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COMPREHENSIVE COLLECTION SYSTEM REMEDIAL MEASURES 
 

Paragraph 36.  As described in the Whereas Clauses in the Third Modified Consent Decree, the 

Board has met the requirements regarding the reporting schedule for the Collection System 

Evaluation Studies and Remedial Measures Action Plans in all nine basins. 

 

Planning Activities 
 

 The Board has met the requirements for Collection System Evaluation Studies in all nine 

basins, as indicated in Section XV, Paragraph 36, of the MCD. 

 

Design Activities 
 

 Final design activities continued in the South Shore Basin during the fourth quarter of 2014. 

 

Construction Activities 

 

Paragraph 40.  The End Construction milestone for the Mid-City Basin is July 31, 2023.  

 

 No construction activities in the Mid-City Basin during the fourth quarter of 2014. 

 

Paragraph 40.  The End Construction milestone for the Ninth Ward Basin is March 31, 2018.   

 

 Construction was initiated on November 3, 2014 for Contract No. 3986, Ninth Ward Area 

Sewer Rehabilitation No. 5. 

 

Paragraph 40.  The End Construction milestone for the Carrollton Basin is October 31, 2025. 

 

 No construction activities in the Carrollton Basin during the fourth quarter of 2014. 

 

Paragraph 40.  The End Construction milestone for the New Orleans East Basin is October 31, 

2019. 

 

 No construction activities in the New Orleans East Basin during the fourth quarter of 2014. 

 

Paragraph 40.  The End Construction milestone for the South Shore Basin is October 31, 2021.  

 

 No construction activities in the South Shore Basin during the fourth quarter of 2014. 
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CROSS CONNECTIONS 
 

Total Retained Cross Connections       89 
 

 Retained Cross Connections inspected and secure    88 

 

 Retained Cross Connections not secured or inspected   0 

 

 Retained Cross Connection Permanently Sealed and Eliminated  1 

July 14, 2010 

 

Cross Connections Discovered *       1 

 

 Cross Connections discovered      1 

 

 Cross Connections sealed       1 

 

*  In a letter dated November 20, 2014, the Board informed US EPA of the discovery of a 

cross connection between sanitary sewage and storm drainage system at Belfort and North 

Lopez Street, at Sewer Manhole No. 292-074. At the time of discovery, all wastewater in the 

storm drain system was captured and returned to the sanitary sewer. There was no 

wastewater discharge associated with this cross connection. The cross connection was 

discovered on Saturday, November 1, 2014 and was permanently sealed on November 3, 

2014. 

 

Cross Connections Opened                                            0 
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PROGRESS OF ESSA REPAIRS 
 

Inspection Work Accomplished 

 

 Through the fourth quarter of 2014, the Board has identified five thousand, eight hundred 

two (5,802) ESSA defects as follows:  

 

 Lakeview Basin    1,396 

 CBD             1 

 Gentilly Basin     1,658 

 Uptown Basin     1,657 

 Mid-City Basin       127  

 Ninth Ward Basin       598 

 Carrollton Basin       244 

 New Orleans East Basin        94 

 South Shore Basin           27 

 

Total      5,802 

 

The number of work orders identified for each basin may fluctuate each quarter. In some cases, 

the Board will cancel several point repair work orders on a single line segment to opt for full line 

replacement. Therefore, the number of work orders for a particular area may sometimes decrease 

in quantity from a previous quarter. However, all identified defects are being addressed.  

 

Construction Work Accomplished 

 

 Through the fourth quarter of 2014, the Board has completed repairs for 3,729 identified 

defects. 

 

A complete list of the identified defects, including the status of repairs, can be found at 

Appendix C. 
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PRIVATE PROPERTY SEWER EVENTS 
 

Work Accomplished 
 

 During the fourth quarter of 2014, the Board completed the following tasks 

relating to sewer events on private property: 

 

Number of letters issued advising property owner of defect 

(requires owner to contract plumbing within 30 days of letter) 

 

289  

Numbers of letters issued after initial 30-day period 

(requires owner to call plumbing with 10 days of letter) 

 

0 

Number of accounts where work order was sent for water 

disconnection 

 

0 
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OPERATION AND MAINTENANCE OF THE FLUIDIZED BED 

INCINERATOR 
 

Work Accomplished 

 

 The supplemental report on the operation and maintenance of the Fluidized Bed 

Incinerator (Appendix D, Sections 1-5) addresses the items specific to the Third Modified 

Consent Decree, Paragraph 56c: 

 

1. Periodic Inspection of Monitoring Devices 

2. Periodic Calibration of Monitoring Devices 

3. Inspection of the Wet Scrubber 

4. Verification of Operation in Accordance with the Approved O&M Plan 

5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  

 

We hereby verify that the operation and maintenance of the Fluid Bed Incinerator (FBI) 

was in accordance with the FBI’s O&M Plan. 

 

The Fluid Bed Incinerator was out of service October 1, 2014 to October 17, 2014 due to 

preventive maintenance repairs. During this period, all sludge was transported to the landfill for 

disposal. 
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EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 

Work Accomplished 
 

 On October 9, 2014, November 20, 2014 and December 18, 2014, the Environmental 

Affairs Department attended the Orleans Parish Water Quality Task Force meetings 

which were held in conjunction with the Orleans Parish MS4 Co-permittee meeting.  A 

Department of Environmental Quality representative attended the November 20, 2014 

meeting, but no one from LDEQ was present at the October or December meetings.   

 

 On November 20, 2014, the joint meeting included a discussion of the current TMDL 

requirements for Fecal Coliform Bacteria and Dissolved Oxygen.  The discussion also 

included the evaluation of permit requirements associated with Sediment Oxygen 

Demand (SOD) waste load allocation that was assigned to the Orleans Parish MS4.  The 

Department of Environmental Quality was present for the meeting and participated in the 

discussion.  The Department did not offer any recommendations or changes to the current 

SWBNO TMDL Sampling Plan.      

 

 On December 15, 2014, Environmental Affairs Department received a letter from the 

Department of Environmental Quality outlining monitoring requirements in lieu of 

testing for Sediment Oxygen Demand (SOD).  The reason for this clarification was there 

is no analytical method for SOD found in 40 CFR Part 136.  Currently, Environmental 

Affairs Department is following all monitoring requirements outlined in letter from 

LDEQ dated December 11, 2014. 

 

 During the course of the meetings with LDEQ and other stakeholder attendees, no 

concerns were identified concerning the consistency of the RMAP work with the 

requirements of the TMDLs or the Board’s MS4 discharge permit, nor did the Board 

identify any such concerns during its internal review of the requirements of the TMDLs 

and MS4 discharge permit during the fourth quarter 2014. 

  



Executive Summary 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE S-7 

 
SEWERAGE & WATER BOARD OF NEW ORLEANS/ 

CITY OF NEW ORLEANS COORDINATION  
 

Work Accomplished 

 

 During the fourth quarter of 2014, the Board and the City of New Orleans Department of 

Public Works (DPW) had sixty-nine (69) total projects.  Of these 69 projects, four (4) 

were completed, three (3) were in the bid/award stage, six (6) were in the construction 

stage and fifty-six (56) were in the design stage.   

 

 The total estimated funding for all sixty-nine (69) projects was $451,887,996.91. This 

includes $302,370,402.44 from the City of New Orleans Department of Public Works 

and $149,517,594.47 from the Sewerage & Water Board of New Orleans.   

 

 See Appendix E for detailed project information.  
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THIRD MODIFIED CONSENT DECREE ACCOMPLISHMENTS 
 

During the fourth quarter of 2014, the following actions occurred under the Third Modified 

Consent Decree: 

 

Work Accomplished 

 

 Paragraph 41 

 

Estimated 25% milestones-Southshore, Mid City, Carrollton Basins 

Scheduled Date:  11/14/14 

Actual Date:   11/13/14 

 

Award and Estimated Milestones of Ninth Ward Contract 

Scheduled Date:  10/17/14 

Actual Date:   10/10/14 

 

 Paragraph 56 

 

Quarterly Report Submission 

District:   Citywide 

Scheduled Date:  11/01/14 

Actual Date:   10/30/14 

 

 Paragraph 57b 

 

Notification of Line Cleaning Cycle Completion 

District:   Citywide 

Scheduled Date:   11/20/14 

Actual Date:   11/10/14 

 

 Paragraph 68b 

 

Stipulated Penalty Paid – Non-Compliant Discharge (Fecal Coliform Bacteria $1,000.00) 

Scheduled Date:  1/19/15 

Actual Date:   12/24/14 
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THIRD MODIFIED CONSENT DECREE SECTION XV,  

PARAGRAPHS 36-46 

CLEAN WATER ACT REMEDIAL MEASURES:   

COMPREHENSIVE COLLECTION SYSTEM REMEDIAL PROGRAM 
 

Paragraph 36.  This is an introduction to the requirements of Section XV. Any actions required 

are detailed in later paragraphs of this Section. 

 

Paragraphs 39, 40, 41 and 41A. These paragraphs describe the schedule for implementation of 

the RMAPs. These paragraphs describe the requirements to submit interim milestone dates for 

construction contracts in each basin, and to submit estimated quarterly basin milestones for the 

Carrollton, South Shore and Mid City basins. Table 1-1 summarizes these requirements and the 

progress to date. Each basin has multiple construction contracts associated with implementation 

of its RMAP. The Actual Begin Construction Date shown in Table 1-1 is the date that the first 

construction contract began. The Actual End Construction Date is the date that all RMAP 

construction in the basin is completed and progress to date. The individual contracts within each 

basin are summarized in Appendix A, which also includes interim construction contract 

milestone dates. 

 

Table 1-1 

RMAP IMPLEMENTATION SCHEDULE 

Basin/ 

Phase 

Milestone to 

Begin 

Construction 

Milestone to 

Resume 

Construction 

Actual 

Begin/Resume 

Construction 

Date 

Milestone to 

End 

Construction 

Actual End 

Construction 

Date 

Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001 

Central 

Business 

District/FQ 

1/1/2001 N/A 10/30/2000 11/01/2006 10/23/2006 

Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004 

Uptown 1/1/2003 N/A 12/30/2002 11/01/2006 10/23/2006 

Mid-City N/A 11/15/2008 8/18/2008 7/31/2023   

Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2018   

Carrollton N/A 11/15/2008 9/29/2008 10/31/2025   

New 

Orleans East 
4/1/2009 N/A 2/23/2009 10/31/2019   

South Shore 4/1/2010 N/A 12/21/2009 10/31/2021   
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The following Table 1-2 reflects the Interim Milestones established per Paragraph 41A of the 

Third Modified Consent Decree for the Ninth Ward, New Orleans East, Carrollton, South Shore 

and Mid City basins. 

Table 1-2 

INTERIM MILESTONES*  

Basin/ 

Phase 

25% Basin 

Completion 

Milestone 

Actual 25% 

Basin 

Completion 

Milestone 

50% Basin 

Completion 

Milestone 

Actual 50% 

Basin 

Completion 

Milestone 

75% Basin 

Completion 

Milestone 

Actual 75% 

Basin 

Completion 

Milestone 

Ninth Ward 11/11/2016  TBD  TBD  

New 

Orleans East 
10/17/2017  TBD  TBD  

Carrollton 05/23/2020  TBD  TBD  

South Shore 03/17/2021  TBD  TBD 
 

Mid City 08/17/2021  TBD  TBD 
 

 

* Basin interim milestones will be identified in compliance with the requirements set 

forth in Paragraph 41A of the Third Modified Consent Decree. 

 

Work Accomplished 

Lakeview Basin 

 

 All work in the Lakeview Basin as described in and included in the Lakeview Remedial 

Measures Action Plan has been completed.   

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Central Business District/French Quarter Basin (CBD/FQ) 

 

 All work in the CBD/FQ Basin as described in and included in the CBD/FQ Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Gentilly Basin 

 

 All work in the Gentilly Basin as described in and included in the Gentilly Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Uptown Basin 

 

 All work in the Uptown Basin as described in and included in the Uptown Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 
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Mid-City Basin 

 

Paragraph 40.  The End Construction milestone for the Mid-City Basin is July 31, 2023. 

 

 No construction activities in the Mid-City Basin during the fourth quarter of 2014. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Ninth Ward Basin 

 

Paragraph 40.  The End Construction milestone for the Ninth Ward Basin is March 31, 2018. 

 

 Construction was initiated on November 3, 2014 for Contract No. 3986, Ninth Ward Area 

Sewer Rehabilitation No. 5. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Carrollton Basin 

 

Paragraph 40.  The End Construction milestone for the Carrollton Basin is October 31, 2025.  

 

 No construction activities in the Carrollton Basin during the fourth quarter of 2014. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

New Orleans East Basin 

 

Paragraph 40.  The End Construction milestone for the New Orleans East Basin is October 31, 

2019. 

 

 No construction activities in the New Orleans East Basin during the fourth quarter of 

2014. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

South Shore Basin 

 

Paragraph 40.  The End Construction milestone for the South Shore Basin is October 31, 2021.  

 

 Final design activities continued in the South Shore Basin during the fourth quarter of 

2014. 

 No construction activities in the South Shore Basin during the fourth quarter of 2014. 

 See Appendix A for details on the sewer rehabilitation contracts. 
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THIRD MODIFIED CONSENT DECREE SECTION XI,  

PARAGRAPHS 22 – 25  

CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 
 

Paragraph 22. Per Paragraph 22 of the Third Modified Consent Decree, the Board has certified 

that it has conducted a thorough inspection of all known cross connections and that all known 

cross connections not provided for in Modified Exhibit 14 have been permanently sealed.  

 

 Work Accomplished 

 

 The Board has satisfied all of the requirements relative to Paragraph 22 

 

Paragraph 23.  Per Paragraph 23 of the Third Modified Consent Decree, the Board is required 

to permanently seal or eliminate any cross connection identified subsequent to the lodging of the 

Third Modified Consent Decree within thirty (30) days of identification. 

 

 Work Accomplished 

 

 During the fourth quarter of 2014, the Board identified one (1) new Cross 

Connection. 

 

 In a letter dated November 20, 2014, the Board informed US EPA of the discovery of 

a cross connection between sanitary sewage and storm drainage system at Belfort and 

North Lopez Street, at Sewer Manhole No. 292-074. At the time of discovery, all 

wastewater in the storm drain system was captured and returned to the sanitary sewer. 

There was no wastewater discharge associated with this cross connection. The cross 

connection was discovered on Saturday, November 1, 2014 and was permanently 

sealed on November 3, 2014. 

 

Paragraph 24.  Per Paragraph 24 of the Third Modified Consent Decree, Cross Connection 

requirements are as follows: 

 

(a) Wherever there is a physical connection between the sanitary sewer and the storm 

drainage system, there shall be a physical barrier to prevent any transfer between the two 

systems (i.e. a valve or gate) which shall be closed and secured; 

 

(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that 

there is no use of the cross connection by unauthorized individuals; 

 

(c) The Board shall inspect the valves in the method and frequency set forth in the Cross 

Connection Security Plan, to assure that they are closed and that they have not been 

opened; and  
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(d) The Board shall report to the EPA all instances in which the valve or gate is opened in 

accordance with Paragraph 56(b). 

Work Accomplished 

 

 During the fourth quarter of 2014, the Board complied with the Cross Connection 

Security Plan, Original Exhibit 12. 

 

 During the fourth quarter of 2014, the Board inspected eighty-nine (89) of the eighty 

nine (89) Cross Connections contained in Modified Exhibit 14.  One sealed retained 

cross connection was eliminated in a prior quarter. 

 The “Retained Cross Connection Report” form contained in the Cross Connection 

Security Plan was used to record these inspections.  Information on the Retained 

Cross Connections inspected is contained in Appendix B. 

 

 Total Retained Cross Connections       89 
 

 Retained Cross Connections inspected and secure    88 

 

 Retained Cross connections not secured or inspected      0 

 

 Retained Cross Connection Permanently Sealed and Eliminated     1 

July 14, 2010 

 

 Cross Connections Discovered *         1 

 

 Cross Connections discovered         1 

 

 Cross Connections sealed          1 

 

*  In a letter dated November 20, 2014, the Board informed US EPA of the discovery of a 

cross connection between sanitary sewage and storm drainage system at Belfort and 

North Lopez Street, at Sewer Manhole No. 292-074. At the time of discovery, all 

wastewater in the storm drain system was captured and returned to the sanitary sewer. 

There was no wastewater discharge associated with this cross connection. The cross 

connection was discovered on Saturday, November 1, 2014 and was permanently sealed 

on November 3, 2014. 

 

 Cross Connections Opened                                              0 
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Paragraph 25.  Per Paragraph 25 of the Third Modified Consent Decree, any use of a cross 

connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a 

violation of the Clean Water Act and of the Modified Consent Decree. 

 

Work Accomplished 
 

 During the fourth quarter of 2014, the Board did not utilize any Cross Connections. 
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THIRD MODIFIED CONSENT DECREE SECTION XV,  

PARAGRAPH 37; SECTION XIX, PARAGRAPH 56a 

EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 
 

Paragraph 37. Per Paragraph 37 of the Third Modified Consent Decree, following completion 

of repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related 

damages in the portion of the collection system served by that pump station.  

 

Paragraph 56a.  Per Paragraph 56a of the Third Modified Consent Decree, the Board shall 

report the progress of ESSA repairs in its quarterly report.   

 

Progress of ESSA Repairs 
 

Inspection Work Accomplished 

 

 Through the fourth quarter of 2014, the Board has identified five thousand, eight hundred 

two (5,802) ESSA defects as follows:  

 

 Lakeview Basin    1,396 

 CBD             1 

 Gentilly Basin     1,658 

 Uptown Basin     1,657 

 Mid-City Basin       127  

 Ninth Ward Basin       598 

 Carrollton Basin       244 

 New Orleans East Basin        94 

 South Shore Basin           27 

 

Total      5,802 

 

The number of work orders identified for each basin may fluctuate each quarter. In some cases, 

the Board will cancel several point repair work orders on a single line segment to opt for full line 

replacement. Therefore, the number of work orders for a particular area may sometimes decrease 

in quantity from a previous quarter. However, all identified defects are being addressed.  

 

Construction Work Accomplished 

 

 Through the fourth quarter of 2014, the Board has completed repairs for 3,729 identified 

defects. 

 

A complete list of the identified defects, including the status of repairs, can be found at 

Appendix C. 
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THIRD MODIFIED CONSENT DECREE SECTION XIX,  

PARAGRAPH 56d 
 

Paragraph 56d. Per Paragraph 56d of the Third Modified Consent Decree, the Board shall 

report any information regarding private property sewer overflow events; to the extent such 

events are known by the Board, as well as any information known by the Board as to how such 

events were resolved by the property owner.  

 

Work Accomplished 

 

 During the fourth quarter of 2014, the Board completed the following tasks relating to 

sewer events on private property: 

 

Number of letters issued advising property owner of defect 

(requires owner to contract plumbing within 30 days of letter) 

 

289 

Numbers of letters issued after initial 30-day period 

(requires owner to call plumbing with 10 days of letter) 

 

0 

Number of accounts where work order was sent for water 

disconnection 

 

0 
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THIRD MODIFIED CONSENT DECREE SECTION VIII,  

PARAGRAPH 15  

CLEAN AIR ACT REMEDIAL MEASURES 
 

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per 

the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant, 

Modified Exhibit 1 of the Third Modified Consent Decree.  This paragraph also requires the 

Board to comply with the requirements of the Incinerator Plan and submit reports as required by 

Paragraph 56(c) to document proper compliance with the Incinerator Plan. 

 

Work Accomplished 

 

 The Board contracts with Veolia Water North America Operating Services, LLC to 

operate the East Bank Sewage Treatment Plant. On the introduction page of Appendix D, 

the Board has provided a letter from Veolia confirming compliance with this 

requirement. 

 

Paragraph 56(c).  This paragraph requires that the quarterly report contain information 

related to the following four areas: 

 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 

 2. Periodic Inspections of Monitoring Devices 

 3. Dates of Calibration of Monitoring Devices 

4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.  

(also required in Paragraph 15; see above) 

 

 A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater 

Treatment Facility” is located in Appendix D, Sections 1–5. This report is prepared by 

Veolia Water Company. 

 

The Fluid Bed Incinerator was out of service October 1, 2014 to October 17, 2014 due to 

preventive maintenance repairs. During this period, all sludge was transported to the landfill for 

disposal. 
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THIRD MODIFIED CONSENT DECREE SECTION XXVII,  

PARAGRAPH 102  

EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 

Paragraph 102. This paragraph requires the Board to consult with EPA and LDEQ to ensure, to 

the maximum extent possible, that the RMAP work is consistent with the requirements of the 

Total Maximum Daily Loads (TMDLs) for Fecal Coliform Bacteria and Dissolved Oxygen for 

Selected Subsegments in the Lake Pontchartrain Basin and the Board’s MS4 (Municipal Separate 

Storm Sewer System) discharge permit. The Board will include a summary and description of 

any such discussions in its Quarterly and Annual Reports.  

 

Work Accomplished 

 

 On October 9, 2014, November 20, 2014 and December 18, 2014, the Environmental 

Affairs Department attended the Orleans Parish Water Quality Task Force meetings 

which were held in conjunction with the Orleans Parish MS4 Co-permittee meeting.  A 

Department of Environmental Quality representative attended the November 20, 2014, 

but no one from LDEQ was present at the October or December meetings.   

 

 On November 20, 2014, the joint meeting included a discussion of the current TMDL 

requirements for Fecal Coliform Bacteria and Dissolved Oxygen.  The discussion also 

included the evaluation of permit requirements associated with Sediment Oxygen 

Demand (SOD) waste load allocation that was assigned to the Orleans Parish MS4.  The 

Department of Environmental Quality was present for the meeting and participated in the 

discussion.  The Department did not offer any recommendations or changes to the current 

SWBNO TMDL Sampling Plan.      

 

 On December 15, 2014, Environmental Affairs Department received a letter from the 

Department of Environmental Quality outlining monitoring requirements in lieu of 

testing for Sediment Oxygen Demand (SOD).  The reason for this clarification was there 

is no analytical method for SOD found in 40 CFR Part 136.  Currently, Environmental 

Affairs Department is following all monitoring requirements outlined in letter from 

LDEQ dated December 11, 2014. 

 

 During the course of the meetings with LDEQ and other stakeholder attendees, no 

concerns were identified concerning the consistency of the RMAP work with the 

requirements of the TMDLs or the Board’s MS4 discharge permit.  Nor did the Board 

identify any such concerns during its internal review of the requirements of the TMDLs 

and MS4 discharge permit during the fourth quarter 2014. 
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THIRD MODIFIED CONSENT DECREE SECTION XIX,  

PARAGRAPH 59  

SEWERAGE & WATER BOARD OF NEW ORLEANS/ 

CITY OF NEW ORLEANS COORDINATION 
 

Paragraph 59. This paragraph requires the Board to summarize the Board and City’s 

coordination efforts and work progress, including a summary of significant coordination efforts 

undertaken during the reporting period and a chart depicting those efforts.  The chart shall 

identify each project (contract) on which the Board and City are coordinating or at the time of 

submitting the report, reasonably expect to coordinate, the estimated budget for each entity’s 

share of the work (including the expenditure of federal funding that the Board and City 

reasonably expect to make at the time of submitting the report), the current status of that 

coordinated work, and the estimated and actual date for design completion, contract advertising, 

notice to proceed, and construction completion. With respect to the summaries and information 

reported under this paragraph 59, all parties understand that the amounts and dates of anticipated 

federal funding expenditures regularly change, that the reported information reflects what is 

anticipated at the time the Board submits it, and that the information is likely to change between 

each report.  

 

Work Accomplished 

 

 During the fourth quarter of 2014, the Board and the City of New Orleans Department of 

Public Works (DPW) had sixty-nine (69) total projects.  Of these 69 projects, four (4) 

were completed, three (3) were in the bid/award stage, six (6) were in the construction 

stage and fifty-six (56) were in the design stage.   

 

 The total estimated funding for all sixty-nine (69) projects was $451,887,996.91. This 

includes $302,370,402.44 from the City of New Orleans Department of Public Works 

and $149,517,594.47 from the Sewerage & Water Board of New Orleans.   

 

 See Appendix E for detailed project information.  
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Table A-1a 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 
 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Lakeview 

Districts: 

 A & D 

3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 

3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 

3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 

3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 

3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 

3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 

3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 

3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 

3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 

CBD/FQ 

Districts: 

B & C 

3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 

3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 

3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 

3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 

3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 

3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 

3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 

3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 

3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 

3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 

Gentilly 

Districts: 

D & E 
 

3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 

3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 

3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 

3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 



 Appendix A 
RMAP Implementation 

MWH PAGE A-2 

Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 
 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Gentilly 

Districts: 

D & E 

(continued) 
 

3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 

3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 

3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 

3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 

3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 

3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 

3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 

3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 

3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 

3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 

Uptown 

Districts: 

A & B 

3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 

3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 

3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 

3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 

3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 

3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 

3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 

3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 

3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 

3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 

3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 

3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 

3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 

 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Mid-City 

Districts: 

A, B, C, D 

(continued) 

3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 

3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 

3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 

3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 

3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 

3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 

3958* 11/15/04A 02/11/05A 04/08/05A 04/30/07A 

3959* 11/15/04A 12/24/04A 01/21/05A 08/18/06A 

3960*
 

12/06/04A 03/11/05A 06/17/05A 08/31/09A 

3961* 01/24/05A 03/18/05A 06/10/05A 08/18/06A 

3962* 05/30/05A 06/24/05A 07/08/05A 08/18/06A 

3963* 05/09/05A 06/10/05A 07/22/05A 08/18/06A 

3964* 04/25/05A 06/10/05A N/A
 

08/18/06A 

3965* 06/20/05A 07/29/05A N/A
 

08/18/06A 

3967*
 

08/15/05A N/A N/A 07/14/10A 

3968* 08/22/05A N/A
 

N/A
 

08/18/06A 

3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 

3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 

3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 

3647 

W.O. 12632 

W.O. 12633 

W.O. 12634 

08/18/08A 09/19/08A 09/26/08A 06/03/09A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 

 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Lower Ninth 

Ward 

Districts: 

C, D, E 

(continued) 

3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 

3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 

3647 

W.O. 12623 

W.O. 13640 

W.O. 13642 

08/21/08A 10/10/08A 10/24/08A 12/29/08A 

3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A 

3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A 

3984** 10/31/11A 01/13/12A 03/28/12A 01/30/13A 

3985** 12/05/11A 02/03/12A 04/02/12A 12/28/12A 

3989** 05/07/12A 07/03/12A 9/13/12A 09/04/13A 

Carrollton 

Districts: 

A & B 

 

3973* 04/04/05A 05/20/05A 06/24/05A 08/18/06A 

3647 

W.O. 12636 

W.O. 12637 

W.O. 12638 

09/29/08A 10/24/08A 11/21/08A 05/21/09A 

3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A 

New Orleans 

East District:  

E 

3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A 

South Shore 

District: 

D & E 

3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A 
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* Remaining rehabilitation scope will be addressed in future construction contracts. 

**Contract 3984, 3985 and 3989 were funded by a $9 million grant that the SWB obtained through the 

Louisiana Department of Environmental Quality. Better than expected prices were obtained through the 

traditional competitive bidding process, resulting in $1 million in grant money that was not committed to 

contracts. After the Original Scope of work was completed, prior to the end construction dates; rather than 

take the time to assemble, route, advertise and award a fourth contract, a decision was made to add 

additional time and work to the existing contracts at the prices submitted through the competitive process. 

This resulted in additional sewer repairs completed in an expedited manner and in compliance with all 

grant provisions. 

 

Table A-1b 
Summary of Individual Rehabilitation Construction Contracts with 3 Interim Milestones 

 

 

Basin 

 

Contract 

No. 

Construction Dates 

Start 
25% 

Completion 

50% 

Completion 

75% 

Completion 
End 

Lower 

Ninth 

Ward 

Districts: 

C, D, E 

3986 11/03/14A 08/25/15P 01/10/16P 05/24/16P 10/06/16P 

 

The dates listed in Table A-1a and Table A-1b reflect the dates provided in the detailed contract 

descriptions on the following pages.  The start date is the notice to proceed date.  The end date is the date 

of final construction completion.  The “Projected” (P) dates reflect the start date and the interim 

completion dates provided in the letter to EPA and the projected completion date for each contract.  The 

“Actual” (A) dates reflect those which have actually occurred.  Dates in italics have changed from the 

previous report. 
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Service Area:  Lakeview Council Districts:  A & D  

Contract Number:  3900  Contract Name:  East Lakeview Area 

Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 

 
Original Contract Duration (calendar days):  180 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  

Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 

cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 

dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 

 
  
 Design Dates 

 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 

 

 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 180   04/30/99 

Change Order No. 1 +63   07/02/99 

Change Order No. 2 +28   07/30/99 

   

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 

Rehabilitation – Cleaning and                          

CCTV Inspection  

                                                                                        

Original Contract Duration (calendar days):  150 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 

existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 

flooding, and flow control.  The line segments to be inspected under this contract are scattered 

throughout the Lakeview Basin service area. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original   150 03/17/99 

Change Order No. 1 +147 08/12/99 

   

 

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903  Contract Name:  East Lakeview Area 

Sewer Rehabilitation – Phase 2 Pipe 

Repair No. 1 

 

Original Contract Duration (calendar days):  240 

Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 

diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 

and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 

restoration and sewer flow control.  The work sites for this contract are primarily east of the 

Orleans Avenue Canal. 

 

 

Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              

 

 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 240 12/14/00 

Change Order No. 1     0 12/14/00 

Change Order No. 2 +60   02/11/01 

Change Order No. 3 +40   03/23/01 

 

The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001). 
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Service Area:  Lakeview                                              Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 

Sewer Rehabilitation – Phase 1 Pipe 

Lining and Replacement                    
                                                        

Original Contract Duration (calendar days):  250 

Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 

approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 

diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 

replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 

removals.  The contract also provides for restoration and sewer flow control.  The work sites for 

this contract are primarily west of the Orleans Avenue Canal. 

 

 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 

 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original   250 01/07/00 

Change Order No. 1  +75 03/22/00 

Change Order No. 2 +100 06/30/00 

   

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   

Rehabilitation – Phase 2 Pipe Repairs and 

Replacement No. 1 

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 

30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 

feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 

linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 

point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 

labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 

Pontchartrain, the 17
th

 Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 

Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 

replacement are in the adjacent area known as East Lakeview. 

 

  

 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

  330 

+121 

    -9 

08/01/01 

11/30/01 

11/21/01 

The contract was granted final acceptance on April 24, 2002 (Resolution No.     R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 

Sewer   Rehabilitation – Phase 1 Pipe 

Lining and Replacement 

                                                                                   
Original Contract Duration (calendar days):  180 

Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 

lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 

diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 

replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 

removals.  The contract also provides for restoration and sewer flow control.  The work sites for 

this contract are primarily east of the Orleans Avenue Canal. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 180 10/29/99 

Change Order No. 1 +89  01/26/00 
 

The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  

(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  

 Rehabilitation 

 

Original Contract Duration (calendar days):  210 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  

Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 

cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 

dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 

   

 
          Construction Dates (Projected)                       Construction Dates (Actual) 

 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 210 02/17/00 

Change Order No. 1 +21 03/09/00 

Change Order No. 2 +15 03/24/00 

   
 

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 

Sewer Rehabilitation – Phase 2 Pipe 

Repairs and Replacement 

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 

24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 

feet of existing sewer service lateral replacement, 117 external point repairs, approximately 

6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 

internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 

tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 

17
th

 Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 

 

 

 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 

 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 330  10/02/01 

Change Order No. 1     0  10/02/01 

Change Order No. 2     0  10/02/01 

Change Order No. 3 +50  11/21/01 

The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  

(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 

Lining and Repairs                                                                          
 

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 

approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 

diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 

service connection repairs by short length service lateral lining or excavation.  The contract also 

provides for restoration and sewer flow control.  The work sites for this contract are primarily 

east of the Orleans Avenue Canal. 

 

 

 

Design Dates 
 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 300 05/20/01 

Change Order No. 1 +25 06/15/01 

The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 

French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   

                                                             

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 

linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 

linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 

CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 

east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 

north. 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  330 

+276 

09/25/01 

06/28/02 

 

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    

                                                               Replacement 

 

 

Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 

line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 

labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 

Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 

Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+87 

    08/05/01 

    10/31/01 

 

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-17 

Service Area:  Central Business District/   Council Districts:  B & C 

French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 

 

                                                                                                                              
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 

line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 

project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 

River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+87 

    08/05/01 

    10/31/01 

 

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 

                                                               Point Repair 

 

 

Original Contract Duration (calendar days):  240 

Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-

in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 

protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 

tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 

north. 

  

 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 

 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

240 

+21 

10/16/02 

 11/05/02 
 

The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003). 
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Service Area:  Central Business District/                     Council Districts:  B & C 

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3918          Rehabilitation – Phase 1 Manhole   

                                                                     Rehabilitation 
  
Original Contract Duration (calendar days):  150 

Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 

including sewer flow control, labor, equipment, tools and materials.  The project is located in 

Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 

Third Street to the west, and Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 

 End Date: 11/08/01 End Date:     10/19/01 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

150 

+37 

09/12/01 

10/19/01 

 

This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-20 

Service Area:  Central Business District/           Council Districts:  B & C 

French Quarter                                          Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                                                                                                                                               

 Pipe Replacement No. 1 
  

 
Original Contract Duration (calendar days):  270 

Description of Work: 

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 

or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 

feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 

by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 

and Claiborne Avenue to the north. 
 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    

 End Date:                        10/14/03   End Date:     01/11/04  

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+90 

10/14/03 

01/11/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 

French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 

   

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 

service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 

located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 

south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 

 End Date:               10/13/04 End Date:     05/08/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+285 

07/27/04 

05/08/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 

French Quarter      Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    

   

                                                                                                    

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 

point repairs, service lateral reinstatements, and service lateral replacements.  The project is 

located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 

south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 

 End Date:                                  02/12/05 End Date:      07/29/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+41 

05/14/05 

06/24/05 

 

The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005). 
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Service Area:  Central Business District/                     Council Districts:  B & C 

French Quarter                                     Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3922 Rehabilitation – Phase 2 Manhole  

 Rehabilitation                                                                             
  

 
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of rehabilitation of manholes, including manhole frame and cover 

replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 

liners, inflow dish installations, and temporary and final restoration.  The project is located in 

Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 

Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 

 End Date:                     03/19/05 End Date:                03/12/05       

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

180 

+29 

02/11/05 

03/12/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  

French Quarter  Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 

                                                                                                                                                                                    

  
Original Contract Duration (calendar days):  150 

Description of Work:  

The work generally consists of sewer line replacement with simultaneous fiber optic conduit 

installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 

rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 

within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 

south, Claiborne Avenue to the west, and Common Street to the north.  

 

 

 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        

 End Date:                               09/07/05             End Date:               10/11/06         

    

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

150 

              +392 

09/14/05 

10/11/06 

 

The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 

  Rehabilitation – Point Repair No. 1  

       

 
Original Contract Duration (calendar days):  230 

Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 

linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 

north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 

and Florida Avenue to the south. 

 

 

 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

230 

+28 

03/09/02 

04/06/02 

 

The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003). 
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Service Area:  Gentilly                                           Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      

    Rehabilitation – Point Repair No. 2  

    

    
Original Contract Duration (calendar days):  230 

Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 

linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 

north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 

west. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

230 

+41 

05/18/02 

06/28/02 

 

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3927    Contract Name:  Gentilly Area Sewer 

 Rehabilitation – Pipe Replacement No. 1 

and No. 2  

 

       
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 

service connections, and approximately 1,028 linear feet of lateral replacements; including 

temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 

project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 

Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    

 

 

 

 

 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 

Rehabilitation  Spain Street/Clematis 

Avenue 48-inch Trunk Sewer 

Rehabilitation                                                                                                                                

 

 
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-

lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 

bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 

and Florida Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+42 

12/15/03 

01/25/04 

 

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3929  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Pipe Repair and Lining 

No. 1 

     

  

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 

repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 

rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 

Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 

Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+33 

06/07/03 

07/10/03 
 

The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 

Contract Number:  3930  Contract Name:  Gentilly Area Sewer 

  Rehabilitation – Pipe Lining and Repairs  

 No. 2   

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 

repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 

linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 

sewer manholes; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 

Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+12 

06/14/03 

06/26/03 
 

The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 

Contract Number:  3931  Contract Name:  Gentilly Area Sewer 

   Rehabilitation – Pipe Lining and Repairs 

No. 3 

 

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 

service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 

482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 

located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 

Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  300 

+393 

07/22/03 

08/09/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  

Contract Number:  3932  Contract Name:  Gentilly Area Sewer   

                                                               Rehabilitation – Manhole Rehabilitation 

No. 1   

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 

and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 

depth manhole liners; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 

Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

-20 

05/13/04 

04/23/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3933  Contract Name:  Gentilly Area Sewer  

                                                                        Rehabilitation – Manhole Rehabilitation  

  No. 2  

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 

replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 

      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+18 

05/20/04 

06/07/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004). 
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Service Area:  Gentilly                Council Districts:  D & E  

Contract Number:  3934                  Contract Name:  Gentilly Area  

    Sewer Rehabilitation – Follow-Up  

    Pipe Lining and Repair No. 1   

 

 

Original Contract Duration (calendar days):  310 

Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 

service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

310 

+42 

04/04/04 

05/16/04 
 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 

Contract Number:  3935  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Follow-Up Pipe Lining 

and Repair No. 2   

 

 

Original Contract Duration (calendar days):  310 

Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 

service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 

 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 

 

 

 

 

 

 

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Cleaning,  

     CCTV, and Repair No. 1  

  

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 

feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-

site representative after review of CCTV documents.  Rehabilitation methods include, but are not 

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 

repair, replacement by pipe bursting and associated service connections, lateral replacements, 

and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 

Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

330 

+79 

03/29/04 

08/02/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3937   Contract Name:  Gentilly Area  

     Sewer Rehabilitation – Cleaning, 

     CCTV, and Repair No. 2  

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 

sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 

gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 

representative after review of CCTV documents.  Rehabilitation methods include, but are not 

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 

repair, replacement by pipe bursting and associated service connections, lateral replacements, 

and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 

Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 

 

 

 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+50 

04/29/04 

06/18/04 
 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 

Rehabilitation – Follow-up Full Line 

Replacement  

 
Original Contract Duration (calendar days):  310 

Description of Work: 

The work generally consists of replacing approximately 3,500 feet of sewer main lines and 

associated service connections and approximately 1,570 linear feet of lateral replacements; 

including temporary and final restoration, sewer flow control, labor, equipment, and tools and 

materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 

work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigation Canal, and Florida Avenue. 
 

 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   

 Construction Dates (Projected)   Construction Dates (Actual) 

 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    

 End Date:                                  06/23/04 End Date:                                 04/02/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

310 

  +2 

03/31/04 

04/02/04 

 

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3938  Contract Name:  Uptown Area Sewer 

    Rehabilitation – Line Cleaning and CCTV  

    Inspection 

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of cleaning and closed circuit televising of approximately 77,500 

linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 

Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 

Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 

Claiborne Avenue to the north. 

 
 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    

 End Date:                               06/29/03              End Date:     02/20/04 

 

 

 

 

 

 

 

The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3941  Contract Name:  Uptown Area Sewer  

    Rehabilitation – Manhole Rehabilitation 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 

and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 

generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 

Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 

 End Date:                               06/14/04  End Date: 07/08/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+60 

05/09/04 

07/08/04 

 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3942  Contract Name:  Uptown Area Sewer 

Rehabilitation – Excavated Point Repair 

    No. 1 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 

 End Date:                                06/14/04              End Date:                               06/02/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+65 

03/29/04 

06/02/04 

 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 

Contract Number:  3943  Contract Name:  Uptown Area Sewer 

    Rehabilitation – Excavated Point Repair 

    No. 2 
  
 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 

 End Date:                                 07/12/04 End Date:    04/30/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

  -9 

05/09/04 

04/30/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3944   Contract Name:  Uptown Area Sewer 

    Rehabilitation – Sewer Main Replacement 

    No. 1 
 

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 

pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 

 
 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 

 End Date:                                 10/10/04 End Date:      08/07/04 

 

 

 

 

 

 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3945  Contract Name:  Uptown Area Sewer                                                     

Rehabilitation – Excavated Point Repair  

    No. 3 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 

 End Date:     08/16/04 End Date:     08/13/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 210 10/28/04  

Change Order No. 1 +75 08/13/04 

 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004). 
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Service Area:  Uptown                                    Council Districts:  A & B 

Contract Number:  3946  Contract Name:  Uptown Area Sewer  

    Rehabilitation – Sewer Main Replacement  

    No. 2 
  
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 

service lateral replacements; including temporary and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 

located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 

Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 

 End Date:   11/14/04 End Date:     08/28/04 

 

 

 

 

 

 

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3947   Contract Name:  Uptown Area Sewer 

     Rehabilitation – Excavated Point Repair 

     No. 4 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 

 End Date:                                09/13/04 End Date:                                08/06/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+62 

05/30/04 

08/06/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3948  Contract Name:  Uptown Area Sewer 

    Rehabilitation  Sewer Main Replacement  

    No. 3 
  

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of main line replacements, pipe bursting, and associated service 

connections and laterals; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 

Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 

 End Date:                                06/12/05 End Date:     09/01/06 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +482 

05/07/05 

09/01/06 
 

The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-48 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3949   Contract Name:  Uptown Area Sewer  

     Rehabilitation  Pipe and Lining Repair 

     No. 1 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 

 End Date:                                04/13/05 End Date:   09/01/06   

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

              +560 

02/18/05 

09/01/06 
 

The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3950   Contract Name:  Uptown Area Sewer  

     Rehabilitation – Pipe Lining and Repair  

     No. 2 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 

 End Date:      03/23/05    End Date:             05/23/05 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

+61 

03/23/05 

05/23/05 
 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 

Contract Number:  3951     Contract Name:  Uptown Area Sewer     

    Rehabilitation – Pipe Lining and Repair 

   No. 3 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatement and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 

 End Date:                               05/11/05   End Date:     08/25/05 

 
  
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

              +155 

03/23/05 

08/25/05 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 

Contract Number:  3952        Contract Name:  Uptown Area Sewer   

    Rehabilitation – Pipe Lining and Repair     

    No. 4 
  
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 

      End Date:                                 11/02/05        End Date:     08/24/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

+90 

05/26/05 

08/24/05 

 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    

Rehabilitation – Manhole Rehabilitation 

No. 1   

 

   
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of rehabilitation of approximately 450 manholes, including frame 

and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 

liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 

located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 

Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 

Orleans Avenue. 

 
 

 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   

 End Date:                                03/15/04              End Date:                                01/04/04 

 

 

 

 

 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  

                  Rehabilitation – Excavated Point Repair    

    No. 1  

 

 

Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 

replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 

work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 

 
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 

 End Date:                               12/14/04               End Date:                                10/28/04   

 

 

 

 

 

 

 

 

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    

 Rehabilitation  Sewer Main Replacement   

 No. 1    

 

    
Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 

linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 

Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 

 

 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 

 End Date:                                12/14/04              End Date:     04/10/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 150 

+164 

10/28/04 

04/10/05 

 

The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    

  Rehabilitation – Sewer Main Replacement   

 No. 2   

   

 
Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of approximately 1,300 liner feet of sewer main replacements and 

1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 

of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 

Avenue, and Interstate 10. 
 

 

 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 

   Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 

 End Date:       03/17/05 End Date:       03/09/05 

 

 

 

 

 

 

 

The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  

  Rehabilitation  Point Repair No.  2           

    

 
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of approximately 34 main line point repairs and 500 linear feet of 

service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 

Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 

St. Peter Street. 
 

 

 
 Design Dates 
 Start Preliminary Design:    03/10/03          

 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 

 End Date:                                 03/19/05 End Date:     05/16/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+116 

01/14/05 

05/10/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 

   Rehabilitation – Sewer Rehabilitation  

    No. 1      

   
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 

cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 

generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 

Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 

Fields Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 

 End Date:                               11/13/05               End Date:    12/26/06   

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +472 

09/10/05 

12/26/06 

 

The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 

   Rehabilitation – Sewer Rehabilitation 

     No. 2      

     
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of sewer main replacements, manhole rehabilitation, and associated 

service laterals and connections.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 

Robertson Street, and Allen Street. 
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 

 End Date:                               11/13/05   End Date:   04/30/07 

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +597 

09/10/05 

04/30/07 
 

The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-59 

Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 

 Rehabilitation  Sewer Main 

Rehabilitation No. 3    

       
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of approximately 1,520 linear feet of sewer main replacements and 

associated service laterals and connections, rehabilitation of approximately 130 manholes, 

approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  

The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 

 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 

 End Date:                                 10/19/05   End Date:    08/18/06  

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+402 

07/12/05 

08/18/06 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-116-2006).                                                                                  
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 

   Rehabilitation  Sewer Rehabilitation            

     No. 4        

 
Original Contract Duration (calendar days):  330 

Description of Work: 

The work generally consists of sewer main replacements, rehabilitation of manholes and 

associated service laterals and connections, CIPP lining and mainline point repairs.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 

Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 

Street, and Esplanade Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 

 End Date:                                01/17/06   End Date:   08/31/09  

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

rehabilitation scope will be addressed in future construction contracts. 

 

 

 

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).   
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 

                          Rehabilitation  Sewer Rehabilitation 

     No. 5     

  

 
Original Contract Duration (calendar days):  330 

Description of Work: 

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 

main line point repairs, and lateral replacements.  The project is generally located in the Mid-

City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 

Claiborne Avenue, and the Pontchartrain Expressway. 
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 

 End Date:                                02/12/06             End Date:    08/18/06 

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 330 

+242 

12/19/05 

08/18/06 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-62 

Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   

                                                                 Rehabilitation  Manhole Rehabilitation   

                                                                    No. 2                                               

       
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 

project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 

bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 

Avenue, Orleans Avenue, and North Carrollton Avenue.    
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    

 End Date:                             12/15/05     End Date:             08/18/06   

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+266 

11/25/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   

                                                Rehabilitation  Sewer Rehabilitation   

                                                                      No. 6   

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 

Avenue, and North Carrollton Avenue. 
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   

 End Date:                                02/13/06  End Date:             08/18/06   

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+227 

01/03/06 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   

           Rehabilitation – Sewer Rehabilitation   

    No. 7    

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 

Broad Street, and Interstate 10.   

  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 

 End Date:                                02/13/06  End Date:   08/18/06   

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+241 

12/20/05 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                     No. 8 

   
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 

mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 

flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 

by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 

Allen Street, and the Pontchartrain Expressway. 

 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 

 End Date:                     01/14/06 End Date:             08/18/06  

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+245 

12/16/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 9 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 

Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 

 

 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 

 End Date:                               04/12/06  End Date:     07/14/10 

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

rehabilitation scope will be addressed in future construction contracts. 

 

 

 

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 10 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 

Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 

 End Date:                                 05/17/06 End Date:    08/18/06 

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+122 

04/18/06 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 11  

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 

Fields Avenue.   
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 

 End Date:                              02/12/10  End Date:             10/23/09   

 
 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-

2009). 

 

 

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 12 

  

 

Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 

Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 

Dupre Street.  
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 

 End Date:  03/14/10 End Date:    11/16/09  

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-

2009).   

 

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 13 

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 

North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 

 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    

 End Date:                                02/12/10 End Date:    10/16/09  

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).   

 

 

 

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             Restart 

  

 

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by North 

Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   

 

 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  

 End Date:                                   N/A  End Date:   06/03/09 

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 

Modified Consent Decree as November 15, 2008. 

 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 

Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  

  Rehabilitation No. 1   

  

  

Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of the rehabilitation of approximately 625 manholes, frame and 

cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 

manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 

Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 

Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 

 End Date:                 03/14/05 End Date: 01/14/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

  -2 

01/16/05 

01/14/05 

 

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 

    Sewer Rehabilitation – Point Repair No. 1   

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main point repairs and replacements of associated service 

connections and laterals; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 

line.  

 

 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 

 End Date:                   02/12/10 End Date: 10/23/09 

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-

2009).   

 

 

The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     

    Sewer Rehabilitation – Sewer    

                                                                             Rehabilitation Restart 

  

 

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by 

Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 

Street, Dauphine Street, and Burgundy Street.  

 

 

 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  

 End Date:                                    N/A  End Date:   12/29/08  

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 

the Modified Consent Decree as November 15, 2008. 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-75 

Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 1 

  

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 

Line. 

  

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:      04/09/10    

 End Date:                              11/08/10  End Date:      10/26/10 

 

 

 

 

 

The contract was granted final acceptance on December 21, 2011 (Resolution No. R-231-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer  

    Rehabilitation No. 2 

  

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 

Avenue to the east, and St. Claude Avenue to the south. 

 

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             12/14/09      Start Date:    11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:       05/21/10    

 End Date: 11/08/10  End Date: 10/26/10    

 

 

 

 

The contract was granted final acceptance on September 21, 2011 (Resolution No. R-146-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3984                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 3 

  

Original Contract Duration (calendar days):  270 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials. The project is generally 

located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 

Franklin Avenue to the west, N. Galvez Street to the north, the Mississippi River, and Louisa 

Street to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/11 
 Bid Opening Date: 05/27/11 
 Contract Award Date:           06/15/11  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/15/11      Start Date: 10/31/2011   
 33% Completion Date:        03/26/12  33% Completion Date:    01/13/2012 
 66% Completion Date:        06/09/12  66% Completion Date:    03/28/2012 
 End Date:                              01/30/13  End Date:          01/30/2013 

 

 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

 270 

+60 

+60 

+68 

07/26/12 

09/24/12 

11/23/12 

01/30/13 

The contract was granted final acceptance on July 17, 2013 (Resolution No. R-124-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3985                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 4 

 

Original Contract Duration (calendar days):  270 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials. The project is generally 

located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 

Franklin Avenue to the west, Florida Avenue to the north, Miro Street to the south, and France 

Road to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/13/11 
 Bid Opening Date: 05/20/11 
 Contract Award Date:           06/15/11  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/15/11      Start Date:   12/05/2011 
 33% Completion Date:        03/26/12  33% Completion Date:      02/03/2012 
 66% Completion Date:        06/09/12  66% Completion Date:      04/02/2012 

 End Date:                              12/28/12  End Date:     12/28/2012 

 
Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

Change Order No. 4 

Change Order No. 5  

 270 

+90 

+0 

+0 

+30 

+0 

08/30/12 

11/28/12 

11/28/12 

11/28/12 

12/28/12 

12/28/12 

The contract was granted final acceptance on September 18, 2013 (Resolution No. R-184-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3989                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 8 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The proposed work consists of mainline replacements, Cured-In-Place Pipe (CIPP) lining, and 

manhole rehabilitations; including temporary, interim and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials as necessary to perform 

the work as specified in the Contract Documents. The project is located in the Lower Ninth Ward 

Area of Orleans Parish.  The project work area is bounded by Franklin Avenue and Almonaster 

Avenue to the west, Florida Avenue to the north, Chartres Street and North Peters Street to the 

south, and the St. Bernard Parish line to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/14/11 
 Bid Opening Date: 01/20/12 
 Contract Award Date:           02/15/12  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            07/15/12      Start Date:   05/07/2012 
 33% Completion Date:        10/15/12  33% Completion Date:      07/03/2012 
 66% Completion Date:        12/19/12  66% Completion Date:      09/13/2012 

 End Date:                              07/26/13  End Date:     09/04/2013* 

 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

Change Order No. 4 

Change Order No. 5 

 240 

+0 

+45 

+46 

+25 

+90 

01/01/13 

01/01/13 

02/15/13 

04/02/13 

04/27/13 

07/26/13 

The contract was granted final acceptance on January 15, 2014 (Resolution No. R-011-2014). 
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* Contracts 3984, 3985 and 3989 were funded by a $9 million grant that the SWB obtained 

through the Louisiana Department of Environmental Quality. Better than expected prices were 

obtained through the traditional competitive bidding process, resulting in $1 million in grant 

money that was not committed to contracts. After the original scope of work was completed, 

prior to the end construction dates; rather than take the time to assemble, route, advertise and 

award a fourth contract, a decision was made to add additional time and work to the existing 

contracts at the prices submitted through the competitive process. This resulted in additional 

sewer repairs completed in an expedited manner and in compliance with all grant provisions. 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3986                         Contract Name:  Ninth Ward Sewer 

    Rehabilitation No. 5 

  

Original Contract Duration (calendar days):  570 

 

Description of Work: 

The proposed work consists of sewer line rehabilitation by CIPP lining, mainline cleaning and 

CCTV inspection, sewer main point repairs, sewer main replacement and manhole rehabilitation 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials as necessary to perform the work as specified in the 

Contract Documents. The project is generally located in the Ninth Ward Area of Orleans Parish. 

The project work area is bounded by Elysian Fields Avenue to the west, Florida Avenue to the 

north, Chartres Street and North Peters Street to the south, and the St. Bernard Parish line to the 

east. 

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/16/14 
 Bid Opening Date:  08/15/14 
 Contract Award Date:           10/17/14  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            03/17/15      Start Date:   11/03/14 
 25% Completion Date:        08/28/15  25% Completion Date:      xx/xx/xx 
 50% Completion Date:        01/10/16  50% Completion Date:      xx/xx/xx 

 75% Completion Date:        05/24/16  75% Completion Date:      xx/xx/xx 

 End Date:                              10/06/16 End Date:            xx/xx/xx 

 

Contract Status Contract Time (Days) Contract End Date 

Original  570 05/25/16 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3973 Contract Name:  Carrollton Area Sewer  

  Rehabilitation  Manhole Rehabilitation 

  No. 1 

                                                                                                                                 
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 

project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 

bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 

Interstate 10, South Claiborne Avenue, and Audubon Park.  

 

 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 

 End Date:                      01/09/06                End Date:   08/18/06   

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future contracts. 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+262 

11/29/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             Restart 

  

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by Apple 

Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  

 End Date:                                    N/A  End Date:   05/21/09 

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 

Modified Consent Decree as November 15, 2008. 

 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3995 Contract Name:  Carrollton Area Sewer  

   Rehabilitation  Point Repair No. 5 

                                                                                                                                     

    
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of performing point repairs, service repairs, associated service 

connections and laterals, including temporary and final restoration, sewer flow control, traffic 

maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 

project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 

Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  

 

 

 

 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   

 End Date:                              10/11/10               End Date: 05/24/10 

     

 

 

 

 

 

 

The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011). 
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  3708  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Manhole 

Rehabilitation No. 1 

                                                                                                                                  
Original Contract Duration (calendar days):  180 

Description of Work: 

 The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 

necessary to perform the work as specified in the Contract Documents.  The project is located in 

the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 

Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 

47, and Interstate I-10. 

 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 

 End Date:                             09/19/09  End Date:   08/03/09  

 
 

Note:  This contract was originally suspended in 2005 due to work disruption caused by 

Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 

pre-advertisement activities were underway.  The contract was originally scheduled to advertise 

for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 

2008, including preparing updated bid documents, advertising the contract in September 2008, 

and receiving bids in October 2008. 
 

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009). 
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Service Area:  South Shore Council Districts:  D & E 

Contract Number:  3721  Contract Name:  South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation No. 1 

   

                                                                                                                                  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of manhole rehabilitation, including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 

necessary to perform the work as specified in the Contract Documents.  The project is located in 

the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 

bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 

 

 

 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:      04/02/10     

 End Date:                               11/10/10              End Date: 09/17/10  

    

 

 

 

 

 

 

The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010). 
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Service Area:  Phase 1      Council Districts:  B 

Contract Number:  3801     Contract Name:  24-inch Force Main 

  from SPS 15     

 

 

Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 

24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 

main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 

located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 

Streets, heading northeast on South Rocheblave for one block, then turning southeast on 

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 

Galvez Street where the force main taps will be made into the existing 48-inch force main in 

South Galvez Street. 

 

 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  210 

+151 

  11/09/03 

  04/08/04 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  

Contract Number:  3819         Contract Name:  New 18-inch Force        

   Main from SPS 20 to SPS 21 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 

including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-

inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 

from Sewerage Pumping Station 20, along 37
th

 Street to Fleur De Lis, then south along Fleur De 

Lis to 36
th

 Street.  It will then extend along 36
th

 Street to Pontchartrain Boulevard.  The force 

main will then turn south and cross the median area between Pontchartrain and West End 

Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 

Memphis Street, where this new force main will connect to an existing 24-inch force main. 

Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 

Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 

route for the pump station. 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  

Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

 300 

 +902 

+25 

03/06/06 

07/25/08 

08/19/08 

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008). 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 

Contract Number:  3849          Contract Name:  East Bank Gravity 

Sewer Inter-Connections     

 

Original Contract Duration (calendar days):  360 

Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 

gravity connections will connect the collection systems of adjacent sewerage pumping station 

service areas to provide additional redundancy.  The project is located at various sites on the east 

bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 

Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 

Michoud Boulevard to the east. 

 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 360 

 +45 

07/20/05 

09/03/05 

 

The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 

                        Contract Number:  3859 Contract Name:  East Bank Pump     

 Stations Physical Improvements No. 2 

    
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 

at two (2) of the pump stations.  The project is located at various sites on the east bank of the 

Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 

north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 

the east. 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 210 

+33 

  07/03/05 

  08/05/05 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 

Contract Number:  3866  Contract Name:  East Bank Pump  

  Stations Physical Improvements No. 1      
 

Original Contract Duration (calendar days):  180 

Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 

of the pump stations.  The project is located at various sites on the east bank of the Mississippi 

River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 

Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 

east. 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 

 Construction Dates (Projected) Construction Dates (Actual) 

      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 

 

 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 220 

+1073 

12/18/05 

07/14/08 

 

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 

Contract Number:  3867 Contract Name:  East Bank Pump  

 Stations Physical Improvements No. 3 

   
Original Contract Duration (calendar days):  220 

Description of Work:  

The work generally consists of physical and structural improvements to five (5) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 

of the pump stations.  The project is located at various sites on the east bank of the Mississippi 

River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 

Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 

east. 

 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 

 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 220 

+243 

12/18/05 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 

Contract Number:  3868   Contract Name:  East Bank Pump 

Stations Physical Improvements No. 4 

    
Original Contract Duration (calendar days):  190 

Description of Work:   

The work generally consists of physical and structural improvements to four (4) pump stations, 

including infiltration repair, suction pipe replacement, and the installation of a cementitious 

lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 

installation of emergency discharge connections at the pump stations, dry well infiltration repair 

at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 

on the east bank of Orleans Parish.  
  

 

           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 

    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 190 

+273 

11/18/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 

Contract Number:  3870 Contract Name:  East Bank Pump    

                                                                                       Stations Physical Improvements No. 6 

    
 
Original Contract Duration (calendar days):  220 

Description of Work:   

The work generally consists of physical and structural improvement to four (4) pump stations, 

including infiltration repair, suction pipe replacement, and the installation of a cementitious 

lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 

installation of emergency discharge connections at the pump stations, dry well infiltration repair 

at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 

on the east bank of Orleans Parish.  

  
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

capacity scope will not be addressed due to Paragraph 45 of the MCD. 

 

 

 

The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).  
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4
th

 QUARTER 2014 

RETAINED CROSS CONNECTIONS INSPECTIONS 

RCCV 

NUMBER LOCATION 

TYPE OF 

ACTION 

TAKEN NOTES NO. 

2 SPS 15 Discharge Chamber Inspected 
Permanently sealed and 

eliminated July 14, 2010 1 

37 SPS 14 yard above ground Inspected Security Intact 2 

55 Annette and Florida Ave. Inspected Security Intact 3 

63 Jourdan and St. Claude Inspected Security Intact 4 

66 Diana and Vallette Inspected Security Intact 5 

74 N. Tonti and Tupelo Inspected Security Intact 6 

75 N. Tonti and Jourdan Avenue Inspected Security Intact 7 

76 Florida Ave. at Metropolitan Inspected Security Intact 8 

77 Florida Ave. at Elysian Fields Inspected Security Intact 9 

79 Florida Ave. at Paris Inspected Security Intact 10 

80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11 

81 Florida at Gibson Inspected Security Intact 12 

86 
Vicksburg and Florida 
(incorrectly mark 86A on map) Inspected Security Intact 13 

87 

Canal and Filmore, Lakeside 

Neutral Ground Inspected Security Intact 14 

91 Louisa and Mirabeau Inspected Security Intact 15 

115 America and Dwyer R.S. Inspected Security Intact 16 

117 Gawain and Dwyer Rd. Inspected Security Intact 17 

118 Cerise and Dwyer Rd. Inspected Security Intact 18 

119 Warren and Dwyer Rd. Inspected Security Intact 19 

120 Papania and Dwyer Rd. Inspected Security Intact 20 

121 Whitney and Socrates Inspected Security Intact 21 

122 Holiday and Herschel Inspected Security Intact 22 

123 Erickson and Huntlee St. Inspected Security Intact 23 

124 Berkley and Eton St. Inspected Security Intact 24 

125 Tullis and Blair Inspected Security Intact 25 

126 Westchester and Carlisle Inspected Security Intact 26 

127 

Memorial Park and Garden 

Oaks Inspected Security Intact 27 

128 Florence and Donner St. Inspected Security Intact 28 

129 

Country Club Dr. and Ave. 

“C” Canal Inspected Security Intact 29 

130 Fleur de Lis and  Harney St. Inspected Security Intact 30 
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(L.S.) 

131 37
th

 and Fleur de Lis Inspected Security Intact 31 

132 N. Galvez near Iberville Inspected Security Intact 32 

133 

Chef Menteur Hwy and Dodt 

St. Inspected Security Intact 33 

134 Wilson and Dwyer Rd. Inspected Security Intact 34 

135 Berg and Morrison Rd. Inspected Security Intact 35 

136 Weber and Morrison Rd. Inspected Security Intact 36 

137 Burke St. and Morrison Rd. Inspected Security Intact 37 

138 Lawrence and Morrison Rd. Inspected Security Intact 38 

139 Lamb and Morrison Rd. Inspected Security Intact 39 

140 Charbonnet and N. Galvez St. Inspected Security Intact 40 

141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41 

142 Chicksaw and Louisa Sts. Inspected Security Intact 42 

143 

Old Gentilly Rd. and Desire 

St. Inspected Security Intact 43 

149A/B * Gen. DeGaulle and Holiday Inspected Security Intact 44 

150 Folgers SPS Inspected Security Intact 45 

151 

Alcee Fortier Blvd. at Chef 

Menteur Hwy. Inspected Security Intact 46 

158 Elizardi and Lawrence St. Inspected Security Intact 47 

171 Old Spanish Trail and Alba Inspected Security Intact 48 

173 Catherine St. and Gentilly St. Inspected Security Intact 49 

174 

Tall Pines Dr. and Tall 

Timbers Inspected Security Intact 50 

175 Alcee Fortier SPS Inspected Security Intact 51 

176 Michoud Behind the Station Inspected Security Intact 52 

179 Ligget and Morrison Inspected Security Intact 53 

180 1400 Lennox Inspected Security Intact 54 

181 Bullard at Midpoint Inspected Security Intact 55 

182 At Pumping Station (AMID) Inspected Security Intact 56 

183 Briarwood and Morrison Inspected Security Intact 57 

184 Shorewood and Morrison Inspected Security Intact 58 

185 Willowbrook and Acadiana Inspected Security Intact 59 

186 Michoud and Oak Island Apts. Inspected Security Intact 60 

187 

City Park SPS Behind Station 

Outside Fence Inspected Security Intact 61 

189 Diana and Pacific Inspected Security Intact 62 

190 

Diana and Atlantic (SFM to 

River) Inspected Security Intact 63 
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A1 Holiday and Patterson Inspected Security Intact 64 

A2 Huntlee and Erikson Inspected Security Intact 65 

A3 Eton and Berkley Inspected Security Intact 66 

A4 Carlisle and Westchester Inspected Security Intact 67 

A5 Tullis and Blair Inspected Security Intact 68 

B1 

Douglas and Forstall 

(Westside) Inspected Security Intact 69 

B2 

Douglas and Forstall 

(Eastside) Inspected Security Intact 70 

D5 Inside Station “D” Inspected Security Intact 71 

D7 Inside Station “D” Inspected Security Intact 72 

DSG Station "D" Sluice Gate Inspected Security Intact 73 

DPAC 

Peoples Ave. at Florida Ave. 

Canal Inspected Security Intact 74 

DZ Inside Station “D” Inspected Security Intact 75 

X1 France and Florida at Florida 

Canal 

Inspected Security Intact 

76 

X2 

Lake Side Lake Forest near 

Read Inspected Security Intact 77 

X3 Crowder at Lake Forest Inspected Security Intact 78 

X5 

Station Discharge Camber 

(SPS 03) Inspected Security Intact 79 

X7 Shalimar and Dwyer Inspected Security Intact 80 

X9 

Station Discharge Chamber 

(SPS 08) Inspected Security Intact 81 

X11 

Jourdan Ave. and St. Claude 

St. Inspected Security Intact 82 

X14 

Southwest Corner of Dwyer 

and Michoud Inspected Security Intact 83 

X15 Memphis and Florida Inspected Security Intact 84 

X16 Simpson and Norman Canal Inspected Security Intact 85 

X17 

Station “A” – St. Ann and 

Marais Inspected Security Intact 86 

X18 

Station “A” – St. Ann and 

Treme Inspected Security Intact 87 

X19 

Station “A” – St. Ann and 

Treme Inspected Security Intact 88 

X20 

Station “A” – St. Ann and 

Treme Inspected Security Intact 89 
 

 

*    Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48” sewer force main at General DeGaulle 

 and Holiday 

Inspected =  Examined by Board personnel; results noted 

Security Intact= Measures found in place to prevent unauthorized operation of a retained cross connection   



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

ESSA 2 - BASIN 1 - LAKEVIEW

201000478801 BELLAIRE DR 26TH  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-020

POINT REPAIR 100' TO 122' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 100' TO 122' FROM SMH 012-010 6,705.40 CL

201000478901 BELLAIRE DR 28TH  03/10/2010  02/14/2011 SMAIN MWH-ID. 7463-021

POINT REPAIR 53' TO 65' FROM SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 53' TO 65' FROM SMH 012-012 1,500.20 CL

201000477401 MARCIA AV W KENILWORTH  03/10/2010  12/21/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 0' TO 12' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 0' TO 12' FROM SMH 010-008 5,703.70 CL

201000478201 MARCIA AV W KENILWORTH  03/10/2010  02/16/2011 SMAIN MWH-ID. 7463-017

POINT REPAIR 334' TO 348' FROM SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 334' TO 348' FROM SMH 010-009 3,700.00 CL

201000478601 14TH BELLAIRE DR  03/10/2010  12/05/2010 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 42' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 42' FROM SMH 011-017 1,501.70 CL

201000557601 MARCIA AV W KENILWORTH  03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-016

SERVICE POINT REPAIR FROM 307' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

REPAIR WAS MADE 307 FT FROM USMH 8,704.40 CL

201000557801 MARCIA AV W KENILWORTH  03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-017

SERVICE POINT REPAIR 236' FROM SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR 236' MADE FROM SMH 010-009 

COMPLETED

6,703.31 CL

201000558001 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 263' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 263' FROM SMH 011-017 1,501.60 CL

201000558201 16TH PONTCHARTRAIN BL  03/20/2010  01/04/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 84' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 84' FROM SMH 011-038 5,201.20 CL

201000559101 BELLAIRE DR 30TH  03/20/2010  12/30/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 416' TO 425' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 416' TO 425' FROM SMH 012-013 3,700.00 CL

201000559001 BELLAIRE DR 30TH  03/20/2010  12/29/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 368' TO 380' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 368' TO 380' FROM SMH 012-013 5,201.60 CL

201000558901 BELLAIRE DR 28TH  03/20/2010  02/15/2011 SLEAD MWH-ID. 7463-021

SERVICE POINT REPAIR 290' FROM SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 290' FROM SMH 012-012 1,502.80 CL

201000558801 BELLAIRE DR 26TH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-020

FULL LINING OF SMH 011-038 TO 011-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 011-038 TO 011-037 7,186.00 CL

201000558701 BELLAIRE DR 26TH  03/20/2010  12/08/2010 SMAIN MWH-ID. 7463-020

POINT REPAIR 197' TO 209' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 197' TO 209' MADE FROM SMH 012-010 3,700.00 CL

201000558601 16TH PONTCHARTRAIN BL  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-019

FULL LINING OF SMH 011-038 TO 011-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 011-038 TO 011-037 11,500.00 CL

201000558501 16TH PONTCHARTRAIN BL  03/20/2010  01/11/2011 SMAIN MWH-ID. 7463-019

POINT REPAIR 259' TO 282' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 259' TO 282' MADE FROM SMH 011-038 6,101.70 CL

201000558401 16TH PONTCHARTRAIN BL  03/20/2010  01/10/2011 SMAIN MWH-ID. 7463-019

POINT REPAIR 144' TO 179' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 144' TO 179' FROM SMH 011-038 10,504.60 CL

201000558301 16TH PONTCHARTRAIN BL  03/20/2010  01/12/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 376' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 376' FROM SMH 011-038 6,701.00 CL

201100966501 35TH CENTER  06/10/2011  10/04/2011 SMAIN MWH-ID. 7463-079

POINT REPAIR 382' TO 394' FROM SMH 013-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

POINT REPAIR 382' TO 394' FROM SMH 013-019 COMPLETED 3,700.00 CL

201000559301 BELLAIRE DR 30TH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-022

FULL LINING OF SMH 012-013 TO 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4-022

COMPLETED FULL LINING OF SMH 012-013 TO 012-012 12,122.50 CL

201000559201 BELLAIRE DR 30TH  03/20/2010  12/28/2010 SLEAD MWH-ID. 7463-022

SERVICE POINT REPAIR 222' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 22' FROM SMH 012-013 5,201.40 CL

201000558101 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 307' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED SERVICE POINT REPAIR 307' FROM SMH 011-

017

5,201.40 CL

201000557901 14TH BELLAIRE DR  03/20/2010  02/09/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 102' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 102' FROM SMH 011-017 1,501.80 CL

201000557701 MARCIA AV W KENILWORTH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-016

FULL LINING OF SMH 010-008 TO 010-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 010-008 TO 010-005 7,186.00 CL

201000557501 MARCIA AV W KENILWORTH  03/20/2010  12/10/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 192' TO 204' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 192' TO 204' FROM SMH 010-008 3,800.00 CL
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201000478701 16TH PONTCHARTRAIN BL  03/10/2010  01/04/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 7' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 7' FROM SMH 011-038 5,200.40 CL

201101192801 COLBERT POLK AV  07/21/2011  10/05/2011 SMAIN MWH-ID. 7463-103

POINT REPAIR 153' TO 165' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 153' TO 165' FROM SMH 221-032 COMPLETED 5,202.50 CL

201101192701 COLBERT POLK AV  07/21/2011  09/29/2011 SMAIN MWH-ID. 7463-103

POINT REPAIR 50' TO 65' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 50' TO 65' FROM SMH 221-032 COMPLETED 3,700.00 CL

201101192601 COLBERT POLK AV  07/21/2011  10/04/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR REPLACE SERVICE

71' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

SERVICE REPAIR VIA LINING 71' FROM SMH 221-032 

COMPLETED

5,201.20 CL

201101192301 CATINA BRAGG  07/21/2011 SLINE MWH-ID. 7463-102

FULL LINING OF SMH 213-015 TO 213-002

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

PR

201101192201 CATINA BRAGG  07/21/2011  10/18/2011 SMAIN MWH-ID. 7463-102

POINT REPAIR 357' TO 371' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 357' TO 371' FROM SMH 213-015 COMPLETED 5,500.60 CL

201101192101 CATINA BRAGG  07/21/2011  10/17/2011 SMAIN MWH-ID. 7463-102

POINT REPAIR 0' TO 12' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 0' TO 12' FROM SMH 213-015 COMPLETED 3,700.00 CL

201101191901 CATINA BRAGG  07/21/2011  10/19/2011 SLEAD MWH-ID. 7463-102

POINT REPAIR REPLACE SERVICE

382' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

SERVICE REPAIR VIA LINING 382' FROM SMH 213-015 

COMPLETED

5,200.50 CL

201101189701 GERMAIN MARSHALL FOCH  07/21/2011  09/21/2011 SMAIN MWH-ID. 7463-081

POINT REPAIR 194' TO 208' FROM SMH 232-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 194' TO 208' FROM SMH 232-013 COMPLETED 7,500.00 CL

201101189401 KENILWORTH ARGONNE  07/21/2011  01/03/2012 SLINE MWH-ID. 7463-093

FULL LINING OF SMH 231-043 TO 231-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 231-043 TO 231-042 24,075.00 CL

201101953701 HOMEDALE WEST END BL  11/11/2011  02/06/2014 SLEAD MWH-ID. 7463-138

POINT REPAIR REPLACE SERVICE 92' FROM SMH 211-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR TO REPLACE SERVICE R92' 

FROM SMH 211-036

8,250.00 CL

201101953601 HOMEDALE MILNE BL  11/11/2011  09/10/2013 SLINE MWH-ID. 7463-137

FULL LINING OF SMH 211-026 TO 211-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 211-026 TO 211-020 11,243.00 CL

201101953501 HOMEDALE MILNE BL  11/11/2011  07/12/2013 SMAIN MWH-ID. 7463-137

POINT REPAIR 320' TO 332' FROM SMH 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 320' TO 332' FROM SMH 211-026 8,100.00 CL

201101953401 HOMEDALE MILNE BL  11/11/2011  07/11/2013 SMAIN MWH-ID. 7463-137

POINT REPAIR 8' TO 20' FROM SMH 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 8' TO 20' FROM SMH 211-026 8,100.00 CL

201101953301 HOMEDALE ROSEMARY PL  11/11/2011  10/07/2013 SMAIN MWH-ID. 7463-136

REPLACE PIPE FOR LINE SEGMENT 211-020 TO 211-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 211-020 TO 211-015 22,304.00 CL

201101951001 HAWTHORNE PL FLORIDA BL  11/11/2011  10/31/2013 SMAIN MWH-ID. 7463-134

REPLACE PIPE FOR LINE SEGMENT 211-012 TO 211-011

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 211-012 TO 211-011 101,400.00 CL

201101950601 LOUISVILLE GERMAIN  11/11/2011  10/28/2013 SMAIN MWH-ID. 7463-133

REPLACE PIPE FOR LINE SEGMENT 221-031 TO 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 221-031 TO 221-030 64,317.00 CL

201101930701 FRENCH COLBERT  11/09/2011  11/25/2013 SMAIN MWH-ID. 7463-092

REPLACE PIPE FOR LINE SEGMENT 222-026 TO 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 222-026 TO 222-025 66,485.00 CL

201101930501 CATINA FRENCH  11/09/2011  10/31/2013 SMAIN MWH-ID. 7463-090

REPLACE PIPE FOR LINE SEGMENT 213-021 TO 212-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 213-021 TO 212-020 113,119.00 CL

201102004901 MITHRA PARIS AV  11/15/2011  11/14/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 256' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 256' FROM SMH 

245-014

5,600.00 CL

201102004801 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 183' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 183' FROM SMH 

245-014

5,400.00 CL

201102004701 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 154' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 154' FROM SMH 

245-014

5,800.00 CL

201102004601 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 92' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 92' FROM SMH 245-

014

5,600.00 CL

201102004501 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 41' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 41' FROM SMH 245-

014

5,000.00 CL

201101955201 MITHRA PARIS AV  11/11/2011  12/10/2013 SLEAD MWH-ID. 7463-146

SERVICE REPAIR VIA LINING 191' FROM SMH 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 191' FROM SMH 

245-013

4,900.00 CL
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201101955101 MITHRA PARIS AV  11/11/2011  02/08/2014 SLEAD MWH-ID. 7463-146

SERVICE REPAIR VIA LINING 172' FROM SMH 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 172' FROM SMH 

245-013

8,131.00 CL

201101955001 LOUISVILLE POLK AV  11/11/2011  07/22/2013 SMAIN MWH-ID. 7463-145

POINT REPAIR 327' TO 355' FROM SMH 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 327' TO 355' FROM SMH 221-028 10,420.00 CL

201101954901 LOUISVILLE POLK AV  11/11/2011  12/31/2013 SLEAD MWH-ID. 7463-145

SERVICE REPAIR VIA LINING 82' FROM SMH 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE REPAIR VIA LINING 82' FROM SMH 221-

028

5,200.00 CL

201102092501 MILNE BL RINGOLD  11/29/2011  09/20/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 334' TO 346' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 334' TO 346' FROM SMH 222-024 8,100.00 CL

201102092401 MILNE BL RINGOLD  11/29/2011  09/19/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 98' TO 110' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 98' TO 110' FROM SMH 222-024 8,100.00 CL

201102092301 MILNE BL RINGOLD  11/29/2011  09/19/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 0' TO 12' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-024 8,100.00 CL

201102092201 MILNE BL RINGOLD  11/29/2011  09/23/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 250' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 250' FROM 

SMH 222-024

8,109.00 CL

201102092101 MILNE BL RINGOLD  11/29/2011  09/23/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 198' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM 

SMH 222-024

8,109.00 CL

201102091901 MILNE BL RINGOLD  11/29/2011  09/20/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 149' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM 

SMH 222-024

8,107.50 CL

201102013401 MITHRA CARTIER AV  11/15/2011  07/27/2013 SMAIN MWH-ID. 7463-189

REPLACE PIPE FOR LINE SEGMENT 245-016 TO 245-015

ESSA 2 - BASIN 1 - LAKEVIEW - 22

REPLACED PIPE FOR LINE SEGMENT 245-016 TO 245-015 102,602.58 CL

201102013301 MITHRA PERLITA  11/15/2011  07/27/2013 SMAIN MWH-ID. 7463-188

REPLACE PIPE FOR LINE SEGMENT 220-051 TO 245-015

ESSA 2 - BASIN 1 - LAKEVIEW - 22

REPLACED PIPE FOR LINE SEGMENT 220-051 TO 245-015 99,481.42 CL

201102013201 KENILWORTH COLBERT  11/15/2011  11/12/2013 SMAIN MWH-ID. 7463-187

REPLACE PIPE FOR LINE SEGMENT 220-051 TO 220-050

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 220-051 TO 220-050 95,046.00 CL

201102215701 PONTCHARTRAIN BLW ROBERT E LEE BL  12/20/2011  04/10/2013 SMAIN MWH-ID. 7463-287

POINT REPAIR 7' TO 19' FROM SMH 015-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 7' TO 19' FROM SMH 015-036 CL

201102215601 HAMMOND HW BELLAIRE DR  12/20/2011  02/28/2014 SMAIN MWH-ID. 7463-286

POINT REPAIR 251' TO 265' FROM SMH 014-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 251' TO 265' FROM SMH 014-024 9,611.00 CL

201102215501 STAFFORD PL FLEUR DE LIS DR  12/20/2011  12/09/2013 SLINE MWH-ID. 7463-285

FULL LINING OF SMH 014-024 TO 014-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 014-024 TO 014-023 8,105.00 CL

201102097001 CANAL BL I-610  11/30/2011  10/30/2013 SLINE MWH-ID. 7463-284

FULL LINING OF SMH 220-019 TO 220-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 220-019 TO 220-018 2,332.00 CL

201102096901 MILNE BL POLK  11/30/2011  10/21/2013 SLINE MWH-ID. 7463-283

FULL LINING OF SMH 221-027 TO 221-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-027 TO 221-025 6,844.00 CL

201102096801 MILNE BL POLK  11/30/2011  09/23/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 229' TO 241' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 229' TO 241' FROM SMH 221-027 8,100.00 CL

201102096701 MILNE BL POLK  11/30/2011  09/20/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 89' TO 101' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 89' TO 101' FROM SMH 221-027 8,110.00 CL

201102096501 MILNE BL POLK  11/30/2011  09/09/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 0' TO 12' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 221-027 8,110.00 CL

201102096401 MILNE BL POLK  11/30/2011  09/23/2013 SLEAD MWH-ID. 7463-283

POINT REPAIR REPLACE SERVICE 195' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM 

SMH 221-027

8,111.00 CL

201200205201 MEMPHIS BRAGG  01/25/2012  09/05/2013 SLINE MWH-ID. 7463-488

FULL LINING OF SMH 233-041 TO 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 233-041 TO 233-040 7,626.00 CL

201200205101 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 177' - 189' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 177' - 189' FROM SMH 233-041 8,100.00 CL

201200205001 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 104' - 116' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 104' - 116' FROM SMH 233-041 8,113.00 CL

201200204901 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 27' - 39' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 27' - 39' FROM SMH 233-041 8,100.00 CL
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201200204801 MEMPHIS BRAGG  01/25/2012  09/04/2013 SLINE MWH-ID. 7463-487

FULL LINING OF SMH 233-040 TO 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 233-040 TO 234-032 7,640.00 CL

201200204701 MEMPHIS BRAGG  01/25/2012  07/24/2013 SMAIN MWH-ID. 7463-487

POINT REPAIR 144' - 160' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 144' - 160' FROM SMH 233-040 8,700.00 CL

201200204601 MEMPHIS BRAGG  01/25/2012  07/18/2013 SLEAD MWH-ID. 7463-487

POINT REPAIR REPLACE SERVICE 283' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 283' FROM 

SMH 233-040

8,100.00 CL

201200204501 MEMPHIS BRAGG  01/25/2012  07/09/2013 SLEAD MWH-ID. 7463-487

POINT REPAIR REPLACE SERVICE 58' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM 

SMH 233-040

8,113.00 CL

201200204301 LAKESHORE PK RUBY  01/25/2012  06/19/2013 SLINE MWH-ID. 7463-486

FULL LINING OF SMH 226-125 TO 226-124

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-125 TO 226-124 3,218.00 CL

201200204201 LAKESHORE PK RUBY  01/25/2012  04/15/2013 SLEAD MWH-ID. 7463-486

POINT REPAIR REPLACE SERVICE 67' FROM SMH 226-125

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 67' FROM 

SMH 226-125

CL

201200204101 LOUISVILLE HARRISON AV  01/25/2012  12/26/2013 SLINE MWH-ID. 7463-485

FULL LINING OF SMH 222-008 TO 222-007

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 222-008 TO 222-007 8,112.00 CL

201200204001 LOUISVILLE HARRISON AV  01/25/2012  06/26/2013 SMAIN MWH-ID. 7463-485

POINT REPAIR 263' - 275' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 263' - 275' FROM SMH 222-008 8,116.50 CL

201200203901 LOUISVILLE HARRISON AV  01/25/2012  08/02/2013 SMAIN MWH-ID. 7463-485

POINT REPAIR 35' - 47' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 35' - 47' FROM SMH 222-008 8,100.00 CL

201200203801 LOUISVILLE HARRISON AV  01/25/2012  09/12/2013 SLEAD MWH-ID. 7463-485

POINT REPAIR REPLACE SERVICE 145' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM 

SMH 222-008

8,116.00 CL

201200195201 COLBERT HARNEY  01/24/2012 SLINE MWH-ID. 7463-467

FULL LINING OF SMH 220-041 TO 220-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

PR

201200195101 COLBERT HARNEY  01/24/2012 SMAIN MWH-ID. 7463-467

POINT REPAIR 331' - 343' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

PR

201200195001 COLBERT HARNEY  01/24/2012 SMAIN MWH-ID. 7463-467

POINT REPAIR 297' - 309' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

PR

201200194901 COLBERT HARNEY  01/24/2012  07/16/2013 SMAIN MWH-ID. 7463-467

POINT REPAIR 27' - 39' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 27' - 39' FROM SMH 220-041 8,100.00 CL

201200194301 FLEUR DE LIS DR 40TH  01/24/2012  06/20/2013 SLINE MWH-ID. 7463-463

FULL LINING OF SMH 014-029 TO 014-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 014-029 TO 014-028 7,288.00 CL

201200194201 FLEUR DE LIS DR 40TH  01/24/2012  04/17/2013 SMAIN MWH-ID. 7463-463

POINT REPAIR 0' - 12'  FROM SMH 014-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 0' - 12'  FROM SMH 014-029 CL

201200193201 ROBERT E LEE BL CALDWELL DR  01/24/2012  09/17/2013 SLINE MWH-ID. 7463-459

FULL LINING OF SMH 300-138 TO 300-137

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-138 TO 300-137 2,762.00 CL

201200193101 ROBERT E LEE BL CALDWELL DR  01/24/2012  04/25/2013 SMAIN MWH-ID. 7463-459

POINT REPAIR 21' - 43'  FROM SMH 300-138

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 21' - 43'  FROM SMH 300-138 CL

201200192901 ROBERT E LEE BL CALDWELL DR  01/24/2012  04/25/2013 SLEAD MWH-ID. 7463-459

POINT REPAIR REPLACE SERVICE 60' FROM SMH 300-138

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM 

SMH 300-138

CL

201200192801 PARIS AV CHARLTON DR  01/24/2012  07/12/2013 SLINE MWH-ID. 7463-458

FULL LINING FROM SMH 243-021 TO 243-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 243-021 TO 243-020 5,650.00 CL

201200192701 PARIS AV CHARLTON DR  01/24/2012  06/11/2013 SMAIN MWH-ID. 7463-458

POINT REPAIR 234' - 248' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 234' - 248' FROM SMH 243-021 8,100.00 CL

201200192601 PARIS AV CHARLTON DR  01/24/2012  06/11/2013 SLEAD MWH-ID. 7463-458

POINT REPAIR REPLACE SERVICE 142' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM 

SMH 243-021

8,102.00 CL

201200192501 PARIS AV CHARLTON DR  01/24/2012  06/11/2013 SLEAD MWH-ID. 7463-458

POINT REPAIR REPLACE SERVICE 52' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM 

SMH 243-021

8,103.00 CL

201200192401 PARIS AV CHARLTON DR  01/24/2012  12/04/2013 SMAIN MWH-ID. 7463-458

POINT REPAIR VIA LINING 18' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 18' FROM SMH 243-

021

600.00 CL

201200192301 MARSHALL FOCH PORTEOUS  01/24/2012  10/29/2013 SLINE MWH-ID. 7463-457

FULL LINING FROM SMH 234-020 TO 234-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING FROM SMH 234-020 TO 234-019 7,710.00 CL
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201200192101 MARSHALL FOCH PORTEOUS  01/24/2012  09/26/2013 SMAIN MWH-ID. 7463-457

POINT REPAIR 184' - 214' FROM SMH 234-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 184' - 214' FROM SMH 234-020 10,692.00 CL

201200191901 MARSHALL FOCH PORTEOUS  01/24/2012  10/01/2013 SLEAD MWH-ID. 7463-457

POINT REPAIR REPLACE SERVICE 94' FROM SMH 234-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM 

SMH 234-020

14,512.00 CL

201200191501 RIVIERA AV PARIS AV  01/24/2012  06/10/2013 SLEAD MWH-ID. 7463-456

POINT REPAIR REPLACE SERVICE 104' FROM SMH 243-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM 

SMH 243-020

8,121.00 CL

201200191401 WESTEND AL CHAPELLE  01/24/2012  12/18/2013 SLINE MWH-ID. 7463-455

FULL LINING OF SMH 214-028 TO 214-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 214-028 TO 214-027 9,544.00 CL

201200191301 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SLEAD MWH-ID. 7463-455

POINT REPAIR REPLACE SERVICE 334' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 334' FROM 

SMH 214-028

CL

201200191201 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SLEAD MWH-ID. 7463-455

POINT REPAIR REPLACE SERVICE 283' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 283' FROM 

SMH 214-028

CL

201200191101 WESTEND AL CHAPELLE  01/24/2012  08/11/2014 SLEAD MWH-ID. 7463-455

SERVICE REPAIR VIA LINING 303' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED SERVICE REPAIR VIA LINING 303' FROM SMH 

214-028

8,140.00 CL

201200191001 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SMAIN MWH-ID. 7463-455

POINT REPAIR 385' - 401' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 385' - 401' FROM SMH 214-028 CL

201200190901 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SMAIN MWH-ID. 7463-455

POINT REPAIR 236' - 248' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 236' - 248' FROM SMH 214-028 CL

201200190701 WESTINA AL FREMONT  01/24/2012  04/24/2013 SLEAD MWH-ID. 7463-454

POINT REPAIR REPLACE SERVICE 54' - 66' FROM SMH 213-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 54' - 66' 

FROM SMH 213-018

CL

201200173601 PONTCHARTRAIN BLLAKE MARINA DR  01/23/2012  04/12/2013 SLEAD MWH-ID. 7463-387

POINT REPAIR REPLACE SERVICE 68' FROM SMH 015-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR REPLACE SERVICE 68' FROM 

SMH 015-037

CL

201200169901 MILNE BL POLK AV  01/23/2012  02/10/2014 SLINE MWH-ID. 7463-440

FULL LINING OF SMH 221-034 TO 221-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-034 TO 221-033 6,690.00 CL

201200169801 MILNE BL POLK AV  01/23/2012  09/24/2013 SLEAD MWH-ID. 7463-440

POINT REPAIR REPLACE SERVICE 201' FROM SMH 221-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 201' FROM 

SMH 221-034

8,103.00 CL

201200169701 MILNE BL POLK AV  01/23/2012  09/24/2013 SMAIN MWH-ID. 7463-440

POINT REPAIR 0' - 12' FROM SMH 221-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' - 12' FROM SMH 221-034 8,106.00 CL

201200051801 GEN HAIG GERMAIN  01/06/2012  07/23/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 244' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 244' FROM 

SMH 232-034

8,123.00 CL

201200051101 GEN HAIG GERMAIN  01/06/2012  07/23/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 98' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 98' FROM 

SMH 232-034

8,113.00 CL

201200050901 GEN HAIG GERMAIN  01/06/2012  07/24/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 8' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 

232-034

8,100.00 CL

201200049501 PONTCHARTRAIN BLW ROBERT E LEE BL  01/06/2012  04/10/2013 SLEAD MWH-ID. 7463-370

POINT REPAIR REPLACE SERVICE 8' FROM SMH 015-035

ESSA 2 - BASIN 1 - OAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 

015-035

CL

201200049401 AVENUE A 36TH  01/06/2012  05/15/2013 SLEAD MWH-ID. 7463-369

POINT REPAIR REPLACE SERVICE 34' FROM SMH 013-060

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 34' FROM 

SMH 013-060

8,126.00 CL

201200049201 AVENUE A 32ND  01/06/2012  05/14/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 171' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 171' FROM 

SMH 013-053

8,250.00 CL

201200048901 AVENUE A 32ND  01/06/2012  05/14/2013 SMAIN MWH-ID. 7463-368

POINT REPAIR SERVICE 170' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR SERVICE 170' FROM SMH 013-

053

8,185.00 CL

201200048801 AVENUE A 32ND  01/06/2012  06/20/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 92' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 92' FROM 

SMH 013-052

8,114.00 CL

201200029501 AVENUE A 32ND  01/05/2012  05/15/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 42' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 42' FROM 

SMH 013-053

8,114.00 CL

201200029201 AVENUE A 34TH  01/05/2012  06/17/2013 SLINE MWH-ID. 7463-367

FULL LINING FROM SMH 013-052 TO SMH 013-051

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED FULL LINING FROM SMH 013-052 TO SMH 013-

051

7,050.00 CL

201200027701 AVENUE A 34TH  01/05/2012  05/08/2013 SMAIN MWH-ID. 7463-367

POINT REPAIR 17' TO 38' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR 17' TO 38' FROM SMH 013-052 9,426.00 CL
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201200026901 AVENUE A 34TH  01/05/2012  07/07/2014 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 98' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 98' FROM 

SMH 013-052

8,114.00 CL

201200026801 AVENUE A 34TH  01/05/2012  05/09/2013 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 172' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 172' FROM 

SMH 013-052

8,114.00 CL

201200026701 AVENUE A 34TH  01/05/2012  05/06/2013 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 148' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 148' FROM 

SMH 013-052

8,116.00 CL

201200026401 AVENUE A 34TH  01/05/2012  05/01/2013 SLEAD MWH-ID. 7463-366

POINT REPAIR REPLACE SERVICE 9' FROM SMH 013-040

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 

013-040

8,113.00 CL

201200025001 CANAL BL GERMAIN  01/05/2012  09/26/2013 SLINE MWH-ID. 7463-364

FULL LINING FROM SMH 221-015 TO SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING FROM SMH 221-015 TO SMH 221-

014

6,878.00 CL

201200024901 CANAL BL GERMAIN  01/05/2012  07/25/2013 SMAIN MWH-ID. 7463-364

POINT REPAIR 0' TO 15 ' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 0' TO 15 ' FROM SMH 221-015 8,534.00 CL

201200024801 CANAL BL GERMAIN  01/05/2012  07/25/2013 SMAIN MWH-ID. 7463-364

POINT REPAIR 291' TO 301' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 291' TO 301' FROM SMH 221-014 8,100.00 CL

201200024701 CANAL BL GERMAIN  01/05/2012  07/25/2013 SLEAD MWH-ID. 7463-364

POINT REPAIR REPLACE SERVICE 110' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM 

SMH 221-015

8,105.00 CL

201200024501 CANAL BL GERMAIN  01/05/2012 SLEAD MWH-ID. 7463-364

POINT REPAIR REPLACE SERVICE 62' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

PR

201200024401 CANAL BL POLK AV  01/05/2012  09/24/2013 SLINE MWH-ID. 7463-363

FULL LINING FROM SMH 221-014 TO SMH 221-013

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING FROM SMH 221-014 TO SMH 221-

013

6,580.00 CL

201200024301 CANAL BL POLK AV  01/05/2012  07/26/2013 SMAIN MWH-ID. 7463-363

POINT REPAIR RELACE SERIVE 147' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR RELACE SERIVE 147' FROM SMH 

221-014

8,104.00 CL

201200024201 CANAL BL POLK AV  01/05/2012  07/26/2013 SLEAD MWH-ID. 7463-363

POINT REPAIR REPLACE SERVICE 111' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

POINT REPAIR REPLACE SERVICE 111' FROM SMH 221-014 8,102.00 CL

201200024101 CANAL BL POLK AV  01/05/2012  07/26/2013 SLEAD MWH-ID. 7463-363

POINT REPAIR REPLACE SERVICE 13' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 13' FROM 

SMH 221-014

8,102.00 CL

201102225201 MADRID CARTIER AV  12/20/2011  07/17/2013 SLINE MWH-ID. 7463-314

FULL LINING OF SMH 247-033 TO 247-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 247-033 TO 247-032 14,058.00 CL

201102225101 MADRID CARTIER AV  12/20/2011  05/06/2013 SLEAD MWH-ID. 7463-314

POINT REPAIR REPLACE SERVICE 58' TO 70' FROM SMH 247-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' TO 70' 

FROM SMH 247-033

8,101.00 CL

201102225001 MARSHALL FOCH FILMORE AV  12/20/2011  08/02/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 156' TO 168' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 156' TO 168' 

FROM SMH 235-026

8,115.00 CL

201102224901 MARSHALL FOCH FILMORE AV  12/20/2011  07/01/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 132' TO 144' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 132' TO 144' 

FROM SMH 235-026

8,113.00 CL

201102224801 MARSHALL FOCH FILMORE AV  12/20/2011  09/10/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 281' TO 293' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 281' TO 293' 

FROM SMH 235-026

9,910.00 CL

201102224701 MARSHALL FOCH FILMORE AV  12/20/2011  09/10/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 247' TO 259' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 247' TO 259' 

FROM SMH 235-026

9,900.00 CL

201200250201 CARTIER AV PRESSBURG  01/27/2012  07/01/2013 SLINE MWH-ID. 7463-604

FULL LINING OF SMH 247-019 TO 247-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 247-019 TO 247-018 5,128.00 CL

201200250101 CARTIER AV PRESSBURG  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 192' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 247-019

8,274.00 CL

201200250001 CARTIER AV PRESSBURG  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 133' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 133' FROM 

SMH 247-019

8,130.00 CL

201200249901 CARTIER AV PRESSBURG  01/27/2012  05/07/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 66' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM 

SMH 247-019

8,418.00 CL

201200249801 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 58' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM 

SMH 246-033

8,113.00 CL

201200249701 MADRID CARTIER AV  01/27/2012  05/03/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 42' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 42' FROM 

SMH 246-033

8,111.00 CL
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201200249501 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 25' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 25' FROM 

SMH 246-033

8,113.00 CL

201200249401 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 293' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM 

SMH 246-033

8,110.00 CL

201200249301 MADRID CARTIER AV  01/27/2012  05/01/2013 SMAIN MWH-ID. 7463-603

POINT REPAIR 217' - 229' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 217' - 229' FROM SMH 246-033 8,100.00 CL

201200249101 MIRABEAU AV CARTIER AV  01/27/2012 SMAIN MWH-ID. 7463-602

POINT REPAIR 0' - 31' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200249001 MIRABEAU AV CARTIER AV  01/27/2012  06/21/2013 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 337' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 337' FROM 

SMH 243-042

8,104.00 CL

201200248901 MIRABEAU AV CARTIER AV  01/27/2012 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 272' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200248801 MIRABEAU AV CARTIER AV  01/27/2012 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 211' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200248701 MIRABEAU AV CARTIER AV  01/27/2012  06/21/2013 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 152' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 152' FROM 

SMH 243-042

8,104.00 CL

201200248601 MIRABEAU AV PERLITA  01/27/2012  07/11/2013 SLINE MWH-ID. 7463-601

FULL LINING OF SMH 243-032 TO 243-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-032 TO 243-031 8,886.00 CL

201200248501 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 176' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM 

SMH 243-032

8,104.00 CL

201200248401 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 240' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 240' FROM 

SMH 243-032

8,104.00 CL

201200248301 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 299' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 299' FROM 

SMH 243-032

8,104.00 CL

201200248201 MIRABEAU AV PERLITA  01/27/2012  06/26/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 360' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 360' FROM 

SMH 243-032

9,400.00 CL

201200248101 MIRABEAU AV PERLITA  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-601

POINT REPAIR 132' - 145' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 132' - 145' FROM SMH 243-032 8,244.00 CL

201200248001 MIRABEAU AV PERLITA  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-601

POINT REPAIR 0' - 12' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 12' FROM SMH 243-032 8,104.00 CL

201200247901 MOUTON PETROL AL  01/27/2012  07/31/2013 SLEAD MWH-ID. 7463-600

POINT REPAIR REPLACE SERVICE 145' FROM SMH 235-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM 

SMH 235-052

10,266.00 CL

201200247801 MOUTON PETROL AL  01/27/2012 SMAIN MWH-ID. 7463-600

POINT REPAIR 68' - 95' FROM SMH 235-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

PR

201200247701 CHAPELLE PETROL AL  01/27/2012  09/09/2013 SLEAD MWH-ID. 7463-599

POINT REPAIR REPLACE SERVICE 328' FROM SMH 235-051

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 328' FROM 

SMH 235-051

8,100.00 CL

201200247601 GEN DIAZ PORTEOUS  01/27/2012  07/03/2013 SLEAD MWH-ID. 7463-598

POINT REPAIR REPLACE SERVICE 197' FROM SMH 234-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM 

SMH 234-023

8,100.00 CL

201200247501 GEN DIAZ PORTEOUS  01/27/2012  07/02/2013 SLEAD MWH-ID. 7463-598

POINT REPAIR REPLACE SERVICE 60' FROM SMH 234-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM 

SMH 234-023

8,113.00 CL

201200247401 OPAL ROBERT E LEE BL  01/27/2012  06/19/2013 SLINE MWH-ID. 7463-597

FULL LINING OF SMH 226-054 TO 226-049

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-054 TO 226-049 5,192.00 CL

201200247301 OPAL ROBERT E LEE BL  01/27/2012  04/16/2013 SMAIN MWH-ID. 7463-597

POINT REPAIR 229' - 241' FROM SMH 226-054

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 229' - 241' FROM SMH 226-054 CL

201200247201 OPAL ROBERT E LEE BL  01/27/2012  04/16/2013 SMAIN MWH-ID. 7463-597

POINT REPAIR 0' - 12' FROM SMH 226-054

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 0' - 12' FROM SMH 226-054 CL

201200246301 CADILLAC PARK ISLAND DR  01/27/2012  05/31/2013 SMAIN MWH-ID. 7463-594

REPLACE PIPE FROM SMH 299-033 TO 296-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 299-033 TO 296-033 84,177.17 CL

201200246201 CARTIER AV MIRABEAU AV  01/27/2012  06/12/2013 SLEAD MWH-ID. 7463-593

POINT REPAIR REPLACE SERVICE 96' SMH 298-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE 96' SMH 298-

033

8,116.00 CL
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201200246101 CARTIER AV MIRABEAU AV  01/27/2012  02/07/2014 SLEAD MWH-ID. 7463-593

 POINT REPAIR REPLACE SERVICE VIA LINING 35' SMH 298-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE VIA LINING 

35' SMH 298-033

8,132.00 CL

201200242701 ARGONNE BL ROBERT E LEE BL  01/26/2012  07/23/2013 SLINE MWH-ID. 7463-591

FULL LINING OF SMH 236-038 TO 236-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 236-038 TO 236-037 6,768.00 CL

201200242601 ARGONNE BL ROBERT E LEE BL  01/26/2012  05/21/2013 SLEAD MWH-ID. 7463-591

POINT REPAIR REPLACE SERVICE 5' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 

236-038

8,118.00 CL

201200242501 ARGONNE BL ROBERT E LEE BL  01/26/2012  05/31/2013 SMAIN MWH-ID. 7463-591

POINT REPAIR 138' - 154' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 138' - 154' FROM SMH 236-038 8,391.00 CL

201200242401 ARGONNE BL ROBERT E LEE BL  01/26/2012  05/21/2013 SMAIN MWH-ID. 7463-591

POINT REPAIR 28' - 40' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 28' - 40' FROM SMH 236-038 8,100.00 CL

201200242301 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  08/29/2013 SLINE MWH-ID. 7463-590

FULL LINING OF SMH 236-026 TO 236-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

FULL LINING OF SMH 236-026 TO 236-024 4,786.00 CL

201200242201 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  05/20/2013 SLEAD MWH-ID. 7463-590

POINT REPAIR REPLACE SERVICE 50' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM 

SMH 236-026

8,102.00 CL

201200242101 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  05/16/2013 SMAIN MWH-ID. 7463-590

POINT REPAIR 194' - 206' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 194' - 206' FROM SMH 236-026 8,100.00 CL

201200242001 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  05/17/2013 SMAIN MWH-ID. 7463-590

POINT REPAIR 105' - 138' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 105' - 138' FROM SMH 236-026 8,679.00 CL

201200241901 MARSHALL FOCH CONRAD  01/26/2012  07/03/2013 SLEAD MWH-ID. 7463-589

POINT REPAIR REPLACE SERVICE 55' FROM SMH 236-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 55' FROM 

SMH 236-021

8,113.00 CL

201200241801 MARSHALL FOCH CONRAD  01/26/2012  12/09/2013 SLEAD MWH-ID. 7463-589

SERVICE REPAIR VIA LINING 128' FROM SMH 236-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED SERVICE REPAIR VIA LINING 128' FROM SMH 

236-021

5,000.00 CL

201200241701 ARGONNE BL ROBERT E LEE BL  01/26/2012  07/25/2013 SLINE MWH-ID. 7463-588

FULL LINING OF SMH 236-035 TO 236-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 236-035 TO 236-034 6,774.00 CL

201200241601 ARGONNE BL ROBERT E LEE BL  01/26/2012  07/01/2013 SMAIN MWH-ID. 7463-588

POINT REPAIR 192' - 204' FROM SMH 236-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 192' - 204' FROM SMH 236-035 8,100.00 CL

201200241501 MARSHALL FOCH WALKER  01/26/2012  07/08/2013 SMAIN MWH-ID. 7463-587

POINT REPAIR 273' - 285' FROM SMH 236-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 273' - 285' FROM SMH 236-018 8,112.00 CL

201200241301 ARGONNE BL MOUTON  01/26/2012  08/28/2013 SLINE MWH-ID. 7463-586

FULL LINING OF SMH 235-038 TO 109-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 235-038 TO 109-019 6,668.00 CL

201200241201 ARGONNE BL MOUTON  01/26/2012  07/31/2013 SMAIN MWH-ID. 7463-586

POINT REPAIR 108' - 121' FROM SMH 235-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 108' - 121' FROM SMH 235-038 8,101.00 CL

201200217001 MIRABEAU AV ST BERNARD AV  01/25/2012  06/18/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 426' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 426' FROM 

SMH 242-029

8,104.00 CL

201200216901 MIRABEAU AV ST BERNARD AV  01/25/2012 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 361' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200216801 MIRABEAU AV ST BERNARD AV  01/25/2012  06/19/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 242' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 242' FROM 

SMH 242-029

8,104.00 CL

201200216701 MIRABEAU AV ST BERNARD AV  01/25/2012  06/20/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 181' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 181' FROM 

SMH 242-029

8,103.00 CL

201200216601 MIRABEAU AV ST BERNARD AV  01/25/2012  06/20/2013 SMAIN MWH-ID. 7463-519

POINT REPAIR 86' - 107' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 86' - 107' FROM SMH 242-029 8,388.00 CL

201200216501 MIRABEAU AV ST BERNARD AV  01/25/2012 SLINE MWH-ID. 7463-519

FULL LINING OF SMH 242-029 TO 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200216401 MIRABEAU AV ST BERNARD AV  01/25/2012  06/19/2013 SMAIN MWH-ID. 7463-519

POINT REPAIR 0' - 13' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 13' FROM SMH 242-029 8,244.00 CL

201200216301 MIRABEAU AV CARTIER AV  01/25/2012  07/15/2013 SLINE MWH-ID. 7463-518

FULL LINING SMH 242-028 TO 243-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING SMH 242-028 TO 243-041 10,624.00 CL

201200216201 MIRABEAU AV CARTIER AV  01/25/2012  06/17/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR 437' - 449' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 437' - 449' FROM SMH 242-028 8,100.00 CL
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201200216101 MIRABEAU AV CARTIER AV  01/25/2012  06/17/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR 260' - 272' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 260' - 272' FROM SMH 242-028 8,248.00 CL

201200216001 MIRABEAU AV CARTIER AV  01/25/2012  06/18/2013 SLEAD MWH-ID. 7463-518

POINT REPAIR REPLACE SERVICE 208' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 208' FROM 

SMH 242-028

8,104.00 CL

201200215901 MIRABEAU AV CARTIER AV  01/25/2012  12/03/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR VIA LINING 144' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 144' FROM SMH 242-

028

400.00 CL

201200215801 GARDENA DR CARTIER AV  01/25/2012  06/20/2013 SMAIN MWH-ID. 7463-517

REPLACE PIPE FROM SMH 242-017 TO 243-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED PIPE FROM SMH 242-017 TO 243-035 107,180.00 CL

201200215701 ST BERNARD AV MIRABEAU AV  01/25/2012  09/12/2013 SLINE MWH-ID. 7463-516

FULL LINING OF SMH 242-008 TO 242-007

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 242-008 TO 242-007 7,488.00 CL

201200215601 ST BERNARD AV MIRABEAU AV  01/25/2012 SMAIN MWH-ID. 7463-516

POINT REPAIR VIA LINING 283' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200215501 ST BERNARD AV MIRABEAU AV  01/25/2012  06/14/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 140' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 140' FROM 

SMH 242-008

8,116.00 CL

201200215401 ST BERNARD AV MIRABEAU AV  01/25/2012  06/13/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 69' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 69' FROM 

SMH 242-008

8,114.00 CL

201200215201 ST BERNARD AV MIRABEAU AV  01/25/2012 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 8' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201200213401 PRESSBURG PRATT DR  01/25/2012  07/02/2013 SLINE MWH-ID. 7463-510

FULL LINING OF SMH 318A-016 TO 318A-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318A-016 TO 318A-015 11,150.00 CL

201200213301 PRESSBURG PRATT DR  01/25/2012  05/14/2013 SMAIN MWH-ID. 7463-510

POINT REPAIR 177' - 189' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 177' - 189' FROM SMH 318A-016 8,270.00 CL

201200213201 PRESSBURG PRATT DR  01/25/2012  05/13/2013 SLEAD MWH-ID. 7463-510

POINT REPAIR REPLACE SERVICE 110' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM 

SMH 318A-016

CL

201200213101 PRESSBURG PRATT DR  01/25/2012  11/21/2013 SLEAD MWH-ID. 7463-510

POINT REPAIR REPLACE SERVICE 11' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM 

SMH 318A-016

4,600.00 CL

201200213001 PRESSBURG PRATT DR  01/25/2012  05/15/2013 SMAIN MWH-ID. 7463-510

POINT REPAIR VIA LINING 243' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 243' FROM SMH 318A-

016

8,427.00 CL

201200212901 PRATT DR CRESCENT DR  01/25/2012  06/27/2013 SLINE MWH-ID. 7463-509

FULL LINING  SMH 318-022 TO 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING  SMH 318-022 TO 318-021 9,420.00 CL

201200212801 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-509

POINT REPAIR VIA LINING 390' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 390' FROM SMH 318-

022

2,600.00 CL

201200212701 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-509

POINT REPAIR VIA LINING 318' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 318' FROM SMH 318-

022

3,200.00 CL

201200212601 PRATT DR CRESCENT DR  01/25/2012  05/20/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 143' FROM 

SMH 318-022

8,544.00 CL

201200212501 PRATT DR CRESCENT DR  01/25/2012  05/17/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 21' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 21' FROM 

SMH 318-022

8,545.00 CL

201200212401 PRATT DR CRESCENT DR  01/25/2012  05/16/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 6' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 

318-022

8,117.00 CL

201200212301 PRATT DR CRESCENT DR  01/25/2012  06/27/2013 SLINE MWH-ID. 7463-508

FULL LINING OF SMH 318-021 TO 318-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-021 TO 318-019 9,524.00 CL

201200212201 PRATT DR CRESCENT DR  01/25/2012  12/02/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 393' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 393' FROM SMH 318-

021

3,200.00 CL

201200212101 PRATT DR CRESCENT DR  01/25/2012  12/02/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIAL LINING 343' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIAL LINING 343' FROM SMH 318-

021

3,200.00 CL

201200212001 PRATT DR CRESCENT DR  01/25/2012  05/23/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 268' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 268' FROM SMH 318-

021

8,688.00 CL

201200211901 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 218' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 218' FROM SMH 318-

021

3,400.00 CL
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201200211801 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SLEAD MWH-ID. 7463-508

POINT REPAIR REPLACE SERVICE 95' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 95' FROM 

SMH 318-021

3,400.00 CL

201200211701 PRATT DR CRESCENT DR  01/25/2012  05/24/2013 SLEAD MWH-ID. 7463-508

POINT REPAIR REPLACE SERVICE 23' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 23' FROM 

SMH 318-021

8,113.00 CL

201200211501 PRATT DR FILMORE AV  01/25/2012  07/10/2013 SLINE MWH-ID. 7463-507

FULL LINING OF SMH 318-020 TO 318-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-020 TO 318-019 12,006.00 CL

201200211401 PRATT DR FILMORE AV  01/25/2012  05/28/2013 SLEAD MWH-ID. 7463-507

POINT REPAIR REPLACE SERVICE 417' FROM SMH 318-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 417' FROM 

SMH 318-020

8,990.00 CL

201200211301 PRATT DR FILMORE AV  01/25/2012  05/29/2013 SMAIN MWH-ID. 7463-507

POINT REPAIR 401' -  413' FROM SMH 318-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 401' -  413' FROM SMH 318-020 8,388.00 CL

201200211201 CHARLOTTE DR MENDEZ  01/25/2012  07/06/2013 SLINE MWH-ID. 7463-506

FULL LINING OF SMH 318-018 TO 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-018 TO 318-017 8,738.00 CL

201200211101 CHARLOTTE DR MENDEZ  01/25/2012  05/30/2013 SMAIN MWH-ID. 7463-506

POINT REPAIR 282' -  294' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 282' -  294' FROM SMH 318-018 8,111.00 CL

201200211001 CHARLOTTE DR MENDEZ  01/25/2012  05/31/2013 SMAIN MWH-ID. 7463-506

POINT REPAIR 157' -  169' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 157' -  169' FROM SMH 318-018 8,125.00 CL

201200210901 CHARLOTTE DR MENDEZ  01/25/2012  05/31/2013 SLEAD MWH-ID. 7463-506

POINT REPAIR REPLACE SERVICE 58' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM 

SMH 318-018

8,126.00 CL

201200210801 CHARLOTTE DR CRESCENT DR  01/25/2012  06/03/2013 SLEAD MWH-ID. 7463-505

POINT REPAIR REPLACE SERVICE 265' FROM SMH 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 265' FROM 

SMH 318-017

8,410.00 CL

201200210701 CHARLOTTE DR CRESCENT DR  01/25/2012  06/03/2013 SLEAD MWH-ID. 7463-505

POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 143' FROM 

SMH 318-017

8,111.00 CL

201200210501 CHARLOTTE DR FILMORE AV  01/25/2012  07/24/2013 SLINE MWH-ID. 7463-504

FULL LINING OF SMH 318-016 TO 318-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-016 TO 318-015 12,094.00 CL

201200210401 CHARLOTTE DR FILMORE AV  01/25/2012  06/05/2013 SMAIN MWH-ID. 7463-504

POINT REPAIR 329' - 341' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 329' - 341' FROM SMH 318-016 8,544.00 CL

201200210301 CHARLOTTE DR FILMORE AV  01/25/2012  06/06/2013 SMAIN MWH-ID. 7463-504

POINT REPAIR 0' - 16' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 16' FROM SMH 318-016 8,702.00 CL

201200210201 CHARLOTTE DR FILMORE AV  01/25/2012  06/05/2013 SLEAD MWH-ID. 7463-504

POINT REPAIR REPLACE SERVICE 214' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 214' FROM 

SMH 318-016

8,128.00 CL

201200210101 NEW YORK CALDWELL DR  01/25/2012  12/02/2013 SLINE MWH-ID. 7463-503

FULL LINING OF SMH 300-117 TO 300-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

FULL LINING OF SMH 300-117 TO 300-016 3,852.00 CL

201200210001 NEW YORK CALDWELL DR  01/25/2012  04/22/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 135' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM 

SMH 300-117

8,109.00 CL

201200209901 NEW YORK CALDWELL DR  01/25/2012  12/01/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 104' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM 

SMH 300-117

8,122.00 CL

201200209801 NEW YORK CALDWELL DR  01/25/2012  04/20/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 52' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM 

SMH 300-117

8,393.00 CL

201200209701 LAKESHORE DR CARLSON DR  01/25/2012  04/18/2013 SLEAD MWH-ID. 7463-502

POINT REPAIR REPLACE SERVICE 271' FROM SMH 300-085

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM 

SMH 300-085

CL

201200209601 LAKESHORE DR CARLSON DR  01/25/2012  04/18/2013 SMAIN MWH-ID. 7463-502

POINT REPAIR 163' - 175' FROM SMH 300-085

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 163' - 175' FROM SMH 300-085 CL

201200209501 FRANKFORT ST BERNARD AV  01/25/2012  05/21/2013 SLEAD MWH-ID. 7463-501

POINT REPAIR REPLACE SERVICE 267' FROM SMH 300-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 267' FROM 

SMH 300-024

8,689.00 CL

201200209401 FRANKFORT ST BERNARD AV  01/25/2012  05/22/2013 SMAIN MWH-ID. 7463-501

POINT REPAIR 500' - 508' FROM SMH 300-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 500' - 508' FROM SMH 300-024 8,100.00 CL

201200209301 NEW YORK CARTIER AV  01/25/2012  12/04/2013 SMAIN MWH-ID. 7463-500

POINT REPAIR VIA LINING 309' FROM SMH 300-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 309' FROM SMH 300-

017

4,800.00 CL

201200209201 NEW YORK CARTIER AV  01/25/2012  12/04/2013 SMAIN MWH-ID. 7463-500

POINT REPAIR VIA LINING 305' FROM SMH 300-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 305' FROM SMH 300-

017

4,400.00 CL
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201200208301 CARTIER AV GRANADA DR  01/25/2012  07/11/2013 SLINE MWH-ID. 7463-498

FULL LINING OF SMH 243-039 TO 243-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-039 TO 243-037 9,622.00 CL

201200208201 RIVIERA AV CARTIER AV  01/25/2012  07/11/2013 SLINE MWH-ID. 7463-497

FULL LINING OF SMH 243-038 TO 243-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-038 TO 243-037 2,354.00 CL

201200208101 RIVIERA AV CARTIER AV  01/25/2012  04/26/2013 SMAIN MWH-ID. 7463-497

POINT REPAIR 0' - 12' FROM SMH 243-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 12' FROM SMH 243-038 CL

201200208001 CARTIER AV SEVILLE DR  01/25/2012  10/24/2013 SLINE MWH-ID. 7463-496

FULL LINING OF SMH 243-036 TO 243-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-036 TO 243-035 9,380.00 CL

201200207901 CARTIER AV SEVILLE DR  01/25/2012  10/22/2013 SLEAD MWH-ID. 7463-496

POINT REPAIR REPLACE SERVICE 192' FROM SMH 243-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 243-036

8,112.00 CL

201200207801 GEN DIAZ MOUTON  01/25/2012  07/29/2013 SLINE MWH-ID. 7463-495

FULL LINING OF SMH 235-024 TO 235-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 235-024 TO 235-023 6,944.00 CL

201200207701 GEN DIAZ MOUTON  01/25/2012  07/01/2013 SLEAD MWH-ID. 7463-495

POINT REPAIR REPLACE SERVICE 119' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 119' FROM 

SMH 235-024

8,115.00 CL

201200207601 GEN DIAZ MOUTON  01/25/2012  06/28/2013 SLEAD MWH-ID. 7463-495

POINT REPAIR REPLACE SERVICE 59' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR REPLACE SERVICE 59' FROM SMH 235-024 8,545.00 CL

201200207501 GEN DIAZ MOUTON  01/25/2012  07/01/2013 SMAIN MWH-ID. 7463-495

POINT REPAIR 210' - 222' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 210' - 222' FROM SMH 235-024 8,138.00 CL

201200207401 LANE GEN DIAZ  01/25/2012  10/16/2013 SLINE MWH-ID. 7463-494

FULL LINING OF SMH 234-033 TO 234-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-033 TO 234-031 7,168.00 CL

201200207301 LANE GEN DIAZ  01/25/2012  09/12/2013 SMAIN MWH-ID. 7463-494

POINT REPAIR 315' - 323' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 315' - 323' FROM SMH 234-033 8,100.00 CL

201200207201 LANE GEN DIAZ  01/25/2012  09/11/2013 SMAIN MWH-ID. 7463-494

POINT REPAIR 70' - 82' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 70' - 82' FROM SMH 234-033 8,114.00 CL

201200207101 LANE GEN DIAZ  01/25/2012  09/12/2013 SLEAD MWH-ID. 7463-494

POINT REPAIR REPLACE SERVICE 191' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 191' FROM 

SMH 234-033

8,100.00 CL

201200207001 MEMPHIS LANE  01/25/2012  09/03/2013 SLINE MWH-ID. 7463-493

FULL LINING OF SMH 234-032 TO 234-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-032 TO 234-031 8,030.00 CL

201200206901 MEMPHIS LANE  01/25/2012  07/16/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 248' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM 

SMH 234-032

8,102.00 CL

201200206801 MEMPHIS LANE  01/25/2012  07/16/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 187' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 187' FROM 

SMH 234-032

8,112.00 CL

201200206701 MEMPHIS LANE  01/25/2012  07/15/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 166' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 166' FROM 

SMH 234-032

8,115.00 CL

201200206601 MEMPHIS LANE  01/25/2012  07/17/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 99' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 99' FROM 

SMH 234-032

8,112.00 CL

201200206501 MEMPHIS LANE  01/25/2012  07/17/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 36' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 36' FROM 

SMH 234-032

8,128.00 CL

201200206401 ARGONNE BL LANE  01/25/2012  10/23/2013 SLINE MWH-ID. 7463-492

FULL LINING OF SMH 234-018 TO 234-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-018 TO 234-017 7,660.00 CL

201200206301 ARGONNE BL LANE  01/25/2012  10/09/2013 SMAIN MWH-ID. 7463-492

POINT REPAIR 324' - 335' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 324' - 335' FROM SMH 234-018 8,100.00 CL

201200206201 ARGONNE BL LANE  01/25/2012  10/09/2013 SMAIN MWH-ID. 7463-492

POINT REPAIR 279' - 291' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 279' - 291' FROM SMH 234-018 8,103.00 CL

201200206101 ARGONNE BL PORTEOUS  01/25/2012  10/07/2013 SLEAD MWH-ID. 7463-491

POINT REPAIR REPLACE SERVICE 59' FROM SMH 234-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 59' FROM 

SMH 234-017

8,104.00 CL

201200206001 ARGONNE BL PORTEOUS  01/25/2012  10/28/2013 SLINE MWH-ID. 7463-490

FULL LINING OF SMH 234-016 TO 234-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-016 TO 234-015 7,632.00 CL

201200205901 ARGONNE BL PORTEOUS  01/25/2012  10/08/2013 SMAIN MWH-ID. 7463-490

POINT REPAIR 177' - 189'  FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 177' - 189'  FROM SMH 234-016 8,109.00 CL
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201200205801 ARGONNE BL PORTEOUS  01/25/2012  10/10/2013 SLEAD MWH-ID. 7463-490

POINT REPAIR REPLACE SERVICE 285' FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 285' FROM 

SMH 234-016

8,103.00 CL

201200205701 ARGONNE BL PORTEOUS  01/25/2012  10/09/2013 SLEAD MWH-ID. 7463-490

POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 235' FROM 

SMH 234-016

8,102.50 CL

201200205601 ORLEANS AV LANE  01/25/2012  10/22/2013 SLINE MWH-ID. 7463-489

FULL LINING OF SMH 234-009 TO 234-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-009 TO 234-008 7,538.00 CL

201200205501 ORLEANS AV LANE  01/25/2012  09/26/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 276' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 276' FROM 

SMH 234-009

8,104.50 CL

201200205401 ORLEANS AV LANE  01/25/2012  09/27/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 235' FROM 

SMH 234-009

8,104.00 CL

201200205301 ORLEANS AV LANE  01/25/2012  10/01/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 163' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 163' FROM 

SMH 234-009

8,102.00 CL

201400799201 CANAL BL ST LOUIS  04/17/2014 SLINE MWH-ID. 7463-892  FULL LINING OF PIPE FROM SMH 228-017 TO 219-033 

- ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

PR

201400799101 CANAL BL ST LOUIS  04/17/2014 SMAIN MWH-ID. 7463-892  POINT REPAIR 63' TO 138' FROM SMH 228-017 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

PR

201400799001 CANAL BL ST LOUIS  04/17/2014 SMAIN MWH-ID. 7463-892  POINT REPAIR 11' TO 23' FROM SMH 228-017 - ESSA 

2 - BASIN 1 - LAKEVIEW - SPS 18

PR

201400798901 HOSPITAL DR GOLF DR  04/17/2014  08/19/2014 SMAIN MWH-ID. 7463-897  REPLACE PIPE FROM SMH 258-001 TO 257-011 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

REPLACED PIPE FROM SMH 258-001 TO 257-011 46,458.00 CL

201400797801 CONTI CITY PARK AV  04/17/2014 SMAIN MWH-ID. 7463-890  REPLACE PIPE FROM SMH 208-012 TO 208-011 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 6

PR

201400595201 ARGONNE BL PORTEOUS  03/20/2014  08/04/2014 SMAIN MWH-ID. 7463-867  POINT REPAIR 317' TO 330' FROM SMH 234-015 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED REPAIR 317' TO 330' FROM SMH 234-015 5,638.00 CL

201400421701 BELLAIRE DR COUNTRY CLUB DR  02/24/2014 SLEAD MWH-ID. 7463-768  

SERVICE REPAIR VIA LINING

PR

201400386601 LOUISVILLE HARRISON AV  02/19/2014  12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 36'-48' FROM SMH 222-008 

ESSA2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 36'-48' FROM SMH 222-008 8,100.00 CL

201400386401 WEST END BL CHAPELLE  02/19/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 175-187 FROM SMH 214-028 

ESSA 2-BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 175-187 FROM SMH 214-028 8,106.00 CL

201400386301 WESTEND AL CHAPELLE  02/19/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 113-125 FROM SMH 214-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 113-125 FROM SMH 214-028 8,100.00 CL

201400386201 WESTEND AL CHAPELLE  02/19/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 30-42 FROM SMH 214-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 30-42 FROM SMH 214-028 8,108.00 CL

201400209001 GEN HAIG FLORIDA BL  01/24/2014  07/30/2014 SMAIN MWH-ID. 7463-858  POINT REPAIR 33' TO 45' FROM SMH 231-027 - ESSA 

2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 33' TO 45' FROM SMH 231-027 4,500.00 CL

201400208901 EMERALD GEM  01/24/2014  11/25/2014 SMAIN MWH-ID. 7463-857  POINT REPAIR 80' TO 92' FROM SMH 227-086 - ESSA 

2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED POINT REPAIR 80' TO 92' FROM SMH 227-086 25,290.00 CL

201400139101 LOUISVILLE HARRISON AV  01/17/2014  12/12/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 57'-69' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 157'-169' FROM SMH 222-008 8,116.00 CL

201400139001 LOUISVILLE HARRISON AV  01/17/2014  12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 328'-340' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 328'-340' FROM SMH 222-008 8,100.00 CL

201400138901 LOUISVILLE HARRISON AV  01/17/2014  12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 22'-34' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 224'-236' FROM SMH 222-008 8,100.00 CL

201400138801 LOUISVILLE HARRISON AV  01/17/2014  12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 211'-223' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 211'-223' FROM SMH 222-008 8,128.00 CL

201400138701 HARRISON AV LOUISVILLE  01/17/2014  12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 157'-169' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 157'-169' FROM SMH 222-008 8,114.00 CL

201400138401 WEST END BL CHAPELLE  01/17/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 0-12 FROM SMH 214-028 

ESSA 2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 0-12 FROM SMH 214-028 CL

201400137701 BELLAIRE DR 39TH  01/17/2014  10/16/2013 SMAIN MWH-ID. 7463-089 

POINT REPAIR REPLACE SERVICE176' FROM SMH 014-043 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE176' FROM 

SMH 014-043

8,200.00 CL

201305045701 BELLAIRE DR 39TH  12/03/2013  10/17/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 82' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 82' FROM 

SMH 014-043

8,175.00 CL

201305045401 BELLAIRE DR 39TH  12/03/2013  10/17/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 6' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 

014-043

8,185.00 CL
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201305044501 BELLAIRE DR 39TH  12/03/2013  10/15/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 210' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR REPLACE SERVICE 210' FROM SMH 014-043 8,106.00 CL

201305043901 BELLAIRE DR 39TH  12/03/2013  10/16/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 176' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM 

SMH 014-043

8,200.00 CL

201305043501 BELLAIRE DR 39TH  12/03/2013  10/25/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 135' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM 

SMH 014-043

8,195.00 CL

201304805201 MIRABEAU AV CARTIER AV  10/24/2013 SLINE MWH-ID. 7463-602

FULL LINING OF SMH 243-042 TO 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201304805001 HAMMOND HW BELLAIRE DR  10/24/2013 SMAIN MWH-ID. 7463-286

POINT REPAIR REPLACE SERVICE 204' FROM SMH 014-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

PR

201304725401 MEMPHIS BRAGG  10/15/2013  08/30/2013 SMAIN MWH-ID. 7463-487

POINT REPAIR 200' - 212' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 200' - 212' FROM SMH 233-040 8,101.00 CL

201303025901 ARGONNE BL BRAGG  02/20/2013  10/09/2013 SMAIN MWH-ID. 7463-492 

POINT REPAIR 225' TO 235' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 225' TO 235' FROM SMH 234-018 8,103.00 CL

201303025801 WESTINA AL FREMONT  02/20/2013 SLINE MWH-ID. 7463-454 

LINING FROM SMH 213-018 TO 213-005 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

PR

201303025701 WOODLAWN FLORIDA BL  02/20/2013  10/23/2013 SMAIN MWH-ID. 7463-135

REPLACE LINE SEGMENT FROM SMH 211-016 TO 211-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED LINE SEGMENT FROM SMH 211-016 TO 211-015 77,734.00 CL

201302802201 NEW YORK CARTIER AV  01/15/2013  09/06/2013 SMAIN MWH-ID. 7463-499

REPLACE PIPE FOR LINE SEGMENT 300-016 TO 300-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED PIPE FOR LINE SEGMENT 300-016 TO 300-015 74,002.00 CL

201202151201 GARDINA LN FLORAL PARK  10/03/2012  06/20/2014 SLINE MWH-ID. 7463-704 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 84.5

COMPLETED REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 84.5

59,677.20 CL

201202151101 GARDINA LN FLORAL PARK  10/03/2012  08/08/2013 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 91' TO 103' PERFORMED POINT REPAIR 91' TO 103' 8,100.00 CL

201202151001 GARDINA LN FLORAL PARK  10/03/2012  08/08/2013 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 62' TO 74' PERFORMED POINT REPAIR 62' TO 74' 8,100.00 CL

201202150501 HAY PL RUE LE VILLE  10/03/2012  04/18/2013 SMAIN MWH-ID. 7463-693 

PERFORM POINT REPAIR 141' TO 153'

COMPLETED POINT REPAIR 141' TO 153' CL

201202150401 HAY PL RUE LE VILLE  10/03/2012  08/01/2013 SLINE MWH-ID. 7463-693 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 78.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 78.5

3,654.00 CL

201202088601 GIBSON LAFRENIERE  09/24/2012  06/27/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 219'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 219'

8,112.00 CL

201202088501 GIBSON LAFRENIERE  09/24/2012  06/28/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 80'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 80'

8,100.00 CL

201202088101 CENTRAL PARK PL MIDDLE PARK PL  09/24/2012  09/30/2013 SMAIN MWH-ID. 7463-696PERFORM EXCAVATED REPLACEMENT OF MSL @ 

108.5

EXCAVATED REPLACEMENT OF MSL @ 108.5 40,506.00 CL

201202086901 PARIS AV NEW YORK  09/24/2012  04/25/2013 SLEAD MWH-ID. 7463-700 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

304'

COMPLETED  EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 304'

CL

201202086601 GIBSON LAFRENIERE  09/24/2012  07/09/2013 SLINE MWH-ID. 7463-699 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 181

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 181

CL

201202086501 GIBSON LAFRENIERE  09/24/2012  06/28/2013 SMAIN MWH-ID. 7463-699 PERFORM POINT REPAIR 0' TO 12' PERFORMED POINT REPAIR 0' TO 12' 8,100.00 CL

201201234001 CATINA BRAGG  05/12/2012 SMAIN MWH-ID. 7463-102

POINT REPAIR 157'-177' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

PR

201201233901 CATINA BRAGG  05/12/2012 SMAIN MWH-ID. 7463-102

POINT REPAIR 9' TO 21' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

PR

201200958301 CATINA BRAGG  04/01/2012  05/22/2012 SMAIN MWH-ID. 7463-102 

POINT REPAIR 157' TO 177' FROM SMH 213-015

ESSA 2-BASIN 1-LAKEVIEW-STATION21

POINT REPAIR 157' TO 177' FROM SMH 213-015 COMPLETED 3,700.00 CL

201200957801 HARRISON AV LOUISVILLE  04/01/2012  01/12/2012 SMAIN MWH-ID. 7463-104

POINT REPAIR 216'-248' FROM SMH222-020

ESSA 2-BASIN 1-LAKEVIEW-STATION 18

POINT REPAIR 216'-248' FROM SMH222-020 COMPLETED 3,700.00 CL

201200957601 COLBERT POLK AV  04/01/2012  01/11/2012 SMAIN MWH-ID. 7463-103

POINT REPAIR 0' TO 12' FROM SMH 221-032

ESSA 2-BASIN 1-LAKEVIEW-STATION 18

POINT REPAIR 0' TO 12' FROM SMH 221-032 COMPLETED 3,700.00 CL

201200381301 ONYX AMETHYST  02/15/2012  04/12/2013 SMAIN MWH-ID. 7463-683

POINT REPAIR 242' - 254' FROM SMH 226-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 242' - 254' FROM SMH 226-035 CL

201200368301 ROBERT E LEE BL CARTIER AV  02/14/2012  10/15/2013 SLINE MWH-ID. 7463-651

FULL LINING OF SMH 300-004 TO 300-003

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-004 TO 300-003 6,816.00 CL

201200368201 ROBERT E LEE BL CARTIER AV  02/14/2012  12/03/2013 SMAIN MWH-ID. 7463-651

SERVICE POINT REPAIR VIA LINING 281' FROM 300-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR VIA LINING 281' FROM 

300-004

4,800.00 CL

201200368101 ROBERT E LEE BL CARTIER AV  02/14/2012  12/03/2013 SMAIN MWH-ID. 7463-651

SERVICE POINT REPAIR VIA LINING 187' FROM 300-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR VIA LINING 187' FROM 

300-004

5,200.00 CL
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201200367601 MILNE BL HOMEDALE  02/14/2012  09/10/2013 SLINE MWH-ID. 7463-649

FULL LINING OF SMH 211-028 TO 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 211-028 TO 211-026 7,950.00 CL

201200367501 MILNE BL HOMEDALE  02/14/2012  07/11/2013 SLEAD MWH-ID. 7463-649

SERVICE POINT REPAIR 147' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE POINT REPAIR 147' FROM 211-028 8,112.00 CL

201200367401 MILNE BL HOMEDALE  02/14/2012  07/10/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 328' - 351' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 328' - 351' FROM 211-028 9,684.00 CL

201200367301 MILNE BL HOMEDALE  02/14/2012  07/09/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 230' - 242' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 230' - 242' FROM 211-028 8,110.00 CL

201200367201 MILNE BL HOMEDALE  02/14/2012  07/09/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 191' - 203' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 191' - 203' FROM 211-028 8,544.00 CL

201200362201 CHAMBERLAIN DR CHASE  02/14/2012  07/26/2013 SLINE MWH-ID. 7463-632

FULL LINING OF SMH 317-018 TO 317-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 317-018 TO 317-017 2,372.00 CL

201200362101 CHAMBERLAIN DR CHASE  02/14/2012  06/10/2013 SLEAD MWH-ID. 7463-632

SERVICE POINT REPAIR 71' FROM SMH 317-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR 71' FROM SMH 317-018 8,115.00 CL

201200362001 CHAMBERLAIN DR CHASE  02/14/2012  06/07/2013 SMAIN MWH-ID. 7463-632

POINT REPAIR 31' - 57' FROM SMH 317-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 31' - 57' FROM SMH 317-018 10,143.00 CL

201200252301 PRATT DR PRESSBURG  01/27/2012  06/25/2013 SLINE MWH-ID. 7463-614

FULL LINING OF SMH 318A-025 TO 318A-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318A-025 TO 318A-024 9,636.00 CL

201200252201 PRATT DR PRESSBURG  01/27/2012  12/02/2013 SLEAD MWH-ID. 7463-614

 REPLACE SERVICE VIA LINING 244' FROM SMH 318A-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED SERVICE VIA LINING 244' FROM SMH 318A-025 5,200.00 CL

201200252101 PRATT DR PRESSBURG  01/27/2012  05/16/2013 SMAIN MWH-ID. 7463-614

POINT REPAIR 302' - 314' FROM SMH 318A-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 302' - 314' FROM SMH 318A-025 8,112.00 CL

201200252001 PARIS AV FOY  01/27/2012  06/27/2013 SLEAD MWH-ID. 7463-613

POINT REPAIR REPLACE SERVICE 236' FROM SMH 314-011

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE 236' FROM 

SMH 314-011

8,110.00 CL

201200251901 PARIS AV ST DENIS  01/27/2012  10/23/2013 SMAIN MWH-ID. 7463-612

REPLACE PIPE FROM SMH 314-006 TO 314-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 314-006 TO 314-005 5,124.00 CL

201200251801 LEON C SIMON DR ROBERT E LEE BL  01/27/2012  09/19/2013 SLINE MWH-ID. 7463-611

FULL LINING FROM SMH 300-129 TO 300-128

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 300-129 TO 300-128 5,424.00 CL

201200251701 LEON C SIMON DR ROBERT E LEE BL  01/27/2012  04/23/2013 SMAIN MWH-ID. 7463-611

POINT REPAIR 116' - 128' FROM SMH 300-129

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLTED POINT REPAIR 116' - 128' FROM SMH 300-129 CL

201200251601 LEON C SIMON DR ROBERT E LEE BL  01/27/2012  04/23/2013 SLEAD MWH-ID. 7463-611

POINT REPAIR REPLACE SERVICE 196' FROM SMH 300-129

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 196' FROM 

SMH 300-129

CL

201200251501 JAY CARTWRIGHT DR  01/27/2012  06/18/2013 SLINE MWH-ID. 7463-610

FULL LINING OF SMH 300-093 TO 300-060

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-093 TO 300-060 7,840.00 CL

201200251401 JAY CARTWRIGHT DR  01/27/2012  04/15/2013 SLEAD MWH-ID. 7463-610

POINT REPAIR REPLACE SERVICE 162' FROM SMH 300-093

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 162' FROM 

SMH 300-093

CL

201200251301 JAY CARTWRIGHT DR  01/27/2012  04/15/2013 SLEAD MWH-ID. 7463-610

POINT REPAIR REPLACE SERVICE 22' FROM SMH 300-093

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 22' FROM 

SMH 300-093

CL

201200251201 PARK ISLAND CADILLAC  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-609

REPLACE PIPE FROM SMH 299-034 TO 299-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 299-034 TO 299-033 11,224.00 CL

201200250301 CARTIER AV AVIATORS  01/27/2012  05/06/2013 SLEAD MWH-ID. 7463-605

POINT REPAIR REPLACE SERVICE 73' FROM SMH 247-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM 

SMH 247-035

8,123.00 CL

201400939901 POPPY LN FOLIAGE PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-016 PR

201400939801 POPPY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-015 CL

201400939701 POPPY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-014 CL

201400939601 POPPY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-013 CL

201400939501 AZALEA LN OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-069 179.00 CL

201400939401 HYBISCUS LN OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-060 179.00 CL

201400939301 HYBISCUS LN WARBLER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-058 PR

201400939201 HYBISCUS LN WARBLER  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-056 CL
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201400939101 MARCONI DR WARBLER  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-054 179.00 CL

201400939001 CALLA LN BREEZE PARK  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-037 179.00 CL

201400938901 BREEZE PARK CARNATION LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-051 179.00 CL

201400938801 BREEZE PARK SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-049 179.00 CL

201400938701 MARCONI DR BREEZE PARK  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-048 598.00 CL

201400938601 BREEZE PARK ALTHEA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-045 179.00 CL

201400938501 BREEZE PARK THRASHER  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-044 414.00 CL

201400938401 BREEZE PARK CALLA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-043 179.00 CL

201400938301 BREEZE PARK SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-042 179.00 CL

201400938201 MARCONI DR BREEZE PARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-041 179.00 CL

201400938101 MARCONI DR SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-040 179.00 CL

201400938001 MARCONI DR SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-039 179.00 CL

201400937901 LAKEVIEW PARK OZONE PK  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-126 432.40 CL

201400937801 LAKEVIEW PARK OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-122 460.00 CL

201400937701 OZONE PK TERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-121 PR

201400937601 PETUNIA LN OZONE PK  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-118 179.00 CL

201400937501 OZONE PK PETUNIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-117 179.00 CL

201400937401 OZONE PK STILT  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-071 179.00 CL

201400937301 HOLLYHOCK LN OZONE PK  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-114 179.00 CL

201400937201 CARNATION LN WARBLER  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-108 179.00 CL

201400937101 CENTRAL PARK PL WARBLER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-101 PR

201400937001 FOLIAGE PK POPPY LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-087 708.40 CL

201400936901 FOLIAGE PK FINCH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-085 PR

201400936801 LAKEVIEW PARK OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-079 179.00 CL

201400936701 LAKEVIEW PARK OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-078 179.00 CL

201400936601 LAKEVIEW PARK OZONE PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-077 PR

201400936501 LAKEVIEW PARK MARCONI DR  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-075 CL

201400936401 MARCONI DR SWAN  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-072 CL

201400936301 GERANIUM LN ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-002 PR

201400936201 ROBERT E LEE BL GERANIUM LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-001 552.00 CL

201400936101 GERANIUM LN CENTRAL PARK PL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-158 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-158 179.00 CL

201400936001 GERANIUM LN CENTRAL PARK PL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-157 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-157 179.00 CL

201400935901 GERANIUM LN ROBERT E LEE BL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-154 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-154 179.00 CL

201400935801 HYDRANGEA LN CENTRAL PARK  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-152 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-152 CL

201400935701 HYDRANGEA LN ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-149 PR

201400935601 HYDRANGEA LN ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-148 PR

201400935501 NASTURTIUM LN ROBERT E LEE BL  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-140 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-140 CL

201400935401 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-136 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-136 179.00 CL

201400935301 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-135 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-135 487.60 CL

201400935201 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-134 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-134 460.00 CL

201400935101 FOLIAGE PK CRANE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-132 PR

201400935001 MARIGOLD LN FOLIAGE PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-131 PR

201400934901 MARIGOLD LN FOLIAGE PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-130 PR

201400934801 CACTUS LN FLORAL PARK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-033 PR

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE C-15



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201400934701 ROBERT E LEE BL IBIS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-030 CL

201400934601 FLORAL PARK KILLDEER  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-026 179.00 CL

201400934501 GARDINA LN FLORAL PARK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-025 PR

201400934401 GARDINA LN ROBERT E LEE BL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-023 179.00 CL

201400934301 ROBERT E LEE BL GARDINA LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-022 460.00 CL

201400934201 FLORAL LN GULL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-020 PR

201400934101 BEGONIA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-018 179.00 CL

201400934001 BEGONIA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-017 179.00 CL

201400933901 BEGONIA LN ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-015 PR

201400933801 ROBERT E LEE BL BEGONIA LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-012 179.00 CL

201400933701 FLORAL LN FLAMINGO  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-012 179.00 CL

201400933601 FLORAL LN CHRYSANTHEMUM LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-011 179.00 CL

201400933501 CHRYSANTHEMUM LNROBERT E LEE BL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-006 179.00 CL

201400933401 ROBERT E LEE BL CHRYSANTHEMUM LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-004 179.00 CL

201400933301 CAMELIA LN LARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-077 179.00 CL

201400933201 FLORAL LN CAMELIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-076 506.00 CL

201400933101 LAKESHORE DR BEAUREGARD AV  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-069 179.00 CL

201400933001 LAKESHORE DR BEAUREGARD AV  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-068 506.00 CL

201400932901 LAKESHORE DR BEAUREGARD AV  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-064 524.40 CL

201400932801 ZINNIA LN ZEPHYR PARK  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-060 179.00 CL

201400932701 BEAUREGARD DR LARK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-054 179.00 CL

201400953601 SARDONYX TOPAZ  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-110 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-110 179.00 CL

201400953501 CRYSTAL SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-109 179.00 CL

201400953401 CRYSTAL SARDONYX  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-107 487.60 CL

201400953301 SARDONYX CRYSTAL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-105 179.00 CL

201400953201 SARDONYX JEWEL  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-104 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-104 CL

201400953101 SARDONYX JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-103 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-103 179.00 CL

201400953001 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-101 179.00 CL

201400952901 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-100 616.40 CL

201400952801 JEWEL AMBER  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-098 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-098 340.40 CL

201400952701 JEWEL AMBER  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-097 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-097 179.00 CL

201400952601 AMBER JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-096 179.00 CL

201400952501 AMBER GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-095 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-095 179.00 CL

201400952401 AMBER GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-093 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-093 179.00 CL

201400952301 TURQUOISE GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-090 179.00 CL

201400952201 HOMEDALE AV GEN DIAZ  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-038 179.00 CL

201400952101 PONTALBA VICKSBURG  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-034 179.00 CL

201400952001 VICKSBURG HOMEDALE  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-032 179.00 CL

201400951901 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-026 179.00 CL

201400951801 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-025 179.00 CL
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201400951701 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-022 368.00 CL

201400951601 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-021 892.40 CL

201400951501 FLORIDA BL MARSHALL FOCH  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-012 179.00 CL

201400951401 FLORIDA BL MARSHALL FOCH  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-011 552.00 CL

201400951301 FLORIDA BL MARSHALL FOCH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-009 PR

201400951201 FLORIDA BL GEN DIAZ  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-007 179.00 CL

201400951101 FLORIDA BL ADA PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-003 179.00 CL

201400951001 FLORIDA BL ADA PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-002 1,012.00 CL

201400950901 VICKSBURG FLORIDA BL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-001 1,012.00 CL

201400950801 CANAL BL ROSEDALE DR  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 228-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 228-022 644.00 CL

201400950701 CONTI CITY PARK AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 228-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 228-010 179.00 CL

201400950601 MEMBURG AL I-610  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-038 179.00 CL

201400950501 MEMBURG AL BROOKS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-035 PR

201400950401 MEMBURG AL KENILWORTH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-034 179.00 CL

201400950301 SOUTHERN PAC RR KENILWORTH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-028 PR

201400950201 GEN HAIG FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-027 179.00 CL

201400950101 LEMOYNE MARSHALL FOCH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-041 PR

201400950001 ANTLOU AL BROOKS  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-011 CL

201400949901 BROOKS MEMBURG AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-001 179.00 CL

201400949801 HIDALGO GEN DIAZ  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-084 179.00 CL

201400949701 ORLEANS AV FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-068 179.00 CL

201400949601 ORLEANS AV CENTRAL PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-066 179.00 CL

201400949501 ORLEANS AV CENTRAL PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-065 179.00 CL

201400949401 N PARK PL MIDDLE PARK PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-054 PR

201400949301 N PARK PL W PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-051 179.00 CL

201400949201 DALE CT MARSHALL FOCH  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-050 179.00 CL

201400949101 MARSHALL FOCH N PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-044 179.00 CL

201400949001 ARGONNE BL POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-044 179.00 CL

201400948901 POLK ORLEANS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-037 PR

201400948801 GEN HAIG GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-034 506.00 CL

201400948701 GERMAIN GEN HAIG  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-032 552.00 CL

201400948601 ARGONNE BL GERMAIN  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-028 CL

201400948501 LOUPHIS AL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-039 179.00 CL

201400948401 GERMAIN ARGONNE BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-026 179.00 CL

201400948301 MARSHAL FOCH-ARGONNE ALGERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-021 179.00 CL

201400948201 GERMAIN MARSHAL FOCH-ARGONNE AL 05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-019 179.00 CL

201400948101 LOUPHIS AL POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-010 179.00 CL

201400948001 LOUPHIS AL GERMAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-008 PR

201400947901 GERMAIN LOUPHIS AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-006 179.00 CL

201400947801 MEMBURG AL GERMAIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-002 CL

201400947701 GERMAIN MEMBURG AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-001 179.00 CL

201400947601 ANTLOU AL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-042 179.00 CL
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201400947501 GEN DIAZ FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-041 179.00 CL

201400947401 GEN DIAZ BRAGG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-045 179.00 CL

201400947301 MEMPHIS HARRISON AV  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-042 368.00 CL

201400947201 MEMPHIS BRAGG  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-040 CL

201400947101 FRENCH VICKSBURG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-035 179.00 CL

201400947001 HARRISON CT HARRISON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-032 PR

201400946901 FRENCH GEN DIAZ  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-030 179.00 CL

201400946801 FRENCH HARRISON CT  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-029 552.00 CL

201400946701 MARSHAL FOCH-ARGONNE ALHARRISON AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-024 CL

201400946601 MARSHAL FOCH-ARGONNE ALFRENCH  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-023 CL

201400946501 HARRISON AV MARSHALL FOCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-015 179.00 CL

201400946401 HARRISON AV ARGONNE BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-014 179.00 CL

201400967301 MILNE BL LANE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-023 460.00 CL

201400967201 MILNE BL SMITH  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-021 368.00 CL

201400967101 MILNE BL LANE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-020 460.00 CL

201400967001 MILNE BL PORTEOUS  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-019 179.00 CL

201400966901 MILNE BL LANE  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-018 CL

201400966801 MILNE BL LANE  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-017 179.00 CL

201400966701 COLBERT PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-014 179.00 CL

201400966601 MOUTON BIENAL AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-002 368.00 CL

201400966501 LOUIS XIV MOUTON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-001 PR

201400966401 MILNE BL MOUTON  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-053 414.00 CL

201400966301 FILMORE AV MILNE BL  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-044 CL

201400966201 COLBERT CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-038 179.00 CL

201400966101 LANE VICKSBURG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-046 432.40 CL

201400966001 COLBERT FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-036 PR

201400965901 COLBERT FILMORE AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-035 179.00 CL

201400965801 VICNAL AL FILMORE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-028 179.00 CL

201400965701 BIENAL AL FILMORE AV  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-026 179.00 CL

201400965601 LOUIS XIV CHAPELLE  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-015 179.00 CL

201400965501 VICKSBURG CHAPELLE  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-004 179.00 CL

201400965401 VICKSBURG CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-003 524.40 CL

201400965301 VICKSBURG CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-002 179.00 CL

201400965201 FILMORE AV VICKSBURG  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-001 179.00 CL

201400965101 LANE CANAL BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-048 460.00 CL

201400965001 EMERALD ZIRCON  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-013 708.40 CL

201400964901 RING ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-004 179.00 CL

201400964801 ZIRCON RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-003 179.00 CL

201400964701 ROBERT E LEE BL CANAL BL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-001 524.40 CL

201400964601 CONRAD VICKSBURG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-040 179.00 CL
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201400964501 MOUTON LOUISVILLE-LOUIS XIV AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-005 179.00 CL

201400964401 CONRAD MILNE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-030 PR

201400964301 MOUTON MILBERT AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-026 179.00 CL

201400964201 MOUTON BARLOU AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-023 179.00 CL

201400964101 LOUISVILLE ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-020 179.00 CL

201400964001 ROBERT E LEE BL LOUISVILLE  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-018 368.00 CL

201400963901 LOUIS XIV ROBERT E LEE BL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-015 432.40 CL

201400963801 LOUIS XIV CONRAD  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-013 386.40 CL

201400963701 CANAL BL ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-012 460.00 CL

201400963601 CANAL BL CONRAD  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-011 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-011 395.60 CL

201400963501 LOUIS XIV WALKER  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-008 414.00 CL

201400963401 EMERALD OPAL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-056 179.00 CL

201400963301 OPAL EMERALD  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-054 179.00 CL

201400963201 SAPPHIRE ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-051 179.00 CL

201400963101 ROBERT E LEE BL SAPPHIRE  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-050 179.00 CL

201400963001 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-042 179.00 CL

201400962901 EMERALD ZIRCON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-014 PR

201400962801 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-040 179.00 CL

201400962701 TOPAZ ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-034 179.00 CL

201400962601 TOPAZ ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-031 179.00 CL

201400962501 CRYSTAL ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-028 179.00 CL

201400962401 CRYSTAL ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-026 179.00 CL

201400962301 ONYX JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-024 179.00 CL

201400962201 ONYX ZIRCON  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-020 179.00 CL

201400962101 ONYX ZIRCON  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-019 179.00 CL

201400962001 ONYX ZIRCON  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-018 179.00 CL

201400961901 EMERALD ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-017 179.00 CL

201400961801 TURQUOISE CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-083 179.00 CL

201400961701 TURQUOISE ZIRCON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-081 PR

201400961601 TURQUOISE ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-079 179.00 CL

201400961501 TURQUOISE ZIRCON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-078 PR

201400961401 JEWEL BERYL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-076 506.00 CL

201400961301 OPAL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-058 414.00 CL

201400961201 BERYL JEWEL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-074 598.00 CL

201400961101 BERYL JEWEL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-073 179.00 CL

201400961001 BERYL ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-071 179.00 CL

201400960901 BERYL ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-070 179.00 CL

201400960801 LAKESHORE DR TOPAZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-067 PR

201400960701 LAKESHORE DR TOPAZ  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-066 179.00 CL

201400960601 LAKESHORE DR TOPAZ  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-065 179.00 CL

201400960501 LAKESHORE DR JEWEL  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-064 179.00 CL
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201400960401 OPAL WEST END BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-060 179.00 CL

201400960301 OPAL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-059 414.00 CL

201400960201 RUBY LAKESHORE PK  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-122 179.00 CL

201400960101 RUBY LAKESHORE PK  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-121 179.00 CL

201400977601 HOMEDALE AV ROSEMARY PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-020 PR

201400977501 FLORIDA BL WOODLAWN  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-014 179.00 CL

201400977401 FLORIDA BL CANAL BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-013 179.00 CL

201400977301 HOMEDALE AV HAWTHORNE PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-009 179.00 CL

201400977201 HOMEDALE CANAL BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-008 PR

201400977001 CANAL BL HOMEDALE  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-005 179.00 CL

201400976901 HOMEDALE AV CANAL BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-001 PR

201400976801 CATINA MOUND AV  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 210-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 210-003 368.00 CL

201400976701 WEST END BL MOUND AV  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 210-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 210-001 460.00 CL

201400976001 CATINA BRAGG  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-002 179.00 CL

201400975901 CATINA RINGOLD  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-020 179.00 CL

201400975801 CATINA-MILNE AL RINGOLD  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-019 179.00 CL

201400975701 WEST END BL RINGOLD  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-013 179.00 CL

201400975601 WEST END BL GERMAIN  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-011 179.00 CL

201400975501 FLORIDA BL WOODLAWN  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-023 179.00 CL

201400975401 WEST END BL KENILWORTH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-007 PR

201400975301 CATINA BROOKS  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-003 487.60 CL

201400975201 FLORIDA BL RIDGEWAY PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-047 414.00 CL

201400975101 FLORIDA BL WOODLAWN  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-043 179.00 CL

201400975001 WEST END BL HOMEDALE AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-037 179.00 CL

201400974901 CATINA HOMEDALE AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-035 179.00 CL

201400974801 HOMEDALE AV CATINA  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-031 179.00 CL

201400974701 HOMEDALE AV MILNE BL  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-030 179.00 CL

201400974601 MILNE BL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-029 179.00 CL

201400974501 WUERPLE - MILNE ALMOUTON  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-017 179.00 CL

201400974401 ROBERT E LEE BL MILNE BL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-012 179.00 CL

201400974301 WUERPEL CONRAD  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-009 368.00 CL

201400974201 WALKER WUERPEL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-006 179.00 CL

201400974101 MOUTON WEST END BL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-002 506.00 CL

201400974001 HARRISON AV CATINA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-023 PR

201400973901 FREMONT WUERPEL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-019 179.00 CL

201400973801 WESTINA AL FREMONT  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-018 179.00 CL

201400973701 HARRISON AV MILNE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-017 PR

201400973601 WUERPEL SMITH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-014 179.00 CL

201400973501 PORTEOUS MILNE BL  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-013 340.40 CL

201400973401 BRAGG MILNE-WUERPEL AL  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-011 179.00 CL

201400973301 LANE WEST END BL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-009 179.00 CL
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201400973201 WESTINA AL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-007 276.00 CL

201400973101 WESTINA AL SMITH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-006 179.00 CL

201400973001 WESTINA AL BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-005 506.00 CL

201400972901 CANAL BL KENILWORTH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-010 PR

201400972801 KENILWORTH CANAL BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-008 PR

201400972701 VICKSBURG FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-003 179.00 CL

201400972601 VIRGINIA CT CLAYTON AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-042 179.00 CL

201400972501 VICKSBURG LOUQUE PL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-005 708.40 CL

201400972401 WUERPLE - MILNE ALWALKER  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-019 179.00 CL

201400972301 CONRAD WEST END BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-035 PR

201400972201 WESTINA AL FILMORE AV  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-034 179.00 CL

201400972101 WESTINA AL CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-031 179.00 CL

201400972001 FILMORE AV WESTINA AL  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-030 179.00 CL

201400971901 DOWNS CATINA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-026 PR

201400971801 DOWNS WUERPLE - MILNE AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-024 432.40 CL

201400971701 WUERPEL DOWNS  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-023 460.00 CL

201400971601 WUERPEL CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-022 487.60 CL

201400971501 WESTEND AL MOUTON  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-020 179.00 CL

201400971401 CANAL BL GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-019 179.00 CL

201400971301 GERMAIN CANAL BL  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-018 616.40 CL

201400971201 CANAL BL GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-015 179.00 CL

201400971101 VICNAL AL POLK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-008 PR

201400971001 VICNAL AL GERMAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-007 PR

201400970901 VICKSBURG BROOKS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-012 179.00 CL

201400970801 KENILWORTH LOUISVILLE  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-050 179.00 CL

201400970701 MILNE BL HARNEY  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-047 971.60 CL

201400970601 BROOKS MILNE BL  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-046 671.60 CL

201400970501 COLBERT KENILWORTH-BROOKS AL 05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-043 179.00 CL

201400970401 BROOKS COLBERT  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-038 179.00 CL

201400970301 LOUIS XIV BROOKS  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-027 179.00 CL

201400970201 LOUIS XIV KENILWORTH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-026 179.00 CL

201400970101 LOUIS XIV FLORIDA BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-024 PR

201400970001 KENILWORTH CANAL BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-018 PR

201400969901 VICNAL AL BROOKS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-016 CL

201400969801 COLBERT LANE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-012 179.00 CL

201400969701 LOUIS XIV PORTEOUS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-002 598.00 CL

201400969601 LOUIS XIV BRAGG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-053 179.00 CL

201400969501 VICKSBURG HARRISON AV  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-047 322.00 CL

201400969401 VICKSBURG BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-042 368.00 CL

201400969301 LOUISVILLE GERMAIN  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-022 179.00 CL

201400969201 HARRISON AV LOUISVILLE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-038 179.00 CL

201400969101 FRENCH LOUIS XIV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-027 179.00 CL
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201400969001 MILNE BL HARRISON AV  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-015 368.00 CL

201400968901 MILNE BL HARRISON AV  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-013 368.00 CL

201400968801 HARRISON AV LOUIS XIV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-010 179.00 CL

201400968701 LOUISVILLE HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-007 179.00 CL

201400968601 COLBERT HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-005 179.00 CL

201400968501 LOUISVILLE BRAGG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-001 PR

201400968401 POLK AV COLBERT  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-029 179.00 CL

201400968301 LOUISVILLE POLK  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-028 179.00 CL

201400968201 VICKSBURG LANE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-041 179.00 CL

201400968101 PORTEOUS VICKSBURG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-037 414.00 CL

201400968001 LOUISVILLE LANE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-033 179.00 CL

201400967901 LOUISVILLE PORTEOUS  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-031 368.00 CL

201400967801 COLBERT PORTEOUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-029 PR

201400967701 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-028 179.00 CL

201400967601 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-02 303.60 CL

201400967501 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-026 340.00 CL

201400967401 MILNE BL BRAGG  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-024 179.00 CL

201400960001 AMETHYST RUBY  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-117 179.00 CL

201400959901 AMETHYST RUBY  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-116 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-116 179.00 CL

201400959801 AMETHYST TOPAZ  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-114 179.00 CL

201400959701 TURQUOISE CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-085 179.00 CL

201400959601 TOPAZ CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-111 368.00 CL

201400959501 TOPAZ CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-110 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-110 179.00 CL

201400959401 GARNET LAKESHORE PK  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-108 179.00 CL

201400959301 CAMEO TOPAZ  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-103 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-103 179.00 CL

201400959201 CRYSTAL CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-100 460.00 CL

201400959101 CRYSTAL CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-097 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-097 179.00 CL

201400959001 CAMEO CRYSTAL  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-096 552.00 CL

201400958901 JEWEL WEST END BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-092 179.00 CL

201400958801 JEWEL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-090 179.00 CL

201400958701 JEWEL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-087 179.00 CL

201400958601 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-027 179.00 CL

201400958501 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-026 179.00 CL

201400958401 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-023 179.00 CL

201400958301 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-022 179.00 CL

201400958201 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-020 460.00 CL

201400958101 LAKESHORE PK RUBY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-125 PR

201400958001 GEN HAIG JEWEL  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-018 179.00 CL

201400957901 GEN HAIG JEWEL  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-017 CL

201400957801 TURQUOISE AGATE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-013 179.00 CL
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201400957701 GEN HAIG TURQUOISE  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-010 179.00 CL

201400957601 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-008 179.00 CL

201400957501 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-007 179.00 CL

201400957401 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-006 179.00 CL

201400957301 GEN HAIG EMERALD  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-005 179.00 CL

201400957201 ROBERT E LEE BL GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-001 179.00 CL

201400957101 LAKESHORE DR TOPAZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-128 PR

201400957001 AMETHYST GEN HAIG  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-052 179.00 CL

201400956901 AMETHYST GEN HAIG  05/02/2014  11/14/2012 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-051 179.00 CL

201400956801 TOPAZ GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-049 179.00 CL

201400956701 TOPAZ GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-048 179.00 CL

201400956601 TOPAZ AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-046 179.00 CL

201400956501 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-029 179.00 CL

201400956401 TOPAZ AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-044 179.00 CL

201400956301 TOPAZ TOPAZ  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-043 179.00 CL

201400956201 CRYSTAL GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-038 179.00 CL

201400956101 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-037 179.00 CL

201400956001 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-035 432.40 CL

201400955901 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-034 179.00 CL

201400955801 CRYSTAL GEN HAIG  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-033 179.00 CL

201400955701 GEN HAIG CRYSTAL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-032 179.00 CL

201400955601 JEWEL JADE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-031 179.00 CL

201400955501 JEWEL AGATE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-030 179.00 CL

201400955401 EMERALD GEM  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-086 179.00 CL

201400955301 EMERALD GEM  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-085 179.00 CL

201400955201 GEM EMERALD  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-083 179.00 CL

201400955101 CANAL BL JEWEL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-081 524.40 CL

201400955001 CANAL BL JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-079 179.00 CL

201400954901 AMETHYST GEN HAIG  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-055 179.00 CL

201400954801 RING GEM  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-075 478.40 CL

201400954701 GEM RING  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-074 CL

201400954601 ROBERT E LEE BL CANAL BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-070 179.00 CL

201400954501 ROBERT E LEE BL RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-069 179.00 CL

201400954401 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-061 179.00 CL

201400954301 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-060 179.00 CL

201400954201 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-059 179.00 CL

201400954101 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-058 179.00 CL

201400954001 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-057 179.00 CL

201400953901 AMETHYST GEN HAIG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-056 PR
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201400953801 TOPAZ SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-114 179.00 CL

201400953701 TOPAZ SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-113 179.00 CL

201400946301 ARGONNE BL HARRISON AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-013 322.00 CL

201400946201 ARGONNE BL BRAGG  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-012 179.00 CL

201400946101 GEN HAIG BRAGG  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-001 CL

201400946001 LOUPHIS AL POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-049 179.00 CL

201400945901 POLK MARSHAL FOCH-ARGONNE AL 05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-046 PR

201400945801 MEMPHIS FILMORE  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-003 524.40 CL

201400945701 MEMPHIS FILMORE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-001 179.00 CL

201400945601 LANE MARSHALL FOCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-035 179.00 CL

201400945501 MEMPHIS LANE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-031 179.00 CL

201400945401 MEMPHIS PORTEOUS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-029 598.00 CL

201400945301 MARSHALL FOCH HARRISON AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-051 179.00 CL

201400945201 MARSHALL FOCH LANE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-022 179.00 CL

201400945101 MARSHALL FOCH PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-021 179.00 CL

201400945001 MARSHALL FOCH PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-019 179.00 CL

201400944901 ARGONNE BL PORTEOUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-014 PR

201400944801 ORLEANS AV LANE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-012 179.00 CL

201400944701 ORLEANS AV PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-011 414.00 CL

201400944601 ORLEANS AV PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-010 179.00 CL

201400944501 LANE ORLEANS AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-008 179.00 CL

201400944401 GEN HAIG LANE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-005 644.00 CL

201400944301 MEMPHIS ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-008 179.00 CL

201400944201 WALKER GEN DIAZ  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-005 179.00 CL

201400944101 MARSHALL FOCH CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-054 179.00 CL

201400944001 GEN DIAZ CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-041 179.00 CL

201400943901 ARGONNE BL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-036 179.00 CL

201400943801 MARSHALL FOCH CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-026 179.00 CL

201400943701 LOUPHIS AL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-006 179.00 CL

201400943601 GEN DIAZ MOUTON  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-024 179.00 CL

201400943501 GEN DIAZ CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-023 179.00 CL

201400943401 MEMPHIS MOUTON  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-018 179.00 CL

201400943301 MEMPHIS CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-016 179.00 CL

201400943201 FILMORE AV MEMBURG AL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-012 322.00 CL

201400943101 MEMPHIS FILMORE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-011 179.00 CL

201400943001 LOUPHIS AL MOUTON  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-010 179.00 CL

201400942901 LOUPHIS AL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-009 179.00 CL

201400942801 LOUPHIS AL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-007 179.00 CL

201400942701 DAISY LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-011 179.00 CL
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201400942601 DAISY LN FOLIAGE PK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-009 CL

201400942501 DAISY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-008 CL

201400942401 MARCONI DR THRUSH  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-003 598.00 CL

201400942301 MARCONI DR THRUSH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-002 PR

201400942201 ROBERT E LEE BL GEN DIAZ  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-009 179.00 CL

201400942101 ROBERT E LEE BL ORLEANS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-061 PR

201400942001 ROBERT E LEE BL MEMPHIS  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-057 179.00 CL

201400941901 GEN DIAZ ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-055 179.00 CL

201400941801 PETROL AL WALKER  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-050 179.00 CL

201400941701 MOUTON ARGONNE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-041 179.00 CL

201400941601 MOUTON ARGONNE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-040 368.00 CL

201400941501 ARGONNE BL ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-035 179.00 CL

201400941401 MOUTON ARGONNE BL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-027 179.00 CL

201400941301 MOUTON GEN DIAZ  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-014 179.00 CL

201400941201 MOUTON MEMBURG AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-010 460.00 CL

201400941101 CALLA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-036 CL

201400941001 CALLA LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-033 CL

201400940901 MARCONI DR CALLA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-032 179.00 CL

201400940801 THRASHER MARCONI DR  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-030 179.00 CL

201400940701 MARCONI DR THRASHER  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-029 598.00 CL

201400940601 MARCONI DR POPPY LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-012 179.00 CL

201400940501 ALTHEA LN BREEZE PARK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-027 PR

201400940401 ALTHEA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-025 CL

201400940301 ALTHEA LN MARCONI DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-024 PR

201400940201 POPPY LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-020 179.00 CL

201400940101 POPPY LN FOLIAGE PK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-018 CL

201400940001 POPPY LN FOLIAGE PK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-017 CL

201400932601 POINSETTIA LN FLORAL PARK  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-053 CL

201400932501 POINSETTIA LN BEAUREGARD AV  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-049 616.40 CL

201400932401 BEAUREGARD DR JAY  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-045 179.00 CL

201400932301 FLORAL LN JAY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-044 PR

201400932201 PHLOX LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-042 552.00 CL

201400932101 BEAUREGARD DR PHLOX LN  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-041 179.00 CL

201400932001 ROBERT E LEE BL FLORAL PARK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-039 179.00 CL

201400931901 ROBERT E LEE BL FLORAL PARK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-038 179.00 CL

201400931801 LAKEVIEW PARK ZEPHYR PARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-122 179.00 CL

201400931701 ZEPHYR PARK ORIOLE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-121 179.00 CL

201400931601 ZEPHYR PARK FUCHSIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-113 179.00 CL

201400931501 ROBERT E LEE BL EGRET  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-108 524.40 CL

201400931401 ROBERT E LEE BL NASTURTIUM LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-107 644.00 CL

201400931301 FLORAL LN LOTUS  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-079 179.00 CL
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201400931201 MARIGOLD LN ROBERT E LEE BL  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-101 506.00 CL

201400931101 ROBERT E LEE BL MARIGOLD LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-100 616.40 CL

201400931001 FOLIAGE PK MARCONI DR  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-098 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-098 179.00 CL

201400930901 MARCONI DR ROBERT E LEE BL  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-091 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-091 179.00 CL

201400930801 MARCONI DR ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-090 PR

201400930701 LAKESHORE DR RAIL  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-085 179.00 CL

201400930601 LAKEVIEW PARK ZEPHYR PARK  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-083 579.60 CL

201400930501 ZEPHYR PARK ZINNIA LN  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-081 598.00 CL

201400930401 MIRABEAU AV CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-042 179.00 CL

201400930301 CARTIER AV MIRABEAU AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-041 179.00 CL

201400930201 MIRABEAU AV PERLITA  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-032 179.00 CL

201400930101 ROOSEVELT MALL STADIUM DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-043 PR

201400930001 ROOSEVELT MALL MARCONI DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-042 PR

201400929901 FLORAL LN HERON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-125 PR

201400929801 ROOSEVELT MALL MARCONI DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-040 PR

201400929701 STADIUM DR MARCONI DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-037 PR

201400929601 MARCONI DR ROOSEVELT MALL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-036 PR

201400929501 MARCONI DR ROOSEVELT MALL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-034 179.00 CL

201400929401 MARCONI DR ROOSEVELT MALL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-033 PR

201400929301 MARCONI DR ROOSEVELT MALL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-032 PR

201400929201 FRIEDRICHS AV MC FADDEN WEST DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-025 PR

201400929101 BALSAM LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-127 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-127 179.00 CL

201400929001 BALSAM LN BEAUREGARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-126 PR

201400928901 ROBERT E LEE BL PERLITA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-046 PR

201400928801 PERLITA MADRID  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-031 179.00 CL

201400928701 BURBANK DR CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-026 179.00 CL

201400928601 CARTIER AV ATHIS  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-011 179.00 CL

201400928501 ATHIS CARTIER AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-010 CL

201400928401 PERLITA ATHIS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-008 828.00 CL

201400928301 PRENTISS AV PARIS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-003 179.00 CL

201400928201 CRESCENT DR ST BERNARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-026 PR

201400928101 ALFRED PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 246-011 PR

201400928001 PRENTISS AV CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-023 179.00 CL

201400927901 PRENTISS AV CABRINI CT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-022 179.00 CL

201400927801 PERLITA CABRINI CT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-006 179.00 CL

201400927701 PERLITA CABRINI CT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-002 179.00 CL

201400927601 PERLITA PRENTISS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-001 179.00 CL

201400927501 MITHRA ST BERNARD AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 244-030 179.00 CL

201400927401 MITHRA ST BERNARD AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 244-029 179.00 CL

201400802001 ANTLOU AL KENILWORTH  04/17/2014  08/18/2014 SLINE MWH-ID. 7463-893  FULL LINING OF PIPE FROM SMH 231-012 TO 231-011 

- ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 231-012 TO 

231-011

12,768.00 CL

201400801901 STADIUM DR ROOSEVELT MALL  04/17/2014  08/20/2014 SMAIN MWH-ID. 7463-894  POINT REPAIR 262' TO 274' FROM SMH 239-040 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED POINT REPAIR 262' TO 274' FROM SMH 239-040 CL

201400800201 LOUIS XIV SCOTT AL  04/17/2014  07/31/2014 SMAIN MWH-ID. 7463-907  POINT REPAIR 230' TO 242' FROM SMH 220-024 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 220-024 4,500.00 CL

201400800001 ANTLOU AL KENILWORTH  04/17/2014  08/12/2014 SLEAD MWH-ID. 7463-893  SERVICE POINT REPAIR 251' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE POINT REPAIR 251' FROM SMH 231-

012

5,018.00 CL

201400799901 ANTLOU AL KENILWORTH  04/17/2014  08/12/2014 SLEAD MWH-ID. 7463-893  SERVICE POINT REPAIR 152' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE POINT REPAIR 152' FROM SMH 231-

012

5,018.00 CL

201400799801 ANTLOU AL KENILWORTH  04/17/2014  08/07/2014 SMAIN MWH-ID. 7463-893  POINT REPAIR 90' TO 105' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED  POINT REPAIR 90' TO 105' FROM SMH 231-012 6,346.00 CL
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201400799701 STADIUM DR ROOSEVELT MALL  04/17/2014  08/20/2014 SMAIN MWH-ID. 7463-894  POINT REPAIR 178' TO 190' FROM SMH 239-040 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED  POINT REPAIR 178' TO 190' FROM SMH 239-040 CL

201400799601 STADIUM DR ROOSEVELT MALL  04/17/2014 SLINE MWH-ID. 7463-894  FULL LINING OF PIPE FROM SMH 239-040 TO 239-033 

- ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

PR

201400799501 CATINA-MILNE AL RINGOLD  04/17/2014  08/06/2014 SMAIN MWH-ID. 7463-891 POINT REPAIR 0' TO 19' FROM SMH 212-019- ESSA 2 - 

BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 0'-19' FROM SMH 212-019 6,700.00 CL

201400799401 SEVILLE DR PARIS AV  04/17/2014  09/02/2014 SLINE MWH-ID. 7463-895  FULL LINING OF PIPE FROM SMH 243-014 TO 243-013 

- ESSA 2 - BASIN 1 - LAKEVIEW - SPS 22

COMPLETED FULL LINING OF PIPE FROM SMH 243-014 TO 

243-013

10,432.00 CL

201400799301 SEVILLE DR PARIS AV  04/17/2014  08/26/2014 SLEAD MWH-ID. 7463-895  SERVICE POINT REPAIR 73' FROM SMH 243-014 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 22

COMPLETED  SERVICE POINT REPAIR 73' FROM SMH 243-014 4,770.00 CL

201102224601 MARSHALL FOCH FILMORE AV  12/20/2011  08/02/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 217' TO 229' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 217' TO 229' 

FROM SMH 235-026

8,115.00 CL

201102224501 RING CANAL BL  12/20/2011  11/04/2013 SLINE MWH-ID. 7463-312

FULL LINING OF SMH 226-025 TO 226-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-025 TO 226-004 1,876.00 CL

201102224301 RING CANAL BL  12/20/2011  10/14/2013 SLEAD MWH-ID. 7463-312

POINT REPAIR REPLACE SERVICE 9' TO 21' FROM SMH 226-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 9' TO 21' 

FROM SMH 226-005

8,100.00 CL

201102224201 COLBERT BRAGG  12/20/2011  09/16/2013 SMAIN MWH-ID. 7463-311

POINT REPAIR 0' TO 12' FROM SMH 222-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-004 8,100.00 CL

201102224101 VICKSBURG VOISIN  12/20/2011  10/23/2013 SLINE MWH-ID. 7463-310

FULL LINING SMH 219-022 TO 219-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING SMH 219-022 TO 219-005 19,915.00 CL

201102224001 VICKSBURG VOISIN  12/20/2011  07/02/2013 SLEAD MWH-ID. 7463-310

POINT REPAIR REPLACE SERVICE 212' TO 224' FROM SMH 219-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 212' TO 224' 

FROM SMH 219-022

10,000.00 CL

201102223901 VICKSBURG VOISIN  12/20/2011  07/02/2013 SMAIN MWH-ID. 7463-310

POINT REPAIR 191' TO 203' FROM SMH 219-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 191' TO 203' FROM SMH 219-022 10,000.00 CL

201102215801 PONTCHARTRAIN BLW ROBERT E LEE BL  12/20/2011  07/08/2013 SLINE MWH-ID. 7463-287

FULL LINING OF SMH 015-036 TO 015-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 015-036 TO 015-035 2,900.00 CL

201102096301 MILNE BL POLK  11/30/2011  09/20/2013 SLEAD MWH-ID. 7463-283

POINT REPAIR REPLACE SERVICE 149' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM 

SMH 221-027

8,100.00 CL

201102096201 POLK COLBERT  11/30/2011  11/14/2013 SMAIN MWH-ID. 7463-282

REPLACE PIPE FOR SEWER LINE SEGMENT 221-029 TO 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR SEWER LINE SEGMENT 221-029 TO 221-

028

67,344.00 CL

201102096001 LOUISVILLE FRENCH  11/30/2011  09/03/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 258' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 258' FROM 

SMH 222-025

8,100.00 CL

201102095901 LOUISVILLE FRENCH  11/30/2011  09/03/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 192' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 222-025

8,100.00 CL

201102095801 LOUISVILLE FRENCH  11/30/2011  09/17/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 167' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 222-025

8,100.00 CL

201102095601 LOUISVILLE FRENCH  11/30/2011  09/17/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 137' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 137' FROM 

SMH 222-025

8,115.00 CL

201102095501 FRENCH MILNE BL  11/30/2011  09/18/2013 SMAIN MWH-ID. 7463-280

POINT REPAIR 0' TO 14' FROM SMH 222-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 14' FROM SMH 222-021 8,388.00 CL

201102092701 MILNE BL RINGOLD  11/29/2011  12/16/2013 SLINE MWH-ID. 7463-279

FULL LINING OF SMH 222-024 TO 221-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 222-024 TO 221-040 9,122.00 CL

201102010901 LOUIS XIV HARRISON AV  11/15/2011  12/15/2013 SMAIN MWH-ID. 7463-180

REPLACE PIPE FOR LINE SEGMENT 222-035 TO 222-030

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 222-035 TO 222-030 78,752.00 CL

201102008501 KENILWORTH MILNE BL  11/15/2011  11/20/2013 SMAIN MWH-ID. 7463-169

REPLACE PIPE FOR LINE SEGMENT 220-053 TO 220-051

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 220-053 TO 220-051 71,336.00 CL

201102008201 CATINA HARRISON AV  11/15/2011  08/06/2013 SLINE MWH-ID. 7463-168

FULL LINING OF SMH 213-022 TO 213-021

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED FULL LINING OF SMH 213-022 TO 213-021 10,110.00 CL

201102008101 CATINA HARRISON AV  11/15/2011  07/29/2013 SMAIN MWH-ID. 7463-168

POINT REPAIR 381' TO 399' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR 381' TO 399' FROM SMH 213-022 8,978.00 CL

201102008001 CATINA HARRISON AV  11/15/2011  07/26/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 347' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 347' FROM 

SMH 213-022

8,253.00 CL

201102007901 CATINA HARRISON AV  11/15/2011  07/25/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 178' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 178' FROM 

SMH 213-022

8,112.00 CL
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201102007801 CATINA HARRISON AV  11/15/2011  07/24/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 135' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM 

SMH 213-022

8,113.00 CL

201102005001 MITHRA PARIS AV  11/15/2011  09/11/2013 SLINE MWH-ID. 7463-153

FULL LINING OF SMH 245-014 TO 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 245-014 TO 245-013 6,434.00 CL

201101954701 FRENCH LOUIS XIV  11/11/2011  08/01/2014 SLEAD MWH-ID. 7463-144

SERVICE POINT REPAIR 15' FROM SMH 222-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE POINT REPAIR 15' FROM SMH 222-027 8,122.00 CL

201101954601 LOUIS XIV GERMAIN  11/11/2011  02/10/2014 SLEAD MWH-ID. 7463-143

SERVICE REPAIR VIA LINING 174' FROM SMH 221-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE REPAIR VIA LINING 174' FROM SMH 

221-016

8,260.00 CL

201101954501 LOUISVILLE POLK  11/11/2011  09/16/2013 SLINE MWH-ID. 7463-140

FULL LINING OF SMH 220-035 TO 220-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 220-035 TO 220-034 7,486.00 CL

201101954301 LOUISVILLE POLK  11/11/2011  07/19/2013 SMAIN MWH-ID. 7463-140

POINT REPAIR 173' TO 185' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 173' TO 185' FROM SMH 220-035 8,122.00 CL

201101954201 LOUISVILLE POLK  11/11/2011  07/07/2013 SMAIN MWH-ID. 7463-140

POINT REPAIR 22' TO 34' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 22' TO 34' FROM SMH 220-035 8,124.00 CL

201101954101 LOUISVILLE POLK  11/11/2011  07/18/2013 SLEAD MWH-ID. 7463-140

POINT REPAIR REPLACE SERVICE 144' TO 156' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 144' TO 156' 

FROM SMH 220-035

8,112.00 CL

201101953901 CATINA KENILWORTH  11/11/2011  07/16/2013 SMAIN MWH-ID. 7463-139

POINT REPAIR 361' TO 373' FROM SMH 212-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 361' TO 373' FROM SMH 212-004 8,100.00 CL

201101953801 CATINA KENILWORTH  11/11/2011  07/15/2013 SLEAD MWH-ID. 7463-139

POINT REPAIR REPLACE SERVICE 137' TO 149' FROM SMH 212-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 137' TO 149' 

FROM SMH 212-004

8,112.00 CL

201101922801 MIDDLE PARK PL CENTRAL PARK PL  11/08/2011  09/24/2013 SMAIN MWH-ID. 7463-087

REPLACE PIPE FOR LINE SEGMENT 230-053 TO 230-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 230-053 TO 230-052 87,360.00 CL

201101193701 HARRISON AV LOUISVILLE  07/21/2011  03/28/2012 SLINE MWH-ID. 7463-104

FULL LINING OF SMH 222-020 TO 222-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

FULL LINING OF SMH 222-020 TO 222-018 COMPLETED 7,073.00 CL

201101193501 HARRISON AV LOUISVILLE  07/21/2011 SMAIN MWH-ID. 7463-104

POINT REPAIR 241' TO 248' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

PR

201101193401 HARRISON AV LOUISVILLE  07/21/2011  10/12/2011 SMAIN MWH-ID. 7463-104

POINT REPAIR 35' TO 47' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 35' TO 47' FROM SMH 222-020 COMPLETED 3,700.00 CL

201101193301 HARRISON AV LOUISVILLE  07/21/2011  10/13/2012 SMAIN MWH-ID. 7463-104

POINT REPAIR 0' TO 12' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-020 3,700.00 CL

201101193101 COLBERT POLK AV  07/21/2011  03/08/2012 SLINE MWH-ID. 7463-103

FULL LINING OF SMH 221-032 TO 220-241

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

FULL LINING OF SMH 221-032 TO 220-241 COMPLETED 7,529.00 CL

201101193001 COLBERT POLK AV  07/21/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR (REPLACE SERVICE) 250' TO 262' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

PR

201101192901 COLBERT POLK AV  07/21/2011  10/06/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR REPLACE SERVICE 199' TO 211' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR (REPLACE SERVICE) 199' TO 211' FROM SMH 

221-032 COMPLETED

3,700.00 CL

201101189201 KENILWORTH ARGONNE  07/21/2011  10/20/2011 SMAIN MWH-ID. 7463-093

POINT REPAIR 120' TO 132 FROM SMH 231-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 120' TO 132 FROM SMH 231-043 COMPLETED 3,700.00 CL

201101188901 LOUISVILLE GERMAIN  07/21/2011  10/28/2011 SLINE MWH-ID. 7463-091

FULL LINING OF SMH 221-030 TO 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-030 TO 221-028 9,671.50 CL

201101188701 LOUISVILLE GERMAIN  07/21/2011  09/28/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 258' TO 270'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 258' TO 270'  FROM SMH 221-030 COMPLETED 5,200.80 CL

201101188501 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 78' TO 90'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 78' TO 90'  FROM SMH 221-030 COMPLETED 3,700.00 CL

201101188401 LOUISVILLE GERMAIN  07/21/2011  09/27/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 47' TO 59'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 47' TO 59'  FROM SMH 221-030 COMPLETED 5,200.30 CL

201101188301 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SLEAD MWH-ID. 7463-091

SERVICE REPAIR VIA LINING 141' FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

SERVICE REPAIR VIA LINING 141' FROM SMH 221-030 

COMPLETED

6,702.50 CL

201101188201 MARCIA AV SHARON DR  07/21/2011  12/10/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 10' TO 24' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED POINT REPAIR 10' TO 24' FROM SMH 010-008 3,800.00 CL
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201101188001 BELLAIRE DR 26TH  07/21/2011  10/06/2011 SMAIN MWH-ID. 7463-020

POINT REPAIR 158' TO 170' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 158' TO 170' FROM SMH 012-010 COMPLETED 5,201.80 CL

201000479101 BELLAIRE DR 30TH  03/10/2010  12/22/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 54' TO 66' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 54' TO 66' FROM SMH 012-013 3,700.00 CL

201000479301 30TH FLEUR DE LIS DR  03/10/2010  06/08/2011 SMAIN MWH-ID. 7463-025

REPLACE PIPE FOR LINE SEGMENT 012-035 TO 012-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

REPLACED PIPE FOR LINE SEGMENT 012-035 TO 012-034 64,640.40 CL

201401067201 BELLAIRE DR 33RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-029 PR

201401067301 AVENUE B 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-036 179.00 CL

201401067401 PORTLAND AVENUE B  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-046 179.00 CL

201401067501 AVENUE A 32ND  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-053 179.00 CL

201401072201 E MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-201 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-201 179.00 CL

201401072401 BREAKWATER DR N ROADWAY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-007 179.00 CL

201401077901 BASEBALL DR DIAGONAL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-011 PR

201401078101 HOSPITAL DR BASEBALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-003 PR

201401079301 DUPLESSIS SERE  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-015 644.00 CL

201401080201 TUNICA ROGER WILLIAMS  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-034 386.40 CL

201401080101 HATHAWAY PL DESAIX BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-006 PR

201401080001 DESAIX BL YUPON  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-009 179.00 CL

201401079901 MOSS ST VINCENT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 275-018 179.00 CL

201401079801 FLORIDA AV WILSHIRE PL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-010 276.00 CL

201401079701 FLORIDA AV CHALFANT PL  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-015 736.00 CL

201401079601 ALFRED FLORIDA AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-012 552.00 CL

201401079501 BUCHANAN SERE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-006 PR

201401079401 ST BERNARD AV DESAIX BL  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-033 179.00 CL

201401081101 PERLITA FRANKFORT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-019 PR

201401081001 PARK ISLAND DR BANCROFT DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-045 PR

201401080901 OWENS BL ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-017 179.00 CL

201401080801 MILTON REPUBLIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-026 PR

201401080701 BRUXELLES ST DENIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-020 PR

201401080601 PARIS AV ST DENIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-013 PR

201401080501 CATON SENATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-055 PR

201401080401 BELFORT AV N LOPEZ  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-074 754.40 CL

201401080301 TRAFALGAR ROMULUS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-052 179.00 CL

201401082501 PARIS AV MIRABEAU AV  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-028 552.00 CL

201401082401 MOORE DR KING DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-017 PR

201401082301 VIRGIL BL MILTON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-023 PR

201401081701 HAMBURG MILTON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-002 179.00 CL

201401081601 HARRISON AV ALFRED  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-042 892.40 CL

201401081501 DUPLESSIS HARRISON AV  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-032 1,242.00 CL

201401081401 GIBSON FOY  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-020 179.00 CL

201401081301 ALFRED ST DENIS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-005 179.00 CL

201401081201 CARLSON DR LARK  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-075 763.60 CL

201401128101 ST BERNARD AV GIBSON  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 312-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 312-018 708.40 CL

201401128001 MIRABEAU AV PARIS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-040 179.00 CL

201401127901 PARIS AV MIRABEAU AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-007 179.00 CL

201401127801 CHARLTON DR PARIS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-005 PR

201401127701 MIRABEAU AV PRATT DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-032 PR

201401127601 MIRABEAU AV PRATT DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-029 PR
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201401127501 KING DR MOORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-025 PR

201401127401 MOORE DR KING DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-018 PR

201401127301 MILES DR OVERTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-011 PR

201401129801 ENCAMPMENT PARK ISLAND DR  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-056 179.00 CL

201401129701 PARK ISLAND DR BANCROFT DR  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-043 179.00 CL

201401129601 OWENS BL ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-018 179.00 CL

201401129501 CROFTWAY CT ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-007 179.00 CL

201401129401 ST BERNARD AV CROFTWAY CT  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-006 179.00 CL

201401129301 MIRABEAU AV MARJORIE LN  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-047 179.00 CL

201401129201 OWENS BL CARTIER AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-027 179.00 CL

201401129101 SYBIL MANDOLIN  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-018 179.00 CL

201401129001 ST DENIS HAVANA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-025 PR

201401131501 JUMONVILLE MANDOLIN  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-039 179.00 CL

201401131401 HARRISON AV GIBSON  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-033 179.00 CL

201401131301 SENATE JUMONVILLE  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-031 179.00 CL

201401131201 SENATE DUPLESSIS  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-023 179.00 CL

201401131101 MILTON GIBSON  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-017 1,306.40 CL

201401131001 MILTON DUPLESSIS  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-016 800.40 CL

201401130901 JUMONVILLE MILTON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-002 179.00 CL

201401130801 ST DENIS CADILLAC  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-026 179.00 CL

201401130701 ENCAMPMENT MILTON  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-017 179.00 CL

201401133201 GIBSON SERE  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-001 846.40 CL

201401133101 FLORIDA BL MILNE BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-048 179.00 CL

201401133001 AYMARD CT HAWTHORNE PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-041 179.00 CL

201401132901 DOWNS WESTEND AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-027 179.00 CL

201401132801 ROBERT E LEE BL WEST END BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-015 PR

201401132701 CONRAD WEST END BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-008 PR

201401132601 WUERPEL SMITH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-003 179.00 CL

201401132501 CATINA HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-016 179.00 CL

201401132401 WUERPEL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-012 303.60 CL

201401157901 COLBERT MOUTON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-022 PR

201401157801 ROBERT E LEE BL LOUIS XIV  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-017 395.60 CL

201401157701 OPAL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-057 179.00 CL

201401157601 LAKESHORE PK RUBY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-124 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-124 179.00 CL

201401157501 SAPPHIRE WEST END BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-053 179.00 CL

201401157401 ROBERT E LEE BL RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-047 179.00 CL

201401157301 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-041 179.00 CL

201401157201 TOPAZ ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-032 179.00 CL

201401157101 CRYSTAL ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-027 179.00 CL

201401157001 TURQUOISE CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-084 179.00 CL

201401156901 TURQUOISE ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-080 179.00 CL

201401156801 JEWEL BERYL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-077 506.00 CL
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201401156701 JEWEL BERYL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-075 524.40 CL

201401156601 BERYL ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-072 179.00 CL

201401156501 ZIRCON TURQUOISE  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-069 179.00 CL

201401156401 LOUISVILLE PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-030 432.40 CL

201401156301 COLBERT LANE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-013 179.00 CL

201401156201 MILBERT AL WALKER  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-029 179.00 CL

201401156101 BRAGG MILNE BL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-025 179.00 CL

201401156001 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-022 179.00 CL

201401155901 BIENAL AL WALKER  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-004 179.00 CL

201401155801 FILMORE CANAL BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-059 PR

201401155701 COLBERT CHAPELLE  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-039 487.60 CL

201401155601 COLBERT CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-037 487.60 CL

201401155501 FILMORE AV COLBERT  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-034 616.40 CL

201401155401 BIENAL AL MOUTON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-021 PR

201401155301 CANAL BL AMETHYST  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-011 PR

201401155201 RING ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-002 506.00 CL

201401155101 VICNAL AL WALKER  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-035 460.00 CL

201401155001 GERMAIN LOUISVILLE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-021 179.00 CL

201401154901 LOUIS XIV GERMAIN  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-016 179.00 CL

201401154801 COLBERT BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-034 276.00 CL

201401154701 GERMAIN VICNAL AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-005 179.00 CL

201401154601 MILNE BL KENILWORTH-BROOKS AL 05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-049 368.00 CL

201401154501 KENILWORTH-BROOKS ALCOLBERT-MILNE AL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-044 179.00 CL

201401154401 CANAL BL BROOKS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-033 179.00 CL

201401154301 LOUIS XIV PORTEOUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-006 PR

201401154201 BIENAL AL HARRISON AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-052 179.00 CL

201401154101 VICNAL AL FRENCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-039 179.00 CL

201401154001 BIENAL AL HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-034 179.00 CL

201401153901 MILNE BL BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-014 395.60 CL

201401153801 LOUISVILLE HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-008 179.00 CL

201401153701 PORTEOUS VICNAL AL  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-042 179.00 CL

201401137701 CITY PARK ZACHARY TAYLOR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-002 PR

201401137601 HOSPITAL DR BASEBALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-006 PR

201401137501 BASEBALL DR HOSPITAL DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-002 579.60 CL

201401137401 BASEBALL DR HOSPITAL DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-001 644.00 CL

201401137301 BASEBALL DR DIAGONAL DR  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-010 179.00 CL

201401137101 MARCONI DR ZACHARY TAYLOR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-008 PR

201401137001 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-004 598.00 CL

201401136901 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-001 179.00 CL

201401136201 BELFAST CRETE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-073 179.00 CL

201401136101 SALTUS DERBY PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-057 1,085.60 CL

201401136001 ROMULUS TRAFALGAR  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-051 441.60 CL
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201401135901 DESAIX BL ALDEN PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-042 423.20 CL

201401135801 SALTUS DESAIX BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-039 OP

201401135701 DESAIX BL TUNICA  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-033 179.00 CL

201401135601 WINTHROP PL DESAIX BL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-020 179.00 CL

201401135501 ROGER WILLIAMS YUPON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-016 179.00 CL

201401135401 ROGER WILLIAMS YUPON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-015 179.00 CL

201401135301 DESAIX BL TENSAS  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-003 179.00 CL

201401135201 DESAIX BL BEAUVOIR CT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-001 179.00 CL

201401135101 MOSS ST VINCENT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 275-016 179.00 CL

201401135001 LEDA CT BELFORT AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-014 OP

201401134901 CITY PARK ZACHARY TAYLOR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-009 PR

201401134801 CITY PARK ZACHARY TAYLOR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-007 PR

201401134701 FLORIDA AV WILSHIRE PL  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-001 179.00 CL

201401134601 ALFRED SERE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-028 179.00 CL

201401134501 FLORIDA AV PORTAGE PL  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-014 736.00 CL

201401134401 ALFRED FLORIDA AV  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-013 920.00 CL

201401134301 ALFRED SERE  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-011 1,104.00 CL

201401134201 SERE CADILLAC  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-007 CL

201401134101 SERE ALFRED  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-002 552.00 CL

201401165701 ROBERT E LEE BL VICKSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-054 179.00 PR

201401165601 CALLA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-035 CL

201401165501 MARCONI DR CALLA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-031 179.00 CL

201401165401 ALTHEA LN BREEZE PARK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-028 179.00 CL

201401165301 ALTHEA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-026 CL

201401165201 MARCONI DR ALTHEA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-021 644.00 CL

201401165101 ARGONNE BL FILMORE AV  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-031 179.00 CL

201401165001 HARRISON AV MEMPHIS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-043 179.00 CL

201401164901 FRENCH MEMPHIS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-036 179.00 CL

201401164801 MARSHALL FOCH POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-045 179.00 CL

201401164701 ANTLOU AL FRENCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-025 179.00 CL

201401164601 FRENCH ARGONNE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-020 179.00 CL

201401164501 FILMORE AV LOUPHIS AL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-005 179.00 CL

201401164401 MARSHALL FOCH LANE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-036 PR

201401164301 MEMPHIS PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-030 179.00 CL

201401164201 MEMPHIS PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-028 487.60 CL

201401164101 MARSHALL FOCH PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-020 179.00 CL

201401164001 ORLEANS AV LANE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-013 179.00 CL

201401163901 GEN DIAZ CONRAD  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-006 487.60 CL

201401163801 PETROL AL CHAPELLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-052 PR

201401163701 LOUPHIS AL GERMAIN  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-007 CL

201401163601 SARDONYX AMETHYST  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-115 179.00 CL

201401163501 GEN HAIG COSINO PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-018 179.00 CL
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201401163401 FLORIDA BL MARSHALL FOCH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-010 PR

201401163301 KENILWORTH GEN DIAZ  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-037 179.00 CL

201401163201 KENILWORTH VICKSBURG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-033 179.00 CL

201401163101 MARSHAL FOCH-ARGONNE ALBROOKS  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-016 CL

201401163001 MEMBURG AL BROOKS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-002 PR

201401162901 ORLEANS AV FLORIDA BL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-070 368.00 CL

201401162801 GERMAIN ORLEANS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-038 179.00 CL

201401162701 GEN HAIG GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-033 179.00 CL

201401162601 GERMAIN ARGONNE BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-027 179.00 CL

201401162501 POLK MARSHALL FOCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-024 179.00 CL

201401162401 ANTLOU AL GERMAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-015 PR

201401162301 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-027 179.00 CL

201401162201 GEN HAIG TOPAZ  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-042 616.40 CL

201401162101 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-036 432.40 CL

201401162001 EMERALD GEM  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-087 CL

201401161901 EMERALD GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-084 179.00 CL

201401161801 CANAL BL JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-080 179.00 CL

201401161701 RING CANAL BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-077 179.00 CL

201401161601 ROBERT E LEE BL CANAL BL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-071 736.00 CL

201401161501 ROBERT E LEE BL RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-068 644.00 CL

201401161401 TOPAZ SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-111 179.00 CL

201401161301 CRYSTAL SARDONYX  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-108 460.00 CL

201401161201 EMERALD GEM  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-088 CL

201401161101 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-102 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-102 179.00 CL

201401161001 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-099 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-099 552.00 CL

201401160901 HOMEDALE AV VICKSBURG  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-037 179.00 CL

201401160801 TOPAZ AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-045 179.00 CL

201401160701 AMETHYST RUBY  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-120 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-120 179.00 CL

201401160601 AMETHYST RUBY  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-115 506.00 CL

201401160501 TOPAZ CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-112 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-112 368.00 CL

201401160401 GARNET LAKESHORE PK  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-109 179.00 CL

201401160301 CRYSTAL CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-101 179.00 CL

201401160201 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-028 179.00 CL

201401160101 AGATE TURQUOISE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-024 179.00 CL

201401160001 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-021 179.00 CL

201401159901 JADE TURQUOISE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-019 179.00 CL

201401159801 GEN HAIG JEWEL  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-015 179.00 CL

201401159701 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-009 179.00 CL

201401159601 AMETHYST GEN HAIG  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-053 179.00 CL

201401159501 GEN HAIG AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-050 179.00 CL
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201401159401 TOPAZ GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-047 179.00 CL

201401158801 E ROADWAY N ROADWAY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-010 179.00 CL

201401158701 BREAKWATER DR N ROADWAY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-006 179.00 CL

201401158601 LAKE AV S ROADWAY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016-007 PR

201401158501 W MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-204 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-204 179.00 CL

201401158401 E MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-202 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-202 736.00 CL

201401158301 HAY PL RUE LE VILLE  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-054 179.00 CL

201401158201 PONTCHARTRAIN BLHAY PL  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-050 179.00 CL

201401158101 HAMMOND HW DERBES PL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-044 179.00 CL

201401158001 LAKE MARINA DR REGENT  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-030 179.00 CL

201402322101 CATINA-MILNE AL RINGOLD  11/04/2014  08/06/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 63' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 63' FROM SMH 212-019 4,562.00 CL

201402235101 LOUIS XIV SCOTT AL  10/21/2014  11/19/2014 SMAIN MWH-ID. 7463-999  

POINT REPAIR 250' TO 262' FROM SMH 220-024

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 250' TO 262' FROM SMH 220-024 4,500.00 CL

201402235001 LOUIS XIV SCOTT AL  10/21/2014  11/18/2014 SMAIN MWH-ID. 7463-999  

POINT REPAIR 174' TO 186' FROM SMH 220-024 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 174' TO 186' FROM SMH 220-024 4,500.00 CL

201402234901 LOUIS XIV SCOTT AL  10/21/2014  11/24/2014 SLINE MWH-ID. 7463-999  

FULL LINING OF PIPE FROM SMH 220-024 TO 220-023 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 220-024 TO 

220-023

10,480.00 CL

201401392901 LOUISVILLE HARRISON AV  06/03/2014  12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 224'-236' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 224'-236' FROM SMH 222-008 CL

201401218301 W ROBERT E LEE BLREGENT  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-021 179.00 CL

201401218201 FLEUR DE LIS DR HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-010 179.00 CL

201401218101 BELLAIRE DR 39TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-043 179.00 CL

201401218001 38TH AVENUE A  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-036 179.00 CL

201401217901 FLEUR DE LIS DR 10TH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-P3 PR

201401217801 16TH PONTCHARTRAIN BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-038 PR

201401217701 FLEUR DE LIS DR 14TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-033 179.00 CL

201401217601 14TH BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-017 179.00 CL

201401217501 14TH BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-008 179.00 CL

201401217401 37TH CENTER  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-002 179.00 CL

201401217301 BELLAIRE DR 22ND  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-043 552.00 CL

201401217201 30TH FLEUR DE LIS DR  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-035 179.00 CL

201401217101 26TH FLEUR DE LIS DR  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-029 179.00 CL

201401217001 22ND PONTCHARTRAIN BL  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-022 179.00 CL

201401216901 COUNTRY CLUB DR ACADEMY DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-007 1,104.00 CL

201401216801 COUNTRY CLUB DR CHERLYN DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-003 179.00 CL

201401216701 COUNTRY CLUB DR CHERLYN DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-002 179.00 CL

201401216601 FAIRWAY DR HEDWIGE LN  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-037 506.00 CL

201401216501 FAIRWAY DR HEDWIGE LN  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-036 179.00 CL

201401216401 MARGUERITE BELLAIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-017 PR

201401216301 METAIRIE RD MARYLAND DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-020 PR

201401216201 BELLAIRE DR HEDWIGE LN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-010 PR

201401216101 HEDWIGE LN MARYLAND DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-006 PR

201401216001 FAIRWAY DR NATALIE LN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-032 PR

201401215901 BELLAIRE DR NATALIE LN  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-028 179.00 CL
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201401215801 METAIRIE RD BELLAIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-026 PR

201401215701 FAIRWAY DR METAIRIE RD  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-025 179.00 CL

201401215601 FAIRWAY DR NATALIE LN  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-023 179.00 CL

201401215501 FAIRWAY DR NATALIE LN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-022 PR

201401215401 EVELYN CT MARCIA AV  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-010 506.00 CL

201401215301 EVELYN CT MARCIA AV  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-009 644.00 CL

201401215201 MARCIA AV EVELYN CT  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-007 179.00 CL

201401215101 JACQUELYN CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-006 179.00 CL

201401215001 MARCIA AV JACQUELYN CT  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-005 874.00 CL

201401214901 JACQUELYN CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-002 179.00 CL

201401214801 COUNTRY CLUB DR CHERLYN DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-008 CL

201401214701 DAYNA CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-019 179.00 CL

201401214601 BELLAIRE DR MARCIA AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-016 179.00 CL

201401214501 BELLAIRE DR MARCIA AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-014 179.00 CL

201401214401 BELLAIRE DR COUNTRY CLUB DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-013 179.00 CL

201401214301 COUNTRY CLUB DR BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-012 179.00 CL

201401214201 COUNTRY CLUB DR BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-011 179.00 CL

201401214101 COUNTRY CLUB DR MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-010 179.00 CL

201401214001 COUNTRY CLUB DR MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-009 179.00 CL

201401213901 W HARNEY VETERANS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-025 CL

201401213801 FLEUR DE LIS DR W HARNEY  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-022 920.00 CL

201401213701 BELLAIRE DR W KENILWORTH  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-020 179.00 CL

201401213601 LESLIE LN BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-017 179.00 CL

201401213501 LESLIE LN FLEUR DE LIS DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-016 855.60 CL

201401213401 W KENILWORTH MARCIA AV  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-014 CL

201401213301 FLEUR DE LIS DR W BROOKS  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-012 179.00 CL

201401213201 SYLVIA DR W KENILWORTH  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-011 CL

201401213101 MARCIA AV SHARON DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-008 616.40 CL

201401213001 SHARON DR MARCIA AV  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-005 708.40 CL

201401212901 BELLAIRE DR COUNTRY CLUB DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-019 179.00 CL

201401212801 BELLAIRE DR ACADEMY DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-018 179.00 CL

201401212701 BELLAIRE DR ACADEMY DR  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-017 179.00 CL

201401212601 CHERLYN DR ACADEMY DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-016 179.00 CL

201401212501 CHERLYN DR COUNTRY CLUB DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-014 736.00 CL

201401212401 MARCIA AV ACADEMY DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-013 644.00 CL

201401212301 PONTCHARTRAIN BLLAKE MARINA DR  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-029 644.00 CL

201401212201 REGENT LAKE MARINA DR  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-025 1,058.00 CL

201401212101 REGENT ROBERT E LEE BL  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-024 CL

201401212001 HAMMOND HW DERBES PL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-015 CL
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201401211901 HAMMOND HW KENISON  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-012 179.00 CL

201401211801 FLEUR DE LIS DR HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-007 179.00 CL

201401211701 AVENUE A 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-044 179.00 CL

201401211601 PONTCHARTRAIN BL38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-038 179.00 CL

201402322401 CATINA-MILNE AL RINGOLD  11/04/2014  08/13/2014 SLINE MWH-ID. 7463-891  

FULL LINING OF PIPE FROM SMH 212-019 TO 212-024 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 212-019 TO 

212-024

12,945.00 CL

201402322301 CATINA-MILNE AL RINGOLD  11/04/2014  08/06/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 177' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 177' FROM SMH 212-

019

4,748.00 CL

201402322201 CATINA-MILNE AL RINGOLD  11/04/2014  08/06/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 128' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 128' FROM SMH 212-

019

4,748.00 CL

201401211501 AVENUE A 40TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-037 179.00 CL

201401211401 AVENUE B 38TH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-034 PR

201401211301 PONTCHARTRAIN BL40TH  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-032 616.40 CL

201401211201 40TH AVENUE B  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-031 179.00 CL

201401211101 SPENCER AV FLEUR DE LIS DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-020 179.00 CL

201401211001 FLEUR DE LIS DR SPENCER AV  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-019 800.40 CL

201401210901 STAFFORD PL BELLAIRE DR  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-018 CL

201401210801 STAFFORD PL BELLAIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-017 PR

201401210701 W HARRISON AV BELLAIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-006 PR

201401210601 18TH PONTCHARTRAIN BL  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-041 598.00 CL

201401210501 18TH FLEUR DE LIS DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-040 662.40 CL

201401210401 FLEUR DE LIS DR 16TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-036 179.00 CL

201401210301 14TH PONTCHARTRAIN BL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-035 179.00 CL

201401210201 10TH PONTCHARTRAIN BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-032 PR

201401210101 BELLAIRE DR 16TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-024 179.00 CL

201401210001 FLEUR DE LIS DR 14TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-015 179.00 CL

201401209901 12TH PONTCHARTRAIN BL  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-012 524.40 CL

201401209801 12TH BELLAIRE DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-005 616.40 CL

201401209701 10TH BELLAIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-003 PR

201401209601 FLEUR DE LIS DR W HARNEY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-D1 PR

201401209501 FLEUR DE LIS DR W KENILWORTH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-033 179.00 CL

201401209401 W BROOKS FLEUR DE LIS DR  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-031 179.00 CL

201401209301 FLEUR DE LIS DR W BROOKS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-030 179.00 CL

201401209201 SHARON DR VETERANS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-026 CL

201401209101 37TH BELLAIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-003 PR

201401209001 37TH CENTER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-001 PR

201401208901 PONTCHARTRAIN BL28TH  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-045 179.00 CL

201401208801 PONTCHARTRAIN BL32ND  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-037 487.60 CL

201401208701 30TH PONTCHARTRAIN BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-036 PR

201401208601 FLEUR DE LIS DR 30TH  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-034 736.00 CL

201401208501 FLEUR DE LIS DR 28TH  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-031 179.00 CL

201401208401 FLEUR DE LIS DR W HARRISON AV  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-025 179.00 CL

201401208301 PONTCHARTRAIN BL20TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-024 460.00 CL

201401208201 30TH BELLAIRE DR  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-019 179.00 CL
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201401208101 30TH FLEUR DE LIS DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-018 570.40 CL

201401208001 28TH FLEUR DE LIS DR  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-015 552.00 CL

201401207901 BELLAIRE DR 28TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-012 708.40 CL

201401207801 BELLAIRE DR 22ND  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-011 179.00 CL

201401207701 26TH BELLAIRE DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-009 736.00 CL

201401207601 FLEUR DE LIS DR 26TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-007 179.00 CL

201401207501 BELLAIRE DR STAFFORD PL  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-015 179.00 CL

201401207401 FLEUR DE LIS DR SPENCER AV  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-012 179.00 CL

201401207301 FLEUR DE LIS DR 40TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-009 179.00 CL

201401207201 FLEUR DE LIS DR 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-001 179.00 CL

201401207101 AVENUE B TACOMA  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-061 179.00 CL

201401207001 AVENUE A 34TH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-052 PR

201401206901 34TH AVENUE A  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-051 179.00 CL

201401206801 PONTCHARTRAIN BL36TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-043 579.60 CL

201401206701 AVENUE B PORTLAND  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-037 179.00 CL

201401206601 36TH AVENUE B  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-035 PR

201401206501 FLEUR DE LIS DR 33RD  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-033 179.00 CL

201401206401 TACOMA FLEUR DE LIS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-026 PR

201401206301 SEATTLE BELLAIRE DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-008 179.00 CL

201401206201 CENTER SEATTLE  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-007 179.00 CL

201401206101 37TH FLEUR DE LIS DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-006 920.00 CL

201401206001 FLEUR DE LIS DR 37TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-005 179.00 CL

201401205901 FAIRWAY DR MARGUERITE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-018 PR

201401205801 BELLAIRE DR HEDWIGE LN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-011 PR

201401205701 FAIRWAY DR NATALIE LN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-036 PR

201401205601 MARCIA AV EVELYN CT  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-011 179.00 CL

201401205501 EVELYN CT MARCIA AV  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-008 644.00 CL

201401205401 JACQUELYN CT MARCIA AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-004 CL

201401205301 MARCIA AV JACQUELYN CT  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-001 179.00 CL

201401205201 BELLAIRE DR MARCIA AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-015 179.00 CL

201401205101 FLEUR DE LIS DR SHARON DR  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-023 CL

201401205001 BELLAIRE DR SHARON DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-018 179.00 CL

201401204901 FLEUR DE LIS DR W KENILWORTH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-013 179.00 CL

201401204801 SYLVIA DR SHARON DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-010 644.00 CL

201401204701 REGENT LAKE MARINA DR  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-026 179.00 CL

201401204101 TURQUOISE GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-092 179.00 CL

201401204001 NASTURTIUM LN ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-141 PR

201401203901 FLORAL LN GULL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-019 179.00 CL

201401203801 BEAUREGARD DR LAKESHORE DR  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-063 524.40 CL

201401203701 LARKSPUR LN ROBERT E LEE BL  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-104 PERFOREDM ADJUSTMENTS AND REPAIRS TO SMH 237A-104 CL

201401203601 GRANADA DR PERLITA  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-029 179.00 CL

201401203401 CHERLYN DR COUNTRY CLUB DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-004 179.00 CL
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201401203301 COUNTRY CLUB DR CHERLYN DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-001 179.00 CL

201401203101 COUNTRY CLUB DR CHERLYN DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-006 179.00 CL

201401203001 EVELYN CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-012 179.00 CL

201401170701 ROBERT E LEE BL CRANE  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-102 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-102 552.00 CL

201401170501 ROBERT E LEE BL PANSY LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-095 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-095 736.00 CL

201401170401 CARTIER AV GRANADA DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-039 PR

201401170301 STADIUM DR ROOSEVELT MALL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-045 PR

201401170201 ROOSEVELT MALL MARCONI DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-041 PR

201401170101 STADIUM DR VICTORY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-039 PR

201401170001 MARCONI DR ROOSEVELT MALL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-035 PR

201401169901 MADRID CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-032 179.00 CL

201401169801 PERLITA BURBANK DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-021 179.00 CL

201401169701 ATHIS CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-009 179.00 CL

201401169601 ALFRED PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 246-012 PR

201401169501 CARTIER AV MENDEZ  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-024 179.00 CL

201401169401 PERLITA CRESCENT DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-007 179.00 CL

201401169301 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-137 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-137 432.40 CL

201401169201 ROBERT E LEE BL DOVE  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-105 579.60 CL

201401169101 FLORAL LN KILLDEER  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-027 179.00 CL

201401169001 GARDINA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-024 179.00 CL

201401168901 ROBERT E LEE BL HERON  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-021 552.00 CL

201401168801 ROBERT E LEE BL FLAMINGO  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-003 179.00 CL

201401168701 BEGONIA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-016 179.00 CL

201401168601 FLORAL PARK S LARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-075 552.00 CL

201401168501 LAKESHORE DR BEAUREGARD AV  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-065 179.00 CL

201401168401 BEAUREGARD DR ORIOLE  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-062 179.00 CL

201401168301 ROBERT E LEE BL CACTUS LN  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-037 179.00 CL

201401168201 BEAUREGARD DR KILLDEER  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-047 179.00 CL

201401168101 ZEPHYR PARK ZINNIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-118 179.00 CL

201401168001 ROBERT E LEE BL HYDRANGEA LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-109 579.60 CL

201401167901 HYBISCUS LN WARBLER  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-057 CL

201401167801 NASTURTIUM LN FOLIAGE PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-145 PR

201401167701 BREEZE PARK WARBLER  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-052 179.00 CL

201401167601 BREEZE PARK SWALLOW  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-050 487.60 CL

201401167501 MARCONI DR BREEZE PARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-047 179.00 CL

201401167401 LAKEVIEW PARK RAIL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-124 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-124 579.60 CL

201401167301 PETUNIA LN TERN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-119 179.00 CL

201401167201 HOLLYHOCK LN TERN  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-115 179.00 CL

201401167101 OZONE PK HOLLYHOCK LN  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-113 690.00 CL

201401167001 LILY LN WREN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-090 179.00 CL

201401166901 FOLIAGE PK TULIP LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-084 179.00 CL

201401166801 LILY LN BREEZE PARK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-161 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-161 179.00 CL
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201401166701 GERANIUM LN CENTRAL PARK PL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-155 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-155 179.00 CL

201401166601 FOLIAGE PK BLUEBIRD  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-128 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-128 368.00 CL

201401166501 FILMORE AV MARSHALL FOCH  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-025 524.40 CL

201401166401 AZALEA LN MARCONI DR  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-066 CL

201401166301 FILMORE AV GEN DIAZ  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-019 478.40 CL

201401166201 FILMORE AV VICKSBURG  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-013 179.00 CL

201401166101 DAISY LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-010 179.00 CL

201401166001 MARCONI DR DAISY LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-007 179.00 CL

201401165901 MARCONI DR THRUSH  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-001 179.00 CL

201401165801 ROBERT E LEE BL ARGONNE  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-059 736.00 CL

201401134001 ALFRED SERE  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-001 1,150.00 CL

201401133901 FREY PL DUPLESSIS  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-026 736.00 CL

201401133801 PARIS AV LAFRENIERE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-020 PR

201401133701 PARIS AV PLEASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-012 PR

201401133601 LAFRENIERE PARIS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-011 PR

201401133501 HAMBURG I-610  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-006 PR

201401133401 LAFRENIERE HAMBURG  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-005 414.00 CL

201401133301 SERE HAMBURG  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-002 179.00 CL

201401132301 CANAL BL KENILWORTH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-009 PR

201401132201 VICKSBURG FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-002 179.00 CL

201401132101 VICKSBURG NAVARRE AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-001 874.00 CL

201401132001 WEST END BL CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-033 179.00 CL

201401131901 CATON DUPLESSIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-057 PR

201401131801 CATON DUPLESSIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-056 PR

201401131701 BUCHANAN ST BERNARD AV  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-048 460.00 CL

201401131601 ALFRED MANDOLIN  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-043 179.00 CL

201401130601 MILTON CADILLAC  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-012 644.00 CL

201401130501 PELOPIDAS ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-002 179.00 CL

201401130401 FLORIDA AV MOSS  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-011 276.00 CL

201401130301 BERTHA DR FRANKFORT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-126 PR

201401130201 BERTHA DR FRANKFORT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-125 179.00 CL

201401130101 PARIS AV FRANKFORT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-047 179.00 CL

201401130001 LARK CARTIER AV  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-037 179.00 CL

201401129901 NEW YORK CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-015 179.00 CL

201401128901 REPUBLIC MILTON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-024 PR

201401128801 MILTON BRUXELLES  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-018 PR

201401128701 MILTON PARIS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-008 179.00 CL

201401128601 ST DENIS PARIS AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-005 179.00 CL

201401128501 MILTON HAMBURG  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-001 1,242.00 CL

201401128401 SERE A P TUREAUD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-044 PR

201401128301 GENTILLY RD REPUBLIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-026 PR

201401128201 BENEFIT A P TUREAUD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-025 PR

201401127201 PRATT DR VAN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-002 PR

201401127101 RAYNE DR CHURCHILL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-033 PR

201401127001 VAN AV RAYNE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-028 PR

201401126901 PARIS AV SENATE  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-003 460.00 CL

201401126801 VIRGIL BL LONDON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-034 PR

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE C-39



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401126701 HAVANA PL ST DENIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-032 PR

201401126601 MILTON HAVANA PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-031 PR

201401126501 VIRGIL BL MILTON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-029 PR

201401126201 CATINA POLK  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-009 460.00 CL

201401125801 WOODLAWN FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-017 179.00 CL

201401125701 HAWTHORNE PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-012 179.00 CL

201401125601 HOMEDALE AV CANAL BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-007 179.00 CL

201401125501 CANAL BL FLORIDA BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-002 PR

201401125301 LANE WUERPEL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-001 179.00 CL

201401125201 CATINA-MILNE AL POLK  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-018 179.00 CL

201401125101 WEST END BL RINGOLD  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-012 179.00 CL

201401123801 PARIS AV ROBERT E LEE BL  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-005 179.00 CL

201401123701 PARIS AV BURBANK DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-003 179.00 CL

201401123601 PRENTISS AV PARIS AV  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-001 966.00 CL

201401123501 PARIS AV CRESCENT DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318-003 179.00 CL

201401082901 HUMANITY A P TUREAUD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-030 PR

201401082801 REPUBLIC GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-020 OP

201401082701 MIRABEAU AV PARIS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-037 PR

201401082601 RAYNE DR VAN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-034 PR

201401079201 DUPLESSIS SENATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-059 PR

201401078001 HOSPITAL DR BASEBALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-004 PR

201401077801 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-007 552.00 CL

201401072301 W MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-205 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-205 579.60 CL

201401067901 FLEUR DE LIS DR 30TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-017 708.40 CL

201401067801 SPENCER AV BELLAIRE DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-013 179.00 CL

201401067601 BELLAIRE DR 39TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-006 179.00 CL

1,396 4,333,350.78

ESSA 2 - BASIN 2 - CBD

201401531501 TREME ST PHILIP  06/30/2014 SMAIN MWH-ID. 7463-974  POINT REPAIR 240' TO 492' FROM SMH 268-060 - 

ESSA 2 - BASIN 2 - CBD - SPS A

OP

1 0

ESSA 2 - BASIN 3 - GENTILLY

201401028401 PAINTERS DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-028 PR

201401028501 PAINTERS DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-029 PR

201401028601 DREUX AV VENUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-030 PR

201401028801 VENUS MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-033 PR

201401029001 MIRABEAU AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-037 PR

201401029201 FRANKLIN AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-043 PR

201401029401 DREUX AV VENUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-046 PR

201401029601 SELMA ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-003 PR

201401029801 ST ROCH AV FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-009 PR

201401030701 MUSIC DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-011 PR

201401030601 MUSIC DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-010 PR

201401030501 ST ROCH AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-003 PR

201401030401 ST ROCH AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-002 PR

201401030301 ARTS GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-036 PR

201401030201 FRANKLIN AV CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-030 PR

201401030101 VENUS GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-029 PR

201401030001 GENTILLY RD PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-019 PR

201401029901 ARTS GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-017 PR

201401032401 MARIGNY PELOPIDAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-026 PR

201401032301 MANDOLIN ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-025 PR

201401032201 STEPHEN GIRARD MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-023 PR

201401032101 STEPHEN GIRARD MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-022 PR

201401032001 LOMBARD WESTERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-018 PR

201401031901 LOMBARD MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-017 PR

201401031801 MANDEVILLE LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-016 PR

201401031701 MANDEVILLE LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-015 PR

201401031601 CARNOT SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-013 PR

201401034101 ST ROCH AV TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-022 PR
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201401034001 TREASURE ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-020 PR

201401033901 ST ROCH AV TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-016 PR

201401033801 TREASURE ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-014 PR

201401033701 TREASURE MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-008 PR

201401033601 ARTS ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-003 PR

201401033501 ARTS TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-002 PR

201401033401 AGRICULTURE ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-025 PR

201401033301 AGRICULTURE ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-014 PR

201401035801 CAMERON BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-026 PR

201401035701 ROBERT E LEE BL CAMERON BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-023 PR

201401035601 CAMERON BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-022 PR

201401035501 CAMERON BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-021 PR

201401035401 BURBANK DR CAMERON BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-020 PR

201401035301 VERMILLION BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-017 PR

201401035201 ELYSIAN FIELDS AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-014 PR

201401035101 MARIGNY COMMERCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-005 PR

201401035001 ST ANTHONY AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-021 PR

201401037501 RAPIDES DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-029 PR

201401037401 ST ANTHONY AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-027 PR

201401037301 ST ANTHONY AV RAPIDES DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-026 PR

201401037201 CAMERON BL FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-024 PR

201401037101 CAMERON BL FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-023 PR

201401037001 CAMERON BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-022 PR

201401036901 RAPIDES DR CAMERON BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-021 PR

201401036801 CAMERON BL RAPIDES DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-020 PR

201401036701 PRENTISS AV CAMERON BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-019 PR

201401039201 RAPIDES DR VERMILLION BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-008 PR

201401039101 ELYSIAN FIELDS AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-006 PR

201401039001 ELYSIAN FIELDS AV RAPIDES DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-005 PR

201401038901 RAPIDES DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-001 PR

201401038801 PAUGER SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-062 PR

201401038701 ST ANTHONY AV FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-058 PR

201401038601 SELMA ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-055 PR

201401038501 SELMA ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-054 PR

201401038401 ST ANTHONY AV SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-053 PR

201401040901 MIRABEAU AV PAUGER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-031 PR

201401040801 MIRABEAU AV TOURO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-028 PR

201401040701 ELYSIAN FIELDS AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-025 PR

201401040601 FRENCHMEN FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-019 PR

201401040501 ROBIN ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-017 PR

201401040401 ROBIN ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-016 PR

201401040301 FRENCHMEN ROBIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-014 PR

201401040201 TIMOLEON FRENCHMEN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-007 PR

201401040101 ELYSIAN FIELDS AV TIMOLEON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-006 PR

201401042801 PAUGER MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-055 PR

201401042701 ELYSIAN FIELDS AV SENATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-050 PR

201401042601 MANDOLIN ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-040 PR

201401042501 STEPHEN GIRARD ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-036 PR

201401042401 PAUGER STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-035 PR

201401042301 CARNOT ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-025 PR

201401042201 PAUGER CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-024 PR

201401042101 TOURO PELOPIDAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-021 PR

201401042001 ELYSIAN FIELDS AV MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-013 PR

201401041901 ELYSIAN FIELDS AV LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-011 PR

201401041801 FRENCHMEN LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-007 PR

201401041701 ELYSIAN FIELDS AV LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-006 PR

201401041601 FRENCHMEN SUMPTER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-004 PR

201401041501 WARRINGTON DR GRAND  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-011 PR

201401041401 WARRINGTON DR GRAND  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-006 PR

201401041301 WARRINGTON DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-003 PR

201401041201 TIMOLEON ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-049 PR

201401041101 TOURO MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-038 PR

201401041001 MIRABEAU AV PAUGER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-036 PR

201401040001 ELYSIAN FIELDS AV SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-005 PR

201401039901 ELYSIAN FIELDS AV TIMOLEON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-002 PR

201401039801 TIMOLEON ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-001 PR

201401039701 MANDOLIN ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-057 PR

201401039601 PASTEUR BL FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-015 PR

201401039501 PASTEUR BL FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-014 PR

201401039401 VERMILLION BL FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-012 PR

201401039301 VERMILLION BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-010 PR

201401038301 TIMOLEON ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-052 PR

201401038201 ST ANTHONY AV TIMOLEON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-050 PR

201401038101 BURBANK DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-013 PR

201401038001 ROBERT E LEE BL ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-012 PR

201401037901 ROBERT E LEE BL CAMERON BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-008 PR
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201401037801 PASTEUR BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-007 PR

201401037701 PASTEUR BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-005 PR

201401037601 ST ANTHONY AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-030 PR

201401036601 CURIE NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-015 PR

201401036501 CURIE NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-014 PR

201401036401 ELYSIAN FIELDS AV MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-012 PR

201401036301 VERMILLION BL NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-008 PR

201401036201 ROBERT E LEE BL PASTEUR BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-001 PR

201401036101 ST ANTHONY AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-031 PR

201401036001 ST ANTHONY AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-029 PR

201401035901 BURBANK DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-027 PR

201401034901 ST ANTHONY AV NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-020 PR

201401034801 ROBERT E LEE BL ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-019 PR

201401034701 CAMERON BL NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-018 PR

201401034601 ROBERT E LEE BL CAMERON BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-016 PR

201401034501 ST ROCH AV GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-004 PR

201401034401 TREASURE ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-047 PR

201401034301 ABUNDANCE MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-046 PR

201401034201 TREASURE SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-025 PR

201401033201 MANDEVILLE FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-010 PR

201401033101 SPAIN FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-009 OP

201401033001 MARIGNY FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-006 PR

201401032901 ST ROCH AV LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-005 PR

201401032801 ST ROCH AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-002 PR

201401032701 WESTERN LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-041 PR

201401032601 ELYSIAN FIELDS AV MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-032 PR

201401032501 STEPHEN GIRARD ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-031 PR

201401031501 SPAIN GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-012 PR

201401031401 CARNOT SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-008 PR

201401031301 ARTS FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-023 PR

201401031201 DREUX AV PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-022 PR

201401031101 ARTS DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-020 PR

201401031001 ARTS MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-018 PR

201401030901 ST ROCH AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-015 PR

201401030801 DREUX AV ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-014 PR

201401073801 CUNNINGHAM CT PINEDA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-107 PR

201401073701 PIETY DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-104 PR

201401073601 PIETY DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-094 PR

201401073501 ABUNDANCE MORRICE DUNCAN DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-029 PR

201401073401 CHEF MENTEUR HW FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-024 PR

201401073301 CHEF MENTEUR HW FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-017 PR

201401073201 PAULINE DR PLAUCHE CI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-043 PR

201401073101 CHEF MENTEUR HW FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-015 PR

201401073001 CHEF MENTEUR HW LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-012 PR

201401072901 DESIRE CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-009 PR

201401072801 OLD GENTILLY RD PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-034 PR

201401072701 CHEF MENTEUR HW PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-031 PR

201401072101 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-002 PR

201401072001 ALVAR ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-006 PR

201401071901 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-001 PR

201401071801 DESIRE DRIVE K  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-037 PR

201401071701 PIETY HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-006 PR

201401071601 LOUISA TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-017 PR

201401071501 ABUNDANCE CLOUET  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-006 PR

201401071401 LOUISA FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-040 OP

201401071301 PIETY INDUSTRY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-018 PR

201401071201 PAULINE FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-013 OP

201401071101 ALVAR HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-014 PR

201401071001 MORRICE DUNCAN DRTREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-052 PR

201401070901 DRIVE L ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-042 PR

201401070801 DESIRE DRIVE L  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-040 PR

201401070701 ABUNDANCE ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-021 PR

201401070601 METROPOLITAN HAWTHORNE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-002 PR

201401070501 METROPOLITAN TECUMSEH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-033 PR

201401070401 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-004 PR

201401070301 METROPOLITAN TECUMSEH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-026 PR

201401070201 CHICKASAW METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-022 PR

201401070101 DESIRE ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-017 PR

201401070001 ALVAR HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-006 PR

201401069901 ALVAR CHICKASAW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-003 PR

201401069801 LOUISA HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-024 PR

201401069701 ST FERDINAND METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-022 PR

201401069601 LOUISA MYRTLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-018 PR

201401069501 LOUISA ELDER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-014 PR

201401069401 DRIVE B FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-004 PR

201401069301 HIGGINS BL ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-061 PR
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201401069201 ST FERDINAND HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-058 PR

201401069101 ST FERDINAND EDNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-055 PR

201401069001 ST FERDINAND ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-001 PR

201401068901 PRESS VISION DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-052 PR

201401068801 PRESS BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-049 PR

201401068701 LIBERTY TERRACE DRALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-011 PR

201401068601 SIMMONS DR ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-008 PR

201401068501 ALMONASTER AV SIMMONS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-005 PR

201401068401 ALMONASTER AV SIMMONS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-001 PR

201401068301 IROQUOIS POCAHONTAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-031 PR

201401068201 LOUISA TECUMSEH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-004 PR

201401068101 CHICKASAW METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-001 PR

201401068001 ALMONASTER AV SIMMONS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-004 PR

201401067701 EDNA ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-065 PR

201401067101 HUMANITY PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-040 PR

201401067001 MONTEGUT BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-028 PR

201401066901 ABUNDANCE MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-023 PR

201401066801 BENEFIT GORDON PLAZA DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-015 OP

201401066701 ABUNDANCE PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-007 PR

201401066601 METROPOLITAN AIRWOOD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-020 PR

201401066501 GENTILLY RD FOY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-051 PR

201401066401 TOURO SENATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-039 PR

201401066301 GENTILLY RD ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-034 PR

201401066201 HUMANITY ALLEN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-011 PR

201401066101 ANNETTE ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-006 PR

201401066001 HUMANITY ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-036 PR

201401065901 ABUNDANCE FRENCHMEN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-011 PR

201401065801 ELYSIAN FIELDS AV FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-044 PR

201401065701 ELYSIAN FIELDS AV FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-043 PR

201401065601 ST ANTHONY AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-022 PR

201401065501 ST ANTHONY AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-021 PR

201401065401 ST ANTHONY AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-020 PR

201401084801 PRENTISS AV WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-039 PR

201401084701 TOURO CATON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-045 PR

201401084601 ABUNDANCE FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-026 OP

201401084501 ABUNDANCE ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-045 PR

201401084401 WILDAIR DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-016 PR

201401084301 WILTON DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-015 PR

201401084201 HAIK DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-008 PR

201401084101 ST ANTHONY AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-005 PR

201401084001 TIMOLEON ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-002 PR

201401083901 ST ANTHONY AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-005 PR

201401083801 WARFIELD MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-054 PR

201401083701 ALLEN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-048 PR

201401083601 ST ANTHONY AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-042 PR

201401083501 WARRINGTON DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-034 PR

201401083401 PRENTISS AV ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-001 PR

201401083301 RAPIDES DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-027 PR

201401083201 WICKFIELD DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-024 PR

201401083101 WINGATE DR FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-021 PR

201401083001 WILTON DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-020 PR

201401082201 PELOPIDAS ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-036 PR

201401082101 ANNETTE STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-030 PR

201401082001 ANNETTE SUMPTER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-021 PR

201401081901 STEPHEN GIRARD WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-013 PR

201401081801 STEPHEN GIRARD WALLACE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-008 PR

201401079101 NEW YORK PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-046 PR

201401079001 CONGRESS DR MORRISON RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-054 PR

201401078901 PAULINE DR MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-045 PR

201401078801 DEBORE DR MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-041 PR

201401078701 CONGRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-035 PR

201401078601 FRANCE RD MORRISON RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-035 PR

201401078501 CONGRESS DR CADDIE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-029 PR

201401078401 DEBORE DR NEW YORK CI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-015 PR

201401078301 CONGRESS DR MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-007 PR

201401078201 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-071 PR

201401077701 MITHRA CONGRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-057 PR

201401077601 PRENTISS AV CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-057 PR

201401077501 CAMPUS BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-054 PR

201401077401 CAMPUS BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-089 PR

201401077301 PROVIDENCE PL CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-086 PR

201401077201 MADRID CT CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-083 PR

201401077101 VIENNA CT CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-080 PR

201401077001 PROVIDENCE PL CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-077 PR

201401076901 MITHRA PAULINE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-022 PR

201401076801 MITHRA DEBORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-017 PR
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201401076701 FRANCE RD DWYER RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-009 PR

201401076601 DWYER RD FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-005 PR

201401076501 DWYER RD CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-002 PR

201401076401 MENDEZ PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-061 PR

201401076301 PRENTISS AV CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-060 PR

201401076201 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-015 PR

201401076101 PRENTISS AV PIETY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-012 PR

201401076001 MENDEZ FELICIANA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-009 PR

201401075901 PIETY MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-006 PR

201401075801 PIETY DWYER RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-003 PR

201401075701 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-043 PR

201401075601 PRENTISS AV CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-040 PR

201401075501 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-037 PR

201401075401 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-034 PR

201401075301 MENDEZ MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-030 PR

201401075201 MITHRA FELICIANA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-022 PR

201401075101 CAMPUS BL ATHIS CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-067 PR

201401075001 PROVIDENCE PL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-064 PR

201401074901 PLAUCHE CI PAULINE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-040 PR

201401074801 DEBORE CI CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-030 PR

201401074701 CONGRESS DR DEBORE CI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-022 PR

201401074601 DREUX AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-089 PR

201401074501 FRANCE RD CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-014 PR

201401074401 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-078 PR

201401074301 GALLIER DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-073 PR

201401074201 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-070 PR

201401074101 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-065 PR

201401074001 GALLIER DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-062 PR

201401073901 GAINES MARK TWAIN DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-113 PR

201401100201 ODIN MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-016 PR

201401100101 SPAIN MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-009 PR

201401100001 MANDEVILLE FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-004 PR

201401099901 MANDEVILLE MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-001 PR

201401099801 SPAIN SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-062 PR

201401099701 MANDEVILLE PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-001 PR

201401099601 ODIN ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-042 PR

201401099501 MITHRA ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-039 PR

201401099401 MANDEVILLE PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-033 PR

201401099301 MENDEZ MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-030 PR

201401099201 MARIGNY DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-029 PR

201401099101 SELMA ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-016 PR

201401099001 DREUX AV ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-013 PR

201401098901 MUSIC MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-007 PR

201401098801 SELMA ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-001 PR

201401098701 ST ROCH AV DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-007 PR

201401098601 MUSIC FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-049 PR

201401098501 FRANKLIN AV DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-045 PR

201401098401 SELMA FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-041 PR

201401098301 MIRABEAU AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-036 PR

201401098201 SELMA VENUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-032 PR

201401098101 SELMA MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-046 PR

201401098001 WESTERN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-039 PR

201401097901 WESTERN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-035 PR

201401097801 ARTS DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-021 PR

201401097701 ST ROCH AV CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-001 PR

201401097601 MARIGNY HUMANITY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-042 PR

201401097501 ST ROCH AV BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-021 PR

201401097401 ST ROCH AV BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-015 PR

201401097301 BENEFIT MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-006 PR

201401097201 TREASURE ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-001 PR

201401097101 ST ROCH AV LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-004 PR

201401097001 ELYSIAN FIELDS AV PELOPIDAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-033 PR

201401096901 GENTILLY RD ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-029 PR

201401096801 MARIGNY MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-024 PR

201401096701 STEPHEN GIRARD MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-021 PR

201401096601 SELMA PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-024 PR

201401096501 VERMILLION BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-011 PR

201401096401 PASTEUR BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-006 PR

201401096301 PASTEUR BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-001 PR

201401096201 ST ANTHONY AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-028 PR

201401096101 RAPIDES DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-025 PR

201401096001 ROBERT E LEE BL CURIE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-013 PR

201401095901 ROBERT E LEE BL VERMILLION BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-006 PR

201401095801 ST ANTHONY AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-032 PR

201401095701 ST ANTHONY AV ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-028 PR

201401095601 CAMERON BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-025 PR
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201401095501 FILMORE AV PAUGER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-061 PR

201401095401 PAUGER PELOPIDAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-039 PR

201401095301 LOMBARD ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-033 PR

201401095201 PELOPIDAS ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-023 PR

201401095101 FRENCHMEN STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-009 PR

201401095001 PAUGER SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-048 PR

201401094901 ST ANTHONY AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-035 PR

201401094801 MIRABEAU AV FRENCHMEN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-027 PR

201401094701 ELYSIAN FIELDS AV FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-018 PR

201401094601 ROBIN TOURO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-015 PR

201401094501 PASTEUR BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-016 PR

201401094401 VERMILLION BL FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-011 PR

201401094301 ELYSIAN FIELDS AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-007 PR

201401094201 ELYSIAN FIELDS AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-003 PR

201401094101 ST ANTHONY AV SUMPTER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-052 PR

201401087001 FRENCHMEN FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-041 OP

201401085801 TREASURE TOURO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-009 PR

201401085701 PRENTISS AV WILDAIR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-022 PR

201401085601 ROSARY DR WILDAIR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-019 PR

201401085501 ROSARY DR WILDAIR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-016 PR

201401085401 WILTON DR ROSARY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-013 PR

201401085301 PRENTISS AV WILTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-010 PR

201401085201 WARRINGTON DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-014 PR

201401085101 WAINWRIGHT DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-009 PR

201401085001 ROBERT E LEE BL WADSWORTH DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-004 PR

201401084901 ROBERT E LEE BL ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-001 PR

201401142701 CAMPUS BL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-071 PR

201401142601 ATHIS CT CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-070 PR

201401142501 PAULINE DR MENDEZ DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-023 PR

201401142401 DEBORE DR MENDEZ DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-020 PR

201401142301 DEBORE DR MENDEZ DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-018 PR

201401142201 CONGRESS DR MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-016 PR

201401142101 FRANCE RD PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-011 PR

201401142001 FRANCE RD DWYER RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-008 PR

201401141901 DWYER RD FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-006 PR

201401141801 DWYER RD CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-004 PR

201401141701 DWYER RD CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-003 PR

201401141601 DWYER RD LOUISA DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-001 PR

201401141501 PIETY DWYER RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-V1SS PR

201401141401 DWYER RD SEMINARY PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-129 PR

201401141301 DWYER RD SEMINARY PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-128 PR

201401141201 SEMINARY PL PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-120 PR

201401141101 PROVIDENCE PL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-108 PR

201401141001 MITHRA PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-092 PR

201401140901 MENDEZ PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-062 PR

201401140801 ODIN CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-060 PR

201401140701 ODIN DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-059 PR

201401140601 MITHRA DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-056 PR

201401140501 MITHRA DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-055 PR

201401140401 MADRID PAULINE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-052 PR

201401140301 CONGRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-046 PR

201401140201 PAULINE DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-044 PR

201401140101 DEBORE DR MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-042 PR

201401140001 DEBORE DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-038 PR

201401139901 PRENTISS AV DEBORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-037 PR

201401139801 CONGRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-034 PR

201401139701 CONGRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-031 PR

201401139601 CONGRESS DR MENDEZ DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-028 PR

201401139501 CONGRESS DR ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-027 PR

201401139401 PAULINE DR MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-024 PR

201401139301 FRANCE RD HAYNE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-036 PR

201401139201 COLUMBIA PAULINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-033 PR

201401139101 CONGRESS DR COLUMBIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-031 PR

201401139001 CONGRESS DR CADDIE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-028 PR

201401138901 NEW YORK CI DEBORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-017 PR

201401138801 FRANKFORT DEBORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-012 PR

201401138701 FRANKFORT DEBORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-010 PR

201401138601 PRENTISS AV CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-073 PR

201401138501 PRENTISS AV CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-072 PR

201401138401 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-070 PR

201401138301 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-069 PR

201401138201 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-068 PR

201401138101 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-067 PR

201401138001 MENDEZ CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-066 PR

201401137901 MENDEZ CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-064 PR

201401137801 MENDEZ PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-063 PR
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201401136801 HAYNE BL NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-045 PR

201401136701 MEXICO PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-044 PR

201401136601 CAMPUS BL MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-043 PR

201401136501 PROVIDENCE PL MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-041 PR

201401136401 PROVIDENCE PL MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-040 PR

201401136301 HAYNE BL PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-039 PR

201401108701 BACCICH ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-014 PR

201401108601 MEXICO LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-009 PR

201401108501 ROBERT E LEE BL FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-006 PR

201401108401 PEOPLES AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-051 PR

201401108301 PRESS MARCUS CHRISTIAN CI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-007 PR

201401108201 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-018 PR

201401108101 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-005 PR

201401108001 PRESS DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-006 PR

201401107501 ODIN PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-031 PR

201401107401 FRANKFORT EADS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-023 PR

201401107301 PRENTISS AV PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-023 PR

201401107201 BACCICH ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-020 PR

201401107101 EADS ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-012 PR

201401107001 FRANKLIN AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-006 PR

201401106901 MENDEZ FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-001 PR

201401106801 ATHIS LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-040 PR

201401106701 EADS PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-037 PR

201402675701 FRANKLIN AV ROBERT E LEE BL  12/31/2014 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 221' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

PR

201402675601 FRANKLIN AV ROBERT E LEE BL  12/31/2014 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 185' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

PR

201402675501 FRANKLIN AV ROBERT E LEE BL  12/31/2014 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 111' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

PR

201402675401 FRANKLIN AV ROBERT E LEE BL  12/31/2014 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 8' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

PR

201402674701 WINGATE DR FILMORE AV  12/31/2014  11/26/2014 SLEAD MWH-ID. 7463-147  

POINT REPAIR REPLACE SERVICE 221' - 232' FROM SMH 321-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

POINT REPAIR REPLACE SERVICE 221' - 232' FROM SMH 321-

021

7,750.00 CL

201402674601 WINGATE DR FILMORE AV  12/31/2014  11/25/2014 SLEAD MWH-ID. 7463-147 

POINT REPAIR REPLACE SERVICE 176' - 188' FROM SMH 321-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 176' - 188' 

FROM SMH 321-021

8,440.00 CL

201402674501 MIRABEAU AV SEMINARY PL  12/31/2014  10/29/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 171' - 183' FROM SMH 248-118 TO 

248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 171' - 183' 

FROM SMH 248-118 TO 248-117

7,300.00 CL

201402674401 MIRABEAU AV SEMINARY PL  12/31/2014  10/28/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 45' - 57' FROM SMH 248-118 TO 248-

117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 45' - 57' 

FROM SMH 248-118 TO 248-117

7,300.00 CL

201402674301 MIRABEAU AV SEMINARY PL  12/31/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 0' - 15' FROM SMH 248-118 TO 248-

117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

PR

201402674201 MIRABEAU AV SEMINARY PL  12/31/2014  09/18/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 160' FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR REPLACE SERVICE 160' FROM SMH 248-116 

TO 248-115

7,450.00 CL

201402674101 MIRABEAU AV SEMINARY PL  12/31/2014  09/18/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 106' FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM 

SMH 248-116 TO 248-115

CL

201402674001 MIRABEAU AV SEMINARY PL  12/31/2014  09/22/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 60' FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM 

SMH 248-116 TO 248-115

7,300.00 CL

201402673901 MIRABEAU AV SEMINARY PL  12/31/2014  09/24/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM 

SMH 248-116 TO 248-115

9,910.00 CL

201402673801 PRESS DR ST FERDINAND DR  12/31/2014  06/17/2014 SLEAD MWH-ID. 7463-547 

POINT REPAIR FROM 320-337 REPLACE SERVICE 323' FROM SMH 248-

104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR FROM 320-337 REPLACE 

SERVICE 323' FROM SMH 248-104

12,760.00 CL
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201402324101 MADRID PAULINE DR  11/04/2014  08/27/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 304' TO 338' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 304' TO 338' SMH 251-052 16,750.00 CL

201402323701 MADRID PAULINE DR  11/04/2014  08/27/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 271' TO 283' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 271' TO 283' SMH 251-052 12,580.00 CL

201402323601 MADRID PAULINE DR  11/04/2014  08/25/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 193' TO 256' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

POINT REPAIR 193' TO 256' SMH 251-052 21,100.00 CL

201402323501 MADRID PAULINE DR  11/04/2014  08/20/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 34' TO 46' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 34' TO 46' SMH 251-052 12,640.00 CL

201402235501 VERMILLION BL PRENTISS AV  10/21/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 86' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201402235401 VERMILLION BL PRENTISS AV  10/21/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 306' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201402235301 VERMILLION BL PRENTISS AV  10/21/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 132' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201402234301 RAPIDES DR VERMILLION BL  10/21/2014 SMAIN MWH-ID. 7463-996  POINT REPAIR 0' TO 12' FROM SMH 335-008 - ESSA 2 

- BASIN 3 - GENTILLY - SPS 17

PR

201402234201 RAPIDES DR VERMILLION BL  10/21/2014 SLINE MWH-ID. 7463-996  FULL LINING OF PIPE FROM SMH 335-008 TO 335-001 

- ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201402230301 TIMOLEON ST ANTHONY AV  10/21/2014  10/06/2014 SMAIN MWH-ID. 7463-870  

POINT REPAIR 272' TO 297' FROM SMH 334-049 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 272' TO 297' FROM SMH 334-049 26,710.00 CL

201401947801 VERMILLION BL PRENTISS AV  09/05/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 65' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201401947701 VERMILLION BL PRENTISS AV  09/05/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 176' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201401947601 VERMILLION BL PRENTISS AV  09/05/2014 SMAIN MWH-ID. 7463-977  POINT REPAIR 230' TO 265' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201401947501 VERMILLION BL PRENTISS AV  09/05/2014 SLINE MWH-ID. 7463-977  FULL LINING OF PIPE FROM SMH 335-009 TO 335-008 

- ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201401655401 NEW YORK PAINTERS  07/22/2014  02/13/2014 SMAIN MWH-ID. 7463-353

POINT REPAIR REPLACE SERVICE 103' - 115' FROM SMH 362-009

ESSA 2 - BASIN 3 - GENTILLY - SPS 17"

/** 1) MN: A158533 SN: 0098461, *TAP:	SIZE: B      LOC: 48    FEET FROM 

P LINE AT ARTS, *MB: CODE: AEKM LOC: 48FT PL ARTS  5' OUTSIDE 4'6" 

INSIDE CURB ****/

COMPLETED POINT REPAIR REPLACE SERVICE 103' - 115' 

FROM SMH 362-009

CL

201401654801 FRANKLIN AV VIENNA  07/22/2014  02/14/2014 SMAIN MWH-ID. 7463-277

POINT REPAIR 155' TO 167'  FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

/** 1) MN: C027257 SN: 0127805, *TAP:	SIZE: C      LOC: 67    FEET FROM 

P LINE AT FRANKLIN AVE, *MB: CODE: AD   LOC: ON VIENNA, 67' FROM 

P.L. FRANKLIN AVE.,8' OUTSIDE ****/

COMPLETED POINT REPAIR 155' TO 167'  FROM SMH 361-038 7,300.00 CL

201401654601 NEW YORK MARIGNY  07/22/2014  04/14/2014 SMAIN MWH-ID. 7463-342 

POINT REPAIR 71' TO 83' FROM SMH 358-031 

ESSA2-BASIN 3-GENTILLY-SPS 17

/** 1) MN: A191118 SN: 0166080, *TAP:	SIZE: C      LOC: 9     FEET FROM 

P LINE AT NEW YORK, *MB: CODE: __ LOC: ON NEW YORK 94FT FROM 

PL ELYSIAN FIELDS 8'OUTSD ****/

COMPLETED POINT REPAIR 71' TO 83' FROM SMH 358-031 7,300.00 CL

201401654001 ROBERT E LEE BL WILDAIR DR  07/22/2014  02/01/2014 SLEAD MWH-ID. 7463-086

SERVICE REPAIR REPLACE SERVICE 96' TO 123' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

/** 1) MN: C028443 SN: 0135461, *TAP:	SIZE: C      LOC: 32    FEET FROM 

P LINE AT ROBERT E LEE BLVD, *MB: CODE: DHL  LOC: ON WILDAIR 

32FT FROM PL ROBERT E LEE BLVD 8' OUTSI ****/

COMPLETED SERVICE REPAIR REPLACE SERVICE 96' TO 123' 

FROM SMH 322-021

10,900.00 CL

201401653301 PAULINE DR PRENTISS AV  07/22/2014  05/27/2014 SMAIN MWH-ID. 7463-560 

POINT REPAIR 422'-434' FROM SMH 251-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

/** 1) MN: A316178 SN: 0120366, *TAP:	SIZE: B      LOC: 396   FEET 

FROM P LINE AT PRENTISS AVE, *MB: CODE: BDL2 LOC: MTR ON 

PAULINE 396FT FRM PL PRENTISS 7FT OUTSD PL ****/

COMPLETED POINT REPAIR 422'-434' FROM SMH 251-026 7,750.00 CL

201401653101 ODIN PROVIDENCE PL  07/22/2014  02/28/2014 SMAIN MWH-ID. 7463-315

POINT REPAIR 105' TO 117' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** 1) MN: B030338 SN: 0128372, *TAP:	SIZE: B      LOC: 175   FEET 

FROM P LINE AT HYDT, *MB: CODE: CDM2 LOC: RES  130FT FROM L/S 

HYDT #3 ON ODIN ****/

COMPLETED POINT REPAIR 105' TO 117' FROM SMH 250-106 11,800.00 CL
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201401652901 PRESS DR ODIN  07/22/2014  05/21/2014 SMAIN MWH.-ID 7463-375

POINT REPAIR 42' TO 54' FROM SMH 250-100

ESSA 2-BASIN 3-GENTILLY-SPS 23

/** 1) MN: A125520 SN: 0126440, *TAP:	SIZE: A      LOC: 380   FEET 

FROM P LINE AT MITHRA, *MB: CODE: CDLM LOC: ON PRESS DR., 380' 

FROM P.L. MITHRA, 8' OUTSIDE, ****/

COMPLETED POINT REPAIR 42' TO 54' FROM SMH 250-100 14,500.00 CL

201401652801 PRESS DR ODIN  07/22/2014  05/21/2014 SMAIN MWH.-ID 7463-375

POINT REPAIR REPLACE SERVICE 116' FROM SMH 250-100

ESSA 2-BASIN 3-GENTILLY-SPS 23

/** 1) MN: A125520 SN: 0126440, *TAP:	SIZE: A      LOC: 380   FEET 

FROM P LINE AT MITHRA, *MB: CODE: CDLM LOC: ON PRESS DR., 380' 

FROM P.L. MITHRA, 8' OUTSIDE, ****/

COMPLETED POINT REPAIR REPLACE SERVICE 116' FROM 

SMH 250-100

11,170.00 CL

201401648001 MADRID MUSIC  07/21/2014  04/03/2014 SMAIN MWH-ID 7463-084 

POINT REPAIR 6' TO 18' FROM SMH 361-053

ESSA2-BASIN 3-GENTILLY-STATION 17

COMPLETED POINT REPAIR 6' TO 18' FROM SMH 361-053 7,300.00 CL

201401645701 MADRID ELYSIAN FIELDS AV  07/21/2014  10/14/2013 SMAIN MWH-ID. 7463-149

POINT REPAIR 262' TO 270' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED POINT REPAIR 262' TO 270' FROM SMH 357-029 8,650.00 CL

201401393101 CARTIER AV MIRABEAU AV  06/03/2014  02/01/2014 SMAIN MWH-ID. 7463-317 

POINT REPAIR 310-322 FROM SMH 298-031 

ESSA 2 - GENTILLY- STATION 19

COMPLETED POINT REPAIR 310-322 FROM SMH 298-031 CL

201401393001 CARTIER AV MIRABEAU AV  06/03/2014  02/01/2014 SMAIN MWH-ID. 7463-317 

POINT REPAIR 0-18 FROM SMH 298-031 

ESSA 2 - GENTILLY- STATION 19

COMPLETED POINT REPAIR 0-18 FROM SMH 298-031 8,964.00 CL

201401204601 PASTEUR BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-017 PR

201401204501 PASTEUR BL BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-002 PR

201401204401 ST ANTHONY AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-033 PR

201401204301 LEON C SIMON DR MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-034 PR

201401204201 AGRICULTURE PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-003 PR

201401203201 WARRINGTON DR BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-041 PR

201401202901 LIBERTY TERRACE DRALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-012 PR

201401202801 CHEF MENTEUR HW FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-019 PR

201401202701 GALLIER DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-072 PR

201401202601 WILTON DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-019 PR

201401202501 ST ANTHONY AV BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-002 PR

201401202401 WILTON DR ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-020 PR

201401202301 HUMANITY MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-039 PR

201401202201 MONTEGUT BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-037 PR

201401202101 MONTEGUT ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-035 PR

201401202001 MONTEGUT TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-027 PR

201401201901 TREASURE MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-026 PR

201401201801 GORDON PLAZA DR PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-017 PR

201401201701 BENEFIT PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-016 PR

201401201601 ST FERDINAND HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-014 PR

201401201501 ST FERDINAND BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-011 PR

201401201401 ST FERDINAND ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-006 PR

201401201301 ABUNDANCE PORT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-004 PR

201401201201 CLOUET FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-019 OP

201401201101 CLOUET INDUSTRY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-018 PR

201401201001 CLOUET AGRICULTURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-017 PR

201401200901 FELICIANA INDUSTRY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-016 PR

201401200801 INDUSTRY ST FERDINAND  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-012 PR

201401200701 EDNA ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-064 PR

201401200601 EDNA ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-063 PR

201401200501 EDNA ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-062 PR

201401200401 HIGGINS BL ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-060 PR

201401200301 HIGGINS BL ST FERDINAND  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-059 PR

201401200201 EDNA ST FERDINAND  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-057 PR

201401200101 ST FERDINAND EDNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-056 PR

201401200001 PRESS VISION DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-054 PR

201401199901 VISION DR PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-053 PR

201401199801 BENEFIT GORDON PLAZA DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-051 OP

201401199701 PRESS BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-050 PR

201401199601 PRESS SERVITUDE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-048 PR

201401199501 PRESS HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-047 PR

201401199401 HUMANITY MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-044 PR

201401199301 HUMANITY MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-043 PR

201401199201 HIGGINS BL PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-041 PR

201401199101 LIBERTY TERRACE DRALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-014 PR

201401199001 ALMONASTER AV LIBERTY TERRACE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-010 PR

201401198901 ALMONASTER AV LIBERTY TERRACE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-009 PR

201401198801 ALMONASTER AV FRANCOIS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-007 PR

201401198701 ALMONASTER AV SIMMONS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-006 PR

201401198601 SIMMONS DR ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-004 PR

201401198501 ALMONASTER AV FRANCOIS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-002 PR

201401198401 IROQUOIS POCAHONTAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-035 PR
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201401198301 HIAWATHA IROQUOIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-034 PR

201401198201 ALVAR DRIVE M  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-003 PR

201401198101 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-002 PR

201401198001 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-001 PR

201401197901 ALVAR FRANCE ROAD PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-004 PR

201401197801 ALVAR FRANCE ROAD PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-003 PR

201401197701 DRIVE L ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-002 PR

201401197601 LOUISA POWHATAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-005 PR

201401197501 LOUISA CHICKASAW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-003 PR

201401197401 CHICKASAW LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-002 PR

201401197301 ST FERDINAND ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-006 PR

201401197201 ST FERDINAND ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-005 PR

201401197101 ST FERDINAND ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-003 PR

201401197001 SERVITUDE C ST FERDINAND  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-002 PR

201401196901 PEOPLES AV ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-D1 PR

201401196801 PEOPLES AV ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-BP85 PR

201401196701 ALMONASTER AV TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-022 PR

201401196601 ABUNDANCE ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-020 PR

201401196501 PEOPLES AV ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-019 PR

201401196401 ABUNDANCE PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-018 PR

201401196301 ST FERDINAND EDNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-017 PR

201401196201 ST FERDINAND EDNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-016 PR

201401196101 ST FERDINAND ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-015 PR

201401196001 METROPOLITAN ELDER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-004 PR

201401195901 METROPOLITAN HIAWATHA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-035 PR

201401195801 METROPOLITAN POWHATAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-034 PR

201401195701 METROPOLITAN ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-030 PR

201401195601 METROPOLITAN HIAWATHA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-029 PR

201401195501 METROPOLITAN CHICKASAW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-025 PR

201401195401 CHICKASAW METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-024 PR

201401195301 CHICKASAW METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-021 PR

201401195201 ALMONASTER AV LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-020 PR

201401195101 DESIRE ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-016 PR

201401195001 DESIRE ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-015 PR

201401194901 CHICKASAW DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-014 PR

201401194801 CHICKASAW DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-013 PR

201401194701 LOUISA ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-012 PR

201401194601 LOUISA HIAWATHA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-011 PR

201401194501 LOUISA HIAWATHA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-007 PR

201401194401 ALVAR HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-007 PR

201401194301 ALVAR HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-005 PR

201401194201 ALVAR CHICKASAW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-004 PR

201401194101 CHICKASAW ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-002 PR

201401194001 CHICKASAW ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-001 PR

201401193901 METROPOLITAN HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-005 PR

201401193801 ST FERDINAND METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-023 PR

201401193701 ST FERDINAND METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-021 PR

201401193601 LOUISA HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-020 PR

201401193501 LOUISA MYRTLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-017 PR

201401193401 LOUISA HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-015 PR

201401193301 LOUISA MYRTLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-013 PR

201401193201 LOUISA HAWTHORNE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-012 PR

201401193101 METROPOLITAN HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-010 PR

201401193001 METROPOLITAN MYRTLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-008 PR

201401192901 METROPOLITAN CLOVER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-006 PR

201401192801 DRIVE B FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-003 PR

201401192701 ABUNDANCE DRIVE B  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-001 PR

201401192601 ACCESS RD B FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-005 PR

201401192501 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-003 PR

201401192401 CHICKASAW ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-008 PR

201401192301 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-001 PR

201401192201 ALMONASTER AV ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-009 PR

201401192101 ALVAR ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-005 PR

201401192001 FRANCE RD ALMONASTER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-002 PR

201401191901 HIGGINS BL PIETY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-020 PR

201401191801 HIGGINS BL DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-014 PR

201401191701 DESIRE HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-013 PR

201401191601 DESIRE HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-012 PR

201401191501 DESIRE HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-011 PR

201401191401 DESIRE HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-010 PR

201401191301 ALVAR CHICKASAW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-009 PR

201401191201 LOUISA PLEASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-001 PR

201401191101 LOUISA ABUNDANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-032 PR

201401191001 METROPOLITAN HUMANITY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-014 PR

201401190901 CLOUET BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-007 PR

201401190801 DRIVE B FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-006 PR
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201401190701 FELICIANA TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-001 PR

201401190601 PIETY FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-020 PR

201401190501 INDUSTRY DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-019 PR

201401190401 ALVAR AGRICULTURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-016 PR

201401190301 PAULINE FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-014 OP

201401190201 ABUNDANCE PAULINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-012 PR

201401190101 DRIVE C FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-011 PR

201401190001 DRIVE C FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-010 PR

201401189901 DRIVE C FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-009 PR

201401189801 DRIVE C FLORIDA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-008 PR

201401189701 ABUNDANCE DRIVE C  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-007 PR

201401189601 DESIRE PK HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-003 PR

201401189501 DESIRE PK DRIVE M  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-001 PR

201401189401 DESIRE DRIVE J  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-046 PR

201401189301 DESIRE PLEASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-043 PR

201401189201 DRIVE L DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-041 PR

201401189101 CLOUET PLEASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-012 PR

201401189001 MORRICE DUNCAN DRTREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-039 PR

201401188901 DRIVE K ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-038 PR

201401188801 DESIRE DRIVE I  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-034 PR

201401188701 BENEFIT DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-031 PR

201401188601 MORRICE DUNCAN DRAGRICULTURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-030 PR

201401188501 BENEFIT ALVAR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-027 PR

201401188401 DESIRE BENEFIT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-026 PR

201401188301 DESIRE DRIVE F  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-023 PR

201401188201 DESIRE DRIVE G  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-022 PR

201401188101 CLOUET ALJA J MEYERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-013 PR

201401188001 IROQUOIS OLD GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-001 PR

201401187901 CONGRESS DR CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-032 PR

201401187801 CHEF MENTEUR HW FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-018 PR

201401187701 CHEF MENTEUR HW FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-016 PR

201401187601 DESIRE PK HIGGINS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-023 PR

201401187501 CHEF MENTEUR HW DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-014 PR

201401187401 CHEF MENTEUR HW LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-013 PR

201401187301 CHEF MENTEUR HW LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-011 PR

201401187201 DESIRE CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-010 PR

201401187101 GENTILLY RD LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-007 PR

201401187001 OLD GENTILLY RD LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-006 PR

201401186901 OLD GENTILLY RD DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-005 PR

201401186801 OLD GENTILLY RD FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-004 PR

201401186701 OLD GENTILLY RD FRANCE RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-002 PR

201401186601 OLD GENTILLY RD DESIRE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-001 PR

201401186201 IROQUOIS OLD GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-002 PR

201401185901 CHEF MENTEUR HW IROQUOIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-033 PR

201401185801 CHEF MENTEUR HW IROQUOIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-032 PR

201401185701 CHEF MENTEUR HW PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-029 PR

201401185601 CHEF MENTEUR HW PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-028 PR

201401185501 CHEF MENTEUR HW PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-027 PR

201401185401 CHEF MENTEUR HW PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-022 PR

201401185301 CHEF MENTEUR HW PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-020 PR

201401185201 PROVIDENCE PL CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-017 PR

201401185101 CHEF MENTEUR HW IROQUOIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-004 PR

201401185001 IROQUOIS OLD GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-003 PR

201401172101 METROPOLITAN DR KENDALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-022 PR

201401172001 MIRABEAU AV SEMINARY PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-117 PR

201401171901 METROPOLITAN DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-018 PR

201401171801 METROPOLITAN DR KENDALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-016 PR

201401171701 LOUISA DR STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-009 PR

201401171601 PRESS DR ST FERDINAND DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-077 PR

201401171501 DREUX AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-073 PR

201401171401 FELICIANA DR STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-054 PR

201401171301 FELICIANA DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-042 PR

201401171201 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-037 PR

201401171101 DREUX AV PAULINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-002 PR

201401171001 SEMINARY PL SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-148 PR

201401170901 IROQUOIS LIPSEY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-125 PR

201401170801 MIRABEAU AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-085 PR

201401170601 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-025 PR

201401153601 CONGRESS DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-046 PR

201401153501 PAULINE DR CONGRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-042 PR

201401153401 CONGRESS DR PAULINE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-041 PR

201401153301 PLAUCHE CI CONGRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-036 PR

201401153201 CONGRESS DR DEBORE CI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-031 PR

201401153101 DEBORE CI CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-029 PR

201401153001 DEBORE CI CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-027 PR

201401152901 DEBORE CI CONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-026 PR
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201401152801 FRANCE RD CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-020 PR

201401152701 FRANCE RD CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-016 PR

201401152601 PAULINE DR SERVITUDE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-013 PR

201401152501 PAULINE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-011 PR

201401152401 PAULINE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-009 PR

201401152301 PAULINE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-008 PR

201401152201 PAULINE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-006 PR

201401152101 PAULINE DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-004 PR

201401152001 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-081 PR

201401151901 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-079 PR

201401151801 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-077 PR

201401151701 DESIRE DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-076 PR

201401151601 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-071 PR

201401151501 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-069 PR

201401151401 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-066 PR

201401151301 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-064 PR

201401151201 GALLIER DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-063 PR

201401151101 DREUX AV GALLIER DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-061 PR

201401151001 CONGRESS DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-060 PR

201401150901 STEPHEN GIRARD AVPIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-055 PR

201401150801 STEPHEN GIRARD AVCONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-049 PR

201401150701 STEPHEN GIRARD AVCONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-048 PR

201401150601 STEPHEN GIRARD AVCONGRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-047 PR

201401150501 GAINES MARK TWAIN DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-114 PR

201401150401 GEN EARLY STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-112 PR

201401150301 GEN EARLY STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-111 PR

201401150201 PINEDA CUNNINGHAM CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-106 PR

201401150101 PIETY DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-105 PR

201401150001 PIETY DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-101 PR

201401149901 PIETY DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-096 PR

201401149801 PIETY DR PINEDA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-092 PR

201401149701 PIETY DR PINEDA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-091 PR

201401149601 DREUX AV DESIRE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-090 PR

201401149501 DREUX AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-088 PR

201401149401 DESIRE DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-087 PR

201401149301 DESIRE DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-086 PR

201401149201 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-084 PR

201401149101 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-083 PR

201401149001 DESIRE DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-082 PR

201401148901 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-016 PR

201401148801 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-014 PR

201401148701 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-013 PR

201401148601 PIETY PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-011 PR

201401148501 MENDEZ FELICIANA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-010 PR

201401148401 MENDEZ PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-008 PR

201401148301 MENDEZ PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-007 PR

201401148201 MITHRA PIETY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-005 PR

201401148101 PIETY MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-004 PR

201401148001 PIETY DWYER RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-002 PR

201401147901 DWYER RD LOUISA DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-001 PR

201401147801 FRANCE RD CHEF MENTEUR HW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-126 PR

201401147701 STEPHEN GIRARD AVPIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-122 PR

201401147601 STEPHEN GIRARD AVGEN EARLY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-119 PR

201401147501 MARK TWAIN DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-118 PR

201401147401 MARK TWAIN DR STEPHEN GIRARD AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-117 PR

201401147301 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-044 PR

201401147201 PRENTISS AV CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-042 PR

201401147101 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-041 PR

201401147001 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-039 PR

201401146901 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-038 PR

201401146801 PRESS DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-036 PR

201401146701 MENDEZ PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-035 PR

201401146601 PRESS DR MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-033 PR

201401146501 MENDEZ PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-032 PR

201401146401 MONTEGUT MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-029 PR

201401146301 MITHRA MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-026 PR

201401146201 PRENTISS AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-021 PR

201401146101 PRENTISS AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-020 PR

201401146001 PRENTISS AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-019 PR

201401145901 PRENTISS AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-018 PR

201401145801 PRENTISS AV PIETY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-017 PR

201401145701 CAMPUS BL ATHIS CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-068 PR

201401145601 PROVIDENCE PL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-066 PR

201401145501 PROVIDENCE PL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-065 PR

201401145401 PRENTISS AV PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-062 PR

201401145301 PRENTISS AV CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-061 PR
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201401145201 CAMPUS BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-059 PR

201401145101 PRENTISS AV CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-058 PR

201401145001 CAMPUS BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-056 PR

201401144901 CAMPUS BL PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-055 PR

201401144801 PRESS DR ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-052 PR

201401144701 PRESS DR ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-051 PR

201401144601 PRESS DR PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-049 PR

201401144501 PRESSBURG CAMPUS BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-048 PR

201401144401 PRESS DR PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-047 PR

201401144301 PRESS DR PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-046 PR

201401144201 PRESS DR PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-045 PR

201401144101 MITHRA PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-090 PR

201401144001 ROBERT E LEE BL PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-088 PR

201401143901 CAMPUS BL ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-087 PR

201401143801 CAMPUS BL PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-085 PR

201401143701 CAMPUS BL MADRID CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-084 PR

201401143601 CAMPUS BL MADRID CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-082 PR

201401143501 CAMPUS BL VIENNA CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-081 PR

201401143401 CAMPUS BL VIENNA CT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-079 PR

201401143301 CAMPUS BL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-078 PR

201401143201 PROVIDENCE PL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-076 PR

201401143101 PROVIDENCE PL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-075 PR

201401143001 PROVIDENCE PL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-074 PR

201401142901 PRESSBURG PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-073 PR

201401142801 CAMPUS BL PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-072 PR

201401106601 FRANKLIN AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-034 PR

201401106501 BACCICH PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-030 PR

201401106401 PRESSBURG EADS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-020 PR

201401106301 VIENNA LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-012 PR

201401106201 BACCICH NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-033 PR

201401106101 DREUX AV BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-021 PR

201401106001 ST ROCH AV MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-042 PR

201401105901 KILLDEER MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-039 PR

201401105801 DEMONTLUZIN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-007 PR

201401105701 FRANKLIN AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-003 PR

201401105601 FRANKLIN AV LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-039 PR

201401105501 GENTILLY RD FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-034 PR

201401105401 DEMONTLUZIN CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-026 PR

201401105301 BACCICH GENTILLY RD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-014 PR

201401105201 DREUX AV PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-052 PR

201401105101 MIRABEAU AV PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-047 PR

201401105001 SELMA PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-044 PR

201401104901 BACCICH MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-036 PR

201401104801 SELMA BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-026 PR

201401104701 AGRICULTURE DEERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-009 PR

201401104601 MADRID MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-053 PR

201401104501 ARTS VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-049 PR

201401104401 MADRID ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-046 PR

201401104301 VIENNA FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-030 PR

201401104201 PAINTERS VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-020 PR

201401104101 ST ROCH AV FRANKFORT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-031 PR

201401104001 FRANKFORT FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-023 PR

201401103901 MUSIC ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-018 PR

201401103801 NEW YORK ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-013 PR

201401103701 NEW YORK FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-009 PR

201401103601 CLEMATIS LAVENDER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 369-033 PR

201401103501 FRANKLIN AV TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-026 PR

201401103401 MUSIC PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-056 PR

201401103301 MARIGNY KILLDEER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-053 PR

201401103201 MANDEVILLE JAY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-047 PR

201401103101 ST ROCH AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-003 PR

201401103001 LAKESHORE DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359A-005 PR

201401102901 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-030 PR

201401102801 MUSIC LAKE OAKS PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-026 PR

201401102701 N LARK MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-021 PR

201401102601 PAINTERS MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-031 PR

201401102501 PRENTISS AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-028 PR

201401102401 PRENTISS AV PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-025 PR

201401102301 MENDEZ PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-022 PR

201401102201 ARTS MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-017 PR

201401102101 ODIN MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-012 PR

201401102001 KILLDEER MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-056 PR

201401101901 MADRID ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-029 PR

201401101801 ELYSIAN FIELDS AV MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-026 PR

201401101701 MANDEVILLE VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-022 PR

201401101601 MANDEVILLE PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-014 PR
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201401101501 ATHIS ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-011 PR

201401101401 LEON C SIMON DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-035 PR

201401101301 NEW YORK MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-024 PR

201401101201 MARIGNY NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-012 PR

201401101101 MANDEVILLE ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-001 PR

201401101001 ROBERT E LEE BL MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-044 PR

201401100901 MARIGNY LAKE OAKS PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-010 PR

201401100801 ORIOLE MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-007 PR

201401100701 N LARK MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-002 PR

201401100601 ELYSIAN FIELDS AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-027 PR

201401100501 SPAIN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-021 PR

201401100401 SPAIN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-018 PR

201401100301 ODIN ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-020 PR

201401125001 ST ANTHONY AV PELOPIDAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-037 PR

201401124901 ST ANTHONY AV MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-035 PR

201401124801 ANNETTE MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-033 PR

201401124701 ANNETTE LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-026 PR

201401124601 ST ANTHONY AV CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-024 PR

201401124501 CARNOT ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-020 PR

201401124401 ANNETTE CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-018 PR

201401124301 WALLACE DR LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-012 PR

201401124201 WALLACE DR MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-009 PR

201401124101 ALLEN STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-007 PR

201401124001 CARNOT NEW ORLEANS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-002 PR

201401123901 ALLEN CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-001 PR

201401123401 WARRINGTON DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-021 PR

201401123301 WILTON DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-018 PR

201401123201 WILTON DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-017 PR

201401123101 WILTON DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-013 PR

201401123001 MIRABEAU AV WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-010 PR

201401122901 N WINDSOR DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-007 PR

201401122801 ST ANTHONY AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-006 PR

201401122701 ST ANTHONY AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-004 PR

201401122601 ST ANTHONY AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-003 PR

201401122501 TIMOLEON ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-001 PR

201401122401 WARRINGTON DR BRUTUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-051 PR

201401122301 WARRINGTON DR BRUTUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-050 PR

201401122201 ST ANTHONY AV CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-049 PR

201401122101 WALLACE DR MANDOLIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-047 PR

201401122001 SUMPTER WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-043 PR

201401121901 ROGER DR WILTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-007 PR

201401121801 ST ANTHONY AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-003 PR

201401121701 RAPIDES DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-002 PR

201401121601 NEW ORLEANS BRUTUS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-052 PR

201401121501 MIRABEAU AV WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-049 PR

201401121401 MIRABEAU AV ALLEN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-046 PR

201401121301 BRUTUS ANNETTE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-044 PR

201401121201 MIRABEAU AV ANNETTE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-043 PR

201401121101 FILMORE AV WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-038 PR

201401121001 WICKFIELD DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-037 PR

201401120901 WICKFIELD DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-033 PR

201401120801 WICKFIELD DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-032 PR

201401120701 WILDAIR DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-029 PR

201401120601 WILDAIR DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-028 PR

201401120501 WILDAIR DR WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-026 PR

201401120401 WINDSOR DR WILDAIR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-024 PR

201401120301 PRENTISS AV WARRINGTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-DPS4 PR

201401120201 WARRINGTON DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-029 PR

201401120101 WARRINGTON DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-028 PR

201401120001 WICKFIELD DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-026 PR

201401119901 WICKFIELD DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-025 PR

201401119801 WICKFIELD DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-023 PR

201401119701 RAPIDES DR WICKFIELD DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-022 PR

201401119601 WINGATE DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-020 PR

201401119501 RAPIDES DR WINGATE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-017 PR

201401119401 WILDAIR DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-015 PR

201401119301 RAPIDES DR WILDAIR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-012 PR

201401119201 WILTON DR FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-011 PR

201401119101 WILTON DR FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-010 PR

201401119001 WILTON DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-009 PR

201401118901 WILTON DR PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-008 PR

201401118801 WILDAIR DR ROSARY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-025 PR

201401118701 WILDAIR DR BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-023 PR

201401118601 ROBERT E LEE BL WILDAIR DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-021 PR

201401118501 ROSARY DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-018 PR

201401118401 WILTON DR ROSARY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-017 PR
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201401118301 ROSARY DR WILTON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-015 PR

201401118201 ROSARY DR ST ANTHONY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-014 PR

201401118101 WILTON DR BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-012 PR

201401118001 WILTON DR BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-011 PR

201401117901 ST ANTHONY AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-009 PR

201401117801 ST ANTHONY AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-007 PR

201401117701 ST ANTHONY AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-006 PR

201401117601 ST ANTHONY AV ROSARY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-005 PR

201401117501 ST ANTHONY AV BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-004 PR

201401117401 ST ANTHONY AV BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-003 PR

201401117301 LONDON DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-018 PR

201401117201 WARRINGTON DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-015 PR

201401117101 WALDO DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-012 PR

201401117001 WALDO DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-011 PR

201401116901 ROBERT E LEE BL WAINWRIGHT DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-007 PR

201401116801 WADSWORTH DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-006 PR

201401116701 WADSWORTH DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-005 PR

201401116601 ST ANTHONY AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-003 PR

201401116501 ST ANTHONY AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-002 PR

201401116401 WARRINGTON DR BURBANK DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-040 PR

201401116301 PRENTISS AV WICKFIELD DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-034 PR

201401116201 PRENTISS AV WINGATE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-029 PR

201401116101 WILDAIR DR ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-028 PR

201401116001 WILDAIR DR ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-027 PR

201401115901 WILDAIR DR ROSARY DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-026 PR

201401029701 ST ROCH AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-004 PR

201401029501 FRANKLIN AV FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-047 PR

201401029301 FRANKLIN AV DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-044 PR

201401029101 VENUS DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-038 PR

201401028901 VENUS MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-034 PR

201401028701 PAINTERS FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-031 PR

201100556201 METROPOLITAN ACACIA  04/05/2011  04/16/2011 SLEAD MWH-ID. 7463-067

SERVICE POINT REPAIR 52' FROM SMH 395-007

ESSA 2 - BASIN 3 - GENTILLY

SERVICE POINT REPAIR 52' FROM SMH 395-007 COMPLETED 5,200.10 CL

201100966901 MUSIC MADRID  06/10/2011  10/11/2011 SLEAD MWH-ID. 7463-078

SERVICE POINT REPAIR FROM 229' FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR FROM 229' FROM SMH 361-055 

COMPLETED

5,401.40 CL

201100967201 MUSIC MADRID  06/10/2011  11/02/2011 SLINE MWH-ID. 7463-078

FULL LINING OF SMH 361-055 TO 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 361-055 TO 361-053 COMPLETED 10,638.50 CL

201100968301 MUSIC VIENNA  06/10/2011  01/04/2012 SLINE MWH-ID. 7463-074

FULL LINING OF SMH 361-056 TO 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-056 TO 361-055 19,281.00 CL

201100968501 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 197' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 197' FROM SMH 361-049 

COMPLETED

5,201.40 CL

201100968701 ARTS MADRID  06/10/2011  11/02/2011 SLINE MWH-ID. 7463-073

FULL LINING OF SMH 361-049 TO 361-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 361-049 TO 361-046 COMPLETED 10,550.00 CL

201100969601 ELYSIAN FIELDS AV STEPHEN GIRARD  06/10/2011  10/14/2011 SLEAD MWH-ID. 7463-069

SERVICE POINT REPAIR 166' FROM SMH 333-013

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 166' FROM SMH 333-013 

COMPLETED

5,200.00 CL

201100969501 FRENCHMEN MIRABEAU AV  06/10/2011  10/24/2011 SLINE MWH-ID. 7463-070

FULL LINING FROM SMH 334-010 TO 334-008

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING FROM SMH 334-010 TO 334-008 COMPLETED 8,441.00 CL

201100969401 FRENCHMEN MIRABEAU AV  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-070

SERVICE POINT REPAIR 44' FROM SMH 334-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 44' FROM SMH 334-010 COMPLETED 5,400.00 CL

201100969301 ST ROCH AV SELMA  06/10/2011  10/20/2011 SMAIN MWH-ID. 7463-071

POINT REPAIR 294' TOTO 310' FROM SMH 354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 294' TOTO 310' FROM SMH 354-033 

COMPLETED

9,502.50 CL

201100969201 VENUS SELMA  06/10/2011  10/19/2011 SMAIN MWH-ID. 7463-071

POINT REPAIR 70' TOTO 82' FROM SMH 354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 70' TOTO 82' FROM SMH 354-033 COMPLETED 3,700.00 CL

201100969101 ST ROCH AV FILMORE AV  06/10/2011  10/25/2011 SLINE MWH-ID. 7463-072

FULL LINING OF SMH 355-009 TO 355-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 355-009 TO 355-007 COMPLETED 9,981.00 CL

201100969001 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SMAIN MWH-ID. 7463-072

POINT REPAIR 0' - 12' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 0' - 12' FROM SMH 355-009 COMPLETED 5,202.10 CL

201100968901 ST ROCH AV FILMORE AV  06/10/2011  10/07/2011 SLEAD MWH-ID. 7463-072

SERVICE POINT REPAIR 139' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 139' FROM SMH 355-009 

COMPLETED

5,202.20 CL

201100968801 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SLEAD MWH-ID. 7463-072

SERVICE POINT REPAIR 95' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 95' FROM SMH 355-009 COMPLETED 5,200.60 CL
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201200246001 KENDALL DR METROPOLITAN DR  01/27/2012  12/17/2013 SLINE MWH-ID. 7463-592

FULL LINING FROM SMH 248-032 TO 248-031

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-032 TO 248-031 9,288.00 CL

201200243101 KENDALL DR METROPOLITAN DR  01/26/2012  12/16/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 157' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM 

SMH 248-032

8,320.00 CL

201200243001 KENDALL DR METROPOLITAN DR  01/26/2012  12/12/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 105' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 105' FROM 

SMH 248-032

8,590.00 CL

201200242901 KENDALL DR METROPOLITAN DR  01/26/2012  12/12/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM 

SMH 248-032

7,900.00 CL

201200242801 KENDALL DR METROPOLITAN DR  01/26/2012  12/30/2013 SMAIN MWH-ID. 7463-592

POINT REPAIR 257' - 269' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 257' - 269' FROM SMH 248-032 7,990.00 CL

201200236901 CONGRESS DR CHEF MENTEUR HW  01/26/2012  11/07/2012 SLINE MWH-ID. 7463-574

FULL LINING OF SMH 480-032 TO 249-060

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 480-032 TO 249-060 33,306.00 CL

201200236801 CONGRESS DR CHEF MENTEUR HW  01/26/2012  08/15/2012 SMAIN MWH-ID. 7463-574

POINT REPAIR 398' - 410' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR 398' - 410' FROM SMH 480-032 COMPLETED 6,200.00 CL

201200236701 CONGRESS DR CHEF MENTEUR HW  01/26/2012  08/15/2012 SMAIN MWH-ID. 7463-574

POINT REPAIR 346' - 358' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR 346' - 358' FROM SMH 480-032 COMPLETED 6,260.00 CL

201200236601 CONGRESS DR CHEF MENTEUR HW  01/26/2012  08/15/2012 SLEAD MWH-ID. 7463-574

POINT REPAIR REPLACE SERVICE 185' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR REPLACE SERVICE 185' FROM SMH 480-032 

COMPLETED

6,870.00 CL

201200236501 NEW YORK PROVIDENCE PL  01/26/2012  02/28/2014 SLINE MWH-ID. 7463-573

FULL LINING OF SMH 252-046 TO 252-045

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 252-046 TO 252-045 7,450.00 CL

201200236401 NEW YORK PROVIDENCE PL  01/26/2012  02/20/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 220' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 220' FROM 

SMH 252-046

8,050.00 CL

201200236301 NEW YORK PROVIDENCE PL  01/26/2012  02/19/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 115' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 115' FROM 

SMH 252-046

7,930.00 CL

201200236201 NEW YORK PROVIDENCE PL  01/26/2012  02/17/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 11' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM 

SMH 252-046

7,750.00 CL

201200236101 NEW YORK PROVIDENCE PL  01/26/2012  02/18/2014 SMAIN MWH-ID. 7463-573

POINT REPAIR 75' - 87' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 75' - 87' FROM SMH 252-046 7,990.00 CL

201200235901 MEXICO PROVIDENCE PL  01/26/2012  03/05/2014 SLINE MWH-ID. 7463-572

FULL LINING OF SMH 252-044 TO 252-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 252-044 TO 252-043 6,314.00 CL

201200235801 MEXICO PROVIDENCE PL  01/26/2012  02/24/2014 SMAIN MWH-ID. 7463-572

POINT REPAIR 255' - 263' FROM SMH 252-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 255' - 263' FROM SMH 252-044 7,300.00 CL

201200235701 PROVIDENCE PL MEXICO  01/26/2012  03/19/2014 SLINE MWH-ID. 7463-571

POINT REPAIR 0 TO 12 FEET FROM SMH 252-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0 TO 12 FEET FROM SMH 252-041 7,300.00 CL

201200229501 CONGRESS DR FRANKFORT  01/25/2012  02/07/2014 SMAIN MWH-ID. 7463-569

REPLACE PIPE FROM SMH 252-029 TO 252-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-029 TO 252-028 21,640.00 CL

201200229401 PAULINE DR COLUMBIA  01/25/2012  02/07/2014 SMAIN MWH-ID. 7463-568

REPLACE PIPE FROM SMH 252-028 TO 252-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-028 TO 252-027 20,800.00 CL

201200229201 CONGRESS DR FRANKFORT  01/25/2012  02/07/2014 SMAIN MWH-ID. 7463-567

REPLACE PIPE FROM SMH 252-027 TO 252-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-027 TO 252-026 28,070.00 CL

201200229101 PAULINE DR COLUMBIA  01/25/2012  09/15/2014 SMAIN MWH-ID. 7463-566

REPLACE PIPE FROM SMH 252-025 TO 252-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-025 TO 252-024 98,560.00 CL

201200229001 FRANKFORT CONGRESS DR  01/25/2012  02/14/2014 SMAIN MWH-ID. 7463-565

REPLACE PIPE FROM SMH 252-011 TO 252-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-011 TO 252-010 14,460.00 CL

201200228701 FRANKFORT CONGRESS DR  01/25/2012  02/13/2014 SMAIN MWH-ID. 7463-564

REPLACE PIPE FROM SMH 252-010 TO 252-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-010 TO 252-009 28,520.00 CL

201200228401 ODIN CONGRESS DR  01/25/2012  06/19/2014 SMAIN MWH-ID. 7463-563

REPLACE PIPE FROM SMH 251-060 TO 251-059

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-060 TO 251-059 124,800.00 CL

201200228301 DESIRE DR MITHRA  01/25/2012  08/25/2014 SMAIN MWH-ID. 7463-562

REPLACE PIPE FROM SMH 251-058 TO 251-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-058 TO 251-055 47,210.00 CL
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201200228001 MITHRA CONGRESS DR  01/25/2012  05/29/2014 SMAIN MWH-ID. 7463-561

REPLACE PIPE FROM SMH 251-057 TO 251-056

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-057 TO 251-056 65,530.00 CL

201200227901 MIRABEAU AV PRENTISS AV  01/25/2012  05/12/2014 SMAIN MWH-ID. 7463-560

POINT REPAIR 0' - 12' FROM SMH 251-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 251-026 7,900.00 CL

201200227501 CUNNINGHAM CT PINEDA  01/25/2012  12/17/2013 SMAIN MWH-ID. 7463-559

REPLACE PIPE SEGMENT FROM SMH 249-107 TO 249-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE SEGMENT FROM SMH 249-107 TO 249-106 59,150.00 CL

201200227401 MIRABEAU AV LOUISA DR  01/25/2012  08/05/2014 SLINE MWH-ID. 7463-558

FULL LINING OF SMH 249-097 TO 249-096

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-097 TO 249-096 9,250.00 CL

201200227201 MIRABEAU AV LOUISA DR  01/25/2012  12/31/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 187' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 187' FROM 

SMH 249-097

7,450.00 CL

201200227101 MIRABEAU AV LOUISA DR  01/25/2012  12/30/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 128' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 128' FROM 

SMH 249-097

7,420.00 CL

201200227001 MIRABEAU AV LOUISA DR  01/25/2012  12/30/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 66' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM 

SMH 249-097

7,450.00 CL

201200226901 DESIRE DR MIRABEAU AV  01/25/2012  03/10/2014 SLINE MWH-ID. 7463-557

FULL LINING OF SMH 249-079 TO 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-079 TO 249-078 4,378.00 CL

201200226801 DESIRE DR MIRABEAU AV  01/25/2012  02/27/2014 SLEAD MWH-ID. 7463-557

POINT REPAIR REPLACE SERVICE 149' FROM SMH 249-079

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM 

SMH 249-079

8,230.00 CL

201200226701 DESIRE DR MIRABEAU AV  01/25/2012  03/10/2014 SLINE MWH-ID. 7463-556

FULL LINING OF SMH 249-078 TO 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-078 TO 249-077 4,428.00 CL

201200226601 DESIRE DR MIRABEAU AV  01/25/2012  02/28/2014 SMAIN MWH-ID. 7463-556

POINT REPAIR 84' - 118' FROM SMH 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 84' - 118' FROM SMH 249-078 12,460.00 CL

201200226501 DESIRE DR MIRABEAU AV  01/25/2012  02/25/2014 SLEAD MWH-ID. 7463-556

POINT REPAIR REPLACE SERVICE 40' FROM SMH 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 40' FROM 

SMH 249-078

8,080.00 CL

201200226401 DESIRE DR DREUX AV  01/25/2012  02/17/2014 SLINE MWH-ID. 7463-555

FULL LINING OF SMH 249-077 TO 249-076

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-077 TO 249-076 10,346.00 CL

201200226301 DESIRE DR DREUX AV  01/25/2012  04/17/2014 SMAIN MWH-ID. 7463-555

POINT REPAIR VIA LINING 175' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 175' FROM SMH 249-

077

4,600.00 CL

201200226101 DESIRE DR DREUX AV  01/25/2012  02/19/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 342' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 342' FROM 

SMH 249-077

7,630.00 CL

201200226001 DESIRE DR DREUX AV  01/25/2012  02/20/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 288' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 288' FROM 

SMH 249-077

7,990.00 CL

201200225901 DESIRE DR DREUX AV  01/25/2012  02/20/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 41' FROM 

SMH 249-077

8,200.00 CL

201200225801 GALLIER DR DREUX AV  01/25/2012  03/14/2014 SLINE MWH-ID. 7463-554

FULL LINING OF SMH 249-062 TO 249-061

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-062 TO 249-061 9,422.00 CL

201200225701 GALLIER DR DREUX AV  01/25/2012  03/05/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 356' - 382' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 356' - 382' FROM SMH 249-062 11,400.00 CL

201200225601 GALLIER DR DREUX AV  01/25/2012  03/03/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 203' - 215' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 203' - 215' FROM SMH 249-062 11,880.00 CL

201200225501 GALLIER DR DREUX AV  01/25/2012  03/03/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 152' - 164' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 152' - 164' FROM SMH 249-062 9,070.00 CL

201200225401 GALLIER DR DREUX AV  01/25/2012  03/03/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 22' - 34' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 22' - 34' FROM SMH 249-062 9,070.00 CL

201200225301 STEPHEN GIRARD AVDESIRE DR  01/25/2012  02/03/2014 SLINE MWH-ID. 7463-553

FULL LINING OF SMH 249-053 TO 249-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-053 TO 249-052 3,652.00 CL

201200225201 STEPHEN GIRARD AVDESIRE DR  01/25/2012  01/16/2014 SLEAD MWH-ID. 7463-553

POINT REPAIR REPLACE SERVICE 108' FROM SMH 249-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM 

SMH 249-053

7,330.00 CL

201200225101 STEPHEN GIRARD AVDESIRE DR  01/25/2012  01/03/2014 SLEAD MWH-ID. 7463-553

POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 41' FROM 

SMH 249-053

7,660.00 CL
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201200225001 GALLIER DR DREUX AV  01/25/2012  02/28/2014 SLEAD MWH-ID. 7463-554

POINT REPAIR REPLACE SERVICE 88' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 88' FROM 

SMH 249-062

9,040.00 CL

201200224901 STEPHEN GIRARD AVCONGRESS DR  01/25/2012  02/03/2014 SLINE MWH-ID. 7463-552

FULL LINING OF SMH 249-050 TO 249-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-050 TO 249-049 5,198.00 CL

201200224801 STEPHEN GIRARD AVCONGRESS DR  01/25/2012  01/20/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 104' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM 

SMH 249-050

7,990.00 CL

201200224701 STEPHEN GIRARD AVCONGRESS DR  01/25/2012  01/17/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 82' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 82' FROM 

SMH 249-050

7,750.00 CL

201200224601 STEPHEN GIRARD AVCONGRESS DR  01/25/2012  01/17/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 54' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 54' FROM 

SMH 249-050

8,080.00 CL

201200224401 PAULINE DR CONGRESS DR  01/25/2012  02/25/2014 SLINE MWH-ID. 7463-551

FULL LINING FROM SMH 249-044 TO 249-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 249-044 TO 249-033 7,572.00 CL

201200224301 PAULINE DR CONGRESS DR  01/25/2012  02/18/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 211' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 211' FROM 

SMH 249-044

8,050.00 CL

201200224201 PAULINE DR CONGRESS DR  01/25/2012  02/18/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 156' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 156' FROM 

SMH 249-044

8,020.00 CL

201200224101 PAULINE DR CONGRESS DR  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 110' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM 

SMH 249-044

7,630.00 CL

201200224001 PAULINE DR CONGRESS DR  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 64' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 64' FROM 

SMH 249-044

8,020.00 CL

201200223801 MIRABEAU AV SEMINARY PL  01/25/2012 SLINE MWH-ID. 7463-550 

FULL LINING FROM SMH 248-118 TO 248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

PR

201200223701 MIRABEAU AV PRESS DR  01/25/2012  10/01/2014 SLINE MWH-ID. 7463-549

FULL LINING FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED FULL LINING FROM SMH 248-116 TO 248-115 7,494.00 CL

201200223601 PRESS DR MIRABEAU AV  01/25/2012  06/09/2014 SLINE MWH-ID. 7463-548

FULL LINING FROM SMH 248-115 TO 248-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-115 TO 248-106 5,694.00 CL

201200223501 PRESS DR MIRABEAU AV  01/25/2012  06/18/2014 SMAIN MWH-ID. 7463-548

POINT REPAIR VIA LINING 106' FROM SMH 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 106' FROM SMH 248-

115

CL

201200223401 PRESS DR MIRABEAU AV  01/25/2012  06/19/2014 SMAIN MWH-ID. 7463-548

POINT REPAIR VIA LINING 31' FROM SMH 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 31' FROM SMH 248-

115

7,450.00 CL

201200223201 PRESS DR ST FERDINAND DR  01/25/2012  09/05/2014 SLINE MWH-ID. 7463-547

FULL LINING OF SMH 248-104 TO 248-103

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-104 TO 248-103 9,780.00 CL

201200223101 PRESS DR ST FERDINAND DR  01/25/2012  10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 271' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 271' FROM SMH 248-

104

800.00 CL

201200223001 PRESS DR ST FERDINAND DR  01/25/2012  10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 147' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 147' FROM SMH 248-

104

1,000.00 CL

201200222901 PRESS DR ST FERDINAND DR  01/25/2012 SMAIN MWH-ID. 7463-547

POINT REPAIR REPLACE SERVICE 72' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

PR

201200222801 PRESS DR ST FERDINAND DR  01/25/2012  10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 23' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 23' FROM SMH 248-

104

4,600.00 CL

201200222701 PRESS DR ST FERDINAND DR  01/25/2012  06/08/2014 SLINE MWH-ID. 7463-546

FULL LINING FROM SMH 248-092 TO 248-086

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-092 TO 248-086 7,736.00 CL

201200222601 PRESS DR ST FERDINAND DR  01/25/2012  06/23/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 195' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 195' FROM SMH 248-

092

7,450.00 CL

201200222501 PRESS DR ST FERDINAND DR  01/25/2012  06/24/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 129' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR VIA LINING 129' FROM SMH 248-092 7,450.00 CL

201200222401 PRESS DR ST FERDINAND DR  01/25/2012  06/26/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 68' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 68' FROM SMH 248-

092

7,450.00 CL

201200222201 FELICIANA DR STEPHEN GIRARD  01/25/2012  12/16/2013 SMAIN MWH-ID. 7463-545

REPLACE PIPE FROM SMH 248-050 TO 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-050 TO 248-049 24,000.00 CL
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201200222101 FELICIANA DR MIRABEAU AV  01/25/2012  12/12/2013 SLEAD MWH-ID. 7463-544

POINT REPAIR REPLACE SERVICE 117' FROM SMH 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 117' FROM 

SMH 248-049

8,860.00 CL

201200222001 FELICIANA DR MIRABEAU AV  01/25/2012  04/25/2014 SMAIN MWH-ID. 7463-544

POINT REPAIR VIA LINING 77' FROM SMH 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 77' FROM SMH 248-

049

5,000.00 CL

201200221901 FELICIANA DR DREUX AV  01/25/2012  03/13/2014 SLINE MWH-ID. 7463-543

FULL LINING OF SMH 248-044 TO 248-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-044 TO 248-043 2,190.00 CL

201200221801 FELICIANA DR DREUX AV  01/25/2012  10/23/2013 SLEAD MWH-ID. 7463-543

POINT REPAIR REPLACE SERVICE 73' FROM SMH 248-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM 

SMH 248-044

8,110.00 CL

201200221701 FELICIANA DR DREUX AV  01/25/2012  12/12/2013 SMAIN MWH-ID. 7463-542

REPLACE PIPE FROM SMH 248-043 TO 248-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-043 TO 248-042 22,660.00 CL

201200221601 FELICIANA DR DREUX AV  01/25/2012  12/12/2013 SMAIN MWH-ID. 7463-541

REPLACE PIPE FROM SMH 248-042 TO 248-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-042 TO 248-041 32,860.00 CL

201200221501 FELICIANA DR DREUX AV  01/25/2012  03/12/2014 SLINE MWH-ID. 7463-540

FULL LINING FROM SMH 248-041 TO 248-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-041 TO 248-040 2,574.00 CL

201200221401 FELICIANA DR DREUX AV  01/25/2012  10/23/2013 SLEAD MWH-ID. 7463-540

SERVICE REPAIR REPLACE SERVICE  81' FROM SMH 248-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR REPLACE SERVICE  81' FROM 

SMH 248-041

8,020.00 CL

201200219101 MITHRA SEMINARY PL  01/25/2012  11/17/2014 SLINE MWH-ID. 7463-528

FULL LINING OF SMH 250-117 TO 250-116

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-117 TO 250-116 4,448.00 CL

201200219001 MITHRA ST FERDINAND  01/25/2012  10/31/2013 SLINE MWH-ID. 7463-527

FULL LINING OF SMH 250-110 TO 250 -096

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-110 TO 250 -096 6,680.00 CL

201200218901 PRESS DR ODIN  01/25/2012  03/17/2014 SLINE MWH-ID. 7463-526

FULL LINING OF SMH 250-094 TO 250-093

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-094 TO 250-093 6,680.00 CL

201200218701 PRESS DR ODIN  01/25/2012  04/16/2014 SLEAD MWH-ID. 7463-526

SERVICE REPAIR VIA LINING 98' FROM SMH 250-094

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR VIA LINING 98' FROM SMH 250-

094

5,000.00 CL

201200218601 PRESS DR ODIN  01/25/2012  04/16/2014 SLEAD MWH-ID. 7463-526

SERVICE REPAIR VIA LINING 34' FROM SMH 250-094

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR VIA LINING 34' FROM SMH 250-

094

4,800.00 CL

201200218501 PROVIDENCE PL PRESSBURG  01/25/2012  03/18/2014 SLINE MWH-ID. 7463-525

FULL LINING OF SMH 250-074 TO 250-073

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-074 TO 250-073 3,174.00 CL

201200218401 PROVIDENCE PL PRESSBURG  01/25/2012  03/13/2014 SMAIN MWH-ID. 7463-525

POINT REPAIR 0' - 12' FROM SMH 250-074

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 250-074 7,540.00 CL

201200218301 ATHIS CAMPUS BL  01/25/2012  03/20/2014 SLINE MWH-ID. 7463-524

FULL LINING OF SMH 250-070 TO 250-069

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-070 TO 250-069 5,244.00 CL

201200218101 ATHIS CAMPUS BL  01/25/2012  03/11/2014 SMAIN MWH-ID. 7463-524

POINT REPAIR 249' - 261' FROM SMH 250-070

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 249' - 261' FROM SMH 250-070 7,300.00 CL

201200218001 ATHIS CAMPUS BL  01/25/2012  03/10/2014 SMAIN MWH-ID. 7463-524

POINT REPAIR 24' - 43' FROM SMH 250-070

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 24' - 43' FROM SMH 250-070 11,320.00 CL

201200217901 PROVIDENCE PL PRENTISS AV  01/25/2012  04/02/2014 SMAIN MWH-ID. 7463-523

REPLACE PIPE SMH 250-065 TO 250-064

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE SMH 250-065 TO 250-064 67,710.00 CL

201200217801 PRESS DR ROBERT E LEE BL  01/25/2012  04/14/2014 SLINE MWH-ID. 7463-522

FULL LINING OF SMH 250-051 TO 250-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-051 TO 250-050 7,834.00 CL

201200217701 PRESSBURG CAMPUS BL  01/25/2012  04/15/2014 SLINE MWH-ID. 7463-521

FULL LINING OF SMH 250-048 TO 250-047

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-048 TO 250-047 5,388.00 CL

201200217601 PRESSBURG CAMPUS BL  01/25/2012  03/18/2014 SMAIN MWH-ID. 7463-521

POINT REPAIR 98' - 110' FROM SMH 250-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 98' - 110' FROM SMH 250-048 8,380.00 CL

201200217501 PRESSBURG CAMPUS BL  01/25/2012  03/17/2014 SLEAD MWH-ID. 7463-521

POINT REPAIR REPLACE SERVICE 158' FROM SMH 250-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 158' FROM 

SMH 250-048

7,720.00 CL

201200217401 MIRABEAU AV CAMPUS BL  01/25/2012  04/08/2014 SLINE MWH-ID. 7463-520

FULL LINING OF SMH 250-040 TO 250-039

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-040 TO 250-039 CL

201200217301 MIRABEAU AV CAMPUS BL  01/25/2012  12/24/2013 SMAIN MWH-ID. 7463-520

POINT REPAIR 81' - 93' FROM SMH 250-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 81' - 93' FROM SMH 250-040 7,300.00 CL
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201200217201 MIRABEAU AV CAMPUS BL  01/25/2012  12/19/2013 SLEAD MWH-ID. 7463-520

POINT REPAIR REPLACE SERVICE 5' FROM SMH 250-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 

250-040

7,780.00 CL

201102247901 NEW YORK MARIGNY  12/22/2011  12/02/2013 SLINE MWH-ID. 7463-341

FULL LINING OF SMH 358-024 TO SMH 358-023

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SMH 358-024 TO SMH 358-023 7,426.00 CL

201102247801 NEW YORK MARIGNY  12/22/2011  10/23/2013 SLEAD MWH-ID. 7463-341

SERVICE REPAIR 18' FROM SMH 358-024

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 18' FROM SMH 358-024 7,330.00 CL

201102247701 MEXICO ELYSIAN FIELDS AV  12/22/2011  12/04/2013 SLINE MWH-ID. 7463-340

FULL LINING OF SMH 358-013 TO SMH 358-010

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SMH 358-013 TO SMH 358-010 7,808.00 CL

201102247601 MEXICO ELYSIAN FIELDS AV  12/22/2011  10/22/2013 SLEAD MWH-ID. 7463-340

SERVICE REPAIR 240' FROM SMH 358-013

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLTEED SERVICE REPAIR 240' FROM SMH 358-013 7,660.00 CL

201102247501 MEXICO ELYSIAN FIELDS AV  12/22/2011  10/22/2013 SLEAD MWH-ID. 7463-340

SERVICE REPAIR 170' FROM SMH 358-013

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 170' FROM SMH 358-013 7,720.00 CL

201102247401 MEXICO ST ROCH AV  12/22/2011  10/21/2013 SLEAD MWH-ID. 7463-339

SERVICE REPAIR 24' FROM SMH 358-007

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 24' FROM SMH 358-007 7,390.00 CL

201102247301 SPAIN NEW YORK  12/22/2011  10/21/2013 SMAIN MWH-ID. 7463-338

POINT REPAIR 0' TO 20' FROM SMH 358-006

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 20' FROM SMH 358-006 8,860.00 CL

201102247101 ROBERT E LEE BL SPAIN  12/22/2011  11/27/2013 SLINE MWH-ID. 7463-337

FULL LINING OF SHM 358-002 TO 358-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SHM 358-002 TO 358-001 8,818.00 CL

201102246901 ROBERT E LEE BL SPAIN  12/22/2011  10/17/2013 SLEAD MWH-ID. 7463-337

SERVICE REPAIR 330' FROM SMH 358-002

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 330' FROM SMH 358-002 7,330.00 CL

201102246701 ROBERT E LEE BL SPAIN  12/22/2011  10/17/2013 SLEAD MWH-ID. 7463-337

SERVICE REPAIR 272' FROM SMH 358-002

ESSA 2 - BASIN 3 - UPTOWN - SPS 17

COMPLETED SERVICE REPAIR 272' FROM SMH 358-002 7,330.00 CL

201102242501 SPAIN ROBERT E LEE BL  12/21/2011  10/16/2013 SMAIN MWH-ID. 7463-335

POINT REPAIR 31' TO 43' FROM SMH 357-038

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 31' TO 43' FROM SMH 357-038 8,110.00 CL

201102225901 CARTIER AV OWENS BL  12/20/2011  04/30/2014 SLINE MWH-ID. 7463-317

FULL LINING OF SMH 298-031 TO 298-027

ESSA 2 - BASIN 3 - LAKEVIEW - STATION 19

COMPLETED FULL LINING OF SMH 298-031 TO 298-027 7,268.00 CL

201102225801 ODIN PRENTISS AV  12/20/2011  07/15/2014 SMAIN MWH-ID. 7463-316

REPLACE PIPE FOR SEWER LINE SEGMENT 250-108 TO 250-107

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FOR SEWER LINE SEGMENT 250-108 TO 250-

107

64,510.00 CL

201102225701 ODIN PROVIDENCE PL  12/20/2011  03/06/2014 SLINE MWH-ID. 7463-315

FULL LINING OF SMH 250-106 TO 250-105

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-106 TO 250-105 4,596.00 CL

201102225601 ODIN PROVIDENCE PL  12/20/2011  02/10/2014 SLEAD MWH-ID. 7463-315

POINT REPAIR REPLACE SERVICE 89' TO 101' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 89' TO 101' 

FROM SMH 250-106

8,290.00 CL

201102225401 ODIN PROVIDENCE PL  12/20/2011  12/04/2013 SMAIN MWH-ID. 7463-315

POINT REPAIR 36' TO 48' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 36' TO 48' FROM SMH 250-106 8,500.00 CL

201102225301 ODIN PROVIDENCE PL  12/20/2011  12/02/2013 SMAIN MWH-ID. 7463-315

POINT REPAIR 0' TO 12' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 250-106 7,300.00 CL

201102091501 FRANKLIN AV VIENNA  11/29/2011  02/19/2014 SLINE MWH-ID. 7463-277

FULL LINING OF SMH 361-038 TO 361-037

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-038 TO 361-037 5,476.00 CL

201102091401 FRANKLIN AV VIENNA  11/29/2011  12/03/2013 SMAIN MWH-ID. 7463-277

POINT REPAIR 58' TO 70'  FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 58' TO 70'  FROM SMH 361-038 7,300.00 CL

201102091301 FRANKLIN AV VIENNA  11/29/2011  12/03/2013 SLEAD MWH-ID. 7463-277

POINT REPAIR REPLACE SERVICE 148' FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR REPLACE SERVICE 148' FROM SMH 361-038 7,570.00 CL

201102091201 WINGATE DR PRENTISS AV  11/29/2011  10/29/2013 SLEAD MWH-ID. 7463-275

POINT REPAIR REPLACE SERVICE 86' FROM SMH 321-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 86' FROM 

SMH 321-019

7,690.00 CL

201102091101 WILDAIR DR FILMORE  11/29/2011  10/29/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 346' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 346' FROM 

SMH 321-016

CL

201102091001 WILDAIR DR FILMORE  11/29/2011  10/29/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 343' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 343' FROM 

SMH 321-016

8,380.00 CL

201102090901 WILDAIR DR FILMORE  11/29/2011  10/28/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 270' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 270' FROM 

SMH 321-016

CL
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201102090801 WILDAIR DR FILMORE  11/29/2011  10/28/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 267' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 267' FROM 

SMH 321-016

8,110.00 CL

201102090701 WILDAIR DR FILMORE  11/29/2011 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 183' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201102090601 WILDAIR DR FILMORE  11/29/2011  10/24/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 174' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 174' FROM 

SMH 321-016

8,170.00 CL

201102090501 WILDAIR DR FILMORE  11/29/2011  10/23/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 9' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 

321-016

8,140.00 CL

201102090401 EADS ROBERT E LEE BL  11/29/2011 SLINE MWH-ID. 7463-273

FULL LINING OF SMH 374-007 TO374-006

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201102090301 EADS ROBERT E LEE BL  11/29/2011  10/21/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 303' FROM SMH 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 303' FROM 

SMH 374-007

4,562.00 CL

201102090201 EADS ROBERT E LEE BL  11/29/2011  10/20/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 264' FROM SMH 374-007

ESSA 2 - BASIN 7 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 264' FROM 

SMH 374-007

4,562.00 CL

201102090101 EADS ROBERT E LEE BL  11/29/2011  10/20/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 198' FROM SMH 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM 

SMH 374-007

4,562.00 CL

201102083301 BACCICH MADRID  11/29/2011  07/22/2013 SLEAD MWH-ID. 7463-246

POINT REPAIR REPLACE SERVICE 8' FROM SMH 374-029

ESSA 2 - BASIN 3 - GENTILLY - STATION

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 

374-029

6,620.00 CL

201102083201 ROBERT E LEE BL FRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-245

REPLACE PIPE FOR LINE SEGMENT 374-009 TO 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201102083001 FRANKLIN AV ROBERT E LEE BL  11/29/2011  11/12/2014 SLINE MWH-ID. 7463-244

FULL LINING FROM SMH 374-002 TO 374-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED FULL LINING FROM SMH 374-002 TO 374-001 6,824.00 CL

201102012801 PEOPLES AV NEW YORK  11/15/2011  10/23/2014 SLEAD MWH-ID. 7463-186

POINT REPAIR REPLACE SERVICE 147' FROM SMH 375-036

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 147' FROM 

SMH 375-036

5,120.00 CL

201102012701 FRANKFORT PEOPLES AV  11/15/2011  10/14/2014 SLEAD MWH-ID. 7463-185

POINT REPAIR REPLACE SERVICE 138' FROM SMH 375-035

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 138' FROM 

SMH 375-035

4,624.00 CL

201102012601 FRANKFORT PEOPLES AV  11/15/2011  10/13/2014 SMAIN MWH-ID. 7463-185

POINT REPAIR 1' TO 13' FROM SMH 375-035

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 1' TO 13' FROM SMH 375-035 4,500.00 CL

201102012401 FRANKFORT PEOPLES AV  11/15/2011  10/16/2014 SLINE MWH-ID. 7463-185

FULL LINING OF SMH 375-035 TO 375-032

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 375-035 TO 375-032 12,560.00 CL

201102012001 FRANKFORT BACCICH  11/15/2011  10/17/2014 SLINE MWH-ID. 7463-184

FULL LINING OF SMH 375-032 TO 375-028

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 375-032 TO 375-028 15,024.00 CL

201102011501 LAFAYE ROBERT E LEE BL  11/15/2011  10/17/2014 SLEAD MWH-ID. 7463-183

POINT REPAIR REPLACE SERVICE 296' FROM SMH 375-010

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 296' FROM 

SMH 375-010

7,476.00 CL

201102011201 ROBERT E LEE BL LAFAYE  11/15/2011  11/28/2014 SMAIN MWH-ID. 7463-182

REPLACE PIPE FOR LINE SEGMENT 375-007 TO 375-005

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 375-007 TO 375-005 61,843.00 CL

201102011001 ROBERT E LEE BL FRANKLIN AV  11/15/2011  11/21/2014 SMAIN MWH-ID. 7463-181

REPLACE PIPE FOR LINE SEGMENT 375-006 TO 375-005

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 375-006 TO 375-005 49,100.00 CL

201102009901 PEOPLES AV VIENNA  11/15/2011  07/22/2013 SLEAD MWH-ID. 7463-174

POINT REPAIR REPLACE SERVICE 15' FROM SMH 374-027

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 15' FROM 

SMH 374-027

6,560.00 CL

201102009801 ROBERT E LEE BL PEOPLES AV  11/15/2011 SLINE MWH-ID. 7463-173

FULL LINING OF SMH 374-025 TO 374-024

ESSA 2 - BASIN 3 - GENTILLY - 17

PR

201102009701 ROBERT E LEE BL PEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-173

POINT REPAIR 0' TO 12' FROM SMH 374-025

ESSA 2 - BASIN 3 - GENTILLY - 17

PR

201102009501 ROBERT E LEE BL PEOPLES AV  11/15/2011 SLEAD MWH-ID. 7463-173

POINT REPAIR REPLACE SERVICE 122' FROM SMH 374-025

ESSA 2 - BASIN 3 - GENTILLY - 17

PR

201102009401 MADRID LAFAYE  11/15/2011  08/19/2013 SMAIN MWH-ID. 7463-172

REPLACE PIPE FOR LINE SEGMENT 374-015 TO 374-006

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 374-015 TO 374-006 73,780.00 CL

201102009301 EADS ATHIS  11/15/2011  11/20/2014 SLINE MWH-ID. 7463-171

FULL LINING OF SMH 374-014 TO 374-013

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 374-014 TO 374-013 CL
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201102009101 EADS ATHIS  11/15/2011  10/28/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 109' TO 121' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 109' TO 121' FROM SMH 374-014 CL

201102009001 EADS ATHIS  11/15/2011  10/30/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 153' TO 181' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 153' TO 181' FROM SMH 374-014 CL

201102008801 EADS ATHIS  11/15/2011  10/28/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 12' TO 24' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 12' TO 24' FROM SMH 374-014 CL

201102008601 LAFAYE PRENTISS AV  11/15/2011  10/23/2013 SLEAD MWH-ID. 7463-170

POINT REPAIR REPLACE SERVICE 0' - 270' FROM SMH 373-018

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 0' - 270' 

FROM SMH 373-018

7,300.00 CL

201102006301 MADRID ARTS  11/15/2011  11/07/2013 SLINE MWH-ID. 7463-158

FULL LINING OF SMH 361-046 TO 361-045

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-046 TO 361-045 8,288.00 CL

201102006101 LONDON DR LEON C SIMON DR  11/15/2011  10/28/2013 SMAIN MWH-ID. 7463-156

POINT REPAIR 199' TO 219' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 199' TO 219' FROM SMH 323-019 7,600.00 CL

201102006001 LONDON DR LEON C SIMON DR  11/15/2011  10/22/2014 SLEAD MWH-ID. 7463-156

SERVICE REPAIR VIA LINING 112' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 112' FROM SMH 

323-019

5,000.00 CL

201102005901 LONDON DR LEON C SIMON DR  11/15/2011  10/22/2014 SLEAD MWH-ID. 7463-156

SERVICE REPAIR VIA LINING 55' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 55' FROM SMH 323-

019

5,000.00 CL

201102005701 LONDON DR LEON C SIMON DR  11/15/2011  08/11/2014 SLINE MWH-ID. 7463-156

FULL LINING OF SMH 323-019 TO 323-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 323-019 TO 323-018 6,610.00 CL

201102005501 WAINWRIGHT DR LEON C SIMON DR  11/15/2011  12/12/2013 SLINE MWH-ID. 7463-155

FULL LINING OF SMH 323-009 TO 323-008

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 323-009 TO 323-008 7,056.00 CL

201102005201 WAINWRIGHT DR LEON C SIMON DR  11/15/2011  10/28/2013 SMAIN MWH-ID. 7463-155

POINT REPAIR 0' TO 12' FROM SMH 323-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 323-009 7,675.00 CL

201102005101 ROBERT E LEE BL WAINWRIGHT DR  11/15/2011  10/29/2013 SMAIN MWH-ID. 7463-154

POINT REPAIR 0' TO 15' FROM SMH 323-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 15' FROM SMH 323-007 7,900.00 CL

201102004201 MARIGNY NEW YORK  11/15/2011  08/11/2014 SLEAD MWH-ID. 7463-151

SERVICE REPAIR REPLACE SERVICE 84' FROM SMH 358-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 84' FROM SMH 358-

012

7,900.00 CL

201102004101 MADRID MARIGNY  11/15/2011  01/10/2014 SLINE MWH-ID. 7463-150

FULL LINING OF SMH 357-036 TO 357-035

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-036 TO 357-035 7,650.00 CL

201102004001 MADRID MARIGNY  11/15/2011  10/16/2013 SMAIN MWH-ID. 7463-150

POINT REPAIR 284' TO 296' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLTETED POINT REPAIR 284' TO 296' FROM SMH 357-036 7,300.00 CL

201102003701 MADRID MARIGNY  11/15/2011  02/14/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 232' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 232' FROM SMH 

357-036

4,600.00 CL

201102003601 MADRID MARIGNY  11/15/2011  02/13/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 229' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 229' FROM SMH 

357-036

5,000.00 CL

201102003501 MADRID MARIGNY  11/15/2011  02/13/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 156' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 156' FROM SMH 

357-036

4,800.00 CL

201102003201 MADRID ELYSIAN FIELDS AV  11/15/2011  02/18/2014 SLINE MWH-ID. 7463-149

FULL LINING OF SMH 357-029 TO 357-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-029 TO 357-028 6,754.00 CL

201101956201 MADRID ELYSIAN FIELDS AV  11/11/2011  10/14/2013 SMAIN MWH-ID. 7463-149

POINT REPAIR 184' TO 196' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 184' TO 196' FROM SMH 357-029 8,530.00 CL

201101956101 MADRID ELYSIAN FIELDS AV  11/11/2011  10/14/2013 SLEAD MWH-ID. 7463-149

POINT REPAIR REPLACE SERVICE 52' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM 

SMH 357-029

7,990.00 CL

201101956001 BRUTUS ST ANTHONY AV  11/11/2011 SMAIN MWH-ID. 7463-148

POINT REPAIR 195' TO 207' FROM SMH 334-034

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201101935401 PAUGER BRUTUS  11/09/2011  12/14/2013 SLEAD MWH-ID. 7463-105

SERVICE REPAIR VIA LINING 233' FROM SMH 334-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 233' FROM SMH 

334-024

4,600.00 CL

201101935301 PAUGER BRUTUS  11/09/2011  12/14/2013 SLEAD MWH-ID. 7463-105

SERVICE REPAIR VIA LINING 64' FROM SMH 334-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 64' FROM SMH 334-

024

4,600.00 CL

201200181501 EASTERN SELMA  01/24/2012  12/09/2013 SLINE MWH-ID. 7463-393

FULL LINING OF SMH 372-049 TO 372-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 372-049 TO 372-048 7,650.00 CL
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201200181401 EASTERN SELMA  01/24/2012  10/22/2013 SMAIN MWH-ID. 7463-393

POINT REPAIR 44' - 56'  FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 44' - 56'  FROM SMH 372-049 7,720.00 CL

201200181301 EASTERN SELMA  01/24/2012  10/16/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 223' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 223' FROM 

SMH 372-049

8,560.00 CL

201200181201 EASTERN SELMA  01/24/2012  10/17/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 144' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 144' FROM 

SMH 372-049

9,640.00 CL

201200181101 EASTERN SELMA  01/24/2012  10/21/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 87' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 87' FROM 

SMH 372-049

7,690.00 CL

201200180801 DREUX AV VENUS  01/24/2012 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 122' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201200180701 DREUX AV VENUS  01/24/2012  11/21/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 119' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 119' FROM 

SMH 354-030

8,530.00 CL

201200180601 DREUX AV VENUS  01/24/2012  11/20/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 80' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPELTED POINT REPAIR REPLACE SERVICE 80' FROM 

SMH 354-030

7,990.00 CL

201200180501 DREUX AV VENUS  01/24/2012  11/19/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 50' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM 

SMH 354-030

8,680.00 CL

201200180401 FRENCHMEN STEPHEN GIRARD AV  01/24/2012  01/23/2014 SLINE MWH-ID. 7463-390

FULL LINING OF SMH 333-009 TO 333-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 333-009 TO 333-007 17,450.00 CL

201200180301 WILTON DR PRENTISS AV  01/24/2012  11/05/2013 SMAIN MWH-ID. 7463-389

POINT REPAIR 435' - 466' FROM SMH 322-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 435' - 466' FROM SMH 322-011 7,900.00 CL

201200180201 WILTON DR PRENTISS AV  01/24/2012  11/05/2013 SMAIN MWH-ID. 7463-389

POINT REPAIR 253' - 265' FROM SMH 322-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 253' - 265' FROM SMH 322-011 7,750.00 CL

201200173701 WILDAIR DR RAPIDES DR  01/23/2012  01/14/2014 SMAIN MWH-ID. 7463-388

REPLACE PIPE SEGMENT 321-015 TO 321-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE SEGMENT 321-015 TO 321-012 87,625.00 CL

201200170601 FRANKLIN AV VIENNA  01/23/2012  01/02/2014 SLINE MWH-ID. 7463-442

FULL LINING OF SMH 374-003 TO 374-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 374-003 TO 374-001 9,280.00 CL

201200170501 FRANKLIN AV VIENNA  01/23/2012  11/20/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 293' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM 

SMH 374-003

7,570.00 CL

201200170401 FRANKLIN AV VIENNA  01/23/2012  11/20/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 192' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 374-003

7,570.00 CL

201200170301 FRANKLIN AV VIENNA  01/23/2012  11/19/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 147' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 147' FROM 

SMH 374-003

7,570.00 CL

201200170201 FRANKLIN AV VIENNA  01/23/2012  11/21/2013 SMAIN MWH-ID. 7463-442

POINT REPAIR 364' - 374' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 364' - 374' FROM SMH 374-003 7,300.00 CL

201200170101 NEW YORK SPAIN  01/23/2012  11/13/2013 SLINE MWH-ID. 7463-157

FULL LINING OF SMH 358-021 TO 358-020

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 358-021 TO 358-020 7,738.00 CL

201200170001 NEW YORK SPAIN  01/23/2012  10/24/2013 SMAIN MWH-ID. 7463-157

POINT REPAIR 0' - 12' FROM SMH 358-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 358-021 8,050.00 CL

201200168601 ANNETTE SUMPTER  01/23/2012  07/24/2014 SMAIN MWH-ID. 7463-435

REPLACE PIPE SEGMENT 319-021 TO 319-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE SEGMENT 319-021 TO 319-018 94,960.00 CL

201200052201 PRESS DR ODIN  01/06/2012  05/29/2014 SLINE MWH-ID. 7463-375

FULL LINING FROM SMH 250-100 TO 250-099

ESSA 2 - BASIN 3 - GENTILLY- SPS 23

COMPLETED FULL LINING FROM SMH 250-100 TO 250-099 3,506.00 CL

201200052101 PRESS DR ODIN  01/06/2012  04/11/2014 SMAIN MWH-ID. 7463-375

POINT REPAIR 10' TO 22' FROM SMH 250-100

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED POINT REPAIR 10' TO 22' FROM SMH 250-100 15,100.00 CL

201200051901 PROVIDENCE PL CAMPUS BL  01/06/2012  02/03/2014 SLINE MWH-ID. 7463-374

FULL LINING FROM SMH 250-077 TO 250-076

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED FULL LINING FROM SMH 250-077 TO 250-076 7,316.00 CL

201200023801 EADS ROBERT E LEE BL  01/05/2012  10/07/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 301' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 301' FROM 

SMH 375-003

6,856.00 CL

201200023701 EADS ROBERT E LEE BL  01/05/2012  10/08/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 268' FROM SMH 375-005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 268' FROM 

SMH 375-005

6,856.00 CL
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201200023501 EADS ROBERT E LEE BL  01/05/2012  10/06/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 197' FROM SMH 375-005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM 

SMH 375-005

7,476.00 CL

201200023001 EADS ROBERT E LEE BL  01/05/2012  10/14/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 142' FROM SMH 375-0005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM 

SMH 375-0005

5,988.00 CL

201200022901 FRANKLIN AV NEW YORK  01/05/2012  11/19/2014 SLINE MWH-ID. 7463-359

FULL LINING FROM SMH 375-003 TO 375-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 375-003 TO 375-001 CL

201200022801 FRANKLIN AV NEW YORK  01/05/2012  10/27/2014 SLEAD MWH-ID. 7463-359

POINT REPAIR REPLACE SERVICE 157' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM 

SMH 375-003

5,120.00 CL

201200022701 FRANKLIN AV NEW YORK  01/05/2012  11/10/2014 SLEAD MWH-ID. 7463-359

POINT REPAIR REPLACE SERVICE 108' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM 

SMH 375-003

5,306.00 CL

201200022601 FRANKLIN AV NEW YORK  01/05/2012  10/28/2014 SMAIN MWH-ID. 7463-359

POINT REPAIR 23' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENITLLY - SPS 17

COMPLETED POINT REPAIR 23' FROM SMH 375-003 5,120.00 CL

201200022501 NEW YORK ST ROCH AV  01/05/2012  12/03/2013 SLINE MWH-ID. 7463-358

FULL LINING FROM SMH 362-030 TO SMH 362-028	

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-030 TO SMH 362-

028

7,450.00 CL

201200022301 NEW YORK ST ROCH AV  01/05/2012  10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 246'FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 246'FROM 

SMH 362-030

7,360.00 CL

201200022101 NEW YORK ST ROCH AV  01/05/2012  10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 101' FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 101' FROM 

SMH 362-030

7,360.00 CL

201200021801 NEW YORK ST ROCH AV  01/05/2012  10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 51' FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 51' FROM 

SMH 362-030

7,360.00 CL

201200021001 FRANKFORT ARTS  01/05/2012  12/13/2013 SLINE MWH-ID. 7463-357

FULL LINING FROM SMH 362-026 TO SMH 362-024

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-026 TO SMH 362-

024

8,238.00 CL

201200020701 FRANKFORT ARTS  01/05/2012  11/05/2013 SMAIN MWH-ID. 7463-357

POINT REPAIR 80' TO 103' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 80' TO 103' FROM SMH 362-026 8,950.00 CL

201200020101 FRANKFORT ARTS  01/05/2012  11/07/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 291' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 291' FROM 

SMH 362-026

7,390.00 CL

201200019901 FRANKFORT ARTS  01/05/2012  11/06/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 222' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 222' FROM 

SMH 362-026

7,360.00 CL

201200019801 FRANKFORT ARTS  01/05/2012  11/06/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 144' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

POINT REPAIR REPLACE SERVICE 144' FROM SMH 362-026 7,360.00 CL

201200016201 MUSIC NEW YORK  01/04/2012  12/10/2013 SMAIN MWH-ID. 7463-356

REPLACE PIPE FROM LINE SEGMENT 362-019 TO SMH 362-017

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-019 TO SMH 362-

017

87,980.00 CL

201200016001 NEW YORK PAINTERS  01/04/2012  10/30/2013 SLEAD MWH-ID. 7463-355

POINT REPAIR REPLACE SERVICE 248' FROM SMH 362-018

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM 

SMH 362-018

7,660.00 CL

201200015701 NEW YORK PAINTERS  01/04/2012  10/29/2013 SLEAD MWH-ID. 7463-355

POINT REPAIR REPLACE SERVICE 48' FROM SMH 362-018

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 48' FROM 

SMH 362-018

7,600.00 CL

201200015201 PAINTERS ROBERT E LEE BL  01/04/2012  12/02/2013 SMAIN MWH-ID. 7463-354

REPLACE PIPE FROM LINE SEGMENT 362-011 TO SMH 362-010

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-011 TO SMH 362-

010

53,680.00 CL

201200015101 NEW YORK PAINTERS  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-353

POINT REPAIR REPLACE SERVICE 50' FROM SMH 362-009

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM 

SMH 362-009

8,620.00 CL

201200015001 NEW YORK PAINTERS  01/04/2012  02/19/2014 SLINE MWH-ID. 7463-353

FULL LINING FROM SMH 362-009 TP SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY SPS 17

COMPLETED FULL LINING FROM SMH 362-009 TP SMH 362-

008

2,858.00 CL

201200014801 FRANKLIN AV NEW YORK  01/04/2012  12/17/2013 SLINE MWH-ID. 7463-352

FULL LINING FROM SMH 362-008 TO SMH 362-006

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-008 TO SMH 362-

006

8,748.00 CL

201200014701 FRANKLIN AV NEW YORK  01/04/2012  11/13/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 273' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 273' FROM 

SMH 362-008

7,660.00 CL

201200014301 FRANKLIN AV NEW YORK  01/04/2012  11/12/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 161' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 161' FROM 

SMH 362-008

7,570.00 CL

201200014201 FRANKLIN AV NEW YORK  01/04/2012  11/12/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 100' FROM SMH 362-008

ESSA 2 - BASIN 3 - UPTOWN - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 100' FROM 

SMH 362-008

7,690.00 CL
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201200014101 FRANKLIN AV NEW YORK  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 46' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 46' FROM 

SMH 362-008

7,690.00 CL

201200013801 ROBERT E LEE BL ARTS  01/04/2012  10/23/2014 SMAIN MWH-ID. 7463-351

REPLACE PIPE FROM LINE SEGMENT 362-003 TO SMH 362-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-003 TO SMH 362-

001

93,380.00 CL

201200013601 PAINTERS ROBERT E LEE BL  01/04/2012  11/21/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 248' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM 

SMH 361-060

7,685.00 CL

201200013301 PAINTERS ROBERT E LEE BL  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 206' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 206' FROM 

SMH 361-060

7,410.00 CL

201200013201 PAINTERS ROBERT E LEE BL  01/04/2012  11/21/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 78' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 78' FROM 

SMH 361-060

9,060.00 CL

201200013101 PAINTERS ROBERT E LEE BL  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 46' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 46' FROM 

SMH 361-060

7,410.00 CL

201200012801 ST ROCH AV VIENNA  01/04/2012  11/25/2013 SLINE MWH-ID. 7463-349

FULL LINING FROM SMH 361-059 TO SHM 361-058

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-059 TO SHM 361-

058

7,836.00 CL

201200012701 ST ROCH AV VIENNA  01/04/2012  11/07/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 251' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 251' FROM 

SMH 361-059

7,840.00 CL

201200012001 ST ROCH AV VIENNA  01/04/2012  11/06/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 176' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM 

SMH 361-059

7,810.00 CL

201200011901 ST ROCH AV VIENNA  01/04/2012  11/06/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 43' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM 

SMH 361-059

7,810.00 CL

201200011601 MUSIC ROBERT E LEE BL  01/04/2012  10/29/2013 SLEAD MWH-ID. 7463-348

POINT REPAIR REPLACE SERVICE 313' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 313' FROM 

SMH 361-054

7,600.00 CL

201200011401 MUSIC ROBERT E LEE BL  01/04/2012  10/31/2013 SLEAD MWH-ID. 7463-348

POINT REPAIR REPLACE SERVICE 240' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 240' FROM 

SMH 361-054

8,050.00 CL

201102249701 MUSIC ROBERT E LEE BL  12/22/2011  10/30/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 59' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 59' FROM SMH 361-054 7,720.00 CL

201102249501 MUSIC ROBERT E LEE BL  12/22/2011  10/31/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 213' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 213' FROM SMH 361-054 7,660.00 CL

201102249401 MUSIC ROBERT E LEE BL  12/22/2011  10/30/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 262' FROM SMH 361-054

ESSA 2 - BASIN 3 -  GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 262' FROM SMH 361-054 7,630.00 CL

201102249201 FRANKLIN AV VIENNA  12/22/2011  12/31/2013 SLINE MWH-ID. 7463-346

FULL LINING FROM SMH 361-037 TO SMH 361-036

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-037 TO SMH 361-

036

3,700.00 CL

201102249101 FRANKLIN AV VIENNA  12/22/2011  12/02/2013 SLEAD MWH-ID. 7463-346

SERVICE REPAIR 47' FROM SMH 361-037

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 47' FROM SMH 361-037 7,360.00 CL

201102249001 PAINTERS MADRID  12/22/2011  05/21/2014 SLINE MWH-ID. 7463-345

FULL LINING FROM SMH 361-035 TO SMH 361-020

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-035 TO SMH 361-

020

30,100.00 CL

201102248901 PAINTERS MADRID  12/22/2011  11/04/2013 SMAIN MWH-ID. 7463-344

REPLACE PIPE FROM LINE SEGMENT 361-033 TO 361-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 361-033 TO 361-031 76,340.00 CL

201102248701 PRESSBURG FRANKLIN AV  12/22/2011  11/25/2013 SLEAD MWH-ID. 7463-343

SERVICE REPAIR 15' FROM SMH 361-027

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 15' FROM SMH 361-027 8,170.00 CL

201102248601 NEW YORK MARIGNY  12/22/2011 SLINE MWH-ID. 7463-342

FULL LINING FROM SMH 358-031 TO SMH 358-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201102248501 NEW YORK MARIGNY  12/22/2011  12/05/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 278' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 278' FROM SMH 358-031 8,050.00 CL

201102248401 NEW YORK MARIGNY  12/22/2011  12/09/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 215' FROM SMH 358-031

ESSA 2 - BASIN 3 -  GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 215' FROM SMH 358-031 8,650.00 CL

201102248301 NEW YORK MARIGNY  12/22/2011  12/10/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 90' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 90' FROM SMH 358-031 7,450.00 CL

201102248101 NEW YORK MARIGNY  12/22/2011  12/10/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 28' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 28' FROM SMH 358-031 7,450.00 CL

201401028301 PAINTERS MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-027 PR

201401028201 SELMA MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-045 PR
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201401028101 MARIGNY MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-041 PR

201401028001 WESTERN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-038 PR

201401027901 WESTERN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-037 PR

201401027801 SELMA WESTERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-033 PR

201401027701 MARIGNY DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-030 PR

201401027601 DREUX AV MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-027 PR

201401027501 MANDEVILLE DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-024 PR

201401027401 SPAIN FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-020 PR

201401027301 DREUX AV MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-019 PR

201401027201 SPAIN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-017 PR

201401027101 SPAIN SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-016 PR

201401027001 SPAIN FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-014 PR

201401026901 SPAIN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-012 PR

201401026801 SPAIN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-011 PR

201401026701 SPAIN SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-010 PR

201401026601 MARIGNY ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-018 PR

201401026501 MARIGNY MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-017 PR

201401026401 MENDEZ SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-014 PR

201401026301 ST ROCH AV MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-013 PR

201401026201 ODIN SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-008 PR

201401026101 MANDEVILLE ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-007 PR

201401026001 MITHRA MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-003 PR

201401025901 MITHRA MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-002 PR

201401025801 SPAIN SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-SPS17 PR

201401025701 SPAIN MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-063 PR

201401025601 MARIGNY MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-056 PR

201401025501 FILMORE AV MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-054 PR

201401025401 FILMORE AV MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-053 PR

201401025301 FILMORE AV SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-051 PR

201401025201 MANDEVILLE FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-050 PR

201401025101 MANDEVILLE DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-049 PR

201401025001 PRENTISS AV MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-002 PR

201401024901 SPAIN MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-044 PR

201401024801 ODIN MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-043 PR

201401024701 SPAIN ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-041 PR

201401024601 ST ROCH AV ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-040 PR

201401024501 SPAIN MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-036 PR

201401024401 PRENTISS AV ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-035 PR

201401024301 MANDEVILLE PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-032 PR

201401024201 MENDEZ ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-031 PR

201401024101 MENDEZ SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-029 PR

201401024001 MANDEVILLE MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-028 PR

201401023901 ELYSIAN FIELDS AV MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-026 PR

201401023801 ELYSIAN FIELDS AV MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-025 PR

201401023701 ODIN ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-024 PR

201401023601 MITHRA ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-022 PR

201401023501 MARIGNY MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-021 PR

201401023401 VIENNA SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-031 PR

201401023301 MARIGNY MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-028 PR

201401023201 ELYSIAN FIELDS AV ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-027 PR

201401023101 VIENNA ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-025 PR

201401023001 VIENNA MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-023 PR

201401022901 PRESSBURG ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-020 PR

201401022801 SPAIN VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-016 PR

201401022701 MARIGNY PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-013 PR

201401022601 ELYSIAN FIELDS AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-012 PR

201401022501 ATHIS MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-010 PR

201401022401 MANDEVILLE ATHIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-009 PR

201401022301 ST ROCH AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-008 PR

201401022201 PRENTISS AV ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-007 PR

201401022101 PRENTISS AV SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-006 PR

201401022001 PRENTISS AV MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-005 PR

201401021901 PRENTISS AV MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-003 PR

201401021801 LEON C SIMON DR ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-038 PR

201401021701 LEON C SIMON DR ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-037 PR

201401021601 NEW YORK MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-027 PR

201401021501 MANDEVILLE NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-019 PR

201401021401 ROBERT E LEE BL ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-016 PR

201401021301 ST ROCH AV MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-008 PR

201401021201 ROBERT E LEE BL SPAIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-002 PR

201401021101 ELYSIAN FIELDS AV PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-048 PR

201401021001 ROBERT E LEE BL ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-046 PR

201401020901 ROBERT E LEE BL ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-043 PR

201401020801 ROBERT E LEE BL MANDEVILLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-041 PR

201401020701 MANDEVILLE ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-040 PR

201401020601 MADRID MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-036 PR
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201401020501 MANDEVILLE MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-035 PR

201401020401 SPAIN MADRID  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-032 PR

201401020301 LAKE OAKS PK MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-011 PR

201401020201 MARIGNY LAKE OAKS PK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-009 PR

201401020101 ORIOLE MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-008 PR

201401020001 ORIOLE MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-006 PR

201401019901 MARIGNY ORIOLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-005 PR

201401019801 MARIGNY N LARK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-001 PR

201401019701 KILLDEER MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-055 PR

201401019601 KILLDEER MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-054 PR

201401019501 JAY MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-051 PR

201401019401 JAY MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-050 PR

201401019301 ELYSIAN FIELDS AV LARK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-046 PR

201401019201 LEON C SIMON DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-044 PR

201401019101 LEON C SIMON DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-043 PR

201401019001 LEON C SIMON DR ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-041 PR

201401018901 MANDEVILLE LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-039 PR

201401018801 ST ROCH AV ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-005 PR

201401018701 ST ROCH AV MENDEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-002 PR

201401018601 MENDEZ ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-001 PR

201401018501 LAKESHORE DR ELYSIAN FIELDS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359A-002 PR

201401018401 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-031 PR

201401018301 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-029 PR

201401018201 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-028 PR

201401018101 ORIOLE MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-023 PR

201401018001 MUSIC ORIOLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-022 PR

201401017901 N LARK MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-020 PR

201401017801 MUSIC N LARK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-019 PR

201401017701 LAKE OAKS PK MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-018 PR

201401017601 LAKE OAKS PK MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-016 PR

201401017501 LAKE OAKS PK MARIGNY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-015 PR

201401017401 LAKE OAKS PK MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-014 PR

201401017301 LAKE OAKS PK MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-012 PR

201401017201 FRANKLIN AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-030 PR

201401017101 PAINTERS PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-029 PR

201401017001 PRENTISS AV PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-027 PR

201401016901 PRENTISS AV ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-026 PR

201401016801 PAINTERS PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-024 PR

201401016701 MENDEZ FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-023 PR

201401016601 MENDEZ MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-020 PR

201401016501 MENDEZ ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-019 PR

201401016401 ARTS ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-016 PR

201401016301 ODIN MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-013 PR

201401016201 MUSIC ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-011 PR

201401016101 PRENTISS AV ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-010 PR

201401016001 PRENTISS AV MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-009 PR

201401015901 MUSIC PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-008 PR

201401015801 MENDEZ MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-007 PR

201401015701 ST ROCH AV MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-006 PR

201401015601 MUSIC VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-055 PR

201401015501 MUSIC ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-054 PR

201401015401 ARTS PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-051 PR

201401015301 VIENNA MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-050 PR

201401015201 ROBERT E LEE BL MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-048 PR

201401015101 ARTS ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-047 PR

201401015001 ROBERT E LEE BL ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-044 PR

201401014901 VIENNA PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-031 PR

201401014801 PAINTERS PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-025 PR

201401014701 ST ROCH AV PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-021 PR

201401014601 ATHIS MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-014 PR

201401014501 ARTS PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-012 PR

201401014401 ATHIS ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-011 PR

201401014301 ATHIS PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-008 PR

201401014201 PAINTERS PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-004 PR

201401014101 PRENTISS AV ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-003 PR

201401014001 LEON C SIMON DR ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-032 PR

201401013901 NEW YORK ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-030 PR

201401013801 FRANKFORT ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-026 PR

201401013701 PAINTERS FRANKFORT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-022 PR

201401013601 PAINTERS NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-021 PR

201401013501 MEXICO MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-017 PR

201401013401 MEXICO ARTS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-014 PR

201401013301 PAINTERS ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-011 PR

201401013201 MEXICO PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-010 PR

201401013101 MEXICO FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-006 PR

201401013001 PAINTERS MEXICO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-005 PR
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201401012901 ROBERT E LEE BL FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-002 PR

201401012801 PAINTERS ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-001 PR

201401012701 MADRID ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-062 PR

201401012601 ST ROCH AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-061 PR

201401012501 PAINTERS ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-060 PR

201401012401 BENEFIT PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-035 PR

201401012301 PAINTERS TREASURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-034 PR

201401012201 ABUNDANCE PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-003 PR

201401012101 FLORIDA AV RABBITS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-P4 PR

201401012001 AGRICULTURE PAINTERS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-043 PR

201401011901 DEERS INDUSTRY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-010 PR

201401011801 INDUSTRY RABBITS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-004 PR

201401011701 FLORIDA AV RABBITS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-001 PR

201401011601 MEXICO ST ROCH AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-041 PR

201401011501 KILLDEER MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-040 PR

201401011401 KILLDEER MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-038 PR

201401011301 MUSIC KILLDEER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-037 PR

201401011201 JAY MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-036 PR

201401011101 JAY MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-035 PR

201401011001 JAY MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-034 PR

201401010901 LEON C SIMON DR MUSIC  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-033 PR

201401010801 MIRABEAU AV LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-010 PR

201401010701 SELMA DEMONTLUZIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-006 PR

201401010601 FRANKLIN AV SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-004 PR

201401010501 FRANKLIN AV SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-002 PR

201401010401 SELMA FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-001 PR

201401010301 FRANKLIN AV CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-036 PR

201401010201 GENTILLY RD FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-035 PR

201401010101 GENTILLY RD LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-033 PR

201401010001 DEMONTLUZIN LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-028 PR

201401009901 GENTILLY RD LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-017 PR

201401009801 GENTILLY RD EASTERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-016 PR

201401009701 BACCICH LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-013 PR

201401009601 EASTERN LOMBARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-004 PR

201401009501 EASTERN CARNOT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-003 PR

201401009401 LAVENDER CLEMATIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 369-034 PR

201401009301 EASTERN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-050 PR

201401009201 EASTERN SELMA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-048 PR

201401009101 PEOPLES AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-046 PR

201401009001 PEOPLES AV MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-045 PR

201401008901 SELMA EASTERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-043 PR

201401008801 SELMA EASTERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-039 PR

201401008701 BACCICH MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-038 PR

201401008601 BACCICH FILMORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-034 PR

201401008501 DREUX AV EASTERN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-030 PR

201401008401 FILMORE AV LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-024 PR

201401008301 LAFAYE DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-022 PR

201401008201 LAFAYE MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-017 PR

201401008101 SELMA LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-016 PR

201401008001 DEMONTLUZIN FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-015 PR

201401007901 DREUX AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-014 PR

201401007801 DEMONTLUZIN DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-012 PR

201401007701 ODIN BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-030 PR

201401007601 PEOPLES AV PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-026 PR

201401007501 MENDEZ PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-024 PR

201401007401 PRENTISS AV LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-022 PR

201401007301 BACCICH PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-021 PR

201401007201 LAFAYE ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-017 PR

201401007101 PRENTISS AV EADS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-010 PR

201401007001 PRENTISS AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-009 PR

201401006901 EADS PRENTISS AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-008 PR

201401006801 FRANKLIN AV MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-005 PR

201401006701 FRANKLIN AV ODIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-004 PR

201401006601 MIRABEAU AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-062 PR

201401006501 FRANKLIN AV DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-061 PR

201401006401 FILMORE AV LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-056 PR

201401006301 BACCICH FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-055 PR

201401006201 EASTERN FILMORE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-054 PR

201401006101 LAFAYE PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-041 PR

201401006001 PRENTISS AV LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-039 PR

201401005901 PRENTISS AV FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-038 PR

201401005801 ATHIS EADS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-036 PR

201401005701 FRANKLIN AV PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-035 PR

201401005601 ATHIS FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-033 PR

201401005501 VIENNA PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-031 PR

201401005401 PEOPLES AV VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-027 PR
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201401005301 ROBERT E LEE BL PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-025 PR

201401005201 LAFAYE VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-018 PR

201401005101 ROBERT E LEE BL BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-017 PR

201401005001 ROBERT E LEE BL FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-009 PR

201401004901 FRANKLIN AV VIENNA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-003 PR

201401004801 MADRID FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-001 PR

201401004701 LAFAYE MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-035 PR

201401004601 BACCICH MITHRA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-033 PR

201401004501 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-001 PR

201401004401 NEW YORK LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-027 PR

201401004301 EADS NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-025 PR

201401004201 MEXICO PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-018 PR

201401004101 ROBERT E LEE BL PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-015 PR

201401004001 ROBERT E LEE BL BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-011 PR

201401003901 LAFAYE ROBERT E LEE BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-010 PR

201401003801 EADS NEW YORK  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-008 PR

201401003701 ROBERT E LEE BL LAFAYE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-007 PR

201401003601 MEXICO EADS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-004 PR

201401003501 MEXICO FRANKLIN AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-001 PR

201401003401 ATHIS PEOPLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-049 PR

201401003301 BACCICH PRESSBURG  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-048 PR

201401003201 ATHIS BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-045 PR

201401003101 PRENTISS AV BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-043 PR

201401003001 INDUSTRY PRESS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-010 OP

201401002901 PRESS AGRICULTURE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-001 PR

201401002801 PEOPLES AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-021 PR

201401002701 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-019 PR

201401002601 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-017 PR

201401002501 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-015 PR

201401002401 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-013 PR

201401002301 PRESS DR LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-007 PR

201401002201 LEON C SIMON DR PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-005 PR

201401002101 LEON C SIMON DR PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-003 PR

201401002001 LEON C SIMON DR BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-002 PR

201401001901 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-009 PR

201401001801 LEON C SIMON DR BACCICH  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-007 PR

201401001701 FRANKLIN AV LEON C SIMON DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-006 PR

201400927301 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-026 PR

201400927201 METROPOLITAN DR KENDALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-024 PR

201400927101 METROPOLITAN DR KENDALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-023 PR

201400927001 METROPOLITAN DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-021 PR

201400926901 METROPOLITAN DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-020 PR

201400926801 METROPOLITAN DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-019 PR

201400926701 METROPOLITAN DR KENDALL DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-017 PR

201400926601 STEPHEN GIRARD METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-011 PR

201400926501 LOUISA DR STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-010 PR

201400926401 LOUISA DR STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-008 PR

201400926301 LOUISA DR GAINES  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-006 PR

201400926201 LOUISA DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-005 PR

201400926101 LOUISA DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-003 PR

201400926001 LOUISA DR PINEDA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-002 PR

201400925901 DREUX AV LOUISA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-001 PR

201400925801 PRESS DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-079 PR

201400925701 PRESS DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-075 PR

201400925601 DREUX AV PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-074 PR

201400925501 STEPHEN GIRARD FELICIANA DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-072 PR

201400925401 STEPHEN GIRARD PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-071 PR

201400925301 DREUX AV MONTEGUT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-055 PR

201400925201 FELICIANA DR STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-052 PR

201400925101 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-027 PR

201400925001 FELICIANA DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-040 PR

201400924901 FELICIANA DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-039 PR

201400924801 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-035 PR

201400924701 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-033 PR

201400924601 KENDALL DR METROPOLITAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-032 PR

201400924501 KENDALL DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-031 PR

201400924401 KENDALL DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-030 PR

201400924301 KENDALL DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-029 PR

201400924201 PAULINE DR DREUX AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-003 PR

201400924101 DREUX AV METROPOLITAN DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-152 PR

201400924001 SEMINARY PL MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-149 PR

201400923901 SEMINARY PL DEMENT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-136 PR

201400923801 SEMINARY PL DEMENT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-135 PR

201400923701 IROQUOIS MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-123 PR

201400923601 MIRABEAU AV PROVIDENCE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-121 PR

201400923501 SEMINARY PL MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-119 PR
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201400923401 MIRABEAU AV SEMINARY PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-118 PR

201400923301 PRESS DR MIRABEAU AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-115 PR

201400923201 ST FERDINAND DR PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-114 PR

201400923101 ST FERDINAND DR PRESS DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-107 PR

201400923001 PRESS DR ST FERDINAND DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-105 PR

201400922901 PRESS DR STEPHEN GIRARD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-100 PR

201400922801 PRESS DR DEMENT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-093 PR

201400922701 PRESS DR ST FERDINAND DR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-086 PR

201400630501 FRANKLIN AV DREUX AV  03/25/2014  12/31/2013 SMAIN MWH-ID. 7463-750 

POINT REPAIR 198' - 210' FROM SMH 354-044 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 198' - 210' FROM SMH 354-044 8,150.00 CL

201400596201 ALVAR HIGGINS BL  03/20/2014  10/20/2014 SLINE MWH-ID. 7463-872  

FULL LINING OF PIPE FROM SMH 396-005 TO 396-004 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED FULL LINING OF PIPE FROM SMH 396-005 TO 

396-004

12,896.00 CL

201400596101 ALVAR HIGGINS BL  03/20/2014  10/13/2014 SLEAD MWH-ID. 7463-872  SERVICE POINT REPAIR 109' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 109' FROM SMH 396-

005

5,368.00 CL

201400596001 ALVAR HIGGINS BL  03/20/2014  10/14/2014 SLEAD MWH-ID. 7463-872  SERVICE POINT REPAIR 37' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 37' FROM SMH 396-005 CL

201400595901 ALVAR HIGGINS BL  03/20/2014  10/09/2014 SMAIN MWH-ID. 7463-872  POINT REPAIR 0' TO 12' FROM SMH 396-005 - ESSA 2 

- BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 396-005 CL

201400595801 VERMILLION BL FILMORE AV  03/20/2014 SMAIN MWH-ID. 7463-871  POINT REPAIR 380' TO 392' FROM SMH 335-011 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201400595701 TIMOLEON ST ANTHONY AV  03/20/2014  10/14/2014 SLINE MWH-ID. 7463-870  FULL LINING OF PIPE FROM SMH 334-049 TO 334-044 

- ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 334-049 TO 

334-044

20,234.00 CL

201400595601 TIMOLEON ST ANTHONY AV  03/20/2014  09/08/2014 SMAIN MWH-ID. 7463-870  POINT REPAIR 204' TO 229' FROM SMH 334-049 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 204' TO 229' FROM SMH 334-049 CL

201400595301 FRANCE RD PAULINE DR  03/20/2014  10/06/2014 SMAIN MWH-ID. 7463-868  POINT REPAIR 46' TO 71' FROM SMH 249-014 - ESSA 

2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED POINT REPAIR 46' TO 71' FROM SMH 249-014 8,010.00 CL

201400594601 ALVAR HIGGINS BL  03/20/2014  10/08/2014 SMAIN MWH-ID. 7463-872  POINT REPAIR 259' TO 271' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 259' TO 271' FROM SMH 396-005 CL

201400594501 LOUISA MYRTLE  03/20/2014  09/03/2014 SLEAD MWH-ID. 7463-878  SERVICE POINT REPAIR 74' FROM SMH 395-013 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 74' FROM SMH 395-013 620.00 CL

201400594401 TIMOLEON ST ANTHONY AV  03/20/2014  09/04/2014 SMAIN MWH-ID. 7463-870  POINT REPAIR 118' TO 130' FROM SMH 334-049 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 118' TO 130' FROM SMH 334-049 21,900.00 CL

201400593901 ALVAR CHICKASAW  03/20/2014  11/07/2014 SMAIN MWH-ID. 7463-873  POINT REPAIR 311' TO 323' FROM SMH 396-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 311' TO 323' FROM SMH 396-009 7,100.00 CL

201400548601 ROBERT E LEE BL WILDAIR DR  03/14/2014  01/27/2014 SLEAD MWH-ID. 7463-086

POINT REPAIR REPLACE SERVICE 245' TO 257' FROM SMH 322-021 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR REPLACE SERVICE 245' TO 257' FROM SMH 

322-021

7,420.00 CL

201400548201 ROBERT E LEE BL WILDAIR DR  03/14/2014  01/23/2014 SMAIN MWH-ID. 7463-086

POINT REPAIR 195' TO 219' FROM SMH 322-021 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 195' TO 219' FROM SMH 322-021 9,100.00 CL

201400547901 ROBERT E LEE BL WILDAIR DR  03/14/2014  01/22/2014 SLEAD MWH-ID. 7463-086

SERVICE REPAIR REPLACE SERVICE 177' TO 189' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR REPLACE SERVICE 177' TO 

189' FROM SMH 322-021

7,375.00 CL

201400547601 ROBERT E LEE BL WILDAIR DR  03/14/2014  01/30/2014 SMAIN MWH-ID. 7463-086

POINT REPAIR 34' TO 66' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 34' TO 66' FROM SMH 322-021 10,480.00 CL

201400547101 CONGRESS DR COLUMBIA  03/14/2014  02/07/2014 SMAIN MWH-ID. 7463-570 

REPLACE PIPE FROM SMH 252-030 TO 252-029 

ESSA2 - BASIN3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-030 TO 252-029 83,240.00 CL

201400378201 CONGRESS DR COLUMBIA  02/18/2014  02/05/2014 SMAIN MWH-ID. 7463-570 

REPLACE PIPE FROM SMH 252-030 TO 252-029 

ESSA2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-030 TO 252-029 CL

201400377801 CONGRESS DR MEXICO  02/18/2014  02/05/2014 SMAIN MWH-ID. 7463-530 

REPLACE PIPE FROM SMH 252-008 TO 252-007 

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-008 TO 252-007 44,390.00 CL

201400377701 CONGRESS DR FRANKFORT  02/18/2014  02/05/2014 SMAIN MWH-ID. 7463-529 

REPLACE PIPE FROM SMH 252-006 TO 252-005 

ESSA 2 - BASIN 3 - GNTILLY - STATION 23

REPLACED PIPE FROM SMH 252-006 TO 252-005 45,483.00 CL

201305191601 PAUGER SELMA  12/18/2013  08/19/2014 SLEAD MWH-ID. 7463-819  SERVICE POINT REPAIR 190' FROM SMH 334-062 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 190' FROM SMH 334-

062

5,700.00 CL

201305191501 PAUGER SELMA  12/18/2013  08/19/2014 SMAIN MWH-ID. 7463-819  POINT REPAIR 74' TO 86' FROM SMH 334-062 - ESSA 

2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 74' TO 86' FROM SMH 334-062 6,940.00 CL

201305191401 PAUGER SELMA  12/18/2013  08/26/2014 SLINE MWH-ID. 7463-819  FULL LINING OF PIPE FROM SMH 334-062 TO 334-061 

- ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 334-062 TO 

334-061

11,136.00 CL

201305190301 PAUGER SELMA  12/18/2013  08/19/2014 SMAIN MWH-ID. 7463-819  POINT REPAIR 0' TO 12' FROM SMH 334-062 - ESSA 2 

- BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 334-062 7,706.00 CL

201304809301 WARRINGTON DR FILMORE AV  10/25/2013  11/10/2014 SMAIN MWH-ID. 7463-276

REPLACE PIPE FOR LINE SEGMENT 321-030 TO 321-037

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 321-030 TO 321-037 CL

201304423401 VERMILLION BL PRENTISS AV  09/30/2013  03/05/2014 SLEAD MWH-ID. 7463-767  SERVICE POINT REPAIR 47' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 47' FROM SMH 335-009 6,620.00 CL

201304422501 FRANKLIN AV PRENTISS AV  09/30/2013  11/05/2014 SMAIN MWH-ID. 7463-770  REPLACE PIPE FROM SMH 361-006 TO 361-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM SMH 361-006 TO 361-005 49,013.00 CL
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201304320701 EADS PRENTISS AV  09/16/2013  10/17/2013 SMAIN MWH-ID. 7463-758 REPLACE PIPE FROM SMH 374-037 TO 374-036 ESSA 

2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 374-037 TO 374-036 76,090.00 CL

201304320601 PRENTISS AV ARTS  09/16/2013  01/22/2014 SMAIN MWH-ID. 7463-752 POINT REPAIR 79' - 91' FROM SMH 360-010 ESSA 2 - 

BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 79' - 91' FROM SMH 360-010 7,310.00 CL

201304320501 FRANKLIN AV DREUX AV  09/16/2013  01/03/2014 SMAIN MWH-ID. 7463-751 POINT REPAIR 0' - 12' FROM SMH 354-045 ESSA 2 - 

BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 354-045 6,200.00 CL

201304320401 FRANKLIN AV DREUX AV  09/16/2013  01/03/2014 SMAIN MWH-ID. 7463-750 POINT REPAIR 0' - 12' FROM SMH 354-044 ESSA 2 - 

BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 354-044 6,950.00 CL

201304320101 ATHIS EADS  09/16/2013  06/09/2014 SLINE MWH-ID. 7463-757 FULL LINING OF SEGEMENT 374-036 TO 374-033 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 374-036 TO 374-033 12,600.00 CL

201304320001 SELMA LAFAYE  09/16/2013 SLINE MWH-ID. 7463-754 FULL LINING OF SEGEMENT 372-016 TO 372-006 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

PR

201304319901 ARTS PRENTISS AV  09/16/2013  10/01/2014 SMAIN MWH-ID. 7463-753 REPLACE PIPE FROM SMH 360-018 TO 360-017 ESSA 

2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 360-018 TO 360-017 71,357.00 CL

201304319801 PRENTISS AV ARTS  09/16/2013  01/23/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 28' FROM SMH 

360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 28' FROM 

SMH 360-010

6,770.00 CL

201304319701 PRENTISS AV ARTS  09/16/2013  01/21/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 192' FROM SMH 

360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 360-010

6,800.00 CL

201304319601 PRENTISS AV ARTS  09/16/2013  01/21/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 173' FROM SMH 

360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM 

SMH 360-010

6,785.00 CL

201304319501 PRENTISS AV ARTS  09/16/2013 SLINE MWH-ID. 7463-752 FULL LINING OF SEGEMENT 360-010 TO 360-009 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

PR

201304319301 FILMORE AV LAFAYE  09/16/2013  09/15/2014 SMAIN MWH-ID. 7463-755 REPLACE PIPE FROM SMH 372-056 TO 372-055 ESSA 

2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 372-056 TO 372-055 57,128.00 CL

201304319201 MENDEZ PEOPLES AV  09/16/2013  09/11/2013 SMAIN MWH-ID. 7463-763 POINT REPAIR 234' - 288' FROM SMH 373-024 ESSA 2 - 

BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 234' - 288' FROM SMH 373-024 14,600.00 CL

201304318701 MENDEZ FRANKLIN AV  09/16/2013 SLINE MWH-ID. 7463-756 FULL LINING OF SEGEMENT 373-001 TO 360-023 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

PR

201304031501 TIMOLEON PAUGER  07/25/2013  09/13/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 45' - 57' FROM SMH 334-044 ESSA 2 - 

BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 45' - 57' FROM SMH 334-044 8,000.00 CL

201304031401 ROBERT E LEE BL LONDON DR  07/25/2013  02/19/2014 SMAIN MWH-ID. 7463-738 POINT REPAIR 36' - 48' FROM SMH 323-017 ESSA 2 - 

BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 36' - 48' FROM SMH 323-017 6,200.00 CL

201304031301 ROBERT E LEE BL LONDON DR  07/25/2013 SLINE MWH-ID. 7463-738 FULL LINING OF SEGEMENT 323-017 TO 323-016 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

PR

201304031201 ROBERT E LEE BL LONDON DR  07/25/2013  02/18/2014 SMAIN MWH-ID. 7463-738 POINT REPAIR 239' - 251' FROM SMH 323-017 ESSA 2 - 

BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 239' - 251' FROM SMH 323-017 6,200.00 CL

201304031101 WILTON DR ROBERT E LEE BL  07/25/2013  02/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 266' FROM SMH 

322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 266' FROM 

SMH 322-020

6,800.00 CL

201304031001 WILTON DR ROBERT E LEE BL  07/25/2013  02/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 10' FROM SMH 

322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM 

SMH 322-020

6,920.00 CL

201304030901 ANNETTE MIRABEAU AV  07/25/2013  10/07/2013 SMAIN MWH-ID. 7463-736 REPLACE PIPE FROM SMH 320-045 TO 320-044 ESSA 

2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 320-045 TO 320-044 74,360.00 CL

201304030101 TIMOLEON PAUGER  07/25/2013  09/12/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 90' - 102' FROM SMH 334-044 ESSA 2 - 

BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 90' - 102' FROM SMH 334-044 CL

201304030001 WILTON DR ROBERT E LEE BL  07/25/2013  02/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 48' FROM SMH 

322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 48' FROM 

SMH 322-020

6,860.00 CL

201304029901 WILDAIR DR WARRINGTON DR  07/25/2013  05/07/2014 SMAIN MWH-ID. 7463-735 REPLACE PIPE FROM SMH 320-027 TO 320-026 ESSA 

2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 320-027 TO 320-026 64,280.00 CL

201304029201 MANDEVILLE ATHIS  07/25/2013 SLINE MWH-ID. 7463-741 FULL LINING OF SEGEMENT 357-009 TO 357-001 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

PR

201304029101 CURIE NEW YORK  07/25/2013  06/06/2014 SMAIN MWH-ID. 7463-740 REPLACE PIPE FROM SMH 337-014 TO 337-013 ESSA 

2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 337-014 TO 337-013 74,470.00 CL

201303412101 VERMILLION BL PRENTISS AV  04/15/2013  07/01/2013 SMAIN MWH-ID. 7463-734

POINT REPAIR 325' TO 337' FROM SMH 335-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 325' TO 337' FROM SMH 335-009 7,400.00 CL

201302832301 MEXICO ST ROCH AV  01/21/2013  12/05/2013 SLINE MWH-ID. 7463-339

FULL LINING  FROM SMH 358-007 TO SMH 358-0004

ESSA 2 - BASIN 3 - GENTILLY -SPS17

COMPLETED FULL LINING  FROM SMH 358-007 TO SMH 358-

0004

7,830.00 CL

201302832201 ELYSIAN FIELDS AV ATHIS  01/21/2013  10/24/2013 SMAIN MWH-ID. 7463-336

REPLACE PIPE  FROM SMH 357-048 TO SMH 357-011

ESSA 2 - BASIN 3 - GENTILLY -SPS17

REPLACED PIPE  FROM SMH 357-048 TO SMH 357-011 74,420.00 CL

201302832101 SPAIN ROBERT E LEE BL  01/21/2013  11/06/2013 SLINE MWH-ID. 7463-335

FULL LINING  FROM SMH 357-038 TO SMH 357-037

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING  FROM SMH 357-038 TO SMH 357-

037

7,840.00 CL

201302820701 MIRABEAU AV LAFAYE  01/18/2013  02/24/2013 SMAIN MWH-ID. 7463-733

POINT REPAIR 202' TO 214' FROM SMH 372-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 202' TO 214' FROM SMH 372-010 6,260.00 CL

201202088401 MENDEZ CONGRESS DR  09/24/2012  04/03/2014 SLINE MWH-ID. 7463-698 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 77.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 77.5

4,020.00 CL

201202088301 MENDEZ CONGRESS DR  09/24/2012  03/13/2014 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 81'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 81'

12,160.00 CL

201202088201 MENDEZ CONGRESS DR  09/24/2012  03/12/2014 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 58'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 58'

14,980.00 CL

201202087401 MANDEVILLE MIRABEAU AV  09/24/2012 SLINE MWH-ID. 7463-706 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 146.5

PR

201202087301 MANDEVILLE MIRABEAU AV  09/24/2012  03/06/2014 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 137' TO 149' PERFORMED POINT REPAIR 137' TO 149' 6,200.00 CL
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201202087201 MANDEVILLE MIRABEAU AV  09/24/2012  03/07/2014 SLEAD MWH-ID. 7463-706 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 24'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 24'

7,460.00 CL

201202087101 ST ROCH AV LOMBARD  09/24/2012  02/14/2014 SMAIN MWH-ID. 7463-705 PERFORM POINT REPAIR 332' TO 334' PERFORMED POINT REPAIR 332' TO 334' 6,500.00 CL

201202087001 MUSIC ORIOLE  09/24/2012  11/19/2013 SLINE MWH-ID. 7463-702 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 136.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 136.5

7,367.00 CL

201202086401 PIETY DR PRENTISS AV  09/24/2012 SLINE MWH-ID. 7463-697 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 138.5

PR

201202086201 MANDEVILLE MIRABEAU AV  09/24/2012  03/10/2014 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 165' TO 205' PERFORMED POINT REPAIR 165' TO 205' 14,540.00 CL

201202086101 ST ROCH AV LOMBARD  09/24/2012  02/14/2014 SLEAD MWH-ID. 7463-705 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 285'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 285'

6,500.00 CL

201201746601 MADRID DEBORE DR  07/27/2012 SMAIN MWH-ID. 7463-607

POINT REPAIR 334' - 346' FROM SMH 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

PR

201201569901 ROBERT E LEE BL BACCICH  06/27/2012  10/27/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 202

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 202

5,306.00 CL

201201569801 ROBERT E LEE BL BACCICH  06/27/2012  10/23/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 78

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 78

4,996.00 CL

201201569701 ROBERT E LEE BL BACCICH  06/27/2012  10/27/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 7

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 7

4,996.00 CL

201201569601 ROBERT E LEE BL BACCICH  06/27/2012  11/11/2014 SLINE MWH-ID. 7463-686 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 152

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 152

CL

201201233801 ST ANTHONY AV LEON C SIMON DR  05/12/2012  05/21/2012 SMAIN MWH-ID. 7463-077

POINT REPAIR 0'-65' FROM SMH 323-002 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 0'-65' FROM SMH 323-002  COMPLETED 16,800.00 CL

201200381001 MIRABEAU AV IROQUOIS  02/15/2012  04/17/2014 SLINE MWH-ID. 7463-681

FULL LINING OF SMH 248-120 TO 248-121

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-120 TO 248-121 7,614.00 CL

201200380901 MIRABEAU AV IROQUOIS  02/15/2012  11/13/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 230' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 230' FROM SMH 248-

120

7,300.00 CL

201200380801 MIRABEAU AV IROQUOIS  02/15/2012  11/13/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 167' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 167' FROM SMH 248-

120

7,300.00 CL

201200380701 MIRABEAU AV IROQUOIS  02/15/2012  11/12/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 56' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 56' FROM SMH 248-120 7,300.00 CL

201200367901 PRENTISS AV PRESS  02/14/2012  04/08/2014 SLINE MWH-ID. 7463-650

FULL LINING OF SMH 250-042 TO 250-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-042 TO 250-041 4,782.00 CL

201200367801 PRENTISS AV PRESS  02/14/2012  12/19/2013 SMAIN MWH-ID. 7463-650

POINT REPAIR 192' - 197' FROM 250-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 192' - 197' FROM 250-042 7,750.00 CL

201200367701 PRENTISS AV PRESS  02/14/2012  12/18/2013 SMAIN MWH-ID. 7463-650

POINT REPAIR 53' - 65' FROM 250-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 53' - 65' FROM 250-042 7,300.00 CL

201200252401 WARRINGTON DR PELOPIDAS  01/27/2012  11/21/2013 SLINE MWH-ID. 7463-615

FULL LINING OF SMH 332B-003 TO 332B-002

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 332B-003 TO 332B-002 1,900.00 CL

201200251101 MADRID PAULINE DR  01/27/2012 SLINE MWH-ID. 7463-608

FULL LINING OF SMH 251-052 TO 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

PR

201200251001 MADRID PAULINE DR  01/27/2012  03/20/2014 SLEAD MWH-ID. 7463-608

POINT REPAIR REPLACE SERVICE 167' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 251-052

12,040.00 CL

201200250901 MADRID PAULINE DR  01/27/2012  03/13/2014 SLEAD MWH-ID. 7463-608

POINT REPAIR REPLACE SERVICE 139' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 139' FROM 

SMH 251-052

8,050.00 CL

201200250801 MADRID PAULINE DR  01/27/2012  03/10/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 101' - 117' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 101' - 117' FROM SMH 251-052 13,540.00 CL

201200250501 MADRID CONGRESS DR  01/27/2012 SMAIN MWH-ID. 7463-607

POINT REPAIR 0' - 12' FROM SMH 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

PR

201200250401 PRENTISS AV MENDEZ  01/27/2012  12/19/2013 SMAIN MWH-ID. 7463-606

REPLACE PIPE  FROM SMH 250-057 - 250-056

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE  FROM SMH 250-057 - 250-056 35,160.00 CL

201101935201 ODIN ELYSIAN FIELDS AV  11/09/2011  04/09/2014 SLINE MWH-ID. 7463-106

FULL LINING OF SMH 356-020 TO 356-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 356-020 TO 356-018 6,424.00 CL

201101935101 ODIN ELYSIAN FIELDS AV  11/09/2011  12/10/2013 SLEAD MWH-ID. 7463-106

POINT REPAIR REPLACE SERVICE 0' TO 17' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 0' TO 17' 

FROM SMH 356-020

8,950.00 CL

201101935001 ODIN ELYSIAN FIELDS AV  11/09/2011  12/12/2013 SMAIN MWH-ID. 7463-106

POINT REPAIR 39' TO 95' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 39' TO 95' FROM SMH 356-020 13,090.00 CL
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201101934901 ODIN ELYSIAN FIELDS AV  11/09/2011  04/24/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 205' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 205' FROM SMH 

356-020

7,200.00 CL

201101934801 ODIN ELYSIAN FIELDS AV  11/09/2011  04/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 153' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 153' FROM SMH 

356-020

600.00 CL

201101934701 ODIN ELYSIAN FIELDS AV  11/09/2011  04/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 111' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 111' FROM SMH 

356-020

5,800.00 CL

201101934601 ODIN ELYSIAN FIELDS AV  11/09/2011  04/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 108' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 108' FROM SMH 

356-020

600.00 CL

201101933201 FRANKLIN AV NEW YORK  11/09/2011  12/11/2013 SLINE MWH-ID. 7463-099

FULL LINING OF SMH 362-043 TO 362-023

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 362-043 TO 362-023 7,454.00 CL

201101933101 FRANKLIN AV NEW YORK  11/09/2011  11/14/2013 SMAIN MWH-ID. 7463-099

POINT REPAIR 86' TO 109' FROM SMH 362-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 86' TO 109' FROM SMH 362-043 9,010.00 CL

201101933001 FRANKLIN AV NEW YORK  11/09/2011  11/14/2013 SMAIN MWH-ID. 7463-099

POINT REPAIR 220' TO 236' FROM SMH 362-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 220' TO 236' FROM SMH 362-043 7,360.00 CL

201101932901 MEXICO ST ROCH AV  11/09/2011  08/12/2014 SLEAD MWH-ID. 7463-098

POINT REPAIR REPLACE SERVICE 225' FROM SMH 362-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 225' FROM 

SMH 362-041

7,690.00 CL

201101932801 MEXICO ST ROCH AV  11/09/2011  08/12/2014 SLEAD MWH-ID. 7463-098

POINT REPAIR REPLACE SERVICE 5' FROM SMH 362-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 

362-041

7,900.00 CL

201101932701 VIENNA MUSIC  11/09/2011  12/14/2013 SLEAD MWH-ID. 7463-097

SERVICE POINT REPAIR VIA LINING 266' FROM SMH 361-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE POINT REPAIR VIA LINING 266' FROM 

SMH 361-050

4,600.00 CL

201101932601 PRESSBURG MUSIC  11/09/2011  01/03/2014 SLINE MWH-ID. 7463-096

FULL LINING OF SMH 361-022 TO 361-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPELTED FULL LINING OF SMH 361-022 TO 361-021 6,424.00 CL

201101932401 PRESSBURG MUSIC  11/09/2011  10/28/2013 SMAIN MWH-ID. 7463-096

POINT REPAIR 159' TO 171' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 159' TO 171' FROM SMH 361-022 8,380.00 CL

201101932301 PRESSBURG MUSIC  11/09/2011  10/28/2013 SMAIN MWH-ID. 7463-096

POINT REPAIR 49' TO 62' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 49' TO 62' FROM SMH 361-022 7,660.00 CL

201101932201 PRESSBURG MUSIC  11/09/2011  08/14/2014 SLEAD MWH-ID. 7463-096

SERVICE REPAIR VIA LINING 110' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 110' FROM SMH 

361-022

8,020.00 CL

201101931801 MARIGNY ROBERT E LEE BL  11/09/2011  10/15/2013 SMAIN MWH-ID. 7463-095

POINT REPAIR 192' TO 204' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 192' TO 204' FROM SMH 357-030 7,960.00 CL

201101931701 MARIGNY ROBERT E LEE BL  11/09/2011  10/15/2013 SMAIN MWH-ID. 7463-095

POINT REPAIR 142' TO 160' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 142' TO 160' FROM SMH 357-030 7,660.00 CL

201101931601 MARIGNY ROBERT E LEE BL  11/09/2011  10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR VIA LINING 110' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 110' FROM SMH 

357-030

5,000.00 CL

201101931501 MARIGNY ROBERT E LEE BL  11/09/2011  10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR VIA LINING 89' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 89' FROM SMH 357-

030

5,000.00 CL

201101931401 MARIGNY ROBERT E LEE BL  11/09/2011 SLEAD MWH-ID. 7463-095

SERVICE REPAIR REPLACE SERVICE 10' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201101931301 MARIGNY ROBERT E LEE BL  11/09/2011  08/21/2014 SLINE MWH-ID. 7463-095

FULL LINING OF SMH 357-030 TO 357-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-030 TO 357-028 7,524.00 CL

201101922001 WARRINGTON DR NEW YORK  11/08/2011  10/28/2013 SMAIN MWH-ID. 7463-085

POINT REPAIR 0' TO 18' FROM SMH 323-014

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 18' FROM SMH 323-014 8,200.00 CL

201101921701 MADRID MUSIC  11/08/2011  04/21/2014 SLINE MWH-ID. 7463-084

FULL LINING OF SMH 361-053 TO 361-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-053 TO 361-046 8,964.00 CL

201101921501 MADRID MUSIC  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-084

POINT REPAIR 286' TO 298' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 286' TO 298' FROM SMH 361-053 8,050.00 CL

201101921401 MADRID MUSIC  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-084

POINT REPAIR 153' TO 165' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 153' TO 165' FROM SMH 361-053 8,050.00 CL

201101921301 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 207' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 207' FROM SMH 

361-053

4,800.00 CL
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201101921201 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 204' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 204' FROM SMH 

361-053

4,800.00 CL

201101921101 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 129' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 129' FROM SMH 

361-053

4,800.00 CL

201101921001 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 74' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 74' FROM SMH 361-

053

4,800.00 CL

201101920901 ST ANTHONY AV ROSARY DR  11/08/2011  05/22/2014 SLINE MWH-ID. 7463-083

FULL LINING FROM SMH 322-005 TO 322-004

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 322-005 TO 322-004 19,630.00 CL

201101923401 BACCICH DREUX AV  11/08/2011  01/09/2014 SLINE MWH-ID. 7463-088

FULL LINING FROM SMH 372-027 TO 372-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 372-027 TO 372-026 8,468.00 CL

201101923301 BACCICH DREUX AV  11/08/2011  03/07/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 202' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 202' FROM SMH 

372-027

4,800.00 CL

201101923101 BACCICH DREUX AV  11/08/2011  03/07/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 70' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 70' FROM SMH 372-

027

4,600.00 CL

201101923001 BACCICH DREUX AV  11/08/2011  02/18/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 67' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 67' FROM SMH 372-

027

4,200.00 CL

201101922901 BACCICH DREUX AV  11/08/2011  02/17/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 22' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 22' FROM SMH 372-

027

5,200.00 CL

201101922401 ROBERT E LEE BL WILDAIR DR  11/08/2011  02/20/2014 SLINE MWH-ID. 7463-086

FULL LINING OF SMH 322-021 TO 322-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 322-021 TO 322-009 8,554.00 CL

201101922201 ROBERT E LEE BL WILDAIR DR  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-086

POINT REPAIR 325' TO 338' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 325' TO 338' FROM SMH 322-021 7,390.00 CL

201101922101 ROBERT E LEE BL WILDAIR DR  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-086

POINT REPAIR 2' TO 14' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 2' TO 14' FROM SMH 322-021 7,390.00 CL

201101920801 ST ANTHONY AV ROSARY DR  11/08/2011 SLEAD MWH-ID. 7463-083

SERVICE REPAIR VIA LINING 358' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201101920701 ST ANTHONY AV ROSARY DR  11/08/2011 SLEAD MWH-ID. 7463-083

SERVICE REPAIR VIA LINING 313' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201101920601 ST ANTHONY AV ROSARY DR  11/08/2011  11/11/2013 SMAIN MWH-ID. 7463-083

POINT REPAIR 197' TO 209' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 197' TO 209' FROM SMH 322-005 7,360.00 CL

201101920501 VENUS DREUX AV  11/08/2011  08/15/2014 SMAIN MWH-ID. 7463-082

REPLACE PIPE FOR LINE SEGMENT 354-038 TO 354-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE FOR LINE SEGMENT 354-038 TO 354-032 81,699.00 CL

201101076101 MUSIC VIENNA  06/30/2011  10/18/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 73' TO 85'  FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 73' TO 85'  FROM SMH 361-055 COMPLETED 3,700.00 CL

201101065901 VENUS SELMA  06/29/2011  01/04/2012 SLINE MWH-ID. 7463-071

FULL LINING OF SMH 354-033 TO 354-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 354-033 TO 354-032 8,353.00 CL

201101065701 PAUGER SELMA  06/29/2011  10/25/2011 SLINE MWH-ID. 7463-080

FULL LINING OF SMH 334-047  TO 334-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 334-047  TO 334-044 COMPLETED 10,241.50 CL

201100969701 ELYSIAN FIELDS AV STEPHEN GIRARD  06/10/2011  10/24/2011 SLINE MWH-ID. 7463-069

FULL LINING OF SMH 333-013 TO 333-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 333-013 TO 333-012 7,329.50 CL

201100968601 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 235' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 235' FROM SMH 361-049 

COMPLETED

5,201.35 CL

201100968401 ARTS MADRID  06/10/2011  10/20/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 148' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 148' FROM SMH 361-049 

COMPLETED

5,200.35 CL

201100967401 ST ANTHONY AV LEON C SIMON DR  06/10/2011  05/21/2012 SLINE MWH-ID. 7463-077

FULL LINING OF SMH 323-002 TO 323-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 323-002 TO 323-001 COMPLETED 20,551.00 CL

201100967101 MUSIC MADRID  06/10/2011  10/12/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 267' T0 279' FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 267' T0 279' FROM SMH 361-055 COMPLETED 5,251.40 CL

201100966701 MUSIC MADRID  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 111' TO 143'  FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 111' TO 143'  FROM SMH 361-055 COMPLETED 11,103.20 CL
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201100556301 METROPOLITAN ACACIA  04/05/2011  06/01/2011 SLEAD MWH-ID. 7463-067

SERVICE POINT REPAIR 136' FROM SMH 395-007

ESSA 2 - BASIN 3 - GENTILLY

SERVICE POINT REPAIR 136' FROM SMH 395-007 

COMPLETED

5,200.20 CL

201100966301 PAUGER SELMA  06/10/2011  09/30/2011 SMAIN MWH-ID. 7463-080

POINT REPAIR 332' TO 360' FROM SMH 334-047

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 332' TO 360' FROM SMH 334-047 COMPLETED 5,300.00 CL

1,658 5,021,634.30

ESSA 2 - BASIN 4 - UPTOWN

201101935601 S GALVEZ NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-107

REPLACE PIPE FOR LINE SEGMENT 099-005 TO 099-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

PR

201101937501 JENA S ROCHEBLAVE  11/09/2011  04/28/2014 SLEAD MWH-ID. 7463-111

POINT REPAIR REPLACE SERVICE 15' TO 27' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 15' TO 27' 

FROM SMH 110-030

8,980.00 CL

201101937301 JENA S ROCHEBLAVE  11/09/2011  05/13/2014 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 264' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 264' FROM 

SMH 110-030

CL

201101937201 JENA S ROCHEBLAVE  11/09/2011 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 261.2' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101937101 JENA S ROCHEBLAVE  11/09/2011 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 145' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101937001 JENA S ROCHEBLAVE  11/09/2011 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 112.2' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101936801 JENA S ROCHEBLAVE  11/09/2011 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 83.6' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101936701 JENA S ROCHEBLAVE  11/09/2011 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 81' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101936601 S ROCHEBLAVE NAPOLEON AV  11/09/2011  03/26/2014 SLINE MWH-ID. 7463-110

FULL LINING OF SMH 110-028 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-028 TO 110-027 9,864.00 CL

201101936501 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-109

FULL LINING OF SMH 110-027 TO 099-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101943101 S CLAIBORNE AV NAPOLEON AV  11/10/2011  03/13/2014 SMAIN MWH-ID. 7463-122

POINT REPAIR 0' TO 24' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 24' FROM SMH 098-016 10,200.00 CL

201101943001 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SLEAD MWH-ID. 7463-122

SERVICE POINT REPAIR VIA LINING 221' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101942701 S ROCHEBLAVE ROBERT  11/10/2011  04/11/2014 SMAIN MWH-ID. 7463-119

POINT REPAIR 0' TO 12' FROM SMH 100-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 100-042 8,963.00 CL

201101942901 NAPOLEON AV S TONTI  11/10/2011 SLEAD MWH-ID. 7463-121

SERVICE POINT REPAIR VIA LINING 79' FROM SMH 099-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101942801 S CLAIBORNE AV CADIZ  11/10/2011  08/29/2014 SMAIN MWH-ID. 7463-120

REPLACE PIPE FOR LINE SEGMENT 098-017 TO 098-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-017 TO 098-015 68,330.00 CL

201101939001 CADIZ S ROCHEBLAVE  11/09/2011  03/25/2014 SMAIN MWH-ID. 7463-118

REPLACE PIPE FOR LINE SEGMENT 099-039 TO 099-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-039 TO 099-038 63,286.00 CL

201101938901 S JOHNSON ROBERT  11/09/2011  04/22/2014 SMAIN MWH-ID. 7463-117

REPLACE PIPE FOR LINE SEGMENT 099-012 TO 099-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-012 TO 099-011 82,525.00 CL

201101938801 CADIZ S CLAIBORNE AV  11/09/2011  06/28/2014 SMAIN MWH-ID. 7463-116

REPLACE PIPE FOR LINE SEGMENT 098-018 TO 098-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-018 TO 098-013 70,814.00 CL

201101938701 S DERBIGNY NAPOLEON AV  11/09/2011  05/13/2014 SMAIN MWH-ID. 7463-115

REPLACE PIPE FOR LINE SEGMENT 098-011 TO 098-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-011 TO 098-010 68,000.00 CL

201200241101 S GALVEZ DELACHAISE  01/26/2012 SLINE MWH-ID. 7463-585

FULL LINING OF SMH 132-040 TO 109-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200241001 S GALVEZ DELACHAISE  01/26/2012  04/09/2014 SMAIN MWH-ID. 7463-585

POINT REPAIR 167' - 179' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 167' - 179' FROM SMH 132-040 9,008.00 CL

201200240901 S GALVEZ DELACHAISE  01/26/2012  04/08/2014 SMAIN MWH-ID. 7463-585

POINT REPAIR 0' - 12' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 132-040 8,960.00 CL

201200240801 S GALVEZ DELACHAISE  01/26/2012  04/10/2014 SLEAD MWH-ID. 7463-585

POINT REPAIR REPLACE SERVICE 203' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM 

SMH 132-040

8,964.00 CL
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201200239901 MAGNOLIA GEN PERSHING  01/26/2012 SLINE MWH-ID. 7463-584

FULL LINING OF SMH 107-033 107-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239801 MAGNOLIA GEN PERSHING  01/26/2012  11/15/2013 SMAIN MWH-ID. 7463-584

POINT REPAIR 148' - 166' FROM SMH 107-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 148' - 166' FROM SMH 107-033 10,010.00 CL

201200239701 MAGNOLIA GEN PERSHING  01/26/2012  11/13/2013 SMAIN MWH-ID. 7463-584

POINT REPAIR 0' - 12' FROM SMH 107-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 107-033 8,992.00 CL

201200239601 MAGNOLIA MARENGO  01/26/2012  11/14/2013 SLEAD MWH-ID. 7463-583

POINT REPAIR REPLACE SERVICE 150' FROM SMH 107-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 150' FROM 

SMH 107-003

9,810.00 CL

201200239501 NAPOLEON AV S ROBERTSON  01/26/2012 SLINE MWH-ID. 7463-582

FULL LINING OF SMH 106-031 TO 106-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239401 NAPOLEON AV S ROBERTSON  01/26/2012 SLEAD MWH-ID. 7463-582

POINT REPAIR REPLACE SERVICE 230' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239301 NAPOLEON AV S ROBERTSON  01/26/2012 SLEAD MWH-ID. 7463-582

POINT REPAIR REPLACE SERVICE 199' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239201 NAPOLEON AV S ROBERTSON  01/26/2012 SMAIN MWH-ID. 7463-582

POINT REPAIR 167' - 179' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239101 NAPOLEON AV S ROBERTSON  01/26/2012 SMAIN MWH-ID. 7463-582

POINT REPAIR 124' - 136' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239001 PITT MARENGO  01/26/2012  02/06/2014 SMAIN MWH-ID. 7463-581

POINT REPAIR 228' - 279' FROM SMH 104-046

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 228' - 279' FROM SMH 104-046 15,785.00 CL

201200238901 MARENGO CARONDELET  01/26/2012  03/26/2014 SLINE MWH-ID. 7463-580

FULL LINING FROM SMH 104-032 TO 104-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING FROM SMH 104-032 TO 104-031 7,575.00 CL

201200238701 MARENGO CARONDELET  01/26/2012  02/07/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 13' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 13' FROM 

SMH 104-032

9,170.00 CL

201200238601 MARENGO CARONDELET  01/26/2012  02/10/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 58' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM 

SMH 104-032

8,974.00 CL

201200238501 MARENGO CARONDELET  01/26/2012  02/12/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 167' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 104-032

9,345.00 CL

201200238401 MARENGO CARONDELET  01/26/2012  02/11/2014 SMAIN MWH-ID. 7463-580

POINT REPAIR 107'  - 119' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 107'  - 119' FROM SMH 104-032 9,135.00 CL

201200238201 AUSTERLITZ PERRIER  01/26/2012  06/16/2014 SLINE MWH-ID. 7463-579

FULL LINING OF SMH 103-036 TO 103-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 103-036 TO 103-033 7,343.00 CL

201200237801 AUSTERLITZ PERRIER  01/26/2012  03/21/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR 169'  - 184' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 169'  - 184' FROM SMH 103-036 8,975.00 CL

201200237701 AUSTERLITZ PERRIER  01/26/2012  03/18/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR 111'  - 123' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 111'  - 123' FROM SMH 103-036 9,342.00 CL

201200237601 AUSTERLITZ PERRIER  01/26/2012  03/20/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR REPLACE 149' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE 149' FROM SMH 103-

036

8,960.00 CL

201200237501 CAMP JENA  01/26/2012  06/09/2014 SLINE MWH-ID. 7463-578

FULL LINING OF SMH 093-017 TO 093-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 093-017 TO 093-016 8,464.00 CL

201200237401 CAMP JENA  01/26/2012  02/03/2014 SMAIN MWH-ID. 7463-578

POINT REPAIR REPLACE 200' FROM SMH 093-017

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE 200' FROM SMH 093-

017

8,477.00 CL

201200237201 VALMONT FRERET  01/26/2012  09/04/2014 SMAIN MWH-ID. 7463-577

REPLACE PIPE FROM SMH 090-053 TO 090-051

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 090-053 TO 090-051 68,823.00 CL

201200237001 ROBERT MAGNOLIA  01/26/2012  12/12/2013 SMAIN MWH-ID. 7463-575

REPLACE PIPE FROM SMH 090-032 TO 090-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 090-032 TO 090-031 68,315.00 CL

201200221301 LASALLE DELACHAISE  01/25/2012  01/27/2014 SMAIN MWH-ID. 7463-539

POINT REPAIR 193' - 201' FROM SMH 116-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 193' - 201' FROM SMH 116-02 9,310.00 CL

201200221201 DRYADES AMELIA  01/25/2012  07/11/2014 SMAIN MWH-ID. 7463-538

REPLACE PIPE FROM SMH 115-050 TO 115-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 115-050 TO 115-049 46,866.00 CL
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201200221101 S LIBERTY NAPOLEON AV  01/25/2012  02/22/2014 SMAIN MWH-ID. 7463-537

POINT REPAIR 0' - 12' FROM SMH 106-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 106-042 8,960.00 CL

201200221001 NAPOLEON AV MAGNOLIA  01/25/2012 SMAIN MWH-ID. 7463-536

POINT REPAIR 219' - 229' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220901 NAPOLEON AV MAGNOLIA  01/25/2012 SMAIN MWH-ID. 7463-536

POINT REPAIR 0' - 12' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220801 NAPOLEON AV BARONNE  01/25/2012 SLINE MWH-ID. 7463-535

FULL LINING OF SMH 104-066 TO 105-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220701 NAPOLEON AV BARONNE  01/25/2012 SLEAD MWH-ID. 7463-535

POINT REPAIR REPLACE SERVICE 76' FROM SMH 104-066

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220601 NAPOLEON AV BARONNE  01/25/2012 SMAIN MWH-ID. 7463-535

POINT REPAIR 219' - 254' FROM SMH 104-066

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220501 NAPOLEON AV BARONNE  01/25/2012 SMAIN MWH-ID. 7463-535

POINT REPAIR 0' - 12' FROM SMH 104-066

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220401 UPPERLINE CUCULLU  01/25/2012  06/17/2014 SMAIN MWH-ID. 7463-534

REPLACE PIPE FROM SMH 097-045 TO 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-045 TO 097-044 51,258.00 CL

201200220301 WILLOW UPPERLINE  01/25/2012  02/13/2014 SLEAD MWH-ID. 7463-533

POINT REPAIR REPLACE SERVICE 169' FROM SMH 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 169' FROM 

SMH 097-044

8,720.00 CL

201200220201 WILLOW UPPERLINE  01/25/2012  02/13/2014 SLEAD MWH-ID. 7463-533

POINT REPAIR REPLACE SERVICE 136' FROM SMH 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM 

SMH 097-044

8,580.00 CL

201200220001 S LIBERTY ROBERT  01/25/2012  04/01/2014 SLINE MWH-ID. 7463-532

FULL LINING OF SMH 090-065 TO 090-063

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-065 TO 090-063 6,822.00 CL

201200219901 S ROBERTSON JEFFERSON AV  01/25/2012 SLINE MWH-ID. 7463-531

FULL LINING OF SMH 090-054 TO 090-053

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200219801 S ROBERTSON JEFFERSON AV  01/25/2012  10/30/2013 SLEAD MWH-ID. 7463-531

POINT REPAIR REPLACE SERVICE 37' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 37' FROM 

SMH 090-054

8,442.00 CL

201200219701 S ROBERTSON JEFFERSON AV  01/25/2012  10/25/2013 SMAIN MWH-ID. 7463-531

POINT REPAIR 161' - 172' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR 161' - 172' FROM SMH 090-054 8,440.00 CL

201200219501 S ROBERTSON JEFFERSON AV  01/25/2012  10/31/2013 SMAIN MWH-ID. 7463-531

POINT REPAIR 0' - 12' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 090-054 8,440.00 CL

201200024001 S PRIEUR JEFFERSON AV  01/05/2012  03/10/2014 SLEAD MWH-ID. 7463-362

POINT REPAIR REPLACE SERVICE 67' FROM SMH 098-023

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPELTED POINT REPAIR REPLACE SERVICE 67' FROM 

SMH 098-023

9,840.00 CL

201200023901 JENA S CLAIBORNE AV  01/05/2012  05/23/2014 SMAIN MWH-ID. 7463-361

REPLACE PIPE FROM LINE SEGMENT 098-015 TO SMH 098-010

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

REPLACED PIPE FROM LINE SEGMENT 098-015 TO SMH 098-

010

71,458.00 CL

201102242401 CADIZ S DERBIGNY  12/21/2011  06/19/2014 SLINE MWH-ID. 7463-334

FULL LINING OF SMH 098-012 TO 098-008

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF SMH 098-012 TO 098-008 8,854.00 CL

201102242301 CADIZ S DERBIGNY  12/21/2011  02/14/2014 SMAIN MWH-ID. 7463-334

POINT REPAIR 136' TO 148' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 136' TO 148' FROM SMH 098-012 8,478.00 CL

201102242101 CADIZ S DERBIGNY  12/21/2011  02/24/2014 SMAIN MWH-ID. 7463-334

POINT REPAIR 230' TO 242' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 098-012 8,479.00 CL

201102241601 CADIZ S DERBIGNY  12/21/2011  02/19/2014 SLEAD MWH-ID. 7463-334

SERVICE POINT REPAIR 173' FROM SMH 098-012	

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 173' FROM SMH 098-

012

8,461.00 CL

201102223801 GEN PERSHING S CLAIBORNE AV  12/20/2011  03/25/2014 SLINE MWH-ID. 7463-309

FULL LINING OF SMH 108-010 TO 108-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 108-010 TO 108-009 7,921.00 CL

201102223701 GEN PERSHING S CLAIBORNE AV  12/20/2011  10/23/2013 SMAIN MWH-ID. 7463-309

POINT REPAIR 263' TO 273' FROM SMH 108-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 263' TO 273' FROM SMH 108-010 8,960.00 CL

201102223601 S DERBIGNY NAPOLEON AV  12/20/2011 SLINE MWH-ID. 7463-308

FULL LINING OF SMH 108-008 TO 108-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102223501 S DERBIGNY NAPOLEON AV  12/20/2011  10/25/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 173' TO 185' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 173' TO 185' 

FROM SMH 108-008

8,969.00 CL
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201102223401 S DERBIGNY NAPOLEON AV  12/20/2011  10/25/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 55' TO 67' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 55' TO 67' 

FROM SMH 108-008

9,148.00 CL

201102223301 S DERBIGNY NAPOLEON AV  12/20/2011  10/28/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 20' TO 32' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 20' TO 32' 

FROM SMH 108-008

8,968.00 CL

201102223201 S DERBIGNY NAPOLEON AV  12/20/2011  10/24/2013 SMAIN MWH-ID. 7463-308

POINT REPAIR 290' TO 297' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' TO 297' FROM SMH 108-008 8,960.00 CL

201102223101 FRERET MILAN  12/20/2011 SLINE MWH-ID. 7463-307

FULL LINING OF SMH 106-010 TO 106-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102223001 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307

POINT REPAIR REPLACE SERIVCE 156' TO 168' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102222901 FRERET MILAN  12/20/2011  07/30/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 127' TO 142' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 127' TO 142' FROM SMH 106-010 9,510.00 CL

201102222801 FRERET MILAN  12/20/2011  07/31/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 70' TO 89' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 70' TO 89' FROM SMH 106-010 10,232.00 CL

201102222701 FRERET GEN TAYLOR  12/20/2011 SMAIN MWH-ID. 7463-307

POINT REPAIR 0' TO 12' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102222601 ST CHARLES AV MILAN  12/20/2011  08/17/2014 SLINE MWH-ID. 7463-306

FULL LINING OF SMH 104-040 TO 104-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

FULL LINING OF SMH 104-040 TO 104-039 6,904.00 CL

201102222501 ST CHARLES AV MILAN  12/20/2011  07/15/2014 SMAIN MWH-ID. 7463-306

POINT REPAIR 0' TO 24' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 24' FROM SMH 104-040 11,239.00 CL

201102222401 ST CHARLES AV MILAN  12/20/2011  07/14/2014 SMAIN MWH-ID. 7463-306

POINT REPAIR 143' TO 155' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 143' TO 155' FROM SMH 104-040 CL

201102221701 LASALLE S PRIEUR  12/20/2011 SLINE MWH-ID. 7463-304

FULL LINING OF SMH 098-020 TO 099-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102221601 LASALLE UPPERLINE  12/20/2011  06/02/2014 SLINE MWH-ID. 7463-303

FULL LINING OF SMH 096-002 TO 096-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-002 TO 096-001 6,034.00 CL

201102221301 LASALLE UPPERLINE  12/20/2011  11/01/2013 SLEAD MWH-ID. 7463-303

POINT REPAIR REPLACE SERVICE 126' TO 138' FROM SMH 096-002

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 126' TO 138' 

FROM SMH 096-002

8,014.00 CL

201102221201 LASALLE CALHOUN  12/20/2011  08/22/2014 SLINE MWH-ID. 7463-302

FULL LINING OF SMH 069-012 TO 069-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 069-012 TO 069-010 4,874.00 CL

201102221101 LASALLE CALHOUN  12/20/2011  05/14/2014 SLEAD MWH-ID. 7463-302

POINT REPAIR REPLACE SERVICE 106' TO 118' FROM SMH 069-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' TO 118' 

FROM SMH 069-012

8,445.00 CL

201102221001 LASALLE CALHOUN  12/20/2011  05/15/2014 SLEAD MWH-ID. 7463-302

POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 069-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 44' TO 56' 

FROM SMH 069-012

8,442.00 CL

201102220801 S LIBERTY ROBERT  12/20/2011  06/19/2014 SLINE MWH-ID. 7463-301

FULL LINING OF SMH 090-040 TO 096-017

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-040 TO 096-017 8,761.00 CL

201102220601 LASALLE ROBERT  12/20/2011  06/11/2014 SLINE MWH-ID. 7463-300

FULL LINING OF SMH 090-037 TO 096-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-037 TO 096-025 10,333.00 CL

201102220501 LASALLE ROBERT  12/20/2011  11/22/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 205' TO 217' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 205' TO 217' 

FROM SMH 090-037

8,462.00 CL

201102220401 LASALLE ROBERT  12/20/2011  11/21/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 170' TO 182' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 170' TO 182' 

FROM SMH 090-037

8,462.00 CL

201102220301 LASALLE ROBERT  12/20/2011  11/20/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 143' TO 155' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLTED POINT REPAIR REPLACE SERVICE 143' TO 155' 

FROM SMH 090-037

8,481.00 CL

201102220201 LASALLE ROBERT  12/20/2011  11/19/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 112' TO 124' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 112' TO 124' 

FROM SMH 090-037

8,758.00 CL

201102219901 LASALLE ROBERT  12/20/2011  11/21/2013 SMAIN MWH-ID. 7463-300

POINT REPAIR 264' TO 276' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 264' TO 276' FROM SMH 090-037 8,484.00 CL

201102219801 LASALLE ROBERT  12/20/2011  11/19/2013 SMAIN MWH-ID. 7463-300

POINT REPAIR 83' TO 95' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 83' TO 95' FROM SMH 090-037 8,787.00 CL
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201102219701 CUCULLU UPPERLINE  12/20/2011  10/29/2013 SMAIN MWH-ID. 7463-299

REPLACE PIPE FOR SEWER LINE SEGMENT 090-021 TO 090-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR SEWER LINE SEGMENT 090-021 TO 090-

019

67,951.00 CL

201102219601 LOYOLA AV LOYOLA AV  12/20/2011  03/27/2014 SLINE MWH-ID. 7463-298

FULL LINING OF SMH 089-028 TO 090-064

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 089-028 TO 090-064 8,008.00 CL

201102219501 LOYOLA AV LOYOLA AV  12/20/2011  11/15/2013 SLEAD MWH-ID. 7463-298

POINT REPAIR REPLACE SERVICE 123' TO 135' FROM SMH 089-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 123' TO 135' 

FROM SMH 089-028

8,454.00 CL

201102219401 LOYOLA AV JEFFERSON AV  12/20/2011  06/11/2014 SLEAD MWH-ID. 7463-297

POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 089-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 44' TO 56' 

FROM SMH 089-015

9,980.00 CL

201102219301 LOYOLA AV JEFFERSON AV  12/20/2011  06/10/2014 SLEAD MWH-ID. 7463-297

POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 089-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 5' TO 17' 

FROM SMH 089-015

9,630.00 CL

201102219201 COLISEUM SONIAT  12/20/2011  04/01/2014 SLINE MWH-ID. 7463-296

FULL LINING OF SMH 087-024 TO 087-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 087-024 TO 087-022 7,024.00 CL

201102219001 COLISEUM SONIAT  12/20/2011  02/01/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 161' TO 173' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 161' TO 173' 

FROM SMH 087-024

9,093.00 CL

201102218901 COLISEUM SONIAT  12/20/2011  01/30/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 62' TO 74' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 62' TO 74' 

FROM SMH 087-024

8,468.00 CL

201102218801 COLISEUM SONIAT  12/20/2011  01/27/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 31' TO 43' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 31' TO 43' 

FROM SMH 087-024

8,473.00 CL

201102218401 UPPERLINE TCHOUPITOULAS  12/20/2011  08/25/2014 SLINE MWH-ID. 7463-295

FULL LINING SMH 085A-001 TO 092-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING SMH 085A-001 TO 092-054 9,171.00 CL

201102218201 UPPERLINE TCHOUPITOULAS  12/20/2011  06/12/2014 SLEAD MWH-ID. 7463-295

POINT REPAIR REPLACE SERVICE 83' TO 95' FROM SMH 085A-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 83' TO 95' 

FROM SMH 085A-001

8,449.00 CL

201102218101 UPPERLINE TCHOUPITOULAS  12/20/2011  06/13/2014 SMAIN MWH-ID. 7463-295

POINT REPAIR 230' TO 242' FROM SMH 085A-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 085A-00 8,442.00 CL

201102217701 RICHMOND PL LOYOLA AV  12/20/2011  08/28/2014 SLINE MWH-ID. 7463-294

FULL LINING OF SMH 082-041 TO 083-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 082-041 TO 083-033 8,096.00 CL

201102217601 RICHMOND PL LOYOLA AV  12/20/2011  05/05/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 184' TO 196' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 184' TO 196' 

FROM SMH 082-041

8,450.00 CL

201102217501 RICHMOND PL LOYOLA AV  12/20/2011  05/02/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 156' TO 168' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 156' TO 168' 

FROM SMH 082-041

8,749.00 CL

201102217401 RICHMOND PL LOYOLA AV  12/20/2011  05/01/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 33' TO 45' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 33' TO 45' 

FROM SMH 082-041

8,450.00 CL

201102217301 NASHVILLE AV PRYTANIA  12/20/2011 SLEAD MWH-ID. 7463-293

POINT REPAIR REPLACE SERVICE 57' TO 69' FROM SMH 081-065

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102217201 NASHVILLE AV PRYTANIA  12/20/2011 SLEAD MWH-ID. 7463-293

POINT REPAIR REPLACE SERVICE 24' TO 36' FROM SMH 081-065

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102217101 JEFFERSON AV ST CHARLES AV  12/20/2011 SLINE MWH-ID. 7463-292

FULL LINING OF SMH 081-047 TO 081-046

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102206801 CADIZ S DERBIGNY  12/19/2011  02/20/2014 SLEAD MWH-ID. 7463-334 

SERVICE POINT REPAIR 206' FROM SMH 098-012 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 206' FROM SMH 098-

012

8,460.00 CL

201102206101 CADIZ S DERBIGNY  12/19/2011  02/08/2014 SLEAD MWH-ID. 7463-334 

SERVICE POINT REPAIR 115' FROM SMH 098-012

ESSA 2 - BASIN 4 - SPS 14

COMPLETED SERVICE POINT REPAIR 115' FROM SMH 098-

012

8,455.00 CL

201102205701 CADIZ S DERBIGNY  12/19/2011  02/17/2014 SMAIN MWH-ID. 7463-334 

POINT REPAIR 50' FROM SMH ENDING 62' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 50' FROM SMH ENDING 62' FROM 

SMH 098-012

8,484.00 CL

201102010801 JENA S MIRO  11/15/2011 SLINE MWH-ID. 7463-179

FULL LINING OF SMH 099-032 TO 99-026

ESSA 2 - BASIN 4 - UPTOWN - 14

OP

201102010701 JENA S MIRO  11/15/2011  05/05/2014 SLEAD MWH-ID. 7463-179

POINT REPAIR REPLACE SERVICE 228' FROM SMH 374-025

ESSA 2 - BASIN 4 - UPTOWN - 14

COMPLETED POINT REPAIR REPLACE SERVICE 228' FROM 

SMH 374-025

8,990.00 CL

201102007701 JENA S GALVEZ  11/15/2011  03/07/2014 SMAIN MWH-ID. 7463-167

REPLACE PIPE FOR LINE SEGMENT 099-041 TO 099-042

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-041 TO 099-042 6,480.00 CL
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201102007501 ROBERT S JOHNSON  11/15/2011 SMAIN MWH-ID. 7463-166

REPLACE PIPE FOR LINE SEGMENT 099-018 TO 099-017

ESSA 2 - BASIN 4 - UPTOWN - 14

OP

201102007401 ROBERT S PRIEUR  11/15/2011  01/31/2014 SMAIN MWH-ID. 7463-165

REPLACE PIPE FOR LINE SEGMENT 099-014 TO 099-012

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-014 TO 099-012 19,685.50 CL

201102007301 NAPOLEON AV S CLAIBORNE AV  11/15/2011  03/17/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 111' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 111' FROM 

SMH 098-035

8,650.00 CL

201102007101 NAPOLEON AV S CLAIBORNE AV  11/15/2011  03/17/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 38' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 38' FROM 

SMH 098-035

8,650.00 CL

201102007001 NAPOLEON AV S CLAIBORNE AV  11/15/2011  03/14/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 8' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 

098-035

8,650.00 CL

201102006901 UPPERLINE S DERBIGNY  11/15/2011  05/30/2014 SMAIN MWH-ID. 7463-163

REPLACE PIPE FOR LINE SEGMENT 098-027 TO 098-020

ESSA 4 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-027 TO 098-020 CL

201102006801 ROBERT S DERBIGNY  11/15/2011  02/21/2014 SMAIN MWH-ID. 7463-162

REPLACE PIPE FOR LINE SEGMENT 098-022 TO 098-021

ESSA 4 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-022 TO 098-021 19,445.00 CL

201102006701 S PRIEUR ROBERT  11/15/2011  08/28/2014 SMAIN MWH-ID. 7463-161

REPLACE PIPE FOR LINE SEGMENT 098-021 TO 098-020

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-021 TO 098-02 81,312.00 CL

201101950501 CADIZ S TONTI  11/11/2011  11/14/2013 SMAIN MWH-ID. 7463-132

REPLACE PIPE FOR LINE SEGMENT 099-035 TO 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-035 TO 099-034 63,064.00 CL

201101950401 S MIRO CADIZ  11/11/2011  05/02/2014 SMAIN MWH-ID. 7463-131

POINT REPAIR 0' TO 12' FROM SMH 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 099-034 8,960.00 CL

201101950301 S MIRO CADIZ  11/11/2011  05/01/2014 SLEAD MWH-ID. 7463-131

SERVICE REPAIR VIA LINING 225' FROM SMH 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 225' FROM SMH 

099-034

8,995.00 CL

201101950201 JENA S GALVEZ  11/11/2011  03/19/2014 SMAIN MWH-ID. 7463-130

REPLACE PIPE FOR LINE SEGMENT 099-026 TO 099-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-026 TO 099-041 2,400.00 CL

201101950101 S JOHNSON JEFFERSON AV  11/11/2011  05/05/2014 SMAIN MWH-ID. 7463-129

REPLACE PIPE FOR LINE SEGMENT 099-015 TO 099-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-015 TO 099-014 CL

201101950001 ROBERT S GALVEZ  11/11/2011  04/03/2014 SMAIN MWH-ID. 7463-128

REPLACE PIPE FOR LINE SEGMENT 099-013 TO 099-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-013 TO 099-012 47,861.00 CL

201101949901 S JOHNSON JENA  11/11/2011 SLINE MWH-ID. 7463-127

FULL LINING OF SMH 099-003 TO 099-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101949801 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127

POINT REPAIR 205' TO 230' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101949701 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127

POINT REPAIR 165' TO 177' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101949601 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127

POINT REPAIR 17' TO 29' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101949501 S JOHNSON JENA  11/11/2011 SLEAD MWH-ID. 7463-127

SERVICE REPAIR VIA LINING 120' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101949401 S JOHNSON JENA  11/11/2011 SLEAD MWH-ID. 7463-127

SERVICE  REPAIR VIA LINING 90' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101949101 S DERBIGNY ROBERT  11/11/2011  09/09/2014 SLINE MWH-ID. 7463-125

FULL LINING OF SMH 098-028 TO 098-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-028 TO 098-027 8,704.00 CL

201101949001 S DERBIGNY ROBERT  11/11/2011 SLEAD MWH-ID. 7463-125

SERVICE REPAIR VIA LINING 45' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101948901 S DERBIGNY ROBERT  11/11/2011  02/28/2014 SMAIN MWH-ID. 7463-125

POINT REPAIR 259' TO 280' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 259' TO 280' FROM SMH 098-028 11,140.00 CL

201101948801 S DERBIGNY ROBERT  11/11/2011  02/25/2014 SMAIN MWH-ID. 7463-125

POINT REPAIR 98' TO 113' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 98' TO 113' FROM SMH 098-028 8,480.00 CL

201200356701 MARENGO LOYOLA AV  02/14/2012  01/23/2014 SMAIN MWH-ID. 7463-620

POINT REPAIR 0' TO 12' FROM SMH 105-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 105-012 9,485.50 CL
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201200214501 HENRY CLAY AV GARFIELD  01/25/2012  07/17/2014 SMAIN MWH-ID. 7463-515

REPLACE PIPE FROM SMH 069-037 TO 069-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 069-037 TO 069-036 75,996.00 CL

201200203701 S LIBERTY AMELIA  01/25/2012  02/03/2014 SLINE MWH-ID. 7463-484

FULL LINING OF SMH 116-077 TO 116-076

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-077 TO 116-076 10,010.00 CL

201200203601 S LIBERTY AMELIA  01/25/2012  03/19/2014 SMAIN MWH-ID. 7463-484

POINT REPAIR 187' - 206' FROM SMH 116-077

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 187' - 206' FROM SMH 116-077 6,468.00 CL

201200203501 S LIBERTY AMELIA  01/25/2012  02/03/2014 SLEAD MWH-ID. 7463-484

POINT REPAIR REPLACE SERVICE 67' FROM SMH 116-077

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 67' FROM 

SMH 116-077

8,963.00 CL

201200203401 LASALLE AMELIA  01/25/2012  01/30/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 185' FROM SMH 116-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM 

SMH 116-019

10,260.00 CL

201200203301 LASALLE AMELIA  01/25/2012  01/30/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 157' FROM SMH 116-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM 

SMH 116-019

10,310.00 CL

201200203101 AMELIA S ROBERTSON  01/25/2012  07/31/2014 SMAIN MWH-ID. 7463-482

REPLACE PIPE FROM SMH 116-012 TO 116-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 116-012 TO 116-011 CL

201200203001 FRERET AMELIA  01/25/2012 SMAIN MWH-ID. 7463-481

REPLACE PIPE FROM SMH 116-011 TO 116-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200202901 PENISTON LASALLE  01/25/2012  03/17/2014 SLEAD MWH-ID. 7463-480

POINT REPAIR REPLACE SERVICE 202' FROM SMH 116-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 202' FROM 

SMH 116-008

9,110.00 CL

201200202701 PENISTON MAGNOLIA  01/25/2012  03/03/2014 SLINE MWH-ID. 7463-479

FULL LINING OF SMH 116-006 TO 116-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-006 TO 116-004 8,561.00 CL

201200202601 PENISTON MAGNOLIA  01/25/2012  12/04/2013 SMAIN MWH-ID. 7463-479

POINT REPAIR 230' - 242' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 230' - 242' FROM SMH 116-006 8,962.00 CL

201200202501 PENISTON MAGNOLIA  01/25/2012  12/03/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 164' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 164' FROM 

SMH 116-006

8,964.00 CL

201200202401 PENISTON MAGNOLIA  01/25/2012  12/03/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 134' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 134' FROM 

SMH 116-006

8,964.00 CL

201200202301 PENISTON MAGNOLIA  01/25/2012  12/02/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 70' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM 

SMH 116-006

8,920.00 CL

201200202201 PENISTON FRERET  01/25/2012  03/13/2014 SLINE MWH-ID. 7463-478

FULL LINING OF SMH 116-005 TO 116-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-005 TO 116-004 8,793.00 CL

201200202101 PENISTON FRERET  01/25/2012  12/04/2013 SLEAD MWH-ID. 7463-478

POINT REPAIR REPLACE SERVICE 203' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM 

SMH 116-005

9,140.00 CL

201200202001 PENISTON FRERET  01/25/2012  12/31/2013 SLEAD MWH-ID. 7463-478

POINT REPAIR REPLACE SERVICE 81' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 81' FROM 

SMH 116-005

8,964.00 CL

201200201901 PENISTON FRERET  01/25/2012  12/31/2013 SMAIN MWH-ID. 7463-478

POINT REPAIR 232' - 246' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 232' - 246' FROM SMH 116-005 9,139.00 CL

201200201801 PENISTON FRERET  01/25/2012  01/06/2014 SMAIN MWH-ID. 7463-478

POINT REPAIR 151' - 180' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 151' - 180' FROM SMH 116-005 11,238.00 CL

201200201701 PENISTON FRERET  01/25/2012  12/30/2013 SMAIN MWH-ID. 7463-478

POINT REPAIR 48' - 60' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 48' - 60' FROM SMH 116-005 9,312.00 CL

201200201601 PENISTON FRERET  01/25/2012  03/13/2014 SLINE MWH-ID. 7463-477

FULL LINING OF SMH 116-003 TO 116-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-003 TO 116-001 8,734.00 CL

201200201501 PENISTON FRERET  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 293' - 300' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 293' - 300' FROM SMH 116-003 8,960.00 CL

201200201401 PENISTON FRERET  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 191' - 203' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 191' - 203' FROM SMH 116-003 8,962.00 CL

201200201201 PENISTON FRERET  01/25/2012  11/20/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 125' - 137' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 125' - 137' FROM SMH 116-003 9,137.00 CL

201200201101 PENISTON FRERET  01/25/2012  11/20/2013 SLEAD MWH-ID. 7463-477

POINT REPAIR REPLACE SERVICE 73' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM 

SMH 116-003

9,137.00 CL
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201200201001 PENISTON FRERET  01/25/2012  11/18/2013 SLEAD MWH-ID. 7463-477

POINT REPAIR REPLACE SERVICE 43' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM 

SMH 116-003

8,964.00 CL

201200200901 PENISTON MAGNOLIA  01/25/2012  02/18/2014 SMAIN MWH-ID. 7463-476

REPLACE PIPE SEGMENT FROM SMH 116-002 TO 116-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT FROM SMH 116-002 TO 116-001 67,640.00 CL

201200200601 DANNEEL PENISTON  01/25/2012  06/18/2014 SLINE MWH-ID. 7463-474

FULL LINING OF SMH 115-041 TO 105-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 115-041 TO 105-005 6,790.00 CL

201200200501 DANNEEL PENISTON  01/25/2012  01/16/2014 SLEAD MWH-ID. 7463-474

POINT REPAIR REPLACE SERVICE 150' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 150' FROM 

SMH 115-041

8,972.00 CL

201200200401 DANNEEL PENISTON  01/25/2012  01/15/2014 SMAIN MWH-ID. 7463-474

POINT REPAIR 75' - 90' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 75' - 90' FROM SMH 115-041 10,388.00 CL

201200200301 DANNEEL PENISTON  01/25/2012  01/14/2014 SMAIN MWH-ID. 7463-474

POINT REPAIR 0' - 12' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 115-041 9,135.00 CL

201200200001 S SARATOGA PENISTON  01/25/2012  03/26/2014 SLINE MWH-ID. 7463-473

FULL LINING OF SMH 115-036 TO 105-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 115-036 TO 105-003 6,788.00 CL

201200199901 S SARATOGA PENISTON  01/25/2012  01/21/2014 SMAIN MWH-ID. 7463-473

POINT REPAIR 212' - 224' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 212' - 224' FROM SMH 115-036 9,310.00 CL

201200199801 S SARATOGA PENISTON  01/25/2012  01/17/2014 SMAIN MWH-ID. 7463-473

POINT REPAIR 21' - 33' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 21' - 33' FROM SMH 115-036 8,960.00 CL

201200199701 S SARATOGA PENISTON  01/25/2012  01/20/2014 SLEAD MWH-ID. 7463-473

POINT REPAIR REPLACE SERVICE 71' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 71' FROM 

SMH 115-036

9,163.00 CL

201200199401 LOYOLA AV FOUCHER  01/25/2012  01/22/2014 SLEAD MWH-ID. 7463-472

POINT REPAIR REPLACE SERVICE 23' FROM SMH 115-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR REPLACE SERVICE 23' FROM SMH 115-034 9,510.00 CL

201200199201 LOYOLA AV AMELIA  01/25/2012  02/18/2014 SMAIN MWH-ID. 7463-471

REPLACE  152 FEET OF PIPE FROM SMH 115-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 115-033 TO 115-031 41,807.00 CL

201200199101 LASALLE GEN TAYLOR  01/25/2012  02/04/2014 SMAIN MWH-ID. 7463-470

POINT REPAIR 0' - 12' FROM SMH 106-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 106-016 9,485.00 CL

201200198901 GEN PERSHING LOYOLA AV  01/25/2012  03/19/2014 SLINE MWH-ID. 7463-469

FULL LINING OF SMH 105-042 TO 106-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 105-042 TO 106-023 9,602.00 CL

201200198801 GEN PERSHING LOYOLA AV  01/25/2012  02/25/2014 SMAIN MWH-ID. 7463-469

POINT REPAIR 326' - 340' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 326' - 340' FROM SMH 105-042 9,135.00 CL

201200198701 GEN PERSHING LOYOLA AV  01/25/2012  02/18/2014 SMAIN MWH-ID. 7463-469

POINT REPAIR 212' - 224' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 212' - 224' FROM SMH 105-042 8,960.00 CL

201200198601 GEN PERSHING LOYOLA AV  01/25/2012  02/20/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 274' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 274' FROM 

SMH 105-042

9,311.00 CL

201200198501 GEN PERSHING LOYOLA AV  01/25/2012  02/19/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 245' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 245' FROM 

SMH 105-042

9,314.00 CL

201200198401 GEN PERSHING LOYOLA AV  01/25/2012  02/18/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 177' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 177' FROM 

SMH 105-042

8,964.00 CL

201200198301 GEN PERSHING LOYOLA AV  01/25/2012 SLINE MWH-ID. 7463-468

FULL LINING OF SMH 105-040 TO 106-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200198201 GEN PERSHING LOYOLA AV  01/25/2012  02/13/2014 SMAIN MWH-ID. 7463-468

POINT REPAIR 142' - 154' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 142' - 154' FROM SMH 105-040 9,141.00 CL

201200198001 GEN PERSHING LOYOLA AV  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 271' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM 

SMH 105-040

8,962.00 CL

201200197901 GEN PERSHING LOYOLA AV  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 291' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 291' FROM 

SMH 105-040

8,963.00 CL

201200197801 GEN PERSHING LOYOLA AV  01/25/2012  02/14/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 180' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 180' FROM 

SMH 105-040

9,138.00 CL

201200197701 GEN PERSHING LOYOLA AV  01/25/2012  02/13/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 120' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 120' FROM 

SMH 105-040

9,663.00 CL
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201200194801 CADIZ S MIRO  01/24/2012  11/05/2013 SMAIN MWH-ID. 7463-466

REPLACE PIPE FROM SMH 099-031 TO 099-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 099-031 TO 099-043 54,778.00 CL

201200194701 UPPERLINE S DERBIGNY  01/24/2012  07/22/2014 SMAIN MWH-ID. 7463-465

REPLACE PIPE FROM SMH 098-029 TO 098-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 098-029 TO 098-027 81,302.00 CL

201200194101 DANNEEL NAPOLEON AV  01/24/2012  03/28/2014 SLEAD MWH-ID. 7463-462

POINT REPAIR REPLACE SERVICE 87' FROM SMH 105-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 87' FROM 

SMH 105-032

9,810.00 CL

201200190601 GEN TAYLOR FRERET  01/24/2012  03/14/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 155' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 155' FROM 

SMH 106-004

10,210.00 CL

201200190501 GEN TAYLOR FRERET  01/24/2012  03/13/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 94' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM 

SMH 106-004

10,110.00 CL

201200190401 GEN TAYLOR FRERET  01/24/2012  03/12/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 58' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM 

SMH 106-004

10,100.00 CL

201200190301 GEN TAYLOR FRERET  01/24/2012  03/11/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 10' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM 

SMH 106-004

9,110.00 CL

201200190201 GEN PERSHING DANNEEL  01/24/2012 SMAIN MWH-ID. 7463-452

REPLACE PIPE FROM SMH 105-024 TO 105-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200190101 GEN PERSHING DANNEEL  01/24/2012  06/25/2014 SMAIN MWH-ID. 7463-451

REPLACE PIPE FROM SMH 105-022 TO 105-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 105-022 TO 105-021 64,126.00 CL

201200190001 UPPERLINE CUCULLU  01/24/2012  09/11/2014 SMAIN MWH-ID. 7463-450

REPLACE PIPE FROM SMH 097-019 TO 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-019 TO 097-018 45,640.00 CL

201200189901 WILLOW CADIZ  01/24/2012  02/10/2014 SLEAD MWH-ID. 7463-449

POINT REPAIR REPLACE SERVICE 277' FROM SMH 097-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 277' FROM 

SMH 097-015

8,860.00 CL

201200189801 WILLOW CADIZ  01/24/2012  02/07/2014 SLEAD MWH-ID. 7463-449

POINT REPAIR REPLACE SERVICE 139' FROM SMH 097-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 139' FROM 

SMH 097-015

8,440.00 CL

201200189601 S CLAIBORNE AV NAPOLEON AV  01/24/2012  05/22/2014 SMAIN MWH-ID. 7463-448

REPLACE PIPE SEGMENT 097-013 TO 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 097-013 TO 097-012 69,498.00 CL

201200189401 WILLOW CADIZ  01/24/2012  05/13/2014 SMAIN MWH-ID. 7463-447

REPLACE PIPE SEGMENT 097-007 TO 097-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 097-007 TO 097-004 67,869.00 CL

201200189301 S ROBERTSON CADIZ  01/24/2012  11/22/2013 SMAIN MWH-ID. 7463-446

REPLACE PIPE SEGMENT 096-030 TO 096-029 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 096-030 TO 096-029 70,075.00 CL

201200189201 UPPERLINE S LIBERTY  01/24/2012  06/11/2014 SLINE MWH-ID. 7463-445

FULL LINING OF SMH 096-026 TO 096-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-026 TO 096-025 8,737.00 CL

201200189101 UPPERLINE S LIBERTY  01/24/2012  03/24/2014 SLEAD MWH-ID. 7463-445

POINT REPAIR REPLACE SERVICE 39' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 39' FROM 

SMH 096-026

8,457.00 CL

201200189001 UPPERLINE S LIBERTY  01/24/2012  03/31/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 211' - 233' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 211' - 233' FROM SMH 096-026 8,456.00 CL

201200188901 UPPERLINE S LIBERTY  01/24/2012  03/27/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 149' - 170' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 149' - 170' FROM SMH 096-026 11,490.00 CL

201200188801 UPPERLINE S LIBERTY  01/24/2012  03/26/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 63' - 97' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 63' - 97' FROM SMH 096-026 15,678.00 CL

201200188701 DRYADES NAPOLEON AV  01/24/2012 SMAIN MWH-ID. 7463-444

REPLACE PIPE FOR LINE SEGMENT 105-039 TO 105-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200188101 CAMP CONSTANTINOPLE  01/24/2012 SMAIN MWH-ID. 7463-414

REPLACE PIPE SEGMENT FROM SMH 103-028 TO 103-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201400635101 LASALLE AMELIA  03/26/2014  02/01/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 57' FROM SMH 116-019 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 57' FROM 

SMH 116-019

10,060.00 CL

201400594901 AUDUBON PARK EAST DR  03/20/2014 SMAIN MWH-ID. 7463-880  POINT REPAIR 203' TO 215' FROM SMH 061-003 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201304163601 ROBERT CLARA  08/19/2013  01/20/2014 SMAIN MWH-ID. 7463-384 

POINT REPAIR 123' TO 143' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 123' TO 143' FROM SMH 090-003 11,140.00 CL

201304163501 ROBERT CLARA  08/19/2013  01/23/2014 SMAIN MWH-ID. 7463-384 

POINT REPAIR 266' TO 289' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 266' TO 289' FROM SMH 090-003 11,743.00 CL
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201304163401 ROBERT CLARA  08/19/2013  04/02/2014 SLINE MWH-ID. 7463-384

FULL LINING OF SMH 090-003 TO 090-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-003 TO 090-001 8,364.00 CL

201304144501 JEFFERSON AV ST CHARLES AV  08/14/2013 SMAIN MWH-ID. 7463-292

POINT REPAIR 230' - 242' FROM 081-047

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201304144401 JEFFERSON AV ST CHARLES AV  08/14/2013 SMAIN MWH-ID. 7463-292

POINT REPAIR 86' - 98' FROM 081-047

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201304035501 BENJAMIN WEBSTER  07/25/2013  09/22/2014 SMAIN MWH-ID. 7463-716 REPLACE PIPE FROM SMH 069-002 TO 069-001 ESSA 

2 - BASIN 4 - UPTOWN -  SPS 14

REPLACED PIPE FROM SMH 069-002 TO 069-001 79,523.00 CL

201304035401 PERRIER NASHVILLE AV  07/25/2013  04/04/2014 SMAIN MWH-ID. 7463-721 POINT REPAIR 230' - 244' FROM SMH 080-007 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 230' - 244' FROM SMH 080-007 10,000.00 CL

201304035301 PERRIER NASHVILLE AV  07/25/2013  05/31/2014 SLINE MWH-ID. 7463-721 FULL LINING OF SEGEMENT 080-007 TO 080-006 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-007 TO 080-006 13,838.00 CL

201304035201 JOSEPH S GALVEZ  07/25/2013 SLEAD MWH-ID. 7463-720 SERVICE REPAIR VIA LINING 136' FROM SMH 075-013 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304035101 JOSEPH S GALVEZ  07/25/2013 SLEAD MWH-ID. 7463-720 SERVICE REPAIR VIA LINING 29' FROM SMH 075-013 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304035001 NASHVILLE AV S CLAIBORNE AV  07/25/2013 SLINE MWH-ID. 7463-718 FULL LINING OF SEGEMENT 074-005 TO 074-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304034901 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/14/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 25' - 37' FROM SMH 074-005 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 25' - 37' FROM SMH 074-005 10,000.00 CL

201304034801 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/16/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 276' - 288' FROM SMH 074-005 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 276' - 288' FROM SMH 074-005 CL

201304034701 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/14/2014 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE SERVICE 54' FROM SMH 

074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 54' FROM 

SMH 074-005

10,003.00 CL

201304034601 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/15/2014 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE SERVICE 168' FROM SMH 

074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 168' FROM 

SMH 074-005

10,004.00 CL

201304034101 PITT JOSEPH  07/25/2013  03/19/2014 SMAIN MWH-ID. 7463-726 POINT REPAIR 161' - 204' FROM SMH 081-023 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 161' - 204' FROM SMH 081-023 19,300.00 CL

201304034001 PITT JOSEPH  07/25/2013  03/17/2014 SMAIN MWH-ID. 7463-726 POINT REPAIR 126' - 138' FROM SMH 081-023 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 126' - 138' FROM SMH 081-023 10,000.00 CL

201304033901 PITT JOSEPH  07/25/2013 SLINE MWH-ID. 7463-726 FULL LINING OF SEGEMENT 081-023 TO 081-016 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304033801 ELEONORE COLISEUM  07/25/2013  05/31/2014 SLINE MWH-ID. 7463-725 FULL LINING OF SEGEMENT 080-031 TO 080-027 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-031 TO 080-027 10,040.00 CL

201304033701 ELEONORE COLISEUM  07/25/2013  04/01/2014 SMAIN MWH-ID. 7463-725 POINT REPAIR 227' - 239' FROM SMH 080-031 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 227' - 239' FROM SMH 080-031 10,023.00 CL

201304033601 ELEONORE COLISEUM  07/25/2013  03/31/2014 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE SERVICE 203' FROM SMH 

080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM 

SMH 080-031

10,010.00 CL

201304033501 CAMP JOSEPH  07/25/2013  08/20/2014 SMAIN MWH-ID. 7463-724 POINT REPAIR 8' - 20' FROM SMH 080-023 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 8' - 20' FROM SMH 080-023 10,000.00 CL

201304033401 CAMP JOSEPH  07/25/2013  09/08/2014 SLINE MWH-ID. 7463-724 FULL LINING OF SEGEMENT 080-023 TO 080-021 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-023 TO 080-021 14,319.00 CL

201304033301 JOSEPH CHESTNUT  07/25/2013  08/19/2014 SMAIN MWH-ID. 7463-723 POINT REPAIR 148' - 160' FROM SMH 080-013 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 148' - 160' FROM SMH 080-013 12,400.00 CL

201304033201 JOSEPH CHESTNUT  07/25/2013  08/18/2014 SMAIN MWH-ID. 7463-723 POINT REPAIR 0' - 12' FROM SMH 080-013 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 080-013 10,000.00 CL

201304033101 JOSEPH CHESTNUT  07/25/2013  08/19/2014 SLEAD MWH-ID. 7463-723 POINT REPAIR REPLACE SERVICE 56' FROM SMH 

080-013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 56' FROM 

SMH 080-013

10,016.00 CL

201304032901 PERRIER NASHVILLE AV  07/25/2013  04/03/2014 SMAIN MWH-ID. 7463-721 POINT REPAIR 52' - 106' FROM SMH 080-007 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 52' - 106' FROM SMH 080-007 22,002.00 CL

201304032801 S ROBERTSON CADIZ  07/25/2013  09/18/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 216' - 228' FROM SMH 096-003 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 216' - 228' FROM SMH 096-003 10,000.00 CL

201304032701 S ROBERTSON CADIZ  07/25/2013  09/19/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 0' - 12' FROM SMH 096-003 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 096-003 10,300.00 CL

201304032601 CHESTNUT BORDEAUX  07/25/2013  09/30/2014 SMAIN MWH-ID. 7463-730 POINT REPAIR 287' - 313' FROM SMH 093-027 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 287' - 313' FROM SMH 093-027 10,900.00 CL

201304032501 CHESTNUT BORDEAUX  07/25/2013  09/26/2014 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE SERVICE 7' FROM SMH 093-

027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 7' FROM SMH 

093-027

10,004.00 CL

201304032401 CHESTNUT BORDEAUX  07/25/2013  09/25/2014 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE SERVICE 72' FROM SMH 

093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 72' FROM 

SMH 093-027

18,814.00 CL

201304032301 CHESTNUT BORDEAUX  07/25/2013  10/09/2014 SLINE MWH-ID. 7463-730 FULL LINING OF SEGEMENT 093-027 TO 093-026 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 093-027 TO 093-026 15,349.00 CL

201304032201 PERRIER SONIAT  07/25/2013 SLINE MWH-ID. 7463-729 FULL LINING OF SEGEMENT 087-058 TO 087-056 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304032101 PERRIER SONIAT  07/25/2013 SMAIN MWH-ID. 7463-729 POINT REPAIR 57' - 69' FROM SMH 087-058 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

OP

201304031901 PRYTANIA NASHVILLE AV  07/25/2013  03/21/2014 SMAIN MWH-ID. 7463-727 POINT REPAIR 274' - 286' FROM SMH 081-068 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 274' - 286' FROM SMH 081-068 10,000.00 CL

201304031801 PRYTANIA NASHVILLE AV  07/25/2013  03/26/2014 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE SERVICE 200' FROM SMH 

081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM 

SMH 081-068

10,615.00 CL

201304031701 PRYTANIA NASHVILLE AV  07/25/2013 SLINE MWH-ID. 7463-727 FULL LINING OF SEGEMENT 081-068 TO 081-067 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304031601 PRYTANIA NASHVILLE AV  07/25/2013  03/25/2014 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE SERVICE 106' FROM SMH 

081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM 

SMH 081-068

10,003.00 CL
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201304030601 S DERBIGNY DELACHAISE  07/25/2013  03/18/2014 SMAIN MWH-ID. 7463-732 POINT REPAIR 325' - 337' FROM SMH 108-033 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 325' - 337' FROM SMH 108-033 9,040.00 CL

201304030501 S ROBERTSON CADIZ  07/25/2013  09/19/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 73' - 147' FROM SMH 096-003 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 73' - 147' FROM SMH 096-003 28,613.00 CL

201304030401 S ROBERTSON CADIZ  07/25/2013  09/17/2014 SLEAD MWH-ID. 7463-731 POINT REPAIR REPLACE SERVICE 167' FROM SMH 

096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 096-003

10,015.00 CL

201304030301 S ROBERTSON CADIZ  07/25/2013  09/18/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 282' - 294' FROM SMH 096-003 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

POINT REPAIR 282' - 294' FROM SMH 096-003 10,000.00 CL

201304030201 PERRIER SONIAT  07/25/2013 SMAIN MWH-ID. 7463-729 POINT REPAIR 191' - 240' FROM SMH 087-058 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

OP

201304029601 S GALVEZ JEFFERSON AV  07/25/2013  08/26/2013 SMAIN MWH-ID. 7463-745 POINT REPAIR 41' - 53' FROM SMH 075-003 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 41' - 53' FROM SMH 075-003 9,900.00 CL

201304029001 PERRIER NASHVILLE AV  07/25/2013  04/03/2014 SLEAD MWH-ID. 7463-721 POINT REPAIR REPLACE SERVICE 185' FROM SMH 

080-007 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM 

SMH 080-007

10,002.00 CL

201304028901 JEFFERSON AV S MIRO  07/25/2013 SLEAD MWH-ID. 7463-719 SERVICE REPAIR VIA LINING 95' FROM SMH 075-002 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304028801 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/15/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 243' - 255' FROM SMH 074-005 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 243' - 255' FROM SMH 074-005 10,000.00 CL

201304028701 ELEONORE COLISEUM  07/25/2013  03/28/2014 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE SERVICE 176' FROM SMH 

080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM 

SMH 080-031

10,010.00 CL

201304028601 ELEONORE COLISEUM  07/25/2013  03/27/2014 SMAIN MWH-ID. 7463-725 POINT REPAIR 99' - 111' FROM SMH 080-031 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 99' - 111' FROM SMH 080-031 10,031.00 CL

201304028501 JOSEPH CHESTNUT  07/25/2013  09/04/2014 SLINE MWH-ID. 7463-723 FULL LINING OF SEGEMENT 080-013 TO 080-012 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-013 TO 080-012 8,008.00 CL

201304028401 S ROBERTSON CADIZ  07/25/2013  09/30/2014 SLINE MWH-ID. 7463-731 FULL LINING OF SEGEMENT 096-003 TO 096-001 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 096-003 TO 096-001 17,788.00 CL

201304028301 CHESTNUT BORDEAUX  07/25/2013  09/24/2014 SMAIN MWH-ID. 7463-730 POINT REPAIR 258' - 270' FROM SMH 093-027 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 258' - 270' FROM SMH 093-027 10,000.00 CL

201304028201 CAMP JOSEPH  07/25/2013  08/20/2014 SMAIN MWH-ID. 7463-724 POINT REPAIR 277' - 289' FROM SMH 080-023 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 277' - 289' FROM SMH 080-023 CL

201202339701 STATE CAMP  10/25/2012 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  121 FT TO 133 FT OP

201202339601 STATE CAMP  10/25/2012 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  19 FT TO 39 FT OP

201202339501 CAMP STATE  10/25/2012  04/08/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @137 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @137 FT

10,022.00 CL

201202339401 CAMP STATE  10/25/2012  04/04/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @209 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @209 FT

10,018.00 CL

201202339301 CAMP STATE  10/25/2012  04/07/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @239 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @239 FT

10,032.00 CL

201202339201 STATE ANNUNCIATION  10/25/2012  04/16/2014 SLEAD MWH-ID. 7463-711 PERFORM SERVICE REPAIR @35 FT PERFORMED SERVICE REPAIR VIA LINING @35 FT 10,000.00 CL

201202339101 STATE ANNUNCIATION  10/25/2012  04/24/2014 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @156 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @156 FT

10,032.00 CL

201202339001 HENRY CLAY AV MAGAZINE  10/25/2012  04/09/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @161 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @161 FT

10,006.00 CL

201202338901 HENRY CLAY AV MAGAZINE  10/25/2012  04/14/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @116 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @116 FT

10,002.00 CL

201202338801 HENRY CLAY AV MAGAZINE  10/25/2012  04/09/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  331 FT TO 342 FT PERFORMED POINT REPAIR  331 FT TO 342 FT 10,000.00 CL

201202338701 HENRY CLAY AV MAGAZINE  10/25/2012  04/11/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  236 FT TO 256 FT PERFORMED POINT REPAIR  236 FT TO 256 FT 12,406.00 CL

201202338601 HENRY CLAY AV MAGAZINE  10/25/2012  04/21/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  0 FT TO 31 FT PERFORMED POINT REPAIR  0 FT TO 31 FT 15,700.00 CL

201202338501 HENRY CLAY AV MAGAZINE  10/25/2012 SLINE MWH-ID. 7463-710 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @171 FT

OP

201202338201 STATE CAMP  10/25/2012 SLINE MWH-ID. 7463-713 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @133 FT

OP

201202338101 CAMP STATE  10/25/2012  04/03/2014 SMAIN MWH-ID. 7463-712 PERFORM POINT REPAIR  161 FT TO 173 FT PERFORMED POINT REPAIR  161 FT TO 173 FT 10,900.00 CL

201202338001 STATE ANNUNCIATION  10/25/2012  04/17/2014 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @125 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @125 FT

10,021.00 CL

201202337901 HENRY CLAY AV MAGAZINE  10/25/2012  04/09/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @84 FT

 PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @84 FT

10,000.00 CL

201202337701 CHESTNUT STATE  10/25/2012  09/22/2014 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @209 FT

 PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @209 FT

10,000.00 CL

201202337601 CHESTNUT STATE  10/25/2012  09/15/2014 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @73 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @73 FT

10,023.00 CL

201400898201 NAPOLEON AV S LIBERTY  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-039 CL

201400898101 S LIBERTY UPPERLINE  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-017 179.00 CL

201400898001 JENA LASALLE  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-036 644.00 CL

201400897901 FRERET NAPOLEON AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-035 414.00 CL

201400897801 NAPOLEON AV MAGNOLIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-032 OP

201400897701 JENA S ROBERTSON  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-029 179.00 CL

201400897601 UPPERLINE S LIBERTY  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-026 179.00 CL

201400897501 UPPERLINE LASALLE  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-025 644.00 CL

201400897401 UPPERLINE FRERET  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-023 OP
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201400897301 S LIBERTY NAPOLEON AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-022 552.00 CL

201400897201 S LIBERTY JENA  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-021 644.00 CL

201400897101 S LIBERTY CADIZ  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-020 828.00 CL

201400897001 NAPOLEON AV S CLAIBORNE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-035 CL

201400896901 JENA S DERBIGNY  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-010 179.00 CL

201400896801 S PRIEUR UPPERLINE  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-004 179.00 CL

201400896701 WILLOW UPPERLINE  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-044 179.00 CL

201400896601 UPPERLINE WILLOW  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-037 CL

201400896501 WILLOW CADIZ  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-007 179.00 CL

201400896401 UPPERLINE CLARA  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-034 736.00 CL

201400896301 CADIZ MAGNOLIA  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-028 368.00 CL

201400896201 NAPOLEON AV CLARA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-026 OP

201400896101 CADIZ MAGNOLIA  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-022 1,012.00 CL

201400896001 S CLAIBORNE AV UPPERLINE  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-017 CL

201400895901 CADIZ S CLAIBORNE AV  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-016 CL

201400895801 WILLOW CADIZ  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-015 179.00 CL

201400895701 S CLAIBORNE AV NAPOLEON AV  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-013 CL

201400895601 JENA S CLAIBORNE AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-012 CL

201400895501 WILLOW NAPOLEON AV  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-010 552.00 CL

201400895401 CONSTANCE NAPOLEON AV  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-009 460.00 CL

201400895301 NAPOLEON AV CONSTANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-005 OP

201400895201 GEN PERSHING CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-003 179.00 CL

201400895101 AUSTERLITZ N FRONT  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-018 179.00 CL

201400895001 AUSTERLITZ TCHOUPITOULAS  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-017 179.00 CL

201400894901 LEAKE AV CONSTANTINOPLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-011 OP

201400894801 MARENGO TCHOUPITOULAS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-009 OP

201400894701 S GAYOSO CADIZ  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 100-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 100-036 179.00 CL

201400894601 JENA S GALVEZ  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-042 179.00 CL

201400894501 NAPOLEON AV S TONTI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-040 OP

201400894401 JENA S MIRO  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-032 179.00 CL

201400894301 ROBERT S TONTI  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-023 179.00 CL

201400894201 S MIRO ROBERT  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-022 179.00 CL

201400894101 S GALVEZ CADIZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-006 OP

201400894001 S JOHNSON JENA  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-003 179.00 CL

201400893901 NAPOLEON AV S GALVEZ  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-002 CL

201400893801 AUSTERLITZ CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-042 179.00 CL

201400893701 MAGAZINE CONSTANTINOPLE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-040 460.00 CL

201400893601 AUSTERLITZ MAGAZINE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-039 179.00 CL

201400893501 MARENGO CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-037 524.40 CL

201400893401 MAGAZINE CONSTANTINOPLE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-036 368.00 CL

201400893301 CONSTANTINOPLE LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-026 179.00 CL
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201400893201 CONSTANCE MARENGO  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-024 552.00 CL

201400893101 MILAN ANNUNCIATION  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-023 782.00 CL

201400893001 MILAN LAST  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-02 644.00 CL

201400892901 ANNUNCIATION NAPOLEON AV  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-020 179.00 CL

201400892801 ANNUNCIATION GEN PERSHING  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-019 506.00 CL

201400892701 GEN PERSHING LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-016 506.00 CL

201400892601 CONSTANCE NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-014 460.00 CL

201400892501 CONSTANCE GEN PERSHING  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-013 460.00 CL

201400892401 MILAN CONSTANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-012 OP

201400892301 CONSTANCE CONSTANTINOPLE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-011 441.60 CL

201400892201 CHESTNUT CONSTANTINOPLE  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-024 368.00 CL

201400892101 CHESTNUT GEN PERSHING  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-020 662.40 CL

201400892001 MILAN CHESTNUT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-019 736.00 CL

201400891901 COLISEUM MARENGO  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-017 179.00 CL

201400891801 NAPOLEON AV CHESTNUT  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-016 CL

201400891701 PERRIER CONSTANTINOPLE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-012 432.40 CL

201400891601 MARENGO PERRIER  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-011 552.00 CL

201400891501 GEN TAYLOR CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-043 644.00 CL

201400891401 MILAN PERRIER  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-007 179.00 CL

201400891301 MILAN PRYTANIA  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-001 179.00 CL

201400891201 ANNUNCIATION CONSTANTINOPLE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-053 179.00 CL

201400891101 AUSTERLITZ LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-050 487.60 CL

201400891001 GEN TAYLOR LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-049 644.00 CL

201400911901 DUFOSSAT DRYADES  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-007 598.00 CL

201400911801 DANNEEL SONIAT  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-006 368.00 CL

201400911701 DANNEEL DUFOSSAT  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-005 179.00 CL

201400911601 VALMONT DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-003 179.00 CL

201400911501 SONIAT BARONNE  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-041 552.00 CL

201400911401 ROBERT S LIBERTY  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-039 179.00 CL

201400911301 FRERET ROBERT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-036 OP

201400911201 S ROBERTSON ROBERT  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-033 598.00 CL

201400911101 ROBERT S ROBERTSON  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-032 179.00 CL

201400911001 MAGNOLIA UPPERLINE  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-030 179.00 CL

201400910901 MAGNOLIA UPPERLINE  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-029 598.00 CL

201400910801 WILLOW SONIAT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-027 OP

201400910701 WILLOW JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-026 OP

201400910601 S CLAIBORNE AV SONIAT  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-024 CL

201400910501 S CLAIBORNE AV UPPERLINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-023 OP

201400910401 SONIAT S CLAIBORNE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-018 OP

201400910301 SONIAT CUCULLU  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-017 179.00 CL

201400910201 SONIAT WILLOW  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-010 179.00 CL

201400910101 CLARA VALMONT  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-008 CL
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201400910001 SONIAT CLARA  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-006 179.00 CL

201400909901 ROBERT MAGNOLIA  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-003 CL

201400909801 JENA CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-003 179.00 CL

201400909701 TCHOUPITOULAS BORDEAUX  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-015 179.00 CL

201400909601 TCHOUPITOULAS NAPOLEON AV  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-013 CL

201400909501 TCHOUPITOULAS BORDEAUX  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-008 179.00 CL

201400909401 TCHOUPITOULAS MARSHALL NEY AL  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-007 460.00 CL

201400909301 TCHOUPITOULAS VALENCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-003 487.60 CL

201400909201 MAGNOLIA ROBERT  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-047 179.00 CL

201400909101 VALMONT LASALLE  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-067 460.00 CL

201400909001 S LIBERTY VALMONT  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-066 736.00 CL

201400908901 SONIAT S LIBERTY  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-064 460.00 CL

201400908801 SONIAT LASALLE  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-062 179.00 CL

201400908701 FRERET ROBERT  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-058 368.00 CL

201400908601 FRERET SONIAT  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-056 552.00 CL

201400908501 FRERET VALMONT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-051 OP

201400908401 S ROBERTSON SONIAT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-050 OP

201400908301 SONIAT S ROBERTSON  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-048 179.00 CL

201400908201 BORDEAUX LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-045 179.00 CL

201400908101 BORDEAUX CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-037 736.00 CL

201400908001 MAGAZINE BORDEAUX  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-036 552.00 CL

201400907901 VALENCE ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-030 644.00 CL

201400907801 CADIZ ANNUNCIATION  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-025 179.00 CL

201400907701 NAPOLEON AV TCHOUPITOULAS  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-023 CL

201400907601 CONSTANCE NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-008 179.00 CL

201400907501 ANNUNCIATION JENA  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-021 736.00 CL

201400907401 NAPOLEON AV ANNUNCIATION  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-020 CL

201400907301 JENA LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-018 179.00 CL

201400907201 NAPOLEON AV LAUREL  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-017 340.40 CL

201400907101 CONSTANCE JENA  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-015 515.20 CL

201400907001 UPPERLINE CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-014 179.00 CL

201400906901 VALENCE CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-013 179.00 CL

201400906801 MAGAZINE BORDEAUX  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-012 CL

201400906701 CONSTANCE VALENCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-009 460.00 CL

201400906601 VALENCE COLISEUM  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-023 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-023 179.00 CL

201400906501 VALENCE PRYTANIA  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-022 368.00 CL

201400906401 CADIZ CAMP  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-020 736.00 CL

201400906301 CADIZ CHESTNUT  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-019 736.00 CL

201400906201 LYONS LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-046 179.00 CL

201400906101 NAPOLEON AV CAMP  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-015 179.00 CL
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201400906001 CHESTNUT JENA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-013 644.00 CL

201400905901 COLISEUM NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-011 CL

201400905801 PERRIER NAPOLEON AV  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-008 179.00 CL

201400905701 PERRIER JENA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-007 644.00 CL

201400905601 CADIZ PRYTANIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-001 828.00 CL

201400905501 JENA CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-055 179.00 CL

201400905401 ANNUNCIATION BORDEAUX  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-051 515.20 CL

201400905301 ANNUNCIATION LYONS  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-050 579.60 CL

201400905201 LYONS ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-049 179.00 CL

201400905101 BORDEAUX ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-048 179.00 CL

201400905001 BARONNE BORDEAUX  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-013 322.00 CL

201400904901 VALENCE BARONNE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-012 179.00 CL

201400904801 CADIZ CARONDELET  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-010 874.00 CL

201400904701 JENA ST CHARLES AV  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-008 CL

201401001601 DRYADES CONSTANTINOPLE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-01 460.00 CL

201401001501 GEN TAYLOR DRYADES  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-010 736.00 CL

201401001401 GEN TAYLOR DANNEEL  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-005 782.00 CL

201401001301 S SARATOGA MARENGO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-004 179.00 CL

201401001201 GEN TAYLOR S SARATOGA  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-003 800.40 CL

201401001101 NAPOLEON AV BARONNE  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-066 CL

201401001001 GEN PERSHING BARONNE  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-064 179.00 CL

201401000901 PITT NAPOLEON AV  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-060 368.00 CL

201401000801 PITT CONSTANTINOPLE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-058 368.00 CL

201401000701 MILAN PITT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-056 OP

201401000601 PITT NAPOLEON AV  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-055 460.00 CL

201401000501 PITT MARENGO  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-053 368.00 CL

201401000401 MILAN PITT  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-052 736.00 CL

201401000301 NAPOLEON AV PITT  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-051 CL

201401000201 ST CHARLES AV GEN PERSHING  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-049 552.00 CL

201401000101 GEN PERSHING PITT  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-048 179.00 CL

201401000001 GEN PERSHING S ROBERTSON  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-028 828.00 CL

201400999901 S LIBERTY NAPOLEON AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-024 CL

201400999801 GEN TAYLOR S LIBERTY  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-017 179.00 CL

201400999701 FRERET GEN TAYLOR  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-011 179.00 CL

201400999601 FRERET MILAN  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-008 179.00 CL

201400999501 LOYOLA AV GEN PERSHING  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-017 460.00 CL

201400999401 GEN TAYLOR FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-004 179.00 CL

201400999301 NAPOLEON AV LOYOLA AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-045 CL

201400999201 GEN PERSHING S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-044 179.00 CL
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201400999101 GEN PERSHING S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-041 179.00 CL

201400999001 DRYADES NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-039 CL

201400998901 GEN PERSHING DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-034 179.00 CL

201400998801 NAPOLEON AV DRYADES  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-033 CL

201400998701 DANNEEL NAPOLEON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-032 OP

201400998601 S SARATOGA GEN PERSHING  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-023 OP

201400998501 S SARATOGA GEN PERSHING  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-021 179.00 CL

201400998401 NAPOLEON AV S CLAIBORNE AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-039 CL

201400998301 MAGNOLIA MILAN  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-033 179.00 CL

201400998201 GEN PERSHING MAGNOLIA  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-032 828.00 CL

201400998101 S CLAIBORNE AV GEN PERSHING  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-029 CL

201400998001 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-024 179.00 CL

201400997901 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-023 179.00 CL

201400997801 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-022 179.00 CL

201400997701 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-020 179.00 CL

201400997601 GEN TAYLOR S CLAIBORNE AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-017 179.00 CL

201400997501 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-014 179.00 CL

201400997401 MARENGO S LIBERTY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-044 OP

201400997301 GEN PERSHING S LIBERTY  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-041 460.00 CL

201400997201 FRERET MILAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-036 OP

201400997101 FRERET NAPOLEON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-034 OP

201400997001 GEN PERSHING FRERET  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-033 736.00 CL

201400996901 S ROBERTSON MILAN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-032 OP

201400996801 NAPOLEON AV S ROMAN  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-005 414.00 CL

201400996701 NAPOLEON AV S DERBIGNY  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-003 CL

201400996601 S CLAIBORNE AV NAPOLEON AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-002 179.00 CL

201400996501 GEN TAYLOR MAGNOLIA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-060 179.00 CL

201400996401 GEN TAYLOR CLARA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-059 179.00 CL

201400996301 WILLOW GEN PERSHING  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-041 179.00 CL

201400996201 CLARA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-057 179.00 CL

201400996101 CLARA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-055 179.00 CL

201400996001 CLARA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-054 179.00 CL

201400995901 GEN PERSHING S CLAIBORNE AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-050 179.00 CL

201400995801 WILLOW GEN PERSHING  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-049 OP

201400995701 GEN PERSHING CLARA  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-047 179.00 CL

201400995601 GEN PERSHING WILLOW  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-045 CL

201400995501 GEN PERSHING CLARA  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-044 179.00 CL

201400995401 WILLOW GEN PERSHING  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-043 506.00 CL

201400995301 GEN PERSHING S CLAIBORNE AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-042 179.00 CL

201400995201 GEN TAYLOR S CLAIBORNE AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-034 179.00 CL

201400995101 S DERBIGNY GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-032 179.00 CL

201400995001 DELACHAISE S DERBIGNY  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-030 179.00 CL
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201400994901 DELACHAISE S JOHNSON  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-027 179.00 CL

201400994801 S PRIEUR DELACHAISE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-026 179.00 CL

201400994701 S CLAIBORNE AV MILAN  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-006 179.00 CL

201400994601 S ROMAN GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-024 179.00 CL

201400994501 MILAN S PRIEUR  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-020 368.00 CL

201400994401 MILAN S CLAIBORNE AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-018 506.00 CL

201400994301 S DERBIGNY MILAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-015 179.00 CL

201400994201 S ROMAN MILAN  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-014 179.00 CL

201400994101 S ROMAN NAPOLEON AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-013 179.00 CL

201400994001 GEN PERSHING S ROMAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-012 179.00 CL

201400993901 S DERBIGNY GEN PERSHING  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-009 OP

201400993801 S DERBIGNY NAPOLEON AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-008 179.00 CL

201400993701 GEN PERSHING S DERBIGNY  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-007 179.00 CL

201400993601 DELACHAISE S TONTI  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-023 179.00 CL

201400993501 DELACHAISE S MIRO  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-020 552.00 CL

201400993401 GEN TAYLOR S MIRO  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-017 179.00 CL

201400993301 S GALVEZ MILAN  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-012 179.00 CL

201400993201 NAPOLEON AV S MIRO  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-011 644.00 CL

201400993101 S CLAIBORNE AV DELACHAISE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-035 179.00 CL

201400993001 GEN PERSHING S GALVEZ  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-009 179.00 CL

201400992901 GEN PERSHING S GALVEZ  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-005 179.00 CL

201400992801 GEN PERSHING S JOHNSON  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-001 179.00 CL

201400992701 S PRIEUR GEN TAYLOR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-043 OP

201400992601 MILAN S JOHNSON  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-042 368.00 CL

201400992501 GEN PERSHING S ROMAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-040 179.00 CL

201400992401 S PRIEUR GEN PERSHING  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-039 552.00 CL

201400992301 S PRIEUR NAPOLEON AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-038 179.00 CL

201400992201 GEN PERSHING S PRIEUR  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-037 179.00 CL

201400992101 S CLAIBORNE AV DELACHAISE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-036 179.00 CL

201400992001 S ROCHEBLAVE GEN TAYLOR  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-007 CL

201400991901 S ROCHEBLAVE GEN TAYLOR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-004 OP

201400991801 S ROCHEBLAVE NAPOLEON AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-002 CL

201400991701 NAPOLEON AV S TONTI  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-044 276.00 CL

201400991601 S JOHNSON DELACHAISE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-041 179.00 CL

201400991501 S TONTI GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-024 179.00 CL

201400991401 GEN TAYLOR S GALVEZ  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-039 179.00 CL

201400991301 NAPOLEON AV S TONTI  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-037 179.00 CL

201400991201 MILAN S ROCHEBLAVE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-036 179.00 CL

201400991101 S TONTI NAPOLEON AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-034 179.00 CL

201400991001 GEN PERSHING S TONTI  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-033 179.00 CL
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201400990901 S MIRO GEN TAYLOR  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-030 368.00 CL

201400990801 MILAN S TONTI  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-029 368.00 CL

201400990701 S MIRO MILAN  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-028 460.00 CL

201400990601 GEN PERSHING S MIRO  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-026 179.00 CL

201400990501 GEN TAYLOR S ROCHEBLAVE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-025 OP

201400990401 AMELIA CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-052 179.00 CL

201400990301 MAGAZINE AMELIA  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-050 179.00 CL

201400990201 PENISTON CONSTANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-049 OP

201400990101 PENISTON TCHOUPITOULAS  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 111-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 111-001 179.00 CL

201400990001 DELACHAISE S ROCHEBLAVE  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-034 276.00 CL

201400989901 DELACHAISE S DORGENOIS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-010 OP

201400989801 S BROAD GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-026 179.00 CL

201400989701 GEN PERSHING S BROAD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-024 OP

201400989601 GEN TAYLOR S BROAD  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-022 368.00 CL

201400989501 GEN TAYLOR S DORGENOIS  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-019 179.00 CL

201400989401 S DORGENOIS GEN TAYLOR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-018 414.00 CL

201400989301 S DORGENOIS NAPOLEON AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-017 179.00 CL

201400989201 GEN PERSHING S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-016 598.00 CL

201400989101 DELACHAISE S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-015 179.00 CL

201400989001 DELACHAISE S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-014 368.00 CL

201400988901 S DORGENOIS DELACHAISE  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-013 368.00 CL

201400988801 CAMP ANTONINE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-055 179.00 CL

201400988701 AMELIA CAMP  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-052 179.00 CL

201400988601 AMELIA CHESTNUT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-049 179.00 CL

201400988501 COLISEUM AMELIA  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-048 460.00 CL

201400988401 PERRIER PENISTON  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-045 533.60 CL

201400988301 ANTONINE COLISEUM  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-044 368.00 CL

201400988201 PRYTANIA ANTONINE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-043 496.80 CL

201400988101 PRYTANIA AMELIA  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-041 533.60 CL

201400988001 PRYTANIA PENISTON  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-039 625.60 CL

201400987901 CONSTANCE AMELIA  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-063 460.00 CL

201400987801 AMELIA ANNETTE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-060 570.40 CL

201400987701 ANNETTE PENISTON  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-059 179.00 CL

201400987601 LAUREL ANTONINE  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-058 CL

201400987501 AMELIA LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-057 460.00 CL

201400987401 LAUREL PENISTON  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-056 179.00 CL

201400987301 CONSTANCE ANTONINE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-055 179.00 CL

201400987201 PITT AMELIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-059 OP

201400987101 AMELIA PITT  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-052 CL

201400987001 AMELIA ST CHARLES AV  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-051 179.00 CL

201400986901 AMELIA PRYTANIA  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-048 CL
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201400986801 AMELIA PITT  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-047 CL

201400986701 PITT PENISTON  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-042 552.00 CL

201400986601 LOUISIANA AV BARONNE  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-001 179.00 CL

201400986501 PENISTON ST CHARLES AV  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-039 368.00 CL

201400986401 PENISTON ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-038 179.00 CL

201400986301 CARONDELET PENISTON  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-030 179.00 CL

201400986201 BARONNE FOUCHER  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-028 179.00 CL

201400986101 ST CHARLES AV FOUCHER  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-016 179.00 CL

201400986001 ST CHARLES AV DELACHAISE  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-015 179.00 CL

201400985901 LOUISIANA AV ST CHARLES AV  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-014 CL

201400985801 FOUCHER ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-013 179.00 CL

201400985701 BARONNE LOUISIANA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-002 179.00 CL

201400985601 DRYADES LOUISIANA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-022 179.00 CL

201400985501 LOUISIANA AV DRYADES  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-020 179.00 CL

201400985401 LOUISIANA AV DRYADES  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-019 179.00 CL

201400985301 FOUCHER DANNEEL  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-016 179.00 CL

201400985201 S SARATOGA AMELIA  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-015 179.00 CL

201400985101 LOUISIANA AV LOYOLA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-001 179.00 CL

201400985001 DELACHAISE DANNEEL  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-013 179.00 CL

201400984901 LOUISIANA AV DANNEEL  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-011 179.00 CL

201400984801 S SARATOGA LOUISIANA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-010 179.00 CL

201400984701 FOUCHER S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-008 179.00 CL

201400984601 FOUCHER S LIBERTY  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-007 179.00 CL

201400984501 LOYOLA AV FOUCHER  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-006 179.00 CL

201400984401 DELACHAISE S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-005 179.00 CL

201400984301 LOYOLA AV DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-004 179.00 CL

201400984201 LOUISIANA AV S SARATOGA  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-003 179.00 CL

201400984101 LOUISIANA AV LOYOLA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-002 179.00 CL

201400984001 AMELIA S ROBERTSON  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-012 179.00 CL

201400983901 FRERET AMELIA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-011 179.00 CL

201400983801 FRERET PENISTON  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-009 179.00 CL

201400983701 PENISTON LASALLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-008 OP

201400983601 PENISTON MAGNOLIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-006 OP

201400983501 PENISTON FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-005 179.00 CL

201400983401 ROBERTSON PENISTON  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-004 179.00 CL

201400983301 PENISTON FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-003 179.00 CL

201400983201 ROBERTSON PENISTON  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-001 616.40 CL

201400983101 DELACHAISE LOYOLA AV  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-052 179.00 CL

201400983001 DANNEEL PENISTON  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-043 524.40 CL
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201400982901 PENISTON LOYOLA AV  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-031 179.00 CL

201400982801 FOUCHER DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-028 179.00 CL

201400982701 DANNEEL AMELIA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-027 179.00 CL

201400982601 DANNEEL FOUCHER  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-026 179.00 CL

201400982501 DELACHAISE DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-024 179.00 CL

201400982401 WILLOW LOUISIANA AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-055 179.00 CL

201400982301 LOUISIANA AV S CLAIBORNE AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-053 179.00 CL

201400982201 LOUISIANA AV WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-052 179.00 CL

201400982101 MAGNOLIA AMELIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-048 179.00 CL

201400982001 PENISTON MAGNOLIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-047 179.00 CL

201400981901 DELACHAISE LASALLE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-023 179.00 CL

201400981801 AMELIA S ROBERTSON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-045 OP

201400981701 MAGNOLIA AMELIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-043 179.00 CL

201400981601 S LIBERTY AMELIA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-037 179.00 CL

201400981501 S LIBERTY DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-035 179.00 CL

201400981401 S LIBERTY LOUISIANA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-034 179.00 CL

201400981301 LOUISIANA AV S LIBERTY  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-033 179.00 CL

201400981201 DELACHAISE S LIBERTY  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-031 179.00 CL

201400981101 LASALLE DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-030 179.00 CL

201400981001 FRERET DELACHAISE  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-028 179.00 CL

201400980901 ROBERTSON DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-024 179.00 CL

201400980801 DANNEEL TOLEDANO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-011 179.00 CL

201400980701 S SARATOGA TOLEDANO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-010 179.00 CL

201400980601 LOYOLA AV TOLEDANO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-003 179.00 CL

201400980501 TOLEDANO LOYOLA AV  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-001 179.00 CL

201400980401 MAGNOLIA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-079 179.00 CL

201400980301 S CLAIBORNE AV LOUISIANA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-074 OP

201400980201 CLARA PENISTON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-071 179.00 CL

201400980101 AMELIA MAGNOLIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-070 179.00 CL

201400980001 CLARA AMELIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-068 OP

201400979901 CLARA LOUISIANA AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-067 179.00 CL

201400979801 CLARA PENISTON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-064 179.00 CL

201400979701 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-062 179.00 CL

201400979601 AMELIA WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-061 179.00 CL

201400979501 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-060 179.00 CL

201400979401 AMELIA WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-059 179.00 CL

201400979301 CLARA AMELIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-058 179.00 CL

201400979201 TOLEDANO S ROCHEBLAVE  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-048 179.00 CL

201400979101 S GALVEZ TOLEDANO  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-045 179.00 CL

201400979001 LOUISIANA AV PK S DORGENOIS  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-044 179.00 CL
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201400978901 LOUISIANA AV PK S MIRO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-042 OP

201400978801 LOUISIANA AV PK S GALVEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-041 OP

201400978701 DRYADES TOLEDANO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-021 179.00 CL

201400978601 TOLEDANO S PRIEUR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-050 460.00 CL

201400978501 TOLEDANO S DERBIGNY  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-048 414.00 CL

201400978401 S ROMAN LOUISIANA AV PK  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-046 598.00 CL

201400978301 LOUISIANA AV PK S CLAIBORNE AV  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-044 506.00 CL

201400978201 LOUISIANA AV PK S DERBIGNY  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-043 460.00 CL

201400978101 S ROMAN LOUISIANA AV PK  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-042 644.00 CL

201400978001 S ROMAN LOUISIANA AV PK  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-041 644.00 CL

201400977901 MAGNOLIA 4TH  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 130-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 130-048 CL

201400977801 TOLEDANO S LIBERTY  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 122-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 122-045 179.00 CL

201400977701 LASALLE TOLEDANO  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 122-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 122-044 179.00 CL

201400977101 S DORGENOIS LOUISIANA AV PK  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-066 179.00 CL

201400976601 LOUISIANA AV PK S BROAD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-072 OP

201400976501 LOUISIANA AV PK S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-071 179.00 CL

201400976401 LOUISIANA AV PK S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-070 179.00 CL

201400976301 LOUISIANA AV PK S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-069 179.00 CL

201400976201 LOUISIANA AV PK S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-068 276.00 CL

201400976101 LOUISIANA AV PK S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-067 276.00 CL

201400922601 JOSEPH S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-006 179.00 CL

201400922501 OCTAVIA S ROBERTSON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-003 OP

201400922401 S ROBERTSON OCTAVIA  05/02/2014  08/21/2001 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-002 CL

201400922301 LOYOLA AV NASHVILLE AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-045 368.00 CL

201400922201 JOSEPH LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-044 179.00 CL

201400922101 DANNEEL OCTAVIA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-037 414.00 CL

201400922001 NASHVILLE AV DANNEEL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-035 OP

201400921901 ROSA PARK ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-033 OP

201400921801 NASHVILLE AV S SARATOGA  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-030 179.00 CL

201400921701 NASHVILLE AV LOYOLA AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-026 OP

201400921601 NASHVILLE AV ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-025 179.00 CL

201400921501 NASHVILLE AV DANNEEL  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-024 552.00 CL

201400921401 DANNEEL NASHVILLE AV  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-023 552.00 CL

201400921301 ST CHARLES AV ARABELLA  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-022 506.00 CL

201400921201 ST CHARLES AV NASHVILLE AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-021 179.00 CL

201400921101 ARABELLA ST CHARLES AV  05/02/2014  08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-020 552.00 CL

201400921001 CLARA OCTAVIA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-004 CL

201400920901 S ROBERTSON NASHVILLE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-039 179.00 CL

201400920801 WIRTH PL S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-038 179.00 CL

201400920701 NASHVILLE AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-035 179.00 CL

201400920601 RICHMOND PL LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-033 179.00 CL

201400920501 S LIBERTY JOSEPH  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-027 736.00 CL
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201400920401 OCTAVIA LA SALLE PL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-026 OP

201400920301 JOSEPH S LIBERTY  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-023 460.00 CL

201400920201 LA SALLE PL JOSEPH  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-021 179.00 CL

201400920101 LA SALLE PL OCTAVIA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-019 CL

201400920001 FRERET OCTAVIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-017 179.00 CL

201400919901 OCTAVIA FRERET  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-013 506.00 CL

201400919801 S ROBERTSON JOSEPH  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-012 644.00 CL

201400919701 S ROBERTSON OCTAVIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-011 690.00 CL

201400919601 JEFFERSON AV S ROBERTSON  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-010 920.00 CL

201400919501 JOSEPH FRERET  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-007 179.00 CL

201400919401 JOSEPH CLARA  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-032 179.00 CL

201400919301 WILLOW JOSEPH  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-031 179.00 CL

201400919201 WILLOW JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-028 OP

201400919101 JEFFERSON AV CUCULLU  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-026 OP

201400919001 NASHVILLE AV MAGNOLIA  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-021 598.00 CL

201400918901 NASHVILLE AV WILLOW  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-019 368.00 CL

201400918801 NASHVILLE AV MAGNOLIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-017 OP

201400918701 CLARA NASHVILLE AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-016 1,012.00 CL

201400918601 MAGNOLIA WIRTH PL  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-014 460.00 CL

201400918501 JOSEPH CLARA  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-013 460.00 CL

201400918401 JOSEPH MAGNOLIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-011 552.00 CL

201400918301 JOSEPH MAGNOLIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-010 552.00 CL

201400918201 JOSEPH MAGNOLIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-009 552.00 CL

201400918101 CLARA JOSEPH  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-008 1,058.00 CL

201400918001 MAGNOLIA JOSEPH  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-007 460.00 CL

201400917901 OCTAVIA MAGNOLIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-006 506.00 CL

201400917801 ROBERT ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-045 179.00 CL

201400917701 ANNUNCIATION LEONTINE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-028 179.00 CL

201400917601 LEAKE AV UPPERLINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-014 OP

201400917501 SONIAT LEAKE AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-012 552.00 CL

201400917401 ROBERT LEAKE AV  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-009 179.00 CL

201400917301 UPPERLINE TCHOUPITOULAS  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-001 179.00 CL

201400917201 LEAKE AV DUFOSSAT  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-009 671.60 CL

201400917101 DUFOSSAT LEAKE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-004 OP

201400917001 WILLOW NASHVILLE AV  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-048 368.00 CL

201400916901 JEFFERSON AV CUCULLU  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-045 OP

201400916801 JEFFERSON AV CUCULLU  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-044 OP

201400916701 OCTAVIA CUCULLU  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-041 OP

201400916601 CUCULLU NASHVILLE AV  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-039 368.00 CL

201400916501 CUCULLU OCTAVIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-038 OP

201400916401 NASHVILLE AV CLARA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-035 OP

201400916301 WILLOW NASHVILLE AV  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-034 460.00 CL

201400916201 PERRIER BELLECASTLE  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-057 CL

201400916101 DUFOSSAT PERRIER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-056 OP

201400916001 ROBERT PERRIER  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-050 179.00 CL
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201400915901 SONIAT PERRIER  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-049 179.00 CL

201400915801 COLISEUM SONIAT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-039 179.00 CL

201400915701 COLISEUM ROBERT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-038 179.00 CL

201400915601 DUFOSSAT CHESTNUT  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-028 179.00 CL

201400915501 COLISEUM BELLECASTLE  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-023 CL

201400915401 VALMONT COLISEUM  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-018 CL

201400915301 PERRIER VALMONT  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-017 625.60 CL

201400915201 COLISEUM JEFFERSON AV  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-011 CL

201400915101 PERRIER LEONTINE  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-010 CL

201400915001 VALMONT PERRIER  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-009 800.40 CL

201400914901 PERRIER VALMONT  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-008 179.00 CL

201400914801 LEONTINE PRYTANIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-003 487.60 CL

201400914701 LEONTINE PRYTANIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-002 179.00 CL

201400914601 BARONNE SONIAT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-039 179.00 CL

201400914501 BARONNE ROBERT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-037 179.00 CL

201400914401 ST CHARLES AV UPPERLINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-035 OP

201400914301 SONIAT ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-030 368.00 CL

201400914201 SONIAT ATLANTA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-029 OP

201400914101 DUFOSSAT ST CHARLES AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-023 179.00 CL

201400914001 VALMONT ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-001 OP

201400913901 LEONTINE ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-020 179.00 CL

201400913801 VALMONT BLANC PL  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-014 179.00 CL

201400913701 ATLANTA DUFOSSAT  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-010 179.00 CL

201400913601 VALMONT ATLANTA  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-009 179.00 CL

201400913501 VALMONT BLANC PL  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-007 179.00 CL

201400913401 ST CHARLES AV DUFOSSAT  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-006 CL

201400913301 VALMONT ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-005 179.00 CL

201400913201 ST CHARLES AV VALMONT  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-003 179.00 CL

201400913101 VALMONT ST CHARLES AV  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-002 179.00 CL

201400913001 DRYADES SONIAT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-027 179.00 CL

201400912901 DRYADES ROBERT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-026 616.40 CL

201400912801 DANNEEL SONIAT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-024 552.00 CL

201400912701 DANNEEL ROBERT  05/02/2014  08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-023 644.00 CL

201400912601 S SARATOGA SONIAT  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-021 179.00 CL

201400912501 S SARATOGA ROBERT  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-020 179.00 CL

201400912401 LOYOLA AV SONIAT  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-018 506.00 CL

201400912301 ROBERT LOYOLA AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-017 506.00 CL

201400912201 LOYOLA AV JEFFERSON AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-015 460.00 CL

201400912101 VALMONT LOYOLA AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-014 598.00 CL

201400912001 SONIAT LOYOLA AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-011 179.00 CL
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201400904601 BARONNE JENA  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-002 616.40 CL

201400904501 COLISEUM BORDEAUX  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-025 179.00 CL

201400904401 UPPERLINE CAMP  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-052 179.00 CL

201400904301 BORDEAUX MAGAZINE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-049 460.00 CL

201400904201 BORDEAUX COLISEUM  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-040 179.00 CL

201400904101 PERRIER BORDEAUX  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-039 179.00 CL

201400904001 PERRIER LYONS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-036 PR

201400903901 UPPERLINE COLISEUM  05/02/2014  08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-035 828.00 CL

201400903801 BORDEAUX PERRIER  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-034 179.00 CL

201400903701 VALENCE MAGAZINE  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-030 179.00 CL

201400903601 CAMP VALENCE  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-028 552.00 CL

201400903501 CHESTNUT VALENCE  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-026 644.00 CL

201400903401 BORDEAUX BARONNE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-052 OP

201400903301 JENA PITT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-051 368.00 CL

201400903201 CARONDELET BORDEAUX  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-038 414.00 CL

201400903101 UPPERLINE CARONDELET  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-037 920.00 CL

201400903001 VALENCE ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-015 552.00 CL

201400902901 UPPERLINE BARONNE  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-032 828.00 CL

201400902801 PITT VALENCE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-029 179.00 CL

201400902701 PITT VALENCE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-028 179.00 CL

201400902601 CADIZ PITT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-026 179.00 CL

201400902501 JENA ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-024 460.00 CL

201400902401 PITT JENA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-022 552.00 CL

201400902301 CADIZ PITT  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-021 828.00 CL

201400902201 ST CHARLES AV VALENCE  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-020 552.00 CL

201400902101 CADIZ ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-019 828.00 CL

201400902001 ST CHARLES AV VALENCE  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-018 CL

201400901901 CADIZ ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-017 828.00 CL

201400901801 CADIZ DANNEEL  05/02/2014  08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-023 800.40 CL

201400901701 JENA DANNEEL  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-022 368.00 CL

201400901601 S SARATOGA VALENCE  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-018 506.00 CL

201400901501 CADIZ S SARATOGA  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-017 828.00 CL

201400901401 LOYOLA AV NAPOLEON AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-015 460.00 CL

201400901301 LOYOLA AV JENA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-014 179.00 CL

201400901201 VALENCE S SARATOGA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-013 179.00 CL

201400901101 LOYOLA AV VALENCE  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-012 460.00 CL

201400901001 DRYADES VALENCE  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-010 368.00 CL

201400900901 BORDEAUX DRYADES  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-009 OP

201400900801 UPPERLINE DRYADES  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-007 828.00 CL

201400900701 DANNEEL VALENCE  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-006 CL
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201400900601 UPPERLINE DRYADES  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-004 782.00 CL

201400900501 UPPERLINE S SARATOGA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-003 782.00 CL

201400900401 LOYOLA AV VALENCE  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-002 460.00 CL

201400900301 UPPERLINE LOYOLA AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-001 828.00 CL

201400900201 CADIZ LASALLE  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-015 179.00 CL

201400900101 VALENCE S LIBERTY  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-012 874.00 CL

201400900001 LASALLE UPPERLINE  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-010 598.00 CL

201400899901 VALENCE LASALLE  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-009 920.00 CL

201400899801 FRERET JENA  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-007 414.00 CL

201400899701 FRERET CADIZ  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-006 506.00 CL

201400899601 CADIZ FRERET  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-004 179.00 CL

201400899501 S ROBERTSON UPPERLINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-002 OP

201400899401 VALENCE LOYOLA AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-034 CL

201400899301 DRYADES NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-033 CL

201400899201 NAPOLEON AV DRYADES  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-031 CL

201400899101 NAPOLEON AV S SARATOGA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-030 OP

201400899001 DANNEEL NAPOLEON AV  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-029 552.00 CL

201400898901 DANNEEL JENA  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-028 179.00 CL

201400898801 CADIZ DRYADES  05/02/2014  08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-026 828.00 CL

201400898701 VALENCE DRYADES  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-025 OP

201400898601 WILLOW NAPOLEON AV  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-005 460.00 CL

201400898501 JENA WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-004 179.00 CL

201400898401 CLARA JENA  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-001 CL

201400898301 S LIBERTY NAPOLEON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-043 OP

201400890901 CONSTANCE CONSTANTINOPLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-048 OP

201400890801 CONSTANCE AUSTERLITZ  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-047 506.00 CL

201400890701 GEN TAYLOR CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-046 179.00 CL

201400890601 CARONDELET CONSTANTINOPLE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-005 506.00 CL

201400890501 BARONNE CONSTANTINOPLE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-002 524.40 CL

201400890401 GEN TAYLOR BARONNE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-001 736.00 CL

201400890301 CONSTANTINOPLE CAMP  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-044 179.00 CL

201400890201 GEN TAYLOR CHESTNUT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-041 736.00 CL

201400890101 CONSTANTINOPLE CHESTNUT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-038 432.40 CL

201400890001 COLISEUM CONSTANTINOPLE  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-037 179.00 CL

201400889901 MILAN CAMP  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-025 782.00 CL

201400889801 CONSTANTINOPLE COLISEUM  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-035 460.00 CL

201400889701 PERRIER AUSTERLITZ  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-033 552.00 CL

201400889601 GEN TAYLOR PERRIER  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-032 736.00 CL

201400889501 CONSTANTINOPLE PERRIER  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-031 414.00 CL

201400889401 PRYTANIA CONSTANTINOPLE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-030 441.60 CL

201400889301 CAMP CONSTANTINOPLE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-028 179.00 CL
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201400889201 CAMP MARENGO  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-027 552.00 CL

201400889101 CAMP GEN PERSHING  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-026 179.00 CL

201400889001 ST CHARLES AV GEN PERSHING  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-047 179.00 CL

201400888901 ST CHARLES AV MARENGO  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-044 552.00 CL

201400888801 ST CHARLES AV PETERS  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-040 CL

201400888701 CARONDELET NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-037 CL

201400888601 GEN PERSHING ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-036 179.00 CL

201400888501 NAPOLEON AV CARONDELET  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-027 CL

201400888401 BARONNE NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-026 CL

201400888301 CONSTANTINOPLE PRYTANIA  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-020 179.00 CL

201400888201 GEN TAYLOR PITT  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-016 736.00 CL

201400888101 ST CHARLES AV MARENGO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-014 OP

201400888001 CONSTANTINOPLE ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-013 OP

201400887901 GEN TAYLOR ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-012 OP

201400887801 ST CHARLES AV CONSTANTINOPLE  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-011 CL

201400887701 GEN TAYLOR ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-010 179.00 CL

201400887601 CONSTANTINOPLE ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-008 179.00 CL

201400887501 DANNEEL ARABELLA  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-018 179.00 CL

201400887401 JOSEPH DANNEEL  05/02/2014  08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-016 1,012.00 CL

201400887301 LOYOLA AV NASHVILLE AV  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-015 368.00 CL

201400887201 OCTAVIA ST CHARLES AV  05/02/2014  08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-012 432.40 CL

201400887101 OCTAVIA DANNEEL  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-011 179.00 CL

201400887001 DANNEEL OCTAVIA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-008 414.00 CL

201400886901 JEFFERSON AV DANNEEL  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-007 552.00 CL

201400886801 JEFFERSON AV S SARATOGA  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-005 CL

201400886701 OCTAVIA S SARATOGA  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-004 460.00 CL

201400886601 OCTAVIA HURST  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-069 506.00 CL

201400886501 OCTAVIA ST CHARLES AV  05/02/2014  08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-048 368.00 CL

201400886401 JEFFERSON AV ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-047 OP

201400886301 JEFFERSON AV GARFIELD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-046 OP

201400886201 ATLANTA JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-044 OP

201400886101 GARFIELD JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-043 OP

201400886001 OCTAVIA GARFIELD  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-042 CL

201400421901 WEBSTER HURST  02/24/2014 SMAIN MWH-ID. 7463-717 

REPLACE PIPE FROM MH 069-004 TO 069-003 

BASIN 4 - UPTOWN -  SPS 14

/** 1) MN: A125833 SN: 0079198, *TAP:	SIZE: A      LOC: 6     FEET FROM 

P LINE AT WEBSTER, *MB: CODE: BDHL LOC: ON HURST ST 4' FROM PL 

WEBSTER ****/

OP

201400421801 CAMP STATE  02/24/2014  06/30/2014 SLINE MWH-ID. 7463-712

FULL LINING OF SMH 068-022 - 068-055

ESSA 2 - BASIN 4 - UPTOWN

COMPLETED FULL LINING OF SMH 068-022 - 068-055 15,417.00 CL

201400098401 CONSTANCE STATE  01/14/2014  08/04/2014 SLINE MWH-ID. 7463-825  FULL LINING OF PIPE FROM SMH 079-041 TO 079-040 

- ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 079-041 TO 

079-040

11,352.00 CL

201400098301 CONSTANCE STATE  01/14/2014  07/17/2014 SMAIN MWH-ID. 7463-825  POINT REPAIR 148' TO 160' FROM SMH 079-041 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED  POINT REPAIR 148' TO 160' FROM SMH 079-041 5,850.00 CL

201400098101 CONSTANCE STATE  01/14/2014  07/17/2014 SMAIN MWH-ID. 7463-825  POINT REPAIR 45' TO 62' FROM SMH 079-041 - ESSA 

2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 45' TO 62' FROM SMH 079-041 4,624.00 CL

201400098001 CONSTANCE STATE  01/14/2014  07/17/2014 SLEAD MWH-ID. 7463-825  SERVICE POINT REPAIR 26' FROM SMH 079-041 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 26' FROM SMH 079-041 4,500.00 CL
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201305194201 CALHOUN LASALLE PL  12/18/2013  07/24/2014 SMAIN MWH-ID. 7463-804  POINT REPAIR 6' TO 25' FROM SMH 071-030 - ESSA 2 

- BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 6' TO 25' FROM SMH 071-030 4,500.00 CL

201305194001 COLISEUM STATE  12/18/2013 SMAIN MWH-ID. 7463-803  REPLACE PIPE FROM SMH 068-054 TO 068-015 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201304320301 PERRIER OCTAVIA  09/16/2013  05/01/2014 SMAIN MWH-ID. 7463-749 POINT REPAIR 114' - 126' FROM SMH 080-043 ESSA 2 - 

BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 114' - 126' FROM SMH 080-043 10,002.00 CL

201304320201 STATE MAGAZINE  09/16/2013 SMAIN MWH-ID. 7463-748 REPLACE PIPE FROM SMH 068-023 TO 068-022 ESSA 

2 - BASIN 4-UPTOWN - SPS 14

OP

201304319401 PERRIER OCTAVIA  09/16/2013 SLINE MWH-ID. 7463-749 FULL LINING OF SEGEMENT 080-043 TO 080-040 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

OP

201304163901 ROBERT CLARA  08/19/2013  01/22/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR REPLACE SERVICE  226 FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE  226 FROM 

SMH 090-003

8,461.00 CL

201304163801 ROBERT CLARA  08/19/2013  01/17/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR SERVICE 20' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR SERVICE 20' FROM SMH 090-003 8,461.00 CL

201304163701 ROBERT CLARA  08/19/2013  01/21/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR SERVICE 171'  FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR SERVICE 171'  FROM SMH 090-

003

8,782.00 CL

201202337501 CHESTNUT STATE  10/25/2012  09/11/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  135 FT TO 147 FT PERFORMED POINT REPAIR  135 FT TO 147 FT 10,000.00 CL

201202337501 CHESTNUT STATE  10/25/2012  09/11/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  135 FT TO 147 FT PERFORMED POINT REPAIR  135 FT TO 147 FT 0.00 CL

201202337401 CHESTNUT STATE  10/25/2012  09/16/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  99 FT TO 111 FT PERFORMED POINT REPAIR  99 FT TO 111 FT 10,023.00 CL

201202337301 CHESTNUT STATE  10/25/2012  09/22/2014 SLINE MWH-ID. 7463-714 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @135 FT

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @135 FT

13,398.00 CL

201202337201 STATE CAMP  10/25/2012 SLEAD MWH-ID. 7463-713 PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @150 FT

OP

201202337101 STATE CAMP  10/25/2012 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  213 FT TO 225 FT OP

201202087901 GEN TAYLOR ST CHARLES AV  09/24/2012 SLINE MWH-ID. 7463-694 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 172

OP

201202087801 GEN TAYLOR ST CHARLES AV  09/24/2012  10/16/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 206'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 206'

CL

201202087701 GEN TAYLOR ST CHARLES AV  09/24/2012  10/17/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 155'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 155'

33,810.00 CL

201202087601 GEN TAYLOR ST CHARLES AV  09/24/2012  10/21/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 56'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 56'

CL

201202087501 GEN TAYLOR ST CHARLES AV  09/24/2012  10/24/2014 SMAIN MWH-ID. 7463-694 REMOVE INTERNAL OBSTACLE @ 15Ft REMOVED INTERNAL OBSTACLE @ 15FT 25,000.00 CL

201201747201 NAPOLEON AV S TONTI  07/27/2012 SLEAD MWH-ID. 7463-121

SERVICE POINT REPAIR 157' FROM SMH 099-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200367101 UPPERLINE MAGNOLIA  02/14/2012  06/25/2014 SMAIN MWH-ID. 7463-648

REPLACE PIPE FROM SMH 097-038 TO 097-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-038 TO 097-033 66,939.00 CL

201200367001 WILLOW UPPERLINE  02/14/2012  02/10/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 250' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 250' FROM 097-018 8,580.00 CL

201200366901 WILLOW UPPERLINE  02/14/2012  02/12/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 219' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 219' FROM 097-018 8,650.00 CL

201200366801 WILLOW UPPERLINE  02/14/2012  02/11/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 156' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 156' FROM 097-018 8,650.00 CL

201200366701 JENA S CLAIBORNE AV  02/14/2012  08/27/2014 SLINE MWH-ID. 7463-646

FULL LINING OF SMH 097-012 TO 097-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 097-012 TO 097-009 9,460.00 CL

201200366601 JENA S CLAIBORNE AV  02/14/2012  02/06/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 154' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 154' FROM 097-012 8,451.00 CL

201200366501 JENA S CLAIBORNE AV  02/14/2012  02/05/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 123' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 123' FROM 097-012 8,451.00 CL

201200366401 JENA S CLAIBORNE AV  02/14/2012  02/04/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 95' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 95' FROM 097-012 8,451.00 CL

201200366301 S LIBERTY CADIZ  02/14/2012  04/03/2014 SLINE MWH-ID. 7463-645

FULL LINING OF SMH 096-042 TO 096-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-042 TO 096-041 8,472.00 CL

201200366201 S LIBERTY CADIZ  02/14/2012  11/08/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 113' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 113' FROM 096-042 8,451.00 CL

201200366101 S LIBERTY CADIZ  02/14/2012  11/11/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 90' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 90' FROM 096-042 8,452.00 CL

201200366001 S LIBERTY CADIZ  02/14/2012  11/12/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 55' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 55' FROM 096-042 8,457.00 CL
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201200365901 WILLOW GEN PERSHING  02/14/2012  10/31/2013 SLEAD MWH-ID. 7463-644

SERVICE POINT REPAIR 148' FROM 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 148' FROM 107-041 8,984.00 CL

201200361901 GEN PERSHING S CLAIBORNE AV  02/14/2012 SMAIN MWH-ID. 7463-631

REPLACE PIPE FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200361801 GEN PERSHING CLARA  02/14/2012  03/25/2014 SLINE MWH-ID. 7463-630

FULL LINING OF SMH 107-044 TO 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-044 TO 107-043 8,443.00 CL

201200361701 GEN PERSHING CLARA  02/14/2012  11/05/2013 SLEAD MWH-ID. 7463-630

SERVICE POINT REPAIR 157' FROM SMH 107-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 157' FROM SMH 107-

044

8,965.00 CL

201200361601 GEN PERSHING CLARA  02/14/2012  11/01/2013 SMAIN MWH-ID. 7463-630

POINT REPAIR 0' - 12' FROM SMH 107-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPELTED POINT REPAIR 0' - 12' FROM SMH 107-044 8,960.00 CL

201200361201 GEN PERSHING S CLAIBORNE AV  02/14/2012  11/04/2013 SLINE MWH-ID. 7463-629

FULL LINING OF SMH 107-042 TO 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-042 TO 107-041 7,687.00 CL

201200361101 GEN PERSHING S CLAIBORNE AV  02/14/2012  11/04/2013 SLEAD MWH-ID. 7463-629

SERVICE POINT REPAIR 168' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 168' FROM SMH 107-

042

8,982.00 CL

201200360801 GEN PERSHING S CLAIBORNE AV  02/14/2012  10/31/2013 SLEAD MWH-ID. 7463-629

SERVICE POINT REPAIR 79' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 79' FROM SMH 107-042 8,960.00 CL

201200360701 GEN PERSHING S CLAIBORNE AV  02/14/2012  11/01/2013 SMAIN MWH-ID. 7463-629

POINT REPAIR 250' - 265' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 250' - 265' FROM SMH 107-042 8,960.00 CL

201200360501 WILLOW GEN PERSHING  02/14/2012  10/30/2013 SLEAD MWH-ID. 7463-628

SERVICE POINT REPAIR 152' FROM SMH 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 152' FROM SMH 107-

043

9,160.00 CL

201200360401 WILLOW GEN PERSHING  02/14/2012  10/30/2013 SLEAD MWH-ID. 7463-628

SERVICE POINT REPAIR 51' FROM SMH 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 51' FROM SMH 107-043 9,110.00 CL

201200360301 MAGNOLIA NAPOLEON AV  02/14/2012  03/27/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 241' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 241' FROM SMH 107-

034

9,060.00 CL

201200360201 MAGNOLIA NAPOLEON AV  02/14/2012  03/25/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 146' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 146' FROM SMH 107-

034

10,360.00 CL

201200360001 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 113' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200359901 MAGNOLIA NAPOLEON AV  02/14/2012 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 111' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200359801 MAGNOLIA NAPOLEON AV  02/14/2012  03/26/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 57' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 57' FROM SMH 107-034 9,110.00 CL

201200359701 MAGNOLIA NAPOLEON AV  02/14/2012  03/24/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 26' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 26' FROM SMH 107-034 10,360.00 CL

201200359601 MILAN MAGNOLIA  02/14/2012  06/18/2014 SLINE MWH-ID. 7463-626

FULL LINING OF SMH 107-008 TO 107-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-008 TO 107-007 8,104.00 CL

201200359501 MILAN MAGNOLIA  02/14/2012  11/12/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 120' - 132' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 120' - 132' FROM SMH 107-008 8,981.00 CL

201200359401 MILAN MAGNOLIA  02/14/2012  11/12/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 83' - 99' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 83' - 99' FROM SMH 107-008 9,692.00 CL

201200359301 MILAN MAGNOLIA  02/14/2012  11/07/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 32' - 47' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 32' - 47' FROM SMH 107-008 9,529.00 CL

201200359201 MILAN MAGNOLIA  02/14/2012  11/12/2013 SLEAD MWH-ID. 7463-626

SERVICE POINT REPAIR 68' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 68' FROM SMH 107-008 9,165.00 CL

201200359101 MILAN MAGNOLIA  02/14/2012  11/06/2013 SLEAD MWH-ID. 7463-626

SERVICE POINT REPAIR 9' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 9' FROM SMH 107-008 8,975.00 CL

201200358901 S LIBERTY NAPOLEON AV  02/14/2012  06/17/2014 SLINE MWH-ID. 7463-625

FULL LINING OF SMH 106-024 TO 106-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 106-024 TO 106-023 9,283.00 CL

201200358801 S LIBERTY NAPOLEON AV  02/14/2012  02/21/2014 SLEAD MWH-ID. 7463-625

SERVICE POINT REPAIR 163' FROM SMH 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 163' FROM SMH 106-

024

8,961.00 CL
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201200358701 S LIBERTY NAPOLEON AV  02/14/2012  02/21/2014 SLEAD MWH-ID. 7463-625

SERVICE POINT REPAIR 54' FROM SMH 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 54' FROM SMH 106-024 8,963.00 CL

201200358601 NAPOLEON AV LOYOLA AV  02/14/2012 SLINE MWH-ID. 7463-624

FULL LINING OF SMH 106-045 TO 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200358501 NAPOLEON AV LOYOLA AV  02/14/2012 SLEAD MWH-ID. 7463-624

SEVICE REPAIR VIA LINING 70' FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200358401 NAPOLEON AV LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-624

POINT REPAIR 239' - 261 FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200357901 NAPOLEON AV LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-624

POINT REPAIR 124' - 136 FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200357801 NAPOLEON AV LOYOLA AV  02/14/2012 SMAIN MWH-ID. 7463-624

POINT REPAIR 0' - 12 FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

OP

201200357701 LOYOLA AV NAPOLEON AV  02/14/2012  01/27/2014 SMAIN MWH-ID. 7463-623

REPLACE PIPE FOR LINE SEGMENT 105-043 TO 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

REPLACED PIPE FOR LINE SEGMENT 105-043 TO 105-042 54,854.00 CL

201200357601 S SARATOGA NAPOLEON AV  02/14/2012  10/16/2014 SLINE MWH-ID. 7463-622

FULL LINING OF SMH 105-025 TO 105-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 105-025 TO 105-023 13,152.00 CL

201200357501 S SARATOGA NAPOLEON AV  02/14/2012  10/16/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 236' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 236' FROM SMH 105-

025

5,864.00 CL

201200357401 S SARATOGA NAPOLEON AV  02/14/2012  10/15/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 104' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 104' FROM SMH 105-

025

6,120.00 CL

201200357301 S SARATOGA NAPOLEON AV  02/14/2012  10/16/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 309' - 327' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 309' - 327' FROM SMH 

105-025

5,492.00 CL

201200357201 MARENGO S SARATOGA  02/14/2012  02/27/2014 SLEAD MWH-ID. 7463-621

SERVICE POINT REPAIR 278' FROM SMH 105-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 278' FROM SMH 105-

013

10,760.00 CL

201200357001 MARENGO S SARATOGA  02/14/2012  03/10/2014 SLEAD MWH-ID. 7463-621

SERVICE POINT REPAIR 59' FROM SMH 105-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 59' FROM SMH 105-013 10,760.00 CL

201200356901 MARENGO LOYOLA AV  02/14/2012  01/24/2014 SLINE MWH-ID. 7463-620

FULL LINING OF SMH 105-012 TO 106-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 105-012 TO 106-044 CL

201200356801 MARENGO LOYOLA AV  02/14/2012  01/24/2014 SMAIN MWH-ID. 7463-620

POINT REPAIR 314' TO 326' FROM SMH 105-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 314' TO 326' FROM SMH 105-012 9,135.00 CL

201200183501 S DERBIGNY ROBERT  01/24/2012  05/07/2014 SMAIN MWH-ID. 7463-398

REPLACE PIPE FOR LINE SEGMENT 098-025 TO 098-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

REPLACED PIPE FOR LINE SEGMENT 098-025 TO 098-024 76,806.00 CL

201200172801 HOLIDAY AL BENJAMIN  01/23/2012  08/20/2014 SLINE MWH-ID. 7463-383

FULL LINING OF SMH 069-011 TO 069-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 069-011 TO 069-010 10,538.00 CL

201200172701 HOLIDAY AL BENJAMIN  01/23/2012  05/06/2014 SMAIN MWH-ID. 7463-383

POINT REPAIR 52' - 64' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 52' - 64' FROM SMH 069-011 8,746.00 CL

201200172601 HOLIDAY AL BENJAMIN  01/23/2012  05/13/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 273' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 273' FROM 

SMH 069-011

8,452.00 CL

201200172501 HOLIDAY AL BENJAMIN  01/23/2012  05/12/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 197' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM 

SMH 069-011

8,443.00 CL

201200172401 HOLIDAY AL BENJAMIN  01/23/2012  05/08/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 156' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 156' FROM 

SMH 069-011

8,443.00 CL

201200172301 HOLIDAY AL BENJAMIN  01/23/2012  05/07/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 92' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 92' FROM 

SMH 069-011

8,443.00 CL

201200169601 S CLAIBORNE AV UPPERLINE  01/23/2012  09/05/2014 SMAIN MWH-ID. 7463-439

REPLACE PIPE SEGMENT 098-019 TO 098-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 098-019 TO 098-018 72,084.00 CL

201200168501 LASALLE NAPOLEON AV  01/23/2012  06/06/2014 SMAIN MWH-ID. 7463-434

POINT REPAIR  REPLACE SERVICE  107' FROM SMH 096-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR  REPLACE SERVICE  107' FROM 

SMH 096-038

9,700.00 CL

201200168401 LASALLE NAPOLEON AV  01/23/2012  06/04/2014 SLEAD MWH-ID. 7463-434

POINT REPAIR REPLACE SERVICE 65' FROM SMH 096-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 65' FROM 

SMH 096-038

8,510.00 CL
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201200168301 S LIBERTY NAPOLEON AV  01/23/2012 SLINE MWH-ID. 7463-433

FULL LINING OF SMH 096-022 TO 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200168201 S LIBERTY NAPOLEON AV  01/23/2012  06/09/2014 SMAIN MWH-ID. 7463-433

POINT REPAIR 300' - 312' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 300' - 312' FROM SMH 096-022 8,440.00 CL

201200168101 S LIBERTY NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-433

POINT REPAIR REPLACE SERVICE 264' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200168001 S LIBERTY NAPOLEON AV  01/23/2012 SLEAD MWH-ID. 7463-433

POINT REPAIR REPLACE SERVICE 200' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200167901 S LIBERTY JENA  01/23/2012  03/27/2014 SLINE MWH-ID. 7463-432

FULL LINING OF SMH 096-021 TO 096-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-021 TO 096-020 10,213.00 CL

201200167801 S LIBERTY JENA  01/23/2012  11/07/2013 SMAIN MWH-ID. 7463-432

POINT REPAIR 87' - 99' FROM SMH 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 87' - 99' FROM SMH 096-021 8,451.00 CL

201200167701 S LIBERTY UPPERLINE  01/23/2012 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 234' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200167601 S LIBERTY UPPERLINE  01/23/2012  03/20/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 096-016

8,770.00 CL

201200167501 S LIBERTY UPPERLINE  01/23/2012  03/19/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 77' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 77' FROM 

SMH 096-016

9,330.00 CL

201200167401 NAPOLEON AV LOYOLA AV  01/23/2012 SLINE MWH-ID. 7463-430

FULL LINING OF SMH 095-035 TO 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200167301 NAPOLEON AV LOYOLA AV  01/23/2012 SLEAD MWH-ID. 7463-430

POINT REPAIR REPLACE SERVICE 2' FROM SMH 095-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200167201 VALENCE LOYOLA AV  01/23/2012  07/18/2014 SMAIN MWH-ID. 7463-429

REPLACE PIPE SEGMENT 095-034 TO 096-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 095-034 TO 096-018 64,324.00 CL

201200167101 NAPOLEON AV S SARATOGA  01/23/2012 SLINE MWH-ID. 7463-428

FULL LINING OF SMH 095-030 TO 095-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200167001 NAPOLEON AV S SARATOGA  01/23/2012  08/12/2014 SLEAD MWH-ID. 7463-428

POINT REPAIR REPLACE SERVICE 198' FROM SMH 095-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM 

SMH 095-030

8,445.00 CL

201200166901 S SARATOGA NAPOLEON AV  01/23/2012  03/31/2014 SLINE MWH-ID. 7463-427

FULL LINING OF SMH 095-021 TO 095-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-021 TO 095-020 7,284.00 CL

201200166801 S SARATOGA NAPOLEON AV  01/23/2012  11/14/2013 SLEAD MWH-ID. 7463-427

POINT REPAIR REPLACE SERVICE 107' FROM SMH 095-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 107' FROM 

SMH 095-021

8,457.00 CL

201200166701 S SARATOGA NAPOLEON AV  01/23/2012  11/13/2013 SLEAD MWH-ID. 7463-427

POINT REPAIR REPLACE SERVICE 78' FROM SMH 095-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 78' FROM 

SMH 095-021

8,461.00 CL

201200166601 LOYOLA AV NAPOLEON AV  01/23/2012  01/21/2014 SMAIN MWH-ID. 7463-426

REPLACE PIPE SEGMENT 095-015 TO 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 095-015 TO 095-014 60,725.00 CL

201200166401 JENA LOYOLA AV  01/23/2012  06/17/2014 SLINE MWH-ID. 7463-425

FULL LINING OF SMH 095-014 TO 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-014 TO 096-021 9,782.00 CL

201200166301 JENA LOYOLA AV  01/23/2012  11/06/2013 SLEAD MWH-ID. 7463-425

POINT REPAIR REPLACE SERVICE 172' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 172' FROM 

SMH 095-014

8,445.00 CL

201200166201 JENA LOYOLA AV  01/23/2012  10/15/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 198' - 210' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 198' - 210' FROM SMH 095-014 8,459.00 CL

201200166101 JENA LOYOLA AV  01/23/2012  11/15/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 115' - 132' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLTED POINT REPAIR 115' - 132' FROM SMH 095-014 9,957.00 CL

201200166001 JENA LOYOLA AV  01/23/2012  11/04/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 49' - 61' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 49' - 61' FROM SMH 095-014 8,453.00 CL

201200165901 NAPOLEON AV BARONNE  01/23/2012 SLINE MWH-ID. 7463-424

FULL LINING OF SMH 094-054 TO 095-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200165801 NAPOLEON AV BARONNE  01/23/2012  08/14/2014 SMAIN MWH-ID. 7463-424

POINT REPAIR 243' - 258' FROM SMH 094-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 243' - 258' FROM SMH 094-054 9,043.00 CL

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE C-103



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201200165701 NAPOLEON AV BARONNE  01/23/2012  08/15/2014 SMAIN MWH-ID. 7463-424

POINT REPAIR 0' - 12' FROM SMH 094-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 094-054 8,443.00 CL

201200165601 ST CHARLES AV NAPOLEON AV  01/23/2012  09/11/2014 SLINE MWH-ID. 7463-423

FULL LINING OF SMH 094-009 TO 094-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 094-009 TO 094-008 8,065.00 CL

201200165401 ST CHARLES AV NAPOLEON AV  01/23/2012  07/10/2014 SLEAD MWH-ID. 7463-423

POINT REPAIR REPLACE SERVICE 70' FROM SMH 094-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM 

SMH 094-009

8,443.00 CL

201200164901 LASALLE SONIAT  01/23/2012  12/31/2013 SMAIN MWH-ID. 7463-421

REPLACE PIPE FOR LINE SEGMENT 090-061 TO 090-060

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 090-061 TO 090-060 72,584.00 CL

201200164701 SONIAT S ROBERTSON  01/23/2012  07/31/2014 SMAIN MWH-ID. 7463-420

REPLACE PIPE FOR LINE SEGMENT 090-057 TO 090-056

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 090-057 TO 090-056 70,666.00 CL

201200164501 S ROBERTSON SONIAT  01/23/2012  03/26/2014 SLINE MWH-ID. 7463-419

FULL LINING OF SMH 090-055 TO 090-053

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-055 TO 090-053 6,729.00 CL

201200164401 S ROBERTSON SONIAT  01/23/2012  10/24/2013 SMAIN MWH-ID. 7463-419

POINT REPAIR 207' - 237' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COPLETED POINT REPAIR 207' - 237' FROM SMH 090-055 13,840.00 CL

201200164301 S ROBERTSON SONIAT  01/23/2012  10/28/2013 SMAIN MWH-ID. 7463-419

POINT REPAIR 131' - 143' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 131' - 143' FROM SMH 090-055 8,440.00 CL

201200164201 S ROBERTSON SONIAT  01/23/2012  10/29/2013 SLEAD MWH-ID. 7463-419

POINT REPAIR REPLACE SERVICE 6' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 

090-055

8,442.00 CL

201200163801 S LIBERTY UPPERLINE  01/23/2012  04/01/2014 SLINE MWH-ID. 7463-418

FULL LINING OF 090-042 TO 090-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF 090-042 TO 090-041 8,647.00 CL

201200163701 S LIBERTY UPPERLINE  01/23/2012  12/09/2013 SMAIN MWH-ID. 7463-418

POINT REPAIR 73' - 85' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 73' - 85' FROM SMH 090-042 8,440.00 CL

201200163601 S LIBERTY UPPERLINE  01/23/2012  12/12/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 234' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 234' FROM 

SMH 090-042

8,442.00 CL

201200163501 S LIBERTY UPPERLINE  01/23/2012  12/11/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 142' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM 

SMH 090-042

8,443.00 CL

201200163401 S LIBERTY UPPERLINE  01/23/2012  12/10/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 106' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM 

SMH 090-042

8,442.00 CL

201200163101 ROBERT S LIBERTY  01/23/2012  06/09/2014 SLINE MWH-ID. 7463-417

FULL LINING OF SMH 090-039 TO 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-039 TO 090-037 8,481.00 CL

201200163001 ROBERT S LIBERTY  01/23/2012  12/06/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 209' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 209' FROM 

SMH 090-039

8,465.00 CL

201200162901 ROBERT S LIBERTY  01/23/2012  12/05/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 179' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 179' FROM 

SMH 090-039

8,460.00 CL

201200162801 ROBERT S LIBERTY  01/23/2012  12/04/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 154' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 154' FROM 

SMH 090-039

8,486.00 CL

201200162701 ROBERT S LIBERTY  01/23/2012  12/03/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 122' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 122' FROM 

SMH 090-039

8,462.00 CL

201200162601 ROBERT S LIBERTY  01/23/2012  12/02/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 27' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 27' FROM 

SMH 090-039

8,460.00 CL

201200162501 S ROBERTSON SONIAT  01/23/2012  04/02/2014 SLINE MWH-ID. 7463-416

FULL LINING OF SMH 090-034 TO 090-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-034 TO 090-033 6,704.00 CL

201200162401 S ROBERTSON SONIAT  01/23/2012  10/22/2013 SMAIN MWH-ID. 7463-416

POINT REPAIR 30' - 42' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 30' - 42' FROM SMH 090-034 8,464.00 CL

201200162301 S ROBERTSON SONIAT  01/23/2012  10/23/2013 SLEAD MWH-ID. 7463-416

POINT REPAIR REPLACE SERVICE 70' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM 

SMH 090-034

8,469.00 CL

201200162201 S ROBERTSON SONIAT  01/23/2012  10/21/2013 SLEAD MWH-ID. 7463-416

POINT REPAIR REPLACE SERVICE 14' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 14' FROM 

SMH 090-034

8,466.00 CL

201200161401 VALMONT CAMP  01/23/2012  04/03/2014 SLINE MWH-ID. 7463-415

FULL LINING OF SMH 087-027 TO 087-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 087-027 TO 087-026 9,025.00 CL
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201200161301 VALMONT CAMP  01/23/2012  01/16/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 185' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM 

SMH 087-027

8,485.00 CL

201200161201 VALMONT CAMP  01/23/2012  01/15/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE145' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE145' FROM 

SMH 087-027

8,459.00 CL

201200161101 VALMONT CAMP  01/23/2012  01/14/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 63' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 63' FROM 

SMH 087-027

8,460.00 CL

201200161001 VALMONT CAMP  01/23/2012  12/31/2013 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 31' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM 

SMH 087-027

8,462.00 CL

201101948701 S DERBIGNY ROBERT  11/11/2011  02/27/2014 SLEAD MWH-ID. 7463-125

POINT REPAIR REPLACE SERVICE 136' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM 

SMH 098-028

8,460.00 CL

201101948601 ROBERT S CLAIBORNE AV  11/11/2011 SLINE MWH-ID. 7463-124

FULL LINING OF SMH 098-026 TO 098-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101948501 ROBERT S CLAIBORNE AV  11/11/2011  03/12/2014 SMAIN MWH-ID. 7463-124

POINT REPAIR 169' TO 181' FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 169' TO 181' FROM SMH 098-026 8,779.00 CL

201101948401 ROBERT S CLAIBORNE AV  11/11/2011  03/11/2014 SLEAD MWH-ID. 7463-124

SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 0' TO 12 FROM 

SMH 098-026

9,040.00 CL

201101943501 ROBERT S CLAIBORNE AV  11/10/2011  10/02/2014 SLEAD MWH-ID. 7463-124

SERVICE POINT REPAIR VIA LINING 118' FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 118' FROM 

SMH 098-026

CL

201101943401 ROBERT S DERBIGNY  11/10/2011  06/23/2014 SMAIN MWH-ID. 7463-123

REPLACE PIPE FOR LINE SEGMENT 098-024 TO 098-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-024 TO 098-022 79,529.00 CL

201101943301 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SLINE MWH-ID. 7463-122

FULL LINING OF SMH 098-016 TO 098-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101943201 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SMAIN MWH-ID. 7463-122

POINT REPAIR 113' TO 125' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101938601 CADIZ S ROCHEBLAVE  11/09/2011  06/12/2014 SMAIN MWH-ID. 7463-114

REPLACE PIPE FOR LINE SEGMENT 098-010 TO 098-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-010 TO 098-006 76,901.00 CL

201101938501 CADIZ S ROCHEBLAVE  11/09/2011  03/25/2014 SMAIN MWH-ID. 7463-113

REPLACE PIPE FOR LINE SEGMENT 110-033 TO 110-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 110-033 TO 110-031 37,242.00 CL

201101938401 JENA JENA  11/09/2011  06/12/2014 SLINE MWH-ID. 7463-112

FULL LINING OF SMH 110-031 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-031 TO 110-027 9,283.00 CL

201101938301 S ROCHEBLAVE JENA  11/09/2011  04/25/2014 SMAIN MWH-ID. 7463-112

POINT REPAIR 148' TO 170' FROM SMH 110-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 148' TO 170' FROM SMH 110-031 10,730.00 CL

201101938201 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111

FULL LINING OF SMH 110-030 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101938101 JENA S ROCHEBLAVE  11/09/2011  04/18/2014 SMAIN MWH-ID. 7463-111

POINT REPAIR 317' TO 329' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 317' TO 329' FROM SMH 110-030 8,960.00 CL

201101938001 JENA S ROCHEBLAVE  11/09/2011  04/29/2014 SMAIN MWH-ID. 7463-111

POINT REPAIR 48' TO 66' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 48' TO 66' FROM SMH 110-030 9,861.00 CL

201101937701 JENA S ROCHEBLAVE  11/09/2011  04/30/2014 SLEAD MWH-ID. 7463-111

POINT REPAIR REPLACE SERVICE 169' TO 181' FROM SMH110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 169' TO 181' 

FROM SMH110-030

8,986.00 CL

201101936001 JENA S ROCHEBLAVE  11/09/2011 SLEAD MWH-ID. 7463-109

SERVICE REPAIR VIA LINING 226' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201101936101 JENA S ROCHEBLAVE  11/09/2011  04/15/2014 SLEAD MWH-ID. 7463-109

POINT REPAIR REPLACE SERVICE 157' TO 169' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 157' TO 169' 

FROM SMH 110-027

8,985.00 CL

201101936201 JENA S ROCHEBLAVE  11/09/2011  04/14/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 0' TO 17' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 17' FROM SMH 110-027 8,960.00 CL

201101936401 JENA S ROCHEBLAVE  11/09/2011  04/16/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 305' TO 326' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 305' TO 326' FROM SMH 110-027 10,185.00 CL

201101936301 JENA S ROCHEBLAVE  11/09/2011  04/14/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 96' TO 122' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 96' TO 122' FROM SMH 110-027 11,429.00 CL
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201101935901 JENA S ROCHEBLAVE  11/09/2011  05/15/2014 SLEAD MWH-ID. 7463-109

SERVICE REPAIR VIA LINING 135' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 135' FROM SMH 

110-027

8,982.00 CL

201101935801 S TONTI NAPOLEON AV  11/09/2011  03/07/2014 SMAIN MWH-ID. 7463-108

REPLACE PIPE FOR LINE SEGMENT 099-037 TO 099-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-037 TO 099-036 68,714.00 CL

201401042901 PRYTANIA JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-065 OP

201401043601 PRYTANIA JOSEPH  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-022 368.00 CL

201401046201 ELEONORE CHESTNUT  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-032 552.00 CL

201401046101 CALHOUN PERRIER  05/02/2014  08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-012 414.00 CL

201401046001 STATE COLISEUM  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-007 CL

201401045801 PERRIER STATE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-006 368.00 CL

201401045701 WEBSTER PERRIER  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-001 800.40 CL

201401045601 CONSTANCE STATE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-061 179.00 CL

201401045501 STATE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-060 179.00 CL

201401045401 MAGAZINE STATE  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-059 CL

201401045301 PATTON STATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-056 OP

201401047101 CHESTNUT JOSEPH  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-049 179.00 CL

201401047001 COLISEUM JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-047 OP

201401046901 OCTAVIA COLISEUM  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-046 CL

201401046801 PERRIER JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-044 OP

201401046701 PERRIER OCTAVIA  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-043 CL

201401046601 PERRIER JOSEPH  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-040 CL

201401046501 NASHVILLE AV PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-039 179.00 CL

201401046401 NASHVILLE AV CAMP  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-035 179.00 CL

201401046301 CHESTNUT NASHVILLE AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-034 179.00 CL

201401048001 JOSEPH PRYTANIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-004 OP

201401047901 OCTAVIA CONSTANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-058 OP

201401047801 JEFFERSON AV CONSTANCE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-057 OP

201401047701 OCTAVIA PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-063 460.00 CL

201401047601 PRYTANIA JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-061 OP

201401047501 OCTAVIA PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-059 179.00 CL

201401047401 PRYTANIA OCTAVIA  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-058 CL

201401047301 JOSEPH PRYTANIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-057 OP

201401047201 CHESTNUT JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-050 OP

201401049701 CONSTANCE NASHVILLE AV  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-008 179.00 CL

201401049601 ARABELLA CONSTANCE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-007 947.60 CL

201401049501 CONSTANCE NASHVILLE AV  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-005 644.00 CL

201401049401 ARABELLA CONSTANCE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-004 993.60 CL

201401049301 NASHVILLE AV COLISEUM  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-029 179.00 CL

201401049201 PERRIER NASHVILLE AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-028 179.00 CL

201401049101 PERRIER NASHVILLE AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-026 179.00 CL

201401049001 ELEONORE PERRIER  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-025 664.00 CL

201401048901 CAMP NASHVILLE AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-022 179.00 CL

201401051401 S MIRO JOSEPH  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-012 552.00 CL

201401051301 OCTAVIA S TONTI  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-011 179.00 CL

201401051201 JEFFERSON AV S TONTI  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-010 OP
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201401051101 S MIRO JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-009 OP

201401051001 OCTAVIA S MIRO  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-008 179.00 CL

201401050901 JOSEPH CONSTANCE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-055 460.00 CL

201401050801 JEFFERSON AV ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-050 179.00 CL

201401050701 LAUREL JEFFERSON AV  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-049 CL

201401050601 ELEONORE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-044 552.00 CL

201401053101 JEFFERSON AV S JOHNSON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-011 OP

201401053001 OCTAVIA S CLAIBORNE AV  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-009 506.00 CL

201401052901 NASHVILLE AV S CLAIBORNE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-005 179.00 CL

201401052801 S JOHNSON NASHVILLE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-003 179.00 CL

201401052701 S JOHNSON JOSEPH  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-002 179.00 CL

201401052601 S CLAIBORNE AV CALHOUN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-049 OP

201401052501 JEFFERSON AV TCHOUPITOULAS  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-024 179.00 CL

201401052401 OCTAVIA LEAKE AV  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-017 179.00 CL

201401052301 TCHOUPITOULAS ALONZO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-014 OP

201401054801 S JOHNSON CALHOUN  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-029 179.00 CL

201401054701 S PRIEUR CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-027 CL

201401054601 PALMER AV PERRIER  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-025 179.00 CL

201401054501 PALMER AV PERRIER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-023 OP

201401054401 BARRETT PALMER AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-022 CL

201401054301 PALMER AV BARRETT  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-021 CL

201401054201 PALMER AV STORY  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-020 179.00 CL

201401054101 S GALVEZ OCTAVIA  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-006 179.00 CL

201401054001 S GALVEZ JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-004 OP

201402416301 ROSA PARK ST CHARLES AV  11/18/2014  12/15/2014 SLINE MWH-ID. 7463-889  

FULL LINING OF PIPE FROM SMH 082-033 TO SMH 082-032 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 082-033 TO 

SMH 082-032

CL

201402416201 ROSA PARK ST CHARLES AV  11/18/2014  11/11/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE  312 ' FROM  SMH 082-033

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE  312 ' FROM  

SMH 082-033

5,120.00 CL

201402416101 ROSA PARK ST CHARLES AV  11/18/2014  11/12/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE 254 ' FROM  SMH 082-033  

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 254 ' FROM  

SMH 082-033

4,500.00 CL

201402415901 ROSA PARK ST CHARLES AV  11/18/2014  11/14/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE  11' FROM  SMH 082-033  

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE  11' FROM  

SMH 082-033

4,624.00 CL

201402408901 LASALLE S PRIEUR  11/17/2014  08/06/2014 SMAIN MWH-ID. 7463-304

POINT REPAIR 264' TO 286' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET FROM 

P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON TOLEDANO 27.6FT 

FROM LASALLE ****/

COMPLETED POINT REPAIR 264' TO 286' FROM SMH 098-020 11,442.00 CL

201402408601 LASALLE S PRIEUR  11/17/2014  09/29/2014 SLEAD MWH-ID. 7463-304

POINT REPAIR (REPLACE SERVICE) AT 249' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET FROM 

P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON TOLEDANO 27.6FT 

FROM LASALLE ****/

COMPLETED POINT REPAIR (REPLACE SERVICE) AT 249' 

FROM SMH 098-020

8,464.00 CL

201402408401 LASALLE S PRIEUR  11/17/2014  09/30/2014 SLEAD MWH-ID. 7463-304

POINT REPAIR (REPLACE SERVICE AT 187' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET FROM 

P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON TOLEDANO 27.6FT 

FROM LASALLE ****/

POINT REPAIR (REPLACE SERVICE AT 187' FROM SMH 098-

020

8,446.00 CL

201402407701 VALMONT FRERET  11/17/2014  09/11/2014 SLINE MWH-ID. 7463-576 

FULL LINING OF SMH 090-052 TO 090-051 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-052 TO 090-051 8,392.00 CL
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201402317501 CALHOUN LASALLE PL  11/03/2014  08/06/2014 SLINE MWH-ID. 7463-804 

FULL LINING OF PIPE FROM SMH071-030 TO SMH071-024

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH071-030 TO 

SMH071-024

13,824.00 CL

201402314101 PENISTON LASALLE  11/03/2014  08/18/2014 SMAIN MWH-ID. 7463-480 

POINT REPAIR 280-292' FROM SMH 116-008 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A331028 SN: 0055511, *TAP:	SIZE: A      LOC: 54    FEET FROM 

P LINE AT PENISTON, *MB: CODE: ADHM LOC: ON LASALLE,51' FROM 

U.P.L. PENISTON ****/

COMPLETED POINT REPAIR 284-290' FROM SMH 116-008 8,960.00 CL

201402313901 ST CHARLES AV MILAN  11/03/2014  07/28/2014 SMAIN MWH-ID. 7463-306

SERVICE POINT REPAIR 136' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A301756 SN: 0159589, *TAP:	SIZE: B      LOC: 69    FEET FROM 

P LINE AT ST CHARLES AVE, *MB: CODE: AHT  LOC: ON MARENGO 

48FT FROM PL ST CHARLES 2FT OUTSD PL ****/

COMPLETED SERVICE POINT REPAIR 136' FROM SMH 104-

040

8,965.00 CL

201402313801 S JOHNSON JENA  11/03/2014  09/19/2014 SMAIN MWH-ID. 7463-127 

POINT REPAIR 321' TO333' FROM SMH 099-003  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 321' TO333' FROM SMH 099-003 CL

201402313201 LASALLE S PRIEUR  11/03/2014  08/07/2014 SMAIN MWH-ID. 7463-304 

POINT REPAIR 327' TO 339' FROM SMH 098-020  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET FROM 

P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON TOLEDANO 27.6FT 

FROM LASALLE ****/

COMPLETED POINT REPAIR 327' TO 339' FROM SMH 098-020 8,440.00 CL

201402313001 LASALLE S PRIEUR  11/03/2014  08/06/2014 SMAIN MWH-ID. 7463-304 

POINT REPAIR 212' TO 224' FROM SMH 098-020  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET FROM 

P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON TOLEDANO 27.6FT 

FROM LASALLE ****/

COMPLETED POINT REPAIR 212' TO 224' FROM SMH 098-020 CL

201402234701 WEBSTER MAGAZINE  10/21/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 63' TO 75' FROM SMH 067-001 - ESSA 

2 - BASIN 4 - UPTOWN - SPS 14

PR

201402234601 WEBSTER MAGAZINE  10/21/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 205' TO 217' FROM SMH 067-001 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201402234501 WEBSTER MAGAZINE  10/21/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 163' TO 192' FROM SMH 067-001 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201402234401 WEBSTER MAGAZINE  10/21/2014 SLINE MWH-ID. 7463-998  FULL LINING OF PIPE FROM SMH 067-001 TO 068-021 

- ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201401947401 S GALVEZ JEFFERSON AV  09/05/2014 SLINE MWH-ID. 7463-976  FULL LINING OF PIPE FROM SMH 075-003 TO 075-001 

- ESSA 2 - BASIN 4 - UPTOWN - SPS 14

PR

201401947301 STORY AUDUBON BL  09/05/2014 SMAIN MWH-ID. 7463-975  REPLACE PIPE FROM SMH 073-044 TO 073-043 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

/** 1) MN: A121481 SN: 0068752, *TAP:	SIZE: A      LOC: 170   FEET 

FROM P LINE AT CALHOUN, *MB: CODE: CDL3 LOC: XXX 171' P.L. 

CALHOUN ****/

PR

201401876101 JENA S CLAIBORNE AV  08/25/2014  06/03/2014 SMAIN MWH-ID. 7463-646 

POINT REPAIR 301' TO 319' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 301' TO 319' FROM 097-012 8,440.00 CL

201401869101 VALMONT LASALLE  08/22/2014  07/01/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 205' - 217' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 205' - 217' FROM SMH 090-052 8,463.00 CL

201401869001 VALMONT LASALLE  08/22/2014  07/09/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 142' - 154' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 142' - 154' FROM SMH 090-052 8,476.00 CL

201401868901 VALMONT LASALLE  08/22/2014  07/09/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 111' - 123' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 111' - 123' FROM SMH 090-052 8,480.00 CL

201401868801 VALMONT LASALLE  08/22/2014  07/03/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 241' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR 241' FROM SMH 090-052 8,455.00 CL

201401868701 VALMONT LASALLE  08/22/2014  06/28/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 177' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 177' FROM SMH 090-052 9,058.00 CL

201401868501 VALMONT LASALLE  08/22/2014  06/30/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 72' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 72' FROM SMH 090-05 8,452.00 CL

201401868401 VALMONT LASALLE  08/22/2014  06/27/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 42' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 42' FROM SMH 090-052 8,460.00 CL

201401860401 AUDUBON PARK EAST DR  08/21/2014 SLINE MWH-ID. 7463-880  

FULL LINING OF SMH 061-003 TO 067-041

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201401667201 LOYOLA AV AMELIA  07/24/2014  04/03/2014 SLINE MWH-ID. 7463-471

FULL LINING OF SMH PIPE FROM SMH 115-033 TO 115-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

COMPLETED FULL LINING OF SMH PIPE FROM SMH 115-033 

TO 115-031

6,501.00 CL
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201401415601 PENISTON DRYADES  06/06/2014 SLEAD MWH-ID. 7463-475 

SERVICE POINT REPAIR VIA LINING 81' FROM SMH 115-042 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14	

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

OP

201401415401 JENA S ROCHEBLAVE  06/06/2014  05/04/2014 SLEAD MWH-ID. 7463-111 

POINT REPAIR 76' TO 88' FROM SMH 110-030 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14	

 

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 76' TO 88' FROM SMH 110-030 8,996.00 CL

201401415201 MARENGO S SARATOGA  06/06/2014  06/17/2014 SLEAD MWH-ID. 7463-621 

POINT REPAIR 294' TO 306' FROM SMH 105-013 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 294' TO 306' FROM SMH 105-013 9,160.00 CL

201401415101 MAGNOLIA GEN PERSHING  06/06/2014  05/29/2014 SMAIN MWH-ID. 7463-584 

POINT REPAIR 52' TO 64' FROM SMH 107-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETEDPOINT REPAIR 52' TO 64' FROM SMH 107-033 8,960.00 CL

201401415001 S LIBERTY NAPOLEON AV  06/06/2014  06/17/2014 SLINE MWH-ID. 7463-537 

FULL LINING OF SMH 106-042 TO 106-041 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 106-042 TO 106-041 9,283.00 CL

201401414901 S LIBERTY NAPOLEON AV  06/06/2014  06/16/2014 SMAIN MWH-ID. 7463-537 

POINT REPAIR 290' - 302' FROM SMH 106-042 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' - 302' FROM SMH 106-042 8,960.00 CL

201401414801 LASALLE GEN TAYLOR  06/06/2014  06/03/2014 SLEAD MWH-ID. 7463-470

POINT REPAIR REPLACE SERVICE 184' FROM SMH 106-016 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM 

SMH 106-016

8,980.00 CL

201401414701 LASALLE GEN TAYLOR  06/06/2014  05/30/2014 SLEAD MWH-ID. 7463-470 

POINT REPAIR REPLACE SERVICE 149' FROM SMH 106-016 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM 

SMH 106-016

8,968.00 CL

201401414601 PITT MARENGO  06/06/2014 SLINE MWH-ID. 7463-581 

FULL LINING OF SMH 104-046 TO 104-045 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401414501 PITT MARENGO  06/06/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 254' - 279' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401414401 PITT MARENGO  06/06/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 190' - 202' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401414301 PITT MARENGO  06/06/2014 SLEAD MWH-ID. 7463-581 

POINT REPAIR REPLACE SERVICE 138' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401414201 PITT MARENGO  06/06/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 75' TO 94' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401414001 WILLOW GEN PERSHING  06/06/2014 SLINE MWH-ID. 7463-644 

FULL LIINING OF SMH 107-041 TO 107-038 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401413901 WILLOW GEN PERSHING  06/06/2014  05/20/2014 SMAIN MWH-ID. 7463-644 

POINT REPAIR 290' TO 308' FROM 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' TO 308' FROM 107-041 8,960.00 CL

201401413801 WILLOW GEN PERSHING  06/06/2014  05/19/2014 SMAIN MWH-ID. 7463-644 

POINT REPAIR 219' TO 231' FROM 107-041 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 219' TO 231' FROM 107-041 8,960.00 CL

201401413701 NASHVILLE AV CHESTNUT  06/06/2014  07/22/2014 SLEAD MWH-ID. 7463-722 

POINT REPAIR REPLACE SERVICE 18' FROM SMH 080-011 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 18' FROM 

SMH 080-011

9,280.00 CL

201401413601 PERRIER ROBERT  06/06/2014  07/21/2014 SMAIN MWH-ID. 7463-728 

POINT REPAIR REPLACE SERVICE 244' FROM SMH 087-035 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 244' FROM 

SMH 087-035

9,910.00 CL

201401413501 NAPOLEON AV S ROMAN  06/06/2014 SLEAD MWH-ID. 7463-126 

POINT REPAIR REPLACE SERVICE 179' FROM SMH 098-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401413401 NAPOLEON AV S ROMAN  06/06/2014  06/25/2014 SLEAD MWH-ID. 7463-126 

POINT REPAIR REPLACE SERVICE 45' FROM SMH 098-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 45' FROM 

SMH 098-033

8,580.00 CL

201401413301 JENA S CLAIBORNE AV  06/06/2014  06/02/2014 SLEAD MWH-ID. 7463-646 

POINT REPAIR 264' TO 276' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 264' TO 276' FROM 097-012 8,465.00 CL

201401413201 JENA S CLAIBORNE AV  06/06/2014 SLEAD MWH-ID. 7463-646 

POINT REPAIR 0' TO 15' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201401413101 SONIAT S LIBERTY  06/06/2014  06/09/2014 SMAIN MWH-ID. 7463-422 

REPLACE PIPE FOR SEWER LINE SEGMENT 090-063 TO 090-062 ESSA 2 

- BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR SEWER LINE SEGMENT 090-063 TO 090-

062

77,774.00 CL

201401413001 WILLOW UPPERLINE  06/06/2014  05/28/2014 SLEAD MWH-ID. 7463-533 

POINT REPAIR REPLACE SERVICE 99' FROM SMH 097-044 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 99' FROM 

SMH 097-044

8,580.00 CL
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201401412801 WILLOW UPPERLINE  06/06/2014  05/30/2014 SLEAD MWH-ID. 7463-647 

POINT REPAIR 328' TO 340' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 328' TO 340' FROM 097-018 8,580.00 CL

201401412601 WILLOW UPPERLINE  06/06/2014  05/29/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 124' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 124' FROM 097-018 8,580.00 CL

201401203501 MARENGO PITT  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-045 460.00 CL

201401175401 SONIAT DRYADES  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-025 506.00 CL

201401175301 ROBERT DANNEEL  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-022 506.00 CL

201401175201 SONIAT ST CHARLES AV  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-040 368.00 CL

201401175101 LOYOLA AV DUFOSSAT  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-016 598.00 CL

201401175001 SONIAT DANNEEL  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-012 1,179.00 CL

201401174901 CLARA NASHVILLE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-018 179.00 CL

201401174801 PERRIER DUFOSSAT  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-020 CL

201401174701 MAGNOLIA NASHVILLE AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-015 460.00 CL

201401174601 MAGNOLIA JOSEPH  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-012 506.00 CL

201401174501 ANNUNCIATION ROBERT  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-041 598.00 CL

201401174401 LEAKE AV SONIAT  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-013 179.00 CL

201401174301 LYONS S FRONT  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-005 515.20 CL

201401174201 LEAKE AV BELLECASTLE  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-005 179.00 CL

201401174101 JOSEPH CUCULLU  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-046 368.00 CL

201401174001 CUCULLU OCTAVIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-042 OP

201401173901 PERRIER SONIAT  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-058 CL

201401173801 PRYTANIA SONIAT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-055 179.00 CL

201401173701 SONIAT MAGAZINE  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-046 179.00 CL

201401173601 PERRIER SONIAT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-036 179.00 CL

201401173501 OCTAVIA WILLOW  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-024 OP

201401173401 S ROBERTSON JOSEPH  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-004 552.00 CL

201401173301 JEFFERSON AV S ROBERTSON  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-001 OP

201401173201 JEFFERSON AV DRYADES  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-039 OP

201401173101 NASHVILLE AV DANNEEL  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-034 644.00 CL

201401173001 LOYOLA AV EVERETT PL  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-027 179.00 CL

201401172901 CLARA JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-001 OP

201401172801 NASHVILLE AV S ROBERTSON  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-036 524.40 CL

201401172701 RICHMOND PL FRERET  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-032 179.00 CL

201401172601 S LIBERTY OCTAVIA  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-025 644.00 CL

201401172501 OCTAVIA FRERET  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-020 395.60 CL

201401172401 FRERET JOSEPH  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-014 414.00 CL

201401172301 WILLOW JOSEPH  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-033 552.00 CL

201401172201 JEFFERSON AV CLARA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-029 OP

201401159301 TCHOUPITOULAS EXPOSITION BL  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-006 CL

201401159201 TCHOUPITOULAS HENRY CLAY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-004 OP

201401159101 TCHOUPITOULAS CALHOUN  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-002 179.00 CL

201401159001 MAGAZINE EXPOSITION BL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-003 CL

201401158901 MAGAZINE EXPOSITION BL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-002 CL
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201401072601 TCHOUPITOULAS CALHOUN  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-005 179.00 CL

201401072501 EXPOSITION BL PRYTANIA  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-005 179.00 CL

201401065301 HURST HOLIDAY AL  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-010 179.00 CL

201401065201 HENRY CLAY AV BENJAMIN  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-006 179.00 CL

201401065101 WEBSTER HURST  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-004 736.00 CL

201401065001 BENJAMIN WEBSTER  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-003 920.00 CL

201401064901 CAMP WEBSTER  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-056 179.00 CL

201401064801 COLISEUM WEBSTER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-054 OP

201401064701 STATE CAMP  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-047 368.00 CL

201401064601 CHESTNUT STATE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-046 179.00 CL

201401064501 COLISEUM STATE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-043 179.00 CL

201401064401 PERRIER STATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-040 OP

201401064301 CALHOUN MAGAZINE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-029 478.40 CL

201401064201 CAMP CALHOUN  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-028 644.00 CL

201401064101 CAMP HENRY CLAY AV  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-027 736.00 CL

201401064001 WEBSTER CAMP  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-021 828.00 CL

201401063901 CHESTNUT HENRY CLAY AV  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-019 CL

201401063801 CALHOUN CAMP  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-014 179.00 CL

201401063701 EXPOSITION BL ANNUNCIATION  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-030 179.00 CL

201401063601 EXPOSITION BL CONSTANCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-027 368.00 CL

201401063501 PATTON EXPOSITION BL  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-025 179.00 CL

201401063401 PATTON HENRY CLAY AV  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-022 782.00 CL

201401063301 CONSTANCE STATE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-019 179.00 CL

201401063201 CONSTANCE WEBSTER  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-012 CL

201401063101 CONSTANCE HENRY CLAY AV  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-011 CL

201401063001 MAGAZINE STATE  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-006 CL

201401062901 MAGAZINE STATE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-005 OP

201401062801 S FRONT ALONZO  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-019 179.00 CL

201401062701 S FRONT STATE  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-018 179.00 CL

201401062601 STATE S FRONT  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-016 179.00 CL

201401062501 TCHOUPITOULAS WEBSTER  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-013 179.00 CL

201401062401 TCHOUPITOULAS HENRY CLAY AV  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-012 179.00 CL

201401062301 TCHOUPITOULAS WEBSTER  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-011 179.00 CL

201401062201 WEBSTER TCHOUPITOULAS  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-010 179.00 CL

201401062101 CALHOUN CORALIE  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-022 506.00 CL

201401186501 JOSEPH DANNEEL  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-017 1,012.00 CL

201401186401 JOSEPH LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-014 179.00 CL

201401186301 S SARATOGA OCTAVIA  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-010 1,012.00 CL

201401186101 S SARATOGA JEFFERSON AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-006 966.00 CL

201401186001 OCTAVIA ST CHARLES AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-070 179.00 CL
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201401184901 CONSTANTINOPLE PITT  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-015 460.00 CL

201401184801 MILAN COLISEUM  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-013 736.00 CL

201401184701 PERRIER NAPOLEON AV  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-009 460.00 CL

201401184601 MARENGO PRYTANIA  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-005 179.00 CL

201401184501 ANNUNCIATION AUSTERLITZ  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-052 179.00 CL

201401184401 GEN TAYLOR CARONDELET  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-004 736.00 CL

201401184301 AUSTERLITZ CAMP  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-046 CL

201401184201 GEN TAYLOR COLISEUM  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-040 763.60 CL

201401184101 AUSTERLITZ COLISEUM  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-036 179.00 CL

201401184001 PERRIER CONSTANTINOPLE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-034 524.40 CL

201401183901 PITT CONSTANTINOPLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-046 OP

201401183801 MILAN ST CHARLES AV  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-043 763.60 CL

201401183701 GEN PERSHING ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-034 179.00 CL

201401183601 CONSTANTINOPLE BARONNE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-006 368.00 CL

201401183501 COLISEUM CONSTANTINOPLE  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-018 CL

201401183401 CADIZ CLARA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-021 179.00 CL

201401183301 CONSTANCE GEN PERSHING  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-008 179.00 CL

201401183201 NAPOLEON AV TCHOUPITOULAS  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-021 CL

201401183101 S JOHNSON NAPOLEON AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-001 920.00 CL

201401183001 MILAN LEAKE AV  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-006 179.00 CL

201401182901 S GALVEZ JENA  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-041 179.00 CL

201401182801 S GALVEZ NAPOLEON AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-027 736.00 CL

201401182701 CONSTANTINOPLE CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-041 460.00 CL

201401182601 GEN TAYLOR MAGAZINE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-038 179.00 CL

201401182501 ANNUNCIATION MARENGO  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-028 598.00 CL

201401182401 CONSTANCE MARENGO  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-010 487.60 CL

201401182301 NAPOLEON AV TCHOUPITOULAS  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-021 179.00 CL

201401182201 GEN PERSHING CAMP  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-022 395.60 CL

201401182101 CADIZ LASALLE  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-008 460.00 CL

201401182001 JENA MAGNOLIA  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-024 179.00 CL

201401181901 VALENCE FRERET  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-005 CL

201401181801 VALENCE S ROBERTSON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-001 179.00 CL

201401181701 DRYADES JENA  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-032 616.40 CL

201401181601 NAPOLEON AV CLARA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-006 OP

201401181501 CLARA JENA  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-003 506.00 CL

201401181401 S LIBERTY CADIZ  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-042 179.00 CL

201401181301 LASALLE NAPOLEON AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-037 179.00 CL

201401181201 JENA FRERET  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-034 782.00 CL

201401181101 UPPERLINE S ROBERTSON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-027 179.00 CL
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201401181001 NAPOLEON AV S DERBIGNY  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-034 506.00 CL

201401180901 JENA S PRIEUR  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-001 179.00 CL

201401180801 UPPERLINE CLARA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-035 179.00 CL

201401180701 CLARA UPPERLINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-033 OP

201401180601 PERRIER BORDEAUX  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-038 460.00 CL

201401180501 LASALLE CADIZ  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-011 179.00 CL

201401180401 JENA BARONNE  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-053 414.00 CL

201401180301 VALENCE PITT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-050 179.00 CL

201401180201 BARONNE BORDEAUX  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-033 524.40 CL

201401180101 VALENCE ST CHARLES AV  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-030 368.00 CL

201401180001 PITT JENA  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-027 460.00 CL

201401179901 JENA PITT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-023 552.00 CL

201401179801 DANNEEL VALENCE  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-024 524.40 CL

201401179701 S SARATOGA JENA  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-020 552.00 CL

201401179601 JENA S SARATOGA  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-016 368.00 CL

201401179501 NAPOLEON AV BARONNE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-054 OP

201401179401 CADIZ LOYOLA AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-011 920.00 CL

201401179301 DRYADES BORDEAUX  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-008 179.00 CL

201401179201 S LIBERTY UPPERLINE  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-016 782.00 CL

201401179101 ANNUNCIATION NORMAN CANAL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-022 432.40 CL

201401179001 COLISEUM LYONS  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-041 OP

201401178901 LAUREL NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-019 368.00 CL

201401178801 CONSTANCE NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-016 460.00 CL

201401178701 COLISEUM VALENCE  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-024 644.00 CL

201401178601 PERRIER VALENCE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-021 552.00 CL

201401178501 JENA CAMP  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-016 179.00 CL

201401178401 CHESTNUT NAPOLEON AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-014 179.00 CL

201401178301 COLISEUM JENA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-010 644.00 CL

201401178201 CADIZ PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-006 828.00 CL

201401178101 CARONDELET VALENCE  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-014 552.00 CL

201401178001 CARONDELET JENA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-011 368.00 CL

201401177901 NAPOLEON AV CARONDELET  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-004 OP

201401177801 CADIZ BARONNE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-001 736.00 CL

201401177701 CADIZ LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-024 179.00 CL

201401177601 ROBERT FRERET  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-035 460.00 CL

201401177501 MAGNOLIA ROBERT  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-031 179.00 CL

201401177401 CLARA ROBERT  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-001 179.00 CL

201401177301 S CLAIBORNE AV SONIAT  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-025 179.00 CL

201401177201 ROBERT S CLAIBORNE AV  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-022 368.00 CL

201401177101 CADIZ CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-006 598.00 CL

201401177001 LEAKE AV NAPOLEON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-012 OP
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201401176901 TCHOUPITOULAS VALENCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-002 487.60 CL

201401176801 CADIZ TCHOUPITOULAS  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-002 179.00 CL

201401176701 S LIBERTY ROBERT  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-065 179.00 CL

201401176601 SONIAT LASALLE  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-059 179.00 CL

201401176501 CONSTANCE LYONS  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-042 570.40 CL

201401176401 VALENCE TCHOUPITOULAS  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-032 179.00 CL

201401176301 ROBERT S LIBERTY  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-041 506.00 CL

201401176201 COLISEUM VALMONT  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-012 CL

201401176101 ROBERT ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-038 179.00 CL

201401176001 ROBERT ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-033 179.00 CL

201401175901 BARONNE SONIAT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-024 179.00 CL

201401175801 ST CHARLES AV DUFOSSAT  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-021 CL

201401175701 PITT DUFOSSAT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-011 552.00 CL

201401175601 BLANC PL DUFOSSAT  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-008 CL

201401175501 SONIAT LOYOLA AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-028 179.00 CL

201401062001 CALHOUN FIG AL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-020 179.00 CL

201401061901 HENRY CLAY AV ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-017 OP

201401061801 WEBSTER BENJAMIN  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-015 179.00 CL

201401061701 ST CHARLES AV PALMER AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-009 487.60 CL

201401061601 LOYOLA AV PALMER AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-002 368.00 CL

201401061501 STATE LOYOLA AV  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-001 1,012.00 CL

201401061401 PRYTANIA HENRY CLAY AV  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-035 708.40 CL

201401061301 WEBSTER PRYTANIA  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-033 179.00 CL

201401061201 PRYTANIA WEBSTER  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-031 736.00 CL

201401061101 STATE PRYTANIA  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-030 179.00 CL

201401061001 WEBSTER PITT  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-0 179.00 CL

201401060901 WEBSTER HURST  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-024 179.00 CL

201401060801 GARFIELD WEBSTER  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-023 179.00 CL

201401060701 HOLIDAY AL PITT  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-016 OP

201401060601 CALHOUN GARFIELD  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-014 179.00 CL

201401060501 PALMER AV S ROBERTSON  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-016 368.00 CL

201401060401 PALMER AV CROMWELL PL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-013 179.00 CL

201401060301 PALMER AV LASALLE  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-010 644.00 CL

201401060201 PALMER AV FRERET  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-007 690.00 CL

201401060101 FRERET PALMER AV  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-006 736.00 CL

201401060001 MARQUETTE PL PALMER AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-041 179.00 CL

201401059901 PALMER AV MARQUETTE PL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-040 179.00 CL

201401059801 CALHOUN ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-038 OP

201401059701 CALHOUN MARQUETTE PL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-036 179.00 CL

201401059601 LOYOLA AV CALHOUN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-031 179.00 CL
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201401059501 CALHOUN LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-030 179.00 CL

201401059401 MARQUETTE PL CALHOUN  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-029 368.00 CL

201401059301 PALMER AV MARQUETTE PL  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-028 524.40 CL

201401059201 PALMER AV LOYOLA AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-026 PERFORMEDE ADJUSTMENTS AND REPAIRS TO SMH 070-026 524.40 CL

201401059101 CALHOUN BENJAMIN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-025 179.00 CL

201401059001 EXPOSITION BL BENJAMIN  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-024 OP

201401058901 CLARA PALMER AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-009 179.00 CL

201401058801 STATE DELORD  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-008 598.00 CL

201401058701 STATE WILLOW  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-005 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-005 179.00 CL

201401058601 STATE CLARA  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-004 179.00 CL

201401058501 S ROBERTSON PALMER AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-039 179.00 CL

201401058401 PALMER AV LASALLE  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-017 644.00 CL

201401058301 PALMER AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-037 179.00 CL

201401058201 S ROBERTSON CALHOUN  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-036 368.00 CL

201401058101 CALHOUN CROMWELL PL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-032 506.00 CL

201401058001 CALHOUN LASALLE  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-030 179.00 CL

201401057901 CALHOUN S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-027 179.00 CL

201401057801 CALHOUN FRERET  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-026 552.00 CL

201401057701 CALHOUN LASALLE  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-022 414.00 CL

201401057601 FRERET CALHOUN  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-020 179.00 CL

201401057501 CROMWELL PL CALHOUN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-019 179.00 CL

201401057401 PALMER AV CROMWELL PL  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-018 644.00 CL

201401057301 NASHVILLE AV S CLAIBORNE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-016 CL

201401057201 STATE S CLAIBORNE AV  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-015 179.00 CL

201401057101 JOSEPH S CLAIBORNE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-013 179.00 CL

201401057001 OCTAVIA S CLAIBORNE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-007 OP

201401056901 JEFFERSON AV S CLAIBORNE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-004 OP

201401056801 STORY JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-002 OP

201401056701 CALHOUN CLARA  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-037 179.00 CL

201401056601 CALHOUN WILLOW  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-036 552.00 CL

201401056501 MAGNOLIA CALHOUN  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-029 506.00 CL

201401056401 CLARA CALHOUN  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-026 179.00 CL

201401056301 PALMER AV DELORD  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-023 179.00 CL

201401056201 PALMER AV CLARA  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-020 368.00 CL

201401056101 WILLOW PALMER AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-019 PR

201401056001 CLARA PALMER AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-017 179.00 CL

201401055901 PALMER AV CLARA  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-016 179.00 CL

201401055801 MAGNOLIA CALHOUN  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-014 179.00 CL

201401055701 STATE S CLAIBORNE AV  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-046 368.00 CL

201401126401 TOLEDANO S MIRO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-046 OP

201401126301 LOUISIANA AV PK S TONTI  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-043 179.00 CL

201401126101 TOLEDANO S JOHNSON  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-051 179.00 CL
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201401126001 TOLEDANO S CLAIBORNE AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-049 179.00 CL

201401125901 S CLAIBORNE AV TOLEDANO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-045 OP

201401125401 TOLEDANO S BROAD  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-074 179.00 CL

201401113901 PITT PENISTON  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-037 179.00 CL

201401113801 ST CHARLES AV AMELIA  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-017 CL

201401113701 DRYADES LOUISIANA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-021 179.00 CL

201401113601 LOUISIANA AV DANNEEL  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-017 179.00 CL

201401113501 S SARATOGA FOUCHER  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-014 179.00 CL

201401113401 S SARATOGA DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-012 179.00 CL

201401113301 LOUISIANA AV S SARATOGA  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-009 179.00 CL

201401113201 DELACHAISE FRERET  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-022 179.00 CL

201401113101 PENISTON LASALLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-010 OP

201401113001 ANNUNCIATION ANTONINE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-061 552.00 CL

201401112901 S JOHNSON MILAN  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-040 179.00 CL

201401112801 GEN TAYLOR S JOHNSON  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-038 179.00 CL

201401112701 S TONTI MILAN  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-035 179.00 CL

201401112601 MAGAZINE ANTONINE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-051 179.00 CL

201401112501 TCHOUPITOULAS PENISTON  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 111-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 111-002 179.00 CL

201401112401 S ROCHEBLAVE NAPOLEON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-028 OP

201401112301 S BROAD NAPOLEON AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-025 179.00 CL

201401112201 S DORGENOIS GEN TAYLOR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-020 OP

201401112101 AMELIA MAGAZINE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-056 460.00 CL

201401112001 CHESTNUT PENISTON  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-050 179.00 CL

201401111901 PERRIER AMELIA  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-046 179.00 CL

201401111801 CONSTANCE PENISTON  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-053 552.00 CL

201401111701 PENISTON PERRIER  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-040 179.00 CL

201401111601 GEN PERSHING S ROCHEBLAVE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-001 179.00 CL

201401111501 GEN TAYLOR WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-056 179.00 CL

201401111401 CLARA GEN TAYLOR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-053 OP

201401111301 S DERBIGNY DELACHAISE  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-033 552.00 CL

201401111201 S ROMAN DELACHAISE  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-028 874.00 CL

201401111101 GEN TAYLOR S PRIEUR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-025 179.00 CL

201401111001 S ROMAN GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-021 179.00 CL

201401110901 S DERBIGNY GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-016 179.00 CL

201401110801 GEN TAYLOR S TONTI  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-022 179.00 CL

201401110701 S GALVEZ GEN TAYLOR  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-013 828.00 CL

201401110601 S GALVEZ NAPOLEON AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-010 179.00 CL

201401110501 S JOHNSON MILAN  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-007 460.00 CL

201401110401 NAPOLEON AV S ROMAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-046 179.00 CL

201401110301 S ROCHEBLAVE GEN TAYLOR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-006 368.00 CL

201401110201 GEN TAYLOR CLARA  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-058 179.00 CL
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201401110101 PITT GEN PERSHING  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-054 524.40 CL

201401110001 GEN TAYLOR S LIBERTY  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-026 708.40 CL

201401109901 MARENGO LASALLE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-013 OP

201401109801 MILAN FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-006 179.00 CL

201401109701 S ROBERTSON GEN TAYLOR  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-002 CL

201401109601 LOYOLA AV NAPOLEON AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-043 CL

201401109501 CLARA NAPOLEON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-035 OP

201401109401 CLARA GEN PERSHING  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-030 CL

201401109301 NAPOLEON AV FRERET  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-031 179.00 CL

201401109201 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-021 179.00 CL

201401109101 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-016 179.00 CL

201401109001 S DERBIGNY NAPOLEON AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-004 460.00 CL

201401108901 GEN PERSHING S CLAIBORNE AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-001 179.00 CL

201401108801 PITT MARENGO  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-057 179.00 CL

201401107901 MARENGO DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-015 179.00 CL

201401107801 DANNEEL CONSTANTINOPLE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-006 644.00 CL

201401107701 GEN TAYLOR LOYOLA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-001 892.40 CL

201401107601 CONSTANTINOPLE BARONNE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-062 414.00 CL

201401094001 COLISEUM OCTAVIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-042 460.00 CL

201401093901 HENRY CLAY AV CHESTNUT  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-010 CL

201401093801 WEBSTER PERRIER  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-004 800.40 CL

201401093701 PATTON STATE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-062 179.00 CL

201401093601 STATE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-057 179.00 CL

201401093501 WEBSTER ANNUNCIATION  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-047 179.00 CL

201401093401 MAGAZINE EXPOSITION BL  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-040 OP

201401093301 JEFFERSON AV GARFIELD  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-040 OP

201401093201 PITT OCTAVIA  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-032 179.00 CL

201401093101 GARFIELD OCTAVIA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-028 368.00 CL

201401093001 PITT JOSEPH  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-025 892.40 CL

201401092901 ARABELLA PRYTANIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-020 OP

201401092801 JEFFERSON AV COLISEUM  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-070 179.00 CL

201401092701 JEFFERSON AV COLISEUM  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-045 OP

201401092601 PATTON NASHVILLE AV  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-025 179.00 CL

201401092501 JEFFERSON AV LAUREL  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-021 368.00 CL

201401092401 ARABELLA PATTON  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-010 1,048.80 CL

201401115801 AMELIA S CLAIBORNE AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-063 179.00 CL

201401115701 DANNEEL DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-023 179.00 CL

201401115601 PENISTON MAGNOLIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-002 OP

201401115501 AMELIA DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-047 179.00 CL

201401115401 LOUISIANA AV WILLOW LN  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-054 179.00 CL

201401115301 LOUISIANA AV CLARA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-050 179.00 CL

201401115201 PENISTON MAGNOLIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-046 179.00 CL
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201401115101 HARMONY PRYTANIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-044 179.00 CL

201401115001 DELACHAISE S LIBERTY  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-036 179.00 CL

201401114901 TOLEDANO DRYADES  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-012 179.00 CL

201401114801 TOLEDANO S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-004 179.00 CL

201401114701 CARONDELET TOLEDANO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 120-031 OP

201401114601 LOUISIANA AV S CLAIBORNE AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-057 179.00 CL

201401114501 AMELIA CLARA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-069 179.00 CL

201401114401 FRERET PENISTON  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-007 179.00 CL

201401114301 ANTONINE ST CHARLES AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-017 CL

201401114201 AMELIA PITT  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-050 460.00 CL

201401114101 PENISTON PRYTANIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-043 OP

201401114001 ST CHARLES AV PENISTON  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-040 179.00 CL

201401092301 ELEONORE COLISEUM  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-031 552.00 CL

201401092201 ELEONORE PERRIER  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-027 598.00 CL

201401092101 CAMP JOSEPH  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-023 460.00 CL

201401092001 MAGAZINE JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-056 OP

201401091901 NASHVILLE AV CHESTNUT  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-011 460.00 CL

201401091801 NASHVILLE AV COLISEUM  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-008 179.00 CL

201401091701 PERRIER JEFFERSON AV  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-064 CL

201401091601 PRYTANIA OCTAVIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-060 OP

201401091501 JEFFERSON AV MAGAZINE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-055 OP

201401091401 OCTAVIA CHESTNUT  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-048 CL

201401091301 ELEONORE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-040 625.60 CL

201401091201 JEFFERSON AV S MIRO  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-005 368.00 CL

201401091101 JEFFERSON AV S MIRO  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-002 OP

201401091001 JOSEPH S GALVEZ  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-021 179.00 CL

201401090901 S PRIEUR JEFFERSON AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-017 368.00 CL

201401090801 JEFFERSON AV S PRIEUR  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-013 OP

201401090701 JEFFERSON AV TCHOUPITOULAS  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-023 179.00 CL

201401090601 ALONZO TCHOUPITOULAS  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-013 179.00 CL

201401090501 S FRONT NASHVILLE AV  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-009 179.00 CL

201401090401 ELEONORE S FRONT  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-007 506.00 CL

201401090301 ARABELLA TCHOUPITOULAS  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-003 524.40 CL

201401090201 JOSEPH S GALVEZ  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-013 OP

201401090101 CLARE CT JEFFERSON AV  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-051 552.00 CL

201401090001 CONSTANCE ELEONORE  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-045 179.00 CL

201401089901 PALMER AV S JOHNSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-026 179.00 CL

201401089801 CROMWELL PL CALHOUN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-033 432.40 CL

201401089701 FRERET CALHOUN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-029 179.00 CL

201401089601 PALMER AV STORY  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-018 179.00 CL

201401089501 STATE DELORD  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-014 506.00 CL

201401089401 STORY JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-005 OP

201401089301 OCTAVIA STORY  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-001 OP
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201401089201 DELORD FOUCHER  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-034 179.00 CL

201401089101 DELORD STATE  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-024 179.00 CL

201401089001 CALHOUN S CLAIBORNE AV  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-047 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-047 179.00 CL

201401088901 CALHOUN STORY  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-043 179.00 CL

201401088801 CALHOUN PERRIER  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-037 CL

201401088701 CALHOUN S PRIEUR  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-034 179.00 CL

201401088601 S JOHNSON CALHOUN  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-031 179.00 CL

201401088501 PALMER AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-038 179.00 CL

201401088401 HENRY CLAY AV BENJAMIN  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-018 552.00 CL

201401088301 ST CHARLES AV PALMER AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-007 524.40 CL

201401088201 HENRY CLAY AV PITT  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-036 179.00 CL

201401088101 PRYTANIA WEBSTER  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-032 736.00 CL

201401088001 PITT WEBSTER  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-029 179.00 CL

201401087901 FRERET PALMER AV  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-015 708.40 CL

201401087801 PALMER AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-008 179.00 CL

201401087701 STATE S ROBERTSON  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-001 920.00 CL

201401087601 PALMER AV LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-039 552.00 CL

201401087501 CALHOUN LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-034 179.00 CL

201401087401 MAGNOLIA PALMER AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-011 179.00 CL

201401087301 STATE DELORD  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-007 644.00 CL

201401087201 CLARA STATE  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-002 179.00 CL

201401087101 CORALIE EXPOSITION BL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-023 179.00 CL

201401086901 HOLIDAY AL BENJAMIN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-011 414.00 CL

201401086801 HURST HENRY CLAY AV  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-005 179.00 CL

201401086701 BENJAMIN STATE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-002 920.00 CL

201401086601 CHESTNUT WEBSTER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-053 OP

201401086501 CHESTNUT ELEONORE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-045 179.00 CL

201401086401 PERRIER ELEONORE  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-039 OP

201401086301 CALHOUN LAUREL  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-028 625.60 CL

201401086201 HENRY CLAY AV LAUREL  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-023 533.60 CL

201401086101 WEBSTER CONSTANCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-015 179.00 CL

201401086001 STATE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-007 179.00 CL

201401085901 MAGAZINE HENRY CLAY AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-002 OP

201401055601 CALHOUN BARRETT  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-045 179.00 CL

201401055501 CALHOUN BARRETT  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-042 368.00 CL

201401055401 CALHOUN S JOHNSON  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-039 179.00 CL

201401055301 BARRETT CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-036 CL

201401055201 BARRETT CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-035 CL

201401055101 BARRETT CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-033 CL

201401055001 CALHOUN S CLAIBORNE AV  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-032 179.00 CL
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201401054901 CALHOUN S CLAIBORNE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-030 CL

201401053901 S GALVEZ JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-003 OP

201401053801 S GALVEZ JEFFERSON AV  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-001 179.00 CL

201401053701 CALHOUN S CLAIBORNE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-048 OP

201401053601 JEFFERSON AV S CLAIBORNE AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-020 OP

201401053501 JEFFERSON AV S PRIEUR  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-018 368.00 CL

201401053401 JEFFERSON AV S CLAIBORNE AV  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-015 552.00 CL

201401053301 S PRIEUR OCTAVIA  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-014 179.00 CL

201401053201 S JOHNSON OCTAVIA  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-012 598.00 CL

201401052201 ALONZO S FRONT  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-011 179.00 CL

201401052101 TCHOUPITOULAS ALONZO  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-010 CL

201401052001 S GALVEZ JOSEPH  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-007 552.00 CL

201401051901 S FRONT ALONZO  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-008 179.00 CL

201401051801 ELEONORE TCHOUPITOULAS  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-006 CL

201401051701 ARABELLA LEAKE AV  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-005 552.00 CL

201401051601 NASHVILLE AV TCHOUPITOULAS  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-001 CL

201401051501 JOSEPH S TONTI  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-014 179.00 CL

201401050501 ELEONORE MAGAZINE  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-042 179.00 CL

201401050401 PATTON ELEONORE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-035 179.00 CL

201401050301 PATTON ELEONORE  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-034 179.00 CL

201401050201 JOSEPH TCHOUPITOULAS  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-025 179.00 CL

201401050101 JEFFERSON AV CONSTANCE  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-022 179.00 CL

201401050001 JOSEPH CONSTANCE  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-012 616.40 CL

201401049901 PATTON JOSEPH  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-011 920.00 CL

201401049801 NASHVILLE AV PATTON  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-009 432.40 CL

201401048801 JOSEPH CAMP  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-020 179.00 CL

201401048701 CHESTNUT JOSEPH  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-018 179.00 CL

201401048601 ARABELLA CHESTNUT  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-014 828.00 CL

201401048501 COLISEUM JOSEPH  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-012 460.00 CL

201401048401 COLISEUM NASHVILLE AV  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-010 179.00 CL

201401048301 ARABELLA COLISEUM  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-009 772.80 CL

201401048201 PERRIER NASHVILLE AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-007 179.00 CL

201401048101 ARABELLA PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-006 179.00 CL

201401045201 ANNUNCIATION WEBSTER  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-049 179.00 CL

201401045101 HENRY CLAY AV ANNUNCIATION  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-046 487.60 CL

201401045001 EXPOSITION BL CONSTANCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-042 179.00 CL

201401044901 MAGAZINE CALHOUN  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-039 552.00 CL

201401044801 CALHOUN CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-037 644.00 CL

201401044701 CONSTANCE EXPOSITION BL  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-036 460.00 CL

201401044601 CALHOUN CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-035 552.00 CL
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201401044501 ANNUNCIATION EXPOSITION BL  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-033 552.00 CL

201401044401 JEFFERSON AV ST CHARLES AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-041 OP

201401044301 ATLANTA JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-038 OP

201401044201 OCTAVIA PRYTANIA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-033 OP

201401044101 JOSEPH PITT  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-031 736.00 CL

201401044001 HURST OCTAVIA  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-030 CL

201401043901 JOSEPH ATLANTA  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-026 OP

201401043801 JOSEPH PRYTANIA  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-024 CL

201401043701 PITT JOSEPH  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-023 800.40 CL

201401043501 ST CHARLES AV OCTAVIA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-004 552.00 CL

201401043001 JEFFERSON AV PERRIER  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-066 OP

201401043201 JEFFERSON AV PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-068 179.00 CL

201401043301 PERRIER JEFFERSON AV  05/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-069 OP

201401043401 JOSEPH ST CHARLES AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-001 1,012.00 CL

201401043101 PRYTANIA JEFFERSON AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-067 179.00 CL

1,657 6,202,732.00

ESSA 2 - BASIN 5 - MIDCITY

201401529701 BANKS S BERNADOTTE  06/30/2014 SMAIN MWH-ID. 7463-954  REPLACE PIPE FROM SMH 195-004 TO 195-003 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401529801 N GALVEZ IBERVILLE  06/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 46' TO 58' FROM SMH 200-014 - ESSA 

2 - BASIN 5 - MID-CITY - SPS 15

OP

201402234101 N RENDON ORLEANS AV  10/21/2014 SMAIN MWH-ID. 7463-995  POINT REPAIR 95' TO 107' FROM SMH 273-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201402234001 N RENDON ORLEANS AV  10/21/2014 SLINE MWH-ID. 7463-995  FULL LINING OF PIPE FROM SMH 273-027 TO 273-026 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201401973901 TULANE AV S CARROLLTON AV  09/09/2014 SLEAD MWH-ID. 7463-947  SERVICE POINT REPAIR 166' FROM SMH 193-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973801 TULANE AV S CARROLLTON AV  09/09/2014 SLEAD MWH-ID. 7463-947  SERVICE POINT REPAIR 70' FROM SMH 193-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973701 ULLOA S MURAT  09/09/2014 SLEAD MWH-ID. 7463-949  SERVICE POINT REPAIR 119' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973501 N GALVEZ IBERVILLE  09/09/2014 SLEAD MWH-ID. 7463-955  SERVICE POINT REPAIR 188' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532301 CLEVELAND AV S ALEXANDER  06/30/2014 SMAIN MWH-ID. 7463-960  REPLACE PIPE FROM SMH 206-029 TO 205-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532201 BIENVILLE N BROAD  06/30/2014 SMAIN MWH-ID. 7463-958  REPLACE PIPE FROM SMH 201-043 TO 201-042 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532101 IBERVILLE N DORGENOIS  06/30/2014 SMAIN MWH-ID. 7463-957  REPLACE PIPE FROM SMH 201-024 TO 200-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532001 CLEVELAND AV S DORGENOIS  06/30/2014 SMAIN MWH-ID. 7463-956  REPLACE PIPE FROM SMH 201-003 TO 200-005 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401531801 ALLEN LAW  06/30/2014 SMAIN MWH-ID. 7463-969  REPLACE PIPE FROM SMH 328-067 TO 329-002 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401531701 INDUSTRY N BROAD  06/30/2014 SMAIN MWH-ID. 7463-965  POINT REPAIR 78' TO 90' FROM SMH 311-022 - ESSA 

2 - BASIN 5 - MID-CITY - SPS 9

OP

201401531601 N OLYMPIA ST PETER  06/30/2014 SMAIN MWH-ID. 7463-963  POINT REPAIR 0' TO 12' FROM SMH 218-016 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 6

PR

201401531401 TOULOUSE N DORGENOIS  06/30/2014  07/09/2014 SMAIN MWH-ID. 7463-973  POINT REPAIR 252' TO 264' FROM SMH 272-041 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

COMPLETED POINT REPAIR 252' TO 264' FROM SMH 272-041 CL

201401531301 CANAL S CLARK  06/30/2014  07/29/2014 SMAIN MWH-ID. 7463-972  POINT REPAIR 326' TO 338' FROM SMH 203-007 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 326' TO 338' FROM SMH 203-007 5,580.00 CL

201401534001 S DORGENOIS GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-951  REPLACE PIPE FROM SMH 184-016 TO 189-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401533901 ULLOA S MURAT  06/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 94' TO 106' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533801 ULLOA S MURAT  06/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 188' TO 200' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533701 ULLOA S MURAT  06/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 0' TO 12' FROM SMH 194-016 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 6

PR

201401533601 ULLOA S MURAT  06/30/2014 SLINE MWH-ID. 7463-949  FULL LINING OF PIPE FROM SMH 194-016 TO 194-014 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533501 S ALEXANDER JULIA  06/30/2014 SMAIN MWH-ID. 7463-948  POINT REPAIR 54' TO 87' FROM SMH 194-015 - ESSA 

2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533401 TULANE AV S CARROLLTON AV  06/30/2014 SLINE MWH-ID. 7463-947  FULL LINING OF PIPE FROM SMH 193-022 TO 193-021 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533301 S DORGENOIS GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-946  REPLACE PIPE FROM SMH 184-015 TO 184-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP
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201401533201 FLORIDA AV ST ANTHONY AV  06/30/2014 SLINE MWH-ID. 7463-970  FULL LINING OF PIPE FROM SMH 329-020 TO 329-019 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401534501 N GALVEZ IBERVILLE  06/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 73' TO 85' FROM SMH 200-014 - ESSA 

2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534401 N GALVEZ IBERVILLE  06/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 268' TO 280' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534301 N GALVEZ IBERVILLE  06/30/2014 SLINE MWH-ID. 7463-955  FULL LINING OF PIPE FROM SMH 200-014 TO 200-013 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534201 S ST PATRICK BANKS  06/30/2014 SMAIN MWH-ID. 7463-953  REPLACE PIPE FROM SMH 195-003 TO 195-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401534101 S OLYMPIA BANKS  06/30/2014 SMAIN MWH-ID. 7463-952  REPLACE PIPE FROM SMH 194-041 TO 206-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533101 ELYSIAN FIELDS AV LAW  06/30/2014 SMAIN MWH-ID. 7463-968  REPLACE PIPE FROM SMH 328-063 TO 328-062 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401533001 AGRICULTURE A P TUREAUD AV  06/30/2014 SMAIN MWH-ID. 7463-967  REPLACE PIPE FROM SMH 311-029 TO 311-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532901 NEW ORLEANS INDUSTRY  06/30/2014 SMAIN MWH-ID. 7463-966  REPLACE PIPE FROM SMH 311-024 TO 311-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532801 INDUSTRY N BROAD  06/30/2014 SMAIN MWH-ID. 7463-965  POINT REPAIR 192' TO 204' FROM SMH 311-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532701 INDUSTRY N BROAD  06/30/2014 SLINE MWH-ID. 7463-965  FULL LINING OF PIPE FROM SMH 311-022 TO 311-021 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532601 ST ANN N MURAT  06/30/2014 SMAIN MWH-ID. 7463-964  REPLACE PIPE FROM SMH 218-031 TO 241-045 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532501 N ANTHONY BIENVILLE  06/30/2014 SMAIN MWH-ID. 7463-962  REPLACE PIPE FROM SMH 208-013 TO 208-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532401 CANAL CITY PARK AV  06/30/2014 SMAIN MWH-ID. 7463-961  REPLACE PIPE FROM SMH 207-010 TO 207-009 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401535801 CYPRESS S MIRO  06/30/2014 SMAIN MWH-ID. 7463-945  POINT REPAIR 249' TO 261' FROM SMH 183-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535701 CYPRESS S MIRO  06/30/2014 SLINE MWH-ID. 7463-945  FULL LINING OF PIPE FROM SMH 183-035 TO 183-034 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535601 N TONTI POYDRAS  06/30/2014 SMAIN MWH-ID. 7463-944  REPLACE PIPE FROM SMH 183-034 TO 183-033 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535501 S MIRO TULANE AV  06/30/2014 SMAIN MWH-ID. 7463-943  REPLACE PIPE FROM SMH 183-014 TO 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535401 N TONTI GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-941  REPLACE PIPE FROM SMH 183-005 TO 183-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401531201 BIENVILLE N SALCEDO  06/30/2014  07/08/2014 SMAIN MWH-ID. 7463-971  POINT REPAIR 163' TO 175' FROM SMH 202-042 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 163' TO 175' FROM SMH 202-042 4,500.00 CL

201401531101 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 90' TO 102' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401531001 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 335' TO 347' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530901 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 234' TO 246' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530801 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 191' TO 215' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530001 N TONTI GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-942  REPLACE PIPE FROM SMH 183-011 TO 183-010 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401530101 CYPRESS S MIRO  06/30/2014 SMAIN MWH-ID. 7463-945  POINT REPAIR 152' TO 175' FROM SMH 183-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201202337801 N TONTI ST BERNARD AV  10/25/2012 SMAIN MWH-ID. 7463-715 PERFORM REPLACEMENT OF MSL FROM SMH 310-

044 TO 310-039

OP

201400096701 N HENNESSEY ST ANN  01/14/2014 SMAIN MWH-ID. 7463-833  POINT REPAIR 152' TO 164' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400096601 PERDIDO S MIRO  01/14/2014 SMAIN MWH-ID. 7463-826  REPLACE PIPE FROM SMH 183-016 TO 183-010 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305194301 S DUPRE TULANE AV  12/18/2013 SLINE MWH-ID. 7463-806  FULL LINING OF PIPE FROM SMH 190-040 TO 190-029 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305193001 CANAL S GENOIS  12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 164' TO 206' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192901 CANAL S GENOIS  12/18/2013 SLINE MWH-ID. 7463-811  FULL LINING OF PIPE FROM SMH 203-054 TO 203-053 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192801 D"HEMECOURT ST PATRICK  12/18/2013 SMAIN MWH-ID. 7463-810  REPLACE PIPE FROM SMH 194-033 TO 194-032 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305192701 BAUDIN S CARROLLTON AV  12/18/2013 SMAIN MWH-ID. 7463-809  REPLACE PIPE FROM SMH 193-009 TO 193-008 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305192601 BANKS S JEFFERSON DAVIS PK  12/18/2013 SMAIN MWH-ID. 7463-807  POINT REPAIR 222' TO 291' FROM SMH 191-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192501 S DUPRE TULANE AV  12/18/2013 SMAIN MWH-ID. 7463-806  POINT REPAIR 188' TO 200' FROM SMH 190-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305191801 S TELEMACHUS TULANE AV  12/18/2013 SMAIN MWH-ID. 7463-790  REPLACE PIPE FROM SMH 191-050 TO 191-049 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305191301 ST PETER N SALCEDO  12/18/2013 SMAIN MWH-ID. 7463-818  REPLACE PIPE FROM SMH 273-016 TO 273-009 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP
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201305191201 N GAYOSO ORLEANS AV  12/18/2013 SMAIN MWH-ID. 7463-817  POINT REPAIR 0' TO 12' FROM SMH 273-010 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 8

OP

201305191101 IBERVILLE N OLYMPIA  12/18/2013 SMAIN MWH-ID. 7463-816  REPLACE PIPE FROM SMH 206-016 TO 206-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305191001 N ALEXANDER BIENVILLE  12/18/2013 SMAIN MWH-ID. 7463-815  REPLACE PIPE FROM SMH 206-002 TO 206-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305190701 CLEVELAND AV S CARROLLTON AV  12/18/2013 SMAIN MWH-ID. 7463-812  REPLACE PIPE FROM SMH 205-021 TO 204-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

PR

201305190601 CANAL S GENOIS  12/18/2013 SLEAD MWH-ID. 7463-811  SERVICE POINT REPAIR 104' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305190501 CANAL S GENOIS  12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 243' TO 255' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305190201 N GAYOSO ORLEANS AV  12/18/2013 SLINE MWH-ID. 7463-817  FULL LINING OF PIPE FROM SMH 273-010 TO 273-009 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305189401 BAUDIN S BROAD  12/18/2013  05/26/2014 SLINE MWH-ID. 7463-805  FULL LINING OF PIPE FROM SMH 189-035 TO 189-034 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED FULL LINING OF PIPE FROM SMH 189-035 TO 

189-034

9,520.00 CL

201305189101 CANAL S GENOIS  12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 0' TO 12' FROM SMH 203-054 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 15

OP

201305189001 S JEFFERSON DAVIS PKD"HEMECOURT  12/18/2013 SMAIN MWH-ID. 7463-808  POINT REPAIR 299' TO 311' FROM SMH 191-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305188901 S DUPRE TULANE AV  12/18/2013 SMAIN MWH-ID. 7463-806  POINT REPAIR 0' TO 12' FROM SMH 190-040 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 15

OP

201304994101 S WHITE TULANE AV  11/21/2013 SMAIN MWH-ID. 7463-780  REPLACE PIPE FROM SMH 189-029 TO 189-028 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304994001 BAUDIN S SOLOMON  11/21/2013 SMAIN MWH-ID. 7463-781  REPLACE PIPE FROM SMH 193-025 TO 193-024 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993901 N SALCEDO BIENVILLE  11/21/2013 SLINE MWH-ID. 7463-784  FULL LINING OF PIPE FROM SMH 202-051 TO 202-049 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098601 N OLYMPIA ST LOUIS  01/14/2014 SMAIN MWH-ID. 7463-831  POINT REPAIR 89' TO 101' FROM SMH 218-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400098501 N HENNESSEY DUMAINE  01/14/2014 SMAIN MWH-ID. 7463-834  REPLACE PIPE FROM SMH 241-042 TO 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400097901 N OLYMPIA ST LOUIS  01/14/2014 SMAIN MWH-ID. 7463-831  POINT REPAIR 3' TO 15' FROM SMH 218-015 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 6

PR

201400097301 S RENDON BANKS  01/14/2014 SMAIN MWH-ID. 7463-829  POINT REPAIR 357' TO 369' FROM SMH 190-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097201 S RENDON BANKS  01/14/2014 SLEAD MWH-ID. 7463-829  SERVICE POINT REPAIR 192' FROM SMH 190-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097101 S RENDON BANKS  01/14/2014 SMAIN MWH-ID. 7463-829  POINT REPAIR 0' TO 12' FROM SMH 190-037 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 15

OP

201400097001 S RENDON BANKS  01/14/2014 SLINE MWH-ID. 7463-829  FULL LINING OF PIPE FROM SMH 190-037 TO 202-007 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400096901 DELGADO DR TAFT PL  01/14/2014 SMAIN MWH-ID. 7463-832  REPLACE PIPE FROM SMH 240-035 TO 241-017 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

OP

201400096801 N HENNESSEY ST ANN  01/14/2014 SLINE MWH-ID. 7463-833  FULL LINING OF PIPE FROM SMH 241-040 TO 217-029 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400212901 N ALEXANDER ST LOUIS  01/24/2014 SLEAD MWH-ID. 7463-840  SERVICE POINT REPAIR 190' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400212801 N ALEXANDER ST LOUIS  01/24/2014 SLINE MWH-ID. 7463-840  FULL LINING OF PIPE FROM SMH 217-021 TO 217-020 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400212701 N ALEXANDER ST LOUIS  01/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 0' TO 23' FROM SMH 217-021 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 6

PR

201400211501 N ROMAN PAUGER  01/24/2014 SMAIN MWH-ID. 7463-859  REPLACE PIPE FROM SMH 326-006 TO 326-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201400211401 PALMYRA S DORGENOIS  01/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 268' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400211301 PALMYRA S DORGENOIS  01/24/2014 SLINE MWH-ID. 7463-856  FULL LINING OF PIPE FROM SMH 201-018 TO 200-004 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400209901 DUMAINE N RENDON  01/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 120' FROM SMH 273-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400209201 N ALEXANDER ST LOUIS  01/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 111' TO 123' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400209101 N ALEXANDER ST LOUIS  01/24/2014 SLEAD MWH-ID. 7463-840  SERVICE POINT REPAIR 226' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400885101 S MIRO TULANE AV  05/02/2014  08/28/2014 SLINE MWH-ID. 7463-914  FULL LINING OF PIPE FROM SMH 183-013 TO 183-012 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED FULL LINING OF PIPE FROM SMH 183-013 TO 

183-012

8,376.00 CL

201400885001 S MIRO TULANE AV  05/02/2014  07/22/2014 SMAIN MWH-ID. 7463-914  POINT REPAIR 182' TO 194' FROM SMH 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 182' TO 194' FROM SMH 183-013 5,040.00 CL

201400884901 S MIRO TULANE AV  05/02/2014  07/22/2014 SMAIN MWH-ID. 7463-914  POINT REPAIR 0' TO 12' FROM SMH 183-013 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 183-013 6,550.00 CL

201400597501 BANKS S SCOTT  03/20/2014 SMAIN MWH-ID. 7463-875  POINT REPAIR 8' TO 20' FROM SMH 192-003 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 15

OP

201400595501 N JOHNSON FRENCHMEN  03/20/2014 SMAIN MWH-ID. 7463-869  REPLACE PIPE FROM SMH 327-012 TO 327-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201400595401 N BROAD ST PHILIP  03/20/2014 SMAIN MWH-ID. 7463-877  REPLACE PIPE FROM SMH 272-078 TO 272-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP
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201400595101 BANKS S SCOTT  03/20/2014 SLINE MWH-ID. 7463-875  FULL LINING OF PIPE FROM SMH 192-003 TO 192-001 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400595001 BANKS S SCOTT  03/20/2014 SMAIN MWH-ID. 7463-875  POINT REPAIR 248' TO 265' FROM SMH 192-003 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213801 PALMYRA S DORGENOIS  01/24/2014 SMAIN MWH-ID. 7463-856  POINT REPAIR 98' TO 110' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213701 PALMYRA S DORGENOIS  01/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 352' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213601 N ROCHEBLAVE CANAL  01/24/2014 SMAIN MWH-ID. 7463-855  REPLACE PIPE FROM SMH 200-010 TO 200-006 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213501 FORTIN SAUVAGE  01/24/2014 SMAIN MWH-ID. 7463-843  REPLACE PIPE FROM SMH 291-032 TO 291-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213401 MAUREPAS N LOPEZ  01/24/2014 SMAIN MWH-ID. 7463-842  REPLACE PIPE FROM SMH 291-016 TO 291-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213301 DUMAINE N RENDON  01/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 94' FROM SMH 273-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213201 DUMAINE N RENDON  01/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 189' FROM SMH 273-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213101 DUMAINE N RENDON  01/24/2014 SLINE MWH-ID. 7463-841  FULL LINING OF PIPE FROM SMH 273-039 TO 273-072 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213001 N ALEXANDER ST LOUIS  01/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 152' TO 164' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400208701 PALMYRA S DORGENOIS  01/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 191' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400208601 BANKS S BROAD  01/24/2014 SMAIN MWH-ID. 7463-854  REPLACE PIPE FROM SMH 189-018 TO 189-017 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400099201 N HENNESSEY ST ANN  01/14/2014 SMAIN MWH-ID. 7463-833  POINT REPAIR 92' TO 104' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400099101 N HENNESSEY ST ANN  01/14/2014 SLEAD MWH-ID. 7463-833  SERVICE POINT REPAIR 55' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400099001 VERNA CT MARIE  01/14/2014 SMAIN MWH-ID. 7463-835  REPLACE PIPE FROM SMH 291-042 TO 291-041 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400098901 GRAVIER S GALVEZ  01/14/2014 SMAIN MWH-ID. 7463-827  REPLACE PIPE FROM SMH 183-017 TO 183-012 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098801 BANKS S BROAD  01/14/2014 SLEAD MWH-ID. 7463-828  SERVICE POINT REPAIR 257' FROM SMH 189-009 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098701 ULLOA S CARROLLTON AV  01/14/2014 SMAIN MWH-ID. 7463-830  REPLACE PIPE FROM SMH 193-016 TO 193-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

OP

201304993401 N HENNESSEY ST LOUIS  11/21/2013 SMAIN MWH-ID. 7463-788  REPLACE PIPE FROM SMH 217-015 TO 217-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993501 ST PETER N MURAT  11/21/2013 SMAIN MWH-ID. 7463-789  REPLACE PIPE FROM SMH 217-023 TO 217-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993601 CONTI N ANTHONY  11/21/2013  08/07/2014 SMAIN MWH-ID. 7463-787  REPLACE PIPE FROM SMH 208-016 TO 208-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

REPLACED PIPE FROM SMH 208-016 TO 208-014 41,377.00 CL

201304993801 S SALCEDO CANAL  11/21/2013 SMAIN MWH-ID. 7463-783  POINT REPAIR 0' TO 12' FROM SMH 202-025 - ESSA 2 

- BASIN 5 - MID-CITY - SPS 15

OP

201304993701 N ST PATRICK BIENVILLE  11/21/2013 SMAIN MWH-ID. 7463-786  REPLACE PIPE FROM SMH 206-024 TO 206-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304992901 D"HEMECOURT S OLYMPIA  11/21/2013 SMAIN MWH-ID. 7463-782  REPLACE PIPE FROM SMH 194-032 TO 194-028 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304992801 S CARROLLTON AV PALMYRA  11/21/2013 SMAIN MWH-ID. 7463-785  REPLACE PIPE FROM SMH 205-017 TO 205-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

PR

127 80,943.00

ESSA 2 - BASIN 6 - NINTH WARD

201000479401 N ROCHEBLAVE ANDRY  03/10/2010  05/05/2011 SMAIN MWH-ID. 7463-026

POINT REPAIR 73' TO 85' FROM SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

POINT REPAIR MADE 73' TO 85' FROM SMH 445-043 7,104.10 CL

201000560301 N MIRO CHOCTAW  03/20/2010  06/01/2011 SLINE MWH-ID. 7463-029

FULL LINING OF SMH 444-007 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-007 TO 444-005 6,703.50 CL

201000560201 N MIRO CHOCTAW  03/20/2010  03/10/2011 SLEAD MWH-ID. 7463-029

SERVICE POINT REPAIR 154' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 154' FROM SMH 444-027 7,953.60 CL

201000560101 ANDRY N MIRO  03/20/2010 SLINE MWH-ID. 7463-027

FULL LINING OF SMH 445-061 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

OP

201000560001 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 221' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR 221' FROM SMH 445-061 5,702.10 CL

201000559901 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 155' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 155' FROM SMH 445-061 5,202.40 CL

201000559801 ANDRY N MIRO  03/20/2010  04/27/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 92' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 92' FROM SMH 445-061 5,201.00 CL
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201000559701 N ROCHEBLAVE ANDRY  03/20/2010  06/03/2011 SLINE MWH-ID. 7463-026

FULL LINING OF SMH 445-043 TO 445-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

COMPLETED FULL LINING OF SMH 445-043 TO 445-040 6,617.00 CL

201000559501 N ROCHEBLAVE ANDRY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-026

SERVICE POINT REPAIR 117' SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

SERVICE POINT REPAIR MADE 117' SMH 445-043 5,272.10 CL

201000559401 N ROCHEBLAVE ANDRY  03/20/2010  05/10/2011 SMAIN MWH-ID. 7463-026

POINT REPAIR 147' TO 165' FROM SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

POINT REPAIR MADE 147' TO 165' FROM SMH 445-043 7,304.10 CL

201000562001 N JOHNSON EGANIA  03/20/2010  03/28/2011 SLEAD MWH-ID. 7463-039

SERVICE POINT REPAIR 204' FROM SMH 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 204' FROM SMH 444-019 5,852.20 CL

201000561901 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLINE MWH-ID. 7463-037

FULL LINING OF SMH 444-027 TO 444-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 444-027 TO 444-024 10,235.50 CL

201000561801 N PRIEUR ANDRY  03/20/2010  03/29/2011 SMAIN MWH-ID. 7463-037

POINT REPAIR 201' TO 219' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 201' TO 219' FROM SMH 444-027 10,602.60 CL

201000561701 N PRIEUR ANDRY  03/20/2010  02/28/2011 SMAIN MWH-ID. 7463-037

POINT REPAIR 301' TO 313' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 301' TO 313' FROM SMH 444-027 

COMPLETED

5,202.50 CL

201000561601 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 327' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 327' FROM SMH 

444-027

5,202.50 CL

201000561501 N PRIEUR ANDRY  03/20/2010  03/31/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 182' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 182' FROM SMH 

444-027

5,202.50 CL

201000561401 LIZARDI N PRIEUR  03/20/2010  06/23/2011 SLINE MWH-ID. 7463-036

FULL LINING OF SMH 444-022 TO 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-022 TO 444-017 11,326.00 CL

201000561301 LIZARDI N PRIEUR  03/20/2010  03/03/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 37' TO 51' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 37' TO 51' FROM SMH 444-022 

COMPLETED

9,900.00 CL

201000561201 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 340' TO 371' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 340' TO 371' FROM SMH 444-022 

COMPLETED

13,300.00 CL

201000563901 EGANIA N DERBIGNY  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-044

FULL LINING OF SMH 443-023 TO 443-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 443-023 TO 443-022 9,276.50 CL

201000563801 EGANIA N DERBIGNY  03/20/2010  04/06/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 121'  TO 150' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 121'  TO 150' FROM SMH 443-023 11,654.95 CL

201000563701 EGANIA N DERBIGNY  03/20/2010  04/07/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 73'  TO 85' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 73'  TO 85' FROM SMH 443-023 6,203.20 CL

201000563601 EGANIA N DERBIGNY  03/20/2010  04/14/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 11'  TO 23' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 11'  TO 23' FROM SMH 443-023 8,003.10 CL

201000563501 EGANIA N DERBIGNY  03/20/2010  04/04/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 211' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 211' FROM SMH 443-023 5,901.60 CL

201000563301 EGANIA N DERBIGNY  03/20/2010  04/05/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 167' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 167' FROM SMH 443-023 5,902.20 CL

201000563201 DESLONDE N GALVEZ  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-042

FULL LINING OF SMH 437-004 TO 437-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 437-004 TO 437-001 9,977.00 CL

201000563101 DESLONDE N GALVEZ  03/20/2010  04/20/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 312' TO 350' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 312' TO 350' FROM SMH 437-004 9,603.30 CL

201000562901 DESLONDE N GALVEZ  03/20/2010  04/18/2011 SLEAD MWH-ID. 7463-042

SERVICE POINT REPAIR 283'  FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 283'  FROM SMH 437-004 5,701.40 CL

201000565701 N PRIEUR DELERY  03/20/2010  05/11/2011 SMAIN MWH-ID. 7463-057

POINT REPAIR 70' TO 82' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 70' TO 82' FROM SMH 456-024 3,700.00 CL

201000565601 N PRIEUR DELERY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-057

SERVICE POINT REPAIR 172' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 172' FROM SMH 456-

024

5,201.40 CL

201000565501 N ROMAN DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-056

FULL LINING OF SMH 455-072 TO 455-071

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 455-072 TO 455-071 8,159.00 CL

201000565401 N ROMAN DELERY  03/20/2010  05/26/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 132' TO 146'  FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 132' TO 146'  FROM SMH 455-072 6,702.80 CL
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201000565301 N ROMAN DELERY  03/20/2010  05/23/2011 SLEAD MWH-ID. 7463-056

SERVICE POINT REPAIR 83' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 83' FROM SMH 455-072 5,201.70 CL

201000565201 N ROMAN DELERY  03/20/2010  05/20/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 37' TO 49' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 37' TO 49' FROM SMH 455-072 6,703.00 CL

201000565101 N ROMAN DELERY  03/20/2010  05/24/2011 SLEAD MWH-ID. 7463-056

SERVICE POINT REPAIR 96' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 96' FROM SMH 455-072 5,201.40 CL

201000565001 N DERBIGNY ST MAURICE AV  03/20/2010  06/03/2011 SLINE MWH-ID. 7463-055

FULL LINING OF SMH 455-069 TO 455-066

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 455-069 TO 455-066 7,299.00 CL

201000564901 N DERBIGNY ST MAURICE AV  03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055

POINT REPAIR 253' TO 265' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 253' TO 265' FROM SMH 455-069 4,300.00 CL

201001211701 ANDRY N JOHNSON  06/16/2010  11/03/2011 SLINE MWH-ID. 7463-033

FULL LINING OF SMH 444-028 TO 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-028 TO 444-027 10,701.50 CL

201001211601 ANDRY N JOHNSON  06/16/2010  01/21/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 319' TO 331' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 319' TO 331' FROM SMH 444-028 7,204.80 CL

201001211401 ANDRY N JOHNSON  06/16/2010  04/05/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 114' TO 175' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 114' TO 175' FROM SMH 444-028 11,303.90 CL

201001211301 ANDRY N JOHNSON  06/16/2010  03/31/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 10' TO 22' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 10' TO 22' FROM SMH 444-028 6,703.20 CL

201000566301 N DORGENOIS DELERY  03/20/2010  11/03/2011 SLINE MWH-ID. 7463-059

FULL LINING OF SMH 457-015 TO 457-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

FULL LINING OF SMH 457-015 TO 457-014 COMPLETED 6,847.00 CL

201000566201 N DORGENOIS DELERY  03/20/2010  05/19/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 233' TO 240' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 233' TO 240' FROM SMH 457-015 4,100.00 CL

201000566101 N DORGENOIS DELERY  03/20/2010  05/18/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 97' TO 127' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 97' TO 127' FROM SMH 457-015 8,903.40 CL

201000566001 N DORGENOIS DELERY  03/20/2010  05/17/2011 SLEAD MWH-ID. 7463-059

SERVICE POINT REPAIR 50' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 50' FROM SMH 457-015 5,701.75 CL

201000565901 N PRIEUR DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-057

FULL LINING OF SMH 456-024 TO 456-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

FULL LINING OF SMH 456-024 TO 456-023 COMPLETED 7,186.00 CL

201000565801 N PRIEUR DELERY  03/20/2010  05/10/2011 SLEAD MWH-ID. 7463-057

SERVICE POINT REPAIR 114' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 114' FROM SMH 456-

024

5,202.00 CL

201400803301 MANDEVILLE N GALVEZ  04/17/2014 SLINE MWH-ID. 7463-898  FULL LINING OF PIPE FROM SMH 346-008 TO 346-001 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400803201 BURGUNDY JOURDAN AV  04/17/2014 SMAIN MWH-ID. 7463-900  REPLACE PIPE FROM SMH 434-009 TO 434-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400803101 BURGUNDY TUPELO  04/17/2014 SLINE MWH-ID. 7463-901  FULL LINING OF PIPE FROM SMH 453-011 TO 453-004 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400803001 BURGUNDY TUPELO  04/17/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 199' TO 211' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400802901 BURGUNDY TUPELO  04/17/2014 SLEAD MWH-ID. 7463-901  SERVICE POINT REPAIR 100' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400802801 BURGUNDY TUPELO  04/17/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 58' TO 79' FROM SMH 453-011 - ESSA 

2 - BASIN 6 - NINTH WARD - SPS B

OP

201400801501 SPAIN N MIRO  04/17/2014  10/30/2014 SMAIN MWH-ID. 7463-908  

POINT REPAIR 357' TO 369' FROM SMH 346-002

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 357' TO 369' FROM SMH 346-002 4,500.00 CL

201400801401 EADS N TONTI  04/17/2014 SMAIN MWH-ID. 7463-903  POINT REPAIR 274' TO 286' FROM SMH 365-037 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801301 ST ROCH AV N MIRO  04/17/2014 SMAIN MWH-ID. 7463-899  POINT REPAIR 331' TO 346' FROM SMH 346-017 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801201 ST ROCH AV N MIRO  04/17/2014 SLINE MWH-ID. 7463-899  FULL LINING OF PIPE FROM SMH 346-017 TO 346-015 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801101 ST ROCH AV N MIRO  04/17/2014 SMAIN MWH-ID. 7463-899  POINT REPAIR 0' TO 21' FROM SMH 346-017 - ESSA 2 

- BASIN 6 - NINTH WARD - SPS 9

OP

201400801001 MANDEVILLE N GALVEZ  04/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 126' TO 142' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400800901 MANDEVILLE N GALVEZ  04/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 0' TO 43' FROM SMH 346-008 - ESSA 2 

- BASIN 6 - NINTH WARD - SPS 9

OP

201400800801 MANDEVILLE N GALVEZ  04/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 193' TO 205' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400800701 MANDEVILLE N GALVEZ  04/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 311' TO 325' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP
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201400800601 BURGUNDY TUPELO  04/17/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 279' TO 315' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400800401 SPAIN N MIRO  04/17/2014  10/29/2014 SMAIN MWH-ID. 7463-908  POINT REPAIR 0' TO 16' FROM SMH 346-002 - ESSA 2 

- BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 0' TO 16' FROM SMH 346-002 5,580.00 CL

201400800301 ST ROCH AV N MIRO  04/17/2014 SMAIN MWH-ID. 7463-899  POINT REPAIR 61' TO 73' FROM SMH 346-017 - ESSA 

2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400629201 N JOHNSON LESSEPS  03/25/2014  09/23/2013 SMAIN MWH-ID. 7463-403

POINT REPAIR 183' - 195' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 183' - 195' FROM SMH 417-031 8,363.50 CL

201400629001 N JOHNSON LESSEPS  03/25/2014  09/24/2013 SMAIN MWH-ID. 7463-403

POINT REPAIR 275' - 287' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 275' - 287' FROM SMH 417-031 8,486.00 CL

201400628301 FRANCE N JOHNSON  03/25/2014  10/07/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 380-392 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 380-392 FROM SMH 417-027 CL

201400628101 FRANCE N JOHNSON  03/25/2014  10/07/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 63-75 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 63-75 FROM SMH 417-027 11,151.00 CL

201400627701 FRANCE N JOHNSON  03/25/2014  10/04/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 0-12 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 0-12 FROM SMH 417-027 8,336.00 CL

201400627401 KENTUCKY N DERBIGNY  03/25/2014  10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR REPLACE SERVICE 292' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 292' FROM 

SMH 416-015

8,181.00 CL

201400627201 KENTUCKY N DERBIGNY  03/25/2014  10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 312' - 331' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 312' - 331' FROM SMH 416-015 10,233.50 CL

201400627101 KENTUCKY N DERBIGNY  03/25/2014  10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 191' - 203' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 191' - 203' FROM SMH 416-015 8,161.00 CL

201400626901 BARTHOLOMEW N CLAIBORNE AV  03/25/2014  09/30/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 195' - 207' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 195' - 207' FROM 416-003 8,181.00 CL

201400626801 BARTHOLOMEW N CLAIBORNE AV  03/25/2014  10/01/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 261' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 261' FROM 416-003 8,396.00 CL

201400626701 ALVAR N JOHNSON  03/25/2014  10/18/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR 293-303 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR 293-303 FROM SMH 404-046 8,631.00 CL

201400626601 ALVAR N JOHNSON  03/25/2014  10/17/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 236 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 236 FROM 

SMH 404-046

8,526.00 CL

201400626501 ALVAR N JOHNSON  03/25/2014  10/16/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 115 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 115 FROM 

SMH 404-046

8,198.00 CL

201400626401 ALVAR N JOHNSON  03/25/2014  10/14/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 206 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 206 FROM 

SMH 404-046

8,315.00 CL

201400626001 N ROMAN ALVAR  03/25/2014  10/18/2013 SMAIN MWH-ID. 7463-619 

POINT REPAIR 193-205 FROM SMH 403-017 

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED POINT REPAIR 193-205 FROM SMH 403-017 8,246.00 CL

201400625801 N ROMAN ALVAR  03/25/2014  10/16/2013 SMAIN MWH-ID. 7463-619 

POINT REPAIR 0-23 FROM SMH 403-017 

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED POINT REPAIR 0-23 FROM SMH 403-017 10,171.00 CL

201400625601 N ROMAN ALVAR  03/25/2014  10/17/2013 SMAIN MWH-ID. 7463-619 

POINT REPAIR 100-112 FROM SMH 403-017 

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED POINT REPAIR 100-112 FROM SMH 403-017 8,691.00 CL

201400625401 ALVAR N ROMAN  03/25/2014  10/11/2013 SMAIN MWH-ID. 7463-685

POINT REPAIR 304' - 316' FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 304' - 316' FROM SMH 403-014 9,261.00 CL

201400619801 PAULINE N ROMAN  03/24/2014  10/02/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 163' - 175' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 163' - 175' FROM SMH 403-001 8,251.00 CL

201400619701 URQUHART PIETY  03/24/2014  11/08/2013 SMAIN MWH-ID. 7463-436 

SERVICE REPAIR VIA LINING 206 FROM SMH 402-050 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED SERVICE REPAIR VIA LINING 206 FROM SMH 402-

050

2,500.00 CL

201400619101 N DERBIGNY ST FERDINAND  03/24/2014  10/03/2013 SMAIN MWH-ID. 7463-460

POINT REPAIR 218' - 230' FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMLETED POINT REPAIR 218' - 230' FROM SMH 384-004 8,161.00 CL

201400594301 ST CLAUDE AV ALABO  03/20/2014 SLINE MWH-ID. 7463-879  FULL LINING OF PIPE FROM SMH 454-011 TO 454-010 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400594201 ST CLAUDE AV ALABO  03/20/2014 SMAIN MWH-ID. 7463-879  POINT REPAIR 201' TO 219' FROM SMH 454-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400594101 ST CLAUDE AV ALABO  03/20/2014 SLEAD MWH-ID. 7463-879  SERVICE POINT REPAIR 117' FROM SMH 454-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400594001 ST CLAUDE AV ALABO  03/20/2014 SLEAD MWH-ID. 7463-879  SERVICE POINT REPAIR 29' FROM SMH 454-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP
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201400211701 LOUISA CHARTRES  01/24/2014 SLINE MWH-ID. 7463-844  FULL LINING OF PIPE FROM SMH 400-015 TO 400-014 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400211601 LOUISA CHARTRES  01/24/2014 SLEAD MWH-ID. 7463-844  SERVICE POINT REPAIR 24' FROM SMH 400-015 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400209701 BURGUNDY GORDON  01/24/2014 SLINE MWH-ID. 7463-847  FULL LINING OF PIPE FROM SMH 453-004 TO 453-001 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400209601 ANDRY ST CLAUDE AV  01/24/2014 SMAIN MWH-ID. 7463-845  POINT REPAIR 91' TO 113' FROM SMH 442-041 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400097801 N TONTI SPAIN  01/14/2014 SMAIN MWH-ID. 7463-836  REPLACE PIPE FROM SMH 347-019 TO 347-010 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400097701 N ROCHEBLAVE SPAIN  01/14/2014 SMAIN MWH-ID. 7463-837  POINT REPAIR 62' TO 74' FROM SMH 347-025 - ESSA 

2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400097601 N ROCHEBLAVE SPAIN  01/14/2014 SMAIN MWH-ID. 7463-837  POINT REPAIR 7' TO 19' FROM SMH 347-025 - ESSA 2 

- BASIN 6 - NINTH WARD - SPS 9

OP

201400097501 N ROCHEBLAVE SPAIN  01/14/2014 SLINE MWH-ID. 7463-837  FULL LINING OF PIPE FROM SMH 347-025 TO 347-011 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201305191701 ARTS N GALVEZ  12/18/2013 SMAIN MWH-ID. 7463-820  POINT REPAIR 7' TO 19' FROM SMH 346-022 - ESSA 2 

- BASIN 6 - NINTH WARD - SPS 9

OP

201305190401 N GALVEZ PAINTERS  12/18/2013 SMAIN MWH-ID. 7463-821  REPLACE PIPE FROM SMH 364-001 TO 346-022 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201305189501 EADS FLORIDA AV  12/18/2013 SMAIN MWH-ID. 7463-822  REPLACE PIPE FROM SMH 366-034 TO 366-033 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

PR

201304730201 MAZANT N JOHNSON  10/15/2013  09/27/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 254' - 266' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 254' - 266' FROM SMH 417-012 8,616.00 CL

201304730101 MAZANT N JOHNSON  10/15/2013  09/26/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 163' - 175' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 134' - 146' FROM SMH 417-012 8,411.00 CL

201304729801 N JOHNSON ALVAR  10/15/2013  09/19/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 95' - 107' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

MWH-ID. 7463-386

POINT REPAIR 95' - 107' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

8,436.00 CL

201304729501 ALVAR N PRIEUR  10/15/2013  09/18/2013 SMAIN MWH-ID. 7463-376

POINT REPAIR 176' - 188' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 176' - 188' FROM SMH 404-032 CL

201304728801 ST FERDINAND N JOHNSON  10/15/2013  09/17/2013 SMAIN MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 66' TO 78' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 66' TO 78' 

FROM SMH 385-050

8,293.50 CL

201304728701 ST FERDINAND N CLAIBORNE AV  10/15/2013  09/16/2013 SMAIN MWH-ID. 7463-258

POINT REPAIR 204' TO 216' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 204' TO 216' FROM SMH 384-017 8,356.00 CL

201304192301 LAUSSAT PL CLOUET  08/23/2013  04/04/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 365' TO 377' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 365' TO 377' FROM SMH 387-029 8,226.00 CL

201304191901 LAUSSAT PL CLOUET  08/23/2013  04/04/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 493' TO 505' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 493' TO 505' FROM SMH 387-029 8,161.00 CL

201304029801 BURGUNDY JOURDAN AV  07/25/2013  08/20/2013 SMAIN MWH-ID. 7463-747 POINT REPAIR 53' - 65' FROM SMH 434-009 ESSA 2 - 

BASIN 6 - NINTH WARD -  SPS B

COMPLETED POINT REPAIR 53' - 65' FROM SMH 434-009 CL

201304029701 N ROCHEBLAVE SPAIN  07/25/2013  08/19/2013 SMAIN MWH-ID. 7463-746 POINT REPAIR 343' - 355' FROM SMH 347-025 ESSA 2 - 

BASIN 6 - NINTH WARD -  SPS 9

COMPLETED POINT REPAIR 343' - 355' FROM SMH 347-025 9,500.00 CL

201303959101 PIETY N CLAIBORNE AV  07/15/2013  07/05/2013 SMAIN MWH-ID. 7463-637

POINT REPAIR 120' - 132' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 120' - 132' FROM 403-052 6,400.00 CL

201303958801 N ROMAN LOUISA  07/15/2013  08/22/2013 SMAIN MWH-ID. 7463-327

POINT REPAIR 6' TO 18' FROM SMH 403-070

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 6' TO 18' FROM SMH 403-070 7,200.00 CL

201303958601 POLAND AV N PRIEUR  07/15/2013  07/11/2013 SMAIN MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 271' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM 

SMH 417-033

6,800.00 CL

201303958501 POLAND AV N PRIEUR  07/15/2013  07/10/2013 SMAIN MWH-ID. 7463-405

POINT REPAIR 146'  - 157' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 146'  - 157' FROM SMH 417-033 6,200.00 CL

201303958201 N PRIEUR POLAND AV  07/15/2013  07/09/2013 SMAIN MWH-ID. 7463-406

POINT REPAIR 226' - 238' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 226' - 238' FROM SMH 417-034 6,200.00 CL

201303732701 CLOUET FLORIDA AV  06/07/2013  04/02/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 16' - 28' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 16' - 28' FROM SMH 387-040 10,436.00 CL

201303732601 CLOUET FLORIDA AV  06/07/2013  04/02/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 200' - 212' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 200' - 212' FROM SMH 387-040 8,161.00 CL

201303732401 MONTEGUT MARAIS  06/07/2013  04/09/2013 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 59' - 71' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLTED POINT REPAIR REPLACE SERVICE 59' - 71' FROM 

SMH 383-023

8,336.00 CL

201200371101 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  11/08/2013 SLINE MWH-ID. 7463-656

FULL LINING OF SMH 416-003 TO 416-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 416-003 TO 416-002 9,764.00 CL
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201200371001 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/29/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 261' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 261' FROM 416-003 8,306.00 CL

201200370901 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/29/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 230' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 230' FROM 416-003 9,481.00 CL

201200370801 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/25/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 171' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 171' FROM 416-003 8,221.00 CL

201200370701 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/24/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 140' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 140' FROM 416-003 8,231.00 CL

201200370601 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/23/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 110' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 110' FROM 416-003 8,221.00 CL

201200370501 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/31/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 292' - 319 FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 292' - 319 FROM 416-003 12,273.50 CL

201200370401 N PRIEUR ST FERDINAND  02/14/2012  09/27/2013 SLINE MWH-ID. 7463-655

FULL LINING OF SMH 385-054 TO 385-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-054 TO 385-053 6,682.00 CL

201200370301 N PRIEUR ST FERDINAND  02/14/2012  06/17/2013 SLEAD MWH-ID. 7463-655

SERVICE POINT REPAIR 143' FROM 385-054

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 143' FROM 385-054 8,421.00 CL

201200370201 N PRIEUR ST FERDINAND  02/14/2012  06/14/2013 SLEAD MWH-ID. 7463-655

SERVICE POINT REPAIR 118' FROM 385-054

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 118' FROM 385-054 8,531.00 CL

201200370101 MONTEGUT N JOHNSON  02/14/2012  05/23/2013 SLINE MWH-ID. 7463-654

FULL LINING OF  385-031 TO 385-030

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  385-031 TO 385-030 9,784.00 CL

201200370001 MONTEGUT N JOHNSON  02/14/2012 SLEAD MWH-ID. 7463-654

SERVICE REPAIR VIA LINING 237' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200369901 MONTEGUT N JOHNSON  02/14/2012 SLEAD MWH-ID. 7463-654

SERVICE REPAIR VIA LINING 206' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200369801 MONTEGUT N JOHNSON  02/14/2012  01/21/2013 SLEAD MWH-ID. 7463-654

SERVICE POINT REPAIR 144' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 144' FROM 385-031 8,246.00 CL

201200369701 MONTEGUT N JOHNSON  02/14/2012  01/18/2013 SLEAD MWH-ID. 7463-654

SERVICE POINT REPAIR 102' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 102' FROM 385-031 8,596.00 CL

201200369601 MONTEGUT N JOHNSON  02/14/2012  01/18/2013 SMAIN MWH-ID. 7463-654

POINT REPAIR 12' - 24' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 12' - 24' FROM 385-031 8,161.00 CL

201200369501 FELICIANA N CLAIBORNE AV  02/14/2012  02/27/2013 SLINE MWH-ID. 7463-653

FULL LINING OF  SMH 384-040 TO 384-037

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  SMH 384-040 TO 384-037 8,662.00 CL

201200369401 FELICIANA N CLAIBORNE AV  02/14/2012  11/04/2013 SLEAD MWH-ID. 7463-653

SERVICE REPAIR VIA LINING 160'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 160'  FROM 384-040 5,000.00 CL

201200369301 FELICIANA N CLAIBORNE AV  02/14/2012  01/28/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 249'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 249'  FROM 384-040 8,161.00 CL

201200369101 FELICIANA N CLAIBORNE AV  02/14/2012  01/24/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 97'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 97'  FROM 384-040 8,246.00 CL

201200369001 FELICIANA N CLAIBORNE AV  02/14/2012  01/23/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 37'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 37'  FROM 384-040 8,226.00 CL

201200368901 FELICIANA N CLAIBORNE AV  02/14/2012  01/25/2013 SMAIN MWH-ID. 7463-653

POINT REPAIR 213' - 225'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 213' - 225'  FROM 384-040 8,226.00 CL

201200368701 FELICIANA N DERBIGNY  02/14/2012  06/05/2013 SMAIN MWH-ID. 7463-652

REPLACE PIPE FROM 384-037 TO 384-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM 384-037 TO 384-033 55,615.00 CL

201200365101 TRICOU ALHAMBRA  02/14/2012  09/30/2013 SLINE MWH-ID. 7463-642

FULL LINING OF FROM 452-024 TO452-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF FROM 452-024 TO452-023 8,210.00 CL

201200365001 TRICOU ALHAMBRA  02/14/2012  09/06/2013 SLEAD MWH-ID. 7463-642

SERVICE POINT REPAIR 230' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

SERVICE POINT REPAIR 230' FROM 452-024 8,451.00 CL

201200364901 TRICOU ALHAMBRA  02/14/2012  09/03/2013 SLEAD MWH-ID. 7463-642

SERVICE POINT REPAIR 137' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 137' FROM 452-024 8,476.00 CL
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201200364801 TRICOU ALHAMBRA  02/14/2012  09/09/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 251' - 279' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 251' - 279' FROM 452-024 11,411.00 CL

201200364701 TRICOU ALHAMBRA  02/14/2012  09/06/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 196' - 208' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 196' - 208' FROM 452-024 8,161.00 CL

201200364601 TRICOU ALHAMBRA  02/14/2012  09/04/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 161' - 173' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 161' - 173' FROM 452-024 8,631.00 CL

201200364501 TRICOU ALHAMBRA  02/14/2012  09/03/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 43' - 55' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 43' - 55' FROM 452-024 8,336.00 CL

201200364401 DOUGLAS ST MAURICE AV  02/14/2012  11/09/2012 SMAIN MWH-ID. 7463-641

REPLACE PIPE FROM SMH 452-014 TO 452-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FROM SMH 452-014 TO 452-004 5,880.00 CL

201200364301 MAZANT N CLAIBORNE AV  02/14/2012  11/14/2012 SMAIN MWH-ID. 7463-640

POINT REPAIR 364' - 373' FROM 416-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 364' - 373' FROM 416-034 6,400.00 CL

201200364101 ALVAR N JOHNSON  02/14/2012  07/02/2013 SMAIN MWH-ID. 7463-639

POINT REPAIR 0' - 12' FROM 404-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 404-046 8,161.00 CL

201200364001 ALVAR N GALVEZ  02/14/2012  06/28/2013 SMAIN MWH-ID. 7463-638

POINT REPAIR 320' - 336' FROM 404-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 320' - 336' FROM 404-031 8,161.00 CL

201200363901 ALVAR N GALVEZ  02/14/2012  06/28/2013 SMAIN MWH-ID. 7463-638

POINT REPAIR 0' - 12' FROM 404-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 404-031 8,161.00 CL

201200363801 PIETY N CLAIBORNE AV  02/14/2012  09/30/2014 SLINE MWH-ID. 7463-637

FULL LINING OF SMH 403-052 TO 403-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 403-052 TO 403-051 25,287.00 CL

201200363701 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SLEAD MWH-ID. 7463-637

SERVICE POINT REPAIR 274' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 274' FROM 403-052 6,980.00 CL

201200363601 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SLEAD MWH-ID. 7463-637

SERVICE POINT REPAIR 167' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 167' FROM 403-052 7,130.00 CL

201200363501 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 315' - 340' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 315' - 340' FROM 403-052 8,800.00 CL

201200363401 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 84' - 96' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 84' - 96' FROM 403-052 6,200.00 CL

201200363301 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 0' - 12' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 403-052 6,200.00 CL

201200363201 INDEPENDENCE N DERBIGNY  02/14/2012  05/31/2013 SMAIN MWH-ID. 7463-636

REPLACE PIPE FROM SMH 403-026 TO 403-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 403-026 TO 403-025 56,105.00 CL

201200363101 ST CLAUDE AV ALVAR  02/14/2012 SMAIN MWH-ID. 7463-635

REPLACE PIPE FROM SMH 402-077 TO 415-045

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201200362901 LAW CLOUET  02/14/2012  05/23/2013 SLINE MWH-ID. 7463-634

FULL LINING OF SMH 386-020 TO 386-090

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-020 TO 386-090 6,060.00 CL

201400212101 BURGUNDY GORDON  01/24/2014 SMAIN MWH-ID. 7463-847  POINT REPAIR 137' TO 172' FROM SMH 453-004 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400212001 REYNES ST CLAUDE AV  01/24/2014  09/25/2014 SMAIN MWH-ID. 7463-846  REPLACE PIPE FROM SMH 442-079 TO 441-050 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

REPLACED PIPE FROM SMH 442-079 TO 441-050 75,767.00 CL

201400211901 ANDRY ST CLAUDE AV  01/24/2014 SLINE MWH-ID. 7463-845  FULL LINING OF PIPE FROM SMH 442-041 TO 442-036 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400211801 LOUISA CHARTRES  01/24/2014 SMAIN MWH-ID. 7463-844  POINT REPAIR 68' TO 80' FROM SMH 400-015 - ESSA 

2 - BASIN 6 - NINTH WARD - SPS B

OP

201200362801 LAW CLOUET  02/14/2012 SLEAD MWH-ID. 7463-634

SERVICE REPAIR VIA LINING 103' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200362701 LAW CLOUET  02/14/2012  01/21/2013 SLEAD MWH-ID. 7463-634

SERVICE POINT REPAIR 46' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 46' FROM SMH 386-020 8,326.00 CL

201200362601 LAW CLOUET  02/14/2012  01/17/2013 SLEAD MWH-ID. 7463-634

SERVICE POINT REPAIR 14' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 14' FROM SMH 386-020 8,231.00 CL

201200362501 LAW CLOUET  02/14/2012  01/22/2013 SMAIN MWH-ID. 7463-634

POINT REPAIR 190' - 202' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 190' - 202' FROM SMH 386-020 8,236.00 CL

201200362401 N ROCHEBLAVE MONTEGUT  02/14/2012  02/18/2013 SLINE MWH-ID. 7463-633

FULL LINING OF SMH 386-007 TO 386-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-007 TO 386-005 6,080.00 CL
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201200362301 N ROCHEBLAVE MONTEGUT  02/14/2012  11/06/2013 SLEAD MWH-ID. 7463-633

SERVICE REPAIR VIA LINING 106' FROM SMH 386-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 106' FROM SMH 

386-007

5,000.00 CL

201200253701 N ROMAN BARTHOLOMEW  01/27/2012  07/22/2013 SMAIN MWH-ID. 7463-619

POINT REPAIR 259' - 268' FROM SMH 403-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 259' - 268' FROM SMH 403-017 8,161.00 CL

201200253501 PAULINE N PRIEUR  01/27/2012  10/04/2013 SLINE MWH-ID. 7463-618

FULL LINING OF SMH 403-001 TO 404-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-001 TO 404-042 9,260.00 CL

201200253301 PAULINE N PRIEUR  01/27/2012  07/16/2013 SLEAD MWH-ID. 7463-618

POINT REPAIR REPLACE SERVICE 110' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM 

SMH 403-001

8,476.00 CL

201200253201 PAULINE N PRIEUR  01/27/2012  07/12/2013 SLEAD MWH-ID. 7463-618

POINT REPAIR REPLACE SERVICE 77' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 77' FROM 

SMH 403-001

8,176.00 CL

201200253101 PAULINE N PRIEUR  01/27/2012  07/19/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 295' - 326' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 295' - 326' FROM SMH 403-001 11,726.00 CL

201200253001 PAULINE N PRIEUR  01/27/2012  07/18/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 199' - 237' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 199' - 237' FROM SMH 403-001 12,676.00 CL

201200252901 PAULINE N PRIEUR  01/27/2012  07/18/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 129' - 147' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 129' - 147' FROM SMH 403-001 9,316.00 CL

201200252801 PAULINE N PRIEUR  01/27/2012  07/15/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 45' - 64' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 45' - 64' FROM SMH 403-001 9,231.00 CL

201200252701 CLOUET FLORIDA AV  01/27/2012  01/08/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 389' - 401' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 389' - 401' FROM SMH 387-040 8,686.00 CL

201200252601 CLOUET FLORIDA AV  01/27/2012  01/08/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 0' - 12' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 387-040 8,161.00 CL

201200252501 N ROMAN LOUISA  01/27/2012  04/11/2013 SMAIN MWH-ID. 7463-616

REPLACE PIPE FROM SMH 384-047 TO 384-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 384-047 TO 384-046 34,530.00 CL

201102231701 N GALVEZ JAPONICA  12/20/2011  09/30/2014 SLINE MWH-ID. 7463-329

FULL LINING OF SMH 437-034 TO 437-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 437-034 TO 437-032 15,600.00 CL

201102231601 N ROMAN N DERBIGNY  12/20/2011 SLINE MWH-ID. 7463-328

FULL LINING OF SMH 403-078 TO 403-077

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102231501 N ROMAN N DERBIGNY  12/20/2011  08/22/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 334' TO 346' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 334' TO 346' 

FROM SMH 403-078

10,466.00 CL

201102231301 N ROMAN N DERBIGNY  12/20/2011  08/23/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 254' TO 266' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 254' TO 266' 

FROM SMH 403-078

8,181.00 CL

201102231201 N ROMAN N DERBIGNY  12/20/2011  08/27/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 72' TO 84' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 72' TO 84' 

FROM SMH 403-078

8,216.00 CL

201102231101 N ROMAN LOUISA  12/20/2011 SLINE MWH-ID. 7463-327

FULL LINING OF SMH 403-070 TO 403-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102231001 N ROMAN LOUISA  12/20/2011  09/10/2012 SMAIN MWH-ID. 7463-327

POINT REPAIR 250' TO 258' FROM SMH 403-070

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 250' TO 258' FROM SMH 403-070 COMPLETED 6,200.00 CL

201102230801 LAUSSAT PL CLOUET  12/20/2011  05/22/2013 SLINE MWH-ID. 7463-326

FULL LINING OF SMH 387-029 TO 406-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 387-029 TO 406-032 12,721.00 CL

201102230701 LAUSSAT PL CLOUET  12/20/2011  01/11/2013 SLEAD MWH-ID. 7463-326

POINT REPAIR REPLACE SERVICE 407' TO 419' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 407' TO 419' 

FROM SMH 387-029

8,436.00 CL

201102230601 LAUSSAT PL CLOUET  12/20/2011  01/10/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 242' TO 254' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 242' TO 254' FROM SMH 387-029 8,161.00 CL

201102230501 LAUSSAT PL CLOUET  12/20/2011  01/09/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 0' TO 12' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 387-029 8,206.00 CL

201102230201 LAUSSAT PL CLOUET  12/20/2011  01/07/2013 SMAIN MWH-ID. 7463-325

POINT REPAIR 0' TO 12' FROM SMH 387-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 387-024 8,336.00 CL

201102230101 N DORGENOIS MONTEGUT  12/20/2011 SLINE MWH-ID. 7463-324

FULL LINING OF SMH 386-015 TO 386-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP
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201102230001 MONTEGUT LAW  12/20/2011  02/21/2013 SLINE MWH-ID. 7463-323

FULL LINING OF SMH 386-014 TO 386-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-014 TO 386-013 8,456.00 CL

201102229701 MONTEGUT LAW  12/20/2011  12/26/2012 SMAIN MWH-ID. 7463-323

POINT REPAIR 91' TO 103' FROM SMH 386-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 91' TO 103' FROM SMH 386-014 8,226.00 CL

201102229601 N DORGENOIS CLOUET  12/20/2011  02/18/2013 SLINE MWH-ID. 7463-322

FULL LINING OF SMH 386-011 TO 386-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-011 TO 386-012 6,505.00 CL

201102229501 N DORGENOIS CLOUET  12/20/2011  01/04/2013 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 243' TO 255' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 243' TO 255' 

FROM SMH 386-011

8,201.00 CL

201102229401 N DORGENOIS CLOUET  12/20/2011  12/28/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 121' TO 133' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 121' TO 133' 

FROM SMH 386-011

8,221.00 CL

201102229301 N DORGENOIS CLOUET  12/20/2011  12/28/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 84' TO 96' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 84' TO 96' 

FROM SMH 386-011

8,221.00 CL

201102229201 N DORGENOIS CLOUET  12/20/2011  12/27/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 5' TO 17' 

FROM SMH 386-011

8,216.00 CL

201102229101 N DORGENOIS CLOUET  12/20/2011  01/03/2013 SMAIN MWH-ID. 7463-322

POINT REPAIR 148' TO 160' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 148' TO 160' FROM SMH 386-011 8,301.00 CL

201102229001 N JOHNSON ST FERDINAND DR  12/20/2011  09/26/2013 SLINE MWH-ID. 7463-321

FULL LINING OF SMH 385-050 TO 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-050 TO 385-049 7,631.00 CL

201102228901 N JOHNSON ST FERDINAND DR  12/20/2011  06/18/2013 SLEAD MWH-ID. 7463-321

POINT REPAIR REPLACE SERVICE 161' TO 173' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 161' TO 173' 

FROM SMH 385-050

8,556.00 CL

201102227901 N JOHNSON ST FERDINAND DR  12/20/2011  06/19/2013 SMAIN MWH-ID. 7463-321

POINT REPAIR 100' TO 112' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' TO 112' FROM SMH 385-050 8,311.00 CL

201102227801 ST FERDINAND DR N JOHNSON  12/20/2011  09/27/2013 SLINE MWH-ID. 7463-320

FULL LINING OF SMH 385-050 TO 385-047

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-050 TO 385-047 8,733.00 CL

201102227701 ST FERDINAND DR N JOHNSON  12/20/2011  06/20/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 34' TO 46' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 34' TO 46' 

FROM SMH 385-050

8,246.00 CL

201102227601 ST FERDINAND DR N JOHNSON  12/20/2011  06/21/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 167' TO 179' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 167' TO 179' 

FROM SMH 385-050

8,421.00 CL

201102227501 ST FERDINAND DR N JOHNSON  12/20/2011  06/26/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 190' TO 202' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 190' TO 202' 

FROM SMH 385-050

8,556.00 CL

201102227201 ST FERDINAND DR N JOHNSON  12/20/2011  06/27/2013 SMAIN MWH-ID. 7463-320

POINT REPAIR 269' TO 285' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 269' TO 285' FROM SMH 385-050 9,176.00 CL

201102227001 PORT N JOHNSON  12/20/2011 SLINE MWH-ID. 7463-319

FULL LINING OF SMH 385-049 TO 385-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102226901 PORT N JOHNSON  12/20/2011  10/24/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 261' TO 273' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 261' TO 273' 

FROM SMH 385-049

8,161.00 CL

201102226801 PORT N JOHNSON  12/20/2011  10/22/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 229' TO 241' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 229' TO 241' 

FROM SMH 385-049

236.25 CL

201102226701 PORT N JOHNSON  12/20/2011  10/16/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 138' TO 150' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 138' TO 150' 

FROM SMH 385-049

8,161.00 CL

201102226601 PORT N JOHNSON  12/20/2011  10/18/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 199' TO 211' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 385-049 8,261.00 CL

201102226501 PORT N JOHNSON  12/20/2011  10/21/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 100' TO 112' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' TO 112' FROM SMH 385-049 8,251.00 CL

201102226401 PORT N JOHNSON  12/20/2011  10/14/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 66' TO 78' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 66' TO 78' FROM SMH 385-049 8,251.00 CL

201102226101 MONTEGUT N GALVEZ  12/20/2011  05/21/2013 SLINE MWH-ID. 7463-318

FULL LINING OF SMH 385-030 TO 385-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-030 TO 385-028 9,283.00 CL

201102226001 MONTEGUT N GALVEZ  12/20/2011  01/17/2013 SLEAD MWH-ID. 7463-318

POINT REPAIR REPLACE SERVICE 254' TO 266' FROM SMH 385-030

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 254' TO 266' 

FROM SMH 385-030

8,421.00 CL
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201102088901 MONTEGUT MARAIS  11/29/2011  01/04/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 163' TO 175' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 163' TO 175' FROM SMH 383-023 8,206.00 CL

201102088801 MONTEGUT MARAIS  11/29/2011  01/05/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 132' TO 144' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 132' TO 144' FROM SMH 383-023 8,161.00 CL

201102088701 MONTEGUT MARAIS  11/29/2011  12/26/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 334' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 334' FROM 

SMH 383-023

8,231.00 CL

201102088601 MONTEGUT MARAIS  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 304' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 304' FROM 

SMH 383-023

8,236.00 CL

201102088501 MONTEGUT MARAIS  11/29/2011  12/28/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 271' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM 

SMH 383-023

8,221.00 CL

201102088401 URQUHART PRESS  11/29/2011 SLINE MWH-ID. 7463-268

FULL LINING OF SMH 383-020 TO 383-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102088301 URQUHART PRESS  11/29/2011 SMAIN MWH-ID. 7463-268

POINT REPAIR 187' TO 205' FROM SMH 383-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102088201 URQUHART PRESS  11/29/2011 SLEAD MWH-ID. 7463-268

POINT REPAIR REPLACE SERVICE 294' FROM SMH 383-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102088101 FELICIANA ST CLAUDE AV  11/29/2011  02/19/2013 SLINE MWH-ID. 7463-267

FULL LINING OF SMH 383-017 TO 383-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-017 TO 383-015 5,779.00 CL

201202151601 DOUGLAS LIZARDI  10/03/2012  12/14/2012 SLINE MWH-ID. 7463-707 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 123.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 123.5

18,231.00 CL

201202151501 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 170' MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 170' 6,620.00 CL

201202151401 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 91' MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 91' 

COMPLETED

7,320.00 CL

201202151301 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 13' MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 13' 

COMPLETED

6,610.00 CL

201201873901 N JOHNSON CHARBONNET  08/15/2012  08/23/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 255' TO 267' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

POINT REPAIR 255' TO 267' FROM SMH 449-014 COMPLETED 6,200.00 CL

201201768401 CHOCTAW N TONTI  07/31/2012  09/04/2012 SMAIN MWH-ID.7463-223

POINT REPAIR 256' TO 268' FROM SMH 445-060

ESSA 2-BASIN 6-NINTH WARD-STATION 24

POINT REPAIR 256' TO 268' FROM SMH 445-060 COMPLETED 6,200.00 CL

201201570301 FRANCE LAW  06/27/2012  09/19/2012 SLEAD MWH-ID. 7463-688

SERVICE POINT REPAIR REPLACE SERVICE 84' FROM SMH 418-011

ESSA2-BASIN6-NINTH WARD-STATION 16

POINT  REPAIR REPLACE SERVICE 84' FROM SMH 418-011 

COMPLETED

6,275.00 CL

201201570201 FRANCE LAW  06/27/2012  09/19/2012 SLEAD MWH-ID. 7463-688

SERVICE POINT REPAIRS REPLACE SERVICE 53' FROMMSMH 418-011

ESSA 2-BASIN 6-NINTH WARD-STATION 16

POINT REPAIRS REPLACE SERVICE 53' FROMMSMH 418-011 

COMPLETED

6,260.00 CL

201201570101 FRANCE LAW  06/27/2012  01/24/2013 SLINE MWH-ID. 7463-688

FULL LINING FROM SMH 418-011 TO SMH 418-010

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED FULL LINING FROM SMH 418-011 TO SMH 418-

010

15,827.00 CL

201201570001 N GALVEZ POLAND AV  06/27/2012 SMAIN MWH-ID. 7463-687 PERFORM EXCAVATED  REPLACEMENT OF MSL @ 

140

OP

201201566001 N GALVEZ KENTUCKY  06/27/2012  01/31/2013 SMAIN MWH-ID. 7463-687

REPLACE PIPE FOR LINE SEGMENT 417-015 TO 417-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FOR LINE SEGMENT 417-015 TO 417-014 66,040.00 CL

201201266701 ANDRY ST CLAUDE AV  05/17/2012  03/27/2012 SMAIN MWH-ID. 7463-215

POINT REPAIR 250' TO 262' FROM SMH 442-036

ESSA 2-BASIN 2-NINTHWARD-STATION B

MWH-ID.7463-215

POINT REPAIR 250' TO 262' FROM SMH 442-036

ESSA2-BASIN 6-NINTH WARD-STATION B

6,400.00 CL

201201266401 ANDRY ST CLAUDE AV  05/17/2012  03/26/2012 SMAIN MWH-ID. 7463-215

POINT REPAIR 0'TO 12' FROM SMH 442-036

ESSA 2-BASIN 2-NINTHWARD-STATION B

MWH-ID.7463-215

POINT REPAIR 0'TO 12' FROM SMH 442-036

ESSA2-BASIN 6-NINTH WARD-STATION B

6,800.00 CL

201201266101 ANDRY N CLAIBORNE AV  05/17/2012  03/28/2012 SMAIN MWH-ID. 7463-238

POINT REPAIR 238' TO 250' FROM SMH 443-047

ESSA 2-BASIN 2-NINTHWARD-STATION B

POINT REPAIR 238' TO 250' FROM SMH 443-047 COMPLETED

6,200.00 CL

201201264901 ANDRY N CLAIBORNE AV  05/17/2012  04/02/2012 SMAIN MWH-ID. 7463-238

POINT REPAIR 97' TO 109' FROM SMH 443-047

ESSA 2-BASIN 2-NINTHWARD-STATION B

POINT REPAIR 97' TO 109' FROM SMH 443-047 COMPLETED 6,530.00 CL

201201233701 ST FERDINAND N ROBERTSON  05/12/2012 SMAIN MWH-ID. 7463-256

POINT REPAIR 44' TO 53' FROM SMH 384-014 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201200866801 EGANIA URQUHART  03/15/2012  03/28/2012 SMAIN MWH-ID. 7463-213

 POINT REPAIR 12' TO 24' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTHWARD - STATION B

 POINT REPAIR 12' TO 24' FROM SMH 442-029 COMPLETED 6,200.00 CL

201200381501 ALVAR N ROMAN  02/15/2012  07/10/2013 SMAIN MWH-ID. 7463-685

POINT REPAIR 358' - 370' FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 358' - 370' FROM SMH 403-014 8,356.00 CL
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201200381401 FELICIANA N GALVEZ  02/15/2012  08/14/2013 SLINE MWH-ID. 7463-684

FULL LINING OF  SMH 385-018 TO 385-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  SMH 385-018 TO 385-006 2,688.00 CL

201200377601 LAW LOUISA  02/14/2012  02/20/2013 SLINE MWH-ID. 7463-676

FULL LINING OF SMH 386-021 TO 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-021 TO 386-020 6,586.00 CL

201200377501 LAW LOUISA  02/14/2012  01/16/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 243' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 243' FROM SMH 386-

021

8,228.50 CL

201200377401 LAW LOUISA  02/14/2012  01/11/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 189' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 189' FROM SMH 386-

021

8,286.00 CL

201200377301 LAW LOUISA  02/14/2012  01/10/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 94' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 94' FROM SMH 386-021 8,186.00 CL

201200377201 LAW LOUISA  02/14/2012  01/09/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 63' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 63' FROM SMH 386-021 CL

201200377101 LAW LOUISA  02/14/2012  01/08/2013 SMAIN MWH-ID. 7463-676

POINT REPAIR 0' - 36' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 36' FROM SMH 386-021 12,896.00 CL

201102088001 FELICIANA ST CLAUDE AV  11/29/2011  12/21/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 149' TO 161' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 149' TO 161' 

FROM SMH 383-017

8,261.00 CL

201102087901 FELICIANA ST CLAUDE AV  11/29/2011  12/20/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 96' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 96' FROM 

SMH 383-017

8,231.00 CL

201102087801 FELICIANA ST CLAUDE AV  11/29/2011  12/19/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 35' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 35' FROM 

SMH 383-017

8,231.00 CL

201102087701 BURGUNDY LOUISA  11/29/2011  02/28/2013 SLINE MWH-ID. 7463-266

FULL LINING OF SMH 382-041 TO 401-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 382-041 TO 401-012 7,329.00 CL

201102087601 BURGUNDY LOUISA  11/29/2011  01/02/2013 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 124' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 124' FROM 

SMH 382-041

8,171.00 CL

201102087501 BURGUNDY LOUISA  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 64' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 64' FROM 

SMH 382-041

8,181.00 CL

201102087401 BURGUNDY LOUISA  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 31' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM 

SMH 382-041

8,171.00 CL

201102087201 FRANKLIN AV MARAIS  11/29/2011 SMAIN MWH-ID. 7463-265

REPLACE PIPE FOR SEWER LINE SEGMENT 363-026 TO 363-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102087101 FELICIANA MARAIS  11/29/2011  03/12/2013 SMAIN MWH-ID. 7463-264

REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-

013

55,620.00 CL

201102086901 ST CLAUDE AV CLOUET  11/29/2011  06/06/2012 SMAIN MWH-ID. 7463-263

REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 TO 383-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 TO 383-

007 COMPLETED

53,360.00 CL

201102086801 N CLAIBORNE AV FELICIANA  11/29/2011  05/02/2013 SMAIN MWH-ID. 7463-262

REPLACE PIPE FOR SEWER LINE SEGMENT 384-056 TO 384-055

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-056 TO 384-

055

18,070.00 CL

201102086701 PORT N CLAIBORNE AV  11/29/2011  04/12/2013 SMAIN MWH-ID. 7463-261

REPLACE PIPE FOR SEWER LINE SEGMENT 384-026 TO 384-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-026 TO 384-

024

51,765.00 CL

201102086601 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SLINE MWH-ID. 7463-260

FULL LINING OF SMH 384-025 TO 384-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-025 TO 384-064 18,091.00 CL

201102086501 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SMAIN MWH-ID. 7463-260

POINT REPAIR 205' TO 241' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 205' TO 241' FROM SMH 384-025 COMPLETED 9,690.00 CL

201102086401 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SMAIN MWH-ID. 7463-260

POINT REPAIR 113' TO 125' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 113' TO 125' FROM SMH 384-025 COMPLETED 6,890.00 CL

201102086301 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SLEAD MWH-ID. 7463-260

POINT REPAIR REPLACE SERVICE 153' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 153' FROM SMH 384-025 

COMPLETED

6,800.00 CL

201102086201 ST FERDINAND N CLAIBORNE AV  11/29/2011  02/20/2013 SLINE MWH-ID. 7463-259

FULL LINING OF SMH 384-020 TO 384-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-020 TO 384-014 9,031.00 CL

201102086101 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/13/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 314' TO 326' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 314' TO 326' FROM SMH 384-020 8,161.00 CL

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE C-134



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201102086001 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/12/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 152' TO 164' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 152' TO 164' FROM SMH 384-020 8,206.00 CL

201102085901 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/11/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 58' TO 70' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 58' TO 70' FROM SMH 384-020 8,266.00 CL

201102085801 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/11/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 0' TO 12' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 384-020 8,161.00 CL

201102085701 ST FERDINAND N CLAIBORNE AV  11/29/2011  10/01/2013 SLINE MWH-ID. 7463-258

FULL LINING OF SMH 384-017 TO 384-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-017 TO 384-015 8,730.00 CL

201102085501 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/17/2012 SMAIN MWH-ID. 7463-258

POINT REPAIR 146' TO 162' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 146' TO 162' FROM SMH 384-017 8,171.00 CL

201102085401 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/14/2012 SMAIN MWH-ID. 7463-258

POINT REPAIR 0' TO 12 FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12 FROM SMH 384-017 8,161.00 CL

201102085301 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/18/2012 SLEAD MWH-ID. 7463-258

POINT REPAIR REPLACE SERVICE 314' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 314' FROM 

SMH 384-017

8,161.00 CL

201102085201 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/17/2012 SLEAD MWH-ID. 7463-258

POINT REPAIR REPLACE SERVICE 190' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 190' FROM 

SMH 384-017

8,161.00 CL

201102085101 N ROBERTSON ST FERDINAND  11/29/2011  11/08/2012 SLINE MWH-ID. 7463-257

FULL LINING OF SMH 384-016 TO 384-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-016 TO 384-015 17,178.00 CL

201102085001 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SMAIN MWH-ID. 7463-257

POINT REPAIR 20' TP 32'  FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 20' TP 32'  FROM SMH 384-016 COMPLETED

6,230.00 CL

201102084901 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 161' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 161' FROM SMH 384-016 

COMPLETED

6,830.00 CL

201102084801 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 109' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 109' FROM SMH 384-016 

COMPLETED

6,830.00 CL

201102084701 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 58' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 58' FROM SMH 384-016 

COMPLETED

6,400.00 CL

201102084601 ST FERDINAND N ROBERTSON  11/29/2011 SLINE MWH-ID. 7463-256

FULL LINING OF SMH 384-014 TO 384-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 384-014 TO 384-011 COMPLETED 3,975.00 OP

201102084501 ST FERDINAND N ROBERTSON  11/29/2011  01/19/2013 SMAIN MWH-ID. 7463-255

REPLACE PIPE FOR SEWER LINE SEGMENT 384-011 TO 383-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-011 TO 383-

032

61,350.00 CL

201102084401 N CLAIBORNE AV PORT  11/29/2011  03/06/2013 SMAIN MWH-ID. 7463-254

REPLACE PIPE FOR SEWER LINE SEGMENT 384-010 TO 384-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-010 TO 384-

009

17,206.99 CL

201102084301 ST CLAUDE AV FELICIANA  11/29/2011  12/30/2012 SMAIN MWH-ID. 7463-253

REPLACE PIPE FOR SEWER LINE SEGMENT 383-058 TO 383-056

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-058 TO 383-

056

53,268.00 CL

201102084201 ST FERDINAND MARAIS  11/29/2011  11/30/2012 SMAIN MWH-ID. 7463-252

REPLACE PIPE FOR SEWER LINE SEGMENT 383-045 TO 383-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-045 TO 383-

033

55,130.00 CL

201102084101 MONTEGUT ST CLAUDE AV  11/29/2011  11/12/2013 SMAIN MWH-ID. 7463-251

REPLACE PIPE FOR SEWER LINE SEGMENT 383-026 TO 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-026 TO 383-

023

38,740.00 CL

201102084001 MARAIS FELICIANA  11/29/2011  01/24/2013 SMAIN MWH-ID. 7463-250

REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-

006

39,685.00 CL

201102083901 URQUHART FELICIANA  11/29/2011  02/19/2013 SLINE MWH-ID. 7463-249

FULL LINING OF SMH 383-013 TO 383-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-013 TO 383-004 7,056.00 CL

201102083801 URQUHART FELICIANA  11/29/2011  12/18/2012 SMAIN MWH-ID. 7463-249

POINT REPAIR 200' TO 212' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 200' TO 212' FROM SMH 383-013 8,299.75 CL

201102083701 URQUHART FELICIANA  11/29/2011  12/13/2012 SMAIN MWH-ID. 7463-249

POINT REPAIR 107' TO 125' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 107' TO 125' FROM SMH 383-013 8,381.00 CL

201102083601 URQUHART FELICIANA  11/29/2011  12/17/2012 SLEAD MWH-ID. 7463-249

POINT REPAIR REPLACE SERVICE 146' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 146' FROM 

SMH 383-013

8,246.00 CL

201102083501 ST CLAUDE AV MONTEGUT  11/29/2011  12/19/2012 SMAIN MWH-ID. 7463-248

REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-010 50,570.00 CL
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201102083401 CLOUET MARAIS  11/29/2011  11/12/2013 SMAIN MWH-ID. 7463-247

REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-004 55,737.00 CL

201102082901 MARAIS FRANKLIN AV  11/29/2011  11/17/2012 SMAIN MWH-ID. 7463-243

REPLACE PIPE FOR LINE SEGMENT 363-027 TO 383-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 363-027 TO 383-043 40,814.00 CL

201102082701 FRANKLIN AV ST CLAUDE AV  11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 142' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 142' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082601 FRANKLIN AV ST CLAUDE AV  11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 29' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 29' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082501 FRANKLIN AV ST CLAUDE AV  11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082401 FORSTALL N ROBERTSON  11/29/2011  03/08/2012 SLEAD MWH-ID. 7463-241

POINT REPAIR REPLACE SERVICE 337' FROM SMH 443-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 337' FROM 

SMH 443-008

6,965.00 CL

201102082301 FORSTALL N ROBERTSON  11/29/2011  03/07/2012 SLEAD MWH-ID. 7463-241

POINT REPAIR REPLACE SERVICE 295' FROM SMH 443-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 295' FROM SMH 443-008 

COMPLETED

7,475.00 CL

201102082201 GORDON MARAIS  11/29/2011  04/16/2012 SLEAD MWH-ID. 7463-240

POINT REPAIR REPLACE SERVICE 275' FROM SMH 454-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 275' FROM 

SMH 454-004

7,980.00 CL

201102082101 GORDON MARAIS  11/29/2011  04/12/2012 SLEAD MWH-ID. 7463-240

POINT REPAIR REPLACE SERVICE 196' FROM SMH 454-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 196' FROM 

SMH 454-004

7,370.00 CL

201102082001 GORDON MARAIS  11/29/2011  05/17/2012 SLINE MWH-ID. 7463-240

FULL LINING OF SMH 454-004 TO 454-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 454-004 TO 454-002 29,411.00 CL

201102081901 FORSTALL MARAIS  11/29/2011  03/29/2012 SLINE MWH-ID. 7463-239

FULL LINING OF SMH 442-026 TO 442-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 442-026 TO 442-025 COMPLETED 18,544.00 CL

201102081801 FORSTALL MARAIS  11/29/2011  03/06/2012 SLEAD MWH-ID. 7463-239

POINT REPAIR REPLACE SERVICE 117' FROM SMH 442-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETEDPOINT REPAIR REPLACE SERVICE 117' FROM 

SMH 442-026

6,950.00 CL

201102081701 FORSTALL MARAIS  11/29/2011  03/06/2012 SMAIN MWH-ID. 7463-239

POINT REPAIR 191' TO 213' FROM SMH 442-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 191' TO 213' FROM SMH 442-026 7,520.00 CL

201102081601 ANDRY N CLAIBORNE AV  11/29/2011  05/31/2012 SLINE MWH-ID. 7463-238

FULL LINING OF SMH 443-047 TO 443-044

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 443-047 TO 443-044 18,607.00 CL

201102081501 ANDRY N CLAIBORNE AV  11/29/2011  03/07/2012 SLEAD MWH-ID. 7463-238

POINT REPAIR REPLACE SERVICE 38' FROM SMH 443-047

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 38' FROM SMH 443-047 6,200.00 CL

201102081401 JOURDAN AV N CLAIBORNE AV  11/29/2011  05/18/2012 SLINE MWH-ID. 7463-237

FULL LINING OF SMH 436-003 TO 436-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 436-003 TO 436-001 18,455.00 CL

201102081301 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/09/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 126' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 126' FROM 

SMH 463-003

6,440.00 CL

201102081101 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/09/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 91' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 91' FROM 

SMH 463-003

6,810.00 CL

201102081001 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/10/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 36' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 36' FROM 

SMH 463-003

6,380.00 CL

201102080901 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/10/2012 SMAIN MWH-ID. 7463-237

POINT REPAIR 0' TO 12' FROM SMH 436-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 436-003 7,090.00 CL

201102080701 N ROBERTSON JOURDAN AV  11/29/2011  04/03/2012 SLEAD MWH-ID. 7463-236

POINT REPAIR REPLACE SERVICE 60' FROM SMH 436-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 60' FROM SMH 436-002

6,710.00 CL

201200246801 MAZANT N GALVEZ  01/27/2012 SLINE MWH-ID. 7463-595

FULL LINING OF SMH 417-012 TO 417-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200246701 MAZANT N GALVEZ  01/27/2012  08/01/2013 SLEAD MWH-ID. 7463-595

POINT REPAIR REPLACE SERVICE 49' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 49' FROM 

SMH 417-012

8,226.00 CL

201200246601 MAZANT N GALVEZ  01/27/2012  08/01/2013 SLEAD MWH-ID. 7463-595

POINT REPAIR REPLACE SERVICE 19' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 19' FROM 

SMH 417-012

8,281.00 CL

201200246501 MAZANT N GALVEZ  01/27/2012  08/05/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 75' - 112' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 75' - 112' FROM SMH 417-012 13,016.00 CL
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201200214401 ST FERDINAND N DERBIGNY  01/25/2012  02/21/2013 SLINE MWH-ID. 7463-514

FULL LINING OF SMH 384-029 TO 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-029 TO 384-027 9,750.00 CL

201200214301 ST FERDINAND N DERBIGNY  01/25/2012  02/18/2013 SMAIN MWH-ID. 7463-514

POINT REPAIR 192' - 204' FROM SMH 384-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 192' - 204' FROM SMH 384-029 8,686.00 CL

201200214201 N ROMAN ST FERDINAND  01/25/2012  10/01/2013 SLINE MWH-ID. 7463-513

FULL LINING OF SMH 384-028 TO 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-028 TO 384-027 6,753.00 CL

201200214101 N ROMAN ST FERDINAND  01/25/2012  06/13/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 220' -232' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 220' -232' FROM SMH 384-028 9,086.00 CL

201200214001 N ROMAN ST FERDINAND  01/25/2012  05/31/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 165' - 177' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 165' - 177' FROM SMH 384-028 8,161.00 CL

201200213901 N ROMAN ST FERDINAND  01/25/2012  05/30/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 18' - 30' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 18' - 30' FROM SMH 384-028 8,161.00 CL

201200213801 ST FERDINAND N ROMAN  01/25/2012  10/30/2013 SMAIN MWH-ID. 7463-512

REPLACE PIPE FROM SMH 384-002  TO 385-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 384-002  TO 385-052 72,772.50 CL

201200213701 N ROMAN ST FERDINAND  01/25/2012  05/28/2013 SLEAD MWH-ID. 7463-511

POINT REPAIR REPLACE SERVICE 94' FROM SMH 384-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM 

SMH 384-002

8,386.00 CL

201200213601 N ROMAN ST FERDINAND  01/25/2012  09/26/2013 SLINE MWH-ID. 7463-511

FULL LINING OF SMH 384-002 TO 384-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-002 TO 384-001 7,634.00 CL

201200213501 N ROMAN ST FERDINAND  01/25/2012  05/29/2013 SMAIN MWH-ID. 7463-511

POINT REPAIR 154' - 178' FROM SMH 384-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 154' - 178' FROM SMH 384-002 10,311.00 CL

201200194501 LOUISA N JOHNSON  01/24/2012  12/14/2012 SLINE MWH-ID. 7463-464

FULL LINING OF SMH 404-085 TO 404-084

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 404-085 TO 404-084 29,781.00 CL

201200194401 LOUISA N JOHNSON  01/24/2012  11/16/2012 SMAIN MWH-ID. 7463-464

POINT REPAIR 10' - 22'  FROM SMH 404-085

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 10' - 22'  FROM SMH 404-085 6,200.00 CL

201200194001 LOUISA N CLAIBORNE AV  01/24/2012 SLINE MWH-ID. 7463-461

FULL LINING OF SMH 403-074 TO 403-073

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200193901 LOUISA N CLAIBORNE AV  01/24/2012  09/10/2012 SMAIN MWH-ID. 7463-461

POINT REPAIR 236' - 336' FROM SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 236' - 336' FROM SMH 403-074 COMPLETED 6,200.00 CL

201200193801 LOUISA N CLAIBORNE AV  01/24/2012  09/10/2012 SMAIN MWH-ID. 7463-461

POINT REPAIR 97' - 109' FROM SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 97' - 109' FROM SMH 403-074 COMPLETED 6,200.00 CL

201200193701 N DERBIGNY ST FERDINAND  01/24/2012  10/03/2013 SLINE MWH-ID. 7463-460

FULL LINING OF SMH 384-004 TO 384-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-004 TO 384-003 7,656.00 CL

201200193601 N DERBIGNY ST FERDINAND  01/24/2012  02/08/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 212'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 212'  FROM 

SMH 384-004

8,251.00 CL

201200193501 N DERBIGNY ST FERDINAND  01/24/2012  02/06/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 147'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 147'  FROM 

SMH 384-004

8,256.00 CL

201200193401 N DERBIGNY ST FERDINAND  01/24/2012  02/05/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 112'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 112'  FROM 

SMH 384-004

CL

201200193301 N DERBIGNY ST FERDINAND  01/24/2012  02/04/2013 SMAIN MWH-ID. 7463-460

POINT REPAIR 238' - 250' FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 238' - 250' FROM SMH 384-004 8,346.00 CL

201102217001 ST CLAUDE AV ANDRY  12/20/2011  07/24/2012 SMAIN MWH-ID. 7463-291

REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-036

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-036 

COMPLETED

62,940.00 CL

201102216901 EGANIA ST CLAUDE AV  12/20/2011  04/27/2012 SMAIN MWH-ID. 7463-290

REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-023 

COMPLETED

44,320.00 CL

201102091601 DREUX AV NIGHTHART  11/29/2011  04/16/2013 SMAIN MWH-ID. 7463-278

REPLACE PIPE FOR SEWER LINE SEGMENT 475-029 TO 475-028

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE FOR SEWER LINE SEGMENT 475-029 TO 475-

028

21,340.00 CL

201102090001 ST FERDINAND N ROMAN  11/29/2011  10/03/2013 SLINE MWH-ID. 7463-272

FULL LINING OF SMH 384-027 TO 385-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-027 TO 385-053 9,783.00 CL

201102089901 ST FERDINAND N ROMAN  11/29/2011  06/06/2013 SMAIN MWH-ID. 7463-272

POINT REPAIR 295' TO 309' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 295' TO 309' FROM SMH 384-027 8,881.00 CL
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201102089801 ST FERDINAND N ROMAN  11/29/2011  06/03/2013 SMAIN MWH-ID. 7463-272

POINT REPAIR 94' TO 106' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 94' TO 106' FROM SMH 384-027 8,336.00 CL

201102089701 ST FERDINAND N ROMAN  11/29/2011  06/07/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 327' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 327' FROM 

SMH 384-027

8,336.00 CL

201102089601 ST FERDINAND N ROMAN  11/29/2011  06/12/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 237' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 237' FROM 

SMH 384-027

10,116.00 CL

201102089501 ST FERDINAND N ROMAN  11/29/2011  06/04/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 200' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM 

SMH 384-027

8,356.00 CL

201102089401 ST CLAUDE AV MONTEGUT  11/29/2011  07/12/2012 SLINE MWH-ID. 7463-271

FULL LINING OF SMH 383-029 TO 383-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 383-029 TO 383-028 COMPLETED 18,601.00 CL

201102089301 ST CLAUDE AV MONTEGUT  11/29/2011  07/12/2012 SLEAD MWH-ID. 7463-271

POINT REPAIR REPLACE SERVICE 95' FROM SMH 383-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 95' FROM SMH 383-029 

COMPLETED

6,790.00 CL

201102089101 MONTEGUT MARAIS  11/29/2011  12/01/2013 SLINE MWH-ID. 7463-269

FULL LINING OF SMH 383-023 TO 383-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-023 TO 383-019 9,832.00 CL

201102089001 MONTEGUT MARAIS  11/29/2011  01/03/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 198' TO216' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 198' TO216' FROM SMH 383-023 9,001.00 CL

201102080301 ALABO ST CLAUDE AV  11/29/2011  08/29/2013 SLEAD MWH-ID. 7463-235

POINT REPAIR REPLACE SERVICE 69' FROM SMH 448-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 69' FROM 

SMH 448-023

8,231.00 CL

201102080201 DELERY LAW  11/29/2011 SLINE MWH-ID. 7463-234

FULL LINING OF SMH 457-042 TO 457-039

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

OP

201102080101 DELERY LAW  11/29/2011  09/24/2012 SMAIN MWH-ID. 7463-234

POINT REPAIR 307' TO 344' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

POINT REPAIR 307' TO 344' FROM SMH 457-042 COMPLETED 12,950.00 CL

201102080001 DELERY LAW  11/29/2011  09/24/2012 SMAIN MWH-ID. 7463-234

POINT REPAIR 9' TO 21' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

POINT REPAIR 9' TO 21' FROM SMH 457-042 6,200.00 CL

201102079901 ST MAURICE AV N CLAIBORNE AV  11/29/2011  01/26/2012 SMAIN MWH-ID. 7463-233

REPLACE PIPE FOR LINE SEGMENT 455-070 TO 455-066

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 455-070 TO 455-066 65,205.00 CL

201102079801 DELERY N ROBERTSON  11/29/2011  04/30/2012 SMAIN MWH-ID. 7463-232

POINT REPAIR 67' TO 79' FROM SMH 455-039

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 67' TO 79' FROM SMH 455-039 COMPLETED 7,090.00 CL

201102040901 STRAND CT N ROBERTSON  11/18/2011  02/13/2012 SMAIN MWH-ID. 7463-231

REPLACE PIPE FOR LINE SEGMENT 455-034 TO 454-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED  PIPE FOR LINE SEGMENT 455-034 TO 454-013 71,110.00 CL

201102040801 ST MAURICE AV N CLAIBORNE AV  11/18/2011  02/22/2012 SMAIN MWH-ID. 7463-230

REPLACE PIPE FOR LINE SEGMENT 455-012 TO 455-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 455-012 TO 455-011 68,930.00 CL

201102040701 ALABO MARAIS  11/18/2011  05/31/2012 SLINE MWH-ID. 7463-229

FULL LINING OF SMH 448-022 TO 448-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SEGMENT 29,561.00 CL

201102040601 ALABO MARAIS  11/18/2011  03/21/2012 SLEAD MWH-ID. 7463-229

POINT REPAIR REPLACE SERVICE 223' FROM SMH 448-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 223' FROM 

SMH 448-022

8,294.00 CL

201102040501 ALABO MARAIS  11/18/2011  03/21/2012 SLEAD MWH-ID. 7463-229

POINT REPAIR REPLACE SERVICE 190' FROM SMH 448-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 190' FROM SMH 448-022 

COMPLETED

6,992.00 CL

201102040401 CHARBONNET ST CLAUDE AV  11/18/2011  07/24/2012 SMAIN MWH-ID. 7463-228

POINT REPAIR 10O'  TO 116' FROM SMH 448-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 10O'  TO 116' FROM SMH 448-013 COMPLETED

7,000.00 CL

201102040301 CHARBONNET ST CLAUDE AV  11/18/2011  03/30/2012 SMAIN MWH-ID. 7463-228

POINT REPAIR 10' FROM SMH 448-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 10' FROM SMH 448-013 6,200.00 CL

201102040001 ST CLAUDE AV LAMANCHE  11/18/2011  07/02/2012 SLINE MWH-ID. 7463-227

FULL LINING OF SMH 448-011 TO 448-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 448-011 TO 448-010 COMPLETED 16,579.00 CL

201102039901 ST CLAUDE AV LAMANCHE  11/18/2011  03/15/2012 SMAIN MWH-ID. 7463-227

POINT REPAIR 18' TO 30' FROM SMH 448-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 18' TO 30' FROM SMH 448-011 6,200.00 CL

201102039801 ST CLAUDE AV LAMANCHE  11/18/2011  03/15/2012 SLEAD MWH-ID. 7463-227

POINT REPAIR REPLACE SERVICE 84' FROM SMH 448-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 84' FROM 

SMH 448-011

6,257.00 CL

201102039701 MARAIS ALABO  11/18/2011  03/30/2012 SMAIN MWH-ID. 7463-226

POINT REPAIR 0' TO 227' FROM SMH 448-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 227' FROM SMH 448-009 17,105.00 CL
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201102039601 MARAIS ALABO  11/18/2011  03/08/2012 SMAIN MWH-ID. 7463-226

POINT REPAIR 166' TO 178' FROM SMH 448-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 166' TO 178' FROM SMH 448-009 6,200.00 CL

201102039501 MARAIS ALABO  11/18/2011  03/07/2012 SLEAD MWH-ID. 7463-226

POINT REPAIR REPLACE SERVICE 39' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 39' FROM 

SMH 436-010

6,750.00 CL

201102039401 CHARBONNET MARAIS  11/18/2011  03/30/2012 SLINE MWH-ID. 7463-225

FULL LINING OF SMH 448-008 TO 448-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 448-008 TO 448-007 29,486.00 CL

201102039301 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 345' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 345' FROM 

SMH 448-008

7,690.00 CL

201102039201 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 217' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 217' FROM 

SMH 448-008

7,370.00 CL

201102039101 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 152' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 152' FROM 

SMH 448-008

6,970.00 CL

201102039001 LAMANCHE ST CLAUDE AV  11/18/2011  03/13/2012 SMAIN MWH-ID. 7463-224

POINT REPAIR 222' TO 234' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 222' TO 234' FROM SMH 445-060 6,200.00 CL

201102038801 CHOCTAW N TONTI  11/18/2011  11/07/2012 SLINE MWH-ID. 7463-223

FULL LINING OF SMH 445-060 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 445-060 TO 444-007 22,956.00 CL

201102038701 CHOCTAW N TONTI  11/18/2011  04/11/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 224' TO 236' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 224' TO 236' FROM SMH 445-060 COMPLETED 7,720.00 CL

201102038601 CHOCTAW N TONTI  11/18/2011  04/24/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 66' TO 78' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 66' TO 78' FROM SMH 445-060 COMPLETED 6,495.00 CL

201102038501 CHOCTAW N TONTI  11/18/2011  04/11/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 42' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR 42' FROM SMH 445-060 7,215.00 CL

201102038401 N JOHNSON FORSTALL  11/18/2011 SLINE MWH-ID. 7463-222

FULL LINING OF SMH 444-053 TO 444-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

OP

201102038301 N JOHNSON FORSTALL  11/18/2011  08/23/2012 SMAIN MWH-ID. 7463-222

POINT REPAIR 0' TO 12' FROM SMH 444-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 0' TO 12' FROM SMH 444-053 COMPLETED 6,200.00 CL

201102038101 FLOOD MARAIS  11/18/2011  01/23/2012 SMAIN MWH-ID. 7463-221

REPLACE PIPE FOR LINE SEGMENT 442-057 TO 442-055

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 442-057 TO 442-055 81,350.00 CL

201102028001 CAFFIN AV URQUHART  11/16/2011  03/18/2012 SLINE MWH-ID. 7463-220

FULL LINING OF SMH 442-056 TO 442-054

ESSA 2 - BASIN 6 - NINTH WARD - B

29,561.00 CL

201102027901 CAFFIN AV URQUHART  11/16/2011  03/15/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 350' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 350' FROM SMH 442-056 

COMPLETED

6,200.00 CL

201102027701 CAFFIN AV URQUHART  11/16/2011  03/14/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 281' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 281' FROM SMH 442-056 

COMPLETED

6,950.00 CL

201102027601 CAFFIN AV URQUHART  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 194' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 194' FROM 

SMH 442-056

6,950.00 CL

201102027501 URQUHART CAFFIN AV  11/16/2011  02/23/2012 SMAIN MWH-ID. 7463-219

POINT REPAIR 32' TO 44' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 32' TO 44' FROM SMH 442-056 6,200.00 CL

201102027401 URQUHART FLOOD  11/16/2011  01/17/2012 SMAIN MWH-ID. 7463-218

REPLACE PIPE FOR LINE SEGMENT 442-051 TO 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED  PIPE FOR LINE SEGMENT 442-051 TO 442-034 53,675.00 CL

201102027301 MARAIS FLOOD  11/16/2011  02/20/2012 SMAIN MWH-ID. 7463-217

POINT REPAIR 30' FROM SMH 442-050

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR 30' FROM SMH 442-050 6,540.00 CL

201102027201 MARAIS FLOOD  11/16/2011  02/20/2012 SLEAD MWH-ID. 7463-217

POINT REPAIR REPLACE SERVICE 119' TO 131' FROM SMH 442-050

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 119' TO 131' 

FROM SMH 442-050

6,835.00 CL

201102027001 MARAIS FLOOD  11/16/2011  07/06/2012 SLINE MWH-ID. 7463-217

FULL LINING OF SMH 442-050 TO 442-049

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-050 TO 442-049 COMPLETED 18,757.00 CL

201102026901 ST CLAUDE AV EGANIA  11/16/2011  03/29/2012 SLINE MWH-ID. 7463-216

FULL LINING OF SMH 442-037TO 442-036

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-037TO 442-036 21,154.00 CL

201102026801 ST CLAUDE AV EGANIA  11/16/2011  03/13/2012 SMAIN MWH-ID. 7463-216

POINT REPAIR 266' TO 289' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR 266' TO 289' FROM SMH 442-037 COMPLETED

8,335.00 CL
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201102026701 ST CLAUDE AV EGANIA  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-216

POINT REPAIR REPLACE SERVICE 231' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 231' FROM 

SMH 442-037

6,380.00 CL

201102026601 ST CLAUDE AV EGANIA  11/16/2011  03/13/2012 SLEAD MWH-ID. 7463-216

POINT REPAIR REPLACE SERVICE 11' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM 

SMH 442-037

6,278.00 CL

201102026401 ANDRY ST CLAUDE AV  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-215

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-036

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM 

SMH 442-036

6,500.00 CL

201102026301 ANDRY ST CLAUDE AV  11/16/2011  05/18/2012 SLINE MWH-ID. 7463-215

FULL LINING OF SMH 442-036 TO 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-036 TO 442-035 COMPLETED 19,801.00 CL

201102026101 EGANIA ST CLAUDE AV  11/16/2011  03/29/2012 SLINE MWH-ID. 7463-214

FULL LINING OF SMH 442-031 TO 442-030

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-031 TO 442-030 17,403.00 CL

201102026001 EGANIA ST CLAUDE AV  11/16/2011  02/24/2012 SMAIN MWH-ID. 7463-214

POINT REPAIR 82' TO 94' FROM SMH 442-031

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 82' TO 94' FROM SMH 442-031 7,220.00 CL

201102025901 EGANIA ST CLAUDE AV  11/16/2011  02/24/2012 SLEAD MWH-ID. 7463-214

POINT REPAIR REPLACE SERVICE 184' FROM SMH 442-031

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM 

SMH 442-031

6,600.00 CL

201102025801 EGANIA URQUHART  11/16/2011  05/18/2012 SLINE MWH-ID. 7463-213

FULL LINING OF SMH 442-029 TO 442-028

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-029 TO 442-028 COMPLETED 29,560.00 CL

201102025701 EGANIA URQUHART  11/16/2011  02/16/2012 SLEAD MWH-ID. 7463-213

POINT REPAIR REPLACE SERVICE 195' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM 

SMH 442-029

7,980.00 CL

201102025601 EGANIA URQUHART  11/16/2011  02/22/2012 SLEAD MWH-ID. 7463-213

POINT REPAIR REPLACE SERVICE 178' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

 COMPLETED POINT REPAIR REPLACE SERVICE 178' FROM 

SMH 442-029

6,780.00 CL

201102025501 TENNESSEE N CLAIBORNE AV  11/16/2011  01/03/2012 SMAIN MWH-ID. 7463-212

REPLACE PIPE FOR LINE SEGMENT 436-016 TO 436-015

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 436-016 TO 436-015 49,730.00 CL

201102025401 MARAIS CAFFIN AV  11/16/2011  02/16/2012 SMAIN MWH-ID. 7463-211

POINT REPAIR 4' TO 16' FROM SMH 442-058

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 4' TO 16' FROM SMH 442-058 6,200.00 CL

201102025201 ANDRY URQUHART  11/16/2011  04/17/2012 SMAIN MWH-ID. 7463-210

REPLACE PIPE FOR LINE SEGMENT 442-034 TO 442-033

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 442-034 TO 442-033 83,295.00 CL

201102024801 URQUHART ANDRY  11/16/2011  05/16/2012 SLINE MWH-ID. 7463-209

FULL LINING OF SMH 442-034 TO 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-034 TO 442-029 27,900.00 CL

201102024701 URQUHART ANDRY  11/16/2011  04/18/2012 SMAIN MWH-ID. 7463-209

POINT REPAIR 219' TO 237' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 219' TO 237' FROM SMH 442-034 8,640.00 CL

201102024501 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 293' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM 

SMH 442-034

6,680.00 CL

201102024401 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-034 

COMPLETED

7,210.00 CL

201102024301 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 136' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM 

SMH 442-034

6,760.00 CL

201102024201 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 99' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 99' FROM SMH 442-034 

COMPLETED

6,488.00 CL

201102024101 FORSTALL MARAIS  11/16/2011  04/30/2012 SMAIN MWH-ID. 7463-208

REPLACE PIPE FOR LINE SEGMENT 442-015 TO 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED REPLACE PIPE FOR LINE SEGMENT 442-015 TO 

442-014

84,778.00 CL

201102023901 FORSTALL URQUHART  11/16/2011  05/15/2012 SLINE MWH-ID. 7463-207

FULL LINING OF SMH 442-014 TO 442-012

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-014 TO 442-012 28,956.00 CL

201102023801 FORSTALL URQUHART  11/16/2011  05/07/2012 SMAIN MWH-ID. 7463-207

POINT REPAIR 97' TO 109' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 97' TO 109' FROM SMH 442-014 7,680.00 CL

201200186801 N ROCHEBLAVE MAZANT  01/24/2012  12/18/2012 SMAIN MWH-ID. 7463-407

REPLACE PIPE SEGMENT SMH 418-006 TO 418-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE SEGMENT SMH 418-006 TO 418-005 45,500.00 CL

201200186601 N PRIEUR POLAND AV  01/24/2012  08/09/2013 SLINE MWH-ID. 7463-406

FULL LINING OF SMH 417-034 TO 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-034 TO 417-033 20,325.00 CL

201200186501 N PRIEUR POLAND AV  01/24/2012  09/13/2012 SMAIN MWH-ID. 7463-406

POINT REPAIR 258' - 271' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 258' - 271' FROM SMH 417-034 COMPLETED 6,200.00 CL
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201200186401 N PRIEUR POLAND AV  01/24/2012  09/13/2012 SMAIN MWH-ID. 7463-406

POINT REPAIR 162' - 177' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 162' - 177' FROM SMH 417-034 COMPLETED 6,800.00 CL

201200186301 POLAND AV N PRIEUR  01/24/2012  08/08/2013 SLINE MWH-ID. 7463-405

FULL LINING OF SMH 417-033 TO 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-033 TO 417-031 27,682.00 CL

201200186201 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 382'  - 392' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 382'  - 392' FROM SMH 417-033 6,200.00 CL

201200186101 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 200'  - 224' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 200'  - 224' FROM SMH 417-033 9,260.00 CL

201200186001 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 44'  - 56' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 44'  - 56' FROM SMH 417-033 6,230.00 CL

201200185901 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 0'  - 12' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0'  - 12' FROM SMH 417-033 6,200.00 CL

201200185801 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SLEAD MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 173' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM 

SMH 417-033

6,800.00 CL

201200185701 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SLEAD MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 81' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 81' FROM 

SMH 417-033

6,800.00 CL

201200185601 N JOHNSON POLAND AV  01/24/2012 SLINE MWH-ID. 7463-404

FULL LINING OF SMH 417-032 TO 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200185501 N JOHNSON POLAND AV  01/24/2012  11/09/2013 SLINE MWH-ID. 7463-403

FULL LINING OF SMH 417-031 TO 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-031 TO 417-027 7,635.00 CL

201200185401 N JOHNSON POLAND AV  01/24/2012  08/15/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 115' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 115' FROM 

SMH 417-031

8,401.00 CL

201200185301 N JOHNSON POLAND AV  01/24/2012  08/14/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 83' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 83' FROM 

SMH 417-031

10,481.00 CL

201200185201 N JOHNSON POLAND AV  01/24/2012  08/14/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 24' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 24' FROM 

SMH 417-031

9,736.00 CL

201200185101 N PRIEUR POLAND AV  01/24/2012  05/01/2013 SMAIN MWH-ID. 7463-402

REPLACE PIPE OF SMH 417-030 TO 417-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE OF SMH 417-030 TO 417-029 35,160.00 CL

201200184901 N JOHNSON MAZANT  01/24/2012  10/03/2013 SLINE MWH-ID. 7463-401

FULL LINING OF SMH 417-028 TO 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-028 TO 417-027 6,407.00 CL

201200184801 N JOHNSON MAZANT  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 169' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 169' FROM 

SMH 417-028

8,211.00 CL

201200184701 N JOHNSON MAZANT  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 141' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM 

SMH 417-028

8,301.00 CL

201200184601 N JOHNSON MAZANT  01/24/2012  08/06/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 80' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 80' FROM 

SMH 417-028

8,211.00 CL

201200184501 N JOHNSON MAZANT  01/24/2012  08/06/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 18' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 18' FROM 

SMH 417-028

8,241.00 CL

201200184401 N JOHNSON MAZANT  01/24/2012  08/07/2013 SMAIN MWH-ID. 7463-401

POINT REPAIR 100' - 112' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' - 112' FROM SMH 417-028 8,241.00 CL

201200184301 FRANCE N JOHNSON  01/24/2012  11/08/2013 SLINE MWH-ID. 7463-400

FULL LINING OF SMH 417-027 TO 417-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-027 TO 417-013 9,861.00 CL

201200184101 FRANCE N JOHNSON  01/24/2012  08/19/2013 SMAIN MWH-ID. 7463-400

POINT REPAIR 168' - 180' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 168' - 180' FROM SMH 417-027 8,426.00 CL

201200184001 FRANCE N JOHNSON  01/24/2012  08/16/2013 SMAIN MWH-ID. 7463-400

POINT REPAIR 73' - 85' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 73' - 85' FROM SMH 417-027 8,216.00 CL

201200183901 FRANCE N JOHNSON  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-400

POINT REPAIR REPLACE SERVICE 296' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 296' FROM 

SMH 417-027

8,206.00 CL

201200183801 FRANCE N JOHNSON  01/24/2012  08/13/2013 SLEAD MWH-ID. 7463-400

POINT REPAIR REPLACE SERVICE 107' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 107' FROM 

SMH 417-027

8,171.00 CL
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201200183701 N PRIEUR FRANCE  01/24/2012  08/08/2013 SMAIN MWH-ID. 7463-399

REPLACE PIPE FROM SMH 417-024 TO 417-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 417-024 TO 417-023 33,500.00 CL

201200183001 N DERBIGNY MAZANT  01/24/2012  04/26/2013 SMAIN MWH-ID. 7463-397

REPLACE PIPE SEGMENT SMH 416-020 TO 416-019 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE SEGMENT SMH 416-020 TO 416-019 35,840.00 CL

201200182901 KENTUCKY N DERBIGNY  01/24/2012  11/08/2013 SLINE MWH-ID. 7463-396

FULL LINING OF SMH 416-015 TO 416-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 416-015 TO 416-014 9,807.00 CL

201200182801 KENTUCKY N DERBIGNY  01/24/2012  09/20/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 226' - 238' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 226' - 238' FROM SMH 416-015 8,181.00 CL

201200182701 ALVAR N MIRO  01/24/2012  07/25/2012 SMAIN MWH-ID. 7463-395

POINT REPAIR 254' - 266' FROM SMH 405-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 254' - 266' FROM SMH 405-064 COMPLETED 7,090.00 CL

201200182601 ALVAR N MIRO  01/24/2012  09/12/2012 SMAIN MWH-ID. 7463-395

POINT REPAIR 0' - 13' FROM SMH 405-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 0' - 13' FROM SMH 405-064 COMPLETED 6,400.00 CL

201200182501 LOUISA N PRIEUR  01/24/2012  02/26/2013 SLINE MWH-ID. 7463-394

FULL LINING OF SMH 404-086 TO 404-085

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPELTED FULL LINING OF SMH 404-086 TO 404-085 8,734.00 CL

201200182401 LOUISA N PRIEUR  01/24/2012  01/31/2013 SMAIN MWH-ID. 7463-394

POINT REPAIR 329' - 348' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 329' - 348' FROM SMH 404-086 9,386.00 CL

201200182301 LOUISA N PRIEUR  01/24/2012  01/31/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 190' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 190' FROM 

SMH 404-086

8,171.00 CL

201200182201 LOUISA N PRIEUR  01/24/2012  01/30/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 159' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 159' FROM 

SMH 404-086

8,181.00 CL

201200182101 LOUISA N PRIEUR  01/24/2012  01/30/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 121' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 121' FROM 

SMH 404-086

8,181.00 CL

201200182001 LOUISA N PRIEUR  01/24/2012  01/29/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 63' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 63' FROM 

SMH 404-086

8,176.00 CL

201200181801 LOUISA N PRIEUR  01/24/2012  01/29/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 10' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM 

SMH 404-086

8,168.50 CL

201200173501 N JOHNSON ALVAR  01/23/2012  10/02/2013 SLINE MWH-ID. 7463-386

FULL LINING OF SMH 404-049 TO 417-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 404-049 TO 417-019 6,631.00 CL

201200173401 N JOHNSON ALVAR  01/23/2012  07/02/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 256' - 263' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 256' - 263' FROM SMH 404-049 8,336.00 CL

201200173301 N JOHNSON ALVAR  01/23/2012  07/02/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 58' - 78' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 58' - 78' FROM SMH 404-049 9,561.00 CL

201200173201 LAW MONTEGUT  01/23/2012  02/27/2013 SLINE MWH-ID. 7463-385

FULL LINING OF SMH 386-022 TO 386-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-022 TO 386-017 7,863.00 CL

201200173101 LAW MONTEGUT  01/23/2012  01/14/2013 SMAIN MWH-ID. 7463-385

POINT REPAIR 0' - 12' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 386-022 8,161.00 CL

201200173001 LAW MONTEGUT  01/23/2012  01/16/2013 SLEAD MWH-ID. 7463-385

POINT REPAIR REPLACE SERVICE 145' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM 

SMH 386-022

8,396.00 CL

201200172901 LAW MONTEGUT  01/23/2012  01/15/2013 SLEAD MWH-ID. 7463-385

POINT REPAIR REPLACE SERVICE 59' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 59' FROM 

SMH 386-022

CL

201200169001 URQUHART PIETY  01/23/2012  05/22/2013 SLINE MWH-ID. 7463-436

FULL LINING OF SMH 402-050 TO 402-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 402-050 TO 402-049 7,104.00 CL

201200168901 URQUHART PIETY  01/23/2012  01/03/2013 SLEAD MWH-ID. 7463-436

POINT REPAIR REPLACE SERVICE  73' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE  73' FROM 

SMH 402-050

8,246.00 CL

201200168801 URQUHART PIETY  01/23/2012  01/04/2013 SMAIN MWH-ID. 7463-436

POINT REPAIR 211' - 245' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 211' - 245' FROM SMH 402-050 12,011.00 CL

201200168701 URQUHART PIETY  01/23/2012  01/05/2013 SMAIN MWH-ID. 7463-436

POINT REPAIR 96' - 108' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 96' - 108' FROM SMH 402-050 8,161.00 CL

201200085701 KENTUCKY N ROMAN  01/10/2012  10/03/2013 SLINE MWH-ID. 7463-378

FULL LINING FROM SMH 417-042 TO 416-014

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 417-042 TO 416-014 9,454.00 CL
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201200085601 KENTUCKY N ROMAN  01/10/2012  08/20/2013 SMAIN MWH-ID. 7463-378

POINT REPAIR 273' TO 285' FROM SMH 417-042

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 273' TO 285' FROM SMH 417-042 8,531.00 CL

201200085501 KENTUCKY N ROMAN  01/10/2012  08/21/2013 SLEAD MWH-ID. 7463-378

POINT REPAIR REPLACE SERVICE 314' FROM SMH 417-042

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 314' FROM 

SMH 417-042

8,351.00 CL

201200085001 N PRIEUR LOUISA  01/10/2012  02/26/2013 SLINE MWH-ID. 7463-377

FULL LINING FROM SMH 404-089 TO 385-017

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 404-089 TO 385-017 6,580.00 CL

201200084601 N PRIEUR LOUISA  01/10/2012  01/24/2013 SMAIN MWH-ID. 7463-377

POINT REPAIR 199' TO 211' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 404-089 8,361.00 CL

201200084201 N PRIEUR LOUISA  01/10/2012  01/25/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 257' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 257' FROM 

SMH 404-089

8,361.00 CL

201200084101 N PRIEUR LOUISA  01/10/2012  01/23/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 182' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 182' FROM 

SMH 404-089

8,371.00 CL

201200084001 N PRIEUR LOUISA  01/10/2012  01/22/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 150' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

POINT REPAIR REPLACE SERVICE 150' FROM SMH 404-089 8,351.00 CL

201200053601 N PRIEUR LOUISA  01/06/2012  01/22/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 120' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 120' FROM 

SMH 404-089

8,196.00 CL

201200053101 ALVAR N PRIEUR  01/06/2012  10/03/2013 SLINE MWH-ID. 7463-376

FULL LINING FROM SMH 404-032 TO 404-030

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 404-032 TO 404-030 8,680.00 CL

201200053001 ALVAR N PRIEUR  01/06/2012  07/09/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 93' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 93' FROM 

SMH 404-032

8,161.00 CL

201200052901 ALVAR N PRIEUR  01/06/2012  07/08/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 33' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 33' FROM 

SMH 404-032

8,171.00 CL

201200052701 ALVAR N PRIEUR  01/06/2012  07/03/2013 SMAIN MWH-ID. 7463-376

POINT REPAIR 0' - 12' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 404-032 8,161.00 CL

201200052601 ALVAR N PRIEUR  01/06/2012  07/09/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 155' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 155' FROM 

SMH 404-032

8,346.00 CL

201200052401 ALVAR N PRIEUR  01/06/2012  07/11/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 251' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 251' FROM 

SMH 404-032

8,351.00 CL

201200025501 N RAMPART LAMANCHE  01/05/2012  08/28/2013 SLEAD MWH-ID. 7463-365

POINT REPAIR REPLACE SERVICE 116' FROM SMHA 447-023

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR REPLACE SERVICE 116' FROM 

SMHA 447-023

9,156.00 CL

201102023701 FORSTALL URQUHART  11/16/2011  05/09/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 321' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 321' FROM SMH 442-014 7,100.00 CL

201102023601 FORSTALL URQUHART  11/16/2011  05/09/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 209' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 209' FROM 

SMH 442-014

7,120.00 CL

201102023501 FORSTALL URQUHART  11/16/2011  05/08/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 181' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 181' FROM 

SMH 442-014

7,080.00 CL

201102023301 FORSTALL URQUHART  11/16/2011  05/07/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 31' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM 

SMH 442-014

7,220.00 CL

201102023101 TENNESSEE ROBERTSON  11/16/2011  05/22/2012 SMAIN MWH-ID. 7463-206

REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-046

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-046 92,545.00 CL

201102022901 N JOHNSON ST MAURICE AV  11/16/2011  08/09/2012 SMAIN MWH-ID. 7463-205

REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-013

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-013 96,270.00 CL

201102022701 RODER DELERY  11/16/2011  06/01/2012 SLINE MWH-ID. 7463-204

FULL LINING OF SMH 455-074 TO 455-073

ESSA 2 - BASIN 6 - NINTH WARD - 26

FULL LINING OF SMH 455-074 TO 455-073 COMPLETED 16,280.00 CL

201102022601 RODER DELERY  11/16/2011  05/03/2012 SMAIN MWH-ID. 7463-204

POINT REPAIR 34' TO 57' FROM SMH 455-074

ESSA 2 - BASIN 6 - NINTH WARD - 26

COMPLETED POINT REPAIR 34' TO 57' FROM SMH 455-074 8,690.00 CL

201102022501 RODER DELERY  11/16/2011  05/02/2012 SLEAD MWH-ID. 7463-204

POINT REPAIR REPLACE SERVICE 141' FROM SMH 455-074

ESSA 2 - BASIN 6 - NINTH WARD - 26

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM 

SMH 455-074

6,670.00 CL

201102022301 ST CLAUDE AV TRICOU  11/16/2011  07/11/2012 SLINE MWH-ID. 7463-203

FULL LINING OF SMH 454-027 TO 454-026

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 454-027 TO 454-026 COMPLETED 20,251.00 CL
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201102022201 ST CLAUDE AV TRICOU  11/16/2011  04/24/2012 SMAIN MWH-ID. 7463-203

POINT REPAIR 235' TO 255' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 235' TO 255' FROM SMH 454-027 7,600.00 CL

201102022101 ST CLAUDE AV TRICOU  11/16/2011  04/24/2012 SMAIN MWH-ID. 7463-203

POINT REPAIR 0' TO 12' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 454-027 6,400.00 CL

201102022001 ST CLAUDE AV TRICOU  11/16/2011  04/24/2012 SLEAD MWH-ID. 7463-203

POINT REPAIR REPLACE SERVICE 108' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM 

SMH 454-027

6,380.00 CL

201102021901 TUPELO ST CLAUDE AV  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-202

POINT REPAIR REPLACE SERVICE 184' FROM SMH 454-017

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM 

SMH 454-017

6,960.00 CL

201102021801 TUPELO ST CLAUDE AV  11/16/2011  04/17/2012 SLEAD MWH-ID. 7463-202

POINT REPAIR REPLACE SERVICE 123' FROM SMH 454-017

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 123' FROM 

SMH 454-017

7,110.00 CL

201102021701 TUPELO ST CLAUDE AV  11/16/2011  07/11/2012 SLINE MWH-ID. 7463-202

FULL LINING OF SMH 454-017 TO 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 454-017 TO 454-016 17,403.00 CL

201102021601 TUPELO MARAIS  11/16/2011  05/17/2012 SLINE MWH-ID. 7463-201

FULL LINING OF SMH 454-016 TO 454-015

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 454-016 TO 454-015 29,329.00 CL

201102021501 TUPELO MARAIS  11/16/2011  04/23/2012 SMAIN MWH-ID. 7463-201

POINT REPAIR 236' TO 254' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 236' TO 254' FROM SMH 454-016 8,200.00 CL

201102021401 TUPELO MARAIS  11/16/2011  04/19/2012 SLEAD MWH-ID. 7463-201

POINT REPAIR REPLACE SERVICE 191' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 191' FROM 

SMH 454-016

7,050.00 CL

201102021301 TUPELO MARAIS  11/16/2011  04/19/2012 SLEAD MWH-ID. 7463-201

POINT REPAIR REPLACE SERVICE 105' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 105' FROM 

SMH 454-016

7,140.00 CL

201102021201 LAMANCHE N PRIEUR  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-200

REPLACE PIPE FOR LINE SEGMENT 449-015 TO 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACED PIPE FOR LINE SEGMENT 449-015 TO 449-014 71,350.00 CL

201102021101 N JOHNSON CHARBONNET  11/16/2011  11/06/2012 SLINE MWH-ID. 7463-199

FULL LINING OF SMH 449-014 TO 449-013

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED FULL LINING OF SMH 449-014 TO 449-013 20,104.00 CL

201102021001 N JOHNSON CHARBONNET  11/16/2011  04/12/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 189' TO 201' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED POINT REPAIR 189' TO 201' FROM SMH 449-014 6,200.00 CL

201102020901 N JOHNSON CHARBONNET  11/16/2011  04/11/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 66' TO 78' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED POINT REPAIR 66' TO 78' FROM SMH 449-014 6,540.00 CL

201102020801 CHOCTAW N TONTI  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-198

REPLACE PIPE FOR LINE SEGMENT 445-041 TO 445-040

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACED PIPE FOR LINE SEGMENT 445-041 TO 445-040 52,590.00 CL

201102020701 CAFFIN AV N PRIEUR  11/16/2011  05/18/2012 SMAIN MWH-ID. 7463-197

REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-068

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-068 68,890.00 CL

201102020601 N ROMAN FLOOD  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-194

REPLACE PIPE FOR LINE SEGMENT 443-026 TO 443-024

ESSA 2 - BASIN 6 - NINTH WARD - 24

REPLACED PIPE FOR LINE SEGMENT 443-026 TO 443-024 84,200.00 CL

201102020501 FLOOD URQUHART  11/16/2011  04/03/2012 SMAIN MWH-ID. 7463-193

REPLACE PIPE FOR LINE SEGMENT 442-055 TO 442-053

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 442-055 TO 442-053 86,350.00 CL

201102020301 ANDRY MARAIS  11/16/2011  05/16/2012 SLINE MWH-ID. 7463-192

FULL LINING OF SMH 442-035 TO 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-035 TO 442-034 29,411.00 CL

201102020201 ANDRY MARAIS  11/16/2011  04/30/2012 SMAIN MWH-ID. 7463-192

POINT REPAIR 111' TO 123' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 111' TO 123' FROM SMH 442-035 7,730.00 CL

201102020101 ANDRY MARAIS  11/16/2011  05/01/2012 SLEAD MWH-ID. 7463-192

POINT REPAIR REPLACE SERVICE 230' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 230' FROM 

SMH 442-035

7,180.00 CL

201102020001 ANDRY MARAIS  11/16/2011  04/25/2012 SLEAD MWH-ID. 7463-192

POINT REPAIR REPLACE SERVICE 88' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 88' FROM 

SMH 442-035

6,950.00 CL

201102019701 DESLONDE N ROBERTSON  11/16/2011  05/08/2012 SMAIN MWH-ID. 7463-191

REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-040

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-040 89,510.00 CL

201102019601 N CLAIBORNE AV JOURDAN AV  11/16/2011  05/15/2012 SLINE MWH-ID. 7463-190

FULL LINING OF SMH 436-010 TO 436-009

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 436-010 TO 436-009 15,227.00 CL

201102019501 N CLAIBORNE AV JOURDAN AV  11/16/2011  04/11/2012 SLEAD MWH-ID. 7463-190

POINT REPAIR REPLACE SERVICE 184' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM 

SMH 436-010

7,210.00 CL
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201102019401 N CLAIBORNE AV JOURDAN AV  11/16/2011  04/11/2012 SLEAD MWH-ID. 7463-190

POINT REPAIR REPLACE SERVICE 141' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM 

SMH 436-010

6,810.00 CL

201102010601 MARAIS PORT  11/15/2011  12/13/2012 SMAIN MWH-ID. 7463-178

REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-045

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 383-043 TO 383-045 43,705.60 CL

201102010501 PORT MARAIS  11/15/2011  12/27/2012 SMAIN MWH-ID. 7463-177

REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 383-043 TO 383-042 CL

201102010401 MARAIS PRESS  11/15/2011  07/12/2012 SLINE MWH-ID. 7463-176

FULL LINING OF SMH 383-037 TO 383-036

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 383-037 TO 383-036 COMPLETED 17,635.00 CL

201102010301 MARAIS PRESS  11/15/2011  07/06/2012 SMAIN MWH-ID. 7463-176

POINT REPAIR 1' TO 13' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 1' TO 13' FROM SMH 383-037 COMPLETED 8,140.00 CL

201102010201 MARAIS PRESS  11/15/2011  07/12/2012 SLEAD MWH-ID. 7463-176

POINT REPAIR REPLACE SERVICE 162' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 162' FROM SMH 383-037 

COMPLETED

7,080.00 CL

201102010101 MARAIS PRESS  11/15/2011  07/12/2012 SLEAD MWH-ID. 7463-176

POINT REPAIR REPLACE SERVICE 99' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 99' FROM SMH 383-037 

COMPLETED

6,770.00 CL

201102010001 URQUHART ST FERDINAND  11/15/2011  11/26/2012 SMAIN MWH-ID. 7463-175

REPLACE PIPE FOR LINE SEGMENT 383-035 TO 383-034

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 383-035 TO 383-034 33,474.00 CL

201101934001 PORT URQUHART  11/09/2011  10/03/2013 SLINE MWH-ID. 7463-100

FULL LINING OF SMH 383-042 TO 383-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 383-042 TO 383-041 9,910.00 CL

201101933801 PORT URQUHART  11/09/2011  02/21/2012 SLEAD MWH-ID. 7463-100

POINT REPAIR REPLACE SERVICE 322' TO 334' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 322' TO 334' 

FROM SMH 383-042

8,223.50 CL

201101933701 PORT URQUHART  11/09/2011  02/20/2013 SLEAD MWH-ID. 7463-100

POINT REPAIR REPLACE SERVICE 225' TO 237' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 225' TO 237' 

FROM SMH 383-042

8,296.00 CL

201101933601 PORT URQUHART  11/09/2011  03/06/2012 SMAIN MWH-ID. 7463-100

POINT REPAIR 262' TO 296' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 262' TO 296' FROM SMH 383-042 12,311.00 CL

201101933501 PORT URQUHART  11/09/2011 SMAIN MWH-ID. 7463-100

POINT REPAIR 86' TO 114' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201101933401 PORT URQUHART  11/09/2011  11/07/2013 SLEAD MWH-ID. 7463-100

SERVICE REPAIR VIA LINING 356' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 356' FROM SMH 

383-042

5,750.00 CL

201101933301 PORT URQUHART  11/09/2011  11/07/2013 SLEAD MWH-ID. 7463-100

SERVICE REPAIR VIA LINING 147' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 147' FROM SMH 

383-042

5,250.00 CL

201101469201 N DORGENOIS DELERY  09/06/2011  09/28/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 181' TO 193' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD

POINT REPAIR 181' TO 193' FROM SMH 457-015 COMPLETED 5,201.70 CL

201101469101 N ROMAN JOURDAN RD  09/06/2011  09/27/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 276' TO 288'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 276' TO 288'  FROM SMH 436-019 COMPLETED 1,242.96 CL

201101469001 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 344' TO 354' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 344' TO 354' FROM SMH 437-004 COMPLETED 4,200.00 CL

201101468901 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 168' TO 178' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 168' TO 178' FROM SMH 437-004 COMPLETED 3,700.00 CL

201101297101 ANDRY N JOHNSON  08/10/2011  09/30/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 178' TO 188' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 178' TO 188' FROM SMH 444-028 COMPLETED 3,700.00 CL

201101190201 N DERBIGNY POLAND AV  07/21/2011  11/08/2011 SMAIN MWH-ID. 7463-101

REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-021 

COMPLETED

56,006.60 CL

201000564801 N DERBIGNY ST MAURICE AV  03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055

POINT REPAIR 84' TO 96' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 84' TO 96' FROM SMH 455-069 7,002.50 CL

201000564701 N DORGENOIS JOURDAN RD  03/20/2010  07/27/2011 SLINE MWH-ID. 7463-052

FULL LINING OF SMH 438-015 TO 438-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 438-015 TO 438-013 COMPLETED 9,666.50 CL

201000564601 N DORGENOIS JOURDAN RD  03/20/2010  05/05/2011 SMAIN MWH-ID. 7463-052

POINT REPAIR 329' TO 338' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR 329' TO 338' FROM SMH 438-015 7,500.00 CL

201000564501 N DORGENOIS JOURDAN RD  03/20/2010  05/03/2011 SLEAD MWH-ID. 7463-052

SERVICE POINT REPAIR 185' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 185' FROM SMH 438-015 9,502.80 CL
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201000564401 N PRIEUR DESLONDE  03/20/2010  10/28/2011 SLINE MWH-ID. 7463-051

FULL LINING OF SMH 437-022 TO 437-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 437-022 TO 437-021 COMPLETED 7,129.00 CL

201000564301 N PRIEUR DESLONDE  03/20/2010  04/26/2011 SMAIN MWH-ID. 7463-051

POINT REPAIR 144'  TO 176' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 144'  TO 176' FROM SMH 437-022 5,700.00 CL

201000564201 N PRIEUR DESLONDE  03/20/2010  04/27/2011 SMAIN MWH-ID. 7463-051

POINT REPAIR 64'  TO 88' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 64'  TO 88' FROM SMH 437-022 8,153.30 CL

201000564101 N DERBIGNY JOURDAN RD  03/20/2010  05/03/2011 SMAIN MWH-ID. 7463-048

POINT REPAIR 156'  TO 192' FROM SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 156'  TO 192' FROM SMH 436-022 12,404.50 CL

201000562801 N CLAIBORNE AV JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-041

FULL LINING OF SMH 436-027 TO 436-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 436-027 TO 436-026 13,352.00 CL

201000562701 N CLAIBORNE AV JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041

POINT REPAIR 155' TO 178'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 155' TO 178'  FROM SMH 436-027 4,700.00 CL

201000562601 N CLAIBORNE AV JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041

POINT REPAIR 42' TO 58'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 42' TO 58'  FROM SMH 436-027 5,400.00 CL

201000562501 N ROMAN JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-040

FULL LINING OF SMH 436-019 TO 436-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

 COMPLETED FULL LINING OF SMH 436-019 TO 436-017 9,724.00 CL

201000562401 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 293' TO 316'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 293' TO 316'  FROM SMH 436-019 4,800.00 CL

201000562301 N ROMAN JOURDAN RD  03/20/2010  04/25/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 133' TO 203'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 133' TO 203'  FROM SMH 436-019 14,303.30 CL

201000562201 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 101' TO 113'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 101' TO 113'  FROM SMH 436-019 4,150.00 CL

201000562101 N JOHNSON EGANIA  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-039

FULL LINING OF SMH 444-019 TO 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-019 TO 444-017 7,925.00 CL

201000561101 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 157' TO 216' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETEDPOINT REPAIR MADE 157' TO 216' FROM SMH 

444-022

18,900.00 CL

201000561001 LIZARDI N PRIEUR  03/20/2010  03/11/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 135' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 135' FROM SMH 

444-022

9,502.50 CL

201000560901 LIZARDI N PRIEUR  03/20/2010  03/22/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 283' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 283' FROM SMH 

444-022

9,502.50 CL

201000560801 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 80' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 80' FROM SMH 

444-022

9,502.50 CL

201000560701 LIZARDI N JOHNSON  03/20/2010 SLINE MWH-ID. 7463-035

FULL LINING OF SMH 444-017 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

OP

201000560601 LIZARDI N JOHNSON  03/20/2010  03/14/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 324' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 324' FROM SMH 

444-017

11,603.60 CL

201000560501 LIZARDI N JOHNSON  03/20/2010  03/15/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 157' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 157' FROM SMH 

444-017

11,503.20 CL

201000560401 LIZARDI N JOHNSON  03/20/2010  03/17/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 184' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 184' FROM SMH 

444-017

9,501.80 CL

201000479501 ANDRY N MIRO  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 27' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 27' FROM SMH 445-061 5,200.80 CL

201000479601 ANDRY N GALVEZ  03/10/2010  12/28/2010 SMAIN MWH-ID. 7463-028

REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-005 

COMPLETED

113,030.35 CL

201000479701 N MIRO CHOCTAW  03/10/2010  03/19/2011 SLEAD MWH-ID. 7463-029

SERVICE POINT REPAIR 89' FROM SMH 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 89' FROM SMH 444-007 7,953.60 CL

201000479901 CHOCTAW N MIRO  03/10/2010  03/02/2011 SMAIN MWH-ID. 7463-030

REPLACE PIPE FOR LINE SEGMENT 444-008 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 62,328.30 CL

201000480001 ANDRY N GALVEZ  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-031

REPLACE PIPE FOR LINE SEGMENT 444-014 TO 444-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 64,573.55 CL
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201000480101 CHOCTAW N GALVEZ  03/10/2010  02/28/2011 SMAIN MWH-ID. 7463-032

REPLACE PIPE FOR LINE SEGMENT 444-016 TO 444-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 48,254.40 CL

201000480201 N GALVEZ LIZARDI  03/10/2010  03/24/2011 SMAIN MWH-ID. 7463-034

REPLACE PIPE FOR LINE SEGMENT 444-010 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 444-010 TO 444-009 26,255.90 CL

201000480501 LIZARDI N JOHNSON  03/10/2010  03/16/2011 SMAIN MWH-ID. 7463-035

POINT REPAIR 28' TO 40' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 28' TO 40' FROM SMH 444-017 12,103.20 CL

201000480601 LIZARDI N PRIEUR  03/10/2010  03/24/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 65' SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 65' SMH 444-022 9,502.50 CL

201000480701 N PRIEUR ANDRY  03/10/2010  04/01/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 160' FROM 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 160' FROM 444-

027

5,202.50 CL

201000480801 EGANIA N JOHNSON  03/10/2010  08/11/2011 SMAIN MWH-ID. 7463-038

REPLACE PIPE FOR LINE SGMENT 444-021 TO 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SGMENT 444-021 TO 444-019 55,494.00 CL

201000480901 N JOHNSON EGANIA  03/10/2010  03/29/2011 SMAIN MWH-ID. 7463-039

POINT REPAIR 87' TO 99' FROM SMH 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 87' TO 99' FROM SMH 444-019 5,202.20 CL

201000481001 N ROMAN JOURDAN RD  03/10/2010  04/17/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 75' TO 87' FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 75' TO 87' FROM SMH 436-019 7,152.95 CL

201000481201 N CLAIBORNE AV JOURDAN RD  03/10/2010  04/18/2011 SLEAD MWH-ID. 7463-041

SERVICE POINT REPAIR 9'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 9'  FROM SMH 

436-027

5,200.40 CL

201000481301 DESLONDE N GALVEZ  03/10/2010  04/17/2011 SLEAD MWH-ID. 7463-042

SERVICE POINT REPAIR 51' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 51' FROM SMH 437-004 7,703.50 CL

201000481401 DESLONDE FLORIDA AV  03/10/2010  04/26/2011 SMAIN MWH-ID. 7463-043

REPLACE PIPE FOR LINE SEGMENT 439-003 TO 438-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 439-003 TO 438-017 90,130.00 CL

201000481601 EGANIA N DERBIGNY  03/10/2010  04/13/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 39' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 39' FROM SMH 443-023 5,751.40 CL

201000481701 EGANIA N GALVEZ  03/10/2010  04/27/2011 SMAIN MWH-ID. 7463-045

REPLACE PIPE FOR LINE SEGMENT 444-004 TO 444-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 444-004 TO 444-003 87,543.30 CL

201000481801 REYNES LAW  03/10/2010  04/12/2011 SMAIN MWH-ID. 7463-046

REPLACE PIPE FOR LINE SEGMENT 445-009 TO 445-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 445-009 TO 445-006 96,623.20 CL

201000482001 CHOCTAW FLORIDA AV  03/10/2010  10/09/2012 SMAIN MWH-ID. 7463-047

REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-051 

COMPLETED

63,930.00 CL

201000482101 N DERBIGNY JOURDAN RD  03/10/2010  05/04/2011 SMAIN MWH-ID. 7463-048

POINT REPAIR 50' TO 66' FROM SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 50' TO 66' FROM SMH 436-022 5,650.40 CL

201000482201 N PRIEUR DESLONDE  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-051

SERVICE POINT REPAIR 6' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 6' FROM SMH 437-022 6,903.10 CL

201000482301 N DORGENOIS JOURDAN RD  03/10/2010  05/02/2011 SMAIN MWH-ID. 7463-052

POINT REPAIR 0' TO 12' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 0' TO 12' FROM SMH 438-015 3,700.00 CL

201000482401 N DERBIGNY ST MAURICE AV  03/10/2010  05/11/2011 SLEAD MWH-ID. 7463-055

SERVICE POINT REPAIR 10' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

SERVICE POINT REPAIR MADE 10' FROM SMH 455-069 5,701.80 CL

201000482601 N ROMAN DELERY  03/10/2010  05/19/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 3' TO 15' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 3' TO 15' FROM SMH 455-072 6,703.80 CL

201000482801 N PRIEUR DELERY  03/10/2010  05/12/2011 SMAIN MWH-ID. 7463-057

POINT REPAIR 12' TO 24' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 12' TO 24' FROM SMH 456-024 5,401.80 CL

201000482901 TRICOU N ROMAN  03/10/2010  03/23/2011 SMAIN MWH-ID. 7463-058

REPLACE PIPE FOR LINE SEGMENT 456-026 TO 456-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

REPLACED PIPE FOR LINE SEGMENT 456-026 TO 456-025 

COMPLETED

70,605.00 CL

201000483001 LAW DUBREUIL  03/10/2010  05/11/2011 SMAIN MWH-ID. 7463-060

REPLACE PIPE FOR LINE SEGMENT 457-043 TO 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

REPLACED PIPE FOR LINE SEGMENT 457-043 TO 457-042 83,505.00 CL

201000497001 N DORGENOIS DELERY  03/12/2010  05/16/2011 SLEAD MWH-ID. 7463-059

SERVICE POINT REPAIR 7' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD

COMPLETED SERVICE POINT REPAIR 7' FROM SMH 457-015 5,601.85 CL

598 7,624,759.45

ESSA 2 - BASIN 7 - CARROLLTON

201102215901 BURDETTE ZIMPEL  12/20/2011  05/08/2014 SLEAD MWH-ID. 7463-288

POINT REPAIR REPLACE SERVICE 193' FROM SMH 043-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 193' FROM 

SMH 043-027

8,972.00 CL
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201102222101 GEN PERSHING S DUPRE  12/20/2011  05/19/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 289' TO 301' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 289' TO 301' 

FROM SMH 100-021

10,039.00 CL

201102233101 OAK HILLARY  12/20/2011 SLINE MWH-ID. 7463-333

FULL LINING OF SMH 044-020 TO 044-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

PR

201200171901 ZIMPEL HILLARY  01/23/2012  05/06/2014 SLEAD MWH-ID. 7463-382

POINT REPAIR REPLACE SERVICE 20' FROM SMH 043-011

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 20' FROM 

SMH 043-011

8,991.00 CL

201200050401 PANOLA LOWERLINE  01/06/2012  06/30/2014 SLINE MWH-ID. 7463-372

FULL LINING FROM SMH 057-019 TO 057-018

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING FROM SMH 057-019 TO 057-018 11,536.00 CL

201200050301 PANOLA LOWERLINE  01/06/2012  03/19/2014 SMAIN MWH-ID. 7463-372

POINT REPAIR 0' TO 26' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR 0' TO 26' FROM SMH 057-019 14,805.00 CL

201200050101 PANOLA LOWERLINE  01/06/2012  03/19/2014 SLEAD MWH-ID. 7463-372

POINT REPAIR REPLACE SERVICE 137' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 137' FROM 

SMH 057-019

10,002.00 CL

201200050001 PANOLA LOWERLINE  01/06/2012  03/18/2014 SLEAD MWH-ID. 7463-372

POINT REPAIR REPLACE SERVICE 106' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM 

SMH 057-019

10,023.00 CL

201200049901 ST CHARLES AV HUSO  01/06/2012 SLINE MWH-ID. 7463-371

FULL LINING FROM SMH 030-020 TO 030-018

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200049801 ST CHARLES AV HUSO  01/06/2012 SMAIN MWH-ID. 7463-371

POINT REPAIR 69' FROM SMH 030-020

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200049701 ST CHARLES AV HUSO  01/06/2012 SMAIN MWH-ID. 7463-371

POINT REPAIR 165' FROM SMH 030-020

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200049601 ST CHARLES AV HUSO  01/06/2012 SLEAD MWH-ID. 7463-371

POINT REPAIR REPLACE SERVICE 16' FROM SMH 030-020

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200374001 JENA S GAYOSO  02/14/2012  05/12/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 209' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 209' FROM SMH 100-

034

11,518.00 CL

201200373901 JENA S GAYOSO  02/14/2012  05/13/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 113' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 113' FROM SMH 100-

034

11,519.00 CL

201200373701 JENA S GAYOSO  02/14/2012  05/07/2014 SMAIN MWH-ID. 7463-665

POINT REPAIR 317' - 335' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 317' - 335' FROM SMH 100-034 11,800.00 CL

201200373401 CADIZ S GAYOSO  02/14/2012  05/31/2014 SMAIN MWH-ID. 7463-664

REPLACE PIPE FROM 100-033 TO 100-031

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 100-033 TO 100-031 37,084.00 CL

201200373301 STATE STREET DR PRITCHARD PL  02/14/2012 SMAIN MWH-ID. 7463-663

REPLACE PIPE FROM 077-029 TO 077-028

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200373201 AUDUBON OLIVE  02/14/2012  07/07/2014 SMAIN MWH-ID. 7463-662

REPLACE PIPE FROM 048-007 TO 048-006

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 048-007 TO 048-006 51,585.00 CL

201200373101 AUDUBON PRITCHARD PL  02/14/2012  05/23/2014 SMAIN MWH-ID. 7463-661

REPLACE PIPE FROM 047-022 TO 047-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 047-022 TO 047-021 64,107.00 CL

201200373001 STROELITZ FERN  02/14/2012 SLINE MWH-ID. 7463-660

FULL LINING OF SMH 038-023 TO 049-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

PR

201200372901 STROELITZ FERN  02/14/2012  07/17/2014 SLEAD MWH-ID. 7463-660

SERVICE POINT REPAIR 120' FROM 038-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 120' FROM 038-023 8,960.00 CL

201200372801 STROELITZ FERN  02/14/2012  07/15/2014 SMAIN MWH-ID. 7463-660

POINT REPAIR 0' - 28' FROM 038-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 28' FROM 038-023 8,974.00 CL

201200372701 FORSHEY SHORT  02/14/2012  04/14/2014 SMAIN MWH-ID. 7463-659

REPLACE PIPE FROM 037-013 TO 037-012

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 037-013 TO 037-012 76,015.00 CL

201200372501 FERN NELSON  02/14/2012 SLINE MWH-ID. 7463-658

FULL LINING OF SMH 035-021 TO 035-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200247101 S DERBIGNY WASHINGTON AV  01/27/2012 SLINE MWH-ID. 7463-596

FULL LINING OF SMH 131-026 TO 131-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200247001 S DERBIGNY WASHINGTON AV  01/27/2012  05/05/2014 SMAIN MWH-ID. 7463-596

POINT REPAIR 426' - 439' FROM SMH 131-026

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 426' - 439' FROM SMH 131-026 12,100.00 CL
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201200246901 S DERBIGNY WASHINGTON AV  01/27/2012  05/01/2014 SMAIN MWH-ID. 7463-596

POINT REPAIR 58' - 70' FROM SMH 131-026

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPELTED POINT REPAIR 58' - 70' FROM SMH 131-026 10,016.00 CL

201200172201 ZIMPEL HILLARY  01/23/2012 SLINE MWH-ID. 7463-382

FULL LINING OF SMH 043-011 TO 043-010

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

PR

201200172001 ZIMPEL HILLARY  01/23/2012  05/07/2014 SLEAD MWH-ID. 7463-382

POINT REPAIR REPLACE SERVICE 109' FROM SMH 043-011

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 109' FROM 

SMH 043-011

9,024.00 CL

201400597401 LOWERLINE NELSON  03/20/2014 SMAIN MWH-ID. 7463-866  REPLACE PIPE FROM SMH 046-028 TO 046-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201400597301 ADAMS BIRCH  03/20/2014 SMAIN MWH-ID. 7463-865  REPLACE PIPE FROM SMH 045-017 TO 045-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597201 ADAMS HICKORY  03/20/2014 SMAIN MWH-ID. 7463-864  REPLACE PIPE FROM SMH 045-013 TO 045-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597101 S CLAIBORNE AV CAMBRONNE  03/20/2014 SLINE MWH-ID. 7463-862  FULL LINING OF PIPE FROM SMH 034-032 TO 034-031 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597001 S CLAIBORNE AV CAMBRONNE  03/20/2014 SLEAD MWH-ID. 7463-862  SERVICE POINT REPAIR 159' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596901 S CLAIBORNE AV CAMBRONNE  03/20/2014 SMAIN MWH-ID. 7463-862  POINT REPAIR 22' TO 34' FROM SMH 034-032 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596801 S CLAIBORNE AV CAMBRONNE  03/20/2014 SLEAD MWH-ID. 7463-862  SERVICE POINT REPAIR 8' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596701 DUBLIN NERON PL  03/20/2014 SMAIN MWH-ID. 7463-861  REPLACE PIPE FROM SMH 034-014 TO 034-013 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596601 GEN OGDEN JEANNETTE  03/20/2014 SLINE MWH-ID. 7463-874  FULL LINING OF PIPE FROM SMH 022-037 TO 023-020 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596501 GEN OGDEN JEANNETTE  03/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 273' TO 285' FROM SMH 022-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596401 GEN OGDEN JEANNETTE  03/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 29' TO 69' FROM SMH 022-037 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596301 GEN OGDEN JEANNETTE  03/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 0' TO 12' FROM SMH 022-037 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 1

PR

201400594801 SHORT SPRUCE  03/20/2014 SMAIN MWH-ID. 7463-863  REPLACE PIPE FROM SMH 034-039 TO 033-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400594701 S CLAIBORNE AV CAMBRONNE  03/20/2014 SMAIN MWH-ID. 7463-862  POINT REPAIR 89' TO 116' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212501 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 99' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400212401 HICKORY S CARROLLTON AV  01/24/2014 SMAIN MWH-ID. 7463-838  POINT REPAIR 176' TO 193' FROM SMH 033-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212301 HICKORY S CARROLLTON AV  01/24/2014 SLINE MWH-ID. 7463-838  FULL LINING OF PIPE FROM SMH 033-010 TO 033-009 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212201 HICKORY S CARROLLTON AV  01/24/2014 SMAIN MWH-ID. 7463-838  POINT REPAIR 60' TO 79' FROM SMH 033-010 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400211001 S CLAIBORNE AV S CARROLLTON AV  01/24/2014 SMAIN MWH-ID. 7463-853  REPLACE PIPE FROM SMH 034-056 TO 034-055 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201400210901 PANOLA CAMBRONNE  01/24/2014 SMAIN MWH-ID. 7463-852  REPLACE PIPE FROM SMH 034-009 TO 034-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400210801 PANOLA DUBLIN  01/24/2014 SMAIN MWH-ID. 7463-851  POINT REPAIR 284' TO 327' FROM SMH 034-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400210701 EAGLE APRICOT  01/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 0' TO 18' FROM SMH 026-042 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

PR

201400210601 EAGLE APRICOT  01/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 62' TO 89' FROM SMH 026-042 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210501 EAGLE APRICOT  01/24/2014 SLINE MWH-ID. 7463-850  FULL LINING OF PIPE FROM SMH 026-042 TO 026-030 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210401 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 189' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210301 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 160' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210201 APPLE GEN OGDEN  01/24/2014 SMAIN MWH-ID. 7463-849  POINT REPAIR 4' TO 16' FROM SMH 025-005 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

PR

201400210101 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 41' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210001 APPLE GEN OGDEN  01/24/2014 SLINE MWH-ID. 7463-849  FULL LINING OF PIPE FROM SMH 025-005 TO 025-004 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400209801 DUBLIN HICKORY  01/24/2014 SMAIN MWH-ID. 7463-839  REPLACE PIPE FROM SMH 033-030 TO 033-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400209401 PANOLA DUBLIN  01/24/2014 SMAIN MWH-ID. 7463-851  POINT REPAIR 362' TO 374' FROM SMH 034-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400209301 EAGLE APRICOT  01/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 223' TO 238' FROM SMH 026-042 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400097401 DANTE SYCAMORE  01/14/2014 SMAIN MWH-ID. 7463-824  REPLACE PIPE FROM SMH 034-012 TO 034-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305193901 DANTE OLEANDER  12/18/2013  07/29/2014 SMAIN MWH-ID. 7463-801  REPLACE PIPE FROM SMH 036-056 TO 036-055 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 036-056 TO 036-055 58,955.00 CL
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201305193801 CAMBRONNE S CLAIBORNE AV  12/18/2013  06/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 317' TO 340' FROM SMH 035-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 317' TO 340' FROM SMH 035-034 CL

201305193701 CAMBRONNE S CLAIBORNE AV  12/18/2013  06/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 0' TO 12' FROM SMH 035-034 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

POINT REPAIR 0' TO 12' FROM SMH 035-034 7,200.00 CL

201305193601 CAMBRONNE S CLAIBORNE AV  12/18/2013  08/14/2014 SLINE MWH-ID. 7463-800  FULL LINING OF PIPE FROM SMH 035-034 TO 035-033 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING OF PIPE FROM SMH 035-034 TO 

035-033

14,344.00 CL

201305193401 PEAR HOLLYGROVE  12/18/2013 SMAIN MWH-ID. 7463-798  POINT REPAIR 283' TO 295' FROM SMH 029-011 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201305193301 MONROE AIRLINE HW  12/18/2013  07/02/2014 SMAIN MWH-ID. 7463-797  REPLACE PIPE FROM SMH 028-069 TO 028-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-069 TO 028-026 61,261.00 CL

201305193201 MONROE PALMETTO  12/18/2013  06/03/2014 SMAIN MWH-ID. 7463-796  REPLACE PIPE FROM SMH 028-051 TO 028-050 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-051 TO 028-050 41,023.00 CL

201305193101 EAGLE AIRLINE HW  12/18/2013 SMAIN MWH-ID. 7463-795  POINT REPAIR 87' TO 152' FROM SMH 028-023 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201305192301 EAGLE PALMETTO  12/18/2013 SMAIN MWH-ID. 7463-794  REPLACE PIPE FROM SMH 028-004 TO 028-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201305192201 HOLLYGROVE PRITCHARD PL  12/18/2013  06/30/2014 SMAIN MWH-ID. 7463-793  REPLACE PIPE FROM SMH 026-017 TO 026-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 026-017 TO 026-016 121,176.00 CL

201305192101 HAMILTON BELFAST  12/18/2013  05/08/2014 SMAIN MWH-ID. 7463-792  POINT REPAIR 341' TO 353' FROM SMH 025-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 341' TO 353' FROM SMH 025-009 4,770.00 CL

201305192001 HAMILTON BELFAST  12/18/2013  05/08/2014 SMAIN MWH-ID. 7463-792  POINT REPAIR 0' TO 12' FROM SMH 025-009 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 025-009 4,500.00 CL

201305191901 HOLLYGROVE BELFAST  12/18/2013  06/19/2014 SMAIN MWH-ID. 7463-791  REPLACE PIPE FROM SMH 025-008 TO 025-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 025-008 TO 025-010 127,636.00 CL

201305190901 BIRCH MONROE  12/18/2013 SMAIN MWH-ID. 7463-814  REPLACE PIPE FROM SMH 023-016 TO 023-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305190801 EAGLE BIRCH  12/18/2013 SMAIN MWH-ID. 7463-813  REPLACE PIPE FROM SMH 023-015 TO 023-014 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305189301 MAPLE LOWERLINE  12/18/2013 SMAIN MWH-ID. 7463-802  REPLACE PIPE FROM SMH 043-032 TO 054-017 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201305189201 CAMBRONNE S CLAIBORNE AV  12/18/2013  06/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 289' TO 301' FROM SMH 035-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED  POINT REPAIR 289' TO 301' FROM SMH 035-034 4,500.00 CL

201304994301 HOLLYGROVE HEATON  11/21/2013 SMAIN MWH-ID. 7463-778  REPLACE PIPE FROM SMH 029-026 TO 029-025 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304994201 PALMETTO LIVINGSTON  11/21/2013 SMAIN MWH-ID. 7463-773  REPLACE PIPE FROM SMH 004-029 TO 004-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993301 OAKLAND DR METAIRIE RD  11/21/2013 SLINE MWH-ID. 7463-775  FULL LINING OF PIPE FROM SMH 018-007 TO 018-006 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993201 OAKLAND DR METAIRIE RD  11/21/2013 SMAIN MWH-ID. 7463-775  POINT REPAIR 174' TO 186' FROM SMH 018-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993101 OAKLAND DR METAIRIE RD  11/21/2013 SLEAD MWH-ID. 7463-775  SERVICE POINT REPAIR 127' FROM SMH 018-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993001 BELFAST DUBLIN  11/21/2013 SMAIN MWH-ID. 7463-779  REPLACE PIPE FROM SMH 035-050 TO 035-049 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992701 PEACH HOLLYGROVE  11/21/2013 SLINE MWH-ID. 7463-777  FULL LINING OF PIPE FROM SMH 028-039 TO 028-030 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992601 PEACH HOLLYGROVE  11/21/2013 SMAIN MWH-ID. 7463-777  POINT REPAIR 307' TO 319' FROM SMH 028-039 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992501 PEACH HOLLYGROVE  11/21/2013 SMAIN MWH-ID. 7463-777  POINT REPAIR 66' TO 78' FROM SMH 028-039 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992401 LAST PONTCHARTRAIN BL  11/21/2013 SMAIN MWH-ID. 7463-774  REPLACE PIPE FROM SMH 017-004 TO 017-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992301 S CLAIBORNE AV HAMILTON  11/21/2013 SMAIN MWH-ID. 7463-776  REPLACE PIPE FROM SMH 025-018 TO 025-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304424001 DOMINICAN LOWERLINE  09/30/2013  04/09/2014 SLEAD MWH-ID. 7463-766  SERVICE POINT REPAIR 198' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED SERVICE POINT REPAIR 198' FROM SMH 042-047 10,000.00 CL

201304423901 DOMINICAN LOWERLINE  09/30/2013  04/11/2014 SLEAD MWH-ID. 7463-766  SERVICE POINT REPAIR 139' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED SERVICE POINT REPAIR 139' FROM SMH 042-047 10,017.00 CL

201304423801 DOMINICAN LOWERLINE  09/30/2013  04/14/2014 SMAIN MWH-ID. 7463-766  POINT REPAIR 38' TO 50' FROM SMH 042-047 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED POINT REPAIR 38' TO 50' FROM SMH 042-047 10,000.00 CL

201304423701 DOMINICAN LOWERLINE  09/30/2013  05/31/2014 SLINE MWH-ID. 7463-766  FULL LINING OF PIPE FROM SMH 042-047 TO 053-008 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 042-047 TO 

053-008

13,711.00 CL

201304423601 CHERRY AIRLINE HW  09/30/2013 SLINE MWH-ID. 7463-764  FULL LINING OF PIPE FROM SMH 003-003 TO 003-002 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304423501 CHERRY AIRLINE HW  09/30/2013 SMAIN MWH-ID. 7463-764  POINT REPAIR 167' TO 179' FROM SMH 003-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304423001 LEONIDAS PANOLA  09/30/2013  03/12/2014 SLEAD MWH-ID. 7463-769  SERVICE POINT REPAIR 66' FROM SMH 024-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPETED SERVICE POINT REPAIR 66' FROM SMH 024-016 10,002.00 CL

201304422901 LEONIDAS PANOLA  09/30/2013  03/12/2014 SMAIN MWH-ID. 7463-769  POINT REPAIR 80' TO 95' FROM SMH 024-016 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

COMPETED POINT REPAIR 80' TO 95' FROM SMH 024-016 10,900.00 CL

201304422801 LEONIDAS PANOLA  09/30/2013  06/30/2014 SLINE MWH-ID. 7463-769  FULL LINING OF PIPE FROM SMH 024-016 TO 024-015 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPLETED FULL LINING OF PIPE FROM SMH 024-016 TO 

024-015

15,093.00 CL

201304422701 DOMINICAN LOWERLINE  09/30/2013  04/10/2014 SMAIN MWH-ID. 7463-766  POINT REPAIR 79' TO 99' FROM SMH 042-047 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED POINT REPAIR 79' TO 99' FROM SMH 042-047 13,000.00 CL

201304422601 CHERRY AIRLINE HW  09/30/2013 SMAIN MWH-ID. 7463-764  POINT REPAIR 54' TO 67' FROM SMH 003-003 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 3

PR
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201304422401 FORSHEY MISTLETOE  09/30/2013 SMAIN MWH-ID. 7463-765  REPLACE PIPE FROM SMH 003-007 TO 027-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400885701 COLAPISSA CAMBRONNE  05/02/2014  06/30/2014 SMAIN MWH-ID. 7463-913  POINT REPAIR 281' TO 293' FROM SMH 036-053 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 281' TO 293 4,770.00 CL

201400885601 COLAPISSA CAMBRONNE  05/02/2014  06/30/2014 SMAIN MWH-ID. 7463-913  POINT REPAIR 185' TO 197' FROM SMH 036-053 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 185' TO 197' 4,500.00 CL

201400885501 BELFAST MISTLETOE  05/02/2014  06/23/2014 SMAIN MWH-ID. 7463-909  POINT REPAIR 243' TO 255' FROM SMH 001-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

POINT REPAIR 243' TO 255' FROM SMH 001-015 4,624.00 CL

201400885401 APPLE JOLIET  05/02/2014  07/10/2014 SMAIN MWH-ID. 7463-912  POINT REPAIR 190' TO 214' FROM SMH 035-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 190' TO 214' 18,010.00 CL

201400885301 HOLLYGROVE COLAPISSA  05/02/2014  07/07/2014 SMAIN MWH-ID. 7463-911  POINT REPAIR 336' TO 348' FROM SMH 026-004 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 336' TO 348' FROM SMH 026-004 5,310.00 CL

201400885201 FORSHEY LIVINGSTON  05/02/2014  06/24/2014 SMAIN MWH-ID. 7463-910  POINT REPAIR 281' TO 293' FROM SMH 003-013 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED  POINT REPAIR 281' TO 293' 5,580.00 CL

201400802701 LIVINGSTON STROELITZ  04/17/2014 SMAIN MWH-ID. 7463-886  POINT REPAIR 254' TO 266' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802601 LIVINGSTON STROELITZ  04/17/2014 SLEAD MWH-ID. 7463-886  SERVICE POINT REPAIR 142' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802501 LIVINGSTON STROELITZ  04/17/2014 SLEAD MWH-ID. 7463-886  SERVICE POINT REPAIR 94' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802401 LIVINGSTON STROELITZ  04/17/2014 SLINE MWH-ID. 7463-886  FULL LINING OF PIPE FROM SMH 004-033 TO 003-032 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802301 S CLAIBORNE AV MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-881  REPLACE PIPE FROM SMH 001-003 TO 001-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802201 NELSON MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-882  REPLACE PIPE FROM SMH 001-004 TO 001-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802101 BELFAST MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-883  REPLACE PIPE FROM SMH 001-013 TO 001-012 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801801 APPLE LEONIDAS  04/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 0' TO 12' FROM SMH 025-024 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

PR

201400801701 APPLE LEONIDAS  04/17/2014 SLINE MWH-ID. 7463-887  FULL LINING OF PIPE FROM SMH 025-024 TO 025-021 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801601 CHERRY DIXON  04/17/2014 SLINE MWH-ID. 7463-885  FULL LINING OF PIPE FROM SMH 004-027 TO 004-026 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400800501 LIVINGSTON STROELITZ  04/17/2014 SMAIN MWH-ID. 7463-886  POINT REPAIR 0' TO 12' FROM SMH 004-033 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

PR

201400798801 APPLE LEONIDAS  04/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 149' TO 161' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798701 APPLE LEONIDAS  04/17/2014 SLEAD MWH-ID. 7463-887  SERVICE POINT REPAIR 174' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798601 APPLE LEONIDAS  04/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 235' TO 250' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798501 APPLE LEONIDAS  04/17/2014 SLEAD MWH-ID. 7463-887  SERVICE POINT REPAIR 292' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798401 PALM MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-884  REPLACE PIPE FROM SMH 003-035 TO 003-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798301 CHERRY DIXON  04/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 0' TO 12' FROM SMH 004-027 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

PR

201400798201 CHERRY DIXON  04/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 216' TO 259' FROM SMH 004-027 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798101 CHERRY DIXON  04/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 269' TO 281' FROM SMH 004-027 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798001 LOWERLINE S CLAIBORNE AV  04/17/2014 SMAIN MWH-ID. 7463-888 REPLACE PIPE VIA PIPEBURSTING FROM SMH 046-

026 TO 046-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201304320801 HICKORY GEN OGDEN  09/16/2013  03/19/2014 SMAIN MWH-ID. 7463-759 POINT REPAIR 308' - 320' FROM SMH 023-034 ESSA 2 - 

BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR 308' - 320' FROM SMH 023-034 16,900.00 CL

201304319101 CHEROKEE BENJAMIN  09/16/2013 SMAIN MWH-ID. 7463-762 REPLACE PIPE FROM SMH 041-001 TO 042-020 ESSA 

2 - BASIN 7-CARROLLTON - SPS 14

PR

201304319001 LEONIDAS PANOLA  09/16/2013  03/13/2014 SMAIN MWH-ID. 7463-761 POINT REPAIR 283' - 295' FROM SMH 024-020 ESSA 2 - 

BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR 283' - 295' FROM SMH 024-020 11,200.00 CL

201304318901 LEONIDAS PANOLA  09/16/2013  03/13/2014 SLEAD MWH-ID. 7463-760 POINT REPAIR REPLACE SERVICE 100' FROM SMH 

024-011 ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR REPLACE SERVICE 100' FROM 

SMH 024-011

10,002.00 CL

201304318801 LEONIDAS PANOLA  09/16/2013  05/31/2014 SLINE MWH-ID. 7463-760 FULL LINING OF SEGEMENT 024-011 TO 024-010 

ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPLETED FULL LINING OF SEGEMENT 024-011 TO 024-010 14,122.00 CL

201304299601 PEARL LOWERLINE  09/12/2013  09/25/2014 SLINE MWH-ID. 7463-708  FULL LINING OF SEGEMENT 042-015 TO 042-014 COMPLETED FULL LINING OF SEGEMENT 042-015 TO 042-014 9,389.00 CL

201304299501 S CLARK WASHINGTON AV  09/12/2013  10/02/2014 SLINE MWH-ID. 7463-709  FULL LINING OF SEGEMENT 169-026 TO 169-025 

ESSA 2 - BASIN 4 - Uptown- SPS 14

COMPLETED FULL LINING OF SEGEMENT 169-026 TO 169-025 5,498.00 CL

201304029501 NASHVILLE AV FONTAINEBLEAU DR  07/25/2013  08/27/2013 SMAIN MWH-ID. 7463-744 POINT REPAIR 272' - 284' FROM SMH 076-030 ESSA 2 - 

BASIN 7 - CARROLLTON -  SPS 5

COMPLETED POINT REPAIR 272' - 284' FROM SMH 076-030 6,200.00 CL

201304029401 LOWERLINE DIXON  07/25/2013  08/29/2013 SMAIN MWH-ID. 7463-743 POINT REPAIR 135' - 147' FROM SMH 049-012 ESSA 2 - 

BASIN 7 - CARROLLTON -  SPS 5

COMPLETED POINT REPAIR 135' - 147' FROM SMH 049-012 6,200.00 CL

201304029301 LOWERLINE MAPLE  07/25/2013  08/15/2013 SMAIN MWH-ID. 7463-742 POINT REPAIR 260' - 272' FROM SMH 043-002 ESSA 2 - 

BASIN 7 - CARROLLTON -  SPS 14

COMPLETED POINT REPAIR 260' - 272' FROM SMH 043-002 6,200.00 CL
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201302802301 FERN NELSON  01/15/2013  06/11/2014 SMAIN WH-ID. 7463-658

REPLACE PIPE FOR LINE SEGMENT 035-021 TO 035-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

CANCEL THIS WORK ORDER PER MARK JOHNSON ON 1/17/13 

BUT WORK WAS STILL DONE

REPLACE PIPE FOR LINE SEGMENT 035-021 TO 035-009

75,688.00 CL

201202088001 S ROMAN TOLEDANO  09/24/2012  05/05/2014 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 0' TO 12' PERFORMED POINT REPAIR 0' TO 12' 10,022.00 CL

201202086301 S ROMAN TOLEDANO  09/24/2012  05/05/2014 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 371' TO 380' PERFORMED POINT REPAIR 371' TO 380' 10,000.00 CL

201201735801 S JEFFERSON DAVIS PKDIXON  07/25/2012 SLEAD MWH-ID. 7463-672

POINT REPAIR REPLACE SERVICE 12' FROM SMH 169-014 

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200380601 OLEANDER S CARROLLTON AV  02/15/2012  04/22/2014 SMAIN MWH-ID. 7463-680

REPLACE PIPE FROM SMH 037-019 TO 037-018

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 037-019 TO 037-018 74,484.00 CL

201200380501 FORSHEY S CARROLLTON AV  02/15/2012  05/12/2014 SMAIN MWH-ID. 7463-679

POINT REPAIR 277' - 289' FROM SMH 037-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 277' - 289' FROM SMH 037-015 10,010.00 CL

201200380401 FORSHEY S CARROLLTON AV  02/15/2012  05/09/2014 SMAIN MWH-ID. 7463-679

POINT REPAIR 0' - 12' FROM SMH 037-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 12' FROM SMH 037-015 8,960.00 CL

201200380301 SHORT OLIVE  02/15/2012  03/10/2014 SMAIN MWH-ID. 7463-678

REPLACE PIPE  PIPE FROM SMH 037-014 TO 037-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE  PIPE FROM SMH 037-014 TO 037-013 69,645.00 CL

201200380201 SHORT PALM  02/15/2012  05/05/2014 SMAIN MWH-ID. 7463-677

REPLACE PIPE  PIPE FROM SMH 037-011 TO 037-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 037-011 TO 037-009 73,038.00 CL

201200376301 S JEFFERSON DAVIS PKHOWARD AV  02/14/2012 SLINE MWH-ID. 7463-673

FULL LINING OF SMH 169-015 TO 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200376201 S JEFFERSON DAVIS PKHOWARD AV  02/14/2012 SMAIN MWH-ID. 7463-673

POINT REPAIR 84' - 96' FROM SMH 169-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200376101 S JEFFERSON DAVIS PKHOWARD AV  02/14/2012 SMAIN MWH-ID. 7463-673

POINT REPAIR 0' - 12' FROM SMH 169-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200376001 S JEFFERSON DAVIS PKDIXON  02/14/2012 SLINE MWH-ID. 7463-672

FULL LINING OF SMH 169-014 TO 169-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200375901 S JEFFERSON DAVIS PKDIXON  02/14/2012 SLEAD MWH-ID. 7463-672

SERVICE POINT REPAIR 181' FROM SMH 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200375801 S JEFFERSON DAVIS PKDIXON  02/14/2012 SLEAD MWH-ID. 7463-672

SERVICE POINT REPAIR 83' FROM SMH 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200375701 CLIO S SALCEDO  02/14/2012  06/12/2014 SMAIN MWH-ID. 7463-671

REPLACE PIPE FROM SMH 168-025 TO 168-022

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 168-025 TO 168-022 44,879.00 CL

201200375601 S MIRO 1ST  02/14/2012  04/21/2014 SMAIN MWH-ID. 7463-670

REPLACE PIPE FROM SMH 145-029 TO 132-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 145-029 TO 132-013 39,958.00 CL

201200375501 JOSEPHINE S CLAIBORNE AV  02/14/2012  06/30/2014 SLINE MWH-ID. 7463-669

FULL LINING OF SMH 144-027 TO 144-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 144-027 TO 144-023 15,525.00 CL

201200375401 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/28/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 281' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 281' FROM SMH 144-

027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,022.00 CL

201200375301 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/24/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 102' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 102' FROM SMH 144-

027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,020.00 CL

201200375201 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/28/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 56' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 56' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,018.00 CL

201200375101 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/23/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 25' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 25' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,000.00 CL

201200375001 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/24/2014 SMAIN MWH-ID. 7463-669

POINT REPAIR 236' - 248' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 236' - 248' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,020.00 CL

201200374901 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/25/2014 SMAIN MWH-ID. 7463-669

POINT REPAIR 156' - 192' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 156' - 192' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

17,240.00 CL

201200374801 JACKSON AV S ROMAN  02/14/2012 SMAIN MWH-ID. 7463-668

REPLACE PIPE FROM SMH 144-016 TO 144-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP
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201200374601 4TH S GALVEZ  02/14/2012  03/31/2014 SMAIN MWH-ID. 7463-667

REPLACE PIPE FROM SMH 132-016 TO 132-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 132-016 TO 132-015 37,889.00 CL

201200374501 S MIRO 4TH  02/14/2012  04/14/2014 SMAIN MWH-ID. 7463-666

REPLACE PIPE FROM SMH 132-015 TO 132-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 132-015 TO 132-014 41,260.00 CL

201200374301 JENA S GAYOSO  02/14/2012  06/30/2014 SLINE MWH-ID. 7463-665

FULL LINING OF SMH 100-034 TO 100-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 100-034 TO 100-027 16,475.00 CL

201200374201 JENA S GAYOSO  02/14/2012  05/12/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 268' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 268' FROM SMH 100-

034

10,918.00 CL

201200374101 JENA S GAYOSO  02/14/2012  05/09/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 237' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 237' FROM SMH 100-

034

10,015.00 CL

201102222301 GEN PERSHING S DUPRE  12/20/2011  09/29/2014 SLINE MWH-ID. 7463-305

FULL LINING OF SMH 100-021 TO 100-017

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 100-021 TO 100-017 16,544.00 CL

201102222001 GEN PERSHING S DUPRE  12/20/2011  05/16/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 172' TO 185' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 172' TO 185' 

FROM SMH 100-021

16,639.00 CL

201102216001 BURDETTE ZIMPEL  12/20/2011 SLINE MWH-ID. 7463-288

FULL LINING OF SMH 043-027 TO 043-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

PR

201102216801 HILLARY OAK  12/20/2011 SLINE MWH-ID. 7463-289

FULL LINING OF SMH 044-020 TO 044-019

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

PR

201102221801 GEN PERSHING S DUPRE  12/20/2011  05/15/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 43' TO 55' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 43' TO 55' 

FROM SMH 100-021

10,019.00 CL

201401529901 JOLIET OLEANDER  06/30/2014 SMAIN MWH-ID. 7463-939  POINT REPAIR 0' TO 26' FROM SMH 037-067 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

PR

201401538301 APPLE LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-923  REPLACE PIPE FROM SMH 025-029 TO 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538201 LEONIDAS APRICOT  06/30/2014 SMAIN MWH-ID. 7463-922  POINT REPAIR 256' TO 268' FROM SMH 025-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538101 LEONIDAS APRICOT  06/30/2014 SLINE MWH-ID. 7463-922  FULL LINING OF PIPE FROM SMH 025-026 TO 025-025 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538001 COHN LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-921  POINT REPAIR 227' TO 239' FROM SMH 023-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537901 COHN LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-921  POINT REPAIR 148' TO 183' FROM SMH 023-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537801 MONROE ZIMPEL  06/30/2014 SMAIN MWH-ID. 7463-919  REPLACE PIPE FROM SMH 021-007 TO 022-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537701 PONTCHARTRAIN BLOAKLAND DR  06/30/2014 SMAIN MWH-ID. 7463-918  POINT REPAIR 120' TO 132' FROM SMH 018-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537601 PONTCHARTRAIN BLOAKLAND DR  06/30/2014 SLINE MWH-ID. 7463-918  FULL LINING OF PIPE FROM SMH 018-010 TO 017-004 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537501 OAKLAND DR METAIRIE RD  06/30/2014 SMAIN MWH-ID. 7463-917  REPLACE PIPE FROM SMH 018-005 TO 018-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201402235701 CAMBRONNE SYCAMORE  10/21/2014 SMAIN MWH-ID. 7463-991  POINT REPAIR 276' TO 288' FROM SMH 034-011 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235601 CAMBRONNE SYCAMORE  10/21/2014 SLINE MWH-ID. 7463-991  FULL LINING OF PIPE FROM SMH 034-011 TO 034-009 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235201 SYCAMORE DUBLIN  10/21/2014 SLINE MWH-ID. 7463-993  FULL LINING OF PIPE FROM SMH 034-038 TO 034-037 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402233901 GARFIELD WALNUT  10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 27' TO 49' FROM SMH 052-009 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 14

OP

201402233801 SYCAMORE DUBLIN  10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 47' TO 70' FROM SMH 034-038 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402047201 MISTLETOE EDINBURGH  09/19/2014  07/31/2014 SMAIN MWH-ID. 7463-722

POINT REPAIR 35' TO 60' FROM SMH 003-005

ESSA 2 - BASIN 7 - CARROLLTON - STATION 3

COMPLETED POINT REPAIR 35' TO 60' FROM SMH 003-005 31,700.00 CL

201402046901 MISTLETOE EDINBURGH  09/19/2014  03/19/2014 SMAIN MWH-ID. 7463-722

POINT REPAIR 0' TO 12' FROM SMH 003-005

ESSA 2 - BASIN 7 - CARROLLTON - STATION 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 003-005 17,900.00 CL

201401974201 DUBLIN PANOLA  09/09/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 100' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401974101 DUBLIN PANOLA  09/09/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 180' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402500501 S CLAIBORNE AV CAMBRONNE  12/02/2014 SLINE MWH-ID. 7463-799 

FULL LINING FROM   SMH 035-029 TO 035-028

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201402317401 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/22/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  40' TO 52' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  40' TO 52' FROM SMH 035-029 5,306.00 CL
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201402317301 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/21/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  103' TO 115' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  103' TO 115' FROM SMH 035-029 4,996.00 CL

201402317201 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/22/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  154' TO 166' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  154' TO 166' FROM SMH 035-029 5,554.00 CL

201402317101 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/23/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  268' TO 290' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  268' TO 290' FROM SMH 035-029 7,200.00 CL

201402236501 GARFIELD WALNUT  10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 99' TO 147' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236401 GARFIELD WALNUT  10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 192' TO 232' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236301 GARFIELD WALNUT  10/21/2014 SLINE MWH-ID. 7463-994  FULL LINING OF PIPE FROM SMH 052-009 TO 052-008 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236201 SYCAMORE DUBLIN  10/21/2014 SLEAD MWH-ID. 7463-993  SERVICE POINT REPAIR 233' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402236101 SYCAMORE DUBLIN  10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 107' TO 135' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402236001 SYCAMORE DUBLIN  10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 0' TO 12' FROM SMH 034-038 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 1

PR

201402235901 SYCAMORE JOLIET  10/21/2014 SMAIN MWH-ID. 7463-992  REPLACE PIPE FROM SMH 034-016 TO 034-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235801 CAMBRONNE SYCAMORE  10/21/2014 SLEAD MWH-ID. 7463-991  SERVICE POINT REPAIR 215' FROM SMH 034-011 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401974001 DUBLIN PANOLA  09/09/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 19' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401973601 OLIVE CAMPHOR  09/09/2014 SLEAD MWH-ID. 7463-915  SERVICE POINT REPAIR 161' FROM SMH 003-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973401 JOLIET OLEANDER  09/09/2014 SLEAD MWH-ID. 7463-939  SERVICE POINT REPAIR 75' FROM SMH 037-067 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973301 LEONIDAS APRICOT  09/09/2014 SLEAD MWH-ID. 7463-922  SERVICE POINT REPAIR 202' FROM SMH 025-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973201 OLIVE CAMPHOR  09/09/2014 SLEAD MWH-ID. 7463-916  SERVICE POINT REPAIR 9' FROM SMH 003-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401947901 LEONIDAS APRICOT  09/05/2014  10/28/2014 SMAIN MWH-ID. 7463-978  POINT REPAIR 0' TO 12' FROM SMH 026-037 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 026-037 4,500.00 CL

201401947201 LEONIDAS APRICOT  09/05/2014  10/27/2014 SMAIN MWH-ID. 7463-978  POINT REPAIR 344' TO 356' FROM SMH 026-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 344' TO 356' FROM SMH 026-037 4,770.00 CL

201401538401 EDINBURGH HAMILTON  06/30/2014 SMAIN MWH-ID. 7463-925  REPLACE PIPE FROM SMH 027-021 TO 027-020 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537401 OLIVE CAMPHOR  06/30/2014 SLINE MWH-ID. 7463-916  FULL LINING OF PIPE FROM SMH 003-029 TO 003-028 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537301 OLIVE CAMPHOR  06/30/2014 SMAIN MWH-ID. 7463-915  POINT REPAIR 11' TO 23' FROM SMH 003-028 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537201 OLIVE CAMPHOR  06/30/2014 SLINE MWH-ID. 7463-915  FULL LINING OF PIPE FROM SMH 003-028 TO 003-027 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537101 JOLIET S CLAIBORNE AV  06/30/2014 SMAIN MWH-ID. 7463-935  REPLACE PIPE FROM SMH 034-031 TO 034-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537001 JOLIET SYCAMORE  06/30/2014 SMAIN MWH-ID. 7463-933  REPLACE PIPE FROM SMH 034-029 TO 034-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536901 DUBLIN PANOLA  06/30/2014 SMAIN MWH-ID. 7463-932  POINT REPAIR 42' TO 54' FROM SMH 034-005 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536801 LEAKE AV HAMPSON  06/30/2014 SMAIN MWH-ID. 7463-931  POINT REPAIR 47' TO 59' FROM SMH 030-002 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401535301 JEANNETTE BURDETTE  06/30/2014 SMAIN MWH-ID. 7463-940  REPLACE PIPE FROM SMH 044-038 TO 032-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401535201 JOLIET OLEANDER  06/30/2014 SLINE MWH-ID. 7463-939  FULL LINING OF PIPE FROM SMH 037-067 TO 036-052 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535101 CAMBRONNE APRICOT  06/30/2014 SMAIN MWH-ID. 7463-938  REPLACE PIPE FROM SMH 036-047 TO 035-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535001 PRITCHARD PL DUBLIN  06/30/2014 SMAIN MWH-ID. 7463-937  REPLACE PIPE FROM SMH 036-028 TO 036-023 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534901 APRICOT CAMBRONNE  06/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 44' TO 56' FROM SMH 036-016 - ESSA 

2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534801 APRICOT CAMBRONNE  06/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 267' TO 279' FROM SMH 036-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534701 APRICOT CAMBRONNE  06/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 232' TO 244' FROM SMH 036-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534601 APRICOT CAMBRONNE  06/30/2014 SLINE MWH-ID. 7463-936  FULL LINING OF PIPE FROM SMH 036-016 TO 036-015 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401531901 WILLOW S CARROLLTON AV  06/30/2014 SMAIN MWH-ID. 7463-950  REPLACE PIPE FROM SMH 032-020 TO 032-018 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536701 LEAKE AV HAMPSON  06/30/2014 SMAIN MWH-ID. 7463-931  POINT REPAIR 0' TO 16' FROM SMH 030-002 - ESSA 2 

- BASIN 7 - CARROLLTON - SPS 1

PR

201401536601 LEAKE AV HAMPSON  06/30/2014 SLINE MWH-ID. 7463-931  FULL LINING OF PIPE FROM SMH 030-002 TO 030-001 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR
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201401536501 EAGLE PEAR  06/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 337' TO 349' FROM SMH 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536401 EAGLE PEAR  06/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 266' TO 278' FROM SMH 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536301 EAGLE PEAR  06/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 213' TO 237' FROM SMH 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536201 EAGLE PEAR  06/30/2014 SLINE MWH-ID. 7463-929  FULL LINING OF PIPE FROM SMH 029-009 TO 029-001 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536101 PEAR PONTCHARTRAIN BL  06/30/2014 SMAIN MWH-ID. 7463-928  REPLACE PIPE FROM SMH 029-008 TO 029-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536001 EDINBURGH HAMILTON  06/30/2014 SMAIN MWH-ID. 7463-927  REPLACE PIPE FROM SMH 027-072 TO 003-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535901 HAMILTON EDINBURGH  06/30/2014 SMAIN MWH-ID. 7463-926  REPLACE PIPE FROM SMH 027-021 TO 027-025 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530401 JOLIET S CLAIBORNE AV  06/30/2014 SMAIN MWH-ID. 7463-934  REPLACE PIPE FROM SMH 034-030 TO 034-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530601 LEONIDAS APRICOT  06/30/2014 SMAIN MWH-ID. 7463-922  POINT REPAIR 155' TO 171' FROM SMH 025-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530701 APRICOT LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-924  REPLACE PIPE FROM SMH 026-041 TO 026-040 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530501 GEN OGDEN LEAKE AV  06/30/2014 SMAIN MWH-ID. 7463-920  REPLACE PIPE FROM SMH 022-008 TO 022-040 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530301 DUBLIN PANOLA  06/30/2014 SLINE MWH-ID. 7463-932  FULL LINING OF PIPE FROM SMH 034-005 TO 034-004 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530201 PEAR GEN OGDEN  06/30/2014 SMAIN MWH-ID. 7463-930  REPLACE PIPE FROM SMH 029-010 TO 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

244 1,794,877.00

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

201001211801 BONITA DR HAMMOND  06/16/2010  06/23/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 101' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 101' FROM SMH 465-

051

5,201.80 CL

201001211901 BONITA DR HAMMOND  06/16/2010  06/21/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 253' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 253' FROM SMH 465-

051

5,601.90 CL

201001212001 BONITA DR HAMMOND  06/16/2010  06/20/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 271' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 271' FROM SMH 465-

051

5,401.30 CL

201200371701 WRIGHT PRENTISS AV  02/14/2012 SLINE MWH-ID. 7463-657

FULL LINING OF SMH 476-017 TO 476-016

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371601 WRIGHT PRENTISS AV  02/14/2012 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 359' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371501 WRIGHT PRENTISS AV  02/14/2012 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 300' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371401 WRIGHT PRENTISS AV  02/14/2012 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 197' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371201 WRIGHT PRENTISS AV  02/14/2012 SMAIN MWH-ID. 7463-657

POINT REPAIR 27' - 39' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200365801 DREUX AV PAPANIA DR  02/14/2012 SLINE MWH-ID. 7463-643

FULL LINING OF SMH 475-028 TO 475-027

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

SSERP REPAIR ACCORDING TO MWH PR

201200365701 DREUX AV PAPANIA DR  02/14/2012 SMAIN MWH-ID. 7463-643

POINT REPAIR 312' - 324' FROM 475-028

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

SSERP REPAIR ACCORDING TO MWH PR

201200188001 ROBIN HOOD DR PRESSBURG  01/24/2012  03/27/2013 SMAIN MWH-ID. 7463-413

POINT REPAIR 0' - 12' FROM SMH 476-049

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 0' - 12' FROM SMH 476-049 6,200.00 CL

201200187801 NOTTINGHAM DR OLD SPANISH TRAIL  01/24/2012 SLINE MWH-ID. 7463-412

FULL LINING OF SMH 476-010 TO 476-009

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200187701 WILL STUTLEY DR NOTTINGHAM DR  01/24/2012  08/06/2013 SLINE MWH-ID. 7463-410

FULL LINING OF SMH 476-003 TO 476-002

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-003 TO 476-002 13,878.00 CL

201200187401 NOTTINGHAM DR PRENTISS AV  01/24/2012  03/26/2013 SMAIN MWH-ID. 7463-411

POINT REPAIR 200' - 212' FROM SMH 476-008

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 200' - 212' FROM SMH 476-008 7,370.00 CL

201200187201 WILL STUTLEY DR NOTTINGHAM DR  01/24/2012  05/14/2013 SMAIN MWH-ID. 7463-410

POINT REPAIR 88' - 100' FROM SMH 476-003

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 88' - 100' FROM SMH 476-003 7,220.00 CL
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201200187001 BRIGHT DR PRENTISS AV  01/24/2012  05/10/2013 SMAIN MWH-ID. 7463-409

REPLACE PIPE SEGMENTSMH 475-024 TO 475-023

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE SEGMENTSMH 475-024 TO 475-023 63,540.00 CL

201200186901 NIGHTHART PRESSBURG  01/24/2012  04/30/2013 SMAIN MWH-ID. 7463-408

REPLACE PIPE SEGMENTSMH 475-019 TO 475-018

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE SEGMENTSMH 475-019 TO 475-018 77,930.00 CL

201200171601 WOODVINE LN E IDLEWOOD CT  01/23/2012  03/28/2013 SLEAD MWH-ID. 7463-381

POINT REPAIR REPLACE SERVICE 228' FROM SMH 516-033

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WRIGHT

COMPLETED POINT REPAIR REPLACE SERVICE 228' FROM 

SMH 516-033

6,320.00 CL

201200086601 OLD SPANISH TRAIL WRIGHT RD  01/10/2012  09/30/2014 SLINE MWH-ID. 7463-380

FULL LINING FROM SMH 476-012 TO 476-010

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED FULL LINING FROM SMH 476-012 TO 476-010 CL

201200086301 OLD SPANISH TRAIL WRIGHT RD  01/10/2012  03/18/2013 SMAIN MWH-ID. 7463-380

POINT REPAIR 101' TO 113' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 101' TO 113' FROM SMH 476-012 6,200.00 CL

201200086201 OLD SPANISH TRAIL WRIGHT RD  01/10/2012  03/18/2013 SLEAD MWH-ID. 7463-380

POINT REPAIR REPLACE SERVICE 12' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 12' FROM 

SMH 476-012

CL

201102232301 LITTLE JOHN DR PRESSBURG  12/20/2011 SLINE MWH-ID. 7463-332

FULL LINING OF SMH 476-046 TO 476-045

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102232201 LITTLE JOHN DR PRESSBURG  12/20/2011  03/20/2013 SLEAD MWH-ID. 7463-332

POINT REPAIR REPLACE SERVICE 232' TO 244' FROM SMH 476-046

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 232' TO 244' 

FROM SMH 476-046

6,890.00 CL

201102232101 WRIGHT RD WILL STUTLEY DR  12/20/2011 SLINE MWH-ID. 7463-331

FULL LINING OF SMH 476-022 TO 476-021

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102232001 WRIGHT RD WILL STUTLEY DR  12/20/2011 SLINE MWH-ID. 7463-330

FULL LINING OF SMH 476-021 TO 476-020

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102231901 WRIGHT RD WILL STUTLEY DR  12/20/2011 SMAIN MWH-ID. 7463-330

POINT REPAIR 0' TO 12' FROM SMH 476-021

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201400797701 READ BL ROSEWOOD DR  04/17/2014 SLINE MWH-ID. 7463-902  FULL LINING OF PIPE FROM SMH 474-047 TO 474-045 

- ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS LAKELAND TERRACE

PR

201400797601 READ BL ROSEWOOD DR  04/17/2014 SMAIN MWH-ID. 7463-902  POINT REPAIR 55' TO 71' FROM SMH 474-047 - ESSA 

2 - BASIN 8 - NEW ORLEANS EAST - SPS LAKELAND TERRACE

PR

201400211201 DWYER RD TOULON  01/24/2014 SLEAD MWH-ID. 7463-848  SERVICE POINT REPAIR 99' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201400211101 DWYER RD TOULON  01/24/2014 SLINE MWH-ID. 7463-848  FULL LINING OF PIPE FROM SMH 484-029 TO 484-025 

- ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201400209501 DWYER RD TOULON  01/24/2014 SLEAD MWH-ID. 7463-848  SERVICE POINT REPAIR 37' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201400208801 DWYER RD TOULON  01/24/2014 SMAIN MWH-ID. 7463-848  POINT REPAIR 267' TO 279' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201305190101 DWYER RD TOULON  12/18/2013 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 58' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201305190001 DWYER RD TOULON  12/18/2013 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 298' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201305189901 DWYER RD TOULON  12/18/2013 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 115' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201305189801 DWYER RD TOULON  12/18/2013 SMAIN MWH-ID. 7463-823  POINT REPAIR 181' TO 193' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201305189701 DWYER RD TOULON  12/18/2013 SMAIN MWH-ID. 7463-823  POINT REPAIR 154' TO 166' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201305189601 DWYER RD TOULON  12/18/2013 SLINE MWH-ID. 7463-823  FULL LINING OF PIPE FROM SMH 484-033 TO 484-029 

- ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

PR

201201571001 W CAVELIER DR N CAVELIER DR  06/27/2012  04/10/2013 SLEAD MWH-ID. 7463-692 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 95

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 95

7,190.00 CL

201201570901 W CAVELIER DR N CAVELIER DR  06/27/2012  05/29/2013 SLINE MWH-ID. 7463-692 

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 80

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 80

11,928.00 CL

201201570801 I-10 SERVICE RD BULLARD AV  06/27/2012 SLINE MWH-ID. 7463-691 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 88

PR

201201570701 BULLARD AV I-10 SERVICE RD  06/27/2012  05/21/2013 SLEAD MWH-ID. 7463-690 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 91

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 91

6,200.00 CL

201201570601 BULLARD AV I-10 SERVICE RD  06/27/2012 SLINE MWH-ID. 7463-690 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 88

PR

201201570501 GRANT VIOLA  06/27/2012  05/13/2013 SLEAD MWH-ID. 7463-689 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

112

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 112

6,200.00 CL
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201201570401 GRANT VIOLA  06/27/2012  09/30/2014 SLINE MWH-ID. 7463-689 REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 161

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER

19,142.00 CL

201201569501 W CAVELIER DR N CAVELIER DR  06/27/2012  04/09/2013 SLEAD MWH-ID. 7463-692 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 42

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 42

7,220.00 CL

201200958101 GAWAIN DR GRANT  04/01/2012  01/13/2012 SMAIN MWH-ID. 7462-062

POINT REPAIR 361' TO 373' FROM SMH 471-004

ESSA 2-BASIN 8-NEW ORLEANS EAST-STATION CASTLE MANOR

POINT REPAIR 361' TO 373' FROM SMH 471-004 COMPLETED 3,700.00 CL

201200377001 WILLOWBROOK DR DOMINIC MAI DR  02/14/2012  05/21/2013 SLINE MWH-ID. 7463-675

FULL LINING OF SMH 486A-027 TO 486A-022

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED FULL LINING OF SMH 486A-027 TO 486A-022 10,876.00 CL

201200376901 WILLOWBROOK DR DOMINIC MAI DR  02/14/2012  04/08/2013 SMAIN MWH-ID. 7463-675

POINT REPAIR 10' - 22' FROM SMH 486A-027

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED POINT REPAIR 10' - 22' FROM SMH 486A-027 6,600.00 CL

201303958401 OLD SPANISH TRAIL WRIGHT RD  07/15/2013  07/16/2013 SMAIN MWH-ID. 7463-380

POINT REPAIR 0' TO 6' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 0' TO 6' FROM SMH 476-012 6,200.00 CL

201303957801 ST HELENA PL WILLOWBROOK DR  07/15/2013  05/21/2013 SLINE MWH-ID. 7463-160

FULL LINING OF  SMH 524-041 TO 524-040

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED FULL LINING OF  SMH 524-041 TO 524-040 16,808.00 CL

201303957501 PETIT BAYOU LN WILLOWBROOK DR  07/15/2013  03/03/2013 SMAIN MWH-ID. 7463-152

POINT REPAIR REPLACE SERVICE 49' - 61'  SMH 524-010 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED POINT REPAIR REPLACE SERVICE 49' - 61'  SMH 

524-010

6,200.00 CL

201303957001 WILLOWBROOK DR DOMINIC MAI DR  07/15/2013  04/08/2013 SMAIN MWH-ID. 7463-675

POINT REPAIR REPLACE SERVICE 44' FROM SMH 486A-027 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED POINT REPAIR REPLACE SERVICE 44' FROM 

SMH 486A-027

6,230.00 CL

201001212101 BONITA DR HAMMOND  06/16/2010  10/27/2011 SLINE MWH-ID. 7463-061

FULL LINING OF SMH 465-051 TO 465-050

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

FULL LINING OF SMH 465-051 TO 465-050 COMPLETED 10,154.00 CL

201001212301 GAWAIN DR GRANT  06/16/2010  06/02/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 72' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 72' FROM SMH 471-004 6,902.90 CL

201001212401 GAWAIN DR GRANT  06/16/2010  05/31/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 132' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 132' FROM SMH 471-

004

6,902.80 CL

201001212501 GAWAIN DR GRANT  06/16/2010  06/15/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 190' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 190' FROM SMH 471-

004

6,802.90 CL

201001212601 GAWAIN DR GRANT  06/16/2010  03/07/2012 SLINE MWH-ID. 7463-062

FULL LINING OF SMH 471-004 TO 471-003

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

FULL LINING OF SMH 471-004 TO 471-003 10,725.00 CL

201001212701 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 159' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 159' FROM SMH 471-

042

6,701.50 CL

201001212801 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 199' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 199' FROM SMH 471-

042

5,201.40 CL

201001212901 LAINE AV LEEDS  06/16/2010  05/24/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 255' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 255' FROM SMH 471-

042

5,201.50 CL

201100968101 WARREN DR HILLWOOD  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-075

POINT REPAIR 0' TO 12' FROM SMH 474-063

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

POINT REPAIR 0' TO 12' FROM SMH 474-063 COMPLETED 3,700.00 CL

201100968001 LURLINE HAMMOND  06/10/2011  11/04/2011 SLINE MWH-ID. 7463-076

FULL LINING  OF SMH 474-112 TO 474-111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

FULL LINING  OF SMH 474-112 TO 474-111 COMPLETED 12,212.00 CL

201100967901 LURLINE HAMMOND  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-076

POINT REPAIR 0' TO 12' FROM SMH 474-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

POINT REPAIR 0' TO 12' FROM SMH 474-112 COMPLETED 4,100.00 CL

201100822901 ARTHUR DR HAMMOND  05/16/2011  06/27/2011 SLEAD MWH-ID. 7463-064

SERVICE POINT REPAIR 105' FROM SMH 472-108

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 105' FROM SMH 472-

108

5,200.60 CL

201100822701 ARTHUR DR HAMMOND  05/16/2011  06/30/2011 SMAIN MWH-ID. 7463-064

POINT REPAIR 178' TO 190' FROM SMH 472-108 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED POINT REPAIR 178' TO 190' FROM SMH 472-108 6,702.00 CL
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201100822601 ARTHUR DR HAMMOND  05/16/2011  06/21/2011 SMAIN MWH-ID. 7463-064

POINT REPAIR 59' TO 71' FROM SMH 472-108 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED POINT REPAIR 59' TO 71' FROM SMH 472-108 6,700.70 CL

201100723401 ARTHUR DR HAMMOND  04/27/2011  10/26/2011 SLINE MWH-ID. 7463-064

FULL LINING OF SMH 472-108 TO 472-107

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

FULL LINING OF SMH 472-108 TO 472-107 COMPLETED 13,752.00 CL

201100556701 REYNES SELMA  04/05/2011  10/26/2011 SLINE MWH-ID. 7463-068

FULL LINING OF SMH 431-069 TO 431-068

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 431-069 TO 431-068 COMPLETED 5,020.50 CL

201100556601 REYNES SELMA  04/05/2011  06/02/2011 SLEAD MWH-ID. 7463-068

SERVICE POINT REPAIR 113' SMH 431-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

SERVICE POINT REPAIR 113' SMH 431-069 COMPLETED 5,201.50 CL

201200086101 CHRYSLER PRENTISS AV  01/10/2012  05/29/2013 SLINE MWH-ID. 7463-379

FULL LINING FORM SMH 475-044 TO SMH 475-043

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY WOODS

COMPLETED FULL LINING FORM SMH 475-044 TO SMH 475-

043

30,909.00 CL

201200086001 CHRYSLER PRENTISS AV  01/10/2012  03/14/2013 SMAIN MWH-ID. 7463-379

POINT REPAIR 402' TO 413' FROM SMH 475--044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 402' TO 413' FROM SMH 475--044 6,500.00 CL

201200085901 CHRYSLER PRENTISS AV  01/10/2012  03/15/2013 SLEAD MWH-ID. 7463-379

POINT REPAIR REPLACE SERVICE 103' FROM SMH 475-044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 103' FROM 

SMH 475-044

7,250.00 CL

201200085801 CHRYSLER PRENTISS AV  01/10/2012  03/14/2013 SLEAD MWH-ID. 7463-379

POINT REPAIR REPLACE SERVICE 347' FROM SMH 475-044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 347' FROM 

SMH 475-044

6,500.00 CL

201102006601 ST HELENA PL WILLOWBROOK DR  11/15/2011  04/05/2013 SMAIN MWH-ID. 7463-160

POINT REPAIR 26' TO 38' FROM SMH 524-041

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED POINT REPAIR 26' TO 38' FROM SMH 524-041 6,200.00 CL

201102006501 AIRWOOD READ BL  11/15/2011  05/29/2013 SLEAD MWH-ID. 7463-159

LINING 0' TO 334' FROM SMH 474-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

COMPLETED SERVICE REPAIR VIA LINING 0' TO 334' FROM 

SMH 474-069

24,683.00 CL

201102006401 AIRWOOD READ BL  11/15/2011 SLEAD MWH-ID. 7463-159

SERVICE REPAIR VIA LINING 55' FROM SMH 474-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

PR

201102004301 PETIT BAYOU LN WILLOWBROOK DR  11/15/2011  05/21/2013 SLINE MWH-ID. 7463-152

FULL LINING OF SMH 524-010 TO 524-009

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED FULL LINING OF SMH 524-010 TO 524-009 16,808.00 CL

201100968201 WARREN DR HILLWOOD  06/10/2011  01/06/2012 SLINE MWH-ID. 7463-075

FULL LINING OF SMH OF SMH 474-063 TO 474-060

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

COMPLETED FULL LINING OF SMH OF SMH 474-063 TO 474-

060

14,505.00 CL

201100556401 REYNES SELMA  04/05/2011  06/02/2011 SMAIN MWH-ID. 7463-068

POINT REPAIR 0' TO 12'  FROM SMH 431-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

POINT REPAIR 0' TO 12'  FROM SMH 431-069 COMPLETED 3,700.00 CL

201001213001 LAINE AV LEEDS  06/16/2010  05/23/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 276' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 276' FROM SMH 471-

042

5,202.50 CL

201001213101 LAINE AV LEEDS  06/16/2010  10/27/2011 SLINE MWH-ID. 7463-063

FULL LINING OF SMH 471-042 TO 471-041

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED FULL LINING OF SMH 471-042 TO 471-041 9,331.50 CL

201100554701 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/06/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 58' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 58' FROM SMH 472-114 6,753.00 CL

201100554801 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-065

POINT REPAIR 168' TO 188' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 168' TO 188' FROM SMH 472-114 7,502.10 CL

201100554901 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 305' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 305' FROM SMH 472-

114

6,702.90 CL

201100555001 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 336' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 336' FROM SMH 472-

114

5,201.50 CL

201100555101 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 354' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 354' FROM SMH 472-

114

5,201.30 CL

201100555201 ARTHUR DR CHEF MENTEUR HW  04/05/2011  07/22/2011 SLINE MWH-ID. 7463-065

FULL LINING OF SMH 472-114 TO 472-113

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 472-114 TO 472-113 COMPLETED 11,669.50 CL

201100555301 ARTHUR DR GRANT  04/05/2011  06/07/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 47' TO 68' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 47' TO 68' FROM SMH 472-112 7,504.00 CL

201100555401 ARTHUR DR GRANT  04/05/2011  06/09/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 118' TO 130' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 118' TO 130' FROM SMH 472-112 6,704.00 CL
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201100555501 ARTHUR DR GRANT  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 250' TO 269' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 250' TO 269' FROM SMH 472-112 5,701.70 CL

201100555701 ARTHUR DR GRANT  04/05/2011  06/14/2011 SLEAD MWH-ID. 7463-066

SERVICE POINT REPAIR 303' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 303' FROM SMH 472-

112

5,201.30 CL

201100555901 ARTHUR DR GRANT  04/05/2011  06/16/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 349' TO 361' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 349' TO 361' FROM SMH 472-112 6,702.10 CL

201100556001 ARTHUR DR GRANT  04/05/2011  07/26/2011 SLINE MWH-ID. 7463-066

FULL LINING OF SMH 472-112 TO 472-111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 472-112 TO 472-111 COMPLETED 10,785.00 CL

94 664,645.70

ESSA 2 - BASIN 9 - SOUTH SHORE

201200169201 UNITY DR CURRAN BL  01/23/2012  02/28/2013 SMAIN MWH-ID. 7463-437

POINT REPAIR  REPLACE SERVICE  119' FROM SMH 489-060

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR  REPLACE SERVICE  119' FROM 

SMH 489-060

6,830.00 CL

201304423301 E HERMES PINES BL  09/30/2013  10/27/2014 SLEAD MWH-ID. 7463-771  SERVICE POINT REPAIR 319' FROM SMH 425-010 - 

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED SERVICE POINT REPAIR 319' FROM SMH 425-

010

6,546.00 CL

201304423201 E HERMES PINES BL  09/30/2013  10/23/2014 SLEAD MWH-ID. 7463-771  SERVICE POINT REPAIR 255' FROM SMH 425-010 - 

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED SERVICE POINT REPAIR 255' FROM SMH 425-

010

6,546.00 CL

201304423101 E HERMES PINES BL  09/30/2013  11/04/2014 SLINE MWH-ID. 7463-771  

FULL LINING OF PIPE FROM SMH 425-010 TO 425-009

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED FULL LINING OF PIPE FROM SMH 425-010 TO 

425-009

15,024.00 CL

201304192701 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLINE MWH-ID. 7463-701

FULL LININE OF SMH 493-081 - 493-080

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201303956501 ROBIN HOOD DR PRESSBURG  07/15/2013  08/06/2013 SLINE MWH-ID. 7463-413

FULL LINING OF SMH 476-049 - 476-048

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-049 - 476-048 24,385.00 CL

201303956301 S LITTLE WOODS W LITTLE WOODS  07/15/2013 SLEAD MWH-ID. 7463-703

REPLACE SERVICE VIA LINING FROM 226' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

PR

201303956201 S LITTLE WOODS W LITTLE WOODS  07/15/2013 SLEAD MWH-ID. 7463-703

REPLACE SERVICE VIA LINING FROM 182' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

PR

201303956101 S LITTLE WOODS W LITTLE WOODS  07/15/2013  02/14/2013 SMAIN MWH-ID. 7463-703

POINT REPAIR REPLACE SERVICE 180' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

COMPLETED POINT REPAIR REPLACE SERVICE 180' FROM 

SMH 508-068

CL

201202150901 S LITTLE WOODS W LITTLE WOODS  10/03/2012  05/30/2013 SLINE MWH-ID. 7463-703 

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 124.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 124.5

18,681.00 CL

201202150801 S LITTLE WOODS W LITTLE WOODS  10/03/2012  02/13/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

113'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 113'

6,860.00 CL

201202150701 S LITTLE WOODS W LITTLE WOODS  10/03/2012  02/11/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 61'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 61'

7,060.00 CL

201202150601 S LITTLE WOODS W LITTLE WOODS  10/03/2012  02/08/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 5'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE 

CONNECTION @ 5

6,320.00 CL

201304193501 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 358' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193401 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 299' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193301 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 242' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193201 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 185' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193101 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 128' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193001 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 16' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304192901 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 69' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201200376601 HAYNE BL BURKE RD  02/14/2012  05/31/2013 SMAIN MWH-ID. 7463-674

POINT REPAIR 0' - 14' FROM SMH 477-084

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED POINT REPAIR 0' - 14' FROM SMH 477-084 6,830.00 CL
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W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201200376701 HAYNE BL BURKE RD  02/14/2012  06/03/2013 SMAIN MWH-ID. 7463-674

POINT REPAIR 190' - 213' FROM SMH 477-084

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED POINT REPAIR 190' - 213' FROM SMH 477-084 8,663.11 CL

201200376801 HAYNE BL BURKE RD  02/14/2012  08/05/2013 SLINE MWH-ID. 7463-674

FULL LINING OF SMH 477-084 TO 477-083

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED FULL LINING OF SMH 477-084 TO 477-083 34,883.00 CL

201201727201 UNITY DR HAYNE BL  07/24/2012  02/28/2013 SMAIN MWH-ID. 7463-437

POINT REPAIR  REPLACE SERVICE  81' FROM SMH 489-060

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR  REPLACE SERVICE  81' FROM 

SMH 489-060

6,860.00 CL

201200381101 LAFOURCHE WALES  02/15/2012  05/23/2013 SLINE MWH-ID. 7463-682

FULL LINING OF SMH 488-093 TO 488-091

ESSA 2 - BASIN 9 - SOUTHSHORE - WEBER

COMPLETED FULL LINING OF SMH 488-093 TO 488-091 24,159.00 CL

201200169301 UNITY DR CURRAN BL  01/23/2012  01/14/2013 SLINE MWH-ID. 7463-437

FULL LINING OF SMH 489-060 TO 489-059

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED FULL LINING OF SMH 489-060 TO 489-059 29,786.00 CL

201200169501 CAMBERLEY DR MORRISON RD  01/23/2012  05/30/2013 SMAIN MWH-ID. 7463-438

POINT REPAIR 35' - 47' FROM SMH 492-003

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR 35' - 47' FROM SMH 492-003 6,200.00 CL

27 215,633.11

TOTAL CLOSED 3729

BASIN TOTALS 25,938,575.34
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G)veOLIA 

January 13, 2015 

Cedric Grant 
Executive Director 
Sewerage & Water Board of New Orleans 
625 St. Joseph Street 
New Orleans, LA 70130 

Re: Quarterly Report-4th Qtr- Fluid Bed Incinerator, Operation and Maintenance 

Dear Mr. Cedric Grant: 

The enclosed report satisfies all conditions set forth in the Fluid Bed Incinerator's Operations and 
Maintenance Plan. The report is in accordance with 40 CFR Part 60, Subpart A & O; 40 CFR Part 
60, Subpart A, §60.7 and 40 CFR Part 503; 40 CFR Part 61, Subpart C & E. 

Additionally, this report satisfies paragraphs 15, 16, and 56C of the Third Modified Consent Decree 
(DOJ case no. 90-5-1-1-4032). Thereby, verifying that the operation and maintenance of the Fluid 
Bed Incinerator (FBI) was in accordance with the FBl's interim O&M Plan previously submitted. 

The Fluid Bed Incinerator was out of service October 1st - October 17th due to preventive 
maintenance repairs. During this period, all sludge was transported to the landfill for 
disposal. 

I certify that the information contained in or accompanying this document is true, accurate, and 
complete. As to those identified portions of this document for which I cannot personally verify, I 
certify as acting official having supervisory responsibility for the persons who, acting under my direct 
instructions, made the certification, that this is true, accurate, and complete. 

Sincerely, 

jg the review of this report, please contact me directly at 504-277 -5400 

Cc: athy . · - Business Analyst, S&WBNO 
Ann Wilson, Chief of Environmental Affairs, S&WBNO 
Bob Moeinian, Chief of Operations, S&WBNO 
Felicia Bergeron , Mechanical Engineer, S&WBNO 

Veolia North America 
~ Head office : 200 East Randolph, Suite 7900 

Chicago, IL 60601 
Tel. +l 312 552 2800-fax +1 312 552 2866 
www.veolianorthamerlca.com 

6501 Florida Avenue 

New Orleans, LA 70117 
tel. + 1 504 277 5400 - fax + 1 504 277 5454 



Submitted to: 

Quarterly Report 

October 1, 2014 - December 31, 2014 

Fluid Bed Incinerator O&M 
East Bank WWTP 

Of the 
Sewerage and Water Board 

Of New Orleans 

Air Permit #2 l 40-00089-V2, AI #4859 
NPDES Permit #LA0038091, Solid W~ste Permit #P-071 -4582; P-0329 

G) 
VEOLIA 

Sewerage & Water Board 
~.. of New Orleans 



Section One 

Title VI 503Regulation 's Report 
October 1, 2014 to December 31, 2014 

40 CFR Part 60, Subpart A&O 

Data Submitted: 

~ Scrubber differential pressure 
~ Scrubber exhaust oxygen level 
~ Scrubber exhaust CO level 
~ Scrubber exhaust NOX level 
~ Scrubber water flow rate 
~ Scrubber gas outlet temperature 
~ Bed and freeboard temperatures 
~ Rate of sludge charged into the incinerator 
~ Moisture and volatile solids content 
~ Dry tons incinerated 



) 

Sludge Landfill Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Date Tons tons % % 

10/1/2014 

10/2/2014 3.71 

10/3/2014 11 .85 20.8 55.6 

10/4/2014 9.45 

10/5/2014 

10/6/2014 11.48 20.3 59.3 

10/7/2014 8.59 

10/8/2014 12.76 20.4 58.4 

10/9/2014 16.43 20.5 59.1 

10/10/2014 20.13 20.9 58.2 

10/11/2014 4.82 

10/12/2014 

10/13/2014 17.36 20.0 57.7 

10/14/2014 11.48 20.0 57.5 

10/15/2014 21 .16 20.4 58.3 

10/16/2014 21 .12 20.3 57.1 

10/17/2014 16.73 21 .2 58.2 

10/18/2014 23.39 14.50 21 .0 57.5 

10/19/2014 28.33 20.5 56.6 

10/20/2014 26.29 20.0 59.5 

10/21/2014 31 .31 22.3 58.2 

10/22/2014 29.65 20.8 60.4 

10/23/2014 30.96 21.1 56.8 

10/24/2014 28.88 20.6 60.6 

10/25/2014 34.20 

10/26/2014 26.60 

10/27/2014 19.26 20.8 58.1 

10/28/2014 

10/29/2014 25.40 19.8 63.7 

10/30/2014 31 .30 19.1 64.5 

10/31/2014 31 .50 19.5 64.2 

Minimum 19.26 3.71 19.1 55.6 

Maximum 34.20 21 .16 22.3 64.5 

Total 367.06 201 .57 430.3 1,239.5 

Average 28.24 13.44 20.5 59.0 

) 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

Incineration Oxygen Carbon Oxides of Incinerator Air Flow 
hours Dry Monoxide Nitrogen Temp 

(CEMS) Emissions Emissions 

hrs % ppm ppm oF SCFM 

19.80 8.80 1.40 0.70 1,502.50 6,956.80 

24.00 7.80 0.00 0.80 1,504.80 7,020.10 

22.40 9.00 3.30 9.20 1,504.70 7,179.00 

24.00 8.70 2.60 8.20 1,504.70 6,897.90 

24.00 8.60 5.40 7.00 1,504.70 7,147.10 

23.80 7.70 6.60 7.90 1,500.40 7,040.90 

24.00 8.60 4.40 7.60 1,503.30 7,029.00 

22.80 8.00 3.00 7.80 1,421 .30 6,943.60 

12.80 13.90 2.10 6.60 1,424.10 6,863.40 

16.10 11.10 2.70 5.80 1,427.00 5,1 10.90 

12.00 8.60 1.90 8.60 1,500.00 6,837.00 

20.60 9.60 3. 00 7.90 1,507.10 6,877.10 

23.90 8. 70 2.90 9.10 1,505.30 6,864.40 

23.20 8.90 2.70 9.60 1,507.70 6,847.20 

12.00 7.70 0.00 0.70 1,421 .30 5,110.90 

24.00 13.90 6.60 9.60 1,507.70 7,179.00 

293.40 128.00 42.00 96.80 20,817.60 95,614.40 

20.96 9.14 3.00 6.91 1,486.97 6,829.60 

) 

Heat Heat Ventrui Total 
Exchanger Exchanger Outlet Scrubber 

Gas Out Gas In Temp DP 
Temp Temp 

oF oF oF nches WC 

1,066.40 1,558.20 117.80 39.6 

1,099.30 1,591 .60 113.30 39.7 

1,088.40 1,581 .10 116.90 39.8 

1,094.80 1,575.60 117.40 39.9 

1,087.70 1,564.40 117.60 40.1 

1,099.80 1,570.50 115.00 40.0 

952.90 1,555.40 120.80 39.9 

1,030.80 1,477.50 11 3.80 38.1 

926.80 1,426.90 109.70 35 .5 

889.40 1,41 3.60 112.20 39.5 

1,100.30 1,571 .00 125.00 39.2 

1,060.60 1,736.30 124.20 45.2 

1,100.60 1,216.10 123.40 46.8 

1, 138.80 1,160.00 165.70 42.0 

889.40 1,160.00 109.70 35.5 

1, 138.80 1,736.30 165.70 46.8 

14,736.60 20,998.20 1,692.80 565.3 

1,052.61 1,499.87 120.91 40.4 



) 

Sludge Landfill Cake % Belt Press 
Incinerated Disposal Solids Cake% 

Volati le 
Solids 

Date Tons tons % % 

11/1/2014 27.68 20.4 62.7 

11/2/2014 22.53 18.6 63.3 

11 /3/2014 25.05 19.9 60.1 

11/4/2014 23.06 18.9 63.5 

11/5/2014 28.02 19.9 63.3 

11/6/2014 29.35 20.0 63.8 

11/7/2014 30.37 20.4 61.9 

11/8/2014 29.54 20.5 63.7 

11/9/2014 28.37 20.2 62.8 

11/10/2014 31 .68 24.2 54.0 

11/11/2014 34.08 25.3 54.0 

11/12/2014 27.99 20.5 63.7 

11/13/2014 29.07 21 .5 61.2 

11/14/2014 32.23 23.1 57_3 

11/15/2014 28.57 20.4 63.0 

11/16/2014 30.20 20.7 62.9 

11/17/2014 28.50 20.6 61 .6 

11/18/2014 29.73 21 .6 62.3 

11/19/201 4 30.44 20.9 61 .0 

11/20/2014 28.89 20.4 60.7 

11/21/2014 30.23 21 .1 60.5 

11/22/201 4 31.64 20.8 63.2 

11 /23/2014 28.28 21.7 61 .5 

11/24/20 14 25.75 23.4 54.5 

11/25/2014 20.91 20.2 65.3 

11/26/201 4 29.51 20.8 64.4 

11 /27/201 4 28.73 20.8 63.7 

11/28/201 4 30.07 20.0 64.7 

11 /29/2014 29.82 20.2 62.4 

11 /30/2014 28.05 20.3 64.2 

12/1/2014 31.44 23.8 64.0 

Minimum 20.91 18.6 54.0 

Maximum 34.08 25.3 65.3 

Total 889.75 651 .1 1,915.2 

Average 28.70 21 .0 61 .8 

) 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

Incineration Oxygen Carbon Oxides of Incinerator Air Flow 
hours Dry Monoxide Nitrogen Temp 

(CEMS) Emissions Emissions 

hrs % ppm ppm oF SCFM 

24.00 8.80 2.70 10.80 1,504.80 6,912.50 

23.60 9.70 2.60 15.70 1,510.70 6,907.20 

23.30 10.00 2.90 17.80 1,500.1 0 7,376.60 

23.50 9. 70 2.90 13.80 1,498.50 6,931 .10 

24.00 8.50 2.30 13.50 1,500.30 7,161 .80 

24.00 8.50 2.10 11.60 1,499.50 7,319.60 

23.90 8.20 2.20 14.10 1,500.10 7,295.70 

23.00 8.10 1.70 18.20 1,499.50 7,359.10 

23.10 8.60 1.60 21 .60 1,499.20 7,411.50 

23.90 9.50 1.90 18.20 1,497.30 7,266.60 

24.00 9.30 2.20 10.50 1,500.1 0 7,080.10 

24.00 9.00 2.50 10.60 1,499.80 6,928.90 

24.00 9.40 3.10 11.20 1,500.60 6,828.90 

24.00 8.70 3.30 9.20 1,499. 70 6,710.20 

23.90 8.60 2.10 9.60 1,499.20 6,835.80 

23.80 8.20 2.30 12.00 1,502.50 7,279.50 

23.60 9.00 3.10 10.60 1,491 .90 6,985.20 

24.00 9.20 2.50 11 .30 1,501.40 7,164.20 

24.00 8.30 2.20 10.50 1,499.50 7,058.50 

24.00 8.70 2.50 8.80 1,500.20 7, 103.40 

23.80 8.40 3.00 8.60 1,498.10 6,989.10 

23.80 8.40 2.30 10.40 1,51 3.50 6,999.30 

24.00 10.30 2.40 11 .30 1,525.30 6,828.70 

21.70 10.70 6.30 11 .90 1,522.20 6,949.00 

17.70 11 .80 2.60 5.70 1,514.30 5,886.20 

24.00 10.00 4.00 6.70 1,495.10 6,945.30 

23.20 10.10 3.80 7.90 1,495.20 6,930.00 

23.90 10.00 3.90 7.40 1,494.90 6,906.40 

23.80 10.10 3.70 7.60 1,495.10 6,731 .70 

23.50 9.50 5.30 9.00 1,495.80 6,964.30 

23.90 9.00 16.50 9.70 1,495.00 7,163.70 

17.70 8.10 1.60 5.70 1,491 .90 5,886.20 

24.00 11.80 16.50 21.60 1,525.30 7,411 .50 

728.90 286.30 102.50 355.80 46,549.40 217,21 0.10 

23.51 9.24 3.31 11.48 1,501 .59 7,006.78 

) 

Heat Heat Ventrui Total 
Exchanger Exchanger Outlet Scrubber 

Gas Out Gas In Temp DP 
Temp Temp 

oF oF oF nches WC 

1,147.10 1,577.40 152.00 39.7 

1,141 .80 1,554.40 167.80 39.6 

1,074.90 1,570.60 11 2.90 39.7 

1,076.00 1,498.60 117.60 39.2 

1, 109.90 1,589.70 119.20 39.6 

1,115.40 1,594.70 118.50 39.8 

1,119.60 1,595.60 110.20 39.8 

1,123.50 1,596.60 112.40 39_9 

1,117.00 1,596.30 110.30 39.8 

1,095.80 1,589.90 111 .60 39.5 

1,097.60 1,590.90 114.60 39.4 

1,099.70 1,582.00 108.70 39.3 

1,084.50 1,559.90 100.70 39.2 

1, 104.80 1,568.80 107.20 39.2 

1, 108.50 1,575.00 112.40 39.2 

1,115.50 1,592.40 113.00 39.5 

1,096.70 1,574.50 104.10 38.6 

1,099.30 1,578.70 96.90 39_3 

1,114.60 1,582.90 99.10 39.3 

1,104.10 1,576.00 103.90 39.4 

1, 106.60 1,575.10 108.60 39.3 

1,107.30 1,580.30 110.20 39.2 

1,054.20 1,540.90 111 .00 38.8 

1,051.90 1,543.00 112.50 38.7 

1,001.10 1,495.90 104.10 38.7 

1,052.20 1,520.70 106.40 38.6 

1,051 .90 1,518.50 105.40 38.6 

1,053.10 1,519.10 100.90 38.6 

1,049.10 1,518.40 106.90 38.2 

1,069.90 1,540.30 113.00 38.4 

1,086.30 1,557.30 116.00 39.0 

1,001.10 1,495.90 96.90 38.2 

1,147.10 1,596.60 167.80 39.9 

33,829.90 48,454.40 3,488.10 1,215.1 

1,091 .29 1,563.05 112.52 39.2 



) 

Sludge Landfi ll Cake% Belt Press 
Incinerated Disposal Solids Cake % 

Volatile 
Solids 

Date Tons tons % % 

12/1/2014 31 .44 23.8 64.0 

12/2/2014 28.54 20.4 63.9 

12/3/2014 30.82 20.7 59.5 

12/4/2014 30.71 20.8 62.9 

12/5/2014 28.43 20.7 64.1 

1216/2014 27.14 19.9 65.0 

12/7/2014 26.24 19.1 66.9 

12/8/2014 28.19 19.8 64.6 

12/9/2014 27.46 19.5 67.7 

12/10/2014 23.19 19.0 67.8 

12/11/2014 21 .83 18.9 68.2 

12/12/2014 30.31 19.7 68.3 

12113/2014 27.30 

12114/2014 5.60 

12/15/2014 28.83 21 .1 68.4 

12/16/2014 32.04 20.0 67.5 

12/17/2014 29.70 19.6 67.5 

12/18/2014 30.05 18.4 67.9 

12/19/2014 36.81 22.8 59.2 

12/20/2014 34.53 21 .7 60.9 

12/21/2014 38.74 26.5 46.2 

12/22/2014 5.86 18.6 50.5 

12/23/2014 4.63 23.0 54.9 

12/24/2014 25.47 22.4 57.7 

12/25/2014 24.62 20.9 59.9 

12/26/2014 30.80 22.9 61 .8 

12/27/2014 29.76 22.3 61 .0 

12/28/2014 21 .96 21.4 60.7 

12/29/2014 26.28 22.4 62.5 

12/30/2014 20.6 59.6 

12/31/2014 22.3 63.0 

Minimum 4.63 18.4 46.2 

Maximum 38.74 26.5 68.4 

Total 767.30 609.2 1,812.1 

Average 26.46 21 .0 62.5 

) 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

Incinerat ion Oxygen Carbon Oxides of Incinerator Air Flow 
hours Dry Monoxide Nitrogen Temp 

(CEMS) Emissions Emissions 

hrs % ppm ppm oF SCFM 

23.90 9.00 16.50 9.70 1,495.00 7,163.70 

24.00 9.40 4.20 9.00 1,495.10 7,171 .20 

24.00 8.20 2.00 10.10 1,495.10 7,353.00 

24.00 8.10 2.20 10.30 1,495.20 7,423.00 

24.00 10.00 2.30 9.90 1,487.30 7, 197.00 

24.00 12.70 2.10 10.40 1,488.80 7,308.80 

24.00 13.70 1.70 13.00 1,490.20 7,190.00 

24.00 8.70 2.60 13.50 1,489.40 7,252.30 

24.00 8.50 2.10 22.80 1,489.30 7,349.00 

22.90 9.80 8.10 22.00 1,500.20 7,011 .70 

23.50 7.00 3.50 22.60 1,484.80 7,315.70 

23.90 10.40 3.10 23.10 1,488.60 7,302.10 

20.40 14.20 0.70 21 .50 1,490.10 7,207.80 

3.80 18.10 1.40 5.50 1,490.30 7,438.60 

21 .70 8.00 5.80 19.30 1,490.60 7,342.00 

24.00 7.00 2.20 25.10 1,490.30 7,487.00 

23.70 6.90 2.80 27.70 1,482.70 7,454.70 

24.00 7.60 1.20 27.10 1,487.00 7,468.00 

24.00 6.80 2.80 16.50 1,489.00 7,433.40 

24.00 7.10 2.50 13.50 1,490.50 7,407.20 

21 .90 8.00 5.60 17.50 1,490.00 7,495.50 

4.90 15.20 2.80 20.70 1,501 .80 7,043.00 

8.90 15.90 1.60 13.60 1,497.00 6,632.50 

22.10 9.80 5.10 16.60 1,490.70 6,883.90 

23.00 9.90 3.60 15.00 1,490.30 7,002.40 

24.00 8.40 2.40 11 .10 1,490.00 7,066.40 

24.00 8.50 2.70 11 .70 1,490.00 7,115.20 

24.00 10.40 2.90 12.00 1,490.10 6,846.10 

23.70 9.20 2.00 11 .60 1,490.00 6,788.70 

24.00 8.70 2.60 11 .70 1,490.30 6,935.40 

3.80 6.80 0.70 5.50 1,482.70 6,632.50 

24.00 18.10 16.50 27.70 1,501 .80 7,495.50 

652.30 295.20 101 .10 474.10 44,729.70 216,085.30 

21 .74 9.84 3.37 15.80 1,490.99 7,202.84 

) 

Heat Heat Ventrui Tota l 
Exchanger Exchanger Outlet Scrubber 

Gas Out Gas In Temp DP 
Temp Temp 

oF oF oF nches WC 

1,086.30 1,557.30 116.00 39.0 

1,084.80 1,557.50 116.10 39.0 

1, 114.40 1,587.10 115.40 39.4 

1,114.70 1,585.10 118.20 39.4 

1,105.30 1,577.40 118.30 38.9 

1,106.60 1,578.80 119.70 39.1 

1,113.50 1,582.00 109.20 39.1 

1,111 .90 1,580.50 110.50 39.1 

1,098.90 1,563.70 108.20 39.1 

1,078.90 1,565.40 101 .50 38.0 

1, 129.80 1,579.90 104.70 39.3 

1, 125.00 1,579.50 105.10 39.2 

1,070.60 1,552.50 105.20 39.0 

910.40 1,465.10 99.80 38.5 

1,097.90 1,569.20 111 .10 38.9 

1,125.60 1,583.00 109.10 39.3 

1,125.00 1,581 .40 103.90 39.3 

1,122.00 1,580.00 109.00 39.2 

1,127.30 1,583.50 110.20 39.3 

1,127.00 1,579.60 111 .60 39.1 

1, 110.50 1,578.80 11 1.90 39.1 

925.90 1,476.00 107.00 36.6 

902.50 1,461 .10 103.70 33.5 

1,060.10 1,545.00 100.00 38.9 

1,062.70 1,546.90 97.40 38.8 

1, 100.90 1,575.10 108.40 39.8 

1,097.98 1,574.30 111 .30 39.8 

1,057.50 1,552.90 107.50 38.6 

1,083.10 1,569.00 105.50 39.3 

1,095.30 1,570.60 101 .80 39.7 

902.50 1,461 .10 97.40 33.5 

1,129.80 1,587.10 119.70 39.8 

32,472.38 46,838.20 3,257.30 1,165.3 

1,082.41 1,561 .27 108.58 38.8 



Section Two 

Quarterly CO & NOX Exceedence Report 
October 1, 2014 to December 31, 2014 
40 CFR Part 60, Subpart A, §60. 7 and 

40CFR Part 503 

Data Submitted: 

~ CO &NOX Average Quarterly Exceedence Report 
~ Monthly Dry Oxygen CEM report 
~ Monthly Moisture CEM report 
~ Monthly CO CEM Report 
~ Monthly NOX CEM Report 
~ Monthly SOX CEM Report 
~ Monthly S02 Lbs (Gas & Oil) Report 
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Date/Tim~ . •. "·--- Reason 

·.· 27(i.fQ ·CHRis IN,IlDAMS. . : Adjusting Feed.Pump 

: 319;00, cf:l~s WJtLlAMS .. . . ·.·. i M.~ihteOa.nce Caltqration 

10/22/l~14.13i32:~~ · 3isi:'iq i3rc.~iilvill~G4i\Jo · •· ; Mai~tenance calib(ation · 

101;231~014os:\06.:18 
10/23/2014)3:42:25 . 

·. IYlaintena8ce Calibration 

· Moirite.nan~ calibration·.·· 

· . Mairitenarice Calipration 

1012812014 15.:05:o7 · • so2 ·> 100 ppm · • .Adju~ting Feed Pump 

10/30/2014 05.:06:10 • ! .co > 100 ppm 

10/31/2014 05:06:!13 , co ?-' tOQ ~pm . · 00:07:32 .. 33~:~Q eHRiS vi[fLLil\MS . . . . 

1/01/20l4 65:06:1i to?' 10,o ppm .... olii07:3f ·. ~3.t.oo: CHi;Us'witllAMS ·. · Maintenance Calibration .... 

00:07:2? •· .· 329;4() q8;Rt5.vytklll\MS .· Maint!')nance Calibration 

do:07.:30 · 330.30] Gran~ille G~illo ... • · M.aihtenance Calibration 

11/08/2.014 'ds:.ofi:13. . :co> lo({ rn . . , ...... , RP. 
1110912014ps)o6:i1. · .. ;\:::q.i>{oe P'i:ifn 
11/l0/2014QS:Op; 15 . . ' co > 16() PPrh 
1111112014 65:015:J6 ; co> loo ppm 

1111212014'ds:66:1~ · co >.loo ppm · 
11/13/2014.05:06: U C()> 100 ppm Mairi~enance CaJi.bration , • 

11/14/2014 ()5:06:11 ·. CO > 10Q PP(!'l . 00:07:31 · .32s.80 Hetbert T~b\:n.~s . Maiht.enance Calibration · 

1111s12014. os:oi;:i6 . co > 100 piJin . 00:07:31. . 328.(jd CHRIS ML;l1AM5 Mail]tenarice Calibration 

11/17/2014.Q5:06:i4 CO·;> JOP ppm 00\07:31 329 .. 80 cHRis WI~lJAfylS · , Majritenance Calibcation 

11/17/2014 '09:54:24 . ·. . co > mo ppm · Adjusting Air ~low · 

· IYJain~\'onance ('.alibr~tion · 



1V2:'f/~Qi.j.to!i$:32 • .. ·· '. 0.Q -;, fOO ;pp'ih ·•·•··· ·.·· .. ···.······, ···· ... ·. OO:o8::3(l .•. ·• 4~8:.zo. stev~snuii~ .• . ·.. ·.··•• !\cfj~:iting Fee.d Rate •.• i .· .. 

Ht:30/201{1s:32:28 ·· •·· · cq ;,. 100 f)l)n:i ··.·. .. . oo:p'f:'f.8 < izs.oo: ]il0ilii.~al'rirnpnt ... ···• •· /'idiu~ting J1iiFlow .. c ··•· .. 

· · ii1os14.9H os:0~:1ii . ·.·.·· •·· ·. cq :> 100 IJprh ·•·· · .· .• , ........ '· 6():66:31'1 ··. .3i7;oo Her~eti Uion:i~s ·· · · · · ··· ~ai~tefiance c~nbration 1;, . . 

121101201'fos:o6:i1 . . · Cb ; ibo iJjJm · · · · . 00:06:21. 31?.()0AsHtdN B~QWN · · .· ·.· Mail)teriatice calibratioil 
1211012014 o7:2o:}7 . . · NQx> ioo ppm. .·· oo:oj(i9 .. '126.so St<?\(e s,hu1;!1 · .. · · · Ac!JllstiDQ F€Eid Rate · .•...... 
121ro1201410.:01:f6 .co;> roqpphi .. . .· .. ·.. 00:09:37 . 2~s.1'q.st\'yfshuiin · .'. Ac!lusting Feed Rat<= ·.• 
1211012.01410:.23:44 t9.:;, 100.ppm .· .. · .. · OO:Q4:2Q 1344o:Stevesh1.Jl.in ·· .. · . Adju~tf8gAirFlow 

. ,' , 

' ,' ..... ·:.·.: •" :.. ·- - ·, ---:.·' --" ' -- ' _-·;_'::;-_ .. :·.''. ·.. ,' ' - --. !; 

, ... 
;, , . 

•• 
. · 

.. 

' ' ~i I 



1211412014)8:16:39 Ndx >ab\) µpm .· .. ••···· 00:63!()7' 2 li8.8o' J~(.\i~r\da:fril11ont ·· · Aciius\iµg f'eedfump ··.· ... · 
12/15/2;0l40il.:39:33 .. ·. CO>)QOpplll . · .. , > o'o:o~H/' .. 3fo)s6GranYill~.(;!)[116 ..... AtjjustihgFeed~ump ···· 
12/iS/2\li'f d5J:s2:sg co ~ 100 ppiTl .. ·· .. · ·· ·•·. ·· · oo:o'f:30 . j5L5o, Grapvill~ &fiJ110 · ··.·· .·.· Adju~ii6g F~~i:I fl.ate · .· 
12'./1t;/2or405:()6i12 ···.· .cQ> too ppm .. ·· .·.··... ··• ..... oo:o;i:39 . ~3too )>$fi17QNtiRQ'll/N •.. •·· •· .. · ... · M~Wenance C'aitbratio.n •·· .·· • . 
1211612014 ±4:~2;:54 ·· ·· .. ·.· sb2 >)oo ppm · .. ····.. .··· .·. :o():()6:i.ii · . ·· .. ,2~b.'[()1 Gfii'n0Het;;i)J1ic:> .. ·· · .. . .•.. ·· P.ciiu$\irig •l"e~a Rate ·· ·. 
12/17/2014 os:()6:13 ;co;, ipOppm . •· oo:.()7:32 33~.rn l'SJriaN ~RoWN ·. ·.···. N~iilte(J;;ince pjlitjration · 

~2/18/2014QJ:34:4q •f'iox >iQoppni · .. · · ... i;1q:()~:4~ .. 12~.<Jbl\SHJONBRQWN .. ·· AdiustingFeeoRate 
~ 2/18/2014 OS:O(j:lO . CO>)OQ ppm . .. . .• .. . 00.:07:34 .. 33L60 l\SHf9N $R.OWN .·. Mairitenance<:;alibratiol1 

f:i/20/2014 QS:06:ll •·.·· ... ·· CQ > 100 ppm .••• ·. .. .·. ·. 00,:07';}1 ···.· 3:3:3,;ip, HetberffhQ.i);ias .·· .. · .i Maintenance ¢alibration 
12/21/2014 Os:P6:1() .. 'to? 1PO ppl)l ... . . .....• 06:07:39 .· 333;70 Hi\rbe~ ThoriJ;is .. ..• ... MaiiJfonan.ce Qllioiation 

· 12121/2014 ~2.:Q6.:20 NC!x > 100 PRIJl . < . 90:09:1'1 p2,9o H!'ir6eft:fhorji"s , . • ·· A~Just)ng f'~ed Pump ·· · . 
. · .. 12/2212014 (lo.:28:i~ · · .. ·.··· co > JOlf ppm .. ··•.· .. · · · .1 · .• .• 09::0~:1~ . J ~(;~:$0 • .t1e:fi?~rtT66m~s . . .·.. · , )\dj(lsiiog F,eecfRate .· ·· 

12./22/20)4 00:45:05 ··. . 'co> Iqo ppft1 ·· .. ··•·· ·· I < dQ: ~~,~~ •·.· .~7,6.,8,o fl~fb~rt 1;i\t5r\ias . . .. · ... ·.. ,o.aj~stirig F¢edfl.ate. ·. ···· ·· .· 

12122120141s:49;is •... · · •• f'/O*> 1(}Q.pprr] •· ·.· .. · ·' .. ··• .. od:03:5~ .·· .... t13;1)p J~y\l~mjaTri[li(ltfr > < .· Adjusting F~d Piiil]il • .. •· . 

12/22'./2014 19:2:l:09 · . NOX >JOO ppm . I .00:01:24 ·105:36 i-terbett Tllomas A)l]osting Feed Pump . 

i2/~2/20i4.i9i2s:21 • tq > 100ppm·· ... · .··. . ... QQ:04:.48 .176.36 H~r~eitTh.onias . Adj~sting feed Pun)p 

·.· . .·· . ·- ·_-; ',' .. ! .· 



·;··· 

. :~~w;6r1~~i1~·.I~~~~;~~h1<Wv\ll"~·· 
'' QQ; ()112();14 

.. - .. · ', ,_ ---. -_ .,;;.,,.' 

........... ,"'-----....... __ ~~-,-~,..,-+---r--+-·-· ·7--····· ·~·~·+-··'· ~-·+-.··'"'·.·"'. ·~•-"·-··~··-' .... :+··-·.,,r· ·;.-··.;+-'c-":r+~ ···c_··~s=·~"-·~ ·~· . .,,_,·;.-.·.··~·-"·-·;.-··-~ ··'.; · .. ·~ ·+-+-·~· ·-----'·-· ,- '--:· .'. ' "~:- ·<·-.. · .. /,". ·:·· :::: 1-- -.. -_ ' __ .- .. :'•, ---.'.. "''"'· ' ·.: -., ', -- ' ·-:· ... ', ... -· •' _'.3, 

Date{fime Dessri.~ion ·. . •····, )?urati~n. : · Pee~ ·· : Clpel';i1;or ·· . · Reason .. ,, .... _.:·-· .. _. _. -·_· ..... ;·-_-.. -·· .... ,,.: .. : . .... i, -;·~Y8l~e,.'1 .. -:<· .-... ;f' ........ , -;:- ......... ···, ... .- _.-.- _ 

12/23/201{0~:~:29 · .. cQ:> 10Q pph:l .. . .· · · rjo;.05:60 .·. Ji)s.90 (>r<\rivill.eGui!lo ··. ·.. ' : Ailju~ting .. Fee(l1Pul)1p , ·.. . 

12/~q/2014 os:p6:12' '.· .·, tb > iOOPJlrn '' '· '·'' ' ·. ()O:(l7:33 ..•• 3:33)() Gr~nvilleGuif(o '. . .· .. ···'. Mai!)~e~arite tallbrbticin.,; ' 
1212?12014o5:o6:f4 .. ·· t(')>106.ppl)1.•.··. ···· •.. ··;· ·•. 00:<117:3ci < 33~ .. 7oA$~tONBR(')V\'f\J .· . .. i• .~aifitehaw:eqilibration ·.···.', 

12/29/2014 os:o6:i4 ·· .. ·. c() >to()ppl)1; ·•··· ·· ·. ·.·.· .. ·.,·. 00:07:,33 ·· · 3~~.9il HE!i~ert TIJtim§s · ·. ·.·• .··.·.· .. 1'4arhff!n~~cetalibr~tioq < •.•• 
1213012014 os:dp:11 . co> fooppin ., .... · .. ·. • .. · op:.Q7:;ii ·· )31.so t-lerl:Jertcrbon\~s ·'· · ···· · f\1aint~H90~e¢i'1ibiatibn ··.·. ·· 

.~; 

.~\ 



iv1onrn_~-.X-YZ i~PlYJ.,, ~~pf4_J;}, __ .·:,. · · ... ·, , .. · · ·' ,.-·,· .. ·. ~·----., ... w .:.-.- .,_.._,-._,,. .. -" -~ ·.-:, ·,--, 

' ' .... : !'( . '· .. ''' .·· .'''t•:··~~~h~~3~·1·~~~~'ij·~~·~:·· 
New Orleans - East Bank WWTP 

od:o:l'2014 ,.. - " - ' -·-. -1.. -" ,' 

•· 

1

::,,i ;{~';'',it');<~·:·'r.~;~Y··\j;'?·;'> ~'}···· . 'T:\iil~)"'9:<A 
·::·,.•i .. ,:'(i')l\i'EOLiA 

., . ,· WATER 

. . ' ····· .: 
,•, 

•''' ' ' · .. 
-- < '': ".. '-,, :' , _ _.._ .. ;_ ,': '_" .:-- :·- •'' _-' ,' :_• 
. ·.·. ·. ·. . .. 1-10.1,1r1v q:2, ~v!lragjls ·. 

' ·' -- . 
. --·.. .-·.- .. < '. ·, - -' ,• ,', 

f--c 

Dav o · · t 2 · 3 · 11 ... s<:~ 7. 8( ·9 .110) 1 1r 12. Jt' l'i 115, 161 JZ 18 .. J9 20. 21, '22 23. 
119 .. 5 19,5 i9,5 19 .. p 1.9.s• :19,519:.5 J.g.·5 J9.s.IJQ.51f9,5 {•f5 t9.S, 1.9.3 •1,9.3 ~f9:~· f:K~ }9i1!1f 9 .. '14 .f'915 i9.4 t9.'\ l9.4 19. 4 

': '·-··' ; ,. ' '; ''·.- ' '; -: ·:··· --',:-·: ;: -':"-:-: .-:-' :-· ·_' -- --'. ', '-'' :·:· ,_ :.: -'- .- ' '.' .- --- '. ·-.y-_ '- ~:---··, '·::- -'·_ .! '._.:- _;_:_: ;" :-:-- '"-! _->·-· >~ :::·:;'<_,:-_"' "'·'---···:''': _:-,,,,<_. ··i -,'·". '.:-'·'. ·.--·-::·,_-::- -_ -._,_ " ' :~ ;: : ; '' - :· _-, '. -· ;· 
2 19Al9.4 19.4. 1g.4 l9,4 l9.\f,19:4!9·.:fl.9.4.19~!i11,9,S l9}. 19,2. Jg,1!. {9,'l 1g:S: ~9,!! .• 1,9.419,S ~g,'f, J?.'ij .19 .. 1!, J;9.4 19,4 
3 t9.4i9AJ9,419.419.'J: J9,s;i9,519 .. s',(9.,519,5:119,A ,19;4 i9.s ~Qis 19:.5.~9;.~ ~9.,$ ~9:5, 19.5J9'.s'19:5 lQ,5 fa.5 i9.s 
4 19.~ 19.s ii9.s ·19 .. s i9:s 19:s19.s.1<J;s J9.5t9,s:19,s: J9.5 t9.,4 r91<119.~t9:~ J9'.f!: J$'.s ii9A f'9.4 .i9,4. i9A i9 .. $ J9 .. 5 
5 19.4 1!'L4. 19.4. 19 .. 4 £9:4 J9,$ii9,S, ·i9.5 i9 .. 4 f9}; 19}4 i9,4'19.519.5: .ii$Hi i9,5, 19.~ [9/ii: i9.5 i9:5 ~9.5 19.s r9.~ .19,s 
... ---: ·' _ _.., __ . · .. - :_;,. ·.·-·:-: ___ ·.-.:~-;.-;'··-,---'-·--::·_·>'-.: -.,-.- -,., __ :._.-::, ·- - . _;,. __ ;: .. ,._ ·;_-_.-·--_-_-'·-.·-.",_ ... _: __ ·,-·.-_·--._-_ .. .-r.·; ..... .-.~·.- .. ,-.·-_:,_----h .-- :·. --:;·.----·:'" __ , "_.-:· _-:_·.; ." 

6 19.519.5 19.5)9,5 .!9,519,,li JQ:S JQ.,5 ~95 1Q,.~ 19.519,5, 19-!519.~; 19.p 19:') A9 .. l5 ~9:5. l£t!;iJ9.~ 19.519.5 w,s• 19.!:i 
7 19.519.? t9.$19.~ .. J9.5t9.si9);19.s.19.s r9.os i9 .. st9.s19;st9,5 r!f.Jii .. 9,J9:5 i9:•919,5 til . .s 195\9,519.s 19 . .5 
8w.s~s~~w~~~w~~19A~~A~~~~~~@~4~~.4~1~1 
9 19.4 19.4, 19.419.4. 19.419,4 i9,.;11..9:4 19.4. 19.4 19.{19.4 t9:1 t9.4 19.4' lQ.4 Jg.'f JfgJl 19.4 :t9.4 1g.4 19.'\ 19:419.4 

10 19.4 19 . .419,4 19.'4 W.4 ~9/1,~9.4:19.4. W.i 19.419/1, 19.419A 19.4 fQ.4 f9,4 i!(~,19.'i t9,4 t9A 1,Q.419.4 ~A 19.4 
H 19,4)9.4 19 . .419.4.l,c:j.4 .19.419.419.419.4 i9A l9.4i9.419,4)9.4J9,"l{9.4,fc:j.1,ll.g,,4, i9A' i9:'!i9;!fl9 .• 4' l9.4' 1g.4 
1~ 19.4 19.4 19,4't9.<J.:t9:.'i i~.i t9.419.419.4 r9.4 19.41$.419.4. 19:4:' 19,4119,4' i$.4 .. 1$.1.19.1 r9.4, .i9.4 t9.'I 19:4 ~9.4. 
13 19.4l9.419.419,419.4 f9)! 19;419.'li9 .. 419.4 lg.4:t9.419,4tg:"J,19.1 19,4: {9.4 f~.4f9.419,<:f,19.~ 19,419.4, 1g.4 
14 19.4 t9.4 19.4 19.419.A 19.A 19 . .4i9.'!19A t,9A i9.4 19.4' 19.4 f9;~ 19.3 t9.4 ic:j:<1: 11'9 .. 4 I9,~ i9,.419.ft9"i r9,~ J.9.4 
1519 .. 419:4 19.4 fg.'i i9J 19.~ J.,g,.$f9di9,~ ~9:~ 19,t19.4i9.419.-~Jg,,4 l~i? 1$04 i9,~ 191419;4 i9.4 19,'f f9.;if' 1g.4 
16 19:4. 19.4 i9:/f t9A 19,"I rf);, 1~;z1•iQ.1 19:1:1?0:0 19,13 Jf6 iii.s: '19.3 17,3 17.3 iz.3, 17.4±t;J11.3Jt.'417.4 .17 .. 2' 16.9 
17 16.9 16.9 hi.9 16,816,9 16.a :i.~:.8',16.f is.s' 1.5:515.4 is.'! 1s .. 2' i$JP tt2 f§,1 rs;o1rs:t is,} is.\ 15.~. 1s.2 is:21?.2 

_ "1 .. 5.2 1.5.2 1s.215.~ 15:3 15.J 1s.$ 1s.212.3 t6.115.6 to.4 6.a $,3 6.s 6.6 6.6, 1:2' 1.1. 7.o' 7.3 7A 7.4 J.5 
11:1 7.7 e;o 8.i i:a a.4' 8.2 .'8 .. 2 8.2 7,717.t:1.f) 8.2 z,9 1.,5. 1.5 .7.4 <:7:4 7 .• 6 · 1:6 1.8' s.o 7.9 7.8 z.8 
20 7,8 7.6' .7.l 9.3 8.i. 8.Q 7J'! 6:1 VJ 5.2 $.5 9:S 8:9 9.9 9.0 }.'5,. 7} 8{6 8.!J 8:'9 B.7 .8.6 a:7 8.6 
21 8.9 13.~ 15.{ t2,l 9.S '6.3 9.8 9.8 . 9.3~ 8:4 8.6. S;S 8.7 8.6 8,6 8,5 s:s $'.5; 8 .. S 8:6 8.7 S.8 9,0 8.8 
22 8.9 9 .. o 9:o 8,9 8,91 5.:7 9.l' 9.2. 8.5 8.:5 8 .. 6 9.6. 8'7. 7.5' 8 .. o 1:9 8:0 .8.5 7<8 9,:(9.3 1 9.o 9.l 9.1 
23 9.1 9.2 9,6 s.g .8:9 GA 9.2' s,1 7:8. ;:.3 7.1 7.13 7:7 4A s.1 7•.9. 7,13 ,7,9, a:o a:o 7.:8 7.8, 8.o 8.6 

8.6 s.s. 8.7 8/6 .6J 8.5 7;5 7Al .8:0 7,8 :7.a 7.o 7.6 1.a 7.6 .&.:t t.S. f.Q 13 .. 7]110 .. 2 ±oA 10.s 10.s 24 ,6.7 
25 9.5 
26 10.1 9/910.0, 8.9 o.o ·6.o. 8.218)\J8.4IG.o r2,o:i2.4JJ.il 9:9 9:13 1.& 7.7! 8 .. 21206 o.0<o .. O o.o o.o o:o 
27 O.Q 
28 7.8 7.8. 7.9 8,6 8,1 ·. 5.8 >8.1 6.2 8,1' .. S..7 8:3 8 .. 2 . .s.4 8,2 8.2 .8:<1. 8;{ 8.3 8.1!)6.210.2 9.6 fO.Q o.o 
29 0.0 0.0 0.0 o,o o.o'. o.o'p.(l 0:.o i;>.~ 14,917,1 z,<J, ... 7.7 9 .. 1. 7,6, 9,3. 9;4• 8.9 9,3.JQA 9.7 .8.8. s.8 .9.o, 
30 9.1 9.2 9.3 9.4 9.~ 6.6 9.6 9.2 <8;8 8:4 sJ; .8 .. 9 8.(:) 9.5 .a:2 fi.61 8:4 8'.6 8.8. 9 .. 0. 8.9 8;9 8.9 8.9i 
31 9.0 8.8 8.6. .8.6 '8.7 ~.2 8.s ' 8.6 6,6 ' 8.4 .8.7 '8.6 8'5 ' 8.5 1 9.215.i 8.6 )3.$' BA B;B 8.7 ' 9.0 8.7 9 .. 1 

•' ,' ·. ' ..• ,' .,. ' 
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. jQ,llt"1y «>~ tjS~f1j'{~p()~ . . 
f'leW b~l\!a"~ - E~~ ~ilnk WWTP 

'Nov 01, 2014: 
. . 

__:_.. . . . . .. ··. . t10L1r1y92 Ave~1'9es.. . ... ··. . ·.. .. . .. 
bciy

1

0. ··;1..i· 2 ·.··.~.··· 4 5· ..•. 6. ·.z·· .... s. 9.·10·.11. i2 •. J3 i"f'1s .. 16 .17 is 19·, 20· 21 22 .23 . 
.. ·· i 8:9 9J s.9 .9;1: 9,f. 6At9.z Q/2 9.,f !i.6 1 Q.O s.9. ·8,8 s'.Q 9.2, 9.2 8.'7' 7.9. 7,9 9.6 >s.9 9 .. 1 . 9.o .·.its 

2 .J3j s,7 s,$'19.;·~ $.1.9;~. 6xf9'.41 .9.q.9,2 Q.2 .. 9.3 9.~ 9.9,iO:.o 9;~1 Jr.13, 918'1q.QJiQ.l 9.§ .9.7 9,\110.2 
3 10.3 Id.3 :i.o.s:to~416.4io:i 6i6,9.4, 9.o :a;6 8.8 13.8 9J8. 9.3 g.9 9AI' a:6. a:s 8,0: '.8.7 .8.i s:2 W.411.:6 
411.r11:4ii)11:sJ2.ott.8.?jJO.J· .8,frn.6 7,6 7.8 •sx>· 7.8. 8,1. a..~ ··ta. '7.6:~~-·~ro.9io:910.i10.J 1i.o 

· s 1i.o 9A 10.2 ii,6 t2;s ii.5 frs 9.9 .9;0. 9!6 '.8.9 •. s.3 li.7 8.s. •. s,5 .s.i: 8.~: $.i:;! s.~ .,9,0 · 1J;6 s.6 · s.2 . 8.1 
6 8.3 8.z sh 8.8 8.5 8.4 '6.rf s-4 .7.9. 7.9 s.6 s.7 sA 8.4 8,8 ;8:6: 8~9: 8.:7' .8.~ 8.5 s.s s.9 .8.7 s.s 
7 s.s s.7 s:6 ·8.s &.3 s:5 •5.r s;z 8.2 8.2 13.8 •8:2 8.6 is:s. sor )'ho: .a .. 1: 8:3' s.7 9.o s.8 ii.:3 8'3 a.a 
s s.2 s.1 7.9 8.$. s . .4 8.3 5,8 s\ s.2 · ·a.6 B.4 s.1 8:2 7:9 7.7 i.9•1 .7.8 7 .. 9, .s:1. s.7 a.I 7.$ 7 .. 7 7.9 
9 8.0 9.3 s.s 8,2 10.1 8.1 5.9 ;7,,8 7.4 7.8 8.5 9,3 8.6 8.0 7{6 7.~I f.~. 8/ri s.4 8.1 8.3 . 8.6 8.5 H.5 

10 9.o s.5. 9.41. a;s 8.611.i 7), s:6 s.~ }.s 13.1 7.9 s:2 s.1 ."SA 9;.s: 8.111,4U.3 9 .. 2 9.810 .. 010.7 J.o.6 
1110 .. 511.01L2 l+.21q.o ~X.l-5 10.3 BA 9 .. 7 9Jl 9.7 .9 .. g . 9 . .2 B./'! 9.t Q.~ g;s. 9.7 9.3 9.2 9.1 9.7 9,5 
12 9.810.l 9.6 9.1' 9.3 . 8:9 6:f10.2. 9.3 Q.1 9.0 9J . 9.l . 9.2 if8 gj' 8.8 9.'4 9.3'. 9 ... 2 9.3 9;2. 9.Z:. 9,1 
13 9,0, 9.:r 9.1 9:z, 9,:o, 9.t 6 .• 7 9,3 9.1 8 .. 8 s .. 9 s •. 9. 9:o 10.i ·9;2 9.4 9.6 Jti a •. 5 9.o 9.3 9.s 9.z10.o 
14 9.2 9:3ro:7:.i0.s1.Q:3, 9!9 6.910 .. s 9:7. s:s 9.0' s.9 8;6 9.s s;9 8.9 8.8>8.9 .. 8'.Q 1 9..l 9.1 s;.? s.6 8.5 
15 8.6 s.s s.8. ll;s ll:z 9.o 6 .. 3' >s:9 8.7 8;.s s.6' s .. 7 s.6 7,7· ~-9 $'.91 .13;9: .s .. s 9 .. 3 9.4 sA sA .8 .. s s.6 
16 s.s s.5 >B,S. 8.5. s'.6 BA 6.i 's.4 sA 8.7 9.0 .8.7 '8:1 z.7 7.8 7.~ '.f~. 7,7 7/7 7.7 a:o 8.0 io.o 9.4 
11 8.9 · s;o 8.2 s:s s.6 iL4 1:;:1 8.$ .8' .. 5 9'.8 12.0 8.4 s.o s.7 .8.7: s.9 8.3 'il·3 s:§ ··9.1 s.9 9.2 9.o 9.2 
{ '9.01 9.3 9.5 9,3 8.8 9.2 §.4 • 8.8 9.2 9.3 9.2 9.0 8:9 a.ii. fj.7 Q.6 8 . .5. 9'.4. 9.9. 19.8 9.5 10.110.5 9.9 -. 
19 9.6 9.6 9,5 9,.3 9.1 9.2<6.4 9 .. o s.6 a:1 z.2' 7.9 9.s s:fit~ 1 8,~ 8.2. §.?I s,9 s .. z. B.4. 8.s 8.6 s.4 
20 7.9 8,3 s:1 8.3 814 8.3 5.9 8.1 8.3 8.3 8.1 8,Z: B.l 13.f 18.2, ,8.2 8.4 .3.f! 8;<t . 9.6. · 9.1 9..1 9.3. 9.4 
21 9.8 9.7 Q.i. 95. 9 . .7 s •. 6 S.9 B.i. 9.;2 8:3 KS 7.9 8,.1 8.~ 8,4, fi.5' 8.5 Q,l s.'!t 8,8 8.6 8.5 s.21L1 
22 8.3 BA BA B.3 B.4 8.3 6Ji 8.:2 $.6 8.6 BA 8.4 s.4 8.4 9.l, 8/1: .8JF s.:s }£ 8.610•7 8.6 s.4 83 

. ! ; •.. ··•·.····· ••. ··••· •.•• ·" , •• , . . . •.•..• • ..•... · ·.·.····;·. ;· ' ..... ·,1·· . ·.··.·. ,i ·. . •. ··•.·· ... ·.···. . ·.•· . • ; 23 s.3 8.4 s:6 9;z; 8-"!. s.s· 6.o .s.s. B.6. 9:t 10.1 9.o 9.7 9.1 9.0, .s.9 9.o 9.4 9.s 1L2 .. 1L5 ~.Ls 11.s 1r.7 
2411.8.H.o tt.8i1.5 i1.12 iJ.5. 8.t fi:s H.4+Q.31:2;1•11.f 1l'.s12.214..51f~;QJ5.21$j ~3.f 7,Q .·.s.9 9.5 s.J•··s.o 
2s s.o. s.o s.2 9,9, 10,8 h.1 1.s 10.s 8.s i3.117.ol6'7Js.218 .. 91Q.f17'.s l.o:5' iA 9.3 9.0 9.3 9.3 9A .9.3 
26 10.0 10.410 . .5 f0.9: 9.8' 9.i7.9 Il.6 foA 9.s 9.& 8.z 10.610.1 io:s 9;6 9.1 9,2 9.4 io.s 10.5 11.11oj ti.3 
2710.7 J.o.i io.5)0:411.0. 9.t'' 7.9 t0.7 io.2. 9)' 9.'\ HJ.310¥10.s 9,7 8.~ 8.9 §,~ 9 .. $.10.21:i..o 9.6 li.7 i2.6 
2s 10.0 9.7 to.4' fo,31Q.3 i2.1 /.712.(10.4 1();s 10.s 9,8 J0.7 9.Q 8.9 .9.l. 9,7., .$.7, 8.6.10.b 9,010.2 1i.o 10 .. 9 
29 9.910.s i1.fii.ri 10.~ i,0.7 6,610.812,510.2 9.212.?. ··z.7 9A Q.1 9.1. 8.5 9.210.0:, 9.s 103 to.o l0.310.0 
30 1i.s1o:s Ji.2 f0.710.9 lo.9 6.9 l1.5Jl.1 7.9 9,1 s:9.16 .. 2 10.4. fQ) 10.f14.( 8.0 8.4 7.6 9.o 7:6 7.5 10.2 

·- - ' -·; .. - .-' ,, - -o ,', --_ .- - ;', . 
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fol~w Qrl<!~lls - Ea~ ~ari~ W\.IVTP 
p<!c 01; 2014 · 

G;>veQLIA. 
.. . WATER 

-. ~. ..· . .. . H9urly ()7 A!1;1rag~s . . 

. Day 0 1 2 ... ·:3 ·, 4 , ' ? 6. 7 8 9 10 J1 12 13 f4 15 ¥6 I 17 1.18 19 20 21 22 23 

110.7 10.8 10.11 8.9 9.4 ,5.6 f!!.7 9.9 8.1 l3.8 hBif.5 1Ll H.8. 9}.l 9.4 9.7 .9.0 7j .:s.2 9.Qi. a.9 .8.3 8.3 
2 a.4 8.41. s.7i'8.8li1.1 6 .. i 7.7' · 9.? .. 9.4 9.7 9.5 8.:8 · B.9 8.S 8'.7 9.p 8.9 7.4 9 .. ~. 9.2 . 9.310.3 10 .. 4 io.6 
3 11.311.3 U.6ll0,0 9.2 5.9 9.7 8.2 8 .. 9 .9.3 .8.4 .8,8 9.1 9.0 8,9 7,'}; 7.3 8.0 7,9 8:0 8.0 7:8 7.8, .7.4 

4 8.9 8.7 .8 .. 6 8.{ 8.4, 5,6 a,3 .7 .. 8 7.3 7.0 7.1 7-~ (i.9 6.9 6:8 7.1 8.3 7.5 7.4 s.1 9.2 9.8 9.8 9.s 
' _' ,'• '' ' ' - ' _. - : . ', _, .- - ' ·. - ' :· ."·-·' ' '' :- '' . - ,' ,. '/ -, - _:-·· ' /'·: -.... _- :· - ·:" ' .. '·' ,-: .. '.' - ' -. -- - ' ·:·· ·.' - '.- - ' ',', - . _- •. 5 9.S 9.3 8.2 8.5 8.'\. 8.3 8.6 7.6. 19.2 8.0 .8.2. 7.p 9.Q 9)21 9,9. ,9.3 9.0. 9:2 9.8.10 .. 4 10.410.6 10.8 11.5 

611.7 HA 12:212.6il.8 ·.· a.i.1J.8l2.01L6f2.41LS11.g 11.8 l2.f13,4f3,4iLCJ12,712.7 13.8, 14.113 .. 4 i.L91L7 
7 13.113,? 14.113.S l2.S lL514:113:8.12.813.? i2.612;913.2l3A13.414.2i~,713(013.613.'713513.sl4.:t..i4.6 
8 15.21~.514.i l3.813.712:514.414J13:2 8.2 8.5 8:6 8:8 8Jl .$.7 8.81 7.i .8.2. '7.s 8.2 8:7 8.1 .8.8 8.9. 
9 10.0 8.S 7.9 7.9 7.9 5.6 iA 9,9 8.7 7.9 8.r 8,3 7.2 7.s 7.4 7.~ 7.4 7.s 75 7.3 7.<:J 9.6 9 .. 3 9.6 

lO 10.1 .9.8. 10.1 9.3 I 9.7 6 .. 7 9.4id.i11.s 12.2 12 .. 615.211.215.411.4 9:.2 7.S! 8.1 8.7 8.6. 8.5 9.4 9.1 9.1 
11 8.9 9.0 7.7 8.01 7.$ 6.6 9.3 7.1 6.8. 7.Q 7.fj 7.8 6.7 6;8 7.0 7.11 .6.7 6.8 7 ... 2 5,5 6.6 6.7 6:7 6.8 
12 6.9 7.0 7.0 7'3 7.4 5.9 

·._ ''I", ·. _. .-. - - ... ..:, -: . : ·,. ·., -- .- ... __ : ·:- . . . : - . ·: _. - , : . ·. ' , - ·. - . ; ·'_ . , .. . : - - , : - , . . _· 
8:9 7,7 8.6 8.4 8.7 95 9.6. 9.9 9.7 9-7 10.0 9.8. 10.110.5 10;8 11.111.tj p.9 

13 11.9 12.2 12.5 12,6 12.q 9:7 9:8 12A 12.812.BB,o 13;0 13.4 i;3.413,.714.6 14.Qi3.913:7 14.2 14.5 14:6 135 13.2 
1414.8 ii+ .q:4 16.819.0 H:2u1.i18,918.7i8,718,7 :t.8 .. ti 18.tia:? 14.7 15.o 15.:6 16.f rn.4 19.3 19.219.2 19.1 J9.1 

' 1519.li9.119.0 i8.9 i9.0 l"l.8'18,1318:9 14.511.5 6.0. 7:9 i.s 7:4 7;1 7.0. 7.5 7.1 .6.9 6.8 6.7 6.9 P•9 6.8 
16 6;9 o,9 7.7' 7;6: 6.$ s.3 ?Jo 6.9 6.7 6.8 7,0 6;6 .6.7 7.o G:s 6,.,\1 6.9 6.S z.o 6.9 7.4 7.3 7.3 7.4 
17 7.5 7.5 75 7.6 7.4 ~.5 . 7.4 6.9 .6.6 5.9 5:6 5,9 "6.5 6.2 7.0 7 .1 . 7.0 7.1 7.1 7.2 

7.t 9.1 8.0 8.0 8.0 8.0 1-"' 7.1 7.1 
1--=-' 

.[·::, 8.0 8.0 8.0 8:0 7:2 7.2 7.5 7 . .5 
20 7.41 .. 7,6 7.s 5.6 7.5 7.6'1.2 6.8 7:4 7.3. 7.o 7.1 7.2 7.3 7.4 7.2 7.6 7.4 7.3 7.3 
21 7.4 7:2 7.o 5 .. 3 1.i 7.t 7.1 .7.3 9.8 7.o 6.7 6.9 7.1 7.016:918.0 7 .. 3. 7.2 7.Q 7.0 
22 10.5 7.o 7.2 7,3 i.3 5.3 7.3 5,8 6.21i.918,t v.914514.8J4:Q 14.7 i5.9 l6.617.s 14.317.o 1'7.6 ri.3)6.3 
23.17.617.6li7.s 17.517.s 10.9,To.21i.911,s S.414:317,914.617.Gr(.8J7,?17.2i6.616.4 is.3 17,o 18.81.8.1.17.7 

.1 · ....... · .·. '. . . . . '. · .. ·.• · ... · ...... ·.·· . ' . . .. • .•. · .••. ·.·•• .•. ·. .·.· .•.. ·. .• .. . .. ··· 24 17.517.7 17.5 17.f> 17. .. 6 10.8 13.0 14.0 13.510.f>.17.7 t?.612.4 · 7.4 9 ... 515 .. 1 8.3 7.2. 7.2 7.6. 7 .. 7 8.0 · 7.8 .. 8.2 
25 8.1 8.3 7.8 8.3 8.1. '6.2 8.2 8.1 8.3 7.4 7 .. 2 7.4 8S12.114.Q.14.6t4.8' 14 .. 8 i6.015.8 9.1 7.4 7,4 7.8 
26 8.2 8.5 8.3 8.8 8.5 6.1 8.3 8.6 B.4 8.5 8.2 8.5 8.4 9,0 8.2 8.'7 8.7 8.5 8.6 8.5 8.5 8.4 8.8 8.5! 
27 8.7 8.J 8] 8.3. 8.8 6:0 8.6 8 .. 5 8.(i 8,5 8.3 s.4 a.ti 83 8-1 8.3. 8:0 8.3 7 .9 8.3 .8.2 8.o 9.6 · 9.o 
28 9.2 8.9. ,9.2 8.7 9.4. f:,.2 9.l .8.8 9.3 KO 10·.510.310 .. 2 10.4tQ.210.3.10.3 10.S i0.310.6 10.410.S 1Q.110.0 
29 9.3 9.5 9.2 9.3 13:2 11.1 17;9 14.8 8.4 8:5 8.8 .. 8.9 9,9 8.8 9;0 8.9 9.1 9.1 9.2 9 .. 0 9.2 9.3 9.5 , .. 9.3 

30. 9.5 9.1 9.4 9.3 9.5 6.4 9.5 8.1 7.0. 7.1 7.6 7:3 7.5 .7.8 7.9 8 .. 9 :93 9.2 9.1 9.4 9.6 9.6 9.7 9.6 
31 9.9 9.8 9.8 9.9 9.9 .6.3 9.5 l:l.3 8.1.13.8 13.7. 6.8 6.6 6.9 7.0' 7.1 17.i 7.5 7.5 7.3 7.2 7.1 7.2 7 .. 6 

. ... . 



· M~hthly Jllloisture ¢.:Ni R.~pott. -· " ' - -- ' ' . 

New orle!'i:i~ c ,Eas~ eank WWTP 
Od; 01, 2Q14 

oa~ o .1 .. 2 3. 4 .s: 6 .7 a. "! 10. ii it .. 13 H 1s 16 17.18 ... 19 20.21 22 .. 23 
1 ' 1.2 LO, 1.() i.o. Lo .•. 3.l i 6.8 . 6.f 0.7 • Q;7 • o.7 Di' I.2. •:fd,5 .1:·4 ().7 •.• 0;6 f.,9 2.3 2.4 '2.5 2.3 ·• 2.4 '• 2.4 

2 23. 2.3 2.4 2A 2.4 2.2: 2.1 2.1 2.3 2.2. 2.F 2.2 2.2 2..2 2:2 ).l i 2;2 2.2 .. 2.3 2.3 2.2 2;3 2.3 . 2,3 
3 2.3 23 2.3 2.3 2.3 2..2 .2.() 2..2 2.4 2.4 2.4 2.s 2.3 2j 2.3 : 2..f :2.2 2.i 2.1 2..1 2.o · 200 2.1 2.1 · 

4 2.1 2.1 2.1 2,1 2.1 2,p ).1 2.2 z .. 2 z.a 2:~ 2.3 2.4. 2.J 2,5 2.6. 2.9 2.7 .2.6 2.6 2.6 2.{i 2.6 2.6 
s 2.6 2,6 2.6 2..6 2.6 2.s 2,s 2.s 2.s 2.4 2.a :2:4 ;Ls 2.s 2.s • 2.6 2..6 2:6 2:5 2.4 2.3 :2.3 2.a 2.3 
6' 2.3 2.3 .2.3 2.3 2.4 2.3 2.2 2.1 2.i,2.1 ,2.12.l 2'1 2J 2.12:2,•2.3.2.:3 2.2 2.:2.2.2 >2;2 22 2.2 

z 2.2 2.2 2.2 2,2 2.2 2:1 2.2. 2.1 2.1 2..o 2.0 2.1 2.1 2.1 2,2 2.3 ; 2.3 :2.4 2.3 2.3 2.2 2.:2 2 .. 2. 2.2 
8 2.2 2.2 2,2 2.2 2.1 2.1 2.1 2 .. 1 2.i 2.i 2.3 2.3 2;2 2.4 2;6 2'1l 3.0 3.0 3;0 3.0 2.9 2,:9 2:9 2:9 

9 2.9 .2.9 2.9 2.9 2.9 2.8 2.8 . 2,8 2.8 2,8 · 2.8 ·. 2 .. 9 .. 2.8 2,9. 2.9 ·• 2,9 ., 2.9 . 2:9 3.0. 2..9 2.9 2.9 2.9 · 2.9 
10 2.9 2.9 2.9. 2 .. 9 2.9 ·. 2.r; 2..7 2,8 2.z. 2.8 · 2:8 2.8 :2.8 2.9 2,8 2..s · 2.,8 · 2.8. 2.8 2.8 2.8 2;8 2.8 2.8. 

11 2.s 2:8 , 2.8 2;8 2.8. 2.7. 2.z 2 ... 8 2.8. 2 .. z. 2.z · 2.7 .. 2..7 2.8 2.9 .2.9 2.8 2.8 2.8 2.8 2.8 2.9 2:9 2,9 
12 2.8 2.9 2,9 2.9 2:9 '2.8 2.8 2.8 2.7 2.7 2.7 2.7 2.8 2..8 2.8 2.8 ,2.8 2;,8 2.8 2.8 2.:9 2.i? 2.8' 2.8 
13 2,8 2;8 2.8 . 2,8 2.8 2.z 2.9. 2.9 2.8 . 2.8 2:s fa 2.s 2.9 2.9. 2:9 2,9 . 2:9 . J . .1 3,0 2,8 · .. 2:~ 2.8 3,0 
14 3.0 3.0 3.0 3.0 • 3.0 3.0 3,0 3.1 2.9 3:0 3.o 3.1 ~.l 3.1 3.l 3.2 33 f3 3.3 3.L 3.1. 3,1 3;1 3.1 
1s 3.1. 3.o 3.1 3.l 3] 3:2 3.2 3.2 . 3.i 3 .. 1 3:0 I.1 0.2 , c1;2. 0,2 o.s o.s o.8 o.9 o.9 . 0,9. o:9 0.9 o.s 
16 0.8 0.8 0.8 'o.8 0,8 1.7' 1.1 l;O . 2..2 2.3 i.2.i0;8 1.0 0.7 L3 0.8 d.4 o.~ L.9 4.6 5,0 5;Q 5.;l 5.l 
17 5.4 5.4 . 5.6 5.7 5.7 5,8 . 6:0 1.9 1.9 2.5 . 2 .. 8 2:9 •. 3.1 3.4 3.3 3.3 3,4- 3.1 . 3.() 2.8 2.6 2 .. 5 2 .. 4 .2.3 

1r- 2.4 '2.2 2.2· 2.2. 2.2' 1.9 2.4 2.4 2..1 0.4 3.5 6,1 3.1 J.l 3.1 2.9 2.7 2.6 2.S '2.4 2.1 2.d 1.9 1.9 
b 1.8 1.7 L7 2:0 2 .. 2 2.5 2.2 2.2 L6 · i .. 2 1.3 J.7 2«L 2.3 2.3 2.5 2..5 , 2.4 2.3 2 .. 1 2.0 2:3 2.3 2.3 
20 2.5 2.7 3.6 '9.4 2.9 4.4 3.1 3.2 2.4 . 6.2 ).5.9 g;O 9.4 '9.'5 Q.3 9.2 li,o 1L21Lf10,810;6 i.o.4 10:.~ ~DA 
21 10 .. 9 17.7 12,6 9.4 9.8 10) 9;2 . 9.3 10.6 12.512.? 12.2 f2,8. 11.9 i2..0 :12;0 i2jo 12.0 12.ii 12,2 13.7 n:s 1l.91 L9 
22 1L8 11.811.711.5,11.711.7 11.6 1L712.5.J2.512.713:4 ,14.318.6 7.5 7:2 7.0. 7,1 6.7 5:8 4.8 4:5 4.4 4.2 
23 4.1 4.2 1.0 4.1 4.1 s.o 4.5 3.:7 s.s '!i.9 6.5 6 .. 2. 6.1 6.L 6.1 6.t 5.9 5.8 5.9 s:9 6.o 6:0 .s/9 6.1 

24 6.4 6·2 5,6 5.7 S.7 5.9 4.8 4.7. 6.1 6.7 6.4 6.6 6:2 5.8 5,9 6:6 15.1 5,3 5.8 6.J 6.5. ,6'4 6.3<6.3 
2s 5.9 's.9 · s.6 · s.4 s.4 · 6,6 4.6 3.3 ·4;1 s.3 ·s.z· s.s 5.8 ... s:Q 6.3 •6.1 ··6:0 ,6,o s.2 ·. s.o·· 4.8 4.9 3.8 ·4.7 . 

26 4.2 4 .. 3 4 .. 2 3.0 ,(}.0 ();p '3.9 8.0 !j.1 4.6 .7.0 8.b 7.4 7.4 .7.4 4.2 6,0 75 8:.1 0.0 0.0 d:p .o.o !Q.0 

27 o,o o.o o.o o:o o.o 0.6 o.o 6.3 7.S 7.4 t?.9. 6.9. 7.o 8.2 42.o 6.3 7.5 3.7 s .... 3 6.3 6.4 6:.:i 6.4 6.4 
28 6.6 6,6 6.6 6.6 6.s s.6 6.5 6.8 9:8 6.9 i.o 6:5 6.5 6.4 6.s 8.2 6.B 6,f! . 6:8 7.3 7.4 7.~ z;i:1 o.o 
29 0.0 0.0 0.0 0.0 0.0 Q,Q O.Q 0.0 7.0 10.4 9.0 7.3 4.9 5.4 5:9 6.6 6.6 6.9 7;1 s:o 7.4 )iil '}.5 7.5 
30 7.8 7.5 7.5 7.5 8.3 8.0 7.Q 7.2 8.3 7.1 7.4 7.1 6.7 8.5 1A 7:2 7,L 7.0 7.0 7.1 7.1 7.2 7.3 7.2 
31 7.2 7.2 7.1 7.5 7.2 7.0 6.7 6.6 6,6 7.0 6 .. 9 6.9 6.9 6.7 6.9 7.9 6.9 '6 .. 4 6.3 6.4 6.5 6 .. 8 6.7 6.8 

·. . . 
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· ··N6voi1 2oi4 · 
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~ ·~~~~~~~~~~~~~~~~~~~,....-,-~~~~~~~~~~~ 

Ho~rlyf"1<Ji~~ureA.v~rag~s .. .. . .. · 
Day 0 1 2 3 4 ·5. . 9 7 , 8 ' f lb it .i2 13 14 15 J6 }7 JS 19 20 21 22. 23 

L7.o 7Af7.l 7.3 7.7 7..9 s.3 s.:fs,2.s.1 8.2 1 $.z 8.27~7'1 tr· .. 6.7 7.4 7.3 1 5.'8 6.0' e>.B7.2 .7.3 7.5 
2 7.6 6.9 6.4 6.6 7A 7.5 7.5 7.6 1.s 7.f 7.8 T9 s.o 7;6, .6.9 6.7 6.6 6.76.6 6,o 5.7 6.5 7.:Q 1.2 
3 7.1 7.1. 7.0 7,0 7.2 8.1 .. 7.2 fi.2 i.4 6.2. 5.l . t).3 6.0 4.8.<6.5 ll.J 5.7 4.3 4.74.9 4.3 5.0 9.3 7.4 
4 5.7 5 .. 8 5.7 5.7 5.8 5.5 i.O 5.S. fi,9 9.l) fi) . 5:8 4.9 4.6'' 5.3 4:9 1)5 6.0 7.2 6.1 6.i 5:6 7.3. 8.2 
5 8.9 6.4 5.4 5.7 5.9 6.0 5:9 5.0. $.8 4.7 6.7 6.6 6.5 6.7. 6.4 6.7 6:5 6.0 6.76.9 6.8 7,4 7.2 7.2 
6 7.1 7.2 7.1 7.1 7,f1.1 7.3 7.~ 7.16.7 7.i 7.6 7.o 7.2 7.5 . 7;:3 7.6 7.7 7.8 7) 7.6. 7.4 7.1' 7.o 
7 6.7 6.4 6.2 . 6,2 6.s 6.o 6.s s.8 s.s6.o 5.3 5.4 5.o 4.s A.7 4.7 4.9 s.o 5.3 5.4 4:s 5.3 4.9 s.1 
.8 4.9 4.8 4.5 10,8 4.8 4.9 6.6 .4.7 4:"7 5:1 4.6. 5,0 4.4 4.3 4.3. 4.5 4.3 4.8 4.R 5.l 4.s 4.4 4.5, 4.6 
9 s.3 7.4 5.1 4.4 s.6 4.4. 7.J 4.s 4.~ 4.?>sA .s.o · 4.7 4.4 4.J 4.6 4.( 4.9 4,9 4;s s.\J 4,8 6.o s.1 

10 4.9 5.4 4.9 4.6 4.6 9.o13.o 5.3. 4.3 4.2 4.1. 4:3 . 4.4 4.3 4.2 6.8 4.9 6,5 5.1 5.4 6.XJ 6,9 6;6 6.8 
11 6.s 7.o 7.1 7.16.6 6,7 {).4 7.o 7.16.7 6.8 6.'7 7.2 7.47:5 7.37.J 7.i 7.47:77.77.7?.6 7.5 

' - - '' ·_ - . :. - ·. ·. .: ; ': _; __ ' ·: '. .-,-_ ' '·_ ." ',' ' -,.. ' .. _ .. _ ; ' ' .:: ' ·. .': _- - ' ' ' - ._- ._ '-.- ._: '- ' ', :' '' '" ._ ' ":·' '·_ - ... -12 7.6 7.6. 7,5 7.5 7.5 7.5 8,;?,7.2 7:7. 8.(). 8.2 7.8 .. }.77.6 7J 7.8 8.1 7,8 7.7 8.Q. 8.3 8.3 8.2, 8.3 
13 s.5 8.3.' 8.2 s.r 8'.t 7.8 .s.6 B.3 .7;i 7.7 7.6 7:2 7.17.i 7.o 7.o 706 7.3 6.17.s 8.o 8.1 8.3 s.1 
1. 4 s.·2· 7· .. · 2•· · ·7.· ... ·.o· 6·.··9· ··6· .. ·s· 7. ·.··1· . 7 .• s 7 . .78· .. ·.7 .. ··1 . ••.. •2 ... · .. 8 .. 7.· .. · 6. :9.·. · 6. :3· 7.3. · 7:s.. · · ..... · · ···• ·. 2 · ·· ·· ··· · .· ... ·· ·· .· 7.1 7.2. 7.3 7. 7.t7.2 7.B 7.7 7,6 
V''l.7 8.48.5 s.6 8.5 8.7 9.q· 9.3 9 .. 09.o 8.4 6.9 6.7 6.6 6.5 6.4 6.8 6.s 6.9 6,9 7.2 7.l 7.t 6.9 

f--1~ 7.o 7.0 6.9 6.9, 6.<J 6.8 7.48.l 7A3 7..7 7.8 7.2. 5.4. 5.7 5.0 4.5 4.4 4.4 4.3 4.3 4.5, 4.3 7.4 7.8 
17 SA 5.4 s.5 5.7 5.4 5.4. s.2 5,8 5;9 6,9 9.8 7,8 6.4 6.7 6.7. 7,o 6.9 1.0 7.,07,l 7 . .2 7.4 7.2}.5 
18 7.8 8.2 s,2 s.s BA, s.3 s.4 s.1 i.9 1.s 6.9 .6.4 6.l 6.2 6:0 5:8 s.7 6.d 5.9 6.() 6 .. 47.o 6.7. 5.8 
19 6.o 5.9 5.7 s.6 s.5 5.5· 6.7 .s::fs.4 .52 s.9 6.3 6.5 6.6 6.6 6.3 6.2 6:s. 6A. 6.4 6.6 6.4 6.4 6 .. 2 
20 6.1 6.1. 6.0 .p.O 6.l 6.2 5.1 6.t 5.9 S.8 5.7 6.l 6.6 6.5: 6.z 6.5 6.2 6.(6.2 6,4 6.$' 6.8 7,0 6.9 
21 7.1 7.2 7.2 Kg' 6.8 fo6 · 7.4 6.$ 7.6 7,9 7.o~ 6.5 6.1. 6.t6.1 6.o 6.0 6.3 7.3 ?.? 7.3 7.3 7.3 8.3 
22 7.3 7 .6 7.6 7.s 7.5 7.5, s.5 73 ,6,7 6.4 6.5 6.6 6.6 6.76.9 6.7 6.6 6) 6.16:3 7.6 6.16:6 6.4 
23 6.4 .6.3 .6.5 6.s .6.s 6.7 6.6 9.7:.~.·8 6.s 6.9. 6.3 .6.9 6 .. $ 9.7 6.6 6.6 6.6 6;6 7J>7.t 7.z 1.3 7.4 
24 7.4. 7.3 7.5 7.5 7.4 7.6 7.9 7,6 7..9 6.0 4:1.16.414.4 5,ff 5.t 4.75.3 6.2 8,9 6.0 5.9 5.2 5:1. 4.9 
25 5.1 S.2 5.3 6:1 6.0 6.1 6,7 5,1 6.7 8.l 8.0J2;S 8.6 7.9 7.3 7.7 6.5 6.3 7:3 7.() 6.9 6.9 7.4.7.2 
26 7.6 7.9 7.9 7.8 7.1 '?;O 8.5 7.() 6.7 8.2 S.3 .$.i 6.9 6.7 7:0 6.9 6.9 .(j.9 6,96.9 6.9 7.17.0 7.1 
27 7.1 7.0 7.0 7.1 7.4 7.2 9.0 73 7.l 7.4 7.4 7.7 7 .. 6 7.7 8 .. 2 8.1 7.7 7.7 7.8 8.18 .. 0 8.4 8.3 7 .8 
2s s.17.9 s.1 8.3. 8.4 s.o · s.6 7J 7.7 7,7 1.2 · 7.2· . 7.s 8 .• 18.4 8.7 s.s 8.7. 8.2 !3.2 s,3 8.2 8.2 8.o 
29 7.7 7.9 7,8 7,9 7.9 s.1 7.7 s.:o s,Q 7.s 1.s 7.s 6.3 5.2 5.2 5.2 5.0 5) 6.2 7.5 7.8 7.8 7'67.5 
30 7.8 7.6. 7.6 7.6' 7.6 7.6 .6.3. 7.9 ].7'7:4 7.9. 6.2 5.3. 5.1 4.9 5.2. 8.2 9.2 6.9 6.8 6.8 6.3 5.9 8.2 

. ·.· . .·· .· ... ' ·.. .- .: . .· .. 



1VlU11UllY lVlUl-:S't~C: "'-'Dll\11 ~~py1.L 

· · ':ftt19rith1v ,M'i>1~~ur¢ c~1M .·~f!J9~, 
New Orlean.s.-J;astBank•WWTP 

· Dec.01, 2014 
(;.)v~o 1.;1A 
. .... . WATER 

·' ' . 
. . 

· . f:lobrly .l\lloi~i~rl! Averages · 
~ 

Day 0 L. 2 . 3 1 4 5 . 6. 7 8, 9 · 10 . ;[( 12 . 13 14 15 . 16. 17 .16 19 . 20 21 22 23 

1 5:6 6,6 5,7 7;6 7:7 6:9/7.s. 7.9. 7.41 6:9 5.9 6.6 6.s 7.7 .7.o. 1:2, 7.2 7.'1 ;6,8 5.8. 6.9 5:3 s,1 s.3 

2 4.9 6 .. 6 s,9 s.8, $.{4q.o, 5.s l'.J.3 5.7 6.5 6,8 6:6 5.9 5 .. 8 6.{ 6:4 6.5. 6.4 7.2 7.3 7.4 7.8. 8:0 8.1 
3 8.3 8.7 9.1 8.5 8.4 7:8 9.310,8 iL5 U.8 4.9 4 .. 9 4.8 7.'.2 5.2 5.1 . 5.I 5.3' 5;2 5.21.• 5,3 5.31 5.3 5.4 

4 5.4 5.3 s.4 5.s . s.$ 1.7. s:t s.1 s.1' s;s $.6 s.4 5.1 s.s s.s 6.p $:9 4,5 s.z s .. z 6.4 s.s 5.6 5.3 
s 6.1 5:9 5 .. :3 .s .. 4 .. 5 .. 8 . "7.6 s:Z &·o 8:6 /',9 8.6 9.o. ro,51:3,:3 is.,o 17.813.8 }7.6 2L6 22dj24.224.:3 26;3 26.5 

6 27.8 21'.J.7 26.8 36.4 26.S. 27,s ~3.233:0 3s.f33.7 34.J :34.9 35.6 38.6 35,6 35.8 4)t6 36,'.4 42:6 37.9 3~:0 32.4 27.s 21'.J.5 
7 38,142.p 46.3 $3.126.5 z8.oj~.2 36.§. 41.8;37.7 43'144.142 .. i 4f3 4QS 39.s 39,,9 42.5 42:84L6 45:6 44.3 45,6 42.5 

8 39) 40.1 43.t 4~.z 44.8 42:9 39.5 43,3 36.J s.9 5,2 s:s 5;9 s.s s.6. 6:q 5.2. sO? 5.:=; s.3 4.4 3.3 4.z 4.3 
9 19.0 3:9 3A 3.4 3.4 8J 4,8 · 8.s 7.z 6.4 6.8 6.s 6:0 s.s · 4.9 4 .. 9 s.i 5.o 4.7 •. 4.7 5,o 4.9 4.1 4.s 

10 4.3 4.4 4.2 4,2 4;6 .!:i.4 5,112,6. 9.6'.)i.s 11:6 6.414.3 i.1.8 1,0.1 7.3 s,7 :6.6 6:s 6.4 6.4 6.6 6.5 6.4 

11 .6.5 6.S 7,:3 16,9 1 6.l 9.0, s.$ .. aA 5,9 6.1 6.3 6 .. 6 6,6 6.3 6.3. 5] 5.9 s.8 5.4. 4.6 s.s 4.8 4.9 5.o 
12 5.3 6.0 7:8 9 .. 7 l.L613.2 7.2 .8.81!5,?.21.4 23.6 24.Q 27.3 30.9 32,6 35.637,0'33.2 34,9 3S.6 41.141.2 4L342.8 

.13 44.545,045.346.o13.6 42.s .. 3t,6 44.744Jl44;9 46.447.2 47.548,8 so.$ 48.7 48.s 49.048:2 46.7 47.9 41.4 2.9.4 26.J 
14 31.6 21;4 1'h8l6.Sl3'3'13.{12 .. 3 i2.7l2.412.212:112.i 12.412.3 28 . .7 58.9 56.455.Z 11.9 12.S 12.7.12.6 12.812.9 
15 12.9 12.9)2} 12.2 12 .• :3 1'5.iit.~ 12.8 f4:2, 10.4 4.7 4.3 4.1 )1.4 4.4 4.3 . <;1.2 4.2 4:2 4.1 4.2 4.3 4 .. .2 4.2 
16 4.3 4.3 3.6. 2.9 3.3 7;4 3.'I 3,9: 2.7 2;7 2,9 3.o 3 .. o 5,1 5.Q 2.7 2.8 2,5 3.3 2.9 2,8 3.o 2.s 2.6 
17 3..2 3.1 2.8 2.8 2.6 4;'s 3.Q 2.9' .. 2.6 2.8 . 3.1 2.9 7.3 6.o 3,4 2.7. 2.8. '2.z 2.6 2:8 2.8 3.o 2.8 2.8 
"-'.2.8 2.8 · 2.613.1, .5.6 9.8, 2.7. 4Sl .4.5 3.8 3.2. 2.7 · 3.9 4,1 :3 .. 6.19.0 23.3. 22.8 233 22.4 22.2 21.9 18,4 17..0 ,_ 
l:.'12.0 8.3 .10.9 10.3 . 6.7 6.3 9,9 15.3 3.3 3.l . 2 .. 5 4.6 2.5 2.5 . 2..5 2.6 2.s· . 3.1 2:9 4.0 3.6 3.8 3,6 3.4 

20 3.7 3.5 3.4 3.5 3.5 4.7 3.7 3.Z 3.6 3.5 4,1 3;7 3.4. 3.5 3.4 3.3. 3.2; 3,.3 .3.4 3.4 3.3 3.2 3.2 3.1 
21 3.Z 3.6 3.4 3.6 3.:3. 6,li! 3.3 3.2 3.1 2.7 3.4 3.3. 2.6 2.9 2.7 3.0 2:§ 2.5 3.2. 2.8 3.2 2.7 10.0 6.2 
22 9'8 4.o 4.o 3.0 3.0 4:s 3,2 .3.s 3.2 7.1 7.o i;;A 12.4 .6.9. 6.1· 6:3 .6.6 6:8 7,0 7.2 7.0 7.2 7.2 73 

23 6.7 6.4 .G.3 6.S 6.7 6/1 7:0 7.1 7.2 4.s 8.r 7,1 6.8 7,0 . 7.5 4.6 5.5 7.6. 7.1 .5.l 4.5 5.6 s.5 4.3 

24 5,2 6.5 7.1 7.1 7.0 .7,l J'!:7 5,,4 4,9 5.9 5.Q 4.9 ~l.8 4:1 5 . .4 6.9 5.8. 4.9 4 ... 6 4,5 4.4 4.7 4.6 5.0 
25 5.1 5.2 4,s 4.9 4.6 6.3 s;s 4:s .4.7 4.3 4.o 4.o 4.5 5.6 6A 6.i s.i 5.7 6 . .1 6.s 6.7, 4.5 4.9 4.7 
26 4.5 4.4 4.4 4.3 4.4 5.4 .4.3 4.8 4.i 4.9 4.9 4:8 4 .. 6.' 4.8 48 45 4.8. 4.7 4.8 45 4.5 4.4 4:6. 4.4 
27 4.6 4.7 4.5 4.4 4.6 4 .. 7 4.6 4.6 4.5 4.4 4.4 4.5 4.4 4 .. 6 4.6, 4.7 4 .. 6 4,7 4.6 4.7 4.2 4.1 4.8 5.0 
28 5.0 4.8 5.0 4.7 5.0 6.6 4;8' 4:.8 5.2 . 5.7 5.4 4.7 4.5. 5:0. 4.61 4;3 4.3 4.7 s.o 4.4 5.0 .5.3 5.3. 5.2 
29 4.7 4 .. 9 4.9 4.9 7.2 ii 7:0 6.5 4.7 .3.0 4.3 3.4 3.0 2.4 3.1 3.2 3.3. 3.8 4.4 4.4 4.7 . 4.5 4.2 4.3 
30 4.8 4.8 4.7 4.6 5;1 7.1 5.3 5.4 s.:l s.1 5.3 · 5.o s.o 5.:0 5.1 5.4 5.4 5.4 s.s 5.6 6.o 5.8 5.8 5.9 

31 5.8 5.9 5.9 .6.1 6.1 6.3, 7.0 6;7 7.1 7.3 8.l S.8 5.0 4.9 5.0 5.1 5.1 .4.5 4.5 5.0 5.2 5.3 4.8 5.1 
·. ... 



Tcr~ co 914 .. 0 ppm 
A\-,age co 1;2 ppm 

·, .. I , .-··" ', --.-. -_ ,,,.' ' ' 

·· ·· • , .·· . t!Q~r!y·cc:> Avera,ge~ . · · ·· .. ·· .. · .... •···. · ··. · ... · .·.. .· ... ·· .· ·. ·· .·· · ·. ·. · · 
Day o 1 2 ,3 .. fl s ... 6!7 s 910 ii'.12,13.··14 l5.l617J8 ~g·20.2122.2J 

l 0.0 Q.0 0.Q. o.o. O . .Q 0,0 O . .Q o:o o.o o.u o.o. o.o o.o .. o.o o,q o.(}.6.o O;O o.o o.o O.Q 0.0 O.Q O.Q 
2 o.o o.o o.o c>.o 6 . .0 o.o' 6.o o.o o.o b.6 o.o. o.o o.o o:o o:o .6.o. o.6 o.o o.o o.6 oJ,J o.(.l .. o.o o.6 
3. o.o 0.01.0.0 0.60,6 1 0.01 o.ci p.q 0!o o.o o;o o.o . o.o 0.o: o.0 o:0 .o.o o.o o,6 .o.6 o.o o:o O.o o:q 
4. o.o ·0 .. 0·6'.0Jl.Q. o,o ·•. o .. !l o.o. o.O o..o o.o · o.o ·o;o o.o . b.o •. o.o 6.6 o.d o.o.().o o.6 b,o o.o b.Q 6.o 
s o.o o.o b:o .6.6 •o.6 · o.6 o.o 6.o o.b .. t>.o .. o.o o.o o.o .. o:o·• b.b o!o o.o b.io o.o o.d 6.9 o.d o,o 0:6 
6 o.o o.o o:o. q;o o.o . o.o b..o o.o.<to o.o !fo .o:o . o.o. o:iil Oib o.()' o.o o.o o.b. o.o o.o o:o o.6 cLO 
7 o.o o.o·o.o o.o o.o o:o o:o 6.6 .o.o.b.o o;o · o.6 · o.o ·o,o .·.O:·O . .o.p Q.·QO.Q .0:.01:(6 o.o o:oo.o o.0 
s o.o o.o 6.o o.o o.o o.o ().o o.o o.() o:o .o.o o.o · 10:0 Q;Q 0.o O.:·o. o:() 6:0 o .• o· O.:lto.() o.b o,o o.o 
. 9 o.o · o.o o.o o.o o.o o.o o..o <to o;o.b,o o.o o.o o.o >o.o·. boo: Q:,Q •o.o .o.o o•b Ito o,O o.O o.o o.o 
10 o.o o.o o~o o.o o.o. o.o o:o o.o o.o o.o · o.o o.o o:o o,o o.o o.o o .. o o.o o.o o.o o.o o.o o.o o.6 
11 o.o o.o o.o o.O>o.o o:o (),o o.o o.b o;o o.o o.o ••· 0.01 o.o <o.:o ().bl).() b.o •o.o 6.o o;o Q.o cto o.o 
12 o.o o.() o.o o:o o.;u (),P'o .. o o.o o.o o.o o.o o.o .o.n o.0, ci.o Q.ll b .. o o.o o.o o.b a.o o.o o.o o .. o 
µ .o.o o.o o.() o.o d,o b.6 o.o o.o o.o o.d o.o o.o o.o 0.0 1 o;(} o.o o.o o'.Q o.o o.o o.O o.o o.o o.6 

-i ··•·· u.O 0.Q Q;() o,o O.o o.o O.Q Q;O Q.0 0,0 0.0 0.0 {),(). 6.0 0.0 o,() o.o o.O 0.0 0.0 0.0 0.0. 0.0 .o.o 
1s. o.o .. o,o o:o o;o o:.o o.oJi.o.o.o o.o 0.0 1 o.o o.ri >6.o. O;.b, o.o 6.6.ci.o o.6 o.o o:o o:o o.o o.o o.o 
16 0.0 ().b O.q CLO (fO, o,o O.o 0.0 0.0 0.0 ·0.0 o.b .. o.o 0.6 1 .0,Q. 0.0 (),() 0;0 .0.0 o.o 0.0 0.0 0.0 0.0 
17 o.o o.o o,o o.o o:o Q.o o.o o.o o.o o.o o;o o.p .n.01 Q.o o,()>o,o o.o o.o o.«lo.o 0.10 o.o o.o o,o 
1s o.o o.o. ·O.o. o.o .O.(J o.o o.b o.o o.6 o.o .o.o i4:2 i8.6 o.o·• :o.6 o.() o.o o~o ·o.o o.6 o.o o.o o.o. o.o 
19 o.o o.o o .. o o.o o.o .. ():o .. o.o o.o o;p o.o .o.o o,o ···o.o 6.o:•· (),:6 6.() d.o. 6.o o.o• q,o.o.o o.o·o.o. o.o 
20 0.0

1 
o.o, o.o o.o o .. o .· o.o o.o. o,o o,o o.o is,1 o.9 0.1 6.l5·, o) ().3 o.s o,4 o.8 o.s o.9' o.9 0.9 0.8 

21 o.9 16.2 o . .4 L31.J 33.o t7 L6 L3 o.9' 0.9 o:i3 o.·9 ':110. oJo.!Lo.Q 0.9 o.·9.J.113 i.4 t.4 t.6 
22 i.s. 1.s L7 t:9 i.~ 33.o L9 2,0 i.51.1 .1.4. i:2 i.3 33.i 2.6; 2;.+ 2.{2.7 2.1f3.1 4.o 3.7'3.6 3.13 
23 3.5 3.5 3;5 3.3 3.2 ~5.o 3)$ 2.~ 2.4 2,1 2.2 2.7 2;4 34:5 3.4,:7. 2.:3 2.4 2;3 2.4 2.4. 2.4 .2.5 2A 2'4 
24 2.7 3.o 2.s :3.o 3.o 35;0 3,0 2.5 2.4 is 2 .. 4 2.z 2.1 2:2 2.722. 2.8 2.9 2.8. 3.4 3.9 4.s 3.o 2.s 
2s. 4.1 3.z. 4.o 3.5 3.s 35.3 4.1 3 . .J 2.2 2.5 2.4 2.1. 2.3. 2.t.2.6' 2.5 2.2 2.22.9 2.6 4.o :3.9 3.9 3.,s 
26 4.0 3.8 3.8 3.4 3.2. 3.2 :3.2 0;7 o.o o.o o.o 4.9 . 3,0 2.1 L9 i.5 2,f2.6 2.3 o.o o.O o.c:l o.q o:o 
27 0.0 0.0. O.Q o .. p 0;01 iO.Q piO 6.6 0.0 o.o .· 0.0 Q.Q 0.0 o.6 cL813.2 2.1 :LS 1.5 1.7 2.0 .1.8 1.9. L9. 

29 o.o o.o o.o o;o'o.o o.o o.o o:o o.o o.o L2. 4.r t3r 1,s, o.9 .1.i1.s 1;s .i.s: i.:31.6 1.s i.3' 1.5 

. .. . ;,, "' ·,-,_ : -,- ' - ''•, . . .· . ·.·· 



1v10mmy cvyn1v1 ~epon 

Tc:!~~,co ~Q6~.2~~.m · 
A\ __ . .ige cp2.~,p,pm 

.. 

_,' ,·-

. . . 

N.ew ol'iealls ·• ~~~t ~ank wWTP 
Novo1·2014 ,,_ ..... __ ,.._ ·_,c, .. -, .. '/.._· ·-.--o ... -

'·-'- '" 

rage l or 1 

(i')·.VEQ1LlA 
.· ·.WATER 

- - -:- ._, :--; .<, ' -- -. :. -_ - -~ - - -- ., - - • : ·, ' ' '- -· " -' ' -- .: .. ·- - ' ' " • ' _-_ ' - : - ' '·; .: --- ' -- • ' -

, l:'li>!Jr!y<;JOAv~~i.'!·9¢:s ·. . .. · •...... ·. · .. ·· .···. · ....... •. .... ... .. .· .·· 
Day o · 1 2 1 3 ... 4 5 • 6 .··· '7 f , 9. '>;to if 12 iJ 1l.4 JS :l.6 it. J$ 19 20 2f }2 23 ! 

1 1.5 1.51.5 1.6.1.S 33.9 l.4 1.6 f,61.51 l.4 l.5 .. L.4.1.61,7;}/$. 1.3 1.1 LO L~ l.2l.f1.3 l.1 
2 1.1 1.2 LQ l.1 L1 1,f '33.5' LO Q.9 Q.s O.S LO 0.:9.: 1.$ 1.41 l:J . t.2.' 1.11J.$1.4 1:2 l.1 l.3· l.6 
3 1.5 L6' l.6 L7 1.7 :J.:4 33.7 i.6'o:9 it& LO 0:9 l.i Ll 0.$ 6.6 .o.9 o:zi.o.} 0,7 o.8 0.70.01).3 
4 2.12.2 2.2 .2j 2:s i.4,34.2.1.s t.io.6 cts o::s o,f o.if().91.0 o.9 o.9.J.9 2.J 2'3 2.t i.7 2.i. 
5 2,2 1.~ LS 2 .. l 2.6 • 2.:5 34.b lA. Ll i.2. L2 4.f 0.7 OJ9 0.7 Q.7 CJ.7 0.9 0.9 Ll 0.9 0.9 O:S' 0.7! 
6 o.6 0.9 d.so.s o.8 o:7. 3:3.6 o.6 o.7 a.6 o.6' b.s o.i Q.6 o .. 8 o,9 o.9. o.9o.s o.s o.9 to o.s o.s! 
7. o.9··0,a.q.80 .. 7· ¢.~ · o.?:J~.4, o.70.1·.o.s 0.1, .b,$·· o.:6.o.6' (),~a.is 0:5 ·· {),6 o.s. o.9 o.9· o,6 o.7.·. o,6 

. s o.~ ().6 Q;p 5;4 ().G o:4' 33) {)A o.5 0.5 b.5 Q .. 3··· 0.5 0.4 ().:i 0.3 . o.4. 0.4 OA ().5 OA 0.3 0.3 0.2 
9 0.16.1 c).3 o.s 0.9 .():5 33.s o.3 o;s o.4 . 0.1 .. o.s. o.:i 6.i o.~ 0.1 o.l. o:i 0:2 0.1 6.1 0.2 ci.f 03 

10 o.3 0.2 o.4 6.3 o.3 . o.9 aio o.2 0.2 ()A oJ, o:o 0.2 o.t 0:2 p,3 <o.3 O.s i.1 o.2 o.4 DA o.s o.s 
11 o.!3i.11..i1 .. 3 t~o · 0.2:3:3 .. 6 6.9·o.~ 6.8 b.7 o.8. 0,7 0:10;5:{t6 0.1 0,9 0.9 o'.i o.8 o:? 0.9 o.9 
12 i.1 LJ i,:i o .. 9 o •. 9 0:9 33.5 i.2 i:.o o.9 o.s o.s ·· o.9· o.9 ().:§. f.o 0:9 i,1. i.21.1 t.3 1..2 f.3 L3 

_µ 1.2 1.3 l.2 L4 i.2 . t.13J;() 1A. LS J.2 . l.2 L3 L3 2•0 l.G l.7 1.8 L3. L3 1:4 L7 1.7 L8 L9 
~ .i.8 i.s 2.7 .2.4 2.s . 2.2 34.Q 2.3 2.0 1.4 1.7 1.5 i.6 :tb .2,o 1,9 2 .. 1 2;i.: 2.1 2.3 2.4 2.0 2.{) i.s 
15 1.S 1.S LS LS LS 2.() 33.9 .l.91.7, l.S 1.6 2,0 2.f0.7 2,5 .1.9 2,0 1.8 2.(l 2.2 l.6 l.6 l.7 LS 
16 t.6 L6 L6 i.7 L7 · 1.6 l0.7 i.2 1.41.3 Io 0.9 i.1 0:8 o.ttl:6 o.7 0.7 o.7 o.6 o.s o.9 i.2 i.1 
17 1.2 LO O,BLO 0,9 ().8}3;5 o.s 0:9 Q:B 2$.9 0:9' o.+ o.p 0.8 0.9 QJ .. Li o.9 LO 0.91.0 f.2 1.1 
18 .Ll 1.Q. l.2 i.3 o.8 . i,2 33.51:0 0,'9 o:i i.o o.9 1.'Q Q,.8 0.5 1.0 0.7 1.01.4 L3 1.2 l.4 LS 1.6 
19 l.JJ.3.1.21:21.2 1.133'7 1.i. o:9 6.6 . o.s O:i Lqo.7 Jj,f b} o.7 0.9 1.11.0 0.9 l.1 LO l.O, 

2{) 0.6 b.8 o.s o.s 0.9 1.0 33 .. $ o.•8 O,g 0.8' 0.7, 6.Ei . q,1 0.6; 0.8 o.7 0,9 0.8 0.9 1.5 i.3 lA 1.3 1.5 
21 1.6 LTl.8 1.71.6 Lf3f6 o.8 L3 o.8 f.1 '0.8 ():91i:6 i.2 \1.,3, i.2 1.71.,:t L.4

1 

L3 J.41 L31J.5 
22 LI l .. 21.2 1.3 1.:3 . Li 33.71.0 1.C) ()) 0.5. 0;5 Q.4 .().f1.2 o,8 o.~I 0.5 0.6 0.2 5.2 1.f o.9 l.l l 
23 i.1 i.o o.s i.1 o.9 o.9 33.s b.9>b.8 o.6 1.o,. o:§ Lo 0.9 .o:s ().4 o.3 .o.5 o.s t.1 t3 r.7 i.9 . 2.1 
24 2.3 1.4 1.S .2.3 1.9 2.l 30.2 1.5 t.3 l.3 L679J;12Q.l,1,9

1 2.4 2,0 0.6 ().3 3.3 .0.2 0.6 0.6 OS 0.4 
2s o.3 0,2 0,2 o,.9 L6 i.6, 27.71.8 l.3 o.s o,o o.d o.o o:o o.b. 10.0 1 2.1i 0.1 1,4 l.3 1.7 1.8 t.8 · i.s 
26 2.12.62.6 2 .. 9 2.5 i.9 28.9 3.3 2.81.6 1.8 1.8. 2,42.32.$ 2.2 i.2, 2.12.2 2.7 2.9 3.5 3} 3.3 
27 3.2 3.13.0 3.03.} 2.s 34.S 3.f 2.$ 2.2 2.1 2,2 ?.b 2.6 2A t.4' £,9 L6 2.0 2.2. 2.1 2.6 2.6 3,5 
28 2.S. 2.6 2.6 2.7 2.S 3,1' 3~.8 3.4 2.9 3.0 2.7 2.4 2A L9 1_,9 2.0 2,1 2.0 1.5 2.5 2.3 2:0 3 .. 2 3.1 

. 29 2.r2.9, 3.t 3.1 3.1 3;{) 34.7 2.92.5 2.s 2.0 2.4 ~.g 1,.a J.8 ts 1.4, Ls 2..3 2,3 2.s 2.3 2s · 2.1 
3£'.~2;5 2.9' 3:0 2.7. 2.8 2.934.73.0/3.0 L2 l.p .1.7 23. 2.42,6 2 .. :316.535.01,S 1.4 L8 l.S 1.2 0,9 .__,1 ' - ', ' ' - ''' ' ' ---~ ' ' ,_ ·:- : '' ,•; ' ' - -

,_ . '' ., ' ,' . : - <. ·, :· ., -·,_ ' __ -



Total co 250;2. .. 7 PPl11 
A,(~ge C:o .3.4 ppm 
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DayO 1234S6 
1 2.8. 2.7 2.5 l.6 . l.i34c:O 1.1 

Monthly c;:o C:EM Report 

~ew Orleans. - East Bank WWTP 
. · oec: ot, 2014 

. 

'QveQLIA 
WATER 

Ho~rly ~C> Av~ri19es .· · ·· · .. ; 
7 {! 9 l(J ii 12 .13 .i4 1S 16 17 til 19 20 21 22 23 

i1c8 ~6.~J7.117.2J7.2 17,~ 17.2 i7.217.2 17.f I7,l 17;117.1 17:217.2.172 17.2 
217.2.17.217.217.2 17.2. i7.3 l7317.3.l3.s L9 l.7 L2 1A L2 i,3 t;3 i.s. 1.9'. i.4 1.4 Ls 2:o 2.2 2 .. 1 
3 2.6 2.4 2.6 2,i i.2 ;I3,s 1.5 o.s o.a o:9 )l.s :Li i,4,.1.s t.3 0.7 o.9 o .. 7 o.7 t'l.s Its o.7. o.9.' o.7 
4 1.1 1.1 1.0 0.8 o.9 27.0 0.7 o.i 0.9 o.6 O.t~: o.s o .. 13 Li. 1.2 0.7 0.7 .o.9 . o.7 0.7 1.3 L9 L!! LS 
S 1.5 1.5 0.9. 0.9 0.8 28.3 · 0.9 0.8 0.7 0.8 2 .. 5 O.S LO . Lf j,{j 0.9 1.1 0.9, . f1 1.11;0 1.2 1.1 1.3 

6 1.4 L1 i.6 Ls 1.6 p.2 o.9. Lo . o.7 · i,1 o.s o.s o.8 0.5 i.2. 1.4 L1 o.9 r.t o.s' Ls 1 .. s .t:o o.9 

7 o.7 o.7 o.6 LO 1.3 27.3. 1.4, 0.9 0.4 o.7 o.3 .. 0.2 o,J 0.4 .o.s .0.9 . i,o o.4 o..s o.7' 0.6 .o.4 q,6 o.8 
s 1,2 LS to 0.4 o.4 21.0 1.o o.s o.a 0.4 o.6 o.6. · o.6 o.s 0.4 o.6. o.9 o.s o.3 o.6 o.9 o.7 . i:o. i.o 
9 20 .. l 0.8 0.6 0.4 0.6 26.9 1.2 ),O 0.7 0.4 0.4 Q.7 L7 • 0.8 O.S 0.4 0.5 0.5 OS 0.5 0.5 1.3 .1.3 L4 

10 2.1 1.7 2,0 1.3> LS 27.4 1.3 8.6 3,6 4.5 4S.S t.842.7 26.1 i0.1 3.6 1.9 O.S. 0.4 0.5 0,4. 0.6 0.61 0.5 

11 0.4 0 .. 8 4.9 0:7, 0.733.2 0.4 2.9 4.9 2.4 0,9 0.3 s.o 3.7 1.7 1.3 2.9 2.3 11.0 3.4 2 .. 1 2;0 l;9 1.7 
12 1..9 1.7 2.1 .L7 2.3 .33.o 0.3 0.626.61 0.7 0.7 .o.3 Q.6 0.8 0.9 .1.4 L1 0.6 0.7 0.6 0,7 0.7 0,4., 0,6 
13 o.6 o.s o.4 o.s o.4 33,1 0.1 0.1 o.6 o.4 o.6 .o.7. 0:15 o.7 o.8 o.4.' o.4 o .. s Lo a.3 0.4 o.s .r.2' t.2 
14 1.3 1.4. 1.5 0.7 o.o o.o o.o o.O o.o .. O.o o.,o. o.o. o.o o.o 2J:8 3,5

1 
4,3· 2.2 0,1 o.o o.o o.o O:b o,o 

is 0.0 0.0, Q.O 0.0, o:q o.o o.o 0.0 28.51~:815.3 o.7 . LO L4. 4.3 J0.9 2.5 3.S J.7 3..S 2.7 :L2 2.8 1.9 
i c. 1.6 1.8 0.5 0;6. 1.2 33.5 0:7 1:7 0.8 0;9 0.7 LO .0.9 o.8 l.i 15 0;9 0.7 0.9 .• 0.7 0.5 O.g 0 .. 7 0.6 _.,IS' 

0.6 0.6 0.7 0.6 0.633.8 0 .. 6 0.8 1.1 0.7 1.0 o.s 2 .. 7 4.8 S.2 2.2 . 1.4 1.8 0.6 0.6 0.5 0 .. 6 Q.6 0.6 
18 0.6 0.7 0.8 3.7 1.0 33 .. S. O;S 1.6 0.9. 3.1,. Li. 0.8 2.7 LO 0.9 1.0 l.O 1.0 LO LO LO l.O LO 1.0 
19 1.0 1.0 1.0. LO, LO 1.0 LO. 1.7 2.0 1.5 l .. 7 1.4 1.3 .LJ 1.9 L4 2.1 L!j 1.7 1.5 1.1 1.2. 1:•2 1.1 

20 1.1 1.2 1.2 1.0 l.134.0 1.1 1.1 l.4 1.5 .1.7 1.7. 1.8 .LO LO 0.9 .l.O 0:9 0.9 Od i.1 LO LO 1.0 
21 0.9 1.0 1.0 LO'· i.3 33.8 0.9 l.O 0.8 0.9 0,9 LS 1.0. 0.7 0.7 · 0.8: 0:'9 0,6 0.7, 1 

• 1.1 0.8. 0.8. Q.l 0.0 
22 74.8 2.8 3.0 1.3 L3 34.4 2.5 10.2 6.0 1.3 O.b o.028.6 o.o 1.5 1.4' o.5 0.3 o.o .16.2 0.3 o.o 0.2 o.s 
23 0.0 0.0 0.0 0.0 0.0 0.0 0.9 . 2.917.4 0.8 t6.5 Jl.O 0.1 0 .. 1 0.0 0,0 0 .. 1 0.5 0.3 0.5 o:o 0.0 0.0 .. 0.0 
24 0.0 0.0 0.0 0.0 . o,() 0.0 0.0 7.8 1.9 2)) 0.1 0..0 1.8. 8.7 7.2 Ll 35.9 4.1 1.3 l.1 2.4 1.6 · t,7 0.8 
2S 1.S 1.2 l.1 .. 0 .. 8 1.3 33.7 L6 0:8 0.7 1.9 .1.2 Q.6 0.6 1.9 2.5 2.3 1.9 1.8 1.3 0.3 zz;9 2.3. 1.2. 1.1 
26 2.3 L1 · 1.0 0.9 0.9 33.9 . 0.9 · 0.7. L4. 0 .. 6 0.8 1.0 0,7 l.l. 5.1 0.6. 0.5 O.S 0.7 0.7 0 .. 7, .1.4 O.T 0.9 
27 0 .. 8 1.4 0.6 0.8 0.8 33.9 Li LS 1.0 0,6 0.6 0.8 1.S 0.8 LO LO l.3 1.8 1.4 . 8.8 1:1 1.6 L7 0.8 

2s LO .o.7 o.s o.7 o.7 34.l o.7 o.6 o.7 4.t o.9 o.9 o.9 LO o.9 o.9 0:9. o.9 o.9 o:9 0:9 · i.o o,s o.8 
29 0.7. 0.5 0.4 0.4 1.S.3 33.4, 0.0 0.5. 3.0 .1.4 0.3 0.2. 0.2 0.1 03, 0.2 0.2 . 0.4 0.4 0.8 0.8 0..5 0.6 o.s 
30 0.5 0.4 0.5 O.S 0.433.S 0.5 S.3 .1.7 l.8 0:9 1.1 l.7 1.0 1.7 · 0,6 0,6 0.7 0.6' 0.8 0,8 l.0• LO LO 
31 1.1 1.2 1.2 1.2 1.233.8 0.9 2.7 1.1 0.2 .2.9 .:i.s S.1 2.5 1.9 1.3. 4:0 1.4 1.2 0.5 1.2 l.5 1.9 1.7 

. . . .. 



3 0.0 . o:o Q.00.0''()Xl O.Q O•Q o:o 0.0i 0.0 (LO i.6,6 /().b'. o.() Cl.O (),0 .. Cl.() d.(} o.()\ ' d.o O:Cl 0.0 O.d '0.0 
4 ().0 o.o o.o o.o o.() o.O o.o o)o o;o o.o o.o o.o g.6 (),o cJ.o o.6 o.o o:b o.o o.o o:o o.b 6.o iJ.o 
5 0.0 o.O d.o o.o: ().i:l d.6 o.o· o.d 6,o · o.o · o.'o o,o o:o o.o o.o p,o o.d Q)>; 6;6 o,o o.o o.o o.o o.o 
6 0.0 o.d o.o o.o: d.(J 6.0' 0.6 o.o' .o;q ,o.o o.d O.() 6.o o.6 o.o o:o o.O o.o o.o o.o o.o o.o. o.o o.o 
7 0.0 o.o o.o o.o o.d 6.o o.o o.o o,6. o.o o.b o.d. 6.b o.o o:o tl.o .o:o · 6.o o,n o.o o.o o.o o.o o.o 
8 o.o o,op.09.6:0.q().()o.000i:io:d o.o o;O ··o.o .... 0.o <o.() 0.:0 ··o:o o.o o.oo.o' o.o o.o .o:o o.o o.o 
9 0.0 o.d 6.o o.o o:o 6.o 6.d o.6 o.o .· n:6 · o.o o.o o,o o:o o.!) o.o o.o o.() o.o o.o,. o.b o.o o.o. o.o 

10 0.0 o,o o.o ti.() 0 .. o' o.d, o,d ():d, 0,o' .· 0.1)' ():o · o.o o.0 · o,o · o:.o o.o o,o o.o o.{) tto. o.o o.o o.o o.o 
11 o.o · .o,o o.b o.o: O;cfo.6 6.o o.o' o,o, o.tj. O.Q o.o 6.6 o.o o.o' .o.o n .. 'o o.o .o,.o o.o o.o 'o.oj:o o.o 
12. 0.Q o,d cfoo.o;o.o o.b. o.o .. blo 6.o.•··,o.o, 6.o o,o o.o .o.o.· o,()' o.o' o.o .o.oo.o o.o o.o o.o o.o, o.o 
13 0.0 0,00.00.oo.Oo.oo.;do.d,o.o. o.a o.6 .ci.b ·o.o :O:o' 'Q.o o.o o,o o.o.d:•o: p.0 10.00.60.0 o.o 

o.o o.o q.o c>.() o.o p,o o.O o,6 o.o o.b '0.(J o.o o.6 'd.o O:o O.b (),o o.!) Q;o o.o o.o o.o o.o 
i~ 0.0 o.() Q.O 0.Q o.o o:o d,o (),() o,() Q.O O.Q (J;(J Q,Q o.o o.o 0.,0 0.0 0.:0 0.0 6.b 0.0 0,0 0.Q (LO 

16 o.o 010 o.o o.pj o.p o,0 o.() o,o p.o, o.o · o.o o.o o.o o,o o.o o.o o.o o,o o.o o.p o.o 0.0 o.o o.o 
17 o.o 0:00.00.0 b .. o: o:o o.o 6.o o,o: o .. o 0:0• 1 •o.o d.o o.o o:O 6.6 .o.o o.o 0,01 oJ'il b .. o o.o o.() o.o 
1s o.o 0.00:00.0 o,o 6.6 o.o ,0;6 0.01 t:Lo a,() l.1 .o.s · o.'8 'o.9 ,o.8 o.9' · o,8; o.s: o,8, o.8 o.s o.8 o.s 
19 o.? 6.8d.80.so.f!o;ao:10.7'd.7 o.7 o.!l o.8 .0.8 o.!l o.s o.s o.a 0.8:0.8; b.8, o.so.!lo.7 o.s 
20 o.s o.8 ci.s2.7d.8o.7 c1.i;i o.70.7.l9,7)2:S 10,8 H.6 10 .. 6ioi1p.51p.7lo .. 2'9.7. 9,9.•. 9,4 9.7. ~L6. 9.5 
2111.611.s i.3 6.,5 8.48.3 s,2a.17.8 8.2 BA 8.6 81 11.6 8.6 · 8:6: s.6 !l.6 s.6 s,5 .?.f8.2 s;i .s.o 
22 8.1 z.77.67.57.S7.47.67:t)6.3 ()03 7.4 6;2 7.6 6.s 7.4 ?A. 7.6 7.'57.6 9,0 1.07.cif2 7.o 
23 7.3 7.37.47.:S?.57.57.57.iz;!l 3:2 s.1 7.9 s.o 5.7 7.s 8.4. 8.2 s;3.a.3 8.2 8,1a,1s.1 s.1 
24 8.o 7.fi.7,s 7.7 ?-6. 7.fi 7.6 7.8 8.7. 7.5 7.6 7.4 s.d 8·01 7.fi 7.7 7.3 1.s 7.7 7.3 7'.4 7,2. 9.o io.2 
25 6,6 6'7 6.6 5;3 6.9 7j 7.17;3 7.9 7,5 7.6 8.0. 0{6 7.9 7,4 (.3 7,5 i.8. 8.4 8.1 7.6 8;6 7.8 8.81 
26 7.s 8.2. s.3 7.4 ,7.5 7.'57.5 J.1 o.o. o .. o o.o io.9 4.6 5 .. 6 .6.1 8.3 ).'7 .!l.ta .. o o.o o.o o.6. o.o . o.o 
27 o.o o.o o.oo.o (}.b o;b o.ao.o o,o o,o o.o 9.0. o,d ().O 4;1 9.0 9.5 7.4 3,4 .s:i 7.8 s.2 s.1. 8.o 
2s s.2 803 8.5 8.13 s .. 6 a.a B.7 s.9 s.9 .8:6 8 .. s. s.8: s,6 · 8.3 · is.3 . 8.Q' 8.5 13.5 fL4i3.(5 7.4 7.2 7,o o,o 
29 0.0 0.0 0.0 o:o. o,o 0.'Q 6.6 Q.O,o.tr 0.0 3,3 8 .. 9 ,11:{U.410.$fL6 8.1 8.47.9, 7.8 9.1 6.3 9.8 8 .. 0 
30 9.1 2.s7,.88.48,S8 .. pi.98.2,s.s 9,2 9.711,2 9.21L6 $,7;8.4 ,8.8 8.(;518.!)8 .. s ·8.28.SS.5 8,8 
31 8.8 8.7 9.3 9.4 9j 9,'5 9.79.4 9.9 iO.Q. 9.6 9.6 .9,q 9.2 9,i · 3.6.fi.9 8.(5 !)'!4 9.{iO.O 9.6Jg:8 ·9.8 

v,o.o -

. 
.• . ·· ... . . ... . 



i:-age 1 ?r. 1 
·:. ': - . 

·. Mor,thly ~Q}{ CEM ~filport .Q.Ve()LIA 
'·· ... · WATEl'l · . 

Total NOX 8319.s ppm 
A~ge NOX ::l.Lfj ~pm 

NewOrlei!ris·-'·Eilst S:i;tnkWWTP · 
Nl>lfOl,, .29J!J . . 

Day 0 1 2. 3' ,4' 5 l. 6 ' 7 8 ...• ?. ' 10 ; 11 n 13 l4 15.. l.6 .ti lS 19 20 21 22. 2.3 
' ' ·: ," .. ". ' •' :·' ' :- _-,:-· ' ·: ;r _:--. ' -... ;· ,'- _:::; _:-< ' _:_.' - ·.'_ ' -, '.-· -:· ''• .' ' : : ,''-' ' -_, '. - '=:· - : ' -· - : ' ; ·. -, .-_' ' ' ' ' ' 

110.0 J0.1 l(l.4 10.1, 10.9 9.9 10,7i ~0.2. J().61().6 10.7 · 9.7, 9A 9.3 9.5 . 9:2 .g.,9 l(Ll,. H.3 10.6. 11.410.() 11.2. 11.3 
2 l1A. li.s 123 i2.o.12:p·i:t.1' 12.s-11.913,f 12.71J.:i 1:2.3tJ;4 l.3.313 .. 814J 13;2i3.8 t4,6 14.o ts.016.017.6. i6.s 
3 1s.s 18.219.41s.31s,9 2tl.;2' i8.i17.9Iz.t i9.t. 2i.$1s.318.6 16:117.$. 21.s 19:019.11s:s 17.6. 13,0 14.2 23.() t9.3 
4 14.214.s 1s.6 l.i.cf20.12i.5'l16i6 I7.418Jfis,s14.fi i3.(1s.2 14.212.2 ro.911.s 11.$12.# 10.4 1i.2 iLo io.3J3.s 

. '·, ' . ' .·.· • ' ; • ·. ·. '·,' J' '•·! '·, '' , ........ <' ' ' .· · ....• ,. ' '' · .. '' > >' ,, ''· • > ,, ··.··• ., '. ·,; .· ' . '.· .· 5 14.311.3 12.Q 16.2 17.919;0 16.,6)3:81'.'f.21?.? 1.B . .4 20,2. 16] 14.2, 17.4 11.l lLS l() .. 210.8 .10.1 tl.4 11.112.2 12.,8 
6 12.8 1i.r12.5 .12.s 12.314.313:21(5.2 isjJ.6 . .413.I!, ~o.6 tLo 11 .. 1 rn .. ~ 10J 1q.1 )9;910.0 xo:t .iq,3 9.9 10.e 11.1 

: _·· ·. ', -.. ·<-'·•',. '._· ___ -__ ",·:_'· ·' _-_·.-·,~·-." ... .-·:-_:'' .:,_ .· · _____ .,.,·.:··:·.:-·_-_·_.·:_··;·<-.:-.-->>.:--~'--.----_:_·_·:-·· _:··:-···'_ ,·· _,. 
7 11.0 11.3 11.7 11.7.13.Q 12.3 13.4 12..2 14.;0 13 .. 813;0 14 .. 613.312.512.914.014.113.5 12.412.4 12.0 14.2 12.7 14.l 
s .12.6 12.7 13.4 26.1. i4.7 .14.9 14.S 15;:714.213,3J3.3 i5Ai3 ... 61s,8 i6.6 :t8.2 .i6s 20.415.6 16.'.3 175 22.3 22,12s.7 

---_--'. :-- -_· :· ,-,-:--": ,,-_"_-_-_.- .. __ ,/ __ .;··'_._- .···:-:·· :-_- _-.·.·.--·._:;·-·-..-·:·:'_-: .. ~····<:_1-..: __ '-- __ ,~~-:,,: __ .-_·_--· ·.··_ "'.' 9 25.1 4.523.318.7 25.418.719.9 23:5 19,.4 21.328,915.718.417.7,19.220.3 2L9 23.519 . .3 21:2 2~;!) 21..6 22.0.19.4 
10 18.9 25.7 22.sJ9.12L6 20.Q 29.12:t3 20.2. 2o>i 31.d 29.2.19.8.~1.216.9 29.(.~9.4 29.2.t~i6 21;8 is.J 17.7 13.1313.7 
n 13.7 1i.7 1131i.i11.7 ±s.1i7 . .s12.2J3.:i10.210.3. 9.810.0io:211,o10:810.6 9,p 9.s 10.i 10.r 10 .. 4 9.s 9.9 
12 9.8 9 .• 4 9,5 10.5 io,4;10.s 11,6 14.010.1 t0 .. 7. Jo.s 1L5 io.1310.9 10:& 1q.:7. 10.s. ii:o 10:9 to.9' .· 9.sJo.f to,f rO.o 
13 10.610.5 10A 10.1 l.0:91(),8 n.2 J~.2.ll.1 i2.112.8 J2 .. 912.4.1L9 13.il3.2 fL9Jq.7 Jo,8iO.? 10.110.110.310.9 
1410,o 12 .. 2 11.4 1Ll 9.6 Q.9 9.6. 1,0.3 9·l3. ?.7 9,810A '9..7 9.2 8,4 8.5 .s) 8.2 8.2 8..3 BA 8 .. 8 8:8 9.4 
15 9.8 9.8 9.9 9.7 9.? .9.0 9.4 9.( 9.2 ).6 9.71 Q.i 9.215.6 9 .. 8 9.6: 9.2 9,7 9.2 Jl.9 9.2, 9.5 9.4 9.1 

.·_ ' '' . _- ·_ ' ._' '': ', : ' .··_ ·.1 - ·._·' - _,: ' _1.,; " ' ._- '-" - ' : "' :.- ·. ',', : -, _:_:' ': .--. ':' ._ '_-._- .. ' - '-/ ... _. ' ' ·-"_"' :.'-::,, _ _. - .- - -:··. '' --' _- : .. ·· -·: --_ :·: LU 9.2 9.0 '9.l 9.0 9.1 9,3 9 .. 2 .. 9.5 9.310,111.510 .. 813.2 12.1 l.2.712:8.12.~J2.'.'f l2;412.611.l3ll.2.1)'.J 14.4 
. '9.911.01.2.4 ri.7 p:o n:?1i.3 q.9,.io.$tl.4 l4.912.1i.4.7t3.410.8 9.8 io.6, $.910.1 to .. s n.5 to.1 9,3 9.3 

rn. 9.5 9.6 · 9.3 9.1 i:q.f 9.4 9.7 · $.s10.(l13.312.1 n.s. 9,.9 9.9 n) io.o to.z 10.4 9:9, rn.4 10 .. 3 1t1 B,213.3 
19 12.9 12,2 li.8 11.l 10] JL3 {1.4J2.(51i18 13.312.914;810.110.4 i0.9lo.5 Hl.]1JL3 9.4,1 $.8. ro:o 9.3 .. 9.4 9.9 
20 10.5 9.8. 9.8 9.6 9:.2 9.2 9.4 9..7 9;s 9.6 9.8 9 .. 7 9.7 9:7 9.5' fi. Q.·4' 9;7 . 9.s s.2 s.2 8.2 .8.2 s.o 
21 7.6 7.4 .7.3 
22 8.3 8.3 8.2 
23 9.4 9.9 10.1 9.4. io:o 10.1 9.1311.710.4 i.3.8 12.218,9 9.410.111.612.21}.3)2.,fi: . .io.4'Jq.1 9.9 s.3 io.9' .9 .. 9 
24 9.1 11.3 9.7 8.4 9:110.011.'S' 11.tio.6 1.9 3.8 12j17.818.0l3.fil4.6 1().5 §,§ ·15.8 13,s tttr2.s t1,o '12.4 
25 13.213.3 13.6 10.7 9.9. 10.s 10.o' 9.510.2 s.s o.o o,o o.o o.o o.o 2.6 7,9' fo.9.1. s.o · 7.8 7,3 7 . .3 7,2 7.3 
26 7.0 6.4 o.4 6.2 6.6 7.4 7A 7.1 7.4 7.5 7.2 7.5 7.5 7.7 7.3 . 7.i '(;.9 7.1 6.:9 6.4 6.2 5.9 5.8 .. .5.9 
27 6.1 6.0 6.3 6.1 6.3 6.4' 7.5 6.4 6.3 6.7 6.9 7.4 8.9 6.6 6 .. 7 7.8 7.4 8.Q 8,1 8.7 9.4 7.9 9.4 10.0 
28 7.2 6.8 7.0 6.7 6.9' 8.410.1 9.f 6,8 .6.8 6.9 7j H.4 7.2 7.3. 73,, f3 7j, 7.9 8 .. 0 6.9 8.5 7 .. 2 6.9 
29 7.0 7.5 7.4 7.2 r1. 6.8 ·o.8' 72 8;1 6.8, 7.310.9 s.0 1 8.2 7,'l 7.2 1 7.6 73 7.2, 7.o 1.s 7.3 7.3, 7.8 
30 13.8 I 6.6 6.7 6.7 6,8 6,7 6.4 6,8 6.6 8.4, 7.S 7.3 7,1 7.3 7.3 .8.61;3.S 12.4 8.4 9.1 8.5 9;1 9,,6 1,7.6 

' . - - " -. ' 



Jotal NOX 116ss;2ppm 
Av-·~ge NOX 15.7 ppm 
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Day 0 

.. 
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.. .· 

. 1-jt;)urly NOX AVl;lrages 

.{i)VEQLIA 
···.· ... WATER 

21 22 
1 6.5. 6.8 6.i;; 1.s 7.4 1.210.:a11.6 ioJ io.010.110.sio,214:0 s.L 6,8 i.o 7.1 1 9.7 8.7 13,s .8.0 8.4 
2 8.5 8.1 7.5 

23 
8.5 
8.0 

3 7.3 7.0 7.3 8.0 9.0 8 .. (5 s.4 10.310.i 9,~ 9.8 9.3 8,9 8.8 e:~1i.2:1i.616.4110.4 to.216.110.410.4 11.3 
4 10.1 9.5 9.8 ic)':t .lQ.o 10.110.~ io,91{5{1.8 1L9J1.41L812.4)2:f1L4 fo,4 i.o.2. 11.i 10,9 9.4 8.4 BA s.5 
5 s:S 8.s 9.6 9.6 9.9 9,3 ro.J it:o22:o 10.110.21~.8 9.4 9.1 8.3. 9,5 9.2 9 .. 8 9.4 9.2 9.4 9.2 9.4 .B.9 
6 8.7 9.3 8.5 8.5 8,5 9.~ .9.8 9);' i().6 9.9 10.610.310,110.9 9,;i 8.9f2.6l$.S1l.'\. 11.J 8.6 .8.7. ).1510.2 
11i.o 10.9 12.3 io.s 9.s 9.y 9.:310.2. B.7to . .S14.215.214.612.611,61o.41oA i2.112,i1l.312.8 B.912.413.1 
8 10.7 11..2 13.115.417.2.14.916.9J7,214.613.2.12.111.610..812.3 J2.1 ip;.S i2,81L2 12.9 11.iJL:l.11.8 12.612.6 

' - ·_·.:· ·-·.· .. ·: ':._-·· - ''•': ,' .-'" ·:·---· : ' ' ·:··_;., ___ ,._--: ::._ .: .. _··· --·.---'-'.'-:-.--- .... ·.·-··- -. ' 9 3(l.0 12.112.& l4.4)4.l 14.Q 14.6 29;6 l'f.5 20.9 19.8 20.5 24.8 21.5.22.321.5 20.8 22:S 24.118.6 28.1 25.6 21.8.23.4 
10 23,'f 24;f 24.5 20,9: 21.4 z4.3 2~j 42.3 3~.735.124.4 s3.349.619.628.4126.,413'513.z 1L911.612.0 11.311.8.12.4 

. it 12.7 12.918.8.17.121..0 2.2,() l"\.8 20.5 20.6 21.4 2Cl.219.6 21.6 21.8 2(J.0'1$.222.8 26.1. 20.8 21.6 22.8 22.9. 23.5 23.9 
12 23 .. 6.23.7 24.824,2 22.9 24~1) 3(L12L5.27 •. 818.329.f29,1 .. l9.619.3 i~•.9 122.2.24.0 23:{21 .. 02L8 24.2. 24.6 it.1521.0 
1323.9 26.122.6 23.i 2.2.3 22.S 24.5 :h.s 21..6 21.8 21.'l. 'L.3.4 22c2 22.p 2.4.3 23.2, 20:724,() 21.7. 24.219.:.7 21:8 24.:6 28.9 
14 33.i 39.3 4L6'io.2. .p.o o.o o.o . o.o o.{) b.0 o.o o.o 6.o O.o 23ci t$.4 3p:6 24A31.5 o.o 2.2 i.o o.o o.o 
15 o.p o:o o.o o.o p:o o.o o.o ·. o.o ~s;~ 23..9 24.? 13,9 15.o 15.8 16.s, t(i.6 l4;"f ±6.'f 16.8 17.s 17.8 18.4 18,2 20.9 
16 19.7 20.419.2 20.8. 24.S 28.2 27.s 21j 27.4 28.6 28.6 2$.t 27,5 2!L8 21,;42.s.7 26:6 2,7.0 22,2 2S.8 21.8. 19.6 21.4 2:2.6 

'- ' ' ' ' - -· ,'• ' -' ' - - ' - - : '' ' ·. -.. " ' - : ' _. ' - - ' : _ _- ' -- ·: - ' - : - ' -, ' ; ... ;. - :- : ', - __ ._: :: .. -. :: -:-- ": . -.' - -. - _. : ; ·. ' ' ' : ·-· ' •, 

_ !0.9 22.(l2~.2 22.4 23.5 25.8 30.625.l) 24.7 22.6 22.6263 28.121.9 22,4 20.S 22,8 21.0 28 .. S 38.8 39.7 3.7.9 33.2 31.6 
1$ 28.7. 25.4 22.134.Q 20.,4 42.7 23.524.0 23,8 29.4 22.3, 24.123.221.019.7:29.0 29:0 29,0. 29.0 29.0 29.0 29.Q 29.0 29.0 
19 29.o 29.o. 29.o. 29.o 29,o 29,o 29,0 23.3 i1.122.s 17.,219.s 19.9t9.i 19.3 2J'lJ 11.$.,18.4 1~;.1 ~8.t14.s i4'o H.i 14.s 
2013.712.912,S) 13.112,312.111.712 . .11.LG 12.7 12.612.7 13.113.i i3,0 t3JJ !3:513.513.41.3.813.1 i3.5 i2..913.8 
21 13.214.8 U.4 14.7 15,4J5.Si(i,01S.ll 15.1.16.916) 17.618.~ 17.819,3, 2!);6 21.~ 23.22.1.A18.322.3 20.4 23:5 0.0 
22. 21.7. 11.2.14.113.6J4.7JS.o14.9 19.7 17.t 9.2 • o . .5 o.o 6.5 o.374.3 .zs;5 so,7 34,s 11.18p.s2s.4 t'l.o 17.8 .36.3 

.. ·. ·. · .... ·•·. .. · .. · . . .· .. · .. ··· ' . . . . . .· .. · .. ·· . . .. · ...... · ... ·· .· ··... ,. . . ... ·•. ·. 23 0.0 o.o .0;0 0.0 0.0. · 0.0 24.6 32.127.4 22.2 31.3 0.5 20.3 27.9. O:o o:o. 11.0 19,7 9,3 54.7 33.7 g.1 · o,o .. 0.0 
24 0.0 0.0 o,(l 0.0 0.0 0,028.141:4 32.6 21.6 6.3 3.S 21.713.5' 47.2 4l.417.412.7 lLO. 1015 10.6 10.310.2 9,9 
25.10.1. 9.9 10.210:010.1 9.3 to.3 io.210.1 ii.s p.4 1L210.416.s, 24.2 29.6 28.0 2.S.9 :23.6 20.9 22.7 tL3 11.4 10,9 
26 10.610:3 10.5.1.0,110.3{().()10 .. s 10.410:(; io,6 11.0. 10.9.19.6 14.6 l1.6 l().316.3 to .. i; 10.7 to,8 10,8 H.6i0.81L2 
27 11.211.8 11:61('1 JQ.710.5 ild 11.0 1L110.9.11.2 11.211.~ 11.6 if.9 .1z;o H,~ 12.o)i.2)3.l 1L9 12.9 14,8 13.0 
28 11.511.9 10,9 i1A io:s 1oj 10.~ 10.710A 12.4 9.8 ~:8 9,o ~,8 8.9, 8:9 8.8. 8.7 8.8 8.6 s.7 8.7 9.2 9.6 
2910.410.4 10.3 l0.6 39.233..9 14,614j 13.514.012.111.6 ll.1. 11.6 li.fli.$11.2 12.i 1L2.12.211.4 l0.9iQ.310.7 
30 10.9 10.9 iLJ 10.8 ll.4 '11.1 11.113.315.114.913.o 14,313.712.712.i;.11.7)0.910.~10.6.11.0 lL'.3 10.2102, 10.3 
3110.710.0 10.4 10.2 J0.410.'.3 11.612.1 il.3 24;8 7.3 14.Q J4.5 13.7.i3;0 13 .. 2>13,o :1f5,J2.0 12;6 12.9 13.313.0 12.7 . . . . ' ,. -, ' .. 
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1:'<1ge l or J 
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;(.~:~1·q:t,14·. :1 

. ·r ~WAtES . 

-
·. .• ·.~ 'Holll'!Y ~Q~A:Vei'~g~~ .. , .··.. ..•... .·.. . .. · .. · ·.· . ·. . . ., ... 

Day 0 1 2 3 '}f 5 -~ 7. Jl 9 10.11· j2 1~ +#I rs,:16 t71s 19• 20 21 2:2 23 
1 o.o o,o o.o:: o.o: .. O.o o.9 o.o o.o·.o.o. o.ro · oXf o:o Q .. o o.:o o:o· .. o .. o n;.(l 6.6J q.o .o.o. o.b o,o o.o o.o 
2 0.0 o.o o.6 ().()>dio. (l;O Q;O .0:6 6.o 0.0 O·Q 6.or Q.O. ().11, oJi o.(l' Q.(J0.0 p.O o;o o,o 0:6 .o.O D;O 
3 o.6 o,o cJ:o ·o.o; o.o 6.6 o,() o.o 6.o o.o 0.0·6.QI o.o 6.o··.o.(l, .... O.o .6.o b:o o.o o.o ··o;o.o.o 6.b·o.o 
4 p,o 6.Q .o .. o:. o.o)(l'.~ o .. b o;o o.o o.h. 0:6 .o .. o o.o. 6 .. 6 0:01 o;p . o.o: o:tfO.o 6.6 0.-0 o.<f o.o o:o o.o 
s o.o o.o (),()' 'o.o 6.o 6.o 6.o 6.6 o.6 o.o. o.o o.o o•o o.6 0:6 o.oro.o o .. o o.o o.o · o.o o.o o.o o.o 
6 o.6 o,o o:o .o.6 o.o o.o 6.o o.o o.o o.o o.o o.o··. o/o 6.o 6.o· 6.o (l.c5. o.o o.o o.o o.o o.o oXJ.o.o 
7 o.o 0.0 o:o 0.0 o.o 6.o 0.0 .(l;O 0.0 o.o 0.0 0,() o,() ().'o oAt O.Q 0.0, (LO .CfO, o.(l 0.0 o.o. 0-0>0.0 
8 o.o·o.o •o.o o:0,'.6,0 o:o (l.o•o,o o.o o:(J d.o q:o}o.o 9.0; ··o.o o:o o.o Q:o; .o.b o.o. o .. o o.o.•6.6 o.o 

· ·g o.6 o . .o o:o o:o.o.o ·o.cr 6.() .(LO o .. o .o .. o o.ao,p~ 010 o.a• o:o. ().o: 9'.·01J1.0 o,o. o.q·. o.o 0,9 o.b o.o 
.10 0.0 o:o 0.0 Q.() 0.0 o.o 0,0 0.0 0.0 0.6 o,() 0.6\ 6.o o:o, o;:()' 6;6 o.o o.o .o.o. 0.0 0.0 :o.o 0.0 o.o 
11 0.0 O.Q .0.0 (),o 0.0 (l.() O'.Q 0.0 O .. Q .· C:Lo 6.b g .. Q .· 0,,6 O.Q Q.•Q

1 
Q~o; p.o, O.Q 0.,6 6,6. 0.0 0.0 o,:o 6.o 

12 .o.o o.o o.o o.o o.o o.o. o.:o o,6 o.o ··o.o, o.0 o .. 0; ().a oA .o.Q /o.o: 6,!o o:p. o.o o.o o.o. o.o' ofo o . .O 
13 o.o o.o o.b .. 0X10:0 o.b'riliO o.o o.o O.o o,Q 0.0:1 o.(l o.o >0:o . . o .. o o.o:.o;(). 0.o o,q o.o.o:o 6.:C> o.o 
14 o.o>o.o o.o 6.0:o;o 1Lb !J.o o.o b,o o.o o.o o:o o.O•o.6 o.o· 6.o 016 O;o o:o o,o o.o. o.o,o:o o.o 
,--,0.0 o.6 (),o o.6 0:0. 0.0 o.oo.()'o.o 0.0 0.6 o.o o.o o.o 6,6 ().0 o.o' 0.0 0.0 Q.Q 0.0 CJ .. oo.O o.o -16 o.o. O.O p;o o.O ().p 0.0. o.o ,o,o. O.Q b.o o.6 b,Q .>o.p 0.6 . O.Q1 q,o o.o O.o O;Q o.o. o.o O.b o.o o.o 
17 o.o o.o q.o>o.o o.o (l.6 6.o 6.o o.o,. o.o .o.o' o.o· o.n o:o · o.o ... o:o: o.o o.o o.o ·o.o .o.o o.o o .. o o.o 
18 o.o o.o o,()' o.6 d.O o~o· o.o 6.o o.o o,o o.o o.o o.cJ o.3 o.$ i.i l.lo.9' o.6 o.x . o.7. o.6 o.s o:7 
.19 o:s .. o.8, .().5 6.1· o.3 i:1; .o.l O'.o tr.o O .. o <O,q q.b . o.6, o,Q. OJol ,().10 o.o· o.o (),0 0.0 o.o o.o o:o o .. o 
26 o.o o.O ooi' t6.4 s .. s o.7 0.1 o.3 o.J 26.0 2.s· o.o o.9!.o·,i., ·· 1,4 4.9 5.4 4.3, 4.1 3,s ·. 4.l 3.s 2.J ;Ls 
21 2.5 7.4 o.o 0.4 4.0 4.f 4.14.o 6.t 2.7 2!9 2.6io.o Y.3' 1:3 t.4 :L?: t:i Ls 2,0 2s,s o.s. 0,9 b.3 
22 0.4 0.4,i.2 1 1.3 L7 l.70.6 o.2. Oh 0.416.9 0.21 o.o, 0.3 4:0 3,5 3.2 ?·8 4.2 2.S 2.5 2.9 3.12.7 
23 2.4 L9 2.1 2.1 2,0 2.1 2.1 2.4 2,2 2.4 2.7 2. 9. 2.9, 2..o. 2 .. 9 J.o. 2:6 2.3 :i,;s J.8 2.i 1.9 1.6 L4 
24 1.1 l.4 1.5 l .. i. l,.$1.6.l.4 2.01;6,1.8 2j 2.2 .3.13.'5 2.$ 1 2.01.f 2,d' l.9 L4 0.2 O.i 0.0 Q.O 
25 0.4 0.4 0:9 L 1 0.9 0.9 0.3 l.S 2.1, 2;.tJ 2,s LS ;2.5. t.i Lg 2.'!I ?.6. ?.9' 2.9 L6 0.9 o .. 8 1.1 0.6 
26 o.8 OJ o.6 i.7 L6 f.6 i6 o.4 o·.o o.o o.o o,o 0.1.9.;3 o.5 oA i.2 o.i. i.1 o.o o.o o.o o.o o.o 
27 o.o OJ:> o.o O;O: o.Q o.(l qJfo.olo.o. o.o o:o o.o · ().o 0 .. 611.8 tLl 2.s 3.3'3.3 3.o 3.12.9 3.o 2.7 
28 2.4 2:3 2.2. '.f:l 2..t2.f 2.j 2.Q 2.1 1.8 25 2.9 3 . .4 3:9 ·· 4.1:17.3 4.'$ 3.9 3.5 1.S LS. 2.1 1.7 0.0 
29 o.o .o,o •o,o o.o ,o.6 o.6 o.o o.o o.o o.o o.is:8 4.6 ,4.s · 4.9' s.o 4.9 4i8 4.o 2.7 3.2. 3.1 2.s 2.1 

. 30 2.Q Q.G) .i:2 l.:3 6.i 3.oi f41.t 1.1 1.l .· L5 l.6 X& 1.$ 2,~f 3.2 3.o 2.7 2.l LS 1.4 LS J/3 1.0 
31 o.76,io.8 o.9 1.6'1.'.3 il'.Jf1.3 t3 IA ts to 2.313.0: 4:1>0..o 2;2 2.8 2..1. L8 L7. L8. 2.3 i.7 

_, - ·.· ,' ". - -- . .. •· .... ' . ' .. 
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NE!INO~leans i'•East&ankWWt•P · 
· ·. r-fov o:i.; 20:1.4< 

~. . . .. . . .. ... ... . ... . . . .. 

Day o L 2.(3 4 5 Jt 7l8 Q.10 Jf.12 '13 J4 .15 '.16 17. 18·19 ~o 21j22 )3 

.1 •.. 1.2 o.s o.8. 9•9.'o.13 9.13'.·o.i 0;~'10'.fl o:r' i.1 ····r& ·• i.3•··· 2.s ··2.s·. 2A• 2,0 · 3,o, .. 2..8J.5• 1.2 r.t·i.2 .1.3 
2·'t.3· i;.§ t1.·+~~10.0z Q.4 o.i o.·t:io.$ o.~·o.9· o:Z· 0'4'· .. ·o.~··(),1 o.i• oA ·OJ. o.0•0;10.1 p .. <J10.() oi.o 
3 o.b o.b o.q'i6,o .o .. o· 6.Cl o.il. 0.1; 6.41.i i.{ l..3 if.8 t.d i:6' t.b i!3 Ls. ;2.2. 2.2 3.2.3,79.d o.o 
4 0.1·. 0.1. 6.6 o.a·o:() o.o b.;i o.6 2..q i0.3' 2.5 .·'3,.3 . 3.1· 3:9 ,'4'."7

1

• .. 4;9,. 5,5, 5A· ·. o.$'t.3J.i L2. t1 .. o.2 
5 0.0 O.p 0.7 b.o 0.0 Q,q o,~ QJi o.2 .O.l i.fl .. 2.b' '2..7 2,$ ~.$, 5,4 5,.5f 5.0 4.4. 3.i. 2.,9 2.,6 ~.4 2 .. 5 
6 2.4 2.9 2.4 l.71.9 2..f. 2.5 2.2.• 2.4 2.2 3.{ .3.9 3.8 4.6 4;3'14'7 4.ql 41.9 . 4.9 §.i 4.3 2,9 2..$ 2.5 
7 2.5 2..4 2.2.·fQ. 2:3 2) 2;8 2.72.8 3.2 2,Q •. 2,9 ,3.2 4,3,, 3.9 .3.7 3.9 '.3.4.' 3.2 2;92.93,43.6 3.3 

10 1.0 1.3 0.8 LO 1.4 o .• 13 L3 J.O 2.l .i.6 2..8 4.3, 5.7. 5.9 .6.o 4.7. 5:8 1.21 1.1 3,0 3.5 3.5 2..0 l.p 
11 i.41.0:0.s o .. s 2.i 2.s 1A i.z 5.7 4.s 4.s 4:a .. 4.5 A.6 s,4' 5.s 4.8 3.4 2.s s.13.I 3.43.12.8 

.12 2:3 LQ 2.1· 2.$. 2.5. 3.4. 3.4 i:.s 3-+ :ro 3.3 3:6 • 3 .• 5 3.4. 3.8, s.t .3.3 2.7' 2,6 2.7 2.7 2.7 2.6 2:s 
l3 3.o 2,7: 2Aft.3.2.3:2.7. 2.31.7J.8 L2 2.·~ · :t9. 4.'6, 3c{i 4.9 s.6 4.9 .. 5.s 6.2 5.2.4} :3'.83.i 2.4 
14323J4.t.22.2·'2.~2;92.t.1.t1.2Ls'12:1 2.d 21 3.7 4 .. o. 3.7 .4:o.A.3 4.13.93.83.33.23,o 
. .v. 2.8 3.4 .3 .. 0 :ff 3.3 2.9 3:$}.4 3.13.4 3.7. · 3.3. 3 .. 4 2,J$ 2.)3'f;l ;7-$ 2.2 .• L7 1,.6 2.2 2.2 2,4 2 ... 2 

-15 2.3 2.J 2.3 2.Si,5. 2.s: i9. 2.s 2.,8 2:1.1.:3 Z:.s· :2,9 3.6' 3.4 3.3 .3.4 3:6 A.() 3.8 3.i 3.6. f9 1.8 
17 2.1. 2,4 i.7 i.2 2.7 4.3• 5.3 ·5.5 6.·9· 9.1·;0.610.~to .. oio.3tb .. 8t3:011.z 11.s 1.o.s 9.o. 6:9.6.4 9.2 s.i 
18 5.2 4.2 3,8):3.4 3.4·3,6:4,l 4.o3.8·3;Q 3.p; 3,4 3.3 .. 4.3 5.4 3.Q. 3,5 2..3 1,.51.10,9 o .. 5 0,1 .. b.1 
19 o.s o.6. 1:0. i.1 L41.31)5' 1.1. i.41;ir2.s·. 2.~·,. J.9 3.4. 3.1. 3.2. s.7 a.5·· 3.83.53.9 3.5 3.4',<t7 
20·3.s 3.7. 42 4.2 4.1s.25.7'5,6 5,7 6...4 7J• &.4 7.s'·.·7.+·· 6f ·. 6:3 ·6.2 1.1. 6.s: 4.24.04.3 3.9: 3.5 
213.3 4.o 3 .. 9 3.9 3.6 4.9 6.5 5,7 4.2 5.o 5io s.7, 6,2 6A. 6.4 6 .. s s.9 s.3 5.3 5.2 5.i 5.2.5:6 2.s 
22 5.3 5.6. 6.{ 6.2 6.0 6.2 {i.7 !).4 5.3 4.9, 5.2 .. 4.6 4.2 3.9 4.0 4.1 3.5 . 3.4 3.3 2A l.7 Ls i.9 2.2 
231,8 LS l.7' 1·6 1.8 2.0 2A5L:i1.8 0.6, o.3 b.5 Li 1.9 3 .• o 3 .. 6 3.$ 4.3 3.3 2.0 L2 L3 0.9 0.6 
24 0.5 0.3 0.3 0.3 0 . .9 LO ij l.1 1.3 3 .. 13.i 6.0•)7:5 5.7 LO 0.9 0.3 0.0 . 2.2. 6.l 5.0 3.7 4,2.. 2.4 
25 L21.2 t.s'L2 0.2 o.:fb.4 0:4'6.o o.io.o (),d o.o . o.o o:o o,o o:b, o.3 o.s o.7o.s1.31.3 i.l 
26 0.5 ().s 0.4 o.3 Ll o.9 1.7 0.2 1.l 0.5 b.7 1.3 0.9 J.7 f,3 2.l 2..6 2.3' 2.L r.01.2 .0.7 O.Q Q.2 
27 i.11.2 o.7 o.9 O.i.2.10.8 LO Lp LY i:s 1.Cfd.<J LO, 1.8 2,9 2:4' 2.l Q.9 LS LO 2.00.2 0.0 

30 0.3 o.3 o.3 o.:ro.10.1 o.8 q.Z o.4 2:s 1.7 L8' o:9 o.6 Cl.i 0.2 o.f 3.i· 3.5 4.2. 3.o 4.3 4.3 3.3 
.. 



,. . . 

N!!W Orl!!alls-.East Ba.nk WWTP 
De.co1, 2014 

r .· . ·. . "'()Urly$02 Average~·· · 
-
Day 0 1 2 . 3 4 . 5 6 • 7 8 9 . 10 . 11 12 13 14 15 16 . 17 18 19. 20 21 22 23 

1 1.4 1.2 .L3. l.9 LI? 1.9. 1)l L1 0.8 L1. 1A DA O,O 0.0 0,3 0,8 0.6' 1.0 i.i 2.6 2:4 2.0 ·· 2.3 . 3.0 
2 2,5 3,0 2.6 2.9. 1.3. Q;6 2.8 .L3 .1:1 1.7 1.9. }.0 .3.9 3 .. 1 ,J.J 3.4 3.6 4.2. 2.9. •3.3 3.2 2.l 2.2. LS 
3 0.8 0.9 0,8 2.3 3.2 4;7 3.2. 4.7 4.D 3.6 3.8. 3.S, 3.3 2.5,4 3.1 5.1 5.5 4.$ 4.4 4,4 4.5 5.1 5.1 5.5 
4 3.7 3,9 4.5 s,2. 5.3 5,1 .6.D 6.o. 6.7 7.6 7.0 6.7 7.1 7.7; a.21 8.5 6:2 6.6 6.!) s.8 5.1 '3 . .S 3.8 3.8 

. 5 3.9 4,1 !5.3 4;8 4.6 3.3 2.4 4.3 . 4.31 4.5 4.l 4.2 4.9 4;5 4.i 53 5.3. 5.0 4:7. 3.8 3.8 3.3 3.4 2.9 
6 3.5 3 .. 8 3.2 3,0 3.1 4.o 4.4 4.6 3,8 . 3,8 .3;9 4.0 4.o 4.2 4.0 3.9 6.'i :3.s s.2 3.1 3.0. 3.0 3.o 3.6 
7 306 22.i 4.9 3.3 3.2 3.4 3.0 3.f :1,g 2..S · 3:1 ;l .. 5. 2. .. 3 1.8 L:{ Cl.9 . 1.4 . 2.3 Lfl 1.1 1 1.3 1.0 0:9 0;5 
8 0.1 0.0 0.5 1.0 1.4 2:1 Ll 1.1 1.5 3.3 3:9 4.0' 4.3 5.7' 4:8 4.8 7A 6;0 6;9 6.1 5,2 5.2 3.9. 3.3 
9 2.8 3.5 4.6 4.4 4.5 5.0 5.1 1.3. 2.7 2.7 2 .. 7. 2.9 3.4 3,8 3.7 ·. 3.9 4.3' 3.5 3.1 3.4 2.4 1.6 1.6 1.1 

10 0.7 0.9 0.8 1.1 LO 1.3 1.0 1.7 ,6.0 3.8 7.8 2.8 11.8 13.819.810.9 9.4 7.5 6.6 6.7 6.4 5.2 4.9 4.3 

11 4.2 3.8 4J. 67.7 6.4 3.3 2.4 p.4 4 .. 0 3.6 3.5 3.6 5.3 5.5 4.7 4,3 5.0 5 .. Q 4.8 4.6 6.2 4.2 3.9 3.7 
12 3.9 3.4 3.3 .3;8 4.l 3.9 .2.3 2.3 3.7 3.9 3.8 3.8 3.9 4.4 4.8 5.4 5,8 5.5 s.o s.2 6.9 4.6 4.3 4.4 
13 4.3 4;.1 4.2 4.4 43 5.l' 4.6 5.5 4.S 4.6 4.7 4.7 4.7. 5.5 5.9 6.4 6,9 7.1 7.7 .6.1 6.7 5.3 4.8 4.5 
14 4.4 3.6 .2.5,. O.!l 0.0, 0.0 0.0 0.0 0.0 0.0 0.0 ();O 0.0 0.0 3 .. 6 6.5 5,2 . 6,4 0.1 0.0 0.0 0.0 0.0 0.0 
15 0.0' 0:0 Q;O 0;0 O;O 0.0 0.0.' o.b 0:9 0.4 5.:9 7.4. 6.6 7.4 8.8 9.G 7.7 7.7. 7.:7 7.6 7.2 , 6.2. 5.7 5.7 
16 4.9 4.8 4.2 4.0 SJJ1 5;4 4.5

1 s.o. 4.4 4,6 4.1 4.6 4.8 4.826;'7 5;7 S.4 5.0 5.5 5.3 53 5.1 5.2 5.0 
17 5.1 4.9 4.1. 3.9 4;0 .4.9 3.9 3.9' 4.3 4.1 4.3 3.7 4.9 63 6.7 6.2 4:6 5;0 2.9 3,1 2.6 2.3 2.3 2.3 
:' '\2.2 2.5 2.6 1.9 .· 3.0 1.8 2.7 3.0 2.2 3.1. 3.4 ·. 3,2 4.1 3.f 3.0 L4·1.4 1.4 .L4 1.4 .1.411.4 · i..4 i.4 

-
19 1.4 1.4 1.4 L4 l..4 1.4 1.4 3,0 4.7 4'7 5.6 5.1 4.4 3.9 ;3:5 4.2' 5.4 6.5 s.9 io.212.5 14.l l3.31l.9 
2011.511.711.2.13.014.9.JS.617.318.319.920.5 22,418.8 f6.o 1!).113.l 12.111.510.7 9.2 8.8 . 8:6 7.7 7,5 7.1 
21 7.9 8.2 7;8 6:6 6.6 6.3 6.1 6.6 5.8 SJ} 4.4 4.2 4.0 4.;i 5.0 4,1 4.0 3.6 3,2 3.1 3..8 3,0 .. 0.2 0.0 
22 4.0 7.4 5.9. 5.0 4.l 3 .. 8 .. 2.9 3.5 2:8 1.1 0.0 O.Q 0.1 2.:{46.Gl4,2 .3:8 2.1.0.9: 3.5 OJ 0,0 0.2 0.4 
23 a.a o.o o.o . o.o p,o o.o 0.1 1.3 .6.2 9.3 3.5 o.o o.3 0.1 o,o a.a o.o a.a o.o. o.o o,o o.o o.o• o.o 
24 o.o o.o a.a ,o.o o.o' o.o .0.81 o.5 i.2 4,9 o.o o:o o.? 6.8 {8 o.o 7.3 . s.2 8Jl ?.9 7.2 7.2 7.3 6.6 
25 7.1 6.6 7,2 6.4 6.S s.s 7.o 6.4 6.2 7.1 6.7 6.6 5.o .o.s o.o: o.o o.o o.o o:o o.o 3.6 s.7 6.2 s:4 
26 4.9 4;8 4,8 3.9 4.0 3.6 3:S 3.7 3.7 3.5 3.8,. 2.9 2.8 2.8. 1 2.9 2 .. 3 2.5 2.4 .2.5 2.1 1.9 2.2 LS 2.0 
27 1.8 2.1 . 1.2 LS .1.3 2.3 1..9 L9 2.0 1.9 · 1 .. 9 .2.2 2.6. 2.6 3 .. 5 4.2 5.1 4.9 5.9 6;0 6.3, .6.0 · 3.8 4.2 
2s 4.o 4.3 4.0 4.6 4.3 S.3 4.3 4.3 4.0 4.3 LS 1.6 l.6 1.4 1.3 o.s o.7 0.3 o.6' 0.2 .o.s1 o.2. o.;z 0.2 
29 0.5 0.5 0.7 1.2 1.6 0.0 0.0 0.0 1.41 1.9 1.7, 1.4 1.6 1.5 l.3 1.3 0.7 . 0.9 0.7 . 0.9 0.8 0.9 05 0:8 

30 o.s o.9 o.5 o.i 0.7 i.2 1.1 2,0 ·.3.9 5.1 3.9 4.6 4.4 4.7. 4.6 3 .. 2 2.7 2.8 3.o 2.s . 2.9 3.3 3.o 3 .. 1 
31 2.6 . 2.6 1;9 1.2 0.8 l.4 1.3 2.0 3.0. 1.1 0.6 6.0 6.9 7.4 8.3 8;8 9.4 9.0 9.9 9.9 11.0.J0.511.0 10.3 

. . ·. 
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' " ' i l '; \I,, I, ' ' / 1 1~ ~ 

• 1 ·Mo~tl!lly .(l2• An~l~er Repqrt; ', 
. '{ 

New Qrlea~/l c ~~i\f.B"nk.Wl/lfrP 
0()1: 01, ,2014 

., · ., .. ' ·· · '' ·· .Jt;i,g.e l ()l.'~ 

, ''.:~::u::liv"Qt1~1 
. · .. ··· ... ·····.· .. ·. WA'lt!i 

,_ .- ' _, _-,. 

' ·. . . · . . .. .. . .· · .HQurly.;oi ·~l/eragti~ ··· , . .. · ·... ; ·• .··• . . . . 
~. r--r~r--r-~r-..,..,...,~r--"'-.',,.,..,..r--r-~i-"='~~.,_,,.,._,_.....,,---,---,--~~..,._,~~.,,..,_,-'-o~T'<-c"--r~T'<-~ 

D9y o 1 2 3. 4,• s 1·,6.· Zl!!l: 9 io.h12 i3· 14,is ~6 i;1>18.J9 20 ·'2L 2.2 .23 
119.219.319.3 19.3J9.~if9 i91$ :l.9.3J9)ft.9.4J9:.4•19.2tg.2, 17,~ 19..6i9.~19.5,J,9.8t9.'9{g.1.i19,9 f9.9,l9.919.9 
2 19;g ·19.8 l9.9 l,Q.9 i9:g ~g.~ }9.? :lg.~ 19.9 fg.9, .19,9 }9 .. 9 l.g.g' 19:9 i9;g' i9 .. 9.19:819!919;919.9 ,19.9 J9.Q .19.919.9 
3 lg.9 19.9 .19.9 t9.9 19:9i9.9.}9:~ 19,9 19 .. 9.19;9 19:91<:1.9 19.9f9.9r l9.919.9 t9.919:9.19.:g'19.9, rn:9 19,.51 ·1it9 19.9 
419.9 151.§ l9:9 19,!) i9.9: 1g'.9, .~9,.!l 2o.o 19,919.919.919.9)0'.o 19.9'. t9.9 20.0"20,o ,2o.o 1§.9 19:919.9 19.9 19.9 19,9 
5 19.9 19.9 .19:9 19.9 19:9' .151.g' J9;g .19.9 19.919:9 ·19:9 19.9. HJi!} 19.<)' 19.9 lg.9 •19;919.9 2.0.li 20;0 20.9 19.9 19.9 20.0 
6 20.0 20.0 20,0 2().a 20;0 .19;9 i9,9 i!f919.$ f9.9 l9.9f9,9 i9.9. ~9.919.9 19,919.9w .. fi9 ... 919.5119.9 19.91119.919.9 
7 19.919.9 i9.919.9i9.9r9,919.919.919.919.919:919'..919.:919.919;9 19.$ 26,() ;io,0 20;0 19.9119.9 1.9.919.9 .19.9 
819.919,919.919.919 .. 9' i9.9l9;91.9 .. 919.919.9. t9:9t9 .. 51i9.919.919,920.620.;o 20.0'.20.6 20.0 i.9.9 19.919.919.9 
9 19,919.9 19.9d9.9 l9;9 f9.919,9 19.91g.91g.919.9j9.9 tg',9 fo.919.919.919.9 2o.O{l9.9 t9'.9 t9.9 lt).9.19.g 19.9 

... ·. ;1· . •. .. • ... · •. ···.·.·' ·.· · ... · ·· .... ·· ....•. ·.·. ·· .. ·. • .• . •.• • . . ,. . . •. 
10 19.9 19.g 19,9 19.9 19.919:919,9 19.9.19:919.9.19-919.919.9 20.0 19;9 19:51 19.919.919 .. g 151.:9.19.9 19.919 .. 919.9 
11 19.9. ·19.g 19.9,19;919.919.9 19;9 19~g 1~i:9 lg.9l9:9 i9;9, 19:9 19 .• 9.19.9151:9' 19:9i$.51':t51:9i9$ 19.9151,9, 19.919.9 
1219.$ l9.919.91Q.9t9.g'l9.9 t9.9 f9;919.919:919;9 i9.9.1,9.919.91.9.g19:9i9.t;l ~9.9151.9 i9,.91g.91§:9i9:9,19,9 
13 19.9.19;9'19.g lg.9 19:919;g f9.~} (g,919.9.19.919.919.919.919,9 ~9,919;9 19.9,19.9 20:0 20:0 1g:919,919.9'19.Q 
14 19.9 20,6 20:0 ioJJ 2Q.O 20:0 26,0 20,() 2o:o 26,0.1.9.919:9 20.0 26,0' 2JL0 20.0 20.0 20.6 .?o.Q 2.6.0 20:0 20.0 20.0 2.0.0. 
15 20,0 20 .. 0 20.6 icLo 26.0 19.Q 20.0 20 .. 0 io.o 19:9 i9.8.19:i 19.3 19,319:~ r9.3 !l.9.:3' fa.'31903 19.319,2 i9.319.3 rn.~ 
16 19.3 19j 19) t9.3.i9.3 i9.f19 . .fi9219.o 19.719.s 19:ii. i9:7 t9.417.S 17.s 17.4 i7.417.1 t6.6 19.5 16.5 16.3 t6.1 
1716.o Hi;O 1J5,015.9 +s,9 15.8fs;!l15,916.l.15.8 1s;a1s.81s.7 1s.s is.6. is:j515,()1s.s1s.s is,s 1s.6 is.6 15.61s'.6 

_:~ "S.615:6t5:515.6ts.9Js.615.615.612.416.115.71d.9 7.0 6.4 6:7 6.8 6.7 i.3. 7.6 7.2. 75 .7.6 7.s 7.7 
1'.'I 7.8. 8.1

1

.11.3 804 8.~. 8.3 K3 8.4 7.8 7.7 8.o 8.3 .. 8.1 7.7 7.7 7,6 7,5 z.7 7J 7.51 8.2 8.o 8.o e.o' 
20 8.o ?.8 1,3 9,4 8:s 8.t ,8;0 I;.9 7.2 7.1 7.7 8.4 · 8.1 .9.0 8.2 ,6:9 6s z.'fi (.9 7.9 7.8 7:7 7.s 7.8' 

fl .. s 8.8 !s:9 §.9 .8.4. 7.3 7.5 .7.s 7.6 7.6' 7,6, 7.5 i.5 7,5 7,51 7,5 75 7.8 /,9 7.8. 
i.9 7..9 .8.1 s,1 · 7:4 7.4 75. 75 7A 704 i.* 7.3' 7,4 7.9. 7,:3 s.:6. a.9 8.6 8.7 8.7 

8.6 1 8.9 9.4 7.6 6.8: 6.r:i 6,9 7,0 6.8 7.f I4. 7,(6.9 6.9 703 8.4, 9,7 9.6 9 . .2 9.5 
o.o. o,o: 7:ai6.8JG.9'15;31Li n;5 io.2 9.2 9 .. 0 7.3 7.3. o.b l.1.9 o:.o o.o o,o o.b 0.9 
o.o .o.o 0.014,717,2 iz.611.9rn.218>115.11Jt s,9 a.7 6.§, 6:-{ 7,r. 7.1 7.1 7.3 72 
7.5 7.5 7.6 7,6 7.9 s.1 7.7 7.7. 7,.9 z.7 7.7 7.7 · 7.6 · 7.7 7.9 9,4 9 .. 4 8.9. 92 o.o; 
0.0 O:D 0.0 o,o 5.513.6 15.6' 7.3 73 8.6 7.2 8.6 i;q; 8.3 1

, 8.6,, 9.6 9.0 8.2 8.2 8.3. 
8.7 s.4 8.9 8.5 8.o 7.8 7.9 a.3 s.1 8.8 . 7,6 .8.6. 7.8 s.o s.2 s.3 8.3 8.3 8.3 .8.3 
8.1 8.2 $.b s .. o a:o 7.9 8.1' 8.o .$.o 8.o 8 .. 6 13.9. 8.o' 8.o 7.9 8.2 8.1 8.4 8.1 8.s 

- .... " ·. 
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• \ . H~i,irly p2 Avel"ii9~ · . ·.. · · . . .·. ,.,___ 

Day O 1 2 .: 3 "! 5 .. 6. 7. $ 9. 10.'H 12 13 14;' 1.5 16 17 .)8 19 20 .. 21• :2:2 i~ 

1 8.2, 8.4 83 s.5 11:4 '8'4. '8,4 \l:f $) s,2 8.2 8.4 8.l .Alj Jl,~ 8.6 !l.i .7'1 .7S 8.s . s.3 ~f.5 Seil 8.l 
2 8.o' 8.J 8'.1cf >8.S' $.5 .$,6·8.!.l 8,7. 8.6 .8.s 8.5 .1;1.6 s,s 9.2 9.~. 9.3 'J,.1 9.i 9.3 9.S 9.t 9.6' 9.2 .9.: 
3 9.6 9.6' 9;z: 9:7 9;~ 9.4 9.t 8.8 s.3. :s.1 833 8,4 ,9.2 8.8 9.11 9;0: e1-r 8.1 7,t:;:, 8.3 7,li 7.8 16.711.1 
410.s 10:;i10;710,$.1L2'1:1.1.10.2 •9.c6 f.61Q.O 7.1 ·.7) 7.7 7.5. 7)'.17.'&1·7.4 ·. 7.112.'.5•10.3.to3 lO:i 9.610.1 
s 1.0:0 8.8 · 9.7J.J.o.11,8; if~s ib.4 9.4 ·s.4 .9.2 · 8:4 7,7 .8.i .1;1;1~, .i}fq; ],§'' 7;s 8.f .. 8.JJ' .s.4 '8.0 -f:9 .7.6 · 7.E 
6 7.7 8.o s.o' 8 •. 2 7;9 rs 7.9, 7,6 7.3 1:s s:o 8.t 7.9 1:a 8.·2 · 1.Q <8.~ 8:0 1/t. 7.8 7.9 8 .. 3 8.1 .s.:; 
7 8.2 8.2 8.1 Jl..O 7/J s.o 7,8 8:2 7.8 7.7' 8.3. 7:s 8.1 7 .. 9 7;.7 7,§ 7'7 7.9 s.i 8:5 s.4 7.9 7.9 7.E 

8 7.8 7.7 7,s 8.j 1;1.0 7.9 7.6 1.1, 1.8 s.2. 8.o. 7.7 7.9 7.6, 7.4 f.:5. i~ 1.5 8.2. .8.3 7 .. 7 7.s .7.4 7.: 
9 7.s 8.9 s.o 7.8 9.s 7.8 .7.5 7.s7.i 7.5 8:0 8.9 8.2 7] 7.~;, j.3' 7:4 7.6 s/fi7 7.9. 8.2 7.9 w.s 

10 8.6 8.1 9.0 .8.4 ·. ft210.5, 9:1 . $.3 7.8 .. 7.4 7:8 7,§ 7.8 7.7 8,:t.· 9.3' 7)8 ;16.7110,:;7. $.? 9.2 9.310.0 .9.E 

11 9.7 10.2 10,4 to .. 4 9.3 s:i Io:2 9.6 z,s 9.1 9 .• 2. 9J 9.1 8.5 s;1 8Jr Jl:6 9.4, 9.d'. s.6 8.5 s.4 s.9 s.E. 
12 9.1 9.3 s.s 8.4. 8.6 s.2 s:o 9.4 8.6. s.4 8.2 s.4 BA a.s !l·l 8:5 s.1 13;5. s,.6 s.4 · s.s · B.4 8.4 B" 

13 s.2 s.5, 8 .. ~ s>t &.:3 B.4 8.6 s.6 .8.4 s.1 s.2 · s.2 8.4 9.4 a:6 8/ &>f !lJ .'s.o 8.3 8.6 · 8.7 s.9 9.2 
14 8.4 8.i idJ:l1 .. 9.ff ~;J.;6 1 9.2, 9.l 9.7 $,C:l 7.9 8..2 8.3 8cl 8.8. ,8.2 8.3. !l.1 8.2. 8..2 $.S . 8.4 .8.0 7.9 .. 7.E 
15 7.9 7.s 8.0 8,0 .7.9 8;2 a:p 8.1 7,9 7.8 7.9 .. 8 .. 1 8.o 7.2 9j' 8.4 :8.3 8.2 8.7 8.8 7.8 7.8 7;9 '8.0 
16 7;9 7.9 :{9 7.9 8,0 'i.Q\ &.s 7'.$ 7.7 S.l' 8.3 $.l 7.i 7.3 7A · 7 .. 3 7.3 J.4 1 7A ., 7.4 7,6 .. 7.7' 9.4 8.$ 
17 8.5. 7.6 7.'ff B.b itI 7.9 1.s 8;3 . 8.o 8.9 ro;i t,8 i.5 s.r s:1 1;i.s. 1.7. 1r1; s:o sA a3 8.s. s.4 8.s 
r 8.3 8:6 8.7 8 . ..5 s.1 8 . .4 8.4 8.1 8.5 8.6 s.6 8.5 s.4 s.o 7>'2 Jl.$ 8)0 8.8 9:3. 9.2 s.9 9.4 9,8 .9.~ 

- u 9.o 9.o 8.9 . B·l'l · s.i $,7 8.~ s.s 13.2 };7 . 6 .. 8. ?A 8.9' 7.9 · 7.9. j.,13 ?)! ·8.f ·B.3 s.1 7.8 8.3 8,o 7.9 
20 1.s 7.8 7.6 7.s 7.8, 7.8 f7 7,6 7.8 7.a. 7:7 1.7 7.6 7.6 7.i 7,7 7.s 7.s <7.$ 9 .• o s.s a.4 8.Q" 8.7 
21 9.1 · 9.0. 9,0, 8.9 · .9.Q, 8 .. 0 7.6 7.6 8.6. • 7.6 7.9 7A 7.6 7:8 7;9: 8!0 S:O 8.51 7~8 8.2. 8.0 ?.? 7.610.2 
22 7.7 7.7 7.8 .7,7 7:8 ?), 7)1 7.6 s,o sJ 7.9 .z.9. 1 .. 8 7.9 $.5: :7:~: 7.ts s.o ,1,2· s:o 9.9 .s.1 7.9 .z..s 
23 7.8 7.9 s:o 8:i 1.9. 8.o' .7.9 8.2 s:o .8.5 9/i s.4 9;d !LS. :a·,4. si3 8.4 .8): 9.t10.41o.Tio.71b.7to':<l 
2411.010.2 ioi9ib.7:·10,3io.9·10,610,(jl0,5 9:7.1LG1Q.31f.J lLG13.)'f2Ar'!.414:3'i2..,i· 7'.5 8 . .4. 9.o·· 1:9 7;6 

·-_ : -,' '; ' --·. -·. ':-- > -' ' / - - ,_ ' -. ,_ ---; '• .· ' ' ' -- ' -, -- ·:' .... ; ' ' .. _' -:- ·: ' :·.:-.:<· -· -:·:.:· <; '" _--- ·, ". '·"-'."''. :· _' ::"' ' - .'-.· ' ·- ": ,J - -- :. -_ " - ' 25 7.6 7.6 7.7 9.0 .10J 1Q.410,1 10.o 8.2 12:015.714.6,16 .. 6 17A18.1.16.2 '.918 6.9 1;1.6 $.4 8.7 8.7. 8.7 8.il 
26 9.3 9.6 9.7 lQ.Q 9.1 8.7.10.210.s 9.7 8.7 9.1 8.3 9.9 9.5 10.0 a:CJ 8.4 s.6 s.7. 9.7 9.8.10.3 10.0 10.4 
27 9 .. 9 9.5 9.s 9.7 10.l. !l.519.s 9.9 9.4 a,6 s .. 7 . 9.5 9.6 9.7. ?.9, :;'.s s,.2 .8,0 s.8 .9.4 10,1 s.8.10.7 ti.6 
2s 9,2 s.9 9.6, '9.4 .9.51i.i11.4. 11.2 9.6. 9.9 9.i 9.l 9.9 .s.3. s.2 .s.3 s .. 9 f9 7,9 92 s.3 9.3 10:1 ~o.o 
29 9.2 9.9 10.2..10.110.0 .9,$ 9 .. 910.011.5 9.5 8;5 11.3 7.2 t:L9 .8.$ 8,6 8Jl 8.8. 9.3. 9.l 9.S 9.2 9.5 9.2 
30 10.910.010.:f 9.910.i to:1ro.2 io.6fo.i .73 8.4 s.4 9.7 9.8!9:210.1113.1 7.4. 7.s 7.o s.3 7.1 7.o 9.2 

. .. · . ··-··-



'.~ 

New Orie.ans.- ~<'st Bari!( WWTP 
Dec .01, 2014 

. ~ . 

' \. . tl9utly oi. Averages . . . 

"VEOLIA 
WATER 

~ 

Day O 1 2 3 
1 

4.. 5 · . 6 1 J 8 9 10 11 ·• 12 13 14 15 16 17 18 19 .. 20 . 21 22 · 23 

-

110.1 .10:1 Q,s s.2. s.7 s.s. s:o 9,1 .7.5 s.2 7.410."i' io,419 .. s 9.2. a;1 •to 8.3 B.s. 7.s 8.6 s.4 7,9 7.s 
2 s.b 7.9 s.3 .8.310,313,2 · 7.4 9.1 s .. s gJ s.s · s2 s:4 s,o s.t s.4 $;3 6:9 18:6 s.s 8 .. 6 9.4 9.6 9.s 

3 10.4.1(}.310.6 9.2 8.4 8.5 8;8 7.3. 7.9 8,2 8;0 8.4,. 8.6 8.4 8 . .S 6,8 6.9 i\5 7.5 7'6 7.6 7.4 7.3 7.0 

4 8.5 8.3 8.1 7.9 .8..0 7.7 J.9 7.5 6.9 6 .. 6 6.7. 6.8 6.6 6.5', 6.4 6.6. 7;$ 7.2 7:0 7.7 8.6 9.3 9.3 9.0 
5 8.9 8:8 7.8 8.0 7.910.i 8.2,.·7.0 9.3 7:4 7.5 6.9 8.0 $.0 8.4 .7:6 7 .. 8 7,6 7.7• 8:0 7.8 8.1 7 .. 9 SA 

6 8.4 s.o s.7 s.8 s.6 s.1 7.9 s.o 75 s.2 7.6 7:7 7.7 7.4 s:z 8.6. 6.3 8,l 7.3 8:6 9.0 9,0 s.s s.2 
7 s,o 7;8 7.6 8.9 9.f 9.b 9.2, 8.7 7;5 8:6 7.2 7.2 7.6 7.9 8.J.l 8;6 8.2 7.5 7.8 8;0, 7.3 7.7 7.7 8.4 

s 9.1 9.3 s.4 7.4 7.5 8.4 s.i s.o s.1 · 7.7 s.1 8.1 8:3 7)5 s".2 8.3 . 7.3 7.8 1.0 7.7 8.4. 7 .. 9 8.5. 8.s 
9 9 .. 5 s.4. 7.6 7.6 7.6 7,5 7.1 9.1 8.1 7.4 7.s 7 .. 7 6.8 7.1 7 .. o 6.9 7.o 7.i 7.2 7.0 7.5 9.1 s.9 9.2 

10 9,7 9.3 9.7 8.9 9.2 9.1 . 9;0 9.610.611.211.614:010.214.110.8 8.5 7.l 7.6 8.1 8.1 8 .. 0 8.7 8.6 8.5 

11 8.3 8.4. 7.2· 6.8. 7,1 · 8.s 8.8 6.5. 6.4 6.6 7.i 7.3 6.3 6.4 6 .. s 6.7 6.3 6.4 6.8 6.2 6.2 6.4 6.4 6.5 
12 6;6 6,6 6.4 6.6 6.s 6.7 . 7.4 7.1 7.4 C:i.6 6.6 7.2 7.o 6.8 6.6 6.2 63 6.5 6.6 6.s 6.4 6.s 6.8 6.8 

13 6.6 6.7 6.8 6.8 7;0 6.8 6'7 6.8 7,0 7J 7.o. 6;~ 7.o 6.8 6.8 7.2 7.2 7.1 7:1 7.3 7.6 8.6 9.4 9.7 
14 .10.110.5 11.0 14.216.5 16.S 16.4 16.5 16,4.16.4 16.416A l6.4 l6.410} (:;.i 6.5. 7 .2 16.2 16.9 16.8 16.8 i6.7 16.6 
1516.6 16.·6 16.616.616.6 i6:l. J6.6 l6.413;Q 10.7 5.7 7.5 7..2 7.0 6.7 .6.6 7.1 6,8 1 6.6 6.5. ().5 6.6 6.6 . 6.5 
16 6.6 6 .. 6 7:4 7.4 6.7 . 6.7 .(j.8 6.7 6.6 6:6 6.8. 6;5 . 6i6' 6.6 6.2 6.4 6~8 . 6.7 . 6;9 6.8 7.2 7.2 7.1 7.3 

17 7.4 7.3 7.4 7.4 7.4 · 7.o 7.3 6.8 .6:s .6.5 6.51 6.6 6.5 s.9. s.6 s.9 6.4 6.2 6.9 6.9 7.o 7:o 7,0 7.1 
/',_. ,7.1' 7.0 7.0 '8)3 .7.8 ·8.'0 -7.3 7 .. 0 7.~ 6.:6 6.:6 . 6."6 (>:~ 6.7 6,;t~ .·'6·~5· q·.-1 '6_~2_ 6:1 6 .. 2 .6;2 6.2 6.5 6~6 

b 7;0 7.3 7.1 7.2 7.5 7.4 72 6.2 6.0 6.2 6.4 6.8 6.5 6.3 .6.1 6.1 6:0 6,l 6.2 7.0 7.0 7.2 7.3 7.2 
20 7.2 7.3 7.3 7/2 7.2 7.3 7..2 7.3 7.0 6.6 6.7 6.6. 6.5 6.6 7;l 7.1 6:8 6.9 6.9 7.0 7.1. 7.0 7.1 .7,0 
21 7.1 7,0 7.1 7.0 6.8 6.8 7;0 6.9 6.9. 6.8 7.31 6.7 (i.7 7;1 6.7 6,,9 6.6 6.8 7.0 6.9 6;9 6.9 15.-;l 16;8 

22 9.9 6.8 7.1 7.2 7.i • 7.l 7.3 5.8 6.210.9.16.916.8)3.114.013.t 13;8 r4.s 15.5 16.313.415 .. 811).:3 16.015.l 
23 16.4 16516 . .416.4 i6.316.315.11L2 l0 .. 8 13.0 l.3.3 16.7.13.716,416.~ 16.916.315.51.5.414.616.111.717,l 17.0 

2416.616.s 16.316.416.3J6,3J2,113.212,910.fi6.816.7.l1 .. 8 7.1. e.914.o .. 7.9 fi,8 6.9 7.3 7.3 7,6 7.4 1 .. 8 
25 7.6 7.9 7.5 7.9 7.7 8;0 7.7 7.7 1.9 7.1 6.9 7..f 8.1 l1.4 l3.Lt:3.(14.0 13.9 15 . .0 14.8 8.6 7.1 7.0. 7.4 

26 7.8 8.1 7.9 8.4 8.1 8.4 .8.0 8.2 8.0 8.0. 7.8 8.1 8.0. 8.51 7.8 8.3 8.3. 8.1 8.2 8.1 8.2 8.0 8.4 8.1 
27 s .. 3 7.9 8.3 7,9 s.3 s.2. 8.2 s.1 8.2 8.1 8.o 13.0 7.6 7.9 7.7 7.9 7.6. 7.9 7.5 7.9 7,8 7.6. 9,1 s.s 
28 8.7 .8.4 8.7 8;3 8.9 8.2 8.6 8.4 8.S 7.5 9.9. 9 .. 8 9 .. 8 9.9 9;1 9.9. 9.9 lO.b1 9.8 10.1 9 .. 9 10.0 9.6 9.4 
29 8.9 9.0 8.8 8.9 12.3 16 .. 6 16.6 13.8 8.1 8.3 8.4 8.6 8.7 8.6 8.7 8.6 8.8 8.8 8.8 8.6,. 8.8. 8:9 9.1 8.9 
30 9;1 8.7· 9.0 · 8.9 9:0 8.7 8.9 · 7.7 6.7 · 6.7 7.2 6.9 1.1 7.4 1.s 8.4 s.8. 8.7 8.6 8;8 ~.o 9.1 9.2 9.o 

31 9.3 9.2 9.2 9.3 9.3 8.5 8.8 7.7 7.5 12.812.6 6.4 6.3 6.5 6.(i 6.8 6.9 7.2 7.L. 7.0 6.9 6.8 6.9 7.3 
. . .. · .. . 



r<i~e 1 or J 

·:._ .. ' 

Monthly sti;z .Llls(Gasi~ .. ()ii) (i)VEOLIJ\· 
.. :.· WATER 

Total 50216.516 Lbs 
T~;r\$1udge .397 ;7 Dr}' Ton.s 

' 

Day 0 1 2 3 4 5 6 
' ' 

7 ' 8 

New Oi'leari!l - East.Bank WINTP 
. Oct 01, 2014 

Lbs/Hour 
'• 

' 
9 ' 10 11 12 13 14 ' 15 16 

'' 

' 

' 

17 18 19 
'' 

', ' .-· ': ,•-·- ," ,--- - ." -

20 21 22 23 502 51Liqge 
lbS/09y ~~s 

1 , o.poo o .. boo o.o()o o.oim o.ooo o:ooo o:ooo o.uoo o,iloo o.ooo o.ooci. o.Ooci o.oob .o.ooo .o,oou o;Qbo· owli o.ooo p.Cloo o.doo 9.000 0.060 O.Ood o,ooo o.ooo 0,0 
2 o.ooo o.ooo o.ooo o.ooo 0.006 il.060 o:ooo p.qoo o:ooo o:ooo o.ooo a:qoo .o:ooii 0.000 o.ooo o.ofo o:ooo 6.oo'O o,ooo o.ooo o.ooo o.ooo o:ooo o.ooo, o.ooo o.o 
3 · Ii.OW o.ooo o.ooo o:ooo o:ooo o:ooo 0.090. o.Oob, o,oao .o.ooo· o.ooo 9,000' 0:060' 0.006 o.ooo 0.600: o.ooo. o:oqo o.o.oo o.ooo o.oo.o o.ooo o:obo o:ooo .· o.ooo · o.o 
4 o.ooci o.oci6 •o.oob o.ooo, a.ooh o .. ood o . .oo.o' o,ooo 6.odo o.doo o.ooo' q:o0o o:oilo 0:099 .o;oor)• o:ooo o:oqo o.0o0 •a.ado o.ooo o:oao o.ocio o:ooo o.ooo o.ooo o.o 
5 o.ooo ctooo 9:000, o.ooo o.ooo: o•ao0 o.obo d,ooo o.ooo o .. ooo 0.600.: b:OOo •o:ooo o.:oo.o. 0.000: o.ooo o:ooo o.ooa o:ooo o .. ooo oooiJ o:oo.o o,oao o.ooo o.ooo o.o 
6 o.ooo o.ooo o:oolJ o.ooo D.OOa; o:ooiJ 6.ooo o:ooQ o.ooli o.no0 o.0oo! o:uoq o,ao:o 0,.060 o.ooo o.oo.o o.ood ii.oo~ o •. ooo o.ooo o:ooo o.ooo o.ooo o.ooo o:ooo o.o 
7 o.ooo Moo, o.ooo o.ood o:ooo, o.qod o.q0o o:ooo o.ooo .o.oo() 0.600 0.000 6.ooo o:ooa o.ooo• o..ooo o:obli •o:o0o o .. Q()() o.ooo o.ooo o:.ooo o.ooo o.ooo .o.0oo . o.o 
8 o.ooo 0.600 o.oqb o.odo o,ocio o:ooo o.ooo o.ooo o.ooo o.ooo o.ooo o.ooo. o.b0o 0:006 o,oob 0.900 0,090 'O,ooa 0.ooo o.ooo o.ooo' o.ooo' 0.006 o.doo o.ooo o.o 

,(j;QQb - 0.0 

Q.000 o.o 
o.ooo 0,0 

12 o.ooo o:ooo o.ooo .b .. ooo o.ooo, o.ooo o.ooo o.ooo. o.ooo 0:600 o:ooo o.ooo O:Ooo o.ooo' o.ooo o.ooo o.l)'oo a.boo d:OOIJ o.oob, o:oo.o o.ooo o:ooo o.ooo o.goq . o.o 
13 o.ooo o:ooo o;ooo o.ociO 0000 o.ooo 'D,600 b.oob o:ooo o.ooo o:ooo b:ooo o.,ooo o,ooo 6boo 0:006' 6:000 0,061); o.ooq D.009 o.ooo' .o.oo.o o.ooQ o.ooo 0 . .600'1 o.o 
Mo~~od-~~o~-~o~~~~-~~o~o®o~-~o~~o~~ o.o 
1s o.ooo o.ooo o.ooo o.o0o o.ooo li:Ooo o.lioq o.ooo d.ooo O:Ooo' o.ooo o.ooo d.obo o:ooo o'.ood o.ooo o.ooo o.ooo o.ooo o.ood o.0oli .. 0:006 o:ooo o:.ooo o.obo> 6.o 
16 o.ooo o.ooo o.ooo 0.006 o:ooo .o.ooo o:ooo 6.ooo o,ooo 0.006·,o.ooo o.oo.d o:cicici o.ooo oboo o:ooO: ci:ooo 0.060: o.ooo o,ooo a.fob o.ooo o:ooo 0000 o,ooo ·· o.o 
17 O.OQO. O.Ood .O,.,odo O.ooo: 0.000, o;OOQ 0.000 Q,000 0.000 o,,ooo'. owo. o.ooo o.ooo, o.ooo 0.000 o:doo' O:OOQ o.ooo; D:delo o.ooo Q,000 o.ooo, o.ooo 0.000 0:060 0.0 
, 1s o . .ooo o.ooo Mbo o.ooo o:ooo, o.oo,6 o.Qllo 0,006 o:boo o.oob' o.oob. o:ooo o.ood o.op? 0.020 0.026'. o.ll.26 0.02.1 0:014 0.017 0.015 0.014. 0,019 0.016 o.l,95 17.4 
19 o.ll20 0.019 0.012 d.Ofp 0.007; 0.026; iJ.002 o.ooo Mob o.doo. o.doo: o.ooo. li.oof 0'.o0o o:ooO o:ood o.opo' o.ooo. o.ooo .o.ooo o:ooo o.ooo o.mm o.dbb · o.on 34 .. 2 
20 O.OOQ O.OQO omi 0:416, 0;138 0:018 Q.6p3 o.ooi 0.0(!3 0:600' 0:076 0:001o.ilZl0.003 o.p4o 0:128' 0.141' p.io~ ll.10$ 0.097 o.164, 0.09ZD.OG2 o.:065 
~~0&1~~0~@~~~~0~~~~~~~~0~~~0-~~~ 
~roo~~~~o~~~~~~~~~~~~~-mll'io•~~B~~ 
n•~~~-~~-~~~~~~~~~~~o~p~~~~ 

.2.230 31.7 
L385 ' 33.4. 

1384 34 . .S 

24 0.029 p,038 0.040 0:02s: li.o:l4 O.Q35 O.p3$ .o.osi 1);040 0.041 O:Q56 O,QS:1 IJ:o74; 0.087: :0,.06~ 0,046 0.0,26 d,\!48. Q.04.9, 6.035, ll.006 0.002 O.QotJ, 0,0IH o.92~ 33.7 
25 o.,Qb9 o.01.0 0.024 0.0:31 q,C124 0,021 o:o\)s .oMb o,os8 0,072 o.06s o.o5r o,m,;3 b:Q<is '0.045 o.ost 0,061 o,IJ?~ p,1J32 0:043', o,b:i5 b.022 0:032; 0 . .0.11 o.w7 .. ·.·. 34 .. 1 
26 0.022 0 •. 020: 0.019 0.049 0.021 O:b.ii 0:0~5 om\. 0 .•. 000, b,,ooo o .. oob o.obii 0.003] o.Q08 0.0~3 0:.011 d.031 o.020: o,051 o:ooo; o,oqo o.o0o o.ooo 9.000 o.358: 22,9 
27 o.ooo o.ooo O.Ooo, n.ooo: o:ood o.qbd o.doo o,odo .d.ooo 0.0.06 o,ooo, o.ooo o,ooo o:ooo d¥42 o.Ji.2 0 .. 073• o.osq1,0:682 0.0?1 0.077 0,013 d.o.73. 0:066 L4~3· 12.2 

L?n 3L5 
1.359 15.6 

30 0.051 0.016 0 .. 032 0.033, M60 0.065 Q:O:i7 ;0,03Q O.p27 O.p.28 Q,Q40' 0,045 0.050, 9'044 O;IJ70'.j:b.o',i4 '0 .. 0.72 0:005 0 .. 0.53, 0:046 0:036 Q,()38 '0,033 0.025 1.170 29.8 
0.955 31.6 

', ', 
' 



.. ' 
' .. 

Total 502 47.713 Lbs 
T9"'°"' Sludge 962.9 Dry Tons 

N/iiw Orleans - East Qank WWTP 
. NQv oi, 2014 

l.bs/llour 

Day 0 1 2 3 4 5 6 7 8 9 10 11 12 ... 13 14 15 16 
. 

.. 

17 18 19 

, ; r.·J 
,, 

Wvc=otlA; 
· · WATER 

20 21 22 

Oai~y To_t'alS 

502 
Sludge 

2J Lbs/Day Dry 
- Tons 

1 0.032. 0.021 0.022 0.025 0.022 0.016 0.020 0.022 o.op OJJJ;9 0.0.28 0 .. 0410.0560.052 o,oE\5 o,o5~ 0.049 o:on .0:075. o.04.0 o.os4 0:029 0:033 0.034. 0:900: · 3L7 

2 0.035 o.041 0 .. 05() 0.021. 0:018 o.ol.3 0.0!6. 0.019; 0.013 o.pni 0.:024 0.020 0.012 0.009 d.oo2Ji.oo;i' 0.002 0.002 o.ooo. 0,0()3 0.002:0.000 o.obo o.ooo o.331 30.1 

3 o.ooo 0.000 0.000 .o.polf o.ooo o.OOQ 0,003 0.001 D.012 b.oM o;033 O,p'IO 9.023 0,028 O:ci46 o:03.1 0:041 0.051 O.QQ4 0.062 0.090 0.105 0,002 o.ooo 0,666 30.4 

4 0.002 0.002 0.00.1 d.ooo: o.obo o:.ooo 6.01)4: 0.016 o.65~ b .. 01.0. b.068 0.089 o.qs7 0.104: 0.122 o .. 12i 0.1410.14:'1 o.iJo9 0.034 0:032' .o.o33 0:028. o.oo~ 1.107 31.9 

5 0.001 0.015 0 .. 017 o:oof o.ooo, o . .ooo o:oQ'6 o.Q'o(i .o:oll4 0:.001 0:037 0,060 0:075 o.ws 0.101. o.!36 0.148. o,m 0.110 o)J'l6 o.o7s o.o6i o,o.64 0:068 1.282,.. 30.7 

6 0.064 0.072 0.()62 o.04.6 0:051 o:b57. 0.056 o.b60 0;0~8:,0:064 ti.o7~ o.p93, d:o92 iJ.q9S 0:100 ll.ios 0:101>, o.1i2 0.115 0.110 0,099 o.068 0 .. 069 0 .• 062 l.9Q6 .· 35.5 

7 . 0.063 0:061 o,oi;s 0:051 0.061: o.66z o.o.6i o.bn o.o75Jctoss' ams 0.019 o.os-t o<ios cboZ: .O.o9:&. o,o!i4 .o,087 o:oso 0;073· om.3 0.0$8 0 .. 092 0.086 1.871 31.4 

8 a;cis9 o.o9s 0.101 0:063 0.017, o.os5: o:093 .. fro? 0.099: o:os~. 0:09i cLo83. 0.091 o.on o.o9s, 0;097 o:io4 o.092 o.061. 0.059 b.071 0.015. o.oa! 0.084 2,088 .. · 36.s 

9.~~~~~~~~~0W-~o~O~~OIDO~b:~a~~~o.~~Odl- ~1 
10 0.029 0:039. 0.023 0.0.30 o.641 b:62s o.o3f' 0.030 Q.os9 p.074 0:081. 0.120 o.:1s3 0.160 cu56 0:12{ o.163 o.038 0 .. 035 0.086 0.096. 0.098 0.054 o,045 1.792 33.4 

11 0.039 0:026 0.023 0.021 o,058 o.076 0,028 0:046 0:145 o.11.0: 0.107 o.us 0.102. 0:101 0.128 o:t].s 0.113 o.(178 o.062. 0:()68 o.wJ: p,079 o:on o.067 1.859 33.6 

12 o.os6 o,045 o:oso 0.060 0.059 o.os2 o.o7\ 0,049 0.071 0:071 ij,o?7 o.086 0.083, 0.079 0:087 0:074 o:b7s o.()6$ 0.062. 0.064. 0.061 Cl.062 0.060 0.065. 1.613. 31.4 

13 o.on 0.063 0.050 0:055 0.056 0.064 o.046. 6.04:1' 0.045 0/05i 0,084 o'.098 0.112 0.086 0.125· o.133 0.1.14 o.11.:l. o,l.33 0:113 0.100 o.084 0:069 0.055 1.959 34.8 
14. 0,073 o.086 0,055 0.055 6,06.5 o.o7i o.054 q,030 o.ozs o.o5;> 0.046 o.045, o,p5l 0.076 o.oso 0.073 ow? o.o.s3. o.~84 0 .. 081 o.0s,2 0.074 o.073 00071 · 1.569 35.6 

15 · o.01;s o.os5 0.076 0 .. 078 6.084'. 0.:072 o.07i o,os} 0.075: o.082' 0.089 q.oso 0,08). o.on 0.057 o:o.s'l 0,051 o.053 o.o4o 0.039 0.051 0.052 o.osz. 0.052 1.610 · 35.4 

16 0.054 0.052 0.054 0.057 0.058 Q.o5~ o.Q56 0 .• 065 o.wi: o.049 o:o:l1 o.058 •O:o74 0.09& o:o9o o.080: o.o9o: .o.094 0,106 0.102 p.096 0.018 .o.o45 0.041 1,684 ·. 35.8 

17 0.049 0.062 o.646 Q.032 0:012 0.115 0,117 o.i44 0.174 'o.2s9 oms o.z55 0.2~3 0:21\S o:z65 o.2ss q.279 o.258 0.259 0'224 o,1s2 o .. 159 o .. 119 0.120 4,102 36.3 

18 0.128 0,106 0.095 d:o85 o:oa9 0•090 O.Og6 '0.lOS ci.iin 6.0$3 0,082 0.090 0.083. Q.104, 0.133 OXJ97. o.il9l 0.051 O.O'i9, O;O~b. 0.026 6.014 0:003' 0:002 1,826 36.8 

19. 0.015 o.d19 O:ozs 0.031 0.041 o.03$ o.o3$ om1' 0.64-0 o.o5o 1).076 0.062 6,046 0.082 o.ci7s o.6?9 0.094 o.()89 o . .094 o.p92 0.101.0.089 0.089 o.695 1.494 32.1 

20 0.102 o.095 0.107 o.to? 0.116' o.!28 0.119 0.!4;i 0.147 o.~67 0:112 6.157 o.1a:i· o.w1 0.165 o.i5s: 0.155 0;116 0.164 6:107. 0.099 'o.107 o.099 0.091 .3.231 3q.9 

l.Y "'JJ.83 o.ioi 0.102 0:10.d 0.097 o.133 o.148, o)ss 0.111 0.122 o.12s 0.150 o.164 0.160 0.161 o.159, o.i51 o.1w 0.128 o.i21 0,124 0.126 o.138 0.072 3.06s 35.3 

2. 26. o.131· 0.142• O,H.6 0.141, 0,144 0,133 o.156 0.133 0.123 .. 0.127 0.113 •0.101 o.096 0.087.0.103 QW9 0.081 0.084 0.055. o.046. 0.038. 0.046 0.053 2.492 32.2 

23, o.o4.6 0:039 o.042. Q.038'. 0.044 o .. 047 0.052 6.o5Z. o,.042 0:014 .Q.Qds 0.012 .obz4 o:~. 0:069 0.082 p.,086' o.09o o .. 078 Q.04:i. o.02i omo 0.021 o,p15 · 1.042 28.3 

24 a.on 0.069. 0.007 o.008 0.023 o.CJi4 0,026 o.oi7.0.b3o o.oss o .. 1)61 o.185 o.649 o.1.47 0.020 0 •. 02'.3 0.010 0:002 oms' b,16:1o.137.0:106 0.116 Q.069 1;990 · · 26.8 

25 0.034 0.034 9,044 0.032. 0.007. 0.007• Q.010 0.012 O.OQl 0:003 O;OOo' O.Ooo 0.600 o.ooo o.ooo 0.006 o:ooo. O.Oo.7 d,010 o.orn:. 0.0!9'Q.03b d.031 0,029 Q328 26.2 

• 26 0.013 0.013 0.010 0.009 0.029 0.025 0.035 0.005 o .. o:io. 0;013 o.o!o 0.029 0.020 o.m8 0.029 Q,044 0.055 o.04g o.o4e 0.024, 0:029 0.016 0.021 0:006. · o.6d5 . 29:2. 

27 0:025 0:027 0.017 0.021 o.oi6, o.p5Q 0.013 0.024 oio:i6, o .. 04b: o:o3o: 0.024 o,023. o.b2i 0,042 o .. o.66 0.052 o,:049: 0:023 :o:o42 0:0~7 0,051 o:oos o.ooo o.734. 32.4 

28 o.041 o.047,,omo 0.038 0:052 0.011 0 .o04 0:003. 0,03.i 0.027 '.0.029 0.043 0.035 0.075 l).o.s?. 6:08'6 o.wo 0.102 o.1.03 0..068 0.089 o.045'ci.o3i. o.q21 . 1.174 30.8 

29 o.o4o 0.024 0.009 o.oi.1. 0:011 0.018 0.029· 0.028 0.006 0.01.~ iJ:o36 0:010 cf:o55; o:.o,16 0.033 ti:O'l4 .o.o4s' 0,032 ·0.021 o.ozs o.oi6 0:020 o.Oo9 o.oM o.581 29.9 

30 0.001 0.007 o.ooi 0.008 0.003 0.002 o.ot4 ,o.o05. ,o.oi1 0:061 0.041 0.042 0:'02i o:on 0.004 O.Ocis. o:oO'l 0:095 o:oa1 0.104 o:d7i 0.107 0.111 0.096 o.<130: 35.8 
. 



'total so2 s2.101 Lbs 
To~"?ludge 890,9 Dry Tons 

Day 0 1 2 3 4 5 7 8 

,-age I . .or 1 

Mol'lthly SQ2ibs{Gas .S.,.Qilf .· . G> VEOLIA . 
. ·,· .. WAniR 

New Orleans ••East Bank WvvTP 
Dec01, 20i<J · . · 

•. .. ·. ... 
9 · 10 11. 12 13 14 15 I lo 17 18 19 ·. 20 21 22 502 .. Sludge 

23 Lbs./Day Drii 
TOns . - 1.· ' ' ,'1-

.0.802 33.0 
2 0.060 .o.on 0.065 0.071' l).03s' o.01q (l.()74 o.63:} o.628 ob"!:3: 0.044 o.on 0.099 o.oii. o.079 o.bss o.os~. o.io3, o.o70. o.osr mosii 0.052 o.os'4. oms 33.9 
3 0.019 0.024 0.020 q.06.l o,os4 0,09~ q:os3 o).22 b.Io9 .o:os1• 0.093 ci.1)'95 0.0$0 6.:624 .o:oi1 oJ29 6.13$ 0}171dJos 0.109 0,112 o.12s 0 .. 127 9.146 2.773 34.1 
4 , o.o.95 oc102 0.117, o:l37 o.1,39 o.ti3! •d.j6o o.is.9 ¢.17.3 o,1ss. 0485 0:176 0.\.86 0.200: b.211 o,225 6.158 o.16Q o.p7 0.157 Q.133 0:092' 0:699. o.ioo 3:070 33.s 
5. 0.102 .0,106 0.1~9 o:i2s, 0.1.22 0,067, o.067 0.102. o.osg 0.104 o.()97 0.113 0.115 0,107 0.097 o..\33 0,12~ o.r2s. 0.\22 Mo4 o.los 0,094 ,0.101 o.Os6 2.s24 · 31.1 
6 0.106 0.120· 0.102 0,102 0.100' ,o.o.9s o.E;q• 0,135, o.12s. o,qz. o.13? o.i.36 0.123 o.i'.'li 0.141a.Ha0.2215 0:156 o.2\ioi 0.128' d.i22 0:11i 0.102 0.125 3.170 29.9 
7 o.149 p.9ss 0.255 o.135 .o.il5 0.112 o,13!J •O.i40 a.in 0:109 o.i4i 0.118 o:i'fb 0:082 d,055 0.041 o..os.1 o.1)91; o.G78 o.Q49· 6.0.5s· d.048. 0.042. Q.025 3.315 30.9 
s 0.005 t1.0010.02.5 0.052 owo o:~! o,o!;s p,i)s30~059 o.oso, o .. os9. Cl.oss o.o~./ 0:119. 0.098 0.o9$ o.16s 0.125 0:1si 0.1:,1 0.126 o.i29 0:099 o,os~ 2.071 32.6 
9 0.077 0.090 ,0.123 0.11'9 0,121. O.ip 0.134 0,034 0.066 0:072 6:670 0,072 O.o92 O,,.l04 o.iol O.!Qi O.lj8 0.09$

1
,0:08$ i0;093 il.068, '0;04j o.o4j 0.030. 2.073. 33.0 

10 0.019 0.025 0.021 0.029 0027 0:0~9 0 .. 027 6,o~2 p,24<1 p,167 (L321' 0.140 o.465. o:59.i 0'741. 0.258 0.20$ 0.17.10.14~ 0:14? 0.111 0.11§ 0.115. 0.102 · 4.313 26.s 
11 · 0.101 o.092. 0,119 1.678 o.)7J. o:069 o.oop o.3~6 b#o o.o9s o.ollg 0.092 o.13s o.141 .M27 o.115 o.13.i Cl.f33 0.124. 0,119 ·0:164 0.114 0.105 0.100 4.548 ·· 35,2 
12 0.107 0.095' o:()9;1 0.107 o.11s. o,o9\i q,oi;5 o.6~5 0:113 d.1;1.8. o.116 b.110 oJ!B o.l.Js 0.151, 0.177 o.195, oA19. 0.16~ l)J.~4 o.i?'5' o:i74, o.i62 b.1n 3,271 .35.7 
13 o.176 d.170 d.180 0.19,1 0.180: 0:16Q 9.1~1 0.22.'1 o.19i o.I94j 0:205. 0.206 .. 0,212 0.149 02s1. 0.302. 0:'323 Q.341 o.35() oaol o.:321!, 0.232 d.163 o.148 · 5.465 ·. 33.7 
14 · 0.176 0.116 o:0;;'6 0.037, o.ooo' p.ooo o .• odo o:oqo 0.900. o.ooo b.ooo' o.ood o.oao p.ooo 0.164.: .D.407 o.364 .o.46~ o.o!ls o:mo.ci o.0o0 o.0oo 0.090 o.oob i.s1s 9.2 
15 o.ooo o.ooo o,ooo 0.060 o:ooo 0,000.:Q:Oo() 0:000::0:040 0.012 0.145. o.156. 0,149 0.~66 o.166 o,176 0.153 0.169 o.174• o.vs: 0.174. 0.149 o.i:l9 0.141 ,.2n . 2u 
16 0.119 0.124 0.110 MO.s o.rn o,i29 0,120. 0.135. 0.118 0,123 q.110 0 ... 123• 0.128 0 .. 136 d.686 o.!49 q.134 i:qa3, o.134 o.139 o .. i3J .0.129 0.135 O)lB 3 .. 605 .35.3 
17 0.1.330.127 0:1bll. 0.):03. o.rns oJiq ·0.109 0.108. 0.117. 0.111 0.11.60)01 o.no' DJ59 0.167. o.i~9. 0,.12~ o.t3o, il;IJso'o:0s7 o.(i72. q.o&5 M64 0.004 2 .. 662 . :is.o 

· rn 0.062 0;071 0,073 o.b57 o:o9b 0:042 0.074 6.080· 0.062 o..os2. 0.091· 0.034 0.106. o,C)82 o.os2 6..043 o.o4:j 0,043 0.043: 0.04.'l 0.043 o.Q43 o.943 0.043 L.528 34.o 
19 0.040 0.039 o.o4Q 0.040 o;o3s o,q3~ •o.a3'9 0.087 0.127 o.1.2s b.14~1' o.138 D.12§ o,105 o.o.95 o.m' o,145 o.172. 0 .. 227 o:is! q:2s7 d.33t o.309 o.2s0 3.338 34.<; 
20 0.264 0.264 0.250 0,291 ll.324 o.2ss' .o:'l74' 6:391; OAJd 0.45$. 0As3 o.4os· O."l52 0:3.31. 0.293 p.273. 0.262 0:241 021s oio3: 0:1!!8 0:1s(l 0.!74. 0.168 ·· 7 .. 116 34.9 

,lJ -...84 0.197 o .. 185 o.166 o.163 o.13z 0.151 0.163 o.141 0.124 0.112 0.104 o.b99 o.119 0.126 0:106 o,ioa C1.b96 d.0s3 o;oso 0.0.97, O.D78 o.oo9 o.ooo 2.s20. · 32.4 
2; .J9 o.m; 0:139 0 .. 119 0.102 o.os2 .o.oz10:o.oil9•o:oio o.oi9 o.ooo o.ooo. 0.006 0.099 1.373 0.413 o.1.31 o . .o.s4 o.046•,iJ.105, 0 .. 031o.ooo0.011 0.017 3.293 17.2 

23 !i.poo o.ooo' o.obo. o.ooo. o.ooo o.o.oo o:o'Q~ 0.0~1 0.230 .0 .. :30.2 0,141 0.001 0,912 .. o.oo4 o.oog o.ooo o,ood o.ooo: o;!ioi '.e:0oo' o.oo(J' o.Qoo. o.qoo O.Ooo o.736 3.3 
24 o.ooo 0.000 o.ooo O.OQO QAJOO. iliooo 0:02.5 o.lll:Jo bmi. 0.116' 0.0016.000 O.Q17 Q.15{ o.i32 0.0010.158 0.1~4; 0:192 :0:170 .Q..150 d:.147 0.151 0.135 1.775. . 17.1 
25 o.144 0.13.4 o,14s o,133 0:136 0.±02, 0 .. 14.6 o.i:i4 0.12~ 0.1.50· o.149. 0.147. o.io'! 0,01.1 o:ooo o.doo o.ooo, .o.ooo o:iliio o:0oo o .. IJB4 0.:110 o.137 0 .. 121 2.225 27.4 
26 0.109 .0.106 0.10'.7 o.oss o:oas Oc066 0.079: o.os2 o.os1' o .. 076 o:osl 0.062 0.059 o.o~o. 0.060. o,01'i Q.653: o.li52 :0,053 O:Q'l,6 0:1)4~. 9;04s b.ojs o.94s 1 :625. . 29.s 

ll~-0~~~~~~~~~~~~~~-~~~~~~~~~~~ 
2s o.oss 0.100 o.o9d.o.105' 0,093 0.0.95 o.pg<\'0.097. o.os~ 0.091. o.o:l§ o.632 o,oJ'J' 0.02(0:027 0.01~ o.dfs ,o,oo? 0.013: o1bOs' 0.:010 0 .. 004, o.oos 0.005 t.178 2s.1 
29 0.011 0.0'11 0,015 o.o:m b.046 o.ooo ib.ooo. 'd;dqb' o:o.'33 o,.043 0.:039 o.b32 6.o:i6: 0.034 '0,630 o.dz9 0:015 o.ozi. o.oiil' ,0,020: .Oms: a.oio u..010 a.ow o.s26 · 22.3 
30 o.01s 0.021 0.012 0.017 0,017 0.022 0;02~ :0.049· o:d92 o.i11 o.li9o 0.106 0.102: o.1og o,1os o.d.76 0 .. 062 0.064 o.06z ~.o64 :o:©os ow4 o.o?o .o.o7$ 1.527 2s.5 
31 0.064 0.061o.ti460,030 0.020 o.oi~ 0:03~ 0,050 o:o6s o.os'.2 o,01a 0.129 0:149 o.15.'l o.168 0.171 oAs.6 0.179• o.19s··o«WO 0.222 o.21s 0.22310.219 2.s61 ·· 3o.6 

f'· I 

. ·. . ' ... .· 



Section Three 

Quarterly testing of National Emissions Standards for 
Hazardous Air Pollutants (NESHAP) Report 

Mercury and Beryllium 
October 1, 2014 to December 31, 2014 

40 CFR Part 61, Subpart C & E 

Data Submitted: 

);;> NESHAP's analytical results for Mercury and Beryllium. 



EASI Job Number: 42528 

Laboratory Report prepared for: 

VEOLIA WATER NORTH AMERICA 
6501 Florida Avenue 

New Orleans, LA 70117 

Attention: Ms. April Allen 
RE: N. 0. East Bank WWTP - NESHAPS Hg & Be 

Report Narrative 

On November 14, 2014 four (4) samples were received for analytical characterization. This 
,---... report contains only the Sludge results for Neshaps Hg & Be. All other sample results are 

reported separetely. Sample results are shown on the following pages. The chain of 
custody and quality assurance I quality control data are attached to the report. If you have 
any questions regarding this report, please contact me or Mr. Mike Antoine at your 
convenience. 

APPROVED BY: 

Brigid M. Guerra 
Project Manager 

DATE: 

Total Number of Report Pages: 6 

12/ 20/2014 

The results contained w ithin t his report relate only to t he ana lyses conducted and to the samples received by the laboratory. The results also 
conform to current requi rements of LAC 33: 1, AIHA and NELAC un less noted. This report shall not be reproduced, except in full , w ithout written 
approval of EASI, LLC . EASI, LLC is accredited by t he American Industrial Hygiene Association, AIHA Lab number 102300, and the Louisiana 
Department of Environmental Quality , LELAP Certificate number 02036. 

NOTE: This report is intended only fo r the use of the individual to whom it is addressed and may contain information that is privileged and/or 
confidential. If this report was received via facsimi le or e-mail and the reader is not t he intended recipient or the employee responsib le for 
delivering the report to the int ended recipient, you are hereby notified that any dissemination, distribution, or copying of this document is strict ly 
prohibited. If you received this in error, please contact EASI, LLC at 1504 )-469-3685. 



.... ~ 
EASI, LLC 

Laboratory Report 

Sample Identification: Sludge 

Sample Date: November 12-13, 2014 

Sample Time: 0800-0800 

Laboratory Number: 4252804 

Matrix: Sludge 

NESHAPS Analysis Analysis Analysis 

Pollutant Result * Units POL MDL Date/Time/By 

Total Beryllium < 0 .318J mg/kg 2.02 0 .318 112614/1133/MP 

Beryllium Emission Rate <9.66 grams/day 

NESHAPS Analysis Analysis Analysis 

Pollutant Result* Units POL MDL Date/Time/By 

Total Mercury 0.493 mg/kg 0 .0762 0.00762 112614/ 1003/MP 

Mercury Emission Rate 15.0 grams/day 

* Dry weight corrected, based on percent solids of 22.3% 

J = the indicated value is reported below the PQL but at or above the MDL 

POI - Prn r. tir. ;il OtJ;intit;,tinn I imit F!OI - F!P.lnw 01rnntitAtinn I imit 



EASI, LLC 

Reference : 

Methodology 

Job Number: 42528 

Test Methods for Evaluating Solid Wastes, Physical /Chemical Methods, 
USEPA, SW-846. 

Parameter 

Beryllium • 

Mercury * 

Method 

60 10 

7471 

• Subcontracted to Pace Anaytical Services, Inc., LELAP Certification #02006 



EASI, LLC 

Quality Assurance/ Quality Control 

Job Number: 42528 

QC Method Blank Spike LCS 

Parameter Batch ID Result Added %Rec. 

ppm ppm 

Beryllium 74790 BQL 100 94 

Mercury 74924 BQL 0.100 103 

ROI -RP.low 011<1ntit<1tinn I imit 
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) 

Date 

Shift #1 11/12/2014 

Shift #2 11/13/2014 

-~d~ 
~eShulin 

Solids Manager 

) 

NESHAP Mercury & Beryllium Testing 2014 

Sewerage and Water Board of New Orleans 

East Bank WWTP (NPDES Permit LA 0038091) 

Time Charging Rates 

Begin End Initial Final Gallons 

0800 2000 111,630,304 111,647,515 17,221 

2000 0800 111,647,515 111,666,240 18,725 

Total 35,946 

Average 17, 793 

/.2//jf /;Lf 
/ 'oate 

) 

GPM 

23.91 

26.00 

49.91 



Section Four 

Quarterly Fluid Bed Incinerator 
Sulfur and Oxides of Nitrogen Report 
October 1, 2014 to December 31, 2014 

40 CFR Part 61, Subpart C & E 

Data Submitted: 

);;> Fourth Quarter analytical results 
);;> Fourth Quarter sludge charging rates 



01 /07/2015 04:08:28 PM New SOX report 
10/1/2014 to 12/31/2014 

Sludge Incineration Burn tons Cake % Belt Press Total Sulfur SOX SOX CEMS SOX 
Incinerated hours hourly Solids Cake % (dry weight) emissions Emissions 

Date Tons hrs tons % % mg/kg lbs/hr ppm lbs/hr 

10/1/2014 

10/2/2014 

10/3/2014 20.8 55.6 

10/4/2014 

10/5/2014 

10/6/2014 20.3 59.3 

10/7/2014 

10/8/2014 20.4 58.4 

10/9/2014 20.5 59.1 

10/10/2014 20.9 58.2 

10/1 1/2014 

10/12/2014 

10/13/2014 20.0 57.7 

10/14/2014 20.0 57.5 

10/15/2014 20.4 58.3 

10/16/2014 20.3 57 .1 

10/17/2014 21.2 58 .2 

10/18/2014 23.39 19.80 1.18 21.0 57.5 0.5 0.0 

10/19/2014 28.33 24.00 1.18 20.5 56.6 1.0 0.1 

10/20/2014 26.29 22.40 1.17 20.0 59.5 3.7 0.3 

10/2112014 31.31 24.00 1.30 22.3 58.2 3.1 0.2 

10/22/2014 29.65 24.00 1.24 20.8 60.4 2.7 0.2 

10/23/2014 30.96 23.80 1.30 21 .1 56.8 2.0 0.1 

10/24/2014 28.88 24.00 1.20 20.6 60.6 1.4 0.1 

10/25/2014 34.20 22.80 1.50 1.7 0.1 

10/26/2014 26.60 12.80 2.08 0.8 0.1 

10/27/2014 19.26 16.10 1.20 20.8 58 .1 2.6 0.1 

10/28/2014 12.00 4.3 0.3 

10/29/2014 25.40 20.60 1.23 19.8 63.7 3.0 0.2 

10/30/2014 31 .30 23.90 1.31 19.1 64.5 1.6 0.1 

10/3112014 31 .50 23.20 1.36 19.5 64.2 1.6 0.1 

11 /1 /2014 27.68 24.00 1.15 20.4 62.7 1.5 0.1 

1112/2014 22.53 23.60 0.95 18.6 63.3 0.2 0.0 

11 /3/2014 25.05 23.30 1.08 19.9 60.1 1.0 0.1 

11/4/2014 23.06 23.50 0.98 18.9 63.5 1.8 0.1 

11/5/2014 28.02 24.00 1.17 19.9 63.3 2.7 0.2 

11/6/2014 29.35 24.00 1.22 20.0 63.8 3.3 0.2 

11/7/2014 30.37 23.90 1.27 20.4 61 .9 3.4 0.2 

11/8/2014 29.54 23.00 1.28 20.5 63.7 2.9 0.2 

11/9/2014 28.37 23.10 1.23 20.2 62.8 2.4 0.2 

11/10/2014 31 .68 23.90 1.33 24.2 54 .0 2.8 0.2 

11/11/2014 34.08 24.00 1.42 25.3 54 .0 3.6 0.3 

11/12/2014 27.99 24.00 1.17 20.5 63.7 2.9 0.2 

11/13/2014 29.07 24.00 1.21 21 .5 61.2 3.6 0.2 

11/14/2014 32.23 24.00 1.34 23.1 57.3 3.2 0.2 

11/15/2014 28.57 23.90 1.20 20.4 63.0 2.5 0.2 

11 /16/2014 30.20 23.80 1.27 20.7 62.9 3.0 0.2 

11/1 7/2014 28.50 23.60 1.21 20.6 61 .6 7.2 0.5 



11/18/2014 29.73 24.00 1.24 21.6 62.3 2.0 0.1 

11/19/2014 30.44 24.00 1.27 20.9 61 .0 3.6 0.3 

11/20/2014 28.89 24.00 1.20 20.4 60.7 5.4 0.4 

11/21/2014 30.23 23.80 1.27 21 .1 60.5 5.6 0.4 

11 /22/2014 31 .64 23.80 1.33 20.8 63.2 2.9 0.2 

11/23/2014 28.28 24.00 1.18 21 .7 61 .5 1.5 0.1 

11/24/2014 25.75 21 .70 1.19 23.4 54.5 2.9 0.2 

11 /25/2014 20.91 17.70 1.18 20.2 65.3 0.5 0.0 

11/26/2014 29.51 24.00 1.23 20.8 64.4 1.2 0.1 

11/27/2014 28.73 23.20 1.24 20.8 63.7 1.3 0.1 

11/28/2014 30.07 23.90 1.26 20.0 64.7 2.0 0.1 

11 /29/2014 29.82 23.80 1.25 20.2 62.4 0.8 0.1 

11 /30/2014 28.05 23.50 1.19 20.3 64.2 1.9 0.1 

12/1 /2014 31.44 23.90 1.32 23.8 64.0 1.6 0.1 

12/2/2014 28.54 24.00 1.19 20.4 63.9 2.6 0.2 

12/3/2014 30.82 24.00 1.28 20.7 59.5 5.4 0.4 

12/4/2014 30.71 24.00 1.28 20.8 62.9 5.6 0.4 

12/5/2014 28.43 24.00 1.18 20.7 64.1 4.0 0.3 

12/6/2014 27.14 24.00 1.13 19.9 65.0 4.6 0.3 

12/7/2014 26.24 24.00 1.09 19.1 66.9 1.6 0.1 

12/8/2014 28.19 24.00 1.17 19.8 64.6 4.5 0.3 

12/9/2014 27.46 24.00 1.14 19.5 67.7 2.3 0.2 

12/10/2014 23.19 22.90 1.01 19.0 67.8 9.3 0.7 

12/11/2014 21 .83 23.50 0.93 18.9 68.2 4.6 0.3 

12/12/2014 30.31 23.90 1.27 19.7 68.3 4.5 0.3 

12/13/2014 27.30 20.40 1.34 4.5 0.3 

12/14/2014 5.60 3.80 1.47 0.9 0.1 

12/15/2014 28.83 21 .70 1.33 21 .1 68.4 5.6 0.4 

12/16/2014 32.04 24.00 1.34 20.0 67.5 5.7 0.4 

12/17/2014 29.70 23.70 1.25 19.6 67.5 3.6 0.3 

12/18/2014 30.05 24.00 1.25 18.4 67.9 2.0 0.1 

12/19/2014 36.81 24.00 1.53 22.8 59.2 9.1 0.7 

12/20/2014 34.53 24.00 1.44 21.7 60.9 11 .5 0.8 

12/2112014 38.74 21 .90 1.77 26.5 46.2 4.1 0.3 

12/22/2014 5.86 4.90 1.20 18.6 50.5 3.4 0.2 

12/23/2014 4.63 8.90 0.52 23.0 54.9 0.9 0.1 

12/24/2014 25.47 22.10 1.15 22.4 57.7 5.3 0.4 

12/25/2014 24.62 23.00 1.07 20.9 59.9 3.7 0.3 

12/26/2014 30.80 24.00 1.28 22.9 61 .8 2.4 0.2 

12/27/2014 29.76 24.00 1.24 22.3 61 .0 4.0 0.3 

12/28/2014 21 .96 24.00 0.92 21.4 60.7 1.2 0.1 

12/29/2014 26.28 23.70 1.11 22.4 62.5 1.0 0.1 

12/30/2014 24.00 20.6 59 .6 3.0 0.2 

12/3112014 22.3 63.0 

Minimum 4.63 3.80 0.52 18.4 46.2 0.2 0.0 

Maximum 38.74 24.00 2.08 26.5 68.4 11 .5 0.8 

Average 27.68 22.31 1.24 20.8 61.3 3.1 0.2 

Sum 1,992.68 1,650.70 88.97 1,666.8 4,902.8 232.1 16.5 



01 /07/2015 0406:13 PM NOx Report 
10/1/2014 to 12/31/2014 

NOx Oxides of Burn Tons Incinerator Air Flow 
Nitrogen Temp 

Date lb/hr ppm tons oF SCFM 

10/1/2014 

10/2/2014 

10/3/2014 

10/4/2014 

10/5/2014 

10/6/2014 

10/7/2014 

10/8/2014 

10/9/2014 

10/10/2014 

10/11/2014 

10/12/2014 

10/13/2014 

10/14/2014 

10/15/2014 

10/16/2014 

10/17/2014 

10/18/2014 0.0 0.70 23.39 1,502.50 6,956.80 

10/19/2014 0.0 0.80 28.33 1,504.80 7,020.10 

10/20/2014 0.5 9.20 26.29 1,504.70 7,179.00 

10/21 /2014 0.4 8.20 31 .31 1,504.70 6,897.90 

10/22/2014 0.4 7.00 29.65 1,504.70 7,147.10 

10/23/2014 0.4 7.90 30.96 1,500.40 7,040.90 

10/24/201 4 0.4 7.60 28.88 1,503.30 7,029.00 

10/25/2014 0.4 7.80 34.20 1,421.30 6,943.60 

10/26/2014 0.3 6.60 26.60 1,424.10 6,863.40 

10/27/2014 0.2 5.80 19.26 1,427.00 5, 110.90 

10/28/2014 0.4 8.60 1,500.00 6,837.00 

10/29/2014 0.4 7.90 25.40 1,507.10 6,877.10 

10/30/2014 0.4 9.10 31 .30 1,505.30 6,864.40 

10/31/2014 0.5 9.60 31 .50 1,507.70 6,847.20 

11 /1 /2014 0.5 10.80 27.68 1,504.80 6,912.50 

11 /2/2014 0.8 15.70 22.53 1,510.70 6,907.20 

11/3/2014 0.9 17.80 25.05 1,500.10 7,376.60 

11/4/2014 0.7 13.80 23.06 1,498.50 6,931 .10 

11 /5/2014 0.7 13.50 28.02 1,500.30 7,161 .80 

11/6/2014 0.6 11 .60 29.35 1,499.50 7,319.60 

11/7/2014 0.7 14.10 30.37 1,500.10 7,295.70 

11 /8/2014 1.0 18.20 29.54 1,499.50 7,359.10 

11/9/2014 1.1 21 .60 28.37 1,499.20 7,411 .50 

11/10/2014 0.9 18.20 31 .68 1,497.30 7,266.60 

11/11/2014 0.5 10.50 34.08 1,500.10 7,080.10 

11/12/2014 0.5 10.60 40.77 1,499.80 6,928.90 

11/13/2014 0.5 11 .20 29.07 1,500.60 6,828.90 

11/14/2014 0.4 9.20 32.23 1,499.70 6,710.20 

11/15/2014 0.5 9.60 28.57 1,499.20 6,835.80 

11/16/2014 0.6 12.00 30.20 1,502.50 7,279.50 

11/17/2014 0.5 10.60 28.50 1,491 .90 6,985.20 



11/18/2014 0.6 11 .30 29.73 1,501.40 7,164.20 

11/19/2014 0.5 10.50 30.44 1,499.50 7,058.50 

11/20/2014 0.4 8.80 28.89 1,500.20 7,103.40 

11/21/2014 0.4 8.60 30.23 1,498.10 6,989.10 

11/22/2014 0.5 10.40 31 .64 1,513.50 6,999.30 

11/23/2014 0.6 11 .30 28.28 1,525.30 6,828.70 

11 /24/2014 0.6 11 .90 25.75 . 1,522.20 6,949.00 

11/25/2014 0.2 5.70 20.91 1,514.30 5,886.20 

11/26/2014 0.3 6.70 29.51 1,495.10 6,945.30 

11/27/2014 0.4 7.90 28.73 1,495.20 6,930.00 

11/28/2014 0.4 7.40 . 30.07 1,494.90 6,906.40 

11/29/2014 0.4 7.60 29.82 1,495.10 6,731 .70 

11 /30/2014 0.4 9.00 28.05 1,495.80 6,964.30 

12/1 /2014 0.5 9.70 31.44 1,495.00 7,163.70 

12/2/2014 0.5 9.00 28.54 1,495.10 7,171 .20 

12/3/2014 0.5 10.10 30.82 1,495.10 7,353.00 

12/4/2014 0.5 10.30 30.71 1,495.20 7,423.00 

12/5/2014 0.5 9.90 28.43 1,487.30 7, 197.00 

12/6/2014 0.5 10.40 27.14 1,488.80 7,308.80 

12/7/2014 0.7 13.00 26.24 1,490.20 7,190.00 

12/8/2014 0.7 13.50 28.19 1,489.40 7,252.30 

12/9/2014 1.2 22.80 27.46 1,489.30 7,349.00 

12/10/2014 1.1 22.00 23.19 1,500.20 7,011 .70 

12/11/2014 1.2 22.60 21 .83 1,484.80 7,315.70 

12/12/2014 1.2 23.10 30.31 1,488.60 7,302 .10 

12/13/2014 1.1 21 .50 1,490.10 7,207.80 

12/14/2014 0.3 5.50 1,490.30 7,438.60 

12/15/2014 1.0 19.30 28.83 1,490.60 7,342.00 

12/16/2014 1.3 25.10 32.04 1,490.30 7,487.00 

12/17/2014 1.5 27.70 29.70 1,482.70 7,454.70 

12/18/2014 1.4 27.10 30.05 1,487.00 7,468.00 

12/19/2014 0.9 16.50 36.81 1,489.00 7,433.40 

12/20/2014 0.7 13.50 34.53 1,490.50 7,407.20 

12/21/2014 0.9 17.50 38.74 1,490.00 7,495.50 

12/22/2014 1.0 20.70 5.86 1,501 .80 7,043.00 

12/23/2014 0.6 13.60 4.63 1,497.00 6,632.50 

12/24/2014 0.8 16.60 25.47 1,490.70 6,883.90 

12/25/2014 0.8 15.00 24.62 1,490.30 7,002.40 

12/26/2014 0.6 11 .10 30.80 1,490.00 7,066.40 

12/27/2014 0.6 11 .70 29.76 1,490.00 7,115.20 

12/28/2014 0.6 12.00 21 .96 1,490.10 6,846.10 

12/29/2014 0.6 11 .60 26.28 1,490.00 6,788.70 

12/30/2014 0.6 11 .70 1,490.30 6,935.40 

12/3112014 

Minimum 0.0 0.70 4.63 1,421 .30 5,110.90 

Maximum 1.5 27.70 40.77 1,525.30 7,495.50 

Average 0.6 12.39 28.18 1,494.62 7,050.62 

Sum 46.8 917.00 1,972.55 110,601 .70 521 ,746.10 



Section Five 

Quarterly Fluid Bed Incinerator 
Preventative Maintenance Records 

October 1, 2014 to December 31, 2014 
40 CFR Part 60, Subpart A & 0 and 

40 CFR Part 503 

Data Submitted: 

~ Preventative maintenance records 
Please Note: The new maintenance software generates multiple tasks for each 
piece of equipment thus condensing the maintenance records 
~ FBI-CEM operation records 
);>- FBI-Daily equipment inspection log 
~ FBI-Plume observation log 

NOTE: 
The Fluid Bed incinerator operates under 40 CFR Part 69, Subparts A 
& 0 and 40 CFR Part 503 regulations. This report satisfies paragraphs 
15, 16, and 64B of the consent decree. Verifying operation and 
maintenance of the FBI is in accord with the Fluid Bed Incineration 
Operation and Maintenance Plan previously submitted. Section 5 also 
satisfies Section 8 (Preventative Maintenance) of the FBI Operations & 
Maintenance plan that is different from the Sewerage & Water Board 
of New Orleans Preventative Maintenance Program. 



G)veOLIA 

Fluid Bed Incinerator PM Report 

October 1, 2014 - December 31, 2014 

Description 

Total Monthly Preventive Maintenance (P)' 

Total Quarterly Preventive Maintenance (P) 

Total Semi-Annual Preventive Maip.tenance (P) 

Total Annual Preventive Maintenance (P) 

Total Corrective Maintenance (R) 

Total Preventive Maintenance Submitted 

No. of PMs Completed 

51 

1 

·2 

1 

13 

68 



,./·~. 

FBI QUARTERLY REPORT 1 
12110/2014 

.:~. . 
WONo. 14•6149 

INSPECT CONS'.fRUCTION PLAU: TUYE~S 

Task No. FBCNTY -A 
WOType PM 

Assigned By SHULl4999 
Assigned To SHULl4999 

Scheduled Start Date 10/ 3/2014 
Scheduled Finish Date 10/ 3/2014 

Equipment No. EB-L-FBI-RACT-PLT-TU 

VWNA - NEW ORLEANS · n:ige l 

·. •,'·'· . 

CloseDate 10113/2014 

Completion Date 10/13/2014 
Completion Time 09:49:06 

Equipment Description FBI CONSTRICTION PLATE TUYERES . 
Location SOILD BUILDING 

Comments 
all task check and completed. 

WON-0. 14"6150 
SERVI<;::E TH,E: ASH PVMI>S- M -M 

Task No. FBIASHPAK-M 

/ 
WO Type PM 

Assigned By MEAT01234 
Assigned To BAZIL-TEMP 

Scheduled Start Date I0/ 3/2014 
Scheduled Finish Date 10/ 3/2014 

CloseDate 10/15/2014 

Completion Date 10/14/2014 
Completion Time 11:25:16 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Equipment No. EB-L-FBI-A-PMP-1 

Equipment Description FBI ASH PUMP I 
Location SOILDS BUILDING 

Comments 
all task check and completed. 

WO No. 14-6150 
SERVICE THE ASH PUMPS - M • M 

Task No. FBIASHPAK-M 

WO Type PM 
Assigned By MEATOl234 
Assigned To BAZIL-TEMP 

/ Scheduled Start Date 10/ 3/2014 
Scheduled Finish Date 10/ 3/2014 

Equipment No. EB-L-FBI-A-PMP-2 

Equipment Description FBI ASH PUMP 2 
Location SOILDS BUILDING 

Comments 
all task check and completed. 

WO No. 14-6151 
V ARIFIY COMPUTER REA.DIN(]S 

Task No. FBI CALCOMP 

WO Type PM 
Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Close Date 

·Close Date 

10/15/2014 

" 

Completion Date 

Completion Time 

10117/2014 

Completion Date 
Scheduled Finish Date 10/10/2014 Completion Time 

Page 2 

10/14/2014 

11:25:16 

10/17/2014 

12:19:34 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Equipment No. EB-L-FBI-WST-10-A-FL 

Equipment Description FLUID AIR FLOW (SCFM) . I 0 

Location SOILD BUILDING 

Comments 
correct,task complete readings are accurate: 

. · 

Page 3 

,, :: .... 

WO No. 14-6151 Close Date 10/17/2014 

V ARIFIY COMPUTER READINGS 

Task No. FBICALCOMP 

WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-11-B-LV 

Equipment Description BED LEVEL (A VG) .11 

Location SOILD BUILDING 

Comments 
correct 

WO No. 14-6151 

V ARIFIY COMP.UTER READINGS 

Task No. FBI CALCOMP 

WO Type PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

Close Date 

Completion Date 10/17/2014 

Completion Time 12:19:34 

10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:19:34 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Equipment No. EB-L-FBI-WST-12-PL-P 
Equipment Description CONSTRICTION PLATE PRESSURE .12 

Location SOILD BUILDING 

Comments 
correct 

WO No. 14-6151 

VARIFIY C:::OMPUTERREAQINQS 

Task No. FBI CALCOMP 

WO Type PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-13-BFLI 

Equipment Description BELT# 1 FLOW .13 
Location SOILD BUILDING 

Comments 
not in use 

·-.. · .· 

Clos.eDate 

Page 4 

10/17/2014 

Completion Date 10/17/2014 
Completion Time 12:19:34 

.·. 

WO No. 14-6151 Close Date 10/1712014 
V ARIFIY COMPl:.JTER READINGS 

Task No. FBJCALCOMP 
WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10/10/2014 

Completion Date 10/17/2014 

Completion Time 12:19:34 



12/10/2014 

FBI QUARTERLY RJI;PORT 1 
VWNA - NEW ORLEANS Page 5 

Equipment No. EB-L-FBI-WST- l 4-BFL2 
Equipment Description BELT #2 FLOW .14 

Location SOILD BUILDING 

Comments 
not in use 

·. 

WO No, 14-6151 
V ARIFIY COMPUTER REAPIN(JS 

Task No. FBICALCOMP 
WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date I0/10/2014 
Scheduled Finish Date I0/10/2014 

Equipment No. EB-L-FBI-WST-15-BFL3 
Equipment Description BELT #3 FLOW .15 

Location SOILD BUILDING 

Comments 
not in use 

WONo. 14~6151 

VAR,JFIY CQMPUTER READINGS 

Task No. FBICALCOMP 

Close D.ate 10/17 /2014 

Completion Date 10/17/2014 
Completion Time 12:19:34 

Close Date 10/17/2014 



12/10/2014 

WOType PM 
Assigned By 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Assigned To JONES8963 
Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-16-BFL4 

Equipment Description BELT #4 FLOW .16 
Location SOILDS BLDG. 

Comments 
not in use 

Page 6 

Completion Date 10/17/2014 

Completion Time 12:19:34 

WO No. 14-6151 Close Date 10/ 17/2014 

V ARIFIY COMPUTER READINGS 

Task No. FBI CALCOMP 

WO Type PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date I 0/10/2014 
Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-17-WBP 
Equipment Description WINDBOX PRES .17 

Location SOILD BUILDING 

Comments 
correct 

Completion Date 10/17/2014 
Completion Time 12:19:34 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 7 

I V ARlFIY COMPUTER REAQ~G~No .. i¥&B 
1 

Task No. FBI CALCOMP 
WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date I 0/10/2014 
Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBl-WST-18-FBP 
Equipment Description FREEBOARD PRESSURE .18 

Location SOILD BUILDING 

Comments 
correct 

WO No. 
V ARIFIY COMPUTER READINGS 

Task No. 
WO Type 

Assigned By 
Assigned To 

Scheduled Start Date 
Scheduled Finish Date 

14~6151 

FBI CALCOMP 
PM 

JONES8963 
10/10/2014 
10/10/2014 

·close bate i0/l7/2oi4 

Completion Date 10/17/2014 

Completion Time 12:19:34 

Close Date 10/17/2014 

Completion Date 10/17/2014 
Completion Time 12:19:34 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 8 

Equipment No. EB-L-FBI-WST-19-HEDP 

Equipment Description HEAT EXCH DIP .19 

Location SOILD BUILDING 

Comments 
correct 

WO No. 14-6151 

V ARIFIY COMPUTER READINGS. 

Task No. FBICALCOMP 

WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Schedul.ed Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-20-SDP 

Equipment Description SCRUBBER DIFFERENTIAL PRESSURE .20 

Location SOILD BUILDING 

Comments· 
correct 

WONo. 14•6151 

VARIFIY. COMPUTER READINGS 

Task No. FBICALCOMP 

WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/1012014 

Scheduled Finish Date 1011012014 

Close Date 10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:19:34 

Close Date 10/17/2014 

Completion Date IO/ l 7/2014 

Completion Time 12:19:34 

.. 



12110/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 9 

Equipment No. EB-L-FBI-WST-21-GFL 
Equipment Description FUEL (GAS) FLOW (AVG) .21 

Location SOILD BUILDING 

Comments 
correct 

WONo. 14~6151 

V ARIFIY COMPUTER REAOINQS 

Task No. FBICALCOMP 

WOType PM 
Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10110/2014 

Equipment No. EB-L-FBI-WST-22-02FL 
Equipment Description EXCESS 02 CONCENTRATION .22 

Location SOILD BUILDING 

Comments 
correct 

WO No. 
VARIFIY COMPUTER READINGS 

Task No. 
WO Type 

Assigned By 
Assigned.To 

Scheduled Start Date 
Scheduled Finish Date 

14-6151 

FBI CALCOMP 
PM 

JONES8963 
10/10/2014 
10/10/2014 

CloseDate 10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:19:34 

Close Date 10/17/2014 

Completion Date 10117/2014 
Completion Time 12:19:34 



12110/2014 

FBI QUARTE~ Y RJ!:PORT 1 
VWNA - NEW ORLEANS Page 10 

Equipment No. EB-L-FBI-WST-31-BLVI 
Equipment Description BED LEVEL (INSTANT) .31 

Location SOILD BUILDING 

Comments 
correct 

WO No. 14-6151 

VARIFIY COMPUTER REAPlNGS 

. 

Task No. FBICALCOMP 
WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-32-PLPI 
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32 

Location SOILD BUILDING 

Comments 
correct 

WO No. 14-6152 
C!-!EC~ THE COMPUTER DATALQG RECQRDER 

Task No. FBI CAL TEMPS 
WOType PM 

Assigned By SHULI4999 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10110/2014 

Clos(! Date I 0/17/2014 

Completion Date 10/17/2014 
Completion Time 12:19:34 

... 
Close Date 10/17/2014 

Completion Date I 0/17/2014 
Completion Time 12:12:45 

.· .. 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 11 

Equipment No. EB-L-FBI-WST-OITEMP 

Equipment Description HEAT EXCH AIR IN TEMP.I 

Location SOILD BUILDING 

Comments 
correct,computer is recording all reading correctly. 

WO No. 14-6152 

CHECK THE COMPUTER DAT A, LQG REC:: ORDER 

Task No. FBI CAL TEMPS 

WOType PM 

Assigned By SHULI4999 

Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-02TEMP 

Equipment Description HEAT EXCH AIR OUT TEMP .2 
Location SOlLD BUILDING 

Comments 
correct,computer is recording all reading correctly. 

WO No. 14-6152 
. CHECK TI:fE CO!vf PUTER DATA LOQ RE:GORl)E.R 

Task No. FBICAL TEMPS 

Clos~ Date 1();}7 /20l 4 
.· 

Completion Date 10/J 7/2014 

Completion Time 12:12:45 

CloseDate 10117/2014 



12110/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

WOType PM 
Assigned By SHULI4999 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10/l 0/2014 

Equipment No. EB-L-FBI-WST-03TEMP 

Equipment Description WINDBOX TEMP .3 

Location SOILD BUILDING 

Comments 
correct,computer is recording all reading correctly. 

Page 12 

Completion Date 10/17/2014 

Completion Time 12:12:45 

' WO No. 14-6152 

CHECK THE COMPUTER DAT A LQG RECORDER 

Close Date 10/17/2014 

Task No. FBICAL TEMPS 
WOType PM 

Assigned By SHULI4999 
Assigned To JONES8963 

Scheduled Start Date 10/l 0/2014 
Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-04TEMP 
Equipment Description BED TEMP .4 

Location SOILD BUILDING 

Comments 
computer is recording all reading correctly. 

·. 

Completion Date 10/17/2014 

Completion Time 12:12:45 

' 



12/10/2014 

' ' 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

CHECK TI:fE COMPUTER J)ATA LOG RECQRDB:R 

Task No. FBTCAL TEMPS 

WOType PM 
Assigned By SHULI4999 

Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FB1-WST-05TEMP 

Equipment Description BED TEMP .5 

Location SOILD BUILDING 

Comments 
computer is recording all reading correctly. 

Page 13 

Completion Date 10/17/2014 

Completion Time 12:12:45 

WO No. 14-6152 

CHECK THE COMPUTER DAJA I,OG RECORDJ'ZR 

Close Date 10/17/2014 

Task No. FBI CAL TEMPS 

WOType PM 

Assigned By SHULl4999 

Assigned To JONES8963 
Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 
Completion Date 10/17/2014 

Completion Time 12:12:45 



12/J 0/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 14 

Equipment No. EB-L-FBl-WST-06TEMP 

Equipment Description HEAT EXCH GAS IN TEMP .6 
Location SOILD BUILDING 

Comments 
computer is recording all reading correctly. 

WO No. 14-61~2 

CHECK THE COMPUTER DATA LOG RECORDE.R 

Task No. FBICALTEMPS 

WOType PM 

Assigned By SHULI4999 

Assigned To JONES8963 

Scheduled Start Date I Oil 0/2014 

Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FB1-WST-07TEMP 

Equipment Description HEAT EXCH GAS OUT TEMP. 7 

Location SOILD BUILDING 

Comments 
computer is recording all reading correctly. 

WO No, 14-6152 

CHECK THE COMPUTER DATA.LOG RECORDER 

Task No. FBICAL TEMPS 

WOType PM 

Assigned By SHULI4999 

Assigned To JONES8963 

Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

CloseDate 10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:12:45 

Close Date 10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:12:45 



12/l 0/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 15 

Equipment No. EB-L-FBI-WST-08TEMP 

Equipment Description SCRUBBER GAS OUT TEMP .8 

Location SOILD BUILDING 

Comments 
computer is recording all reading correctly . 

. ·. 
WO No. 14-6152 

CHECK THE COMPUTER DATA LOO RE(QRDER 

Task No. FBI CAL TEMPS 

WOType PM 
Assigned By SHULI4999 

Assigned To JONES8963 
Scheduled Start Date 10/10/2014 

Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-WST-09TEMP 

Equipment Descriptfon SCRUBBER WATER OUT TEMP . 9 
Location SOILD BUILDING 

Comments 
computer is recording all reading correctly. 

WO No. 14-6153 
INSPECT THRMAL COUPLES 

Task No. FBICALTRCP 

WO Type PM 
Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10/10/2014 
Scheduled Finish Date 10/10/2014 

.. 

CloseDate 10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:12:45 

Close Date 10/17/2014 

Completion Date 10/17/2014 
Completion Time 12:33:26 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 16 

Equipment No. EB-L-FBI-RACT-T-TC4 
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4 

Location SOILD BUILDING 

Comments 
accurate reading 

WO No. 
INSPECT THRMAL COUPLES . 

Task No. 
WO Type 

Assigned By 
Assigned To 

Scheduled Start Date 
Scheduled Finish Date 

14-6153 

FBICALTRCP 
PM 

JONES8963 
10/10/2014 
I 0/10/2014 

Equipment No. EB-L-FBI-RACT-T-TC5 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5 
Location SOILD BUILDING 

Comments 
accurate reading 

WO No. 14-6153 
INSPECTTHRMAL COUPLES 

Task No. FBI CAL TRCP 
WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10110/2014 
Scheduled Finish Date 10/10/2014 

Close Date 10117/2014 

Completion Date 10/17/2014 
Completion Time 12:33:26 

Close Date 10/17/2014 

Completion Date 10/17/2014 

Completion Time 12:33:26 

.. 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Equipment No. EB-L-FBI-RACT-T-TCC 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL 
Location SOILD BUILDING 

Comments 
accurate reading 

.. ·. 

Page 17 

. 

WONo; 14-6153 
INSPECT Tf:{RMAL COUPLES .. 

Close Date 10/17/2014 

Task No. FBI CAL TRCP 
WOType PM 

Assigned By 
Assigned To JONES8963 

Scheduled Start Date I 0/10/2014 
Scheduled Finish Date 10/10/2014 

Equipment No. EB-L-FBI-V-SCRB-TC I 

Equipment Description FBI SCRUBBER THERMAL COUPLE #I 
Location SOJLD BUILDING 

Comments 
accurate reading 

WO No. 14-6153 
INSPECT TtlRMAL COUPLES 

Task No. FBI CAL TRCP 

Completion Date 10/17/2014 

Completion Time 12:33:26 

Close Date l 0/17/2014 

.· 



12/10/2014 

WOType PM 
Assigned By 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Assigned To JONES8963 
Scheduled Start Date 1011012014 

Scheduled Finish Date 10/1012014 

Equipment No. EB-L-FBI-V-SCRB-TC2 

Equipment Description FBI SCRUBBER THERMAL COUPLE #2 
Location SOJLD BUILDING 

Comments 
accurate reading 

Page 18 

Completion Date 1011712014 

Completion Time 12:33:26 

WO No. 14-6153 Close 'Date 10/i7/2014 

INSPECT THRMAL COUPLES 

Task No. FBICALTRCP 

WO Type PM 
Assigned By 
Assigned To JONES8963 

Scheduled Start Date 10110/2014 
Scheduled Finish Date I 0110/2014 

Equipment No. EB-L-FBl-V-SCRB-TC3 
Equipment Description FBI SCRUBBER THERMAL COUPLE #3 

Location SOILD BUILDING 

Comments 
accurate reading 

Completion Date 10/17/2014 
Completion Time 12:33:26 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

I 
· ····· .·· · · · · ·.· ·. ·· ·· · WoNo. n,6154 

CHECK TI:fE SCRVBERJ)ISI<; ACTJJATOR .... 

Task No. FBIDSKSCRUB-M 

WOType PM 
Assigned By SHULl4999 
Assigned To SHULI4999 

Scheduled Start Date I 0/ 4/2014 
Scheduled Finish Date 10/ 4/2014 

Equipment No. EB-L-FBI-V-SCRB-ACT 

Equipment Description FBI SCRUBBER DISK ACTUATOR 
Location SOILDS BLDG. 

Comments 
all task check and completed. 

WO No. 14-6155 

FBf FLUIDIZING BLOWER - M - 0 

Task No. FBl-FL-BL-M 
WO Type PM 

Assigned By MEATOl234 
Assigned To BAZIL-TEMP 

Close bate 10/8/2614 

Completion Date JO/ 8/2014 

Completion Time 09:54:35 

Close Date 10/15/2014 

Page 19 

Scheduled Start Date IOI 3/2014 Completion Date 10/14/2014 
Scheduled Finish Date IOI 3/2014 Completion Time 14:05:31 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 20 

Equipment No. EB-L-FBI-FLU-A-BLWR 

Equipment Description FBI FLUI.D AIR BLOWER 

Location SOILD BUILDING 

Comments 
Task check and completed. 

WO No. 14-6156 

.CHECK FBI PREHEAT BLOWER 

Task No. FBIPREHEAT-M 

WOType PM 
Assigned By MEAT01234 
Assigned To BAZIL-TEMP 

Scheduled Start Date 10/ 3/2014 
Scheduled Finish Date 10/ 3/2014 

Equipment No. EB-L-FBl-PRE-H-BLW 

Equipment Description FBI PREHEAT BLOWER 

Location SOILDS BLDG. 

Comments 
not running 

WO No. 14-6157 
ROOF SPRAY SYSTEM - M - 0 

Task No. FBIROOFSPRY-M 

WOType PM 

Assigned By shuli4999 
Assigned To SI-IULI4999 

Scheduled Start Date 10/15/2014 
Scheduled Finish Date 10/15/2014 

Close Date 10/15/2014 

Completion Date 10/14/2014 

Completion Time 14:06:53 

Close Date 10/15/2014 

Completion Date 10/15/2014 
Completion Time 10:00:47 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 21 

Equipment No. EB-L-FBI-HPW-SP-GUNJ 

Equipment Description FBI ROOF SPRAY GUN# I 
Location SOILDS BLDG. 

Comments 
task check and completed 

WO No. 14-6157 

ROOF S.PRA Y SYSTEM -M ~ 0 

Task No. FBIROOFSPRY-M 

WOType PM 

Assigned By shuli4999 
Assigned To SHULl4999 

Scheduled Start Date 10/15/2014 

Scheduled Finish Date 10/15/2014 

Equipment No. EB-L-FBI-HPW-SP-GUN2 

Equipment Description FBI ROOF SPRAY GUN #2 
Location SOILD BUILDING 

Comments 
task check and completed 

WO No. 14-6157 

ROOF SPRAY SYSTEM - M - 0 

Task No. FBIROOFSPRY-M 

WOType PM 
Assigned By shuli4999 
Assigned To SHULI4999 

Scheduled Start Date 10/15/2014 

Scheduled Finish Date 10/15/2014 

Cfose Date 10/15/20 I 4 

.. 

Completion Date 10/15/2014 

Completion Time 10:00:47 

Close Date 10/15/2014 

Completion Date 10/15/2014 

Completion Time 10:00:47 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS Page 22 

Equipment No. EB-L-FBl-HPW-SP-GUN3 

Equipment Description FBI ROOF SPRAY GUN #3 
Location SOILD BUILDING 

Comments 
task check and completed 

.· 

WO No. 14-6157 

ROOF SPRAY SYSTEM - M - 0 

TaskNo. FBIROOFSPRY-M 
WOType PM 

Assigned By shuli4999 
Assigned To SHULI4999 

Scheduled Start Date I 0/15/2014 

Scheduled Finish Date 10/15/2014 

Equipment No. EB-L-FBI-HPW-SP-GUN4 
Equipment Description FBI ROOF SPRAY GUN #4 

Location SOILD BUILDING 

Comments 
task check and completed 

WO No. 14-6166 

SCHWING SLUDGE CAK.J;: PUMP -M - 0 

Task No. SCHW-PMP-M 

WOType PM 
Assigned By PORTE3922 
Assigned To KELL Y6852 

Scheduled Start Date 10/26/2014 
Scheduled Finish Date 10/26/2014 

Close Date 10/15/20 I 4 

Completion Date 10/15/2014 

Completion Time 10:00:47 

Close Date 10il5/2014 

Completion Date IO/ 8/2014 

Completion Time 15:00:30 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA - NEW ORLEANS 

Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 

Location SOILDS BLDG. 

Comments 
FBI is down for repair,schwing pump used for trucking all task check and completed. 

WO.No. 14"6166 
SCHWING SLUDGE CAl(E PUMP• M - .0 

Task No. SCHW-PMP-M 
WOType PM 

Assigned By PORTE3922 
Assigned To KELLY6852 

Scheduled Start Date 10/26/2014 
Scheduled Finish Date 10/26/2014 

Equipment No. EB-L-FBI-SL-F-KSP-( 17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 

Location SOILDS BLDG. 

Comments 

Close Date 10/15/2014 

Completion Date 10/ 8/2014 
Completion Time 15:00:30 

FBI is down for repair,schwing pump used for trucking all task check and completed. 

wo No. 14-6167 
.ADJ.U.ST SLUDGE.CAK~ PUMP 

Task No. SCHW-PMP-M-M 

Cfos.e.Date 10/15/2014 

Page 23 



12/10/2014 

FBI QUARTERLY REPORT 1 
VWNA -NEW ORLEANS 

WOType PM 
Assigned By PORTE3922 
Assigned To KELLY6852 

Scheduled Start Date 101312014 
Scheduled Finish Date 10/ 3/2014 

Equipment No. EB-L-FBl-SL-F-KSP-( I 0) NORTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 

Location SOILDS BLDG. 

Comments 

Completion Date 10/ 8/2014 

Completion Time 15:02:56 

FBI is down for repair,schwing pump used for trucking all task check and completed. 

WO No. 14-6167 
ADJUST SLUDGE CAKE PUMP 

Task No. SCHW-PMP-M-M 

WOType PM 
Assigned ~y PORTE3922 
Assigned To KELLY6852 

Scheduled Start Date 101312014 
Scheduled Finish Date 10/ 3/2014 

Equipment No. EB-L-FBI-SL-F-KSP-( 17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 

Location SOILDS BLDG. 

Comments 

Close Date 10/ 15/2014 

Completion Date 101 8/2014 

Completion Time 15:02:56 

FBI is down for repair,schwing pump used for trucking all task check and completed. 

Page 24 



Page:1 WORK ORDER(CON'DENSEO) REPORT 

Typ!!_ ~ork Order___ Class: UNPLANNED 

R 1400048 Dept.: STP01THMOO 

Required Date: 15-0CT-15 

Category: REPAIR 

Area: FBROO 

Start Date: 15-0CT-14 

[)escription: Need to repair air line to the Sludge Feed line 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 15-0CT-14 

08JA.N 2015 
04:12 PM 

Crew: MA/NT 
"">,,,_ 

<l\\. 

rnsplay Noles'\ 
Asset Type/ID: E/0000000412 

Description: FBI PIPING & DUCT WORK 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1400048 /01 
Required By: 15-0CT-15 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

Desc: Need to repair air line to the Sludge Feed line 

Assigned To: 

Reason: Meter Reading: Meter: 

Stock Type I Code Item Description 
~~ ............ ~~~~~- Qty. Est. UOM 



Attachments 
Asset Data 
Asset List 

Cost Summary 



Work Order Information 

Work Order: 1400048 / 01 

Description: Need to repair air line to the Sludge Feed line 

Timekeeping Summary 
1of1 

r·oa1ev ------Enil?1oveeNO.t.;;-"EffiPiove'"Ei"Naiile-- s1aill8-- R"Ei9-Stiift--R"eg Tvo0-"R0-9·H";:s--p;--em shifi-"Prem"Tvoe ____ F>r:;;;n·i=1;:51 
/__~g'.15/20~ __ J_r:.J_::QQ_~- -------~~~9.!L Eugen~_t:>_psteq __ S_1?01 _____ _§g_iiE:Q_ ____ ~_:..Q_Q ______________________________ J 

1of1 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1of1 

l
rwOikSia!U5A-1=a11w:e·e:Ocie--_ Faiiur.:iMade-c;;m;;o;:;;;iliCacie--RePairCocie-iliEiXi"Aciiar1-
£k1l~E3.Q.. __ M_EcH8~i_g_ _ _g~MA~E:fl ___ ~EcH _____ REi:'.61JL __________ _ 
1of1 

Activity Tracking Summary 
1of1 

rage l or l 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCfoseout?tgt=Summary &format=prin. .. 1/8/2015 



Page:3 WORK ORDER {CON1PENSED) REPORT 

Type_ Work Order 

R 1400054 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 17-0CT-14 

Category: REPAIR 

Area: MNTOO 

Status: FINISHED 

Shop: 

Start Date: 07-0CT-14 Finish Date: 07-0CT-14 

Description: GEMS system C02 & S02 analyzer motherboard (spare) 

ASSET INFORMATION 

03:32 

Crew: ELECT 

Display Notes: Y 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

WORK ORDER NOTES 

PURCHASE pp 11815-7815003868 purchased two PCA motherboards 22-0085 GEN. 5 200E from ST/ GEMS installed 
one SO analyzer 9125114 & installing other in CO analyzer 
10120114 ordering one morre as spare 

Work Order/Task: 1400054 /01 Desc: C02 analyzer motherboard 

Required By: 17-0CT-14 

Task Priority: 12 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

000 

TASK NOTES 

Reason: Meter Reading: 

_s_w_c_k_T~yp_e_l_C_o_d_e _______ lre_m __ D_e_sc_~.~-ti_on ______________ _ 

/ Item 22-0085 PCA, motherboard, 
GEN. 5200E 

Meter: 

Qty. Est. UOM 

1 



Work Order Information 

Work Order: 1400054 I 01 
Description: C02 analyzer motherboard 

Task Progress Entry 

Work Status:[F,;~Qi~~El.~.11' 
Actual Duration: L _ 1.50 

Failure Code: IC.<:?N"f~()L .. 
Failure Mode: jDE_F=E.C.Il\fE. 

Root Cause: 

Actual Start Date: j101~7t?014_0.~:9!:j:O~ . 
Actual Finish Date: /!£?(171?~14_~0_:~5:_()0 
Component Code: j1~~C. 

Repair Code: ,..l.R-_E_P_A-.. -IR-. ----

Next Action: 
~------------------------------------, Comments: replaced CO analyzer, motherboard, calibrate analyzer, and put back in to service 

D Create Follow-up Work Request? Required Date: L. 
Description: 

\·'· 

.LCllC,'-' J. VJ. J. 

http ://vnocvnaowtO 1 : 7777 /wamprd/ synergen/CostAndCloseout?tgt=Task:ProgressDetail&f... 111312015 



rage 1 01 1 

Work Order Information 

Work Order: 1400054 / 01 

Description: C02 analyzer motherboard 

Timekeeping Summary 
5of5 

~
-. ' ' ----···-. --. ···-·---------. -·--·-·--········--------·-.·--·-·--.·-···.·-·---·--. -·----··-.. -----·------------------·-···-····-··--·----··1 _EV . Employee No.it Employee Name Status Reg Shift , Reg Type Reg Hrs Prem Shift Prem Type Prem Hrs 
/08/2015 ,J08963 JONES, AARON Unprocessed SD01 SCHED i 

01/08/2015 SM7135 SMITH, JAMES Unprocessed 8001 SCHED : 
!I 01/08./2015 TE6545 TESVICH, STEPHEN Unprocessed SD01 SCHED ! 

10/17/2014 J08963 JONES, AARON Posted SD01 SCHED 1.50 i 
i_~_9!Q7 /201'.!_ __ 4989~ _______ _JONES, AARON ____ _Post_E)Q_ _________ §DQ_!_ ___ §CH_;Q ______ ,1.50 _______________ ______ _ ____ _] 

5of5 

Direct Charges Summary 

1rran5aciiOr1oai0v·--oc·Nc;:--EmPiovee"Noi.i.-- status--~---u1111 -oiy--s1cJ·p-;;c;e;··--r.;ta1;;;;m1-ve;;-ci-o-r·cocie--venciorillaiTiei 
[_~_data .!_o_ disp§y _______ ----------------------- --------------···-·-·--·-. _______ ---------··· -··------ ________ __j 

Materials Used Summary 

, Service History Summary 

Task Progress Summary 
1of1 

l
wCirk'&aiUst;. -Fa1rw:0co-ae-F"a~~r.irv1acie-·-c-.;;n;;one,;·1coCi€--"Re;;a1rc;0ci0--N"eX!ft.Ctiar1-l 

~f:inishE_l!!_ ____ _fON.I.BQb____!?_EF~CTIYE_IN&~-------·--B_EP~B_. _______________ ; 
1of1 

Activity Tracking Summary 
2of2 

1
----------·------·-·-------·--------------------·----·-·------·-----------·-·-··----·--·--·---------------··1 
Date Activitv Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name / 

Ul~~ci~~~~--l~~~~~~~~~~~b~~---·---~----··-------------·~·-.-~~~~~~~~lt _______ . _________________ .. ____ I 
2 of 2 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin. .. 1/8/2015 



Page:2 WO~K'QROEIR·(CONDENSEO) REPORT 

Ty~-- Work Orde_~_ Class: PLANNED 

R 1400037 Dept.: STP01THMOO 

Required Date: 18-0CT-14 

Category: REPAIR Status: CLOSED 

Area: FBROO Shop: 

Start Date: 13-0CT-14 Finish Date: 15-0CT-14 

Crew:M\T . 

Display Notes: Y \ 

Description: FBI TIC #1 needs to be installed and wires cleaned up 

ASSET INFORMATION 
Asset Type/ID: E/0000000410 

Description: FBI REACTOR 

Warranty Exp. Date: Parent Asset Type/ID: I 

WORK ORDER NOTES 

Work Order/Task: 1400037 /01 
Required By: 18-0CT-14 

Task Priority: 21 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

TASK NOTES 

Desc: FBI TIC #1 needs to be installed and wires cleaned up 

Assigned To: 

Reason: Meter Reading: Meter: 

Stock Type I Code Item Description 
~~~~~~~~-

Qty. Est. UOM 



~ Asset List 

I Cost Summary 

i Items Worksheet 
l Dali'IBry 
1 Scheduling 

1

htET:f.'ili:\ 
1la:::mw 

TaSk {F81-T£~--~~;d~t~b,;~;tal1;d~~d-;~i~~;-ci~-a;:;;;t~-~-- ·-
Asset· (t~_::!G.~~-~~~~~:'.:·~--.-·~:~~~~~~~~~~~~I~~~--~~~-~:~:::.:~--~ .- . 

FiniSh 1fh~;;;~~""~;;;~~;;·;;p~;;d-~;;,-;··;·~·~;;;;;·- --~---. ~----- --- . 
comments ! 



Page~· 2 WO'RK ORDER· (CONDENSED) .REPORT 

Type .. Work Order 

R 1400043 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 23-0CT-14 

Categol}I: REPAIR Status: FINISHED 

Area: GASOO Shop: 

Start Date: 17-0CT-14 Finish Date: 17-0CT-14 

Description: Replace flange to gas gun 

ASSET INFORMATION 

07 JAN2015 
03:32PM 

Cr~AINT 

Display Notes: ' 

Asset Type/ID: E /0000000418 Warranty Exp. Date: Parent Asset Type/ID: I 
Description· FBI NATURAL GAS FUEL SYSTEM AND INJECTION 

WORK ORDER NOTES 

Work Order/Task: 1400043 /01 
Required By: 23-0CT-14 

Task Priority: 14 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

TASK NOTES 

Desc: Replace flange to gas gun 

Assigned To: 

Reason: Meter Reading: 

_s_to_ck--'Ty,""-p_e_l"'""C_o_de ___ Item Description 

Meter: 

Qty. Est. UOM 
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L1rac1e - ~µmmary - J'lew vneans vraoyne,1v1eussa oaouJp 1 

Work Order Information 

I 
! Work Order: 1400043 / 01 

Description: Replace flange to gas gun 

Timekeeping Summary 
2of2 

[-~~~~~~----:~~~;-No.A- ~~~~~~~~~-;~~~~~;-~~~~1tt---~~Jr;--Reg~~~~- ··prems111tt- -·-prem rwe -p-remHrs-·] 
1 __ ~011413~~--I~_:_QQ~ ---~------- .. l?J_i_i!91J~_l!_gen~-- ___ F_>_q_~~ __ §_QQ_1 ______ §_G_tL~J2 .. ______ ?.:S!Q __ ____ __________ ____ _ _____ J 

2012 

Direct Charges Summary 

Materials Used Summary 

:-ruock-COdeA·- storeroom-,\·-oe-sc~ouon -auantttYLTsect-- i 
i No dat§!_!Q__Q!~JEX_,, ____ .. _, __________________________________ _! 

Service History Summary 

Task Progress Summary 
1 of 1 

[;~~~-~;~~~~=~~~~~~L°iJ~=:~~~-~~~~;~~-~-~:~~~-~:~:-~~' 
1of1 

Activity Tracking Summary 
2of2 

l
-~~-~~;~~~.---~~~3~~~~c~~g~NJci;~A-mou-n~----~-,,. -Acifviii. ".ours '"~Rr·---~~~e~~~0418 C"rew·· ·-Emp1oveeNO~ --EmoroveeNa-me -] 
_JQl20/:l_OJ4 _Jj00000000Q0017 __ _Q __ ----------·--. E _QQCJQQ_().Q_41Jl ______ _ _ _ __________ _j 

2of2 

rage l or l 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Sµmmary&format=prin. .. 118/2015 



Page:3 WORK ORDER (CQl\IDENSED) REPORT 07 JAN 2015 
03·32PM 

Type Work Order Class: UNPLANNED Category: REPAIR. status: CLOSED '·,,. Crew: MA/NT 
·-·-··-··- ---:---~-··-·--· ' .,~ 

R 1400044 Dept.:STP01THMOO Area:FBROO Shop: ~··.,. 
Required Date: 23-0CT-14 Start Date: 13-0CT-14 Finish Date: 15-0CT-14 Display .. es: Y 

Description: Need top and windbox brick up and gasketed and new nuts and bolts installed and doors close .. /so, in 
the bed door the sand door to be put on and bolted up 

ASSET INFORMATION 
Asset Type/ID: E /0000000410 

Description: FBI REACTOR 

WORK ORDER NOTES 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1400044 /01 Desc: Need top and windbox brick up and gasketed and new nuts and bolts installed and 
Required By: 23-0CT-14 doors closed. Also, in the bed door the sand door to be put on and bolted up 

Task Priority: 18 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Coll)ments: 

MATERIALS 

Mal'/ 
Item Store Primary Bin 

TASK NOTES 

Reason: Meter Reading: Meter: 

Qty. Est. UOM 
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Ei!e !;dit }Jews ,ScliMl; Fa'<loritw Qa CJ~!p JYtndow 
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l
j Altachment!5 
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I
( Asset list ~--~j 
i Cost Summary ~-i•; 
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•! DelNery ,,,-:•i 

l
j Scheduling '_~:· 
l .. r•.·---, ... <:>··---,c"<•-h - - -, .. -. ,, - ---~,.,._ 

I Ai.:tions 
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Page:4 WORK ORE>~R (CONDEN'SE[}) REPORT 

Categ0ry: REPAIR Status: FINISHED 

\. 07 JAN2015 

. .,,,,"" 03·32 PM 

Type_ WCJ!Jr...C!!r:J..eL__ Class: UNPLANNED 

R 1400087 Dept.: STP01THMOO 

Required Date: 24-0CT-14 

Area: SCBOO Shop: 

Start Date: 27-0CT-14 Finish Date: 27-0CT-14 

Description: TIC Rot working need to find the problem or replace with new TIC 

Crew'.~ECT • 
Display Notes: Y '\ 

ASSET INFORMATION 
Asset Type/ID: E /0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

WORK ORDER NOTES 

Work Order/Task: 1400087 /01 Desc: TIC not working need to find the problem or replace with new TIC 

Required By: 24-0CT-14 

Task Priority: 18 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description 
~~~~~~~·~~~~~~~~--~~~~~~~~~~~~ 

TASK NOTES 

Meter: 

Qty. Est. UOM 



--j 



.l UC,"-' .l V.l .l 

Work Order Information 

1-------------------·· ------------------- ·------·-··----------------·· -------·--·--··------------------------- --------·-- ·1 

I Work Order: 1400087 I 01 

I 
Description: TIC not working need to find the problem or replace with new TIC 

c L"!Ji-'!ll_.'l._'l.~!iQ~]:~f=~Q!j-••.~-W_~_~;;,,~_;-"_·'~~~:t~~==~Cf,JH:'~~~~~:~4~J~='1'a~~~_Jl-~~,Jlc_"".~J!.~i:~§J!~~~c~-

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1of1 

'l\.VOrkStatUSA_·-----Fa11Ure-code-_ -FaffUreMode----componentcode · --Rer;air·c-ode _--~:~~:.~-_-] 
_Fin_ished ______ CONI_i3c9.h FALS~ ____ _l!-1§,g _________ ADJU_§_T_ 

1 of 1 

Activity Tracking Summary 
1of1 

i-~~~~~~;~-~--~;~;~;~;~~~-~=:~:J.~.::.-~~~:i_~i~~-:::._~~~~~~~~~~~-~r:_~~~~~~~~~~9-~=:~1 
1of1 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 1/8/2015 



Page:S WORK OROER(COJNDENSED) REPORT 

Type__ Work Order 

· R 1400128 
Class: UNPLANNED 

Dept.: STP01THM.00 

Required Date: 30-0CT-14 

Category: REPAIR 

Area: FBROO 

Start Date: 27-0CT-14 

D~scription: Freeborad TIC not working 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 27-0CT-14 

07 JAN 2015 
03:32PM 

.Crew: ELECT 
:';'~ 

Display Note~. 
' 

Asset Type/ID: E /0000000410 

Description: FBI REACTOR 

Warranty Exp. Date: Parent Asset Type/ID: / 

WORK ORDER NOTES 

Work Order/Task: 14.00128 /01 
Required By: 30-0CT-14 

Task Priority: 21 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Desc: Freeborad TIC not working 

Assigned To: 

Reason: Meter Reading: 

Item Store '-p,'"fm=ary"'"-"B"'in'----·S"'t""oc::.:k;_T"'y"'p""e'-1-=C.::o;::de'--- Item Description 

TASK NOTES 

Meter: 

Qty. Est. l.)OM 



rctgti 1 Ul 1 

Work Order Information 

Work Order: 1400128 I 01 

Description: Freeborad TIC not working 

:·~~iSW:f!®~~~~p:~a~:~~;fif,~:;';;R::![,~;£!'.f??~~f;Q~*51~,;;].1i,t&{M~(~it~
1

!~~Pl~~~M~~112 f~§~!Mt~~Wl!~~t~~~iJc&I~~itj~~!e~?~~~~~~f~~f~~!~~+t~~~}lf!fitt~~~·~~;;~~ :~;cl 

Task Progress Entry 

Work Status: l.,i:i!1!~~- ~.~J~1J'. 
Actual Duration: j 5.00 

Failure Code: JCONTRSJL 

Failure Mode: j~A.~?:E 
RootCause:r--------___, 

Actual Start Date: Jt0/27/2014 08:38:00 

Actual Finish Date: 1~'?!~~1?!:>"1 __ -4_ 1~:3_9_:00 
Component Code:!.!_~~~-

Repair Code:j "R_E_P_A_l_R ___ _ 

Next Action: 

Comments: replaced input module card on PLC after trouble shooting system; found thermocoupler 
module card defective; system working properly after diagnosis I repair 

D Create Follow-up Work Request? Required Date: 

Description: 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=TaskProgressDetail&f... 1/13/2015 



re:tgti 1 Ul 1 

Work Order Information 

1-~=~;:~-~::~:,~-~=:o:k~g- -·--- ··-·--------- ---··-·---------------------~ ---------·--·--·, 
[ __ J:~~~~~~~~~~~~~~~~~~.~~::1_~~~,:~~~~~~~-~:~~~~~~~~=~bd~~~~~~~~~~~·l~~~.~~~~:~~~Q~._ij~\ 
Timekeeping Summary 

1 of1 

l~~;~~~~-~~~r~~~]~~~~~~~~-~;~;~---~~~~~~-:-~;~~~-~~~~i~_P:~--~-~:·-::~~~:~·--:~=-H:·~i 
1of1 

Direct Charges Summary 

Materials Used .Summary 

[stocr<-·codeA-·storeroomz~---oesc~o11on--·-·auan·1~;used-i1 hl.2._data to _~P!~Y. ..... --.-~-----~-- ..... - ________ -· ---·--·; 

Service History Summary 

I soecrncauon TVO~.o.--spec··categ·orv· ···e.ttribUte··- Attfibtia-oesc·~ption -· Aitribute va1ue-
-~o t!~!a tq_q~P-@.Y. ....... _____ ·--· --·-·· .. ---- ·-

Task Progress Summary 
1 of1 

CT
-·-·--···-·------·········----·-·····---·---·-······-·· -·-······-·~ 

Work StalusA Failure Code Failure Mode Component_ Code. Repair Code ·-NeYl Action 

Finis]l~.<I. ··- C()_NTROL[l\.l_§E_ ___ llli_&_Q. ___ ···-· _R!'~_AIR ___ -······ 
1of1 

Activity Tracking Summary 
1 of1 

1 ~--------..... ACtiV.ftY--rrackina-No.- ·---ArTIOlint ___ uni1S~-·A·ei1v;1y·-Hours ··ART~· Asse110-----·--crew---Emo1ovee-No~·--Emo1ovee-Name· 
L111.1.11~1~--!~.QQQjJ.QOOQ001!J.2 .... __ Q ___ --·· ·····-··---~ -· .OQ9.0.0.Q0410 ···-···-···-~------·· --··-···--- j 

1of1 

http://vnocv11aowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 1/8/2015 



Page:! WORK ORDER (CONDENSED) REPORT 

!YPe. 11Vork O_rder __ 

R 1400023 
Class: PLANNED 

Dept.: STP01THMOO 

Category: INSTALL 

Area: FBROO 

Status: FINISHED 

Shop: 

Required Date: 07-NQV-14 Start Date: 10-0CT-14 Finish Date: 23-0CT-14 

Description: FBI incinerator thermal couples 
install 2 and 1 spare 
KKBC-7-75-42-6E36-31 type K Dual Element 1-3', D;3/4" NPT;J" 

ASSET INFORMATION 

'" 07 JA.· N 201·. 5\,,_ 
03:32PM, \ 

Crew: MA/NT . \ 

Display Notes: Y 

Asse.t Type/ID: E / 0000000409 Warranty Exp. Date: Parent Asset Type/ID: / 

Description: FLUID BED INCINERATOR GENERAL 

WORK ORDER NOTES 

Work Order/Task: 1400023 /01 
Required By: 07-NOV-14 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

000 

TASK NOTES 

Desc: FBI incinerator thermal couples 
install 2 and 1 spare 

Assigned To: 

Reason: 

Stock Type I Code 

/ 

Meter Reading: 

Item Description 

thermal couples FBI incinerator 
KKBC-7-75-42-6E36-31 type K 
Dual Elementl-3', D;3/4" NPT;1" 
expedite shipping tee $75. 00 

' 

Meter: 

Qty Est. UOM 

3 



vrac1e - u1sK rrugrt:ss uerart -1,,.ew vneans iv1eamn,tlm\Il oaou5pl 

Work Order Information 

Work Order: 1400023 I 01 
Description: FBI incinerator thermal couples 

instaU 2 and 1 spare 

Page l ot l 

!k;:·~mJ~~~~:~~j!}~!Yd:il~iM':J@Jitf P]~.~,ti.~fg_~'.~i-~.?f~ISrftMlt~fJ~i;~J4~~~{;,~~;i!~i.!\_t;§~~i~:%~fiJ:t~,fR;rr¥r:::.rvsi!:~-;~~~t~~~~~(gg~~iri~~~}~~;¥}~Ji't}{~~;%~!i~l1*~ill~'fu~_L~~;{s.:~1 

Task Progress Entry 

Work Status:lf1~~~ .. ~~~5EJi 
Actual Duration: I.. 310.73 

Failure Code:JMEC.HANIC 

Failure Mode: jDAivlAGE[) 

Root Cause: 

Actual Start Date: j1Q1101201.413:52:00 

Actual Finish Date: )1~{2_~/~_(1:1:4_ 1_~:36_:00 
Component Code: jl_NS,9_ 

Repair Code: j"R""E;"'P"'"p,"'1.Rc-.. --~ 

Next Action: 

Comments: (2) thermocouplers were removed and replaced with new ones; furnace back in service 

D Create Follow-up Work Request? Required Date: 

Description: 

http ://vnocvnaowtO 1 : 7777 /wamprd/synergen/CostAndCI oseout?tgt=TaskProgressDetail&f . . 1/13/2015 



Work Order Information 

r-~=,~~:~!;~~~;~,~=~;:c:p~es-·--------·----· .. ---·------··------·------·---·---·-··---·--------------·--
L. \,, 3Ji!-'~~JllS,.JI _Jl[~QQfJllJ~ :.t:'~::~,l~~~:~:'lJ!: .d~~'''~!Kl~J;li~:\fo;clb;Ji.~~J;';;,i9WM.,"'')J ... i.1~!1!il!J.IY.i!:rll.<ili[QQ"~J 
Timekeeping Summary 

3of3 

I ~;~~~~-·~:e;~· ·:~:~~~~~~~----p~~~-~---~~0;hm---~lg~~~~---·Re~~0~-·--prem-Shm·-premTuoePrem·Hrs··1 

[~;~~~~: J~~~~~ __ ~~~~~~::.~~ ;~;l:~~~L ~g~~t __ 1 ~gg ··---·-·-···-·--··-···! 
3 of 3 

Direct Charges Summary 

1 Transac11onoatev -···ffc No~· EffiPIOv-ee NO:-A-- status-···IYQg·-·-unit oty std Pnce;---T.;1aTAITit ·-vendor code -·-vendOfName·1 
!_ ~.P...Q~~-!Q:.~~~Y. --·-·---·-- --·--- -- .. _,, _____ -· ----·-· ·-·-- __ ,,__ - -··--- ·--·- --- ----- ·------·------------- ··--· ... .J 

Materials Used Summary 

Service History· Summary 

l
·spec1ficatiMTVQei\""-·-·sp·e·c·ca·1egorv -·Attnbute -AttributeDeSCrfoifon---Attri~Utev::i"lue 
--~l?~q~.!~ .. fQ_Q_i_~Q!.€1.t. _________ ,, ___ ···---·· -·- -- -·-··-- ---· --------------

Task Progress Summary 
1 of 1 

r· .. ----------···---··-··--··---·----------·-- -----···----------· .. ··- ~-····-······--··-,·· -

I 
Work StatusA Failure Code Failure Mode Component Code Repair Code 

.£inis~.cL. ...... .MJ'C:CH.ANIC:C_t:)j\ll,1_j\Q.EJJ.JN~C--·-···-- REPJl.l~·-··· 
1of1 

Activity Tracking Summary 
1 of1 

Next Action 

1 ·oate-.. -·-----···-·ActiVttYTrackTOQNO:"-·-Amouni'" Units Activity --Hours·---ART - Asset ID ----- crew·--EffiolOV98No. 
!.111061.?QH.J40oooooooooo2~ o... ··-·~-·--. . ___ _£_ .. 9QQQQQQ4.09 ________ .... 

1of1 

http://vnocvnaowtO I :7777/wamprd/synergen/CostAndCloseout?tgt=Summary &forrnat=prin... 1/8/2015 



Page:2 WORK ORDER {CONDENSED) REPORT 

Type_ \,o/ork Order __ Class: PLANNED 

P 1400167 Dept.: STP01THMOO 

Category: PERIODIC 

Area: ASHOO 

S(atus: FINISHED 

Shop: 

Required Date: 15-NOV-14 Start Date: 14-NOV-14 Finish Date: 14-NOV-14 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

07 JAN 2015 
03·37PM 

Crew: MA/NT 
·\, .,,, 

Display Notes: y'\ 
Asset Type/ID: E /0000000432 

Description: ASH POLYMER SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: / 

WORK ORDER NOTES 

Work OrderfTask: 1400167 /01 
Required By: 15-NOV-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

TASK NOTES 

Desc: MONTHL y - FBI ASH POLYMER SYSTEM PM 

Assigned To: 

Reason: Meter Reading: 

Stock Type I Code Item Description 

TASKINST [] With the system running, check for proper operations and for leaks. 
[ ] Clean any polymer leaks that would create a slip hazard. 

Meter: 

Qty. Est. UOM 



Oracle - Task Progress Detail - New Orleans Meatof,Brian odb03pl 

Work Order Information 

Work Order: 1400167 I 01 

Description: MONTHLY~ FBI ASH POLYMER SYSTEM PM 

Task Progress Entry 

Work Status:i.~J~~~~.,~.~!lli 
Actual Duration: J. 1.00 

Failure Code: j~.<?~-~ 
Failure Mode: "JN"o" __ N""E~ __ -'--'--'--
Root Cause: 

Actual Start Date: j11/14/201411 :13:00 

Actual Finish Date: j1111412014 1_2:14:0_0 

Component Code: jNO,_~_E 

Repair Code: r.l~" .. _o'"N"_ E=_ ----~ 

Next Action: 

Comments: inspect and verify performance of the poymer system; all working properly 

D Create Follow~up Work Request? Required Date: 

Description; 

Page 1 of l 

\(' 

1/11/20Vi 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Work Order Information 

r ~::::~-~~~~~:0:~~S~-p=~M~:y:~:M PM -------------··----·----- -----------1 
)_~;jl!i!J1~~~~~='~;,,,":~1=~~j~="'-=·IL"':'~1~~~lj_&,8,i!~l;,,:::~_\Y~~-11!~=~l~'~!~a'!:~'"-'-~llJ':'ti'-Gl!~!Y~~Jll9~-:''J 
Timekeeping Summary 

1 of1 
roat~·-··-.. -·--EniPiOVee-No.·~-EffiOiOYe-;Name-·-status·---RBOShift-- RSQ rvPe-Reg Hrs pfeffishift PrerTITVpe--Prem-HrS-1 
l_1~141201±__IN-OQ:L ____ . ______ ~~±~! Jeff~ ___ EQ~!~.~t_.§..QQ1_~_£1j_~ ___ J .OO ______ -----·---------------·-----· .. ·----·--J 

1 oft 

Direct Charges Summary 

r·rraOsaction·oateV-DC .. NO:-· --EmoiOvee--NO~A---statlls· ·---~ unlt- ---·ruy ..... StdPrice-····roia1-Affit ____ Vfrl-dOr·code--vern1orNaffie·-1 
L!".l_o d~~~~§>.'.___________________ __ --------------·-··----------------------------------------- ________ -----------------------------~ 

Materials Used Summary 

Service History Summary 

Activity Tracking Summary 
1 of 1 

l
roate _____ AcliV-ffVT@CkinQ·No~---· ··Am;:;un1-·-unfts"-AcliVltV- --HOUiS--ART--- ASSet io-·-·----·· ·c-rew---Effi010.j99NO.-- Eili[J10ye-e-Name· .! 
J 1/14/2Q_!i__14000000000Q_109 _____ _o ------------ __ _£_ __ 9_(J_OOOQ_04:g _________________________ j 

1 of 1 

httn://vno"vnHowt01 ;7777 /wHmnrcl/•vner<>en/<:o.~t AnclClo•eout?tM=Snmmarv&format=nrin __ . 1 /8/2015 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type__ Work. Dreier . Class: PLANNED 

p 1400166 Dept.: 

Required Date: 15-NO V-14 

Category: PERIODIC 

Are13: 

Start Date: 14-NOV-14 

Description: IV/ONTHL Y - FBI INSPECTION PM 

ASSET INFORMATION 
Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: 

Status: FINISHED 

Shop: 

Finish Date: 14-NOV-14 

Parent Asset Type/ID: 

Work Order/Task: 1400166 /01 Desc: MONTHLY - FBI INSPECTION PM 

Required By: 15-NOV-14 

Task Priority: B Assigned To: 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 
. 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description 

~~~~~~~·~~~~~~~~--~~~~~~~~~~~~ 

I 

Meter: 

08 JAN 2015 
04:10 PIV/ 

\ 

Qty Est. UOM 



Oracle - Task Progress Detail - New Orleans Meaton,Brian odb03pl Page 1 of I 

Work Order Information 

Work Order: 1400166 / 01 

Description: MONTHLY M FBI INSPECTION PM 

::;:;s~1J.~~~!f~~1~''fitrd~10~1~1~~st);~11~~'.~~~~;11:~t~tM:~-~~~r~!:~;~~~~§-~Jif'\::il~~&.:~~!\Yl~iliJlfilS~~~NYS,J~1~;jXm~~~@~K~gr~'.~~;r;~;;1~~it1~$1!¥!t¥'.{~t~~9:~t~.~s;'~~il 

Task Progress Entry 

Work status:J,S:,~!.~~~-~.6 
Actual Duration:L 1.50' 

Failure Code:j~C?-~_E._ , 
Failure Mode: j~"!-:9-_N_E ___ -_ ----

Root Cause: 

Actual Start Date: j11l14/2014 09:30:00 

Actual Finish Date: j1 _111_~?0~-~--1_1:~:00 
Compo·nent Code:[~<:)-~-~ 

Repair Code: ,~N-_<?-_N_E _____ _ 

Next Action: 

Comments: all tasks outlined within PM; thermocoupler and disk inspected; inspected FBi and preM 
heat blower sy'stem 

D Create FollowMup Work Request? Required Date: 

Description: 

\/ 

1111/?01 ~ 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl 

Work Order Information 

Work Order: 1400166 / 01 
Description: MONTHLY - FBI INSPECTION PM 

Timekeeping Summary 
2of2 

r~;:~!~~-· ~~~:~ ·No.·A- ·=t::~~~-~~~~~--~~~~hiiC -~~°HE~ Re~~~~--prem Shiff ... Prem rv0; -.. Prem·1=1ra·-i 

l .. ~~~1._~!~~~~-- TN_:QQ1 _____ --~-- ·-----~~.!!~-~~tf§_ry _ _.. ___ i:Q§ted ---~QQ_! ~f.t!.~ ____ j_'._Q.Q____ __ J 
2of2 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1 oft 

i \rvori<StatusA-·Fa11ure-code--· .. FaHureMode- ·c·amoonent-code --·Reoa1rcode·---NexfAct1on ·1 

lfinisJied ____ l\[QN_E ____ _JJQ]'IE_ _____ l\[Q_"lL ______ NO~IO_- ____________________ _.] 
1of1 

Activity Tracking Summary 
1 oft 

psai:e--·---m---AciiVitVTi-aCkiilQNo-:--Amouni ····un11s·ActiVilV ___ Hours· ARr--Asse1_1D ___ ----·--craw ---EmtliOvee·NO~-EmP1ove·e·Name·-
U_1t141201_4___liQ.OQO_QQQQQ0_11_~ ______ Q_ _________________ F ___ ASSf'LLl§L_ __ _ _ ______________ _ _________ _ 

1of1 

Page I of I 

httn· //vno.,vn~owt01 ·7777 /w~mnrrl/•vn""'"n/C:o•t A nrlC:lo•.,rn1t?to-t=Snmmarv&format=nrin___ 1/8/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

TtE!_ 11f'.ork o:d_er_ Class: PLANNED Category: PERIODIC Status: FINISHED 

p 1400159 Dept.: Area: Shop: 

Required Date: 15-NOV-14 Start Date: 14-NOV-14 Finish Date: 14-NO V-14 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 
Asset Type/ID: F / ASSET_LIST Warranty Exp. Date: Parent Asset Type/ID: 

Description: Asset List - New Orleans 

Work Order/Task: 1400159 /01 Desc: MONTHLY - FBI ASH PUMP PM 

Required By: 15-NO V-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Assigned To: 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description 
--'-'--'-''"----"-~~~·"-'-'-"-'-"""'-""-~"""-~~-~;;.;.;.;."-"-'="""-""'-~~~~~~~ 

08JAN 2015 
04·11 PM 

~rew:MAINT 

Display Notes: N 

\_ 

/ \\\ 
':; 

Meter: 

Qty. Est. UOM 



Uracle - Task Progress Detail - New Urleans Meaton,Hnan odbOJp 1 

Work Order Information 

Work Order: 1400159 / 01 

Description: MONTHLY - FBI ASH PUMP PM 

~;:~tlr!:m~~'¢;~'~tfi'.~1,i;;~}{:;.~;f((gJ-~P'.tit¢,H~:f$~,~~f:YfJN:.:~~,~.~!%~l~J~~.l'.i~,~~} 

Task Progress Entry 

Work Status:l_~i-~i§~.~~l&JJ:: 
Actual Duration: j 1.50 

Failure Code:j~.0-~E 
"'-""-'--'-'-"--'

Failure Mode; jt:-J_()~-~ 
"-'"'-"-'-"--'-'-'---' 

Root Cause: 

Actual Start Date: !11_~1412914 10:1_5:~~ 
Actual Finish Date: /1_11~-41~~1_-4 _1 J:45~00 
Component Code: !.~o~~ 

Repair Code: "IN'-o'"N"'. E'"' .. '-'-'-'-'-'-'-'

Next Action: 

Comments: check system I follow-up on Ash Pump #1, and not Ash Pump #2, do to it needing to be 
operating, while FBI is on-line 

D Create Follow-up Work Request? Required Date: 

Description: 

Page 1of1 

httn://vnocvnaowtO 1 :7777 /wamnrd/svnernen/CostAndCioseout?tm=TaskProgressDetail&f.. 1/13/2015 



urac1e - ~ununary - r'lew unearu; uraoyne,1v1eussa oabUJp 1 Page 1of1 

Work Order Information 

r --~;:~£~:~-~~~~~I~1~:-A~:-:M:M·~- ------- ----- ------- -------- -----~----------------~---------

I __ l~~liJti'.!.1l9_,,~!l:,1w!Vkc;t;~JJr~~~,/ ;,)f;dl!i!J!'.q;!J~~;, ,Jl:;:;;~Jf£!.J;!i!;t\l11:"''!J,~"';J;i>Jl,~;i3>~g~~-\\.""Qj ,,,~)¥j)y,J:,~S'il$!L:cH 
Timekeeping Summary 

1 of1 
[Patev--· ----EmPloVE!eNOA·--E-mckWe;NaffieS·1atus--· -ReQShift ___ Req=rvpe-·Reg-Hra·prem Shifi--p·remTvoe---P~m-Hrs·-: 
(J.:!0~-~~-~~--I~;QQ1 ____ ~---·- _§_~ilii_-!~ffery __ E~~~-Q__§__Qfl_!_ _______ §9_f-i_ED _ .. ____ ! .50 ________________________ ,.. _______________ .. - . 

1of1 

Direct Charges Sumnlary 

Materials Used Summary 

Service History Summary 

rsc)'eCiiiea1iOn-TvoeA·-·-s-pec category- . AlirffJUtri -AltribUteDesCriotiOn Attribute \1a1ue·--: 
l_~.Q..~~~~-!o di~P.@_y__________ _ .. _____________ __ ---·- -·--··------ _ 

Task Progress Summary 
1 of 1 

--~··-----·-···--- ---~--~·~----·- .. ·-·-- '"----------·-··-----·--·------.----·-- ---- _,._,, ·---1 

lf~~:.~-~.~--~~~:_.~Q~g:~~~---1Q;:~-~~~-~-~~- ---~Q~~:~ .. --~::~~'..
1

.~~--J 
1of1 

Activity Tracking Summary 
1 of1 

r-oa1e-···-·-·m-·--ACtiVit;Ti-8CkltlQNo.-----Amo-ufii:--UiiitSACTiVitY ___ HOUra ART--·p,·sset-io··---- -----~---EiTIPiOVee·No.--EmPIOVee-Name-· 
[_1_1_/14/201±.__!~QQOQQQQQ0011Q ___ o_ ----··· _____________ L ____ £-SSET._J,J§.I____ _____ ________ _ ______ _ 

1 of 1 
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Page:1 WORK ORDER (CONDENSED) REPORT 

!YE". Work_ Ord_er, __ _ 

p 1400162 
Class: PLANNED 

Dept.: STP01THMOO 

' 
Category: PERIODIC 

Area: MNTOO 

Status: FINISHED 

Shop: 

Required Date: 15-NOV-14 Start Date: 12-NOV-14 Finish Date: 12-NOV-14 

Description: MONTHLY - GEMS INSPECTION PM 

ASSET INFORMATION 
Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

WORK ORDER NOTES 

Work Order/Task: 1400162 /01 
Required By: 15-NOV-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

TASK NOTES 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Stock Type I Code Item Description 

07 JAN 2015 
03:37PM 

.Crew: MA/NT 
y 

Qty. Est. UOM 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[]Inspect the FBI GEMS calibration gasses in service. 
[ ] Change out all empty bottles. 
[ ] Order replacement bottles when inventory reaches one change remaining. 
[ ] Inspect the GEMS sample cooler pump for proper operation. 
[ ] Inspect the GEMS filter and clean/replace as necessary. 





v.ta\..IJ:!i;I - 0wTiu1wy - i~vw v11cw1:s vruuy11tj,1v1e11ssa oaou.J:p1 Page 1of1 

Work Order Information r---------------- --- ------ ------- ---- --------- ---------- -------- ----------------------------------------
! 

Work Order: 1400162101 
Descrtption: MONTHLY - GEMS INSPECTION PM 

! __ l~:~~~~~~1~r~~-~=~::~~~~:~~~"~:-·-~7.~~"~a"'-~c-~~"!_"J~-~-~-~~-~_,,,,t-:_1~;-:1:'~':-~~,-'.~'.§-=_~-~~-~~-ci:e-_~~":~-c-·ts'"':~"'~"'!-~kr,-~:_-~·r:~-~~""'-~:c!-:-~~""'-~-!-~:---~":!-~-~-~-~~~-~~lrI:~--:~-4ff.-.:ct-~----i~-:!~-~~~-=~-~--~--k~-~~---~--,:~-:,~~--
r1mekeeping Summary 

1of1 
r·oatev-· --·--Em\)lo"VeE!'NO~A--E-mo10·;eeNa·me---sta1us---·-ReQShiit-- "R9QTYPeR-;g-Hrs ---F;re·m Shifi----prerr; rvoe·-pram-Hrs ·1 
t 111_1_21~014_ lQll!)63 _____ JQN_§~LA!\_~ll/ _ _f_q,;~d _ _soo1 ___ _s_c;HE_p ____ (},Z~_ -- -------- - - -- ----- _J 

1of1 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1 of1 

l
1 ~~~=-sA-··:t~co-de--~~~Mode---~~m~~n-ent-code·--~~~co-deM·NextACtiOn--1 
------ --------------------~ .. ---~------·--·-----~------------·-·-- --··------

1of1 

Activity Tracking Summary 
1 of1 

1- oate· -------· --ACliVitY-Tl-aci<in·a··No:-... -·Amount--un-its-· ActiVi1V··-Hours--ART"-· .. Asse1·10---- -· -·crew EniCiiOVeeNo. -Emp1oveeN.;1me:-··1 
L11!1~~014 _14000Q_O_QQ_Q00093 ____ ___Q___ _ _ __ ___ ______ E'_ ____ O_OQ_QQ_Cl_O~ 1_5 _ __ __ _ ___ ___ _ ________________ I 

1of1 

http://vnocvnaowtO 1 :7777 /warnprd/svnergen/CostAndC!oseout?tgt=Summarv &format=prin. .. 1/8/2015 



Page: 10 WORK ORDER (CONDENSED) REPORT 

Type__ Work OrdeL__ Class: PLANNED Category REPAIR Status: FINISHED 

R 1400256 Dept.: STP01THMOO Area: ASHOO Shop: 

RequiredDate: 02-DEC-.14 Start Date: 02-DEC-14 Finish Date: 02-DEC-14 

Description: The level control piping is pluged up needs cleaned out ca/ib. for better controls 

ASSET INFORMATION 

07 JAN 2015 
03:32PM 

Display Notes: 

Asset Type/ID: E /0000000427 Warranty Exp. Date: Parent Asset Type/ID: / 

Description: FBI ASH PUMP CONTROL PANEL 

WORK ORDER NOTES 

Work Order/Task: 1400256 /01 
Required By: 02-DEC-14 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Wa1Tanty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

TASK NOTES 

Desc: The /eve/ control piping is pluged up needs cleaned out calib. for better controls 

Assigned To: 

Reason: Meter Reading: Meter: 

Stock Type I Code Item Description 
~""--'--""'""-'-..;;;..;"""-~~~ 

Qty. Est. UOM 



v.1a.lil.ti - iu:sK r1ug1t::s:; _u~ttt11 - r11ew ur1eans iv1earon,.J:Snan paou.:>p1 Page 1of1 

Work Order Information 

Work Order: 1400256 I 01 

Descript~on: The level control piping is pluged up needs cleaned out ca lib. for better controls 

;;;:_;_~1;Nm%~~R,ijQi~lU~~:t~'.?:'9J~~st::(~§~;w·.~~A :~tlbt::))-~~1:~:f:t~J~;j~~~'.~#,i~t~\'fil;f'.:~i9;~~;t~,~4:&l~lP.;~t£;j:;:·Jl&:A~:~~~Jf~B-~~~-'f~~~;: ::Ki!~:~~: k~~f)}dbj'.:[fk~~Jfu'.ij:):d:.\I 

Task Progress Entry 

Work Status: i.f..~-~~~~~-~ !@; 
Actual Duration; I 2.01 

Failure Code; jME'?ti~~l.C: 
Failure Mode: jcoRHODED 

Root Cause: 

Actual Start Date: 11210212014 09:25:00 

Actual Finish Date: 11?~()_?1?9_1'! __ 1 .. 1 :?5:0() 

Component Code:!~-~'?~--
Repair Code:_"Jc~.L-. E-A-N-. ---

Next Action: 

Comments: removed alt fittings I piping and c_leaned; back in to service and working properly 

D Create Follow-up Work Request? Required Date: 

Description: 

http:/ /vnocvnaowtO 1 : 7777 /wamprd/ synergen/CostAndCloseout?tgt=TaskProgressDetail&f.. l / l 3/2015 



v"'"'" - ~unuutlry - '~"w vn.,.an~ vrqoyne,JY1enssa oaou,;pl Page I of I 

Work Order Information 

1-·-··---- ··------------------··· 
f. Work Order: 1400256101 

[ k::;:;~::~n:~:a~::~;;;;~~:,:;0l~~-:;;:~:~;~:~,i:~~;!;;;~~~:!1-J.~-.:-:ili-'.?!~-tL-k~-~,-~----r~-_s-s-::"'--~,:.._-~JJ~,,,;-,-,'J;-;,.~---91-.. ,i-~-i!Y---.-:'l.-:r.,:.-~-.~-_;~--rn-~o-._;,-;~:d 
Timekeeping Summary 

2 of2 
r-·-----------"-------··------··-···--------- --------- ---- --- ---- -- --------- ----- --1 
i Date'V Employee No./.1, Employee Name Status Reg Shift ~ Reg Hrs Prem Shift ~ Prem Hrs 'I 

I 12/0212014 AS6451 ASEVADO, KEITH Posted SD01 SCHED 2 00 
l_ 1210~~~~~-~-Q_~Q§J~--- _ . __ Q!i.9ll?I!9 L~-~r!P __ _ __pq_sted ___ .§.DO J _________ ~9!"1 ED _________ ~ _:!K! _____ ··-- _ 

I 

-. ·- ---- - ----- . .J 
2of2 

Direct Charges Summary 

f'Transactton-oateV--oC -No.---EiTIPIOV98'NO~b-Siatus·- --~---·Uii!! Qty -- Sid-pr·ice- --_r_-_;-_,a_·_1-.A-·m--_'_-__ ~~~~~-~=--·~e~~r-~a~e-.l 
i__~Q--~~_J_Q_Ql~lC!Y., ____ ····-·-------------···· ---·-·-------·--- "·----------~--·-·----· -------- -

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1 of1 

pwori<staiusA-·--parfurecode-FaiiureMode-- --componentcode- ~;~~~~------~-~:.·::::-.·.!. 
Lfirl~h_e~-·-·· __ l\>1_EyHAl'!lf _ _G_ORBDD!'Q_ M_E.flj _____ _ 

1of1 

Activity Tracking Summary 
1 of1 

f-Oate--~-··-----ActiVTtV-Tffi\iki·ng··No~ --·-Amount-Urii.iSActivit\i ___ i=iOU-rS---;a."i~-;:--- ASS0t-ID-- -- -Crew--EITTPiO¥eeNO~----EffiPiOveeName-·1 
U?.L1§tW1_4 J<!_OQll_ooooooo1!J9______ Q __________________ .E _ _ o_qgg_o_o_o~;z1 _____ _ . _ ____________ -· _ ! 

1 of 1 
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Page: 11 . WORK ORDER (COf'.iiDENSED) REPORT 

_Type_ 111/_<l~Qrder__ 

R 1400258 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 02-DEC-14 

Category: REPAIR 

Area: ASHOO 

Status: FINISHED 

Shop: 

Slari Date: 15-DEC-14 Finish Date: 15-DEC-14 

Description: Repaire seal water line to ash pump SS piping 

ASSET INFORMATION 

Display Notes: Y 

Asset Type/ID: E /0000000428 

Description: FBI ASH PUMP 1 

Warranty Exp_ Date: Parent Asset Type/ID: / 

WORK ORDER NOTES 

Work Order/Task: 1400258 /01 
Required By: 02-DEC-14 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mal'/ 
~ Store Primary Bin 

000 

000 

000 

000 

000 

000 

TASK NOTES 

Desc: Repaire seal water line to ash pump SS piping 

Assigned To: 

Reason: Meter Reading: Meter: 

Stock Type I Code Item Description OIJ::'.- Est. UOM 

/ 112" x 4" ss nipple 4 

/ 112" ss threaded union 2 

/ 112" sch 80 pvc male adapt 8 

/ 112" sch 80 pvc 45 10 

/ 112"sch 80 pvc coup/in 8 

/ 112" sch 80 pvc pipe 20 



WORK ORDER REPORT 12109114 13:06 

·----------·-·----··----------------

!
-. Work Type: Regular 
Est. Start Date: 
I Required: 02-DEC-14 

Priority: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Requestor: Shu/in, Steven Assigned To: 

Crew: MA/NT Maintenance 

Task f)esc.: Repaire seal water line to ash pump SS piping 

Work Order 

1400258 

Task 

01 

llllllllllllll'll~l!lllJl:llll'llllllll 1111 

11111111111'11111111 
Page: 1 

r ;_ _, EUM<XX•<W - >8' i.sH PUMP ' . 

~dg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 
~~~~,~~~~~ 

I Ta8!-::::_~~~---- __ Notes ··-----·-·---------------------------------···------------ J 
1

1 

RESOURCES:______ #of Estimated Actual Remaining J 
1 

Craft _____ _P_eo_p_le_ __f!'1_u_rs____ Hours ____ H_ou_rs_·····- Completio_n __________ _ 

~-- ----------·c.O"-oc--c----.. -1 ' =====- -====-------==--------.-·-·---~~ . - -
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 

112" sch 80 pvc 45 10 

112" sch 80 pvc male adapt 8 _________ ,, ____ 
112" sch 80 pvc pipe 20 ------

112" ss threaded union 2 
-·--------··-

112" x 4" ss nipple 4 --------

112"sch 80 pvc coup/in 8 
--------·---

COMPLETION COMMENTS: 

I 
------.=--=--- __ Time: I Completion Date: [_start Date: _________ Tim_~:: -------------·-----·- = ___ = __ =.= __ =_ = 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

-- -- - --------------] 
L -- -------------- ------ ------ - --------- - ----------------- -- -- - ----

Signature: ____________ ~----------------~--

Submitted by: ORDOY5607 

Date: ____ _ 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



V.lU\.l.l'!;;i - .l ai::tl\. .r 1.Ubl!;;;;:)i:) .LJ!;;;lilll - l~CW Vllt;<:Lil:; lVl~ij.LOII,n·na,n OCUJV.J·.P1 .Pagel ot l 

Work Order Information 

Work Order: 1400258 I 01 

Description; Repaire seal water line to ash pump SS piping 

~;~:_:tift:ij:~:t~~R(tj~;:~YJfl'.;~JSiQ'i~gq~@.~~f~.~,,~~t/~~'.I'.;{: ;~tM~.t~~im~;~~~~~,I lf>[i;:· ii?§:~!Mt\~~:~:~J~~~~B~i-tJM"tif2f~~~i.~.~~1J:ti~~:~~~:,~!:;·~~;\:~~9!!g1ty;Zfffl:~.~i~~::S~:,~l 
Task Progress Entry 

Work status: I ~-~!'._i~~~~.l'.Sl. 
Actual Duration: J 8.00 

Failure Code:J?.~~v1q.~ 
Failure Mode:jLEAKING 

Root Cause: 

Actual Start Date: (1211512014 07:00:00 

Actual Finish Date:j1?_115/~01.4 ~s:9_~:QO 
Component Code: jP~~M:G 

Repair Code: lr.::~c=E-::P-.:-A'°'JR:----

Next Action: 

Comments: replaced cracked PVC piping with SS fittings I piping; ref corrective WO# 1400256 

D Create Follow-up Work Request? Required Date: 

Description: 

http:/ /vnocvnaowtO l :7777 /wamprd/synergen/CostAndC!oseout?tgt=TaskProgressDetail&f... 1/13/2015 
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Work Order Information 

Timekeeping Summary 
2of2 

c--- ---- -~--------- - ----------- ------------------------ - ---- -1 
I DateV Emplovee No b. Employee Name Status Reg Shift Reg Type Reg Hrs Prem Shift Prem Type Prem Hrs 
I 12/15/2014 GA0980 Gagliano, Mano Posted 8001 SCHED 8.00 
[_1211s12014 __ .l/>l:PQ! ___ ~~&~,J~ff~rx_ f_tlstM_ SDQ1 ___ §_C!ti=Q __ 4 OQ_ ____ ___ _____ _ _ _ _j 

2 of 2 

Direct Charges Summary 

f rransacti·onoatev --·oc-No.-···EmQi0veeN"O:~\---sta1~s---Iiru!-Uni1 --01;--StdPrrce·· ro1a1Amt--""VS!idOrCOde --venctorName-·1 
1..!'J2_~~!~_!2.__~~~x_ ___________ ------- ----··------·--·----------- ... -----.... --·------------ ---- ----- ---··-- --- ----------· --------·-------- _, _____ J 

Materials Used Summary 

Service History Summary 

1··soecificattonrv-oe.t.\--Soeccatego;:;z·---Att-iibU1e-··-A1tribU1e·oescm;uon .. --Attrrbute·VaTUe-! 
l.i'12 .<J.a.\aJ9_dis~lac____ _ _______ ------··--· .. ·---- __ _ 

Task Progress Summary 
1 of1 

1wor1<S1atuSA--Fa;k;fe code --FauureMode·-·comoonente0de-·--Repa1rcOde ·Nex'i·Action---1 
[fJDigi.<e<! ___ __§ERVIQIO_ LEAKJ.i'/G ___ PLM<L .. _____ REPA_i_R_ .. _J 

1of1 

Activity Tracking. Summary 
1of1 

ITJ~~~--~----f;~;;~--A:_:~~~n~:=·-~~~~----~-~~~---~~:~~~~~e~~~~~~-~~~~~=----~:~::~~-~~~-~~~e~::~J 
1of1 

Pagel ot 1 

htto://vnocvnaowtOl :7777 /wamord/svnergen/CostAndC!oseout?tgt=Summarv&format=prin... 1/8/2015 



Page: 14 WORK ORDER (CONiDENSED). REPORT 

Ty_fJ_e_ lt\'.Ork Order 

R 1400311 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 12-DEC-14 

Category: REPAIR 

Area: SCAOO 

Status: FINISHED 

Shop: 

Start Date: 15-DEC-14 Finish Date: 15-DEC-14 

Description: We lost the Montor(TV 48') to the FBI need one ASAP 

ASSET INFORMATION 
Asset Type/ID: E /0000000421 

Description: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/JD: / 

WOFiK ORDER NOTES 

Work Order/Task: 1400311 /01 
Required By: 12-DEC-14 

Task Priority: 12 

Job Code: 

Comp. JD/Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Desc: We lost the Montor(TV 48'} to the FBI need one ASAP 

Assigned To: 

Reason: Meter Reading: Meter: 

07 JAN 2015 
03:32 PM 

Item Store Primary Bin Stock Type I Code Item Description Qty. Est. UOM 
'-""--'-'"-"""'-~~~-O,..--'--"""-~-'--'"'-~~-~~--'--'--'--'--~~~~~~~~~~~--''-'--"---'-~-

TASKNOTES 



Oracle - Task Progress uetaH - New ur1eans Meaton,tlnan oaovJpl Yage 1 or 1 

Work Order Information 

Work Order: 1400311 I 01 

Description: We lost the Montor(TV 48") to the FBI ne.ed one ASAP 

;~:;;f~t!fu'~,«~:~Bi.~~.F*I~t:.~1!±1~1fe1~'.!@.~~[Q~~:~~i~l'i'.i:IJ;;il~~M!~~r,1~J,~I~),{~?l}?~~;:J.:~j%~jtr:¥rl?~:~®~!?:~::i.~~1.:~j\,f~~~~~-~~R~'f~~~J;,f:~-1~;'.~t~li£~.~.(~'1~~~8irut~~'i¢J 

Task Progress Entry 

Work Status:lfl~ish~.~ID\![ 
Actual Duration:j 1.00 

Failure Code; 18:.~-~'{I_~~ 
Failure Mode: j[)_~-~-,l\.-~--~q 

Root Cause: 

Actual Start Date: [12/15/2014 08:02:00. 

Actual Finish Date: /1_-?/15(~_014 09~0~:op 
Component Code: !1.~~_c _ 

Repair Code: "!R"-EC:.P-'.LA_.C_E~ .. ~-
Next Action: 

Comments: new monitor installed and software loa9ed; system back in-service and working properly 

D Create FoHow~up Work Request? Required Date: 

Description: 

httn ://vnocvnaowtO 1 : 7777 /wamnrd/ svnernen/CostAndCI oseout?tgt=TaskProgressDetail&f.. . 1/13/2015 



Oracle - Summary - New Orleans Urdoyne,MelisSa odbUJpl !'age I OI I 

Work Order Information 

1---- -----·-···----···-·--·-------··-- .. -· ------··--·· ·····--·-----------··--------·-----------·-··· ··-·····-----. 
I Work Order: 1400311 /01 

. DescriptiQn: We lost the Montor{TV 48") to the FBI need one ASAP 

iJ'.':~~~~~1'~"-"~i!~~rti~~,,1&.""~~~!·~1~~\(\!,,+Jl::~JY~l\lM!lY,_,~,~~~~!~~,,~~\l!l;;~[,~~~!!=~,,,u 
Timekeeping Summary 

1of1 

r1~:~~~~~~~i-.~~~~:-~~~~~f~~~~~~~~:~1~i: ___ ~tJt[.~--~~;~~-:~~-Shifi-~:=-~-~~=~:=~fs~j 
1of1 

Direct Cha.rges Summary 

Materials Used Summary 

Service History Summary 

1-.~;~~~:~~~~-~----spe-ccateao-rv -AttrJbute---AttribUte-r5esc11-ation 
-·--···-··------------------· ----------... ·--·---·------------------------··-----

Attribute Value 

Task Progress Summary 
1 of1 

,. ··-. --. ---·----------.-·---··-----··--. -·-. ·-····· -.-.······ ··-· ··--.. -.-· 1 

l
Work StatusA Failure Code Failure Mode Comoonent Code Repair Code Next Action 

fini§_~~Q ·--~§.ERV!CE __ DAMAGJ"Q._1111§..£. ____ ·--~·-·BEP,ll_Qi:;_ ___ ..... 
1 of 1 

Activity Tracking Summary 
1of1 

l
·-oate----·-·---· ACtM!vTraCkiriQND.- -Amo-unt-un~s----ActiViiv · Hours --ART --ASsei "i'D- ·- -·-· crew --·EiITTiiOVeeNo~- EmoiOveeName-·: 
J_~/16/2014 ... _140Q.QQQOOQ_QQ_ 189 ________ Q _____ .... _____ ·- _.,. ____ -·-·-·-- ___ !=._ .... _Qf)_QQQQQ~21_ ____ , _____ --·- _ -·· ··-···-------·-·-- _________ _! 

1of1 

htto://vnocvnaowtO 1 :7777 /wamord/svnernen/CostAndCloseout?tirt=Summarv &format=orin... 1/8/2015 



Page:4 WORK ORDER (CONDENSED) REPORT 

Type_ ,vtfE_r~ Ord_e!_ 

p 1400280 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 14-DEC-14 

Category: PERIODIC 

Area: ASHOO 

Status: FINISHED 

Shop: 

Start Date: 09-DEC-14 Finish Date: 09-DEC-14 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 
Asset Type/ID: E /0000000432 Warranty Exp. Date: Parent Asset Type/ID: I 

Description: ASH POLYMER SYSTEM 

WORK ORDER NOTES 

Work Order/Task: 1400280 /01 
Required By: 14-DEC-14 

Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Assigned To: 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description 
~~~~~~~.~~~~~~~~-

TASK NOTES 
TASKINST [] With the system running, check for proper operations and for leaks. 

[ ] Clean any polymer leaks that would create a slip hazard. 

Meter: 

07 JAN2015 

03:37PM 

\f;;rew: MA/NT 

Qty. Est. UOM 



Oracle - Ta$k Progress Detail - New Orleans Meaton,Hnan odbU:Jpl 

Work Order Information 

Work Order: 1400280 1 01 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Task Progress Entry 

Work Status:[pi,~J-~~€'.~.&[ 
Actual Duration:)_ .77 

Failure Code: j~-~~E"_ 
'-'-=c;::..c..;_c.;;_"'-'--' 

Failure Mode:jNONE 

Root Cause: ==-'--'-"-c;_ 

Actual Start Date:)12109/2014_12:54:00 

Actual Finish Date:l1?~1?~1?~1~ _1_~:4~:og 
Component Code: IN_~~E. _ 

"""--"--'-'----------~ 
Repair Code: fNONE 

Next Action: ='-"'-'--"'-'-..:..:.C 

Comments: polymer system PM check verified that system is working properly; no repairs required 

D Create Follow-up Work Request? Required Date: 

Description: 

rage i or i 

htto://vnocvnaowtO 1: 7777 /warnprd/synergen/CostAndCloseout?tgt=TaskProgressDetail&f... 1/13/2015 



Oracle - Summary - New Orleans Ordoyne,Melissa odbVJpl !'age l or 1 

Work Order Information 

[
--------------------------------- ---------- -------------------------- ----------------------------------, 

Work Order: 1400280 I 01 
Description; MONTHLY - FBI ASH POLYMER SYSTEM PM 

1.---~~~~~~~~~~~&!~~~~~!~!l~_:!~~~~~~~;~~:~~~l!~~~~~;;·;;~~~~~~~=,~~,~~~t~~~~;~~!~~~~~~~i~l~~---
Timekeeping Summary 

1 of1 r patev·-·----EmPiOVe-eNo.A,-EmoiOV06Na-me-- StatUs-·- "R8Q-Shift- Reg Tvoe""""""R~QHfS- Prem-Shifr '"""Preffi-1\1pe -PremHffil 
L13'.E_~_~1._'!_ __ J.t-!:.001 _______________ Bazil~_!__~eff~_ry_ J~.Q.~!~-~L __ 9DQ_1_ __ ·---~9HEQ_ ___ _9..:Z§____ __ --------·---·- ,, _____ ---·--- ______ i 

1of1 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Activ_ity Tracking Summary 
1 of1 

p.1a1e·-·- ... ____ AciiVif.i"Tt=ack!nQN;~---Amount ·--·un1ts---ActiviiV--Hou·rs ·ART- ··Asset 1ci _____ ~-·-·crew·"-ErTIPiOveeNO-:----~E·m-piOVeeNamei 
L_1:2_/15/2Q1_4_ __ 140000()000001_7_~-- ____ Q_ ______________ ~----Jl_Q_OOQ!l_Q43_2 ___ ___________ __ _ _____ J 

1of1 

http://vnocvnaowtOl :7777 /wamprd/synergen/CostAndCloseout?tgt=Sumrnary&format=prin... 1/8/2015 



Page:3 WORK ORDER(CONDENSE.D) REPORT 

Typ13_ Work O_r:der _ 

p 1400267 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 12-DEC-14 

Category: PERIODIC 

Area: MNTOO 

Status: FINISHED 

Shop: 

Start Date: 04-DEC-14 Finish Date: 04-DEC-14 

Description: MONTHLY - GEMS INSPECTION PM 

ASSET INFORMATION 

07 JAN 2015 
03:37PM 

Display Notes: Y ~-: 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: / 

WORK ORDER NOTES 

Work Order/Task: 1400267 /01 
Required By: 12-DEC-14 

Ta~k Priority: B 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description -------~-------~~-----
TASK NOTES 

Meter: 

Qty. Est. UOM 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[ ] Inspect the FBI GEMS ca/ibrah"on gasses in service. 
[ ] Change out all empty bottles. 
[ ] Order replacement bottles when inventory reaches one change remaining. 
[ ] Inspect the GEMS sample cooler pump for proper operation. 
[ ] Inspect the GEMS filter and clean/replace as necessary. 



Oracle - Task Progress Ueta11 - New ur1eans Meaton,Bnaa oaoujp 1 Yage i or i 

Work Order Information 

Work Order: 1400267 I 01 

Description: MONTHLY - CEMS INSPECTION PM 

::;.:'.l:~t1;&~g~:~&tiJQ1;;~~11~%-1~~f~1~~Bfl~_IDK~~~;,~t~\ i~~::~;'M~)~fit~J:~:!W~*~~>~~;J~j;~·;:,11~&t®1~~t!BlJ~t~rx~0~~~fl ~\-;;~:~i~~~-~I~~~'~£~!~:1;t:.~.1;:~~i:~;#:f¥J#:'.t,]~;~~lg~:'),'.. -\1 

Task Progress Entry 

Work Status: [F._i~-~-~h-~.~-!il; 
Actual Duration: j 1.50 

Failure Code:JN_o_~-~ 
'-"--=-'--'--'-""-

Failure Mode: jflJq_~-~- _ 
Root Cause:~="-'-'--"-......; 

Actual Start Date: J.~2!()_~[?_q_~~ .. ~~:~g:~~ 
Actual Finish Date: j1_~(~!?01~. 11 :_~:00 
Component Code: [N_9_N_E 

'-'-"-----'-'----~ 
Repair Code: !_N_O~_E 
Next Action:;:.;.--"'--'---'--'-'-. 

Comments: changed-out empty bottles and inspected GEMS; unit back in to service; all task 
completed 

0 Create Follow~up Work Request? Required Date: 

Description; /\ 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=TaskProgressDetail&f... 1/13/2015 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page I of I 

Work Order Information 

f--~ork-;~-~~-1:~~;~~1------------------·--···-····--·-·---···----·------- ···---------------· 

Description: MONTHLY - CEMS INSPECTION PM 

!.,::l\fil~A~lim~~~,Jk,.~!i*illl~t,gjii_~~,\\-,,,,\[-"'~":~M~-~~!~~.ii~i)\~s-~:\!~,5_
7

.~d
7

_,~.,_-. J'[r:-"':-,§~~~-.bf~ipe~,~.!;l~.;L~st-f!~!'t~.,,.~. )j:,;,,J'!Jl<~;l?JJ.~9~g.;:;£IJ,~,/l.sfl¥l!!'.!~~l~~---:;I 

Timekeeping Summary 
1 of 1 

[DateV -----Em0i0~--EliiOkWeeN-arne- ---status--· Rea··s111ft-·Reg:ryp-e- -·R·E;g-Hrs··-Prem shift-- Premr;;pe .. ·prem·-Hral 
[ 1?f~1201~ __ J_Qfill§'.l_ ______ _,J()_t.;!0§,,!>t;"Ql'l _ _F'~ted _§_[)Q 1_ __ S_GJiE_[) _____ 1,§Q_ ··-··· __ ___ . __________ ! 

1of1 

Direct Charges Summary 

r=rransacuonoatev-·oc ·No. -- -EffiPiOVee--NO:~·-siatus ·· ~---Unit---Qty ___ StdPric·e··-·rotalAiTit··szendOr·cocte .... -VendOi-Nanle-J 
L!'.:J.P_jata to _q~e.!~y _________________ ,, ______ .. ,,·---------·- _______ --·-----------·-- .... ·-·--·-- ·--- ·-··----- -·--·--------- --------~---

Materials Used Summary 

L,-~~~~~~~~s~~~~eroomanoescnptiOn--auantltY-used-1 ---·-----------·-- ------- -----·--------- --·--·--·---1 

Service History Summary 

i -soecmcatron-Tupe4 · -soec-ca-tegorY ---Attrjbute-- At1~bute .. oe·SCflpti·on--AtlribUte\7a-1ue·· 
!_N_g da~f..Q_ disp_!§_~~--- _______________ _ ___________ --··------·-· 

Task Progress Summary 
1 of1 

["W-o-,k-statUsA--·Fai!Ur~·c5ode-·-Fai!UfSMOde---com0one·nt·c-ode ·-Reoair-Code---Next-ACtiOn--1 
LFjnished ___ _ll[Ql'J.~.--liQ.NL_ _NQ!j_~-- . .. NO!'l_E. ________ J 

1of1 

Activity Tracking Summary 
1 of1 

r-oate---·---·-ActiVTt\i"TraCkirlaNo·.- -;..mount--u-";-ts ---ActiVi!V-HOUrs··-·-ART-- Asset ID ---· ·crew-·-EirliJiOV€8NO.- -EmPiOVeeName ""! 

[,12m(i_l_2_()_1<1_J.49QQQQ000001.i• _____ _Q ______________ ~ ___ OOO_QQQ0.±.1.L ________ .___ __ _ ________ _j 
1of1 

httn://vnocvnaowtO 1 :7777 /wamnrd/svnemen/CostA ndCloseout?tITT:=Summarv&forrnat=nrin. __ 1/8/201 S 



Page:1 

Tyf1e__ !,1(ork Order Class: PLANNED 

P 1400279 DepL 

WORK OR.O.E.R (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: F/N)S'HED 

Shop: 

Required Date: 14-DEC-14 Start Date: 15-DEC-14 Finish Date: 15-DEC-14 

Description: MONTHLY - FBI INSPECTION PM 

ASSET INFORMATION 

OBJAN2015 

04:10PM 

Display Notes: 

Asset Type/ID: F / ASSET_L/ST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work Order/Task: 1400279 /01 
Required By: 14-DEC-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: 

MATERIALS 

Mat'/ 

Desc: MONTHLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Item ~ _P_rim_ary.,__B_in ____ ,s_t_o_ck_T_.y._p_e_l_C_o_de ___ _,.lte_m_D_e_sc_n'-)J_tio_n ______ _ 

Meter: 

Qty. Est. UOM 



Oracle - Task Progress Detail - New Orleans Meaton,Brian odb03pl 
. . 

l:'age l or l 

Work Order Information 

Work Order: 1400279 I 01 

Description: MONTHLY- FBI INSPECTION PM 

1 !LA!Wfm,~~,~~~1:ro9illi:-1:ftr~~~~;~!:fff~~st1~ffi~f~~~i:,'fiJ,~~~~J~~~~rJ~ti~,ti1~~~~~t.~t~J!&f1:t1~:~~it~fJ~~~~§:~~:~~!tt1;~~t~~lJ~[8:~f~:~~~~:t;::;~ ;it~ii~9t(Xftt~11mi~i~:~1fH! ;;/ 
Task Progress Entry 

Work Status:f.f_ill!~~.~~~--ffitl· 
Actual Duration: 1.00 

Failure Code:j~_q_~f::_ 
Failure Mode: "")_N"o"_ -~-'-__ Ec:--.c..c..c..c.. 

Actual Start Date: /t2115/2_014 .12:13:00. 

Actual Finish Date: /1_2/1_5_/2~1~_ 1~:1_~_:qo 
Component Code: l~~~-E _ 

Repair Code: ""jN"o". N"'E"". -.. ---~ 

Root Cause: Next Action: 

Comments: col'npleted instrumentation task within PM scope; thennocouplers & disk working properly; 
found small "air leak" in the actuator body; completed hlaintenance task within PM scope; ",.., 
cleaned I checked motor 

D Create Follow~up Work Request? Required Date: 

Description: /\: 

httn- //vnor.vnaowtO 1 · 7777 /wamnrd/svnernen/CostAndCloseout?t!!t=TaskProg:ressDetail&f... 1/13/2015 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Work Order Information 

[--~==~ :~~£~~1 :B~l:S:E~Tl~N-~~------------------------ ------ ------------------

t~_i!\c\!i,~K'l-~Wl19 __ JI '"-!:!~&!'i.Mli!!'A- --11 ~ !l'l~!~rj™§ §!!'~. _ , II , ,~~~tvll'-~ ~lii'\t9rt,_~ ii _ J;9iK!l~W_!l'1~§- LIL, lli~~iYS-$!R9, -- ,) 
-- ----- - ---- ----------------------------- ----- - ----------- ----- - -

Direct Charges Summary 

Materials Used Summary 

[stoCk-cOd~ -st0reroomA·-·oescrt0ti·o·n-·ouan1itY-·useti 
No _q~a to -~~P~Y----------------·-------·--·-----·--·--------

Service History Summary 

1·s-pectficati0nTvPeA- ··spec·c·a1egorv····p._ur1bute- -AttnbuteoeScriOtion---)(iiribUte·vaiue .. 1 
[_t'J_q___Q_aj?.JQ_~~.P§_y _____ ---- ----·---·---·---- --------- ----·- ---- --- __ ! 

Task Progress Summary 
1 of 1 

f"WOr"kStatUSA ____ Fanure·cOde-·FanureModeCOmponentcode---RePair Code -Next AciiO~-[ 
l_Finished __ ····---~Q-~S _____ -~9N!.= __ , ·-·-··-..l'.i9NE __ ....... --·-----NO±!~--____________ _ 

1of1 

Activity Tracking Summary 
1 of1 

lf;lIT12~;-~·--t~f~J;J;~-~=:~~=~-:~~~---~~:1i_~~~~~.~~~:~~--~*~i~~~~~~~~=:~~=~:~::~~~~~~~~=~:e~:=~~ 
1 of 1 

httn://vnocvnaowtO 1 :7777 /wamnrd/svnernen/CostA ndCloseout?tITT=Summarv&format=nrin___ 1/8/2015 



Page:1 WORk ORDER (CONDENSED) REPQRT 

!Jpe_ '11/.0[f(_C!rcl~- Class: PLANNED 

P 1400282 Dept.: 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 14-DEC-14 Start Date: 09-DEC-14 Finish Date: 09-DEC-14 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

08JAN 2015 
'\,, 04:12 PM 

. 
''i.~ 

Cre"x~ MA/NT 

'*-'""~:, 
Display Notes: N ·.,,

1
_ 

\. 

Asset Type/ID: F / ASSET_LIST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work Order/Task: 1400282 /01 Desc: MONTHLY - FBI ASH PUMP PM 
Required By: 14-DEC-14 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Reason: Meter Reading: 

Item ~ _Pr_im_ary~B_in _____ s_t_o...,ck_T~y:~p_e_l_C_o_de ____ lte_m_D_e_sc_n~'p-tio_n ______ _ 

Meter: 

Qty. Est. UOM 



Oracle - Task Progress Detail - New Orleans Meaton,Brian odb03pl Page 1 of I 

Work Order Information 

Work Order: 1400282 I 01 

Description: MONTHLY - FBI ASH PUMP PM 

~\:~11~l)\ilig~~'.~R:!t}~~;;· ~9~9Jt~'.l?fi~~~~~~~·}Ei::J ~iJ::~M_,~f~r~~X~l\~~~~iti:i:;Tiji~<li~,:~~,i9~Q,~Jm~!fl'.:~Ji~1*1~i_:!j]~[~:~~~P!&~~'.}:r:&w•:;:itL~9iff!!¥_:1]~\il~il?~;tijt/ 

Task Progress Entry 

Work Status:lf1!'l~~~~r&ilf: 
Actual Duration:),. 1.00; 

Failure Code: it:J.S'.~.~-
Failure Mode: "jN7 .. o°' ... '"N'°'E".=-'-.,..,...c;.

Root Cause: 

Actual Start Date:j12i09/201410:57:00 . 

Actual Finish Date:·J1_?lf}'!!_l.?014 ___ 1_1_:5?:00 

Component Code: I~.<?"~~ 
Repair Code: "!~'"o°' ... "~"E,.....,..,..,..,..,..,._ 

Next Action: 

Comments: grease pump drive shaft; cooling vent cleaned; pump packing in "good" condition 

0 Create Follow-up Work Request? Required Date: 

Description: 

1 /1 'l /'1(\1.t;. 



Oracle - SU1ll1)1ary - New Orleans Ordoyrte,JYlel!ssa octbUJpl !'age 1 or 1 

Work .Order Information 

1---------. ----------------. --·-··~---······-----------------------·------------------------· 
I Work Order: 1400282 / 01 

I 1,:;;;~;~;ill~~~r;~~~~,~~;~;~:4r::M.~~,~~~~i,,,11,[·,§t\Yl.~.,f;!~Js\¥~,l1~~~!Y£~[ff~§,,~11."~~q\i&f!¥1iE~li~i~~.·dJ 
l _________________ [ ______________________________ ·---------·---· . .. .. ..... ··-'·---·----- . --- ....... . . .... 

Timekeeping Summary 
1 of1 

[f;J~~2~-~~:~f~~fil~~~~~~~:tf:J:~:~-;~;~~-~~~Q~hift.-_]~~~-~--~~~1:~~~~~~-~-~i~-~~·==:~~--~:~~~~] 
1of1 

Direct Charges Summary 

[-·····--------------.---- -----------·--····-------·~---·- ---- ~-unit--0_1y-::_·Std_--~~- ---ro-_ta'.'_-m_i-- ven·"-o. '.--c~e. -_--_v_•_""._or_N:-.m_·e·-1, 
_;;;~~-~~~j~~Y--~-~--~~~---~-~-o~:~~:~o-~~----~~:~~~ -- -- --- -- ---- ----- -- -- ------- ----- ----- ---- -----
Materials Used Summary 

Service History Summary 

I specificatlOn rvoe ti. ·specca"teg-orv·- ·-Atlribute-Atirtbiite·· oesCrf PtiOii -Attrii:iUievaiue--
J~_QQ~~~ !-Q_9ispl~'i,____ . ~-------·--·- ___ ----------·-····- __ 

Task Progress Summary 
t oft 

1-wOrk·statu~4·--1=auure·cod·e--Fa11ureMocte--comoone·n1c-o-ae--- -Reoa;r·cade-.. r;iext-Acuon1 
Lfinish~.<L. __ )'ION~ ___ NQ~L. __ NO~ _ .. ··- ·-····i'IQNE___ ·-·-·-·-- _J 

1of1 

Activity Tracking Summary 
t oft 

r·oate ___ ... ____ ----Act1-;;,iiiirackiilaNo."-Amouni-untts __ ._ActiVffV .. __ HoUrs·- &Bi---Asset-10--· ------crew ... _Em0ioveeNO.---EmOi0YeeName 
[_12115@11 __ 1_4000Q_QQQ000_18~---- Q_ _ ______ . ______ .... L_ .. A§§E.:LLJ§l . -·---··--------·------·---

1of1 

http ://vnocvnaowtO I :7777 /wamprd/ svnergen/CostAndCloseout?tgt=SU1ll1)1ary &format=prin... 1/8/2015 



Page:1 WORK ORDER (CONDENSE[)) REPORT 

!"tP~ Work Order__ Class.· PLANNED 

P 1400250 Dept.: 

Required Date: 15-DEC-14 

Category· PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Start Date: 01-DEC-14 Finish Date: 01-DEC-14 

Description: SEMl-ANNUALL Y - FBI ASH PUMP PM 

ASSET INFORMATION 

DB JAN 2015 

., 0.4:13 PM 

Display Notes: 

Asset Type/ID: F / ASSET_LIST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work Order/Task: 1400250 /01 
Required By: 15-DEC-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

Desc: SEMl-ANNUALL Y - FBI ASH PUMP PM 

Assigned To: 

Reasiiri.' Meter Reading: 

Stock Type I Code Item Description 

Meter: 

Qty. Est. UOM 



Oracle - Task Progress uetau - r-iew vnt:an~ 1V1t:atuu,orntu u1.1uvJp< 

Work Order Information 

Work Order: 1400250 I 01 

Description: SEMI-ANNUALLY- FBI ASH PUMP PM 

;\\~ElJ:f~}:~,g~~~jQQt~Dt;:1~~;~g1r~;~f~~~~~~~~;!i.~ ~~:~Ji~M~J~lli,J:~~9;~~~,:;:t~w;, :~~'.!~~!~J~2;{jJ:i§llfrfitJE~:'.ili~~~£ii~~J.i~1~9t.~~'~}(~;l} kt€_iMtt~1'{~!tY4ITT~:~.,~ID9t#:ii~ 

Task Progress Entry 

Work status:J.~.i~.!~~~~~-~f 
Actual Duration: L _99 

Failure Code: j~~t-J-~ 
;cc.='-'--"-'""-'-'-

F ailure Mode:/_NOf'.l_~ 
:;....-"-'--'--'--.;._ 

Root Cause: 

Actual Start Date: )12/01/201409:03:00 

Actual Finish Date: !.1.2!!?_1/_?1)14_ 10:~~:_o_o_ 
Component Code; J~_O~E 

;..;_='-'-'_.;.;-"--" 
Repair Code: /No_~E 
Nexl Action: ;..;_=~-_;_,_.c. 

Comments: both pumps inspected; Ash Pump #1 water lines are leaking (WR written to replace PVC ,.,, 
ter lines with SS pipe) 

0 Create Follow-up Work Request? Required Date: 

Description: 

http://vnocvnaowtO 1: 7777 /wamprd/synergen/CostAndC!oseout?tgt=TaskProgressDetail&f... 1/13/2015 



Work Order·lnformation 

l~;.:~:~:::~1-!~~~~~L~-;l~~;U;P·P;·r· U--~~-~-~~~~~~~--~);--T-.~ ------:1_--A---~:- ui--

!__, __ ~-:~~~~=~~~~~~:'.:=~~::!~~!~~:'~~J~~~~~~~-~~-::=:~: .. :~iJ~~~-~~'.!'.'~='.:~~:::'~=~:_~=~!~~~!l?_'"'.':~"~~~::~~~::::~Q,~~~,~:~-. 
Timekeeping Summary 

1 of 1 
'iDatev·----.--EITIDiOVeeNO.A Emp1ove~Name·· stBtUS™'-™RB(i'Shift""" Reg·r;;oe·--ReQHrs-· .. premSh"frt-p·rem--rvoe·---prem-Hrs 
-~ 21b1_~~.!±__I_f';l:Q_Q1 ___ ,_____ __§.~~]_le, Jeffery _ _p_Qg_~q___§p_OJ ____ .. _,_:?.ft!_i;Q _____ J_~Q ~--··--- .. __ ·--·-----· .. --.--.. 

1of1 

Direct Charges Summary 

; ·Transa·ctionoatev·o-c· No - --EffiPiQVee·No_A_ .. _staius- .. ~--Unit -u-tY---st~iPriCe--::rota1 Amt venctorcode -vendOfName-[ 
L_N---9 dat~_!Q...~@e!~x_______ _____ _ ·--·- ____ _ __________ ........ _____ "_ .. _____________ , ____ .... ___ ..... ____________ .. ____ .... ----·---------.. -

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1 of 1 -------------·-- --------------------------------------] 

I
-Work Status/ii Failure Code Failure M~de Component Code . Repair Code Next Action -

Ei_nio;ll"!! ____ J-IQl\!E ___ ~_O_i'!g_ __ _lllONE_ ________ "!QN_~-------------
1 of1 

Activity Tracking Summary 
1 of1 roate------·--- --ACti~tY--TracklnQNo~-· ·Am~un1---unitS-AciiVfW ___ i-1ours ART'--AsSetTo-- -----·-crew ·E·miiioy;e-No~·-Ern0iove-eNa-me--

l_1"!DB1201±_ __ 1_4ooooogQQO_oJM__ _____ Q _______________ f_ ____ /\SS~LLIST ·--------- ----- ···------------
1of1 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary &format=prin... I /8/2015 



Page:! WORK ORDER (CONDENSED) REPORT 

TYl'fl_ Work Or(j~r___ Class: PLANNED 

P 1400287 Dept: 

Category: PERIODIC 

Area: 

Required Date: 15-DEC-14 Start Date: 10-DEC-14 

Description: SEMI-ANNUAL - FBI INSPECTION PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 10-DEC-14 

Asset Ty{iJe//D: F / AS.sET_L/ST Warranty Exp. Date: Parent Asset Type/ID: / 

Description: Asset List - New Orleans 

Work Order/Task: 1400287 /01 
Required By: 15-DEC-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Desc: SEMI-ANNUAL - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description 
~~~~~~~-~~~~~~~~~-~~~~~~~~~~~~ 

Meter: 

OB JAN 2015 

04:13 PM 

Crew: MA/NT 

Qty. Est. UOM 



VI Ct.VIC;; - .L Cl:SK r1 U~l t;:S:S .Ut;Li:U1 - 1 "i CW Vl1Ci:111~ lVJ.Ci:l.LUll,Dl.li:l.11 VUUVJ p J. 

Work Order Information 

Work Order: 1400287 J 01 

Description: SEMI-ANNUAL- FBI INSPECTION PM 

:i(:~'.ZWff:ii·~~K~ffB!~];:kjiJI? o'.·~~'.!fi~~~ti~§:~lf:~:~~%·~~~:l~l:if).i;i2~-~f§_JijJ~~Wf~~#.\'~itl~!:l\:t~~~·~~~.~t~~~;iBJ¥t~WJ'.liif1hl~-~ ,:~;~fi~~~Ri:W:«~~:~;_i1i%~l~di'.,'.~~?tiYJ,Wfi!IB,~~~!h~':·J;:iy./ 

Task Progress Entry 

Work Status:lf!r:!.i~~~~ .. tBJ~ 
Actual Duration: j 

Failure Code: "JN"'_ s>"° ___ N" .. '°E~~-~~ 
2.00 

Failure Mode:J~o-~~ 
Root Cause:;-------

Actual Start Date: 112/10/2014 08:38:00 .. 

Actual Finish Date: j1_2/1()1?0,14 1();~:()() 

Component Code; jN_s:>_NE 
Repair Code: "!N°'o°'N~ .. E~. '-~---' 
Next Action: 

Comments: II PM task performed as outlined; blower can not be taken out-of-service, do to the FBI 
being in-service 

D Create Follow-up Work Request? Required Date: 

Description:· 

http ://vnocvnaowtO 1 : 7777 /wamprd/ synergen/CostAndCl oseout?tgt=TaskProgressDetail&f. . II 13/2015 
I . 



Oracle - :Summary - New vneans vraoyne,ivu:nssa uuou~p1 

Work Order Information 

Work Orelee 1400287 I 01 
Description: SEMI-ANNUAL· FBI INSPECTION PM 

("-<T!tii.1i~ii~J!ig;j;;;ib"'"~!l£f..,Q~~fa~.'iifi:~l[.~J!lll,~~J~M,;~Si-:,[co;,§H~~t~tQ1M:"")l!i,•,.IeJ'crJi~~'"~ll·""A<i!ii!iU'1.~~iti9,;;;,,J 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1 of1 

~lwork s1a1UsA-~Ode-·-i=a11ure-Mode-·-c0m00nentcode-·-Reoa1rcode·---NeX1ACt"iOfl-I 

ELnish~<!. _____ l'!Ql'JL ___ _l'JQtJ_~ ____ N_ONE ______ . _ .. NOl\j~ _ ····--------.... ...! 
1of1 

Activity Tracking Summary 
1 of1 

1- oa1e ___ .. _______ ACl1VitYTr2Ckin-Q-NO·:--·Am·ount-unT1s A~tiilitv ___ H;urs-···Afil--·Asset-·10-·---------~-· ·E-rTIP10veeNO. ··E-m-r)"iOvee Name·· 
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Page: 1 

Type Work Order Class: PLANNED 

p 1400288 Dept.: 

WORK ORDER (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 15-DEC-14 Start Date: 09-DEC-14 Finish Date: 09-DEC-14 

Description: QUARTERLY - FBI INSPECTION PM 

ASSET INFORMATION 

OB JAN 2015 

04.:13PM 
'11 

Crew:,,MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - /)Jew Orleans 

Work Order/Task: 1400288 /01 
Required By: 15-DEC-14 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Marl 
Item Store Primary Bin 

Desc: QUARTERLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

;;;S;..:to..:.ck"-"Ty"'p;.;;e..;./..;C;.;;oc::d..:.e ___ Item Description 

Meter: 

Qty. Est. UOM 



Oracle - Task Progress 1Jetall - J'lew uneans lVteamn,nnan uuuv.>fH 

Work Order Information 

Work Order: 1400288 I 01 

Description: QUARTERLY~ FBI INSPECTION PM 

;j~i~~Ttn~~~~~XrrQ_);f:lf8~~.~:!fi,tS\!~~~~'.fi~i~~~l!~Jl1- ~M~1~~¥~t%~\i~;~~,ltfl:#,lk'.J~'.4~~~~~!f:~:llrtt~B~g~f},~'1@&~:1E~:j_~f~t9:9~~~,¥~ll~:1~lit-'.U;-~~$J¥ilt:~~~'~Kt6-~~~~;'. ~-i 

Task Progress Entry 

Work Status:jfi~i~~~dt&l1J) 
Actual Duration: J . _ 1.00 

Failure Code:~~N~o~.N-E-.. ---~ 

Failure Mode: J~-~-~ ~-
Root Cause: r"'-.CC..-'"'-"--"--'-, 

Actual Start Date: J12/09/2014 08:00:00 
- ·----- "' -· -----· ---- -- - ---· -- . 

Actual Finish Date: j1~f!!!1~0!~ _O~:~O_:OO 
Component Code: l.~5?~_E 

Repair Code: /"'N"'o-,-N"'.E----, 

Next Action: 

Comments: packing and venturi sha'ft is in "good'' working condition 

D Create Follow~up Work Request? Required Date: 

Description: 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=TaskProgressDetail&f.. 1113/2015 



urac1e - ~ummary - l'lewuneans vruoyne;1v1enssa ouou-'pl 

Work Order Information 

Timekeeping Summary 
1 of1 

fOatev--·--·-·EmQ10'..{eeNo·.·A·--Em0i0veeName"-SiaiUs ___ ReQS'hiff" Rearvoe- Re9Tirs---pre·m shift-PfeinTYP8PrerTIHr8 .. ! 
L '.@'.~~~~~~ ,_1:~QQ.:! __ .. ________ _1La~~~J_~eff~ry_f ostec!_~DO 1__ _____ .§_Q!:!@ _______ _J ~QQ_ ______ . ____________ ----------·--·- ·- _______ J 

1of1 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

r-soeCifiCatiOri·-:ryp~·-···spec-cateaorv--· Attnbute-At1ribute ·oescrf puon- -·Aurrbute-va1ue·1 
l .. ~Q-~atC!__~j_ispl_~y _____________________________________________ .. ---------------···----

Activity Tracking Summary 
1 of1 

i-Date·----------·--ACifViiVTraCkinQNo~------AmOUiit-UnilS ----Aci:iViiV--HOU_rS_ -ART-""ASSe1-ID--·---~ ---creW-EmPiOWBNO~-E·mo1~Vee-Name-
iJ.21151~1l1~ __ HQOOooooooo111 ....... ____ 9__ __________________ J ____ ASSELl,l§I ___ . -----···-·---··--·--· 

1 of1 

rage I or I 
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Pago: 15 WORK ORDER (CONDENSED) REPORT 

Type __ Work Order __ 

R 1400319 

... 

C/ail~;: PLANNED 

Diipt:: STP01THMOO 

Required Date: 17-DEC-14 

Category: OPERATIONS 

Area: FBROO 

. 

Status: FINISHED 

Shop: 

Start Date: 18-DEC-14 Finish Date: 18-DEC-14 

Description: Need to clean all FBI air filters 

ASSET INFORMATION 

·1' 
'\~ 07 JAN 2015 

'·>~ 03:32 PM 

~w:MAINT 

Display Not~ 

Asset Typel/D· E /0000000412 

Description: FBI PIPING & DUCT WORK 

Warranty Exp. Date: Parent Asset Type/ID: I 

WORK ORDER NOTES 

Work Order/Task: 1400319 /01 Desc: Need to clean all FBI air filters 

Required By: 17-DEC-14 

Task Priority: 18 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description 
C-"""""'"-'""-~~~·"-"'""-~..;..;.~.;;.;..~~~~""'--"-"~~""-~~~~~~~ 

TASK NOTES 

Meter: 

Qty. Est. UOM 



Work Order Information 

Work Order: 1400319 / 01 

De~cription: Need to clean all FBI air filters 

i~1~t:~m!~l~ie~fm~i-ifi11t~;~Y~l?!f:;~~'.!@9~N~:~~~.i~f'.:lt\ ;,:.'.fM'.~(~~J~l~tW~~~;;~;~~~:~.;;~1~~~j;!~<~1fil~~:*;~~1~;f,~\T1~:.~~~R:€~f~t~~._; {~P~::'.Zii:tSiirr.!:~J~~'.~~.!~~:{'.~~:):;r 

Task Progress Entry 

Work Status:(,~_iD!.~.~~?§gl'! 
Actual Duratlon:j 6.00' 

Failure Code: J~<?-~-~-
Failure Mode:"J~--o"°N" .. '°~""".---~ 

Root Cause: 

Actual Start Date: ]12118/201407:45:00 

Actual Finish Date: /1_211~2~1~ 1_~:~~'.~_D 
Component Code: l.N,<?~~ 

Repair Code: "!~" ___ o".--~" .. . =~--. __ _.._ 

Next Action: 

Comments: sed lift to remove all filters; cleaned a!I titers: replaced all filters 

0 Create Follow~up Work Request? Required Date: 

Description: 

,~. : 

http: //vnocvnaowtO l : 7777 /wamprd/ synergen/CostAndCI oseout?tgt=TaskProgressDetail&f.. . 1/13/2015 



rage 1 or 1 

Work Order Information 

i----~::::~-:~~~,:~~:~ ~:=,~=~ --- ------ ------------- ------------------ -------- ----------
l I : ,,ii!l1J~~"~eja~~,,~~~~~JJ:~!~''':J~~~:al~~~~~~-~,~~~==-~~b!L~!~w,"'1~1:'~~~;g_t~~Ei,\l~~~b::il!~~!!f~~~ ___ _ 
Time.keeping Summary 

3of3 

[-~~~~~~-~~~;}1""~---~=~;~J::;~ ~!~1i--ig~"m--ig?!r RegH;;-P;em-shi•-- Prn;,T¥µ•-e;em";;l 

lJ2!1812~4 __ TN-005 _________ \fv111iam,;,!;lrry __ _F'_o_sted__§D01 ____ ~Q:l_SQ__ __ J~i______ _ ______ .. J 
3of 3 

Direct Charges Summary 

I Tran58ctiOnOatev -·-oc·No.-·~Emp-1ovee No-:-a--s,atus·--·firii·-·un1t-·-oiy--·stdPr100··--To1a1Amt-vendo-r-code-·-ven~iorName1 
L_~g-~_!a to_Q!_~~---------· -·-··-- _________________ -==------·--··-=-------- __ --~- ___________ ---··-·--·---.----·-· ______________ _..! 

Materials Used Summary 

Service History Summary 

r· speCifiGa'tiOn ·ryoei;.--spec-ca1ego;y-·Attcib-ute--··-AttribU"teOeSCrtQ!iOli- . "Attnbu-1-;;-va1Ue Hi 

i-1:19_C!~!Q_gjfil)J_~y ___ , _______ , ______ , __ ,_________ -· --··------- . -···--·! 

Task Progress Summary 
1 of1 

!WDiiStatusA·--·FattU-rec-ode·Fai!llreMOde·-·component-code-···-ReoaJr·code---NextAction ·1 

Lfinisb.~--~NONE _____ N0~-~----1'10t-i~-- _________ i'JON~------ I 
1of1 

Activ.Uy Tracking Summary 
1 of1 

i--~-------··--ActiVi!0raGkiM-NO~-- -·AmouliT ___ Uiiits ActiVitY·--1=iours ___ ART ___ ASS8tiD""----crew--Empiovee-No~-·EITiOiOVeeName--1 
f j1/19/~_Q1_iJ 4000QQQQ_Q_Q_0;2_0l_c_ _ _Q_ __ _____ __E_ __ OOOOOQ_Q_4J_2 _______________________________ I 

1 of 1 
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Page: 16 

!XPe Work Order 

R 1400320 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 18-DEC-14 

Category: REPAIR 

Area: F'Bikbo 
Status: FINISHED 

Shop: 

StartDafo: 18-DEC-14 Finish Date: 18-DEC-14 

Description: Need to have roof spray Q'uns repaired and threaded as many as you can 

ASSET INFORMATION 

.. .. 

07 JAN 2015 
03:32PM 

Crew: MA/NT 

DisP,?Y Notes: Y 
';,$ 

' 

Asset Type/ID: E/0000000419 Warranty Exp. Date: Parent Asset Type/ID: / 

Description: FBI HIGH PSI WATER SYSTEM 

WORK ORDER NOTES 

Work Order/Task: 1400320 /01 
Required By: 1 S-DEC-14 

Desc: Need to have roof spray guns repaired and threaded as many as you can 

Task Priority: 18 

Job Code: 

Comp. ID!Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Assigned To: 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description 
~~~~~~-·~~~~~~~~--~~~~~~~~~~~-

TASKNOTES 

Meter: 

Qty. Est. UOM 



v1uc,.;;1-=:: - J_~:SK J..-1ug1i.::s:s LJtilctll - l'ltiW Vlltialt:S lVltiaLUil,Dllail UUOV-'Pl rage i or i 

Work Order Information 

Work Order: 1400320 I 01 

Description: Need to have roof spray guns repaired and threaded as many as you can 

(\\'i·:iWthli~~~:~e,flQ'.:~\\~;11:~fR1~i~?ll.\~~tQ~:~4f;fr;f/~!%Jl:~NI~t~~(~i\P*~~!ii4~1%1~!',;,~~~JS~ftlU~t~~'-~:~fil;%\tlf11~~~g~Q:9J~i~:~{irlh~i;t~l§i~~f\X~~~B~~~Ii: J;W 

Task Progress Entry 

Work Status:fFi~i<,b~d,li2Jj 
Actual Duration: r _ -'--71.°"so°"" 

Failure Code: js_ERV_l(;E . 

Failure Mode: !"2<?~.N 
Root Cause: r"-"--"--'--'-"'----

Actual Start Date: 112/181201407:37,00 

Actual Finish Date: /_~2j!~l~~1~_gf!:O?:OO 

Component Code: l~.L~-~-
Repair Code: ~[.R_E_P_A_l_R---~ 

Next Action: 

Comments: made (5) new f re-treaded i'oof spray gun tips 

D Create Follow-up Work Request? Required Date: 

Description: 

'v': 

http:/ /vnocvnaowtO 1 : 7777 /wam prd/synergen/CostAndCI oseout?tgt=Task:ProgressDetail&f... 1/13/2015 



Page 1of1 

Work Order Information 

!_"_" ___ " ___________________ " "---- --- ____ " _______ """"" _____ " __________ --------- "" ____ -"""-------"" """ 

I 
Work Order: 1400320 I 01 
Description: Need to have roof spray guns repaired and threaded as many as you can 

l:;~·.i1iifi~~Plti9.:ii~ii)k;~~·i..~S_Jf!~.£9~~:l~tJl:·:;i-M~t~i~l!~~i~M:<i)l<,,~:~f.¥i.te~}iiv~i~il!."-~~J?~99t~%~~:Hb.~~1;,5~~!!¥,;.~Wi€t.&.~i!U'.t~J] L -- --------------- -----"--
Timekeeping Summary 

1 of1 

[~~~~~~~~:~}f~Yf~~,:--·-;~;J~~~-~~~.~~-~~~~=~~-~~~~--- .. ::~~i-.-~-r~:~h:.~--:=-~~:~-=~~···1 
1of1 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

["'Spe;;ifiGatiOn-Tvp~--soec·cateQO-rv Afiribute--- AiiQbUte-D'esC~[it-fOrl ___ Att~b-Utei/iiiUe-j 
l~-q_~~'!Q5!!~~-- -· ! 

Task ·Progress Summary 
1 of1 

~n;f~~~~~~-~~-~~-]~~°.::~~~--~1°;~f~~-~-:x1 Action] 
1of1 

Activity Tracking Summary 
1 oft 

1oa1e· - "------ACti~TtYTfaCkina·No-:-·--AITiOUntunitS AciiVitY--Hours-ARr-- -e:sset-10· .. -------crew---EmQToVeeNO~--E-mp10yee-NaiTiel 
!_1.?!1"912014 _1_4_9_0000000QQ?Q6 __ " ___ _Q_ __ " ____ ." __ "---- ______ s_ ___ QQOQQQQ-11§ ________ " _______ "" ----" --~-j 

1of1 
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10/26/201.4i3:10:b0 · 10/2,6/2014 f{:So:oo .·.· lncinerat6r Online .· 
:'· ' --· -_, -,-- ' ',.·.,;_-.-- . ·-

lQ/26/2()1414:13,;0() ~eed ,.Offl1ne . 
. 

10/26/2014 13:SO:Oei 
.. 

.. 

. 

. 

. 

10/26/201414:13:()0 io;2.6/20.1<11s;o0:.01 Incinetafor Online - ,, ' 

10/26/2014 1,8:00:0.1 10/26/2614)8:0():01 System Reset 

10/26/2p14.1B:Q3:00 ln~jner"tor Online 
.. . 

10/26/201418:00:01 . 

10/26/201418:03:00 10/27/.201414;34!()0 System Reset . 

10/27/2014 14:34:00 10/27/2014 14:36:00 ·· Inciner.ator Online . 

10/27/2014 14:36:00 10/2l/20i4 14:38:01 Feed offline .· 

10/27/20J414:38:p1. l0/27/2014 14:45;00 · Indner;itor CJnJine · 

10/27/2014 i4:45:oo l0/27/Z01414:52:©0 Feed Offline 
W/2.7/2014 1<!;52:00 . 10/27/201415:55.:01 .. · In~inerato.r Online 

. 

.. . 

· .. 
Duration 

i?dwn 
. 

• Duration Up 
' '·:' ... <· 

Operator 
: . 

)awand9Trim6nt 
., : ' . 

. . . Oi:b9:0o 
. .... !>1:43:ol · · Jawari.dil Trimont ·· · 

' . •: .... CHRIS_ l/VILL1AMS 0():02:s9 
.. . .. 

00:2s:.\lo CHRISVl/!Ll1AMS; .· 

. 00:09:00 CHRIS.W!Lllf;l\15 ! 
.. 

oo:n:pp 

00:07:00 .·· Cf1RIS_WTL[!AMS, 

00:04:0Q CHRIS WiLLJAMS ' 
.. . 00:11 :.oo · t1-11us WILLIAMS, 

·. 00:11:00, Cl-IRIS WILLIAMS';· 
. 

__ ·_._, , . 00:10:01 t~RIS WjLLJl\MS> 
. Uo:05:Qo . CHRIS w1l.LiAMS .' 
.. : :, ' ' . ' . 

. . .. . .· ,. 00:14:59 CHR!S. l/V!Lllp\MS ... 
.bO;i4:.llb. CH~ls WILLli\.MS 

·.. .• .· ..•... : qo:l3:01 CHRISW,~LlAMs 
• .. · 40:20:59. · .·· ·· · :c;HRIS INililll\MS 

. 
. 

81:00:59 
. 

·. 
.·· 01:29:00 

.... .· 

.· 00:05:.0i . 
.. 

. · ... Q0:40:00 

OQ:02:01 CHRISW!LLIAMS 

CHRISWILLJAMS ·.· . 
06:22:.01 CJnspec · . 

Jawarida Trimont 

00:05:01 Jawanc;la Trimont . 

Jawah.da Trimont 

00:17:59 Jawanda Trimont .. 

.· Jawanqa Trimont . 

00:08:59 Jawanda THinqnt' 
.• 

Jaw.anda Trirrjont ... . 

. ·.. .. . . 
. ... ,· ()0:.23:00 Jawarid<! rritnoht . 

03:47:.0l .... I. . · . Jawarioa Trimont 
.. 

. I 00:00:00 

00:0~:59 . . · Qhsf)et ·· · · 

. .20:31:00 Jawanda Tr.im.6nt. 
. 00:02:00 Jawanda Trimont 

00:02:01 Jawanda Trimont . 

OQ:06:59 Jawan.da Trimont . 
. . . 00:07:00 .· Jawanda.Trimc:lnt 

01:03:0i Jawanda Trimont 
. 



Hours ·· ··.:.f;.16r.t:R1'vio«)wij.~,r;n~'.R.~~<>H: 
Runtime: 308:54:04 41.52% 

Downtime: 435:05:56 . 58.48% 
To/""' 744:00:00 1QO,OO% 

· N~w 0111e~n$ • ~~5,~ ~~~~.ww'l:i>'. 
Q'cjtoberg014· 

' ' 

Start End Description 
; ' _-· - ' _: .•· 

10/27/201415:55:,01 tb/27/Z014 1q:03:oo ··. Feed.Ofl'line . 
to/27/2014 1(l}03:oP . 10127/io1'4l6:1:0:00. • ~ncinerato~ Online 

. 

'. 

10121;20.1'1t11:l.o:oo 10/27/?0.14 16: 15:0Q . Feed Ofl'1ine ·. ·· · ·· 
' . 

HJ/?s/2014 p!so!oo Incinerator OIJline 10/27/2014 16:15:00 
. 

' 

10/28/20H 12:so:OO 10/2\l/20.H Ji: SO: 00 System Reset 
1012.s1201412:5o:oo Joi2!l12014n:i5:oo · 1ri,i.n.eratorOn\ine 

' 

1012812014 Z.3:1s:IJ0 · . 10/2w2014 f0:44:01 systeriJ R,~set .• 
' 

10/29/2014 H):44:Q1 1Q/29/io1'f1il:s2:00 · ·· Incinerat9r Online 

1012w2oi4 10,,s2:00 . 10/:i9120,1410:55:fo • Feeci Off'liiJe 
' 

10/29/201417:19:00 Incinerat()r Online . . 10/2W2.014.J0:5s:oo 
.' 

10/29/2014 11.:19:.oo 16/2.9no1417:20:00 ·No cEMS data-Driver oown 
10/29/2014.J7:20:00 10/29/2014 i9;27:6o 'IncineratorOnline .•. • · ·. 

l0/29/2Ql419:27:00 10/29/2014 i9:37:oo Feeci offline ... · .. 
10/29/2014 19:37:00 ' 10/Z9/2b14 20:49:01 Indner'ator brili~e ' 

10/29/2014 20:49:01 10/29/29142Q:s2:00 ·Feed Offline · '' 
16/2917014 21):52:00 · · lQ/29/2()~4 2i:46:ob · Incihilr~for bnH.ne , ' ' 

', 

. 10/29/2014 21.:46:00 10/2.9/2014 21:47:00 'Feed Df!Hne ••. 
10129/2Cl:l.4 21:47:00 ·. 1012912014 2'2:31:01 Incinerator Qnline =- J/2014 22:31:01 . . 10/29/2ili4 22:32:00 Feed .Offline 
10/29/2014 22:32:()0 10/29/2014 22:36:00 Incinerator Online · 
10/29/201422::36:.00. 1o/29/20i4 22:37:01 · Feedofflfrie 
10/29/2014 2~:3}:01 · f()/29/20l'f22:56:oo ' .. Incinerator CJnline 
l0/29/2014, 22:s(j:oo .· lO/?<i/201'12.2:57: oo Feed. Offlin!i . 
10/2,9/20J4 ;22:57:00. · 1Q/3Q/2Q14oo:jlj:ot InC:il1eri'ltor Online 
101:io1Z.oi4 00:16:01 •· t0/3p/?dH og)s:oo Feed omlrie 
10/3.0/201400:1$:00 lfl/30/2014 00:41:00. IndnetatOr Online · .. ' 

. 

10/30/2014 00:42:01 . Feed Ofl'line .· ·· ·· . 10/30/2014 00:41:00 . 

10/So/2014 02,4s:o1 Incin~ratoronJi~'l ·· 10/30/2014 00:42:01 
. 

10/30/2014 02:45:01 l(J/:30/21'l14 Oi:46:oo Feed Ofl'line ·.·• .. ··· ' 

10/30/2014. 02.:46:00 lQ/30/2014 04:46:00 .' Indne.rator Online . 
10/30/2014 04:46:()0 10/30/2014 04;47:00 ·. Fe.ed. ()ffiine 
10/30/2014 04:47:00 l0/30/20.1413:bi.:OO Incinerator Online ·· 
10/:30/201413':01:00 10;:30;2014 .13:06:00 . Feed CJffline 
10/30/201413:06:00 10/31/2014 15:.ot:OO Ini:in.erator Online 
10/31/2014 15:()1:00 .. 10/31/2Qf415:43:0o Feed Offlin.e '• 

. 

10/31/201415:43;00 · · 10/31/2014.15:4.6:00 Indneratqr Online 
. 

'. 

·•.· 

'. 

. ' ... 
Dµratiqn Up 

•,•,, 

.,. 
' ' ' '. 

··.·· 00:07:00 
'' ' 

20:35:00 
., 

,fQ:25:fl0 
_·, .-_, ,__,_· 

' ,-, ' -. 

00:07:59 ..• 

' · _ _i .' 

06:24:00 
'., ' 

. 

', ' 02:07id0 . 
' I 

' •' 01:12:01 

' ·~;·: 

ny.··· l!!.•o·\ ,L· ·1· ,-.i; ., .. : .. ·· ... , --~· ' ___ , ' --- ""-
' W''"''"'"' " '~.li~ft ,i 

Duration 
Down Operator 

00:01:59 . Jawanda Tril116nb1i, 

..00:05:.oo '·. Jawal1c1a Trimont!\' 

OO:OO:QO Admiriistratpr 
' 

· M.minisltator 
11:29:01 ·., Onspec ·· ·. 

Granvill.e Gui)lory 1 

00,03:00 · Grarivil.le (Oujllory r 
.· · . Granviil~ Guillory li 

.00:01:00 ·,Granville Guillotv '• 
Gr.anville Guill<i!V i 

OQ:10:00 . CHRIS. WrLi1AMS , . 

' '., ,•·. 00:02:59 .. · CfiR1$. WfUJ:AMS . 

. 

.'' ··-: -, .. -. 
··'· <00:54:00. ' .. •··. ··. CHRIS WILUAMS, 
'.... '' 00:01:00 CHJl:IS WILLIAMS! 

', ,_ 
' 

'·, 

.·. 
•' ·.· 

.. 00:44:01 ·. .. ···. CHRI.S WILLlAMS1
. 

' 

00:04:00 

' 

00:00:59 
. 

CHRIS WILtlAMS , 
CHRIS WILLlAMS' 

• 00:01:01 CHRIS wn .. l.IAMS 
00: 1s:s9 ' CHf\15, WI,LLJAMS . 

OO:Ol:OQ CH~ISWip.ilAMS 

01:19:01 
' .. 

· .. 
' 

' ', 00:01:59 
QO: 23 :00 .. ·, CHRIS WILl.llAMS 

' 
00:01:01 CH~tS W1lLlAN1s', 

02;03:00 
' 00,:00:59 'CHIUSW!lLIAMS 

02:00:00 . CHRIS WILLIAMS 
. . , 00:01:00 .· CHRI5W!LLIAMS 

' . ,.08: 14':00 . c'HR.rs wii.uAMs 
' '00:05.:bo Granville Guilloty ' 

25:5s:oo . Granville Gu:illory · 
' ' 00:42:00 (3ranville Gu•il lory ·' 

00:03:00 . GranVil.ie Guillory 
', 



·:'' 

Runtime: 308:!?4:04 4l5i?Ofo 
Downtime: 435:05:56 58.48% 

T<Ji""'\ 74'1:0fl:OO 100.000/o 

. 

.. · 

. 

End 

,, '·:,:: ... :,_.:j_\_, .... -''j :-'~{'..~-~ <· -<-'- :.:. '.::;.>'-"' ;_i-.- ''. ·>,:.:1,· "" .-:.: 

M(J:l:Jl:h~1ynbwll~b1ie.·il~ei>c>~ 
· NewOrfeans-.EaStBankWWTP · ·. ··· dd:otJ¢r2ol.'I-

... 
. 

. p~s~ription Start ·. 
: ' ·-· .. ..- _,-

lQ/31/201415:46:60 1:.o/31/2914 15:.53:00 feed .offline 
t0/3tf?o14 ts:s3:do H/01/2014 00.:lJO:QO. Iritinera"tor Online ··. 

.. . :",-' 

r---\ 
' 

.· 
' ' :\· 

Operntqr ·' ·- .. -- -
Duration Up 1 

•. D~ratipn 
_ .,- ··- · .- · · ·· .Down 

" "'. 00:07:00 'Gramril'le quillory '.: 

.· . . · . . . ..-.. . ·::;-; 

\i)' 
I'·, 



Monthly Downtime Re,p.ort · 
'•,' ' '' -· ', ' ' 

-. '.\ -/ ::;· 
' ·,·". -,,, 

Hours M~H~111~ bow·rttiri1~·1te1>0H:. 
Runtime: 707:09: 55 98 .. 22% 

Downtime: 12:50:05 1.78% 

TQ.F'\ 720:00:00 100.0Q% 

New Orleans - East Bank wwtl>. 
' ' 
! . 11\1.ove111ber 2() 14 ' 

' 
' ,, r -. 

' ., 
Start . End Description 
.. ·, 

11/01/201{00:00:00 ' 11/Q1{2014.07:q5:9Q .... I~cinerator0111ine ·. 

11/01/2014 07:65;00 . 11/01/11614 OZ:O?:OO ·. Sy~tEim R.eset . 

11/01/2014 07:05:00 cc 11/92/2014 os:~.9:01. Iridherattir Online 

11/02/2014. 08:39_:01 

11/02/2014 '08:.39:01 i1/~3/20l410:46:o0-c In.cinerator Online 

11/03/2014)0:46:00 11;03/4014 :to;49:op Feeo offHne .. . 

11/03/201410;4~:00 '' 11/03/291~ 13:55:09 iiiqineratgr ollnne 

1.1/03/2014 f3:!;S:OO · 11103/20HVH1.J4:o1. Feel:! OOJine · 
11/03/20.14 14:04:01 · .. h/o;3/2bi4 t4:o~:oo incinerator Online 

11/03/2014 14.:0S:Oo "' 11/03/2()1414)0:00 ·Feed Offline 

11f03/20141'\:io:oo · · . P/03/2014 21:26;Qo Incinerator Online 
·- _-,_,, · .. ·-- --... · --- ", - _-· -.... --_, ' 

11/03/2014 21:;26:00 P/O~/h014 21:s7:qo Feed Offline 
· 11/03/2014 f1:57:oo 1l/ti412oi4 o7.:?ipQCJ ·. In~inet~tor Online 

il/04/2014 07:s1:00 .tl/04/20~4 07;sibb Fe~'d ,Qffline 
11/04/2014 Q7:52:00 · ·I .·· .• 11/04/2014 Q(l::OQ:Ol ·. Ir\C:ineratbr Online 

11/04/2Q1408:09:01 ll/04/2dJ'\.08f15:0J · Feed Offline 

11/04/2014 0.8:15:01 

L-,p.LQ4/2014 (i8:20:0i. 
4/2014 08:28:00 . 

1.1/04/20141/':01:60 

11/04/2014 17:14:00 

11/08/2014 02:35:00 

11/08/2.014 92: .. 40:01 

11/08/2014 23:5S:o1 . · 

11/08/201423:56:01 

11/08/2014 23:57:00 

11/09/2014 oO :01 :01 

11/09/2014. 03:08:00 

1110<1;2014:oa;?o:oi.~ Incjl)erafor·.online 

11/04/2014 OB:Z!J:OO FeedOOiine 

lt/04/2614 J7:!l1:oo ·· ln.cinerator Online 

11/04/2014.17:.14:00 ~e<:d Offline 

1t/08/201'\62:3S:QO · Jn~inerator Online 

11/08/201)f0z:40:01 Feed Offline ... 

11/08/2014 23:56:01 •Feed Offiine · 

11.J08/20i4.23:57:oo Incin('!rato.r Online 

11/09/2014 .. QO:Ol:Ol Feed 6ffiine · 

i1/Q9/2d14 Q}:08;00 'lnc:inerator Online 

.l.110912014 CJ3:;t:5;o.o. Feed Offline 

' 

11/09/2014 03:.15:()0 H/09/2014.21:59:00 Incii:ierator Online · 

11/09/2014 21:59:00 

11/09/2014 22:09:01 ' H71014oi4 .0'\:20:00 · · Inei!lerat6r Online 

11/10/2014 04:.20:00 ll/10/2014 04:41:Qf feed Offline 

11/10/2014 04:41;01 11/10/2014 05:47;00 In<;inerator Online 

11/10/2014 0?:.47:00 11/10/2014 05:53:01 Feed.Qfflirte 

1111012014 os:s3:oJ 11/l0/2P14 OS:54:()1 · tbtiri<irotorOnline 

11/10/2014. 05:54:01 11/10/ZQf4 o~:?}:()o Feed Offlihe . 

· .. 

' 

. 

' 

,' 

' ' 

. 

. 

.. 

' 

. 

Ope.rat or 
' 

D \. t' ... u · Duration 
Ufa ion p. Down 

' 1._ • ' 
' 

· oi:os:o.o ' . CHRIS W!LllAMS 

., 00:00:00 G_ranville i:;umory 

26:34:01 
'' 

· i:;ranVille (3Ui110ry 
'· · .. ' 

: oo:oo :Oo On spec . · 

2~:66:59 On spec 
', 

-, . -·- Q0:03:0o · .. Steve Shulin · ·· 

03:06:00 Steve ShUlin · • 
·. · .. 00:09:01 Jawanda Trimont 

. 

00:03:59' 
' ,•' ,- - ' ,' -

Jaw.anda Trimont 
' 00:02:00 · Jawanda Trimont 

' 07: 16:00 , I - · JawandaTrimont 
. 

00:31:00 Herbert Thomas 

I 09:54:QQ Herbert ThOmas 

00:01:00 J.awanda Trimont 

00:17:01 · Jawancla Tiimqrit 
... . . 00:06:00 J<iwanda Trimont 

00:05:00 .. Jaw<inda. Trimont · 

.·· 

' 08:33:00 
. · oo:oi:s9 iawanda Trimont 

Jawanda Trimont .. ' 

00:13:00 Jawanda Trimont 
81.:21 :00 . · ·. · . Jawahda Ttimciht. 

·.· ·. . o0.:05:01 · CHRIS WIU,JAMS 

21:15:00. . . . CHRISWILUAMS 

00:01:0.0 CHRIS WILLIAMS 
OO:O.Q:59 ··. · CHRIS WILLlAMS 

. . .· .. . 00:94:01 ·. CHRIS \NIJ.J:li\MS 
' 03:Q6:59 . CHRIS WILLIAMS 

00:07:00 Cl-iRI.S WIL.IJAMS 

rs:44:oo 
' ... 

• CHRIS WILLIAMS 

. .'00:10:01 CHRIS WILLlAMS 
. 06:10:59 .' 

CHRISWILLlAMS 

·, ·00:21:01 CHRIS WI_LUAMS 

01:.05:59' 
' 

CHRIS WILLIAMS 

' 00:06:01 ·· CHRISWILUAMS 

. Q0:.01:00 CPjR!S WILLIAMS 
· .. 

' ' 1. . - ' 00:02:59 CH(l.!SWILUAMS 
' . . 



Hours ····M·~h~iii~}j~~Wt:1nie''rt~iiilr:t·•· 
Runtime: 707:09:55 98.22% · 

Downtime: 12:5.0:05 1.78% 

To/'"'"\ 720:0o:oo 100,00% 

l'lE!w .QrlE!~n~ .: ~iJ$t ij~rik WWTP 
Novem()er 2() 14 

·. . _-- ', ' . ·. 

Start End 
- q: " .- [. 

Description 

11/10/2(l14o~:s?;oo·· '.·· lJ/.til/~Olf''f,i4:pillo .'·111cinerator Online · .. 

. 

11110/2014 f4:3l:oo • · 1i/~GL2l\~4_os:j)6:o() · 1~2ir1et~tor Qnlin<i 
11/16/2014 os:o6:00 H/1G/~OJ4:Q$:q9:po .. .feed Qffiirle · .. ·. . ··. ·.· 

11/16/2014 05:09:00 •· ccll/l6/20i'l.11iQl:01 . IncilleratotOnline. 
11/16/2014 11:()1:01 Il/16/2014 Jl:Q2:01 . systern Reset _ . . 
11/16/2.01411:02.:oi 11116/~014 ~1:02:00 •foc:irieratdr Onlin~ . ·. 
11/16/2014 2~:62.:00 11/fq/io1'12i:o4.:01 · ..• f'eed.oolirie. ·. 

11/16/2014 21:04:01 i1/i512:014 22:3i:oa incinerator Ollline 
11/16/2014.22:31:.00 li/16{?014 22:35:01 · Feed Offlin\' . . 

11/16/2014 22:35:01 • · n/1)12014n8;'15:6o .. lri~(r,-erator OQline 
~ 

11;1714()14 d~:4s:ol1 . 11{17/.Z6i4CJ9.:43':0Q .. Feed ()(lline 
.h/17/2014 09:43:.oo •···· (1)17;2o1fp9:46:llo . InC:ineratorOnline 
11117/2oi4 o9:il6!oo" 11117/:i.o14o91'!7:op ··; Fe~ci O(lnn" 
1111112.614 69:47:00 .. . . iu2112014.i2:'iQ:oi · . , Iric!n~r~toro111ine .•• 

11/21/2014 ?2:10:01. , .11/21/:i01422:21:0l ·. F~cl ClffliD~· .. ·.· . 

11 n112014 22:22:01 ·.. J112112014 22:23:00 .· Feed 6fflii1e . 
~ .. 
~ .. l/2014 22:23:00 11/~2/2014 19;39:00 IncineratorOnline .. 

11/22/2014 19:39:00 · · ll/22/2alA.19:48:0p , Feed Qffline . 
11/22/201419:48:00 lff2W2at4 Q9·:38':oo . Iridnerator Online 

. 

· .. 

.. 

·. 

. 

.· 

U/24/W1409:3S;oo .· ll/2412Qi4)o:o9:ao· Fe-;;a.Qffiine 
.... 

11/24/201410:.09:()0 · 'li/24/:20.lij. i0:3S:(JO . lric;in~ratdr Online 

·. 

·. 

. 

11/24/2014)0:3$:00 .··..... 11/24f2pf4 ~0:43.:0Q .. · 'Feed.Off!ine . .. 
11/24/20l410:4.3':cio · 'l 1/?4/20,14 10:45:00 . indni!ratc)r Online 
11/24/2014 10:45:00 · 11/24/2614 io:~J:ol) . Feed 001.ine 
11/24/20.14 10:53:00 . . 11/24:1201~ u.:os:.po . 1r1cinefator Online .. 

11/24/2014 ll:ps:bo ... ··· ··· 11124/2014 11:16;00 Feed Qffline 

111241zo141i:16:do· .· 111:24/l0.1414:'\o.:oo • rncinerato(Online . 

11/24/2014 14:4q:ollcc n124{1(l14 .l4.:43:6i . ·· Fee<l ooline -
11/24/2014 14:43:oi · a/24t20:1415:3o:oo rridl1erator Online 
11/24/2014 15:30:00 · 11/24/20141.5.:39:00 · Fe~ct6ffli11e 
11/24/2014 15:39:00 ll/24/2014 15:4s:of ·. Incirierafor Onl.ir\e 
11/24/2014 1s:4s:oo 11/24/2014 1i;:ot:oo Feed Offline 

. 

1.1/24/201416:01'00 · 11/44/201416:13:00 IndrieiatofOnline 
li/24/2014.16;13:00 li/24/201416:19:()0 Feed ooline · ·. 

. 

. 

··. 

. 

.. 

. 

.·. 

puration Up 
08:36:00 
•·. 

Duration 
_oown 

. 

Operator 

·. . CHRIS WILLIAMS 

00:04:00 Jawanda Trim.ant . 
· · 1~4:35;00. . . .. ..· JaWarida Tcimont 
·. . •. ·. . . . . 00:03:00 .• _ CHRIS WILtlAMS 

..·. 05:52:01 . cHRIS WiLl;IAMS 
. 00:01:00 .· GranVille Guillory 

. . . 09: 59:s<J ·. . 'Gr~riville Guillot'/ . 
. .. ···. . OQ:02.:01. CHRIS WILl;IAMS 

01:26:59 . CHRIS WILL!AMS 
· .... Oo:04:01 . CHRI.S. WILLIAMS 

10:09:.~9 .·• CHRI5, W!LJJAM·S . 
·-, "- -' '• ,_--, ' ' ·.· _' _._.,,. "_,:, ' 

Op:58:00 Grah\/ille Guillory 
00:03:00. . • Steve Shuliri . 

· ·· ·•• 00:01:00 GrahviJ.le Guiil()ry 

.....•.• ··•·· · .. · 00:11:00 • CH[US WIL).IAMS. 
. 00:01:00 . .· •.. . CHRISWILLIAMS 

. · · 00:00:59 CHRIS WILUAMS 
21: 16:00 ·.··. • . CHRI5 \l\iILLrflMS 
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. 
. 

00:02:00 · Steve Sh.ulin 
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... .. 00:11:00 ste\fe Shulin 

03:24:00., 
. 

Ste\le 5hulin . 

.. . . 00:03:.01 Steve Shulin 
pQ.:46:59 ·. Steve Shu.lin • ····· 

. 00.:09:00 Steve 5hulih 
oo:o&:oo.• Steve Shulin 

00:16:00 SteveShulin . 

00:12:00 ... · Steve Shuiin 
· .. · 00:06:00 Steve Shulin 

. ·. ·. . i 

) 
.. 
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. · . -'· ,·· --

H/,24/201.4 16:19:0b , . · i1/24/20i4 i6:i7ioo ·• Indn~r~tqr Orili!'le · 

11/24/261416:27:00 . 
11/24/2014 16:4.1:01 ', 11/24f?Ili416:<f~:.o6 Jrj~ineratiwol11ine · 

11/24/29H 16:4s:pf! 11724;29i<1 1~:st:oo Feed c)ffiir\e . · . 
11/24/2014 16:57:00 · il/24/201417:15:01 . lntiqer~torOnUne ... 
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1l/29/20:l407:tO;OO ·. fl./29/20i4 07!20:00 : Feed Offlfoe .· 
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~ .... · ... 
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il/30/2Q1414:17:oo ..• feed .Offline . 

111:3612pt4 1s:13:01 
11/30/2014.15:;?1:00 
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Feed c\ffl.ine .. · · · · 
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. 
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• 
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. · 
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· .. 
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.. 
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··.. ,.' 
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. 
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· .. 00:10:00 
• . 03:13:01 
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. 

. . . . 

00:07:59 
.. 

07:39:00 ... 

Operator 

· steve Sl'J'tilin 
.Steve Shci1in . 

Steve. S~llljn 

. ste\reShulin 

Steve. Sh4lin .. ···· 
Steve Shulin ·. • 

Steve Shtllin 

Jawanda forncint 

Jawarida Trimont 

Jaw.ancia Trimont 

On spec 
Onspec .. 

Gran\/Ule · Guil:lqry 
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Granville Guillofy 

Granville· Guillory 

Jawahda Trimont 

Jawa0da Tri.mbnt 

: Jawanda Trimont 
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• MontlllY f)pwnt•A'l•~.Rep()tl'.·· 
Runtime: 707:14:00 95.06% N.ew Orle~n.s" Ea$t. B~KWW'f P. 
Downtime: 36:46:00 

To~ 744:00:00 
\ 

4.94% 

100.00% 

December 2014 

·. 

Start End P<0scription 
. 

. · . 

12/01/2014 .QO:PO:OQ 12/05/2014 07:57:00 
. 

lndner11tor Online 

12/05/2014 o7:57:QO 12/05/2Q:l.4 08:Q5:0o NC) CEMS data : Driv~r Down 

12/05/2014 08:05;00 12/11/2014 11:37:,01 . Inti!)erator Online . 

12/11/2014 .17:37:.0.i 121111291417:37:01 .... systenyReset . 
. 

12/11/201417:3/:.0l 12/14/2014.03:23:bo .. IndnefaforOnline 

12/14/201 '\ 03:23:0() 

12/14/201414:13:00 12/1'!!:/2014 18:57:01 lf!dn.eratofonline 

12/14/2014 18:s7:61 · 12/i412014 2o:ss:oo Feed offiine .. 

12/14/2014 2o:55:0!1 .· P/i4/201'121:(j3:0.L · · Indnerafor Onlipe 

12/14/2014 21:.03:01 12/15/201407:17:00 ··Feed offiine .. 

12/15/Z014 07:17:00 12/17/20141?:53:90 · Incinerato(onl!rte 

12/17/2014 .• 12.:53:00 r2/17/2d1412:54:01 . · Fe~d offiihe · 

12/17/201412:54:()1 · 121ia12014o3:21:o1 .Incin.!"rafor dnJinf\ . 
. 

12/18/2014 03.:Zl:Ol l!2/18/2oJ.4o3:29:00 . Feed Qfflille ·· 

12/18/2014 03:29:00 · 12/18/2014 04:49;01 · Incinerator onfrne 

12/18/2014 Q4:49:01 12/18/20~4 04:56:01 ··· Feed bffline 

12/18/2014 04:5fi:Oi . 12/2212.014 09:34:00 Incinerator Onl.ir\e . 

1212212014 09.:34:00 12/22/2.014 09:36i01 Feed bffline 

~ l/2014 09:36:01 12/22/2914 OQ:40:00 .· Incinerator Online 

12122;201409:40:00 i2/22/2014 09:45:0o Feed Offl1ne . 

i2/i2/2ch4o9:4.5:ob . · 1in2;2b14 09:47:01 •1ndneratorOnline .·· 

12/22/2014 09:41:61 . 12/22/2014 10:38:00 · Feed bffline · . 

12/22/2Q.14 10:38:00 12/22/201') ~b:39:Qo Indnerilti;lrOnline 

12/24/2014 10:39:po . 12/2.2/2014 io:42:01 Feed Qffline. · . · .. ··• ·. . 

1212212014 10:42:.01 12/2212o14fo:43.:0o ·· Inciner~tiirdnline · 

12/22/2014 .10.:43:00 12/22/201412.:29:00 Feecl bfmrie ·• . 

12/22/2.014 12:29:00 12/23/2014 21.:30:00 ·Incinerator Online . 

12/23/2014 21:3.o:oo 1212112014 06:12:01 · .. Feed Offline 

12/24/2014 06:1.2!01 12/24/:201410:05:00. Indneratci( .Onli.rie 

12/24/2014 10:05:00 12/24/201411:43:00 Feed Offline 

12/24/201".f ll:43:0Q 1.2/25/2014 1.9:35.:00 IncineratorOnline 

12/25/2014 19:3S:oo 12/25/2014 19:48:00 Feed .Offline 

12/25/2Q.14 19:48!00 01/01/2015 oo:bQ.:oo Incinerator Online 
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Duration \Jp 
·. 

Ou ration . 
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. . .· 

operator 

103:57:00 ASHTON.B~OVVN 

. 00:08 ioo Jawandil Trimont 

153:3i2:01 · Steve Sh~lin 

OO:Oo:oo Onspec 
57:45:59 .. On spec 

. 10:so:oo · Herbert Thomas 

04:44:01 . Jawand~Trirriont 
. 

.· 01:.57:59 JawamdaTrirhont 

OQ:d8:01. 
. 

Herbert Th9mas .· 

10:13:59 
' ·-·.,: - --- ."' 

Herb<0i:t TJ1or'n1\5 
· • Granville C)w.iJl9ey 53:36:.QO 

. 

. 

. 
.· 00:01:01 GranVille.GLiillory 

14:27:00 . ·GracviUe Guilloey . 
.· 

00:07:59 . 

01:20:01 ASHTON BROWN 
· .. 

. 00:07:00 i\SHTON B~OWN ... 
1.00:37:59 · . 

· .. 
ASHTON BROWN 

. 00:02:01 Jawanda. trilT\~nt 
00:03:59 Jawanda Trimont 
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00:02:01 
· .. 
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. 00:01:00 
... _. ·- :'· - ,' ·. - .. ·, 
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.· oq:m:o1 . JaVl!;iQda 'r'rimo~t · 

OO:OQ.:59 
. . 01:46:00 ·. JaVl!anda 'fr!111ont 

. 
33:01:00 · .. · ' -- '_ '' '•",' 

. .Ja;yanqa Tri111pr)t 

·. 08:42:01 Herbert Thomas 

03:52:.59 Herbert Th6ir)as 

01:38:00 Granville Guillory 

31:52:00 Granville Guillory 

00:13:00 Granville Guilloey 

148:12:0{) Granville Guilloey 
. 
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/') 0 ..,{ r) 
,) 0 x 0 

n 0 '-' 0 
D 0 

, ,. 0 
\) 0 \\ 0 
(() 0 'V D 
[) u ~/ I) 
0 ~) v~ u 
( ) 11- ) ':/. f) 

ON!...ll\IE - 0 
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pC_ 0 I • ~ . -x 0 } ~ 

:;<.. /) •1<. ) /-' ~ - 'A I "tb .J'-.- a 
v (') "'-- ~ l(}Y,, 
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FLUID-BED INCINERATOR 

PLUME OBSERVATION DAILY RECORD 
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28 r . · 1 -!"' . __ 11.' l\IT 
29 - rd) 
30 U7() I\ ~ . ·lb-. . 
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FLUID-BED INCINERATOR 
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Sewerage Water Board of New Orleans/City of New Orleans Coordination

Project ID Project Name

DPW (City of NO) 

Construction 

Budget

SWB 

Construction 

Budget

Current 

Phase/Status

Design 

Completion

Contract 

Advertising

Notice to 

Proceed

Contruction 

Completion

PWF174 Recovery Program - Lakeview (Pavement Only Quad 2) $6,607,919.98 $0.00 Design 29-Sep-14 A 22-Jan-15 24-Mar-15 23-Mar-16

PWF173 Recovery Program - Gentilly Terrace and Desire Pavement Only $9,645,923.19 $0.00 Design 29-Sep-14 A 30-Jan-15 1-May-15 2-May-16

PWF099 Recovery Program - St. Claude (Paving Only) $6,384,635.30 $0.00 Design 29-Sep-14 A 2-Feb-15 20-Apr-15 30-Mar-16

PWF171 Recovery Program - Lower Ninth Ward (Pavement Only - Quad 3) $4,300,704.86 $0.00 Design 29-Sep-14 A 6-Feb-15 8-Apr-15 7-Apr-16

PWF096 Recovery Program - Lower Ninth Ward (Pavement Only - Quad 1) $1,894,777.20 $0.00 Design 29-Sep-14 A 20-Feb-15 22-Apr-15 21-Apr-16

PWF175 Recovery Program - Mid City Paving Only $5,112,553.03 $0.00 Design 29-Sep-14 A 16-Mar-15 15-Jun-15 14-Jun-16

PWF168 Recovery Program - Lake Vista $9,840,873.67 $3,620,261.24 Design 29-Sep-14 A 25-Mar-15 25-Jun-15 24-Jun-16

PWF107 Recovery Program - Lakeshore $5,554,610.55 $2,494,872.01 Design 29-Sep-14 A 6-Apr-15 6-Jul-15 5-Jul-16

PWF108 Recovery Program - Lakewood - SWB $4,333,659.35 $2,954,045.80 Design 29-Sep-14 A 6-May-15 6-Aug-15 15-Feb-16

PWF167 Recovery Program - Milan $2,495,312.66 $731,722.35 Design 29-Sep-14 A 8-Jun-15 10-Sep-15 9-Sep-16

PWF159 Recovery Program - Algiers $5,432,735.40 $0.00 Design 29-Sep-14 A 10-Jun-15 10-Sep-15 9-Sep-16

PWF104 Recovery Program - Lakeview Quadrant 2 $9,688,112.00 $5,245,511.93 Design 29-Sep-14 A 19-Jun-15 17-Sep-15 16-Sep-16

PWF121 Recovery Program - St. Anthony Quadrant 1 $11,145,027.17 $3,461,393.57 Design 29-Sep-14 A 30-Jun-15 1-Oct-15 30-Sep-16

PWF103 Recovery Program - Lakeview Quadrant 1 $7,046,069.39 $3,348,886.88 Design 29-Sep-14 A 23-Jul-15 22-Oct-15 21-Oct-16

PWF124 Recovery Program - St. Bernard - SWB $2,070,351.34 $1,099,649.75 Design 29-Sep-14 A 24-Jul-15 22-Oct-15 19-Feb-16

PWF101 Recovery Program - Milneburg - SWB $5,559,433.00 $3,077,917.66 Design 29-Sep-14 A 7-Aug-15 2-Nov-15 1-Nov-16

PWF109 Recovery Program - Pontchartrain Park $11,139,896.03 $1,274,675.87 Design 29-Sep-14 A 1-Sep-15 3-Dec-15 2-Dec-16

PWF114 Recovery Program - Navarre - SWB $2,100,272.16 $1,204,322.09 Design 29-Sep-14 A 25-Sep-15 28-Dec-15 5-Jul-16

PWF133 Recovery Program - Gentilly Woods $3,916,872.31 $1,438,945.63 Design 29-Sep-14 A 8-Oct-15 7-Jan-16 6-Jan-17

PWF106 Recovery Program - Lower Garden District/CBD - SWB $1,367,175.60 $944,657.08 Design 29-Sep-14 A 22-Oct-15 21-Jan-16 20-Jan-17

PWF127 Recovery Program - Freret - SWB $1,979,301.08 $1,114,215.18 Design 29-Sep-14 A 9-Nov-15 8-Feb-16 7-Feb-17

PWF125 Recovery Program - Lake Terrace & Oaks - SWB $7,716,335.79 $4,875,562.87 Design 29-Sep-14 A 10-Nov-15 8-Feb-16 6-Feb-17

PWF116 Recovery Program - West End $14,112,775.04 $4,042,154.32 Design 29-Sep-14 A 30-Nov-15 3-Mar-16 3-Mar-17

PWF112 Recovery Program - Filmore Quadrant 1 $11,053,269.97 $3,899,690.64 Design 29-Sep-14 A 15-Dec-15 14-Mar-16 14-Mar-17

PWF113 Recovery Program - Filmore Quadrant 2 $7,877,114.63 $2,459,463.76 Design 29-Sep-14 A 15-Dec-15 14-Mar-16 14-Mar-17

PWF122 Recovery Program - St. Anthony Quadrant 2 $7,954,596.74 $2,271,927.45 Design 29-Sep-14 A 8-Jan-16 7-Apr-16 7-Apr-17

PWF095 Recovery Program - Lower Ninth Ward Quadrant 3 $11,123,014.25 $2,308,720.68 Design 29-Sep-14 A 12-Jan-16 14-Apr-16 14-Apr-17

PWF136 Recovery Program - Gentilly Terrace and Desire Area Development $10,823,553.00 $7,886,875.40 Design 29-Sep-14 A 5-Feb-16 6-May-16 7-Mar-17

PWF123 Recovery Program - Dillard $4,301,579.79 $1,822,697.39 Design 29-Sep-14 A 11-Mar-16 10-Jun-16 12-Jun-17

PWF094 Recovery Program - Lower Ninth Ward Quadrant 2 $14,354,376.07 $3,542,495.55 Design 29-Sep-14 A 1-Apr-16 30-Jun-16 30-Jun-17

PWF126 Recovery Program - City Park $990,798.27 $449,469.37 Design 29-Sep-14 A 27-May-16 25-Aug-16 26-Dec-16

PWF100 Recovery Program - Broadmoor $8,576,118.04 $3,088,363.65 Design 29-Sep-14 A 24-Jun-16 23-Sep-16 25-Sep-17

PWF141 Recovery Program - East Riverside, Garden District, Irish Channel, St. Thomas Dev $2,918,450.65 $945,723.07 Design 29-Sep-14 A 5-Aug-16 4-Nov-16 6-Nov-17

PWF098 Recovery Program - St. Claude Quadrant 2 $6,828,469.88 $1,052,445.16 Design 29-Sep-14 A 7-Oct-16 6-Jan-17 8-Jan-18

PWF097 Recovery Program - St. Claude Quadrant 1 $6,095,057.65 $606,958.10 Design 29-Sep-14 A 11-Nov-16 10-Feb-17 12-Feb-18

PWF093 Recovery Program - Lower Ninth Ward Quadrant 1 $9,873,097.80 $2,806,243.66 Design 29-Sep-14 A 2-Dec-16 2-Mar-17 2-Mar-18

PWF119 Recovery Program - Florida Area/Florida Development $6,523,347.15 $2,283,373.49 Design 29-Sep-14 A 6-Jan-17 7-Apr-17 9-Apr-18

PWF110 Recovery Program - Plum Orchard $7,942,921.96 $2,200,707.52 Design 29-Sep-14 A 3-Feb-17 5-May-17 7-May-18

Actual/Estimated Date For:
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PWF149 Recovery Program - West Lake Forest $846,054.58 $439,170.83 Design 29-Sep-14 A 10-Mar-17 9-Jun-17 11-Jun-18

PWF134 Recovery Program - Read Blvd West $7,628,905.08 $1,937,889.71 Design 29-Sep-14 A 5-May-17 4-Aug-17 6-Aug-18

PWF169 Recovery Program - Village De L'Est $8,072,882.91 $1,329,746.15 Design 29-Sep-14 A 7-Jul-17 5-Oct-17 5-Oct-18

PWF111 Recovery Program - St. Roch - SWB $13,895,684.02 $6,080,568.29 Design 29-Sep-14 A 11-Aug-17 9-Nov-17 9-Nov-18

PWF105 Recovery Program - Read Blvd East $15,396,861.59 $1,242,782.33 Design 29-Sep-14 A 12-Jan-18 12-Apr-18 12-Apr-19

PWF166 Recovery Program - Viavant / Lake Catherine - SWB $5,139,699.72 $3,799,627.21 Design 29-Sep-14 A 2-Feb-18 3-May-18 3-May-19

PWF135 Recovery Program - Pines Village $6,344,249.58 $2,012,213.01 Design 29-Sep-14 A 9-Mar-18 7-Jun-18 7-Jun-19

PWF115 Recovery Program - Little Woods - SWB $3,826,101.62 $2,640,849.03 Design 29-Sep-14 A 4-May-18 2-Aug-18 2-Aug-19

PWF139 Recovery Program - Central City $11,219,479.91 $4,531,130.85 Design 29-Sep-14 A 2-Nov-18 1-Feb-19 3-Feb-20

PWF120 Recovery Program - Bywater/Marigny $1,134,153.42 $365,039.88 Design 29-Sep-14 A 11-Jan-19 12-Apr-19 13-Apr-20

PWF131 Recovery Program - Iberville/ Tulane Gravier - SWB $4,994,363.22 $3,397,498.05 Design 29-Sep-14 A 8-Feb-19 10-May-19 11-May-20

PWF150 Recovery Program - Treme - Lafitte $5,641,821.05 $928,274.58 Design 29-Sep-14 A 8-Mar-19 7-Jun-19 8-Jun-20

PWF117 Recovery Program - Mid City $7,913,401.67 $4,801,109.30 Design 29-Sep-14 A 12-Apr-19 11-Jul-19 10-Jul-20

PWF140 Recovery Program - Bayou St. John/Fairgrounds, Seventh Ward - SWB $10,105,121.70 $5,137,112.60 Design 29-Sep-14 A 3-May-19 1-Aug-19 10-Feb-20

PWF148 Recovery Program - Marlyville-Fontainebleau $12,775,155.70 $1,735,411.04 Design 29-Sep-14 A 7-Jun-19 6-Sep-19 8-Sep-20

PWF138 Recovery Program - Dixon, B.W. Cooper, Gert Town $11,452,227.92 $3,616,709.26 Design 29-Sep-14 A 12-Jul-19 11-Oct-19 12-Oct-20

PWF143 Recovery Program - Hollygrove and Leonidas $16,501,274.28 $6,102,324.92 Design 29-Sep-14 A 2-Aug-19 1-Nov-19 2-Nov-20

PWF128 Recovery Program - Audubon, Black Pearl, East Carrollton, Uptown, West Riverside $16,911,661.67 $4,585,157.99 Design 29-Sep-14 A 6-Sep-19 5-Dec-19 4-Dec-20

PWF118 Recovery Program - Touro $741,804.08 $204,743.42 Construction 29-Sep-14 A 02-Jun-14 A 08-Dec-14 A 17-Feb-15

PWF080 Recovery Program - Lower Ninth Ward Phase II (Deslonde and Flood) $4,421,392.26 $1,117,038.00 Complete 29-Sep-14 A 02-Nov-12 A 25-Mar-13 A 25-Mar-14 A

PWF156 Recovery Program - Lizardi St $727,058.94 $234,236.00 Complete 29-Sep-14 A 08-Apr-13 A 08-Apr-13 A 17-Jun-13 A

PWF129 Recovery Program - Holy Cross - Part 1 $1,284,385.17 $625,038.34 Construction 29-Sep-14 A 09-Apr-14 A 20-Oct-14 A 6-Mar-15

PWF172 Recovery Program - Lakeview (Pavement Only Quad 1) $3,012,377.49 $0.00 Bid & Award 29-Sep-14 A 09-Oct-14 A 26-Jan-15 7-Oct-15

PWF170 Recovery Program - Holy Cross - Part 2 $597,883.73 $341,001.27 Bid & Award 29-Sep-14 A 10-Apr-14 A 12-Jan-15 30-Jun-15

PWF082 Recovery Program - St. Claude Phase II Group 1 $3,256,077.64 $321,120.05 Construction 29-Sep-14 A 11-Jul-13 A 24-Feb-14 A 2-Jan-15

PWF102 Recovery Program - Lakeview - Vicksburg St. Demonstration $250,000.00 $179,308.04 Complete 29-Sep-14 A 12-Sep-12 A 01-Oct-12 A 03-Dec-12 A

PWF157 Recovery Program - Lower Ninth Ward (Pavement Only - Quad 2) $7,069,486.34 $0.00 Bid & Award 29-Sep-14 A 24-Oct-14 A 6-Feb-15 2-Mar-16

PWF155 Recovery Program - Venetian Isles $712,179.42 $0.00 Construction 29-Sep-14 A 31-Dec-13 A 07-Jul-14 A 15-Jan-15

PWF176 SWB Group 1 Contract 2103 $4,696,885.00 $4,696,885.00 Construction 24-Oct-12A 1-May-12 A 5-Nov-12A 31-Dec-15

PWF132 Recovery Program - SWB - French Quarter/CBD Contract 2105 $8,455,839.00 $8,455,839.00 Construction 1-Mar-13A 1-May-13 A 20-Aug-13 A 30-Nov-15

PWF158 Recovery Program - St. Claude Quadrant 1- Feliciana St $182,436.25 $105,821.20 Complete 29-Sep-14 A 04-Mar-13 A 23-May-13 A
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Consent Decree Accomplishments 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Third Modified Consent Decree. 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

Paragraph 10 
    

THIRD MOD CONSENT DECREE 

NOTICE TO ALL CONTRACTORS 

CITYWIDE 10/15/14 08/14/14  

     

Paragraph 41     

     

ESTIMATED 25% MILESTONES-

SOUTHSHORE, MID CITY, 

CARROLLTON BASINS 

CITYWIDE 11/14/14 11/13/14  

     

AWARD AND ESTIMATED 

MILESTONES OF NINTH WARD 

CONTRACT   

D & E 10/17/14 10/10/14  

     

Paragraph 56     

QTRLY REPORT-3
RD

 QUARTER CITYWIDE 11/1/14 10/30/14  

Paragraph 57b     

NOTIFICATION OF LINE 

CLEANING CYCLE COMPLETION 

CITYWIDE 11/20/14 11/13/14  

     

Paragraph 68b     

     

STIPULATED PENALTY PAID 

(SWB LETTER 12/24/14) 

CITYWIDE 1/19/15 12/24/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$1000.00 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Modified and Second Modified Consent 

Decree. 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 10     

 

CONSENT DECREE TO CURRENT 

CONTRACTORS 

 

 

CITYWIDE 

 

04/27/10  

 

03/31/10  

 

Paragraph 18     

 

PUMP STATION COMPLETION-SPS D 

 

D 

 

N/A 

 

11/24/05 
 

 

PUMP STATION COMPLETION-

BOULEVARD X 

 

E 

 

04/30/11 

 

04/16/06 
 

 

PUMP STATION COMPLETION-

EASTOVER 

 

E 

 

09/30/10 

 

04/16/06 
 

 

PUMP STATION COMPLETION-SPS #4 

 

A 

 

09/30/10 

 

05/12/09 
 

 

PUMP STATION COMPLETION-SPS #24 

 

E 

 

09/30/10 

 

07/09/09 
 

 

PUMP STATION COMPLETION-SPS #25 

 

E 

 

09/30/10 

 

07/09/09 

 

 

PUMP STATION COMPLETION-SPS 

WILSON 

 

E 

 

09/30/10 

 

07/14/09 

 

 

PUMP STATION COMPLETION-SPS 

AMERICA 

 

E 

 

09/30/10 

 

07/15/09 

 

 

PUMP STATION COMPLETION-SPS 

MICHOUD 

 

E 

 

03/31/11 

 

11/11/09 

 

 

PUMP STATION COMPLETION-

CHICKASAW 

 

E 

 

09/10/10 

 

06/1/10 

 

 

PUMP STATION COMPLETION-SPS #26 

 

E 

 

09/30/10 

 

06/21/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

PUMP STATION COMPLETION-MCCOY 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-PINES 

VILLAGE 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-

WILLOWBROOK 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-WRIGHT 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-LAMB 

 

E 

 

09/30/10 

 

08/02/10 

 

 

PUMP STATION COMPLETION-AMID 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-CASTLE 

MANOR 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-CERISE 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

GENTILLY OAKS 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

INDUSTRIAL PARKWAY 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

LAKELAND TERRACE 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-OAK 

ISLAND 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-ALCEE 

FORTIER 

 

E 

 

09/30/10 

 

09/20/10 

 

 

PUMP STATION COMPLETION-

LAKEWOOD SOUTH 

 

A & D 

 

09/30/10 

 

09/20/10 

 

 

PUMP STATION COMPLETION-SPS #20 

 

A & D 

 

09/30/10 

 

09/29/10 

 

 

PUMP STATION COMPLETION-CITY 

PARK 

 

A & D 

 

09/30/10 

 

09/29/10 

 

 

PUMP STATION COMPLETION-PARIS 

ROAD 

 

E 

 

09/30/10 

 

09/29/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

PUMP STATION COMPLETION – SPS #9 

 

A, B, C, D 

 

12/31/10 

 

12/13/10 

 

 

PUMP STATION COMPLETION – SPS B 

 

C, D, E 

 

12/31/10 

 

12/13/10 

 

 

PUMP STATION COMPLETION – SPS #5 

 

A & B 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #14 

 

A & B 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #17 

 

D & E 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #18 

 

A & D 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #16 

 

C, D, E 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #19 

 

A & D 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #21 

 

A & D 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #22 

 

A & D 

 

12/31/10 

 

12/31/10 

 

     

PUMP STATION COMPLETION – SPS #23 D & E 12/31/10 12/31/10  

     

PUMP STATION COMPLETTION – 

BULLARD 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – LAKE 

FOREST 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – 

LAWRENCE 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – BERG E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – PLUM 

ORCHARD 

E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – 

SHOREWOOD 

E 04/30/11 04/28/11  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

PUMP STATION COMPLETION – 

VICTORIA 

E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – WEBER E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – 

BRIARWOOD 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

CROWDER 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – DODT E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

LIGGETT 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

FRANCE & FLORIDA 

D & E 07/11/11 07/08/11  

     

PUMP STATION COMPLETION – K-

MART 

D & E 07/11/11 07/08/11  

     

PUMP STATION COMPLETION – MECO D & E 07/11/11 07/11/11  

     

PUMP STATION COMPLETION – SPS A B & C 07/11/11 07/11/11  

     

PUMP STATION COMPLETION – 

AMERICAN MARINE 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – BURKE E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

FOLGERS 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

SOUTHERN SCRAP 

E 07/31/11 07/29/11  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

PUMP STATION COMPLETION – 

VENETIAN ISLES 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

VILLAGE D’LEST 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – SPS #8 A, B, C, D 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #1 A & B 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #3 A & B 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #6 A, B, C, D 12/31/12 12/21/12  

     

PUMP STATION COMPLETION – SPS #15 A, B, C, D 04/30/13 04/30/13  

 

Paragraph 26 

    

 

MODIFIED PREVENTIVE 

MAINTENANCE PROGRAM 

 

CITYWIDE 

 

04/27/10 

 

04/27/10 

 

 

Paragraph 30 

    

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA)-NON 

SIGNIFICANT CHANGES 

 

CITYWIDE 

 

03/1/10 

 

02/26/10 

Non-significant 

changes approved in 

03/09/10 Dallas 

meeting, and 

confirmed in 

03/15/10 SWB ltr 

 

Paragraph 31     

 

MODIFIED SEWER OVERFLOW ACTION 

PLAN 

 

 

CITYWIDE 

 

12/31/08 

 

 

12/31/08 
 

 

Paragraph 41 

    

 

66% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 

 

08/10/10 

 

01/29/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

33% COMPLETION-CONTRACT 3982-

Lower Ninth Ward Area Sewer 

Rehabilitation-sewer Rehabilitation #1 

 

D & E 

 

04/20/10 

 

02/05/10 

 

 

33% COMPLETION-CONTRACT 3983-

Lower Ninth Ward Area Sewer 

Rehabilitation-Sewer Rehabilitation #2 

 

D & E 

 

04/20/10 

 

02/12/10 

 

 

33% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 

 

06/21/10 

 

02/26/10 

 

 

66% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 

 

08/30/10 

 

04/02/10 
 

 

66% COMPLETION-CONTRACT 3982- 

Ninth Ward Area – Sewer Rehabilitation-

Sewer Rehabilitation No. 1 

 

D & E 

 

07/29/10 

 

04/09/10 
 

 

66% COMPLETION-CONTRACT 3983-

Ninth Ward Area Sewer Rehabilitation-

Sewer Rehabilitation #2 

 

D & E 

 

07/29/10 

 

05/21/10 
 

 

33% COMPLETION-CONTRACT 3984- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #3 

 

D & E 

 

03/26/12 

 

01/13/12 
 

 

66% COMPLETION-CONTRACT 3984- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #3 

 

D & E 

 

06/09/12 

 

03/28/12 
 

  

33% COMPLETION-CONTRACT 3985- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #4 

 

 

D & E 

 

03/26/12 

 

02/03/12 

 

 

66% COMPLETION-CONTRACT 3985- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #4 

 

     D & E 

 

05/2/12 

 

04/2/12 

 

 

33% COMPLETION-CONTRACT 3989- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #8 

 

D & E 

 

10/15/12 

 

07/03/12 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

     

66% COMPLETION-CONTRACT 3989- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #8 

 

D & E 

 

12/19/12 

 

09/13/12 

 

 

Paragraph 41a 

    

 

25% COMPLETION- 

Estimated Quarterly Milestone 

Ninth Ward Basin  

 

D & E 

 

08/22/13 

 

08/19/13 
 

 

25% COMPLETION- 

Estimated Quarterly Milestone 

New Orleans East Basin 

 

E 

 

08/22/13 

 

08/19/13 
 

 

Paragraph 43a 

    

 

FORCE MAIN RELIABILITY 

EVALUATION 

 

CITYWIDE 

 

12/31/09 

 

12/31/09 

 

 

Paragraph 43b 

    

 

FORCE MAIN RELIABILITY 

EVALUATION REPORT 

 

CITYWIDE 

 

01/30/10 

 

01/29/10 

 

Received approval 

from EPA on 

04/23/10 

After the Board submitted the Force Main 

Reliability to the EPA and DOJ on 1/29/10, 

the Board also provided a hard copy to EPA 

on 3/9/10 at the meeting in Dallas. 

Additionally, a meeting was held in Dallas 

with EPA to discuss findings on 3/26/10. 

    

     

FORCE MAIN RELIABILITY REPORT 

CORRECTIVE ACTION PLAN AND 

SCHEDULE 

CITYWIDE 07/31/10 07/15/10 Received approval 

from EPA dated 

08/27/10 

 

Paragraph 44 

    

 

AUXILIARY POWER SCHEDULE (EAST 

BANK PLANT) 

 

CITYWIDE 

 

03/28/10 

 

03/26/10 

 

 

Paragraph 56 

    

 

QTRLY REPORT (1
ST

 QTR, 2010) 

 

CITYWIDE 

 

05/01/10 

 

04/15/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

QTRLY REPORT (2
ND

 QTR, 2010) 

 

CITYWIDE 

 

08/01/10 

 

07/30/10 

 

 

QTRLY REPORT (3
RD

 QTR, 2010) 

 

CITYWIDE 

 

11/1/10 

 

10/29/10 

 

 

QTRLY REPORT (4
TH

 QTR, 2010) 

 

CITYWIDE 

 

02/01/11 

 

01/27/11 

 

 

QTRLY REPORT (1
ST

 QTR, 2011) 

 

CITYWIDE 

 

05/01/11 

 

04/27/11 

 

 

QTRLY REPORT (2
ND

 QTR, 2011) 

 

CITYWIDE 

 

08/01/11 

 

07/31/11 

 

 

QTRLY REPORT (3
RD

 QTR, 2011) 

 

CITYWIDE 

 

11/01/11 

 

10/31/11 

 

 

QTRLY REPORT (4
TH

 QTR, 2011) 

 

CITYWIDE 

 

02/01/12 

 

01/31/12 

 

 

QTRLY REPORT (1
ST

 QTR, 2012) 

 

CITYWIDE 

 

05/01/12 

 

04/27/12 

 

 

QTRLY REPORT (2
ND

 QTR, 2012) 

 

CITYWIDE 

 

08/01/12 

 

07/31/12 

 

 

QTRLY REPORT (3
RD

 QTR, 2012) 

 

CITYWIDE 

 

11/01/12 

 

10/31/12 

 

 

QTRLY REPORT (4
TH

 QTR, 2012) 

 

CITYWIDE 

 

02/01/13 

 

01/31/13 

 

 

QTRLY REPORT (1
ST

 QTR, 2013) 

 

CITYWIDE 

 

05/01/13 

 

04/30/13 

 

 

QTRLY REPORT (2
ND

 QTR, 2013) CITYWIDE 08/01/13   07/30/13  

 

QTRLY REPORT (3
RD

 QTR, 2013) CITYWIDE 10/31/13 10/25/13  

 

QTRLY REPORT (4
TH

 QTR, 2013) CITYWIDE 02/01/14 01/31/14  

 

QTRLY REPORT (1
ST

 QTR, 2014) CITYWIDE 05/01/14 04/30/14 

 

 

QTRLY REPORT (2
nd

 QTR, 2014) CITYWIDE 08/01/14 07/25/14 

 

 

Paragraph 56c 

    

 

FBI O&M INTERIM PLAN  

 

CITYWIDE 

 

07/31/09 

 

07/31/09 

 

 

FBI O&M FINAL PLAN 

 

CITYWIDE 

 

03/28/10 

 

03/15/10 

 

     

Paragraph 57     

 

ANNUAL REPORT (2009) 

 

CITYWIDE 

 

03/01/10 

 

02/26/10 
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DATE 

ACTUAL 

DATE 

COMMENTS 

     

ANNUAL REPORT (2010) CITYWIDE 03/01/11 02/22/11  

ANNUAL REPORT (2011) CITYWIDE 03/01/12 02/29/12 
 

ANNUAL REPORT (2012) CITYWIDE 03/01/13 02/28/13 
 

ANNUAL REPORT (2013) CITYWIDE 03/01/14 02/26/14 
 

 

Paragraph 58 

    

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 

 

02/19/10 

 

02/12/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 

 

02/26/10 

 

02/12/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 

 

03/05/10 

 

02/19/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

E 

 

03/19/10 

 

03/03/10 
 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

 

E 

 

04/23/10 

 

04/09/10 
 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 

 

04/30/10 

 

04/13/10 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 

 

06/11/10 

 

05/24/10 

 

 

MILESTONE COMPLETION REPORT-

 

D & E 

 

03/26/12 

 

01/13/12 
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DATE 

ACTUAL 

DATE 

COMMENTS 

     

33%-CONTRACT 3984- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #3 

 

MILESTONE COMPLETION REPORT- 

66%-CONTRACT 3984- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #3 

 

D & E 

 

06/09/12 

 

03/28/12 
 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3985- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #4 

 

D & E 

 

03/26/12 

 

02/03/12 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3985- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #4 

 

D & E 

 

05/02/12 

 

 

04/02/12 

 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3989-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

D & E 

 

10/15/12 

 

07/03/12 

 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3989-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

D & E 

 

12/19/12 

 

09/13/12 

 

 

 

 

 

 

Paragraph 68 

 

    

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 12/31/13 01/27/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$1000.00 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 02/18/14 01/27/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

$1000.00 

 

NOTIFICATION OF PAYMENT CITYWIDE 12/31/13, 

02/18/14 

01/27/14 Payments assessed 

for Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$2009.63 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 04/09/14 03/27/14 Penalty assessed for 

Non-Compliant 

Discharge (BOD) 

$2500.00 

 

NOTIFICATION OF PAYMENT CITYWIDE 04/09/14 03/27/14 Payment  assessed 

for Non-Compliant 

Discharge(BOD) 

$2500.00 

 

STIPULATED PENALTY PAID (SWB 

Letter 05/23/14) 

CITYWIDE 06/09/14 05/23/14 Penalty assessed for 

Non-Compliant 

Discharge (BOD) 

$2500.00 

 

 

NOTIFICATION OF PAYMENT CITYWIDE 06/09/14 05/23/14 Payment  assessed 

for Non-Compliant 

Discharge(BOD) 

$2500.00 

 

 

 

 

Paragraph 74 

    

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

 

 

 

CITYWIDE 12/31/13 01/27/14 Interest assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$9.63 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Original Consent Decree. 

 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 9     

NOTICE: CONSENT DECREE TO 

CURRENT CONTRACTED OPERATORS 

 

CITYWIDE 04/28/98  04/30/98   

Paragraph 10     

CONSENT DECREE TO CURRENT 

CONTRACTORS 

 

CITYWIDE 05/28/98  05/27/98   

Paragraph 17     

SCADA INSTALLED & 

CONTINUOUSLY OPERATING 

 

CITYWIDE 03/01/98  02/27/98   

Paragraph 20     

CERTIFICATION OF SEALING OF ALL 

KNOWN CROSS CONNECTIONS 

 

CITYWIDE 03/01/98  02/27/98   

Paragraph 21     

CROSS CONNECTION: OAK STREET A    

DISCOVERY  02/11/98  02/11/98   

SEALING  03/13/98  02/22/98   

NOTIFICATION OF SEALING 

 

 03/13/98  03/09/98   

CROSS CONNECTION: PEOPLES @ 

ABUNDANCE 

D    

DISCOVERY  06/18/98  06/18/98   

SEALING:  07/18/98  07/17/98   

NOTIFICATION OF SEALING 

 

 

 07/18/98  07/17/98   
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: COUNTRY 

CLUB DRIVE NEAR MARCIA 

A    

DISCOVERY  08/03/98  08/03/98   

SEALING:  09/02/98  08/29/98   

NOTIFICATION OF SEALING 

 

 09/02/98  09/01/98   

CROSS CONNECTION: OLD SPANISH 

TRAIL, NEAR CHEF MENTEUR 

HIGHWAY 

        E    

DISCOVERY  08/03/98  08/03/98   

SEALING:  09/02/98  08/27/98   

NOTIFICATION OF SEALING 

 

 09/02/98  09/01/98   

CROSS CONNECTION: MITHRA & 

DEBORE 

D    

DISCOVERY  05/04/99 05/04/99  

SEALING:  06/03/99 05/04/99  

NOTIFICATION OF SEALING 

 

 06/03/99 05/11/99  

CROSS CONNECTION: VICKSBURG & 

FLORIDA AVE 

A    

DISCOVERY  05/25/99 05/25/99  

SEALING:  06/24/99 06/20/99  

NOTIFICATION OF SEALING 

 

 06/24/99 06/21/99  

CROSS CONNECTION:  MORRISON 

CANAL AT SHOREWOOD BLVD. 

E    

DISCOVERY  09/01/99 09/01/99  

SEALING:  10/01/99 09/21/99  

NOTIFICATION OF SEALING 

 

 10/01/99 09/27/99  

CROSS CONNECTION: FREY PLACE 

AND ST. BERNARD AVENUE 

D    

DISCOVERY  07/21/00 07/21/00  

SEALING:  08/20/00 07/24/00  

NOTIFICATION OF SEALING 

 

 08/20/00 07/27/00  

CROSS CONNECTION: SPAIN ST. AND 

SELMA STREET 

D    

DISCOVERY  05/18/01 05/18/01  

SEALING:  06/17/01 05/20/01  

NOTIFICATION OF SEALING  06/17/01 05/23/01  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: SPAIN ST. AND 

DREUX STREET 

D    

DISCOVERY  08/17/01 08/17/01  

SEALING:  09/16/01 08/17/01  

NOTIFICATION OF SEALING 

 

 09/16/01 09/04/01  

CROSS CONNECTION: LAFON AND 

DWYER ROAD 

E    

DISCOVERY  07/08/02 07/08/02  

SEALING:  08/07/02 07/09/02  

NOTIFICATION OF SEALING 

 
 08/07/02 07/17/02  

CROSS CONNECTION: FLEUR DE LIS 

AND 38
TH

 STREET 

A    

DISCOVERY  08/21/03 08/21/03  

SEALING:  09/20/03 08/21/03  

NOTIFICATION OF SEALING 

 

 09/20/03 08/21/03  

CROSS CONNECTION: CLAIBORNE 

AVE AND LAHARPE STREET 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/14/09 07/14/09  

SEALING:  08/13/09 07/14/09  

CROSS CONNECTION: PIETY AND 

FLORIDA AVE. 

   Cross Connection was 

found valved and closed.  

DISCOVERY  07/15/09 07/15/09  

SEALING:  08/14/09 07/15/09  

CROSS CONNECTION: ALVAR AND 

FLORIDA AVE. 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/15/09 07/15/09  

SEALING:  08/14/09 07/15/09  

CROSS CONNECTION: EAST SIDE OF 

RR TRACKS NEAR FLORIDA AVE 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/20/09 07/2009  

SEALING:  08/19/09 07/20/09  

 

CROSS CONNECTION: N MIRO AND 

ELYSIAN FIELDS (FIRE STATION) 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/21/09 07/21/09  

SEALING:  08/20/09 07/21/09  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: FELICIANA 

AND FLORIDA AVE. 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/30/09 07/30/09  

SEALING:  08/29/09 07/30/09  

CROSS CONNECTION: PRESS AND 

FLORIDA ST, DITCH ON NORTH SIDE 

OF RR TRACKS 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/31/09 07/31/09  

SEALING:  08/30/09 07/31/09  

     

CROSS CONNECTION: PEOPLES AND 

FLORIDA AVES 

   Cross Connection was 

found valved and closed. 

DISCOVERY  08/06/09 08/06/09  

SEALING:  09/05/09 08/06/09  

     

CROSS CONNECTION: KENTUCKY 

AND FLORIDA  STREET 

   Cross Connection was 

found valved and closed. 

DISCOVERY  08/14/09 08/14/09  

SEALING:  09/13/09 08/14/09  

     

Paragraph 25     

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/99  03/01/99   

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/00  02/29/00  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/01  02/28/01  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/02  02/28/02 Modification request 

approved by EPA: 

8/30/02 

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/03  02/28/03  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

 

CITYWIDE 03/01/04  02/20/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/08  02/29/08  Verbal approval given 

in March 26, 2008 

Dallas meeting. 

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/09  02/27/09   

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/10  02/26/10  Non-significant 

changes approved in 

03/09/10 Dallas 

meeting. 

Paragraph 26     

COMPLIANCE WITH THE 1998 EPA-

APPROVED PM PROGRAM 

 

CITYWIDE 07/09/99 07/09/99 EPA approval of PM 

modifications  in 

annual report: 

5/10/99; EPA 

approval- reprinted 

PM Manual:  

10/20/99;  Court 

approval- 5/19/00. 

 

RESPONSE TO EPA’S COMMENTS: 

1999 PM PLAN MODIFICATIONS 

 

 

 

CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan to 

be submitted to the 

Court 1
st
 Quarter, 

2001.   

COMPLIANCE WITH THE EPA-

APPROVED 1999 PM PROGRAM 

 

CITYWIDE 12/11/00 12/11/00  

COMPLIANCE WITH THE EPA-

APPROVED 2007 PM PROGRAM 

 

CITYWIDE 06/24/08 03/27/08  

COMPLIANCE WITH THE EPA-

APPROVED 2008 PM PROGRAM 

 

CITYWIDE 06/07/09 03/10/09  

COMPLIANCE WITH THE EPA-

APPROVED 2009 PM PROGRAM 

 

CITYWIDE 05/08/10 03/10/09  

Paragraph 29     

REQUEST FOR MODIFICATION OF 

SEWER OVERFLOW ACTION PLAN 

(BY SWB OR EPA) 

CITYWIDE 03/01/99  03/01/99 Modification request 

denied by EPA; dispute 

resolution not invoked. 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

REQUEST FOR MODIFICATION OF 

SEWER OVERFLOW ACTION PLAN 

(BY SWB OR EPA) 

 

CITYWIDE 03/01/01  02/28/01  

Paragraph 33     

FINAL COLLECTION SYSTEM 

EVALUATION STUDY (optional) 

 

CITYWIDE 06/30/99  N/A No change in basin 

prioritization; Option 

not taken. 

Paragraph 35     

COLLECTION SYSTEM EVALUATION  

STUDY SUBMITTED: CBD/FR 

QUARTER 

 

B & C 04/01/98  03/27/98  

COLLECTION SYSTEM EVALUATION  

STUDY SUBMITTED: GENTILLY 

 

D & E 04/01/99 03/30/99  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: UPTOWN 

 

 

A & B 04/01/00  03/30/00  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: MID-CITY 

A, B, C, D 04/01/01  03/29/01  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: NINTH WARD 

 

C, D, E 04/01/02  03/27/02  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: CARROLLTON 

 

A & B 04/01/03 03/27/03  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: NEW ORLEANS 

EAST 

 

E 04/01/04 03/24/04  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: SOUTH SHORE 

 

E 04/01/05 03/29/05  

Paragraph 36     

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

GENTILLY 

D & E 06/09/99  05/10/99  No corrections 

required. Report 

approved 5/10/99. 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  UPTOWN 

A & B 06/14/00  05/15/00  No corrections 

required. Report 

approved 5/15/00. 

 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  MID-CITY 

 

A, B, C, D 05/23/01 04/23/01  No corrections 

required. Report 

approved 4/23/01. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NINTH 

WARD 

 

C, D, E 06/03/02 05/03/02 No corrections 

required. Report 

approved 5/3/02. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

CARROLLTON 

 

A & B 06/09/03 05/09/03 No corrections 

required.  Report 

approved 5/9/03. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NEW 

ORLEANS EAST 

E 08/25/04 07/26/04 No corrections 

required.  Report 

approved 7/26/04. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: SOUTH 

SHORE 

E 06/19/05 05/19/05  

Paragraph 38     

RMAP SUBMITTED:  CBD/FRENCH 

QUARTER 

B & C 08/18/98  08/07/98   

RMAP SUBMITTED: GENTILLY 

 

D & E 09/07/99 09/07/99  

RMAP SUBMITTED: UPTOWN 

 

A & B 09/12/00 08/17/00  

RMAP SUBMITTED: MID-CITY 

 

A, B, C, D 08/21/01 08/15/01  

RMAP SUBMITTED: NINTH WARD 

 

C, D, E 08/01/02 07/30/02  

RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 

 
 

RMAP SUBMITTED:  NEW ORLEANS 

EAST 

 

E 11/01/04 09/24/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE 

DATE; DATE 

CHANGED DUE TO 

KATRINA FORCE 

MAJUERE 

Paragraph 40     

RMAP: S&WB CORRECTIONS DUE        B & C 

BACK   AFTER EPA REVIEW:   

CBD/FRENCH QUARTER 

 

11/05/98 09/09/98   

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

GENTILLY 

 

D & E 11/19/99 10/20/99 Corrections not 

required. 10/20/99 

Approval.   

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  UPTOWN 

 

A & B 10/12/00 09/12/00  No corrections 

required. Approved 

09/12/00. 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: MID-CITY 

 

A, B, C, D 10/06/01 09/06/01 No corrections 

required. Report 

approved 09/6/01. 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: NINTH 

WARD 

 

C, D, E 03/06/03 02/04/03 No corrections 

required. Report 

approved 02/04/03 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: 

CARROLLTON 

 

A & B 10/26/03 09/26/03 No corrections 

required. Report 

approved 09/26/03 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NEW 

ORLEANS EAST 

 

E 11/29/04 11/29/04  

RMAP: EPA APPROVAL OF 

REVISIONS: NEW ORLEANS EAST 

 

E 12/29/04 12/13/04  

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

SOUTHSHORE 

 

E 11/15/07 

 

10/16/07 No corrections 

required. Report 

approved 10/16/07 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 44     

BEGIN CONSTRUCTION: LAKEVIEW 

(Contract 3901-Lakeview Basin CCTV & 

Cleaning)  

 

A & D 12/15/98  10/19/98   

BEGIN CONSTRUCTION: CBD/FR QTR 

(Contract 3914-CBD / French Quarter 

Sewer Line Cleaning and CCTV Inspection) 

B & C 01/01/01 10/30/00  

BEGIN CONSTRUCTION: GENTILLY 

(Contract 3925-Gentilly Point Repairs #1) 

 

D & E 01/01/02 07/23/01  

END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01  

BEGIN CONSTRUCTION: UPTOWN 

(Contract 3938-Uptown Cleaning and 

CCTV Inspection) 

 

A & B 01/01/03 12/30/02  

BEGIN CONSTRUCTION: MID CITY 

(Contract 3940-Mid City Manhole 

Rehabilitation #1) 

  

A, B, C, D 01/01/04 06/09/03  

BEGIN CONSTRUCTION:  NINTH 

WARD (Contract 3966-Ninth Ward Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1) 

 

D & E 01/01/05 06/21/04  

END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04  

BEGIN CONSTRUCTION: 

CARROLLTON 

 

A & B 01/01/06 04/04/05  

END CONTRUCTION-CBD / FRENCH 

QUARTER 

 

B & C 12/31/05 ** 10/23/06 **Original Scheduled 

Date Extended via 

Force Majuere to 

11/1/06 

 

END CONTRUCTION-UPTOWN 

 

A & B 12/31/05 ** 10/23/06 **Original Scheduled 

Date Extended via 

Force Majuere to 

11/1/06 
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ACTUAL 

DATE 

COMMENTS 

     

END CONTRUCTION-MID CITY 

 

A, B, C, D 12/31/06 * --- *Deferred due to 

Force Majuere 

END CONTRUCTION-NINTH WARD 

 

D & E 12/31/07 * --- *Deferred due to 

Force Majuere 

 

BEGIN CONSTRUCTION-SOUTH 

SHORE 

E 01/01/08* --- *Deferred due to 

Force Majuere 

 

RESUME CONSTRUCTION: MID CITY: 

CONTRACT 3647-Manhole to manhole 

sanitary sewer main replacement at various 

locations throughout Orleans Parish 

 

A, B, C, D 11/15/08 08/18/08  

RESUME CONSTRUCTION: NINTH 

WARD: CONTRACT 3647-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

D & E 11/15/08 08/21/08  

RESUME CONSTRUCTION: 

CARROLLTON: CONTRACT 3647-

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

A & B 11/15/08 08/29/08  

BEGIN CONSTRUCTION-NEW 

ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 04/01/09 02/23/09  

BEGIN CONSTRUCTION-SOUTH 

SHORE: CONTRACT 3721-South Shore 

Area Rehabilitation-Manhole Rehabilitation 

#1 

 

E 04/01/10 12/21/09  

Paragraph 45     

SET 33% / 66% DEADLINES: 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 08/13/98  07/31/98   

SET 33% / 66% DEADLINES: 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

A & D 08/13/98  07/31/98   
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SET 33% / 66% DEADLINES: 

CONTRACT 3907-W. Lakeview Manhole 

Rehabilitation 

 

A & D 10/09/98  09/30/98  CONTRACT 

CANCELLED.  SEE 

CONT. #3909 

33% COMPLETION: LAKEVIEW 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

 

A & D 03/03/99  01/15/99   

SET 33% / 66% DEADLINES:            

CONTRACT 3905-W. Lakeview  

Phase 1 Pipe Rehabilitation 

 

A & D 02/12/99 01/25/99   

SET 33% / 66% DEADLINES:                                  

CONTRACT 3908-E. Lakeview  

Phase 1 Pipe Rehabilitation 

 

A & D 02/12/99 01/25/99   

33% COMPLETION: LAKEVIEW 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 03/13/99  01/29/99   

66% COMPLETION: LAKEVIEW 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

 

A & D 04/22/99  02/19/99   

66% COMPLETION: LAKEVIEW 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 05/12/99  03/19/99   

SET 33% / 66% DEADLINES:                                  

CONTRACT 3909-W. Lakeview  

Manhole Rehabilitation 

A & D 04/09/99 03/27/99  Deadlines amended in 

letter to EPA 

(7/26/99.)   

New 33%: 1/26/00; 

New 66%: 2/25/00 

33% COMPLETION: LAKEVIEW 

CONTRACT 3908-E. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 08/24/99 06/25/99  

33% COMPLETION: LAKEVIEW 

CONTRACT 3905-W. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 09/18/99 08/20/99  
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66% COMPLETION: LAKEVIEW 

CONTRACT 3908-E. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 10/18/99 09/10/99  

33% COMPLETION:  LAKEVIEW                      

CONTRACT 3909-W. Lakeview Manhole 

Rehabilitation 

 

A & D 01/4/00 10/22/99 Amended Scheduled 

Date:  1/26/00 

66% COMPLETION:  LAKEVIEW                      

CONTRACT 3909-W. Lakeview Manhole 

Rehabilitation 

 

A & D 02/03/00 12/17/99 Amended Scheduled 

Date:  2/25/00 

SET 33% / 66% DEADLINES: 

CONTRACT 3903-E. Lakeview Phase 2 

Point Repairs  

 

A & D 03/01/00 02/25/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3924-E. Lakeview Phase 2 

Pipe Rehabilitation 

 

A & D 05/03/00 05/03/00 Deadlines amended in 

letter to EPA 

(10/18/00.)  

New 33%: 12/15/00 

New 66%: 01/26/01               

 

33% COMPLETION: CONTRACT 3903- 

E. Lakeview Phase 2 Point Repairs 

 

A & D 11/16/00 06/09/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3914-Sewer Line Cleaning 

and CCTV Inspection 

 

A & D 07/21/00 07/14/00 Deadlines amended in 

letter to EPA 

(12/1/00.) 

New 33%: 4/22/01 

New 66%: 7/25/01 

     

66% COMPLETION: CONTRACT 3903- 

E. Lakeview Phase 2 Point Repairs 

 

A & D 12/31/00 07/14/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3906-Lakeview Phase 2 

Repairs and Replacements 

 

A & D 07/21/00 07/18/00  

 

SET 33% / 66% DEADLINES: 

CONTRACT 3911-W. Lakeview Phase 2 

Pipe Repairs and Replacements 

 

A & D 09/27/00 09/27/00  
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33% COMPLETION: CONTRACT 3924 E. 

Lakeview Phase 2 Pipe Lining and Repairs 

 

A & D 10/22/00 10/13/00 Amended deadline: 

12/15/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3915-CBD / French Quarter 

Point Repair and Line Replacement 

B & C 11/26/00 11/20/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3916- CBD / French Quarter 

Point Repair 

 

B & C 11/26/00 11/20/00  

66% COMPLETION: CONTRACT 3924 E. 

Lakeview Phase 2 Pipe Lining and Repairs 

 

A & D 12/11/00 11/24/00 Amended deadline: 

1/26/01 

33% COMPLETION: CONTRACT 3906 

Lakeview Phase 2 Pipe Repairs and 

Replacements 

 

A & D 05/22/01 11/30/00  

33% COMPLETION: CONTRACT 3911- 

W. Lakeview Phase 2 Pipe Repairs and 

Replacements     

 

A & D 04/09/01 01/26/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3918- CBD / French Quarter 

Manhole Rehabilitation 

 

B & C 02/11/01 02/06/01  

66% COMPLETION: CONTRACT 3906 

Lakeview Phase 2 Pipe Repairs and 

Replacements 

 

A & D 07/02/01 03/09/01  

33% COMPLETION: CONTRACT 3914 

CBD / French Quarter Sewer Line Cleaning 

and CCTV Inspection 

 

B & C 04/22/01 03/16/01  

66% COMPLETION: CONTRACT 3911- 

W. Lakeview Phase 2 Pipe Repairs and 

Replacements  

 

A & D 07/18/01 03/30/01  

33% COMPLETION: CONTRACT 3916 

CBD / French Quarter Pt Repairs 

 

B & C 06/06/01 03/30/01  

33% COMPLETION: CONTRACT 3915 

CBD / French Quarter Point Repairs and 

Line Replacement 

 

B & C 06/16/01 04/13/01  



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-27 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION: CONTRACT 3915 

CBD / French Quarter Point Repairs and 

Line Replacement 

 

B & C 07/16/01 05/04/01  

66% COMPLETION: CONTRACT 3916 

CBD / French Quarter Point Repairs 

 

B & C 07/16/01 05/04/01  

33% COMPLETION: CONTRACT 3918 

CBD / French Quarter Point Manhole 

Rehabilitation 

 

B & C 09/15/01 06/15/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3925- Gentilly Area Point 

Repairs #1 

 

D & E 06/15/01 06/14/01  

66% COMPLETION: CONTRACT 3918: 

CBD / French Quarter Sewer Manhole 

Repairs 

 

B & C 10/04/01 07/06/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3926: Gentilly Point Repairs 

#2 

 

D & E 07/27/01 07/12/01  

33% COMPLETION:  CONTRACT 3925 

Gentilly Area Sewer Rehabilitation Point 

Repairs #1 

 

D & E 01/23/02 10/12/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3917: CBD/ French Quarter 

Rehabilitation Pipe Lining and Point Repairs 

 

B & C 11/09/01 10/24/01  

33% COMPLETION:  CONTRACT 3926: 

Gentilly Point Repairs #2 

D & E 04/08/02 11/16/01  

66% COMPLETION:  CONTRACT 3925 

Gentilly Area Sewer Rehabilitation Point 

Repairs #1 

D & E 03/14/02 11/23/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3929: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #1 

 

D & E 12/19/01 12/12/01  

66% COMPLETION:  CONTRACT 3926: 

Gentilly Point Repairs #2 

D & E 06/07/02 02/01/02  
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33% COMPLETION:  CONTRACT 3917: 

CBD/French Quarter Pipe Lining and Point 

Repairs 

 

B & C 06/28/02 04/05/02  

66% COMPLETION:  CONTRACT 3917: 

CBD/French Quarter Pipe Lining and Point 

Repairs 

 

B & C 09/06/02 05/03/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3930: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #2 

 

D & E 05/15/02 05/13/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3931: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #3 

 

D & E 06/05/02 06/04/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3919: CBD / Fr. Qtr Sewer 

Rehabilitation, Point Repair and Line 

Replacement 

 

B & C 08/07/02 07/22/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3938: Uptown Cleaning and 

CCTV Inspection 

 

A & B 08/07/02 07/22/02 Deadlines amended in 

letter- 11/13/02. 

33% COMPLETION: CONTRACT 3929: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #1 

 

D & E 12/17/02 10/25/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3927: Gentilly Area Sewer 

Rehabilitation Sewer Main Replacement 

No. 1 

 

D & E 01/18/03 10/25/02  

33% COMPLETION: CONTRACT 3930: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #2 

 

D & E 01/21/03 10/25/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3801: 24” Force Main from 

Pump Station #15 

 

A, B, C, D 12/20/02 11/20/02  
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66% COMPLETION: CONTRACT 3930: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #2 

 

D & E 04/21/03 12/13/02  

33% COMPLETION: CONTRACT 3931: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #3 

 

D & E 01/11/03 12/13/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3928: Spain St.–Clematis 

Ave. 48” Trunk Sewer Rehabilitation 

 

D & E 01/17/03 12/20/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3936: Gentilly Area Sewer 

Rehabilitation, Cleaning, CCTV, & Repairs 

#1 

 

D & E 02/14/03 01/24/03  

66% COMPLETION: CONTRACT 3929: 

Gentilly Area Sewer Rehabilitation Pipe 

Lining and Repair #1 

    Pipe Lining and Repair No. 1 

D & E 03/17/03 02/07/03  

 

33% COMPLETION: CONTRACT 3938 

Uptown Area Sewer Line Cleaning and 

CCTV Inspection 

 

A & B 03/17/03 02/21/03  

66% COMPLETION: CONTRACT 3931: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #3 

    Pipe Lining and Repair No. 1 

D & E 04/11/03 03/14/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3934: Gentilly Area Sewer 

Rehabilitation Follow-Up Pipe Lining and 

Repair #1  

 

D & E 04/18/03 03/24/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3939: Gentilly Area Sewer 

Rehabilitation Sewer Main Replacement #2 

 

D & E 04/18/03 03/24/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3940: Mid-City Area Sewer 

Rehabilitation Manhole Rehabilitation #1 

 

A, B, C, D 04/18/03 03/24/03  
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66% COMPLETION: CONTRACT 3938: 

Uptown Area Sewer Line Cleaning and 

CCTV Inspection 

 

A & B 05/08/03 03/28/03  

33% COMPLETION: CONTRACT 3919: 

CBD / Fr. Qtr Sewer Rehabilitation, Point 

Repair and Line Replacement 

 

B & C 05/05/03 03/28/03  

33% COMPLETION: CONTRACT 3927: 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

D & E 06/16/03 04/25/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3935:  Gentilly Area Sewer 

Rehabilitation Follow-up Pipe Lining and 

Repair #2 

 

D & E 05/16/03 05/06/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3937:  Gentilly Area Sewer 

Rehabilitation Cleaning, CCTV, and Repair 

#2 

 

D & E 05/16/03 05/06/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3932: Gentilly Area Sewer 

Rehabilitation Manhole Replacement #1 

 

D & E 05/16/03 05/06/03 

 

 

66% COMPLETION: CONTRACT 3927: 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

 

D & E 08/15/03 05/16/03  

33% COMPLETION: CONTRACT 3801: 

24” Force Main from Pumping Station #15 

 

A, B, C, D 09/15/03 05/30/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3933: Gentilly Area Sewer 

Rehabilitation and Manhole Rehabilitation 

#2 

 

D & E 06/20/03 06/02/03  

66% COMPLETION: CONTRACT 3801: 

24” Force Main from Pumping Station #15 

 

A, B, C, D 10/20/03 06/20/03  

SET 33 / 66% DEADLINES: CONTRACT 

3941: Uptown Area Sewer Manhole 

Rehabilitation 

A & B 07/18/03 06/27/03  
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SET 33 / 66% DEADLINES: CONTRACT 

3942: Uptown Sewer Rehabilitation 

Excavated Point Repair #1 

A & B 07/18/03 06/27/03  

66% COMPLETION: CONTRACT  

3940: Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation #1 

 

A, B, C, D 01/13/04 07/18/03  

33% COMPLETION: CONTRACT  

3928-Gentilly Area Sewer Rehabilitation-

48” Trunk Sewer Rehabilitation 

 

D & E 08/14/03 07/18/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3944: Uptown Area Sewer 

Rehabilitation, Sewer Main Replacement 

#1 

 

A & B 08/15/03 07/25/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3943: Uptown Area Sewer 

Rehabilitation Excavated Point Repair #2 

 

A & B 08/15/03 07/25/03  

33% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Sewer Main Replacement #2 

 

D & E 12/14/03 07/25/03  

33% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #1 

 

D & E 10/10/03 08/01/03  

66% COMPLETION: CONTRACT  

3939-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #2 

 

D & E 03/13/04 08/15/03  

33% COMPLETION: CONTRACT  

3934-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #1 

D & E 12/14/03 08/29/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3946: Uptown Area Sewer 

Rehabilitation, Sewer Main Replacement 

#2 

 

A & B 09/19/03 09/04/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3945: Uptown Area Sewer 

Rehabilitation, Excavated Point Repair #3 

 

A & B 09/19/03 09/04/03  
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66% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #1 

D & E 03/23/04 09/19/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3920: CBD / French Qtr 

Sewer Rehabilitation Phase 2 Point Repair 

 

B & C 10/17/03 09/30/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3947-Uptown Area Sewer 

Rehabilitation Excavated Point Repair #4 

 

A & B 10/17/03 09/30/03  

33% COMPLETION: CONTRACT  

3935-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #2 

 

D & E 01/11/04 10/03/03  

66% COMPLETION: CONTRACT  

3928-Gentilly Area Sewer Rehabilitation-

48” Trunk Sewer Rehabilitation 

 

D & E 10/13/03 10/10/03  

33% COMPLETION: CONTRACT  

3932-Gentilly Area Sewer Manhole 

Rehabilitation #1 

 

D & E 01/02/03 10/10/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3948: Uptown Area Sewer 

Rehabilitation Excavated Point Repair #4 

A & B 10/17/04 10/16/03  

33% COMPLETION: CONTRACT  

3937-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Repair #2 

 

D & E 01/02/04 10/24/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3942-Uptown Area Sewer 

Rehabilitation Excavated Point Repair #1 

 

A & B 11/14/03 10/31/03  

33% COMPLETION: CONTRACT  

3933-Gentilly Area Sewer Manhole 

Rehabilitation #2 

D & E 02/05/04 11/07/03  

33% COMPLETION:  CONTRACT 3941-

Uptown Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A & B 02/13/04 11/14/03  

66% COMPLETION: CONTRACT  

3935-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #2 

D & E 04/10/04 11/14/03  
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SET 33% / 66% DEADLINES:  

CONTRACT 3949-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #1 

 

A & B 12/19/03 11/21/03  

33% COMPLETION:  CONTRACT 3943-

Uptown Area Sewer Rehabilitation 

Excavated Point Repair #2 

 

A & B 03/12/04 11/21/03  

66% COMPLETION: CONTRACT  

3934-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #1 

 

D & E 03/13/04 11/28/03  

66% COMPLETION: CONTRACT  

3932-Gentilly Area Sewer Manhole 

Rehabilitation #1 

D & E 03/21/04 12/05/03  

66% COMPLETION: CONTRACT  

3933-Gentilly Area Sewer Manhole 

Rehabilitation #2 

 

D & E 04/25/04 12/12/03  

66% COMPLETION: CONTRACT  

3937-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Repair #2 

 

D & E 03/21/04 12/12/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3950-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #2 

 

A & B 01/07/04 12/22/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3951-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #3 

 

A & B 01/07/04 12/22/03  

33% COMPLETION:  CONTRACT 3947-

Uptown Area Sewer Rehabilitation, 

Excavated Pt Repair #4 

 

A & B 05/14/04 12/26/03  

33% COMPLETION:  CONTRACT 3944-

Uptown Area Sewer Manhole Replacement 

#1 

 

A & B 04/11/04 01/02/04  

66% COMPLETION:  CONTRACT 3942-

Uptown Area Rehabilitation, Excavated 

Point Repair #1 

A & B 04/13/04 01/02/04  
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33% COMPLETION:  CONTRACT 3945-

Uptown Area Rehabilitation, Excavated 

Point Repair #3 

 

A & B 04/16/04 01/09/04  

66% COMPLETION:  CONTRACT 3941-

Uptown Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A & B 04/13/04 01/16/04  

 

66% COMPLETION:  CONTRACT 3947-

Uptown Area Sewer Rehabilitation, 

Excavated Point Repair #4 

 

A & B 07/13/04 01/30/04  

66% COMPLETION:  CONTRACT 3943-

Uptown Area Sewer Rehabilitation, 

Excavated Point Repair #2 

 

A & B 05/01/04 01/23/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3953: Mid-City Sewer 

Rehabilitation Excavated Pt Repair #1 

 

A, B, C, D 03/19/04 03/05/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3954: Mid-City Area Sewer 

Rehabilitation Sewer Main Replacement #1 

 

A, B, C, D 03/19/04 03/05/04  

33% COMPLETION:  CONTRACT 3946-

Uptown Area Sewer Rehabilitation Sewer 

Main Replacement #2 

 

A & B 05/16/04 03/05/04  

66% COMPLETION:  CONTRACT 3945-

Uptown Area Sewer Rehabilitation 

Excavated Point Repair #3 

 

 

A & B 06/15/04 03/05/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3952: Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #4 

 

A & B 03/16/04 03/15/04  

66% COMPLETION:  CONTRACT 3944-

Uptown Area Sewer Main Replacement #1 

 

A & B 07/10/04 03/19/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3921: CBD / French Qtr  

Area Sewer Rehabilitation Pipe Lining and 

Point Repair  

B & C 04/16/04 03/25/04  



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-35 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES:  

CONTRACT 3966:  Ninth Ward Area 

Sewer Rehabilitation Manhole 

Rehabilitation #1 

 

C, D, & E 04/16/04 04/05/04  

33% COMPLETION: CONTRACT 3920-

CBD / French Quarter Phase 2 Point Repair 

 

B & C 06/13/04 04/16/04  

66% COMPLETION: CONTRACT 3946: 

Uptown Area Sewer Rehabilitation Sewer 

Main Replacement #2 

A & B 08/14/04 04/30/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3922-CBD / French Quarter 

Phase 2 Manhole Rehabilitation 

 

B & C 05/31/04 05/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3849-East Bank Gravity 

Sewer Interconnections 

 

Citywide 05/21/04 05/03/04  

33% COMPLETION: CONTRACT 3949-

Uptown Area Sewer Rehabilitation-Pipe 

Lining Repair #1 

 

A & B 09/03/04 05/28/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3956-Mid City Area 

Excavated Point Repair #2 

 

A, B, C, D 05/21/04 05/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3955-Mid City Sewer 

Rehabilitation-Sewer Main Replacement #2 

 

A, B, C, D 06/18/04 06/04/04  

33% COMPLETION: CONTRACT 3950-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #2 

 

A & B 10/01/04 06/11/04  

33% COMPLETION: CONTRACT 3953-

Mid-City Area Sewer Rehabilitation-Point 

Repair #1 

 

A, B, C, D 09/23/04 07/02/04  

66% COMPLETION: CONTRACT 3920-

CBD / French Quarter Phase 2 Point Repair 

 

B & C 08/02/04 07/09/04  
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DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION:  CONTRACT 3951-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #3 

 

A & B 10/01/04 07/16/04  

33% COMPLETION: CONTRACT 3954-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #1 

 

A, B, C, D 09/23/04 07/16/04  

66% COMPLETION: CONTRACT 3954-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #1 

 

A, B, C, D 11/02/04 08/06/04  

33% COMPLETION: CONTRACT 3952-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #4 

 

A & B 03/25/04 08/06/04  

33% COMPLETION: CONTRACT 3956-

Mid-City Area Sewer Rehabilitation-

Excavated Pt Repair #2 

 

A, B, C, D 12/07/04 08/06/04  

33% COMPLETION: CONTRACT 3966-

9
TH

 Ward Area Sewer Rehabilitation-

Manhole Rehabilitation #1 

 

D & E 11/12/04 08/06/04  

66% COMPLETION: CONTRACT 3953-

Mid-City Area Sewer Rehabilitation-Point 

Repair #1 

 

A, B, C, D 11/02/04 08/16/04  

66% COMPLETION: CONTRACT 3956-

Mid City Area Sewer Rehabilitation-

Excavated Point Repair #2 

 

A, B, C, D 01/26/05 08/20/04  

33% COMPLETION: CONTRACT 3948-

Uptown Area Sewer Rehabilitation-Sewer 

Main Replacement #3 

 

A & B 12/13/04 09/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3859-East Bank Pumping 

Stations Physical Improvements #2 

 

Citywide 09/17/04 09/08/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3957-Mid City Basin Sewer 

Rehabilitation Project-Sewer Rehabilitation 

#1 

A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  

CONTRACT 3958-Mid City Basin Sewer 

Rehabilitation Project-Sewer Rehabilitation 

#2 

 

A, B, C, D 09/17/04 09/08/04  

66% COMPLETION: CONTRACT 3966-

9
th
 Ward Area Sewer Rehabilitation-

Manhole Replacement #1 

 

D & E 01/11/05 09/10/04  

66% COMPLETION: CONTRACT 3951-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #3 

 

A & B 01/19/05 09/17/04  

66% COMPLETION: CONTRACT 3952-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #4 

 

A & B 07/13/05 09/17/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3959-Mid City Basin Sewer 

Rehabilitation-Sewer Rehabilitation #4 

A, B, C, D 10/22/04 09/28/04  

66% COMPLETION: CONTRACT 3949-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #1 

 

A & B 12/22/04 10/01/04  

33% COMPLETION: CONTRACT 3849-

East Bank Gravity Sewer Interconnections 

 

Citywide 04/01/05 10/08/04  

33% COMPLETION: CONTRACT 3921-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Pipe Lining 

 

B & C 11/02/04 10/08/04  

33% COMPLETION: CONTRACT 3922-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Manhole Rehabilitation 

 

B & C 12/07/04 10/14/04  

33% COMPLETION-CONTRACT 3955-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #2 

 

A, B, C, D 12/07/04 10/14/04  

66% COMPLETION: CONTRACT 3950-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #2 

 

A & B 01/19/05 10/29/04  
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SET 33% / 66% DEADLINES:  

CONTRACT 3866-East Bank Pumping 

Stations, Physical Improvements #1 

 

Citywide 11/19/04 11/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3961-Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #5 

 

A, B, C, D 11/19/04 11/03/04  

66% COMPLETION: CONTRACT 3921- 

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Pipe Lining 

 

B & C 12/22/04 11/05/04  

66% COMPLETION: CONTRACT 3922-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Manhole Rehabilitation 

 

B & C 01/26/05 11/23/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3819-New Force Main from 

SPS 20 to SPS 21 

 

Citywide 12/08/04 12/07/04  

66% COMPLETION-CONTRACT 3955-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #2 

A, B, C, D 02/03/05 12/17/04  

66% COMPLETION-CONTRACT 3948-

Uptown Area Sewer Rehabilitation-Sewer 

Main Replacement #3 

 

A & B 03/11/05 12/17/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3867-East Bank Pumping 

Stations, Physical Improvements #3 

 

Citywide 01/14/05 12/27/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3868-East Bank Pumping 

Stations, Physical Improvements #4 

 

Citywide 01/14/05 12/27/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3973-Carrollton Area Sewer 

Rehabilitation Manhole Rehabilitation #1 

 

A & B 01/14/05 12/27/04  

66% COMPLETION-CONTRACT 3849-

East Bank Gravity Inter-Connections 

 

Citywide 06/25/05 01/07/05  
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66% COMPLETION-CONTRACT 3959-

Mid City Area Sewer Rehabilitation-Sewer 

Main Rehabilitation #3 

 

A, B, C, D 08/08/05 01/21/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3870-East Bank Pumping 

Stations, Physical Improvements #6 

 

Citywide 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3863- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #6 

 

A, B, C, D 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3964- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #7 

 

A, B, C, D 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3962-Mid City Area Sewer 

Rehabilitation-Manhole Rehabilitation #2 

 

A, B, C, D 02/18/05 02/03/05  

33% COMPLETION-CONTRACT 3958-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

A, B, C, D 05/15/05 02/11/05  

33% COMPLETION-CONTRACT 3957-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

A, B, C, D 05/15/05 02/28/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3965- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #8 

 

A, B, C, D 08/18/05 03/01/05  

33% COMPLETION-CONTRACT 3960-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #4 

 

A, B, C, D 06/29/05 03/11/05  

33% COMPLETION-CONTRACT 3859-

East Bank Pumping Stations, Physical 

Improvements #2 

 

Citywide 05/17/05 03/14/05  

33% COMPLETION-CONTRACT 3961-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #5 

A, B, C, D 07/25/05 03/18/05  
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SET 33% / 66% DEADLINES:  

CONTRACT 3936-CBD / French Quarter 

Fiber Pilot Project 

 

B & C 04/15/05 03/29/05  

66% COMPLETION-CONTRACT 3958-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

A, B, C, D 08/13/05 04/08/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3967- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 9 

 

A, B, C, D 04/15/05 04/11/05  

66% COMPLETION-CONTRACT 3957-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 08/13/05 04/29/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3968- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 10 

 

A, B, C, D 05/20/05 05/10/05  

66% COMPLETION-CONTRACT 3859-

East Bank Pumping Stations Physical 

Improvements #3 

 

Citywide 06/26/05 05/13/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3969- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 11 

 

A, B, C, D 06/17/05 06/02/05  

33% COMPLETION-CONTRACT 3873-

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1 

 

A & B 08/20/05 05/20/05  

33% COMPLETION-CONTRACT 3636-

CBD Sewer / Fiber Pilot Project 

 

B & C 07/02/05 06/06/05  

33% COMPLETION-CONTRACT 3963-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #6 

 

A, B, C, D 09/24/05 06/10/05  

33% COMPLETION-CONTRACT 3964-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #7 

 

A, B, C, D 09/24/05 06/10/05  
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66% COMPLETION-CONTRACT 3961-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #5 

 

A, B, C, D 11/02/05 06/10/05  

66% COMPLETION-CONTRACT 3960-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #4 

 

A, B, C, D 10/07/05 06/17/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3970- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 12 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3971- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 13 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3972- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 14 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3974-Lower Ninth Ward 

Area Sewer Rehabilitation – Point Repair 

#1 

 

C, D, & E 07/15/05 06/22/05  

33% COMPLETION-CONTRACT 3962-

Mid City  Sewer Rehabilitation-Manhole 

Rehabilitation #2 

 

A, B, C, D 09/04/05 06/24/05  

66% COMPLETION-CONTRACT 3873-

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation 1 

 

A & B 10/29/05 06/24/05  

33% COMPLETION-CONTRACT 3866-

East Bank Pumping Station Physical 

Improvements #1 

CITYWID

E 

07/17/05 07/13/05  

66 % COMPLETION – CONTRACT 3962-

Mid City Area Sewer Rehabilitation – 

Manhole Rehabilitation #2 

A, B, C, D 10/24/05 07/08/05  
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SET 33% / 66% DEADLINES: 

CONTRACT 3829-Force Main in Read 

Blvd from Dwyer Rd to Almonaster Ave; 

Force Main in Old Gentilly Rd from SPS 

McCoy to Read Blvd; Force Main in 

Michoud Blvd from Willowbrook Dr to 

Chef Menteur Hwy 

D, E 08/19/05 8/01/05  

66% COMPLETION-CONTRACT 3963-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #6 

 

A, B, C, D 12/03/05 07/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3975-Lower 9
th
 Ward Area 

Sewer Rehabilitation-Sewer Point Repair #2 

 

D & E 08/19/05 08/01/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3990-Carrollton Area Sewer 

Rehabilitation-Sewer Point Repair #1 

 

A & B 08/19/05 08/01/05  

66% COMPLETION-CONTRACT 3636-

CBD Sewer / Fiber Pilot Project 

 

B & C 08/01/05 07/26/05  

33% COMPLETION-CONTRACT 3819-

New 18” Force Main from SPS20 to SPS21 

 

A 09/13/05 07/22/05  

33% COMPLETION-CONTRACT 3965-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

A, B, C, D 10/04/05 07/29/05  

66% COMPLETION-CONTRACT 3866-

East Bank Pumping Station Physical 

Improvements #1 

 

CITYWID

E 

08/09/05 08/08/05  

33% COMPLETION-CONTRACT 3867- 

East Bank Pumping Station Physical 

Improvements #3 

 

CITYWID

E 

08/15/05 08/09/05  

33% COMPLETION-CONTRACT 3868- 

East Bank Pumping Station Physical 

Improvements #4 

 

CITYWID

E 

08/10/05 08/09/05  
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SET 33% / 66% DEADLINES: 

CONTRACT 3976-Lower 9
th
 Ward Area 

Sewer Rehabilitation-Pt Repair #3 

 

 

C, D, E 09/16/05 

 

----- Contract Suspended 

due to Katrina Force 

Majuere 

SET 33% / 66% DEADLINES: 

CONTRACT 3977- Lower 9
th
 Ward Area 

Sewer Rehabilitation-Pt Repair #4 

 

 

C, D, E 09/16/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3870-

East Bank Pump Stations Physical 

Improvements #6 

 

 

E 09/29/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3868- 

East Bank Pump Stations Physical 

Improvements #4 

E 10/09/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3867- 

East Bank Pump Stations Physical 

Improvements #3 

 

 

 

D & E 10/19/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

33% COMPLETION-CONTRACT 3967-

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #9 

A, B, C, D 11/21/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3965- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

A, B, C, D 11/23/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3964- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #7 

 

 

A, B, C, D 12/03/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

66% COMPLETION-CONTRACT 3870-

East Bank Pump Stations Physical 

Improvements #6 

 

 

E 12/13/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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33% COMPLETION-CONTRACT 3968- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #10 

 

 

A, B, C, D 12/26/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

33% COMPLETION-CONTRACT 3969- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

 

A, B, C, D 12/31/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3967-

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #9 

 

 

A, B, C, D 01/30/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3971- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

 

A, B, C, D 01/31/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3974-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #1 

 

 

C, D, E 01/31/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3970- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

 

A, B, C, D 02/10/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3972- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #14 

 

 

A, B, C, D 02/10/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3969- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

 

A, B, C, D 02/19/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3975-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #2 

C, D, E 03/04/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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33% COMPLETION-CONTRACT 3990-

Carrollton Area Sewer Rehabilitation-Point 

Repair #1 

A & B 03/04/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3968- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #10 

A, B, C, D 03/06/06 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3971- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

A, B, C, D 03/22/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3974-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #1 

 

C, D, E 03/22/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3970- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 04/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3972- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #14 

 

A, B, C, D 04/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3975-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #2 

C, D, E 04/23/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

33% COMPLETION-CONTRACT 3829-

Force Main in Read Blvd from Dwyer Rd to 

Almonaster Ave; Force Main in Old 

Gentilly Rd from SPS McCoy to Read Blvd; 

Force Main in Michoud Blvd from 

Willowbrook Dr to Chef Menteur Hwy 

 

E 07/14/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3829-

Force Main in Read Blvd from Dwyer Rd to 

Almonaster Ave; Force Main in Old 

Gentilly Rd from SPS McCoy to Read Blvd; 

Force Main in Michoud Blvd from 

Willowbrook Dr to Chef Menteur Hwy 

E 12/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Mid City)-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

 

A, B, C, D N/A 09/09/08  

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Ninth Ward)-Manhole 

to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

D & E N/A 09/09/08  

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Carrollton)-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

 

A & B N/A 09/09/08  

33% COMPLETION-CONTRACT 3647-

(Mid City)-Manhole to manhole sanitary 

sewer main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 10/16/08 09/19/08  

66% COMPLETION-CONTRACT 3647-

(Mid City)-Manhole to manhole sanitary 

sewer main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 11/18/08 09/26/08  

33% COMPLETION-CONTRACT 3647 

(Ninth Ward)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

D & E 10/24/08 10/10/08  

33% COMPLETION-CONTRACT 3647 

(Carrollton)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

A & B 10/24/08 11/05/08  

66% COMPLETION-CONTRACT 3647 

(Carrollton)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

A & B 01/09/09 11/21/08  
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SET 33% / 66% DEADLINES: 

CONTRACT 3708-New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 12/19/08 01/09/09  

33% COMPLETION- CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 05/30/09 03/27/09  

66% COMPLETION-CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 07/18/09 04/03/09  

SET 33% / 66% DEADLINES: 

CONTRACT 3974-Lower Ninth Ward 

Area Sewer Rehabilitation-Point Repair #1 

 

D & E 04/17/09 04/14/09 Revised milestones 

for Post Katrina 

restart 

33% COMPLETION-CONTRACT 3974- 

Lower Ninth Ward Area Sewer 

Rehabilitation-Point Repair #1 

 

D & E 11/02/09 05/29/09  

33% COMPLETION-CONTRACT 3971-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

A, B, C, D 11/02/09 06/05/09  

33% COMPLETION-CONTRACT 3970- 

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 11/12/09 06/12/09  

33% COMPLETION-CONTRACT 3969- 

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

  

A, B, C, D 11/02/09 06/12/09  

66% COMPLETION-CONTRACT 3974- 

Lower Ninth Ward Area Sewer 

Rehabilitation-Point Repair #1 

 

D & E 12/22/09 06/26/09  

66% COMPLETION-CONTRACT 3971-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

A, B, C, D  12/22/09 07/24/09  

66% COMPLETION-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

A, B, C, D  12/22/09 07/24/09  
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DATE 
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SET 33% / 66% DEADLINES-

CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 08/14/09 07/31/09  

SET 33% / 66% DEADLINES-

CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 08/14/09 07/31/09  

66% COMPLETION-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D  01/11/10 08/07/09  

SET 33% / 66% DEADLINES-

CONTRACT 3721-South Shore Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

E 10/16/09 09/29/09  

SET 33% / 66% DEADLINES-

CONTRACT 3995-Carrollton Area Sewer 

Rehabilitation-Point Repair #5 

 

A & B 10/16/09 09/29/09  

33% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 06/11/10 01/15/10  

66% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 08/10/10 01/29/10  

33% COMPLETION-CONTRACT 3982-

Lower Ninth Ward Area Sewer 

Rehabilitation-sewer Rehabilitation #1 

 

D & E 04/20/10 02/05/10  

33% COMPLETION-CONTRACT 3983-

Lower Ninth Ward Area Sewer 

Rehabilitation-Sewer Rehabilitation #2 

 

D & E 04/20/10 02/12/10  

33% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 06/21/10 02/26/10  
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DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 46     

COMPLETION OF COMPUTERIZED 

COLLECTION SYSTEM MODEL 

 

CITYWIDE 12/31/98  12/22/98  

Paragraph 47     

BOARD CERTIFICATION THAT "THE 

MODEL" IS IN USE 

 

CITYWIDE 12/31/98  12/22/98  

Paragraph 51     

PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98  

PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98  

PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  

PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  

PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99  

PHASE I SAMPLING: QTR #5 CITYWIDE    

                Station 7  09/30/99 07/19/99 Corrected sampling 

date:  7/20/99 

 

                Station 6  09/30/99 08/08/99 Corrected sampling 

date:  8/09/99 

                Stations 3,10,14,16  09/30/99 09/02/99  

     

PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99  

PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly samples 

completed 

 

Paragraph 55 

 

    

PHASE I (BASELINE MONITORING) 

REPORT 

 

CITYWIDE 01/23/01  01/22/01  

Paragraph 58     

HIRE OUTSIDE PEER REVIEWER TO 

ASSESS TRAINING PROGRAM 

CITYWIDE 03/31/99  03/25/99  

SUBMIT TO EPA PEER REVIEWER’S 

ASSESSMENT OF TRAINING 

PROGRAM 

  

CITYWIDE 02/16/00 02/03/00 
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ACTUAL 
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COMMENTS 

     

SUBMIT REQUESTED CHANGES TO 

EPA 

 

CITYWIDE 03/09/00 03/09/00  

EPA’S APPROVAL OF TRAINING 

PROGRAM 

CITYWIDE 04/26/00 09/12/00 Approval due 30 days 

after receipt of req’d 

changes; changes 

“deemed approvable” 

on 9/12/00. 

Paragraph 61     

QTRLY REPORT (3
RD

 QTR, 1998) CITYWIDE 11/01/98  10/30/98  

QTRLY REPORT (4
TH

 QTR, 1998) CITYWIDE 02/01/99  01/29/99  

QTRLY REPORT (1
ST 

 QTR, 1999) CITYWIDE 05/01/99  04/29/99  

QTRLY REPORT (2
ND

 QTR, 1999) CITYWIDE 08/01/99  07/29/99  

QTRLY REPORT (3
RD

 QTR, 1999) CITYWIDE 11/01/99  10/28/99  

QTRLY REPORT (4
TH

 QTR, 1999) CITYWIDE 02/01/00  01/28/99  

QTRLY REPORT (1
ST

 QTR, 2000) CITYWIDE 05/01/00 04/28/00  

QTRLY REPORT (2
ND

 QTR, 2000) CITYWIDE 08/01/00  07/31/00  

QTRLY REPORT (3
RD

 QTR, 2000) CITYWIDE 11/01/00 10/30/00  

QTRLY REPORT (4
TH

 QTR, 2000) 

 

CITYWIDE 02/01/01 01/29/01  

QTRLY REPORT (1
ST

 QTR, 2001) CITYWIDE 05/01/01 04/30/01  

QTRLY REPORT (2
ND

 QTR, 2001) CITYWIDE 08/01/01 07/31/01  

QTRLY REPORT (3
RD

 QTR, 2001) CITYWIDE 11/01/01 10/31/01  

QTRLY REPORT (4
TH

 QTR, 2001) 

 

CITYWIDE 02/01/02 01/28/02  

QTRLY REPORT (1
ST

 QTR, 2002) CITYWIDE 05/01/02 04/30/02  

QTRLY REPORT (2
ND

 QTR, 2002) CITYWIDE 08/01/02 07/30/02  

QTRLY REPORT (3
RD

 QTR, 2002) CITYWIDE 11/01/02 10/30/02  

QTRLY REPORT (4
TH

 QTR, 2002) 

 

CITYWIDE 02/01/03 01/31/03  

QTRLY REPORT  (1
ST

QTR, 2003) 

QTRLY REPORT  (2
ND

 QTR, 2003)  

CITYWIDE 

CITYWIDE 

05/01/03 

08/01/03 

04/28/03 

07/29/03 
 

QTRLY REPORT  (3
RD

 QTR, 2003) CITYWIDE 11/01/03 10/31/03  

QTRLY REPORT  (4
TH

 QTR, 2003) CITYWIDE 02/01/04 01/28/04  

     

QTRLY REPORT (1
ST

 QTR, 2004) CITYWIDE 05/01/04 04/27/04  

QTRLY REPORT (2
ND

 QTR, 2004) CITYWIDE 08/01/04 07/28/04  

QTRLY REPORT (3
RD

 QTR, 2004) CITYWIDE 11/01/04 11/01/04  

QTRLY REPORT (4
TH

 QTR, 2004) CITYWIDE 02/01/05 01/31/05  
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QTRLY REPORT (1
ST 

QTR, 2005) CITYWIDE 05/01/05 04/29/05  

QTRLY REPORT (2
ND

 QTR, 2005) CITYWIDE 08/01/05 07/25/05  

QTRLY REPORT (3
RD

 QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE. 

 

QTRLY REPORT (4
TH

 QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE 

 

QTRLY REPORT (1
ST 

QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE 

 

QTRLY REPORT (2
ND

 QTR, 2006) CITYWIDE 08/01/06 07/28/06  

QTRLY REPORT (3
RD

 QTR, 2006) CITYWIDE 11/01/06 11/01/06  

QTRLY REPORT (4
TH

 QTR, 2006)  CITYWIDE 02/01/07 01/31/07  

     

QTRLY REPORT (1
ST

 QTR, 2007) CITYWIDE 05/01/07 04/26/07  

QTRLY REPORT (2
ND

 QTR, 2007) CITYWIDE 08/01/07 07/31/07  

QTRLY REPORT (3
rd

 QTR, 2007) CITYWIDE 11/01/07 10/26/07  

QTRLY REPORT (4
TH

 QTR, 2007)  CITYWIDE 02/01/08 01/30/08  

     

QTRLY REPORT (1
ST

 QTR, 2008) CITYWIDE 05/01/08 04/30/08  

QTRLY REPORT (2
ND

 QTR, 2008) CITYWIDE 08/01/08 07/30/08  

QTRLY REPORT (3
RD

 QTR, 2008) CITYWIDE 11/01/08 10/31/08  

QTRLY REPORT (4
TH

 QTR, 2008) CITYWIDE 02/01/09 01/29/09  

     

QTRLY REPORT (1
ST

 QTR, 2009) CITYWIDE 05/01/09 04/29/09  

QTRLY REPORT (2
ND

 QTR, 2009) CITYWIDE 08/01/09 07/31/09  

QTRLY REPORT (3
RD

 QTR, 2009) CITYWIDE 11/01/09 10/30/09  

QTRLY REPORT (4
TH

 QTR, 2009) CITYWIDE 02/01/10 01/26/10  

     

Paragraph 62     

ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99  

ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
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ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  

ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  

ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  

ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  

ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  

ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  

KATRINA FORCE 

MAJUERE 

 

ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 2005 

data.  Verbal 

extension granted to 

03/12/07 

ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  

ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  

ANNUAL REPORT:  2009 CITYWIDE 03/01/10 02/26/10  

 

Paragraph 63 

    

OUTREACH & PUBLIC AWARENESS 

PROGRAM ACTION REPORT 

 

CITYWIDE 06/23/99  06/21/99  

Paragraph 65     

MILESTONE COMPLETION REPT: 

CONTRACT 3900 33%-E. Lakeview 

Manhole Rehabilitation 

A & D 02/19/99  02/03/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3901 66%-Lakeview Basin 

CCTV & Cleaning 

A & D 03/12/99  02/26/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3900 66%- E. Lakeview 

Manhole Rehabilitation 

 

A & D 04/09/99  03/27/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3908 33%- E. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 07/16/99 07/16/99  
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DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT: 

CONTRACT 3905 33% W. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 09/10/99 08/25/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3908 66%- E. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 10/01/99 09/20/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3909 33%-W. Lakeview  

Manhole Rehabilitation 

 

A & D 11/12/99 

 

11/03/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3905 66%-W. Lakeview 

Phase I Pipe Rehabilitation 

 

A & D 12/10/99 11/24/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3909 66%-W. Lakeview  

Manhole Rehabilitation 

A & D 01/05/00 

 

01/05/00  

MILESTONE COMPLETION REPT:                    

CONTRACT 3903 33%- E. Lakeview Phase 

2 Point Repairs 

A & D  06/30/00 06/26/00  

MILESTONE COMPLETION REPT:                    

CONTRACT 3903 66%- E. Lakeview Phase 

2 Point Repairs 

A & D 08/04/00 07/24/00  

MILESTONE COMPLETION REPT:    

CONTRACT 3924 33%-E. Lakeview Phase 

2 Pipe Lining and Repairs  

A & D 11/03/00 10/26/00  

MILESTONE COMPLETION REPT:     

Begin Construction: CBD / French Qtr. 

 

B & C 11/21/00 11/13/00  

MILESTONE COMPLETION REPT:     

CONTRACT 3924 66%-E. Lakeview Phase 

2 Pipe Lining and Repairs 

 

A & D 01/26/01 11/24/00  

MILESTONE COMPLETION REPT:     

CONTRACT 3906 33%-Lakeview Sewer 

Rehabilitation Phase 2 Pipe Repairs and 

Replacements 

A & D 12/21/00 12/15/00  



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-54 

DESCRIPTION DISTRICT SCHEDULED 
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MILESTONE COMPLETION REPT:    

CONTRACT 3911 33%-W. Lakeview 

Phase 2 Pipe Repairs and Replacements 

 

A & D 02/19/01 02/06/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3906 66%-Lakeview Phase 2 

Pipe Repairs and Replacement 

 

A & D 03/30/01 03/14/01   

MILESTONE COMPLETION REPT:    

CONTRACT 3914 33%-CBD / French 

Quarter Sewer Line Cleaning and CCTV 

Inspection  

 

B & C 04/06/01 03/28/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3911 66%-W. Lakeview 

Phase 2 Pipe Repairs and Replacement 

A & D 04/20/01 04/10/01  

     

MILESTONE COMPLETION REPT:    

CONTRACT 3916 33%-CBD / French 

Quarter Point Repair 

 

B & C 04/20/01 04/10/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3915 33%-CBD / Fr Qtr Point 

Repair and Line Replacement 

 

B & C 05/16/01 

 

04/25/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3915 66%-CBD / French 

Quarter Point Repair and Line Replacement 

 

B & C 05/25/01 05/21/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3916 66%-CBD / French 

Quarter Point Repair 

 

B & C 05/25/01 05/21/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3918 33%-CBD / French 

Quarter Manhole Rehabilitation 

 

B & C 07/06/01 06/22/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3914 66%-CBD / French 

Quarter Sewer Line Cleaning and CCTV 

Inspection 

 

B & C 07/13/01 07/03/01  
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COMMENTS 

     

MILESTONE COMPLETION REPT:    

CONTRACT 3918 66%-CBD / French 

Quarter Manhole Rehabilitation 

 

B & C 07/27/01 07/20/01 

 
 

MILESTONE COMPLETION REPT:  

BEGIN CONSTRUCTION-GENTILLY. 

CONTRACT 3925 Gentilly Point Repairs 

 

D & E 08/13/01 07/27/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3925 33%- Gentilly Area 

Sewer Rehabilitation Point Repairs #1 

 

D & E 11/11/01 10/24/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3926 33%- Gentilly Point 

Repairs #2 

 

D & E 12/07/01 11/30/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3925 66%- Gentilly Area 

Sewer Rehabilitation Point Repairs #1 

 

D & E 12/14/01 11/30/01  

MILESTONE COMPLETION REPT:  

LAKEVIEW CONSTRUCTION 

COMPLETE 

 

A & D 12/13/01 12/13/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3926 66%- Gentilly Point 

Repairs #2 

 

D & E 02/22/02 02/13/02  

MILESTONE COMPLETION REPT:    

CONTRACT 3917  33%: CBD/French 

Quarter Pipe Lining and Point Repairs 

 

B & C 04/26/02 04/15/02  

MILESTONE COMPLETION REPT:    

CONTRACT 3917  66%: CBD/French 

Quarter Pipe Lining and Point Repairs 

 

B & C 05/24/02 05/13/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3929  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #1 

 

 

 

D & E 11/15/02 11/08/02  
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MILESTONE COMPLETION REPT: 

CONTRACT 3930  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #2 

 

D & E 11/15/02 11/08/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3931  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #3 

 

D & E 01/03/03 12/20/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3930  66%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #2 

 

D & E 01/03/03 01/03/03  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION UPTOWN-

CONTRACT 3938: Uptown Cleaning & 

CCTV Inspection 

 

A & B 01/20/03 01/07/03  

MILESTONE COMPLETION REPT: 

CONTRACT 3929  66%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #1 

 

D & E 02/28/03 02/14/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3938: Uptown Cleaning & 

CCTV Inspection 

 

A& B 03/14/03 02/21/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3931: 66% Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #3 

 

D & E 04/04/03 03/20/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3938: 66% Uptown Cleaning 

& CCTV Inspection 

 

A & B 04/18/03 04/07/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3919: 33% CBD / Fr. Qtr 

Sewer Rehabilitation, Point Repair and Line 

Replacement 

 

B & C 04/18/03 04/07/03  
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MILESTONE COMPLETION REPORT: 

CONTRACT 3927: 33% Gentilly Area 

Sewer Rehabilitation Sewer Main 

Replacement #1 

 

D & E 05/16/03 05/06/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3927: 66% 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

 

D & E 06/06/03 06/02/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3801: 33% 

24” Force Main from Pumping Stn 15 

 

A, B, C, D 06/20/03 06/09/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3801: 66% 

24” Force Main from Pumping Stn 15 

 

A, B, C, D 07/11/03 06/27/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3940: 33% 

Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A, B, C, D 07/11/03 07/08/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3928: 33% 

Gentilly Area Sewer Rehabilitation –48” 

Trunk Sewer Rehabilitation 

 

D & E 08/08/03 07/25/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3940: 66% 

Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A, B, C, D 08/08/03 07/30/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3939: 33% 

Gentilly Area Sewer Rehabilitation Main 

Replacement #2 

 

D & E 08/15/03 08/05/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3936: 33% 

Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Replacement #1 

 

D & E 08/22/03 08/18/03  



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-58 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 
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MILESTONE COMPLETION REPORT: 

CONTRACT 3939: 66% 

Gentilly Area Sewer Rehabilitation Main 

Replacement #2 

 

D & E 09/05/03 08/25/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3934: 33% 

Gentilly Area Sewer Rehabilitation Follow-

up Pipe Lining and Repair #1 

 

D & E 09/19/03 09/10/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3936: 66% 

Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Replacement #1 

 

D & E 10/10/03 09/30/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3935: 33% Gentilly Area 

Sewer Rehabilitation, Follow-up Pipe 

Lining and Repair #3 

 

D & E 10/24/03 10/15/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3928: 66% Gentilly Area 

Sewer Rehabilitation-48” Trunk Sewer 

Rehabilitation 

 

D & E 10/31/03 10/15/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3932: 33% Gentilly Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

D & E 10/31/03 10/23/03  

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3937: 33% Gentilly Area 

Sewer Rehabilitation Cleaning, CCTV, and 

Repair #2 

D & E 11/14/03 10/31/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3933: 33% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #2 

 

D & E 11/28/03 11/21/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3941: 33% Uptown Area 

Sewer Rehabilitation, Manhole 

Rehabilitation 

D & E 12/05/03 11/21/03  
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MILESTONE COMPLETION REPORT:  

CONTRACT 3935: 66% Gentilly Area 

Sewer Rehabilitation Follow-up Pipe 

Lining and Repair #2 

 

D & E 12/05/03 11/21/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3943: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #2 

 

A & B 12/12/03 12/08/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3934: 66% Gentilly Area 

Sewer Rehabilitation Follow-up Pipe 

Lining and Repair #1 

 

D & E 12/19/03 12/08/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3932: 66% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #1 

 

D & E 12/26/03 12/22/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3933: 66% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #2 

 

D & E 01/02/04 12/22/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3937: 66% Gentilly Area 

Sewer Rehabilitation Cleaning, CCTV, and 

Repair #2 

D & E 01/02/04 12/22/03  

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3947: 33% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #4 

 

A & B 01/16/04 01/08/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3944: 33% Uptown Area 

Sewer Manhole Replacement  #1 

 

A & B 01/23/04 01/08/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3942: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #1 

A & B 01/23/04 01/12/04  
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MILESTONE COMPLETION REPORT:  

CONTRACT 3945: 33% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #3 

 

A & B 01/30/04 01/23/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3941: 66% Uptown Area 

Sewer Rehabilitation, Manhole 

Rehabilitation 

 

A & B 02/06/04 01/26/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3943: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #2 

 

A & B 02/13/04 02/04/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3947: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #4 

 

A & B 02/20/04 02/04/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3946: 33% Uptown Area 

Sewer Rehabilitation Sewer Main 

Replacement  #2 

A & B 03/26/04 03/15/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3945: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #3 

 

A & B 03/26/04 03/15/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3944: 66% Uptown Area 

Sewer Main Replacement  #1 

 

A & B 04/09/04 03/24/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3920: 33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Point 

Repair 

 

B& C 05/07/04 05/03/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3946: 66% Uptown Area 

Sewer Rehabilitation Sewer Main 

Replacement #2 

 

A & B 05/21/04 05/14/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3949: 33% Uptown Area 

Sewer Rehabilitation – Pipe Lining Repair1 

 

A & B 06/18/04 06/04/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3966: Begin Construction in 

Basin-Ninth Ward Area Sewer 

Rehabilitation-Manhole Rehabilitation #1 

 

D & E 07/12/04 06/21/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3950: 33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #2 

 

A & B 07/02/04 06/24/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3953: 33% Mid-City Sewer 

Rehabilitation-Point Repair #1 

 

A, B, C, D 07/23/04 07/19/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3920- 66% CBD / Fr Quarter 

Phase 2 Pt Repair 

 

B & C 07/30/04 07/22/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3951-33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #3 

 

A & B 08/06/04 08/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3954-33% Mid City Sewer 

Rehabilitation-Sewer Main Replacement #1 

 

A, B, C, D 08/06/04 08/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3954-66% -Mid City Sewer 

Rehabilitation-Sewer Main Replacement #1 

 

A, B, C, D 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3952-33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #4 

 

A & B 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3956-33% Mid-City Area 

Sewer Rehabilitation -Excavated Point 

Repair #2 

A, B, C, D 08/27/04 08/23/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3966-33%  9
TH

 Ward Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

D & E 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3953-66% Mid-City Area 

Sewer Rehabilitation-Point Repair #1 

 

A, B, C, D 11/02/04 08/16/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3956-66% Mid City Area 

Excavated Point Repair #2 

 

A, B, C, D 09/10/04 09/01/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3948-33% Uptown Area 

Sewer Rehabilitation-Sewer Main 

Replacement #3 

 

A & B 09/24/04 09/22/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3966-66%   9
th
 Ward Area 

Sewer Rehabilitation-Manhole 

Replacement #1 

 

D & E 10/01/04 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3951-66% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #3 

 

A & B 10/08/05 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3952-66% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #4 

 

A & B 10/08/04 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3949-66% 

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #1 

A & B 10/22/04 10/19/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3849-33% East Bank Gravity 

Sewer Interconnections 

 

 

 

Citywide 10/29/04 10/19/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3921-33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Pipe 

Lining 

 

B & C 10/29/04 10/21/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3922-33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 

Manhole Rehabilitation 

 

B & C 11/4/04 10/29/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3955-33% Mid City Sewer 

Main Replacement #2 

 

A, B, C, D 11/19/04 11/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3950-66% 

East Bank Gravity Sewer Interconnections 

 

Citywide 11/19/04 11/09/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3921-66% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Pipe 

Lining 

 

B & C 11/26/04 11/22/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3922-66% CBD / French 

Quarter Sewer Rehabilitation Phase 2 

Manhole Rehabilitation 

 

B & C 12/14/04 12/14/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3955-66% Mid City Area 

Sewer Rehabilitation-Sewer Main 

Replacement #2 

 

A, B, C, D 01/07/04 12/27/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3948-66% Uptown Area 

Sewer Rehabilitation-Sewer Main 

Replacement #3 

 

A & B 01/07/04 12/27/04  

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-GENTILLY 

 

D & E 12/27/04 12/30/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3959-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#3 

 

A, B, C, D 01/14/05 01/10/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3949-66% East Bank Gravity 

Inter-Connections 

 

Citywide 01/28/05 01/20/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3959-66% Mid City Area 

Rehabilitation-Sewer Main Rehabilitation 

#3 

 

A, B, C, D 02/11/05 02/03/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3958-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #2 

 

A, B, C, D 03/04/05 02/23/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3859-33% East Bank 

Pumping Stations, Physical Improvements 

#2 

 

Citywide 05/17/05 03/14/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3957-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #1 

 

A, B, C, D 03/21/05 03/17/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3960-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #4 

 

A, B, C, D 04/01/05 03/29/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3961-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #5 

 

A, B, C, D 04/08/05 03/29/05  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION: Carrollton 

Basin 

 

A & B 04/25/05 04/20/05 

 

 

MILESTONE COMPLETION REPORT: 

CONTRACT 3958-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#2 

A, B, C, D 04/29/05 04/20/05 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3957-66%  

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 05/02/05 05/10/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3859-66% East Bank Pumping 

Stations Physical Improvements #3 

 

Citywide 06/03/05 05/23/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3973-33% Carrollton Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

A & B 06/10/05 06/02/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3636-33% CBD Sewer / 

Fiber Pilot Project 

 

B & C 06/27/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3963-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#6 

 

A, B, C, D 07/01/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3964-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#7 

 

A, B, C, D 07/10/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3961-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#5 

 

A, B, C, D 07/01/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3960-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#4 

 

A, B, C, D 07/08/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3962 -33% Mid City Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #2 

 

A, B, C, D 07/15/05 07/08/05  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3973 –66% Carrollton Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #1 

A & B 07/15/05 07/08/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3866-33% East Bank 

Pumping Stations Physical Improvements 

#1 

 

CITYWID

E 

08/03/05 07/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3962 –66% Mid City Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #2 

A, B, C, D 07/29/05 07/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3636-33% CBD Sewer / 

Fiber Pilot Project 

 

B & C 08/16/05 08/05/05  

MILESTONE COMPLETION REPORT:  

CONTRACT 3819-33% New Force Main 

from SPS 20 to SPS 21 

 

A 08/12/05 08/05/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3965 –33% Mid City Area 

Sewer Rehabilitation- Sewer Rehabilitation 

#8 

 

A, B, C, D 08/19/05 08/02/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3866-66% East Bank 

Pumping Stations Physical Improvements 

#1 

 

CITYWID

E 

08/29/05 08/19/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3867-33% East Bank 

Pumping Stations Physical Improvements 

#3 

 

CITYWID

E 

08/30/05 08/19/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3868-33% East Bank 

Pumping Stations Physical Improvements 

#4 

 

CITYWID

E 

08/30/05 08/19/05  

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-CBD / FRENCH 

QUARTER 

B & C 11/13/06  10/26/06  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-UPTOWN 

 

A & B 11/13/06  10/26/06  

MILESTONE COMPLETION REPORT:  

RESUME CONSTRUCTION: MID CITY 

3647-Manhole to manhole sanitary sewer 

main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 09/08/08 08/28/08  

MILESTONE COMPLETION REPORT:  

RESUME CONSTRUCTION: NINTH 

WARD 3647-Manhole to manhole sanitary 

sewer main replacement at various 

locations throughout Orleans Parish 

 

D & E 09/11/08 08/28/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Mid-City)-

:Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A, B, C, D 10/10/08 10/06/08  

MILESTONE COMPLETION REPORT: 

RESUME CONSTRUCTION 

CARROLLTON-CONTRACT 3647  

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

A & B 10/20/08 10/07/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-66%-(Mid-City)-

:Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A, B, C, D 10/17/08 10/14/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Ninth Ward)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

D & E 10/31/08 10/14/08  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Carrollton)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

A & B 11/14/08 11/10/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-66%-(Carrollton)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A & B 12/12/08 12/05/08  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION-NEW 

ORLEANS EAST:  CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 03/16/09 03/06/09  

MILESTONE COMPLETION REPORT: 

CONTRACT 3708-33%- New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 04/17/09 03/27/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3708-New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 04/24/09 04/15/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3974-Lower Ninth 

Ward Area Sewer Rehabilitation-Point 

Repair #1 

 

D & E 

 

06/19/09 06/03/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3971-Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#13 

 

A, B, C, D 06/26/09 06/12/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3970- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#12 

 

 

 

A, B, C, D 07/03/09 06/18/09  
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ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3969- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#11 

 

A, B, C, D 07/03/09 06/18/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3974-Lower Ninth 

Ward Area Sewer Rehabilitation-Point 

Repair #1 

D & E 

 

07/17/09 06/30/09  

     

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3971-Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#13 

 

A, B, C, D 08/14/09 07/31/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3969- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#11 

 

A, B, C, D 08/14/09 07/31/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3970- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#12 

 

A, B, C, D 08/28/09 08/07/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 02/05/10 01/19/10  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 02/19/10 02/12/10  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3982-Lower Ninth 

Ward Area Sewer Rehabilitation-sewer 

Rehabilitation #1 

 

D & E 02/26/10 02/12/10  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3983-Lower Ninth 

Ward Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 03/05/10 02/19/10  
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DESCRIPTION DISTRICT SCHEDULED 
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ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

E 03/19/10 03/03/10  

Paragraph 68     

1ST INSTALLMENT: CIVIL PENALTY 

$500,000 

 

CITYWIDE 07/23/98  07/20/98  

2ND INSTALLMENT: CIVIL PENALTY 

$500,000 + INTEREST 

 

CITYWIDE 07/23/99 07/16/99  

3RD INSTALLMENT: CIVIL PENALTY 

$500,000 + INTEREST 

CITYWIDE 07/23/00 07/13/00 Certificate of Release 

of Judgment Lien: 

7/21/00  

Paragraph 71     

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #1: EPA/ DOJ 

CITYWIDE 07/23/98  07/20/98  

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #2: EPA & DOJ  

 

CITYWIDE 07/23/99 07/16/99  

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #3: EPA & DOJ  

 

CITYWIDE 07/23/00 07/13/00 Certificate of Release 

of Judgment Lien: 

7/21/00 

Paragraph 91     

STIPULATED PENALTY PAID (Fine 

Assessed in EPA Letter 5/24/99) 

  

CITYWIDE 06/23/99  06/11/99 Penalty assessed for 

1998 activity. 

NOTIFICATION OF PAYMENT: 

STIPULATED PENALTY 

 

CITYWIDE 06/23/99  06/11/99  

STIPULATED PENALTY PAID (SWB 

Letter 4/7/00) 

  

CITYWIDE 05/07/00 05/01/00 Penalty assessed for a 

TSS violation 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY  

 

CITYWIDE 05/02/00 05/02/00  

STIPULATED PENALTY PAID (SWB 

Letter 11/15/00) 

  

CITYWIDE 11/15/00 11/15/00 Penalty assessed for 

Unauthorized 

Discharge 
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ACTUAL 
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NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY  

CITYWIDE 11/15/00 11/15/00 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/09/01) 

  

 

 

CITYWIDE 01/12/01 01/09/01 Penalty assessed for 

Unauthorized 

Discharge 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 01/12/01 01/09/01 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 04/6/01) 

  

CITYWIDE 04/14/01 04/6/01 Penalty assessed for 

BOD, TSS 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 04/14/01 04/06/01 Penalty assessed for 

BOD, TSS 

STIPULATED PENALTY PAID (SWB 

Letter 05/10/01) 

  

CITYWIDE 05/15/01 05/10/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 05/15/01 05/10/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

BOD and TSS 

violations 

 

STIPULATED PENALTY PAID (SWB 

Letter 06/25/01) 

  

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

Unauthorized 

Discharge 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 07/16/01) 

  

CITYWIDE 03/16/01 07/16/01 Penalty assessed for 

BOD and TSS 

violations.  Interest 

paid. 
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NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 03/16/01 07/16/01 Penalty assessed for 

BOD and TSS 

violations.  Interest 

paid. 

 

STIPULATED PENALTY PAID (SWB 

Letter 07/18/01) 

CITYWIDE 08/15/01 07/18/01 Penalty assessed for 

BOD and TSS 

violations. 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 08/15/01 07/18/01 Penalty assessed for 

BOD and TSS 

violations.  

 

STIPULATED PENALTY PAID (SWB 

Letter 08/16/01) 

  

CITYWIDE 09/15/01 08/16/01 Penalty assessed for 

TSS violations. 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 09/15/01 08/16/01 Penalty assessed for 

TSS violations.  

STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 11/14/01 10/15/01 Penalty assessed for 

TSS violations 

STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 12/15/01 

 

11/19/01 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 01/11/02 12/17/01 Penalty assessed for 

TSS violations 

STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 02/14/02 01/23/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed for 

BOD, TSS violations 



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-73 

DESCRIPTION DISTRICT SCHEDULED 

DATE 
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NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 03/17/02 03/04/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 04/14/02 03/26/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 05/15/02 

 

04/19/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 05/15/02 04/19/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed for 

BOD violation 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 06/14/02 05/24/02 Penalty assessed for 

BOD violations 

STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 03/17/03 02/18/03 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed for 

TSS violation 

 

NOTIFICATION OF PAYMENT: 

STIPULATED PENALTY 

CITYWIDE 04/16/03 03/18/03 Penalty assessed for 

TSS violation 

STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed for 

BOD violation (late 

notification by 

contractor) 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 04/16/03 03/28/03 Penalty assessed for 

BOD violation (late 

notification by 

contractor) 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-74 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed for 

TSS and BOD 

violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 06/14/03 05/23/03 Penalty assessed for 

TSS and BOD 

violations 

 

STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed for 

Unauthorized 

Discharge 

NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT 

 

CITYWIDE 01/14/05 12/21/04 Penalty assessed for 

TSS violations 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-75 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed for 

TSS violations 

($2500) 

 

NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed for 

TSS violations 

($2500) 

 

STIPULATED PENALTY PAID (SWB 

Letter 09/25/12) 

CITYWIDE 09/25/12 09/18/12 Penalty assessed for 

Non-Compliant 

Discharge ($1000) 

 

NOTIFICATION OF PAYMENT CITYWIDE 09/25/12 09/25/12 Penalty assessed for 

Non-Compliant 

Discharge ($1000) 

 

 

Paragraph 95     

NOTIFICATION OF FORCE MAJUERE: 

HURRICANES LILLI AND KENNA 

 

CITYWIDE 11/29/02 11/18/02 Request relief from 

TSS stipulated 

penalties  

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

 

CITYWIDE 09/08/05 09/06/ 05 Initial Request from 

Most Consent 

Decree Stipulated 

Penalties 

 

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

E 03/06/06  

to 

04/14/06 

04/06/06 Request relief from 

stipulated penalties 

for open cross 

connections 

 

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

D 04/21/06 04/21/06 Request relief from 

stipulated penalties 

for open cross 

connections 

 

Exhibit 6 (SEP)     

SITE ASSESSMENT REPORT 

 

E 05/28/98  05/22/98   

DESIGN PLAN (INCLUDE 

CONTINGENCY PLAN) 

 

E 10/25/98  10/23/98   
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-76 

IMPLEMENTATION: DESIGN PLAN 

 

E 05/02/00 05/02/00  

PROGRESS REVIEW #1 E 06/01/00 06/01/00  

MONITORING REPORT #1 E 07/01/00 06/28/00  

PROGRESS REVIEW #2 E 12/01/00 12/01/00  

MONITORING REPORT #2 E 12/31/00 12/28/00  

PROGRESS REVIEW #3 E 06/01/01 06/01/01  

MONITORING REPORT #3 E 07/01/01 06/01/01  

PROGRESS REVIEW #4 E 06/01/02 05/30/02  

MONITORING REPORT #4 E 07/01/02 05/30/02  

FINAL PROGRESS REVIEW E 04/28/03 04/28/03 

 

 

FINAL   MONITORING REPORT  E 04/28/03 04/28/03  
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