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COMPREHENSIVE COLLECTION SYSTEM REMEDIAL MEASURES 
 

Paragraph 36.  As described in the Whereas Clauses in the Third Modified Consent Decree, the 

Board has met the requirements regarding the reporting schedule for the Collection System 

Evaluation Studies and Remedial Measures Action Plans in all nine basins. 

 

Planning Activities 
 

 The Board has met the requirements for Collection System Evaluation Studies in all nine 

basins, as indicated in Section XV, Paragraph 36, of the MCD. 

 

Design Activities 
 

 Final design activities continued in the South Shore Basin during the first quarter of 2015. 

 

Construction Activities 

 

Paragraph 40.  The End Construction milestone for the Mid-City Basin is July 31, 2023.  

 

 No construction activities in the Mid-City Basin during the first quarter of 2015. 

 

Paragraph 40.  The End Construction milestone for the Ninth Ward Basin is March 31, 2018.   

 

 Construction for Contract No. 3986, Ninth Ward Area Sewer Rehabilitation No. 5, continued 

during the first quarter of 2015. 

 

Paragraph 40.  The End Construction milestone for the Carrollton Basin is October 31, 2025. 

 

 No construction activities in the Carrollton Basin during the first quarter of 2015. 

 

Paragraph 40.  The End Construction milestone for the New Orleans East Basin is October 31, 

2019. 

 

 No construction activities in the New Orleans East Basin during the first quarter of 2015. 

 

Paragraph 40.  The End Construction milestone for the South Shore Basin is October 31, 2021.  

 

 No construction activities in the South Shore Basin during the first quarter of 2015. 
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CROSS CONNECTIONS 
 

Total Retained Cross Connections       89 
 

 Retained Cross Connections inspected and secure    88 

 

 Retained Cross Connections not secured or inspected   0 

 

 Retained Cross Connection Permanently Sealed and Eliminated  1 

July 14, 2010 

 

Cross Connections Discovered       0 

 

 Cross Connections discovered      0 

 

 Cross Connections sealed       0 

 

Cross Connections Opened                                            0 
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PROGRESS OF ESSA REPAIRS 
 

Inspection Work Accomplished 

 

 Through the first quarter of 2015, the Board has identified five thousand, seven hundred 

ninety-nine (5,799) ESSA defects as follows:  

 

 Lakeview Basin    1,366 

 CBD             0 

 Gentilly Basin     1,584 

 Uptown Basin     1,651 

 Mid-City Basin       158  

 Ninth Ward Basin       598 

 Carrollton Basin       321 

 New Orleans East Basin        94 

 South Shore Basin           27 

 

Total      5,799 

 

The number of work orders identified for each basin may fluctuate each quarter. In some cases, 

the Board will cancel several point repair work orders on a single line segment to opt for full line 

replacement. Therefore, the number of work orders for a particular area may sometimes decrease 

in quantity from a previous quarter. However, all identified defects are being addressed.  

 

Construction Work Accomplished 

 

 Through the first quarter of 2015, the Board has completed repairs for 5,128 identified 

defects. 

 

A complete list of the identified defects, including the status of repairs, can be found at 

Appendix C. 
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PRIVATE PROPERTY SEWER EVENTS 
 

Work Accomplished 
 

 During the first quarter of 2015, the Board completed the following tasks relating 

to sewer events on private property: 

 

Number of letters issued advising property owner of defect 

(requires owner to contract plumbing within 30 days of letter) 

 

385  

Numbers of letters issued after initial 30-day period 

(requires owner to call plumbing with 10 days of letter) 

 

0 

Number of accounts where work order was sent for water 

disconnection 

 

0 
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OPERATION AND MAINTENANCE OF THE FLUIDIZED BED 

INCINERATOR 
 

Work Accomplished 

 

 The supplemental report on the operation and maintenance of the Fluidized Bed 

Incinerator (Appendix D, Sections 1-5) addresses the items specific to the Third Modified 

Consent Decree, Paragraph 56c: 

 

1. Periodic Inspection of Monitoring Devices 

2. Periodic Calibration of Monitoring Devices 

3. Inspection of the Wet Scrubber 

4. Verification of Operation in Accordance with the Approved O&M Plan 

5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  

 

We hereby verify that the operation and maintenance of the Fluid Bed Incinerator (FBI) 

was in accordance with the FBI’s O&M Plan. 

 

The Fluid Bed Incinerator was out of service March 7, 2015 to March 31, 2015 due to 

rehabilitative repairs to the dome. During this period, all sludge was transported to the landfill 

for disposal. 
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EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 

Work Accomplished 
 

 On January 8, 2015, February 26, 2015 and March 12, 2015, the Environmental Affairs 

Department attended the Orleans Parish Water Quality Task Force meetings which were 

held in conjunction with the Orleans Parish MS4 Co-permittee meeting.  A Department 

of Environmental Quality representative attended the January 8, 2015 and February 26, 

2015 meeting, but no one from LDEQ was present at the March 12, 2015 meeting.   

 

 On January 8, 2015 and February 26, 2015, the joint meetings included a discussion of 

the current TMDL requirements for Fecal Coliform Bacteria and Dissolved Oxygen.  The 

Department of Environmental Quality was present for both meetings and participated in 

the discussion.  LDEQ concurred with the Environmental Affair Department’s approach 

to sample storm water drainage systems to determine baseline for these two parameters, 

document compliance of TMDL standards and to investigate possibility of illicit 

discharges when TMDL standards were not met.  Further discussion included the validity 

of TMDL water quality standard for Dissolved Oxygen and the process needed to request 

LDEQ to review TMDL standards for Orleans Parish.   

 

 On March 20, 2015, two employees of the Environmental Affairs Department attended 

the LA Solid Waste Conference in Lafayette, Louisiana.  Chuck Berger, LDEQ TMDL 

lead advisor on water quality monitoring and TMDL development spoke about changes 

in the TMDL program.  His presentation highlighted the engagement of water protection 

organizations like Lake Pontchartrain Basis Foundation to support water pollution control 

efforts.  Currently, SWBNO coordinates the testing of storm water outfalls to Lake 

Pontchartrain with LPBF.  Mr. Berger also discussed LDEQ’s plan to revise TMDL 

standards in certain watersheds.  Orleans Parish was one of the watersheds discussed for 

possible revision.    Data being collected by SWBNO and LPBF will be used to 

determine revised TMDL water quality standards for Orleans Parish.  

 

 During the course of the meetings with LDEQ and other stakeholder attendees, no 

concerns were identified concerning the consistency of the RMAP work with the 

requirements of the TMDLs or the Board’s MS4 discharge permit.  Nor did the Board 

identify any such concerns during its internal review of the requirements of the TMDLs 

and MS4 discharge permit during the First Quarter 2015. 
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GREEN INFRASTRUCTURE  
 

 As required, the Board submitted its Green Infrastructure Plan on April 24, 2014 to the 

EPA. 

 

 A request for proposals was issued in January 2014 and all proposals due back to the 

Board by March 2014 for consideration.  

 

 As noted in the Board’s Green Infrastructure Plan, the Board has identified and selected 

projects that embody the principles of living with water, implemented projects that 

comply with green infrastructure design criteria, developed partnerships to implement a 

regional approach to green infrastructure, developed community outreach programs to 

provide education on green infrastructure practices, and included performance 

measurements, including monitoring of water quality, to help evaluate the siting and 

selection of future proposed green infrastructure projects.  

 

 A table detailing green infrastructure projects can be found as Appendix E.   
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SEWERAGE & WATER BOARD OF NEW ORLEANS/ 

CITY OF NEW ORLEANS COORDINATION  
 

Work Accomplished 

 

 During the first quarter of 2015, the Board and the City of New Orleans Department of 

Public Works (DPW) had seventy (70) total projects.  Of these 70 projects, five (5) were 

completed, two (2) were in the bid/award stage, seven (7) were in the construction stage 

and fifty-six (56) were in the design stage.   

 

 The total estimated construction funding for all seventy (70) projects was 

$345,859,565.43. This includes $202,866,109.16 from the City of New Orleans 

Department of Public Works and $142,993,456.27 from the Sewerage & Water Board of 

New Orleans.  Design and other program costs are over and above the funding listed 

above. 

 

 See Appendix E for detailed project information.  
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THIRD MODIFIED CONSENT DECREE ACCOMPLISHMENTS 
 

During the first quarter of 2015, the following actions occurred under the Third Modified 

Consent Decree: 

 

Work Accomplished 

 

 Paragraph 56 

 

Quarterly Report Submission 

District:   Citywide 

Scheduled Date:  2/1/15 

Actual Date:   1/27/15 

 

 Paragraph 57 

 

Annual Report Submission 

District:   Citywide 

Scheduled Date:  3/1/15 

Actual Date:   2/27/15 

 

 Paragraph 58 

 

Notice of 25% Milestone Completion – Ninth Ward Basin  

Scheduled Date:  4/6/15 

Actual Date:   3/27/15 

 

Notice of 25% Milestone Completion – Contract 3986 

Scheduled Date:  4/6/15 

Actual Date:   3/27/15 
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THIRD MODIFIED CONSENT DECREE SECTION XV,  

PARAGRAPHS 36-46 

CLEAN WATER ACT REMEDIAL MEASURES:   

COMPREHENSIVE COLLECTION SYSTEM REMEDIAL PROGRAM 
 

Paragraph 36.  This is an introduction to the requirements of Section XV. Any actions required 

are detailed in later paragraphs of this Section. 

 

Paragraphs 39, 40, 41 and 41A. These paragraphs describe the schedule for implementation of 

the RMAPs. These paragraphs describe the requirements to submit interim milestone dates for 

construction contracts in each basin, and to submit estimated quarterly basin milestones for the 

Carrollton, South Shore and Mid City basins. Table 1-1 summarizes these requirements and the 

progress to date. Each basin has multiple construction contracts associated with implementation 

of its RMAP. The Actual Begin Construction Date shown in Table 1-1 is the date that the first 

construction contract began. The Actual End Construction Date is the date that all RMAP 

construction in the basin is completed and progress to date. The individual contracts within each 

basin are summarized in Appendix A, which also includes interim construction contract 

milestone dates. 

 

Table 1-1 

RMAP IMPLEMENTATION SCHEDULE 

Basin/ 

Phase 

Milestone to 

Begin 

Construction 

Milestone to 

Resume 

Construction 

Actual 

Begin/Resume 

Construction 

Date 

Milestone to 

End 

Construction 

Actual End 

Construction 

Date 

Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001 

Central 

Business 

District/FQ 

1/1/2001 N/A 10/30/2000 11/01/2006 10/23/2006 

Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004 

Uptown 1/1/2003 N/A 12/30/2002 11/01/2006 10/23/2006 

Mid-City N/A 11/15/2008 8/18/2008 7/31/2023   

Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2018   

Carrollton N/A 11/15/2008 9/29/2008 10/31/2025   

New 

Orleans East 
4/1/2009 N/A 2/23/2009 10/31/2019   

South Shore 4/1/2010 N/A 12/21/2009 10/31/2021   
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The following Table 1-2 reflects the Interim Milestones established per Paragraph 41A of the 

Third Modified Consent Decree for the Ninth Ward, New Orleans East, Carrollton, South Shore 

and Mid City basins. 

Table 1-2 

INTERIM MILESTONES*  

Basin/ 

Phase 

25% Basin 

Completion 

Milestone 

Actual 25% 

Basin 

Completion 

Milestone 

50% Basin 

Completion 

Milestone 

Actual 50% 

Basin 

Completion 

Milestone 

75% Basin 

Completion 

Milestone 

Actual 75% 

Basin 

Completion 

Milestone 

Ninth Ward 11/11/2016 03/16/15 TBD  TBD  

New 

Orleans East 
10/17/2017  TBD  TBD  

Carrollton 05/23/2020  TBD  TBD  

South Shore 03/17/2021  TBD  TBD 
 

Mid City 08/17/2021  TBD  TBD 
 

 

* Basin interim milestones will be identified in compliance with the requirements set 

forth in Paragraph 41A of the Third Modified Consent Decree. 

 

Work Accomplished 

Lakeview Basin 

 

 All work in the Lakeview Basin as described in and included in the Lakeview Remedial 

Measures Action Plan has been completed.   

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Central Business District/French Quarter Basin (CBD/FQ) 

 

 All work in the CBD/FQ Basin as described in and included in the CBD/FQ Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Gentilly Basin 

 

 All work in the Gentilly Basin as described in and included in the Gentilly Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Uptown Basin 

 

 All work in the Uptown Basin as described in and included in the Uptown Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 
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Mid-City Basin 

 

Paragraph 40.  The End Construction milestone for the Mid-City Basin is July 31, 2023. 

 

 No construction activities in the Mid-City Basin during the first quarter of 2015. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Ninth Ward Basin 

 

Paragraph 40.  The End Construction milestone for the Ninth Ward Basin is March 31, 2018. 

 

 Construction for Contract No. 3986, Ninth Ward Area Sewer Rehabilitation No. 5, 

continued during the first quarter of 2015. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Carrollton Basin 

 

Paragraph 40.  The End Construction milestone for the Carrollton Basin is October 31, 2025.  

 

 No construction activities in the Carrollton Basin during the first quarter of 2015. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

New Orleans East Basin 

 

Paragraph 40.  The End Construction milestone for the New Orleans East Basin is October 31, 

2019. 

 

 No construction activities in the New Orleans East Basin during the first quarter of 2015. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

South Shore Basin 

 

Paragraph 40.  The End Construction milestone for the South Shore Basin is October 31, 2021.  

 

 Final design activities continued in the South Shore Basin during the first quarter of 

2015. 

 No construction activities in the South Shore Basin during the first quarter of 2015. 

 See Appendix A for details on the sewer rehabilitation contracts. 
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THIRD MODIFIED CONSENT DECREE SECTION XI,  

PARAGRAPHS 22 – 25  

CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 
 

Paragraph 22. Per Paragraph 22 of the Third Modified Consent Decree, the Board has certified 

that it has conducted a thorough inspection of all known cross connections and that all known 

cross connections not provided for in Modified Exhibit 14 have been permanently sealed.  

 

 Work Accomplished 

 

 The Board has satisfied all of the requirements relative to Paragraph 22 

 

Paragraph 23.  Per Paragraph 23 of the Third Modified Consent Decree, the Board is required 

to permanently seal or eliminate any cross connection identified subsequent to the lodging of the 

Third Modified Consent Decree within thirty (30) days of identification. 

 

 Work Accomplished 

 

 During the first quarter of 2015, the Board identified no new Cross Connection. 

 

Paragraph 24.  Per Paragraph 24 of the Third Modified Consent Decree, Cross Connection 

requirements are as follows: 

 

(a) Wherever there is a physical connection between the sanitary sewer and the storm 

drainage system, there shall be a physical barrier to prevent any transfer between the two 

systems (i.e. a valve or gate) which shall be closed and secured; 

 

(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that 

there is no use of the cross connection by unauthorized individuals; 

 

(c) The Board shall inspect the valves in the method and frequency set forth in the Cross 

Connection Security Plan, to assure that they are closed and that they have not been 

opened; and  

 

(d) The Board shall report to the EPA all instances in which the valve or gate is opened in 

accordance with Paragraph 56(b). 

 

 

Work Accomplished 

 

 During the first quarter of 2015, the Board complied with the Cross Connection 

Security Plan, Original Exhibit 12. 
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 During the first quarter of 2015, the Board inspected eighty-nine (89) of the eighty 

nine (89) Cross Connections contained in Modified Exhibit 14.  One sealed retained 

cross connection was eliminated in a prior quarter. 

 The “Retained Cross Connection Report” form contained in the Cross Connection 

Security Plan was used to record these inspections.  Information on the Retained 

Cross Connections inspected is contained in Appendix B. 

 

 Total Retained Cross Connections       89 
 

 Retained Cross Connections inspected and secure    88 

 

 Retained Cross connections not secured or inspected      0 

 

 Retained Cross Connection Permanently Sealed and Eliminated     1 

July 14, 2010 

 

 Cross Connections Discovered         0 

 

 Cross Connections discovered         0 

 

 Cross Connections sealed          0 

 

 Cross Connections Opened                                              0 

 

 

Paragraph 25.  Per Paragraph 25 of the Third Modified Consent Decree, any use of a cross 

connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a 

violation of the Clean Water Act and of the Modified Consent Decree. 

 

Work Accomplished 
 

 During the first quarter of 2015, the Board did not utilize any Cross Connections. 
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THIRD MODIFIED CONSENT DECREE SECTION XV,  

PARAGRAPH 37; SECTION XIX, PARAGRAPH 56a 

EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 
 

Paragraph 37. Per Paragraph 37 of the Third Modified Consent Decree, following completion 

of repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related 

damages in the portion of the collection system served by that pump station.  

 

Paragraph 56a.  Per Paragraph 56a of the Third Modified Consent Decree, the Board shall 

report the progress of ESSA repairs in its quarterly report.   

 

Progress of ESSA Repairs 
 

Inspection Work Accomplished 

 

 Through the first quarter of 2015, the Board has identified five thousand, seven hundred 

ninety-nine (5,799) ESSA defects as follows:  

 

 Lakeview Basin    1,366 

 CBD             0 

 Gentilly Basin     1,584 

 Uptown Basin     1,651 

 Mid-City Basin       158  

 Ninth Ward Basin       598 

 Carrollton Basin       321 

 New Orleans East Basin        94 

 South Shore Basin           27 

 

Total      5,799 

 

The number of work orders identified for each basin may fluctuate each quarter. In some cases, 

the Board will cancel several point repair work orders on a single line segment to opt for full line 

replacement. Therefore, the number of work orders for a particular area may sometimes decrease 

in quantity from a previous quarter. However, all identified defects are being addressed.  

 

Construction Work Accomplished 

 

 Through the first quarter of 2015, the Board has completed repairs for 5,128 identified 

defects. 

 

A complete list of the identified defects, including the status of repairs, can be found at 

Appendix C. 
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THIRD MODIFIED CONSENT DECREE SECTION XIX,  

PARAGRAPH 56d 
 

Paragraph 56d. Per Paragraph 56d of the Third Modified Consent Decree, the Board shall 

report any information regarding private property sewer overflow events; to the extent such 

events are known by the Board, as well as any information known by the Board as to how such 

events were resolved by the property owner.  

 

Work Accomplished 

 

 During the first quarter of 2015, the Board completed the following tasks relating to 

sewer events on private property: 

 

Number of letters issued advising property owner of defect 

(requires owner to contract plumbing within 30 days of letter) 

 

385 

Numbers of letters issued after initial 30-day period 

(requires owner to call plumbing with 10 days of letter) 

 

0 

Number of accounts where work order was sent for water 

disconnection 

 

0 
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THIRD MODIFIED CONSENT DECREE SECTION VIII,  

PARAGRAPH 15  

CLEAN AIR ACT REMEDIAL MEASURES 
 

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per 

the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant, 

Modified Exhibit 1 of the Third Modified Consent Decree.  This paragraph also requires the 

Board to comply with the requirements of the Incinerator Plan and submit reports as required by 

Paragraph 56(c) to document proper compliance with the Incinerator Plan. 

 

Work Accomplished 

 

 The Board contracts with Veolia Water North America Operating Services, LLC to 

operate the East Bank Sewage Treatment Plant. On the introduction page of Appendix D, 

the Board has provided a letter from Veolia confirming compliance with this 

requirement. 

 

Paragraph 56(c).  This paragraph requires that the quarterly report contain information 

related to the following four areas: 

 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 

 2. Periodic Inspections of Monitoring Devices 

 3. Dates of Calibration of Monitoring Devices 

4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.  

(also required in Paragraph 15; see above) 

 

 A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater 

Treatment Facility” is located in Appendix D, Sections 1–5. This report is prepared by 

Veolia Water Company. 

 

The Fluid Bed Incinerator was out of service March 7, 2015 to March 31, 2015 due to 

rehabilitative repairs to the dome. During this period, all sludge was transported to the landfill 

for disposal. 
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THIRD MODIFIED CONSENT DECREE SECTION XXVII,  

PARAGRAPH 102  

EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 

Paragraph 102. This paragraph requires the Board to consult with EPA and LDEQ to ensure, to 

the maximum extent possible, that the RMAP work is consistent with the requirements of the 

Total Maximum Daily Loads (TMDLs) for Fecal Coliform Bacteria and Dissolved Oxygen for 

Selected Subsegments in the Lake Pontchartrain Basin and the Board’s MS4 (Municipal Separate 

Storm Sewer System) discharge permit. The Board will include a summary and description of 

any such discussions in its Quarterly and Annual Reports.  

 

Work Accomplished 

 

 On January 8, 2015, February 26, 2015 and March 12, 2015, the Environmental Affairs 

Department attended the Orleans Parish Water Quality Task Force meetings which were 

held in conjunction with the Orleans Parish MS4 Co-permittee meeting.  A Department 

of Environmental Quality representative attended the January 8, 2015 and February 26, 

2015 meeting, but no one from LDEQ was present at the March 12, 2015 meeting.   

 

 On January 8, 2015 and February 26, 2015, the joint meetings included a discussion of 

the current TMDL requirements for Fecal Coliform Bacteria and Dissolved Oxygen.  The 

Department of Environmental Quality was present for both meetings and participated in 

the discussion.  LDEQ concurred with the Environmental Affair Department’s approach 

to sample stormwater drainage systems to determine baseline for these two parameters, 

document compliance of TMDL standards and to investigate possibility of illicit 

discharges when TMDL standards were not met.  Further discussion included the validity 

of TMDL water quality standard for Dissolved Oxygen and the process needed to request 

LDEQ to review TMDL standards for Orleans Parish.   

 

 On March 20, 2015, two employees of the Environmental Affairs Department attended 

the LA Solid Waste Conference in Lafayette, Louisiana.  Chuck Berger, LDEQ TMDL 

lead advisor on water quality monitoring and TMDL development spoke about changes 

in the TMDL program.  His presentation highlighted the engagement of water protection 

organizations like Lake Pontchartrain Basis Foundation to support water pollution control 

efforts.  Currently, SWBNO coordinates the testing of stormwater outfalls to Lake 

Pontchartrain with LPBF.  Mr. Berger also discussed LDEQ’s plan to revise TMDL 

standards in certain watersheds.  Orleans Parish was one of the watersheds discussed for 

possible revision.  Data being collected by SWBNO and LPBF will be used to determine 

revised TMDL water quality standards for Orleans Parish.  
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 During the course of the meetings with LDEQ and other stakeholder attendees, no 

concerns were identified concerning the consistency of the RMAP work with the 

requirements of the TMDLs or the Board’s MS4 discharge permit.  Nor did the Board 

identify any such concerns during its internal review of the requirements of the TMDLs 

and MS4 discharge permit during the First Quarter 2015. 
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THIRD MODIFIED CONSENT DECREE SECTION XXVII 

PARAGRAPH 100 

Paragraph 100: Requires the Board to quarterly and annually report a summary of any green 

infrastructure activities undertaken pursuant to paragraph 100 and the plan developed under it.  

 

Work Accomplished 

 

 As required, the Board submitted its Green Infrastructure Plan on April 24, 2014 to the 

EPA. 

 

 A request for proposals was issued in January 2014 and all proposals were due back to 

the Board by March 2014 for consideration.  

 

 As noted in the Board’s Green Infrastructure Plan, the Board has identified and selected 

projects that embody the principles of living with water, implemented projects that 

comply with green infrastructure design criteria, developed partnerships to implement a 

regional approach to green infrastructure, developed community outreach programs to 

provide education on green infrastructure practices, and included performance 

measurements, including monitoring of water quality, to help evaluate the siting and 

selection of future proposed green infrastructure projects.  

 

 A table detailing green infrastructure projects can be found as Appendix E.   
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THIRD MODIFIED CONSENT DECREE SECTION XIX,  

PARAGRAPH 59  

SEWERAGE & WATER BOARD OF NEW ORLEANS/ 

CITY OF NEW ORLEANS COORDINATION 
 

Paragraph 59. This paragraph requires the Board to summarize the Board and City’s 

coordination efforts and work progress, including a summary of significant coordination efforts 

undertaken during the reporting period and a chart depicting those efforts.  The chart shall 

identify each project (contract) on which the Board and City are coordinating or at the time of 

submitting the report, reasonably expect to coordinate, the estimated budget for each entity’s 

share of the work (including the expenditure of federal funding that the Board and City 

reasonably expect to make at the time of submitting the report), the current status of that 

coordinated work, and the estimated and actual date for design completion, contract advertising, 

notice to proceed, and construction completion. With respect to the summaries and information 

reported under this paragraph 59, all parties understand that the amounts and dates of anticipated 

federal funding expenditures regularly change, that the reported information reflects what is 

anticipated at the time the Board submits it, and that the information is likely to change between 

each report.  

 

Work Accomplished 

 

 During the first quarter of 2015, the Board and the City of New Orleans Department of 

Public Works (DPW) had seventy (70) total projects.  Of these 70 projects, five (5) were 

completed, two (2) were in the bid/award stage, seven (7) were in the construction stage 

and fifty-six (56) were in the design stage.   

 

 The total estimated construction funding for all seventy (70) projects was 

$345,859,565.43. This includes $202,866,109.16 from the City of New Orleans 

Department of Public Works and $142,993,456.27 from the Sewerage & Water Board of 

New Orleans.  Design and other program costs are over and above the funding listed 

above. 

 

 See Appendix E for detailed project information.  
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Table A-1a 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 
 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Lakeview 

Districts: 

 A & D 

3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 

3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 

3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 

3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 

3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 

3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 

3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 

3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 

3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 

CBD/FQ 

Districts: 

B & C 

3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 

3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 

3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 

3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 

3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 

3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 

3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 

3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 

3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 

3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 

Gentilly 

Districts: 

D & E 
 

3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 

3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 

3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 

3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 
 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Gentilly 

Districts: 

D & E 

(continued) 
 

3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 

3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 

3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 

3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 

3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 

3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 

3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 

3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 

3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 

3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 

Uptown 

Districts: 

A & B 

3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 

3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 

3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 

3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 

3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 

3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 

3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 

3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 

3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 

3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 

3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 

3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 

3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 

 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Mid-City 

Districts: 

A, B, C, D 

(continued) 

3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 

3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 

3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 

3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 

3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 

3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 

3958* 11/15/04A 02/11/05A 04/08/05A 04/30/07A 

3959* 11/15/04A 12/24/04A 01/21/05A 08/18/06A 

3960*
 

12/06/04A 03/11/05A 06/17/05A 08/31/09A 

3961* 01/24/05A 03/18/05A 06/10/05A 08/18/06A 

3962* 05/30/05A 06/24/05A 07/08/05A 08/18/06A 

3963* 05/09/05A 06/10/05A 07/22/05A 08/18/06A 

3964* 04/25/05A 06/10/05A N/A
 

08/18/06A 

3965* 06/20/05A 07/29/05A N/A
 

08/18/06A 

3967*
 

08/15/05A N/A N/A 07/14/10A 

3968* 08/22/05A N/A
 

N/A
 

08/18/06A 

3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 

3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 

3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 

3647 

W.O. 12632 

W.O. 12633 

W.O. 12634 

08/18/08A 09/19/08A 09/26/08A 06/03/09A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 

 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Lower Ninth 

Ward 

Districts: 

C, D, E 

(continued) 

3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 

3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 

3647 

W.O. 12623 

W.O. 13640 

W.O. 13642 

08/21/08A 10/10/08A 10/24/08A 12/29/08A 

3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A 

3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A 

3984** 10/31/11A 01/13/12A 03/28/12A 01/30/13A 

3985** 12/05/11A 02/03/12A 04/02/12A 12/28/12A 

3989** 05/07/12A 07/03/12A 9/13/12A 09/04/13A 

Carrollton 

Districts: 

A & B 

 

3973* 04/04/05A 05/20/05A 06/24/05A 08/18/06A 

3647 

W.O. 12636 

W.O. 12637 

W.O. 12638 

09/29/08A 10/24/08A 11/21/08A 05/21/09A 

3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A 

New Orleans 

East District:  

E 

3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A 

South Shore 

District: 

D & E 

3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A 
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* Remaining rehabilitation scope will be addressed in future construction contracts. 

**Contract 3984, 3985 and 3989 were funded by a $9 million grant that the SWB obtained through the 

Louisiana Department of Environmental Quality. Better than expected prices were obtained through the 

traditional competitive bidding process, resulting in $1 million in grant money that was not committed to 

contracts. After the Original Scope of work was completed, prior to the end construction dates; rather than 

take the time to assemble, route, advertise and award a fourth contract, a decision was made to add 

additional time and work to the existing contracts at the prices submitted through the competitive process. 

This resulted in additional sewer repairs completed in an expedited manner and in compliance with all 

grant provisions. 

 

Table A-1b 
Summary of Individual Rehabilitation Construction Contracts with 3 Interim Milestones 

 

 

Basin 

 

Contract 

No. 

Construction Dates 

Start 
25% 

Completion 

50% 

Completion 

75% 

Completion 
End 

Lower 

Ninth 

Ward 

Districts: 

C, D, E 

3986 11/03/14A 03/16/15A 01/10/16P 05/24/16P 10/06/16P 

 

The dates listed in Table A-1a and Table A-1b reflect the dates provided in the detailed contract 

descriptions on the following pages.  The start date is the notice to proceed date.  The end date is the date 

of final construction completion.  The “Projected” (P) dates reflect the start date and the interim 

completion dates provided in the letter to EPA and the projected completion date for each contract.  The 

“Actual” (A) dates reflect those which have actually occurred.  Dates in italics have changed from the 

previous report. 
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Service Area:  Lakeview Council Districts:  A & D  

Contract Number:  3900  Contract Name:  East Lakeview Area 

Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 

 
Original Contract Duration (calendar days):  180 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  

Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 

cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 

dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 

 
  
 Design Dates 

 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 

 

 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 180   04/30/99 

Change Order No. 1 +63   07/02/99 

Change Order No. 2 +28   07/30/99 

   

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 

Rehabilitation – Cleaning and                          

CCTV Inspection  

                                                                                        

Original Contract Duration (calendar days):  150 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 

existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 

flooding, and flow control.  The line segments to be inspected under this contract are scattered 

throughout the Lakeview Basin service area. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original   150 03/17/99 

Change Order No. 1 +147 08/12/99 

   

 

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903  Contract Name:  East Lakeview Area 

Sewer Rehabilitation – Phase 2 Pipe 

Repair No. 1 

 

Original Contract Duration (calendar days):  240 

Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 

diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 

and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 

restoration and sewer flow control.  The work sites for this contract are primarily east of the 

Orleans Avenue Canal. 

 

 

Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              

 

 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 240 12/14/00 

Change Order No. 1     0 12/14/00 

Change Order No. 2 +60   02/11/01 

Change Order No. 3 +40   03/23/01 

 

The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001). 
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Service Area:  Lakeview                                              Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 

Sewer Rehabilitation – Phase 1 Pipe 

Lining and Replacement                    
                                                        

Original Contract Duration (calendar days):  250 

Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 

approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 

diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 

replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 

removals.  The contract also provides for restoration and sewer flow control.  The work sites for 

this contract are primarily west of the Orleans Avenue Canal. 

 

 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 

 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original   250 01/07/00 

Change Order No. 1  +75 03/22/00 

Change Order No. 2 +100 06/30/00 

   

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   

Rehabilitation – Phase 2 Pipe Repairs and 

Replacement No. 1 

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 

30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 

feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 

linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 

point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 

labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 

Pontchartrain, the 17
th

 Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 

Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 

replacement are in the adjacent area known as East Lakeview. 

 

  

 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

  330 

+121 

    -9 

08/01/01 

11/30/01 

11/21/01 

The contract was granted final acceptance on April 24, 2002 (Resolution No.     R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 

Sewer   Rehabilitation – Phase 1 Pipe 

Lining and Replacement 

                                                                                   
Original Contract Duration (calendar days):  180 

Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 

lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 

diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 

replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 

removals.  The contract also provides for restoration and sewer flow control.  The work sites for 

this contract are primarily east of the Orleans Avenue Canal. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 180 10/29/99 

Change Order No. 1 +89  01/26/00 
 

The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  

(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  

 Rehabilitation 

 

Original Contract Duration (calendar days):  210 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  

Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 

cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 

dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 

   

 
          Construction Dates (Projected)                       Construction Dates (Actual) 

 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 210 02/17/00 

Change Order No. 1 +21 03/09/00 

Change Order No. 2 +15 03/24/00 

   
 

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 

Sewer Rehabilitation – Phase 2 Pipe 

Repairs and Replacement 

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 

24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 

feet of existing sewer service lateral replacement, 117 external point repairs, approximately 

6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 

internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 

tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 

17
th

 Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 

 

 

 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 

 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 330  10/02/01 

Change Order No. 1     0  10/02/01 

Change Order No. 2     0  10/02/01 

Change Order No. 3 +50  11/21/01 

The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  

(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 

Lining and Repairs                                                                          
 

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 

approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 

diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 

service connection repairs by short length service lateral lining or excavation.  The contract also 

provides for restoration and sewer flow control.  The work sites for this contract are primarily 

east of the Orleans Avenue Canal. 

 

 

 

Design Dates 
 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 300 05/20/01 

Change Order No. 1 +25 06/15/01 

The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 

French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   

                                                             

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 

linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 

linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 

CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 

east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 

north. 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  330 

+276 

09/25/01 

06/28/02 

 

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    

                                                               Replacement 

 

 

Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 

line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 

labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 

Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 

Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+87 

    08/05/01 

    10/31/01 

 

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-17 

Service Area:  Central Business District/   Council Districts:  B & C 

French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 

 

                                                                                                                              
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 

line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 

project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 

River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+87 

    08/05/01 

    10/31/01 

 

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 

                                                               Point Repair 

 

 

Original Contract Duration (calendar days):  240 

Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-

in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 

protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 

tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 

north. 

  

 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 

 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

240 

+21 

10/16/02 

 11/05/02 
 

The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003). 
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Service Area:  Central Business District/                     Council Districts:  B & C 

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3918          Rehabilitation – Phase 1 Manhole   

                                                                     Rehabilitation 
  
Original Contract Duration (calendar days):  150 

Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 

including sewer flow control, labor, equipment, tools and materials.  The project is located in 

Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 

Third Street to the west, and Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 

 End Date: 11/08/01 End Date:     10/19/01 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

150 

+37 

09/12/01 

10/19/01 

 

This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002). 
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RMAP Implementation 

MWH PAGE A-20 

Service Area:  Central Business District/           Council Districts:  B & C 

French Quarter                                          Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                                                                                                                                               

 Pipe Replacement No. 1 
  

 
Original Contract Duration (calendar days):  270 

Description of Work: 

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 

or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 

feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 

by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 

and Claiborne Avenue to the north. 
 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    

 End Date:                        10/14/03   End Date:     01/11/04  

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+90 

10/14/03 

01/11/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 

French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 

   

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 

service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 

located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 

south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 

 End Date:               10/13/04 End Date:     05/08/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+285 

07/27/04 

05/08/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 

French Quarter      Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    

   

                                                                                                    

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 

point repairs, service lateral reinstatements, and service lateral replacements.  The project is 

located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 

south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 

 End Date:                                  02/12/05 End Date:      07/29/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+41 

05/14/05 

06/24/05 

 

The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005). 
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Service Area:  Central Business District/                     Council Districts:  B & C 

French Quarter                                     Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3922 Rehabilitation – Phase 2 Manhole  

 Rehabilitation                                                                             
  

 
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of rehabilitation of manholes, including manhole frame and cover 

replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 

liners, inflow dish installations, and temporary and final restoration.  The project is located in 

Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 

Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 

 End Date:                     03/19/05 End Date:                03/12/05       

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

180 

+29 

02/11/05 

03/12/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  

French Quarter  Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 

                                                                                                                                                                                    

  
Original Contract Duration (calendar days):  150 

Description of Work:  

The work generally consists of sewer line replacement with simultaneous fiber optic conduit 

installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 

rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 

within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 

south, Claiborne Avenue to the west, and Common Street to the north.  

 

 

 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        

 End Date:                               09/07/05             End Date:               10/11/06         

    

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

150 

              +392 

09/14/05 

10/11/06 

 

The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 

  Rehabilitation – Point Repair No. 1  

       

 
Original Contract Duration (calendar days):  230 

Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 

linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 

north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 

and Florida Avenue to the south. 

 

 

 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

230 

+28 

03/09/02 

04/06/02 

 

The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-26 

Service Area:  Gentilly                                           Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      

    Rehabilitation – Point Repair No. 2  

    

    
Original Contract Duration (calendar days):  230 

Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 

linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 

north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 

west. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

230 

+41 

05/18/02 

06/28/02 

 

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3927    Contract Name:  Gentilly Area Sewer 

 Rehabilitation – Pipe Replacement No. 1 

and No. 2  

 

       
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 

service connections, and approximately 1,028 linear feet of lateral replacements; including 

temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 

project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 

Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    

 

 

 

 

 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 

Rehabilitation  Spain Street/Clematis 

Avenue 48-inch Trunk Sewer 

Rehabilitation                                                                                                                                

 

 
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-

lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 

bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 

and Florida Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+42 

12/15/03 

01/25/04 

 

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3929  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Pipe Repair and Lining 

No. 1 

     

  

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 

repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 

rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 

Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 

Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+33 

06/07/03 

07/10/03 
 

The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-30 

Service Area:  Gentilly                              Council Districts:  D & E 

Contract Number:  3930  Contract Name:  Gentilly Area Sewer 

  Rehabilitation – Pipe Lining and Repairs  

 No. 2   

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 

repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 

linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 

sewer manholes; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 

Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+12 

06/14/03 

06/26/03 
 

The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 

Contract Number:  3931  Contract Name:  Gentilly Area Sewer 

   Rehabilitation – Pipe Lining and Repairs 

No. 3 

 

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 

service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 

482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 

located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 

Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  300 

+393 

07/22/03 

08/09/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  

Contract Number:  3932  Contract Name:  Gentilly Area Sewer   

                                                               Rehabilitation – Manhole Rehabilitation 

No. 1   

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 

and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 

depth manhole liners; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 

Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

-20 

05/13/04 

04/23/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3933  Contract Name:  Gentilly Area Sewer  

                                                                        Rehabilitation – Manhole Rehabilitation  

  No. 2  

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 

replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 

      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+18 

05/20/04 

06/07/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004). 
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Service Area:  Gentilly                Council Districts:  D & E  

Contract Number:  3934                  Contract Name:  Gentilly Area  

    Sewer Rehabilitation – Follow-Up  

    Pipe Lining and Repair No. 1   

 

 

Original Contract Duration (calendar days):  310 

Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 

service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

310 

+42 

04/04/04 

05/16/04 
 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 

Contract Number:  3935  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Follow-Up Pipe Lining 

and Repair No. 2   

 

 

Original Contract Duration (calendar days):  310 

Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 

service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 

 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 

 

 

 

 

 

 

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Cleaning,  

     CCTV, and Repair No. 1  

  

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 

feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-

site representative after review of CCTV documents.  Rehabilitation methods include, but are not 

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 

repair, replacement by pipe bursting and associated service connections, lateral replacements, 

and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 

Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

330 

+79 

03/29/04 

08/02/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3937   Contract Name:  Gentilly Area  

     Sewer Rehabilitation – Cleaning, 

     CCTV, and Repair No. 2  

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 

sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 

gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 

representative after review of CCTV documents.  Rehabilitation methods include, but are not 

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 

repair, replacement by pipe bursting and associated service connections, lateral replacements, 

and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 

Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 

 

 

 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+50 

04/29/04 

06/18/04 
 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 

Rehabilitation – Follow-up Full Line 

Replacement  

 
Original Contract Duration (calendar days):  310 

Description of Work: 

The work generally consists of replacing approximately 3,500 feet of sewer main lines and 

associated service connections and approximately 1,570 linear feet of lateral replacements; 

including temporary and final restoration, sewer flow control, labor, equipment, and tools and 

materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 

work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigation Canal, and Florida Avenue. 
 

 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   

 Construction Dates (Projected)   Construction Dates (Actual) 

 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    

 End Date:                                  06/23/04 End Date:                                 04/02/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

310 

  +2 

03/31/04 

04/02/04 

 

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3938  Contract Name:  Uptown Area Sewer 

    Rehabilitation – Line Cleaning and CCTV  

    Inspection 

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of cleaning and closed circuit televising of approximately 77,500 

linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 

Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 

Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 

Claiborne Avenue to the north. 

 
 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    

 End Date:                               06/29/03              End Date:     02/20/04 

 

 

 

 

 

 

 

The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3941  Contract Name:  Uptown Area Sewer  

    Rehabilitation – Manhole Rehabilitation 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 

and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 

generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 

Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 

 End Date:                               06/14/04  End Date: 07/08/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+60 

05/09/04 

07/08/04 

 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3942  Contract Name:  Uptown Area Sewer 

Rehabilitation – Excavated Point Repair 

    No. 1 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 

 End Date:                                06/14/04              End Date:                               06/02/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+65 

03/29/04 

06/02/04 

 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-42 

Service Area:  Uptown Council Districts:   A & B 

Contract Number:  3943  Contract Name:  Uptown Area Sewer 

    Rehabilitation – Excavated Point Repair 

    No. 2 
  
 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 

 End Date:                                 07/12/04 End Date:    04/30/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

  -9 

05/09/04 

04/30/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3944   Contract Name:  Uptown Area Sewer 

    Rehabilitation – Sewer Main Replacement 

    No. 1 
 

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 

pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 

 
 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 

 End Date:                                 10/10/04 End Date:      08/07/04 

 

 

 

 

 

 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3945  Contract Name:  Uptown Area Sewer                                                     

Rehabilitation – Excavated Point Repair  

    No. 3 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 

 End Date:     08/16/04 End Date:     08/13/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 210 10/28/04  

Change Order No. 1 +75 08/13/04 

 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004). 
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Service Area:  Uptown                                    Council Districts:  A & B 

Contract Number:  3946  Contract Name:  Uptown Area Sewer  

    Rehabilitation – Sewer Main Replacement  

    No. 2 
  
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 

service lateral replacements; including temporary and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 

located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 

Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 

 End Date:   11/14/04 End Date:     08/28/04 

 

 

 

 

 

 

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3947   Contract Name:  Uptown Area Sewer 

     Rehabilitation – Excavated Point Repair 

     No. 4 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 

 End Date:                                09/13/04 End Date:                                08/06/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+62 

05/30/04 

08/06/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3948  Contract Name:  Uptown Area Sewer 

    Rehabilitation  Sewer Main Replacement  

    No. 3 
  

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of main line replacements, pipe bursting, and associated service 

connections and laterals; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 

Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 

 End Date:                                06/12/05 End Date:     09/01/06 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +482 

05/07/05 

09/01/06 
 

The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3949   Contract Name:  Uptown Area Sewer  

     Rehabilitation  Pipe and Lining Repair 

     No. 1 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 

 End Date:                                04/13/05 End Date:   09/01/06   

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

              +560 

02/18/05 

09/01/06 
 

The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3950   Contract Name:  Uptown Area Sewer  

     Rehabilitation – Pipe Lining and Repair  

     No. 2 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 

 End Date:      03/23/05    End Date:             05/23/05 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

+61 

03/23/05 

05/23/05 
 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 

Contract Number:  3951     Contract Name:  Uptown Area Sewer     

    Rehabilitation – Pipe Lining and Repair 

   No. 3 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatement and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 

 End Date:                               05/11/05   End Date:     08/25/05 

 
  
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

              +155 

03/23/05 

08/25/05 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 

Contract Number:  3952        Contract Name:  Uptown Area Sewer   

    Rehabilitation – Pipe Lining and Repair     

    No. 4 
  
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 

      End Date:                                 11/02/05        End Date:     08/24/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

+90 

05/26/05 

08/24/05 

 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    

Rehabilitation – Manhole Rehabilitation 

No. 1   

 

   
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of rehabilitation of approximately 450 manholes, including frame 

and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 

liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 

located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 

Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 

Orleans Avenue. 

 
 

 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   

 End Date:                                03/15/04              End Date:                                01/04/04 

 

 

 

 

 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  

                  Rehabilitation – Excavated Point Repair    

    No. 1  

 

 

Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 

replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 

work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 

 
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 

 End Date:                               12/14/04               End Date:                                10/28/04   

 

 

 

 

 

 

 

 

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    

 Rehabilitation  Sewer Main Replacement   

 No. 1    

 

    
Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 

linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 

Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 

 

 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 

 End Date:                                12/14/04              End Date:     04/10/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 150 

+164 

10/28/04 

04/10/05 

 

The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    

  Rehabilitation – Sewer Main Replacement   

 No. 2   

   

 
Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of approximately 1,300 liner feet of sewer main replacements and 

1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 

of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 

Avenue, and Interstate 10. 
 

 

 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 

   Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 

 End Date:       03/17/05 End Date:       03/09/05 

 

 

 

 

 

 

 

The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  

  Rehabilitation  Point Repair No.  2           

    

 
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of approximately 34 main line point repairs and 500 linear feet of 

service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 

Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 

St. Peter Street. 
 

 

 
 Design Dates 
 Start Preliminary Design:    03/10/03          

 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 

 End Date:                                 03/19/05 End Date:     05/16/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+116 

01/14/05 

05/10/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 

   Rehabilitation – Sewer Rehabilitation  

    No. 1      

   
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 

cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 

generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 

Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 

Fields Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 

 End Date:                               11/13/05               End Date:    12/26/06   

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +472 

09/10/05 

12/26/06 

 

The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 

   Rehabilitation – Sewer Rehabilitation 

     No. 2      

     
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of sewer main replacements, manhole rehabilitation, and associated 

service laterals and connections.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 

Robertson Street, and Allen Street. 
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 

 End Date:                               11/13/05   End Date:   04/30/07 

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +597 

09/10/05 

04/30/07 
 

The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 

 Rehabilitation  Sewer Main 

Rehabilitation No. 3    

       
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of approximately 1,520 linear feet of sewer main replacements and 

associated service laterals and connections, rehabilitation of approximately 130 manholes, 

approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  

The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 

 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 

 End Date:                                 10/19/05   End Date:    08/18/06  

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+402 

07/12/05 

08/18/06 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-116-2006).                                                                                  
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 

   Rehabilitation  Sewer Rehabilitation            

     No. 4        

 
Original Contract Duration (calendar days):  330 

Description of Work: 

The work generally consists of sewer main replacements, rehabilitation of manholes and 

associated service laterals and connections, CIPP lining and mainline point repairs.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 

Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 

Street, and Esplanade Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 

 End Date:                                01/17/06   End Date:   08/31/09  

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

rehabilitation scope will be addressed in future construction contracts. 

 

 

 

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).   
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 

                          Rehabilitation  Sewer Rehabilitation 

     No. 5     

  

 
Original Contract Duration (calendar days):  330 

Description of Work: 

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 

main line point repairs, and lateral replacements.  The project is generally located in the Mid-

City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 

Claiborne Avenue, and the Pontchartrain Expressway. 
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 

 End Date:                                02/12/06             End Date:    08/18/06 

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 330 

+242 

12/19/05 

08/18/06 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   

                                                                 Rehabilitation  Manhole Rehabilitation   

                                                                    No. 2                                               

       
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 

project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 

bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 

Avenue, Orleans Avenue, and North Carrollton Avenue.    
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    

 End Date:                             12/15/05     End Date:             08/18/06   

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+266 

11/25/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   

                                                Rehabilitation  Sewer Rehabilitation   

                                                                      No. 6   

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 

Avenue, and North Carrollton Avenue. 
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   

 End Date:                                02/13/06  End Date:             08/18/06   

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+227 

01/03/06 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006). 



 Appendix A 
RMAP Implementation 

MWH PAGE A-64 

Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   

           Rehabilitation – Sewer Rehabilitation   

    No. 7    

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 

Broad Street, and Interstate 10.   

  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 

 End Date:                                02/13/06  End Date:   08/18/06   

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+241 

12/20/05 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                     No. 8 

   
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 

mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 

flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 

by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 

Allen Street, and the Pontchartrain Expressway. 

 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 

 End Date:                     01/14/06 End Date:             08/18/06  

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+245 

12/16/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 9 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 

Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 

 

 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 

 End Date:                               04/12/06  End Date:     07/14/10 

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

rehabilitation scope will be addressed in future construction contracts. 

 

 

 

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 10 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 

Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 

 End Date:                                 05/17/06 End Date:    08/18/06 

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+122 

04/18/06 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 11  

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 

Fields Avenue.   
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 

 End Date:                              02/12/10  End Date:             10/23/09   

 
 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-

2009). 

 

 

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 12 

  

 

Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 

Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 

Dupre Street.  
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 

 End Date:  03/14/10 End Date:    11/16/09  

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-

2009).   

 

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 13 

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 

North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 

 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    

 End Date:                                02/12/10 End Date:    10/16/09  

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).   

 

 

 

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             Restart 

  

 

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by North 

Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   

 

 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  

 End Date:                                   N/A  End Date:   06/03/09 

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 

Modified Consent Decree as November 15, 2008. 

 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 

Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  

  Rehabilitation No. 1   

  

  

Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of the rehabilitation of approximately 625 manholes, frame and 

cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 

manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 

Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 

Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 

 End Date:                 03/14/05 End Date: 01/14/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

  -2 

01/16/05 

01/14/05 

 

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 

    Sewer Rehabilitation – Point Repair No. 1   

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main point repairs and replacements of associated service 

connections and laterals; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 

line.  

 

 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 

 End Date:                   02/12/10 End Date: 10/23/09 

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-

2009).   

 

 

The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     

    Sewer Rehabilitation – Sewer    

                                                                             Rehabilitation Restart 

  

 

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by 

Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 

Street, Dauphine Street, and Burgundy Street.  

 

 

 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  

 End Date:                                    N/A  End Date:   12/29/08  

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 

the Modified Consent Decree as November 15, 2008. 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 1 

  

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 

Line. 

  

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:      04/09/10    

 End Date:                              11/08/10  End Date:      10/26/10 

 

 

 

 

 

The contract was granted final acceptance on December 21, 2011 (Resolution No. R-231-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer  

    Rehabilitation No. 2 

  

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 

Avenue to the east, and St. Claude Avenue to the south. 

 

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             12/14/09      Start Date:    11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:       05/21/10    

 End Date: 11/08/10  End Date: 10/26/10    

 

 

 

 

The contract was granted final acceptance on September 21, 2011 (Resolution No. R-146-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3984                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 3 

  

Original Contract Duration (calendar days):  270 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials. The project is generally 

located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 

Franklin Avenue to the west, N. Galvez Street to the north, the Mississippi River, and Louisa 

Street to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/11 
 Bid Opening Date: 05/27/11 
 Contract Award Date:           06/15/11  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/15/11      Start Date: 10/31/2011   
 33% Completion Date:        03/26/12  33% Completion Date:    01/13/2012 
 66% Completion Date:        06/09/12  66% Completion Date:    03/28/2012 
 End Date:                              01/30/13  End Date:          01/30/2013 

 

 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

 270 

+60 

+60 

+68 

07/26/12 

09/24/12 

11/23/12 

01/30/13 

The contract was granted final acceptance on July 17, 2013 (Resolution No. R-124-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3985                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 4 

 

Original Contract Duration (calendar days):  270 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials. The project is generally 

located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 

Franklin Avenue to the west, Florida Avenue to the north, Miro Street to the south, and France 

Road to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/13/11 
 Bid Opening Date: 05/20/11 
 Contract Award Date:           06/15/11  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/15/11      Start Date:   12/05/2011 
 33% Completion Date:        03/26/12  33% Completion Date:      02/03/2012 
 66% Completion Date:        06/09/12  66% Completion Date:      04/02/2012 

 End Date:                              12/28/12  End Date:     12/28/2012 

 
Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

Change Order No. 4 

Change Order No. 5  

 270 

+90 

+0 

+0 

+30 

+0 

08/30/12 

11/28/12 

11/28/12 

11/28/12 

12/28/12 

12/28/12 

The contract was granted final acceptance on September 18, 2013 (Resolution No. R-184-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3989                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 8 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The proposed work consists of mainline replacements, Cured-In-Place Pipe (CIPP) lining, and 

manhole rehabilitations; including temporary, interim and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials as necessary to perform 

the work as specified in the Contract Documents. The project is located in the Lower Ninth Ward 

Area of Orleans Parish.  The project work area is bounded by Franklin Avenue and Almonaster 

Avenue to the west, Florida Avenue to the north, Chartres Street and North Peters Street to the 

south, and the St. Bernard Parish line to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/14/11 
 Bid Opening Date: 01/20/12 
 Contract Award Date:           02/15/12  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            07/15/12      Start Date:   05/07/2012 
 33% Completion Date:        10/15/12  33% Completion Date:      07/03/2012 
 66% Completion Date:        12/19/12  66% Completion Date:      09/13/2012 

 End Date:                              07/26/13  End Date:     09/04/2013* 

 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

Change Order No. 4 

Change Order No. 5 

 240 

+0 

+45 

+46 

+25 

+90 

01/01/13 

01/01/13 

02/15/13 

04/02/13 

04/27/13 

07/26/13 

The contract was granted final acceptance on January 15, 2014 (Resolution No. R-011-2014). 
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* Contracts 3984, 3985 and 3989 were funded by a $9 million grant that the SWB obtained 

through the Louisiana Department of Environmental Quality. Better than expected prices were 

obtained through the traditional competitive bidding process, resulting in $1 million in grant 

money that was not committed to contracts. After the original scope of work was completed, 

prior to the end construction dates; rather than take the time to assemble, route, advertise and 

award a fourth contract, a decision was made to add additional time and work to the existing 

contracts at the prices submitted through the competitive process. This resulted in additional 

sewer repairs completed in an expedited manner and in compliance with all grant provisions. 
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Service Area:  Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3986                         Contract Name:  Ninth Ward Sewer 

    Rehabilitation No. 5 

  

Original Contract Duration (calendar days):  570 

 

Description of Work: 

The proposed work consists of sewer line rehabilitation by CIPP lining, mainline cleaning and 

CCTV inspection, sewer main point repairs, sewer main replacement and manhole rehabilitation 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials as necessary to perform the work as specified in the 

Contract Documents. The project is generally located in the Ninth Ward Area of Orleans Parish. 

The project work area is bounded by Elysian Fields Avenue to the west, Florida Avenue to the 

north, Chartres Street and North Peters Street to the south, and the St. Bernard Parish line to the 

east. 

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/16/14 
 Bid Opening Date:  08/15/14 
 Contract Award Date:           10/17/14  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            03/17/15      Start Date:   11/03/14 
 25% Completion Date:        08/28/15  25% Completion Date:      03/16/15 
 50% Completion Date:        01/10/16  50% Completion Date:      xx/xx/xx 

 75% Completion Date:        05/24/16  75% Completion Date:      xx/xx/xx 

 End Date:                              10/06/16 End Date:            xx/xx/xx 

 

Contract Status Contract Time (Days) Contract End Date 

Original  570 05/25/16 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3973 Contract Name:  Carrollton Area Sewer  

  Rehabilitation  Manhole Rehabilitation 

  No. 1 

                                                                                                                                 
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 

project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 

bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 

Interstate 10, South Claiborne Avenue, and Audubon Park.  

 

 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 

 End Date:                      01/09/06                End Date:   08/18/06   

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future contracts. 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+262 

11/29/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             Restart 

  

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by Apple 

Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  

 End Date:                                    N/A  End Date:   05/21/09 

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 

Modified Consent Decree as November 15, 2008. 

 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3995 Contract Name:  Carrollton Area Sewer  

   Rehabilitation  Point Repair No. 5 

                                                                                                                                     

    
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of performing point repairs, service repairs, associated service 

connections and laterals, including temporary and final restoration, sewer flow control, traffic 

maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 

project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 

Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  

 

 

 

 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   

 End Date:                              10/11/10               End Date: 05/24/10 

     

 

 

 

 

 

 

The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011). 
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  3708  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Manhole 

Rehabilitation No. 1 

                                                                                                                                  
Original Contract Duration (calendar days):  180 

Description of Work: 

 The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 

necessary to perform the work as specified in the Contract Documents.  The project is located in 

the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 

Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 

47, and Interstate I-10. 

 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 

 End Date:                             09/19/09  End Date:   08/03/09  

 
 

Note:  This contract was originally suspended in 2005 due to work disruption caused by 

Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 

pre-advertisement activities were underway.  The contract was originally scheduled to advertise 

for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 

2008, including preparing updated bid documents, advertising the contract in September 2008, 

and receiving bids in October 2008. 
 

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009). 
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Service Area:  South Shore Council Districts:  D & E 

Contract Number:  3721  Contract Name:  South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation No. 1 

   

                                                                                                                                  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of manhole rehabilitation, including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 

necessary to perform the work as specified in the Contract Documents.  The project is located in 

the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 

bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 

 

 

 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:      04/02/10     

 End Date:                               11/10/10              End Date: 09/17/10  

    

 

 

 

 

 

 

The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010). 
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Service Area:  Phase 1      Council Districts:  B 

Contract Number:  3801     Contract Name:  24-inch Force Main 

  from SPS 15     

 

 

Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 

24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 

main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 

located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 

Streets, heading northeast on South Rocheblave for one block, then turning southeast on 

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 

Galvez Street where the force main taps will be made into the existing 48-inch force main in 

South Galvez Street. 

 

 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  210 

+151 

  11/09/03 

  04/08/04 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  

Contract Number:  3819         Contract Name:  New 18-inch Force        

   Main from SPS 20 to SPS 21 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 

including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-

inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 

from Sewerage Pumping Station 20, along 37
th

 Street to Fleur De Lis, then south along Fleur De 

Lis to 36
th

 Street.  It will then extend along 36
th

 Street to Pontchartrain Boulevard.  The force 

main will then turn south and cross the median area between Pontchartrain and West End 

Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 

Memphis Street, where this new force main will connect to an existing 24-inch force main. 

Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 

Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 

route for the pump station. 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  

Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

 300 

 +902 

+25 

03/06/06 

07/25/08 

08/19/08 

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008). 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 

Contract Number:  3849          Contract Name:  East Bank Gravity 

Sewer Inter-Connections     

 

Original Contract Duration (calendar days):  360 

Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 

gravity connections will connect the collection systems of adjacent sewerage pumping station 

service areas to provide additional redundancy.  The project is located at various sites on the east 

bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 

Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 

Michoud Boulevard to the east. 

 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 360 

 +45 

07/20/05 

09/03/05 

 

The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 

                        Contract Number:  3859 Contract Name:  East Bank Pump     

 Stations Physical Improvements No. 2 

    
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 

at two (2) of the pump stations.  The project is located at various sites on the east bank of the 

Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 

north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 

the east. 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 210 

+33 

  07/03/05 

  08/05/05 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 

Contract Number:  3866  Contract Name:  East Bank Pump  

  Stations Physical Improvements No. 1      
 

Original Contract Duration (calendar days):  180 

Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 

of the pump stations.  The project is located at various sites on the east bank of the Mississippi 

River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 

Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 

east. 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 

 Construction Dates (Projected) Construction Dates (Actual) 

      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 

 

 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 220 

+1073 

12/18/05 

07/14/08 

 

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 

Contract Number:  3867 Contract Name:  East Bank Pump  

 Stations Physical Improvements No. 3 

   
Original Contract Duration (calendar days):  220 

Description of Work:  

The work generally consists of physical and structural improvements to five (5) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 

of the pump stations.  The project is located at various sites on the east bank of the Mississippi 

River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 

Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 

east. 

 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 

 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 220 

+243 

12/18/05 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 

Contract Number:  3868   Contract Name:  East Bank Pump 

Stations Physical Improvements No. 4 

    
Original Contract Duration (calendar days):  190 

Description of Work:   

The work generally consists of physical and structural improvements to four (4) pump stations, 

including infiltration repair, suction pipe replacement, and the installation of a cementitious 

lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 

installation of emergency discharge connections at the pump stations, dry well infiltration repair 

at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 

on the east bank of Orleans Parish.  
  

 

           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 

    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 190 

+273 

11/18/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 

Contract Number:  3870 Contract Name:  East Bank Pump    

                                                                                       Stations Physical Improvements No. 6 

    
 
Original Contract Duration (calendar days):  220 

Description of Work:   

The work generally consists of physical and structural improvement to four (4) pump stations, 

including infiltration repair, suction pipe replacement, and the installation of a cementitious 

lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 

installation of emergency discharge connections at the pump stations, dry well infiltration repair 

at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 

on the east bank of Orleans Parish.  

  
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

capacity scope will not be addressed due to Paragraph 45 of the MCD. 

 

 

 

The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).  
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1
st
 QUARTER 2015 

RETAINED CROSS CONNECTIONS INSPECTIONS 

RCCV 

NUMBER LOCATION 

TYPE OF 

ACTION 

TAKEN NOTES NO. 

2 SPS 15 Discharge Chamber Inspected 
Permanently sealed and 

eliminated July 14, 2010 1 

37 SPS 14 yard above ground Inspected Security Intact 2 

55 Annette and Florida Ave. Inspected Security Intact 3 

63 Jourdan and St. Claude Inspected Security Intact 4 

66 Diana and Vallette Inspected Security Intact 5 

74 N. Tonti and Tupelo Inspected Security Intact 6 

75 N. Tonti and Jourdan Avenue Inspected Security Intact 7 

76 Florida Ave. at Metropolitan Inspected Security Intact 8 

77 Florida Ave. at Elysian Fields Inspected Security Intact 9 

79 Florida Ave. at Paris Inspected Security Intact 10 

80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11 

81 Florida at Gibson Inspected Security Intact 12 

86 
Vicksburg and Florida 
(incorrectly mark 86A on map) Inspected Security Intact 13 

87 

Canal and Filmore, Lakeside 

Neutral Ground Inspected Security Intact 14 

91 Louisa and Mirabeau Inspected Security Intact 15 

115 America and Dwyer R.S. Inspected Security Intact 16 

117 Gawain and Dwyer Rd. Inspected Security Intact 17 

118 Cerise and Dwyer Rd. Inspected Security Intact 18 

119 Warren and Dwyer Rd. Inspected Security Intact 19 

120 Papania and Dwyer Rd. Inspected Security Intact 20 

121 Whitney and Socrates Inspected Security Intact 21 

122 Holiday and Herschel Inspected Security Intact 22 

123 Erickson and Huntlee St. Inspected Security Intact 23 

124 Berkley and Eton St. Inspected Security Intact 24 

125 Tullis and Blair Inspected Security Intact 25 

126 Westchester and Carlisle Inspected Security Intact 26 

127 

Memorial Park and Garden 

Oaks Inspected Security Intact 27 

128 Florence and Donner St. Inspected Security Intact 28 

129 

Country Club Dr. and Ave. 

“C” Canal Inspected Security Intact 29 
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130 

Fleur de Lis and  Harney St. 

(L.S.) Inspected Security Intact 30 

131 37
th

 and Fleur de Lis Inspected Security Intact 31 

132 N. Galvez near Iberville Inspected Security Intact 32 

133 

Chef Menteur Hwy and Dodt 

St. Inspected Security Intact 33 

134 Wilson and Dwyer Rd. Inspected Security Intact 34 

135 Berg and Morrison Rd. Inspected Security Intact 35 

136 Weber and Morrison Rd. Inspected Security Intact 36 

137 Burke St. and Morrison Rd. Inspected Security Intact 37 

138 Lawrence and Morrison Rd. Inspected Security Intact 38 

139 Lamb and Morrison Rd. Inspected Security Intact 39 

140 Charbonnet and N. Galvez St. Inspected Security Intact 40 

141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41 

142 Chicksaw and Louisa Sts. Inspected Security Intact 42 

143 

Old Gentilly Rd. and Desire 

St. Inspected Security Intact 43 

149A/B * Gen. DeGaulle and Holiday Inspected Security Intact 44 

150 Folgers SPS Inspected Security Intact 45 

151 

Alcee Fortier Blvd. at Chef 

Menteur Hwy. Inspected Security Intact 46 

158 Elizardi and Lawrence St. Inspected Security Intact 47 

171 Old Spanish Trail and Alba Inspected Security Intact 48 

173 Catherine St. and Gentilly St. Inspected Security Intact 49 

174 

Tall Pines Dr. and Tall 

Timbers Inspected Security Intact 50 

175 Alcee Fortier SPS Inspected Security Intact 51 

176 Michoud Behind the Station Inspected Security Intact 52 

179 Ligget and Morrison Inspected Security Intact 53 

180 1400 Lennox Inspected Security Intact 54 

181 Bullard at Midpoint Inspected Security Intact 55 

182 At Pumping Station (AMID) Inspected Security Intact 56 

183 Briarwood and Morrison Inspected Security Intact 57 

184 Shorewood and Morrison Inspected Security Intact 58 

185 Willowbrook and Acadiana Inspected Security Intact 59 

186 Michoud and Oak Island Apts. Inspected Security Intact 60 

187 

City Park SPS Behind Station 

Outside Fence Inspected Security Intact 61 

189 Diana and Pacific Inspected Security Intact 62 

190 

Diana and Atlantic (SFM to 

River) Inspected Security Intact 63 
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A1 Holiday and Patterson Inspected Security Intact 64 

A2 Huntlee and Erikson Inspected Security Intact 65 

A3 Eton and Berkley Inspected Security Intact 66 

A4 Carlisle and Westchester Inspected Security Intact 67 

A5 Tullis and Blair Inspected Security Intact 68 

B1 

Douglas and Forstall 

(Westside) Inspected Security Intact 69 

B2 

Douglas and Forstall 

(Eastside) Inspected Security Intact 70 

D5 Inside Station “D” Inspected Security Intact 71 

D7 Inside Station “D” Inspected Security Intact 72 

DSG Station "D" Sluice Gate Inspected Security Intact 73 

DPAC 

Peoples Ave. at Florida Ave. 

Canal Inspected Security Intact 74 

DZ Inside Station “D” Inspected Security Intact 75 

X1 France and Florida at Florida 

Canal 

Inspected Security Intact 

76 

X2 

Lake Side Lake Forest near 

Read Inspected Security Intact 77 

X3 Crowder at Lake Forest Inspected Security Intact 78 

X5 

Station Discharge Camber 

(SPS 03) Inspected Security Intact 79 

X7 Shalimar and Dwyer Inspected Security Intact 80 

X9 

Station Discharge Chamber 

(SPS 08) Inspected Security Intact 81 

X11 

Jourdan Ave. and St. Claude 

St. Inspected Security Intact 82 

X14 

Southwest Corner of Dwyer 

and Michoud Inspected Security Intact 83 

X15 Memphis and Florida Inspected Security Intact 84 

X16 Simpson and Norman Canal Inspected Security Intact 85 

X17 

Station “A” – St. Ann and 

Marais Inspected Security Intact 86 

X18 

Station “A” – St. Ann and 

Treme Inspected Security Intact 87 

X19 

Station “A” – St. Ann and 

Treme Inspected Security Intact 88 

X20 

Station “A” – St. Ann and 

Treme Inspected Security Intact 89 
 

 

*    Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48” sewer force main at General DeGaulle 

 and Holiday 

Inspected =  Examined by Board personnel; results noted 

Security Intact= Measures found in place to prevent unauthorized operation of a retained cross connection   



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

ESSA 2 - BASIN 1 - LAKEVIEW

201000478801 BELLAIRE DR 26TH 3/10/2010 12/9/2010 SMAIN MWH-ID. 7463-020

POINT REPAIR 100' TO 122' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 100' TO 122' FROM SMH 012-010 6,705.40 CL

201000478901 BELLAIRE DR 28TH 3/10/2010 2/14/2011 SMAIN MWH-ID. 7463-021

POINT REPAIR 53' TO 65' FROM SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 53' TO 65' FROM SMH 012-012 1,500.20 CL

201000477401 MARCIA AV W KENILWORTH 3/10/2010 12/21/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 0' TO 12' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 0' TO 12' FROM SMH 010-008 5,703.70 CL

201000478201 MARCIA AV W KENILWORTH 3/10/2010 2/16/2011 SMAIN MWH-ID. 7463-017

POINT REPAIR 334' TO 348' FROM SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 334' TO 348' FROM SMH 010-009 3,700.00 CL

201000478601 14TH BELLAIRE DR 3/10/2010 12/5/2010 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 42' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 42' FROM SMH 011-017 1,501.70 CL

201000557601 MARCIA AV W KENILWORTH 3/20/2010 12/21/2010 SLEAD MWH-ID. 7463-016

SERVICE POINT REPAIR FROM 307' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

REPAIR WAS MADE 307 FT FROM USMH 8,704.40 CL

201000557801 MARCIA AV W KENILWORTH 3/20/2010 12/21/2010 SLEAD MWH-ID. 7463-017

SERVICE POINT REPAIR 236' FROM SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR 236' MADE FROM SMH 010-009 COMPLETED 6,703.31 CL

201000558001 14TH BELLAIRE DR 3/20/2010 2/10/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 263' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 263' FROM SMH 011-017 1,501.60 CL

201000558201 16TH PONTCHARTRAIN BL 3/20/2010 1/4/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 84' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 84' FROM SMH 011-038 5,201.20 CL

201000559101 BELLAIRE DR 30TH 3/20/2010 12/30/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 416' TO 425' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 416' TO 425' FROM SMH 012-013 3,700.00 CL

201000559001 BELLAIRE DR 30TH 3/20/2010 12/29/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 368' TO 380' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 368' TO 380' FROM SMH 012-013 5,201.60 CL

201000558901 BELLAIRE DR 28TH 3/20/2010 2/15/2011 SLEAD MWH-ID. 7463-021

SERVICE POINT REPAIR 290' FROM SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 290' FROM SMH 012-012 1,502.80 CL

201000558801 BELLAIRE DR 26TH 3/20/2010 11/1/2011 SLINE MWH-ID. 7463-020

FULL LINING OF SMH 011-038 TO 011-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 011-038 TO 011-037 7,186.00 CL

201000558701 BELLAIRE DR 26TH 3/20/2010 12/8/2010 SMAIN MWH-ID. 7463-020

POINT REPAIR 197' TO 209' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 197' TO 209' MADE FROM SMH 012-010 3,700.00 CL

201000558601 16TH PONTCHARTRAIN BL 3/20/2010 5/31/2011 SLINE MWH-ID. 7463-019

FULL LINING OF SMH 011-038 TO 011-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 011-038 TO 011-037 11,500.00 CL

201000558501 16TH PONTCHARTRAIN BL 3/20/2010 1/11/2011 SMAIN MWH-ID. 7463-019

POINT REPAIR 259' TO 282' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 259' TO 282' MADE FROM SMH 011-038 6,101.70 CL

201000558401 16TH PONTCHARTRAIN BL 3/20/2010 1/10/2011 SMAIN MWH-ID. 7463-019

POINT REPAIR 144' TO 179' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 144' TO 179' FROM SMH 011-038 10,504.60 CL

201000558301 16TH PONTCHARTRAIN BL 3/20/2010 1/12/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 376' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 376' FROM SMH 011-038 6,701.00 CL

201100966501 35TH CENTER 6/10/2011 10/4/2011 SMAIN MWH-ID. 7463-079

POINT REPAIR 382' TO 394' FROM SMH 013-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

POINT REPAIR 382' TO 394' FROM SMH 013-019 COMPLETED 3,700.00 CL

201000559301 BELLAIRE DR 30TH 3/20/2010 11/1/2011 SLINE MWH-ID. 7463-022

FULL LINING OF SMH 012-013 TO 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4-022

COMPLETED FULL LINING OF SMH 012-013 TO 012-012 12,122.50 CL

201000559201 BELLAIRE DR 30TH 3/20/2010 12/28/2010 SLEAD MWH-ID. 7463-022

SERVICE POINT REPAIR 222' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 22' FROM SMH 012-013 5,201.40 CL

201000558101 14TH BELLAIRE DR 3/20/2010 2/10/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 307' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED SERVICE POINT REPAIR 307' FROM SMH 011-017 5,201.40 CL

201000557901 14TH BELLAIRE DR 3/20/2010 2/9/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 102' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 102' FROM SMH 011-017 1,501.80 CL

201000557701 MARCIA AV W KENILWORTH 3/20/2010 11/1/2011 SLINE MWH-ID. 7463-016

FULL LINING OF SMH 010-008 TO 010-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 010-008 TO 010-005 7,186.00 CL

201000557501 MARCIA AV W KENILWORTH 3/20/2010 12/10/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 192' TO 204' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 192' TO 204' FROM SMH 010-008 3,800.00 CL

201000478701 16TH PONTCHARTRAIN BL 3/10/2010 1/4/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 7' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 7' FROM SMH 011-038 5,200.40 CL

201101192801 COLBERT POLK AV 7/21/2011 10/5/2011 SMAIN MWH-ID. 7463-103

POINT REPAIR 153' TO 165' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 153' TO 165' FROM SMH 221-032 COMPLETED 5,202.50 CL

201101192701 COLBERT POLK AV 7/21/2011 9/29/2011 SMAIN MWH-ID. 7463-103

POINT REPAIR 50' TO 65' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 50' TO 65' FROM SMH 221-032 COMPLETED 3,700.00 CL
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201101192601 COLBERT POLK AV 7/21/2011 10/4/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR REPLACE SERVICE

71' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

SERVICE REPAIR VIA LINING 71' FROM SMH 221-032 COMPLETED 5,201.20 CL

201101192301 CATINA BRAGG 7/21/2011 1/25/2013 SLINE MWH-ID. 7463-102

FULL LINING OF SMH 213-015 TO 213-002

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 213-015 TO 213-002 34,806.00 CL

201101192201 CATINA BRAGG 7/21/2011 10/18/2011 SMAIN MWH-ID. 7463-102

POINT REPAIR 357' TO 371' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 357' TO 371' FROM SMH 213-015 COMPLETED 5,500.60 CL

201101192101 CATINA BRAGG 7/21/2011 10/17/2011 SMAIN MWH-ID. 7463-102

POINT REPAIR 0' TO 12' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 0' TO 12' FROM SMH 213-015 COMPLETED 3,700.00 CL

201101191901 CATINA BRAGG 7/21/2011 10/19/2011 SLEAD MWH-ID. 7463-102

POINT REPAIR REPLACE SERVICE

382' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

SERVICE REPAIR VIA LINING 382' FROM SMH 213-015 COMPLETED 5,200.50 CL

201101189701 GERMAIN MARSHALL FOCH 7/21/2011 9/21/2011 SMAIN MWH-ID. 7463-081

POINT REPAIR 194' TO 208' FROM SMH 232-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 194' TO 208' FROM SMH 232-013 COMPLETED 7,500.00 CL

201101189401 KENILWORTH ARGONNE 7/21/2011 1/3/2012 SLINE MWH-ID. 7463-093

FULL LINING OF SMH 231-043 TO 231-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 231-043 TO 231-042 24,075.00 CL

201101953701 HOMEDALE WEST END BL 11/11/2011 2/6/2014 SLEAD MWH-ID. 7463-138

POINT REPAIR REPLACE SERVICE 92' FROM SMH 211-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR TO REPLACE SERVICE R92' FROM SMH 

211-036

8,250.00 CL

201101953601 HOMEDALE MILNE BL 11/11/2011 9/10/2013 SLINE MWH-ID. 7463-137

FULL LINING OF SMH 211-026 TO 211-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 211-026 TO 211-020 11,243.00 CL

201101953501 HOMEDALE MILNE BL 11/11/2011 7/12/2013 SMAIN MWH-ID. 7463-137

POINT REPAIR 320' TO 332' FROM SMH 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 320' TO 332' FROM SMH 211-026 8,100.00 CL

201101953401 HOMEDALE MILNE BL 11/11/2011 7/11/2013 SMAIN MWH-ID. 7463-137

POINT REPAIR 8' TO 20' FROM SMH 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 8' TO 20' FROM SMH 211-026 8,100.00 CL

201101953301 HOMEDALE ROSEMARY PL 11/11/2011 10/7/2013 SMAIN MWH-ID. 7463-136

REPLACE PIPE FOR LINE SEGMENT 211-020 TO 211-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 211-020 TO 211-015 22,304.00 CL

201101951001 HAWTHORNE PL FLORIDA BL 11/11/2011 10/31/2013 SMAIN MWH-ID. 7463-134

REPLACE PIPE FOR LINE SEGMENT 211-012 TO 211-011

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 211-012 TO 211-011 101,400.00 CL

201101950601 LOUISVILLE GERMAIN 11/11/2011 10/28/2013 SMAIN MWH-ID. 7463-133

REPLACE PIPE FOR LINE SEGMENT 221-031 TO 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 221-031 TO 221-030 64,317.00 CL

201101930701 FRENCH COLBERT 11/9/2011 11/25/2013 SMAIN MWH-ID. 7463-092

REPLACE PIPE FOR LINE SEGMENT 222-026 TO 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 222-026 TO 222-025 66,485.00 CL

201101930501 CATINA FRENCH 11/9/2011 10/31/2013 SMAIN MWH-ID. 7463-090

REPLACE PIPE FOR LINE SEGMENT 213-021 TO 212-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 213-021 TO 212-020 113,119.00 CL

201102004901 MITHRA PARIS AV 11/15/2011 11/14/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 256' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 256' FROM SMH 245-014 5,600.00 CL

201102004801 MITHRA PARIS AV 11/15/2011 11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 183' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 183' FROM SMH 245-014 5,400.00 CL

201102004701 MITHRA PARIS AV 11/15/2011 11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 154' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 154' FROM SMH 245-014 5,800.00 CL

201102004601 MITHRA PARIS AV 11/15/2011 11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 92' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 92' FROM SMH 245-014 5,600.00 CL

201102004501 MITHRA PARIS AV 11/15/2011 11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 41' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 41' FROM SMH 245-014 5,000.00 CL

201101955201 MITHRA PARIS AV 11/11/2011 12/10/2013 SLEAD MWH-ID. 7463-146

SERVICE REPAIR VIA LINING 191' FROM SMH 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 191' FROM SMH 245-013 4,900.00 CL

201101955101 MITHRA PARIS AV 11/11/2011 2/8/2014 SLEAD MWH-ID. 7463-146

SERVICE REPAIR VIA LINING 172' FROM SMH 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 172' FROM SMH 245-013 8,131.00 CL

201101955001 LOUISVILLE POLK AV 11/11/2011 7/22/2013 SMAIN MWH-ID. 7463-145

POINT REPAIR 327' TO 355' FROM SMH 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 327' TO 355' FROM SMH 221-028 10,420.00 CL

201101954901 LOUISVILLE POLK AV 11/11/2011 12/31/2013 SLEAD MWH-ID. 7463-145

SERVICE REPAIR VIA LINING 82' FROM SMH 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE REPAIR VIA LINING 82' FROM SMH 221-028 5,200.00 CL

201102092501 MILNE BL RINGOLD 11/29/2011 9/20/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 334' TO 346' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 334' TO 346' FROM SMH 222-024 8,100.00 CL

201102092401 MILNE BL RINGOLD 11/29/2011 9/19/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 98' TO 110' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 98' TO 110' FROM SMH 222-024 8,100.00 CL

201102092301 MILNE BL RINGOLD 11/29/2011 9/19/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 0' TO 12' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-024 8,100.00 CL
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201102092201 MILNE BL RINGOLD 11/29/2011 9/23/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 250' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 250' FROM SMH 222-

024

8,109.00 CL

201102092101 MILNE BL RINGOLD 11/29/2011 9/23/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 198' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM SMH 222-

024

8,109.00 CL

201102091901 MILNE BL RINGOLD 11/29/2011 9/20/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 149' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 222-

024

8,107.50 CL

201102013401 MITHRA CARTIER AV 11/15/2011 7/27/2013 SMAIN MWH-ID. 7463-189

REPLACE PIPE FOR LINE SEGMENT 245-016 TO 245-015

ESSA 2 - BASIN 1 - LAKEVIEW - 22

REPLACED PIPE FOR LINE SEGMENT 245-016 TO 245-015 102,602.58 CL

201102013301 MITHRA PERLITA 11/15/2011 7/27/2013 SMAIN MWH-ID. 7463-188

REPLACE PIPE FOR LINE SEGMENT 220-051 TO 245-015

ESSA 2 - BASIN 1 - LAKEVIEW - 22

REPLACED PIPE FOR LINE SEGMENT 220-051 TO 245-015 99,481.42 CL

201102013201 KENILWORTH COLBERT 11/15/2011 11/12/2013 SMAIN MWH-ID. 7463-187

REPLACE PIPE FOR LINE SEGMENT 220-051 TO 220-050

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 220-051 TO 220-050 95,046.00 CL

201102215701 PONTCHARTRAIN BL W ROBERT E LEE BL 12/20/2011 4/10/2013 SMAIN MWH-ID. 7463-287

POINT REPAIR 7' TO 19' FROM SMH 015-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 7' TO 19' FROM SMH 015-036 CL

201102215601 HAMMOND HW BELLAIRE DR 12/20/2011 2/28/2014 SMAIN MWH-ID. 7463-286

POINT REPAIR 251' TO 265' FROM SMH 014-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 251' TO 265' FROM SMH 014-024 9,611.00 CL

201102215501 STAFFORD PL FLEUR DE LIS DR 12/20/2011 12/9/2013 SLINE MWH-ID. 7463-285

FULL LINING OF SMH 014-024 TO 014-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 014-024 TO 014-023 8,105.00 CL

201102097001 CANAL BL I-610 11/30/2011 10/30/2013 SLINE MWH-ID. 7463-284

FULL LINING OF SMH 220-019 TO 220-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 220-019 TO 220-018 2,332.00 CL

201102096901 MILNE BL POLK 11/30/2011 10/21/2013 SLINE MWH-ID. 7463-283

FULL LINING OF SMH 221-027 TO 221-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-027 TO 221-025 6,844.00 CL

201102096801 MILNE BL POLK 11/30/2011 9/23/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 229' TO 241' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 229' TO 241' FROM SMH 221-027 8,100.00 CL

201102096701 MILNE BL POLK 11/30/2011 9/20/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 89' TO 101' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 89' TO 101' FROM SMH 221-027 8,110.00 CL

201102096501 MILNE BL POLK 11/30/2011 9/9/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 0' TO 12' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 221-027 8,110.00 CL

201102096401 MILNE BL POLK 11/30/2011 9/23/2013 SLEAD MWH-ID. 7463-283

POINT REPAIR REPLACE SERVICE 195' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM SMH 221-

027

8,111.00 CL

201200205301 ORLEANS AV LANE 1/25/2012 10/1/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 163' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 163' FROM SMH 234-

009

8,102.00 CL

201200205201 MEMPHIS BRAGG 1/25/2012 9/5/2013 SLINE MWH-ID. 7463-488

FULL LINING OF SMH 233-041 TO 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 233-041 TO 233-040 7,626.00 CL

201200205101 MEMPHIS BRAGG 1/25/2012 7/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 177' - 189' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 177' - 189' FROM SMH 233-041 8,100.00 CL

201200205001 MEMPHIS BRAGG 1/25/2012 7/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 104' - 116' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 104' - 116' FROM SMH 233-041 8,113.00 CL

201200204901 MEMPHIS BRAGG 1/25/2012 7/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 27' - 39' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 27' - 39' FROM SMH 233-041 8,100.00 CL

201200204801 MEMPHIS BRAGG 1/25/2012 9/4/2013 SLINE MWH-ID. 7463-487

FULL LINING OF SMH 233-040 TO 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 233-040 TO 234-032 7,640.00 CL

201200204701 MEMPHIS BRAGG 1/25/2012 7/24/2013 SMAIN MWH-ID. 7463-487

POINT REPAIR 144' - 160' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 144' - 160' FROM SMH 233-040 8,700.00 CL

201200204601 MEMPHIS BRAGG 1/25/2012 7/18/2013 SLEAD MWH-ID. 7463-487

POINT REPAIR REPLACE SERVICE 283' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 283' FROM SMH 233-

040

8,100.00 CL

201200204501 MEMPHIS BRAGG 1/25/2012 7/9/2013 SLEAD MWH-ID. 7463-487

POINT REPAIR REPLACE SERVICE 58' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 233-040 8,113.00 CL

201200204301 LAKESHORE PK RUBY 1/25/2012 6/19/2013 SLINE MWH-ID. 7463-486

FULL LINING OF SMH 226-125 TO 226-124

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-125 TO 226-124 3,218.00 CL

201200204201 LAKESHORE PK RUBY 1/25/2012 4/15/2013 SLEAD MWH-ID. 7463-486

POINT REPAIR REPLACE SERVICE 67' FROM SMH 226-125

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 67' FROM SMH 226-125 CL

201200204101 LOUISVILLE HARRISON AV 1/25/2012 12/26/2013 SLINE MWH-ID. 7463-485

FULL LINING OF SMH 222-008 TO 222-007

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 222-008 TO 222-007 8,112.00 CL

201200204001 LOUISVILLE HARRISON AV 1/25/2012 6/26/2013 SMAIN MWH-ID. 7463-485

POINT REPAIR 263' - 275' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 263' - 275' FROM SMH 222-008 8,116.50 CL

201200203901 LOUISVILLE HARRISON AV 1/25/2012 8/2/2013 SMAIN MWH-ID. 7463-485

POINT REPAIR 35' - 47' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 35' - 47' FROM SMH 222-008 8,100.00 CL
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201200203801 LOUISVILLE HARRISON AV 1/25/2012 9/12/2013 SLEAD MWH-ID. 7463-485

POINT REPAIR REPLACE SERVICE 145' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM SMH 222-

008

8,116.00 CL

201200195201 COLBERT HARNEY 1/24/2012 SLINE MWH-ID. 7463-467

FULL LINING OF SMH 220-041 TO 220-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

PR

201200195101 COLBERT HARNEY 1/24/2012 1/16/2015 SMAIN MWH-ID. 7463-467

POINT REPAIR 331' - 343' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 331' - 343' FROM SMH 220-041 10,000.00 CL

201200194901 COLBERT HARNEY 1/24/2012 7/16/2013 SMAIN MWH-ID. 7463-467

POINT REPAIR 27' - 39' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 27' - 39' FROM SMH 220-041 8,100.00 CL

201200194301 FLEUR DE LIS DR 40TH 1/24/2012 6/20/2013 SLINE MWH-ID. 7463-463

FULL LINING OF SMH 014-029 TO 014-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 014-029 TO 014-028 7,288.00 CL

201200194201 FLEUR DE LIS DR 40TH 1/24/2012 4/17/2013 SMAIN MWH-ID. 7463-463

POINT REPAIR 0' - 12'  FROM SMH 014-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 0' - 12'  FROM SMH 014-029 CL

201200193201 ROBERT E LEE BL CALDWELL DR 1/24/2012 9/17/2013 SLINE MWH-ID. 7463-459

FULL LINING OF SMH 300-138 TO 300-137

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-138 TO 300-137 2,762.00 CL

201200193101 ROBERT E LEE BL CALDWELL DR 1/24/2012 4/25/2013 SMAIN MWH-ID. 7463-459

POINT REPAIR 21' - 43'  FROM SMH 300-138

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 21' - 43'  FROM SMH 300-138 CL

201200192901 ROBERT E LEE BL CALDWELL DR 1/24/2012 4/25/2013 SLEAD MWH-ID. 7463-459

POINT REPAIR REPLACE SERVICE 60' FROM SMH 300-138

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM SMH 300-138 CL

201200192801 PARIS AV CHARLTON DR 1/24/2012 7/12/2013 SLINE MWH-ID. 7463-458

FULL LINING FROM SMH 243-021 TO 243-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 243-021 TO 243-020 5,650.00 CL

201200192701 PARIS AV CHARLTON DR 1/24/2012 6/11/2013 SMAIN MWH-ID. 7463-458

POINT REPAIR 234' - 248' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 234' - 248' FROM SMH 243-021 8,100.00 CL

201200192601 PARIS AV CHARLTON DR 1/24/2012 6/11/2013 SLEAD MWH-ID. 7463-458

POINT REPAIR REPLACE SERVICE 142' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM SMH 243-

021

8,102.00 CL

201200192501 PARIS AV CHARLTON DR 1/24/2012 6/11/2013 SLEAD MWH-ID. 7463-458

POINT REPAIR REPLACE SERVICE 52' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM SMH 243-021 8,103.00 CL

201200192401 PARIS AV CHARLTON DR 1/24/2012 12/4/2013 SMAIN MWH-ID. 7463-458

POINT REPAIR VIA LINING 18' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 18' FROM SMH 243-021 600.00 CL

201200192301 MARSHALL FOCH PORTEOUS 1/24/2012 10/29/2013 SLINE MWH-ID. 7463-457

FULL LINING FROM SMH 234-020 TO 234-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING FROM SMH 234-020 TO 234-019 7,710.00 CL

201200192101 MARSHALL FOCH PORTEOUS 1/24/2012 9/26/2013 SMAIN MWH-ID. 7463-457

POINT REPAIR 184' - 214' FROM SMH 234-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 184' - 214' FROM SMH 234-020 10,692.00 CL

201200191901 MARSHALL FOCH PORTEOUS 1/24/2012 10/1/2013 SLEAD MWH-ID. 7463-457

POINT REPAIR REPLACE SERVICE 94' FROM SMH 234-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM SMH 234-020 14,512.00 CL

201200191501 RIVIERA AV PARIS AV 1/24/2012 6/10/2013 SLEAD MWH-ID. 7463-456

POINT REPAIR REPLACE SERVICE 104' FROM SMH 243-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM SMH 243-

020

8,121.00 CL

201200191401 WESTEND AL CHAPELLE 1/24/2012 12/18/2013 SLINE MWH-ID. 7463-455

FULL LINING OF SMH 214-028 TO 214-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 214-028 TO 214-027 9,544.00 CL

201200191301 WESTEND AL CHAPELLE 1/24/2012 4/23/2013 SLEAD MWH-ID. 7463-455

POINT REPAIR REPLACE SERVICE 334' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 334' FROM SMH 214-

028

CL

201200191201 WESTEND AL CHAPELLE 1/24/2012 4/23/2013 SLEAD MWH-ID. 7463-455

POINT REPAIR REPLACE SERVICE 283' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 283' FROM SMH 214-

028

CL

201200191101 WESTEND AL CHAPELLE 1/24/2012 8/11/2014 SLEAD MWH-ID. 7463-455

SERVICE REPAIR VIA LINING 303' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED SERVICE REPAIR VIA LINING 303' FROM SMH 214-028 8,140.00 CL

201200191001 WESTEND AL CHAPELLE 1/24/2012 4/23/2013 SMAIN MWH-ID. 7463-455

POINT REPAIR 385' - 401' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 385' - 401' FROM SMH 214-028 CL

201200190901 WESTEND AL CHAPELLE 1/24/2012 4/23/2013 SMAIN MWH-ID. 7463-455

POINT REPAIR 236' - 248' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 236' - 248' FROM SMH 214-028 CL

201200190701 WESTINA AL FREMONT 1/24/2012 4/24/2013 SLEAD MWH-ID. 7463-454

POINT REPAIR REPLACE SERVICE 54' - 66' FROM SMH 213-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 54' - 66' FROM SMH 213-

018

CL

201200173601 PONTCHARTRAIN BL LAKE MARINA DR 1/23/2012 4/12/2013 SLEAD MWH-ID. 7463-387

POINT REPAIR REPLACE SERVICE 68' FROM SMH 015-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR REPLACE SERVICE 68' FROM SMH 015-037 CL

201200169901 MILNE BL POLK AV 1/23/2012 2/10/2014 SLINE MWH-ID. 7463-440

FULL LINING OF SMH 221-034 TO 221-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-034 TO 221-033 6,690.00 CL

201200169801 MILNE BL POLK AV 1/23/2012 9/24/2013 SLEAD MWH-ID. 7463-440

POINT REPAIR REPLACE SERVICE 201' FROM SMH 221-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 201' FROM SMH 221-

034

8,103.00 CL

201200169701 MILNE BL POLK AV 1/23/2012 9/24/2013 SMAIN MWH-ID. 7463-440

POINT REPAIR 0' - 12' FROM SMH 221-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' - 12' FROM SMH 221-034 8,106.00 CL
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201200051801 GEN HAIG GERMAIN 1/6/2012 7/23/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 244' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 244' FROM SMH 232-

034

8,123.00 CL

201200051101 GEN HAIG GERMAIN 1/6/2012 7/23/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 98' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 98' FROM SMH 232-034 8,113.00 CL

201200050901 GEN HAIG GERMAIN 1/6/2012 7/24/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 8' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 232-034 8,100.00 CL

201200049501 PONTCHARTRAIN BL W ROBERT E LEE BL 1/6/2012 4/10/2013 SLEAD MWH-ID. 7463-370

POINT REPAIR REPLACE SERVICE 8' FROM SMH 015-035

ESSA 2 - BASIN 1 - OAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 015-035 CL

201200049401 AVENUE A 36TH 1/6/2012 5/15/2013 SLEAD MWH-ID. 7463-369

POINT REPAIR REPLACE SERVICE 34' FROM SMH 013-060

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 34' FROM SMH 013-060 8,126.00 CL

201200049201 AVENUE A 32ND 1/6/2012 5/14/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 171' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 171' FROM SMH 013-

053

8,250.00 CL

201200048901 AVENUE A 32ND 1/6/2012 5/14/2013 SMAIN MWH-ID. 7463-368

POINT REPAIR SERVICE 170' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR SERVICE 170' FROM SMH 013-053 8,185.00 CL

201200048801 AVENUE A 32ND 1/6/2012 6/20/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 92' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 92' FROM SMH 013-052 8,114.00 CL

201200029501 AVENUE A 32ND 1/5/2012 5/15/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 42' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 42' FROM SMH 013-053 8,114.00 CL

201200029201 AVENUE A 34TH 1/5/2012 6/17/2013 SLINE MWH-ID. 7463-367

FULL LINING FROM SMH 013-052 TO SMH 013-051

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED FULL LINING FROM SMH 013-052 TO SMH 013-051 7,050.00 CL

201200027701 AVENUE A 34TH 1/5/2012 5/8/2013 SMAIN MWH-ID. 7463-367

POINT REPAIR 17' TO 38' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR 17' TO 38' FROM SMH 013-052 9,426.00 CL

201200026901 AVENUE A 34TH 1/5/2012 7/7/2014 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 98' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 98' FROM SMH 013-052 8,114.00 CL

201200026801 AVENUE A 34TH 1/5/2012 5/9/2013 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 172' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 172' FROM SMH 013-

052

8,114.00 CL

201200026701 AVENUE A 34TH 1/5/2012 5/6/2013 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 148' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 148' FROM SMH 013-

052

8,116.00 CL

201200026401 AVENUE A 34TH 1/5/2012 5/1/2013 SLEAD MWH-ID. 7463-366

POINT REPAIR REPLACE SERVICE 9' FROM SMH 013-040

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 013-040 8,113.00 CL

201200025001 CANAL BL GERMAIN 1/5/2012 9/26/2013 SLINE MWH-ID. 7463-364

FULL LINING FROM SMH 221-015 TO SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING FROM SMH 221-015 TO SMH 221-014 6,878.00 CL

201200024901 CANAL BL GERMAIN 1/5/2012 7/25/2013 SMAIN MWH-ID. 7463-364

POINT REPAIR 0' TO 15 ' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 0' TO 15 ' FROM SMH 221-015 8,534.00 CL

201200024801 CANAL BL GERMAIN 1/5/2012 7/25/2013 SMAIN MWH-ID. 7463-364

POINT REPAIR 291' TO 301' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 291' TO 301' FROM SMH 221-014 8,100.00 CL

201200024701 CANAL BL GERMAIN 1/5/2012 7/25/2013 SLEAD MWH-ID. 7463-364

POINT REPAIR REPLACE SERVICE 110' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 221-

015

8,105.00 CL

201200024501 CANAL BL GERMAIN 1/5/2012 1/19/2015 SMAIN MWH-ID. 7463-364

SERVICE REPAIR VIA LINING 62' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE REPAIR VIA LINING 62' FROM SMH 221-015 3,200.00 CL

201200024401 CANAL BL POLK AV 1/5/2012 9/24/2013 SLINE MWH-ID. 7463-363

FULL LINING FROM SMH 221-014 TO SMH 221-013

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING FROM SMH 221-014 TO SMH 221-013 6,580.00 CL

201200024301 CANAL BL POLK AV 1/5/2012 7/26/2013 SMAIN MWH-ID. 7463-363

POINT REPAIR RELACE SERIVE 147' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR RELACE SERIVE 147' FROM SMH 221-014 8,104.00 CL

201200024201 CANAL BL POLK AV 1/5/2012 7/26/2013 SLEAD MWH-ID. 7463-363

POINT REPAIR REPLACE SERVICE 111' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

POINT REPAIR REPLACE SERVICE 111' FROM SMH 221-014 8,102.00 CL

201200024101 CANAL BL POLK AV 1/5/2012 7/26/2013 SLEAD MWH-ID. 7463-363

POINT REPAIR REPLACE SERVICE 13' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 13' FROM SMH 221-014 8,102.00 CL

201102225201 MADRID CARTIER AV 12/20/2011 7/17/2013 SLINE MWH-ID. 7463-314

FULL LINING OF SMH 247-033 TO 247-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 247-033 TO 247-032 14,058.00 CL

201102225101 MADRID CARTIER AV 12/20/2011 5/6/2013 SLEAD MWH-ID. 7463-314

POINT REPAIR REPLACE SERVICE 58' TO 70' FROM SMH 247-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' TO 70' FROM SMH 

247-033

8,101.00 CL

201102225001 MARSHALL FOCH FILMORE AV 12/20/2011 8/2/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 156' TO 168' FROM SMH 235-

026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 156' TO 168' FROM 

SMH 235-026

8,115.00 CL

201102224901 MARSHALL FOCH FILMORE AV 12/20/2011 7/1/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 132' TO 144' FROM SMH 235-

026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 132' TO 144' FROM 

SMH 235-026

8,113.00 CL
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201102224801 MARSHALL FOCH FILMORE AV 12/20/2011 9/10/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 281' TO 293' FROM SMH 235-

026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 281' TO 293' FROM 

SMH 235-026

9,910.00 CL

201102224701 MARSHALL FOCH FILMORE AV 12/20/2011 9/10/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 247' TO 259' FROM SMH 235-

026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 247' TO 259' FROM 

SMH 235-026

9,900.00 CL

201200250301 CARTIER AV AVIATORS 1/27/2012 5/6/2013 SLEAD MWH-ID. 7463-605

POINT REPAIR REPLACE SERVICE 73' FROM SMH 247-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM SMH 247-035 8,123.00 CL

201200250201 CARTIER AV PRESSBURG 1/27/2012 7/1/2013 SLINE MWH-ID. 7463-604

FULL LINING OF SMH 247-019 TO 247-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 247-019 TO 247-018 5,128.00 CL

201200250101 CARTIER AV PRESSBURG 1/27/2012 5/1/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 192' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 247-

019

8,274.00 CL

201200250001 CARTIER AV PRESSBURG 1/27/2012 5/1/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 133' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 133' FROM SMH 247-

019

8,130.00 CL

201200249901 CARTIER AV PRESSBURG 1/27/2012 5/7/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 66' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM SMH 247-019 8,418.00 CL

201200249801 MADRID CARTIER AV 1/27/2012 5/1/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 58' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 246-033 8,113.00 CL

201200249701 MADRID CARTIER AV 1/27/2012 5/3/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 42' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 42' FROM SMH 246-033 8,111.00 CL

201200249501 MADRID CARTIER AV 1/27/2012 5/1/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 25' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 25' FROM SMH 246-033 8,113.00 CL

201200249401 MADRID CARTIER AV 1/27/2012 5/1/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 293' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM SMH 246-

033

8,110.00 CL

201200249301 MADRID CARTIER AV 1/27/2012 5/1/2013 SMAIN MWH-ID. 7463-603

POINT REPAIR 217' - 229' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 217' - 229' FROM SMH 246-033 8,100.00 CL

201200249101 MIRABEAU AV CARTIER AV 1/27/2012 2/28/2015 SMAIN MWH-ID. 7463-602

POINT REPAIR 0' - 31' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 31' FROM SMH 243-042 CL

201200249001 MIRABEAU AV CARTIER AV 1/27/2012 6/21/2013 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 337' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 337' FROM SMH 243-

042

8,104.00 CL

201200248901 MIRABEAU AV CARTIER AV 1/27/2012 2/28/2015 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 272' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 272' FROM SMH 243-

042

CL

201200248801 MIRABEAU AV CARTIER AV 1/27/2012 3/2/2015 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 211' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 211' FROM SMH 243-

042

CL

201200248701 MIRABEAU AV CARTIER AV 1/27/2012 6/21/2013 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 152' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 152' FROM SMH 243-

042

8,104.00 CL

201200248601 MIRABEAU AV PERLITA 1/27/2012 7/11/2013 SLINE MWH-ID. 7463-601

FULL LINING OF SMH 243-032 TO 243-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-032 TO 243-031 8,886.00 CL

201200248501 MIRABEAU AV PERLITA 1/27/2012 6/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 176' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 243-

032

8,104.00 CL

201200248401 MIRABEAU AV PERLITA 1/27/2012 6/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 240' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 240' FROM SMH 243-

032

8,104.00 CL

201200248301 MIRABEAU AV PERLITA 1/27/2012 6/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 299' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 299' FROM SMH 243-

032

8,104.00 CL

201200248201 MIRABEAU AV PERLITA 1/27/2012 6/26/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 360' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 360' FROM SMH 243-

032

9,400.00 CL

201200248101 MIRABEAU AV PERLITA 1/27/2012 6/24/2013 SMAIN MWH-ID. 7463-601

POINT REPAIR 132' - 145' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 132' - 145' FROM SMH 243-032 8,244.00 CL

201200248001 MIRABEAU AV PERLITA 1/27/2012 6/24/2013 SMAIN MWH-ID. 7463-601

POINT REPAIR 0' - 12' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 12' FROM SMH 243-032 8,104.00 CL

201200247901 MOUTON PETROL AL 1/27/2012 7/31/2013 SLEAD MWH-ID. 7463-600

POINT REPAIR REPLACE SERVICE 145' FROM SMH 235-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM SMH 235-

052

10,266.00 CL

201200247801 MOUTON PETROL AL 1/27/2012 7/30/2013 SMAIN MWH-ID. 7463-600

POINT REPAIR 68' - 95' FROM SMH 235-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 68' - 95' FROM SMH 235-052 CL

201200247701 CHAPELLE PETROL AL 1/27/2012 9/9/2013 SLEAD MWH-ID. 7463-599

POINT REPAIR REPLACE SERVICE 328' FROM SMH 235-051

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 328' FROM SMH 235-

051

8,100.00 CL

201200247601 GEN DIAZ PORTEOUS 1/27/2012 7/3/2013 SLEAD MWH-ID. 7463-598

POINT REPAIR REPLACE SERVICE 197' FROM SMH 234-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM SMH 234-

023

8,100.00 CL
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201200247501 GEN DIAZ PORTEOUS 1/27/2012 7/2/2013 SLEAD MWH-ID. 7463-598

POINT REPAIR REPLACE SERVICE 60' FROM SMH 234-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM SMH 234-023 8,113.00 CL

201200247401 OPAL ROBERT E LEE BL 1/27/2012 6/19/2013 SLINE MWH-ID. 7463-597

FULL LINING OF SMH 226-054 TO 226-049

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-054 TO 226-049 5,192.00 CL

201200247301 OPAL ROBERT E LEE BL 1/27/2012 4/16/2013 SMAIN MWH-ID. 7463-597

POINT REPAIR 229' - 241' FROM SMH 226-054

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 229' - 241' FROM SMH 226-054 CL

201200247201 OPAL ROBERT E LEE BL 1/27/2012 4/16/2013 SMAIN MWH-ID. 7463-597

POINT REPAIR 0' - 12' FROM SMH 226-054

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 0' - 12' FROM SMH 226-054 CL

201200246301 CADILLAC PARK ISLAND DR 1/27/2012 5/31/2013 SMAIN MWH-ID. 7463-594

REPLACE PIPE FROM SMH 299-033 TO 296-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 299-033 TO 296-033 84,177.17 CL

201200246201 CARTIER AV MIRABEAU AV 1/27/2012 6/12/2013 SLEAD MWH-ID. 7463-593

POINT REPAIR REPLACE SERVICE 96' SMH 298-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE 96' SMH 298-033 8,116.00 CL

201200246101 CARTIER AV MIRABEAU AV 1/27/2012 2/7/2014 SLEAD MWH-ID. 7463-593

 POINT REPAIR REPLACE SERVICE VIA LINING 35' SMH 298-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE VIA LINING 35' SMH 298-

033

8,132.00 CL

201200242701 ARGONNE BL ROBERT E LEE BL 1/26/2012 7/23/2013 SLINE MWH-ID. 7463-591

FULL LINING OF SMH 236-038 TO 236-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 236-038 TO 236-037 6,768.00 CL

201200242601 ARGONNE BL ROBERT E LEE BL 1/26/2012 5/21/2013 SLEAD MWH-ID. 7463-591

POINT REPAIR REPLACE SERVICE 5' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 236-038 8,118.00 CL

201200242501 ARGONNE BL ROBERT E LEE BL 1/26/2012 5/31/2013 SMAIN MWH-ID. 7463-591

POINT REPAIR 138' - 154' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 138' - 154' FROM SMH 236-038 8,391.00 CL

201200242401 ARGONNE BL ROBERT E LEE BL 1/26/2012 5/21/2013 SMAIN MWH-ID. 7463-591

POINT REPAIR 28' - 40' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 28' - 40' FROM SMH 236-038 8,100.00 CL

201200242301 ROBERT E LEE BL MARSHALL FOCH 1/26/2012 8/29/2013 SLINE MWH-ID. 7463-590

FULL LINING OF SMH 236-026 TO 236-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

FULL LINING OF SMH 236-026 TO 236-024 4,786.00 CL

201200242201 ROBERT E LEE BL MARSHALL FOCH 1/26/2012 5/20/2013 SLEAD MWH-ID. 7463-590

POINT REPAIR REPLACE SERVICE 50' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM SMH 236-026 8,102.00 CL

201200242101 ROBERT E LEE BL MARSHALL FOCH 1/26/2012 5/16/2013 SMAIN MWH-ID. 7463-590

POINT REPAIR 194' - 206' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 194' - 206' FROM SMH 236-026 8,100.00 CL

201200242001 ROBERT E LEE BL MARSHALL FOCH 1/26/2012 5/17/2013 SMAIN MWH-ID. 7463-590

POINT REPAIR 105' - 138' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 105' - 138' FROM SMH 236-026 8,679.00 CL

201200241901 MARSHALL FOCH CONRAD 1/26/2012 7/3/2013 SLEAD MWH-ID. 7463-589

POINT REPAIR REPLACE SERVICE 55' FROM SMH 236-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 55' FROM SMH 236-021 8,113.00 CL

201200241801 MARSHALL FOCH CONRAD 1/26/2012 12/9/2013 SLEAD MWH-ID. 7463-589

SERVICE REPAIR VIA LINING 128' FROM SMH 236-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED SERVICE REPAIR VIA LINING 128' FROM SMH 236-021 5,000.00 CL

201200241701 ARGONNE BL ROBERT E LEE BL 1/26/2012 7/25/2013 SLINE MWH-ID. 7463-588

FULL LINING OF SMH 236-035 TO 236-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 236-035 TO 236-034 6,774.00 CL

201200241601 ARGONNE BL ROBERT E LEE BL 1/26/2012 7/1/2013 SMAIN MWH-ID. 7463-588

POINT REPAIR 192' - 204' FROM SMH 236-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 192' - 204' FROM SMH 236-035 8,100.00 CL

201200241501 MARSHALL FOCH WALKER 1/26/2012 7/8/2013 SMAIN MWH-ID. 7463-587

POINT REPAIR 273' - 285' FROM SMH 236-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 273' - 285' FROM SMH 236-018 8,112.00 CL

201200241301 ARGONNE BL MOUTON 1/26/2012 8/28/2013 SLINE MWH-ID. 7463-586

FULL LINING OF SMH 235-038 TO 109-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 235-038 TO 109-019 6,668.00 CL

201200241201 ARGONNE BL MOUTON 1/26/2012 7/31/2013 SMAIN MWH-ID. 7463-586

POINT REPAIR 108' - 121' FROM SMH 235-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 108' - 121' FROM SMH 235-038 8,101.00 CL

201200217001 MIRABEAU AV ST BERNARD AV 1/25/2012 6/18/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 426' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 426' FROM SMH 242-

029

8,104.00 CL

201200216901 MIRABEAU AV ST BERNARD AV 1/25/2012 2/27/2015 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 361' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 361' FROM SMH 242-

029

CL

201200216801 MIRABEAU AV ST BERNARD AV 1/25/2012 6/19/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 242' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 242' FROM SMH 242-

029

8,104.00 CL

201200216701 MIRABEAU AV ST BERNARD AV 1/25/2012 6/20/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 181' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 181' FROM SMH 242-

029

8,103.00 CL

201200216601 MIRABEAU AV ST BERNARD AV 1/25/2012 6/20/2013 SMAIN MWH-ID. 7463-519

POINT REPAIR 86' - 107' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 86' - 107' FROM SMH 242-029 8,388.00 CL

201200216501 MIRABEAU AV ST BERNARD AV 1/25/2012 2/27/2015 SLINE MWH-ID. 7463-519

FULL LINING OF SMH 242-029 TO 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 242-029 TO 242-028 CL

201200216401 MIRABEAU AV ST BERNARD AV 1/25/2012 6/19/2013 SMAIN MWH-ID. 7463-519

POINT REPAIR 0' - 13' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 13' FROM SMH 242-029 8,244.00 CL
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201200216301 MIRABEAU AV CARTIER AV 1/25/2012 7/15/2013 SLINE MWH-ID. 7463-518

FULL LINING SMH 242-028 TO 243-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING SMH 242-028 TO 243-041 10,624.00 CL

201200216201 MIRABEAU AV CARTIER AV 1/25/2012 6/17/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR 437' - 449' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 437' - 449' FROM SMH 242-028 8,100.00 CL

201200216101 MIRABEAU AV CARTIER AV 1/25/2012 6/17/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR 260' - 272' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 260' - 272' FROM SMH 242-028 8,248.00 CL

201200216001 MIRABEAU AV CARTIER AV 1/25/2012 6/18/2013 SLEAD MWH-ID. 7463-518

POINT REPAIR REPLACE SERVICE 208' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 208' FROM SMH 242-

028

8,104.00 CL

201200215901 MIRABEAU AV CARTIER AV 1/25/2012 12/3/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR VIA LINING 144' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 144' FROM SMH 242-028 400.00 CL

201200215801 GARDENA DR CARTIER AV 1/25/2012 6/20/2013 SMAIN MWH-ID. 7463-517

REPLACE PIPE FROM SMH 242-017 TO 243-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED PIPE FROM SMH 242-017 TO 243-035 107,180.00 CL

201200215701 ST BERNARD AV MIRABEAU AV 1/25/2012 9/12/2013 SLINE MWH-ID. 7463-516

FULL LINING OF SMH 242-008 TO 242-007

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 242-008 TO 242-007 7,488.00 CL

201200215601 ST BERNARD AV MIRABEAU AV 1/25/2012 12/11/2013 SMAIN MWH-ID. 7463-516

POINT REPAIR VIA LINING 283' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERICE REPAIR VIA LINING 283 FT FROM SMH 242-008 4,800.00 CL

201200215501 ST BERNARD AV MIRABEAU AV 1/25/2012 6/14/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 140' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 140' FROM SMH 242-

008

8,116.00 CL

201200215401 ST BERNARD AV MIRABEAU AV 1/25/2012 6/13/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 69' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 69' FROM SMH 242-008 8,114.00 CL

201200215201 ST BERNARD AV MIRABEAU AV 1/25/2012 6/12/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 8' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 242-008 8,116.00 CL

201200213401 PRESSBURG PRATT DR 1/25/2012 7/2/2013 SLINE MWH-ID. 7463-510

FULL LINING OF SMH 318A-016 TO 318A-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318A-016 TO 318A-015 11,150.00 CL

201200213301 PRESSBURG PRATT DR 1/25/2012 5/14/2013 SMAIN MWH-ID. 7463-510

POINT REPAIR 177' - 189' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 177' - 189' FROM SMH 318A-016 8,270.00 CL

201200213201 PRESSBURG PRATT DR 1/25/2012 5/13/2013 SLEAD MWH-ID. 7463-510

POINT REPAIR REPLACE SERVICE 110' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 318A-

016

CL

201200213101 PRESSBURG PRATT DR 1/25/2012 11/21/2013 SLEAD MWH-ID. 7463-510

POINT REPAIR REPLACE SERVICE 11' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM SMH 318A-

016

4,600.00 CL

201200213001 PRESSBURG PRATT DR 1/25/2012 5/15/2013 SMAIN MWH-ID. 7463-510

POINT REPAIR VIA LINING 243' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 243' FROM SMH 318A-016 8,427.00 CL

201200212901 PRATT DR CRESCENT DR 1/25/2012 6/27/2013 SLINE MWH-ID. 7463-509

FULL LINING  SMH 318-022 TO 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING  SMH 318-022 TO 318-021 9,420.00 CL

201200212801 PRATT DR CRESCENT DR 1/25/2012 11/19/2013 SMAIN MWH-ID. 7463-509

POINT REPAIR VIA LINING 390' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 390' FROM SMH 318-022 2,600.00 CL

201400939801 POPPY LN MARCONI DR 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-015 179.00 CL

201400939701 POPPY LN MARCONI DR 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-014 179.00 CL

201400939601 POPPY LN MARCONI DR 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-013 179.00 CL

201400939501 AZALEA LN OZONE PK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-069 179.00 CL

201400939401 HYBISCUS LN OZONE PK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-060 179.00 CL

201400939201 HYBISCUS LN WARBLER 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-056 179.00 CL

201400939101 MARCONI DR WARBLER 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-054 179.00 CL

201400939001 CALLA LN BREEZE PARK 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-037 179.00 CL

201400938901 BREEZE PARK CARNATION LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-051 179.00 CL

201400938801 BREEZE PARK SNIPE 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-049 179.00 CL

201400938701 MARCONI DR BREEZE PARK 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-048 598.00 CL

201400938601 BREEZE PARK ALTHEA LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-045 179.00 CL

201400938501 BREEZE PARK THRASHER 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-044 414.00 CL

201400938401 BREEZE PARK CALLA LN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-043 179.00 CL

201400938301 BREEZE PARK SNIPE 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-042 179.00 CL

201400938201 MARCONI DR BREEZE PARK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-041 179.00 CL

201400938101 MARCONI DR SNIPE 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-040 179.00 CL

201400938001 MARCONI DR SNIPE 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-039 179.00 CL

201400937901 LAKEVIEW PARK OZONE PK 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-126 432.40 CL

201400937801 LAKEVIEW PARK OZONE PK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-122 460.00 CL

201400937701 OZONE PK TERN 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-121 PR

201400937601 PETUNIA LN OZONE PK 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-118 179.00 CL

201400937501 OZONE PK PETUNIA LN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-117 179.00 CL

201400937401 OZONE PK STILT 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-071 179.00 CL

201400937301 HOLLYHOCK LN OZONE PK 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-114 179.00 CL

201400937201 CARNATION LN WARBLER 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-108 179.00 CL

201400937001 FOLIAGE PK POPPY LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-087 708.40 CL

201400936901 FOLIAGE PK FINCH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-085 CL

201400936801 LAKEVIEW PARK OZONE PK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-079 179.00 CL

201400936701 LAKEVIEW PARK OZONE PK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-078 179.00 CL

201400936601 LAKEVIEW PARK OZONE PK 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-077 PR

201400936501 LAKEVIEW PARK MARCONI DR 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-075 552.00 CL

201400936401 MARCONI DR SWAN 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-072 179.00 CL
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201400936301 GERANIUM LN ROBERT E LEE BL 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-002 CL

201400936201 ROBERT E LEE BL GERANIUM LN 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-001 552.00 CL

201400936101 GERANIUM LN CENTRAL PARK PL 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-158 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-158 179.00 CL

201400936001 GERANIUM LN CENTRAL PARK PL 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-157 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-157 179.00 CL

201400935901 GERANIUM LN ROBERT E LEE BL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-154 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-154 179.00 CL

201400935801 HYDRANGEA LN CENTRAL PARK 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-152 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-152 179.00 CL

201400935701 HYDRANGEA LN ROBERT E LEE BL 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-149 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-149 CL

201400935601 HYDRANGEA LN ROBERT E LEE BL 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-148 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-148 CL

201400935501 NASTURTIUM LN ROBERT E LEE BL 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-140 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-140 179.00 CL

201400935401 LARKSPUR LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-136 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-136 179.00 CL

201400935301 LARKSPUR LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-135 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-135 487.60 CL

201400935201 LARKSPUR LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-134 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-134 460.00 CL

201400935101 FOLIAGE PK CRANE 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-132 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-132 CL

201400935001 MARIGOLD LN FOLIAGE PK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-131 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-131 CL

201400934901 MARIGOLD LN FOLIAGE PK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-130 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-130 CL

201400934801 CACTUS LN FLORAL PARK 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-033 CL

201400934701 ROBERT E LEE BL IBIS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-030 179.00 CL

201400934601 FLORAL PARK KILLDEER 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-026 179.00 CL

201400934501 GARDINA LN FLORAL PARK 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-025 CL

201400934401 GARDINA LN ROBERT E LEE BL 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-023 179.00 CL

201400934301 ROBERT E LEE BL GARDINA LN 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-022 460.00 CL

201400934201 FLORAL LN GULL 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-020 CL

201400934101 BEGONIA LN FLORAL PARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-018 179.00 CL

201400934001 BEGONIA LN FLORAL PARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-017 179.00 CL

201400933901 BEGONIA LN ROBERT E LEE BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-015 PR

201400933801 ROBERT E LEE BL BEGONIA LN 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-012 179.00 CL

201400933701 FLORAL LN FLAMINGO 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-012 179.00 CL

201400933601 FLORAL LN CHRYSANTHEMUM LN 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-011 179.00 CL

201400933501 CHRYSANTHEMUM LN ROBERT E LEE BL 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-006 179.00 CL

201400933401 ROBERT E LEE BL CHRYSANTHEMUM LN 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-004 179.00 CL

201400933301 CAMELIA LN LARK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-077 179.00 CL

201400933201 FLORAL LN CAMELIA LN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-076 506.00 CL

201400933101 LAKESHORE DR BEAUREGARD AV 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-069 179.00 CL

201400933001 LAKESHORE DR BEAUREGARD AV 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-068 506.00 CL

201400932901 LAKESHORE DR BEAUREGARD AV 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-064 524.40 CL

201400932801 ZINNIA LN ZEPHYR PARK 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-060 179.00 CL

201400932701 BEAUREGARD DR LARK 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-054 179.00 CL

201400932601 POINSETTIA LN FLORAL PARK 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-053 179.00 CL

201400932501 POINSETTIA LN BEAUREGARD AV 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-049 616.40 CL

201400932401 BEAUREGARD DR JAY 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-045 179.00 CL

201400932301 FLORAL LN JAY 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-044 PR

201400932201 PHLOX LN FLORAL PARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-042 552.00 CL

201400932101 BEAUREGARD DR PHLOX LN 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-041 179.00 CL

201400932001 ROBERT E LEE BL FLORAL PARK 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-039 179.00 CL

201400931901 ROBERT E LEE BL FLORAL PARK 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-038 179.00 CL

201400931801 LAKEVIEW PARK ZEPHYR PARK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-122 179.00 CL

201400931701 ZEPHYR PARK ORIOLE 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-121 179.00 CL

201400931601 ZEPHYR PARK FUCHSIA LN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-113 179.00 CL

201400931501 ROBERT E LEE BL EGRET 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-108 524.40 CL

201400931401 ROBERT E LEE BL NASTURTIUM LN 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-107 644.00 CL

201400931301 FLORAL LN LOTUS 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-079 179.00 CL

201400931201 MARIGOLD LN ROBERT E LEE BL 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-101 506.00 CL

201400931101 ROBERT E LEE BL MARIGOLD LN 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-100 616.40 CL

201400931001 FOLIAGE PK MARCONI DR 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-098 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-098 179.00 CL

201400930901 MARCONI DR ROBERT E LEE BL 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-091 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-091 179.00 CL

201400930801 MARCONI DR ROBERT E LEE BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-090 PR

201400930701 LAKESHORE DR RAIL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-085 179.00 CL

201400930601 LAKEVIEW PARK ZEPHYR PARK 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-083 579.60 CL

201400930501 ZEPHYR PARK ZINNIA LN 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-081 598.00 CL

201400930401 MIRABEAU AV CARTIER AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-042 179.00 CL

201400930301 CARTIER AV MIRABEAU AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-041 179.00 CL

201400930201 MIRABEAU AV PERLITA 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-032 179.00 CL

201400930101 ROOSEVELT MALL STADIUM DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-043 PR

201400930001 ROOSEVELT MALL MARCONI DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-042 PR

201400929901 FLORAL LN HERON 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-125 CL

201400929801 ROOSEVELT MALL MARCONI DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-040 PR

201400929701 STADIUM DR MARCONI DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-037 PR

201400929601 MARCONI DR ROOSEVELT MALL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-036 PR

201400929501 MARCONI DR ROOSEVELT MALL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-034 179.00 CL

201400929401 MARCONI DR ROOSEVELT MALL 5/2/2014 3/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-033 CL

201400929301 MARCONI DR ROOSEVELT MALL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-032 PR

201400929201 FRIEDRICHS AV MC FADDEN WEST DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-025 PR

201400929101 BALSAM LN FLORAL PARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-127 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-127 179.00 CL

201400929001 BALSAM LN BEAUREGARD AV 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-126 CL

201400928901 ROBERT E LEE BL PERLITA 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-046 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-046 CL

201400928801 PERLITA MADRID 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-031 179.00 CL

201400928701 BURBANK DR CARTIER AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-026 179.00 CL

201400928601 CARTIER AV ATHIS 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-011 179.00 CL

201400928501 ATHIS CARTIER AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-010 179.00 CL

201400928401 PERLITA ATHIS 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-008 828.00 CL

201400928301 PRENTISS AV PARIS AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-003 179.00 CL

201400928201 CRESCENT DR ST BERNARD AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-026 PR

201400928101 ALFRED PRESSBURG 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 246-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 246-011 CL

201400928001 PRENTISS AV CARTIER AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-023 179.00 CL

201400927901 PRENTISS AV CABRINI CT 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-022 179.00 CL

201400927801 PERLITA CABRINI CT 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-006 179.00 CL
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201400927701 PERLITA CABRINI CT 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-002 179.00 CL

201400927601 PERLITA PRENTISS AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-001 179.00 CL

201400927501 MITHRA ST BERNARD AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 244-030 179.00 CL

201400927401 MITHRA ST BERNARD AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 244-029 179.00 CL

201400802001 ANTLOU AL KENILWORTH 4/17/2014 8/18/2014 SLINE MWH-ID. 7463-893  FULL LINING OF PIPE FROM SMH 231-012 TO 

231-011 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 231-012 TO 231-011 12,768.00 CL

201400801901 STADIUM DR ROOSEVELT MALL 4/17/2014 8/20/2014 SMAIN MWH-ID. 7463-894  POINT REPAIR 262' TO 274' FROM SMH 239-

040 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED POINT REPAIR 262' TO 274' FROM SMH 239-040 4,500.00 CL

201400800201 LOUIS XIV SCOTT AL 4/17/2014 7/31/2014 SMAIN MWH-ID. 7463-907  POINT REPAIR 230' TO 242' FROM SMH 220-

024 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 220-024 4,500.00 CL

201400800001 ANTLOU AL KENILWORTH 4/17/2014 8/12/2014 SLEAD MWH-ID. 7463-893  SERVICE POINT REPAIR 251' FROM SMH 231-

012 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE POINT REPAIR 251' FROM SMH 231-012 5,018.00 CL

201400799901 ANTLOU AL KENILWORTH 4/17/2014 8/12/2014 SLEAD MWH-ID. 7463-893  SERVICE POINT REPAIR 152' FROM SMH 231-

012 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE POINT REPAIR 152' FROM SMH 231-012 5,018.00 CL

201400799801 ANTLOU AL KENILWORTH 4/17/2014 8/7/2014 SMAIN MWH-ID. 7463-893  POINT REPAIR 90' TO 105' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED  POINT REPAIR 90' TO 105' FROM SMH 231-012 6,346.00 CL

201400799701 STADIUM DR ROOSEVELT MALL 4/17/2014 8/20/2014 SMAIN MWH-ID. 7463-894  POINT REPAIR 178' TO 190' FROM SMH 239-

040 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED  POINT REPAIR 178' TO 190' FROM SMH 239-040 4,500.00 CL

201400799601 STADIUM DR ROOSEVELT MALL 4/17/2014 2/16/2015 SLINE MWH-ID. 7463-894  FULL LINING OF PIPE FROM SMH 239-040 TO 

239-033 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED  FULL LINING OF PIPE FROM SMH 239-040 TO 239-033 CL

201400799501 CATINA-MILNE AL RINGOLD 4/17/2014 8/6/2014 SMAIN MWH-ID. 7463-891 POINT REPAIR 0' TO 19' FROM SMH 212-019- 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 0'-19' FROM SMH 212-019 6,700.00 CL

201400799401 SEVILLE DR PARIS AV 4/17/2014 9/2/2014 SLINE MWH-ID. 7463-895  FULL LINING OF PIPE FROM SMH 243-014 TO 

243-013 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 22

COMPLETED FULL LINING OF PIPE FROM SMH 243-014 TO 243-013 10,432.00 CL

201400799301 SEVILLE DR PARIS AV 4/17/2014 8/26/2014 SLEAD MWH-ID. 7463-895  SERVICE POINT REPAIR 73' FROM SMH 243-

014 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 22

COMPLETED  SERVICE POINT REPAIR 73' FROM SMH 243-014 4,770.00 CL

201400798901 HOSPITAL DR GOLF DR 4/17/2014 8/19/2014 SMAIN MWH-ID. 7463-897  REPLACE PIPE FROM SMH 258-001 TO 257-011 

- ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

REPLACED PIPE FROM SMH 258-001 TO 257-011 46,458.00 CL

201400797801 CONTI CITY PARK AV 4/17/2014 12/16/2014 SMAIN MWH-ID. 7463-890  REPLACE PIPE FROM SMH 208-012 TO 208-011 

- ESSA 2 - BASIN 1 - LAKEVIEW - SPS 6

REPLACED PIPE FROM SMH 208-012 TO 208-011 61,637.00 CL

201400595201 ARGONNE BL PORTEOUS 3/20/2014 8/4/2014 SMAIN MWH-ID. 7463-867  POINT REPAIR 317' TO 330' FROM SMH 234-

015 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED REPAIR 317' TO 330' FROM SMH 234-015 5,638.00 CL

201200212701 PRATT DR CRESCENT DR 1/25/2012 11/19/2013 SMAIN MWH-ID. 7463-509

POINT REPAIR VIA LINING 318' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 318' FROM SMH 318-022 3,200.00 CL

201200212601 PRATT DR CRESCENT DR 1/25/2012 5/20/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-

022

8,544.00 CL

201200212501 PRATT DR CRESCENT DR 1/25/2012 5/17/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 21' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 21' FROM SMH 318-022 8,545.00 CL

201200212401 PRATT DR CRESCENT DR 1/25/2012 5/16/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 6' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 318-022 8,117.00 CL

201200212301 PRATT DR CRESCENT DR 1/25/2012 6/27/2013 SLINE MWH-ID. 7463-508

FULL LINING OF SMH 318-021 TO 318-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-021 TO 318-019 9,524.00 CL

201200212201 PRATT DR CRESCENT DR 1/25/2012 12/2/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 393' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 393' FROM SMH 318-021 3,200.00 CL

201200212101 PRATT DR CRESCENT DR 1/25/2012 12/2/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIAL LINING 343' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIAL LINING 343' FROM SMH 318-021 3,200.00 CL

201200212001 PRATT DR CRESCENT DR 1/25/2012 5/23/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 268' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 268' FROM SMH 318-021 8,688.00 CL

201200211901 PRATT DR CRESCENT DR 1/25/2012 11/19/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 218' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 218' FROM SMH 318-021 3,400.00 CL

201200211801 PRATT DR CRESCENT DR 1/25/2012 11/19/2013 SLEAD MWH-ID. 7463-508

POINT REPAIR REPLACE SERVICE 95' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 95' FROM SMH 318-021 3,400.00 CL

201200211701 PRATT DR CRESCENT DR 1/25/2012 5/24/2013 SLEAD MWH-ID. 7463-508

POINT REPAIR REPLACE SERVICE 23' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 23' FROM SMH 318-021 8,113.00 CL

201200211501 PRATT DR FILMORE AV 1/25/2012 7/10/2013 SLINE MWH-ID. 7463-507

FULL LINING OF SMH 318-020 TO 318-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-020 TO 318-019 12,006.00 CL

201200211401 PRATT DR FILMORE AV 1/25/2012 5/28/2013 SLEAD MWH-ID. 7463-507

POINT REPAIR REPLACE SERVICE 417' FROM SMH 318-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 417' FROM SMH 318-

020

8,990.00 CL

201200211301 PRATT DR FILMORE AV 1/25/2012 5/29/2013 SMAIN MWH-ID. 7463-507

POINT REPAIR 401' -  413' FROM SMH 318-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 401' -  413' FROM SMH 318-020 8,388.00 CL

201200211201 CHARLOTTE DR MENDEZ 1/25/2012 7/6/2013 SLINE MWH-ID. 7463-506

FULL LINING OF SMH 318-018 TO 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-018 TO 318-017 8,738.00 CL

201200211101 CHARLOTTE DR MENDEZ 1/25/2012 5/30/2013 SMAIN MWH-ID. 7463-506

POINT REPAIR 282' -  294' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 282' -  294' FROM SMH 318-018 8,111.00 CL

201200211001 CHARLOTTE DR MENDEZ 1/25/2012 5/31/2013 SMAIN MWH-ID. 7463-506

POINT REPAIR 157' -  169' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 157' -  169' FROM SMH 318-018 8,125.00 CL

201200210901 CHARLOTTE DR MENDEZ 1/25/2012 5/31/2013 SLEAD MWH-ID. 7463-506

POINT REPAIR REPLACE SERVICE 58' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 318-018 8,126.00 CL
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201200210801 CHARLOTTE DR CRESCENT DR 1/25/2012 6/3/2013 SLEAD MWH-ID. 7463-505

POINT REPAIR REPLACE SERVICE 265' FROM SMH 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 265' FROM SMH 318-

017

8,410.00 CL

201200210701 CHARLOTTE DR CRESCENT DR 1/25/2012 6/3/2013 SLEAD MWH-ID. 7463-505

POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-

017

8,111.00 CL

201200210501 CHARLOTTE DR FILMORE AV 1/25/2012 7/24/2013 SLINE MWH-ID. 7463-504

FULL LINING OF SMH 318-016 TO 318-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-016 TO 318-015 12,094.00 CL

201200210401 CHARLOTTE DR FILMORE AV 1/25/2012 6/5/2013 SMAIN MWH-ID. 7463-504

POINT REPAIR 329' - 341' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 329' - 341' FROM SMH 318-016 8,544.00 CL

201200210301 CHARLOTTE DR FILMORE AV 1/25/2012 6/6/2013 SMAIN MWH-ID. 7463-504

POINT REPAIR 0' - 16' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 16' FROM SMH 318-016 8,702.00 CL

201200210201 CHARLOTTE DR FILMORE AV 1/25/2012 6/5/2013 SLEAD MWH-ID. 7463-504

POINT REPAIR REPLACE SERVICE 214' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 214' FROM SMH 318-

016

8,128.00 CL

201200210101 NEW YORK CALDWELL DR 1/25/2012 12/2/2013 SLINE MWH-ID. 7463-503

FULL LINING OF SMH 300-117 TO 300-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

FULL LINING OF SMH 300-117 TO 300-016 3,852.00 CL

201200210001 NEW YORK CALDWELL DR 1/25/2012 4/22/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 135' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM SMH 300-

117

8,109.00 CL

201200209901 NEW YORK CALDWELL DR 1/25/2012 12/1/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 104' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM SMH 300-

117

8,122.00 CL

201200209801 NEW YORK CALDWELL DR 1/25/2012 4/20/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 52' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM SMH 300-117 8,393.00 CL

201200209701 LAKESHORE DR CARLSON DR 1/25/2012 4/18/2013 SLEAD MWH-ID. 7463-502

POINT REPAIR REPLACE SERVICE 271' FROM SMH 300-085

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 300-

085

CL

201200209601 LAKESHORE DR CARLSON DR 1/25/2012 4/18/2013 SMAIN MWH-ID. 7463-502

POINT REPAIR 163' - 175' FROM SMH 300-085

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 163' - 175' FROM SMH 300-085 CL

201200209501 FRANKFORT ST BERNARD AV 1/25/2012 5/21/2013 SLEAD MWH-ID. 7463-501

POINT REPAIR REPLACE SERVICE 267' FROM SMH 300-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 267' FROM SMH 300-

024

8,689.00 CL

201200209401 FRANKFORT ST BERNARD AV 1/25/2012 5/22/2013 SMAIN MWH-ID. 7463-501

POINT REPAIR 500' - 508' FROM SMH 300-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 500' - 508' FROM SMH 300-024 8,100.00 CL

201200209301 NEW YORK CARTIER AV 1/25/2012 12/4/2013 SMAIN MWH-ID. 7463-500

POINT REPAIR VIA LINING 309' FROM SMH 300-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 309' FROM SMH 300-017 4,800.00 CL

201200209201 NEW YORK CARTIER AV 1/25/2012 12/4/2013 SMAIN MWH-ID. 7463-500

POINT REPAIR VIA LINING 305' FROM SMH 300-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 305' FROM SMH 300-017 4,400.00 CL

201200208301 CARTIER AV GRANADA DR 1/25/2012 7/11/2013 SLINE MWH-ID. 7463-498

FULL LINING OF SMH 243-039 TO 243-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-039 TO 243-037 9,622.00 CL

201200208201 RIVIERA AV CARTIER AV 1/25/2012 7/11/2013 SLINE MWH-ID. 7463-497

FULL LINING OF SMH 243-038 TO 243-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-038 TO 243-037 2,354.00 CL

201200208101 RIVIERA AV CARTIER AV 1/25/2012 4/26/2013 SMAIN MWH-ID. 7463-497

POINT REPAIR 0' - 12' FROM SMH 243-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 12' FROM SMH 243-038 CL

201200208001 CARTIER AV SEVILLE DR 1/25/2012 10/24/2013 SLINE MWH-ID. 7463-496

FULL LINING OF SMH 243-036 TO 243-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-036 TO 243-035 9,380.00 CL

201200207901 CARTIER AV SEVILLE DR 1/25/2012 10/22/2013 SLEAD MWH-ID. 7463-496

POINT REPAIR REPLACE SERVICE 192' FROM SMH 243-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 243-

036

8,112.00 CL

201200207801 GEN DIAZ MOUTON 1/25/2012 7/29/2013 SLINE MWH-ID. 7463-495

FULL LINING OF SMH 235-024 TO 235-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 235-024 TO 235-023 6,944.00 CL

201200207701 GEN DIAZ MOUTON 1/25/2012 7/1/2013 SLEAD MWH-ID. 7463-495

POINT REPAIR REPLACE SERVICE 119' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 119' FROM SMH 235-

024

8,115.00 CL

201200207601 GEN DIAZ MOUTON 1/25/2012 6/28/2013 SLEAD MWH-ID. 7463-495

POINT REPAIR REPLACE SERVICE 59' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR REPLACE SERVICE 59' FROM SMH 235-024 8,545.00 CL

201200207501 GEN DIAZ MOUTON 1/25/2012 7/1/2013 SMAIN MWH-ID. 7463-495

POINT REPAIR 210' - 222' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 210' - 222' FROM SMH 235-024 8,138.00 CL

201200207401 LANE GEN DIAZ 1/25/2012 10/16/2013 SLINE MWH-ID. 7463-494

FULL LINING OF SMH 234-033 TO 234-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-033 TO 234-031 7,168.00 CL

201200207301 LANE GEN DIAZ 1/25/2012 9/12/2013 SMAIN MWH-ID. 7463-494

POINT REPAIR 315' - 323' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 315' - 323' FROM SMH 234-033 8,100.00 CL

201200207201 LANE GEN DIAZ 1/25/2012 9/11/2013 SMAIN MWH-ID. 7463-494

POINT REPAIR 70' - 82' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 70' - 82' FROM SMH 234-033 8,114.00 CL

201200207101 LANE GEN DIAZ 1/25/2012 9/12/2013 SLEAD MWH-ID. 7463-494

POINT REPAIR REPLACE SERVICE 191' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 191' FROM SMH 234-

033

8,100.00 CL
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201200207001 MEMPHIS LANE 1/25/2012 9/3/2013 SLINE MWH-ID. 7463-493

FULL LINING OF SMH 234-032 TO 234-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-032 TO 234-031 8,030.00 CL

201200206901 MEMPHIS LANE 1/25/2012 7/16/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 248' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM SMH 234-

032

8,102.00 CL

201200206801 MEMPHIS LANE 1/25/2012 7/16/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 187' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 187' FROM SMH 234-

032

8,112.00 CL

201200206701 MEMPHIS LANE 1/25/2012 7/15/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 166' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 166' FROM SMH 234-

032

8,115.00 CL

201200206601 MEMPHIS LANE 1/25/2012 7/17/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 99' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 99' FROM SMH 234-032 8,112.00 CL

201200206501 MEMPHIS LANE 1/25/2012 7/17/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 36' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 36' FROM SMH 234-032 8,128.00 CL

201200206401 ARGONNE BL LANE 1/25/2012 10/23/2013 SLINE MWH-ID. 7463-492

FULL LINING OF SMH 234-018 TO 234-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-018 TO 234-017 7,660.00 CL

201200206301 ARGONNE BL LANE 1/25/2012 10/9/2013 SMAIN MWH-ID. 7463-492

POINT REPAIR 324' - 335' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 324' - 335' FROM SMH 234-018 8,100.00 CL

201200206201 ARGONNE BL LANE 1/25/2012 10/9/2013 SMAIN MWH-ID. 7463-492

POINT REPAIR 279' - 291' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 279' - 291' FROM SMH 234-018 8,103.00 CL

201200206101 ARGONNE BL PORTEOUS 1/25/2012 10/7/2013 SLEAD MWH-ID. 7463-491

POINT REPAIR REPLACE SERVICE 59' FROM SMH 234-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 59' FROM SMH 234-017 8,104.00 CL

201200206001 ARGONNE BL PORTEOUS 1/25/2012 10/28/2013 SLINE MWH-ID. 7463-490

FULL LINING OF SMH 234-016 TO 234-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-016 TO 234-015 7,632.00 CL

201200205901 ARGONNE BL PORTEOUS 1/25/2012 10/8/2013 SMAIN MWH-ID. 7463-490

POINT REPAIR 177' - 189'  FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 177' - 189'  FROM SMH 234-016 8,109.00 CL

201200205801 ARGONNE BL PORTEOUS 1/25/2012 10/10/2013 SLEAD MWH-ID. 7463-490

POINT REPAIR REPLACE SERVICE 285' FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 285' FROM SMH 234-

016

8,103.00 CL

201200205701 ARGONNE BL PORTEOUS 1/25/2012 10/9/2013 SLEAD MWH-ID. 7463-490

POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-

016

8,102.50 CL

201200205601 ORLEANS AV LANE 1/25/2012 10/22/2013 SLINE MWH-ID. 7463-489

FULL LINING OF SMH 234-009 TO 234-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-009 TO 234-008 7,538.00 CL

201200205501 ORLEANS AV LANE 1/25/2012 9/26/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 276' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 276' FROM SMH 234-

009

8,104.50 CL

201200205401 ORLEANS AV LANE 1/25/2012 9/27/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-

009

8,104.00 CL

201400940601 MARCONI DR POPPY LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-012 179.00 CL

201400940501 ALTHEA LN BREEZE PARK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-027 CL

201400940401 ALTHEA LN BREEZE PARK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-025 179.00 CL

201400940301 ALTHEA LN MARCONI DR 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-024 CL

201400940201 POPPY LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-020 179.00 CL

201400940101 POPPY LN FOLIAGE PK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-018 179.00 CL

201400940001 POPPY LN FOLIAGE PK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-017 179.00 CL

201400939901 POPPY LN FOLIAGE PK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-016 CL

201400421701 BELLAIRE DR COUNTRY CLUB DR 2/24/2014 1/22/2015 SMAIN MWH-ID. 7463-768  

SERVICE REPAIR VIA LINING PRRS

SERVICE REPAIR VIA LINING PRRS 16,132.36 CL

201400386601 LOUISVILLE HARRISON AV 2/19/2014 12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 36'-48' FROM SMH 222-008 

ESSA2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 36'-48' FROM SMH 222-008 8,100.00 CL

201400386401 WEST END BL CHAPELLE 2/19/2014 12/2/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 175-187 FROM SMH 214-028 

ESSA 2-BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 175-187 FROM SMH 214-028 8,106.00 CL

201400386301 WESTEND AL CHAPELLE 2/19/2014 12/2/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 113-125 FROM SMH 214-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 113-125 FROM SMH 214-028 8,100.00 CL

201400386201 WESTEND AL CHAPELLE 2/19/2014 12/2/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 30-42 FROM SMH 214-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 30-42 FROM SMH 214-028 8,108.00 CL

201400209001 GEN HAIG FLORIDA BL 1/24/2014 7/30/2014 SMAIN MWH-ID. 7463-858  POINT REPAIR 33' TO 45' FROM SMH 231-027 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 33' TO 45' FROM SMH 231-027 4,500.00 CL

201400208901 EMERALD GEM 1/24/2014 11/25/2014 SMAIN MWH-ID. 7463-857  POINT REPAIR 80' TO 92' FROM SMH 227-086 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED POINT REPAIR 80' TO 92' FROM SMH 227-086 25,290.00 CL

201400139101 LOUISVILLE HARRISON AV 1/17/2014 12/12/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 57'-69' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 157'-169' FROM SMH 222-008 8,116.00 CL

201400139001 LOUISVILLE HARRISON AV 1/17/2014 12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 328'-340' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 328'-340' FROM SMH 222-008 8,100.00 CL

201400138901 LOUISVILLE HARRISON AV 1/17/2014 12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 22'-34' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 224'-236' FROM SMH 222-008 8,100.00 CL
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201400138801 LOUISVILLE HARRISON AV 1/17/2014 12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 211'-223' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 211'-223' FROM SMH 222-008 8,128.00 CL

201400138701 HARRISON AV LOUISVILLE 1/17/2014 12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 157'-169' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 157'-169' FROM SMH 222-008 8,114.00 CL

201400138401 WEST END BL CHAPELLE 1/17/2014 12/2/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 0-12 FROM SMH 214-028 

ESSA 2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 0-12 FROM SMH 214-028 CL

201400137701 BELLAIRE DR 39TH 1/17/2014 10/16/2013 SMAIN MWH-ID. 7463-089 

POINT REPAIR REPLACE SERVICE176' FROM SMH 014-043 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE176' FROM SMH 014-043 8,200.00 CL

201305045701 BELLAIRE DR 39TH 12/3/2013 10/17/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 82' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 82' FROM SMH 014-043 8,175.00 CL

201305045401 BELLAIRE DR 39TH 12/3/2013 10/17/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 6' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 014-043 8,185.00 CL

201305044501 BELLAIRE DR 39TH 12/3/2013 10/15/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 210' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR REPLACE SERVICE 210' FROM SMH 014-043 8,106.00 CL

201305043901 BELLAIRE DR 39TH 12/3/2013 10/16/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 176' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 014-

043

8,200.00 CL

201305043501 BELLAIRE DR 39TH 12/3/2013 10/25/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 135' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM SMH 014-

043

8,195.00 CL

201304805201 MIRABEAU AV CARTIER AV 10/24/2013 SLINE MWH-ID. 7463-602

FULL LINING OF SMH 243-042 TO 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201304805001 HAMMOND HW BELLAIRE DR 10/24/2013 2/28/2014 SMAIN MWH-ID. 7463-286

POINT REPAIR REPLACE SERVICE 204' FROM SMH 014-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR REPLACE SERVICE 204' FROM SMH 014-

024

CL

201304725401 MEMPHIS BRAGG 10/15/2013 8/30/2013 SMAIN MWH-ID. 7463-487

POINT REPAIR 200' - 212' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 200' - 212' FROM SMH 233-040 8,101.00 CL

201303025901 ARGONNE BL BRAGG 2/20/2013 10/9/2013 SMAIN MWH-ID. 7463-492 

POINT REPAIR 225' TO 235' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 225' TO 235' FROM SMH 234-018 8,103.00 CL

201303025801 CATINA FREMONT 2/20/2013 SLINE MWH-ID. 7463-454 

LINING FROM SMH 213-018 TO 213-005 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

PR

201303025701 WOODLAWN FLORIDA BL 2/20/2013 10/23/2013 SMAIN MWH-ID. 7463-135

REPLACE LINE SEGMENT FROM SMH 211-016 TO 211-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED LINE SEGMENT FROM SMH 211-016 TO 211-015 77,734.00 CL

201302802201 NEW YORK CARTIER AV 1/15/2013 9/6/2013 SMAIN MWH-ID. 7463-499

REPLACE PIPE FOR LINE SEGMENT 300-016 TO 300-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED PIPE FOR LINE SEGMENT 300-016 TO 300-015 74,002.00 CL

201202151201 GARDINA LN FLORAL PARK 10/3/2012 6/20/2014 SLINE MWH-ID. 7463-704 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 84.5

COMPLETED REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP 

LINER @ 84.5

59,677.20 CL

201202151101 GARDINA LN FLORAL PARK 10/3/2012 8/8/2013 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 91' TO 103' PERFORMED POINT REPAIR 91' TO 103' 8,100.00 CL

201202151001 GARDINA LN FLORAL PARK 10/3/2012 8/8/2013 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 62' TO 74' PERFORMED POINT REPAIR 62' TO 74' 8,100.00 CL

201202150501 HAY PL RUE LE VILLE 10/3/2012 4/18/2013 SMAIN MWH-ID. 7463-693 

PERFORM POINT REPAIR 141' TO 153'

COMPLETED POINT REPAIR 141' TO 153' CL

201202150401 HAY PL RUE LE VILLE 10/3/2012 8/1/2013 SLINE MWH-ID. 7463-693 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 78.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

78.5

3,654.00 CL

201202088601 GIBSON LAFRENIERE 9/24/2012 6/27/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 219'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

219'

8,112.00 CL

201202088501 GIBSON LAFRENIERE 9/24/2012 6/28/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 80'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

80'

8,100.00 CL

201202088101 CENTRAL PARK PL MIDDLE PARK PL 9/24/2012 9/30/2013 SMAIN MWH-ID. 7463-696PERFORM EXCAVATED REPLACEMENT OF MSL 

@ 108.5

EXCAVATED REPLACEMENT OF MSL @ 108.5 40,506.00 CL

201202086901 PARIS AV NEW YORK 9/24/2012 4/25/2013 SLEAD MWH-ID. 7463-700 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 304'

COMPLETED  EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

304'

CL

201202086601 GIBSON LAFRENIERE 9/24/2012 7/9/2013 SLINE MWH-ID. 7463-699 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 181

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

181

CL

201202086501 GIBSON LAFRENIERE 9/24/2012 6/28/2013 SMAIN MWH-ID. 7463-699 PERFORM POINT REPAIR 0' TO 12' PERFORMED POINT REPAIR 0' TO 12' 8,100.00 CL

201201233901 CATINA BRAGG 5/12/2012 7/31/2012 SMAIN MWH-ID. 7463-102

POINT REPAIR 9' TO 21' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 9' TO 21' FROM SMH 213-015 CL

201200958301 CATINA BRAGG 4/1/2012 5/22/2012 SMAIN MWH-ID. 7463-102 

POINT REPAIR 157' TO 177' FROM SMH 213-015

ESSA 2-BASIN 1-LAKEVIEW-STATION21

POINT REPAIR 157' TO 177' FROM SMH 213-015 COMPLETED 7,100.00 CL

201200957801 HARRISON AV LOUISVILLE 4/1/2012 1/12/2012 SMAIN MWH-ID. 7463-104

POINT REPAIR 216'-248' FROM SMH222-020

ESSA 2-BASIN 1-LAKEVIEW-STATION 18

POINT REPAIR 216'-248' FROM SMH222-020 COMPLETED 3,700.00 CL

201200957601 COLBERT POLK AV 4/1/2012 1/11/2012 SMAIN MWH-ID. 7463-103

POINT REPAIR 0' TO 12' FROM SMH 221-032

ESSA 2-BASIN 1-LAKEVIEW-STATION 18

POINT REPAIR 0' TO 12' FROM SMH 221-032 COMPLETED 3,700.00 CL

201200381301 ONYX AMETHYST 2/15/2012 4/12/2013 SMAIN MWH-ID. 7463-683

POINT REPAIR 242' - 254' FROM SMH 226-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 242' - 254' FROM SMH 226-035 CL

201200368301 ROBERT E LEE BL CARTIER AV 2/14/2012 10/15/2013 SLINE MWH-ID. 7463-651

FULL LINING OF SMH 300-004 TO 300-003

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-004 TO 300-003 6,816.00 CL
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201200368201 ROBERT E LEE BL CARTIER AV 2/14/2012 12/3/2013 SMAIN MWH-ID. 7463-651

SERVICE POINT REPAIR VIA LINING 281' FROM 300-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR VIA LINING 281' FROM 300-004 4,800.00 CL

201200368101 ROBERT E LEE BL CARTIER AV 2/14/2012 12/3/2013 SMAIN MWH-ID. 7463-651

SERVICE POINT REPAIR VIA LINING 187' FROM 300-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR VIA LINING 187' FROM 300-004 5,200.00 CL

201200367601 MILNE BL HOMEDALE 2/14/2012 9/10/2013 SLINE MWH-ID. 7463-649

FULL LINING OF SMH 211-028 TO 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 211-028 TO 211-026 7,950.00 CL

201200367501 MILNE BL HOMEDALE 2/14/2012 7/11/2013 SLEAD MWH-ID. 7463-649

SERVICE POINT REPAIR 147' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE POINT REPAIR 147' FROM 211-028 8,112.00 CL

201200367401 MILNE BL HOMEDALE 2/14/2012 7/10/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 328' - 351' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 328' - 351' FROM 211-028 9,684.00 CL

201200367301 MILNE BL HOMEDALE 2/14/2012 7/9/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 230' - 242' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 230' - 242' FROM 211-028 8,110.00 CL

201200367201 MILNE BL HOMEDALE 2/14/2012 7/9/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 191' - 203' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 191' - 203' FROM 211-028 8,544.00 CL

201200362201 CHAMBERLAIN DR CHASE 2/14/2012 7/26/2013 SLINE MWH-ID. 7463-632

FULL LINING OF SMH 317-018 TO 317-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 317-018 TO 317-017 2,372.00 CL

201200362101 CHAMBERLAIN DR CHASE 2/14/2012 6/10/2013 SLEAD MWH-ID. 7463-632

SERVICE POINT REPAIR 71' FROM SMH 317-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR 71' FROM SMH 317-018 8,115.00 CL

201200362001 CHAMBERLAIN DR CHASE 2/14/2012 6/7/2013 SMAIN MWH-ID. 7463-632

POINT REPAIR 31' - 57' FROM SMH 317-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 31' - 57' FROM SMH 317-018 10,143.00 CL

201200252301 PRATT DR PRESSBURG 1/27/2012 6/25/2013 SLINE MWH-ID. 7463-614

FULL LINING OF SMH 318A-025 TO 318A-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318A-025 TO 318A-024 9,636.00 CL

201200252201 PRATT DR PRESSBURG 1/27/2012 12/2/2013 SLEAD MWH-ID. 7463-614

 REPLACE SERVICE VIA LINING 244' FROM SMH 318A-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED SERVICE VIA LINING 244' FROM SMH 318A-025 5,200.00 CL

201200252101 PRATT DR PRESSBURG 1/27/2012 5/16/2013 SMAIN MWH-ID. 7463-614

POINT REPAIR 302' - 314' FROM SMH 318A-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 302' - 314' FROM SMH 318A-025 8,112.00 CL

201200252001 PARIS AV FOY 1/27/2012 6/27/2013 SLEAD MWH-ID. 7463-613

POINT REPAIR REPLACE SERVICE 236' FROM SMH 314-011

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE 236' FROM SMH 314-

011

8,110.00 CL

201200251901 PARIS AV ST DENIS 1/27/2012 10/23/2013 SMAIN MWH-ID. 7463-612

REPLACE PIPE FROM SMH 314-006 TO 314-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 314-006 TO 314-005 5,124.00 CL

201200251801 LEON C SIMON DR ROBERT E LEE BL 1/27/2012 9/19/2013 SLINE MWH-ID. 7463-611

FULL LINING FROM SMH 300-129 TO 300-128

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 300-129 TO 300-128 5,424.00 CL

201200251701 LEON C SIMON DR ROBERT E LEE BL 1/27/2012 4/23/2013 SMAIN MWH-ID. 7463-611

POINT REPAIR 116' - 128' FROM SMH 300-129

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLTED POINT REPAIR 116' - 128' FROM SMH 300-129 CL

201200251601 LEON C SIMON DR ROBERT E LEE BL 1/27/2012 4/23/2013 SLEAD MWH-ID. 7463-611

POINT REPAIR REPLACE SERVICE 196' FROM SMH 300-129

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 196' FROM SMH 300-

129

CL

201200251501 JAY CARTWRIGHT DR 1/27/2012 6/18/2013 SLINE MWH-ID. 7463-610

FULL LINING OF SMH 300-093 TO 300-060

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-093 TO 300-060 7,840.00 CL

201200251401 JAY CARTWRIGHT DR 1/27/2012 4/15/2013 SLEAD MWH-ID. 7463-610

POINT REPAIR REPLACE SERVICE 162' FROM SMH 300-093

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 162' FROM SMH 300-

093

CL

201200251301 JAY CARTWRIGHT DR 1/27/2012 4/15/2013 SLEAD MWH-ID. 7463-610

POINT REPAIR REPLACE SERVICE 22' FROM SMH 300-093

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 22' FROM SMH 300-093 CL

201200251201 PARK ISLAND CADILLAC 1/27/2012 6/24/2013 SMAIN MWH-ID. 7463-609

REPLACE PIPE FROM SMH 299-034 TO 299-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 299-034 TO 299-033 11,224.00 CL

201400954601 ROBERT E LEE BL CANAL BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-070 179.00 CL

201400954501 ROBERT E LEE BL RING 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-069 179.00 CL

201400954401 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-061 179.00 CL

201400954301 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-060 179.00 CL

201400954201 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-059 179.00 CL

201400954101 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-058 179.00 CL

201400954001 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-057 179.00 CL

201400953901 AMETHYST GEN HAIG 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-056 CL

201400953801 TOPAZ SARDONYX 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-114 179.00 CL

201400953701 TOPAZ SARDONYX 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-113 179.00 CL

201400953601 SARDONYX TOPAZ 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-110 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-110 179.00 CL

201400953501 CRYSTAL SARDONYX 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-109 179.00 CL

201400953401 CRYSTAL SARDONYX 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-107 487.60 CL

201400953301 SARDONYX CRYSTAL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-105 179.00 CL

201400953201 SARDONYX JEWEL 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-104 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-104 179.00 CL

201400953101 SARDONYX JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-103 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-103 179.00 CL

201400953001 SARDONYX GEM 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-101 179.00 CL

201400952901 SARDONYX GEM 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-100 616.40 CL

201400952801 JEWEL AMBER 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-098 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-098 340.40 CL

201400952701 JEWEL AMBER 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-097 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-097 179.00 CL

201400952601 AMBER JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-096 179.00 CL
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201400952501 AMBER GEM 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-095 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-095 179.00 CL

201400952401 AMBER GEM 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-093 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-093 179.00 CL

201400952301 TURQUOISE GEM 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-090 179.00 CL

201400952201 HOMEDALE AV GEN DIAZ 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-038 179.00 CL

201400952101 PONTALBA VICKSBURG 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-034 179.00 CL

201400952001 VICKSBURG HOMEDALE 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-032 179.00 CL

201400951901 ADA PL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-026 179.00 CL

201400951801 ADA PL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-025 179.00 CL

201400951701 ADA PL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-022 368.00 CL

201400951601 ADA PL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-021 892.40 CL

201400951501 FLORIDA BL MARSHALL FOCH 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-012 179.00 CL

201400951401 FLORIDA BL MARSHALL FOCH 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-011 552.00 CL

201400951201 FLORIDA BL GEN DIAZ 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-007 179.00 CL

201400951101 FLORIDA BL ADA PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-003 179.00 CL

201400951001 FLORIDA BL ADA PL 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-002 1,012.00 CL

201400950901 VICKSBURG FLORIDA BL 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-001 1,012.00 CL

201400950801 CANAL BL ROSEDALE DR 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 228-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 228-022 644.00 CL

201400950701 CONTI CITY PARK AV 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 228-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 228-010 179.00 CL

201400950601 MEMBURG AL I-610 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-038 179.00 CL

201400950501 MEMBURG AL BROOKS 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-035 PR

201400950401 MEMBURG AL KENILWORTH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-034 179.00 CL

201400950301 SOUTHERN PAC RR KENILWORTH 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-028 CL

201400950201 GEN HAIG FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-027 179.00 CL

201400950101 LEMOYNE MARSHALL FOCH 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-041 CL

201400950001 ANTLOU AL BROOKS 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-011 515.20 CL

201400949901 BROOKS MEMBURG AL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-001 179.00 CL

201400949801 HIDALGO GEN DIAZ 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-084 179.00 CL

201400949701 ORLEANS AV FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-068 179.00 CL

201400949601 ORLEANS AV CENTRAL PARK PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-066 179.00 CL

201400949501 ORLEANS AV CENTRAL PARK PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-065 179.00 CL

201400949401 N PARK PL MIDDLE PARK PL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-054 PR

201400949301 N PARK PL W PARK PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-051 179.00 CL

201400949201 DALE CT MARSHALL FOCH 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-050 179.00 CL

201400949101 MARSHALL FOCH N PARK PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-044 179.00 CL

201400949001 ARGONNE BL POLK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-044 179.00 CL

201400948901 POLK ORLEANS 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-037 PR

201400948801 GEN HAIG GERMAIN 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-034 506.00 CL

201400948701 GERMAIN GEN HAIG 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-032 552.00 CL

201400948601 ARGONNE BL GERMAIN 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-028 179.00 CL

201400948501 LOUPHIS AL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-039 179.00 CL

201400948401 GERMAIN ARGONNE BL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-026 179.00 CL

201400948301 MARSHAL FOCH-ARGONNE ALGERMAIN 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-021 179.00 CL

201400948201 GERMAIN MARSHAL FOCH-ARGONNE AL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-019 179.00 CL

201400948101 LOUPHIS AL POLK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-010 179.00 CL

201400948001 LOUPHIS AL GERMAIN 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-008 CL

201400947901 GERMAIN LOUPHIS AL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-006 179.00 CL

201400947801 MEMBURG AL GERMAIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-002 524.40 CL

201400947701 GERMAIN MEMBURG AL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-001 179.00 CL

201400947601 ANTLOU AL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-042 179.00 CL

201400947501 GEN DIAZ FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-041 179.00 CL

201400947401 GEN DIAZ BRAGG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-045 179.00 CL

201400947301 MEMPHIS HARRISON AV 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-042 368.00 CL

201400977601 HOMEDALE AV ROSEMARY PL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-020 CL

201400977501 FLORIDA BL WOODLAWN 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-014 179.00 CL

201400977401 FLORIDA BL CANAL BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-013 179.00 CL

201400977301 HOMEDALE AV HAWTHORNE PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-009 179.00 CL

201400977201 HOMEDALE CANAL BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-008 PR

201400977001 CANAL BL HOMEDALE 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-005 179.00 CL

201400976901 HOMEDALE AV CANAL BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-001 PR

201400976801 CATINA MOUND AV 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 210-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 210-003 368.00 CL

201400976701 WEST END BL MOUND AV 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 210-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 210-001 460.00 CL

201400976001 CATINA BRAGG 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-002 179.00 CL

201400975901 CATINA RINGOLD 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-020 179.00 CL

201400975801 CATINA-MILNE AL RINGOLD 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-019 179.00 CL

201400975701 WEST END BL RINGOLD 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-013 179.00 CL

201400975601 WEST END BL GERMAIN 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-011 179.00 CL

201400975501 FLORIDA BL WOODLAWN 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-023 179.00 CL

201400975301 CATINA BROOKS 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-003 487.60 CL

201400975201 FLORIDA BL RIDGEWAY PL 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-047 414.00 CL

201400975101 FLORIDA BL WOODLAWN 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-043 179.00 CL

201400975001 WEST END BL HOMEDALE AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-037 179.00 CL

201400974901 CATINA HOMEDALE AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-035 179.00 CL

201400974801 HOMEDALE AV CATINA 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-031 179.00 CL

201400974701 HOMEDALE AV MILNE BL 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-030 179.00 CL

201400974601 MILNE BL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-029 179.00 CL

201400974501 WUERPLE - MILNE AL MOUTON 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-017 179.00 CL

201400974401 ROBERT E LEE BL MILNE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-012 179.00 CL

201400974301 WUERPEL CONRAD 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-009 368.00 CL

201400974201 WALKER WUERPEL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-006 179.00 CL

201400974101 MOUTON WEST END BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-002 506.00 CL

201400974001 HARRISON AV CATINA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-023 PR

201400973901 FREMONT WUERPEL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-019 179.00 CL

201400973801 WESTINA AL FREMONT 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-018 179.00 CL

201400973701 HARRISON AV MILNE BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-017 PR

201400973601 WUERPEL SMITH 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-014 179.00 CL

201400973501 PORTEOUS MILNE BL 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-013 340.40 CL
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201400973401 BRAGG MILNE-WUERPEL AL 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-011 179.00 CL

201400973301 LANE WEST END BL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-009 179.00 CL

201400973201 WESTINA AL PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-007 276.00 CL

201400973101 WESTINA AL SMITH 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-006 179.00 CL

201400973001 WESTINA AL BRAGG 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-005 506.00 CL

201400972701 VICKSBURG FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-003 179.00 CL

201400972601 VIRGINIA CT CLAYTON AV 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-042 179.00 CL

201400972501 VICKSBURG LOUQUE PL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-005 708.40 CL

201400972401 WUERPLE - MILNE AL WALKER 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-019 179.00 CL

201400972301 CONRAD WEST END BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-035 PR

201400972201 WESTINA AL FILMORE AV 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-034 179.00 CL

201400972101 WESTINA AL CHAPELLE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-031 179.00 CL

201400972001 FILMORE AV WESTINA AL 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-030 179.00 CL

201400971801 DOWNS WUERPLE - MILNE AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-024 432.40 CL

201400971701 WUERPEL DOWNS 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-023 460.00 CL

201400971601 WUERPEL CHAPELLE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-022 487.60 CL

201400971501 WESTEND AL MOUTON 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-020 179.00 CL

201400971401 CANAL BL GERMAIN 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-019 179.00 CL

201400971301 GERMAIN CANAL BL 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-018 616.40 CL

201400971201 CANAL BL GERMAIN 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-015 179.00 CL

201400971101 VICNAL AL POLK 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-008 CL

201400971001 VICNAL AL GERMAIN 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-007 CL

201400970901 VICKSBURG BROOKS 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-012 179.00 CL

201400970801 KENILWORTH LOUISVILLE 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-050 179.00 CL

201400970701 MILNE BL HARNEY 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-047 971.60 CL

201400970601 BROOKS MILNE BL 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-046 671.60 CL

201400970501 COLBERT KENILWORTH-BROOKS AL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-043 179.00 CL

201400970401 BROOKS COLBERT 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-038 179.00 CL

201400970301 LOUIS XIV BROOKS 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-027 179.00 CL

201400970201 LOUIS XIV KENILWORTH 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-026 179.00 CL

201400970101 LOUIS XIV FLORIDA BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-024 PR

201400970001 KENILWORTH CANAL BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-018 PR

201400969901 VICNAL AL BROOKS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-016 179.00 CL

201400969801 COLBERT LANE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-012 179.00 CL

201400969701 LOUIS XIV PORTEOUS 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-002 598.00 CL

201400969601 LOUIS XIV BRAGG 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-053 179.00 CL

201400969501 VICKSBURG HARRISON AV 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-047 322.00 CL

201400969401 VICKSBURG BRAGG 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-042 368.00 CL

201400969301 LOUISVILLE GERMAIN 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-022 179.00 CL

201400969201 HARRISON AV LOUISVILLE 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-038 179.00 CL

201400969101 FRENCH LOUIS XIV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-027 179.00 CL

201400969001 MILNE BL HARRISON AV 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-015 368.00 CL

201400968901 MILNE BL HARRISON AV 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-013 368.00 CL

201400968801 HARRISON AV LOUIS XIV 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-010 179.00 CL

201400968701 LOUISVILLE HARRISON AV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-007 179.00 CL

201400968601 COLBERT HARRISON AV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-005 179.00 CL

201400968501 LOUISVILLE BRAGG 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-001 PR

201400968401 POLK AV COLBERT 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-029 179.00 CL

201400968301 LOUISVILLE POLK 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-028 179.00 CL

201400968201 VICKSBURG LANE 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-041 179.00 CL

201400968101 PORTEOUS VICKSBURG 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-037 414.00 CL

201400968001 LOUISVILLE LANE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-033 179.00 CL

201400967901 LOUISVILLE PORTEOUS 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-031 368.00 CL

201400967801 COLBERT PORTEOUS 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-029 CL

201400967701 MILNE BL PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-028 179.00 CL

201400967601 MILNE BL PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-02 303.60 CL

201400967501 MILNE BL PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-026 340.00 CL

201400967401 MILNE BL BRAGG 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-024 179.00 CL

201400967301 MILNE BL LANE 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-023 460.00 CL

201400967201 MILNE BL SMITH 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-021 368.00 CL

201400967101 MILNE BL LANE 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-020 460.00 CL

201400967001 MILNE BL PORTEOUS 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-019 179.00 CL

201400966901 MILNE BL LANE 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-018 179.00 CL

201400966801 MILNE BL LANE 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-017 179.00 CL

201400966701 COLBERT PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-014 179.00 CL

201400966601 MOUTON BIENAL AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-002 368.00 CL

201400966501 LOUIS XIV MOUTON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-001 PR

201400966401 MILNE BL MOUTON 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-053 414.00 CL

201400966301 FILMORE AV MILNE BL 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-044 179.00 CL

201400966201 COLBERT CHAPELLE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-038 179.00 CL

201400966101 LANE VICKSBURG 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-046 432.40 CL

201400966001 COLBERT FILMORE 5/2/2014 10/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-036 CL

201400965901 COLBERT FILMORE AV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-035 179.00 CL

201400965801 VICNAL AL FILMORE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-028 179.00 CL

201400965701 BIENAL AL FILMORE AV 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-026 179.00 CL

201400965601 LOUIS XIV CHAPELLE 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-015 179.00 CL

201400965501 VICKSBURG CHAPELLE 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-004 179.00 CL

201400965401 VICKSBURG CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-003 524.40 CL

201400965301 VICKSBURG CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-002 179.00 CL

201400965201 FILMORE AV VICKSBURG 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-001 179.00 CL

201400965101 LANE CANAL BL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-048 460.00 CL

201400965001 EMERALD ZIRCON 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-013 708.40 CL

201400964901 RING ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-004 179.00 CL

201400964801 ZIRCON RING 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-003 179.00 CL

201400964701 ROBERT E LEE BL CANAL BL 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-001 524.40 CL

201400964601 CONRAD VICKSBURG 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-040 179.00 CL
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201400964501 MOUTON LOUISVILLE-LOUIS XIV AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-005 179.00 CL

201400964401 CONRAD MILNE BL 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-030 CL

201400964301 MOUTON MILBERT AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-026 179.00 CL

201400964201 MOUTON BARLOU AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-023 179.00 CL

201400964101 LOUISVILLE ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-020 179.00 CL

201400964001 ROBERT E LEE BL LOUISVILLE 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-018 368.00 CL

201400963901 LOUIS XIV ROBERT E LEE BL 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-015 432.40 CL

201400963801 LOUIS XIV CONRAD 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-013 386.40 CL

201400963701 CANAL BL ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-012 460.00 CL

201400963601 CANAL BL CONRAD 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-011 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-011 395.60 CL

201400963501 LOUIS XIV WALKER 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-008 414.00 CL

201400963401 EMERALD OPAL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-056 179.00 CL

201400963301 OPAL EMERALD 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-054 179.00 CL

201400963201 SAPPHIRE ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-051 179.00 CL

201400963101 ROBERT E LEE BL SAPPHIRE 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-050 179.00 CL

201400963001 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-042 179.00 CL

201400962901 EMERALD ZIRCON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-014 PR

201400962801 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-040 179.00 CL

201400962701 TOPAZ ONYX 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-034 179.00 CL

201400962601 TOPAZ ONYX 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-031 179.00 CL

201400962501 CRYSTAL ONYX 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-028 179.00 CL

201400962401 CRYSTAL ONYX 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-026 179.00 CL

201400962301 ONYX JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-024 179.00 CL

201400962201 ONYX ZIRCON 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-020 179.00 CL

201400962101 ONYX ZIRCON 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-019 179.00 CL

201400962001 ONYX ZIRCON 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-018 179.00 CL

201400961901 EMERALD ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-017 179.00 CL

201400961801 TURQUOISE CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-083 179.00 CL

201400961701 TURQUOISE ZIRCON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-081 PR

201400961601 TURQUOISE ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-079 179.00 CL

201400961501 TURQUOISE ZIRCON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-078 PR

201400961401 JEWEL BERYL 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-076 506.00 CL

201400961301 OPAL CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-058 414.00 CL

201400961201 BERYL JEWEL 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-074 598.00 CL

201400961101 BERYL JEWEL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-073 179.00 CL

201400961001 BERYL ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-071 179.00 CL

201400960901 BERYL ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-070 179.00 CL

201400960801 LAKESHORE DR TOPAZ 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-067 PR

201400960701 LAKESHORE DR TOPAZ 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-066 179.00 CL

201400960601 LAKESHORE DR TOPAZ 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-065 179.00 CL

201400960501 LAKESHORE DR JEWEL 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-064 179.00 CL

201400960401 OPAL WEST END BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-060 179.00 CL

201400960301 OPAL CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-059 414.00 CL

201400960201 RUBY LAKESHORE PK 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-122 179.00 CL

201400960101 RUBY LAKESHORE PK 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-121 179.00 CL

201400960001 AMETHYST RUBY 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-117 179.00 CL

201400959901 AMETHYST RUBY 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-116 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-116 179.00 CL

201400959801 AMETHYST TOPAZ 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-114 179.00 CL

201400959701 TURQUOISE CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-085 179.00 CL

201400959601 TOPAZ CAMEO 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-111 368.00 CL

201400959501 TOPAZ CAMEO 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-110 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-110 179.00 CL

201400959401 GARNET LAKESHORE PK 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-108 179.00 CL

201400959301 CAMEO TOPAZ 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-103 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-103 179.00 CL

201400959201 CRYSTAL CAMEO 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-100 460.00 CL

201400959101 CRYSTAL CAMEO 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-097 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-097 179.00 CL

201400959001 CAMEO CRYSTAL 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-096 552.00 CL

201400958901 JEWEL WEST END BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-092 179.00 CL

201400958801 JEWEL CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-090 179.00 CL

201400958701 JEWEL CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-087 179.00 CL

201400958601 AGATE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-027 179.00 CL

201400958501 AGATE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-026 179.00 CL

201400958401 JADE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-023 179.00 CL

201400958301 JADE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-022 179.00 CL

201400958201 JADE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-020 460.00 CL

201400958101 LAKESHORE PK RUBY 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-125 PR

201400958001 GEN HAIG JEWEL 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-018 179.00 CL

201400957901 GEN HAIG JEWEL 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-017 179.00 CL

201400957801 TURQUOISE AGATE 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-013 179.00 CL

201400957701 GEN HAIG TURQUOISE 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-010 179.00 CL

201400957601 EMERALD GEN HAIG 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-008 179.00 CL

201400957501 EMERALD GEN HAIG 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-007 179.00 CL

201400957401 EMERALD GEN HAIG 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-006 179.00 CL

201400957301 GEN HAIG EMERALD 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-005 179.00 CL

201400957201 ROBERT E LEE BL GEN HAIG 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-001 179.00 CL

201400957101 LAKESHORE DR TOPAZ 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-128 PR

201400957001 AMETHYST GEN HAIG 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-052 179.00 CL

201400956901 AMETHYST GEN HAIG 5/2/2014 11/14/2012 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-051 179.00 CL

201400956801 TOPAZ GEN HAIG 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-049 179.00 CL

201400956701 TOPAZ GEN HAIG 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-048 179.00 CL

201400956601 TOPAZ AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-046 179.00 CL

201400956501 AGATE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-029 179.00 CL

201400956401 TOPAZ AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-044 179.00 CL

201400956301 TOPAZ TOPAZ 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-043 179.00 CL

201400956201 CRYSTAL GEN HAIG 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-038 179.00 CL

201400956101 CRYSTAL AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-037 179.00 CL

201400956001 CRYSTAL AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-035 432.40 CL
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201400955901 CRYSTAL AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-034 179.00 CL

201400955801 CRYSTAL GEN HAIG 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-033 179.00 CL

201400955701 GEN HAIG CRYSTAL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-032 179.00 CL

201400955601 JEWEL JADE 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-031 179.00 CL

201400955501 JEWEL AGATE 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-030 179.00 CL

201400955401 EMERALD GEM 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-086 179.00 CL

201400955301 EMERALD GEM 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-085 179.00 CL

201400955201 GEM EMERALD 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-083 179.00 CL

201400955101 CANAL BL JEWEL 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-081 524.40 CL

201400955001 CANAL BL JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-079 179.00 CL

201400954901 AMETHYST GEN HAIG 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-055 179.00 CL

201400954801 RING GEM 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-075 478.40 CL

201400954701 GEM RING 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-074 179.00 CL

201400947201 MEMPHIS BRAGG 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-040 179.00 CL

201400947101 FRENCH VICKSBURG 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-035 179.00 CL

201400947001 HARRISON CT HARRISON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-032 PR

201400946901 FRENCH GEN DIAZ 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-030 179.00 CL

201400946801 FRENCH HARRISON CT 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-029 552.00 CL

201400946701 MARSHAL FOCH-ARGONNE ALHARRISON AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-024 179.00 CL

201400946601 MARSHAL FOCH-ARGONNE ALFRENCH 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-023 179.00 CL

201400946501 HARRISON AV MARSHALL FOCH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-015 179.00 CL

201400946401 HARRISON AV ARGONNE BL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-014 179.00 CL

201400946301 ARGONNE BL HARRISON AV 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-013 322.00 CL

201400946201 ARGONNE BL BRAGG 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-012 179.00 CL

201400946101 GEN HAIG BRAGG 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-001 496.80 CL

201400946001 LOUPHIS AL POLK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-049 179.00 CL

201400945801 MEMPHIS FILMORE 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-003 524.40 CL

201400945701 MEMPHIS FILMORE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-001 179.00 CL

201400945601 LANE MARSHALL FOCH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-035 179.00 CL

201400945501 MEMPHIS LANE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-031 179.00 CL

201400945401 MEMPHIS PORTEOUS 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-029 598.00 CL

201400945301 MARSHALL FOCH HARRISON AV 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-051 179.00 CL

201400945201 MARSHALL FOCH LANE 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-022 179.00 CL

201400945101 MARSHALL FOCH PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-021 179.00 CL

201400945001 MARSHALL FOCH PORTEOUS 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-019 179.00 CL

201400944901 ARGONNE BL PORTEOUS 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-014 CL

201400944801 ORLEANS AV LANE 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-012 179.00 CL

201400944701 ORLEANS AV PORTEOUS 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-011 414.00 CL

201400944601 ORLEANS AV PORTEOUS 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-010 179.00 CL

201400944501 LANE ORLEANS AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-008 179.00 CL

201400944401 GEN HAIG LANE 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-005 644.00 CL

201400944301 MEMPHIS ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-008 179.00 CL

201400944201 WALKER GEN DIAZ 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-005 179.00 CL

201400944101 MARSHALL FOCH CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-054 179.00 CL

201400944001 GEN DIAZ CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-041 179.00 CL

201400943901 ARGONNE BL CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-036 179.00 CL

201400943801 MARSHALL FOCH CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-026 179.00 CL

201400943701 LOUPHIS AL CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-006 179.00 CL

201400943601 GEN DIAZ MOUTON 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-024 179.00 CL

201400943501 GEN DIAZ CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-023 179.00 CL

201400943401 MEMPHIS MOUTON 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-018 179.00 CL

201400943301 MEMPHIS CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-016 179.00 CL

201400943201 FILMORE AV MEMBURG AL 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-012 322.00 CL

201400943101 MEMPHIS FILMORE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-011 179.00 CL

201400943001 LOUPHIS AL MOUTON 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-010 179.00 CL

201400942901 LOUPHIS AL CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-009 179.00 CL

201400942801 LOUPHIS AL CHAPELLE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-007 179.00 CL

201400942701 DAISY LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-011 179.00 CL

201400942601 DAISY LN FOLIAGE PK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-009 570.40 CL

201400942501 DAISY LN MARCONI DR 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-008 179.00 CL

201400942401 MARCONI DR THRUSH 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-003 598.00 CL

201400942301 MARCONI DR THRUSH 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-002 PR

201400942201 ROBERT E LEE BL GEN DIAZ 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-009 179.00 CL

201400942001 ROBERT E LEE BL MEMPHIS 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-057 179.00 CL

201400941901 GEN DIAZ ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-055 179.00 CL

201400941801 PETROL AL WALKER 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-050 179.00 CL

201400941701 MOUTON ARGONNE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-041 179.00 CL

201400941601 MOUTON ARGONNE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-040 368.00 CL

201400941501 ARGONNE BL ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-035 179.00 CL

201400941401 MOUTON ARGONNE BL 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-027 179.00 CL

201400941301 MOUTON GEN DIAZ 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-014 179.00 CL

201400941201 MOUTON MEMBURG AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-010 460.00 CL

201400941101 CALLA LN BREEZE PARK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-036 179.00 CL

201400941001 CALLA LN MARCONI DR 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-033 598.00 CL

201400940901 MARCONI DR CALLA LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-032 179.00 CL

201400940801 THRASHER MARCONI DR 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-030 179.00 CL

201400940701 MARCONI DR THRASHER 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-029 598.00 CL

201102224601 MARSHALL FOCH FILMORE AV 12/20/2011 8/2/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 217' TO 229' FROM SMH 235-

026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 217' TO 229' FROM 

SMH 235-026

8,115.00 CL

201102224501 RING CANAL BL 12/20/2011 11/4/2013 SLINE MWH-ID. 7463-312

FULL LINING OF SMH 226-025 TO 226-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-025 TO 226-004 1,876.00 CL
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201102224301 RING CANAL BL 12/20/2011 10/14/2013 SLEAD MWH-ID. 7463-312

POINT REPAIR REPLACE SERVICE 9' TO 21' FROM SMH 226-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 9' TO 21' FROM SMH 

226-005

8,100.00 CL

201102224201 COLBERT BRAGG 12/20/2011 9/16/2013 SMAIN MWH-ID. 7463-311

POINT REPAIR 0' TO 12' FROM SMH 222-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-004 8,100.00 CL

201102224101 VICKSBURG VOISIN 12/20/2011 10/23/2013 SLINE MWH-ID. 7463-310

FULL LINING SMH 219-022 TO 219-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING SMH 219-022 TO 219-005 19,915.00 CL

201102224001 VICKSBURG VOISIN 12/20/2011 7/2/2013 SLEAD MWH-ID. 7463-310

POINT REPAIR REPLACE SERVICE 212' TO 224' FROM SMH 219-

022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 212' TO 224' FROM 

SMH 219-022

10,000.00 CL

201102223901 VICKSBURG VOISIN 12/20/2011 7/2/2013 SMAIN MWH-ID. 7463-310

POINT REPAIR 191' TO 203' FROM SMH 219-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 191' TO 203' FROM SMH 219-022 10,000.00 CL

201102215801 PONTCHARTRAIN BL W ROBERT E LEE BL 12/20/2011 7/8/2013 SLINE MWH-ID. 7463-287

FULL LINING OF SMH 015-036 TO 015-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 015-036 TO 015-035 2,900.00 CL

201102096301 MILNE BL POLK 11/30/2011 9/20/2013 SLEAD MWH-ID. 7463-283

POINT REPAIR REPLACE SERVICE 149' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 221-

027

8,100.00 CL

201102096201 POLK COLBERT 11/30/2011 11/14/2013 SMAIN MWH-ID. 7463-282

REPLACE PIPE FOR SEWER LINE SEGMENT 221-029 TO 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR SEWER LINE SEGMENT 221-029 TO 221-028 67,344.00 CL

201102096001 LOUISVILLE FRENCH 11/30/2011 9/3/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 258' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 258' FROM SMH 222-

025

8,100.00 CL

201102095901 LOUISVILLE FRENCH 11/30/2011 9/3/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 192' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 222-

025

8,100.00 CL

201102095801 LOUISVILLE FRENCH 11/30/2011 9/17/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 167' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 222-

025

8,100.00 CL

201102095601 LOUISVILLE FRENCH 11/30/2011 9/17/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 137' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 137' FROM SMH 222-

025

8,115.00 CL

201102095501 FRENCH MILNE BL 11/30/2011 9/18/2013 SMAIN MWH-ID. 7463-280

POINT REPAIR 0' TO 14' FROM SMH 222-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 14' FROM SMH 222-021 8,388.00 CL

201102092701 MILNE BL RINGOLD 11/29/2011 12/16/2013 SLINE MWH-ID. 7463-279

FULL LINING OF SMH 222-024 TO 221-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 222-024 TO 221-040 9,122.00 CL

201102010901 LOUIS XIV HARRISON AV 11/15/2011 12/15/2013 SMAIN MWH-ID. 7463-180

REPLACE PIPE FOR LINE SEGMENT 222-035 TO 222-030

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 222-035 TO 222-030 78,752.00 CL

201102008501 KENILWORTH MILNE BL 11/15/2011 11/20/2013 SMAIN MWH-ID. 7463-169

REPLACE PIPE FOR LINE SEGMENT 220-053 TO 220-051

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 220-053 TO 220-051 71,336.00 CL

201102008201 CATINA HARRISON AV 11/15/2011 8/6/2013 SLINE MWH-ID. 7463-168

FULL LINING OF SMH 213-022 TO 213-021

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED FULL LINING OF SMH 213-022 TO 213-021 10,110.00 CL

201102008101 CATINA HARRISON AV 11/15/2011 7/29/2013 SMAIN MWH-ID. 7463-168

POINT REPAIR 381' TO 399' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR 381' TO 399' FROM SMH 213-022 8,978.00 CL

201102008001 CATINA HARRISON AV 11/15/2011 7/26/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 347' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 347' FROM SMH 213-

022

8,253.00 CL

201102007901 CATINA HARRISON AV 11/15/2011 7/25/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 178' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 178' FROM SMH 213-

022

8,112.00 CL

201102007801 CATINA HARRISON AV 11/15/2011 7/24/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 135' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM SMH 213-

022

8,113.00 CL

201102005001 MITHRA PARIS AV 11/15/2011 9/11/2013 SLINE MWH-ID. 7463-153

FULL LINING OF SMH 245-014 TO 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 245-014 TO 245-013 6,434.00 CL

201101954701 FRENCH LOUIS XIV 11/11/2011 8/1/2014 SLEAD MWH-ID. 7463-144

SERVICE POINT REPAIR 15' FROM SMH 222-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE POINT REPAIR 15' FROM SMH 222-027 8,122.00 CL

201101954601 LOUIS XIV GERMAIN 11/11/2011 2/10/2014 SLEAD MWH-ID. 7463-143

SERVICE REPAIR VIA LINING 174' FROM SMH 221-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE REPAIR VIA LINING 174' FROM SMH 221-016 8,260.00 CL

201101954501 LOUISVILLE POLK 11/11/2011 9/16/2013 SLINE MWH-ID. 7463-140

FULL LINING OF SMH 220-035 TO 220-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 220-035 TO 220-034 7,486.00 CL

201101954301 LOUISVILLE POLK 11/11/2011 7/19/2013 SMAIN MWH-ID. 7463-140

POINT REPAIR 173' TO 185' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 173' TO 185' FROM SMH 220-035 8,122.00 CL

201101954201 LOUISVILLE POLK 11/11/2011 7/7/2013 SMAIN MWH-ID. 7463-140

POINT REPAIR 22' TO 34' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 22' TO 34' FROM SMH 220-035 8,124.00 CL

201101954101 LOUISVILLE POLK 11/11/2011 7/18/2013 SLEAD MWH-ID. 7463-140

POINT REPAIR REPLACE SERVICE 144' TO 156' FROM SMH 220-

035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 144' TO 156' FROM 

SMH 220-035

8,112.00 CL
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201101953901 CATINA KENILWORTH 11/11/2011 7/16/2013 SMAIN MWH-ID. 7463-139

POINT REPAIR 361' TO 373' FROM SMH 212-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 361' TO 373' FROM SMH 212-004 8,100.00 CL

201101953801 CATINA KENILWORTH 11/11/2011 7/15/2013 SLEAD MWH-ID. 7463-139

POINT REPAIR REPLACE SERVICE 137' TO 149' FROM SMH 212-

004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 137' TO 149' FROM 

SMH 212-004

8,112.00 CL

201101922801 MIDDLE PARK PL CENTRAL PARK PL 11/8/2011 9/24/2013 SMAIN MWH-ID. 7463-087

REPLACE PIPE FOR LINE SEGMENT 230-053 TO 230-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 230-053 TO 230-052 87,360.00 CL

201101193701 HARRISON AV LOUISVILLE 7/21/2011 3/28/2012 SLINE MWH-ID. 7463-104

FULL LINING OF SMH 222-020 TO 222-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

FULL LINING OF SMH 222-020 TO 222-018 COMPLETED 7,073.00 CL

201101193501 HARRISON AV LOUISVILLE 7/21/2011 10/12/2011 SMAIN MWH-ID. 7463-104

POINT REPAIR 241' TO 248' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 241' TO 248' FROM SMH 222-020 3,700.00 CL

201101193401 HARRISON AV LOUISVILLE 7/21/2011 10/12/2011 SMAIN MWH-ID. 7463-104

POINT REPAIR 35' TO 47' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 35' TO 47' FROM SMH 222-020 COMPLETED 3,700.00 CL

201101193301 HARRISON AV LOUISVILLE 7/21/2011 10/13/2012 SMAIN MWH-ID. 7463-104

POINT REPAIR 0' TO 12' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-020 3,700.00 CL

201101193101 COLBERT POLK AV 7/21/2011 3/8/2012 SLINE MWH-ID. 7463-103

FULL LINING OF SMH 221-032 TO 220-241

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

FULL LINING OF SMH 221-032 TO 220-241 COMPLETED 7,529.00 CL

201101193001 COLBERT POLK AV 7/21/2011 10/10/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR (REPLACE SERVICE) 250' TO 262' FROM SMH 221-

032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR (REPLACE SERVICE) 250' TO 262' FROM 

SMH 221-032

5,200.90 CL

201101192901 COLBERT POLK AV 7/21/2011 10/6/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR REPLACE SERVICE 199' TO 211' FROM SMH 221-

032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR (REPLACE SERVICE) 199' TO 211' FROM SMH 221-032 

COMPLETED

3,700.00 CL

201101189201 KENILWORTH ARGONNE 7/21/2011 10/20/2011 SMAIN MWH-ID. 7463-093

POINT REPAIR 120' TO 132 FROM SMH 231-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 120' TO 132 FROM SMH 231-043 COMPLETED 3,700.00 CL

201101188901 LOUISVILLE GERMAIN 7/21/2011 10/28/2011 SLINE MWH-ID. 7463-091

FULL LINING OF SMH 221-030 TO 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-030 TO 221-028 9,671.50 CL

201101188701 LOUISVILLE GERMAIN 7/21/2011 9/28/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 258' TO 270'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 258' TO 270'  FROM SMH 221-030 COMPLETED 5,200.80 CL

201101188501 LOUISVILLE GERMAIN 7/21/2011 9/26/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 78' TO 90'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 78' TO 90'  FROM SMH 221-030 COMPLETED 3,700.00 CL

201101188401 LOUISVILLE GERMAIN 7/21/2011 9/27/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 47' TO 59'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 47' TO 59'  FROM SMH 221-030 COMPLETED 5,200.30 CL

201101188301 LOUISVILLE GERMAIN 7/21/2011 9/26/2011 SLEAD MWH-ID. 7463-091

SERVICE REPAIR VIA LINING 141' FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

SERVICE REPAIR VIA LINING 141' FROM SMH 221-030 COMPLETED 6,702.50 CL

201101188201 MARCIA AV SHARON DR 7/21/2011 12/10/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 10' TO 24' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED POINT REPAIR 10' TO 24' FROM SMH 010-008 3,800.00 CL

201101188001 BELLAIRE DR 26TH 7/21/2011 10/6/2011 SMAIN MWH-ID. 7463-020

POINT REPAIR 158' TO 170' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 158' TO 170' FROM SMH 012-010 COMPLETED 5,201.80 CL

201000479101 BELLAIRE DR 30TH 3/10/2010 12/22/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 54' TO 66' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 54' TO 66' FROM SMH 012-013 3,700.00 CL

201000479301 30TH FLEUR DE LIS DR 3/10/2010 6/8/2011 SMAIN MWH-ID. 7463-025

REPLACE PIPE FOR LINE SEGMENT 012-035 TO 012-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

REPLACED PIPE FOR LINE SEGMENT 012-035 TO 012-034 64,640.40 CL

201401067201 BELLAIRE DR 33RD 5/2/2014 10/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-029 CL

201401067301 AVENUE B 38TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-036 179.00 CL

201401067401 PORTLAND AVENUE B 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-046 179.00 CL

201401067501 AVENUE A 32ND 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-053 179.00 CL

201401072201 E MARINERS COVE HAMMOND HW 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-201 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-201 179.00 CL

201401072401 BREAKWATER DR N ROADWAY 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-007 179.00 CL

201401077901 BASEBALL DR DIAGONAL DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-011 PR

201401078101 HOSPITAL DR BASEBALL DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-003 PR

201401079401 ST BERNARD AV DESAIX BL 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-033 179.00 CL

201401080301 TRAFALGAR ROMULUS 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-052 179.00 CL

201401080201 TUNICA ROGER WILLIAMS 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-034 386.40 CL

201401080101 HATHAWAY PL DESAIX BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-006 CL

201401080001 DESAIX BL YUPON 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-009 179.00 CL

201401079901 MOSS ST VINCENT 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 275-018 179.00 CL

201401079801 FLORIDA AV WILSHIRE PL 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-010 276.00 CL

201401079701 FLORIDA AV CHALFANT PL 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-015 736.00 CL

201401079601 ALFRED FLORIDA AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-012 552.00 CL

201401079501 BUCHANAN SERE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-006 CL

201401081301 ALFRED ST DENIS 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-005 179.00 CL

201401081201 CARLSON DR LARK 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-075 763.60 CL

201401081101 PERLITA FRANKFORT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-019 PR

201401081001 PARK ISLAND DR BANCROFT DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-045 PR

201401080901 OWENS BL ST BERNARD AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-017 179.00 CL

201401080801 MILTON REPUBLIC 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-026 CL
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201401080701 BRUXELLES ST DENIS 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-020 PR

201401080601 PARIS AV ST DENIS 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-013 CL

201401080401 BELFORT AV N LOPEZ 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-074 754.40 CL

201401082701 MIRABEAU AV PARIS AV 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-037 CL

201401082601 RAYNE DR VAN AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-034 PR

201401082501 PARIS AV MIRABEAU AV 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-028 552.00 CL

201401082401 MOORE DR KING DR 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-017 CL

201401082301 VIRGIL BL MILTON 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-023 CL

201401081701 HAMBURG MILTON 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-002 179.00 CL

201401081601 HARRISON AV ALFRED 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-042 892.40 CL

201401081501 DUPLESSIS HARRISON AV 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-032 1,242.00 CL

201401081401 GIBSON FOY 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-020 179.00 CL

201401128401 SERE A P TUREAUD AV 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-044 CL

201401128301 GENTILLY RD REPUBLIC 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-026 PR

201401128201 BENEFIT A P TUREAUD AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-025 PR

201401128101 ST BERNARD AV GIBSON 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 312-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 312-018 708.40 CL

201401128001 MIRABEAU AV PARIS AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-040 179.00 CL

201401127901 PARIS AV MIRABEAU AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-007 179.00 CL

201401127801 CHARLTON DR PARIS AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-005 PR

201401127701 MIRABEAU AV PRATT DR 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-032 CL

201401127601 MIRABEAU AV PRATT DR 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-029 CL

201401130101 PARIS AV FRANKFORT 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-047 179.00 CL

201401130001 LARK CARTIER AV 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-037 179.00 CL

201401129901 NEW YORK CARTIER AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-015 179.00 CL

201401129801 ENCAMPMENT PARK ISLAND DR 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-056 179.00 CL

201401129701 PARK ISLAND DR BANCROFT DR 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-043 179.00 CL

201401129601 OWENS BL ST BERNARD AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-018 179.00 CL

201401129501 CROFTWAY CT ST BERNARD AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-007 179.00 CL

201401129401 ST BERNARD AV CROFTWAY CT 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-006 179.00 CL

201401129301 MIRABEAU AV MARJORIE LN 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-047 179.00 CL

201401132101 VICKSBURG NAVARRE AV 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-001 874.00 CL

201401132001 WEST END BL CHAPELLE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-033 179.00 CL

201401131701 BUCHANAN ST BERNARD AV 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-048 460.00 CL

201401131601 ALFRED MANDOLIN 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-043 179.00 CL

201401131501 JUMONVILLE MANDOLIN 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-039 179.00 CL

201401131401 HARRISON AV GIBSON 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-033 179.00 CL

201401131301 SENATE JUMONVILLE 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-031 179.00 CL

201401131201 SENATE DUPLESSIS 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-023 179.00 CL

201401131101 MILTON GIBSON 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-017 1,306.40 CL

201401133901 FREY PL DUPLESSIS 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-026 736.00 CL

201401133801 PARIS AV LAFRENIERE 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-020 CL

201401133701 PARIS AV PLEASURE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-012 PR

201401133601 LAFRENIERE PARIS AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-011 PR

201401133501 HAMBURG I-610 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-006 PR

201401133401 LAFRENIERE HAMBURG 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-005 414.00 CL

201401133301 SERE HAMBURG 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-002 179.00 CL

201401133201 GIBSON SERE 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-001 846.40 CL

201401133101 FLORIDA BL MILNE BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-048 179.00 CL

201401158801 E ROADWAY N ROADWAY 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-010 179.00 CL

201401158701 BREAKWATER DR N ROADWAY 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-006 179.00 CL

201401158601 LAKE AV S ROADWAY 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016-007 PR

201401158501 W MARINERS COVE HAMMOND HW 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-204 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-204 179.00 CL

201401158401 E MARINERS COVE HAMMOND HW 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-202 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-202 736.00 CL

201401158301 HAY PL RUE LE VILLE 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-054 179.00 CL

201401158201 PONTCHARTRAIN BL HAY PL 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-050 179.00 CL

201401158101 HAMMOND HW DERBES PL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-044 179.00 CL

201401158001 LAKE MARINA DR REGENT 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-030 179.00 CL

201401157901 COLBERT MOUTON 5/2/2014 10/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-022 CL

201401157801 ROBERT E LEE BL LOUIS XIV 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-017 395.60 CL

201401157701 OPAL CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-057 179.00 CL

201401157601 LAKESHORE PK RUBY 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-124 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-124 179.00 CL

201401157501 SAPPHIRE WEST END BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-053 179.00 CL

201401157401 ROBERT E LEE BL RING 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-047 179.00 CL

201401157301 LAKESHORE PK AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-041 179.00 CL

201401157201 TOPAZ ONYX 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-032 179.00 CL

201401157101 CRYSTAL ONYX 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-027 179.00 CL

201401157001 TURQUOISE CAMEO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-084 179.00 CL

201401156901 TURQUOISE ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-080 179.00 CL

201401156801 JEWEL BERYL 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-077 506.00 CL

201401156701 JEWEL BERYL 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-075 524.40 CL

201401156601 BERYL ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-072 179.00 CL

201401156501 ZIRCON TURQUOISE 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-069 179.00 CL

201401156401 LOUISVILLE PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-030 432.40 CL

201401156301 COLBERT LANE 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-013 179.00 CL

201401156201 MILBERT AL WALKER 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-029 179.00 CL

201401156101 BRAGG MILNE BL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-025 179.00 CL

201401156001 MILNE BL PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-022 179.00 CL

201401155901 BIENAL AL WALKER 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-004 179.00 CL

201401155701 COLBERT CHAPELLE 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-039 487.60 CL

201401155601 COLBERT CHAPELLE 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-037 487.60 CL

201401155501 FILMORE AV COLBERT 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-034 616.40 CL

201401155401 BIENAL AL MOUTON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-021 PR

201401155301 CANAL BL AMETHYST 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-011 PR

201401155201 RING ZIRCON 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-002 506.00 CL

201401155101 VICNAL AL WALKER 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-035 460.00 CL

201401155001 GERMAIN LOUISVILLE 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-021 179.00 CL
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201401154901 LOUIS XIV GERMAIN 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-016 179.00 CL

201401154801 COLBERT BRAGG 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-034 276.00 CL

201401154701 GERMAIN VICNAL AL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-005 179.00 CL

201401154601 MILNE BL KENILWORTH-BROOKS AL 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-049 368.00 CL

201401154501 KENILWORTH-BROOKS AL COLBERT-MILNE AL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-044 179.00 CL

201401154401 CANAL BL BROOKS 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-033 179.00 CL

201401154301 LOUIS XIV PORTEOUS 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-006 CL

201401154201 BIENAL AL HARRISON AV 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-052 179.00 CL

201401154101 VICNAL AL FRENCH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-039 179.00 CL

201401154001 BIENAL AL HARRISON AV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-034 179.00 CL

201401153901 MILNE BL BRAGG 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-014 395.60 CL

201401153801 LOUISVILLE HARRISON AV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-008 179.00 CL

201401153701 PORTEOUS VICNAL AL 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-042 179.00 CL

201401137601 HOSPITAL DR BASEBALL DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-006 PR

201401137501 BASEBALL DR HOSPITAL DR 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-002 579.60 CL

201401137401 BASEBALL DR HOSPITAL DR 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-001 644.00 CL

201401137301 BASEBALL DR DIAGONAL DR 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-010 179.00 CL

201401137101 MARCONI DR ZACHARY TAYLOR DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-008 PR

201401137001 MARCONI DR ZACHARY TAYLOR DR 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-004 598.00 CL

201401136901 MARCONI DR ZACHARY TAYLOR DR 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-001 179.00 CL

201401136201 BELFAST CRETE 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-073 179.00 CL

201401136101 SALTUS DERBY PL 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-057 1,085.60 CL

201401136001 ROMULUS TRAFALGAR 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-051 441.60 CL

201401135901 DESAIX BL ALDEN PL 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-042 423.20 CL

201401135801 SALTUS DESAIX BL 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-039 CL

201401135701 DESAIX BL TUNICA 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-033 179.00 CL

201401135601 WINTHROP PL DESAIX BL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-020 179.00 CL

201401135501 ROGER WILLIAMS YUPON 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-016 179.00 CL

201401135401 ROGER WILLIAMS YUPON 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-015 179.00 CL

201401135301 DESAIX BL TENSAS 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-003 179.00 CL

201401135201 DESAIX BL BEAUVOIR CT 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-001 179.00 CL

201401135101 MOSS ST VINCENT 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 275-016 179.00 CL

201401135001 LEDA CT BELFORT AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-014 OP

201401134901 CITY PARK ZACHARY TAYLOR DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-009 PR

201401134801 CITY PARK ZACHARY TAYLOR DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-007 PR

201401166701 GERANIUM LN CENTRAL PARK PL 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-155 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-155 179.00 CL

201401166601 FOLIAGE PK BLUEBIRD 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-128 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-128 368.00 CL

201401166501 FILMORE AV MARSHALL FOCH 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-025 524.40 CL

201401166401 AZALEA LN MARCONI DR 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-066 179.00 CL

201401166301 FILMORE AV GEN DIAZ 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-019 478.40 CL

201401166201 FILMORE AV VICKSBURG 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-013 179.00 CL

201401166101 DAISY LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-010 179.00 CL

201401166001 MARCONI DR DAISY LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-007 179.00 CL

201401165901 MARCONI DR THRUSH 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-001 179.00 CL

201401165801 ROBERT E LEE BL ARGONNE 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-059 736.00 CL

201401165701 ROBERT E LEE BL VICKSBURG 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-054 179.00 PR

201401165601 CALLA LN BREEZE PARK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-035 179.00 CL

201401165501 MARCONI DR CALLA LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-031 179.00 CL

201401165401 ALTHEA LN BREEZE PARK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-028 179.00 CL

201401165301 ALTHEA LN BREEZE PARK 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-026 179.00 CL

201401165201 MARCONI DR ALTHEA LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-021 644.00 CL

201401165101 ARGONNE BL FILMORE AV 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-031 179.00 CL

201401165001 HARRISON AV MEMPHIS 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-043 179.00 CL

201401164901 FRENCH MEMPHIS 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-036 179.00 CL

201401164801 MARSHALL FOCH POLK 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-045 179.00 CL

201401164701 ANTLOU AL FRENCH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-025 179.00 CL

201401164601 FRENCH ARGONNE 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-020 179.00 CL

201401164501 FILMORE AV LOUPHIS AL 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-005 179.00 CL

201401164401 MARSHALL FOCH LANE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-036 PR

201401164301 MEMPHIS PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-030 179.00 CL

201401164201 MEMPHIS PORTEOUS 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-028 487.60 CL

201401164101 MARSHALL FOCH PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-020 179.00 CL

201401164001 ORLEANS AV LANE 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-013 179.00 CL

201401163901 GEN DIAZ CONRAD 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-006 487.60 CL

201401163801 PETROL AL CHAPELLE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-052 PR

201401163701 LOUPHIS AL GERMAIN 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-007 179.00 CL

201401163601 SARDONYX AMETHYST 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-115 179.00 CL

201401163501 GEN HAIG COSINO PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-018 179.00 CL

201401163301 KENILWORTH GEN DIAZ 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-037 179.00 CL

201401163201 KENILWORTH VICKSBURG 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-033 179.00 CL

201401163101 MARSHAL FOCH-ARGONNE ALBROOKS 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-016 179.00 CL

201401163001 MEMBURG AL BROOKS 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-002 CL

201401162901 ORLEANS AV FLORIDA BL 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-070 368.00 CL

201401162801 GERMAIN ORLEANS 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-038 179.00 CL

201401162701 GEN HAIG GERMAIN 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-033 179.00 CL

201401162601 GERMAIN ARGONNE BL 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-027 179.00 CL

201401162501 POLK MARSHALL FOCH 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-024 179.00 CL

201401162401 ANTLOU AL GERMAIN 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-015 PR

201401162301 ADA PL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-027 179.00 CL

201401162201 GEN HAIG TOPAZ 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-042 616.40 CL

201401162101 CRYSTAL AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-036 432.40 CL

201401162001 EMERALD GEM 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-087 179.00 CL

201401161901 EMERALD GEM 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-084 179.00 CL

201401161801 CANAL BL JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-080 179.00 CL

201401161701 RING CANAL BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-077 179.00 CL

201401161601 ROBERT E LEE BL CANAL BL 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-071 736.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401161501 ROBERT E LEE BL RING 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-068 644.00 CL

201401161401 TOPAZ SARDONYX 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-111 179.00 CL

201401161301 CRYSTAL SARDONYX 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-108 460.00 CL

201401161201 EMERALD GEM 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-088 179.00 CL

201401161101 SARDONYX GEM 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-102 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-102 179.00 CL

201401161001 SARDONYX GEM 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-099 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-099 552.00 CL

201401160901 HOMEDALE AV VICKSBURG 5/2/2014 9/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-037 179.00 CL

201401160801 TOPAZ AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-045 179.00 CL

201401160701 AMETHYST RUBY 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-120 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-120 179.00 CL

201401160601 AMETHYST RUBY 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-115 506.00 CL

201401160501 TOPAZ CAMEO 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-112 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-112 368.00 CL

201401160401 GARNET LAKESHORE PK 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-109 179.00 CL

201401160301 CRYSTAL CAMEO 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-101 179.00 CL

201401160201 AGATE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-028 179.00 CL

201401160101 AGATE TURQUOISE 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-024 179.00 CL

201401160001 JADE JEWEL 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-021 179.00 CL

201401159901 JADE TURQUOISE 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-019 179.00 CL

201401159801 GEN HAIG JEWEL 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-015 179.00 CL

201401159701 EMERALD GEN HAIG 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-009 179.00 CL

201401159601 AMETHYST GEN HAIG 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-053 179.00 CL

201401159501 GEN HAIG AMETHYST 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-050 179.00 CL

201401159401 TOPAZ GEN HAIG 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-047 179.00 CL

201500476001 PERLITA DR FRANKFORT 3/2/2015 SMAIN MWH-ID. 7463-1002

SERVICE REPAIR VIA CIPP LINER 76'  FROM SMH 300-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

PR

201402322401 CATINA-MILNE AL RINGOLD 11/4/2014 8/13/2014 SLINE MWH-ID. 7463-891  

FULL LINING OF PIPE FROM SMH 212-019 TO 212-024 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 212-019 TO 212-024 12,945.00 CL

201402322301 CATINA-MILNE AL RINGOLD 11/4/2014 8/6/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 177' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 177' FROM SMH 212-019 4,748.00 CL

201402322201 CATINA-MILNE AL RINGOLD 11/4/2014 8/6/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 128' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 128' FROM SMH 212-019 4,748.00 CL

201402322101 CATINA-MILNE AL RINGOLD 11/4/2014 8/6/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 63' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 63' FROM SMH 212-019 4,562.00 CL

201402235101 LOUIS XIV SCOTT AL 10/21/2014 11/19/2014 SMAIN MWH-ID. 7463-999  

POINT REPAIR 250' TO 262' FROM SMH 220-024

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 250' TO 262' FROM SMH 220-024 4,500.00 CL

201402235001 LOUIS XIV SCOTT AL 10/21/2014 11/18/2014 SMAIN MWH-ID. 7463-999  

POINT REPAIR 174' TO 186' FROM SMH 220-024 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 174' TO 186' FROM SMH 220-024 4,500.00 CL

201402234901 LOUIS XIV SCOTT AL 10/21/2014 11/24/2014 SLINE MWH-ID. 7463-999  

FULL LINING OF PIPE FROM SMH 220-024 TO 220-023 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 220-024 TO 220-023 10,480.00 CL

201401392901 LOUISVILLE HARRISON AV 6/3/2014 12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 224'-236' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 224'-236' FROM SMH 222-008 CL

201401218301 W ROBERT E LEE BL REGENT 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-021 179.00 CL

201401218201 FLEUR DE LIS DR HAMMOND HW 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-010 179.00 CL

201401218101 BELLAIRE DR 39TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-043 179.00 CL

201401218001 38TH AVENUE A 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-036 179.00 CL

201401217901 FLEUR DE LIS DR 10TH 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-P3 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-P3 CL

201401217701 FLEUR DE LIS DR 14TH 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-033 179.00 CL

201401217601 14TH BELLAIRE DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-017 179.00 CL

201401217501 14TH BELLAIRE DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-008 179.00 CL

201401217401 37TH CENTER 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-002 179.00 CL

201401217301 BELLAIRE DR 22ND 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-043 552.00 CL

201401217201 30TH FLEUR DE LIS DR 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-035 179.00 CL

201401217101 26TH FLEUR DE LIS DR 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-029 179.00 CL

201401217001 22ND PONTCHARTRAIN BL 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-022 179.00 CL

201401216901 COUNTRY CLUB DR ACADEMY DR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-007 1,104.00 CL

201401216801 COUNTRY CLUB DR CHERLYN DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-003 179.00 CL

201401216701 COUNTRY CLUB DR CHERLYN DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-002 179.00 CL

201401216601 FAIRWAY DR HEDWIGE LN 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-037 506.00 CL

201401216501 FAIRWAY DR HEDWIGE LN 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-036 179.00 CL

201401216401 MARGUERITE BELLAIRE DR 5/2/2014 10/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-017 CL

201401216301 METAIRIE RD MARYLAND DR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-020 CL

201401216201 BELLAIRE DR HEDWIGE LN 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-010 CL

201401216101 HEDWIGE LN MARYLAND DR 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-006 CL

201401215901 BELLAIRE DR NATALIE LN 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-028 179.00 CL

201401215801 METAIRIE RD BELLAIRE DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-026 PR

201401215701 FAIRWAY DR METAIRIE RD 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-025 179.00 CL

201401215601 FAIRWAY DR NATALIE LN 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-023 179.00 CL

201401215501 FAIRWAY DR NATALIE LN 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-022 CL

201401215401 EVELYN CT MARCIA AV 5/2/2014 9/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-010 506.00 CL

201401215301 EVELYN CT MARCIA AV 5/2/2014 9/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-009 644.00 CL

201401215201 MARCIA AV EVELYN CT 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-007 179.00 CL

201401215101 JACQUELYN CT MARCIA AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-006 179.00 CL

201401215001 MARCIA AV JACQUELYN CT 5/2/2014 9/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-005 874.00 CL

201401214901 JACQUELYN CT MARCIA AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-002 179.00 CL

201401214801 COUNTRY CLUB DR CHERLYN DR 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-008 179.00 CL

201401214701 DAYNA CT MARCIA AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-019 179.00 CL

201401214601 BELLAIRE DR MARCIA AV 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-016 179.00 CL

201401214501 BELLAIRE DR MARCIA AV 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-014 179.00 CL
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201401214401 BELLAIRE DR COUNTRY CLUB DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-013 179.00 CL

201401214301 COUNTRY CLUB DR BELLAIRE DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-012 179.00 CL

201401214201 COUNTRY CLUB DR BELLAIRE DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-011 179.00 CL

201401214101 COUNTRY CLUB DR MARCIA AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-010 179.00 CL

201401214001 COUNTRY CLUB DR MARCIA AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-009 179.00 CL

201401213901 W HARNEY VETERANS 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-025 CL

201401213801 FLEUR DE LIS DR W HARNEY 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-022 920.00 CL

201401213701 BELLAIRE DR W KENILWORTH 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-020 179.00 CL

201401213601 LESLIE LN BELLAIRE DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-017 179.00 CL

201401213501 LESLIE LN FLEUR DE LIS DR 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-016 855.60 CL

201401213401 W KENILWORTH MARCIA AV 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-014 CL

201401213301 FLEUR DE LIS DR W BROOKS 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-012 179.00 CL

201401213201 SYLVIA DR W KENILWORTH 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-011 CL

201401213101 MARCIA AV SHARON DR 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-008 616.40 CL

201401213001 SHARON DR MARCIA AV 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-005 708.40 CL

201401212901 BELLAIRE DR COUNTRY CLUB DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-019 179.00 CL

201401212801 BELLAIRE DR ACADEMY DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-018 179.00 CL

201401212701 BELLAIRE DR ACADEMY DR 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-017 179.00 CL

201401212601 CHERLYN DR ACADEMY DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-016 179.00 CL

201401212501 CHERLYN DR COUNTRY CLUB DR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-014 736.00 CL

201401212401 MARCIA AV ACADEMY DR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-013 644.00 CL

201401212301 PONTCHARTRAIN BL LAKE MARINA DR 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-029 644.00 CL

201401212201 REGENT LAKE MARINA DR 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-025 1,058.00 CL

201401212101 REGENT ROBERT E LEE BL 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-024 CL

201401212001 HAMMOND HW DERBES PL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-015 CL

201401211901 HAMMOND HW KENISON 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-012 179.00 CL

201401211801 FLEUR DE LIS DR HAMMOND HW 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-007 179.00 CL

201401211701 AVENUE A 38TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-044 179.00 CL

201401211601 PONTCHARTRAIN BL 38TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-038 179.00 CL

201401211501 AVENUE A 40TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-037 179.00 CL

201401211401 AVENUE B 38TH 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-034 CL

201401211301 PONTCHARTRAIN BL 40TH 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-032 616.40 CL

201401211201 40TH AVENUE B 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-031 179.00 CL

201401211101 SPENCER AV FLEUR DE LIS DR 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-020 179.00 CL

201401211001 FLEUR DE LIS DR SPENCER AV 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-019 800.40 CL

201401210901 STAFFORD PL BELLAIRE DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-018 179.00 CL

201401210801 STAFFORD PL BELLAIRE DR 5/2/2014 10/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-017 CL

201401210701 W HARRISON AV BELLAIRE DR 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-006 CL

201401210601 18TH PONTCHARTRAIN BL 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-041 598.00 CL

201401210501 18TH FLEUR DE LIS DR 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-040 662.40 CL

201401210401 FLEUR DE LIS DR 16TH 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-036 179.00 CL

201401210301 14TH PONTCHARTRAIN BL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-035 179.00 CL

201401210201 10TH PONTCHARTRAIN BL 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-032 CL

201401210101 BELLAIRE DR 16TH 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-024 179.00 CL

201401210001 FLEUR DE LIS DR 14TH 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-015 179.00 CL

201401209901 12TH PONTCHARTRAIN BL 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-012 524.40 CL

201401209801 12TH BELLAIRE DR 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-005 616.40 CL

201401209701 10TH BELLAIRE DR 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-003 CL

201401209501 FLEUR DE LIS DR W KENILWORTH 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-033 179.00 CL

201401209401 W BROOKS FLEUR DE LIS DR 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-031 179.00 CL

201401209301 FLEUR DE LIS DR W BROOKS 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-030 179.00 CL

201401209201 SHARON DR VETERANS 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-026 CL

201401208901 PONTCHARTRAIN BL 28TH 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-045 179.00 CL

201401208801 PONTCHARTRAIN BL 32ND 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-037 487.60 CL

201401208701 30TH PONTCHARTRAIN BL 5/2/2014 10/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-036 CL

201401208601 FLEUR DE LIS DR 30TH 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-034 736.00 CL

201401208501 FLEUR DE LIS DR 28TH 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-031 179.00 CL

201401208401 FLEUR DE LIS DR W HARRISON AV 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-025 179.00 CL

201401208301 PONTCHARTRAIN BL 20TH 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-024 460.00 CL

201401208201 30TH BELLAIRE DR 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-019 179.00 CL

201401208101 30TH FLEUR DE LIS DR 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-018 570.40 CL

201401208001 28TH FLEUR DE LIS DR 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-015 552.00 CL

201401207901 BELLAIRE DR 28TH 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-012 708.40 CL

201401207801 BELLAIRE DR 22ND 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-011 179.00 CL

201401207701 26TH BELLAIRE DR 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-009 736.00 CL

201401207601 FLEUR DE LIS DR 26TH 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-007 179.00 CL

201401207501 BELLAIRE DR STAFFORD PL 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-015 179.00 CL

201401207401 FLEUR DE LIS DR SPENCER AV 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-012 179.00 CL

201401207301 FLEUR DE LIS DR 40TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-009 179.00 CL

201401207201 FLEUR DE LIS DR 38TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-001 179.00 CL

201401207101 AVENUE B TACOMA 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-061 179.00 CL

201401206901 34TH AVENUE A 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-051 179.00 CL

201401206801 PONTCHARTRAIN BL 36TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-043 579.60 CL

201401206701 AVENUE B PORTLAND 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-037 179.00 CL

201401206601 36TH AVENUE B 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-035 CL

201401206501 FLEUR DE LIS DR 33RD 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-033 179.00 CL

201401206401 TACOMA FLEUR DE LIS DR 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-026 CL

201401206301 SEATTLE BELLAIRE DR 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-008 179.00 CL

201401206201 CENTER SEATTLE 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-007 179.00 CL

201401206101 37TH FLEUR DE LIS DR 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-006 920.00 CL

201401206001 FLEUR DE LIS DR 37TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-005 179.00 CL

201401205901 FAIRWAY DR MARGUERITE 5/2/2014 10/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-018 CL

201401205801 BELLAIRE DR HEDWIGE LN 5/2/2014 10/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-011 CL

201401205601 MARCIA AV EVELYN CT 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-011 179.00 CL

201401205501 EVELYN CT MARCIA AV 5/2/2014 9/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-008 644.00 CL

201401205401 JACQUELYN CT MARCIA AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-004 460.00 CL
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201401205301 MARCIA AV JACQUELYN CT 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-001 179.00 CL

201401205201 BELLAIRE DR MARCIA AV 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-015 179.00 CL

201401205101 FLEUR DE LIS DR SHARON DR 5/2/2014 10/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-023 CL

201401205001 BELLAIRE DR SHARON DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-018 179.00 CL

201401204901 FLEUR DE LIS DR W KENILWORTH 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-013 179.00 CL

201401204801 SYLVIA DR SHARON DR 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-010 644.00 CL

201401204701 REGENT LAKE MARINA DR 5/2/2014 11/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-026 179.00 CL

201401204101 TURQUOISE GEM 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-092 179.00 CL

201401204001 NASTURTIUM LN ROBERT E LEE BL 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-141 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-141 CL

201401203901 FLORAL LN GULL 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-019 179.00 CL

201401203801 BEAUREGARD DR LAKESHORE DR 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-063 524.40 CL

201401203701 LARKSPUR LN ROBERT E LEE BL 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-104 PERFOREDM ADJUSTMENTS AND REPAIRS TO SMH 237A-104 179.00 CL

201401203601 GRANADA DR PERLITA 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-029 179.00 CL

201401203401 CHERLYN DR COUNTRY CLUB DR 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-004 179.00 CL

201401203301 COUNTRY CLUB DR CHERLYN DR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-001 179.00 CL

201401203101 COUNTRY CLUB DR CHERLYN DR 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-006 179.00 CL

201401203001 EVELYN CT MARCIA AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-012 179.00 CL

201401170701 ROBERT E LEE BL CRANE 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-102 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-102 552.00 CL

201401170501 ROBERT E LEE BL PANSY LN 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-095 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-095 736.00 CL

201401170401 CARTIER AV GRANADA DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-039 PR

201401170301 STADIUM DR ROOSEVELT MALL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-045 PR

201401170201 ROOSEVELT MALL MARCONI DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-041 PR

201401170101 STADIUM DR VICTORY AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-039 PR

201401170001 MARCONI DR ROOSEVELT MALL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-035 PR

201401169901 MADRID CARTIER AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-032 179.00 CL

201401169801 PERLITA BURBANK DR 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-021 179.00 CL

201401169701 ATHIS CARTIER AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-009 179.00 CL

201401169601 ALFRED PRESSBURG 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 246-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 246-012 CL

201401169501 CARTIER AV MENDEZ 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-024 179.00 CL

201401169401 PERLITA CRESCENT DR 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-007 179.00 CL

201401169301 LARKSPUR LN FOLIAGE PK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-137 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-137 432.40 CL

201401169201 ROBERT E LEE BL DOVE 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-105 579.60 CL

201401169101 FLORAL LN KILLDEER 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-027 179.00 CL

201401169001 GARDINA LN FLORAL PARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-024 179.00 CL

201401168901 ROBERT E LEE BL HERON 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-021 552.00 CL

201401168801 ROBERT E LEE BL FLAMINGO 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-003 179.00 CL

201401168701 BEGONIA LN FLORAL PARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-016 179.00 CL

201401168601 FLORAL PARK S LARK 5/2/2014 11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-075 552.00 CL

201401168501 LAKESHORE DR BEAUREGARD AV 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-065 179.00 CL

201401168401 BEAUREGARD DR ORIOLE 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-062 179.00 CL

201401168301 ROBERT E LEE BL CACTUS LN 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-037 179.00 CL

201401168201 BEAUREGARD DR KILLDEER 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-047 179.00 CL

201401168101 ZEPHYR PARK ZINNIA LN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-118 179.00 CL

201401168001 ROBERT E LEE BL HYDRANGEA LN 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-109 579.60 CL

201401167901 HYBISCUS LN WARBLER 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-057 598.00 CL

201401167801 NASTURTIUM LN FOLIAGE PK 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-145 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-145 CL

201401167701 BREEZE PARK WARBLER 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-052 179.00 CL

201401167601 BREEZE PARK SWALLOW 5/2/2014 9/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-050 487.60 CL

201401167501 MARCONI DR BREEZE PARK 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-047 179.00 CL

201401167401 LAKEVIEW PARK RAIL 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-124 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-124 579.60 CL

201401167301 PETUNIA LN TERN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-119 179.00 CL

201401167201 HOLLYHOCK LN TERN 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-115 179.00 CL

201401167101 OZONE PK HOLLYHOCK LN 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-113 690.00 CL

201401167001 LILY LN WREN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-090 179.00 CL

201401166901 FOLIAGE PK TULIP LN 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-084 179.00 CL

201401166801 LILY LN BREEZE PARK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-161 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-161 179.00 CL

201401134701 FLORIDA AV WILSHIRE PL 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-001 179.00 CL

201401134601 ALFRED SERE 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-028 179.00 CL

201401134501 FLORIDA AV PORTAGE PL 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-014 736.00 CL

201401134401 ALFRED FLORIDA AV 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-013 920.00 CL

201401134301 ALFRED SERE 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-011 1,104.00 CL

201401134201 SERE CADILLAC 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-007 CL

201401134101 SERE ALFRED 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-002 552.00 CL

201401134001 ALFRED SERE 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-001 1,150.00 CL

201401133001 AYMARD CT HAWTHORNE PL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-041 179.00 CL

201401132901 DOWNS WESTEND AL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-027 179.00 CL

201401132801 ROBERT E LEE BL WEST END BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-015 PR

201401132601 WUERPEL SMITH 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-003 179.00 CL

201401132501 CATINA HARRISON AV 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-016 179.00 CL

201401132401 WUERPEL PORTEOUS 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-012 303.60 CL

201401132301 CANAL BL KENILWORTH 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-009 PR

201401132201 VICKSBURG FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-002 179.00 CL

201401131001 MILTON DUPLESSIS 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-016 800.40 CL

201401130901 JUMONVILLE MILTON 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-002 179.00 CL

201401130801 ST DENIS CADILLAC 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-026 179.00 CL

201401130701 ENCAMPMENT MILTON 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-017 179.00 CL

201401130601 MILTON CADILLAC 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-012 644.00 CL

201401130501 PELOPIDAS ST BERNARD AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-002 179.00 CL

201401130401 FLORIDA AV MOSS 5/2/2014 9/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-011 276.00 CL

201401130201 BERTHA DR FRANKFORT 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-125 179.00 CL

201401129201 OWENS BL CARTIER AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-027 179.00 CL

201401129101 SYBIL MANDOLIN 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-018 179.00 CL

201401129001 ST DENIS HAVANA 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-025 CL

201401128901 REPUBLIC MILTON 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-024 CL

201401128801 MILTON BRUXELLES 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-018 CL

201401128701 MILTON PARIS AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-008 179.00 CL
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201401128601 ST DENIS PARIS AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-005 179.00 CL

201401128501 MILTON HAMBURG 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-001 1,242.00 CL

201401127501 KING DR MOORE DR 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-025 CL

201401127401 MOORE DR KING DR 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-018 CL

201401127301 MILES DR OVERTON DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-011 PR

201401127201 PRATT DR VAN AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-002 PR

201401127101 RAYNE DR CHURCHILL DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-033 PR

201401127001 VAN AV RAYNE DR 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-028 CL

201401126901 PARIS AV SENATE 5/2/2014 9/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-003 460.00 CL

201401126801 VIRGIL BL LONDON AV 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-034 CL

201401126701 HAVANA PL ST DENIS 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-032 PR

201401126601 MILTON HAVANA PL 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-031 CL

201401126501 VIRGIL BL MILTON 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-029 CL

201401126201 CATINA POLK 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-009 460.00 CL

201401125801 WOODLAWN FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-017 179.00 CL

201401125701 HAWTHORNE PL FLORIDA BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-012 179.00 CL

201401125601 HOMEDALE AV CANAL BL 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-007 179.00 CL

201401125301 LANE WUERPEL 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-001 179.00 CL

201401125201 CATINA-MILNE AL POLK 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-018 179.00 CL

201401125101 WEST END BL RINGOLD 5/2/2014 10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-012 179.00 CL

201401123801 PARIS AV ROBERT E LEE BL 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-005 179.00 CL

201401123701 PARIS AV BURBANK DR 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-003 179.00 CL

201401123601 PRENTISS AV PARIS AV 5/2/2014 10/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-001 966.00 CL

201401123501 PARIS AV CRESCENT DR 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318-003 179.00 CL

201401082901 HUMANITY A P TUREAUD AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-030 PR

201401082801 REPUBLIC GENTILLY RD 5/2/2014 3/2/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-020 CL

201401079301 DUPLESSIS SERE 5/2/2014 9/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-015 644.00 CL

201401078001 HOSPITAL DR BASEBALL DR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-004 PR

201401077801 MARCONI DR ZACHARY TAYLOR DR 5/2/2014 9/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-007 552.00 CL

201401072301 W MARINERS COVE HAMMOND HW 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-205 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-205 579.60 CL

201401067901 FLEUR DE LIS DR 30TH 5/2/2014 9/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-017 708.40 CL

201401067801 SPENCER AV BELLAIRE DR 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-013 179.00 CL

201401067601 BELLAIRE DR 39TH 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-006 179.00 CL

1,366 4,503,922.84

ESSA 2 - BASIN 3 - GENTILLY

201401020601 MADRID MARIGNY 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-036 CL

201401020701 MANDEVILLE ROBERT E LEE BL 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-040 CL

201401020801 ROBERT E LEE BL MANDEVILLE 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-041 205.00 CL

201401021101 ELYSIAN FIELDS AV PRESSBURG 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-048 205.00 CL

201401021401 ROBERT E LEE BL ELYSIAN FIELDS AV 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-016 205.00 CL

201401021601 NEW YORK MANDEVILLE 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-027 205.00 CL

201401021801 LEON C SIMON DR ST ROCH AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-038 705.00 CL

201401022001 PRENTISS AV MANDEVILLE 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-005 CL

201401022201 PRENTISS AV ST ROCH AV 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-007 CL

201401023101 VIENNA ELYSIAN FIELDS AV 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-025 CL

201401023001 VIENNA MARIGNY 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-023 CL

201401022901 PRESSBURG ELYSIAN FIELDS AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-020 CL

201401022801 SPAIN VIENNA 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-016 1,073.00 CL

201401022701 MARIGNY PRESSBURG 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-013 CL

201401022601 ELYSIAN FIELDS AV PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-012 CL

201401022501 ATHIS MARIGNY 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-010 CL

201401022401 MANDEVILLE ATHIS 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-009 1,073.00 CL

201401022301 ST ROCH AV PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-008 CL

201401024901 SPAIN MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-044 205.00 CL

201401024801 ODIN MANDEVILLE 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-043 CL

201401024701 SPAIN ODIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-041 CL

201401024501 SPAIN MITHRA 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-036 CL

201401024401 PRENTISS AV ST ROCH AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-035 205.00 CL

201401024301 MANDEVILLE PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-032 CL

201401024201 MENDEZ ELYSIAN FIELDS AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-031 205.00 CL

201401024101 MENDEZ SPAIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-029 205.00 CL

201401024001 MANDEVILLE MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-028 CL

201401026801 SPAIN DREUX AV 5/2/2014 10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-011 500.00 CL

201401026701 SPAIN SELMA 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-010 205.00 CL

201401026601 MARIGNY ODIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-018 CL

201401026501 MARIGNY MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-017 205.00 CL

201401026401 MENDEZ SPAIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-014 205.00 CL

201401026301 ST ROCH AV MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-013 CL

201401026201 ODIN SPAIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-008 CL

201401026101 MANDEVILLE ODIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-007 CL

201401026001 MITHRA MARIGNY 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-003 205.00 CL

201401028601 DREUX AV VENUS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-030 205.00 CL

201401028501 PAINTERS DREUX AV 5/2/2014 1/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-029 CL

201401028401 PAINTERS DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-028 205.00 CL

201401028301 PAINTERS MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-027 205.00 CL

201401028201 SELMA MANDEVILLE 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-045 205.00 CL

201401028101 MARIGNY MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-041 205.00 CL

201401028001 WESTERN MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-038 CL

201401027901 WESTERN MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-037 205.00 CL

201401027801 SELMA WESTERN 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-033 CL

201401030601 MUSIC DREUX AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-010 CL

201401030501 ST ROCH AV MIRABEAU AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-003 205.00 CL

201401030401 ST ROCH AV MIRABEAU AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-002 205.00 CL

201401030201 FRANKLIN AV CARNOT 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-030 CL

201401030101 VENUS GENTILLY RD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-029 205.00 CL

201401029801 ST ROCH AV FILMORE 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-009 205.00 CL
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201401029701 ST ROCH AV MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-004 205.00 CL

201401029601 SELMA ST ROCH AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-003 CL

201401029501 FRANKLIN AV FILMORE AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-047 205.00 CL

201401032401 MARIGNY PELOPIDAS 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-026 205.00 CL

201401032201 STEPHEN GIRARD MARIGNY 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-023 CL

201401032101 STEPHEN GIRARD MANDEVILLE 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-022 CL

201401032001 LOMBARD WESTERN 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-018 205.00 CL

201401031901 LOMBARD MARIGNY 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-017 205.00 CL

201401031801 MANDEVILLE LOMBARD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-016 205.00 CL

201401031701 MANDEVILLE LOMBARD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-015 205.00 CL

201401031601 CARNOT SPAIN 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-013 CL

201401031501 SPAIN GENTILLY RD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-012 205.00 CL

201401034201 TREASURE SPAIN 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-025 205.00 CL

201401034101 ST ROCH AV TREASURE 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-022 205.00 CL

201401034001 TREASURE ST ROCH AV 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-020 CL

201401033901 ST ROCH AV TREASURE 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-016 CL

201401033801 TREASURE ST ROCH AV 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-014 205.00 CL

201401033701 TREASURE MUSIC 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-008 205.00 CL

201401033501 ARTS TREASURE 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-002 205.00 CL

201401033401 AGRICULTURE ST ROCH AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-025 CL

201401033301 AGRICULTURE ELYSIAN FIELDS AV 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-014 CL

201401042801 PAUGER MANDOLIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-055 205.00 CL

201401042701 ELYSIAN FIELDS AV SENATE 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-050 205.00 CL

201401042601 MANDOLIN ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-040 205.00 CL

201401042501 STEPHEN GIRARD ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-036 205.00 CL

201401042401 PAUGER STEPHEN GIRARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-035 205.00 CL

201401042301 CARNOT ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-025 205.00 CL

201401042201 PAUGER CARNOT 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-024 CL

201401042101 TOURO PELOPIDAS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-021 CL

201401042001 ELYSIAN FIELDS AV MANDOLIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-013 205.00 CL

201401041901 ELYSIAN FIELDS AV LOMBARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-011 205.00 CL

201401041801 FRENCHMEN LOMBARD 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-007 CL

201401041701 ELYSIAN FIELDS AV LOMBARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-006 205.00 CL

201401041601 FRENCHMEN SUMPTER 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-004 CL

201401041401 WARRINGTON DR GRAND 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332B-006 205.00 CL

201401041301 WARRINGTON DR ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332B-003 205.00 CL

201401041201 TIMOLEON ST ANTHONY AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-049 CL

201401041101 TOURO MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-038 205.00 CL

201401041001 MIRABEAU AV PAUGER 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-036 205.00 CL

201401040901 MIRABEAU AV PAUGER 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-031 205.00 CL

201401040801 MIRABEAU AV TOURO 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-028 205.00 CL

201401040701 ELYSIAN FIELDS AV MIRABEAU AV 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-025 CL

201401040601 FRENCHMEN FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-019 205.00 CL

201401040501 ROBIN ELYSIAN FIELDS AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-017 205.00 CL

201401040401 ROBIN ELYSIAN FIELDS AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-016 205.00 CL

201401040301 FRENCHMEN ROBIN 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-014 CL

201401040101 ELYSIAN FIELDS AV TIMOLEON 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-006 CL

201401040001 ELYSIAN FIELDS AV SELMA 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-005 205.00 CL

201401039901 ELYSIAN FIELDS AV TIMOLEON 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-002 CL

201401039801 TIMOLEON ELYSIAN FIELDS AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-001 205.00 CL

201401039701 MANDOLIN ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-057 CL

201401039601 PASTEUR BL FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-015 205.00 CL

201401039501 PASTEUR BL FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-014 205.00 CL

201401039401 VERMILLION BL FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-012 205.00 CL

201401039301 VERMILLION BL PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-010 205.00 CL

201401039201 RAPIDES DR VERMILLION BL 5/2/2014 11/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-008 CL

201401039101 ELYSIAN FIELDS AV PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-006 CL

201401039001 ELYSIAN FIELDS AV RAPIDES DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-005 205.00 CL

201401038901 RAPIDES DR ELYSIAN FIELDS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-001 CL

201401038701 ST ANTHONY AV FILMORE 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-058 205.00 CL

201401038401 ST ANTHONY AV SELMA 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-053 CL

201401038301 TIMOLEON ST ANTHONY AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-052 CL

201401038201 ST ANTHONY AV TIMOLEON 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-050 CL

201401038101 BURBANK DR ELYSIAN FIELDS AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-013 205.00 CL

201401038001 ROBERT E LEE BL ELYSIAN FIELDS AV 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-012 205.00 CL

201401037801 PASTEUR BL ROBERT E LEE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-007 CL

201401037701 PASTEUR BL ROBERT E LEE BL 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-005 CL

201401037601 ST ANTHONY AV FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-030 CL

201401037501 RAPIDES DR ST ANTHONY AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-029 205.00 CL

201401037401 ST ANTHONY AV PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-027 CL

201401037301 ST ANTHONY AV RAPIDES DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-026 205.00 CL

201401037101 CAMERON BL FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-023 CL

201401037001 CAMERON BL PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-022 CL

201401036901 RAPIDES DR CAMERON BL 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-021 CL

201401036801 CAMERON BL RAPIDES DR 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-020 CL

201401036701 PRENTISS AV CAMERON BL 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-019 CL

201401036601 CURIE NEW YORK 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-015 205.00 CL

201401036501 CURIE NEW YORK 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-014 500.00 CL

201401036401 ELYSIAN FIELDS AV MEXICO 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-028 500.00 CL

201401036301 VERMILLION BL NEW YORK 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-008 205.00 CL

201401036201 ROBERT E LEE BL PASTEUR BL 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-001 CL

201401036101 ST ANTHONY AV PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-031 205.00 CL

201401036001 ST ANTHONY AV ROBERT E LEE BL 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-029 705.00 CL

201401035901 BURBANK DR ST ANTHONY AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-027 205.00 CL

201401035801 CAMERON BL PRENTISS AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-026 205.00 CL

201401035701 ROBERT E LEE BL CAMERON BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-023 205.00 CL
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201401035601 CAMERON BL ROBERT E LEE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-022 205.00 CL

201401035501 CAMERON BL ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-021 205.00 CL

201401035401 BURBANK DR CAMERON BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-020 205.00 CL

201401035301 VERMILLION BL PRENTISS AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-017 1,073.00 CL

201401035201 ELYSIAN FIELDS AV ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-014 205.00 CL

201401084601 ABUNDANCE FLORIDA AV 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 331-026 CL

201401084501 ABUNDANCE ST ANTHONY AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 330-045 CL

201401084401 WILDAIR DR FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-016 205.00 CL

201401084301 WILTON DR FILMORE AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-015 205.00 CL

201401084201 HAIK DR MIRABEAU AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-008 CL

201401084101 ST ANTHONY AV FILMORE AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-005 CL

201401084001 TIMOLEON ST ANTHONY AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-002 CL

201401083901 ST ANTHONY AV FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-005 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-005 205.00 CL

201401083801 WARFIELD MIRABEAU AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-054 205.00 CL

201401083701 ALLEN MIRABEAU AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-048 205.00 CL

201401083601 ST ANTHONY AV MIRABEAU AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-042 205.00 CL

201401083501 WARRINGTON DR FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-034 205.00 CL

201401083401 PRENTISS AV ST ANTHONY AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-001 CL

201401083301 RAPIDES DR WARRINGTON DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-027 205.00 CL

201401083201 WICKFIELD DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-024 205.00 CL

201401083101 WINGATE DR FILMORE 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-021 205.00 CL

201401083001 WILTON DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-020 205.00 CL

201401082201 PELOPIDAS ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-036 205.00 CL

201401082101 ANNETTE STEPHEN GIRARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-030 205.00 CL

201401082001 ANNETTE SUMPTER 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-021 CL

201401081901 STEPHEN GIRARD WARRINGTON DR 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-013 205.00 CL

201401081801 STEPHEN GIRARD WALLACE DR 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-008 CL

201401079101 NEW YORK PROVIDENCE PL 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-046 CL

201401079001 CONGRESS DR MORRISON RD 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-054 205.00 CL

201401078901 PAULINE DR MADRID 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-045 205.00 CL

201401078801 DEBORE DR MADRID 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-041 205.00 CL

201401078701 CONGRESS DR PRENTISS AV 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-035 205.00 CL

201401078601 FRANCE RD MORRISON RD 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-035 205.00 CL

201401078501 CONGRESS DR CADDIE RD 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-029 205.00 CL

201401078401 DEBORE DR NEW YORK CI 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-015 1,073.00 CL

201401078301 CONGRESS DR MEXICO 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-007 205.00 CL

201401078201 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-071 205.00 CL

201401077701 MITHRA CONGRESS 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-057 205.00 CL

201401077601 PRENTISS AV CAMPUS BL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-057 205.00 CL

201401077501 CAMPUS BL PRENTISS AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-054 CL

201401077401 CAMPUS BL ROBERT E LEE BL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-089 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-089 CL

201401077301 PROVIDENCE PL CAMPUS BL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-086 CL

201401077201 MADRID CT CAMPUS BL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-083 CL

201401077101 VIENNA CT CAMPUS BL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-080 CL

201401077001 PROVIDENCE PL CAMPUS BL 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-077 CL

201401076901 MITHRA PAULINE DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-022 CL

201401076801 MITHRA DEBORE DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-017 CL

201401076701 FRANCE RD DWYER RD 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-009 CL

201401076601 DWYER RD FRANCE RD 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-005 CL

201401076501 DWYER RD CONGRESS DR 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-002 CL

201401076401 MENDEZ PIETY DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-061 205.00 CL

201401076301 PRENTISS AV CAMPUS BL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-060 CL

201401076201 PRENTISS AV PIETY DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-015 CL

201401076101 PRENTISS AV PIETY 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-012 CL

201401076001 MENDEZ FELICIANA 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-009 205.00 CL

201401075901 PIETY MENDEZ 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-006 CL

201401075801 PIETY DWYER RD 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-003 CL

201401075701 PRESS DR PRENTISS AV 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-043 CL

201401075601 PRENTISS AV CAMPUS BL 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-040 CL

201401075501 PRESS DR PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-037 205.00 CL

201401075401 PRESS DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-034 205.00 CL

201401075301 MENDEZ MONTEGUT 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-030 CL

201401075201 MITHRA FELICIANA 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-022 CL

201401075101 CAMPUS BL ATHIS CT 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-067 205.00 CL

201401075001 PROVIDENCE PL PRENTISS AV 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-064 205.00 CL

201401074901 PLAUCHE CI PAULINE DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-040 205.00 CL

201401074801 DEBORE CI CONGRESS DR 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-030 205.00 CL

201401074701 CONGRESS DR DEBORE CI 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-022 CL

201401074601 DREUX AV PIETY DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-089 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-089 205.00 CL

201401074501 FRANCE RD CHEF MENTEUR HW 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-014 CL

201401074401 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-078 205.00 CL

201401074301 GALLIER DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-073 205.00 CL

201401074201 GALLIER DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-070 205.00 CL

201401074101 GALLIER DR MIRABEAU AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-065 205.00 CL

201401074001 GALLIER DR DREUX AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-062 CL

201401073901 GAINES MARK TWAIN DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-113 205.00 CL

201401073801 CUNNINGHAM CT PINEDA 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-107 CL

201401073701 PIETY DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-104 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-104 205.00 CL

201401101501 ATHIS ELYSIAN FIELDS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-011 205.00 CL

201401101401 LEON C SIMON DR ELYSIAN FIELDS AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-035 205.00 CL

201401101301 NEW YORK MARIGNY 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-024 205.00 CL

201401101201 MARIGNY NEW YORK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-012 205.00 CL

201401101101 MANDEVILLE ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-001 CL

201401101001 ROBERT E LEE BL MANDEVILLE 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-044 CL

201401100901 MARIGNY LAKE OAKS PK 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-010 205.00 CL

201401100801 ORIOLE MARIGNY 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-007 205.00 CL
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201401100701 N LARK MARIGNY 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-002 205.00 CL

201401100601 ELYSIAN FIELDS AV FILMORE AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-027 205.00 CL

201401100501 SPAIN MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-021 205.00 CL

201401100401 SPAIN DREUX AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-018 205.00 CL

201401100301 ODIN ELYSIAN FIELDS AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-020 CL

201401100201 ODIN MARIGNY 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-016 CL

201401100101 SPAIN MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-009 CL

201401100001 MANDEVILLE FILMORE 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-004 205.00 CL

201401099901 MANDEVILLE MITHRA 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-001 205.00 CL

201401099801 SPAIN SELMA 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-062 CL

201401099701 MANDEVILLE PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-001 CL

201401099601 ODIN ST ROCH AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-042 CL

201401099501 MITHRA ST ROCH AV 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-039 CL

201401099401 MANDEVILLE PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-033 205.00 CL

201401099201 MARIGNY DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-029 205.00 CL

201401099101 SELMA ARTS 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-016 205.00 CL

201401099001 DREUX AV ARTS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-013 205.00 CL

201401098901 MUSIC MIRABEAU AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-007 205.00 CL

201401098801 SELMA ST ROCH AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-001 705.00 CL

201401098701 ST ROCH AV DREUX AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-007 CL

201401098601 MUSIC FILMORE AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-049 205.00 CL

201401098501 FRANKLIN AV DREUX AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-045 CL

201401098401 SELMA FRANKLIN AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-041 CL

201401098301 MIRABEAU AV FRANKLIN AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-036 205.00 CL

201401098201 SELMA VENUS 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-032 CL

201401098101 SELMA MARIGNY 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-046 205.00 CL

201401098001 WESTERN MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-039 205.00 CL

201401097901 WESTERN DREUX AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-035 CL

201401097801 ARTS DREUX AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-021 CL

201401097701 ST ROCH AV CARNOT 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-001 CL

201401097601 MARIGNY HUMANITY 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-042 500.00 CL

201401097501 ST ROCH AV BENEFIT 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-021 205.00 CL

201401097401 ST ROCH AV BENEFIT 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-015 500.00 CL

201401097301 BENEFIT MUSIC 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-006 205.00 CL

201401097201 TREASURE ARTS 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-001 205.00 CL

201401097101 ST ROCH AV LOMBARD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-004 205.00 CL

201401097001 ELYSIAN FIELDS AV PELOPIDAS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-033 CL

201401096901 GENTILLY RD ELYSIAN FIELDS AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-029 205.00 CL

201401096801 MARIGNY MANDOLIN 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-024 CL

201401096701 STEPHEN GIRARD MARIGNY 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-021 CL

201401096601 SELMA PAINTERS 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-024 CL

201401096501 VERMILLION BL ROBERT E LEE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-011 205.00 CL

201401096401 PASTEUR BL ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-006 CL

201401096301 PASTEUR BL PRENTISS AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-001 CL

201401096201 ST ANTHONY AV PRENTISS AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-028 205.00 CL

201401096101 RAPIDES DR ST ANTHONY AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-025 205.00 CL

201401096001 ROBERT E LEE BL CURIE 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-013 205.00 CL

201401095901 ROBERT E LEE BL VERMILLION BL 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-006 CL

201401095701 ST ANTHONY AV ELYSIAN FIELDS AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-028 205.00 CL

201401095601 CAMERON BL PRENTISS AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-025 205.00 CL

201401095501 FILMORE AV PAUGER 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-058 205.00 CL

201401095401 PAUGER PELOPIDAS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-039 205.00 CL

201401095301 LOMBARD ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-033 CL

201401095201 PELOPIDAS ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-023 205.00 CL

201401095101 FRENCHMEN STEPHEN GIRARD 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-009 CL

201401095001 PAUGER SELMA 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-048 205.00 CL

201401094901 ST ANTHONY AV MIRABEAU AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-035 CL

201401094801 MIRABEAU AV FRENCHMEN 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-027 CL

201401094701 ELYSIAN FIELDS AV FILMORE 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-018 205.00 CL

201401094601 ROBIN TOURO 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-015 205.00 CL

201401094501 PASTEUR BL PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-016 CL

201401094401 VERMILLION BL FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-011 205.00 CL

201401094301 ELYSIAN FIELDS AV PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-007 205.00 CL

201401094201 ELYSIAN FIELDS AV FILMORE AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-003 205.00 CL

201401094101 ST ANTHONY AV SUMPTER 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-052 205.00 CL

201401073601 PIETY DR MIRABEAU AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-094 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-094 CL

201401073401 CHEF MENTEUR HW FRANCE RD 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-024 205.00 CL

201401073301 CHEF MENTEUR HW FRANCE RD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-017 CL

201401073201 PAULINE DR PLAUCHE CI 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-042 205.00 CL

201401073101 CHEF MENTEUR HW FRANCE RD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-015 205.00 CL

201401073001 CHEF MENTEUR HW LOUISA 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-012 205.00 CL

201401072901 DESIRE CHEF MENTEUR HW 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-009 CL

201401072801 OLD GENTILLY RD PRESS 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-034 CL

201401072701 CHEF MENTEUR HW PRESS DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-031 205.00 CL

201401072101 FRANCE RD ALMONASTER AV 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-002 205.00 CL

201401072001 ALVAR ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-006 205.00 CL

201401071901 FRANCE RD ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-001 CL

201401071801 DESIRE DRIVE K 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-037 CL

201401071701 PIETY HIGGINS BL 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-006 CL

201401071601 LOUISA TREASURE 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-017 CL

201401071501 ABUNDANCE CLOUET 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-006 CL

201401071401 LOUISA FLORIDA AV 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-040 CL

201401071301 PIETY INDUSTRY 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-018 CL

201401071001 MORRICE DUNCAN DR TREASURE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-052 CL

201401070901 DRIVE L ALVAR 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-042 CL

201401070801 DESIRE DRIVE L 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-040 205.00 CL
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201401070701 ABUNDANCE ALMONASTER AV 5/2/2014 3/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-021 CL

201401070601 METROPOLITAN HAWTHORNE PL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-002 205.00 CL

201401070501 METROPOLITAN TECUMSEH 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-033 205.00 CL

201401070401 FRANCE RD ALMONASTER AV 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-004 205.00 CL

201401070301 METROPOLITAN TECUMSEH 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-026 205.00 CL

201401070201 CHICKASAW METROPOLITAN 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-022 CL

201401070101 DESIRE ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-017 205.00 CL

201401070001 ALVAR HIGGINS BL 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-006 205.00 CL

201401069901 ALVAR CHICKASAW 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-003 205.00 CL

201401069801 LOUISA HIGGINS BL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-024 CL

201401069701 ST FERDINAND METROPOLITAN 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-022 CL

201401069601 LOUISA MYRTLE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-018 205.00 CL

201401069501 LOUISA ELDER 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-014 205.00 CL

201401069301 HIGGINS BL ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-061 1,073.00 CL

201401069201 ST FERDINAND HIGGINS BL 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-058 205.00 CL

201401069101 ST FERDINAND EDNA 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-055 205.00 CL

201401069001 ST FERDINAND ALMONASTER AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-001 PR

201401068901 PRESS VISION DR 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-052 205.00 CL

201401068801 PRESS BENEFIT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-049 PR

201401068701 LIBERTY TERRACE DR ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-011 205.00 CL

201401068601 SIMMONS DR ALMONASTER AV 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-008 205.00 CL

201401068501 ALMONASTER AV SIMMONS DR 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-005 1,073.00 CL

201401068401 ALMONASTER AV SIMMONS DR 5/2/2014 3/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-001 CL

201401068301 IROQUOIS POCAHONTAS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 391-031 CL

201401068101 CHICKASAW METROPOLITAN 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-001 272.00 CL

201401068001 ALMONASTER AV SIMMONS DR 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-004 205.00 CL

201401067701 EDNA ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-065 705.00 CL

201401067001 MONTEGUT BENEFIT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-028 PR

201401066901 ABUNDANCE MONTEGUT 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-023 205.00 CL

201401066801 BENEFIT GORDON PLAZA DR 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-015 205.00 CL

201401066701 ABUNDANCE PRESS 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-007 500.00 CL

201401066601 METROPOLITAN AIRWOOD 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-020 CL

201401066401 TOURO SENATE 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332-039 CL

201401066301 GENTILLY RD ST ANTHONY AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332-034 CL

201401066201 HUMANITY ALLEN 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 331-011 205.00 CL

201401066101 ANNETTE ABUNDANCE 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 331-006 500.00 CL

201401066001 HUMANITY ELYSIAN FIELDS AV 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 330-036 CL

201401065901 ABUNDANCE FRENCHMEN 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 330-011 500.00 CL

201401065801 ELYSIAN FIELDS AV FLORIDA AV 5/2/2014 1/6/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 329-044 CL

201401065701 ELYSIAN FIELDS AV FLORIDA AV 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 329-043 500.00 CL

201401065601 ST ANTHONY AV LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-022 CL

201401065501 ST ANTHONY AV LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-021 205.00 CL

201401065401 ST ANTHONY AV ROBERT E LEE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-020 205.00 CL

201401108601 MEXICO LAFAYE 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-009 CL

201401108501 ROBERT E LEE BL FRANKLIN AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-006 500.00 CL

201401108401 PEOPLES AV PRENTISS AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-051 205.00 CL

201401108301 PRESS MARCUS CHRISTIAN CI 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-007 CL

201401108201 FRANKLIN AV LEON C SIMON DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-018 CL

201401108101 FRANKLIN AV LEON C SIMON DR 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-005 205.00 CL

201401108001 PRESS DR LEON C SIMON DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-006 CL

201401107501 ODIN PEOPLES AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-031 CL

201401107401 FRANKFORT EADS 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-023 CL

201401107301 PRENTISS AV PEOPLES AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-023 205.00 CL

201401107201 BACCICH ODIN 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-020 205.00 CL

201401107101 EADS ODIN 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-012 205.00 CL

201401107001 FRANKLIN AV FILMORE AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-006 205.00 CL

201401106901 MENDEZ FRANKLIN AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-001 CL

201401106801 ATHIS LAFAYE 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-040 CL

201401106701 EADS PRENTISS AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-037 205.00 CL

201401106601 FRANKLIN AV PRENTISS AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-034 CL

201401106501 BACCICH PRESSBURG 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-030 205.00 CL

201401106401 PRESSBURG EADS 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-020 205.00 CL

201401106301 VIENNA LAFAYE 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-012 205.00 CL

201401106201 BACCICH NEW YORK 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-033 205.00 CL

201401105901 KILLDEER MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-039 205.00 CL

201401105801 DEMONTLUZIN MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-007 205.00 CL

201401105701 FRANKLIN AV MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-003 205.00 CL

201401105601 FRANKLIN AV LOMBARD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-039 205.00 CL

201401105401 DEMONTLUZIN CARNOT 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-026 205.00 CL

201401105301 BACCICH GENTILLY RD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-014 205.00 CL

201401105101 MIRABEAU AV PEOPLES AV 5/2/2014 10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-047 5,000.00 CL

201401105001 SELMA PEOPLES AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-044 205.00 CL

201401104901 BACCICH MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-036 205.00 CL

201401104801 SELMA BACCICH 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-026 CL

201401104701 AGRICULTURE DEERS 5/2/2014 3/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-009 CL

201401104601 MADRID MUSIC 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-053 CL

201401104501 ARTS VIENNA 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-049 CL

201401104401 MADRID ARTS 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-046 CL

201401104301 VIENNA FRANKLIN AV 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-030 205.00 CL

201401104201 PAINTERS VIENNA 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-020 CL

201401104101 ST ROCH AV FRANKFORT 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-031 CL

201401104001 FRANKFORT FRANKLIN AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-023 205.00 CL

201401103901 MUSIC ROBERT E LEE BL 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-018 CL

201401103801 NEW YORK ARTS 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-013 205.00 CL

201401103701 NEW YORK FRANKLIN AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-009 205.00 CL

201401103601 CLEMATIS LAVENDER 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 369-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 369-033 CL
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201401103501 FRANKLIN AV TREASURE 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-026 CL

201401103401 MUSIC PRESSBURG 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-056 205.00 CL

201401103301 MARIGNY KILLDEER 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-053 205.00 CL

201401103201 MANDEVILLE JAY 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-047 CL

201401103101 ST ROCH AV PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-003 205.00 CL

201401102801 MUSIC LAKE OAKS PK 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-026 205.00 CL

201401102701 N LARK MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-021 205.00 CL

201401102601 PAINTERS MENDEZ 5/2/2014 1/6/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-031 CL

201401102501 PRENTISS AV FRANKLIN AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-028 205.00 CL

201401102401 PRENTISS AV PAINTERS 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-003 205.00 CL

201401102301 MENDEZ PAINTERS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-022 CL

201401102201 ARTS MENDEZ 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-017 CL

201401102101 ODIN MUSIC 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-012 205.00 CL

201401102001 KILLDEER MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-056 205.00 CL

201401101901 MADRID ELYSIAN FIELDS AV 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-029 205.00 CL

201401101801 ELYSIAN FIELDS AV MADRID 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-026 205.00 CL

201401101701 MANDEVILLE VIENNA 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-022 CL

201401101601 MANDEVILLE PRESSBURG 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-014 CL

201401087001 FRENCHMEN FLORIDA AV 5/2/2014 11/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 329-041 CL

201401085701 PRENTISS AV WILDAIR DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-022 205.00 CL

201401085601 ROSARY DR WILDAIR DR 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-019 205.00 CL

201401085501 ROSARY DR WILDAIR DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-016 205.00 CL

201401085401 WILTON DR ROSARY DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-013 205.00 CL

201401085301 PRENTISS AV WILTON DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-010 205.00 CL

201401085201 WARRINGTON DR LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-014 205.00 CL

201401085101 WAINWRIGHT DR LEON C SIMON DR 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-009 500.00 CL

201401085001 ROBERT E LEE BL WADSWORTH DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-004 CL

201401084901 ROBERT E LEE BL ST ANTHONY AV 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-001 CL

201401084801 PRENTISS AV WARRINGTON DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-039 205.00 CL

201401084701 TOURO CATON 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332-045 205.00 CL

201500475701 FRANCE RD PRENTISS AV 3/2/2015 SLINE MWH-ID. 7463-1001

FULL LINING OF SMH 251-011 TO 251-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

PR

201500475601 FRANCE RD PRENTISS AV 3/2/2015 3/3/2015 SMAIN MWH-ID. 7463-1001

POINT REPAIR 240' TO 252' FROM SMH 251-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 240' TO 252' FROM SMH 251-011 CL

201500475501 FRANCE RD PRENTISS AV 3/2/2015 3/3/2015 SMAIN MWH-ID. 7463-1001

POINT REPAIR 217' TO 234' FROM SMH 251-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 217' TO 234' FROM SMH 251-011 CL

201500448601 RAPIDES DR PASTEUR BL 2/25/2015 11/25/2014 SMAIN MWH-ID. 7463-997  POINT REPAIR 331' TO 341' FROM SMH 335-

013 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 331' TO 341' FROM SMH 335-013 CL

201500143201 ROBERT E LEE BL FRANKLIN AV 1/26/2015 3/16/2015 SLINE MWH-ID. 7463-245 

FULL LINING FROM SMH 374-009 TO 374-007 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 374-009 TO 374-007 CL

201500143001 ROBERT E LEE BL FRANKLIN AV 1/26/2015 12/22/2014 SMAIN MWH-ID. 7463-245 

POINT REPAIR F20-32 FEET FROM SMH 374-009 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR F20-32 FEET FROM SMH 374-009 4,500.00 CL

201500142901 ROBERT E LEE BL FRANKLIN AV 1/26/2015 1/7/2015 SMAIN MWH-ID. 7463-245 

POINT REPAIR 80-92 FEET FROM SMH 374-009  

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 80-92 FEET FROM SMH 374-009 15,900.00 CL

201500010001 SEMINARY PL MIRABEAU AV 1/5/2015 11/25/2014 SLINE MWH-ID. 7463-896 

FULL LINING OF PIPE FROM SMH 248-149 TO 248-148 

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED FULL LINING OF PIPE FROM SMH 248-149 TO 248-148 10,448.00 CL

201500009901 SEMINARY PL MIRABEAU AV 1/5/2015 11/12/2014 SLEAD MWH-ID. 7463-896  SERVICE POINT REPAIR 206' FROM SMH 248-

149 - ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED SERVICE POINT REPAIR 206' FROM SMH 248-149 5,368.00 CL

201402675701 FRANKLIN AV ROBERT E LEE BL 12/31/2014 1/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 221' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 221' FROM SMH 374-002. CL

201402675601 FRANKLIN AV ROBERT E LEE BL 12/31/2014 1/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 185' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 185' FROM SMH 374-002. CL

201402675501 FRANKLIN AV ROBERT E LEE BL 12/31/2014 1/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 111' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 111' FROM SMH 374-002. CL

201402675401 FRANKLIN AV ROBERT E LEE BL 12/31/2014 1/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 8' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 8' FROM SMH 374-002. CL

201402674701 WINGATE DR FILMORE AV 12/31/2014 11/26/2014 SLEAD MWH-ID. 7463-147  

POINT REPAIR REPLACE SERVICE 221' - 232' FROM SMH 321-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

POINT REPAIR REPLACE SERVICE 221' - 232' FROM SMH 321-021 7,750.00 CL

201402674601 WINGATE DR FILMORE AV 12/31/2014 11/25/2014 SLEAD MWH-ID. 7463-147 

POINT REPAIR REPLACE SERVICE 176' - 188' FROM SMH 321-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 176' - 188' FROM SMH 

321-021

8,440.00 CL

201402674501 MIRABEAU AV SEMINARY PL 12/31/2014 10/29/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 171' - 183' FROM SMH 248-118 

TO 248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 171' - 183' FROM SMH 

248-118 TO 248-117

7,300.00 CL

201402674401 MIRABEAU AV SEMINARY PL 12/31/2014 10/28/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 45' - 57' FROM SMH 248-118 TO 

248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 45' - 57' FROM SMH 248-

118 TO 248-117

7,300.00 CL

201402674301 MIRABEAU AV SEMINARY PL 12/31/2014 10/27/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 0' - 15' FROM SMH 248-118 TO 

248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 0' - 15' FROM SMH 248-

118 TO 248-117

CL
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201402674201 MIRABEAU AV SEMINARY PL 12/31/2014 9/18/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 160' FROM SMH 248-116 TO 

248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR REPLACE SERVICE 160' FROM SMH 248-116 TO 248-115 7,450.00 CL

201402674101 MIRABEAU AV SEMINARY PL 12/31/2014 9/18/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 106' FROM SMH 248-116 TO 

248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 248-

116 TO 248-115

CL

201402674001 MIRABEAU AV SEMINARY PL 12/31/2014 9/22/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 60' FROM SMH 248-116 TO 248-

115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM SMH 248-116 

TO 248-115

7,300.00 CL

201402673901 MIRABEAU AV SEMINARY PL 12/31/2014 9/24/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-116 TO 248-

115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-116 

TO 248-115

9,910.00 CL

201402673801 PRESS DR ST FERDINAND DR 12/31/2014 6/17/2014 SLEAD MWH-ID. 7463-547 

POINT REPAIR FROM 320-337 REPLACE SERVICE 323' FROM SMH 

248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR FROM 320-337 REPLACE SERVICE 323' 

FROM SMH 248-104

12,760.00 CL

201402324101 MADRID PAULINE DR 11/4/2014 8/27/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 304' TO 338' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 304' TO 338' SMH 251-052 16,750.00 CL

201402323701 MADRID PAULINE DR 11/4/2014 8/27/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 271' TO 283' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 271' TO 283' SMH 251-052 12,580.00 CL

201402323601 MADRID PAULINE DR 11/4/2014 8/25/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 193' TO 256' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

POINT REPAIR 193' TO 256' SMH 251-052 21,100.00 CL

201402323501 MADRID PAULINE DR 11/4/2014 8/20/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 34' TO 46' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 34' TO 46' SMH 251-052 12,640.00 CL

201402235501 VERMILLION BL PRENTISS AV 10/21/2014 2/6/2015 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 86' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED  SERVICE POINT REPAIR 86' FROM SMH 335-009 CL

201402235401 VERMILLION BL PRENTISS AV 10/21/2014 2/9/2015 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 306' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 306' FROM SMH 335-009 CL

201402235301 VERMILLION BL PRENTISS AV 10/21/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 132' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

PR

201402234301 RAPIDES DR VERMILLION BL 10/21/2014 11/26/2014 SMAIN MWH-ID. 7463-996  POINT REPAIR 0' TO 12' FROM SMH 335-008 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 335-008 CL

201402234201 RAPIDES DR VERMILLION BL 10/21/2014 11/26/2014 SLINE MWH-ID. 7463-996  FULL LINING OF PIPE FROM SMH 335-008 TO 

335-001 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 335-008 TO 335-001 CL

201402230301 TIMOLEON ST ANTHONY AV 10/21/2014 10/6/2014 SMAIN MWH-ID. 7463-870  

POINT REPAIR 272' TO 297' FROM SMH 334-049 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 272' TO 297' FROM SMH 334-049 26,710.00 CL

201401947801 VERMILLION BL PRENTISS AV 9/5/2014 12/18/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 65' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 65' FROM SMH 335-009 4,624.00 CL

201401947701 VERMILLION BL PRENTISS AV 9/5/2014 12/17/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 176' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 176' FROM SMH 335-009 4,686.00 CL

201401947601 VERMILLION BL PRENTISS AV 9/5/2014 12/16/2014 SMAIN MWH-ID. 7463-977  POINT REPAIR 230' TO 265' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 230' TO 265' FROM SMH 335-009 19,410.00 CL

201401947501 VERMILLION BL PRENTISS AV 9/5/2014 2/18/2015 SLINE MWH-ID. 7463-977  FULL LINING OF PIPE FROM SMH 335-009 TO 

335-008 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 335-009 TO 335-008 CL

201401655401 NEW YORK PAINTERS 7/22/2014 2/13/2014 SMAIN MWH-ID. 7463-353

POINT REPAIR REPLACE SERVICE 103' - 115' FROM SMH 362-009

ESSA 2 - BASIN 3 - GENTILLY - SPS 17"

/** 1) MN: A158533 SN: 0098461, *TAP:	SIZE: B      LOC: 48    FEET 

FROM P LINE AT ARTS, *MB: CODE: AEKM LOC: 48FT PL ARTS  5' 

OUTSIDE 4'6" INSIDE CURB ****/

COMPLETED POINT REPAIR REPLACE SERVICE 103' - 115' FROM SMH 

362-009

CL

201401654801 FRANKLIN AV VIENNA 7/22/2014 2/14/2014 SMAIN MWH-ID. 7463-277

POINT REPAIR 155' TO 167'  FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

/** 1) MN: C027257 SN: 0127805, *TAP:	SIZE: C      LOC: 67    FEET 

FROM P LINE AT FRANKLIN AVE, *MB: CODE: AD   LOC: ON 

VIENNA, 67' FROM P.L. FRANKLIN AVE.,8' OUTSIDE ****/

COMPLETED POINT REPAIR 155' TO 167'  FROM SMH 361-038 7,300.00 CL

201401654601 NEW YORK MARIGNY 7/22/2014 4/14/2014 SMAIN MWH-ID. 7463-342 

POINT REPAIR 71' TO 83' FROM SMH 358-031 

ESSA2-BASIN 3-GENTILLY-SPS 17

/** 1) MN: A191118 SN: 0166080, *TAP:	SIZE: C      LOC: 9     FEET 

FROM P LINE AT NEW YORK, *MB: CODE: __ LOC: ON NEW YORK 

94FT FROM PL ELYSIAN FIELDS 8'OUTSD ****/

COMPLETED POINT REPAIR 71' TO 83' FROM SMH 358-031 7,300.00 CL

201401654001 ROBERT E LEE BL WILDAIR DR 7/22/2014 2/1/2014 SLEAD MWH-ID. 7463-086

SERVICE REPAIR REPLACE SERVICE 96' TO 123' FROM SMH 322-

021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

/** 1) MN: C028443 SN: 0135461, *TAP:	SIZE: C      LOC: 32    FEET 

FROM P LINE AT ROBERT E LEE BLVD, *MB: CODE: DHL  LOC: ON 

WILDAIR 32FT FROM PL ROBERT E LEE BLVD 8' OUTSI ****/

COMPLETED SERVICE REPAIR REPLACE SERVICE 96' TO 123' FROM 

SMH 322-021

10,900.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401653301 PAULINE DR PRENTISS AV 7/22/2014 5/27/2014 SMAIN MWH-ID. 7463-560 

POINT REPAIR 422'-434' FROM SMH 251-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

/** 1) MN: A316178 SN: 0120366, *TAP:	SIZE: B      LOC: 396   FEET 

FROM P LINE AT PRENTISS AVE, *MB: CODE: BDL2 LOC: MTR ON 

PAULINE 396FT FRM PL PRENTISS 7FT OUTSD PL ****/

COMPLETED POINT REPAIR 422'-434' FROM SMH 251-026 7,750.00 CL

201401653101 ODIN PROVIDENCE PL 7/22/2014 2/28/2014 SMAIN MWH-ID. 7463-315

POINT REPAIR 105' TO 117' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** 1) MN: B030338 SN: 0128372, *TAP:	SIZE: B      LOC: 175   FEET 

FROM P LINE AT HYDT, *MB: CODE: CDM2 LOC: RES  130FT 

FROM L/S HYDT #3 ON ODIN ****/

COMPLETED POINT REPAIR 105' TO 117' FROM SMH 250-106 11,800.00 CL

201401652901 PRESS DR ODIN 7/22/2014 5/21/2014 SMAIN MWH.-ID 7463-375

POINT REPAIR 42' TO 54' FROM SMH 250-100

ESSA 2-BASIN 3-GENTILLY-SPS 23

/** 1) MN: A125520 SN: 0126440, *TAP:	SIZE: A      LOC: 380   FEET 

FROM P LINE AT MITHRA, *MB: CODE: CDLM LOC: ON PRESS DR., 

380' FROM P.L. MITHRA, 8' OUTSIDE, ****/

COMPLETED POINT REPAIR 42' TO 54' FROM SMH 250-100 14,500.00 CL

201401652801 PRESS DR ODIN 7/22/2014 5/21/2014 SMAIN MWH.-ID 7463-375

POINT REPAIR REPLACE SERVICE 116' FROM SMH 250-100

ESSA 2-BASIN 3-GENTILLY-SPS 23

/** 1) MN: A125520 SN: 0126440, *TAP:	SIZE: A      LOC: 380   FEET 

FROM P LINE AT MITHRA, *MB: CODE: CDLM LOC: ON PRESS DR., 

380' FROM P.L. MITHRA, 8' OUTSIDE, ****/

COMPLETED POINT REPAIR REPLACE SERVICE 116' FROM SMH 250-

100

11,170.00 CL

201401648001 MADRID MUSIC 7/21/2014 4/3/2014 SMAIN MWH-ID 7463-084 

POINT REPAIR 6' TO 18' FROM SMH 361-053

ESSA2-BASIN 3-GENTILLY-STATION 17

COMPLETED POINT REPAIR 6' TO 18' FROM SMH 361-053 7,300.00 CL

201401645701 MADRID ELYSIAN FIELDS AV 7/21/2014 10/14/2013 SMAIN MWH-ID. 7463-149

POINT REPAIR 262' TO 270' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED POINT REPAIR 262' TO 270' FROM SMH 357-029 8,650.00 CL

201401393101 CARTIER AV MIRABEAU AV 6/3/2014 2/1/2014 SMAIN MWH-ID. 7463-317 

POINT REPAIR 310-322 FROM SMH 298-031 

ESSA 2 - GENTILLY- STATION 19

COMPLETED POINT REPAIR 310-322 FROM SMH 298-031 CL

201401393001 CARTIER AV MIRABEAU AV 6/3/2014 2/1/2014 SMAIN MWH-ID. 7463-317 

POINT REPAIR 0-18 FROM SMH 298-031 

ESSA 2 - GENTILLY- STATION 19

COMPLETED POINT REPAIR 0-18 FROM SMH 298-031 8,964.00 CL

201401204601 PASTEUR BL PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-017 CL

201401204501 PASTEUR BL BURBANK DR 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-002 CL

201401204401 ST ANTHONY AV PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-033 CL

201401204301 LEON C SIMON DR MANDEVILLE 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-034 205.00 CL

201401204201 AGRICULTURE PRESS 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-003 205.00 CL

201401202901 LIBERTY TERRACE DR ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-012 205.00 CL

201401202801 CHEF MENTEUR HW FRANCE RD 5/2/2014 3/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-019 CL

201401202701 GALLIER DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-072 205.00 CL

201401202601 WILTON DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-019 CL

201401202501 ST ANTHONY AV BURBANK DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-002 CL

201401202401 WILTON DR ROBERT E LEE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-020 CL

201401202301 HUMANITY MONTEGUT 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-039 CL

201401202201 MONTEGUT BENEFIT 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-037 CL

201401202101 MONTEGUT ABUNDANCE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-035 PR

201401202001 MONTEGUT TREASURE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-027 PR

201401201901 TREASURE MONTEGUT 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-026 CL

201401201801 GORDON PLAZA DR PRESS 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-017 CL

201401201701 BENEFIT PRESS 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-016 205.00 CL

201401201601 ST FERDINAND HIGGINS BL 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-014 500.00 CL

201401201501 ST FERDINAND BENEFIT 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-011 500.00 CL

201401201401 ST FERDINAND ABUNDANCE 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-006 205.00 CL

201401201201 CLOUET FLORIDA AV 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-019 CL

201401201101 CLOUET INDUSTRY 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-018 CL

201401201001 CLOUET AGRICULTURE 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-017 CL

201401200901 FELICIANA INDUSTRY 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-016 205.00 CL

201401200801 INDUSTRY ST FERDINAND 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-012 500.00 CL

201401200701 EDNA ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-064 205.00 CL

201401200601 EDNA ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-063 205.00 CL

201401200501 EDNA ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-062 205.00 CL

201401200401 HIGGINS BL ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-060 CL

201401200301 HIGGINS BL ST FERDINAND 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-059 205.00 CL

201401200201 EDNA ST FERDINAND 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-057 205.00 CL

201401200101 ST FERDINAND EDNA 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-056 205.00 CL

201401200001 PRESS VISION DR 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-054 205.00 CL

201401199901 VISION DR PRESS 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-053 205.00 CL

201401199801 BENEFIT GORDON PLAZA DR 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-051 205.00 CL

201401199701 PRESS BENEFIT 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-050 205.00 CL

201401199501 PRESS HIGGINS BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-047 PR

201401199401 HUMANITY MONTEGUT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-044 PR

201401199301 HUMANITY MONTEGUT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-043 PR

201401199201 HIGGINS BL PRESS 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-041 PR

201401199101 LIBERTY TERRACE DR ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-014 205.00 CL

201401199001 ALMONASTER AV LIBERTY TERRACE DR 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-010 205.00 CL

201401198901 ALMONASTER AV LIBERTY TERRACE DR 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-009 205.00 CL

201401198801 ALMONASTER AV FRANCOIS DR 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-007 205.00 CL

201401198701 ALMONASTER AV SIMMONS DR 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-006 205.00 CL

201401198601 SIMMONS DR ALMONASTER AV 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-004 205.00 CL

201401198501 ALMONASTER AV FRANCOIS DR 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-002 205.00 CL

201401198401 IROQUOIS POCAHONTAS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-035 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-035 CL

201401198301 HIAWATHA IROQUOIS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 391-034 CL
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201401198201 ALVAR DRIVE M 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 390-003 CL

201401198101 FRANCE RD ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 390-002 CL

201401198001 FRANCE RD ALMONASTER AV 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 390-001 205.00 CL

201401197901 ALVAR FRANCE ROAD PK 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 389-004 CL

201401197801 ALVAR FRANCE ROAD PK 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 389-003 500.00 CL

201401197701 DRIVE L ALVAR 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 389-002 500.00 CL

201401197601 LOUISA POWHATAN 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-005 205.00 CL

201401197501 LOUISA CHICKASAW 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-003 205.00 CL

201401197401 CHICKASAW LOUISA 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-002 205.00 CL

201401197301 ST FERDINAND ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-006 205.00 CL

201401197201 ST FERDINAND ALMONASTER AV 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-005 CL

201401197101 ST FERDINAND ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-003 205.00 CL

201401197001 SERVITUDE C ST FERDINAND 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-002 205.00 CL

201401196701 ALMONASTER AV TREASURE 5/2/2014 3/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-022 CL

201401196601 ABUNDANCE ALMONASTER AV 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-020 CL

201401196501 PEOPLES AV ABUNDANCE 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-019 CL

201401196301 ST FERDINAND EDNA 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-017 1,073.00 CL

201401196201 ST FERDINAND EDNA 5/2/2014 3/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-016 CL

201401196101 ST FERDINAND ALMONASTER AV 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-015 205.00 CL

201401196001 METROPOLITAN ELDER 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-004 205.00 CL

201401195901 METROPOLITAN HIAWATHA 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-035 205.00 CL

201401195801 METROPOLITAN POWHATAN 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-034 272.00 CL

201401195701 METROPOLITAN ALMONASTER AV 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-030 205.00 CL

201401195601 METROPOLITAN HIAWATHA 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-029 205.00 CL

201401195501 METROPOLITAN CHICKASAW 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-025 205.00 CL

201401195401 CHICKASAW METROPOLITAN 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-024 868.00 CL

201401195301 CHICKASAW METROPOLITAN 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-021 CL

201401195201 ALMONASTER AV LOUISA 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-020 205.00 CL

201401195101 DESIRE ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-016 205.00 CL

201401195001 DESIRE ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-015 205.00 CL

201401194901 CHICKASAW DESIRE 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-014 205.00 CL

201401194801 CHICKASAW DESIRE 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-013 205.00 CL

201401194701 LOUISA ALMONASTER AV 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-012 205.00 CL

201401194601 LOUISA HIAWATHA 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-011 205.00 CL

201401194501 LOUISA HIAWATHA 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-007 205.00 CL

201401194401 ALVAR HIGGINS BL 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-007 205.00 CL

201401194301 ALVAR HIGGINS BL 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-005 772.00 CL

201401194101 CHICKASAW ALVAR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-002 205.00 CL

201401194001 CHICKASAW ALVAR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-001 205.00 CL

201401193901 METROPOLITAN HIGGINS BL 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-005 CL

201401193801 ST FERDINAND METROPOLITAN 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-023 CL

201401193701 ST FERDINAND METROPOLITAN 5/2/2014 3/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-021 CL

201401193601 LOUISA HIGGINS BL 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-020 205.00 CL

201401193501 LOUISA MYRTLE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-017 205.00 CL

201401193301 LOUISA MYRTLE 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-013 205.00 CL

201401193201 LOUISA HAWTHORNE PL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-012 205.00 CL

201401193101 METROPOLITAN HIGGINS BL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-010 205.00 CL

201401193001 METROPOLITAN MYRTLE 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-008 205.00 CL

201401192901 METROPOLITAN CLOVER 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-006 205.00 CL

201401192501 FRANCE RD ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-003 CL

201401192401 CHICKASAW ALVAR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-008 CL

201401192301 FRANCE RD ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-001 CL

201401192201 ALMONASTER AV ALVAR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-009 CL

201401192001 FRANCE RD ALMONASTER AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-002 205.00 CL

201401191901 HIGGINS BL PIETY 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-020 205.00 CL

201401191801 HIGGINS BL DESIRE 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-014 205.00 CL

201401191701 DESIRE HIGGINS BL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-013 205.00 CL

201401191601 DESIRE HIGGINS BL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-012 205.00 CL

201401191501 DESIRE HIGGINS BL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-011 205.00 CL

201401191401 DESIRE HIGGINS BL 5/2/2014 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-010 205.00 CL

201401191301 ALVAR CHICKASAW 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-009 500.00 CL

201401191201 LOUISA PLEASURE 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-001 CL

201401191101 LOUISA ABUNDANCE 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-032 CL

201401191001 METROPOLITAN HUMANITY 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-014 CL

201401190901 CLOUET BENEFIT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-007 PR

201401190701 FELICIANA TREASURE 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-001 CL

201401190601 PIETY FLORIDA AV 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-020 CL

201401190501 INDUSTRY DESIRE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-019 205.00 CL

201401190401 ALVAR AGRICULTURE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-016 CL

201401190201 ABUNDANCE PAULINE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-012 205.00 CL

201401189701 ABUNDANCE DRIVE C 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-007 205.00 CL

201401189601 DESIRE PK HIGGINS BL 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 410-003 CL

201401189501 DESIRE PK DRIVE M 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 410-001 CL

201401189401 DESIRE DRIVE J 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-046 205.00 CL

201401189301 DESIRE PLEASURE 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-043 CL

201401189201 DRIVE L DESIRE 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-041 CL

201401189101 CLOUET PLEASURE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-012 CL

201401189001 MORRICE DUNCAN DR TREASURE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-039 CL

201401188901 DRIVE K ALVAR 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-038 CL

201401188701 BENEFIT DESIRE 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-031 CL

201401188501 BENEFIT ALVAR 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-027 CL

201401188201 DESIRE DRIVE G 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-022 CL

201401188101 CLOUET ALJA J MEYERS 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-013 CL

201401188001 IROQUOIS OLD GENTILLY RD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-001 CL

201401187901 CONGRESS DR CHEF MENTEUR HW 5/2/2014 1/5/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-032 CL

201401187801 CHEF MENTEUR HW FRANCE RD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-018 CL
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201401187701 CHEF MENTEUR HW FRANCE RD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-016 205.00 CL

201401187601 DESIRE PK HIGGINS BL 5/2/2014 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 410-023 CL

201401187501 CHEF MENTEUR HW DESIRE 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-014 CL

201401187401 CHEF MENTEUR HW LOUISA 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-013 205.00 CL

201401187301 CHEF MENTEUR HW LOUISA 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-011 CL

201401187201 DESIRE CHEF MENTEUR HW 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-010 CL

201401187101 GENTILLY RD LOUISA 5/2/2014 3/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-007 CL

201401187001 OLD GENTILLY RD LOUISA 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-006 205.00 CL

201401186901 OLD GENTILLY RD DESIRE 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-005 205.00 CL

201401186801 OLD GENTILLY RD FRANCE RD 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-004 205.00 CL

201401186701 OLD GENTILLY RD FRANCE RD 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-002 205.00 CL

201401186601 OLD GENTILLY RD DESIRE 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-001 205.00 CL

201401186201 IROQUOIS OLD GENTILLY RD 5/2/2014 1/5/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-002 CL

201401185901 CHEF MENTEUR HW IROQUOIS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-033 205.00 CL

201401185801 CHEF MENTEUR HW IROQUOIS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-032 CL

201401185701 CHEF MENTEUR HW PRESS DR 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-029 CL

201401185601 CHEF MENTEUR HW PRESS 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-028 CL

201401185501 CHEF MENTEUR HW PRESS 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-027 205.00 CL

201401185401 CHEF MENTEUR HW PRESS DR 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-022 CL

201401185301 CHEF MENTEUR HW PRESS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-020 CL

201401185201 PROVIDENCE PL CHEF MENTEUR HW 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-017 CL

201401185101 CHEF MENTEUR HW IROQUOIS 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-004 205.00 CL

201401185001 IROQUOIS OLD GENTILLY RD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-003 CL

201401172101 METROPOLITAN DR KENDALL DR 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-022 205.00 CL

201401172001 MIRABEAU AV SEMINARY PL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-117 CL

201401171901 METROPOLITAN DR MIRABEAU AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-018 205.00 CL

201401171801 METROPOLITAN DR KENDALL DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-016 CL

201401171701 LOUISA DR STEPHEN GIRARD 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-009 205.00 CL

201401171601 PRESS DR ST FERDINAND DR 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-077 CL

201401171501 DREUX AV PRESS DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-073 CL

201401171401 FELICIANA DR STEPHEN GIRARD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-054 205.00 CL

201401171301 FELICIANA DR DREUX AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-042 205.00 CL

201401171201 KENDALL DR METROPOLITAN 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-037 CL

201401171101 DREUX AV PAULINE 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-002 CL

201401171001 SEMINARY PL SELMA 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-148 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-148 CL

201401170901 IROQUOIS LIPSEY 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-125 205.00 CL

201401170801 MIRABEAU AV PRESS DR 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-085 CL

201401170601 KENDALL DR METROPOLITAN 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-025 205.00 CL

201401153601 CONGRESS DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-046 205.00 CL

201401153501 PAULINE DR CONGRESS 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-042 205.00 CL

201401153401 CONGRESS DR PAULINE DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-041 CL

201401153301 PLAUCHE CI CONGRESS 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-036 205.00 CL

201401153201 CONGRESS DR DEBORE CI 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-031 CL

201401153101 DEBORE CI CONGRESS DR 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-029 205.00 CL

201401153001 DEBORE CI CONGRESS DR 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-027 205.00 CL

201401152901 DEBORE CI CONGRESS DR 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-026 205.00 CL

201401152801 FRANCE RD CHEF MENTEUR HW 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-020 CL

201401152701 FRANCE RD CHEF MENTEUR HW 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-016 CL

201401152601 PAULINE DR SERVITUDE 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-013 205.00 CL

201401152501 PAULINE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-011 205.00 CL

201401152401 PAULINE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-009 205.00 CL

201401152301 PAULINE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-008 CL

201401152201 PAULINE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-006 205.00 CL

201401152101 PAULINE DR DREUX AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-004 205.00 CL

201401152001 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-081 205.00 CL

201401151901 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-079 205.00 CL

201401151801 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-077 CL

201401151701 DESIRE DR DREUX AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-076 205.00 CL

201401151601 GALLIER DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-071 205.00 CL

201401151501 GALLIER DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-069 205.00 CL

201401151401 GALLIER DR MIRABEAU AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-066 205.00 CL

201401151301 GALLIER DR MIRABEAU AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-064 205.00 CL

201401151201 GALLIER DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-063 205.00 CL

201401151101 DREUX AV GALLIER DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-061 205.00 CL

201401151001 CONGRESS DR STEPHEN GIRARD AV 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-060 205.00 CL

201401150901 STEPHEN GIRARD AV PIETY DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-055 205.00 CL

201401150801 STEPHEN GIRARD AV CONGRESS DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-049 205.00 CL

201401150701 STEPHEN GIRARD AV CONGRESS DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-048 205.00 CL

201401150601 STEPHEN GIRARD AV CONGRESS DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-047 CL

201401150501 GAINES MARK TWAIN DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-114 205.00 CL

201401150401 GEN EARLY STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-112 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-112 205.00 CL

201401150301 GEN EARLY STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-111 205.00 CL

201401150201 PINEDA CUNNINGHAM CT 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-106 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-106 205.00 CL

201401150101 PIETY DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-105 205.00 CL

201401150001 PIETY DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-101 205.00 CL

201401149901 PIETY DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-096 205.00 CL

201401149801 PIETY DR PINEDA 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-092 205.00 CL

201401149701 PIETY DR PINEDA 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-091 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-091 205.00 CL

201401149601 DREUX AV DESIRE DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-090 205.00 CL

201401149501 DREUX AV PIETY DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-088 205.00 CL

201401149401 DESIRE DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-087 205.00 CL

201401149301 DESIRE DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-086 205.00 CL

201401149201 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-084 205.00 CL

201401149101 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-083 205.00 CL

201401149001 DESIRE DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-082 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-082 205.00 CL

201401148901 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-016 205.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401148801 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-014 205.00 CL

201401148701 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-013 205.00 CL

201401148601 PIETY PRENTISS AV 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-011 CL

201401148501 MENDEZ FELICIANA 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-010 205.00 CL

201401148401 MENDEZ PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-008 205.00 CL

201401148301 MENDEZ PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-007 205.00 CL

201401148201 MITHRA PIETY 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-005 CL

201401148101 PIETY MITHRA 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-004 CL

201401148001 PIETY DWYER RD 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-002 CL

201401147901 DWYER RD LOUISA DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-001 CL

201401147801 FRANCE RD CHEF MENTEUR HW 5/2/2014 3/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-126 CL

201401147701 STEPHEN GIRARD AV PIETY DR 5/2/2014 3/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-122 CL

201401147601 STEPHEN GIRARD AV GEN EARLY 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-119 205.00 CL

201401147501 MARK TWAIN DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-118 205.00 CL

201401147401 MARK TWAIN DR STEPHEN GIRARD AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-117 205.00 CL

201401147301 PRESS DR PRENTISS AV 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-044 CL

201401147201 PRENTISS AV CAMPUS BL 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-042 205.00 CL

201401147101 PRESS DR PRENTISS AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-041 CL

201401147001 PRESS DR PRENTISS AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-039 CL

201401146901 PRESS DR PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-038 CL

201401146801 PRESS DR PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-036 CL

201401146701 MENDEZ PRESS DR 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-035 CL

201401146601 PRESS DR MENDEZ 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-033 1,073.00 CL

201401146501 MENDEZ PRESS DR 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-032 205.00 CL

201401146401 MONTEGUT MENDEZ 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-029 CL

201401146301 MITHRA MONTEGUT 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-026 205.00 CL

201401146201 PRENTISS AV PRESS DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-021 CL

201401146101 PRENTISS AV PRESS DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-020 205.00 CL

201401146001 PRENTISS AV PRESS DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-018 205.00 CL

201401145901 PRENTISS AV PRESS DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-018 205.00 CL

201401145801 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-017 1,073.00 CL

201401145701 CAMPUS BL ATHIS CT 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-068 CL

201401145601 PROVIDENCE PL PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-066 CL

201401145501 PROVIDENCE PL PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-065 205.00 CL

201401145401 PRENTISS AV PROVIDENCE PL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-062 CL

201401145301 PRENTISS AV CAMPUS BL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-061 1,098.00 CL

201401145201 CAMPUS BL PRENTISS AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-059 CL

201401145101 PRENTISS AV CAMPUS BL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-058 CL

201401145001 CAMPUS BL PRENTISS AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-056 CL

201401144901 CAMPUS BL PRENTISS AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-055 CL

201401144801 PRESS DR ROBERT E LEE BL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-052 205.00 CL

201401144701 PRESS DR ROBERT E LEE BL 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-051 205.00 CL

201401144601 PRESS DR PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-049 CL

201401144501 PRESSBURG CAMPUS BL 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-048 205.00 CL

201401144401 PRESS DR PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-047 CL

201401144301 PRESS DR PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-046 CL

201401144201 PRESS DR PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-045 CL

201401144101 MITHRA PRESS DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-090 CL

201401144001 ROBERT E LEE BL PRESS DR 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-088 CL

201401143901 CAMPUS BL ROBERT E LEE BL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-087 CL

201401143801 CAMPUS BL PROVIDENCE PL 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-085 CL

201401143701 CAMPUS BL MADRID CT 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-084 CL

201401143601 CAMPUS BL MADRID CT 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-082 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-082 CL

201401143501 CAMPUS BL VIENNA CT 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-081 205.00 CL

201401143401 CAMPUS BL VIENNA CT 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-079 205.00 CL

201401143301 CAMPUS BL PRESSBURG 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-078 CL

201401143201 PROVIDENCE PL PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-076 CL

201401143101 PROVIDENCE PL PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-075 205.00 CL

201401143001 PROVIDENCE PL PRESSBURG 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-074 CL

201401142901 PRESSBURG PROVIDENCE PL 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-073 CL

201401142801 CAMPUS BL PRESSBURG 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-072 CL

201401142701 CAMPUS BL PRESSBURG 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-071 CL

201401142601 ATHIS CT CAMPUS BL 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-070 CL

201401142501 PAULINE DR MENDEZ DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-023 CL

201401142401 DEBORE DR MENDEZ DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-020 CL

201401142301 DEBORE DR MENDEZ DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-018 CL

201401142201 CONGRESS DR MITHRA 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-016 CL

201401142101 FRANCE RD PRENTISS AV 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-011 CL

201401142001 FRANCE RD DWYER RD 5/2/2014 3/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-008 CL

201401141901 DWYER RD FRANCE RD 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-006 CL

201401141801 DWYER RD CONGRESS DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-004 CL

201401141701 DWYER RD CONGRESS DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-003 CL

201401141601 DWYER RD LOUISA DR 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-001 CL

201401141401 DWYER RD SEMINARY PL 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-129 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-129 CL

201401141301 DWYER RD SEMINARY PL 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-128 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-128 CL

201401141201 SEMINARY PL PROVIDENCE PL 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-120 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-120 CL

201401141101 PROVIDENCE PL PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-108 205.00 CL

201401141001 MITHRA PRESS DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-092 CL

201401140901 MENDEZ PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-062 CL

201401140801 ODIN CONGRESS DR 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-060 CL

201401140701 ODIN DESIRE 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-059 CL

201401140601 MITHRA DESIRE 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-056 CL

201401140501 MITHRA DESIRE 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-055 205.00 CL

201401140401 MADRID PAULINE DR 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-052 205.00 CL

201401140301 CONGRESS DR PRENTISS AV 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-046 205.00 CL

201401140201 PAULINE DR PRENTISS AV 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-044 205.00 CL
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201401140101 DEBORE DR MADRID 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-042 205.00 CL

201401140001 DEBORE DR PRENTISS AV 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-038 205.00 CL

201401139901 PRENTISS AV DEBORE DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-037 CL

201401139801 CONGRESS DR PRENTISS AV 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-034 205.00 CL

201401139701 CONGRESS DR PRENTISS AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-031 CL

201401139601 CONGRESS DR MENDEZ DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-028 CL

201401139501 CONGRESS DR ODIN 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-027 CL

201401139401 PAULINE DR MENDEZ 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-024 CL

201401139301 FRANCE RD HAYNE BL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-036 205.00 CL

201401139201 COLUMBIA PAULINE 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-033 205.00 CL

201401139101 CONGRESS DR COLUMBIA 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-031 205.00 CL

201401139001 CONGRESS DR CADDIE RD 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-028 205.00 CL

201401138901 NEW YORK CI DEBORE DR 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-017 CL

201401138801 FRANKFORT DEBORE DR 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-012 205.00 CL

201401138701 FRANKFORT DEBORE DR 5/2/2014 12/1/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-010 205.00 CL

201401138601 PRENTISS AV CONGRESS DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-073 205.00 CL

201401138501 PRENTISS AV CONGRESS DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-072 205.00 CL

201401138401 PRENTISS AV PIETY DR 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-070 205.00 CL

201401138301 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-069 205.00 CL

201401138201 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-068 205.00 CL

201401138101 PRENTISS AV PIETY DR 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-067 CL

201401138001 MENDEZ CONGRESS DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-066 205.00 CL

201401137901 MENDEZ CONGRESS DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-064 205.00 CL

201401137801 MENDEZ PIETY DR 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-063 CL

201401136801 HAYNE BL NEW YORK 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-045 CL

201401136701 MEXICO PROVIDENCE PL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-044 CL

201401136601 CAMPUS BL MEXICO 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-043 CL

201401136501 PROVIDENCE PL MEXICO 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-041 CL

201401136401 PROVIDENCE PL MEXICO 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-040 CL

201401136301 HAYNE BL PROVIDENCE PL 5/2/2014 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-039 205.00 CL

201401123901 ALLEN CARNOT 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-001 CL

201401123401 WARRINGTON DR MIRABEAU AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-021 CL

201401123301 WILTON DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-018 CL

201401123201 WILTON DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-017 205.00 CL

201401123101 WILTON DR FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-013 205.00 CL

201401123001 MIRABEAU AV WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-010 205.00 CL

201401122901 N WINDSOR DR ST ANTHONY AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-007 CL

201401122801 ST ANTHONY AV FILMORE AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-006 205.00 CL

201401122701 ST ANTHONY AV FILMORE AV 5/2/2014 3/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-004 CL

201401122501 TIMOLEON ST ANTHONY AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-001 205.00 CL

201401122401 WARRINGTON DR BRUTUS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-051 205.00 CL

201401122301 WARRINGTON DR BRUTUS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-050 205.00 CL

201401122201 ST ANTHONY AV CARNOT 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-049 205.00 CL

201401122101 WALLACE DR MANDOLIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-047 CL

201401122001 SUMPTER WARRINGTON DR 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-043 CL

201401121901 ROGER DR WILTON DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-007 205.00 CL

201401121801 ST ANTHONY AV PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-003 205.00 CL

201401121701 RAPIDES DR ST ANTHONY AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-002 205.00 CL

201401121501 MIRABEAU AV WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-049 205.00 CL

201401121401 MIRABEAU AV ALLEN 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-046 205.00 CL

201401121301 BRUTUS ANNETTE 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-044 CL

201401121201 MIRABEAU AV ANNETTE 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-043 205.00 CL

201401121001 WICKFIELD DR FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-037 205.00 CL

201401120901 WICKFIELD DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-033 CL

201401120801 WICKFIELD DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-032 CL

201401120701 WILDAIR DR FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-029 205.00 CL

201401120601 WILDAIR DR FILMORE AV 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-028 205.00 CL

201401120501 WILDAIR DR WARRINGTON DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-026 CL

201401120401 WINDSOR DR WILDAIR DR 5/2/2014 12/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-024 CL

201401120201 WARRINGTON DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-029 205.00 CL

201401120101 WARRINGTON DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-028 205.00 CL

201401120001 WICKFIELD DR FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-026 205.00 CL

201401119901 WICKFIELD DR FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-025 205.00 CL

201401119801 WICKFIELD DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-023 205.00 CL

201401119701 RAPIDES DR WICKFIELD DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-022 205.00 CL

201401119601 WINGATE DR FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-020 CL

201401119501 RAPIDES DR WINGATE DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-017 205.00 CL

201401119401 WILDAIR DR FILMORE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-015 205.00 CL

201401119301 RAPIDES DR WILDAIR DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-012 CL

201401119201 WILTON DR FILMORE 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-011 205.00 CL

201401119101 WILTON DR FILMORE AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-010 500.00 CL

201401119001 WILTON DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-009 205.00 CL

201401118901 WILTON DR PRENTISS AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-008 205.00 CL

201401118801 WILDAIR DR ROSARY DR 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-025 205.00 CL

201401118701 WILDAIR DR BURBANK DR 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-023 205.00 CL

201401118601 ROBERT E LEE BL WILDAIR DR 5/2/2014 1/5/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-021 CL

201401118501 ROSARY DR ST ANTHONY AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-018 705.00 CL

201401118401 WILTON DR ROSARY DR 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-017 205.00 CL

201401118301 ROSARY DR WILTON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-015 205.00 CL

201401118201 ROSARY DR ST ANTHONY AV 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-014 205.00 CL

201401118101 WILTON DR BURBANK DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-012 205.00 CL

201401118001 WILTON DR BURBANK DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-011 205.00 CL

201401117901 ST ANTHONY AV ROBERT E LEE BL 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-009 CL

201401117801 ST ANTHONY AV ROBERT E LEE BL 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-007 205.00 CL

201401117701 ST ANTHONY AV ROBERT E LEE BL 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-006 CL

201401117601 ST ANTHONY AV ROSARY DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-005 CL
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201401117501 ST ANTHONY AV BURBANK DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-004 CL

201401117401 ST ANTHONY AV BURBANK DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-003 CL

201401117301 LONDON DR LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-018 205.00 CL

201401117201 WARRINGTON DR LEON C SIMON DR 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-015 500.00 CL

201401117101 WALDO DR LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-012 205.00 CL

201401117001 WALDO DR LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-011 205.00 CL

201401116801 WADSWORTH DR LEON C SIMON DR 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-006 CL

201401116701 WADSWORTH DR LEON C SIMON DR 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-005 CL

201401116601 ST ANTHONY AV LEON C SIMON DR 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-003 205.00 CL

201401116501 ST ANTHONY AV LEON C SIMON DR 5/2/2014 11/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-002 205.00 CL

201401116401 WARRINGTON DR BURBANK DR 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-040 205.00 CL

201401116301 PRENTISS AV WICKFIELD DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-034 205.00 CL

201401116201 PRENTISS AV WINGATE DR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-029 205.00 CL

201401116101 WILDAIR DR ROBERT E LEE BL 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-028 205.00 CL

201401116001 WILDAIR DR ROBERT E LEE BL 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-027 205.00 CL

201401115901 WILDAIR DR ROSARY DR 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-026 205.00 CL

201401108701 BACCICH ROBERT E LEE BL 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-014 205.00 CL

201401125001 ST ANTHONY AV PELOPIDAS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-037 205.00 CL

201401124801 ANNETTE MANDOLIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-033 205.00 CL

201401124701 ANNETTE LOMBARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-026 205.00 CL

201401124501 CARNOT ST ANTHONY AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-020 205.00 CL

201401124401 ANNETTE CARNOT 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-018 205.00 CL

201401124301 WALLACE DR LOMBARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-012 205.00 CL

201401124201 WALLACE DR MANDOLIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-009 205.00 CL

201401124101 ALLEN STEPHEN GIRARD 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-007 205.00 CL

201401124001 CARNOT NEW ORLEANS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-002 205.00 CL

201401035101 MARIGNY COMMERCE 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-005 CL

201401034901 ST ANTHONY AV NEW YORK 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-020 205.00 CL

201401034801 ROBERT E LEE BL ST ANTHONY AV 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-019 205.00 CL

201401034701 CAMERON BL NEW YORK 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-018 500.00 CL

201401034601 ROBERT E LEE BL CAMERON BL 5/2/2014 11/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-016 205.00 CL

201401034501 ST ROCH AV GENTILLY RD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-004 205.00 CL

201401034401 TREASURE ELYSIAN FIELDS AV 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-047 205.00 CL

201401034301 ABUNDANCE MANDEVILLE 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-046 CL

201401033201 MANDEVILLE FLORIDA AV 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-010 CL

201401033101 SPAIN FLORIDA AV 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-009 CL

201401033001 MARIGNY FLORIDA AV 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-006 500.00 CL

201401032901 ST ROCH AV LOMBARD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-005 205.00 CL

201401032801 ST ROCH AV MIRABEAU AV 5/2/2014 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-002 500.00 CL

201401032701 WESTERN LOMBARD 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-041 205.00 CL

201401032601 ELYSIAN FIELDS AV MANDOLIN 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-032 205.00 CL

201401032501 STEPHEN GIRARD ELYSIAN FIELDS AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-031 205.00 CL

201401031401 CARNOT SPAIN 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-008 205.00 CL

201401031301 ARTS FILMORE AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-023 205.00 CL

201401031201 DREUX AV PAINTERS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-022 CL

201401031101 ARTS DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-020 CL

201401031001 ARTS MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-018 205.00 CL

201401030901 ST ROCH AV FILMORE AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-015 205.00 CL

201401030801 DREUX AV ST ROCH AV 5/2/2014 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-014 500.00 CL

201401030701 MUSIC DREUX AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-011 205.00 CL

201401029401 DREUX AV VENUS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-046 CL

201401029301 FRANKLIN AV DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-044 CL

201401029201 FRANKLIN AV MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-043 205.00 CL

201401029101 VENUS DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-038 CL

201401029001 MIRABEAU AV FRANKLIN AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-037 205.00 CL

201401028901 VENUS MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-034 205.00 CL

201401028801 VENUS MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-033 205.00 CL

201401028701 PAINTERS FILMORE 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-031 205.00 CL

201401027701 MARIGNY DREUX AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-030 CL

201401027601 DREUX AV MARIGNY 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-027 205.00 CL

201401027501 MANDEVILLE DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-024 CL

201401027401 SPAIN FILMORE AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-020 CL

201401027301 DREUX AV MANDEVILLE 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-019 205.00 CL

201401027101 SPAIN SELMA 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-016 205.00 CL

201401027001 SPAIN FILMORE AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-014 CL

201401026901 SPAIN DREUX AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-012 205.00 CL

201401025901 MITHRA MANDEVILLE 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-002 205.00 CL

201401025701 SPAIN MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-063 205.00 CL

201401025601 MARIGNY MIRABEAU AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-056 205.00 CL

201401025501 FILMORE AV MARIGNY 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-054 205.00 CL

201401025301 FILMORE AV SPAIN 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-051 205.00 CL

201401025201 MANDEVILLE FILMORE AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-050 CL

201401025101 MANDEVILLE DREUX AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-049 CL

201401025001 PRENTISS AV MANDEVILLE 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-002 205.00 CL

201401023901 ELYSIAN FIELDS AV MITHRA 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-026 205.00 CL

201401023801 ELYSIAN FIELDS AV MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-025 205.00 CL

201401023701 ODIN ELYSIAN FIELDS AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-024 CL

201401023601 MITHRA ELYSIAN FIELDS AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-022 205.00 CL

201401023501 MARIGNY MITHRA 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-021 CL

201401023401 VIENNA SPAIN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-031 205.00 CL

201401023301 MARIGNY MADRID 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-028 CL

201401023201 ELYSIAN FIELDS AV ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-027 205.00 CL

201401022101 PRENTISS AV SPAIN 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-006 205.00 CL

201401021901 PRENTISS AV MARIGNY 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-003 205.00 CL

201401021701 LEON C SIMON DR ST ROCH AV 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-037 205.00 CL

201401021501 MANDEVILLE NEW YORK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-019 205.00 CL
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201401021201 ROBERT E LEE BL SPAIN 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-002 205.00 CL

201401021001 ROBERT E LEE BL ELYSIAN FIELDS AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-046 1,073.00 CL

201100556201 METROPOLITAN ACACIA 4/5/2011 4/16/2011 SLEAD MWH-ID. 7463-067

SERVICE POINT REPAIR 52' FROM SMH 395-007

ESSA 2 - BASIN 3 - GENTILLY

SERVICE POINT REPAIR 52' FROM SMH 395-007 COMPLETED 5,200.10 CL

201100966901 MUSIC MADRID 6/10/2011 10/11/2011 SLEAD MWH-ID. 7463-078

SERVICE POINT REPAIR FROM 229' FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR FROM 229' FROM SMH 361-055 COMPLETED 5,401.40 CL

201100967201 MUSIC MADRID 6/10/2011 11/2/2011 SLINE MWH-ID. 7463-078

FULL LINING OF SMH 361-055 TO 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 361-055 TO 361-053 COMPLETED 10,638.50 CL

201100968301 MUSIC VIENNA 6/10/2011 1/4/2012 SLINE MWH-ID. 7463-074

FULL LINING OF SMH 361-056 TO 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-056 TO 361-055 19,281.00 CL

201100968501 ARTS MADRID 6/10/2011 10/19/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 197' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 197' FROM SMH 361-049 COMPLETED 5,201.40 CL

201100968701 ARTS MADRID 6/10/2011 11/2/2011 SLINE MWH-ID. 7463-073

FULL LINING OF SMH 361-049 TO 361-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 361-049 TO 361-046 COMPLETED 10,550.00 CL

201100969601 ELYSIAN FIELDS AV STEPHEN GIRARD 6/10/2011 10/14/2011 SLEAD MWH-ID. 7463-069

SERVICE POINT REPAIR 166' FROM SMH 333-013

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 166' FROM SMH 333-013 COMPLETED 5,200.00 CL

201100969501 FRENCHMEN MIRABEAU AV 6/10/2011 10/24/2011 SLINE MWH-ID. 7463-070

FULL LINING FROM SMH 334-010 TO 334-008

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING FROM SMH 334-010 TO 334-008 COMPLETED 8,441.00 CL

201100969401 FRENCHMEN MIRABEAU AV 6/10/2011 10/19/2011 SLEAD MWH-ID. 7463-070

SERVICE POINT REPAIR 44' FROM SMH 334-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 44' FROM SMH 334-010 COMPLETED 5,400.00 CL

201100969301 ST ROCH AV SELMA 6/10/2011 10/20/2011 SMAIN MWH-ID. 7463-071

POINT REPAIR 294' TOTO 310' FROM SMH 354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 294' TOTO 310' FROM SMH 354-033 COMPLETED 9,502.50 CL

201100969201 VENUS SELMA 6/10/2011 10/19/2011 SMAIN MWH-ID. 7463-071

POINT REPAIR 70' TOTO 82' FROM SMH 354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 70' TOTO 82' FROM SMH 354-033 COMPLETED 3,700.00 CL

201100969101 ST ROCH AV FILMORE AV 6/10/2011 10/25/2011 SLINE MWH-ID. 7463-072

FULL LINING OF SMH 355-009 TO 355-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 355-009 TO 355-007 COMPLETED 9,981.00 CL

201100969001 ST ROCH AV FILMORE AV 6/10/2011 10/6/2011 SMAIN MWH-ID. 7463-072

POINT REPAIR 0' - 12' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 0' - 12' FROM SMH 355-009 COMPLETED 5,202.10 CL

201100968901 ST ROCH AV FILMORE AV 6/10/2011 10/7/2011 SLEAD MWH-ID. 7463-072

SERVICE POINT REPAIR 139' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 139' FROM SMH 355-009 COMPLETED 5,202.20 CL

201100968801 ST ROCH AV FILMORE AV 6/10/2011 10/6/2011 SLEAD MWH-ID. 7463-072

SERVICE POINT REPAIR 95' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 95' FROM SMH 355-009 COMPLETED 5,200.60 CL

201401004801 MADRID FRANKLIN AV 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-001 CL

201401004701 LAFAYE MITHRA 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-035 205.00 CL

201401004601 BACCICH MITHRA 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-033 205.00 CL

201401004501 FRANKLIN AV LEON C SIMON DR 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-001 205.00 CL

201401004401 NEW YORK LAFAYE 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-027 205.00 CL

201401004301 EADS NEW YORK 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-025 205.00 CL

201401004201 MEXICO PEOPLES AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-018 205.00 CL

201401004001 ROBERT E LEE BL BACCICH 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-011 CL

201401003901 LAFAYE ROBERT E LEE BL 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-010 CL

201401003801 EADS NEW YORK 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-008 CL

201401003701 ROBERT E LEE BL LAFAYE 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-007 205.00 CL

201401003601 MEXICO EADS 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-004 205.00 CL

201401003501 MEXICO FRANKLIN AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-001 CL

201401003401 ATHIS PEOPLES AV 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-049 CL

201401003301 BACCICH PRESSBURG 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-048 205.00 CL

201401003201 ATHIS BACCICH 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-045 CL

201401003101 PRENTISS AV BACCICH 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-043 CL

201401002901 PRESS AGRICULTURE 5/2/2014 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-001 500.00 CL

201401002801 PEOPLES AV LEON C SIMON DR 5/2/2014 3/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-021 CL

201401002601 FRANKLIN AV LEON C SIMON DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-017 205.00 CL

201401002501 FRANKLIN AV LEON C SIMON DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-015 205.00 CL

201401002401 FRANKLIN AV LEON C SIMON DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-013 205.00 CL

201401002301 PRESS DR LEON C SIMON DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-007 CL

201401002201 LEON C SIMON DR PRESS DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-005 CL

201401002101 LEON C SIMON DR PRESS DR 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-003 205.00 CL

201401002001 LEON C SIMON DR BACCICH 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-002 CL

201401001901 FRANKLIN AV LEON C SIMON DR 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-009 205.00 CL

201401001801 LEON C SIMON DR BACCICH 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-007 205.00 CL

201401001701 FRANKLIN AV LEON C SIMON DR 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-006 CL

201400927301 KENDALL DR METROPOLITAN 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-026 477.00 CL

201400927201 METROPOLITAN DR KENDALL DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-024 205.00 CL

201400927101 METROPOLITAN DR KENDALL DR 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-023 205.00 CL

201400927001 METROPOLITAN DR MIRABEAU AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-021 CL

201400926901 METROPOLITAN DR MIRABEAU AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-020 205.00 CL

201400926801 METROPOLITAN DR MIRABEAU AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-019 205.00 CL

201400926701 METROPOLITAN DR KENDALL DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-017 205.00 CL

201400926601 STEPHEN GIRARD METROPOLITAN 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-011 272.00 CL

201400926501 LOUISA DR STEPHEN GIRARD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-010 205.00 CL

201400926401 LOUISA DR STEPHEN GIRARD 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-008 CL
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201400926301 LOUISA DR GAINES 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-006 205.00 CL

201400926201 LOUISA DR MIRABEAU AV 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-005 205.00 CL

201400926101 LOUISA DR MIRABEAU AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-003 CL

201400926001 LOUISA DR PINEDA 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-002 CL

201400925901 DREUX AV LOUISA 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-001 CL

201400925801 PRESS DR MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-079 CL

201400925701 PRESS DR DREUX AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-075 205.00 CL

201400925601 DREUX AV PRESS DR 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-074 CL

201400925501 STEPHEN GIRARD FELICIANA DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-072 205.00 CL

201400925401 STEPHEN GIRARD PRESS DR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-071 205.00 CL

201400925301 DREUX AV MONTEGUT 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-055 205.00 CL

201400925201 FELICIANA DR STEPHEN GIRARD 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-052 CL

201400925101 KENDALL DR METROPOLITAN 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-027 205.00 CL

201400925001 FELICIANA DR DREUX AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-040 205.00 CL

201400924901 FELICIANA DR DREUX AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-039 205.00 CL

201400924801 KENDALL DR METROPOLITAN 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-035 205.00 CL

201400924701 KENDALL DR METROPOLITAN 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-033 205.00 CL

201400924601 KENDALL DR METROPOLITAN 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-032 205.00 CL

201400924501 KENDALL DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-031 CL

201400924401 KENDALL DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-030 205.00 CL

201400924301 KENDALL DR MIRABEAU AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-029 205.00 CL

201400924201 PAULINE DR DREUX AV 5/2/2014 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-003 205.00 CL

201400924101 DREUX AV METROPOLITAN DR 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-152 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-152 CL

201400924001 SEMINARY PL MIRABEAU AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-149 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-149 CL

201400923901 SEMINARY PL DEMENT 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-136 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-136 205.00 CL

201400923801 SEMINARY PL DEMENT 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-135 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-135 205.00 CL

201400923701 IROQUOIS MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-123 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-123 205.00 CL

201400923601 MIRABEAU AV PROVIDENCE PL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-121 CL

201400923501 SEMINARY PL MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-119 CL

201400923401 MIRABEAU AV SEMINARY PL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-118 CL

201400923301 PRESS DR MIRABEAU AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-115 205.00 CL

201400923101 ST FERDINAND DR PRESS DR 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-107 205.00 CL

201400923001 PRESS DR ST FERDINAND DR 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-105 CL

201400922901 PRESS DR STEPHEN GIRARD 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-100 205.00 CL

201401019401 JAY MARIGNY 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-050 205.00 CL

201401019301 ELYSIAN FIELDS AV LARK 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-046 205.00 CL

201401019201 LEON C SIMON DR ELYSIAN FIELDS AV 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-044 205.00 CL

201401019101 LEON C SIMON DR ELYSIAN FIELDS AV 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-043 205.00 CL

201401019001 LEON C SIMON DR ST ROCH AV 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-041 205.00 CL

201401018901 MANDEVILLE LEON C SIMON DR 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-039 205.00 CL

201401018801 ST ROCH AV ODIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-005 205.00 CL

201401018701 ST ROCH AV MENDEZ 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-002 CL

201401018601 MENDEZ ST ROCH AV 5/2/2014 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-001 205.00 CL

201401018401 ELYSIAN FIELDS AV LAKESHORE DR 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-031 CL

201401018301 ELYSIAN FIELDS AV LAKESHORE DR 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-029 CL

201401018201 ELYSIAN FIELDS AV LAKESHORE DR 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-028 205.00 CL

201401018101 ORIOLE MUSIC 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-023 205.00 CL

201401018001 MUSIC ORIOLE 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-022 205.00 CL

201401017901 N LARK MUSIC 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-020 205.00 CL

201401017801 MUSIC N LARK 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-019 CL

201401017701 LAKE OAKS PK MARIGNY 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-018 205.00 CL

201401017601 LAKE OAKS PK MARIGNY 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-016 205.00 CL

201401017501 LAKE OAKS PK MARIGNY 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-015 500.00 CL

201401017401 LAKE OAKS PK MUSIC 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-014 205.00 CL

201401017301 LAKE OAKS PK MUSIC 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-012 CL

201401017201 FRANKLIN AV PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-030 205.00 CL

201401017101 PAINTERS PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-029 205.00 CL

201401017001 PRENTISS AV PAINTERS 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-026 205.00 CL

201401016901 PRENTISS AV ARTS 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-026 205.00 CL

201401016801 PAINTERS PRENTISS AV 5/2/2014 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-024 CL

201401016701 MENDEZ FRANKLIN AV 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-023 705.00 CL

201401016601 MENDEZ MUSIC 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-020 205.00 CL

201401016501 MENDEZ ARTS 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-019 205.00 CL

201401016401 ARTS ODIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-016 205.00 CL

201401016301 ODIN MUSIC 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-013 205.00 CL

201401016201 MUSIC ODIN 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-011 205.00 CL

201401016101 PRENTISS AV ARTS 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-010 CL

201401016001 PRENTISS AV MUSIC 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-009 CL

201401015901 MUSIC PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-008 CL

201401015801 MENDEZ MUSIC 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-007 205.00 CL

201401015701 ST ROCH AV MITHRA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-006 CL

201401015601 MUSIC VIENNA 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-055 CL

201401015501 MUSIC ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-054 205.00 CL

201401015401 ARTS PRESSBURG 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-051 CL

201401015301 VIENNA MUSIC 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-050 CL

201401015201 ROBERT E LEE BL MUSIC 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-048 205.00 CL

201401015101 ARTS ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-047 205.00 CL

201401014901 VIENNA PAINTERS 5/2/2014 11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-031 CL

201401014801 PAINTERS PRESSBURG 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-025 CL

201401014701 ST ROCH AV PRESSBURG 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-021 205.00 CL

201401014601 ATHIS MUSIC 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-014 205.00 CL

201401014501 ARTS PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-012 205.00 CL

201401014401 ATHIS ARTS 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-011 CL

201401014301 ATHIS PAINTERS 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-008 205.00 CL

201401014201 PAINTERS PRENTISS AV 5/2/2014 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-004 CL

201401014101 PRENTISS AV ARTS 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-003 205.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401014001 LEON C SIMON DR ST ROCH AV 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-032 CL

201401013901 NEW YORK ST ROCH AV 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-030 CL

201401013801 FRANKFORT ARTS 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-026 205.00 CL

201401013701 PAINTERS FRANKFORT 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-022 CL

201401013601 PAINTERS NEW YORK 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-021 205.00 CL

201401013501 MEXICO MUSIC 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-017 CL

201401013401 MEXICO ARTS 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-014 CL

201401013301 PAINTERS ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-011 CL

201401013201 MEXICO PAINTERS 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-010 CL

201401013101 MEXICO FRANKLIN AV 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-006 CL

201401013001 PAINTERS MEXICO 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-005 CL

201401012901 ROBERT E LEE BL FRANKLIN AV 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-002 CL

201401012801 PAINTERS ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-001 205.00 CL

201401012701 MADRID ST ROCH AV 5/2/2014 2/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-062 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-062 CL

201401012601 ST ROCH AV PRENTISS AV 5/2/2014 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-061 205.00 CL

201401012501 PAINTERS ROBERT E LEE BL 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-060 CL

201401012401 BENEFIT PAINTERS 5/2/2014 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-035 205.00 CL

201401012301 PAINTERS TREASURE 5/2/2014 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-034 CL

201401012201 ABUNDANCE PEOPLES AV 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-003 205.00 CL

201401012001 AGRICULTURE PAINTERS 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-043 CL

201401011901 DEERS INDUSTRY 5/2/2014 3/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-010 CL

201401020501 MANDEVILLE MADRID 5/2/2014 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-035 CL

201401020401 SPAIN MADRID 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-032 CL

201401020301 LAKE OAKS PK MARIGNY 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-011 205.00 CL

201401020201 MARIGNY LAKE OAKS PK 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-009 205.00 CL

201401020101 ORIOLE MARIGNY 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-008 205.00 CL

201401020001 ORIOLE MARIGNY 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-006 CL

201401019901 MARIGNY ORIOLE 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-005 CL

201401019801 MARIGNY N LARK 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-001 205.00 CL

201401019701 KILLDEER MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-055 205.00 CL

201401019601 KILLDEER MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-054 205.00 CL

201401019501 JAY MARIGNY 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-051 205.00 CL

201401011601 MEXICO ST ROCH AV 5/2/2014 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-041 205.00 CL

201401011501 KILLDEER MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-040 205.00 CL

201401011401 KILLDEER MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-038 205.00 CL

201401011301 MUSIC KILLDEER 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-037 CL

201401011201 JAY MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-036 CL

201401011101 JAY MUSIC 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-035 1,073.00 CL

201401011001 JAY MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-034 205.00 CL

201401010901 LEON C SIMON DR MUSIC 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-033 205.00 CL

201401010801 MIRABEAU AV LAFAYE 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-010 205.00 CL

201401010701 SELMA DEMONTLUZIN 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-006 CL

201401010601 FRANKLIN AV SELMA 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-004 205.00 CL

201401010501 FRANKLIN AV SELMA 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-002 CL

201401010301 FRANKLIN AV CARNOT 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-036 205.00 CL

201401010001 DEMONTLUZIN LOMBARD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-028 205.00 CL

201401009901 GENTILLY RD LAFAYE 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-017 205.00 CL

201401009701 BACCICH LOMBARD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-013 205.00 CL

201401009601 EASTERN LOMBARD 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-004 CL

201401009501 EASTERN CARNOT 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-003 205.00 CL

201401009401 LAVENDER CLEMATIS 5/2/2014 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 369-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 369-034 CL

201401009301 EASTERN DREUX AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-050 205.00 CL

201401009201 EASTERN SELMA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-048 205.00 CL

201401009101 PEOPLES AV MIRABEAU AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-046 205.00 CL

201401009001 PEOPLES AV MIRABEAU AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-045 CL

201401008901 SELMA EASTERN 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-043 205.00 CL

201401008801 SELMA EASTERN 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-039 CL

201401008701 BACCICH MIRABEAU AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-038 CL

201401008601 BACCICH FILMORE 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-034 205.00 CL

201401008501 DREUX AV EASTERN 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-030 205.00 CL

201401008401 FILMORE AV LAFAYE 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-024 205.00 CL

201401008301 LAFAYE DREUX AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-022 205.00 CL

201401008201 LAFAYE MIRABEAU AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-017 205.00 CL

201401008101 SELMA LAFAYE 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-016 CL

201401008001 DEMONTLUZIN FILMORE AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-015 205.00 CL

201401007901 DREUX AV FRANKLIN AV 5/2/2014 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-014 500.00 CL

201401007801 DEMONTLUZIN DREUX AV 5/2/2014 11/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-012 CL

201401007701 ODIN BACCICH 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-030 205.00 CL

201401007601 PEOPLES AV PRENTISS AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-026 205.00 CL

201401007501 MENDEZ PEOPLES AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-024 CL

201401007401 PRENTISS AV LAFAYE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-022 205.00 CL

201401007301 BACCICH PRENTISS AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-021 205.00 CL

201401007201 LAFAYE ODIN 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-017 CL

201401007101 PRENTISS AV EADS 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-010 205.00 CL

201401007001 PRENTISS AV FRANKLIN AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-009 CL

201401006901 EADS PRENTISS AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-008 CL

201401006801 FRANKLIN AV MITHRA 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-005 CL

201401006701 FRANKLIN AV ODIN 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-004 205.00 CL

201401006601 MIRABEAU AV FRANKLIN AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-062 CL

201401006501 FRANKLIN AV DREUX AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-061 205.00 CL

201401006401 FILMORE AV LAFAYE 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-056 205.00 CL

201401006301 BACCICH FILMORE AV 5/2/2014 1/5/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-055 CL

201401006201 EASTERN FILMORE AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-054 205.00 CL

201401006101 LAFAYE PRESSBURG 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-041 CL

201401006001 PRENTISS AV LAFAYE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-039 205.00 CL

201401005901 PRENTISS AV FRANKLIN AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-038 205.00 CL
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201401005801 ATHIS EADS 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-036 CL

201401005701 FRANKLIN AV PRESSBURG 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-035 205.00 CL

201401005601 ATHIS FRANKLIN AV 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-033 CL

201401005501 VIENNA PEOPLES AV 5/2/2014 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-031 CL

201401005401 PEOPLES AV VIENNA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-027 CL

201401005301 ROBERT E LEE BL PEOPLES AV 5/2/2014 10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-025 868.00 CL

201401005201 LAFAYE VIENNA 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-018 205.00 CL

201401005101 ROBERT E LEE BL BACCICH 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-017 205.00 CL

201401005001 ROBERT E LEE BL FRANKLIN AV 5/2/2014 10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-009 500.00 CL

201401004901 FRANKLIN AV VIENNA 5/2/2014 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-003 205.00 CL

201400922801 PRESS DR DEMENT 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-093 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-093 CL

201400922701 PRESS DR ST FERDINAND DR 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-086 CL

201400630501 FRANKLIN AV DREUX AV 3/25/2014 12/31/2013 SMAIN MWH-ID. 7463-750 

POINT REPAIR 198' - 210' FROM SMH 354-044 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 198' - 210' FROM SMH 354-044 8,150.00 CL

201400596201 ALVAR HIGGINS BL 3/20/2014 10/20/2014 SLINE MWH-ID. 7463-872  

FULL LINING OF PIPE FROM SMH 396-005 TO 396-004 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED FULL LINING OF PIPE FROM SMH 396-005 TO 396-004 12,896.00 CL

201400596101 ALVAR HIGGINS BL 3/20/2014 10/13/2014 SLEAD MWH-ID. 7463-872  SERVICE POINT REPAIR 109' FROM SMH 396-

005 - ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 109' FROM SMH 396-005 5,368.00 CL

201400596001 ALVAR HIGGINS BL 3/20/2014 10/14/2014 SLEAD MWH-ID. 7463-872  SERVICE POINT REPAIR 37' FROM SMH 396-

005 - ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 37' FROM SMH 396-005 CL

201400595901 ALVAR HIGGINS BL 3/20/2014 10/9/2014 SMAIN MWH-ID. 7463-872  POINT REPAIR 0' TO 12' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 396-005 CL

201400595801 VERMILLION BL FILMORE AV 3/20/2014 12/17/2014 SMAIN MWH-ID. 7463-871  POINT REPAIR 380' TO 392' FROM SMH 335-

011 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 380' TO 392' FROM SMH 335-011 CL

201400595701 TIMOLEON ST ANTHONY AV 3/20/2014 10/14/2014 SLINE MWH-ID. 7463-870  FULL LINING OF PIPE FROM SMH 334-049 TO 

334-044 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 334-049 TO 334-044 20,234.00 CL

201400595601 TIMOLEON ST ANTHONY AV 3/20/2014 9/8/2014 SMAIN MWH-ID. 7463-870  POINT REPAIR 204' TO 229' FROM SMH 334-

049 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 204' TO 229' FROM SMH 334-049 CL

201400595301 FRANCE RD PAULINE DR 3/20/2014 10/6/2014 SMAIN MWH-ID. 7463-868  POINT REPAIR 46' TO 71' FROM SMH 249-014 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED POINT REPAIR 46' TO 71' FROM SMH 249-014 8,010.00 CL

201400594601 ALVAR HIGGINS BL 3/20/2014 10/8/2014 SMAIN MWH-ID. 7463-872  POINT REPAIR 259' TO 271' FROM SMH 396-

005 - ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 259' TO 271' FROM SMH 396-005 CL

201400594501 LOUISA MYRTLE 3/20/2014 9/3/2014 SLEAD MWH-ID. 7463-878  SERVICE POINT REPAIR 74' FROM SMH 395-

013 - ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 74' FROM SMH 395-013 620.00 CL

201400594401 TIMOLEON ST ANTHONY AV 3/20/2014 9/4/2014 SMAIN MWH-ID. 7463-870  POINT REPAIR 118' TO 130' FROM SMH 334-

049 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 118' TO 130' FROM SMH 334-049 21,900.00 CL

201400593901 ALVAR CHICKASAW 3/20/2014 11/7/2014 SMAIN MWH-ID. 7463-873  POINT REPAIR 311' TO 323' FROM SMH 396-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 311' TO 323' FROM SMH 396-009 7,100.00 CL

201400548601 ROBERT E LEE BL WILDAIR DR 3/14/2014 1/27/2014 SLEAD MWH-ID. 7463-086

POINT REPAIR REPLACE SERVICE 245' TO 257' FROM SMH 322-

021 ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR REPLACE SERVICE 245' TO 257' FROM SMH 322-021 7,420.00 CL

201400548201 ROBERT E LEE BL WILDAIR DR 3/14/2014 1/23/2014 SMAIN MWH-ID. 7463-086

POINT REPAIR 195' TO 219' FROM SMH 322-021 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 195' TO 219' FROM SMH 322-021 9,100.00 CL

201400547901 ROBERT E LEE BL WILDAIR DR 3/14/2014 1/22/2014 SLEAD MWH-ID. 7463-086

SERVICE REPAIR REPLACE SERVICE 177' TO 189' FROM SMH 322-

021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR REPLACE SERVICE 177' TO 189' FROM 

SMH 322-021

7,375.00 CL

201200246001 KENDALL DR METROPOLITAN DR 1/27/2012 12/17/2013 SLINE MWH-ID. 7463-592

FULL LINING FROM SMH 248-032 TO 248-031

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-032 TO 248-031 9,288.00 CL

201200243101 KENDALL DR METROPOLITAN DR 1/26/2012 12/16/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 157' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM SMH 248-

032

8,320.00 CL

201200243001 KENDALL DR METROPOLITAN DR 1/26/2012 12/12/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 105' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 105' FROM SMH 248-

032

8,590.00 CL

201200242901 KENDALL DR METROPOLITAN DR 1/26/2012 12/12/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-032 7,900.00 CL

201200242801 KENDALL DR METROPOLITAN DR 1/26/2012 12/30/2013 SMAIN MWH-ID. 7463-592

POINT REPAIR 257' - 269' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 257' - 269' FROM SMH 248-032 7,990.00 CL

201200236901 CONGRESS DR CHEF MENTEUR HW 1/26/2012 11/7/2012 SLINE MWH-ID. 7463-574

FULL LINING OF SMH 480-032 TO 249-060

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 480-032 TO 249-060 33,306.00 CL

201200236801 CONGRESS DR CHEF MENTEUR HW 1/26/2012 8/15/2012 SMAIN MWH-ID. 7463-574

POINT REPAIR 398' - 410' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR 398' - 410' FROM SMH 480-032 COMPLETED 6,200.00 CL

201200236701 CONGRESS DR CHEF MENTEUR HW 1/26/2012 8/15/2012 SMAIN MWH-ID. 7463-574

POINT REPAIR 346' - 358' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR 346' - 358' FROM SMH 480-032 COMPLETED 6,260.00 CL

201200236601 CONGRESS DR CHEF MENTEUR HW 1/26/2012 8/15/2012 SLEAD MWH-ID. 7463-574

POINT REPAIR REPLACE SERVICE 185' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR REPLACE SERVICE 185' FROM SMH 480-032 

COMPLETED

6,870.00 CL

201200236501 NEW YORK PROVIDENCE PL 1/26/2012 2/28/2014 SLINE MWH-ID. 7463-573

FULL LINING OF SMH 252-046 TO 252-045

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 252-046 TO 252-045 7,450.00 CL

201200236401 NEW YORK PROVIDENCE PL 1/26/2012 2/20/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 220' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 220' FROM SMH 252-

046

8,050.00 CL

201200236301 NEW YORK PROVIDENCE PL 1/26/2012 2/19/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 115' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 115' FROM SMH 252-

046

7,930.00 CL
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201200236201 NEW YORK PROVIDENCE PL 1/26/2012 2/17/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 11' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM SMH 252-046 7,750.00 CL

201200236101 NEW YORK PROVIDENCE PL 1/26/2012 2/18/2014 SMAIN MWH-ID. 7463-573

POINT REPAIR 75' - 87' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 75' - 87' FROM SMH 252-046 7,990.00 CL

201200235901 MEXICO PROVIDENCE PL 1/26/2012 3/5/2014 SLINE MWH-ID. 7463-572

FULL LINING OF SMH 252-044 TO 252-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 252-044 TO 252-043 6,314.00 CL

201200235801 MEXICO PROVIDENCE PL 1/26/2012 2/24/2014 SMAIN MWH-ID. 7463-572

POINT REPAIR 255' - 263' FROM SMH 252-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 255' - 263' FROM SMH 252-044 7,300.00 CL

201200235701 PROVIDENCE PL MEXICO 1/26/2012 3/19/2014 SLINE MWH-ID. 7463-571

POINT REPAIR 0 TO 12 FEET FROM SMH 252-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0 TO 12 FEET FROM SMH 252-041 7,300.00 CL

201200229501 CONGRESS DR FRANKFORT 1/25/2012 2/7/2014 SMAIN MWH-ID. 7463-569

REPLACE PIPE FROM SMH 252-029 TO 252-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-029 TO 252-028 21,640.00 CL

201200229401 PAULINE DR COLUMBIA 1/25/2012 2/7/2014 SMAIN MWH-ID. 7463-568

REPLACE PIPE FROM SMH 252-028 TO 252-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-028 TO 252-027 20,800.00 CL

201200229201 CONGRESS DR FRANKFORT 1/25/2012 2/7/2014 SMAIN MWH-ID. 7463-567

REPLACE PIPE FROM SMH 252-027 TO 252-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-027 TO 252-026 28,070.00 CL

201200229101 PAULINE DR COLUMBIA 1/25/2012 9/15/2014 SMAIN MWH-ID. 7463-566

REPLACE PIPE FROM SMH 252-025 TO 252-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-025 TO 252-024 98,560.00 CL

201200229001 FRANKFORT CONGRESS DR 1/25/2012 2/14/2014 SMAIN MWH-ID. 7463-565

REPLACE PIPE FROM SMH 252-011 TO 252-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-011 TO 252-010 14,460.00 CL

201200228701 FRANKFORT CONGRESS DR 1/25/2012 2/13/2014 SMAIN MWH-ID. 7463-564

REPLACE PIPE FROM SMH 252-010 TO 252-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-010 TO 252-009 28,520.00 CL

201200228401 ODIN CONGRESS DR 1/25/2012 6/19/2014 SMAIN MWH-ID. 7463-563

REPLACE PIPE FROM SMH 251-060 TO 251-059

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-060 TO 251-059 124,800.00 CL

201200228301 DESIRE DR MITHRA 1/25/2012 8/25/2014 SMAIN MWH-ID. 7463-562

REPLACE PIPE FROM SMH 251-058 TO 251-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-058 TO 251-055 47,210.00 CL

201200228001 MITHRA CONGRESS DR 1/25/2012 5/29/2014 SMAIN MWH-ID. 7463-561

REPLACE PIPE FROM SMH 251-057 TO 251-056

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-057 TO 251-056 65,530.00 CL

201200227901 MIRABEAU AV PRENTISS AV 1/25/2012 5/12/2014 SMAIN MWH-ID. 7463-560

POINT REPAIR 0' - 12' FROM SMH 251-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 251-026 7,900.00 CL

201200227501 CUNNINGHAM CT PINEDA 1/25/2012 12/17/2013 SMAIN MWH-ID. 7463-559

REPLACE PIPE SEGMENT FROM SMH 249-107 TO 249-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE SEGMENT FROM SMH 249-107 TO 249-106 59,150.00 CL

201200227401 MIRABEAU AV LOUISA DR 1/25/2012 8/5/2014 SLINE MWH-ID. 7463-558

FULL LINING OF SMH 249-097 TO 249-096

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-097 TO 249-096 9,250.00 CL

201200227201 MIRABEAU AV LOUISA DR 1/25/2012 12/31/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 187' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 187' FROM SMH 249-

097

7,450.00 CL

201200227101 MIRABEAU AV LOUISA DR 1/25/2012 12/30/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 128' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 128' FROM SMH 249-

097

7,420.00 CL

201200227001 MIRABEAU AV LOUISA DR 1/25/2012 12/30/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 66' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM SMH 249-097 7,450.00 CL

201200226901 DESIRE DR MIRABEAU AV 1/25/2012 3/10/2014 SLINE MWH-ID. 7463-557

FULL LINING OF SMH 249-079 TO 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-079 TO 249-078 4,378.00 CL

201200226801 DESIRE DR MIRABEAU AV 1/25/2012 2/27/2014 SLEAD MWH-ID. 7463-557

POINT REPAIR REPLACE SERVICE 149' FROM SMH 249-079

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 249-

079

8,230.00 CL

201200226701 DESIRE DR MIRABEAU AV 1/25/2012 3/10/2014 SLINE MWH-ID. 7463-556

FULL LINING OF SMH 249-078 TO 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-078 TO 249-077 4,428.00 CL

201200226601 DESIRE DR MIRABEAU AV 1/25/2012 2/28/2014 SMAIN MWH-ID. 7463-556

POINT REPAIR 84' - 118' FROM SMH 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 84' - 118' FROM SMH 249-078 12,460.00 CL

201200226501 DESIRE DR MIRABEAU AV 1/25/2012 2/25/2014 SLEAD MWH-ID. 7463-556

POINT REPAIR REPLACE SERVICE 40' FROM SMH 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 40' FROM SMH 249-078 8,080.00 CL

201200226401 DESIRE DR DREUX AV 1/25/2012 2/17/2014 SLINE MWH-ID. 7463-555

FULL LINING OF SMH 249-077 TO 249-076

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-077 TO 249-076 10,346.00 CL

201200226301 DESIRE DR DREUX AV 1/25/2012 4/17/2014 SMAIN MWH-ID. 7463-555

POINT REPAIR VIA LINING 175' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 175' FROM SMH 249-077 4,600.00 CL

201200226101 DESIRE DR DREUX AV 1/25/2012 2/19/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 342' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 342' FROM SMH 249-

077

7,630.00 CL

201200226001 DESIRE DR DREUX AV 1/25/2012 2/20/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 288' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 288' FROM SMH 249-

077

7,990.00 CL
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201200225901 DESIRE DR DREUX AV 1/25/2012 2/20/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-077 8,200.00 CL

201200225801 GALLIER DR DREUX AV 1/25/2012 3/14/2014 SLINE MWH-ID. 7463-554

FULL LINING OF SMH 249-062 TO 249-061

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-062 TO 249-061 9,422.00 CL

201200225701 GALLIER DR DREUX AV 1/25/2012 3/5/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 356' - 382' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 356' - 382' FROM SMH 249-062 11,400.00 CL

201200225601 GALLIER DR DREUX AV 1/25/2012 3/3/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 203' - 215' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 203' - 215' FROM SMH 249-062 11,880.00 CL

201200225501 GALLIER DR DREUX AV 1/25/2012 3/3/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 152' - 164' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 152' - 164' FROM SMH 249-062 9,070.00 CL

201200225401 GALLIER DR DREUX AV 1/25/2012 3/3/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 22' - 34' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 22' - 34' FROM SMH 249-062 9,070.00 CL

201200225301 STEPHEN GIRARD AV DESIRE DR 1/25/2012 2/3/2014 SLINE MWH-ID. 7463-553

FULL LINING OF SMH 249-053 TO 249-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-053 TO 249-052 3,652.00 CL

201200225201 STEPHEN GIRARD AV DESIRE DR 1/25/2012 1/16/2014 SLEAD MWH-ID. 7463-553

POINT REPAIR REPLACE SERVICE 108' FROM SMH 249-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM SMH 249-

053

7,330.00 CL

201200225101 STEPHEN GIRARD AV DESIRE DR 1/25/2012 1/3/2014 SLEAD MWH-ID. 7463-553

POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-053 7,660.00 CL

201200225001 GALLIER DR DREUX AV 1/25/2012 2/28/2014 SLEAD MWH-ID. 7463-554

POINT REPAIR REPLACE SERVICE 88' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 88' FROM SMH 249-062 9,040.00 CL

201200224901 STEPHEN GIRARD AV CONGRESS DR 1/25/2012 2/3/2014 SLINE MWH-ID. 7463-552

FULL LINING OF SMH 249-050 TO 249-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-050 TO 249-049 5,198.00 CL

201200224801 STEPHEN GIRARD AV CONGRESS DR 1/25/2012 1/20/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 104' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM SMH 249-

050

7,990.00 CL

201200224701 STEPHEN GIRARD AV CONGRESS DR 1/25/2012 1/17/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 82' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 82' FROM SMH 249-050 7,750.00 CL

201200224601 STEPHEN GIRARD AV CONGRESS DR 1/25/2012 1/17/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 54' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 54' FROM SMH 249-050 8,080.00 CL

201200224401 PAULINE DR CONGRESS DR 1/25/2012 2/25/2014 SLINE MWH-ID. 7463-551

FULL LINING FROM SMH 249-044 TO 249-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 249-044 TO 249-033 7,572.00 CL

201200224301 PAULINE DR CONGRESS DR 1/25/2012 2/18/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 211' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 211' FROM SMH 249-

044

8,050.00 CL

201200224201 PAULINE DR CONGRESS DR 1/25/2012 2/18/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 156' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 156' FROM SMH 249-

044

8,020.00 CL

201200224101 PAULINE DR CONGRESS DR 1/25/2012 2/17/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 110' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 249-

044

7,630.00 CL

201200224001 PAULINE DR CONGRESS DR 1/25/2012 2/17/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 64' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 64' FROM SMH 249-044 8,020.00 CL

201200223801 MIRABEAU AV SEMINARY PL 1/25/2012 3/2/2015 SLINE MWH-ID. 7463-550 

FULL LINING FROM SMH 248-118 TO 248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED FULL LINING FROM SMH 248-118 TO 248-117 CL

201200223701 MIRABEAU AV PRESS DR 1/25/2012 10/1/2014 SLINE MWH-ID. 7463-549

FULL LINING FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED FULL LINING FROM SMH 248-116 TO 248-115 7,494.00 CL

201200223601 PRESS DR MIRABEAU AV 1/25/2012 6/9/2014 SLINE MWH-ID. 7463-548

FULL LINING FROM SMH 248-115 TO 248-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-115 TO 248-106 5,694.00 CL

201200223501 PRESS DR MIRABEAU AV 1/25/2012 6/18/2014 SMAIN MWH-ID. 7463-548

POINT REPAIR VIA LINING 106' FROM SMH 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 106' FROM SMH 248-115 CL

201200223401 PRESS DR MIRABEAU AV 1/25/2012 6/19/2014 SMAIN MWH-ID. 7463-548

POINT REPAIR VIA LINING 31' FROM SMH 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 31' FROM SMH 248-115 7,450.00 CL

201200223201 PRESS DR ST FERDINAND DR 1/25/2012 9/5/2014 SLINE MWH-ID. 7463-547

FULL LINING OF SMH 248-104 TO 248-103

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-104 TO 248-103 9,780.00 CL

201200223101 PRESS DR ST FERDINAND DR 1/25/2012 10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 271' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 271' FROM SMH 248-104 800.00 CL

201200223001 PRESS DR ST FERDINAND DR 1/25/2012 10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 147' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 147' FROM SMH 248-104 1,000.00 CL

201200222901 PRESS DR ST FERDINAND DR 1/25/2012 3/17/2015 SMAIN MWH-ID. 7463-547

POINT REPAIR REPLACE SERVICE 72' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 72' FROM SMH 248-104 CL

201200222801 PRESS DR ST FERDINAND DR 1/25/2012 10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 23' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 23' FROM SMH 248-104 4,600.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201200222701 PRESS DR ST FERDINAND DR 1/25/2012 6/8/2014 SLINE MWH-ID. 7463-546

FULL LINING FROM SMH 248-092 TO 248-086

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-092 TO 248-086 7,736.00 CL

201200222601 PRESS DR ST FERDINAND DR 1/25/2012 6/23/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 195' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 195' FROM SMH 248-092 7,450.00 CL

201200222501 PRESS DR ST FERDINAND DR 1/25/2012 6/24/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 129' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR VIA LINING 129' FROM SMH 248-092 7,450.00 CL

201200222401 PRESS DR ST FERDINAND DR 1/25/2012 6/26/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 68' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 68' FROM SMH 248-092 7,450.00 CL

201200222201 FELICIANA DR STEPHEN GIRARD 1/25/2012 12/16/2013 SMAIN MWH-ID. 7463-545

REPLACE PIPE FROM SMH 248-050 TO 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-050 TO 248-049 24,000.00 CL

201200222101 FELICIANA DR MIRABEAU AV 1/25/2012 12/12/2013 SLEAD MWH-ID. 7463-544

POINT REPAIR REPLACE SERVICE 117' FROM SMH 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 117' FROM SMH 248-

049

8,860.00 CL

201200222001 FELICIANA DR MIRABEAU AV 1/25/2012 4/25/2014 SMAIN MWH-ID. 7463-544

POINT REPAIR VIA LINING 77' FROM SMH 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 77' FROM SMH 248-049 5,000.00 CL

201200221901 FELICIANA DR DREUX AV 1/25/2012 3/13/2014 SLINE MWH-ID. 7463-543

FULL LINING OF SMH 248-044 TO 248-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-044 TO 248-043 2,190.00 CL

201200221801 FELICIANA DR DREUX AV 1/25/2012 10/23/2013 SLEAD MWH-ID. 7463-543

POINT REPAIR REPLACE SERVICE 73' FROM SMH 248-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM SMH 248-044 8,110.00 CL

201200221701 FELICIANA DR DREUX AV 1/25/2012 12/12/2013 SMAIN MWH-ID. 7463-542

REPLACE PIPE FROM SMH 248-043 TO 248-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-043 TO 248-042 22,660.00 CL

201200221601 FELICIANA DR DREUX AV 1/25/2012 12/12/2013 SMAIN MWH-ID. 7463-541

REPLACE PIPE FROM SMH 248-042 TO 248-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-042 TO 248-041 32,860.00 CL

201200221501 FELICIANA DR DREUX AV 1/25/2012 3/12/2014 SLINE MWH-ID. 7463-540

FULL LINING FROM SMH 248-041 TO 248-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-041 TO 248-040 2,574.00 CL

201200221401 FELICIANA DR DREUX AV 1/25/2012 10/23/2013 SLEAD MWH-ID. 7463-540

SERVICE REPAIR REPLACE SERVICE  81' FROM SMH 248-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR REPLACE SERVICE  81' FROM SMH 248-

041

8,020.00 CL

201200219101 MITHRA SEMINARY PL 1/25/2012 11/17/2014 SLINE MWH-ID. 7463-528

FULL LINING OF SMH 250-117 TO 250-116

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-117 TO 250-116 4,448.00 CL

201200219001 MITHRA ST FERDINAND 1/25/2012 10/31/2013 SLINE MWH-ID. 7463-527

FULL LINING OF SMH 250-110 TO 250 -096

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-110 TO 250 -096 6,680.00 CL

201200218901 PRESS DR ODIN 1/25/2012 3/17/2014 SLINE MWH-ID. 7463-526

FULL LINING OF SMH 250-094 TO 250-093

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-094 TO 250-093 6,680.00 CL

201200218701 PRESS DR ODIN 1/25/2012 4/16/2014 SLEAD MWH-ID. 7463-526

SERVICE REPAIR VIA LINING 98' FROM SMH 250-094

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR VIA LINING 98' FROM SMH 250-094 5,000.00 CL

201200218601 PRESS DR ODIN 1/25/2012 4/16/2014 SLEAD MWH-ID. 7463-526

SERVICE REPAIR VIA LINING 34' FROM SMH 250-094

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR VIA LINING 34' FROM SMH 250-094 4,800.00 CL

201200218501 PROVIDENCE PL PRESSBURG 1/25/2012 3/18/2014 SLINE MWH-ID. 7463-525

FULL LINING OF SMH 250-074 TO 250-073

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-074 TO 250-073 3,174.00 CL

201200218401 PROVIDENCE PL PRESSBURG 1/25/2012 3/13/2014 SMAIN MWH-ID. 7463-525

POINT REPAIR 0' - 12' FROM SMH 250-074

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 250-074 7,540.00 CL

201200218301 ATHIS CAMPUS BL 1/25/2012 3/20/2014 SLINE MWH-ID. 7463-524

FULL LINING OF SMH 250-070 TO 250-069

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-070 TO 250-069 5,244.00 CL

201200218101 ATHIS CAMPUS BL 1/25/2012 3/11/2014 SMAIN MWH-ID. 7463-524

POINT REPAIR 249' - 261' FROM SMH 250-070

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 249' - 261' FROM SMH 250-070 7,300.00 CL

201200218001 ATHIS CAMPUS BL 1/25/2012 3/10/2014 SMAIN MWH-ID. 7463-524

POINT REPAIR 24' - 43' FROM SMH 250-070

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 24' - 43' FROM SMH 250-070 11,320.00 CL

201200217901 PROVIDENCE PL PRENTISS AV 1/25/2012 4/2/2014 SMAIN MWH-ID. 7463-523

REPLACE PIPE SMH 250-065 TO 250-064

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE SMH 250-065 TO 250-064 67,710.00 CL

201200217801 PRESS DR ROBERT E LEE BL 1/25/2012 4/14/2014 SLINE MWH-ID. 7463-522

FULL LINING OF SMH 250-051 TO 250-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-051 TO 250-050 7,834.00 CL

201200217701 PRESSBURG CAMPUS BL 1/25/2012 4/15/2014 SLINE MWH-ID. 7463-521

FULL LINING OF SMH 250-048 TO 250-047

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-048 TO 250-047 5,388.00 CL

201200217601 PRESSBURG CAMPUS BL 1/25/2012 3/18/2014 SMAIN MWH-ID. 7463-521

POINT REPAIR 98' - 110' FROM SMH 250-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 98' - 110' FROM SMH 250-048 8,380.00 CL

201200217501 PRESSBURG CAMPUS BL 1/25/2012 3/17/2014 SLEAD MWH-ID. 7463-521

POINT REPAIR REPLACE SERVICE 158' FROM SMH 250-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 158' FROM SMH 250-

048

7,720.00 CL

201200217401 MIRABEAU AV CAMPUS BL 1/25/2012 4/8/2014 SLINE MWH-ID. 7463-520

FULL LINING OF SMH 250-040 TO 250-039

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-040 TO 250-039 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
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201200217301 MIRABEAU AV CAMPUS BL 1/25/2012 12/24/2013 SMAIN MWH-ID. 7463-520

POINT REPAIR 81' - 93' FROM SMH 250-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 81' - 93' FROM SMH 250-040 7,300.00 CL

201200217201 MIRABEAU AV CAMPUS BL 1/25/2012 12/19/2013 SLEAD MWH-ID. 7463-520

POINT REPAIR REPLACE SERVICE 5' FROM SMH 250-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 250-040 7,780.00 CL

201102248501 NEW YORK MARIGNY 12/22/2011 12/5/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 278' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 278' FROM SMH 358-031 8,050.00 CL

201102248401 NEW YORK MARIGNY 12/22/2011 12/9/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 215' FROM SMH 358-031

ESSA 2 - BASIN 3 -  GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 215' FROM SMH 358-031 8,650.00 CL

201102248301 NEW YORK MARIGNY 12/22/2011 12/10/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 90' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 90' FROM SMH 358-031 7,450.00 CL

201102248101 NEW YORK MARIGNY 12/22/2011 12/10/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 28' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 28' FROM SMH 358-031 7,450.00 CL

201102247901 NEW YORK MARIGNY 12/22/2011 12/2/2013 SLINE MWH-ID. 7463-341

FULL LINING OF SMH 358-024 TO SMH 358-023

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SMH 358-024 TO SMH 358-023 7,426.00 CL

201102247801 NEW YORK MARIGNY 12/22/2011 10/23/2013 SLEAD MWH-ID. 7463-341

SERVICE REPAIR 18' FROM SMH 358-024

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 18' FROM SMH 358-024 7,330.00 CL

201102247701 MEXICO ELYSIAN FIELDS AV 12/22/2011 12/4/2013 SLINE MWH-ID. 7463-340

FULL LINING OF SMH 358-013 TO SMH 358-010

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SMH 358-013 TO SMH 358-010 7,808.00 CL

201102247601 MEXICO ELYSIAN FIELDS AV 12/22/2011 10/22/2013 SLEAD MWH-ID. 7463-340

SERVICE REPAIR 240' FROM SMH 358-013

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLTEED SERVICE REPAIR 240' FROM SMH 358-013 7,660.00 CL

201102247501 MEXICO ELYSIAN FIELDS AV 12/22/2011 10/22/2013 SLEAD MWH-ID. 7463-340

SERVICE REPAIR 170' FROM SMH 358-013

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 170' FROM SMH 358-013 7,720.00 CL

201400547601 ROBERT E LEE BL WILDAIR DR 3/14/2014 1/30/2014 SMAIN MWH-ID. 7463-086

POINT REPAIR 34' TO 66' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 34' TO 66' FROM SMH 322-021 10,480.00 CL

201400547101 CONGRESS DR COLUMBIA 3/14/2014 2/7/2014 SMAIN MWH-ID. 7463-570 

REPLACE PIPE FROM SMH 252-030 TO 252-029 

ESSA2 - BASIN3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-030 TO 252-029 83,240.00 CL

201400378201 CONGRESS DR COLUMBIA 2/18/2014 2/5/2014 SMAIN MWH-ID. 7463-570 

REPLACE PIPE FROM SMH 252-030 TO 252-029 

ESSA2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-030 TO 252-029 CL

201400377801 CONGRESS DR MEXICO 2/18/2014 2/5/2014 SMAIN MWH-ID. 7463-530 

REPLACE PIPE FROM SMH 252-008 TO 252-007 

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-008 TO 252-007 44,390.00 CL

201400377701 CONGRESS DR FRANKFORT 2/18/2014 2/5/2014 SMAIN MWH-ID. 7463-529 

REPLACE PIPE FROM SMH 252-006 TO 252-005 

ESSA 2 - BASIN 3 - GNTILLY - STATION 23

REPLACED PIPE FROM SMH 252-006 TO 252-005 45,483.00 CL

201305191601 PAUGER SELMA 12/18/2013 8/19/2014 SLEAD MWH-ID. 7463-819  SERVICE POINT REPAIR 190' FROM SMH 334-

062 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 190' FROM SMH 334-062 5,700.00 CL

201305191501 PAUGER SELMA 12/18/2013 8/19/2014 SMAIN MWH-ID. 7463-819  POINT REPAIR 74' TO 86' FROM SMH 334-062 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 74' TO 86' FROM SMH 334-062 6,940.00 CL

201305191401 PAUGER SELMA 12/18/2013 8/26/2014 SLINE MWH-ID. 7463-819  FULL LINING OF PIPE FROM SMH 334-062 TO 

334-061 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 334-062 TO 334-061 11,136.00 CL

201305190301 PAUGER SELMA 12/18/2013 8/19/2014 SMAIN MWH-ID. 7463-819  POINT REPAIR 0' TO 12' FROM SMH 334-062 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 334-062 7,706.00 CL

201304809301 WARRINGTON DR FILMORE AV 10/25/2013 11/10/2014 SMAIN MWH-ID. 7463-276

REPLACE PIPE FOR LINE SEGMENT 321-030 TO 321-037

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 321-030 TO 321-037 CL

201304423401 VERMILLION BL PRENTISS AV 9/30/2013 3/5/2014 SLEAD MWH-ID. 7463-767  SERVICE POINT REPAIR 47' FROM SMH 335-

009 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 47' FROM SMH 335-009 6,620.00 CL

201304422501 FRANKLIN AV PRENTISS AV 9/30/2013 11/5/2014 SMAIN MWH-ID. 7463-770  REPLACE PIPE FROM SMH 361-006 TO 361-005 

- ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM SMH 361-006 TO 361-005 49,013.00 CL

201304320701 EADS PRENTISS AV 9/16/2013 10/17/2013 SMAIN MWH-ID. 7463-758 REPLACE PIPE FROM SMH 374-037 TO 374-036 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 374-037 TO 374-036 76,090.00 CL

201304320601 PRENTISS AV ARTS 9/16/2013 1/22/2014 SMAIN MWH-ID. 7463-752 POINT REPAIR 79' - 91' FROM SMH 360-010 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 79' - 91' FROM SMH 360-010 7,310.00 CL

201304320501 FRANKLIN AV DREUX AV 9/16/2013 1/3/2014 SMAIN MWH-ID. 7463-751 POINT REPAIR 0' - 12' FROM SMH 354-045 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 354-045 6,200.00 CL

201304320401 FRANKLIN AV DREUX AV 9/16/2013 1/3/2014 SMAIN MWH-ID. 7463-750 POINT REPAIR 0' - 12' FROM SMH 354-044 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 354-044 6,950.00 CL

201304320101 ATHIS EADS 9/16/2013 6/9/2014 SLINE MWH-ID. 7463-757 FULL LINING OF SEGEMENT 374-036 TO 374-

033 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 374-036 TO 374-033 12,600.00 CL

201304320001 SELMA LAFAYE 9/16/2013 3/19/2015 SLINE MWH-ID. 7463-754 FULL LINING OF SEGEMENT 372-016 TO 372-

006 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 372-016 TO 372-006 CL

201304319901 ARTS PRENTISS AV 9/16/2013 10/1/2014 SMAIN MWH-ID. 7463-753 REPLACE PIPE FROM SMH 360-018 TO 360-017 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 360-018 TO 360-017 71,357.00 CL

201304319801 PRENTISS AV ARTS 9/16/2013 1/23/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 28' FROM 

SMH 360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 28' FROM SMH 360-010 6,770.00 CL

201304319701 PRENTISS AV ARTS 9/16/2013 1/21/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 360-

010

6,800.00 CL

201304319601 PRENTISS AV ARTS 9/16/2013 1/21/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 173' FROM 

SMH 360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM SMH 360-

010

6,785.00 CL

201304319501 PRENTISS AV ARTS 9/16/2013 3/5/2015 SLINE MWH-ID. 7463-752 FULL LINING OF SEGEMENT 360-010 TO 360-

009 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 360-010 TO 360-009 CL

201304319301 FILMORE AV LAFAYE 9/16/2013 9/15/2014 SMAIN MWH-ID. 7463-755 REPLACE PIPE FROM SMH 372-056 TO 372-055 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 372-056 TO 372-055 57,128.00 CL
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201304319201 MENDEZ PEOPLES AV 9/16/2013 9/11/2013 SMAIN MWH-ID. 7463-763 POINT REPAIR 234' - 288' FROM SMH 373-024 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 234' - 288' FROM SMH 373-024 14,600.00 CL

201304318701 MENDEZ FRANKLIN AV 9/16/2013 3/9/2015 SLINE MWH-ID. 7463-756 FULL LINING OF SEGEMENT 373-001 TO 360-

023 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 373-001 TO 360-023 CL

201304031501 TIMOLEON PAUGER 7/25/2013 9/13/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 45' - 57' FROM SMH 334-044 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 45' - 57' FROM SMH 334-044 8,000.00 CL

201304031401 ROBERT E LEE BL LONDON DR 7/25/2013 2/19/2014 SMAIN MWH-ID. 7463-738 POINT REPAIR 36' - 48' FROM SMH 323-017 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 36' - 48' FROM SMH 323-017 6,200.00 CL

201304031301 ROBERT E LEE BL LONDON DR 7/25/2013 3/5/2015 SLINE MWH-ID. 7463-738 FULL LINING OF SEGEMENT 323-017 TO 323-

016 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED FULL LINING OF SEGEMENT 323-017 TO 323-016 CL

201304031201 ROBERT E LEE BL LONDON DR 7/25/2013 2/18/2014 SMAIN MWH-ID. 7463-738 POINT REPAIR 239' - 251' FROM SMH 323-017 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 239' - 251' FROM SMH 323-017 6,200.00 CL

201304031101 WILTON DR ROBERT E LEE BL 7/25/2013 2/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 266' FROM 

SMH 322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 266' FROM SMH 322-

020

6,800.00 CL

201304031001 WILTON DR ROBERT E LEE BL 7/25/2013 2/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 10' FROM 

SMH 322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 322-020 6,920.00 CL

201304030901 ANNETTE MIRABEAU AV 7/25/2013 10/7/2013 SMAIN MWH-ID. 7463-736 REPLACE PIPE FROM SMH 320-045 TO 320-044 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 320-045 TO 320-044 74,360.00 CL

201304030101 TIMOLEON PAUGER 7/25/2013 9/12/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 90' - 102' FROM SMH 334-044 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 90' - 102' FROM SMH 334-044 CL

201304030001 WILTON DR ROBERT E LEE BL 7/25/2013 2/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 48' FROM 

SMH 322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 48' FROM SMH 322-020 6,860.00 CL

201304029901 WILDAIR DR WARRINGTON DR 7/25/2013 5/7/2014 SMAIN MWH-ID. 7463-735 REPLACE PIPE FROM SMH 320-027 TO 320-026 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 320-027 TO 320-026 64,280.00 CL

201304029201 MANDEVILLE ATHIS 7/25/2013 3/17/2015 SLINE MWH-ID. 7463-741 FULL LINING OF SEGEMENT 357-009 TO 357-

001 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED FULL LINING OF SEGEMENT 357-009 TO 357-001 CL

201304029101 CURIE NEW YORK 7/25/2013 6/6/2014 SMAIN MWH-ID. 7463-740 REPLACE PIPE FROM SMH 337-014 TO 337-013 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 337-014 TO 337-013 74,470.00 CL

201303412101 VERMILLION BL PRENTISS AV 4/15/2013 7/1/2013 SMAIN MWH-ID. 7463-734

POINT REPAIR 325' TO 337' FROM SMH 335-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 325' TO 337' FROM SMH 335-009 7,400.00 CL

201302832301 MEXICO ST ROCH AV 1/21/2013 12/5/2013 SLINE MWH-ID. 7463-339

FULL LINING  FROM SMH 358-007 TO SMH 358-0004

ESSA 2 - BASIN 3 - GENTILLY -SPS17

COMPLETED FULL LINING  FROM SMH 358-007 TO SMH 358-0004 7,830.00 CL

201302832201 ELYSIAN FIELDS AV ATHIS 1/21/2013 10/24/2013 SMAIN MWH-ID. 7463-336

REPLACE PIPE  FROM SMH 357-048 TO SMH 357-011

ESSA 2 - BASIN 3 - GENTILLY -SPS17

REPLACED PIPE  FROM SMH 357-048 TO SMH 357-011 74,420.00 CL

201302832101 SPAIN ROBERT E LEE BL 1/21/2013 11/6/2013 SLINE MWH-ID. 7463-335

FULL LINING  FROM SMH 357-038 TO SMH 357-037

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING  FROM SMH 357-038 TO SMH 357-037 7,840.00 CL

201302820701 MIRABEAU AV LAFAYE 1/18/2013 2/24/2013 SMAIN MWH-ID. 7463-733

POINT REPAIR 202' TO 214' FROM SMH 372-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 202' TO 214' FROM SMH 372-010 6,260.00 CL

201202088401 MENDEZ CONGRESS DR 9/24/2012 4/3/2014 SLINE MWH-ID. 7463-698 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 77.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

77.5

4,020.00 CL

201202088301 MENDEZ CONGRESS DR 9/24/2012 3/13/2014 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 81'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

81'

12,160.00 CL

201202088201 MENDEZ CONGRESS DR 9/24/2012 3/12/2014 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 58'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

58'

14,980.00 CL

201202087301 MANDEVILLE MIRABEAU AV 9/24/2012 3/6/2014 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 137' TO 149' PERFORMED POINT REPAIR 137' TO 149' 6,200.00 CL

201202087201 MANDEVILLE MIRABEAU AV 9/24/2012 3/7/2014 SLEAD MWH-ID. 7463-706 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 24'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

24'

7,460.00 CL

201202087101 ST ROCH AV LOMBARD 9/24/2012 2/14/2014 SMAIN MWH-ID. 7463-705 PERFORM POINT REPAIR 332' TO 334' PERFORMED POINT REPAIR 332' TO 334' 6,500.00 CL

201202087001 MUSIC ORIOLE 9/24/2012 11/19/2013 SLINE MWH-ID. 7463-702 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 136.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

136.5

7,367.00 CL

201202086401 PIETY DR PRENTISS AV 9/24/2012 1/12/2015 SLINE MWH-ID. 7463-697 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 138.5

 REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

138.5

CL

201202086201 MANDEVILLE MIRABEAU AV 9/24/2012 3/10/2014 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 165' TO 205' PERFORMED POINT REPAIR 165' TO 205' 14,540.00 CL

201202086101 ST ROCH AV LOMBARD 9/24/2012 2/14/2014 SLEAD MWH-ID. 7463-705 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 285'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

285'

6,500.00 CL

201201746601 MADRID DEBORE DR 7/27/2012 12/9/2014 SMAIN MWH-ID. 7463-607

POINT REPAIR 334' - 346' FROM SMH 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 334' - 346' FROM SMH 251-051 CL

201201569901 ROBERT E LEE BL BACCICH 6/27/2012 10/27/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @ 202

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

202

5,306.00 CL

201201569801 ROBERT E LEE BL BACCICH 6/27/2012 10/23/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @ 78

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

78

4,996.00 CL

201201569701 ROBERT E LEE BL BACCICH 6/27/2012 10/27/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @ 7

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

7

4,996.00 CL

201201569601 ROBERT E LEE BL BACCICH 6/27/2012 11/11/2014 SLINE MWH-ID. 7463-686 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 152

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

152

CL

201201233801 ST ANTHONY AV LEON C SIMON DR 5/12/2012 5/21/2012 SMAIN MWH-ID. 7463-077

POINT REPAIR 0'-65' FROM SMH 323-002 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 0'-65' FROM SMH 323-002  COMPLETED 16,800.00 CL

201200381001 MIRABEAU AV IROQUOIS 2/15/2012 4/17/2014 SLINE MWH-ID. 7463-681

FULL LINING OF SMH 248-120 TO 248-121

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-120 TO 248-121 7,614.00 CL

201200380901 MIRABEAU AV IROQUOIS 2/15/2012 11/13/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 230' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 230' FROM SMH 248-120 7,300.00 CL

201200380801 MIRABEAU AV IROQUOIS 2/15/2012 11/13/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 167' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 167' FROM SMH 248-120 7,300.00 CL

201200380701 MIRABEAU AV IROQUOIS 2/15/2012 11/12/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 56' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 56' FROM SMH 248-120 7,300.00 CL
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201200367901 PRENTISS AV PRESS 2/14/2012 4/8/2014 SLINE MWH-ID. 7463-650

FULL LINING OF SMH 250-042 TO 250-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-042 TO 250-041 4,782.00 CL

201200367801 PRENTISS AV PRESS 2/14/2012 12/19/2013 SMAIN MWH-ID. 7463-650

POINT REPAIR 192' - 197' FROM 250-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 192' - 197' FROM 250-042 7,750.00 CL

201200367701 PRENTISS AV PRESS 2/14/2012 12/18/2013 SMAIN MWH-ID. 7463-650

POINT REPAIR 53' - 65' FROM 250-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 53' - 65' FROM 250-042 7,300.00 CL

201200252401 WARRINGTON DR PELOPIDAS 1/27/2012 11/21/2013 SLINE MWH-ID. 7463-615

FULL LINING OF SMH 332B-003 TO 332B-002

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 332B-003 TO 332B-002 1,900.00 CL

201200251101 MADRID PAULINE DR 1/27/2012 1/6/2015 SLINE MWH-ID. 7463-608

FULL LINING OF SMH 251-052 TO 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 251-052 TO 251-051 CL

201200251001 MADRID PAULINE DR 1/27/2012 3/20/2014 SLEAD MWH-ID. 7463-608

POINT REPAIR REPLACE SERVICE 167' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 251-

052

12,040.00 CL

201200250901 MADRID PAULINE DR 1/27/2012 3/13/2014 SLEAD MWH-ID. 7463-608

POINT REPAIR REPLACE SERVICE 139' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 139' FROM SMH 251-

052

8,050.00 CL

201200250801 MADRID PAULINE DR 1/27/2012 3/10/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 101' - 117' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 101' - 117' FROM SMH 251-052 13,540.00 CL

201200250501 MADRID CONGRESS DR 1/27/2012 12/3/2014 SMAIN MWH-ID. 7463-607

POINT REPAIR 0' - 12' FROM SMH 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 251-051 CL

201200250401 PRENTISS AV MENDEZ 1/27/2012 12/19/2013 SMAIN MWH-ID. 7463-606

REPLACE PIPE  FROM SMH 250-057 - 250-056

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE  FROM SMH 250-057 - 250-056 35,160.00 CL

201102247401 MEXICO ST ROCH AV 12/22/2011 10/21/2013 SLEAD MWH-ID. 7463-339

SERVICE REPAIR 24' FROM SMH 358-007

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 24' FROM SMH 358-007 7,390.00 CL

201102247301 SPAIN NEW YORK 12/22/2011 10/21/2013 SMAIN MWH-ID. 7463-338

POINT REPAIR 0' TO 20' FROM SMH 358-006

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 20' FROM SMH 358-006 8,860.00 CL

201102247101 ROBERT E LEE BL SPAIN 12/22/2011 11/27/2013 SLINE MWH-ID. 7463-337

FULL LINING OF SHM 358-002 TO 358-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SHM 358-002 TO 358-001 8,818.00 CL

201102246901 ROBERT E LEE BL SPAIN 12/22/2011 10/17/2013 SLEAD MWH-ID. 7463-337

SERVICE REPAIR 330' FROM SMH 358-002

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 330' FROM SMH 358-002 7,330.00 CL

201102246701 ROBERT E LEE BL SPAIN 12/22/2011 10/17/2013 SLEAD MWH-ID. 7463-337

SERVICE REPAIR 272' FROM SMH 358-002

ESSA 2 - BASIN 3 - UPTOWN - SPS 17

COMPLETED SERVICE REPAIR 272' FROM SMH 358-002 7,330.00 CL

201102242501 SPAIN ROBERT E LEE BL 12/21/2011 10/16/2013 SMAIN MWH-ID. 7463-335

POINT REPAIR 31' TO 43' FROM SMH 357-038

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 31' TO 43' FROM SMH 357-038 8,110.00 CL

201102225901 CARTIER AV OWENS BL 12/20/2011 4/30/2014 SLINE MWH-ID. 7463-317

FULL LINING OF SMH 298-031 TO 298-027

ESSA 2 - BASIN 3 - LAKEVIEW - STATION 19

COMPLETED FULL LINING OF SMH 298-031 TO 298-027 7,268.00 CL

201102225801 ODIN PRENTISS AV 12/20/2011 7/15/2014 SMAIN MWH-ID. 7463-316

REPLACE PIPE FOR SEWER LINE SEGMENT 250-108 TO 250-107

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FOR SEWER LINE SEGMENT 250-108 TO 250-107 64,510.00 CL

201102225701 ODIN PROVIDENCE PL 12/20/2011 3/6/2014 SLINE MWH-ID. 7463-315

FULL LINING OF SMH 250-106 TO 250-105

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-106 TO 250-105 4,596.00 CL

201102225601 ODIN PROVIDENCE PL 12/20/2011 2/10/2014 SLEAD MWH-ID. 7463-315

POINT REPAIR REPLACE SERVICE 89' TO 101' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 89' TO 101' FROM SMH 

250-106

8,290.00 CL

201102225401 ODIN PROVIDENCE PL 12/20/2011 12/4/2013 SMAIN MWH-ID. 7463-315

POINT REPAIR 36' TO 48' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 36' TO 48' FROM SMH 250-106 8,500.00 CL

201102225301 ODIN PROVIDENCE PL 12/20/2011 12/2/2013 SMAIN MWH-ID. 7463-315

POINT REPAIR 0' TO 12' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 250-106 7,300.00 CL

201102091501 FRANKLIN AV VIENNA 11/29/2011 2/19/2014 SLINE MWH-ID. 7463-277

FULL LINING OF SMH 361-038 TO 361-037

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-038 TO 361-037 5,476.00 CL

201102091401 FRANKLIN AV VIENNA 11/29/2011 12/3/2013 SMAIN MWH-ID. 7463-277

POINT REPAIR 58' TO 70'  FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 58' TO 70'  FROM SMH 361-038 7,300.00 CL

201102091301 FRANKLIN AV VIENNA 11/29/2011 12/3/2013 SLEAD MWH-ID. 7463-277

POINT REPAIR REPLACE SERVICE 148' FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR REPLACE SERVICE 148' FROM SMH 361-038 7,570.00 CL

201102091201 WINGATE DR PRENTISS AV 11/29/2011 10/29/2013 SLEAD MWH-ID. 7463-275

POINT REPAIR REPLACE SERVICE 86' FROM SMH 321-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 86' FROM SMH 321-019 7,690.00 CL

201102091101 WILDAIR DR FILMORE 11/29/2011 10/29/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 346' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 346' FROM SMH 321-

016

CL

201102091001 WILDAIR DR FILMORE 11/29/2011 10/29/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 343' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 343' FROM SMH 321-

016

8,380.00 CL
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201102090901 WILDAIR DR FILMORE 11/29/2011 10/28/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 270' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 270' FROM SMH 321-

016

CL

201102090801 WILDAIR DR FILMORE 11/29/2011 10/28/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 267' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 267' FROM SMH 321-

016

8,110.00 CL

201102090701 WILDAIR DR FILMORE 11/29/2011 10/24/2014 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 183' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 183' FROM SMH 321-

016

CL

201102090601 WILDAIR DR FILMORE 11/29/2011 10/24/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 174' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 174' FROM SMH 321-

016

8,170.00 CL

201102090501 WILDAIR DR FILMORE 11/29/2011 10/23/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 9' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 321-016 8,140.00 CL

201102090301 EADS ROBERT E LEE BL 11/29/2011 10/21/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 303' FROM SMH 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 303' FROM SMH 374-

007

4,562.00 CL

201102090201 EADS ROBERT E LEE BL 11/29/2011 10/20/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 264' FROM SMH 374-007

ESSA 2 - BASIN 7 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 264' FROM SMH 374-

007

4,562.00 CL

201102090101 EADS ROBERT E LEE BL 11/29/2011 10/20/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 198' FROM SMH 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM SMH 374-

007

4,562.00 CL

201102083301 BACCICH MADRID 11/29/2011 7/22/2013 SLEAD MWH-ID. 7463-246

POINT REPAIR REPLACE SERVICE 8' FROM SMH 374-029

ESSA 2 - BASIN 3 - GENTILLY - STATION

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 374-029 6,620.00 CL

201102083001 FRANKLIN AV ROBERT E LEE BL 11/29/2011 11/12/2014 SLINE MWH-ID. 7463-244

FULL LINING FROM SMH 374-002 TO 374-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED FULL LINING FROM SMH 374-002 TO 374-001 6,824.00 CL

201102012801 PEOPLES AV NEW YORK 11/15/2011 10/23/2014 SLEAD MWH-ID. 7463-186

POINT REPAIR REPLACE SERVICE 147' FROM SMH 375-036

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 147' FROM SMH 375-

036

5,120.00 CL

201102012701 FRANKFORT PEOPLES AV 11/15/2011 10/14/2014 SLEAD MWH-ID. 7463-185

POINT REPAIR REPLACE SERVICE 138' FROM SMH 375-035

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 138' FROM SMH 375-

035

4,624.00 CL

201102012601 FRANKFORT PEOPLES AV 11/15/2011 10/13/2014 SMAIN MWH-ID. 7463-185

POINT REPAIR 1' TO 13' FROM SMH 375-035

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 1' TO 13' FROM SMH 375-035 4,500.00 CL

201102012401 FRANKFORT PEOPLES AV 11/15/2011 10/16/2014 SLINE MWH-ID. 7463-185

FULL LINING OF SMH 375-035 TO 375-032

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 375-035 TO 375-032 12,560.00 CL

201102012001 FRANKFORT BACCICH 11/15/2011 10/17/2014 SLINE MWH-ID. 7463-184

FULL LINING OF SMH 375-032 TO 375-028

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 375-032 TO 375-028 15,024.00 CL

201102011501 LAFAYE ROBERT E LEE BL 11/15/2011 10/17/2014 SLEAD MWH-ID. 7463-183

POINT REPAIR REPLACE SERVICE 296' FROM SMH 375-010

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 296' FROM SMH 375-

010

7,476.00 CL

201102011201 ROBERT E LEE BL LAFAYE 11/15/2011 11/28/2014 SMAIN MWH-ID. 7463-182

REPLACE PIPE FOR LINE SEGMENT 375-007 TO 375-005

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 375-007 TO 375-005 61,843.00 CL

201102011001 ROBERT E LEE BL FRANKLIN AV 11/15/2011 11/21/2014 SMAIN MWH-ID. 7463-181

REPLACE PIPE FOR LINE SEGMENT 375-006 TO 375-005

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 375-006 TO 375-005 49,100.00 CL

201102009901 PEOPLES AV VIENNA 11/15/2011 7/22/2013 SLEAD MWH-ID. 7463-174

POINT REPAIR REPLACE SERVICE 15' FROM SMH 374-027

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 15' FROM SMH 374-027 6,560.00 CL

201102009801 ROBERT E LEE BL PEOPLES AV 11/15/2011 1/7/2015 SLINE MWH-ID. 7463-173

FULL LINING OF SMH 374-025 TO 374-024

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 374-025 TO 374-024 10,894.00 CL

201102009401 MADRID LAFAYE 11/15/2011 8/19/2013 SMAIN MWH-ID. 7463-172

REPLACE PIPE FOR LINE SEGMENT 374-015 TO 374-006

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 374-015 TO 374-006 73,780.00 CL

201102009301 EADS ATHIS 11/15/2011 11/20/2014 SLINE MWH-ID. 7463-171

FULL LINING OF SMH 374-014 TO 374-013

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 374-014 TO 374-013 CL

201102009101 EADS ATHIS 11/15/2011 10/28/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 109' TO 121' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 109' TO 121' FROM SMH 374-014 CL

201102009001 EADS ATHIS 11/15/2011 10/30/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 153' TO 181' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 153' TO 181' FROM SMH 374-014 CL

201102008801 EADS ATHIS 11/15/2011 10/28/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 12' TO 24' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 12' TO 24' FROM SMH 374-014 CL

201102008601 LAFAYE PRENTISS AV 11/15/2011 10/23/2013 SLEAD MWH-ID. 7463-170

POINT REPAIR REPLACE SERVICE 0' - 270' FROM SMH 373-018

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 0' - 270' FROM SMH 373-

018

7,300.00 CL

201102006301 MADRID ARTS 11/15/2011 11/7/2013 SLINE MWH-ID. 7463-158

FULL LINING OF SMH 361-046 TO 361-045

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-046 TO 361-045 8,288.00 CL

201102006101 LONDON DR LEON C SIMON DR 11/15/2011 10/28/2013 SMAIN MWH-ID. 7463-156

POINT REPAIR 199' TO 219' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 199' TO 219' FROM SMH 323-019 7,600.00 CL

201102006001 LONDON DR LEON C SIMON DR 11/15/2011 10/22/2014 SLEAD MWH-ID. 7463-156

SERVICE REPAIR VIA LINING 112' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 112' FROM SMH 323-019 5,000.00 CL
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201102005901 LONDON DR LEON C SIMON DR 11/15/2011 10/22/2014 SLEAD MWH-ID. 7463-156

SERVICE REPAIR VIA LINING 55' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 55' FROM SMH 323-019 5,000.00 CL

201102005701 LONDON DR LEON C SIMON DR 11/15/2011 8/11/2014 SLINE MWH-ID. 7463-156

FULL LINING OF SMH 323-019 TO 323-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 323-019 TO 323-018 6,610.00 CL

201102005501 WAINWRIGHT DR LEON C SIMON DR 11/15/2011 12/12/2013 SLINE MWH-ID. 7463-155

FULL LINING OF SMH 323-009 TO 323-008

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 323-009 TO 323-008 7,056.00 CL

201102005201 WAINWRIGHT DR LEON C SIMON DR 11/15/2011 10/28/2013 SMAIN MWH-ID. 7463-155

POINT REPAIR 0' TO 12' FROM SMH 323-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 323-009 7,675.00 CL

201102005101 ROBERT E LEE BL WAINWRIGHT DR 11/15/2011 10/29/2013 SMAIN MWH-ID. 7463-154

POINT REPAIR 0' TO 15' FROM SMH 323-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 15' FROM SMH 323-007 7,900.00 CL

201102004201 MARIGNY NEW YORK 11/15/2011 8/11/2014 SLEAD MWH-ID. 7463-151

SERVICE REPAIR REPLACE SERVICE 84' FROM SMH 358-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 84' FROM SMH 358-012 7,900.00 CL

201102004101 MADRID MARIGNY 11/15/2011 1/10/2014 SLINE MWH-ID. 7463-150

FULL LINING OF SMH 357-036 TO 357-035

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-036 TO 357-035 7,650.00 CL

201102004001 MADRID MARIGNY 11/15/2011 10/16/2013 SMAIN MWH-ID. 7463-150

POINT REPAIR 284' TO 296' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLTETED POINT REPAIR 284' TO 296' FROM SMH 357-036 7,300.00 CL

201102003701 MADRID MARIGNY 11/15/2011 2/14/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 232' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 232' FROM SMH 357-036 4,600.00 CL

201102003601 MADRID MARIGNY 11/15/2011 2/13/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 229' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 229' FROM SMH 357-036 5,000.00 CL

201102003501 MADRID MARIGNY 11/15/2011 2/13/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 156' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 156' FROM SMH 357-036 4,800.00 CL

201102003201 MADRID ELYSIAN FIELDS AV 11/15/2011 2/18/2014 SLINE MWH-ID. 7463-149

FULL LINING OF SMH 357-029 TO 357-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-029 TO 357-028 6,754.00 CL

201101956201 MADRID ELYSIAN FIELDS AV 11/11/2011 10/14/2013 SMAIN MWH-ID. 7463-149

POINT REPAIR 184' TO 196' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 184' TO 196' FROM SMH 357-029 8,530.00 CL

201101956101 MADRID ELYSIAN FIELDS AV 11/11/2011 10/14/2013 SLEAD MWH-ID. 7463-149

POINT REPAIR REPLACE SERVICE 52' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM SMH 357-029 7,990.00 CL

201101956001 BRUTUS ST ANTHONY AV 11/11/2011 SMAIN MWH-ID. 7463-148

REPAIR WITH MAIN LINE CIPP  SMH 334-034

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

PR

201101935401 PAUGER BRUTUS 11/9/2011 12/14/2013 SLEAD MWH-ID. 7463-105

SERVICE REPAIR VIA LINING 233' FROM SMH 334-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 233' FROM SMH 334-024 4,600.00 CL

201101935301 PAUGER BRUTUS 11/9/2011 12/14/2013 SLEAD MWH-ID. 7463-105

SERVICE REPAIR VIA LINING 64' FROM SMH 334-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 64' FROM SMH 334-024 4,600.00 CL

201200181501 EASTERN SELMA 1/24/2012 12/9/2013 SLINE MWH-ID. 7463-393

FULL LINING OF SMH 372-049 TO 372-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 372-049 TO 372-048 7,650.00 CL

201200181401 EASTERN SELMA 1/24/2012 10/22/2013 SMAIN MWH-ID. 7463-393

POINT REPAIR 44' - 56'  FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 44' - 56'  FROM SMH 372-049 7,720.00 CL

201200181301 EASTERN SELMA 1/24/2012 10/16/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 223' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 223' FROM SMH 372-

049

8,560.00 CL

201200181201 EASTERN SELMA 1/24/2012 10/17/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 144' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 144' FROM SMH 372-

049

9,640.00 CL

201200181101 EASTERN SELMA 1/24/2012 10/21/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 87' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 87' FROM SMH 372-049 7,690.00 CL

201200180801 DREUX AV VENUS 1/24/2012 11/21/2014 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 122' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 122' FROM SMH 354-

030

CL

201200180701 DREUX AV VENUS 1/24/2012 11/21/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 119' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 119' FROM SMH 354-

030

8,530.00 CL

201200180601 DREUX AV VENUS 1/24/2012 11/20/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 80' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPELTED POINT REPAIR REPLACE SERVICE 80' FROM SMH 354-030 7,990.00 CL

201200180501 DREUX AV VENUS 1/24/2012 11/19/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 50' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM SMH 354-030 8,680.00 CL

201200180401 FRENCHMEN STEPHEN GIRARD AV 1/24/2012 1/23/2014 SLINE MWH-ID. 7463-390

FULL LINING OF SMH 333-009 TO 333-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 333-009 TO 333-007 17,450.00 CL

201200180301 WILTON DR PRENTISS AV 1/24/2012 11/5/2013 SMAIN MWH-ID. 7463-389

POINT REPAIR 435' - 466' FROM SMH 322-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 435' - 466' FROM SMH 322-011 7,900.00 CL

201200180201 WILTON DR PRENTISS AV 1/24/2012 11/5/2013 SMAIN MWH-ID. 7463-389

POINT REPAIR 253' - 265' FROM SMH 322-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 253' - 265' FROM SMH 322-011 7,750.00 CL
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201200173701 WILDAIR DR RAPIDES DR 1/23/2012 1/14/2014 SMAIN MWH-ID. 7463-388

REPLACE PIPE SEGMENT 321-015 TO 321-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE SEGMENT 321-015 TO 321-012 87,625.00 CL

201200170601 FRANKLIN AV VIENNA 1/23/2012 1/2/2014 SLINE MWH-ID. 7463-442

FULL LINING OF SMH 374-003 TO 374-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 374-003 TO 374-001 9,280.00 CL

201200170501 FRANKLIN AV VIENNA 1/23/2012 11/20/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 293' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM SMH 374-

003

7,570.00 CL

201200170401 FRANKLIN AV VIENNA 1/23/2012 11/20/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 192' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 374-

003

7,570.00 CL

201200170301 FRANKLIN AV VIENNA 1/23/2012 11/19/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 147' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 147' FROM SMH 374-

003

7,570.00 CL

201200170201 FRANKLIN AV VIENNA 1/23/2012 11/21/2013 SMAIN MWH-ID. 7463-442

POINT REPAIR 364' - 374' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 364' - 374' FROM SMH 374-003 7,300.00 CL

201200170101 NEW YORK SPAIN 1/23/2012 11/13/2013 SLINE MWH-ID. 7463-157

FULL LINING OF SMH 358-021 TO 358-020

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 358-021 TO 358-020 7,738.00 CL

201200170001 NEW YORK SPAIN 1/23/2012 10/24/2013 SMAIN MWH-ID. 7463-157

POINT REPAIR 0' - 12' FROM SMH 358-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 358-021 8,050.00 CL

201200168601 ANNETTE SUMPTER 1/23/2012 7/24/2014 SMAIN MWH-ID. 7463-435

REPLACE PIPE SEGMENT 319-021 TO 319-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE SEGMENT 319-021 TO 319-018 94,960.00 CL

201200052201 PRESS DR ODIN 1/6/2012 5/29/2014 SLINE MWH-ID. 7463-375

FULL LINING FROM SMH 250-100 TO 250-099

ESSA 2 - BASIN 3 - GENTILLY- SPS 23

COMPLETED FULL LINING FROM SMH 250-100 TO 250-099 3,506.00 CL

201200052101 PRESS DR ODIN 1/6/2012 4/11/2014 SMAIN MWH-ID. 7463-375

POINT REPAIR 10' TO 22' FROM SMH 250-100

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED POINT REPAIR 10' TO 22' FROM SMH 250-100 15,100.00 CL

201200051901 PROVIDENCE PL CAMPUS BL 1/6/2012 2/3/2014 SLINE MWH-ID. 7463-374

FULL LINING FROM SMH 250-077 TO 250-076

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED FULL LINING FROM SMH 250-077 TO 250-076 7,316.00 CL

201200023801 EADS ROBERT E LEE BL 1/5/2012 10/7/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 301' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 301' FROM SMH 375-

003

6,856.00 CL

201200023701 EADS ROBERT E LEE BL 1/5/2012 10/8/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 268' FROM SMH 375-005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 268' FROM SMH 375-

005

6,856.00 CL

201200023501 EADS ROBERT E LEE BL 1/5/2012 10/6/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 197' FROM SMH 375-005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM SMH 375-

005

7,476.00 CL

201200023001 EADS ROBERT E LEE BL 1/5/2012 10/14/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 142' FROM SMH 375-0005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM SMH 375-

0005

5,988.00 CL

201200022901 FRANKLIN AV NEW YORK 1/5/2012 11/19/2014 SLINE MWH-ID. 7463-359

FULL LINING FROM SMH 375-003 TO 375-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 375-003 TO 375-001 CL

201200022801 FRANKLIN AV NEW YORK 1/5/2012 10/27/2014 SLEAD MWH-ID. 7463-359

POINT REPAIR REPLACE SERVICE 157' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM SMH 375-

003

5,120.00 CL

201200022701 FRANKLIN AV NEW YORK 1/5/2012 11/10/2014 SLEAD MWH-ID. 7463-359

POINT REPAIR REPLACE SERVICE 108' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM SMH 375-

003

5,306.00 CL

201200022601 FRANKLIN AV NEW YORK 1/5/2012 10/28/2014 SMAIN MWH-ID. 7463-359

POINT REPAIR 23' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENITLLY - SPS 17

COMPLETED POINT REPAIR 23' FROM SMH 375-003 5,120.00 CL

201200022501 NEW YORK ST ROCH AV 1/5/2012 12/3/2013 SLINE MWH-ID. 7463-358

FULL LINING FROM SMH 362-030 TO SMH 362-028	

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-030 TO SMH 362-028 7,450.00 CL

201200022301 NEW YORK ST ROCH AV 1/5/2012 10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 246'FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 246'FROM SMH 362-030 7,360.00 CL

201200022101 NEW YORK ST ROCH AV 1/5/2012 10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 101' FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 101' FROM SMH 362-

030

7,360.00 CL

201200021801 NEW YORK ST ROCH AV 1/5/2012 10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 51' FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 51' FROM SMH 362-030 7,360.00 CL

201200021001 FRANKFORT ARTS 1/5/2012 12/13/2013 SLINE MWH-ID. 7463-357

FULL LINING FROM SMH 362-026 TO SMH 362-024

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-026 TO SMH 362-024 8,238.00 CL

201200020701 FRANKFORT ARTS 1/5/2012 11/5/2013 SMAIN MWH-ID. 7463-357

POINT REPAIR 80' TO 103' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 80' TO 103' FROM SMH 362-026 8,950.00 CL

201200020101 FRANKFORT ARTS 1/5/2012 11/7/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 291' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 291' FROM SMH 362-

026

7,390.00 CL

201200019901 FRANKFORT ARTS 1/5/2012 11/6/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 222' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 222' FROM SMH 362-

026

7,360.00 CL

201200019801 FRANKFORT ARTS 1/5/2012 11/6/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 144' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

POINT REPAIR REPLACE SERVICE 144' FROM SMH 362-026 7,360.00 CL
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201200016201 MUSIC NEW YORK 1/4/2012 12/10/2013 SMAIN MWH-ID. 7463-356

REPLACE PIPE FROM LINE SEGMENT 362-019 TO SMH 362-017

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-019 TO SMH 362-017 87,980.00 CL

201200016001 NEW YORK PAINTERS 1/4/2012 10/30/2013 SLEAD MWH-ID. 7463-355

POINT REPAIR REPLACE SERVICE 248' FROM SMH 362-018

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM SMH 362-

018

7,660.00 CL

201200015701 NEW YORK PAINTERS 1/4/2012 10/29/2013 SLEAD MWH-ID. 7463-355

POINT REPAIR REPLACE SERVICE 48' FROM SMH 362-018

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 48' FROM SMH 362-018 7,600.00 CL

201200015201 PAINTERS ROBERT E LEE BL 1/4/2012 12/2/2013 SMAIN MWH-ID. 7463-354

REPLACE PIPE FROM LINE SEGMENT 362-011 TO SMH 362-010

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-011 TO SMH 362-010 53,680.00 CL

201200015101 NEW YORK PAINTERS 1/4/2012 11/11/2013 SLEAD MWH-ID. 7463-353

POINT REPAIR REPLACE SERVICE 50' FROM SMH 362-009

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM SMH 362-009 8,620.00 CL

201200015001 NEW YORK PAINTERS 1/4/2012 2/19/2014 SLINE MWH-ID. 7463-353

FULL LINING FROM SMH 362-009 TP SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY SPS 17

COMPLETED FULL LINING FROM SMH 362-009 TP SMH 362-008 2,858.00 CL

201200014801 FRANKLIN AV NEW YORK 1/4/2012 12/17/2013 SLINE MWH-ID. 7463-352

FULL LINING FROM SMH 362-008 TO SMH 362-006

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-008 TO SMH 362-006 8,748.00 CL

201200014701 FRANKLIN AV NEW YORK 1/4/2012 11/13/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 273' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 273' FROM SMH 362-

008

7,660.00 CL

201200014301 FRANKLIN AV NEW YORK 1/4/2012 11/12/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 161' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 161' FROM SMH 362-

008

7,570.00 CL

201200014201 FRANKLIN AV NEW YORK 1/4/2012 11/12/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 100' FROM SMH 362-008

ESSA 2 - BASIN 3 - UPTOWN - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 100' FROM SMH 362-

008

7,690.00 CL

201200014101 FRANKLIN AV NEW YORK 1/4/2012 11/11/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 46' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 46' FROM SMH 362-008 7,690.00 CL

201200013801 ROBERT E LEE BL ARTS 1/4/2012 10/23/2014 SMAIN MWH-ID. 7463-351

REPLACE PIPE FROM LINE SEGMENT 362-003 TO SMH 362-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-003 TO SMH 362-001 93,380.00 CL

201200013601 PAINTERS ROBERT E LEE BL 1/4/2012 11/21/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 248' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM SMH 361-

060

7,685.00 CL

201200013301 PAINTERS ROBERT E LEE BL 1/4/2012 11/11/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 206' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 206' FROM SMH 361-

060

7,410.00 CL

201200013201 PAINTERS ROBERT E LEE BL 1/4/2012 11/21/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 78' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 78' FROM SMH 361-060 9,060.00 CL

201200013101 PAINTERS ROBERT E LEE BL 1/4/2012 11/11/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 46' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 46' FROM SMH 361-060 7,410.00 CL

201200012801 ST ROCH AV VIENNA 1/4/2012 11/25/2013 SLINE MWH-ID. 7463-349

FULL LINING FROM SMH 361-059 TO SHM 361-058

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-059 TO SHM 361-058 7,836.00 CL

201200012701 ST ROCH AV VIENNA 1/4/2012 11/7/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 251' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 251' FROM SMH 361-

059

7,840.00 CL

201200012001 ST ROCH AV VIENNA 1/4/2012 11/6/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 176' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 361-

059

7,810.00 CL

201200011901 ST ROCH AV VIENNA 1/4/2012 11/6/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 43' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM SMH 361-059 7,810.00 CL

201200011601 MUSIC ROBERT E LEE BL 1/4/2012 10/29/2013 SLEAD MWH-ID. 7463-348

POINT REPAIR REPLACE SERVICE 313' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 313' FROM SMH 361-

054

7,600.00 CL

201200011401 MUSIC ROBERT E LEE BL 1/4/2012 10/31/2013 SLEAD MWH-ID. 7463-348

POINT REPAIR REPLACE SERVICE 240' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 240' FROM SMH 361-

054

8,050.00 CL

201102249701 MUSIC ROBERT E LEE BL 12/22/2011 10/30/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 59' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 59' FROM SMH 361-054 7,720.00 CL

201102249501 MUSIC ROBERT E LEE BL 12/22/2011 10/31/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 213' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 213' FROM SMH 361-054 7,660.00 CL

201102249401 MUSIC ROBERT E LEE BL 12/22/2011 10/30/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 262' FROM SMH 361-054

ESSA 2 - BASIN 3 -  GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 262' FROM SMH 361-054 7,630.00 CL

201102249201 FRANKLIN AV VIENNA 12/22/2011 12/31/2013 SLINE MWH-ID. 7463-346

FULL LINING FROM SMH 361-037 TO SMH 361-036

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-037 TO SMH 361-036 3,700.00 CL

201102249101 FRANKLIN AV VIENNA 12/22/2011 12/2/2013 SLEAD MWH-ID. 7463-346

SERVICE REPAIR 47' FROM SMH 361-037

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 47' FROM SMH 361-037 7,360.00 CL

201102249001 PAINTERS MADRID 12/22/2011 5/21/2014 SLINE MWH-ID. 7463-345

FULL LINING FROM SMH 361-035 TO SMH 361-020

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-035 TO SMH 361-020 30,100.00 CL

201102248901 PAINTERS MADRID 12/22/2011 11/4/2013 SMAIN MWH-ID. 7463-344

REPLACE PIPE FROM LINE SEGMENT 361-033 TO 361-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 361-033 TO 361-031 76,340.00 CL
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201102248701 PRESSBURG FRANKLIN AV 12/22/2011 11/25/2013 SLEAD MWH-ID. 7463-343

SERVICE REPAIR 15' FROM SMH 361-027

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 15' FROM SMH 361-027 8,170.00 CL

201102248601 NEW YORK MARIGNY 12/22/2011 4/23/2014 SLINE MWH-ID. 7463-342

FULL LINING FROM SMH 358-031 TO SMH 358-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 358-031 TO SMH 358-030 CL

201101935201 ODIN ELYSIAN FIELDS AV 11/9/2011 4/9/2014 SLINE MWH-ID. 7463-106

FULL LINING OF SMH 356-020 TO 356-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 356-020 TO 356-018 6,424.00 CL

201101935101 ODIN ELYSIAN FIELDS AV 11/9/2011 12/10/2013 SLEAD MWH-ID. 7463-106

POINT REPAIR REPLACE SERVICE 0' TO 17' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 0' TO 17' FROM SMH 

356-020

8,950.00 CL

201101935001 ODIN ELYSIAN FIELDS AV 11/9/2011 12/12/2013 SMAIN MWH-ID. 7463-106

POINT REPAIR 39' TO 95' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 39' TO 95' FROM SMH 356-020 13,090.00 CL

201101934901 ODIN ELYSIAN FIELDS AV 11/9/2011 4/24/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 205' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 205' FROM SMH 356-020 7,200.00 CL

201101934801 ODIN ELYSIAN FIELDS AV 11/9/2011 4/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 153' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 153' FROM SMH 356-020 600.00 CL

201101934701 ODIN ELYSIAN FIELDS AV 11/9/2011 4/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 111' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 111' FROM SMH 356-020 5,800.00 CL

201101934601 ODIN ELYSIAN FIELDS AV 11/9/2011 4/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 108' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 108' FROM SMH 356-020 600.00 CL

201101933201 FRANKLIN AV NEW YORK 11/9/2011 12/11/2013 SLINE MWH-ID. 7463-099

FULL LINING OF SMH 362-043 TO 362-023

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 362-043 TO 362-023 7,454.00 CL

201101933101 FRANKLIN AV NEW YORK 11/9/2011 11/14/2013 SMAIN MWH-ID. 7463-099

POINT REPAIR 86' TO 109' FROM SMH 362-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 86' TO 109' FROM SMH 362-043 9,010.00 CL

201101933001 FRANKLIN AV NEW YORK 11/9/2011 11/14/2013 SMAIN MWH-ID. 7463-099

POINT REPAIR 220' TO 236' FROM SMH 362-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 220' TO 236' FROM SMH 362-043 7,360.00 CL

201101932901 MEXICO ST ROCH AV 11/9/2011 8/12/2014 SLEAD MWH-ID. 7463-098

POINT REPAIR REPLACE SERVICE 225' FROM SMH 362-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 225' FROM SMH 362-

041

7,690.00 CL

201101932801 MEXICO ST ROCH AV 11/9/2011 8/12/2014 SLEAD MWH-ID. 7463-098

POINT REPAIR REPLACE SERVICE 5' FROM SMH 362-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 362-041 7,900.00 CL

201101932701 VIENNA MUSIC 11/9/2011 12/14/2013 SLEAD MWH-ID. 7463-097

SERVICE POINT REPAIR VIA LINING 266' FROM SMH 361-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE POINT REPAIR VIA LINING 266' FROM SMH 361-

050

4,600.00 CL

201101932601 PRESSBURG MUSIC 11/9/2011 1/3/2014 SLINE MWH-ID. 7463-096

FULL LINING OF SMH 361-022 TO 361-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPELTED FULL LINING OF SMH 361-022 TO 361-021 6,424.00 CL

201101932401 PRESSBURG MUSIC 11/9/2011 10/28/2013 SMAIN MWH-ID. 7463-096

POINT REPAIR 159' TO 171' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 159' TO 171' FROM SMH 361-022 8,380.00 CL

201101932301 PRESSBURG MUSIC 11/9/2011 10/28/2013 SMAIN MWH-ID. 7463-096

POINT REPAIR 49' TO 62' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 49' TO 62' FROM SMH 361-022 7,660.00 CL

201101932201 PRESSBURG MUSIC 11/9/2011 8/14/2014 SLEAD MWH-ID. 7463-096

SERVICE REPAIR VIA LINING 110' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 110' FROM SMH 361-022 8,020.00 CL

201101931801 MARIGNY ROBERT E LEE BL 11/9/2011 10/15/2013 SMAIN MWH-ID. 7463-095

POINT REPAIR 192' TO 204' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 192' TO 204' FROM SMH 357-030 7,960.00 CL

201101931701 MARIGNY ROBERT E LEE BL 11/9/2011 10/15/2013 SMAIN MWH-ID. 7463-095

POINT REPAIR 142' TO 160' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 142' TO 160' FROM SMH 357-030 7,660.00 CL

201101931601 MARIGNY ROBERT E LEE BL 11/9/2011 10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR VIA LINING 110' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 110' FROM SMH 357-030 5,000.00 CL

201101931501 MARIGNY ROBERT E LEE BL 11/9/2011 10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR VIA LINING 89' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 89' FROM SMH 357-030 5,000.00 CL

201101931401 MARIGNY ROBERT E LEE BL 11/9/2011 10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR REPLACE SERVICE 10' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR REPLACE SERVICE 10' FROM SMH 357-

030

CL

201101931301 MARIGNY ROBERT E LEE BL 11/9/2011 8/21/2014 SLINE MWH-ID. 7463-095

FULL LINING OF SMH 357-030 TO 357-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-030 TO 357-028 7,524.00 CL

201101922001 WARRINGTON DR NEW YORK 11/8/2011 10/28/2013 SMAIN MWH-ID. 7463-085

POINT REPAIR 0' TO 18' FROM SMH 323-014

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 18' FROM SMH 323-014 8,200.00 CL

201101921701 MADRID MUSIC 11/8/2011 4/21/2014 SLINE MWH-ID. 7463-084

FULL LINING OF SMH 361-053 TO 361-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-053 TO 361-046 8,964.00 CL

201101921501 MADRID MUSIC 11/8/2011 11/4/2013 SMAIN MWH-ID. 7463-084

POINT REPAIR 286' TO 298' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 286' TO 298' FROM SMH 361-053 8,050.00 CL

201101921401 MADRID MUSIC 11/8/2011 11/4/2013 SMAIN MWH-ID. 7463-084

POINT REPAIR 153' TO 165' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 153' TO 165' FROM SMH 361-053 8,050.00 CL
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201101921301 MADRID MUSIC 11/8/2011 5/1/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 207' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 207' FROM SMH 361-053 4,800.00 CL

201101921201 MADRID MUSIC 11/8/2011 5/1/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 204' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 204' FROM SMH 361-053 4,800.00 CL

201101921101 MADRID MUSIC 11/8/2011 5/1/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 129' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 129' FROM SMH 361-053 4,800.00 CL

201101921001 MADRID MUSIC 11/8/2011 5/1/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 74' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 74' FROM SMH 361-053 4,800.00 CL

201101920901 ST ANTHONY AV ROSARY DR 11/8/2011 5/22/2014 SLINE MWH-ID. 7463-083

FULL LINING FROM SMH 322-005 TO 322-004

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 322-005 TO 322-004 19,630.00 CL

201101923401 BACCICH DREUX AV 11/8/2011 1/9/2014 SLINE MWH-ID. 7463-088

FULL LINING FROM SMH 372-027 TO 372-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 372-027 TO 372-026 8,468.00 CL

201101923301 BACCICH DREUX AV 11/8/2011 3/7/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 202' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 202' FROM SMH 372-027 4,800.00 CL

201101923101 BACCICH DREUX AV 11/8/2011 3/7/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 70' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 70' FROM SMH 372-027 4,600.00 CL

201101923001 BACCICH DREUX AV 11/8/2011 2/18/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 67' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 67' FROM SMH 372-027 4,200.00 CL

201101922901 BACCICH DREUX AV 11/8/2011 2/17/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 22' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 22' FROM SMH 372-027 5,200.00 CL

201101922401 ROBERT E LEE BL WILDAIR DR 11/8/2011 2/20/2014 SLINE MWH-ID. 7463-086

FULL LINING OF SMH 322-021 TO 322-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 322-021 TO 322-009 8,554.00 CL

201101922201 ROBERT E LEE BL WILDAIR DR 11/8/2011 11/4/2013 SMAIN MWH-ID. 7463-086

POINT REPAIR 325' TO 338' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 325' TO 338' FROM SMH 322-021 7,390.00 CL

201101922101 ROBERT E LEE BL WILDAIR DR 11/8/2011 11/4/2013 SMAIN MWH-ID. 7463-086

POINT REPAIR 2' TO 14' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 2' TO 14' FROM SMH 322-021 7,390.00 CL

201101920801 ST ANTHONY AV ROSARY DR 11/8/2011 2/26/2015 SLEAD MWH-ID. 7463-083

SERVICE REPAIR VIA LINING 358' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 358' FROM SMH 322-005 CL

201101920701 ST ANTHONY AV ROSARY DR 11/8/2011 2/6/2015 SLEAD MWH-ID. 7463-083

SERVICE REPAIR VIA LINING 313' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 313' FROM SMH 322-005 CL

201101920601 ST ANTHONY AV ROSARY DR 11/8/2011 11/11/2013 SMAIN MWH-ID. 7463-083

POINT REPAIR 197' TO 209' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 197' TO 209' FROM SMH 322-005 7,360.00 CL

201101920501 VENUS DREUX AV 11/8/2011 8/15/2014 SMAIN MWH-ID. 7463-082

REPLACE PIPE FOR LINE SEGMENT 354-038 TO 354-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE FOR LINE SEGMENT 354-038 TO 354-032 81,699.00 CL

201101076101 MUSIC VIENNA 6/30/2011 10/18/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 73' TO 85'  FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 73' TO 85'  FROM SMH 361-055 COMPLETED 3,700.00 CL

201101065901 VENUS SELMA 6/29/2011 1/4/2012 SLINE MWH-ID. 7463-071

FULL LINING OF SMH 354-033 TO 354-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 354-033 TO 354-032 8,353.00 CL

201101065701 PAUGER SELMA 6/29/2011 10/25/2011 SLINE MWH-ID. 7463-080

FULL LINING OF SMH 334-047  TO 334-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 334-047  TO 334-044 COMPLETED 10,241.50 CL

201100969701 ELYSIAN FIELDS AV STEPHEN GIRARD 6/10/2011 10/24/2011 SLINE MWH-ID. 7463-069

FULL LINING OF SMH 333-013 TO 333-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 333-013 TO 333-012 7,329.50 CL

201100968601 ARTS MADRID 6/10/2011 10/19/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 235' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 235' FROM SMH 361-049 COMPLETED 5,201.35 CL

201100968401 ARTS MADRID 6/10/2011 10/20/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 148' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 148' FROM SMH 361-049 COMPLETED 5,200.35 CL

201100967401 ST ANTHONY AV LEON C SIMON DR 6/10/2011 5/21/2012 SLINE MWH-ID. 7463-077

FULL LINING OF SMH 323-002 TO 323-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 323-002 TO 323-001 COMPLETED 20,551.00 CL

201100967101 MUSIC MADRID 6/10/2011 10/12/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 267' T0 279' FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 267' T0 279' FROM SMH 361-055 COMPLETED 5,251.40 CL

201100966701 MUSIC MADRID 6/10/2011 10/17/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 111' TO 143'  FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 111' TO 143'  FROM SMH 361-055 COMPLETED 11,103.20 CL

201100556301 METROPOLITAN ACACIA 4/5/2011 6/1/2011 SLEAD MWH-ID. 7463-067

SERVICE POINT REPAIR 136' FROM SMH 395-007

ESSA 2 - BASIN 3 - GENTILLY

SERVICE POINT REPAIR 136' FROM SMH 395-007 COMPLETED 5,200.20 CL

201100966301 PAUGER SELMA 6/10/2011 9/30/2011 SMAIN MWH-ID. 7463-080

POINT REPAIR 332' TO 360' FROM SMH 334-047

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 332' TO 360' FROM SMH 334-047 COMPLETED 5,300.00 CL

1,584 5,262,766.30

ESSA 2 - BASIN 4 - UPTOWN
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201101935601 S GALVEZ NAPOLEON AV 11/9/2011 9/25/2014 SMAIN MWH-ID. 7463-107

REPLACE PIPE FOR LINE SEGMENT 099-005 TO 099-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-005 TO 099-004 CL

201101938001 JENA S ROCHEBLAVE 11/9/2011 4/29/2014 SMAIN MWH-ID. 7463-111

POINT REPAIR 48' TO 66' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 48' TO 66' FROM SMH 110-030 9,861.00 CL

201101937701 JENA S ROCHEBLAVE 11/9/2011 4/30/2014 SLEAD MWH-ID. 7463-111

POINT REPAIR REPLACE SERVICE 169' TO 181' FROM SMH110-

030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 169' TO 181' FROM 

SMH110-030

8,986.00 CL

201101937501 JENA S ROCHEBLAVE 11/9/2011 4/28/2014 SLEAD MWH-ID. 7463-111

POINT REPAIR REPLACE SERVICE 15' TO 27' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 15' TO 27' FROM SMH 

110-030

8,980.00 CL

201101937301 JENA S ROCHEBLAVE 11/9/2011 5/13/2014 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 264' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 264' FROM SMH 110-

030

CL

201101937201 JENA S ROCHEBLAVE 11/9/2011 5/13/2014 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 261.2' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 261.2' FROM SMH 110-

030

CL

201101937101 JENA S ROCHEBLAVE 11/9/2011 1/9/2015 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 145' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 145' FROM SMH 110-

030

CL

201101937001 JENA S ROCHEBLAVE 11/9/2011 1/9/2015 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 112.2' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 112.2' FROM SMH 110-

030

CL

201101936601 S ROCHEBLAVE NAPOLEON AV 11/9/2011 3/26/2014 SLINE MWH-ID. 7463-110

FULL LINING OF SMH 110-028 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-028 TO 110-027 9,864.00 CL

201101936501 JENA S ROCHEBLAVE 11/9/2011 8/22/2014 SLINE MWH-ID. 7463-109

FULL LINING OF SMH 110-027 TO 099-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-027 TO 099-036 CL

201101943401 ROBERT S DERBIGNY 11/10/2011 6/23/2014 SMAIN MWH-ID. 7463-123

REPLACE PIPE FOR LINE SEGMENT 098-024 TO 098-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-024 TO 098-022 79,529.00 CL

201101943301 S CLAIBORNE AV NAPOLEON AV 11/10/2011 12/25/2014 SLINE MWH-ID. 7463-122

FULL LINING OF SMH 098-016 TO 098-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-016 TO 098-015 CL

201101943101 S CLAIBORNE AV NAPOLEON AV 11/10/2011 3/13/2014 SMAIN MWH-ID. 7463-122

POINT REPAIR 0' TO 24' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 24' FROM SMH 098-016 10,200.00 CL

201101943001 S CLAIBORNE AV NAPOLEON AV 11/10/2011 12/30/2014 SLEAD MWH-ID. 7463-122

SERVICE POINT REPAIR VIA LINING 221' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 221' FROM SMH 098-

016

CL

201101942701 S ROCHEBLAVE ROBERT 11/10/2011 4/11/2014 SMAIN MWH-ID. 7463-119

POINT REPAIR 0' TO 12' FROM SMH 100-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 100-042 8,963.00 CL

201101942901 NAPOLEON AV S TONTI 11/10/2011 1/8/2015 SLEAD MWH-ID. 7463-121

SERVICE POINT REPAIR VIA LINING 79' FROM SMH 099-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 79' FROM SMH 099-

029

CL

201101942801 S CLAIBORNE AV CADIZ 11/10/2011 8/29/2014 SMAIN MWH-ID. 7463-120

REPLACE PIPE FOR LINE SEGMENT 098-017 TO 098-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-017 TO 098-015 68,330.00 CL

201101939001 CADIZ S ROCHEBLAVE 11/9/2011 3/25/2014 SMAIN MWH-ID. 7463-118

REPLACE PIPE FOR LINE SEGMENT 099-039 TO 099-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-039 TO 099-038 63,286.00 CL

201101938901 S JOHNSON ROBERT 11/9/2011 4/22/2014 SMAIN MWH-ID. 7463-117

REPLACE PIPE FOR LINE SEGMENT 099-012 TO 099-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-012 TO 099-011 82,525.00 CL

201401001601 DRYADES CONSTANTINOPLE 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-01 460.00 CL

201401001501 GEN TAYLOR DRYADES 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-010 736.00 CL

201401001401 GEN TAYLOR DANNEEL 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-005 782.00 CL

201401001301 S SARATOGA MARENGO 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-004 179.00 CL

201401001201 GEN TAYLOR S SARATOGA 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-003 800.40 CL

201401001101 NAPOLEON AV BARONNE 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-066 179.00 CL

201401001001 GEN PERSHING BARONNE 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-064 179.00 CL

201401000901 PITT NAPOLEON AV 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-060 368.00 CL

201401000801 PITT CONSTANTINOPLE 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-058 368.00 CL

201401000701 MILAN PITT 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-056 690.00 CL

201401000601 PITT NAPOLEON AV 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-055 460.00 CL

201401000501 PITT MARENGO 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-053 368.00 CL

201401000401 MILAN PITT 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-052 736.00 CL

201401000301 NAPOLEON AV PITT 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-051 368.00 CL

201401000201 ST CHARLES AV GEN PERSHING 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-049 552.00 CL

201401000101 GEN PERSHING PITT 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-048 179.00 CL

201401000001 GEN PERSHING S ROBERTSON 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-028 828.00 CL

201400999901 S LIBERTY NAPOLEON AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-024 487.60 CL

201400999801 GEN TAYLOR S LIBERTY 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-017 179.00 CL

201400999701 FRERET GEN TAYLOR 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-011 179.00 CL

201400999601 FRERET MILAN 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-008 179.00 CL

201400999501 LOYOLA AV GEN PERSHING 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-017 460.00 CL

201400999401 GEN TAYLOR FRERET 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-004 179.00 CL

201400999301 NAPOLEON AV LOYOLA AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-045 179.00 CL

201400999201 GEN PERSHING S SARATOGA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-044 179.00 CL

201400999101 GEN PERSHING S SARATOGA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-041 179.00 CL

201400999001 DRYADES NAPOLEON AV 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-039 179.00 CL

201400998901 GEN PERSHING DRYADES 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-034 179.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201400998801 NAPOLEON AV DRYADES 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-033 179.00 CL

201400998701 DANNEEL NAPOLEON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-032 OP

201400998601 S SARATOGA GEN PERSHING 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-023 OP

201400998501 S SARATOGA GEN PERSHING 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-021 179.00 CL

201400998401 NAPOLEON AV S CLAIBORNE AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-039 179.00 CL

201400998301 MAGNOLIA MILAN 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-033 179.00 CL

201400998201 GEN PERSHING MAGNOLIA 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-032 828.00 CL

201400998101 S CLAIBORNE AV GEN PERSHING 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-029 524.40 CL

201400998001 S CLAIBORNE AV GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-024 179.00 CL

201400997901 S CLAIBORNE AV GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-023 179.00 CL

201400997801 S CLAIBORNE AV GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-022 179.00 CL

201400997701 S CLAIBORNE AV GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-020 179.00 CL

201400997601 GEN TAYLOR S CLAIBORNE AV 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-017 179.00 CL

201400997501 WILLOW GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-014 179.00 CL

201400997401 MARENGO S LIBERTY 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-044 CL

201400997301 GEN PERSHING S LIBERTY 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-041 460.00 CL

201400997201 FRERET MILAN 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-036 395.60 CL

201400997101 FRERET NAPOLEON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-034 OP

201400997001 GEN PERSHING FRERET 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-033 736.00 CL

201400996901 S ROBERTSON MILAN 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-032 OP

201400996801 NAPOLEON AV S ROMAN 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-005 414.00 CL

201400996701 NAPOLEON AV S DERBIGNY 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-003 179.00 CL

201400996601 S CLAIBORNE AV NAPOLEON AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-002 179.00 CL

201400996501 GEN TAYLOR MAGNOLIA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-060 179.00 CL

201400996401 GEN TAYLOR CLARA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-059 179.00 CL

201400996301 WILLOW GEN PERSHING 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-041 179.00 CL

201400996201 CLARA GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-057 179.00 CL

201400996101 CLARA GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-055 179.00 CL

201400996001 CLARA GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-054 179.00 CL

201400995901 GEN PERSHING S CLAIBORNE AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-050 179.00 CL

201400995801 WILLOW GEN PERSHING 5/2/2014 3/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-049 CL

201400995701 GEN PERSHING CLARA 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-047 179.00 CL

201400995601 GEN PERSHING WILLOW 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-045 1,076.40 CL

201400995501 GEN PERSHING CLARA 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-044 179.00 CL

201400995401 WILLOW GEN PERSHING 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-043 506.00 CL

201400995301 GEN PERSHING S CLAIBORNE AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-042 179.00 CL

201400995201 GEN TAYLOR S CLAIBORNE AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-034 179.00 CL

201400995101 S DERBIGNY GEN TAYLOR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-032 179.00 CL

201400995001 DELACHAISE S DERBIGNY 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-030 179.00 CL

201400994901 DELACHAISE S JOHNSON 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-027 179.00 CL

201400994801 S PRIEUR DELACHAISE 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-026 179.00 CL

201400994701 S CLAIBORNE AV MILAN 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-006 179.00 CL

201400994601 S ROMAN GEN TAYLOR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-024 179.00 CL

201400994501 MILAN S PRIEUR 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-020 368.00 CL

201400994401 MILAN S CLAIBORNE AV 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-018 506.00 CL

201400994301 S DERBIGNY MILAN 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-015 179.00 CL

201400994201 S ROMAN MILAN 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-014 179.00 CL

201400994101 S ROMAN NAPOLEON AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-013 179.00 CL

201400994001 GEN PERSHING S ROMAN 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-012 179.00 CL

201400993901 S DERBIGNY GEN PERSHING 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-009 OP

201400993801 S DERBIGNY NAPOLEON AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-008 179.00 CL

201400993701 GEN PERSHING S DERBIGNY 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-007 179.00 CL

201400993601 DELACHAISE S TONTI 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-023 179.00 CL

201400993501 DELACHAISE S MIRO 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-020 552.00 CL

201400993401 GEN TAYLOR S MIRO 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-017 179.00 CL

201400993301 S GALVEZ MILAN 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-012 179.00 CL

201400993201 NAPOLEON AV S MIRO 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-011 644.00 CL

201400993101 S CLAIBORNE AV DELACHAISE 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-035 179.00 CL

201400993001 GEN PERSHING S GALVEZ 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-009 179.00 CL

201400992901 GEN PERSHING S GALVEZ 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-005 179.00 CL

201400992801 GEN PERSHING S JOHNSON 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-001 179.00 CL

201400992701 S PRIEUR GEN TAYLOR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-043 OP

201400992601 MILAN S JOHNSON 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-042 368.00 CL

201400992501 GEN PERSHING S ROMAN 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-040 179.00 CL

201400992401 S PRIEUR GEN PERSHING 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-039 552.00 CL

201400992301 S PRIEUR NAPOLEON AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-038 179.00 CL

201400992201 GEN PERSHING S PRIEUR 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-037 179.00 CL

201400992101 S CLAIBORNE AV DELACHAISE 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-036 179.00 CL

201400992001 S ROCHEBLAVE GEN TAYLOR 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-007 179.00 CL

201400991901 S ROCHEBLAVE GEN TAYLOR 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-004 CL

201400991801 S ROCHEBLAVE NAPOLEON AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-002 CL

201400991701 NAPOLEON AV S TONTI 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-044 276.00 CL

201400991601 S JOHNSON DELACHAISE 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-041 179.00 CL

201400991501 S TONTI GEN TAYLOR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-024 179.00 CL

201400991401 GEN TAYLOR S GALVEZ 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-039 179.00 CL

201400991301 NAPOLEON AV S TONTI 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-037 179.00 CL

201400991201 MILAN S ROCHEBLAVE 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-036 179.00 CL

201400991101 S TONTI NAPOLEON AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-034 179.00 CL

201400991001 GEN PERSHING S TONTI 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-033 179.00 CL

201400990901 S MIRO GEN TAYLOR 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-030 368.00 CL

201400990801 MILAN S TONTI 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-029 368.00 CL

201400990701 S MIRO MILAN 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-028 460.00 CL

201400990601 GEN PERSHING S MIRO 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-026 179.00 CL

201400990501 GEN TAYLOR S ROCHEBLAVE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-025 OP

201400990401 AMELIA CONSTANCE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-052 179.00 CL

201400990301 MAGAZINE AMELIA 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-050 179.00 CL
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201400990201 PENISTON CONSTANCE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-049 OP

201400990101 PENISTON TCHOUPITOULAS 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 111-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 111-001 179.00 CL

201400990001 DELACHAISE S ROCHEBLAVE 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-034 276.00 CL

201400989801 S BROAD GEN TAYLOR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-026 179.00 CL

201400989701 GEN PERSHING S BROAD 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-024 OP

201400989601 GEN TAYLOR S BROAD 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-022 368.00 CL

201400989501 GEN TAYLOR S DORGENOIS 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-019 179.00 CL

201400989401 S DORGENOIS GEN TAYLOR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-018 414.00 CL

201400989301 S DORGENOIS NAPOLEON AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-017 179.00 CL

201400989201 GEN PERSHING S DORGENOIS 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-016 598.00 CL

201400989101 DELACHAISE S BROAD 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-015 179.00 CL

201400989001 DELACHAISE S DORGENOIS 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-014 368.00 CL

201400988901 S DORGENOIS DELACHAISE 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-013 368.00 CL

201400988801 CAMP ANTONINE 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-055 179.00 CL

201400988701 AMELIA CAMP 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-052 179.00 CL

201400988601 AMELIA CHESTNUT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-049 179.00 CL

201400988501 COLISEUM AMELIA 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-048 460.00 CL

201400988401 PERRIER PENISTON 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-045 533.60 CL

201400988301 ANTONINE COLISEUM 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-044 368.00 CL

201400988201 PRYTANIA ANTONINE 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-043 496.80 CL

201400988101 PRYTANIA AMELIA 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-041 533.60 CL

201400988001 PRYTANIA PENISTON 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-039 625.60 CL

201400987901 CONSTANCE AMELIA 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-063 460.00 CL

201400987801 AMELIA ANNETTE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-060 570.40 CL

201400987701 ANNETTE PENISTON 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-059 179.00 CL

201400987601 LAUREL ANTONINE 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-058 179.00 CL

201400987501 AMELIA LAUREL 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-057 460.00 CL

201400987401 LAUREL PENISTON 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-056 179.00 CL

201400987301 CONSTANCE ANTONINE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-055 179.00 CL

201400987201 PITT AMELIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-059 OP

201400987101 AMELIA PITT 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-052 179.00 CL

201400987001 AMELIA ST CHARLES AV 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-051 179.00 CL

201400986901 AMELIA PRYTANIA 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-048 368.00 CL

201400986801 AMELIA PITT 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-047 460.00 CL

201400986701 PITT PENISTON 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-042 552.00 CL

201400986601 LOUISIANA AV BARONNE 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-001 179.00 CL

201400986501 PENISTON ST CHARLES AV 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-039 368.00 CL

201400986401 PENISTON ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-038 179.00 CL

201400986301 CARONDELET PENISTON 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-030 179.00 CL

201400986201 BARONNE FOUCHER 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-028 179.00 CL

201400986101 ST CHARLES AV FOUCHER 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-016 179.00 CL

201400986001 ST CHARLES AV DELACHAISE 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-015 179.00 CL

201400985901 LOUISIANA AV ST CHARLES AV 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-014 883.20 CL

201400985801 FOUCHER ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-013 179.00 CL

201400985701 BARONNE LOUISIANA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-002 179.00 CL

201400985601 DRYADES LOUISIANA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-022 179.00 CL

201400985501 LOUISIANA AV DRYADES 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-020 179.00 CL

201400985401 LOUISIANA AV DRYADES 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-019 179.00 CL

201400985301 FOUCHER DANNEEL 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-016 179.00 CL

201400985201 S SARATOGA AMELIA 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-015 179.00 CL

201400985101 LOUISIANA AV LOYOLA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-001 179.00 CL

201400985001 DELACHAISE DANNEEL 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-013 179.00 CL

201400984901 LOUISIANA AV DANNEEL 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-011 179.00 CL

201400984801 S SARATOGA LOUISIANA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-010 179.00 CL

201400984701 FOUCHER S SARATOGA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-008 179.00 CL

201400984601 FOUCHER S LIBERTY 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-007 179.00 CL

201400984501 LOYOLA AV FOUCHER 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-006 179.00 CL

201400984401 DELACHAISE S SARATOGA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-005 179.00 CL

201400984301 LOYOLA AV DELACHAISE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-004 179.00 CL

201400984201 LOUISIANA AV S SARATOGA 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-003 179.00 CL

201400984101 LOUISIANA AV LOYOLA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-002 179.00 CL

201400984001 AMELIA S ROBERTSON 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-012 179.00 CL

201400983901 FRERET AMELIA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-011 179.00 CL

201400983801 FRERET PENISTON 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-009 179.00 CL

201400983701 PENISTON LASALLE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-008 OP

201400983601 PENISTON MAGNOLIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-006 OP

201400983501 PENISTON FRERET 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-005 179.00 CL

201400983401 ROBERTSON PENISTON 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-004 179.00 CL

201400983301 PENISTON FRERET 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-003 179.00 CL

201400983201 ROBERTSON PENISTON 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-001 616.40 CL

201400983101 DELACHAISE LOYOLA AV 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-052 179.00 CL

201400983001 DANNEEL PENISTON 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-043 524.40 CL

201400982901 PENISTON LOYOLA AV 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-031 179.00 CL

201400982801 FOUCHER DRYADES 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-028 179.00 CL

201400982701 DANNEEL AMELIA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-027 179.00 CL

201400982601 DANNEEL FOUCHER 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-026 179.00 CL

201400982501 DELACHAISE DRYADES 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-024 179.00 CL

201400982401 WILLOW LOUISIANA AV 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-055 179.00 CL

201400982301 LOUISIANA AV S CLAIBORNE AV 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-053 179.00 CL

201400982201 LOUISIANA AV WILLOW 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-052 179.00 CL

201400982101 MAGNOLIA AMELIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-048 179.00 CL

201400982001 PENISTON MAGNOLIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-047 179.00 CL

201400981901 DELACHAISE LASALLE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-023 179.00 CL

201400981801 AMELIA S ROBERTSON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-045 OP

201400981701 MAGNOLIA AMELIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-043 179.00 CL

201400981601 S LIBERTY AMELIA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-037 179.00 CL
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201400981501 S LIBERTY DELACHAISE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-035 179.00 CL

201400981401 S LIBERTY LOUISIANA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-034 179.00 CL

201400981301 LOUISIANA AV S LIBERTY 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-033 179.00 CL

201400981201 DELACHAISE S LIBERTY 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-031 179.00 CL

201400981101 LASALLE DELACHAISE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-030 179.00 CL

201400981001 FRERET DELACHAISE 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-028 179.00 CL

201400980901 ROBERTSON DELACHAISE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-024 179.00 CL

201400980801 DANNEEL TOLEDANO 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-011 179.00 CL

201400980701 S SARATOGA TOLEDANO 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-010 179.00 CL

201400980601 LOYOLA AV TOLEDANO 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-003 179.00 CL

201400980501 TOLEDANO LOYOLA AV 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-001 179.00 CL

201400980401 MAGNOLIA GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-079 179.00 CL

201400980301 S CLAIBORNE AV LOUISIANA AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-074 OP

201400980201 CLARA PENISTON 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-071 179.00 CL

201400980101 AMELIA MAGNOLIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-070 179.00 CL

201400980001 CLARA AMELIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-068 OP

201400979901 CLARA LOUISIANA AV 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-067 179.00 CL

201400979801 CLARA PENISTON 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-064 179.00 CL

201400979701 WILLOW GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-062 179.00 CL

201400979601 AMELIA WILLOW 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-061 179.00 CL

201400979501 WILLOW GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-060 179.00 CL

201400979401 AMELIA WILLOW 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-059 179.00 CL

201400979301 CLARA AMELIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-058 179.00 CL

201400979201 TOLEDANO S ROCHEBLAVE 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-048 179.00 CL

201400979101 S GALVEZ TOLEDANO 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-045 179.00 CL

201400979001 LOUISIANA AV PK S DORGENOIS 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-044 179.00 CL

201400978901 LOUISIANA AV PK S MIRO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-042 OP

201400978801 LOUISIANA AV PK S GALVEZ 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-041 OP

201400978701 DRYADES TOLEDANO 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-021 179.00 CL

201400978601 TOLEDANO S PRIEUR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-050 460.00 CL

201400978501 TOLEDANO S DERBIGNY 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-048 414.00 CL

201400978401 S ROMAN LOUISIANA AV PK 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-046 598.00 CL

201400978301 LOUISIANA AV PK S CLAIBORNE AV 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-044 506.00 CL

201400978201 LOUISIANA AV PK S DERBIGNY 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-043 460.00 CL

201400978101 S ROMAN LOUISIANA AV PK 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-042 644.00 CL

201400978001 S ROMAN LOUISIANA AV PK 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-041 644.00 CL

201400977901 MAGNOLIA 4TH 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 130-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 130-048 662.40 CL

201400977801 TOLEDANO S LIBERTY 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 122-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 122-045 179.00 CL

201400977701 LASALLE TOLEDANO 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 122-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 122-044 179.00 CL

201400977101 S DORGENOIS LOUISIANA AV PK 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-066 179.00 CL

201400976601 LOUISIANA AV PK S BROAD 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-072 CL

201400976501 LOUISIANA AV PK S BROAD 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-071 179.00 CL

201400976401 LOUISIANA AV PK S BROAD 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-070 179.00 CL

201400976301 LOUISIANA AV PK S BROAD 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-069 179.00 CL

201400976201 LOUISIANA AV PK S DORGENOIS 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-068 276.00 CL

201400976101 LOUISIANA AV PK S DORGENOIS 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-067 276.00 CL

201400922601 JOSEPH S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-006 179.00 CL

201400922501 OCTAVIA S ROBERTSON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-003 PR

201400922401 S ROBERTSON OCTAVIA 5/2/2014 8/21/2001 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-002 CL

201400922301 LOYOLA AV NASHVILLE AV 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-045 368.00 CL

201400922201 JOSEPH LOYOLA AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-044 179.00 CL

201400922101 DANNEEL OCTAVIA 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-037 414.00 CL

201400922001 NASHVILLE AV DANNEEL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-035 179.00 CL

201400921901 ROSA PARK ST CHARLES AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-033 179.00 CL

201400921801 NASHVILLE AV S SARATOGA 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-030 179.00 CL

201400921701 NASHVILLE AV LOYOLA AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-026 276.00 CL

201400921601 NASHVILLE AV ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-025 179.00 CL

201400921501 NASHVILLE AV DANNEEL 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-024 552.00 CL

201400921401 DANNEEL NASHVILLE AV 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-023 552.00 CL

201400921301 ST CHARLES AV ARABELLA 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-022 506.00 CL

201400921201 ST CHARLES AV NASHVILLE AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-021 179.00 CL

201400921101 ARABELLA ST CHARLES AV 5/2/2014 8/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-020 552.00 CL

201400921001 CLARA OCTAVIA 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-004 CL

201400920901 S ROBERTSON NASHVILLE AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-039 179.00 CL

201400920801 WIRTH PL S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-038 179.00 CL

201400920701 NASHVILLE AV S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-035 179.00 CL

201400920601 RICHMOND PL LOYOLA AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-033 179.00 CL

201400920501 S LIBERTY JOSEPH 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-027 736.00 CL

201400920401 OCTAVIA LA SALLE PL 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-026 179.00 CL

201400920301 JOSEPH S LIBERTY 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-023 460.00 CL

201400920201 LA SALLE PL JOSEPH 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-021 179.00 CL

201400920101 LA SALLE PL OCTAVIA 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-019 179.00 CL

201400920001 FRERET OCTAVIA 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-017 179.00 CL

201400919901 OCTAVIA FRERET 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-013 506.00 CL

201400919801 S ROBERTSON JOSEPH 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-012 644.00 CL

201400919701 S ROBERTSON OCTAVIA 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-011 690.00 CL

201400919601 JEFFERSON AV S ROBERTSON 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-010 920.00 CL

201400919501 JOSEPH FRERET 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-007 179.00 CL

201400919401 JOSEPH CLARA 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-032 179.00 CL

201400919301 WILLOW JOSEPH 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-031 179.00 CL

201400919201 WILLOW JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-028 OP

201400919101 JEFFERSON AV CUCULLU 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-026 OP

201400919001 NASHVILLE AV MAGNOLIA 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-021 598.00 CL

201400918901 NASHVILLE AV WILLOW 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-019 368.00 CL

201400918801 NASHVILLE AV MAGNOLIA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-017 179.00 CL

201400918701 CLARA NASHVILLE AV 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-016 1,012.00 CL
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201400918601 MAGNOLIA WIRTH PL 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-014 460.00 CL

201400918501 JOSEPH CLARA 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-013 460.00 CL

201400918401 JOSEPH MAGNOLIA 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-011 552.00 CL

201400918301 JOSEPH MAGNOLIA 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-010 552.00 CL

201400918201 JOSEPH MAGNOLIA 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-009 552.00 CL

201400918101 CLARA JOSEPH 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-008 1,058.00 CL

201400918001 MAGNOLIA JOSEPH 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-007 460.00 CL

201400917901 OCTAVIA MAGNOLIA 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-006 506.00 CL

201400917801 ROBERT ANNUNCIATION 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-045 179.00 CL

201400917701 ANNUNCIATION LEONTINE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-028 179.00 CL

201400917601 LEAKE AV UPPERLINE 5/2/2014 1/9/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-014 CL

201400917501 SONIAT LEAKE AV 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-012 552.00 CL

201400917401 ROBERT LEAKE AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-009 179.00 CL

201400917301 UPPERLINE TCHOUPITOULAS 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-001 179.00 CL

201400917201 LEAKE AV DUFOSSAT 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-009 671.60 CL

201400917101 DUFOSSAT LEAKE AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-004 OP

201400917001 WILLOW NASHVILLE AV 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-048 368.00 CL

201400916901 JEFFERSON AV CUCULLU 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-045 OP

201400916801 JEFFERSON AV CUCULLU 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-044 OP

201400916701 OCTAVIA CUCULLU 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-041 OP

201400916601 CUCULLU NASHVILLE AV 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-039 368.00 CL

201400916501 CUCULLU OCTAVIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-038 OP

201400916401 NASHVILLE AV CLARA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-035 368.00 CL

201400916301 WILLOW NASHVILLE AV 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-034 460.00 CL

201400916201 PERRIER BELLECASTLE 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-057 179.00 CL

201400916101 DUFOSSAT PERRIER 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-056 CL

201400916001 ROBERT PERRIER 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-050 179.00 CL

201400915901 SONIAT PERRIER 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-049 179.00 CL

201400915801 COLISEUM SONIAT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-039 179.00 CL

201400915701 COLISEUM ROBERT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-038 179.00 CL

201400915601 DUFOSSAT CHESTNUT 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-028 179.00 CL

201400915501 COLISEUM BELLECASTLE 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-023 920.00 CL

201400915401 VALMONT COLISEUM 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-018 828.00 CL

201400915301 PERRIER VALMONT 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-017 625.60 CL

201400915201 COLISEUM JEFFERSON AV 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-011 CL

201400915101 PERRIER LEONTINE 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-010 179.00 CL

201400915001 VALMONT PERRIER 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-009 800.40 CL

201400914901 PERRIER VALMONT 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-008 179.00 CL

201400914801 LEONTINE PRYTANIA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-003 487.60 CL

201400914701 LEONTINE PRYTANIA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-002 179.00 CL

201400914601 BARONNE SONIAT 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-039 179.00 CL

201400914501 BARONNE ROBERT 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-037 179.00 CL

201400914401 ST CHARLES AV UPPERLINE 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-035 179.00 CL

201400914301 SONIAT ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-030 368.00 CL

201400914201 SONIAT ATLANTA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-029 368.00 CL

201400914101 DUFOSSAT ST CHARLES AV 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-023 179.00 CL

201400914001 VALMONT ST CHARLES AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-001 179.00 CL

201400913901 LEONTINE ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-020 179.00 CL

201400913801 VALMONT BLANC PL 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-014 179.00 CL

201400913701 ATLANTA DUFOSSAT 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-010 179.00 CL

201400913601 VALMONT ATLANTA 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-009 179.00 CL

201400913501 VALMONT BLANC PL 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-007 179.00 CL

201400913401 ST CHARLES AV DUFOSSAT 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-006 460.00 CL

201400913301 VALMONT ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-005 179.00 CL

201400913201 ST CHARLES AV VALMONT 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-003 179.00 CL

201400913101 VALMONT ST CHARLES AV 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-002 179.00 CL

201400913001 DRYADES SONIAT 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-027 179.00 CL

201400912901 DRYADES ROBERT 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-026 616.40 CL

201400912801 DANNEEL SONIAT 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-024 552.00 CL

201400912701 DANNEEL ROBERT 5/2/2014 8/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-023 644.00 CL

201400912601 S SARATOGA SONIAT 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-021 179.00 CL

201400912501 S SARATOGA ROBERT 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-020 179.00 CL

201400912401 LOYOLA AV SONIAT 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-018 506.00 CL

201400912301 ROBERT LOYOLA AV 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-017 506.00 CL

201400912201 LOYOLA AV JEFFERSON AV 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-015 460.00 CL

201400912101 VALMONT LOYOLA AV 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-014 598.00 CL

201400912001 SONIAT LOYOLA AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-011 179.00 CL

201400911901 DUFOSSAT DRYADES 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-007 598.00 CL

201400911801 DANNEEL SONIAT 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-006 368.00 CL

201400911701 DANNEEL DUFOSSAT 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-005 179.00 CL

201400911601 VALMONT DRYADES 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-003 179.00 CL

201400911501 SONIAT BARONNE 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-041 552.00 CL

201400911401 ROBERT S LIBERTY 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-039 179.00 CL

201400911301 FRERET ROBERT 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-036 179.00 CL

201400911201 S ROBERTSON ROBERT 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-033 598.00 CL

201400911101 ROBERT S ROBERTSON 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-032 179.00 CL

201400911001 MAGNOLIA UPPERLINE 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-030 179.00 CL

201400910901 MAGNOLIA UPPERLINE 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-029 598.00 CL

201400910801 WILLOW SONIAT 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-027 179.00 CL

201400910701 WILLOW JEFFERSON AV 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-026 CL

201400910601 S CLAIBORNE AV SONIAT 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-024 179.00 CL

201400910501 S CLAIBORNE AV UPPERLINE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-023 OP

201400910401 SONIAT S CLAIBORNE AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-018 OP

201400910301 SONIAT CUCULLU 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-017 179.00 CL

201400910201 SONIAT WILLOW 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-010 179.00 CL

201400910101 CLARA VALMONT 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-008 179.00 CL
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201400910001 SONIAT CLARA 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-006 179.00 CL

201400909901 ROBERT MAGNOLIA 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-003 CL

201400909801 JENA CONSTANCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-003 179.00 CL

201400909701 TCHOUPITOULAS BORDEAUX 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-015 179.00 CL

201400909601 TCHOUPITOULAS NAPOLEON AV 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-013 179.00 CL

201400909501 TCHOUPITOULAS BORDEAUX 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-008 179.00 CL

201400909401 TCHOUPITOULAS MARSHALL NEY AL 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-007 460.00 CL

201400909301 TCHOUPITOULAS VALENCE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-003 487.60 CL

201400909201 MAGNOLIA ROBERT 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-047 179.00 CL

201400909101 VALMONT LASALLE 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-067 460.00 CL

201400909001 S LIBERTY VALMONT 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-066 736.00 CL

201400908901 SONIAT S LIBERTY 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-064 460.00 CL

201400908801 SONIAT LASALLE 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-062 179.00 CL

201400908701 FRERET ROBERT 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-058 368.00 CL

201400908601 FRERET SONIAT 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-056 552.00 CL

201400908501 FRERET VALMONT 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-051 179.00 CL

201400908401 S ROBERTSON SONIAT 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-050 179.00 CL

201400908301 SONIAT S ROBERTSON 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-048 179.00 CL

201400908201 BORDEAUX LAUREL 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-045 179.00 CL

201400908101 BORDEAUX CONSTANCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-037 736.00 CL

201400908001 MAGAZINE BORDEAUX 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-036 552.00 CL

201400907901 VALENCE ANNUNCIATION 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-030 644.00 CL

201400907801 CADIZ ANNUNCIATION 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-025 179.00 CL

201400907701 NAPOLEON AV TCHOUPITOULAS 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-023 368.00 CL

201400907601 CONSTANCE NAPOLEON AV 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-008 179.00 CL

201400907501 ANNUNCIATION JENA 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-021 736.00 CL

201400907401 NAPOLEON AV ANNUNCIATION 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-020 179.00 CL

201400907301 JENA LAUREL 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-018 179.00 CL

201400907201 NAPOLEON AV LAUREL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-017 340.40 CL

201400907101 CONSTANCE JENA 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-015 515.20 CL

201400907001 UPPERLINE CONSTANCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-014 179.00 CL

201400906901 VALENCE CONSTANCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-013 179.00 CL

201400906801 MAGAZINE BORDEAUX 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-012 276.00 CL

201400906701 CONSTANCE VALENCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-009 460.00 CL

201400906601 VALENCE COLISEUM 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-023 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-023 179.00 CL

201400906501 VALENCE PRYTANIA 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-022 368.00 CL

201400906401 CADIZ CAMP 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-020 736.00 CL

201400906301 CADIZ CHESTNUT 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-019 736.00 CL

201400906201 LYONS LAUREL 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-046 179.00 CL

201400906101 NAPOLEON AV CAMP 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-015 179.00 CL

201400906001 CHESTNUT JENA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-013 644.00 CL

201400905901 COLISEUM NAPOLEON AV 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-011 460.00 CL

201400905801 PERRIER NAPOLEON AV 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-008 179.00 CL

201400905701 PERRIER JENA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-007 644.00 CL

201400905601 CADIZ PRYTANIA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-001 828.00 CL

201400905501 JENA CONSTANCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-055 179.00 CL

201400905401 ANNUNCIATION BORDEAUX 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-051 515.20 CL

201400905301 ANNUNCIATION LYONS 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-050 579.60 CL

201400905201 LYONS ANNUNCIATION 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-049 179.00 CL

201400905101 BORDEAUX ANNUNCIATION 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-048 179.00 CL

201400905001 BARONNE BORDEAUX 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-013 322.00 CL

201400904901 VALENCE BARONNE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-012 179.00 CL

201400904801 CADIZ CARONDELET 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-010 874.00 CL

201400904701 JENA ST CHARLES AV 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-008 CL

201400904601 BARONNE JENA 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-002 616.40 CL

201400904501 COLISEUM BORDEAUX 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-025 179.00 CL

201400904401 UPPERLINE CAMP 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-052 179.00 CL

201400904301 BORDEAUX MAGAZINE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-049 460.00 CL

201400904201 BORDEAUX COLISEUM 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-040 179.00 CL

201400904101 PERRIER BORDEAUX 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-039 179.00 CL

201400904001 PERRIER LYONS 5/2/2014 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-036 CL

201400903901 UPPERLINE COLISEUM 5/2/2014 8/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-035 828.00 CL

201400903801 BORDEAUX PERRIER 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-034 179.00 CL

201400903701 VALENCE MAGAZINE 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-030 179.00 CL

201400903601 CAMP VALENCE 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-028 552.00 CL

201400903501 CHESTNUT VALENCE 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-026 644.00 CL

201400903401 BORDEAUX BARONNE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-052 OP

201400903301 JENA PITT 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-051 368.00 CL

201400903201 CARONDELET BORDEAUX 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-038 414.00 CL

201400903101 UPPERLINE CARONDELET 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-037 920.00 CL

201400903001 VALENCE ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-015 552.00 CL

201400902901 UPPERLINE BARONNE 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-032 828.00 CL

201400902801 PITT VALENCE 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-029 179.00 CL

201400902701 PITT VALENCE 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-028 179.00 CL

201400902601 CADIZ PITT 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-026 179.00 CL

201400902501 JENA ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-024 460.00 CL

201400902401 PITT JENA 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-022 552.00 CL

201400902301 CADIZ PITT 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-021 828.00 CL

201400902201 ST CHARLES AV VALENCE 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-020 552.00 CL

201400902101 CADIZ ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-019 828.00 CL

201400902001 ST CHARLES AV VALENCE 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-018 CL

201400901901 CADIZ ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-017 828.00 CL

201400901801 CADIZ DANNEEL 5/2/2014 8/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-023 800.40 CL

201400901701 JENA DANNEEL 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-022 368.00 CL

201400901601 S SARATOGA VALENCE 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-018 506.00 CL

201400901501 CADIZ S SARATOGA 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-017 828.00 CL
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201400901401 LOYOLA AV NAPOLEON AV 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-015 460.00 CL

201400901301 LOYOLA AV JENA 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-014 179.00 CL

201400901201 VALENCE S SARATOGA 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-013 179.00 CL

201400901101 LOYOLA AV VALENCE 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-012 460.00 CL

201400901001 DRYADES VALENCE 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-010 368.00 CL

201400900901 BORDEAUX DRYADES 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-009 179.00 CL

201400900801 UPPERLINE DRYADES 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-007 828.00 CL

201400900701 DANNEEL VALENCE 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-006 368.00 CL

201400900601 UPPERLINE DRYADES 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-004 782.00 CL

201400900501 UPPERLINE S SARATOGA 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-003 782.00 CL

201400900401 LOYOLA AV VALENCE 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-002 460.00 CL

201400900301 UPPERLINE LOYOLA AV 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-001 828.00 CL

201400900201 CADIZ LASALLE 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-015 179.00 CL

201400900101 VALENCE S LIBERTY 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-012 874.00 CL

201400900001 LASALLE UPPERLINE 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-010 598.00 CL

201400899901 VALENCE LASALLE 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-009 920.00 CL

201400899801 FRERET JENA 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-007 414.00 CL

201400899701 FRERET CADIZ 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-006 506.00 CL

201400899601 CADIZ FRERET 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-004 179.00 CL

201400899501 S ROBERTSON UPPERLINE 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-002 CL

201400899401 VALENCE LOYOLA AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-034 368.00 CL

201400899301 DRYADES NAPOLEON AV 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-033 179.00 CL

201400899201 NAPOLEON AV DRYADES 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-031 179.00 CL

201400899101 NAPOLEON AV S SARATOGA 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-030 179.00 CL

201400899001 DANNEEL NAPOLEON AV 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-029 552.00 CL

201400898901 DANNEEL JENA 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-028 179.00 CL

201400898801 CADIZ DRYADES 5/2/2014 8/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-026 828.00 CL

201400898701 VALENCE DRYADES 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-025 368.00 CL

201400898601 WILLOW NAPOLEON AV 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-005 460.00 CL

201400898501 JENA WILLOW 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-004 179.00 CL

201400898401 CLARA JENA 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-001 1,232.80 CL

201400898301 S LIBERTY NAPOLEON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-043 OP

201400898201 NAPOLEON AV S LIBERTY 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-039 179.00 CL

201400898101 S LIBERTY UPPERLINE 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-017 179.00 CL

201400898001 JENA LASALLE 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-036 644.00 CL

201400897901 FRERET NAPOLEON AV 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-035 414.00 CL

201400897801 NAPOLEON AV MAGNOLIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-032 OP

201400897701 JENA S ROBERTSON 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-029 179.00 CL

201400897601 UPPERLINE S LIBERTY 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-026 179.00 CL

201400897501 UPPERLINE LASALLE 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-025 644.00 CL

201400897301 S LIBERTY NAPOLEON AV 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-022 552.00 CL

201400897201 S LIBERTY JENA 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-021 644.00 CL

201400897101 S LIBERTY CADIZ 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-020 828.00 CL

201400897001 NAPOLEON AV S CLAIBORNE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-035 179.00 CL

201400896901 JENA S DERBIGNY 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-010 179.00 CL

201400896801 S PRIEUR UPPERLINE 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-004 179.00 CL

201400896701 WILLOW UPPERLINE 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-044 179.00 CL

201400896601 UPPERLINE WILLOW 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-037 179.00 CL

201400896501 WILLOW CADIZ 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-007 179.00 CL

201400896401 UPPERLINE CLARA 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-034 736.00 CL

201400896301 CADIZ MAGNOLIA 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-028 368.00 CL

201400896201 NAPOLEON AV CLARA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-026 OP

201400896101 CADIZ MAGNOLIA 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-022 1,012.00 CL

201400896001 S CLAIBORNE AV UPPERLINE 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-017 179.00 CL

201400895901 CADIZ S CLAIBORNE AV 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-016 179.00 CL

201400895801 WILLOW CADIZ 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-015 179.00 CL

201400895701 S CLAIBORNE AV NAPOLEON AV 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-013 179.00 CL

201400895601 JENA S CLAIBORNE AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-012 179.00 CL

201400895501 WILLOW NAPOLEON AV 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-010 552.00 CL

201400895401 CONSTANCE NAPOLEON AV 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-009 460.00 CL

201400895301 NAPOLEON AV CONSTANCE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-005 OP

201400895201 GEN PERSHING CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-003 179.00 CL

201400895101 AUSTERLITZ N FRONT 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-018 179.00 CL

201400895001 AUSTERLITZ TCHOUPITOULAS 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-017 179.00 CL

201400894901 LEAKE AV CONSTANTINOPLE 5/2/2014 1/9/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-011 CL

201400894801 MARENGO TCHOUPITOULAS 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-009 OP

201400894701 S GAYOSO CADIZ 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 100-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 100-036 179.00 CL

201400894601 JENA S GALVEZ 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-042 179.00 CL

201400894501 NAPOLEON AV S TONTI 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-040 OP

201400894401 JENA S MIRO 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-032 179.00 CL

201400894301 ROBERT S TONTI 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-023 179.00 CL

201400894201 S MIRO ROBERT 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-022 179.00 CL

201400894101 S GALVEZ CADIZ 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-006 OP

201400894001 S JOHNSON JENA 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-003 179.00 CL

201400893901 NAPOLEON AV S GALVEZ 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-002 CL

201400893801 AUSTERLITZ CONSTANCE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-042 179.00 CL

201400893701 MAGAZINE CONSTANTINOPLE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-040 460.00 CL

201400893601 AUSTERLITZ MAGAZINE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-039 179.00 CL

201400893501 MARENGO CONSTANCE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-037 524.40 CL

201400893401 MAGAZINE CONSTANTINOPLE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-036 368.00 CL

201400893301 CONSTANTINOPLE LAUREL 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-026 179.00 CL

201400893201 CONSTANCE MARENGO 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-024 552.00 CL

201400893101 MILAN ANNUNCIATION 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-023 782.00 CL

201400893001 MILAN LAST 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-02 644.00 CL

201400892901 ANNUNCIATION NAPOLEON AV 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-020 179.00 CL

201400892801 ANNUNCIATION GEN PERSHING 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-019 506.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201400892701 GEN PERSHING LAUREL 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-016 506.00 CL

201400892601 CONSTANCE NAPOLEON AV 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-014 460.00 CL

201400892501 CONSTANCE GEN PERSHING 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-013 460.00 CL

201400892401 MILAN CONSTANCE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-012 OP

201400892301 CONSTANCE CONSTANTINOPLE 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-011 441.60 CL

201400892201 CHESTNUT CONSTANTINOPLE 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-024 368.00 CL

201400892101 CHESTNUT GEN PERSHING 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-020 662.40 CL

201400892001 MILAN CHESTNUT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-019 736.00 CL

201400891901 COLISEUM MARENGO 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-017 179.00 CL

201400891801 NAPOLEON AV CHESTNUT 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-016 179.00 CL

201400891701 PERRIER CONSTANTINOPLE 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-012 432.40 CL

201400891601 MARENGO PERRIER 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-011 552.00 CL

201400891501 GEN TAYLOR CONSTANCE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-043 644.00 CL

201400891401 MILAN PERRIER 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-007 179.00 CL

201400891301 MILAN PRYTANIA 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-001 179.00 CL

201400891201 ANNUNCIATION CONSTANTINOPLE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-053 179.00 CL

201400891101 AUSTERLITZ LAUREL 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-050 487.60 CL

201400891001 GEN TAYLOR LAUREL 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-049 644.00 CL

201400890901 CONSTANCE CONSTANTINOPLE 5/2/2014 3/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-048 CL

201400890801 CONSTANCE AUSTERLITZ 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-047 506.00 CL

201400890701 GEN TAYLOR CONSTANCE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-046 179.00 CL

201400890601 CARONDELET CONSTANTINOPLE 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-005 506.00 CL

201400890501 BARONNE CONSTANTINOPLE 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-002 524.40 CL

201400890401 GEN TAYLOR BARONNE 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-001 736.00 CL

201400890301 CONSTANTINOPLE CAMP 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-044 179.00 CL

201400890201 GEN TAYLOR CHESTNUT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-041 736.00 CL

201400890101 CONSTANTINOPLE CHESTNUT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-038 432.40 CL

201400890001 COLISEUM CONSTANTINOPLE 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-037 179.00 CL

201400889901 MILAN CAMP 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-025 782.00 CL

201400889801 CONSTANTINOPLE COLISEUM 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-035 460.00 CL

201400889701 PERRIER AUSTERLITZ 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-033 552.00 CL

201400889601 GEN TAYLOR PERRIER 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-032 736.00 CL

201400889501 CONSTANTINOPLE PERRIER 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-031 414.00 CL

201400889401 PRYTANIA CONSTANTINOPLE 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-030 441.60 CL

201400889301 CAMP CONSTANTINOPLE 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-028 179.00 CL

201400889201 CAMP MARENGO 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-027 552.00 CL

201400889101 CAMP GEN PERSHING 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-026 179.00 CL

201400889001 ST CHARLES AV GEN PERSHING 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-047 179.00 CL

201400888901 ST CHARLES AV MARENGO 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-044 552.00 CL

201400888801 ST CHARLES AV PETERS 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-040 179.00 CL

201400888701 CARONDELET NAPOLEON AV 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-037 179.00 CL

201400888601 GEN PERSHING ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-036 179.00 CL

201400888501 NAPOLEON AV CARONDELET 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-027 179.00 CL

201400888401 BARONNE NAPOLEON AV 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-026 179.00 CL

201400888301 CONSTANTINOPLE PRYTANIA 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-020 179.00 CL

201400888201 GEN TAYLOR PITT 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-016 736.00 CL

201400888101 ST CHARLES AV MARENGO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-014 OP

201400888001 CONSTANTINOPLE ST CHARLES AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-013 179.00 CL

201400887901 GEN TAYLOR ST CHARLES AV 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-012 708.40 CL

201400887801 ST CHARLES AV CONSTANTINOPLE 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-011 179.00 CL

201400887701 GEN TAYLOR ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-010 179.00 CL

201400887601 CONSTANTINOPLE ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-008 179.00 CL

201400887501 DANNEEL ARABELLA 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-018 179.00 CL

201400887401 JOSEPH DANNEEL 5/2/2014 8/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-016 1,012.00 CL

201400887301 LOYOLA AV NASHVILLE AV 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-015 368.00 CL

201400887201 OCTAVIA ST CHARLES AV 5/2/2014 8/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-012 432.40 CL

201400887101 OCTAVIA DANNEEL 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-011 179.00 CL

201400887001 DANNEEL OCTAVIA 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-008 414.00 CL

201400886901 JEFFERSON AV DANNEEL 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-007 552.00 CL

201400886801 JEFFERSON AV S SARATOGA 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-005 CL

201400886701 OCTAVIA S SARATOGA 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-004 460.00 CL

201400886601 OCTAVIA HURST 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-069 506.00 CL

201400886501 OCTAVIA ST CHARLES AV 5/2/2014 8/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-048 368.00 CL

201400886401 JEFFERSON AV ST CHARLES AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-047 OP

201400886301 JEFFERSON AV GARFIELD 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-046 OP

201400886201 ATLANTA JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-044 OP

201400886101 GARFIELD JEFFERSON AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-043 CL

201400886001 OCTAVIA GARFIELD 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-042 CL

201400635101 LASALLE AMELIA 3/26/2014 2/1/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 57' FROM SMH 116-019 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 57' FROM SMH 116-019 10,060.00 CL

201400594901 AUDUBON PARK EAST DR 3/20/2014 SMAIN MWH-ID. 7463-880  POINT REPAIR 203' TO 215' FROM SMH 061-

003 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201400421901 WEBSTER HURST 2/24/2014 10/15/2014 SMAIN MWH-ID. 7463-717 

REPLACE PIPE FROM MH 069-004 TO 069-003 

BASIN 4 - UPTOWN -  SPS 14

/** 1) MN: A125833 SN: 0079198, *TAP:	SIZE: A      LOC: 6     FEET 

FROM P LINE AT WEBSTER, *MB: CODE: BDHL LOC: ON HURST 

ST 4' FROM PL WEBSTER ****/

REPLACED PIPE FROM MH 069-004 TO 069-003 CL

201400421801 CAMP STATE 2/24/2014 6/30/2014 SLINE MWH-ID. 7463-712

FULL LINING OF SMH 068-022 - 068-055

ESSA 2 - BASIN 4 - UPTOWN

COMPLETED FULL LINING OF SMH 068-022 - 068-055 15,417.00 CL

201400098401 CONSTANCE STATE 1/14/2014 8/4/2014 SLINE MWH-ID. 7463-825  FULL LINING OF PIPE FROM SMH 079-041 TO 

079-040 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 079-041 TO 079-040 11,352.00 CL

201400098301 CONSTANCE STATE 1/14/2014 7/17/2014 SMAIN MWH-ID. 7463-825  POINT REPAIR 148' TO 160' FROM SMH 079-

041 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED  POINT REPAIR 148' TO 160' FROM SMH 079-041 5,850.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201400098101 CONSTANCE STATE 1/14/2014 7/17/2014 SMAIN MWH-ID. 7463-825  POINT REPAIR 45' TO 62' FROM SMH 079-041 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 45' TO 62' FROM SMH 079-041 4,624.00 CL

201400098001 CONSTANCE STATE 1/14/2014 7/17/2014 SLEAD MWH-ID. 7463-825  SERVICE POINT REPAIR 26' FROM SMH 079-

041 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 26' FROM SMH 079-041 4,500.00 CL

201305194201 CALHOUN LASALLE PL 12/18/2013 7/24/2014 SMAIN MWH-ID. 7463-804  POINT REPAIR 6' TO 25' FROM SMH 071-030 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 6' TO 25' FROM SMH 071-030 4,500.00 CL

201304320301 PERRIER OCTAVIA 9/16/2013 5/1/2014 SMAIN MWH-ID. 7463-749 POINT REPAIR 114' - 126' FROM SMH 080-043 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 114' - 126' FROM SMH 080-043 10,002.00 CL

201304320201 STATE MAGAZINE 9/16/2013 1/13/2015 SMAIN MWH-ID. 7463-748 REPLACE PIPE FROM SMH 068-023 TO 068-022 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

REPLACED PIPE FROM SMH 068-023 TO 068-022 28,144.00 CL

201304319401 PERRIER OCTAVIA 9/16/2013 1/9/2015 SLINE MWH-ID. 7463-749 FULL LINING OF SEGEMENT 080-043 TO 080-

040 ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-043 TO 080-040 CL

201304163901 ROBERT CLARA 8/19/2013 1/22/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR REPLACE SERVICE  226 FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE  226 FROM SMH 090-

003

8,461.00 CL

201304163801 ROBERT CLARA 8/19/2013 1/17/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR SERVICE 20' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR SERVICE 20' FROM SMH 090-003 8,461.00 CL

201304163701 ROBERT CLARA 8/19/2013 1/21/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR SERVICE 171'  FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR SERVICE 171'  FROM SMH 090-003 8,782.00 CL

201304163601 ROBERT CLARA 8/19/2013 1/20/2014 SMAIN MWH-ID. 7463-384 

POINT REPAIR 123' TO 143' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 123' TO 143' FROM SMH 090-003 11,140.00 CL

201304163501 ROBERT CLARA 8/19/2013 1/23/2014 SMAIN MWH-ID. 7463-384 

POINT REPAIR 266' TO 289' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 266' TO 289' FROM SMH 090-003 11,743.00 CL

201304163401 ROBERT CLARA 8/19/2013 4/2/2014 SLINE MWH-ID. 7463-384

FULL LINING OF SMH 090-003 TO 090-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-003 TO 090-001 8,364.00 CL

201304144501 JEFFERSON AV ST CHARLES AV 8/14/2013 SMAIN MWH-ID. 7463-292

POINT REPAIR 230' - 242' FROM 081-047

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201304144401 JEFFERSON AV ST CHARLES AV 8/14/2013 SMAIN MWH-ID. 7463-292

POINT REPAIR 86' - 98' FROM 081-047

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201304035501 BENJAMIN WEBSTER 7/25/2013 9/22/2014 SMAIN MWH-ID. 7463-716 REPLACE PIPE FROM SMH 069-002 TO 069-001 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

REPLACED PIPE FROM SMH 069-002 TO 069-001 79,523.00 CL

201304035401 PERRIER NASHVILLE AV 7/25/2013 4/4/2014 SMAIN MWH-ID. 7463-721 POINT REPAIR 230' - 244' FROM SMH 080-007 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 230' - 244' FROM SMH 080-007 10,000.00 CL

201304035301 PERRIER NASHVILLE AV 7/25/2013 5/31/2014 SLINE MWH-ID. 7463-721 FULL LINING OF SEGEMENT 080-007 TO 080-

006 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-007 TO 080-006 13,838.00 CL

201304035201 JOSEPH S GALVEZ 7/25/2013 SMAIN MWH-ID. 7463-720 

CHANGED TO POINT REPAIR(REPLACE SERVICE) FROM 130' TO 

142' FROM SMH 075-013

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304035101 JOSEPH S GALVEZ 7/25/2013 1/26/2015 SLEAD MWH-ID. 7463-720 SERVICE REPAIR VIA LINING 29' FROM SMH 

075-013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED SERVICE REPAIR VIA LINING 29' FROM SMH 075-013 4,329.00 CL

201304035001 NASHVILLE AV S CLAIBORNE AV 7/25/2013 2/20/2015 SLINE MWH-ID. 7463-718 FULL LINING OF SEGEMENT 074-005 TO 074-

003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 074-005 TO 074-003 CL

201304034901 NASHVILLE AV S CLAIBORNE AV 7/25/2013 10/14/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 25' - 37' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 25' - 37' FROM SMH 074-005 10,000.00 CL

201304034801 NASHVILLE AV S CLAIBORNE AV 7/25/2013 10/16/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 276' - 288' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 276' - 288' FROM SMH 074-005 CL

201304034701 NASHVILLE AV S CLAIBORNE AV 7/25/2013 10/14/2014 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE SERVICE 54' FROM 

SMH 074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 54' FROM SMH 074-005 10,003.00 CL

201304034601 NASHVILLE AV S CLAIBORNE AV 7/25/2013 10/15/2014 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE SERVICE 168' FROM 

SMH 074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 168' FROM SMH 074-

005

10,004.00 CL

201304034101 PITT JOSEPH 7/25/2013 3/19/2014 SMAIN MWH-ID. 7463-726 POINT REPAIR 161' - 204' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 161' - 204' FROM SMH 081-023 19,300.00 CL

201304034001 PITT JOSEPH 7/25/2013 3/17/2014 SMAIN MWH-ID. 7463-726 POINT REPAIR 126' - 138' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 126' - 138' FROM SMH 081-023 10,000.00 CL

201304033901 PITT JOSEPH 7/25/2013 2/26/2015 SLINE MWH-ID. 7463-726 FULL LINING OF SEGEMENT 081-023 TO 081-

016 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 081-023 TO 081-016 CL

201304033801 ELEONORE COLISEUM 7/25/2013 5/31/2014 SLINE MWH-ID. 7463-725 FULL LINING OF SEGEMENT 080-031 TO 080-

027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-031 TO 080-027 10,040.00 CL

201304033701 ELEONORE COLISEUM 7/25/2013 4/1/2014 SMAIN MWH-ID. 7463-725 POINT REPAIR 227' - 239' FROM SMH 080-031 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 227' - 239' FROM SMH 080-031 10,023.00 CL

201304033601 ELEONORE COLISEUM 7/25/2013 3/31/2014 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE SERVICE 203' FROM 

SMH 080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM SMH 080-

031

10,010.00 CL

201304033501 CAMP JOSEPH 7/25/2013 8/20/2014 SMAIN MWH-ID. 7463-724 POINT REPAIR 8' - 20' FROM SMH 080-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 8' - 20' FROM SMH 080-023 10,000.00 CL

201304033401 CAMP JOSEPH 7/25/2013 9/8/2014 SLINE MWH-ID. 7463-724 FULL LINING OF SEGEMENT 080-023 TO 080-

021 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-023 TO 080-021 14,319.00 CL

201304033301 JOSEPH CHESTNUT 7/25/2013 8/19/2014 SMAIN MWH-ID. 7463-723 POINT REPAIR 148' - 160' FROM SMH 080-013 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 148' - 160' FROM SMH 080-013 12,400.00 CL

201304033201 JOSEPH CHESTNUT 7/25/2013 8/18/2014 SMAIN MWH-ID. 7463-723 POINT REPAIR 0' - 12' FROM SMH 080-013 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 080-013 10,000.00 CL

201304033101 JOSEPH CHESTNUT 7/25/2013 8/19/2014 SLEAD MWH-ID. 7463-723 POINT REPAIR REPLACE SERVICE 56' FROM 

SMH 080-013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 56' FROM SMH 080-013 10,016.00 CL

201304032901 PERRIER NASHVILLE AV 7/25/2013 4/3/2014 SMAIN MWH-ID. 7463-721 POINT REPAIR 52' - 106' FROM SMH 080-007 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 52' - 106' FROM SMH 080-007 22,002.00 CL

201304032801 S ROBERTSON CADIZ 7/25/2013 9/18/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 216' - 228' FROM SMH 096-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 216' - 228' FROM SMH 096-003 10,000.00 CL
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201304032701 S ROBERTSON CADIZ 7/25/2013 9/19/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 0' - 12' FROM SMH 096-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 096-003 10,300.00 CL

201304032601 CHESTNUT BORDEAUX 7/25/2013 9/30/2014 SMAIN MWH-ID. 7463-730 POINT REPAIR 287' - 313' FROM SMH 093-027 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 287' - 313' FROM SMH 093-027 10,900.00 CL

201304032501 CHESTNUT BORDEAUX 7/25/2013 9/26/2014 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE SERVICE 7' FROM 

SMH 093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 7' FROM SMH 093-027 10,004.00 CL

201304032401 CHESTNUT BORDEAUX 7/25/2013 9/25/2014 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE SERVICE 72' FROM 

SMH 093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 72' FROM SMH 093-027 18,814.00 CL

201304032301 CHESTNUT BORDEAUX 7/25/2013 10/9/2014 SLINE MWH-ID. 7463-730 FULL LINING OF SEGEMENT 093-027 TO 093-

026 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 093-027 TO 093-026 15,349.00 CL

201304032201 PERRIER SONIAT 7/25/2013 3/25/2014 SLINE MWH-ID. 7463-729 FULL LINING OF SEGEMENT 087-058 TO 087-

056 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 087-058 TO 087-056 CL

201304032101 PERRIER SONIAT 7/25/2013 SLEAD MWH-ID. 7463-729 

SERVICE REPAIR REPLACE SERVICE 125' FROM SMH 087-058 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

OP

201304031901 PRYTANIA NASHVILLE AV 7/25/2013 3/21/2014 SMAIN MWH-ID. 7463-727 POINT REPAIR 274' - 286' FROM SMH 081-068 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 274' - 286' FROM SMH 081-068 10,000.00 CL

201304031801 PRYTANIA NASHVILLE AV 7/25/2013 3/26/2014 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE SERVICE 200' FROM 

SMH 081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM SMH 081-

068

10,615.00 CL

201304031701 PRYTANIA NASHVILLE AV 7/25/2013 1/9/2015 SLINE MWH-ID. 7463-727 FULL LINING OF SEGEMENT 081-068 TO 081-

067 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 081-068 TO 081-067 14,093.00 CL

201304031601 PRYTANIA NASHVILLE AV 7/25/2013 3/25/2014 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE SERVICE 106' FROM 

SMH 081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 081-

068

10,003.00 CL

201304030601 S DERBIGNY DELACHAISE 7/25/2013 3/18/2014 SMAIN MWH-ID. 7463-732 POINT REPAIR 325' - 337' FROM SMH 108-033 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 325' - 337' FROM SMH 108-033 9,040.00 CL

201304030501 S ROBERTSON CADIZ 7/25/2013 9/19/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 73' - 147' FROM SMH 096-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 73' - 147' FROM SMH 096-003 28,613.00 CL

201304030401 S ROBERTSON CADIZ 7/25/2013 9/17/2014 SLEAD MWH-ID. 7463-731 POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-

003

10,015.00 CL

201304030301 S ROBERTSON CADIZ 7/25/2013 9/18/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 282' - 294' FROM SMH 096-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

POINT REPAIR 282' - 294' FROM SMH 096-003 10,000.00 CL

201304029601 S GALVEZ JEFFERSON AV 7/25/2013 8/26/2013 SMAIN MWH-ID. 7463-745 POINT REPAIR 41' - 53' FROM SMH 075-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 41' - 53' FROM SMH 075-003 9,900.00 CL

201304029001 PERRIER NASHVILLE AV 7/25/2013 4/3/2014 SLEAD MWH-ID. 7463-721 POINT REPAIR REPLACE SERVICE 185' FROM 

SMH 080-007 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM SMH 080-

007

10,002.00 CL

201304028901 JEFFERSON AV S MIRO 7/25/2013 1/16/2015 SLEAD MWH-ID. 7463-719 SERVICE REPAIR VIA LINING 95' FROM SMH 

075-002 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED SERVICE REPAIR VIA LINING 95' FROM SMH 075-002 1,332.00 CL

201304028801 NASHVILLE AV S CLAIBORNE AV 7/25/2013 10/15/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 243' - 255' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 243' - 255' FROM SMH 074-005 10,000.00 CL

201304028701 ELEONORE COLISEUM 7/25/2013 3/28/2014 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE SERVICE 176' FROM 

SMH 080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 080-

031

10,010.00 CL

201304028601 ELEONORE COLISEUM 7/25/2013 3/27/2014 SMAIN MWH-ID. 7463-725 POINT REPAIR 99' - 111' FROM SMH 080-031 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 99' - 111' FROM SMH 080-031 10,031.00 CL

201304028501 JOSEPH CHESTNUT 7/25/2013 9/4/2014 SLINE MWH-ID. 7463-723 FULL LINING OF SEGEMENT 080-013 TO 080-

012 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-013 TO 080-012 8,008.00 CL

201304028401 S ROBERTSON CADIZ 7/25/2013 9/30/2014 SLINE MWH-ID. 7463-731 FULL LINING OF SEGEMENT 096-003 TO 096-

001 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 096-003 TO 096-001 17,788.00 CL

201304028301 CHESTNUT BORDEAUX 7/25/2013 9/24/2014 SMAIN MWH-ID. 7463-730 POINT REPAIR 258' - 270' FROM SMH 093-027 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 258' - 270' FROM SMH 093-027 10,000.00 CL

201304028201 CAMP JOSEPH 7/25/2013 8/20/2014 SMAIN MWH-ID. 7463-724 POINT REPAIR 277' - 289' FROM SMH 080-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 277' - 289' FROM SMH 080-023 CL

201202339701 STATE CAMP 10/25/2012 1/12/2015 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  121 FT TO 133 FT PERFORMED POINT REPAIR  121 FT TO 133 FT 10,000.00 CL

201202339601 STATE CAMP 10/25/2012 1/7/2015 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  19 FT TO 39 FT PERFORMED POINT REPAIR  19 FT TO 39 FT 12,404.00 CL

201202339501 CAMP STATE 10/25/2012 4/8/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @137 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@137 FT

10,022.00 CL

201202339401 CAMP STATE 10/25/2012 4/4/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @209 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@209 FT

10,018.00 CL

201202339301 CAMP STATE 10/25/2012 4/7/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @239 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@239 FT

10,032.00 CL

201202339201 STATE ANNUNCIATION 10/25/2012 4/16/2014 SLEAD MWH-ID. 7463-711 PERFORM SERVICE REPAIR @35 FT PERFORMED SERVICE REPAIR VIA LINING @35 FT 10,000.00 CL

201202339101 STATE ANNUNCIATION 10/25/2012 4/24/2014 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @156 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@156 FT

10,032.00 CL

201202339001 HENRY CLAY AV MAGAZINE 10/25/2012 4/9/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @161 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@161 FT

10,006.00 CL

201202338901 HENRY CLAY AV MAGAZINE 10/25/2012 4/14/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @116 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@116 FT

10,002.00 CL

201202338801 HENRY CLAY AV MAGAZINE 10/25/2012 4/9/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  331 FT TO 342 FT PERFORMED POINT REPAIR  331 FT TO 342 FT 10,000.00 CL

201202338701 HENRY CLAY AV MAGAZINE 10/25/2012 4/11/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  236 FT TO 256 FT PERFORMED POINT REPAIR  236 FT TO 256 FT 12,406.00 CL

201202338601 HENRY CLAY AV MAGAZINE 10/25/2012 4/21/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  0 FT TO 31 FT PERFORMED POINT REPAIR  0 FT TO 31 FT 15,700.00 CL

201202338501 HENRY CLAY AV MAGAZINE 10/25/2012 2/24/2015 SLINE MWH-ID. 7463-710 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @171 FT

 REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@171 FT

CL

201202338201 STATE CAMP 10/25/2012 2/23/2015 SLINE MWH-ID. 7463-713 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @133 FT

 REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@133 FT

CL

201202338101 CAMP STATE 10/25/2012 4/3/2014 SMAIN MWH-ID. 7463-712 PERFORM POINT REPAIR  161 FT TO 173 FT PERFORMED POINT REPAIR  161 FT TO 173 FT 10,900.00 CL

201202338001 STATE ANNUNCIATION 10/25/2012 4/17/2014 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @125 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@125 FT

10,021.00 CL

201202337901 HENRY CLAY AV MAGAZINE 10/25/2012 4/9/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @84 FT

 PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@84 FT

10,000.00 CL

201202337701 CHESTNUT STATE 10/25/2012 9/22/2014 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @209 FT

 PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@209 FT

10,000.00 CL

201202337601 CHESTNUT STATE 10/25/2012 9/15/2014 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @73 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@73 FT

10,023.00 CL

201202337501 CHESTNUT STATE 10/25/2012 9/11/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  135 FT TO 147 FT PERFORMED POINT REPAIR  135 FT TO 147 FT 10,000.00 CL

201202337501 CHESTNUT STATE 10/25/2012 9/11/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  135 FT TO 147 FT PERFORMED POINT REPAIR  135 FT TO 147 FT 0.00 CL

201202337401 CHESTNUT STATE 10/25/2012 9/16/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  99 FT TO 111 FT PERFORMED POINT REPAIR  99 FT TO 111 FT 10,023.00 CL

201202337301 CHESTNUT STATE 10/25/2012 9/22/2014 SLINE MWH-ID. 7463-714 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @135 FT

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@135 FT

13,398.00 CL
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201202337201 STATE CAMP 10/25/2012 1/13/2015 SLEAD MWH-ID. 7463-713 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @150 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@150 FT

10,004.00 CL

201202337101 STATE CAMP 10/25/2012 1/5/2015 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  213 FT TO 225 FT PERFORMED POINT REPAIR  213 FT TO 225 FT 10,604.00 CL

201202087901 GEN TAYLOR ST CHARLES AV 9/24/2012 SLINE MWH-ID. 7463-694FULL LINING OF SEGMENT 104-010 TO 104-004 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201202087801 GEN TAYLOR ST CHARLES AV 9/24/2012 10/16/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 206'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

206'

CL

201202087701 GEN TAYLOR ST CHARLES AV 9/24/2012 10/17/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 155'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

155'

33,810.00 CL

201202087601 GEN TAYLOR ST CHARLES AV 9/24/2012 10/21/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 56'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

56'

CL

201202087501 GEN TAYLOR ST CHARLES AV 9/24/2012 10/24/2014 SMAIN MWH-ID. 7463-694 REMOVE INTERNAL OBSTACLE @ 15Ft REMOVED INTERNAL OBSTACLE @ 15FT 25,000.00 CL

201200367101 UPPERLINE MAGNOLIA 2/14/2012 6/25/2014 SMAIN MWH-ID. 7463-648

REPLACE PIPE FROM SMH 097-038 TO 097-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-038 TO 097-033 66,939.00 CL

201200367001 WILLOW UPPERLINE 2/14/2012 2/10/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 250' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 250' FROM 097-018 8,580.00 CL

201200366901 WILLOW UPPERLINE 2/14/2012 2/12/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 219' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 219' FROM 097-018 8,650.00 CL

201200366801 WILLOW UPPERLINE 2/14/2012 2/11/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 156' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 156' FROM 097-018 8,650.00 CL

201200366701 JENA S CLAIBORNE AV 2/14/2012 8/27/2014 SLINE MWH-ID. 7463-646

FULL LINING OF SMH 097-012 TO 097-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 097-012 TO 097-009 9,460.00 CL

201200366601 JENA S CLAIBORNE AV 2/14/2012 2/6/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 154' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 154' FROM 097-012 8,451.00 CL

201200366501 JENA S CLAIBORNE AV 2/14/2012 2/5/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 123' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 123' FROM 097-012 8,451.00 CL

201200366401 JENA S CLAIBORNE AV 2/14/2012 2/4/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 95' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 95' FROM 097-012 8,451.00 CL

201200366301 S LIBERTY CADIZ 2/14/2012 4/3/2014 SLINE MWH-ID. 7463-645

FULL LINING OF SMH 096-042 TO 096-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-042 TO 096-041 8,472.00 CL

201200366201 S LIBERTY CADIZ 2/14/2012 11/8/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 113' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 113' FROM 096-042 8,451.00 CL

201200366101 S LIBERTY CADIZ 2/14/2012 11/11/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 90' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 90' FROM 096-042 8,452.00 CL

201200366001 S LIBERTY CADIZ 2/14/2012 11/12/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 55' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 55' FROM 096-042 8,457.00 CL

201200365901 WILLOW GEN PERSHING 2/14/2012 10/31/2013 SLEAD MWH-ID. 7463-644

SERVICE POINT REPAIR 148' FROM 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 148' FROM 107-041 8,984.00 CL

201200361901 GEN PERSHING S CLAIBORNE AV 2/14/2012 10/9/2014 SMAIN "MWH-ID. 7463-631

POINT REPAIR 12' TO 25' FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4"

COMPLETED POINT REPAIR 12' TO 25' FROM SMH 107-050 TO 107-049 CL

201200361801 GEN PERSHING CLARA 2/14/2012 3/25/2014 SLINE MWH-ID. 7463-630

FULL LINING OF SMH 107-044 TO 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-044 TO 107-043 8,443.00 CL

201200361701 GEN PERSHING CLARA 2/14/2012 11/5/2013 SLEAD MWH-ID. 7463-630

SERVICE POINT REPAIR 157' FROM SMH 107-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 157' FROM SMH 107-044 8,965.00 CL

201200361601 GEN PERSHING CLARA 2/14/2012 11/1/2013 SMAIN MWH-ID. 7463-630

POINT REPAIR 0' - 12' FROM SMH 107-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPELTED POINT REPAIR 0' - 12' FROM SMH 107-044 8,960.00 CL

201200361201 GEN PERSHING S CLAIBORNE AV 2/14/2012 11/4/2013 SLINE MWH-ID. 7463-629

FULL LINING OF SMH 107-042 TO 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-042 TO 107-041 7,687.00 CL

201200361101 GEN PERSHING S CLAIBORNE AV 2/14/2012 11/4/2013 SLEAD MWH-ID. 7463-629

SERVICE POINT REPAIR 168' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 168' FROM SMH 107-042 8,982.00 CL

201200360801 GEN PERSHING S CLAIBORNE AV 2/14/2012 10/31/2013 SLEAD MWH-ID. 7463-629

SERVICE POINT REPAIR 79' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 79' FROM SMH 107-042 8,960.00 CL

201200360701 GEN PERSHING S CLAIBORNE AV 2/14/2012 11/1/2013 SMAIN MWH-ID. 7463-629

POINT REPAIR 250' - 265' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 250' - 265' FROM SMH 107-042 8,960.00 CL

201200360501 WILLOW GEN PERSHING 2/14/2012 10/30/2013 SLEAD MWH-ID. 7463-628

SERVICE POINT REPAIR 152' FROM SMH 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 152' FROM SMH 107-043 9,160.00 CL

201200360401 WILLOW GEN PERSHING 2/14/2012 10/30/2013 SLEAD MWH-ID. 7463-628

SERVICE POINT REPAIR 51' FROM SMH 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 51' FROM SMH 107-043 9,110.00 CL

201200360301 MAGNOLIA NAPOLEON AV 2/14/2012 3/27/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 241' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 241' FROM SMH 107-034 9,060.00 CL

201200360201 MAGNOLIA NAPOLEON AV 2/14/2012 3/25/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 146' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 146' FROM SMH 107-034 10,360.00 CL
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201200360001 MAGNOLIA NAPOLEON AV 2/14/2012 1/12/2015 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 113' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 113' FROM SMH 107-034 CL

201200359901 MAGNOLIA NAPOLEON AV 2/14/2012 1/12/2015 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 111' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 111' FROM SMH 107-034 CL

201200359801 MAGNOLIA NAPOLEON AV 2/14/2012 3/26/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 57' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 57' FROM SMH 107-034 9,110.00 CL

201200359701 MAGNOLIA NAPOLEON AV 2/14/2012 3/24/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 26' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 26' FROM SMH 107-034 10,360.00 CL

201200359601 MILAN MAGNOLIA 2/14/2012 6/18/2014 SLINE MWH-ID. 7463-626

FULL LINING OF SMH 107-008 TO 107-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-008 TO 107-007 8,104.00 CL

201200359501 MILAN MAGNOLIA 2/14/2012 11/12/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 120' - 132' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 120' - 132' FROM SMH 107-008 8,981.00 CL

201200359401 MILAN MAGNOLIA 2/14/2012 11/12/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 83' - 99' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 83' - 99' FROM SMH 107-008 9,692.00 CL

201200359301 MILAN MAGNOLIA 2/14/2012 11/7/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 32' - 47' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 32' - 47' FROM SMH 107-008 9,529.00 CL

201200359201 MILAN MAGNOLIA 2/14/2012 11/12/2013 SLEAD MWH-ID. 7463-626

SERVICE POINT REPAIR 68' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 68' FROM SMH 107-008 9,165.00 CL

201200359101 MILAN MAGNOLIA 2/14/2012 11/6/2013 SLEAD MWH-ID. 7463-626

SERVICE POINT REPAIR 9' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 9' FROM SMH 107-008 8,975.00 CL

201200358901 S LIBERTY NAPOLEON AV 2/14/2012 6/17/2014 SLINE MWH-ID. 7463-625

FULL LINING OF SMH 106-024 TO 106-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 106-024 TO 106-023 9,283.00 CL

201200358801 S LIBERTY NAPOLEON AV 2/14/2012 2/21/2014 SLEAD MWH-ID. 7463-625

SERVICE POINT REPAIR 163' FROM SMH 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 163' FROM SMH 106-024 8,961.00 CL

201200358701 S LIBERTY NAPOLEON AV 2/14/2012 2/21/2014 SLEAD MWH-ID. 7463-625

SERVICE POINT REPAIR 54' FROM SMH 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 54' FROM SMH 106-024 8,963.00 CL

201200358601 NAPOLEON AV LOYOLA AV 2/14/2012 8/8/2014 SLINE MWH-ID. 7463-624

FULL LINING OF SMH 106-045 TO 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 106-045 TO 106-024 CL

201200358501 NAPOLEON AV LOYOLA AV 2/14/2012 12/29/2014 SLEAD MWH-ID. 7463-624

SEVICE REPAIR VIA LINING 70' FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SEVICE REPAIR VIA LINING 70' FROM SMH 106-045 CL

201200357901 NAPOLEON AV LOYOLA AV 2/14/2012 12/30/2014 SMAIN MWH-ID. 7463-624

POINT REPAIR 124' - 136 FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 124' - 136 FROM SMH 106-045 CL

201200357701 LOYOLA AV NAPOLEON AV 2/14/2012 1/27/2014 SMAIN MWH-ID. 7463-623

REPLACE PIPE FOR LINE SEGMENT 105-043 TO 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

REPLACED PIPE FOR LINE SEGMENT 105-043 TO 105-042 54,854.00 CL

201200357601 S SARATOGA NAPOLEON AV 2/14/2012 10/16/2014 SLINE MWH-ID. 7463-622

FULL LINING OF SMH 105-025 TO 105-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 105-025 TO 105-023 13,152.00 CL

201200357501 S SARATOGA NAPOLEON AV 2/14/2012 10/16/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 236' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 236' FROM SMH 105-025 5,864.00 CL

201200357401 S SARATOGA NAPOLEON AV 2/14/2012 10/15/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 104' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 104' FROM SMH 105-025 6,120.00 CL

201200357301 S SARATOGA NAPOLEON AV 2/14/2012 10/16/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 309' - 327' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 309' - 327' FROM SMH 105-025 5,492.00 CL

201200357201 MARENGO S SARATOGA 2/14/2012 2/27/2014 SLEAD MWH-ID. 7463-621

SERVICE POINT REPAIR 278' FROM SMH 105-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 278' FROM SMH 105-013 10,760.00 CL

201200357001 MARENGO S SARATOGA 2/14/2012 3/10/2014 SLEAD MWH-ID. 7463-621

SERVICE POINT REPAIR 59' FROM SMH 105-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 59' FROM SMH 105-013 10,760.00 CL

201200356901 MARENGO LOYOLA AV 2/14/2012 1/24/2014 SLINE MWH-ID. 7463-620

FULL LINING OF SMH 105-012 TO 106-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 105-012 TO 106-044 CL

201200356801 MARENGO LOYOLA AV 2/14/2012 1/24/2014 SMAIN MWH-ID. 7463-620

POINT REPAIR 314' TO 326' FROM SMH 105-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 314' TO 326' FROM SMH 105-012 9,135.00 CL

201200356701 MARENGO LOYOLA AV 2/14/2012 1/23/2014 SMAIN MWH-ID. 7463-620

POINT REPAIR 0' TO 12' FROM SMH 105-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 105-012 9,485.50 CL

201200024001 S PRIEUR JEFFERSON AV 1/5/2012 3/10/2014 SLEAD MWH-ID. 7463-362

POINT REPAIR REPLACE SERVICE 67' FROM SMH 098-023

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPELTED POINT REPAIR REPLACE SERVICE 67' FROM SMH 098-023 9,840.00 CL

201200023901 JENA S CLAIBORNE AV 1/5/2012 5/23/2014 SMAIN MWH-ID. 7463-361

REPLACE PIPE FROM LINE SEGMENT 098-015 TO SMH 098-010

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

REPLACED PIPE FROM LINE SEGMENT 098-015 TO SMH 098-010 71,458.00 CL

201102242401 CADIZ S DERBIGNY 12/21/2011 6/19/2014 SLINE MWH-ID. 7463-334

FULL LINING OF SMH 098-012 TO 098-008

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF SMH 098-012 TO 098-008 8,854.00 CL
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201102242301 CADIZ S DERBIGNY 12/21/2011 2/14/2014 SMAIN MWH-ID. 7463-334

POINT REPAIR 136' TO 148' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 136' TO 148' FROM SMH 098-012 8,478.00 CL

201102242101 CADIZ S DERBIGNY 12/21/2011 2/24/2014 SMAIN MWH-ID. 7463-334

POINT REPAIR 230' TO 242' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 098-012 8,479.00 CL

201102241601 CADIZ S DERBIGNY 12/21/2011 2/19/2014 SLEAD MWH-ID. 7463-334

SERVICE POINT REPAIR 173' FROM SMH 098-012	

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 173' FROM SMH 098-012 8,461.00 CL

201102223801 GEN PERSHING S CLAIBORNE AV 12/20/2011 3/25/2014 SLINE MWH-ID. 7463-309

FULL LINING OF SMH 108-010 TO 108-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 108-010 TO 108-009 7,921.00 CL

201102223701 GEN PERSHING S CLAIBORNE AV 12/20/2011 10/23/2013 SMAIN MWH-ID. 7463-309

POINT REPAIR 263' TO 273' FROM SMH 108-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 263' TO 273' FROM SMH 108-010 8,960.00 CL

201102223601 S DERBIGNY NAPOLEON AV 12/20/2011 1/14/2015 SLINE MWH-ID. 7463-308

FULL LINING OF SMH 108-008 TO 108-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 108-008 TO 108-007 CL

201102223501 S DERBIGNY NAPOLEON AV 12/20/2011 10/25/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 173' TO 185' FROM SMH 108-

008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 173' TO 185' FROM 

SMH 108-008

8,969.00 CL

201102223401 S DERBIGNY NAPOLEON AV 12/20/2011 10/25/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 55' TO 67' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 55' TO 67' FROM SMH 

108-008

9,148.00 CL

201102223301 S DERBIGNY NAPOLEON AV 12/20/2011 10/28/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 20' TO 32' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 20' TO 32' FROM SMH 

108-008

8,968.00 CL

201102223201 S DERBIGNY NAPOLEON AV 12/20/2011 10/24/2013 SMAIN MWH-ID. 7463-308

POINT REPAIR 290' TO 297' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' TO 297' FROM SMH 108-008 8,960.00 CL

201102223101 FRERET MILAN 12/20/2011 1/4/2015 SLINE MWH-ID. 7463-307

FULL LINING OF SMH 106-010 TO 106-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 106-010 TO 106-007 CL

201102223001 FRERET MILAN 12/20/2011 8/4/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR REPLACE SERIVCE 156' TO 168' FROM SMH 106-

010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERIVCE 156' TO 168' FROM 

SMH 106-010

CL

201102222901 FRERET MILAN 12/20/2011 7/30/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 127' TO 142' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 127' TO 142' FROM SMH 106-010 9,510.00 CL

201102222801 FRERET MILAN 12/20/2011 7/31/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 70' TO 89' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 70' TO 89' FROM SMH 106-010 10,232.00 CL

201102222701 FRERET GEN TAYLOR 12/20/2011 8/5/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 0' TO 12' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 106-010 CL

201102222601 ST CHARLES AV MILAN 12/20/2011 8/17/2014 SLINE MWH-ID. 7463-306

FULL LINING OF SMH 104-040 TO 104-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

FULL LINING OF SMH 104-040 TO 104-039 6,904.00 CL

201102222501 ST CHARLES AV MILAN 12/20/2011 7/15/2014 SMAIN MWH-ID. 7463-306

POINT REPAIR 0' TO 24' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 24' FROM SMH 104-040 11,239.00 CL

201102222401 ST CHARLES AV MILAN 12/20/2011 7/14/2014 SMAIN MWH-ID. 7463-306

POINT REPAIR 143' TO 155' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 143' TO 155' FROM SMH 104-040 CL

201102221701 LASALLE S PRIEUR 12/20/2011 12/15/2014 SLINE MWH-ID. 7463-304

FULL LINING OF SMH 098-020 TO 099-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-020 TO 099-011 CL

201102221601 LASALLE UPPERLINE 12/20/2011 6/2/2014 SLINE MWH-ID. 7463-303

FULL LINING OF SMH 096-002 TO 096-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-002 TO 096-001 6,034.00 CL

201102221301 LASALLE UPPERLINE 12/20/2011 11/1/2013 SLEAD MWH-ID. 7463-303

POINT REPAIR REPLACE SERVICE 126' TO 138' FROM SMH 096-

002

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 126' TO 138' FROM 

SMH 096-002

8,014.00 CL

201102221201 LASALLE CALHOUN 12/20/2011 8/22/2014 SLINE MWH-ID. 7463-302

FULL LINING OF SMH 069-012 TO 069-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 069-012 TO 069-010 4,874.00 CL

201102221101 LASALLE CALHOUN 12/20/2011 5/14/2014 SLEAD MWH-ID. 7463-302

POINT REPAIR REPLACE SERVICE 106' TO 118' FROM SMH 069-

012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' TO 118' FROM 

SMH 069-012

8,445.00 CL

201102221001 LASALLE CALHOUN 12/20/2011 5/15/2014 SLEAD MWH-ID. 7463-302

POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 069-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 

069-012

8,442.00 CL

201102220801 S LIBERTY ROBERT 12/20/2011 6/19/2014 SLINE MWH-ID. 7463-301

FULL LINING OF SMH 090-040 TO 096-017

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-040 TO 096-017 8,761.00 CL

201102220601 LASALLE ROBERT 12/20/2011 6/11/2014 SLINE MWH-ID. 7463-300

FULL LINING OF SMH 090-037 TO 096-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-037 TO 096-025 10,333.00 CL
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201102220501 LASALLE ROBERT 12/20/2011 11/22/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 205' TO 217' FROM SMH 090-

037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 205' TO 217' FROM 

SMH 090-037

8,462.00 CL

201102220401 LASALLE ROBERT 12/20/2011 11/21/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 170' TO 182' FROM SMH 090-

037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 170' TO 182' FROM 

SMH 090-037

8,462.00 CL

201102220301 LASALLE ROBERT 12/20/2011 11/20/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 143' TO 155' FROM SMH 090-

037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLTED POINT REPAIR REPLACE SERVICE 143' TO 155' FROM SMH 

090-037

8,481.00 CL

201102220201 LASALLE ROBERT 12/20/2011 11/19/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 112' TO 124' FROM SMH 090-

037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 112' TO 124' FROM 

SMH 090-037

8,758.00 CL

201102219901 LASALLE ROBERT 12/20/2011 11/21/2013 SMAIN MWH-ID. 7463-300

POINT REPAIR 264' TO 276' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 264' TO 276' FROM SMH 090-037 8,484.00 CL

201102219801 LASALLE ROBERT 12/20/2011 11/19/2013 SMAIN MWH-ID. 7463-300

POINT REPAIR 83' TO 95' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 83' TO 95' FROM SMH 090-037 8,787.00 CL

201102219701 CUCULLU UPPERLINE 12/20/2011 10/29/2013 SMAIN MWH-ID. 7463-299

REPLACE PIPE FOR SEWER LINE SEGMENT 090-021 TO 090-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR SEWER LINE SEGMENT 090-021 TO 090-019 67,951.00 CL

201102219601 LOYOLA AV LOYOLA AV 12/20/2011 3/27/2014 SLINE MWH-ID. 7463-298

FULL LINING OF SMH 089-028 TO 090-064

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 089-028 TO 090-064 8,008.00 CL

201102219501 LOYOLA AV LOYOLA AV 12/20/2011 11/15/2013 SLEAD MWH-ID. 7463-298

POINT REPAIR REPLACE SERVICE 123' TO 135' FROM SMH 089-

028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 123' TO 135' FROM 

SMH 089-028

8,454.00 CL

201102219401 LOYOLA AV JEFFERSON AV 12/20/2011 6/11/2014 SLEAD MWH-ID. 7463-297

POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 089-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 

089-015

9,980.00 CL

201102219301 LOYOLA AV JEFFERSON AV 12/20/2011 6/10/2014 SLEAD MWH-ID. 7463-297

POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 089-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 

089-015

9,630.00 CL

201102219201 COLISEUM SONIAT 12/20/2011 4/1/2014 SLINE MWH-ID. 7463-296

FULL LINING OF SMH 087-024 TO 087-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 087-024 TO 087-022 7,024.00 CL

201102219001 COLISEUM SONIAT 12/20/2011 2/1/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 161' TO 173' FROM SMH 087-

024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 161' TO 173' FROM 

SMH 087-024

9,093.00 CL

201102218901 COLISEUM SONIAT 12/20/2011 1/30/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 62' TO 74' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 62' TO 74' FROM SMH 

087-024

8,468.00 CL

201102218801 COLISEUM SONIAT 12/20/2011 1/27/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 31' TO 43' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 31' TO 43' FROM SMH 

087-024

8,473.00 CL

201102218401 UPPERLINE TCHOUPITOULAS 12/20/2011 8/25/2014 SLINE MWH-ID. 7463-295

FULL LINING SMH 085A-001 TO 092-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING SMH 085A-001 TO 092-054 9,171.00 CL

201102218201 UPPERLINE TCHOUPITOULAS 12/20/2011 6/12/2014 SLEAD MWH-ID. 7463-295

POINT REPAIR REPLACE SERVICE 83' TO 95' FROM SMH 085A-

001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 83' TO 95' FROM SMH 

085A-001

8,449.00 CL

201102218101 UPPERLINE TCHOUPITOULAS 12/20/2011 6/13/2014 SMAIN MWH-ID. 7463-295

POINT REPAIR 230' TO 242' FROM SMH 085A-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 085A-00 8,442.00 CL

201102217701 RICHMOND PL LOYOLA AV 12/20/2011 8/28/2014 SLINE MWH-ID. 7463-294

FULL LINING OF SMH 082-041 TO 083-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 082-041 TO 083-033 8,096.00 CL

201102217601 RICHMOND PL LOYOLA AV 12/20/2011 5/5/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 184' TO 196' FROM SMH 082-

041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 184' TO 196' FROM 

SMH 082-041

8,450.00 CL

201102217501 RICHMOND PL LOYOLA AV 12/20/2011 5/2/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 156' TO 168' FROM SMH 082-

041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 156' TO 168' FROM 

SMH 082-041

8,749.00 CL

201102217401 RICHMOND PL LOYOLA AV 12/20/2011 5/1/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 33' TO 45' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 33' TO 45' FROM SMH 

082-041

8,450.00 CL

201102217301 NASHVILLE AV PRYTANIA 12/20/2011 1/14/2015 SLEAD MWH-ID. 7463-293

POINT REPAIR REPLACE SERVICE 57' TO 69' FROM SMH 081-065

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 57' TO 69' FROM SMH 

081-065

CL

201102217201 NASHVILLE AV PRYTANIA 12/20/2011 1/14/2015 SLEAD MWH-ID. 7463-293

POINT REPAIR REPLACE SERVICE 24' TO 36' FROM SMH 081-065

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 24' TO 36' FROM SMH 

081-065

CL
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201102217101 JEFFERSON AV ST CHARLES AV 12/20/2011 SLINE MWH-ID. 7463-292

FULL LINING OF SMH 081-047 TO 081-046

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201102206801 CADIZ S DERBIGNY 12/19/2011 2/20/2014 SLEAD MWH-ID. 7463-334 

SERVICE POINT REPAIR 206' FROM SMH 098-012 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 206' FROM SMH 098-012 8,460.00 CL

201102206101 CADIZ S DERBIGNY 12/19/2011 2/8/2014 SLEAD MWH-ID. 7463-334 

SERVICE POINT REPAIR 115' FROM SMH 098-012

ESSA 2 - BASIN 4 - SPS 14

COMPLETED SERVICE POINT REPAIR 115' FROM SMH 098-012 8,455.00 CL

201102205701 CADIZ S DERBIGNY 12/19/2011 2/17/2014 SMAIN MWH-ID. 7463-334 

POINT REPAIR 50' FROM SMH ENDING 62' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 50' FROM SMH ENDING 62' FROM SMH 098-

012

8,484.00 CL

201102010801 JENA S MIRO 11/15/2011 1/9/2015 SLINE MWH-ID. 7463-179

FULL LINING OF SMH 099-032 TO 99-026

ESSA 2 - BASIN 4 - UPTOWN - 14

COMPLETED FULL LINING OF SMH 099-032 TO 99-026 CL

201102010701 JENA S MIRO 11/15/2011 5/5/2014 SLEAD MWH-ID. 7463-179

POINT REPAIR REPLACE SERVICE 228' FROM SMH 374-025

ESSA 2 - BASIN 4 - UPTOWN - 14

COMPLETED POINT REPAIR REPLACE SERVICE 228' FROM SMH 374-

025

8,990.00 CL

201102007701 JENA S GALVEZ 11/15/2011 3/7/2014 SMAIN MWH-ID. 7463-167

REPLACE PIPE FOR LINE SEGMENT 099-041 TO 099-042

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-041 TO 099-042 6,480.00 CL

201102007501 ROBERT S JOHNSON 11/15/2011 10/7/2014 SMAIN MWH-ID. 7463-166

REPLACE PIPE FOR LINE SEGMENT 099-018 TO 099-017

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-018 TO 099-017 CL

201102007401 ROBERT S PRIEUR 11/15/2011 1/31/2014 SMAIN MWH-ID. 7463-165

REPLACE PIPE FOR LINE SEGMENT 099-014 TO 099-012

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-014 TO 099-012 19,685.50 CL

201102007301 NAPOLEON AV S CLAIBORNE AV 11/15/2011 3/17/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 111' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 111' FROM SMH 098-

035

8,650.00 CL

201102007101 NAPOLEON AV S CLAIBORNE AV 11/15/2011 3/17/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 38' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 38' FROM SMH 098-035 8,650.00 CL

201102007001 NAPOLEON AV S CLAIBORNE AV 11/15/2011 3/14/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 8' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 098-035 8,650.00 CL

201102006901 UPPERLINE S DERBIGNY 11/15/2011 5/30/2014 SMAIN MWH-ID. 7463-163

REPLACE PIPE FOR LINE SEGMENT 098-027 TO 098-020

ESSA 4 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-027 TO 098-020 CL

201102006801 ROBERT S DERBIGNY 11/15/2011 2/21/2014 SMAIN MWH-ID. 7463-162

REPLACE PIPE FOR LINE SEGMENT 098-022 TO 098-021

ESSA 4 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-022 TO 098-021 19,445.00 CL

201102006701 S PRIEUR ROBERT 11/15/2011 8/28/2014 SMAIN MWH-ID. 7463-161

REPLACE PIPE FOR LINE SEGMENT 098-021 TO 098-020

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-021 TO 098-02 81,312.00 CL

201101950501 CADIZ S TONTI 11/11/2011 11/14/2013 SMAIN MWH-ID. 7463-132

REPLACE PIPE FOR LINE SEGMENT 099-035 TO 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-035 TO 099-034 63,064.00 CL

201101950401 S MIRO CADIZ 11/11/2011 5/2/2014 SMAIN MWH-ID. 7463-131

POINT REPAIR 0' TO 12' FROM SMH 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 099-034 8,960.00 CL

201101950301 S MIRO CADIZ 11/11/2011 5/1/2014 SLEAD MWH-ID. 7463-131

SERVICE REPAIR VIA LINING 225' FROM SMH 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 225' FROM SMH 099-034 8,995.00 CL

201101950201 JENA S GALVEZ 11/11/2011 3/19/2014 SMAIN MWH-ID. 7463-130

REPLACE PIPE FOR LINE SEGMENT 099-026 TO 099-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-026 TO 099-041 2,400.00 CL

201101950101 S JOHNSON JEFFERSON AV 11/11/2011 5/5/2014 SMAIN MWH-ID. 7463-129

REPLACE PIPE FOR LINE SEGMENT 099-015 TO 099-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-015 TO 099-014 CL

201101950001 ROBERT S GALVEZ 11/11/2011 4/3/2014 SMAIN MWH-ID. 7463-128

REPLACE PIPE FOR LINE SEGMENT 099-013 TO 099-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-013 TO 099-012 47,861.00 CL

201101949901 S JOHNSON JENA 11/11/2011 1/22/2015 SLINE MWH-ID. 7463-127

FULL LINING OF SMH 099-003 TO 099-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 099-003 TO 099-001 CL

201101949801 S JOHNSON JENA 11/11/2011 9/18/2014 SMAIN MWH-ID. 7463-127

POINT REPAIR 205' TO 230' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 205' TO 230' FROM SMH 099-003 CL

201101949701 S JOHNSON JENA 11/11/2011 9/17/2014 SMAIN MWH-ID. 7463-127

POINT REPAIR 165' TO 177' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 165' TO 177' FROM SMH 099-003 CL

201101949601 S JOHNSON JENA 11/11/2011 9/18/2014 SMAIN MWH-ID. 7463-127

POINT REPAIR 17' TO 29' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 17' TO 29' FROM SMH 099-003 CL

201101949501 S JOHNSON JENA 11/11/2011 1/22/2015 SLEAD MWH-ID. 7463-127

SERVICE REPAIR VIA LINING 120' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 120' FROM SMH 099-003 CL

201101949101 S DERBIGNY ROBERT 11/11/2011 9/9/2014 SLINE MWH-ID. 7463-125

FULL LINING OF SMH 098-028 TO 098-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-028 TO 098-027 8,704.00 CL

201200241101 S GALVEZ DELACHAISE 1/26/2012 1/27/2014 SLINE MWH-ID. 7463-585

FULL LINING OF SMH 132-040 TO 109-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 132-040 TO 109-019 CL

201200241001 S GALVEZ DELACHAISE 1/26/2012 4/9/2014 SMAIN MWH-ID. 7463-585

POINT REPAIR 167' - 179' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 167' - 179' FROM SMH 132-040 9,008.00 CL
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201200240901 S GALVEZ DELACHAISE 1/26/2012 4/8/2014 SMAIN MWH-ID. 7463-585

POINT REPAIR 0' - 12' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 132-040 8,960.00 CL

201200240801 S GALVEZ DELACHAISE 1/26/2012 4/10/2014 SLEAD MWH-ID. 7463-585

POINT REPAIR REPLACE SERVICE 203' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM SMH 132-

040

8,964.00 CL

201200239901 MAGNOLIA GEN PERSHING 1/26/2012 1/26/2015 SLINE MWH-ID. 7463-584

FULL LINING OF SMH 107-033 107-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 107-033 107-032 CL

201200239801 MAGNOLIA GEN PERSHING 1/26/2012 11/15/2013 SMAIN MWH-ID. 7463-584

POINT REPAIR 148' - 166' FROM SMH 107-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 148' - 166' FROM SMH 107-033 10,010.00 CL

201200239701 MAGNOLIA GEN PERSHING 1/26/2012 11/13/2013 SMAIN MWH-ID. 7463-584

POINT REPAIR 0' - 12' FROM SMH 107-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 107-033 8,992.00 CL

201200239601 MAGNOLIA MARENGO 1/26/2012 11/14/2013 SLEAD MWH-ID. 7463-583

POINT REPAIR REPLACE SERVICE 150' FROM SMH 107-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 150' FROM SMH 107-

003

9,810.00 CL

201200239501 NAPOLEON AV S ROBERTSON 1/26/2012 SLINE MWH-ID. 7463-582

FULL LINING OF SMH 106-031 TO 106-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239401 NAPOLEON AV S ROBERTSON 1/26/2012 SLEAD MWH-ID. 7463-582

POINT REPAIR REPLACE SERVICE 230' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239301 NAPOLEON AV S ROBERTSON 1/26/2012 SLEAD MWH-ID. 7463-582

POINT REPAIR REPLACE SERVICE 199' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239201 NAPOLEON AV S ROBERTSON 1/26/2012 SMAIN MWH-ID. 7463-582

POINT REPAIR 167' - 179' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239101 NAPOLEON AV S ROBERTSON 1/26/2012 SMAIN MWH-ID. 7463-582

POINT REPAIR 124' - 136' FROM SMH 106-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200239001 PITT MARENGO 1/26/2012 2/6/2014 SMAIN MWH-ID. 7463-581

POINT REPAIR 228' - 279' FROM SMH 104-046

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 228' - 279' FROM SMH 104-046 15,785.00 CL

201200238901 MARENGO CARONDELET 1/26/2012 3/26/2014 SLINE MWH-ID. 7463-580

FULL LINING FROM SMH 104-032 TO 104-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING FROM SMH 104-032 TO 104-031 7,575.00 CL

201200238701 MARENGO CARONDELET 1/26/2012 2/7/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 13' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 13' FROM SMH 104-032 9,170.00 CL

201200238601 MARENGO CARONDELET 1/26/2012 2/10/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 58' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 104-032 8,974.00 CL

201200238501 MARENGO CARONDELET 1/26/2012 2/12/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 167' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 104-

032

9,345.00 CL

201200238401 MARENGO CARONDELET 1/26/2012 2/11/2014 SMAIN MWH-ID. 7463-580

POINT REPAIR 107'  - 119' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 107'  - 119' FROM SMH 104-032 9,135.00 CL

201200238201 AUSTERLITZ PERRIER 1/26/2012 6/16/2014 SLINE MWH-ID. 7463-579

FULL LINING OF SMH 103-036 TO 103-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 103-036 TO 103-033 7,343.00 CL

201200237801 AUSTERLITZ PERRIER 1/26/2012 3/21/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR 169'  - 184' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 169'  - 184' FROM SMH 103-036 8,975.00 CL

201200237701 AUSTERLITZ PERRIER 1/26/2012 3/18/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR 111'  - 123' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 111'  - 123' FROM SMH 103-036 9,342.00 CL

201200237601 AUSTERLITZ PERRIER 1/26/2012 3/20/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR REPLACE 149' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE 149' FROM SMH 103-036 8,960.00 CL

201200237501 CAMP JENA 1/26/2012 6/9/2014 SLINE MWH-ID. 7463-578

FULL LINING OF SMH 093-017 TO 093-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 093-017 TO 093-016 8,464.00 CL

201200237401 CAMP JENA 1/26/2012 2/3/2014 SMAIN MWH-ID. 7463-578

POINT REPAIR REPLACE 200' FROM SMH 093-017

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE 200' FROM SMH 093-017 8,477.00 CL

201200237201 VALMONT FRERET 1/26/2012 9/4/2014 SMAIN MWH-ID. 7463-577

REPLACE PIPE FROM SMH 090-053 TO 090-051

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 090-053 TO 090-051 68,823.00 CL

201200237001 ROBERT MAGNOLIA 1/26/2012 12/12/2013 SMAIN MWH-ID. 7463-575

REPLACE PIPE FROM SMH 090-032 TO 090-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 090-032 TO 090-031 68,315.00 CL

201200221301 LASALLE DELACHAISE 1/25/2012 1/27/2014 SMAIN MWH-ID. 7463-539

POINT REPAIR 193' - 201' FROM SMH 116-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 193' - 201' FROM SMH 116-02 9,310.00 CL

201200221201 DRYADES AMELIA 1/25/2012 7/11/2014 SMAIN MWH-ID. 7463-538

REPLACE PIPE FROM SMH 115-050 TO 115-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 115-050 TO 115-049 46,866.00 CL

201200221101 S LIBERTY NAPOLEON AV 1/25/2012 2/22/2014 SMAIN MWH-ID. 7463-537

POINT REPAIR 0' - 12' FROM SMH 106-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 106-042 8,960.00 CL

201200221001 NAPOLEON AV MAGNOLIA 1/25/2012 8/24/2014 SMAIN MWH-ID. 7463-536

POINT REPAIR 219' - 229' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 219' - 229' FROM SMH 106-030 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201200220901 NAPOLEON AV MAGNOLIA 1/25/2012 SMAIN MWH-ID. 7463-536

POINT REPAIR 0' - 12' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

OP

201200220501 NAPOLEON AV BARONNE 1/25/2012 9/18/2014 SMAIN "MWH-ID. 7463-535 

REPLACE PIPE FROM SMH 104-066 TO 105-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

REPLACED PIPE FROM SMH 104-066 TO 105-039 CL

201200220401 UPPERLINE CUCULLU 1/25/2012 6/17/2014 SMAIN MWH-ID. 7463-534

REPLACE PIPE FROM SMH 097-045 TO 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-045 TO 097-044 51,258.00 CL

201200220301 WILLOW UPPERLINE 1/25/2012 2/13/2014 SLEAD MWH-ID. 7463-533

POINT REPAIR REPLACE SERVICE 169' FROM SMH 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 169' FROM SMH 097-

044

8,720.00 CL

201200220201 WILLOW UPPERLINE 1/25/2012 2/13/2014 SLEAD MWH-ID. 7463-533

POINT REPAIR REPLACE SERVICE 136' FROM SMH 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM SMH 097-

044

8,580.00 CL

201200220001 S LIBERTY ROBERT 1/25/2012 4/1/2014 SLINE MWH-ID. 7463-532

FULL LINING OF SMH 090-065 TO 090-063

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-065 TO 090-063 6,822.00 CL

201200219901 S ROBERTSON JEFFERSON AV 1/25/2012 12/18/2014 SLINE MWH-ID. 7463-531

FULL LINING OF SMH 090-054 TO 090-053

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-054 TO 090-053 CL

201200219801 S ROBERTSON JEFFERSON AV 1/25/2012 10/30/2013 SLEAD MWH-ID. 7463-531

POINT REPAIR REPLACE SERVICE 37' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 37' FROM SMH 090-054 8,442.00 CL

201200219701 S ROBERTSON JEFFERSON AV 1/25/2012 10/25/2013 SMAIN MWH-ID. 7463-531

POINT REPAIR 161' - 172' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR 161' - 172' FROM SMH 090-054 8,440.00 CL

201200219501 S ROBERTSON JEFFERSON AV 1/25/2012 10/31/2013 SMAIN MWH-ID. 7463-531

POINT REPAIR 0' - 12' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 090-054 8,440.00 CL

201200189401 WILLOW CADIZ 1/24/2012 5/13/2014 SMAIN MWH-ID. 7463-447

REPLACE PIPE SEGMENT 097-007 TO 097-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 097-007 TO 097-004 67,869.00 CL

201200189301 S ROBERTSON CADIZ 1/24/2012 11/22/2013 SMAIN MWH-ID. 7463-446

REPLACE PIPE SEGMENT 096-030 TO 096-029 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 096-030 TO 096-029 70,075.00 CL

201200189201 UPPERLINE S LIBERTY 1/24/2012 6/11/2014 SLINE MWH-ID. 7463-445

FULL LINING OF SMH 096-026 TO 096-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-026 TO 096-025 8,737.00 CL

201200189101 UPPERLINE S LIBERTY 1/24/2012 3/24/2014 SLEAD MWH-ID. 7463-445

POINT REPAIR REPLACE SERVICE 39' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 39' FROM SMH 096-026 8,457.00 CL

201200189001 UPPERLINE S LIBERTY 1/24/2012 3/31/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 211' - 233' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 211' - 233' FROM SMH 096-026 8,456.00 CL

201200188901 UPPERLINE S LIBERTY 1/24/2012 3/27/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 149' - 170' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 149' - 170' FROM SMH 096-026 11,490.00 CL

201200188801 UPPERLINE S LIBERTY 1/24/2012 3/26/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 63' - 97' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 63' - 97' FROM SMH 096-026 15,678.00 CL

201200188701 DRYADES NAPOLEON AV 1/24/2012 10/9/2014 SMAIN MWH-ID. 7463-444

REPLACE PIPE FOR LINE SEGMENT 105-039 TO 105-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 105-039 TO 105-038 CL

201200188101 CAMP CONSTANTINOPLE 1/24/2012 1/14/2015 SMAIN MWH-ID. 7463-414

REPLACE PIPE SEGMENT FROM SMH 103-028 TO 103-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT FROM SMH 103-028 TO 103-027 CL

201200183501 S DERBIGNY ROBERT 1/24/2012 5/7/2014 SMAIN MWH-ID. 7463-398

REPLACE PIPE FOR LINE SEGMENT 098-025 TO 098-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

REPLACED PIPE FOR LINE SEGMENT 098-025 TO 098-024 76,806.00 CL

201200172801 HOLIDAY AL BENJAMIN 1/23/2012 8/20/2014 SLINE MWH-ID. 7463-383

FULL LINING OF SMH 069-011 TO 069-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 069-011 TO 069-010 10,538.00 CL

201200172701 HOLIDAY AL BENJAMIN 1/23/2012 5/6/2014 SMAIN MWH-ID. 7463-383

POINT REPAIR 52' - 64' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 52' - 64' FROM SMH 069-011 8,746.00 CL

201200172601 HOLIDAY AL BENJAMIN 1/23/2012 5/13/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 273' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 273' FROM SMH 069-

011

8,452.00 CL

201200172501 HOLIDAY AL BENJAMIN 1/23/2012 5/12/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 197' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM SMH 069-

011

8,443.00 CL

201200172401 HOLIDAY AL BENJAMIN 1/23/2012 5/8/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 156' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 156' FROM SMH 069-

011

8,443.00 CL

201200172301 HOLIDAY AL BENJAMIN 1/23/2012 5/7/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 92' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 92' FROM SMH 069-011 8,443.00 CL

201200169601 S CLAIBORNE AV UPPERLINE 1/23/2012 9/5/2014 SMAIN MWH-ID. 7463-439

REPLACE PIPE SEGMENT 098-019 TO 098-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 098-019 TO 098-018 72,084.00 CL

201200168501 LASALLE NAPOLEON AV 1/23/2012 6/6/2014 SMAIN MWH-ID. 7463-434

POINT REPAIR  REPLACE SERVICE  107' FROM SMH 096-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR  REPLACE SERVICE  107' FROM SMH 096-

038

9,700.00 CL

201200168401 LASALLE NAPOLEON AV 1/23/2012 6/4/2014 SLEAD MWH-ID. 7463-434

POINT REPAIR REPLACE SERVICE 65' FROM SMH 096-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 65' FROM SMH 096-038 8,510.00 CL
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201200168301 S LIBERTY NAPOLEON AV 1/23/2012 12/4/2014 SLINE MWH-ID. 7463-433

FULL LINING OF SMH 096-022 TO 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-022 TO 096-021 CL

201200168201 S LIBERTY NAPOLEON AV 1/23/2012 6/9/2014 SMAIN MWH-ID. 7463-433

POINT REPAIR 300' - 312' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 300' - 312' FROM SMH 096-022 8,440.00 CL

201200168101 S LIBERTY NAPOLEON AV 1/23/2012 1/7/2015 SLEAD MWH-ID. 7463-433

POINT REPAIR REPLACE SERVICE 264' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 264' FROM SMH 096-

022

CL

201200168001 S LIBERTY NAPOLEON AV 1/23/2012 1/7/2015 SLEAD MWH-ID. 7463-433

POINT REPAIR REPLACE SERVICE 200' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM SMH 096-

022

CL

201200167901 S LIBERTY JENA 1/23/2012 3/27/2014 SLINE MWH-ID. 7463-432

FULL LINING OF SMH 096-021 TO 096-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-021 TO 096-020 10,213.00 CL

201200167801 S LIBERTY JENA 1/23/2012 11/7/2013 SMAIN MWH-ID. 7463-432

POINT REPAIR 87' - 99' FROM SMH 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 87' - 99' FROM SMH 096-021 8,451.00 CL

201200167701 S LIBERTY UPPERLINE 1/23/2012 3/21/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 234' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 234' FROM SMH 096-

016

CL

201200167601 S LIBERTY UPPERLINE 1/23/2012 3/20/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-

016

8,770.00 CL

201200167501 S LIBERTY UPPERLINE 1/23/2012 3/19/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 77' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 77' FROM SMH 096-016 9,330.00 CL

201200167401 NAPOLEON AV LOYOLA AV 1/23/2012 1/18/2015 SLINE MWH-ID. 7463-430

FULL LINING OF SMH 095-035 TO 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-035 TO 096-022 CL

201200167301 NAPOLEON AV LOYOLA AV 1/23/2012 1/27/2015 SLEAD MWH-ID. 7463-430

POINT REPAIR REPLACE SERVICE 2' FROM SMH 095-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 2' FROM SMH 095-035 CL

201200167201 VALENCE LOYOLA AV 1/23/2012 7/18/2014 SMAIN MWH-ID. 7463-429

REPLACE PIPE SEGMENT 095-034 TO 096-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 095-034 TO 096-018 64,324.00 CL

201200167101 NAPOLEON AV S SARATOGA 1/23/2012 12/9/2014 SLINE MWH-ID. 7463-428

FULL LINING OF SMH 095-030 TO 095-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-030 TO 095-029 CL

201200167001 NAPOLEON AV S SARATOGA 1/23/2012 8/12/2014 SLEAD MWH-ID. 7463-428

POINT REPAIR REPLACE SERVICE 198' FROM SMH 095-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM SMH 095-

030

8,445.00 CL

201200166901 S SARATOGA NAPOLEON AV 1/23/2012 3/31/2014 SLINE MWH-ID. 7463-427

FULL LINING OF SMH 095-021 TO 095-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-021 TO 095-020 7,284.00 CL

201200166801 S SARATOGA NAPOLEON AV 1/23/2012 11/14/2013 SLEAD MWH-ID. 7463-427

POINT REPAIR REPLACE SERVICE 107' FROM SMH 095-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 107' FROM SMH 095-

021

8,457.00 CL

201200166701 S SARATOGA NAPOLEON AV 1/23/2012 11/13/2013 SLEAD MWH-ID. 7463-427

POINT REPAIR REPLACE SERVICE 78' FROM SMH 095-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 78' FROM SMH 095-021 8,461.00 CL

201200166601 LOYOLA AV NAPOLEON AV 1/23/2012 1/21/2014 SMAIN MWH-ID. 7463-426

REPLACE PIPE SEGMENT 095-015 TO 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 095-015 TO 095-014 60,725.00 CL

201200166401 JENA LOYOLA AV 1/23/2012 6/17/2014 SLINE MWH-ID. 7463-425

FULL LINING OF SMH 095-014 TO 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-014 TO 096-021 9,782.00 CL

201200166301 JENA LOYOLA AV 1/23/2012 11/6/2013 SLEAD MWH-ID. 7463-425

POINT REPAIR REPLACE SERVICE 172' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 172' FROM SMH 095-

014

8,445.00 CL

201200166201 JENA LOYOLA AV 1/23/2012 10/15/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 198' - 210' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 198' - 210' FROM SMH 095-014 8,459.00 CL

201200166101 JENA LOYOLA AV 1/23/2012 11/15/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 115' - 132' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLTED POINT REPAIR 115' - 132' FROM SMH 095-014 9,957.00 CL

201200166001 JENA LOYOLA AV 1/23/2012 11/4/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 49' - 61' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 49' - 61' FROM SMH 095-014 8,453.00 CL

201200165901 NAPOLEON AV BARONNE 1/23/2012 12/10/2014 SLINE MWH-ID. 7463-424

FULL LINING OF SMH 094-054 TO 095-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 094-054 TO 095-033 CL

201200165801 NAPOLEON AV BARONNE 1/23/2012 8/14/2014 SMAIN MWH-ID. 7463-424

POINT REPAIR 243' - 258' FROM SMH 094-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 243' - 258' FROM SMH 094-054 9,043.00 CL

201200165701 NAPOLEON AV BARONNE 1/23/2012 8/15/2014 SMAIN MWH-ID. 7463-424

POINT REPAIR 0' - 12' FROM SMH 094-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 094-054 8,443.00 CL

201200165601 ST CHARLES AV NAPOLEON AV 1/23/2012 9/11/2014 SLINE MWH-ID. 7463-423

FULL LINING OF SMH 094-009 TO 094-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 094-009 TO 094-008 8,065.00 CL

201200165401 ST CHARLES AV NAPOLEON AV 1/23/2012 7/10/2014 SLEAD MWH-ID. 7463-423

POINT REPAIR REPLACE SERVICE 70' FROM SMH 094-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM SMH 094-009 8,443.00 CL

201200164901 LASALLE SONIAT 1/23/2012 12/31/2013 SMAIN MWH-ID. 7463-421

REPLACE PIPE FOR LINE SEGMENT 090-061 TO 090-060

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 090-061 TO 090-060 72,584.00 CL
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201200164701 SONIAT S ROBERTSON 1/23/2012 7/31/2014 SMAIN MWH-ID. 7463-420

REPLACE PIPE FOR LINE SEGMENT 090-057 TO 090-056

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 090-057 TO 090-056 70,666.00 CL

201200164501 S ROBERTSON SONIAT 1/23/2012 3/26/2014 SLINE MWH-ID. 7463-419

FULL LINING OF SMH 090-055 TO 090-053

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-055 TO 090-053 6,729.00 CL

201200164401 S ROBERTSON SONIAT 1/23/2012 10/24/2013 SMAIN MWH-ID. 7463-419

POINT REPAIR 207' - 237' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COPLETED POINT REPAIR 207' - 237' FROM SMH 090-055 13,840.00 CL

201200164301 S ROBERTSON SONIAT 1/23/2012 10/28/2013 SMAIN MWH-ID. 7463-419

POINT REPAIR 131' - 143' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 131' - 143' FROM SMH 090-055 8,440.00 CL

201200164201 S ROBERTSON SONIAT 1/23/2012 10/29/2013 SLEAD MWH-ID. 7463-419

POINT REPAIR REPLACE SERVICE 6' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 090-055 8,442.00 CL

201200163801 S LIBERTY UPPERLINE 1/23/2012 4/1/2014 SLINE MWH-ID. 7463-418

FULL LINING OF 090-042 TO 090-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF 090-042 TO 090-041 8,647.00 CL

201200163701 S LIBERTY UPPERLINE 1/23/2012 12/9/2013 SMAIN MWH-ID. 7463-418

POINT REPAIR 73' - 85' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 73' - 85' FROM SMH 090-042 8,440.00 CL

201200163601 S LIBERTY UPPERLINE 1/23/2012 12/12/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 234' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 234' FROM SMH 090-

042

8,442.00 CL

201200163501 S LIBERTY UPPERLINE 1/23/2012 12/11/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 142' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM SMH 090-

042

8,443.00 CL

201200163401 S LIBERTY UPPERLINE 1/23/2012 12/10/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 106' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 090-

042

8,442.00 CL

201200163101 ROBERT S LIBERTY 1/23/2012 6/9/2014 SLINE MWH-ID. 7463-417

FULL LINING OF SMH 090-039 TO 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-039 TO 090-037 8,481.00 CL

201200163001 ROBERT S LIBERTY 1/23/2012 12/6/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 209' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 209' FROM SMH 090-

039

8,465.00 CL

201200162901 ROBERT S LIBERTY 1/23/2012 12/5/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 179' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 179' FROM SMH 090-

039

8,460.00 CL

201200162801 ROBERT S LIBERTY 1/23/2012 12/4/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 154' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 154' FROM SMH 090-

039

8,486.00 CL

201200162701 ROBERT S LIBERTY 1/23/2012 12/3/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 122' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 122' FROM SMH 090-

039

8,462.00 CL

201200162601 ROBERT S LIBERTY 1/23/2012 12/2/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 27' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 27' FROM SMH 090-039 8,460.00 CL

201200162501 S ROBERTSON SONIAT 1/23/2012 4/2/2014 SLINE MWH-ID. 7463-416

FULL LINING OF SMH 090-034 TO 090-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-034 TO 090-033 6,704.00 CL

201200162401 S ROBERTSON SONIAT 1/23/2012 10/22/2013 SMAIN MWH-ID. 7463-416

POINT REPAIR 30' - 42' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 30' - 42' FROM SMH 090-034 8,464.00 CL

201200162301 S ROBERTSON SONIAT 1/23/2012 10/23/2013 SLEAD MWH-ID. 7463-416

POINT REPAIR REPLACE SERVICE 70' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM SMH 090-034 8,469.00 CL

201200162201 S ROBERTSON SONIAT 1/23/2012 10/21/2013 SLEAD MWH-ID. 7463-416

POINT REPAIR REPLACE SERVICE 14' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 14' FROM SMH 090-034 8,466.00 CL

201200161401 VALMONT CAMP 1/23/2012 4/3/2014 SLINE MWH-ID. 7463-415

FULL LINING OF SMH 087-027 TO 087-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 087-027 TO 087-026 9,025.00 CL

201200161301 VALMONT CAMP 1/23/2012 1/16/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 185' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM SMH 087-

027

8,485.00 CL

201200161201 VALMONT CAMP 1/23/2012 1/15/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE145' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE145' FROM SMH 087-027 8,459.00 CL

201200161101 VALMONT CAMP 1/23/2012 1/14/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 63' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 63' FROM SMH 087-027 8,460.00 CL

201200161001 VALMONT CAMP 1/23/2012 12/31/2013 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 31' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM SMH 087-027 8,462.00 CL

201200214501 HENRY CLAY AV GARFIELD 1/25/2012 7/17/2014 SMAIN MWH-ID. 7463-515

REPLACE PIPE FROM SMH 069-037 TO 069-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 069-037 TO 069-036 75,996.00 CL

201200203701 S LIBERTY AMELIA 1/25/2012 2/3/2014 SLINE MWH-ID. 7463-484

FULL LINING OF SMH 116-077 TO 116-076

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-077 TO 116-076 10,010.00 CL

201200203601 S LIBERTY AMELIA 1/25/2012 3/19/2014 SMAIN MWH-ID. 7463-484

POINT REPAIR 187' - 206' FROM SMH 116-077

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 187' - 206' FROM SMH 116-077 6,468.00 CL

201200203501 S LIBERTY AMELIA 1/25/2012 2/3/2014 SLEAD MWH-ID. 7463-484

POINT REPAIR REPLACE SERVICE 67' FROM SMH 116-077

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 67' FROM SMH 116-077 8,963.00 CL
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201200203401 LASALLE AMELIA 1/25/2012 1/30/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 185' FROM SMH 116-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM SMH 116-

019

10,260.00 CL

201200203301 LASALLE AMELIA 1/25/2012 1/30/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 157' FROM SMH 116-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM SMH 116-

019

10,310.00 CL

201200203101 AMELIA S ROBERTSON 1/25/2012 7/31/2014 SMAIN MWH-ID. 7463-482

REPLACE PIPE FROM SMH 116-012 TO 116-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 116-012 TO 116-011 CL

201200203001 FRERET AMELIA 1/25/2012 8/14/2014 SMAIN MWH-ID. 7463-481

REPLACE PIPE FROM SMH 116-011 TO 116-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 116-011 TO 116-009 CL

201200202901 PENISTON LASALLE 1/25/2012 3/17/2014 SLEAD MWH-ID. 7463-480

POINT REPAIR REPLACE SERVICE 202' FROM SMH 116-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 202' FROM SMH 116-

008

9,110.00 CL

201200202701 PENISTON MAGNOLIA 1/25/2012 3/3/2014 SLINE MWH-ID. 7463-479

FULL LINING OF SMH 116-006 TO 116-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-006 TO 116-004 8,561.00 CL

201200202601 PENISTON MAGNOLIA 1/25/2012 12/4/2013 SMAIN MWH-ID. 7463-479

POINT REPAIR 230' - 242' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 230' - 242' FROM SMH 116-006 8,962.00 CL

201200202501 PENISTON MAGNOLIA 1/25/2012 12/3/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 164' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 164' FROM SMH 116-

006

8,964.00 CL

201200202401 PENISTON MAGNOLIA 1/25/2012 12/3/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 134' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 134' FROM SMH 116-

006

8,964.00 CL

201200202301 PENISTON MAGNOLIA 1/25/2012 12/2/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 70' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM SMH 116-006 8,920.00 CL

201200202201 PENISTON FRERET 1/25/2012 3/13/2014 SLINE MWH-ID. 7463-478

FULL LINING OF SMH 116-005 TO 116-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-005 TO 116-004 8,793.00 CL

201200202101 PENISTON FRERET 1/25/2012 12/4/2013 SLEAD MWH-ID. 7463-478

POINT REPAIR REPLACE SERVICE 203' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM SMH 116-

005

9,140.00 CL

201200202001 PENISTON FRERET 1/25/2012 12/31/2013 SLEAD MWH-ID. 7463-478

POINT REPAIR REPLACE SERVICE 81' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 81' FROM SMH 116-005 8,964.00 CL

201200201901 PENISTON FRERET 1/25/2012 12/31/2013 SMAIN MWH-ID. 7463-478

POINT REPAIR 232' - 246' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 232' - 246' FROM SMH 116-005 9,139.00 CL

201200201801 PENISTON FRERET 1/25/2012 1/6/2014 SMAIN MWH-ID. 7463-478

POINT REPAIR 151' - 180' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 151' - 180' FROM SMH 116-005 11,238.00 CL

201200201701 PENISTON FRERET 1/25/2012 12/30/2013 SMAIN MWH-ID. 7463-478

POINT REPAIR 48' - 60' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 48' - 60' FROM SMH 116-005 9,312.00 CL

201200201601 PENISTON FRERET 1/25/2012 3/13/2014 SLINE MWH-ID. 7463-477

FULL LINING OF SMH 116-003 TO 116-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-003 TO 116-001 8,734.00 CL

201200201501 PENISTON FRERET 1/25/2012 11/19/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 293' - 300' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 293' - 300' FROM SMH 116-003 8,960.00 CL

201200201401 PENISTON FRERET 1/25/2012 11/19/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 191' - 203' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 191' - 203' FROM SMH 116-003 8,962.00 CL

201200201201 PENISTON FRERET 1/25/2012 11/20/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 125' - 137' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 125' - 137' FROM SMH 116-003 9,137.00 CL

201200201101 PENISTON FRERET 1/25/2012 11/20/2013 SLEAD MWH-ID. 7463-477

POINT REPAIR REPLACE SERVICE 73' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM SMH 116-003 9,137.00 CL

201200201001 PENISTON FRERET 1/25/2012 11/18/2013 SLEAD MWH-ID. 7463-477

POINT REPAIR REPLACE SERVICE 43' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM SMH 116-003 8,964.00 CL

201200200901 PENISTON MAGNOLIA 1/25/2012 2/18/2014 SMAIN MWH-ID. 7463-476

REPLACE PIPE SEGMENT FROM SMH 116-002 TO 116-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT FROM SMH 116-002 TO 116-001 67,640.00 CL

201200200601 DANNEEL PENISTON 1/25/2012 6/18/2014 SLINE MWH-ID. 7463-474

FULL LINING OF SMH 115-041 TO 105-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 115-041 TO 105-005 6,790.00 CL

201200200501 DANNEEL PENISTON 1/25/2012 1/16/2014 SLEAD MWH-ID. 7463-474

POINT REPAIR REPLACE SERVICE 150' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 150' FROM SMH 115-

041

8,972.00 CL

201200200401 DANNEEL PENISTON 1/25/2012 1/15/2014 SMAIN MWH-ID. 7463-474

POINT REPAIR 75' - 90' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 75' - 90' FROM SMH 115-041 10,388.00 CL

201200200301 DANNEEL PENISTON 1/25/2012 1/14/2014 SMAIN MWH-ID. 7463-474

POINT REPAIR 0' - 12' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 115-041 9,135.00 CL

201200200001 S SARATOGA PENISTON 1/25/2012 3/26/2014 SLINE MWH-ID. 7463-473

FULL LINING OF SMH 115-036 TO 105-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 115-036 TO 105-003 6,788.00 CL

201200199901 S SARATOGA PENISTON 1/25/2012 1/21/2014 SMAIN MWH-ID. 7463-473

POINT REPAIR 212' - 224' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 212' - 224' FROM SMH 115-036 9,310.00 CL
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201200199801 S SARATOGA PENISTON 1/25/2012 1/17/2014 SMAIN MWH-ID. 7463-473

POINT REPAIR 21' - 33' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 21' - 33' FROM SMH 115-036 8,960.00 CL

201200199701 S SARATOGA PENISTON 1/25/2012 1/20/2014 SLEAD MWH-ID. 7463-473

POINT REPAIR REPLACE SERVICE 71' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 71' FROM SMH 115-036 9,163.00 CL

201200199401 LOYOLA AV FOUCHER 1/25/2012 1/22/2014 SLEAD MWH-ID. 7463-472

POINT REPAIR REPLACE SERVICE 23' FROM SMH 115-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR REPLACE SERVICE 23' FROM SMH 115-034 9,510.00 CL

201200199201 LOYOLA AV AMELIA 1/25/2012 2/18/2014 SMAIN MWH-ID. 7463-471

REPLACE  152 FEET OF PIPE FROM SMH 115-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 115-033 TO 115-031 41,807.00 CL

201200199101 LASALLE GEN TAYLOR 1/25/2012 2/4/2014 SMAIN MWH-ID. 7463-470

POINT REPAIR 0' - 12' FROM SMH 106-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 106-016 9,485.00 CL

201200198901 GEN PERSHING LOYOLA AV 1/25/2012 3/19/2014 SLINE MWH-ID. 7463-469

FULL LINING OF SMH 105-042 TO 106-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 105-042 TO 106-023 9,602.00 CL

201200198801 GEN PERSHING LOYOLA AV 1/25/2012 2/25/2014 SMAIN MWH-ID. 7463-469

POINT REPAIR 326' - 340' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 326' - 340' FROM SMH 105-042 9,135.00 CL

201200198701 GEN PERSHING LOYOLA AV 1/25/2012 2/18/2014 SMAIN MWH-ID. 7463-469

POINT REPAIR 212' - 224' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 212' - 224' FROM SMH 105-042 8,960.00 CL

201200198601 GEN PERSHING LOYOLA AV 1/25/2012 2/20/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 274' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 274' FROM SMH 105-

042

9,311.00 CL

201200198501 GEN PERSHING LOYOLA AV 1/25/2012 2/19/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 245' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 245' FROM SMH 105-

042

9,314.00 CL

201200198401 GEN PERSHING LOYOLA AV 1/25/2012 2/18/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 177' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 177' FROM SMH 105-

042

8,964.00 CL

201200198301 GEN PERSHING LOYOLA AV 1/25/2012 1/8/2015 SLINE MWH-ID. 7463-468

FULL LINING OF SMH 105-040 TO 106-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 105-040 TO 106-022 CL

201200198201 GEN PERSHING LOYOLA AV 1/25/2012 2/13/2014 SMAIN MWH-ID. 7463-468

POINT REPAIR 142' - 154' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 142' - 154' FROM SMH 105-040 9,141.00 CL

201200198001 GEN PERSHING LOYOLA AV 1/25/2012 2/17/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 271' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 105-

040

8,962.00 CL

201200197901 GEN PERSHING LOYOLA AV 1/25/2012 2/17/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 291' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 291' FROM SMH 105-

040

8,963.00 CL

201200197801 GEN PERSHING LOYOLA AV 1/25/2012 2/14/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 180' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 180' FROM SMH 105-

040

9,138.00 CL

201200197701 GEN PERSHING LOYOLA AV 1/25/2012 2/13/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 120' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 120' FROM SMH 105-

040

9,663.00 CL

201200194801 CADIZ S MIRO 1/24/2012 11/5/2013 SMAIN MWH-ID. 7463-466

REPLACE PIPE FROM SMH 099-031 TO 099-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 099-031 TO 099-043 54,778.00 CL

201200194701 UPPERLINE S DERBIGNY 1/24/2012 7/22/2014 SMAIN MWH-ID. 7463-465

REPLACE PIPE FROM SMH 098-029 TO 098-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 098-029 TO 098-027 81,302.00 CL

201200194101 DANNEEL NAPOLEON AV 1/24/2012 3/28/2014 SLEAD MWH-ID. 7463-462

POINT REPAIR REPLACE SERVICE 87' FROM SMH 105-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 87' FROM SMH 105-032 9,810.00 CL

201200190601 GEN TAYLOR FRERET 1/24/2012 3/14/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 155' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 155' FROM SMH 106-

004

10,210.00 CL

201200190501 GEN TAYLOR FRERET 1/24/2012 3/13/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 94' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM SMH 106-004 10,110.00 CL

201200190401 GEN TAYLOR FRERET 1/24/2012 3/12/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 58' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 106-004 10,100.00 CL

201200190301 GEN TAYLOR FRERET 1/24/2012 3/11/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 10' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 106-004 9,110.00 CL

201200190201 GEN PERSHING DANNEEL 1/24/2012 7/3/2014 SMAIN MWH-ID. 7463-452

REPLACE PIPE FROM SMH 105-024 TO 105-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 105-024 TO 105-023 CL

201200190101 GEN PERSHING DANNEEL 1/24/2012 6/25/2014 SMAIN MWH-ID. 7463-451

REPLACE PIPE FROM SMH 105-022 TO 105-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 105-022 TO 105-021 64,126.00 CL

201200190001 UPPERLINE CUCULLU 1/24/2012 9/11/2014 SMAIN MWH-ID. 7463-450

REPLACE PIPE FROM SMH 097-019 TO 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-019 TO 097-018 45,640.00 CL

201200189901 WILLOW CADIZ 1/24/2012 2/10/2014 SLEAD MWH-ID. 7463-449

POINT REPAIR REPLACE SERVICE 277' FROM SMH 097-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 277' FROM SMH 097-

015

8,860.00 CL

201200189801 WILLOW CADIZ 1/24/2012 2/7/2014 SLEAD MWH-ID. 7463-449

POINT REPAIR REPLACE SERVICE 139' FROM SMH 097-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 139' FROM SMH 097-

015

8,440.00 CL
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201200189601 S CLAIBORNE AV NAPOLEON AV 1/24/2012 5/22/2014 SMAIN MWH-ID. 7463-448

REPLACE PIPE SEGMENT 097-013 TO 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 097-013 TO 097-012 69,498.00 CL

201101949001 S DERBIGNY ROBERT 11/11/2011 1/7/2015 SLEAD MWH-ID. 7463-125

SERVICE REPAIR VIA LINING 45' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 45' FROM SMH 098-028 CL

201101948901 S DERBIGNY ROBERT 11/11/2011 2/28/2014 SMAIN MWH-ID. 7463-125

POINT REPAIR 259' TO 280' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 259' TO 280' FROM SMH 098-028 11,140.00 CL

201101948801 S DERBIGNY ROBERT 11/11/2011 2/25/2014 SMAIN MWH-ID. 7463-125

POINT REPAIR 98' TO 113' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 98' TO 113' FROM SMH 098-028 8,480.00 CL

201101948701 S DERBIGNY ROBERT 11/11/2011 2/27/2014 SLEAD MWH-ID. 7463-125

POINT REPAIR REPLACE SERVICE 136' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM SMH 098-

028

8,460.00 CL

201101948601 ROBERT S CLAIBORNE AV 11/11/2011 12/8/2014 SLINE MWH-ID. 7463-124

FULL LINING OF SMH 098-026 TO 098-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-026 TO 098-024 CL

201101948501 ROBERT S CLAIBORNE AV 11/11/2011 3/12/2014 SMAIN MWH-ID. 7463-124

POINT REPAIR 169' TO 181' FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 169' TO 181' FROM SMH 098-026 8,779.00 CL

201101948401 ROBERT S CLAIBORNE AV 11/11/2011 3/11/2014 SLEAD MWH-ID. 7463-124

SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 098-026 9,040.00 CL

201101943501 ROBERT S CLAIBORNE AV 11/10/2011 10/2/2014 SLEAD MWH-ID. 7463-124

SERVICE POINT REPAIR VIA LINING 118' FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 118' FROM SMH 098-

026

CL

201101938801 CADIZ S CLAIBORNE AV 11/9/2011 6/28/2014 SMAIN MWH-ID. 7463-116

REPLACE PIPE FOR LINE SEGMENT 098-018 TO 098-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-018 TO 098-013 70,814.00 CL

201101938701 S DERBIGNY NAPOLEON AV 11/9/2011 5/13/2014 SMAIN MWH-ID. 7463-115

REPLACE PIPE FOR LINE SEGMENT 098-011 TO 098-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-011 TO 098-010 68,000.00 CL

201101938601 CADIZ S ROCHEBLAVE 11/9/2011 6/12/2014 SMAIN MWH-ID. 7463-114

REPLACE PIPE FOR LINE SEGMENT 098-010 TO 098-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-010 TO 098-006 76,901.00 CL

201101938501 CADIZ S ROCHEBLAVE 11/9/2011 3/25/2014 SMAIN MWH-ID. 7463-113

REPLACE PIPE FOR LINE SEGMENT 110-033 TO 110-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 110-033 TO 110-031 37,242.00 CL

201101938401 JENA JENA 11/9/2011 6/12/2014 SLINE MWH-ID. 7463-112

FULL LINING OF SMH 110-031 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-031 TO 110-027 9,283.00 CL

201101938301 S ROCHEBLAVE JENA 11/9/2011 4/25/2014 SMAIN MWH-ID. 7463-112

POINT REPAIR 148' TO 170' FROM SMH 110-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 148' TO 170' FROM SMH 110-031 10,730.00 CL

201101938201 JENA S ROCHEBLAVE 11/9/2011 9/12/2014 SLINE MWH-ID. 7463-111

FULL LINING OF SMH 110-030 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-030 TO 110-027 CL

201101938101 JENA S ROCHEBLAVE 11/9/2011 4/18/2014 SMAIN MWH-ID. 7463-111

POINT REPAIR 317' TO 329' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 317' TO 329' FROM SMH 110-030 8,960.00 CL

201101936001 JENA S ROCHEBLAVE 11/9/2011 1/7/2015 SLEAD MWH-ID. 7463-109

SERVICE REPAIR VIA LINING 226' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 226' FROM SMH 110-027 CL

201101936101 JENA S ROCHEBLAVE 11/9/2011 4/15/2014 SLEAD MWH-ID. 7463-109

POINT REPAIR REPLACE SERVICE 157' TO 169' FROM SMH 110-

027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 157' TO 169' FROM 

SMH 110-027

8,985.00 CL

201101936201 JENA S ROCHEBLAVE 11/9/2011 4/14/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 0' TO 17' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 17' FROM SMH 110-027 8,960.00 CL

201101936401 JENA S ROCHEBLAVE 11/9/2011 4/16/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 305' TO 326' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 305' TO 326' FROM SMH 110-027 10,185.00 CL

201101936301 JENA S ROCHEBLAVE 11/9/2011 4/14/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 96' TO 122' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 96' TO 122' FROM SMH 110-027 11,429.00 CL

201101935901 JENA S ROCHEBLAVE 11/9/2011 5/15/2014 SLEAD MWH-ID. 7463-109

SERVICE REPAIR VIA LINING 135' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 135' FROM SMH 110-027 8,982.00 CL

201101935801 S TONTI NAPOLEON AV 11/9/2011 3/7/2014 SMAIN MWH-ID. 7463-108

REPLACE PIPE FOR LINE SEGMENT 099-037 TO 099-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-037 TO 099-036 68,714.00 CL

201401042901 PRYTANIA JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-065 OP

201401043801 JOSEPH PRYTANIA 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-024 460.00 CL

201401415601 PENISTON DRYADES 6/6/2014 1/8/2015 SLEAD MWH-ID. 7463-475 

SERVICE POINT REPAIR VIA LINING 81' FROM SMH 115-042 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14	

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED SERVICE POINT REPAIR VIA LINING 81' FROM SMH 115-

042

CL

201401415401 JENA S ROCHEBLAVE 6/6/2014 5/4/2014 SLEAD MWH-ID. 7463-111 

POINT REPAIR 76' TO 88' FROM SMH 110-030 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14	

 

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 76' TO 88' FROM SMH 110-030 8,996.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401415201 MARENGO S SARATOGA 6/6/2014 6/17/2014 SLEAD MWH-ID. 7463-621 

POINT REPAIR 294' TO 306' FROM SMH 105-013 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 294' TO 306' FROM SMH 105-013 9,160.00 CL

201401415101 MAGNOLIA GEN PERSHING 6/6/2014 5/29/2014 SMAIN MWH-ID. 7463-584 

POINT REPAIR 52' TO 64' FROM SMH 107-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETEDPOINT REPAIR 52' TO 64' FROM SMH 107-033 8,960.00 CL

201401415001 S LIBERTY NAPOLEON AV 6/6/2014 6/17/2014 SLINE MWH-ID. 7463-537 

FULL LINING OF SMH 106-042 TO 106-041 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 106-042 TO 106-041 9,283.00 CL

201401414901 S LIBERTY NAPOLEON AV 6/6/2014 6/16/2014 SMAIN MWH-ID. 7463-537 

POINT REPAIR 290' - 302' FROM SMH 106-042 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' - 302' FROM SMH 106-042 8,960.00 CL

201401414801 LASALLE GEN TAYLOR 6/6/2014 6/3/2014 SLEAD MWH-ID. 7463-470

POINT REPAIR REPLACE SERVICE 184' FROM SMH 106-016 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 106-

016

8,980.00 CL

201401414701 LASALLE GEN TAYLOR 6/6/2014 5/30/2014 SLEAD MWH-ID. 7463-470 

POINT REPAIR REPLACE SERVICE 149' FROM SMH 106-016 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 106-

016

8,968.00 CL

201401414601 PITT MARENGO 6/6/2014 12/22/2014 SLINE MWH-ID. 7463-581 

FULL LINING OF SMH 104-046 TO 104-045 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 104-046 TO 104-045 CL

201401414501 PITT MARENGO 6/6/2014 2/6/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 254' - 279' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 254' - 279' FROM SMH 104-046 CL

201401414401 PITT MARENGO 6/6/2014 10/14/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 190' - 202' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 190' - 202' FROM SMH 104-046 CL

201401414301 PITT MARENGO 6/6/2014 10/14/2014 SLEAD MWH-ID. 7463-581 

POINT REPAIR REPLACE SERVICE 138' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 138' FROM SMH 104-

046

CL

201401414201 PITT MARENGO 6/6/2014 10/13/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 75' TO 94' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 75' TO 94' FROM SMH 104-046 CL

201401414001 WILLOW GEN PERSHING 6/6/2014 8/28/2014 SLINE MWH-ID. 7463-644 

FULL LIINING OF SMH 107-041 TO 107-038 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LIINING OF SMH 107-041 TO 107-038 CL

201401413901 WILLOW GEN PERSHING 6/6/2014 5/20/2014 SMAIN MWH-ID. 7463-644 

POINT REPAIR 290' TO 308' FROM 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' TO 308' FROM 107-041 8,960.00 CL

201401413801 WILLOW GEN PERSHING 6/6/2014 5/19/2014 SMAIN MWH-ID. 7463-644 

POINT REPAIR 219' TO 231' FROM 107-041 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 219' TO 231' FROM 107-041 8,960.00 CL

201401413701 NASHVILLE AV CHESTNUT 6/6/2014 7/22/2014 SLEAD MWH-ID. 7463-722 

POINT REPAIR REPLACE SERVICE 18' FROM SMH 080-011 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 18' FROM SMH 080-011 9,280.00 CL

201401413601 PERRIER ROBERT 6/6/2014 7/21/2014 SMAIN MWH-ID. 7463-728 

POINT REPAIR REPLACE SERVICE 244' FROM SMH 087-035 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 244' FROM SMH 087-

035

9,910.00 CL

201401413501 NAPOLEON AV S ROMAN 6/6/2014 3/11/2014 SLEAD MWH-ID. 7463-126 

POINT REPAIR REPLACE SERVICE 179' FROM SMH 098-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 179' FROM SMH 098-

033

CL

201401413401 NAPOLEON AV S ROMAN 6/6/2014 6/25/2014 SLEAD MWH-ID. 7463-126 

POINT REPAIR REPLACE SERVICE 45' FROM SMH 098-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 45' FROM SMH 098-033 8,580.00 CL

201401413301 JENA S CLAIBORNE AV 6/6/2014 6/2/2014 SLEAD MWH-ID. 7463-646 

POINT REPAIR 264' TO 276' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 264' TO 276' FROM 097-012 8,465.00 CL

201401413101 SONIAT S LIBERTY 6/6/2014 6/9/2014 SMAIN MWH-ID. 7463-422 

REPLACE PIPE FOR SEWER LINE SEGMENT 090-063 TO 090-062 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR SEWER LINE SEGMENT 090-063 TO 090-062 77,774.00 CL

201401413001 WILLOW UPPERLINE 6/6/2014 5/28/2014 SLEAD MWH-ID. 7463-533 

POINT REPAIR REPLACE SERVICE 99' FROM SMH 097-044 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 99' FROM SMH 097-044 8,580.00 CL

201401412801 WILLOW UPPERLINE 6/6/2014 5/30/2014 SLEAD MWH-ID. 7463-647 

POINT REPAIR 328' TO 340' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 328' TO 340' FROM 097-018 8,580.00 CL

201401412601 WILLOW UPPERLINE 6/6/2014 5/29/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 124' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 124' FROM 097-018 8,580.00 CL

201401203501 MARENGO PITT 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-045 460.00 CL

201401094001 COLISEUM OCTAVIA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-042 460.00 CL

201401093901 HENRY CLAY AV CHESTNUT 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-010 179.00 CL

201401093801 WEBSTER PERRIER 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-004 800.40 CL

201401093701 PATTON STATE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-062 179.00 CL

201401093601 STATE CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-057 179.00 CL

201401093501 WEBSTER ANNUNCIATION 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-047 179.00 CL

201401093401 MAGAZINE EXPOSITION BL 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-040 OP

201401093301 JEFFERSON AV GARFIELD 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-040 OP

201401072601 TCHOUPITOULAS CALHOUN 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-005 179.00 CL

201401072501 EXPOSITION BL PRYTANIA 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-005 179.00 CL

201401065301 HURST HOLIDAY AL 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-010 179.00 CL

201401065201 HENRY CLAY AV BENJAMIN 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-006 179.00 CL

201401065101 WEBSTER HURST 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-004 736.00 CL

201401065001 BENJAMIN WEBSTER 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-003 920.00 CL

201401064901 CAMP WEBSTER 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-056 179.00 CL

201401064801 COLISEUM WEBSTER 5/2/2014 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-054 CL

201401064701 STATE CAMP 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-047 368.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401064601 CHESTNUT STATE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-046 179.00 CL

201401064501 COLISEUM STATE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-043 179.00 CL

201401064401 PERRIER STATE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-040 OP

201401064301 CALHOUN MAGAZINE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-029 478.40 CL

201401064201 CAMP CALHOUN 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-028 644.00 CL

201401064101 CAMP HENRY CLAY AV 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-027 736.00 CL

201401064001 WEBSTER CAMP 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-021 828.00 CL

201401063901 CHESTNUT HENRY CLAY AV 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-019 179.00 CL

201401063801 CALHOUN CAMP 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-014 179.00 CL

201401063701 EXPOSITION BL ANNUNCIATION 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-030 179.00 CL

201401063601 EXPOSITION BL CONSTANCE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-027 368.00 CL

201401063501 PATTON EXPOSITION BL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-025 179.00 CL

201401063401 PATTON HENRY CLAY AV 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-022 782.00 CL

201401063301 CONSTANCE STATE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-019 179.00 CL

201401063201 CONSTANCE WEBSTER 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-012 CL

201401063101 CONSTANCE HENRY CLAY AV 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-011 CL

201401063001 MAGAZINE STATE 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-006 179.00 CL

201401062901 MAGAZINE STATE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-005 OP

201401062801 S FRONT ALONZO 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-019 179.00 CL

201401062701 S FRONT STATE 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-018 179.00 CL

201401062601 STATE S FRONT 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-016 179.00 CL

201401062501 TCHOUPITOULAS WEBSTER 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-013 179.00 CL

201401062401 TCHOUPITOULAS HENRY CLAY AV 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-012 179.00 CL

201401062301 TCHOUPITOULAS WEBSTER 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-011 179.00 CL

201401062201 WEBSTER TCHOUPITOULAS 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-010 179.00 CL

201401062101 CALHOUN CORALIE 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-022 506.00 CL

201401062001 CALHOUN FIG AL 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-020 179.00 CL

201401061901 HENRY CLAY AV ST CHARLES AV 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-017 CL

201401061801 WEBSTER BENJAMIN 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-015 179.00 CL

201401061701 ST CHARLES AV PALMER AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-009 487.60 CL

201401061601 LOYOLA AV PALMER AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-002 368.00 CL

201401061501 STATE LOYOLA AV 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-001 1,012.00 CL

201401061401 PRYTANIA HENRY CLAY AV 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-035 708.40 CL

201401061301 WEBSTER PRYTANIA 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-033 179.00 CL

201401061201 PRYTANIA WEBSTER 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-031 736.00 CL

201401061101 STATE PRYTANIA 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-030 179.00 CL

201401061001 WEBSTER PITT 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-0 179.00 CL

201401060901 WEBSTER HURST 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-024 179.00 CL

201401060801 GARFIELD WEBSTER 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-023 179.00 CL

201401060701 HOLIDAY AL PITT 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-016 OP

201401060601 CALHOUN GARFIELD 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-014 179.00 CL

201401060501 PALMER AV S ROBERTSON 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-016 368.00 CL

201401060401 PALMER AV CROMWELL PL 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-013 179.00 CL

201401060301 PALMER AV LASALLE 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-010 644.00 CL

201401060201 PALMER AV FRERET 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-007 690.00 CL

201401060101 FRERET PALMER AV 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-006 736.00 CL

201401060001 MARQUETTE PL PALMER AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-041 179.00 CL

201401059901 PALMER AV MARQUETTE PL 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-040 179.00 CL

201401059801 CALHOUN ST CHARLES AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-038 179.00 CL

201401059701 CALHOUN MARQUETTE PL 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-036 179.00 CL

201401059601 LOYOLA AV CALHOUN 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-031 179.00 CL

201401059501 CALHOUN LOYOLA AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-030 179.00 CL

201401059401 MARQUETTE PL CALHOUN 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-029 368.00 CL

201401059301 PALMER AV MARQUETTE PL 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-028 524.40 CL

201401059201 PALMER AV LOYOLA AV 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-026 PERFORMEDE ADJUSTMENTS AND REPAIRS TO SMH 070-026 524.40 CL

201401059101 CALHOUN BENJAMIN 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-025 179.00 CL

201401059001 EXPOSITION BL BENJAMIN 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-024 368.00 CL

201401058901 CLARA PALMER AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-009 179.00 CL

201401058801 STATE DELORD 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-008 598.00 CL

201401058701 STATE WILLOW 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-005 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-005 179.00 CL

201401058601 STATE CLARA 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-004 179.00 CL

201401058501 S ROBERTSON PALMER AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-039 179.00 CL

201401058401 PALMER AV LASALLE 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-017 644.00 CL

201401058301 PALMER AV S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-037 179.00 CL

201401058201 S ROBERTSON CALHOUN 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-036 368.00 CL

201401058101 CALHOUN CROMWELL PL 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-032 506.00 CL

201401058001 CALHOUN LASALLE 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-030 179.00 CL

201401057901 CALHOUN S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-027 179.00 CL

201401057801 CALHOUN FRERET 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-026 552.00 CL

201401057701 CALHOUN LASALLE 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-022 414.00 CL

201401057601 FRERET CALHOUN 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-020 179.00 CL

201401057501 CROMWELL PL CALHOUN 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-019 179.00 CL

201401057401 PALMER AV CROMWELL PL 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-018 644.00 CL

201401057301 NASHVILLE AV S CLAIBORNE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-016 179.00 CL

201401057201 STATE S CLAIBORNE AV 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-015 179.00 CL

201401057101 JOSEPH S CLAIBORNE AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-013 179.00 CL

201401057001 OCTAVIA S CLAIBORNE AV 5/2/2014 12/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-007 CL

201401056901 JEFFERSON AV S CLAIBORNE AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-004 OP

201401056801 STORY JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-002 OP

201401056701 CALHOUN CLARA 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-037 179.00 CL

201401056601 CALHOUN WILLOW 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-036 552.00 CL

201401056501 MAGNOLIA CALHOUN 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-029 506.00 CL

201401056401 CLARA CALHOUN 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-026 179.00 CL

201500524601 COLISEUM STATE 3/9/2015 1/22/2015 SMAIN MWH-ID. 7463-803 

POINT REPAIR 12-24 FROM SMH 068-054 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 12-24 FROM SMH 068-054 4,500.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201500509801 PITT JOSEPH 3/6/2015 1/29/2015 SMAIN MWH-ID. 7463-726 

POINT REPAIR 138' - 150' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 138' - 150' FROM SMH 081-023 CL

201500509701 PITT JOSEPH 3/6/2015 1/27/2015 SMAIN MWH-ID. 7463-726 

POINT REPAIR 100' - 126' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 100' - 126' FROM SMH 081-023 14,200.00 CL

201500451201 S CLAIBORNE AV UPPERLINE 2/25/2015 SMAIN MWH-ID. 7463-1013  POINT REPAIR 213' TO 236' FROM SMH 090-

023 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201500451101 S CLAIBORNE AV UPPERLINE 2/25/2015 SLINE MWH-ID. 7463-1013  FULL LINING OF PIPE FROM SMH 090-023 TO 

090-022 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201500406001 GEN PERSHING S CLAIBORNE AV 2/19/2015 10/7/2014 SMAIN MWH-ID. 7463-631

POINT REPAIR 202' TO 224' FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 202' TO 224' FROM SMH 107-050 TO 107-

049

CL

201500405901 GEN PERSHING S CLAIBORNE AV 2/19/2015 1/28/2015 SLINE MWH-ID. 7463-631

FULL LIINING FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LIINING FROM SMH 107-050 TO 107-049 CL

201500142501 STORY CALHOUN 1/26/2015 2/10/2015 SLINE MWH-ID. 7463-975 

FULL LINING  FROM SMH 073-044 TO SMH 073-043  

ESSA 2-BASIN 4-UPTOWN-SPS-14

COMPLETED FULL LINING  FROM SMH 073-044 TO SMH 073-043 CL

201500142401 STORY CALHOUN 1/26/2015 1/5/2015 SMAIN MWH-ID. 7463-975 

POINT REPAIR 150' TO 162' FROM SMH 073-044  

ESSA 2-BASIN 4-UPTOWN-SPS-14

COMPLETED POINT REPAIR 150' TO 162' FROM SMH 073-044 5,120.00 CL

201500142301 COLISEUM STATE 1/26/2015 2/12/2015 SLINE MWH-ID. 7463-803  

FULL LINING OF PIPE FROM SMH 068-054 TO 068-015 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 068-054 TO 068-015 CL

201500142201 COLISEUM STATE 1/26/2015 SMAIN MWH-ID. 7463-803  

SERVICE REPAIR VIA LINING 25 FEET FROM SMH 068-054 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201500142101 COLISEUM STATE 1/26/2015 1/20/2015 SMAIN MWH-ID. 7463-803 

POINT REPAIR 180-192 FROM SMH 068-054 

 ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 180-192 FROM SMH 068-054 4,500.00 CL

201500141901 NASHVILLE AV S CLAIBORNE AV 1/26/2015 1/21/2015 SMAIN MWH-ID. 7463-718 

POINT REPAIR 109'-126' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 109-126 - 37' FROM SMH 074-005 11,502.00 CL

201500141801 NASHVILLE AV S CLAIBORNE AV 1/26/2015 1/21/2015 SMAIN MWH-ID. 7463-718 

POINT REPAIR 0' - 12' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 25' - 37' FROM SMH 074-005 10,000.00 CL

201402416301 ROSA PARK ST CHARLES AV 11/18/2014 12/15/2014 SLINE MWH-ID. 7463-889  

FULL LINING OF PIPE FROM SMH 082-033 TO SMH 082-032 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 082-033 TO SMH 082-032 14,014.00 CL

201402416201 ROSA PARK ST CHARLES AV 11/18/2014 11/11/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE  312 ' FROM  SMH 082-033

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE  312 ' FROM  SMH 082-

033

5,120.00 CL

201402416101 ROSA PARK ST CHARLES AV 11/18/2014 11/12/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE 254 ' FROM  SMH 082-033  

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 254 ' FROM  SMH 082-

033

4,500.00 CL

201402415901 ROSA PARK ST CHARLES AV 11/18/2014 11/14/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE  11' FROM  SMH 082-033  

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE  11' FROM  SMH 082-

033

4,624.00 CL

201402408901 LASALLE S PRIEUR 11/17/2014 8/6/2014 SMAIN MWH-ID. 7463-304

POINT REPAIR 264' TO 286' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR 264' TO 286' FROM SMH 098-020 11,442.00 CL

201402408601 LASALLE S PRIEUR 11/17/2014 9/29/2014 SLEAD MWH-ID. 7463-304

POINT REPAIR (REPLACE SERVICE) AT 249' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR (REPLACE SERVICE) AT 249' FROM SMH 

098-020

8,464.00 CL

201402408401 LASALLE S PRIEUR 11/17/2014 9/30/2014 SLEAD MWH-ID. 7463-304

POINT REPAIR (REPLACE SERVICE AT 187' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

POINT REPAIR (REPLACE SERVICE AT 187' FROM SMH 098-020 8,446.00 CL

201402407701 VALMONT FRERET 11/17/2014 9/11/2014 SLINE MWH-ID. 7463-576 

FULL LINING OF SMH 090-052 TO 090-051 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-052 TO 090-051 8,392.00 CL

201402317501 CALHOUN LASALLE PL 11/3/2014 8/6/2014 SLINE MWH-ID. 7463-804 

FULL LINING OF PIPE FROM SMH071-030 TO SMH071-024

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH071-030 TO SMH071-024 13,824.00 CL

201402314101 PENISTON LASALLE 11/3/2014 8/18/2014 SMAIN MWH-ID. 7463-480 

POINT REPAIR 280-292' FROM SMH 116-008 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A331028 SN: 0055511, *TAP:	SIZE: A      LOC: 54    FEET 

FROM P LINE AT PENISTON, *MB: CODE: ADHM LOC: ON 

LASALLE,51' FROM U.P.L. PENISTON ****/

COMPLETED POINT REPAIR 284-290' FROM SMH 116-008 8,960.00 CL

201402313901 ST CHARLES AV MILAN 11/3/2014 7/28/2014 SMAIN MWH-ID. 7463-306

SERVICE POINT REPAIR 136' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A301756 SN: 0159589, *TAP:	SIZE: B      LOC: 69    FEET 

FROM P LINE AT ST CHARLES AVE, *MB: CODE: AHT  LOC: ON 

MARENGO 48FT FROM PL ST CHARLES 2FT OUTSD PL ****/

COMPLETED SERVICE POINT REPAIR 136' FROM SMH 104-040 8,965.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201402313801 S JOHNSON JENA 11/3/2014 9/19/2014 SMAIN MWH-ID. 7463-127 

POINT REPAIR 321' TO333' FROM SMH 099-003  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 321' TO333' FROM SMH 099-003 CL

201402313201 LASALLE S PRIEUR 11/3/2014 8/7/2014 SMAIN MWH-ID. 7463-304 

POINT REPAIR 327' TO 339' FROM SMH 098-020  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR 327' TO 339' FROM SMH 098-020 8,440.00 CL

201402313001 LASALLE S PRIEUR 11/3/2014 8/6/2014 SMAIN MWH-ID. 7463-304 

POINT REPAIR 212' TO 224' FROM SMH 098-020  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR 212' TO 224' FROM SMH 098-020 CL

201402234701 WEBSTER MAGAZINE 10/21/2014 12/22/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 63' TO 75' FROM SMH 067-001 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 63' TO 75' FROM SMH 067-001 13,200.00 CL

201402234601 WEBSTER MAGAZINE 10/21/2014 12/19/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 205' TO 217' FROM SMH 067-

001 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 205' TO 217' FROM SMH 067-001 15,420.00 CL

201402234501 WEBSTER MAGAZINE 10/21/2014 12/22/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 163' TO 192' FROM SMH 067-

001 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 163' TO 192' FROM SMH 067-001 28,008.00 CL

201402234401 WEBSTER MAGAZINE 10/21/2014 2/20/2014 SLINE MWH-ID. 7463-998  FULL LINING OF PIPE FROM SMH 067-001 TO 

068-021 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 067-001 TO 068-021 CL

201401947401 S GALVEZ JEFFERSON AV 9/5/2014 2/10/2015 SLINE MWH-ID. 7463-976  FULL LINING OF PIPE FROM SMH 075-003 TO 

075-001 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 075-003 TO 075-001 CL

201401876101 JENA S CLAIBORNE AV 8/25/2014 6/3/2014 SMAIN MWH-ID. 7463-646 

POINT REPAIR 301' TO 319' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 301' TO 319' FROM 097-012 8,440.00 CL

201401869101 VALMONT LASALLE 8/22/2014 7/1/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 205' - 217' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 205' - 217' FROM SMH 090-052 8,463.00 CL

201401869001 VALMONT LASALLE 8/22/2014 7/9/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 142' - 154' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 142' - 154' FROM SMH 090-052 8,476.00 CL

201401868901 VALMONT LASALLE 8/22/2014 7/9/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 111' - 123' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 111' - 123' FROM SMH 090-052 8,480.00 CL

201401868801 VALMONT LASALLE 8/22/2014 7/3/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 241' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR 241' FROM SMH 090-052 8,455.00 CL

201401868701 VALMONT LASALLE 8/22/2014 6/28/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 177' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 177' FROM SMH 090-052 9,058.00 CL

201401868501 VALMONT LASALLE 8/22/2014 6/30/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 72' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 72' FROM SMH 090-05 8,452.00 CL

201401868401 VALMONT LASALLE 8/22/2014 6/27/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 42' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 42' FROM SMH 090-052 8,460.00 CL

201401860401 AUDUBON PARK EAST DR 8/21/2014 SLINE MWH-ID. 7463-880  

FULL LINING OF SMH 061-003 TO 067-041

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

OP

201401667201 LOYOLA AV AMELIA 7/24/2014 4/3/2014 SLINE MWH-ID. 7463-471

FULL LINING OF SMH PIPE FROM SMH 115-033 TO 115-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

COMPLETED FULL LINING OF SMH PIPE FROM SMH 115-033 TO 115-031 6,501.00 CL

201401184501 ANNUNCIATION AUSTERLITZ 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-052 179.00 CL

201401184401 GEN TAYLOR CARONDELET 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-004 736.00 CL

201401184301 AUSTERLITZ CAMP 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-046 179.00 CL

201401184201 GEN TAYLOR COLISEUM 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-040 763.60 CL

201401184101 AUSTERLITZ COLISEUM 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-036 179.00 CL

201401184001 PERRIER CONSTANTINOPLE 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-034 524.40 CL

201401183901 PITT CONSTANTINOPLE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-046 OP

201401183801 MILAN ST CHARLES AV 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-043 763.60 CL

201401183701 GEN PERSHING ST CHARLES AV 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-034 179.00 CL

201401183601 CONSTANTINOPLE BARONNE 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-006 368.00 CL

201401183501 COLISEUM CONSTANTINOPLE 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-018 736.00 CL

201401183401 CADIZ CLARA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-021 179.00 CL

201401183301 CONSTANCE GEN PERSHING 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-008 179.00 CL

201401183201 NAPOLEON AV TCHOUPITOULAS 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-021 179.00 CL

201401183101 S JOHNSON NAPOLEON AV 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-001 920.00 CL

201401183001 MILAN LEAKE AV 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-006 179.00 CL

201401182901 S GALVEZ JENA 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-041 179.00 CL

201401182801 S GALVEZ NAPOLEON AV 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-027 736.00 CL

201401182701 CONSTANTINOPLE CONSTANCE 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-041 460.00 CL

201401182601 GEN TAYLOR MAGAZINE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-038 179.00 CL

201401182501 ANNUNCIATION MARENGO 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-028 598.00 CL

201401182401 CONSTANCE MARENGO 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-010 487.60 CL

201401182301 NAPOLEON AV TCHOUPITOULAS 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-021 179.00 CL

201401182201 GEN PERSHING CAMP 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-022 395.60 CL

201401182101 CADIZ LASALLE 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-008 460.00 CL

201401182001 JENA MAGNOLIA 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-024 179.00 CL

201401181901 VALENCE FRERET 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-005 179.00 CL

201401181801 VALENCE S ROBERTSON 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-001 179.00 CL

201401181701 DRYADES JENA 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-032 616.40 CL

201401181601 NAPOLEON AV CLARA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-006 OP

201401181501 CLARA JENA 5/2/2014 9/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-003 506.00 CL
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201401181401 S LIBERTY CADIZ 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-042 179.00 CL

201401181301 LASALLE NAPOLEON AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-037 179.00 CL

201401181201 JENA FRERET 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-034 782.00 CL

201401181101 UPPERLINE S ROBERTSON 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-027 179.00 CL

201401181001 NAPOLEON AV S DERBIGNY 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-034 506.00 CL

201401180901 JENA S PRIEUR 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-001 179.00 CL

201401180801 UPPERLINE CLARA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-035 179.00 CL

201401180701 CLARA UPPERLINE 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-033 179.00 CL

201401180601 PERRIER BORDEAUX 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-038 460.00 CL

201401180501 LASALLE CADIZ 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-011 179.00 CL

201401180401 JENA BARONNE 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-053 414.00 CL

201401180301 VALENCE PITT 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-050 179.00 CL

201401180201 BARONNE BORDEAUX 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-033 524.40 CL

201401180101 VALENCE ST CHARLES AV 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-030 368.00 CL

201401180001 PITT JENA 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-027 460.00 CL

201401179901 JENA PITT 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-023 552.00 CL

201401179801 DANNEEL VALENCE 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-024 524.40 CL

201401179701 S SARATOGA JENA 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-020 552.00 CL

201401179601 JENA S SARATOGA 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-016 368.00 CL

201401179501 NAPOLEON AV BARONNE 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-054 331.20 CL

201401179401 CADIZ LOYOLA AV 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-011 920.00 CL

201401179301 DRYADES BORDEAUX 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-008 179.00 CL

201401179201 S LIBERTY UPPERLINE 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-016 782.00 CL

201401179101 ANNUNCIATION NORMAN CANAL 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-022 432.40 CL

201401179001 COLISEUM LYONS 5/2/2014 8/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-041 CL

201401178901 LAUREL NAPOLEON AV 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-019 368.00 CL

201401178801 CONSTANCE NAPOLEON AV 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-016 460.00 CL

201401178701 COLISEUM VALENCE 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-024 644.00 CL

201401178601 PERRIER VALENCE 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-021 552.00 CL

201401178501 JENA CAMP 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-016 179.00 CL

201401178401 CHESTNUT NAPOLEON AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-014 179.00 CL

201401178301 COLISEUM JENA 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-010 644.00 CL

201401178201 CADIZ PERRIER 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-006 828.00 CL

201401178101 CARONDELET VALENCE 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-014 552.00 CL

201401178001 CARONDELET JENA 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-011 368.00 CL

201401177901 NAPOLEON AV CARONDELET 5/2/2014 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-004 CL

201401177801 CADIZ BARONNE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-001 736.00 CL

201401177701 CADIZ LAUREL 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-024 179.00 CL

201401177601 ROBERT FRERET 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-035 460.00 CL

201401177501 MAGNOLIA ROBERT 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-031 179.00 CL

201401177401 CLARA ROBERT 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-001 179.00 CL

201401177301 S CLAIBORNE AV SONIAT 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-025 179.00 CL

201401186501 JOSEPH DANNEEL 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-017 1,012.00 CL

201401186401 JOSEPH LOYOLA AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-014 179.00 CL

201401186301 S SARATOGA OCTAVIA 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-010 1,012.00 CL

201401186101 S SARATOGA JEFFERSON AV 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-006 966.00 CL

201401186001 OCTAVIA ST CHARLES AV 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-070 179.00 CL

201401184901 CONSTANTINOPLE PITT 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-015 460.00 CL

201401184801 MILAN COLISEUM 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-013 736.00 CL

201401184701 PERRIER NAPOLEON AV 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-009 460.00 CL

201401184601 MARENGO PRYTANIA 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-005 179.00 CL

201401177201 ROBERT S CLAIBORNE AV 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-022 368.00 CL

201401177101 CADIZ CONSTANCE 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-006 598.00 CL

201401177001 LEAKE AV NAPOLEON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-012 OP

201401176901 TCHOUPITOULAS VALENCE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-002 487.60 CL

201401176801 CADIZ TCHOUPITOULAS 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-002 179.00 CL

201401176701 S LIBERTY ROBERT 5/2/2014 9/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-065 179.00 CL

201401176601 SONIAT LASALLE 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-059 179.00 CL

201401176501 CONSTANCE LYONS 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-042 570.40 CL

201401176401 VALENCE TCHOUPITOULAS 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-032 179.00 CL

201401176301 ROBERT S LIBERTY 5/2/2014 9/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-041 506.00 CL

201401176201 COLISEUM VALMONT 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-012 368.00 CL

201401176101 ROBERT ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-038 179.00 CL

201401176001 ROBERT ST CHARLES AV 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-033 179.00 CL

201401175901 BARONNE SONIAT 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-024 179.00 CL

201401175801 ST CHARLES AV DUFOSSAT 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-021 460.00 CL

201401175701 PITT DUFOSSAT 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-011 552.00 CL

201401175601 BLANC PL DUFOSSAT 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-008 432.40 CL

201401175501 SONIAT LOYOLA AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-028 179.00 CL

201401175401 SONIAT DRYADES 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-025 506.00 CL

201401175301 ROBERT DANNEEL 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-022 506.00 CL

201401175201 SONIAT ST CHARLES AV 5/2/2014 8/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-040 368.00 CL

201401175101 LOYOLA AV DUFOSSAT 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-016 598.00 CL

201401175001 SONIAT DANNEEL 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-012 1,179.00 CL

201401174901 CLARA NASHVILLE AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-018 179.00 CL

201401174801 PERRIER DUFOSSAT 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-020 179.00 CL

201401174701 MAGNOLIA NASHVILLE AV 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-015 460.00 CL

201401174601 MAGNOLIA JOSEPH 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-012 506.00 CL

201401174501 ANNUNCIATION ROBERT 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-041 598.00 CL

201401174401 LEAKE AV SONIAT 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-013 179.00 CL

201401174301 LYONS S FRONT 5/2/2014 8/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-005 515.20 CL

201401174201 LEAKE AV BELLECASTLE 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-005 179.00 CL

201401174101 JOSEPH CUCULLU 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-046 368.00 CL

201401174001 CUCULLU OCTAVIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-042 OP

201401173901 PERRIER SONIAT 5/2/2014 12/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-058 179.00 CL

201401173801 PRYTANIA SONIAT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-055 179.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201401173701 SONIAT MAGAZINE 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-046 179.00 CL

201401173601 PERRIER SONIAT 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-036 179.00 CL

201401173501 OCTAVIA WILLOW 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-024 OP

201401173401 S ROBERTSON JOSEPH 5/2/2014 9/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-004 552.00 CL

201401173201 JEFFERSON AV DRYADES 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-039 OP

201401173101 NASHVILLE AV DANNEEL 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-034 644.00 CL

201401173001 LOYOLA AV EVERETT PL 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-027 179.00 CL

201401172901 CLARA JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-001 OP

201401172801 NASHVILLE AV S ROBERTSON 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-036 524.40 CL

201401172701 RICHMOND PL FRERET 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-032 179.00 CL

201401172601 S LIBERTY OCTAVIA 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-025 644.00 CL

201401172501 OCTAVIA FRERET 5/2/2014 9/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-020 395.60 CL

201401172401 FRERET JOSEPH 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-014 414.00 CL

201401172301 WILLOW JOSEPH 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-033 552.00 CL

201401172201 JEFFERSON AV CLARA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-029 OP

201401159301 TCHOUPITOULAS EXPOSITION BL 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-006 395.60 CL

201401159201 TCHOUPITOULAS HENRY CLAY AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-004 OP

201401159101 TCHOUPITOULAS CALHOUN 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-002 179.00 CL

201401159001 MAGAZINE EXPOSITION BL 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-003 368.00 CL

201401158901 MAGAZINE EXPOSITION BL 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-002 179.00 CL

201401093201 PITT OCTAVIA 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-032 179.00 CL

201401093101 GARFIELD OCTAVIA 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-028 368.00 CL

201401093001 PITT JOSEPH 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-025 892.40 CL

201401092901 ARABELLA PRYTANIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-020 OP

201401092801 JEFFERSON AV COLISEUM 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-070 179.00 CL

201401092701 JEFFERSON AV COLISEUM 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-045 OP

201401092601 PATTON NASHVILLE AV 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-025 179.00 CL

201401092501 JEFFERSON AV LAUREL 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-021 368.00 CL

201401092401 ARABELLA PATTON 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-010 1,048.80 CL

201401092301 ELEONORE COLISEUM 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-031 552.00 CL

201401092201 ELEONORE PERRIER 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-027 598.00 CL

201401092101 CAMP JOSEPH 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-023 460.00 CL

201401092001 MAGAZINE JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-056 OP

201401091901 NASHVILLE AV CHESTNUT 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-011 460.00 CL

201401091801 NASHVILLE AV COLISEUM 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-008 179.00 CL

201401091701 PERRIER JEFFERSON AV 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-064 368.00 CL

201401091601 PRYTANIA OCTAVIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-060 OP

201401091501 JEFFERSON AV MAGAZINE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-055 OP

201401091401 OCTAVIA CHESTNUT 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-048 552.00 CL

201401091301 ELEONORE CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-040 625.60 CL

201401091201 JEFFERSON AV S MIRO 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-005 368.00 CL

201401091101 JEFFERSON AV S MIRO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-002 OP

201401091001 JOSEPH S GALVEZ 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-021 179.00 CL

201401090901 S PRIEUR JEFFERSON AV 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-017 368.00 CL

201401090801 JEFFERSON AV S PRIEUR 5/2/2014 12/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-013 CL

201401090701 JEFFERSON AV TCHOUPITOULAS 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-023 179.00 CL

201401090601 ALONZO TCHOUPITOULAS 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-013 179.00 CL

201401090501 S FRONT NASHVILLE AV 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-009 179.00 CL

201401090401 ELEONORE S FRONT 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-007 506.00 CL

201401090301 ARABELLA TCHOUPITOULAS 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-003 524.40 CL

201401090201 JOSEPH S GALVEZ 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-013 OP

201401090101 CLARE CT JEFFERSON AV 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-051 552.00 CL

201401090001 CONSTANCE ELEONORE 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-045 179.00 CL

201401089901 PALMER AV S JOHNSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-026 179.00 CL

201401089801 CROMWELL PL CALHOUN 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-033 432.40 CL

201401089701 FRERET CALHOUN 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-029 179.00 CL

201401089601 PALMER AV STORY 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-018 179.00 CL

201401089501 STATE DELORD 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-014 506.00 CL

201401089401 STORY JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-005 OP

201401089301 OCTAVIA STORY 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-001 OP

201401089201 DELORD FOUCHER 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-034 179.00 CL

201401089101 DELORD STATE 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-024 179.00 CL

201401089001 CALHOUN S CLAIBORNE AV 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-047 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-047 179.00 CL

201401088901 CALHOUN STORY 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-043 179.00 CL

201401088801 CALHOUN PERRIER 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-037 460.00 CL

201401088701 CALHOUN S PRIEUR 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-034 179.00 CL

201401088601 S JOHNSON CALHOUN 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-031 179.00 CL

201401088501 PALMER AV S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-038 179.00 CL

201401088401 HENRY CLAY AV BENJAMIN 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-018 552.00 CL

201401088301 ST CHARLES AV PALMER AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-007 524.40 CL

201401088201 HENRY CLAY AV PITT 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-036 179.00 CL

201401088101 PRYTANIA WEBSTER 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-032 736.00 CL

201401088001 PITT WEBSTER 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-029 179.00 CL

201401087901 FRERET PALMER AV 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-015 708.40 CL

201401087801 PALMER AV S ROBERTSON 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-008 179.00 CL

201401087701 STATE S ROBERTSON 5/2/2014 9/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-001 920.00 CL

201401087601 PALMER AV LOYOLA AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-039 552.00 CL

201401087501 CALHOUN LOYOLA AV 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-034 179.00 CL

201401087401 MAGNOLIA PALMER AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-011 179.00 CL

201401087301 STATE DELORD 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-007 644.00 CL

201401087201 CLARA STATE 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-002 179.00 CL

201401087101 CORALIE EXPOSITION BL 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-023 179.00 CL

201401086901 HOLIDAY AL BENJAMIN 5/2/2014 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-011 414.00 CL

201401086801 HURST HENRY CLAY AV 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-005 179.00 CL

201401086701 BENJAMIN STATE 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-002 920.00 CL

201401086601 CHESTNUT WEBSTER 5/2/2014 11/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-053 CL
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201401086501 CHESTNUT ELEONORE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-045 179.00 CL

201401086401 PERRIER ELEONORE 5/2/2014 1/9/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-039 CL

201401086301 CALHOUN LAUREL 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-028 625.60 CL

201401086201 HENRY CLAY AV LAUREL 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-023 533.60 CL

201401086101 WEBSTER CONSTANCE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-015 179.00 CL

201401086001 STATE CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-007 179.00 CL

201401085901 MAGAZINE HENRY CLAY AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-002 OP

201401126401 TOLEDANO S MIRO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-046 OP

201401126301 LOUISIANA AV PK S TONTI 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-043 179.00 CL

201401126101 TOLEDANO S JOHNSON 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-051 179.00 CL

201401126001 TOLEDANO S CLAIBORNE AV 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-049 179.00 CL

201401125901 S CLAIBORNE AV TOLEDANO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-045 OP

201401125401 TOLEDANO S BROAD 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-074 179.00 CL

201401115801 AMELIA S CLAIBORNE AV 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-063 179.00 CL

201401115701 DANNEEL DELACHAISE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-023 179.00 CL

201401115601 PENISTON MAGNOLIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-002 OP

201401115501 AMELIA DRYADES 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-047 179.00 CL

201401115401 LOUISIANA AV WILLOW LN 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-054 179.00 CL

201401115301 LOUISIANA AV CLARA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-050 179.00 CL

201401115201 PENISTON MAGNOLIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-046 179.00 CL

201401115101 HARMONY PRYTANIA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-044 179.00 CL

201401115001 DELACHAISE S LIBERTY 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-036 179.00 CL

201401114901 TOLEDANO DRYADES 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-012 179.00 CL

201401114801 TOLEDANO S SARATOGA 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-004 179.00 CL

201401114701 CARONDELET TOLEDANO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 120-031 OP

201401114601 LOUISIANA AV S CLAIBORNE AV 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-057 179.00 CL

201401114501 AMELIA CLARA 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-069 179.00 CL

201401114401 FRERET PENISTON 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-007 179.00 CL

201401114301 ANTONINE ST CHARLES AV 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-017 179.00 CL

201401114201 AMELIA PITT 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-050 460.00 CL

201401114101 PENISTON PRYTANIA 5/2/2014 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-043 395.60 CL

201401114001 ST CHARLES AV PENISTON 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-040 179.00 CL

201401113901 PITT PENISTON 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-037 179.00 CL

201401113801 ST CHARLES AV AMELIA 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-017 179.00 CL

201401113701 DRYADES LOUISIANA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-021 179.00 CL

201401113601 LOUISIANA AV DANNEEL 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-017 179.00 CL

201401113501 S SARATOGA FOUCHER 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-014 179.00 CL

201401113401 S SARATOGA DELACHAISE 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-012 179.00 CL

201401113301 LOUISIANA AV S SARATOGA 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-009 179.00 CL

201401113201 DELACHAISE FRERET 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-022 179.00 CL

201401113101 PENISTON LASALLE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-010 OP

201401113001 ANNUNCIATION ANTONINE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-061 552.00 CL

201401112901 S JOHNSON MILAN 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-040 179.00 CL

201401112801 GEN TAYLOR S JOHNSON 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-038 179.00 CL

201401112701 S TONTI MILAN 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-035 179.00 CL

201401112601 MAGAZINE ANTONINE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-051 179.00 CL

201401112501 TCHOUPITOULAS PENISTON 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 111-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 111-002 179.00 CL

201401112401 S ROCHEBLAVE NAPOLEON AV 5/2/2014 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-028 CL

201401112301 S BROAD NAPOLEON AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-025 179.00 CL

201401112201 S DORGENOIS GEN TAYLOR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-020 OP

201401112101 AMELIA MAGAZINE 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-056 460.00 CL

201401112001 CHESTNUT PENISTON 5/2/2014 8/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-050 179.00 CL

201401111901 PERRIER AMELIA 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-046 179.00 CL

201401111801 CONSTANCE PENISTON 5/2/2014 8/9/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-053 552.00 CL

201401111701 PENISTON PERRIER 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-040 179.00 CL

201401111601 GEN PERSHING S ROCHEBLAVE 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-001 179.00 CL

201401111501 GEN TAYLOR WILLOW 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-056 179.00 CL

201401111401 CLARA GEN TAYLOR 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-053 OP

201401111301 S DERBIGNY DELACHAISE 5/2/2014 9/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-033 552.00 CL

201401111201 S ROMAN DELACHAISE 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-028 874.00 CL

201401111101 GEN TAYLOR S PRIEUR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-025 179.00 CL

201401111001 S ROMAN GEN TAYLOR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-021 179.00 CL

201401110901 S DERBIGNY GEN TAYLOR 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-016 179.00 CL

201401110801 GEN TAYLOR S TONTI 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-022 179.00 CL

201401110701 S GALVEZ GEN TAYLOR 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-013 828.00 CL

201401110601 S GALVEZ NAPOLEON AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-010 179.00 CL

201401110501 S JOHNSON MILAN 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-007 460.00 CL

201401110401 NAPOLEON AV S ROMAN 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-046 179.00 CL

201401110301 S ROCHEBLAVE GEN TAYLOR 5/2/2014 9/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-006 368.00 CL

201401110201 GEN TAYLOR CLARA 5/2/2014 10/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-058 179.00 CL

201401110101 PITT GEN PERSHING 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-054 524.40 CL

201401110001 GEN TAYLOR S LIBERTY 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-026 708.40 CL

201401109901 MARENGO LASALLE 5/2/2014 1/7/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-013 CL

201401109801 MILAN FRERET 5/2/2014 10/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-006 179.00 CL

201401109701 S ROBERTSON GEN TAYLOR 5/2/2014 8/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-002 CL

201401109601 LOYOLA AV NAPOLEON AV 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-043 179.00 CL

201401109501 CLARA NAPOLEON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-035 OP

201401109401 CLARA GEN PERSHING 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-030 1,039.60 CL

201401109301 NAPOLEON AV FRERET 5/2/2014 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-031 179.00 CL

201401109201 S CLAIBORNE AV GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-021 179.00 CL

201401109101 WILLOW GEN TAYLOR 5/2/2014 10/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-016 179.00 CL

201401109001 S DERBIGNY NAPOLEON AV 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-004 460.00 CL

201401108901 GEN PERSHING S CLAIBORNE AV 5/2/2014 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-001 179.00 CL

201401108801 PITT MARENGO 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-057 179.00 CL

201401107901 MARENGO DRYADES 5/2/2014 10/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-015 179.00 CL

201401107801 DANNEEL CONSTANTINOPLE 5/2/2014 8/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-006 644.00 CL
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201401107701 GEN TAYLOR LOYOLA AV 5/2/2014 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-001 892.40 CL

201401107601 CONSTANTINOPLE BARONNE 5/2/2014 8/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-062 414.00 CL

201401056301 PALMER AV DELORD 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-023 179.00 CL

201401056201 PALMER AV CLARA 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-020 368.00 CL

201401056101 WILLOW PALMER AV 5/2/2014 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-019 828.00 CL

201401056001 CLARA PALMER AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-017 179.00 CL

201401055901 PALMER AV CLARA 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-016 179.00 CL

201401055801 MAGNOLIA CALHOUN 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-014 179.00 CL

201401055701 STATE S CLAIBORNE AV 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-046 368.00 CL

201401055601 CALHOUN BARRETT 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-045 179.00 CL

201401055501 CALHOUN BARRETT 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-042 368.00 CL

201401055401 CALHOUN S JOHNSON 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-039 179.00 CL

201401055301 BARRETT CALHOUN 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-036 179.00 CL

201401055201 BARRETT CALHOUN 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-035 179.00 CL

201401055101 BARRETT CALHOUN 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-033 179.00 CL

201401055001 CALHOUN S CLAIBORNE AV 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-032 179.00 CL

201401054901 CALHOUN S CLAIBORNE AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-030 179.00 CL

201401054801 S JOHNSON CALHOUN 5/2/2014 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-029 179.00 CL

201401054701 S PRIEUR CALHOUN 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-027 179.00 CL

201401054601 PALMER AV PERRIER 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-025 179.00 CL

201401054501 PALMER AV PERRIER 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-023 CL

201401054401 BARRETT PALMER AV 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-022 179.00 CL

201401054301 PALMER AV BARRETT 5/2/2014 12/8/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-021 179.00 CL

201401054201 PALMER AV STORY 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-020 179.00 CL

201401054101 S GALVEZ OCTAVIA 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-006 179.00 CL

201401054001 S GALVEZ JEFFERSON AV 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-004 CL

201401053901 S GALVEZ JEFFERSON AV 5/2/2014 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-003 CL

201401053801 S GALVEZ JEFFERSON AV 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-001 179.00 CL

201401053701 CALHOUN S CLAIBORNE AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-048 OP

201401053601 JEFFERSON AV S CLAIBORNE AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-020 OP

201401053501 JEFFERSON AV S PRIEUR 5/2/2014 9/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-018 368.00 CL

201401053401 JEFFERSON AV S CLAIBORNE AV 5/2/2014 9/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-015 552.00 CL

201401053301 S PRIEUR OCTAVIA 5/2/2014 9/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-014 179.00 CL

201401053201 S JOHNSON OCTAVIA 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-012 598.00 CL

201401053101 JEFFERSON AV S JOHNSON 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-011 OP

201401053001 OCTAVIA S CLAIBORNE AV 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-009 506.00 CL

201401052901 NASHVILLE AV S CLAIBORNE AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-005 179.00 CL

201401052801 S JOHNSON NASHVILLE AV 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-003 179.00 CL

201401052701 S JOHNSON JOSEPH 5/2/2014 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-002 179.00 CL

201401052601 S CLAIBORNE AV CALHOUN 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-049 OP

201401052501 JEFFERSON AV TCHOUPITOULAS 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-024 179.00 CL

201401052401 OCTAVIA LEAKE AV 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-017 179.00 CL

201401052301 TCHOUPITOULAS ALONZO 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-014 OP

201401052201 ALONZO S FRONT 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-011 179.00 CL

201401052101 TCHOUPITOULAS ALONZO 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-010 368.00 CL

201401052001 S GALVEZ JOSEPH 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-007 552.00 CL

201401051901 S FRONT ALONZO 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-008 179.00 CL

201401051801 ELEONORE TCHOUPITOULAS 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-006 368.00 CL

201401051701 ARABELLA LEAKE AV 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-005 552.00 CL

201401051601 NASHVILLE AV TCHOUPITOULAS 5/2/2014 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-001 671.60 CL

201401051501 JOSEPH S TONTI 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-014 179.00 CL

201401051401 S MIRO JOSEPH 5/2/2014 9/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-012 552.00 CL

201401051301 OCTAVIA S TONTI 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-011 179.00 CL

201401051201 JEFFERSON AV S TONTI 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-010 OP

201401051101 S MIRO JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-009 OP

201401051001 OCTAVIA S MIRO 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-008 179.00 CL

201401050901 JOSEPH CONSTANCE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-055 460.00 CL

201401050801 JEFFERSON AV ANNUNCIATION 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-050 179.00 CL

201401050701 LAUREL JEFFERSON AV 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-049 CL

201401050601 ELEONORE CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-044 552.00 CL

201401050501 ELEONORE MAGAZINE 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-042 179.00 CL

201401050401 PATTON ELEONORE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-035 179.00 CL

201401050301 PATTON ELEONORE 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-034 179.00 CL

201401050201 JOSEPH TCHOUPITOULAS 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-025 179.00 CL

201401050101 JEFFERSON AV CONSTANCE 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-022 179.00 CL

201401050001 JOSEPH CONSTANCE 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-012 616.40 CL

201401049901 PATTON JOSEPH 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-011 920.00 CL

201401049801 NASHVILLE AV PATTON 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-009 432.40 CL

201401049701 CONSTANCE NASHVILLE AV 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-008 179.00 CL

201401049601 ARABELLA CONSTANCE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-007 947.60 CL

201401049501 CONSTANCE NASHVILLE AV 5/2/2014 8/7/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-005 644.00 CL

201401049401 ARABELLA CONSTANCE 5/2/2014 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-004 993.60 CL

201401049301 NASHVILLE AV COLISEUM 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-029 179.00 CL

201401045601 CONSTANCE STATE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-061 179.00 CL

201401045501 STATE CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-060 179.00 CL

201401045401 MAGAZINE STATE 5/2/2014 12/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-059 179.00 CL

201401045301 PATTON STATE 5/2/2014 12/5/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-056 CL

201401045201 ANNUNCIATION WEBSTER 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-049 179.00 CL

201401045101 HENRY CLAY AV ANNUNCIATION 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-046 487.60 CL

201401045001 EXPOSITION BL CONSTANCE 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-042 179.00 CL

201401044901 MAGAZINE CALHOUN 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-039 552.00 CL

201401044801 CALHOUN CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-037 644.00 CL

201401047401 PRYTANIA OCTAVIA 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-058 CL

201401047301 JOSEPH PRYTANIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-057 OP

201401047201 CHESTNUT JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-050 OP

201401047101 CHESTNUT JOSEPH 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-049 179.00 CL
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201401047001 COLISEUM JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-047 OP

201401046901 OCTAVIA COLISEUM 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-046 506.00 CL

201401046801 PERRIER JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-044 OP

201401046701 PERRIER OCTAVIA 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-043 598.00 CL

201401046601 PERRIER JOSEPH 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-040 644.00 CL

201401048301 ARABELLA COLISEUM 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-009 772.80 CL

201401048201 PERRIER NASHVILLE AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-007 179.00 CL

201401048101 ARABELLA PERRIER 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-006 179.00 CL

201401048001 JOSEPH PRYTANIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-004 OP

201401047901 OCTAVIA CONSTANCE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-058 OP

201401047801 JEFFERSON AV CONSTANCE 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-057 OP

201401047701 OCTAVIA PERRIER 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-063 460.00 CL

201401047601 PRYTANIA JEFFERSON AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-061 OP

201401047501 OCTAVIA PERRIER 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-059 179.00 CL

201401049201 PERRIER NASHVILLE AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-028 179.00 CL

201401049101 PERRIER NASHVILLE AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-026 179.00 CL

201401049001 ELEONORE PERRIER 5/2/2014 8/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-025 664.00 CL

201401048901 CAMP NASHVILLE AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-022 179.00 CL

201401048801 JOSEPH CAMP 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-020 179.00 CL

201401048701 CHESTNUT JOSEPH 5/2/2014 8/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-018 179.00 CL

201401048601 ARABELLA CHESTNUT 5/2/2014 8/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-014 828.00 CL

201401048501 COLISEUM JOSEPH 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-012 460.00 CL

201401048401 COLISEUM NASHVILLE AV 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-010 179.00 CL

201401046501 NASHVILLE AV PERRIER 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-039 179.00 CL

201401046401 NASHVILLE AV CAMP 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-035 179.00 CL

201401046301 CHESTNUT NASHVILLE AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-034 179.00 CL

201401046201 ELEONORE CHESTNUT 5/2/2014 8/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-032 552.00 CL

201401046101 CALHOUN PERRIER 5/2/2014 8/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-012 414.00 CL

201401046001 STATE COLISEUM 5/2/2014 12/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-007 179.00 CL

201401045801 PERRIER STATE 5/2/2014 8/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-006 368.00 CL

201401045701 WEBSTER PERRIER 5/2/2014 8/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-001 800.40 CL

201401044701 CONSTANCE EXPOSITION BL 5/2/2014 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-036 460.00 CL

201401044601 CALHOUN CONSTANCE 5/2/2014 8/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-035 552.00 CL

201401044501 ANNUNCIATION EXPOSITION BL 5/2/2014 8/6/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-033 552.00 CL

201401044401 JEFFERSON AV ST CHARLES AV 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-041 OP

201401044201 OCTAVIA PRYTANIA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-033 OP

201401044101 JOSEPH PITT 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-031 736.00 CL

201401044001 HURST OCTAVIA 5/2/2014 12/4/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-030 179.00 CL

201401043901 JOSEPH ATLANTA 5/2/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-026 OP

201401043701 PITT JOSEPH 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-023 800.40 CL

201401043101 PRYTANIA JEFFERSON AV 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-067 179.00 CL

201401043401 JOSEPH ST CHARLES AV 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-001 1,012.00 CL

201401043501 ST CHARLES AV OCTAVIA 5/2/2014 9/3/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-004 552.00 CL

201401043601 PRYTANIA JOSEPH 5/2/2014 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-022 368.00 CL

201401043201 JEFFERSON AV PERRIER 5/2/2014 8/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-068 179.00 CL

1,651 6,450,459.80

ESSA 2 - BASIN 5 - MIDCITY

201401529701 BANKS S BERNADOTTE 6/30/2014 SMAIN MWH-ID. 7463-954  REPLACE PIPE FROM SMH 195-004 TO 195-003 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401529801 N GALVEZ IBERVILLE 6/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 46' TO 58' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500452001 CANAL S CLARK 2/25/2015 SLEAD MWH-ID. 7463-1043  SERVICE POINT REPAIR 185' FROM SMH 203-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451901 CANAL S CLARK 2/25/2015 SLEAD MWH-ID. 7463-1043  SERVICE POINT REPAIR 140' FROM SMH 203-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451801 CANAL S CLARK 2/25/2015 SLINE MWH-ID. 7463-1043  FULL LINING OF PIPE FROM SMH 203-007 TO 

203-006 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451701 ORLEANS AV N SCOTT 2/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 63' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451601 ORLEANS AV N SCOTT 2/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 190' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451501 ORLEANS AV N SCOTT 2/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 132' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451401 ORLEANS AV N SCOTT 2/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 9' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451301 ORLEANS AV N SCOTT 2/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 31' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450701 PONCE DE LEON GENTILLY RD 2/25/2015 SMAIN MWH-ID. 7463-1034  POINT REPAIR 109' TO 121' FROM SMH 290-

033 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500450601 S MIRO TULANE AV 2/25/2015 SLEAD MWH-ID. 7463-1041  SERVICE POINT REPAIR 75' FROM SMH 183-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450501 POYDRAS S GALVEZ 2/25/2015 SLEAD MWH-ID. 7463-1026  SERVICE POINT REPAIR 162' FROM SMH 183-

037 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450401 S WHITE PALMYRA 2/25/2015 SLINE MWH-ID. 7463-1027  FULL LINING OF PIPE FROM SMH 189-021 TO 

189-020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450301 S WHITE PALMYRA 2/25/2015 SMAIN MWH-ID. 7463-1027  POINT REPAIR 0' TO 12' FROM SMH 189-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450201 S SCOTT D"HEMECOURT 2/25/2015 SMAIN MWH-ID. 7463-1028  POINT REPAIR 117' TO 130' FROM SMH 192-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450101 S SCOTT D"HEMECOURT 2/25/2015 SLINE MWH-ID. 7463-1028  FULL LINING OF PIPE FROM SMH 192-013 TO 

192-011 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450001 S SCOTT D"HEMECOURT 2/25/2015 SLEAD MWH-ID. 7463-1028  SERVICE POINT REPAIR 167' FROM SMH 192-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500449901 S CARROLLTON AV BAUDIN 2/25/2015 SLINE MWH-ID. 7463-1029  FULL LINING OF PIPE FROM SMH 193-013 TO 

193-012 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500449801 S SOLOMON ULLOA 2/25/2015 SLEAD MWH-ID. 7463-1042  SERVICE POINT REPAIR 39' FROM SMH 193-

014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201500449701 S SOLOMON ULLOA 2/25/2015 SLINE MWH-ID. 7463-1042  FULL LINING OF PIPE FROM SMH 193-014 TO 

193-011 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500449601 S SOLOMON ULLOA 2/25/2015 SMAIN MWH-ID. 7463-1042  POINT REPAIR 160' TO 172' FROM SMH 193-

014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500449501 S SOLOMON ULLOA 2/25/2015 SMAIN MWH-ID. 7463-1042  POINT REPAIR 194' TO 220' FROM SMH 193-

014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500448501 LEPAGE N WHITE 2/25/2015 SMAIN MWH-ID. 7463-1033  POINT REPAIR 108' TO 228' FROM SMH 290-

001 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500448401 LEPAGE N WHITE 2/25/2015 SLINE MWH-ID. 7463-1033  FULL LINING OF PIPE FROM SMH 290-001 TO 

288-032 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500448301 LEPAGE N WHITE 2/25/2015 SLEAD MWH-ID. 7463-1033  SERVICE POINT REPAIR 261' FROM SMH 290-

001 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500448201 PONCE DE LEON GENTILLY RD 2/25/2015 SLINE MWH-ID. 7463-1034  FULL LINING OF PIPE FROM SMH 290-033 TO 

290-032 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500441801 CLEVELAND AV S GAYOSO 2/25/2015 SLEAD MWH-ID. 7463-1030  SERVICE POINT REPAIR 226' FROM SMH 202-

010 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441701 CANAL S CLARK 2/25/2015 SMAIN MWH-ID. 7463-1043  POINT REPAIR 113' TO 126' FROM SMH 203-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441601 ORLEANS AV N SCOTT 2/25/2015 SLINE MWH-ID. 7463-1032  FULL LINING OF PIPE FROM SMH 216-027 TO 

216-025 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441501 S WHITE PALMYRA 2/25/2015 SMAIN MWH-ID. 7463-1027  POINT REPAIR 86' TO 99' FROM SMH 189-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441401 S SCOTT D"HEMECOURT 2/25/2015 SLEAD MWH-ID. 7463-1028  SERVICE POINT REPAIR 91' FROM SMH 192-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441301 S SCOTT D"HEMECOURT 2/25/2015 SLEAD MWH-ID. 7463-1028  SERVICE POINT REPAIR 189' FROM SMH 192-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201402234101 N RENDON ORLEANS AV 10/21/2014 SMAIN MWH-ID. 7463-995  POINT REPAIR 95' TO 107' FROM SMH 273-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201402234001 N RENDON ORLEANS AV 10/21/2014 SLINE MWH-ID. 7463-995  FULL LINING OF PIPE FROM SMH 273-027 TO 

273-026 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201401973901 TULANE AV S CARROLLTON AV 9/9/2014 SLEAD MWH-ID. 7463-947  SERVICE POINT REPAIR 166' FROM SMH 193-

022 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973801 TULANE AV S CARROLLTON AV 9/9/2014 SLEAD MWH-ID. 7463-947  SERVICE POINT REPAIR 70' FROM SMH 193-

022 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973701 ULLOA S MURAT 9/9/2014 SLEAD MWH-ID. 7463-949  SERVICE POINT REPAIR 119' FROM SMH 194-

016 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973501 N GALVEZ IBERVILLE 9/9/2014 SLEAD MWH-ID. 7463-955  SERVICE POINT REPAIR 188' FROM SMH 200-

014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532301 CLEVELAND AV S ALEXANDER 6/30/2014 SMAIN MWH-ID. 7463-960  REPLACE PIPE FROM SMH 206-029 TO 205-013 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532201 BIENVILLE N BROAD 6/30/2014 SMAIN MWH-ID. 7463-958  REPLACE PIPE FROM SMH 201-043 TO 201-042 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532101 IBERVILLE N DORGENOIS 6/30/2014 SMAIN MWH-ID. 7463-957  REPLACE PIPE FROM SMH 201-024 TO 200-015 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532001 CLEVELAND AV S DORGENOIS 6/30/2014 SMAIN MWH-ID. 7463-956  REPLACE PIPE FROM SMH 201-003 TO 200-005 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401531801 ALLEN LAW 6/30/2014 SMAIN MWH-ID. 7463-969  REPLACE PIPE FROM SMH 328-067 TO 329-002 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401531701 INDUSTRY N BROAD 6/30/2014 SMAIN MWH-ID. 7463-965  POINT REPAIR 78' TO 90' FROM SMH 311-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401531601 N OLYMPIA ST PETER 6/30/2014 SMAIN MWH-ID. 7463-963  POINT REPAIR 0' TO 12' FROM SMH 218-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401531401 TOULOUSE N DORGENOIS 6/30/2014 7/9/2014 SMAIN MWH-ID. 7463-973  POINT REPAIR 252' TO 264' FROM SMH 272-

041 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

COMPLETED POINT REPAIR 252' TO 264' FROM SMH 272-041 CL

201401531301 CANAL S CLARK 6/30/2014 7/29/2014 SMAIN MWH-ID. 7463-972  POINT REPAIR 326' TO 338' FROM SMH 203-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 326' TO 338' FROM SMH 203-007 5,580.00 CL

201401534001 S DORGENOIS GRAVIER 6/30/2014 SMAIN MWH-ID. 7463-951  REPLACE PIPE FROM SMH 184-016 TO 189-037 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401533901 ULLOA S MURAT 6/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 94' TO 106' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533801 ULLOA S MURAT 6/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 188' TO 200' FROM SMH 194-

016 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533701 ULLOA S MURAT 6/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 0' TO 12' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533601 ULLOA S MURAT 6/30/2014 SLINE MWH-ID. 7463-949  FULL LINING OF PIPE FROM SMH 194-016 TO 

194-014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533501 S ALEXANDER JULIA 6/30/2014 SMAIN MWH-ID. 7463-948  POINT REPAIR 54' TO 87' FROM SMH 194-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533401 TULANE AV S CARROLLTON AV 6/30/2014 SLINE MWH-ID. 7463-947  FULL LINING OF PIPE FROM SMH 193-022 TO 

193-021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533301 S DORGENOIS GRAVIER 6/30/2014 SMAIN MWH-ID. 7463-946  REPLACE PIPE FROM SMH 184-015 TO 184-016 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401533201 FLORIDA AV ST ANTHONY AV 6/30/2014 SLINE MWH-ID. 7463-970  FULL LINING OF PIPE FROM SMH 329-020 TO 

329-019 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401534501 N GALVEZ IBERVILLE 6/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 73' TO 85' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534401 N GALVEZ IBERVILLE 6/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 268' TO 280' FROM SMH 200-

014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534301 N GALVEZ IBERVILLE 6/30/2014 SLINE MWH-ID. 7463-955  FULL LINING OF PIPE FROM SMH 200-014 TO 

200-013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534201 S ST PATRICK BANKS 6/30/2014 SMAIN MWH-ID. 7463-953  REPLACE PIPE FROM SMH 195-003 TO 195-001 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401534101 S OLYMPIA BANKS 6/30/2014 SMAIN MWH-ID. 7463-952  REPLACE PIPE FROM SMH 194-041 TO 206-040 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533101 ELYSIAN FIELDS AV LAW 6/30/2014 SMAIN MWH-ID. 7463-968  REPLACE PIPE FROM SMH 328-063 TO 328-062 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP
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201401533001 AGRICULTURE A P TUREAUD AV 6/30/2014 SMAIN MWH-ID. 7463-967  REPLACE PIPE FROM SMH 311-029 TO 311-027 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532901 NEW ORLEANS INDUSTRY 6/30/2014 SMAIN MWH-ID. 7463-966  REPLACE PIPE FROM SMH 311-024 TO 311-015 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532801 INDUSTRY N BROAD 6/30/2014 SMAIN MWH-ID. 7463-965  POINT REPAIR 192' TO 204' FROM SMH 311-

022 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532701 INDUSTRY N BROAD 6/30/2014 SLINE MWH-ID. 7463-965  FULL LINING OF PIPE FROM SMH 311-022 TO 

311-021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532601 ST ANN N MURAT 6/30/2014 SMAIN MWH-ID. 7463-964  REPLACE PIPE FROM SMH 218-031 TO 241-045 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532501 N ANTHONY BIENVILLE 6/30/2014 SMAIN MWH-ID. 7463-962  REPLACE PIPE FROM SMH 208-013 TO 208-011 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532401 CANAL CITY PARK AV 6/30/2014 SMAIN MWH-ID. 7463-961  REPLACE PIPE FROM SMH 207-010 TO 207-009 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401535801 CYPRESS S MIRO 6/30/2014 SMAIN MWH-ID. 7463-945  POINT REPAIR 249' TO 261' FROM SMH 183-

035 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535701 CYPRESS S MIRO 6/30/2014 SLINE MWH-ID. 7463-945  FULL LINING OF PIPE FROM SMH 183-035 TO 

183-034 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535601 N TONTI POYDRAS 6/30/2014 SMAIN MWH-ID. 7463-944  REPLACE PIPE FROM SMH 183-034 TO 183-033 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535501 S MIRO TULANE AV 6/30/2014 SMAIN MWH-ID. 7463-943  REPLACE PIPE FROM SMH 183-014 TO 183-013 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535401 N TONTI GRAVIER 6/30/2014 SMAIN MWH-ID. 7463-941  REPLACE PIPE FROM SMH 183-005 TO 183-011 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401531201 BIENVILLE N SALCEDO 6/30/2014 7/8/2014 SMAIN MWH-ID. 7463-971  POINT REPAIR 163' TO 175' FROM SMH 202-

042 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 163' TO 175' FROM SMH 202-042 4,500.00 CL

201401531101 FLORIDA AV ST ANTHONY AV 6/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 90' TO 102' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401531001 FLORIDA AV ST ANTHONY AV 6/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 335' TO 347' FROM SMH 329-

020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530901 FLORIDA AV ST ANTHONY AV 6/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 234' TO 246' FROM SMH 329-

020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530801 FLORIDA AV ST ANTHONY AV 6/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 191' TO 215' FROM SMH 329-

020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530001 N TONTI GRAVIER 6/30/2014 SMAIN MWH-ID. 7463-942  REPLACE PIPE FROM SMH 183-011 TO 183-010 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401530101 CYPRESS S MIRO 6/30/2014 SMAIN MWH-ID. 7463-945  POINT REPAIR 152' TO 175' FROM SMH 183-

035 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201202337801 N TONTI ST BERNARD AV 10/25/2012 SMAIN MWH-ID. 7463-715 PERFORM REPLACEMENT OF MSL FROM SMH 

310-044 TO 310-039

OP

201305190501 CANAL S GENOIS 12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 243' TO 255' FROM SMH 203-

054 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305190201 N GAYOSO ORLEANS AV 12/18/2013 SLINE MWH-ID. 7463-817  FULL LINING OF PIPE FROM SMH 273-010 TO 

273-009 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305189401 BAUDIN S BROAD 12/18/2013 5/26/2014 SLINE MWH-ID. 7463-805  FULL LINING OF PIPE FROM SMH 189-035 TO 

189-034 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED FULL LINING OF PIPE FROM SMH 189-035 TO 189-034 9,520.00 CL

201305189101 CANAL S GENOIS 12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 0' TO 12' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305189001 S JEFFERSON DAVIS PK D"HEMECOURT 12/18/2013 SMAIN MWH-ID. 7463-808  POINT REPAIR 299' TO 311' FROM SMH 191-

039 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305188901 S DUPRE TULANE AV 12/18/2013 SMAIN MWH-ID. 7463-806  POINT REPAIR 0' TO 12' FROM SMH 190-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304994101 S WHITE TULANE AV 11/21/2013 SMAIN MWH-ID. 7463-780  REPLACE PIPE FROM SMH 189-029 TO 189-028 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304994001 BAUDIN S SOLOMON 11/21/2013 SMAIN MWH-ID. 7463-781  REPLACE PIPE FROM SMH 193-025 TO 193-024 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993901 N SALCEDO BIENVILLE 11/21/2013 SLINE MWH-ID. 7463-784  FULL LINING OF PIPE FROM SMH 202-051 TO 

202-049 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098601 N OLYMPIA ST LOUIS 1/14/2014 SMAIN MWH-ID. 7463-831  POINT REPAIR 89' TO 101' FROM SMH 218-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400098501 N HENNESSEY DUMAINE 1/14/2014 SMAIN MWH-ID. 7463-834  REPLACE PIPE FROM SMH 241-042 TO 241-040 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400097901 N OLYMPIA ST LOUIS 1/14/2014 SMAIN MWH-ID. 7463-831  POINT REPAIR 3' TO 15' FROM SMH 218-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400097301 S RENDON BANKS 1/14/2014 SMAIN MWH-ID. 7463-829  POINT REPAIR 357' TO 369' FROM SMH 190-

037 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097201 S RENDON BANKS 1/14/2014 SLEAD MWH-ID. 7463-829  SERVICE POINT REPAIR 192' FROM SMH 190-

037 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097101 S RENDON BANKS 1/14/2014 SMAIN MWH-ID. 7463-829  POINT REPAIR 0' TO 12' FROM SMH 190-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097001 S RENDON BANKS 1/14/2014 SLINE MWH-ID. 7463-829  FULL LINING OF PIPE FROM SMH 190-037 TO 

202-007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400096901 DELGADO DR TAFT PL 1/14/2014 SMAIN MWH-ID. 7463-832  REPLACE PIPE FROM SMH 240-035 TO 241-017 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

OP

201400096801 N HENNESSEY ST ANN 1/14/2014 SLINE MWH-ID. 7463-833  FULL LINING OF PIPE FROM SMH 241-040 TO 

217-029 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400096701 N HENNESSEY ST ANN 1/14/2014 SMAIN MWH-ID. 7463-833  POINT REPAIR 152' TO 164' FROM SMH 241-

040 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400096601 PERDIDO S MIRO 1/14/2014 SMAIN MWH-ID. 7463-826  REPLACE PIPE FROM SMH 183-016 TO 183-010 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305194301 S DUPRE TULANE AV 12/18/2013 SLINE MWH-ID. 7463-806  FULL LINING OF PIPE FROM SMH 190-040 TO 

190-029 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305193001 CANAL S GENOIS 12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 164' TO 206' FROM SMH 203-

054 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192901 CANAL S GENOIS 12/18/2013 SLINE MWH-ID. 7463-811  FULL LINING OF PIPE FROM SMH 203-054 TO 

203-053 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP
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201305192801 D"HEMECOURT ST PATRICK 12/18/2013 SMAIN MWH-ID. 7463-810  REPLACE PIPE FROM SMH 194-033 TO 194-032 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305192701 BAUDIN S CARROLLTON AV 12/18/2013 SMAIN MWH-ID. 7463-809  REPLACE PIPE FROM SMH 193-009 TO 193-008 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305192601 BANKS S JEFFERSON DAVIS PK 12/18/2013 SMAIN MWH-ID. 7463-807  POINT REPAIR 222' TO 291' FROM SMH 191-

035 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192501 S DUPRE TULANE AV 12/18/2013 SMAIN MWH-ID. 7463-806  POINT REPAIR 188' TO 200' FROM SMH 190-

040 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305191801 S TELEMACHUS TULANE AV 12/18/2013 SMAIN MWH-ID. 7463-790  REPLACE PIPE FROM SMH 191-050 TO 191-049 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305191301 ST PETER N SALCEDO 12/18/2013 SMAIN MWH-ID. 7463-818  REPLACE PIPE FROM SMH 273-016 TO 273-009 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305191201 N GAYOSO ORLEANS AV 12/18/2013 SMAIN MWH-ID. 7463-817  POINT REPAIR 0' TO 12' FROM SMH 273-010 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305191101 IBERVILLE N OLYMPIA 12/18/2013 SMAIN MWH-ID. 7463-816  REPLACE PIPE FROM SMH 206-016 TO 206-011 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305191001 N ALEXANDER BIENVILLE 12/18/2013 SMAIN MWH-ID. 7463-815  REPLACE PIPE FROM SMH 206-002 TO 206-001 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305190701 CLEVELAND AV S CARROLLTON AV 12/18/2013 SMAIN MWH-ID. 7463-812  REPLACE PIPE FROM SMH 205-021 TO 204-035 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

PR

201305190601 CANAL S GENOIS 12/18/2013 SLEAD MWH-ID. 7463-811  SERVICE POINT REPAIR 104' FROM SMH 203-

054 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400209101 N ALEXANDER ST LOUIS 1/24/2014 SLEAD MWH-ID. 7463-840  SERVICE POINT REPAIR 226' FROM SMH 217-

021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400208701 PALMYRA S DORGENOIS 1/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 191' FROM SMH 201-

018 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400208601 BANKS S BROAD 1/24/2014 SMAIN MWH-ID. 7463-854  REPLACE PIPE FROM SMH 189-018 TO 189-017 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400099201 N HENNESSEY ST ANN 1/14/2014 SMAIN MWH-ID. 7463-833  POINT REPAIR 92' TO 104' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400099101 N HENNESSEY ST ANN 1/14/2014 SLEAD MWH-ID. 7463-833  SERVICE POINT REPAIR 55' FROM SMH 241-

040 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400099001 VERNA CT MARIE 1/14/2014 SMAIN MWH-ID. 7463-835  REPLACE PIPE FROM SMH 291-042 TO 291-041 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400098901 GRAVIER S GALVEZ 1/14/2014 SMAIN MWH-ID. 7463-827  REPLACE PIPE FROM SMH 183-017 TO 183-012 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098801 BANKS S BROAD 1/14/2014 SLEAD MWH-ID. 7463-828  SERVICE POINT REPAIR 257' FROM SMH 189-

009 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098701 ULLOA S CARROLLTON AV 1/14/2014 SMAIN MWH-ID. 7463-830  REPLACE PIPE FROM SMH 193-016 TO 193-015 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

OP

201400213801 PALMYRA S DORGENOIS 1/24/2014 SMAIN MWH-ID. 7463-856  POINT REPAIR 98' TO 110' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213701 PALMYRA S DORGENOIS 1/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 352' FROM SMH 201-

018 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213601 N ROCHEBLAVE CANAL 1/24/2014 SMAIN MWH-ID. 7463-855  REPLACE PIPE FROM SMH 200-010 TO 200-006 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213501 FORTIN SAUVAGE 1/24/2014 SMAIN MWH-ID. 7463-843  REPLACE PIPE FROM SMH 291-032 TO 291-027 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213401 MAUREPAS N LOPEZ 1/24/2014 SMAIN MWH-ID. 7463-842  REPLACE PIPE FROM SMH 291-016 TO 291-015 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213301 DUMAINE N RENDON 1/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 94' FROM SMH 273-

039 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213201 DUMAINE N RENDON 1/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 189' FROM SMH 273-

039 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213101 DUMAINE N RENDON 1/24/2014 SLINE MWH-ID. 7463-841  FULL LINING OF PIPE FROM SMH 273-039 TO 

273-072 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213001 N ALEXANDER ST LOUIS 1/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 152' TO 164' FROM SMH 217-

021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400885101 S MIRO TULANE AV 5/2/2014 8/28/2014 SLINE MWH-ID. 7463-914  FULL LINING OF PIPE FROM SMH 183-013 TO 

183-012 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED FULL LINING OF PIPE FROM SMH 183-013 TO 183-012 8,376.00 CL

201400885001 S MIRO TULANE AV 5/2/2014 7/22/2014 SMAIN MWH-ID. 7463-914  POINT REPAIR 182' TO 194' FROM SMH 183-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 182' TO 194' FROM SMH 183-013 5,040.00 CL

201400884901 S MIRO TULANE AV 5/2/2014 7/22/2014 SMAIN MWH-ID. 7463-914  POINT REPAIR 0' TO 12' FROM SMH 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 183-013 6,550.00 CL

201400597501 BANKS S SCOTT 3/20/2014 SMAIN MWH-ID. 7463-875  POINT REPAIR 8' TO 20' FROM SMH 192-003 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400595501 N JOHNSON FRENCHMEN 3/20/2014 SMAIN MWH-ID. 7463-869  REPLACE PIPE FROM SMH 327-012 TO 327-011 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201400595401 N BROAD ST PHILIP 3/20/2014 SMAIN MWH-ID. 7463-877  REPLACE PIPE FROM SMH 272-078 TO 272-022 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400595101 BANKS S SCOTT 3/20/2014 SLINE MWH-ID. 7463-875  FULL LINING OF PIPE FROM SMH 192-003 TO 

192-001 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400595001 BANKS S SCOTT 3/20/2014 SMAIN MWH-ID. 7463-875  POINT REPAIR 248' TO 265' FROM SMH 192-

003 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400212901 N ALEXANDER ST LOUIS 1/24/2014 SLEAD MWH-ID. 7463-840  SERVICE POINT REPAIR 190' FROM SMH 217-

021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400212801 N ALEXANDER ST LOUIS 1/24/2014 SLINE MWH-ID. 7463-840  FULL LINING OF PIPE FROM SMH 217-021 TO 

217-020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400212701 N ALEXANDER ST LOUIS 1/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 0' TO 23' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400211501 N ROMAN PAUGER 1/24/2014 SMAIN MWH-ID. 7463-859  REPLACE PIPE FROM SMH 326-006 TO 326-001 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201400211401 PALMYRA S DORGENOIS 1/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 268' FROM SMH 201-

018 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400211301 PALMYRA S DORGENOIS 1/24/2014 SLINE MWH-ID. 7463-856  FULL LINING OF PIPE FROM SMH 201-018 TO 

200-004 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP
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201400209901 DUMAINE N RENDON 1/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 120' FROM SMH 273-

039 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400209201 N ALEXANDER ST LOUIS 1/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 111' TO 123' FROM SMH 217-

021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993401 N HENNESSEY ST LOUIS 11/21/2013 SMAIN MWH-ID. 7463-788  REPLACE PIPE FROM SMH 217-015 TO 217-014 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993501 ST PETER N MURAT 11/21/2013 SMAIN MWH-ID. 7463-789  REPLACE PIPE FROM SMH 217-023 TO 217-022 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993601 CONTI N ANTHONY 11/21/2013 12/16/2014 SMAIN MWH-ID. 7463-787  REPLACE PIPE FROM SMH 208-016 TO 208-014 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

REPLACED PIPE FROM SMH 208-016 TO 208-014 61,637.00 CL

201304993801 S SALCEDO CANAL 11/21/2013 SMAIN MWH-ID. 7463-783  POINT REPAIR 0' TO 12' FROM SMH 202-025 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304993701 N ST PATRICK BIENVILLE 11/21/2013 SMAIN MWH-ID. 7463-786  REPLACE PIPE FROM SMH 206-024 TO 206-022 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304992901 D"HEMECOURT S OLYMPIA 11/21/2013 SMAIN MWH-ID. 7463-782  REPLACE PIPE FROM SMH 194-032 TO 194-028 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304992801 S CARROLLTON AV PALMYRA 11/21/2013 SMAIN MWH-ID. 7463-785  REPLACE PIPE FROM SMH 205-017 TO 205-015 

- ESSA 2 - BASIN 5 - MID-CITY - SPS 15

PR

158 101,203.00

ESSA 2 - BASIN 6 - NINTH WARD

201000479401 N ROCHEBLAVE ANDRY 3/10/2010 5/5/2011 SMAIN MWH-ID. 7463-026

POINT REPAIR 73' TO 85' FROM SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

POINT REPAIR MADE 73' TO 85' FROM SMH 445-043 7,104.10 CL

201000560301 N MIRO CHOCTAW 3/20/2010 6/1/2011 SLINE MWH-ID. 7463-029

FULL LINING OF SMH 444-007 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-007 TO 444-005 6,703.50 CL

201000560201 N MIRO CHOCTAW 3/20/2010 3/10/2011 SLEAD MWH-ID. 7463-029

SERVICE POINT REPAIR 154' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 154' FROM SMH 444-027 7,953.60 CL

201000560101 ANDRY N MIRO 3/20/2010 SLINE MWH-ID. 7463-027

FULL LINING OF SMH 445-061 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

OP

201000560001 ANDRY N MIRO 3/20/2010 4/26/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 221' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR 221' FROM SMH 445-061 5,702.10 CL

201000559901 ANDRY N MIRO 3/20/2010 4/26/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 155' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 155' FROM SMH 445-061 5,202.40 CL

201000559801 ANDRY N MIRO 3/20/2010 4/27/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 92' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 92' FROM SMH 445-061 5,201.00 CL

201000559701 N ROCHEBLAVE ANDRY 3/20/2010 6/3/2011 SLINE MWH-ID. 7463-026

FULL LINING OF SMH 445-043 TO 445-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

COMPLETED FULL LINING OF SMH 445-043 TO 445-040 6,617.00 CL

201000559501 N ROCHEBLAVE ANDRY 3/20/2010 5/9/2011 SLEAD MWH-ID. 7463-026

SERVICE POINT REPAIR 117' SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

SERVICE POINT REPAIR MADE 117' SMH 445-043 5,272.10 CL

201000559401 N ROCHEBLAVE ANDRY 3/20/2010 5/10/2011 SMAIN MWH-ID. 7463-026

POINT REPAIR 147' TO 165' FROM SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

POINT REPAIR MADE 147' TO 165' FROM SMH 445-043 7,304.10 CL

201000562001 N JOHNSON EGANIA 3/20/2010 3/28/2011 SLEAD MWH-ID. 7463-039

SERVICE POINT REPAIR 204' FROM SMH 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 204' FROM SMH 444-019 5,852.20 CL

201000561901 N PRIEUR ANDRY 3/20/2010 4/1/2011 SLINE MWH-ID. 7463-037

FULL LINING OF SMH 444-027 TO 444-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 444-027 TO 444-024 10,235.50 CL

201000561801 N PRIEUR ANDRY 3/20/2010 3/29/2011 SMAIN MWH-ID. 7463-037

POINT REPAIR 201' TO 219' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 201' TO 219' FROM SMH 444-027 10,602.60 CL

201000561701 N PRIEUR ANDRY 3/20/2010 2/28/2011 SMAIN MWH-ID. 7463-037

POINT REPAIR 301' TO 313' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 301' TO 313' FROM SMH 444-027 COMPLETED 5,202.50 CL

201000561601 N PRIEUR ANDRY 3/20/2010 4/1/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 327' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 327' FROM SMH 444-027 5,202.50 CL

201000561501 N PRIEUR ANDRY 3/20/2010 3/31/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 182' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 182' FROM SMH 444-027 5,202.50 CL

201000561401 LIZARDI N PRIEUR 3/20/2010 6/23/2011 SLINE MWH-ID. 7463-036

FULL LINING OF SMH 444-022 TO 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-022 TO 444-017 11,326.00 CL

201000561301 LIZARDI N PRIEUR 3/20/2010 3/3/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 37' TO 51' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 37' TO 51' FROM SMH 444-022 COMPLETED 9,900.00 CL

201000561201 LIZARDI N PRIEUR 3/20/2010 3/24/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 340' TO 371' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 340' TO 371' FROM SMH 444-022 COMPLETED 13,300.00 CL

201000563901 EGANIA N DERBIGNY 3/20/2010 5/31/2011 SLINE MWH-ID. 7463-044

FULL LINING OF SMH 443-023 TO 443-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 443-023 TO 443-022 9,276.50 CL

201000563801 EGANIA N DERBIGNY 3/20/2010 4/6/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 121'  TO 150' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 121'  TO 150' FROM SMH 443-023 11,654.95 CL

201000563701 EGANIA N DERBIGNY 3/20/2010 4/7/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 73'  TO 85' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 73'  TO 85' FROM SMH 443-023 6,203.20 CL
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201000563601 EGANIA N DERBIGNY 3/20/2010 4/14/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 11'  TO 23' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 11'  TO 23' FROM SMH 443-023 8,003.10 CL

201000563501 EGANIA N DERBIGNY 3/20/2010 4/4/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 211' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 211' FROM SMH 443-023 5,901.60 CL

201000563301 EGANIA N DERBIGNY 3/20/2010 4/5/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 167' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 167' FROM SMH 443-023 5,902.20 CL

201000563201 DESLONDE N GALVEZ 3/20/2010 1/5/2012 SLINE MWH-ID. 7463-042

FULL LINING OF SMH 437-004 TO 437-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 437-004 TO 437-001 9,977.00 CL

201000563101 DESLONDE N GALVEZ 3/20/2010 4/20/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 312' TO 350' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 312' TO 350' FROM SMH 437-004 9,603.30 CL

201000562901 DESLONDE N GALVEZ 3/20/2010 4/18/2011 SLEAD MWH-ID. 7463-042

SERVICE POINT REPAIR 283'  FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 283'  FROM SMH 437-004 5,701.40 CL

201000565701 N PRIEUR DELERY 3/20/2010 5/11/2011 SMAIN MWH-ID. 7463-057

POINT REPAIR 70' TO 82' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 70' TO 82' FROM SMH 456-024 3,700.00 CL

201000565601 N PRIEUR DELERY 3/20/2010 5/9/2011 SLEAD MWH-ID. 7463-057

SERVICE POINT REPAIR 172' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 172' FROM SMH 456-024 5,201.40 CL

201000565501 N ROMAN DELERY 3/20/2010 6/2/2011 SLINE MWH-ID. 7463-056

FULL LINING OF SMH 455-072 TO 455-071

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 455-072 TO 455-071 8,159.00 CL

201000565401 N ROMAN DELERY 3/20/2010 5/26/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 132' TO 146'  FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 132' TO 146'  FROM SMH 455-072 6,702.80 CL

201000565301 N ROMAN DELERY 3/20/2010 5/23/2011 SLEAD MWH-ID. 7463-056

SERVICE POINT REPAIR 83' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 83' FROM SMH 455-072 5,201.70 CL

201000565201 N ROMAN DELERY 3/20/2010 5/20/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 37' TO 49' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 37' TO 49' FROM SMH 455-072 6,703.00 CL

201000565101 N ROMAN DELERY 3/20/2010 5/24/2011 SLEAD MWH-ID. 7463-056

SERVICE POINT REPAIR 96' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 96' FROM SMH 455-072 5,201.40 CL

201000565001 N DERBIGNY ST MAURICE AV 3/20/2010 6/3/2011 SLINE MWH-ID. 7463-055

FULL LINING OF SMH 455-069 TO 455-066

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 455-069 TO 455-066 7,299.00 CL

201000564901 N DERBIGNY ST MAURICE AV 3/20/2010 5/12/2011 SMAIN MWH-ID. 7463-055

POINT REPAIR 253' TO 265' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 253' TO 265' FROM SMH 455-069 4,300.00 CL

201001211701 ANDRY N JOHNSON 6/16/2010 11/3/2011 SLINE MWH-ID. 7463-033

FULL LINING OF SMH 444-028 TO 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-028 TO 444-027 10,701.50 CL

201001211601 ANDRY N JOHNSON 6/16/2010 1/21/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 319' TO 331' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 319' TO 331' FROM SMH 444-028 7,204.80 CL

201001211401 ANDRY N JOHNSON 6/16/2010 4/5/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 114' TO 175' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 114' TO 175' FROM SMH 444-028 11,303.90 CL

201001211301 ANDRY N JOHNSON 6/16/2010 3/31/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 10' TO 22' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 10' TO 22' FROM SMH 444-028 6,703.20 CL

201000566301 N DORGENOIS DELERY 3/20/2010 11/3/2011 SLINE MWH-ID. 7463-059

FULL LINING OF SMH 457-015 TO 457-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

FULL LINING OF SMH 457-015 TO 457-014 COMPLETED 6,847.00 CL

201000566201 N DORGENOIS DELERY 3/20/2010 5/19/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 233' TO 240' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 233' TO 240' FROM SMH 457-015 4,100.00 CL

201000566101 N DORGENOIS DELERY 3/20/2010 5/18/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 97' TO 127' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 97' TO 127' FROM SMH 457-015 8,903.40 CL

201000566001 N DORGENOIS DELERY 3/20/2010 5/17/2011 SLEAD MWH-ID. 7463-059

SERVICE POINT REPAIR 50' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 50' FROM SMH 457-015 5,701.75 CL

201000565901 N PRIEUR DELERY 3/20/2010 6/2/2011 SLINE MWH-ID. 7463-057

FULL LINING OF SMH 456-024 TO 456-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

FULL LINING OF SMH 456-024 TO 456-023 COMPLETED 7,186.00 CL

201000565801 N PRIEUR DELERY 3/20/2010 5/10/2011 SLEAD MWH-ID. 7463-057

SERVICE POINT REPAIR 114' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 114' FROM SMH 456-024 5,202.00 CL

201102231701 N GALVEZ JAPONICA 12/20/2011 9/30/2014 SLINE MWH-ID. 7463-329

FULL LINING OF SMH 437-034 TO 437-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 437-034 TO 437-032 15,600.00 CL

201102231601 N ROMAN N DERBIGNY 12/20/2011 SLINE MWH-ID. 7463-328

FULL LINING OF SMH 403-078 TO 403-077

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102231501 N ROMAN N DERBIGNY 12/20/2011 8/22/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 334' TO 346' FROM SMH 403-

078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 334' TO 346' FROM 

SMH 403-078

10,466.00 CL
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201102231301 N ROMAN N DERBIGNY 12/20/2011 8/23/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 254' TO 266' FROM SMH 403-

078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 254' TO 266' FROM 

SMH 403-078

8,181.00 CL

201102231201 N ROMAN N DERBIGNY 12/20/2011 8/27/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 72' TO 84' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 72' TO 84' FROM SMH 

403-078

8,216.00 CL

201102231101 N ROMAN LOUISA 12/20/2011 SLINE MWH-ID. 7463-327

FULL LINING OF SMH 403-070 TO 403-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102231001 N ROMAN LOUISA 12/20/2011 9/10/2012 SMAIN MWH-ID. 7463-327

POINT REPAIR 250' TO 258' FROM SMH 403-070

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 250' TO 258' FROM SMH 403-070 COMPLETED 6,200.00 CL

201102230801 LAUSSAT PL CLOUET 12/20/2011 5/22/2013 SLINE MWH-ID. 7463-326

FULL LINING OF SMH 387-029 TO 406-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 387-029 TO 406-032 12,721.00 CL

201102230701 LAUSSAT PL CLOUET 12/20/2011 1/11/2013 SLEAD MWH-ID. 7463-326

POINT REPAIR REPLACE SERVICE 407' TO 419' FROM SMH 387-

029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 407' TO 419' FROM 

SMH 387-029

8,436.00 CL

201102230601 LAUSSAT PL CLOUET 12/20/2011 1/10/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 242' TO 254' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 242' TO 254' FROM SMH 387-029 8,161.00 CL

201102230501 LAUSSAT PL CLOUET 12/20/2011 1/9/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 0' TO 12' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 387-029 8,206.00 CL

201102230201 LAUSSAT PL CLOUET 12/20/2011 1/7/2013 SMAIN MWH-ID. 7463-325

POINT REPAIR 0' TO 12' FROM SMH 387-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 387-024 8,336.00 CL

201102230101 N DORGENOIS MONTEGUT 12/20/2011 SLINE MWH-ID. 7463-324

FULL LINING OF SMH 386-015 TO 386-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102230001 MONTEGUT LAW 12/20/2011 2/21/2013 SLINE MWH-ID. 7463-323

FULL LINING OF SMH 386-014 TO 386-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-014 TO 386-013 8,456.00 CL

201102229701 MONTEGUT LAW 12/20/2011 12/26/2012 SMAIN MWH-ID. 7463-323

POINT REPAIR 91' TO 103' FROM SMH 386-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 91' TO 103' FROM SMH 386-014 8,226.00 CL

201102229601 N DORGENOIS CLOUET 12/20/2011 2/18/2013 SLINE MWH-ID. 7463-322

FULL LINING OF SMH 386-011 TO 386-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-011 TO 386-012 6,505.00 CL

201102229501 N DORGENOIS CLOUET 12/20/2011 1/4/2013 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 243' TO 255' FROM SMH 386-

011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 243' TO 255' FROM 

SMH 386-011

8,201.00 CL

201102229401 N DORGENOIS CLOUET 12/20/2011 12/28/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 121' TO 133' FROM SMH 386-

011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 121' TO 133' FROM 

SMH 386-011

8,221.00 CL

201102229301 N DORGENOIS CLOUET 12/20/2011 12/28/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 84' TO 96' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 84' TO 96' FROM SMH 

386-011

8,221.00 CL

201102229201 N DORGENOIS CLOUET 12/20/2011 12/27/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 

386-011

8,216.00 CL

201102229101 N DORGENOIS CLOUET 12/20/2011 1/3/2013 SMAIN MWH-ID. 7463-322

POINT REPAIR 148' TO 160' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 148' TO 160' FROM SMH 386-011 8,301.00 CL

201102229001 N JOHNSON ST FERDINAND DR 12/20/2011 9/26/2013 SLINE MWH-ID. 7463-321

FULL LINING OF SMH 385-050 TO 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-050 TO 385-049 7,631.00 CL

201102228901 N JOHNSON ST FERDINAND DR 12/20/2011 6/18/2013 SLEAD MWH-ID. 7463-321

POINT REPAIR REPLACE SERVICE 161' TO 173' FROM SMH 385-

050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 161' TO 173' FROM 

SMH 385-050

8,556.00 CL

201102227901 N JOHNSON ST FERDINAND DR 12/20/2011 6/19/2013 SMAIN MWH-ID. 7463-321

POINT REPAIR 100' TO 112' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' TO 112' FROM SMH 385-050 8,311.00 CL

201102227801 ST FERDINAND DR N JOHNSON 12/20/2011 9/27/2013 SLINE MWH-ID. 7463-320

FULL LINING OF SMH 385-050 TO 385-047

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-050 TO 385-047 8,733.00 CL

201102227701 ST FERDINAND DR N JOHNSON 12/20/2011 6/20/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 34' TO 46' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 34' TO 46' FROM SMH 

385-050

8,246.00 CL

201102227601 ST FERDINAND DR N JOHNSON 12/20/2011 6/21/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 167' TO 179' FROM SMH 385-

050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 167' TO 179' FROM 

SMH 385-050

8,421.00 CL

201102227501 ST FERDINAND DR N JOHNSON 12/20/2011 6/26/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 190' TO 202' FROM SMH 385-

050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 190' TO 202' FROM 

SMH 385-050

8,556.00 CL
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201102227201 ST FERDINAND DR N JOHNSON 12/20/2011 6/27/2013 SMAIN MWH-ID. 7463-320

POINT REPAIR 269' TO 285' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 269' TO 285' FROM SMH 385-050 9,176.00 CL

201102227001 PORT N JOHNSON 12/20/2011 SLINE MWH-ID. 7463-319

FULL LINING OF SMH 385-049 TO 385-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201102226901 PORT N JOHNSON 12/20/2011 10/24/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 261' TO 273' FROM SMH 385-

049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 261' TO 273' FROM 

SMH 385-049

8,161.00 CL

201102226801 PORT N JOHNSON 12/20/2011 10/22/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 229' TO 241' FROM SMH 385-

049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 229' TO 241' FROM 

SMH 385-049

236.25 CL

201102226701 PORT N JOHNSON 12/20/2011 10/16/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 138' TO 150' FROM SMH 385-

049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 138' TO 150' FROM 

SMH 385-049

8,161.00 CL

201102226601 PORT N JOHNSON 12/20/2011 10/18/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 199' TO 211' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 385-049 8,261.00 CL

201102226501 PORT N JOHNSON 12/20/2011 10/21/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 100' TO 112' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' TO 112' FROM SMH 385-049 8,251.00 CL

201102226401 PORT N JOHNSON 12/20/2011 10/14/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 66' TO 78' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 66' TO 78' FROM SMH 385-049 8,251.00 CL

201102226101 MONTEGUT N GALVEZ 12/20/2011 5/21/2013 SLINE MWH-ID. 7463-318

FULL LINING OF SMH 385-030 TO 385-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-030 TO 385-028 9,283.00 CL

201102226001 MONTEGUT N GALVEZ 12/20/2011 1/17/2013 SLEAD MWH-ID. 7463-318

POINT REPAIR REPLACE SERVICE 254' TO 266' FROM SMH 385-

030

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 254' TO 266' FROM 

SMH 385-030

8,421.00 CL

201102088901 MONTEGUT MARAIS 11/29/2011 1/4/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 163' TO 175' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 163' TO 175' FROM SMH 383-023 8,206.00 CL

201102088801 MONTEGUT MARAIS 11/29/2011 1/5/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 132' TO 144' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 132' TO 144' FROM SMH 383-023 8,161.00 CL

201102088701 MONTEGUT MARAIS 11/29/2011 12/26/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 334' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 334' FROM SMH 383-

023

8,231.00 CL

201102088601 MONTEGUT MARAIS 11/29/2011 12/27/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 304' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 304' FROM SMH 383-

023

8,236.00 CL

201102088501 MONTEGUT MARAIS 11/29/2011 12/28/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 271' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 383-

023

8,221.00 CL

201102088401 URQUHART PRESS 11/29/2011 SLINE MWH-ID. 7463-268

FULL LINING OF SMH 383-020 TO 383-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102088301 URQUHART PRESS 11/29/2011 SMAIN MWH-ID. 7463-268

POINT REPAIR 187' TO 205' FROM SMH 383-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102088201 URQUHART PRESS 11/29/2011 SLEAD MWH-ID. 7463-268

POINT REPAIR REPLACE SERVICE 294' FROM SMH 383-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201102088101 FELICIANA ST CLAUDE AV 11/29/2011 2/19/2013 SLINE MWH-ID. 7463-267

FULL LINING OF SMH 383-017 TO 383-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-017 TO 383-015 5,779.00 CL

201102088001 FELICIANA ST CLAUDE AV 11/29/2011 12/21/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 149' TO 161' FROM SMH 383-

017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 149' TO 161' FROM 

SMH 383-017

8,261.00 CL

201102087901 FELICIANA ST CLAUDE AV 11/29/2011 12/20/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 96' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 96' FROM SMH 383-017 8,231.00 CL

201102087801 FELICIANA ST CLAUDE AV 11/29/2011 12/19/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 35' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 35' FROM SMH 383-017 8,231.00 CL

201102087701 BURGUNDY LOUISA 11/29/2011 2/28/2013 SLINE MWH-ID. 7463-266

FULL LINING OF SMH 382-041 TO 401-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 382-041 TO 401-012 7,329.00 CL

201102087601 BURGUNDY LOUISA 11/29/2011 1/2/2013 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 124' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 124' FROM SMH 382-

041

8,171.00 CL

201102087501 BURGUNDY LOUISA 11/29/2011 12/27/2012 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 64' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 64' FROM SMH 382-041 8,181.00 CL

201102087401 BURGUNDY LOUISA 11/29/2011 12/27/2012 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 31' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM SMH 382-041 8,171.00 CL

201102087201 FRANKLIN AV MARAIS 11/29/2011 SMAIN MWH-ID. 7463-265

REPLACE PIPE FOR SEWER LINE SEGMENT 363-026 TO 363-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP
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201102087101 FELICIANA MARAIS 11/29/2011 3/12/2013 SMAIN MWH-ID. 7463-264

REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-013 55,620.00 CL

201102086901 ST CLAUDE AV CLOUET 11/29/2011 6/6/2012 SMAIN MWH-ID. 7463-263

REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 TO 383-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 TO 383-007 

COMPLETED

53,360.00 CL

201102086801 N CLAIBORNE AV FELICIANA 11/29/2011 5/2/2013 SMAIN MWH-ID. 7463-262

REPLACE PIPE FOR SEWER LINE SEGMENT 384-056 TO 384-055

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-056 TO 384-055 18,070.00 CL

201102086701 PORT N CLAIBORNE AV 11/29/2011 4/12/2013 SMAIN MWH-ID. 7463-261

REPLACE PIPE FOR SEWER LINE SEGMENT 384-026 TO 384-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-026 TO 384-024 51,765.00 CL

201102086601 N ROBERTSON FRANKLIN AV 11/29/2011 9/5/2012 SLINE MWH-ID. 7463-260

FULL LINING OF SMH 384-025 TO 384-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-025 TO 384-064 18,091.00 CL

201102086501 N ROBERTSON FRANKLIN AV 11/29/2011 9/5/2012 SMAIN MWH-ID. 7463-260

POINT REPAIR 205' TO 241' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 205' TO 241' FROM SMH 384-025 COMPLETED 9,690.00 CL

201102086401 N ROBERTSON FRANKLIN AV 11/29/2011 9/5/2012 SMAIN MWH-ID. 7463-260

POINT REPAIR 113' TO 125' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 113' TO 125' FROM SMH 384-025 COMPLETED 6,890.00 CL

201102086301 N ROBERTSON FRANKLIN AV 11/29/2011 9/5/2012 SLEAD MWH-ID. 7463-260

POINT REPAIR REPLACE SERVICE 153' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 153' FROM SMH 384-025 

COMPLETED

6,800.00 CL

201102086201 ST FERDINAND N CLAIBORNE AV 11/29/2011 2/20/2013 SLINE MWH-ID. 7463-259

FULL LINING OF SMH 384-020 TO 384-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-020 TO 384-014 9,031.00 CL

201102086101 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/13/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 314' TO 326' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 314' TO 326' FROM SMH 384-020 8,161.00 CL

201102086001 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/12/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 152' TO 164' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 152' TO 164' FROM SMH 384-020 8,206.00 CL

201102085901 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/11/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 58' TO 70' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 58' TO 70' FROM SMH 384-020 8,266.00 CL

201102085801 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/11/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 0' TO 12' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 384-020 8,161.00 CL

201102085701 ST FERDINAND N CLAIBORNE AV 11/29/2011 10/1/2013 SLINE MWH-ID. 7463-258

FULL LINING OF SMH 384-017 TO 384-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-017 TO 384-015 8,730.00 CL

201102085501 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/17/2012 SMAIN MWH-ID. 7463-258

POINT REPAIR 146' TO 162' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 146' TO 162' FROM SMH 384-017 8,171.00 CL

201102085401 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/14/2012 SMAIN MWH-ID. 7463-258

POINT REPAIR 0' TO 12 FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12 FROM SMH 384-017 8,161.00 CL

201102085301 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/18/2012 SLEAD MWH-ID. 7463-258

POINT REPAIR REPLACE SERVICE 314' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 314' FROM SMH 384-

017

8,161.00 CL

201102085201 ST FERDINAND N CLAIBORNE AV 11/29/2011 12/17/2012 SLEAD MWH-ID. 7463-258

POINT REPAIR REPLACE SERVICE 190' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 190' FROM SMH 384-

017

8,161.00 CL

201102085101 N ROBERTSON ST FERDINAND 11/29/2011 11/8/2012 SLINE MWH-ID. 7463-257

FULL LINING OF SMH 384-016 TO 384-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-016 TO 384-015 17,178.00 CL

201102085001 N ROBERTSON ST FERDINAND 11/29/2011 8/22/2012 SMAIN MWH-ID. 7463-257

POINT REPAIR 20' TP 32'  FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 20' TP 32'  FROM SMH 384-016 COMPLETED

6,230.00 CL

201102084901 N ROBERTSON ST FERDINAND 11/29/2011 8/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 161' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 161' FROM SMH 384-016 

COMPLETED

6,830.00 CL

201102084801 N ROBERTSON ST FERDINAND 11/29/2011 8/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 109' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 109' FROM SMH 384-016 

COMPLETED

6,830.00 CL

201102084701 N ROBERTSON ST FERDINAND 11/29/2011 8/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 58' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 58' FROM SMH 384-016 COMPLETED 6,400.00 CL

201102084601 ST FERDINAND N ROBERTSON 11/29/2011 SLINE MWH-ID. 7463-256

FULL LINING OF SMH 384-014 TO 384-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 384-014 TO 384-011 COMPLETED 3,975.00 OP

201102084501 ST FERDINAND N ROBERTSON 11/29/2011 1/19/2013 SMAIN MWH-ID. 7463-255

REPLACE PIPE FOR SEWER LINE SEGMENT 384-011 TO 383-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-011 TO 383-032 61,350.00 CL

201102084401 N CLAIBORNE AV PORT 11/29/2011 3/6/2013 SMAIN MWH-ID. 7463-254

REPLACE PIPE FOR SEWER LINE SEGMENT 384-010 TO 384-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-010 TO 384-009 17,206.99 CL

201102084301 ST CLAUDE AV FELICIANA 11/29/2011 12/30/2012 SMAIN MWH-ID. 7463-253

REPLACE PIPE FOR SEWER LINE SEGMENT 383-058 TO 383-056

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-058 TO 383-056 53,268.00 CL

201102084201 ST FERDINAND MARAIS 11/29/2011 11/30/2012 SMAIN MWH-ID. 7463-252

REPLACE PIPE FOR SEWER LINE SEGMENT 383-045 TO 383-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-045 TO 383-033 55,130.00 CL

201102084101 MONTEGUT ST CLAUDE AV 11/29/2011 11/12/2013 SMAIN MWH-ID. 7463-251

REPLACE PIPE FOR SEWER LINE SEGMENT 383-026 TO 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-026 TO 383-023 38,740.00 CL
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201102084001 MARAIS FELICIANA 11/29/2011 1/24/2013 SMAIN MWH-ID. 7463-250

REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-006 39,685.00 CL

201102083901 URQUHART FELICIANA 11/29/2011 2/19/2013 SLINE MWH-ID. 7463-249

FULL LINING OF SMH 383-013 TO 383-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-013 TO 383-004 7,056.00 CL

201102083801 URQUHART FELICIANA 11/29/2011 12/18/2012 SMAIN MWH-ID. 7463-249

POINT REPAIR 200' TO 212' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 200' TO 212' FROM SMH 383-013 8,299.75 CL

201102083701 URQUHART FELICIANA 11/29/2011 12/13/2012 SMAIN MWH-ID. 7463-249

POINT REPAIR 107' TO 125' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 107' TO 125' FROM SMH 383-013 8,381.00 CL

201102083601 URQUHART FELICIANA 11/29/2011 12/17/2012 SLEAD MWH-ID. 7463-249

POINT REPAIR REPLACE SERVICE 146' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 146' FROM SMH 383-

013

8,246.00 CL

201102083501 ST CLAUDE AV MONTEGUT 11/29/2011 12/19/2012 SMAIN MWH-ID. 7463-248

REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-010 50,570.00 CL

201102083401 CLOUET MARAIS 11/29/2011 11/12/2013 SMAIN MWH-ID. 7463-247

REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-004 55,737.00 CL

201102082901 MARAIS FRANKLIN AV 11/29/2011 11/17/2012 SMAIN MWH-ID. 7463-243

REPLACE PIPE FOR LINE SEGMENT 363-027 TO 383-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 363-027 TO 383-043 40,814.00 CL

201102082701 FRANKLIN AV ST CLAUDE AV 11/29/2011 10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 142' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 142' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082601 FRANKLIN AV ST CLAUDE AV 11/29/2011 10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 29' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 29' FROM SMH 363-038 COMPLETED 6,200.00 CL

201102082501 FRANKLIN AV ST CLAUDE AV 11/29/2011 10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-038 COMPLETED 6,200.00 CL

201102082401 FORSTALL N ROBERTSON 11/29/2011 3/8/2012 SLEAD MWH-ID. 7463-241

POINT REPAIR REPLACE SERVICE 337' FROM SMH 443-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 337' FROM SMH 443-

008

6,965.00 CL

201102082301 FORSTALL N ROBERTSON 11/29/2011 3/7/2012 SLEAD MWH-ID. 7463-241

POINT REPAIR REPLACE SERVICE 295' FROM SMH 443-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 295' FROM SMH 443-008 

COMPLETED

7,475.00 CL

201102082201 GORDON MARAIS 11/29/2011 4/16/2012 SLEAD MWH-ID. 7463-240

POINT REPAIR REPLACE SERVICE 275' FROM SMH 454-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 275' FROM SMH 454-

004

7,980.00 CL

201102082101 GORDON MARAIS 11/29/2011 4/12/2012 SLEAD MWH-ID. 7463-240

POINT REPAIR REPLACE SERVICE 196' FROM SMH 454-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 196' FROM SMH 454-

004

7,370.00 CL

201102082001 GORDON MARAIS 11/29/2011 5/17/2012 SLINE MWH-ID. 7463-240

FULL LINING OF SMH 454-004 TO 454-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 454-004 TO 454-002 29,411.00 CL

201102081901 FORSTALL MARAIS 11/29/2011 3/29/2012 SLINE MWH-ID. 7463-239

FULL LINING OF SMH 442-026 TO 442-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 442-026 TO 442-025 COMPLETED 18,544.00 CL

201102081801 FORSTALL MARAIS 11/29/2011 3/6/2012 SLEAD MWH-ID. 7463-239

POINT REPAIR REPLACE SERVICE 117' FROM SMH 442-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETEDPOINT REPAIR REPLACE SERVICE 117' FROM SMH 442-026 6,950.00 CL

201102081701 FORSTALL MARAIS 11/29/2011 3/6/2012 SMAIN MWH-ID. 7463-239

POINT REPAIR 191' TO 213' FROM SMH 442-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 191' TO 213' FROM SMH 442-026 7,520.00 CL

201102081601 ANDRY N CLAIBORNE AV 11/29/2011 5/31/2012 SLINE MWH-ID. 7463-238

FULL LINING OF SMH 443-047 TO 443-044

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 443-047 TO 443-044 18,607.00 CL

201102081501 ANDRY N CLAIBORNE AV 11/29/2011 3/7/2012 SLEAD MWH-ID. 7463-238

POINT REPAIR REPLACE SERVICE 38' FROM SMH 443-047

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 38' FROM SMH 443-047 6,200.00 CL

201102081401 JOURDAN AV N CLAIBORNE AV 11/29/2011 5/18/2012 SLINE MWH-ID. 7463-237

FULL LINING OF SMH 436-003 TO 436-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 436-003 TO 436-001 18,455.00 CL

201102081301 JOURDAN AV N CLAIBORNE AV 11/29/2011 4/9/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 126' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 126' FROM SMH 463-

003

6,440.00 CL

201102081101 JOURDAN AV N CLAIBORNE AV 11/29/2011 4/9/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 91' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 91' FROM SMH 463-003 6,810.00 CL

201102081001 JOURDAN AV N CLAIBORNE AV 11/29/2011 4/10/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 36' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 36' FROM SMH 463-003 6,380.00 CL

201102080901 JOURDAN AV N CLAIBORNE AV 11/29/2011 4/10/2012 SMAIN MWH-ID. 7463-237

POINT REPAIR 0' TO 12' FROM SMH 436-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 436-003 7,090.00 CL

201102080701 N ROBERTSON JOURDAN AV 11/29/2011 4/3/2012 SLEAD MWH-ID. 7463-236

POINT REPAIR REPLACE SERVICE 60' FROM SMH 436-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 60' FROM SMH 436-002

6,710.00 CL

201400629201 N JOHNSON LESSEPS 3/25/2014 9/23/2013 SMAIN MWH-ID. 7463-403

POINT REPAIR 183' - 195' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 183' - 195' FROM SMH 417-031 8,363.50 CL

201400629001 N JOHNSON LESSEPS 3/25/2014 9/24/2013 SMAIN MWH-ID. 7463-403

POINT REPAIR 275' - 287' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 275' - 287' FROM SMH 417-031 8,486.00 CL
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201400628301 FRANCE N JOHNSON 3/25/2014 10/7/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 380-392 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 380-392 FROM SMH 417-027 CL

201400628101 FRANCE N JOHNSON 3/25/2014 10/7/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 63-75 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 63-75 FROM SMH 417-027 11,151.00 CL

201400627701 FRANCE N JOHNSON 3/25/2014 10/4/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 0-12 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 0-12 FROM SMH 417-027 8,336.00 CL

201400627401 KENTUCKY N DERBIGNY 3/25/2014 10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR REPLACE SERVICE 292' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 292' FROM SMH 416-

015

8,181.00 CL

201400627201 KENTUCKY N DERBIGNY 3/25/2014 10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 312' - 331' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 312' - 331' FROM SMH 416-015 10,233.50 CL

201400627101 KENTUCKY N DERBIGNY 3/25/2014 10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 191' - 203' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 191' - 203' FROM SMH 416-015 8,161.00 CL

201400626901 BARTHOLOMEW N CLAIBORNE AV 3/25/2014 9/30/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 195' - 207' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 195' - 207' FROM 416-003 8,181.00 CL

201400626801 BARTHOLOMEW N CLAIBORNE AV 3/25/2014 10/1/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 261' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 261' FROM 416-003 8,396.00 CL

201400626701 ALVAR N JOHNSON 3/25/2014 10/18/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR 293-303 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR 293-303 FROM SMH 404-046 8,631.00 CL

201400626601 ALVAR N JOHNSON 3/25/2014 10/17/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 236 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 236 FROM SMH 404-

046

8,526.00 CL

201400626501 ALVAR N JOHNSON 3/25/2014 10/16/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 115 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 115 FROM SMH 404-

046

8,198.00 CL

201400626401 ALVAR N JOHNSON 3/25/2014 10/14/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 206 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 206 FROM SMH 404-

046

8,315.00 CL

201400626001 N ROMAN ALVAR 3/25/2014 10/18/2013 SMAIN MWH-ID. 7463-619 

POINT REPAIR 193-205 FROM SMH 403-017 

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED POINT REPAIR 193-205 FROM SMH 403-017 8,246.00 CL

201400625801 N ROMAN ALVAR 3/25/2014 10/16/2013 SMAIN MWH-ID. 7463-619 

POINT REPAIR 0-23 FROM SMH 403-017 

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED POINT REPAIR 0-23 FROM SMH 403-017 10,171.00 CL

201400625601 N ROMAN ALVAR 3/25/2014 10/17/2013 SMAIN MWH-ID. 7463-619 

POINT REPAIR 100-112 FROM SMH 403-017 

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED POINT REPAIR 100-112 FROM SMH 403-017 8,691.00 CL

201400625401 ALVAR N ROMAN 3/25/2014 10/11/2013 SMAIN MWH-ID. 7463-685

POINT REPAIR 304' - 316' FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 304' - 316' FROM SMH 403-014 9,261.00 CL

201400619801 PAULINE N ROMAN 3/24/2014 10/2/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 163' - 175' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 163' - 175' FROM SMH 403-001 8,251.00 CL

201400619701 URQUHART PIETY 3/24/2014 11/8/2013 SMAIN MWH-ID. 7463-436 

SERVICE REPAIR VIA LINING 206 FROM SMH 402-050 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED SERVICE REPAIR VIA LINING 206 FROM SMH 402-050 2,500.00 CL

201400619101 N DERBIGNY ST FERDINAND 3/24/2014 10/3/2013 SMAIN MWH-ID. 7463-460

POINT REPAIR 218' - 230' FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMLETED POINT REPAIR 218' - 230' FROM SMH 384-004 8,161.00 CL

201400594301 ST CLAUDE AV ALABO 3/20/2014 SLINE MWH-ID. 7463-879  FULL LINING OF PIPE FROM SMH 454-011 TO 

454-010 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400594201 ST CLAUDE AV ALABO 3/20/2014 SMAIN MWH-ID. 7463-879  POINT REPAIR 201' TO 219' FROM SMH 454-

011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400594101 ST CLAUDE AV ALABO 3/20/2014 SLEAD MWH-ID. 7463-879  SERVICE POINT REPAIR 117' FROM SMH 454-

011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400594001 ST CLAUDE AV ALABO 3/20/2014 SLEAD MWH-ID. 7463-879  SERVICE POINT REPAIR 29' FROM SMH 454-

011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400212101 BURGUNDY GORDON 1/24/2014 SMAIN MWH-ID. 7463-847  POINT REPAIR 137' TO 172' FROM SMH 453-

004 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400212001 REYNES ST CLAUDE AV 1/24/2014 9/25/2014 SMAIN MWH-ID. 7463-846  REPLACE PIPE FROM SMH 442-079 TO 441-050 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

REPLACED PIPE FROM SMH 442-079 TO 441-050 75,767.00 CL

201400211901 ANDRY ST CLAUDE AV 1/24/2014 SLINE MWH-ID. 7463-845  FULL LINING OF PIPE FROM SMH 442-041 TO 

442-036 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400211801 LOUISA CHARTRES 1/24/2014 SMAIN MWH-ID. 7463-844  POINT REPAIR 68' TO 80' FROM SMH 400-015 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400211701 LOUISA CHARTRES 1/24/2014 SLINE MWH-ID. 7463-844  FULL LINING OF PIPE FROM SMH 400-015 TO 

400-014 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400211601 LOUISA CHARTRES 1/24/2014 SLEAD MWH-ID. 7463-844  SERVICE POINT REPAIR 24' FROM SMH 400-

015 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400209701 BURGUNDY GORDON 1/24/2014 SLINE MWH-ID. 7463-847  FULL LINING OF PIPE FROM SMH 453-004 TO 

453-001 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400209601 ANDRY ST CLAUDE AV 1/24/2014 SMAIN MWH-ID. 7463-845  POINT REPAIR 91' TO 113' FROM SMH 442-041 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400097801 N TONTI SPAIN 1/14/2014 SMAIN MWH-ID. 7463-836  REPLACE PIPE FROM SMH 347-019 TO 347-010 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400097701 N ROCHEBLAVE SPAIN 1/14/2014 SMAIN MWH-ID. 7463-837  POINT REPAIR 62' TO 74' FROM SMH 347-025 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400097601 N ROCHEBLAVE SPAIN 1/14/2014 SMAIN MWH-ID. 7463-837  POINT REPAIR 7' TO 19' FROM SMH 347-025 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP
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201400097501 N ROCHEBLAVE SPAIN 1/14/2014 SLINE MWH-ID. 7463-837  FULL LINING OF PIPE FROM SMH 347-025 TO 

347-011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201305191701 ARTS N GALVEZ 12/18/2013 SMAIN MWH-ID. 7463-820  POINT REPAIR 7' TO 19' FROM SMH 346-022 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201304192301 LAUSSAT PL CLOUET 8/23/2013 4/4/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 365' TO 377' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 365' TO 377' FROM SMH 387-029 8,226.00 CL

201304191901 LAUSSAT PL CLOUET 8/23/2013 4/4/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 493' TO 505' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 493' TO 505' FROM SMH 387-029 8,161.00 CL

201200371001 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 7/29/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 261' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 261' FROM 416-003 8,306.00 CL

201200370901 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 7/29/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 230' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 230' FROM 416-003 9,481.00 CL

201200370801 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 7/25/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 171' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 171' FROM 416-003 8,221.00 CL

201200370701 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 7/24/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 140' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 140' FROM 416-003 8,231.00 CL

201200370601 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 7/23/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 110' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 110' FROM 416-003 8,221.00 CL

201200370501 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 7/31/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 292' - 319 FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 292' - 319 FROM 416-003 12,273.50 CL

201200370401 N PRIEUR ST FERDINAND 2/14/2012 9/27/2013 SLINE MWH-ID. 7463-655

FULL LINING OF SMH 385-054 TO 385-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-054 TO 385-053 6,682.00 CL

201200370301 N PRIEUR ST FERDINAND 2/14/2012 6/17/2013 SLEAD MWH-ID. 7463-655

SERVICE POINT REPAIR 143' FROM 385-054

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 143' FROM 385-054 8,421.00 CL

201200370201 N PRIEUR ST FERDINAND 2/14/2012 6/14/2013 SLEAD MWH-ID. 7463-655

SERVICE POINT REPAIR 118' FROM 385-054

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 118' FROM 385-054 8,531.00 CL

201200370101 MONTEGUT N JOHNSON 2/14/2012 5/23/2013 SLINE MWH-ID. 7463-654

FULL LINING OF  385-031 TO 385-030

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  385-031 TO 385-030 9,784.00 CL

201200370001 MONTEGUT N JOHNSON 2/14/2012 SLEAD MWH-ID. 7463-654

SERVICE REPAIR VIA LINING 237' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200369901 MONTEGUT N JOHNSON 2/14/2012 SLEAD MWH-ID. 7463-654

SERVICE REPAIR VIA LINING 206' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200369801 MONTEGUT N JOHNSON 2/14/2012 1/21/2013 SLEAD MWH-ID. 7463-654

SERVICE POINT REPAIR 144' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 144' FROM 385-031 8,246.00 CL

201200369701 MONTEGUT N JOHNSON 2/14/2012 1/18/2013 SLEAD MWH-ID. 7463-654

SERVICE POINT REPAIR 102' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 102' FROM 385-031 8,596.00 CL

201200369601 MONTEGUT N JOHNSON 2/14/2012 1/18/2013 SMAIN MWH-ID. 7463-654

POINT REPAIR 12' - 24' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 12' - 24' FROM 385-031 8,161.00 CL

201200369501 FELICIANA N CLAIBORNE AV 2/14/2012 2/27/2013 SLINE MWH-ID. 7463-653

FULL LINING OF  SMH 384-040 TO 384-037

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  SMH 384-040 TO 384-037 8,662.00 CL

201200369401 FELICIANA N CLAIBORNE AV 2/14/2012 11/4/2013 SLEAD MWH-ID. 7463-653

SERVICE REPAIR VIA LINING 160'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 160'  FROM 384-040 5,000.00 CL

201200369301 FELICIANA N CLAIBORNE AV 2/14/2012 1/28/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 249'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 249'  FROM 384-040 8,161.00 CL

201200369101 FELICIANA N CLAIBORNE AV 2/14/2012 1/24/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 97'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 97'  FROM 384-040 8,246.00 CL

201200369001 FELICIANA N CLAIBORNE AV 2/14/2012 1/23/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 37'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 37'  FROM 384-040 8,226.00 CL

201200368901 FELICIANA N CLAIBORNE AV 2/14/2012 1/25/2013 SMAIN MWH-ID. 7463-653

POINT REPAIR 213' - 225'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 213' - 225'  FROM 384-040 8,226.00 CL

201200368701 FELICIANA N DERBIGNY 2/14/2012 6/5/2013 SMAIN MWH-ID. 7463-652

REPLACE PIPE FROM 384-037 TO 384-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM 384-037 TO 384-033 55,615.00 CL

201200365101 TRICOU ALHAMBRA 2/14/2012 9/30/2013 SLINE MWH-ID. 7463-642

FULL LINING OF FROM 452-024 TO452-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF FROM 452-024 TO452-023 8,210.00 CL

201200365001 TRICOU ALHAMBRA 2/14/2012 9/6/2013 SLEAD MWH-ID. 7463-642

SERVICE POINT REPAIR 230' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

SERVICE POINT REPAIR 230' FROM 452-024 8,451.00 CL

201200364901 TRICOU ALHAMBRA 2/14/2012 9/3/2013 SLEAD MWH-ID. 7463-642

SERVICE POINT REPAIR 137' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 137' FROM 452-024 8,476.00 CL
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201200364801 TRICOU ALHAMBRA 2/14/2012 9/9/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 251' - 279' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 251' - 279' FROM 452-024 11,411.00 CL

201200364701 TRICOU ALHAMBRA 2/14/2012 9/6/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 196' - 208' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 196' - 208' FROM 452-024 8,161.00 CL

201200364601 TRICOU ALHAMBRA 2/14/2012 9/4/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 161' - 173' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 161' - 173' FROM 452-024 8,631.00 CL

201200364501 TRICOU ALHAMBRA 2/14/2012 9/3/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 43' - 55' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 43' - 55' FROM 452-024 8,336.00 CL

201200364401 DOUGLAS ST MAURICE AV 2/14/2012 11/9/2012 SMAIN MWH-ID. 7463-641

REPLACE PIPE FROM SMH 452-014 TO 452-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FROM SMH 452-014 TO 452-004 5,880.00 CL

201200364301 MAZANT N CLAIBORNE AV 2/14/2012 11/14/2012 SMAIN MWH-ID. 7463-640

POINT REPAIR 364' - 373' FROM 416-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 364' - 373' FROM 416-034 6,400.00 CL

201200364101 ALVAR N JOHNSON 2/14/2012 7/2/2013 SMAIN MWH-ID. 7463-639

POINT REPAIR 0' - 12' FROM 404-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 404-046 8,161.00 CL

201200364001 ALVAR N GALVEZ 2/14/2012 6/28/2013 SMAIN MWH-ID. 7463-638

POINT REPAIR 320' - 336' FROM 404-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 320' - 336' FROM 404-031 8,161.00 CL

201200363901 ALVAR N GALVEZ 2/14/2012 6/28/2013 SMAIN MWH-ID. 7463-638

POINT REPAIR 0' - 12' FROM 404-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 404-031 8,161.00 CL

201200363801 PIETY N CLAIBORNE AV 2/14/2012 9/30/2014 SLINE MWH-ID. 7463-637

FULL LINING OF SMH 403-052 TO 403-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 403-052 TO 403-051 25,287.00 CL

201200363701 PIETY N CLAIBORNE AV 2/14/2012 11/13/2012 SLEAD MWH-ID. 7463-637

SERVICE POINT REPAIR 274' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 274' FROM 403-052 6,980.00 CL

201200363601 PIETY N CLAIBORNE AV 2/14/2012 11/13/2012 SLEAD MWH-ID. 7463-637

SERVICE POINT REPAIR 167' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 167' FROM 403-052 7,130.00 CL

201200363501 PIETY N CLAIBORNE AV 2/14/2012 11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 315' - 340' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 315' - 340' FROM 403-052 8,800.00 CL

201200363401 PIETY N CLAIBORNE AV 2/14/2012 11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 84' - 96' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 84' - 96' FROM 403-052 6,200.00 CL

201200363301 PIETY N CLAIBORNE AV 2/14/2012 11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 0' - 12' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 403-052 6,200.00 CL

201200363201 INDEPENDENCE N DERBIGNY 2/14/2012 5/31/2013 SMAIN MWH-ID. 7463-636

REPLACE PIPE FROM SMH 403-026 TO 403-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 403-026 TO 403-025 56,105.00 CL

201200363101 ST CLAUDE AV ALVAR 2/14/2012 SMAIN MWH-ID. 7463-635

REPLACE PIPE FROM SMH 402-077 TO 415-045

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201200362901 LAW CLOUET 2/14/2012 5/23/2013 SLINE MWH-ID. 7463-634

FULL LINING OF SMH 386-020 TO 386-090

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-020 TO 386-090 6,060.00 CL

201200362801 LAW CLOUET 2/14/2012 SLEAD MWH-ID. 7463-634

SERVICE REPAIR VIA LINING 103' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200362701 LAW CLOUET 2/14/2012 1/21/2013 SLEAD MWH-ID. 7463-634

SERVICE POINT REPAIR 46' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 46' FROM SMH 386-020 8,326.00 CL

201200362601 LAW CLOUET 2/14/2012 1/17/2013 SLEAD MWH-ID. 7463-634

SERVICE POINT REPAIR 14' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 14' FROM SMH 386-020 8,231.00 CL

201200362501 LAW CLOUET 2/14/2012 1/22/2013 SMAIN MWH-ID. 7463-634

POINT REPAIR 190' - 202' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 190' - 202' FROM SMH 386-020 8,236.00 CL

201200362401 N ROCHEBLAVE MONTEGUT 2/14/2012 2/18/2013 SLINE MWH-ID. 7463-633

FULL LINING OF SMH 386-007 TO 386-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-007 TO 386-005 6,080.00 CL

201200362301 N ROCHEBLAVE MONTEGUT 2/14/2012 11/6/2013 SLEAD MWH-ID. 7463-633

SERVICE REPAIR VIA LINING 106' FROM SMH 386-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 106' FROM SMH 386-007 5,000.00 CL

201200253701 N ROMAN BARTHOLOMEW 1/27/2012 7/22/2013 SMAIN MWH-ID. 7463-619

POINT REPAIR 259' - 268' FROM SMH 403-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 259' - 268' FROM SMH 403-017 8,161.00 CL

201200253501 PAULINE N PRIEUR 1/27/2012 10/4/2013 SLINE MWH-ID. 7463-618

FULL LINING OF SMH 403-001 TO 404-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-001 TO 404-042 9,260.00 CL

201200253301 PAULINE N PRIEUR 1/27/2012 7/16/2013 SLEAD MWH-ID. 7463-618

POINT REPAIR REPLACE SERVICE 110' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 403-

001

8,476.00 CL

201200253201 PAULINE N PRIEUR 1/27/2012 7/12/2013 SLEAD MWH-ID. 7463-618

POINT REPAIR REPLACE SERVICE 77' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 77' FROM SMH 403-001 8,176.00 CL

201200253101 PAULINE N PRIEUR 1/27/2012 7/19/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 295' - 326' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 295' - 326' FROM SMH 403-001 11,726.00 CL
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201200253001 PAULINE N PRIEUR 1/27/2012 7/18/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 199' - 237' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 199' - 237' FROM SMH 403-001 12,676.00 CL

201200252901 PAULINE N PRIEUR 1/27/2012 7/18/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 129' - 147' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 129' - 147' FROM SMH 403-001 9,316.00 CL

201200252801 PAULINE N PRIEUR 1/27/2012 7/15/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 45' - 64' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 45' - 64' FROM SMH 403-001 9,231.00 CL

201200252701 CLOUET FLORIDA AV 1/27/2012 1/8/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 389' - 401' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 389' - 401' FROM SMH 387-040 8,686.00 CL

201200252601 CLOUET FLORIDA AV 1/27/2012 1/8/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 0' - 12' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 387-040 8,161.00 CL

201200252501 N ROMAN LOUISA 1/27/2012 4/11/2013 SMAIN MWH-ID. 7463-616

REPLACE PIPE FROM SMH 384-047 TO 384-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 384-047 TO 384-046 34,530.00 CL

201102217001 ST CLAUDE AV ANDRY 12/20/2011 7/24/2012 SMAIN MWH-ID. 7463-291

REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-036

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-036 COMPLETED

62,940.00 CL

201102216901 EGANIA ST CLAUDE AV 12/20/2011 4/27/2012 SMAIN MWH-ID. 7463-290

REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-023 COMPLETED 44,320.00 CL

201102091601 DREUX AV NIGHTHART 11/29/2011 4/16/2013 SMAIN MWH-ID. 7463-278

REPLACE PIPE FOR SEWER LINE SEGMENT 475-029 TO 475-028

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE FOR SEWER LINE SEGMENT 475-029 TO 475-028 21,340.00 CL

201102090001 ST FERDINAND N ROMAN 11/29/2011 10/3/2013 SLINE MWH-ID. 7463-272

FULL LINING OF SMH 384-027 TO 385-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-027 TO 385-053 9,783.00 CL

201102089901 ST FERDINAND N ROMAN 11/29/2011 6/6/2013 SMAIN MWH-ID. 7463-272

POINT REPAIR 295' TO 309' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 295' TO 309' FROM SMH 384-027 8,881.00 CL

201102089801 ST FERDINAND N ROMAN 11/29/2011 6/3/2013 SMAIN MWH-ID. 7463-272

POINT REPAIR 94' TO 106' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 94' TO 106' FROM SMH 384-027 8,336.00 CL

201102089701 ST FERDINAND N ROMAN 11/29/2011 6/7/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 327' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 327' FROM SMH 384-

027

8,336.00 CL

201102089601 ST FERDINAND N ROMAN 11/29/2011 6/12/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 237' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 237' FROM SMH 384-

027

10,116.00 CL

201102089501 ST FERDINAND N ROMAN 11/29/2011 6/4/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 200' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM SMH 384-

027

8,356.00 CL

201102089401 ST CLAUDE AV MONTEGUT 11/29/2011 7/12/2012 SLINE MWH-ID. 7463-271

FULL LINING OF SMH 383-029 TO 383-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 383-029 TO 383-028 COMPLETED 18,601.00 CL

201102089301 ST CLAUDE AV MONTEGUT 11/29/2011 7/12/2012 SLEAD MWH-ID. 7463-271

POINT REPAIR REPLACE SERVICE 95' FROM SMH 383-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 95' FROM SMH 383-029 COMPLETED 6,790.00 CL

201102089101 MONTEGUT MARAIS 11/29/2011 12/1/2013 SLINE MWH-ID. 7463-269

FULL LINING OF SMH 383-023 TO 383-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-023 TO 383-019 9,832.00 CL

201102089001 MONTEGUT MARAIS 11/29/2011 1/3/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 198' TO216' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 198' TO216' FROM SMH 383-023 9,001.00 CL

201400803301 MANDEVILLE N GALVEZ 4/17/2014 SLINE MWH-ID. 7463-898  FULL LINING OF PIPE FROM SMH 346-008 TO 

346-001 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400803201 BURGUNDY JOURDAN AV 4/17/2014 SMAIN MWH-ID. 7463-900  REPLACE PIPE FROM SMH 434-009 TO 434-008 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400803101 BURGUNDY TUPELO 4/17/2014 SLINE MWH-ID. 7463-901  FULL LINING OF PIPE FROM SMH 453-011 TO 

453-004 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400803001 BURGUNDY TUPELO 4/17/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 199' TO 211' FROM SMH 453-

011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400802901 BURGUNDY TUPELO 4/17/2014 SLEAD MWH-ID. 7463-901  SERVICE POINT REPAIR 100' FROM SMH 453-

011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400802801 BURGUNDY TUPELO 4/17/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 58' TO 79' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400801501 SPAIN N MIRO 4/17/2014 10/30/2014 SMAIN MWH-ID. 7463-908  

POINT REPAIR 357' TO 369' FROM SMH 346-002

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 357' TO 369' FROM SMH 346-002 4,500.00 CL

201400801401 EADS N TONTI 4/17/2014 SMAIN MWH-ID. 7463-903  POINT REPAIR 274' TO 286' FROM SMH 365-

037 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801301 ST ROCH AV N MIRO 4/17/2014 SMAIN MWH-ID. 7463-899  POINT REPAIR 331' TO 346' FROM SMH 346-

017 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801201 ST ROCH AV N MIRO 4/17/2014 SLINE MWH-ID. 7463-899  FULL LINING OF PIPE FROM SMH 346-017 TO 

346-015 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801101 ST ROCH AV N MIRO 4/17/2014 SMAIN MWH-ID. 7463-899  POINT REPAIR 0' TO 21' FROM SMH 346-017 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400801001 MANDEVILLE N GALVEZ 4/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 126' TO 142' FROM SMH 346-

008 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400800901 MANDEVILLE N GALVEZ 4/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 0' TO 43' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400800801 MANDEVILLE N GALVEZ 4/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 193' TO 205' FROM SMH 346-

008 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP
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201400800701 MANDEVILLE N GALVEZ 4/17/2014 SMAIN MWH-ID. 7463-898  POINT REPAIR 311' TO 325' FROM SMH 346-

008 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201400800601 BURGUNDY TUPELO 4/17/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 279' TO 315' FROM SMH 453-

011 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

OP

201400800401 SPAIN N MIRO 4/17/2014 10/29/2014 SMAIN MWH-ID. 7463-908  POINT REPAIR 0' TO 16' FROM SMH 346-002 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 0' TO 16' FROM SMH 346-002 5,580.00 CL

201400800301 ST ROCH AV N MIRO 4/17/2014 SMAIN MWH-ID. 7463-899  POINT REPAIR 61' TO 73' FROM SMH 346-017 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201305190401 N GALVEZ PAINTERS 12/18/2013 SMAIN MWH-ID. 7463-821  REPLACE PIPE FROM SMH 364-001 TO 346-022 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

OP

201305189501 EADS FLORIDA AV 12/18/2013 SMAIN MWH-ID. 7463-822  REPLACE PIPE FROM SMH 366-034 TO 366-033 

- ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

PR

201304730201 MAZANT N JOHNSON 10/15/2013 9/27/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 254' - 266' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 254' - 266' FROM SMH 417-012 8,616.00 CL

201304730101 MAZANT N JOHNSON 10/15/2013 9/26/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 163' - 175' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 134' - 146' FROM SMH 417-012 8,411.00 CL

201304729801 N JOHNSON ALVAR 10/15/2013 9/19/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 95' - 107' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

MWH-ID. 7463-386

POINT REPAIR 95' - 107' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

8,436.00 CL

201304729501 ALVAR N PRIEUR 10/15/2013 9/18/2013 SMAIN MWH-ID. 7463-376

POINT REPAIR 176' - 188' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 176' - 188' FROM SMH 404-032 CL

201304728801 ST FERDINAND N JOHNSON 10/15/2013 9/17/2013 SMAIN MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 66' TO 78' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 66' TO 78' FROM SMH 

385-050

8,293.50 CL

201304728701 ST FERDINAND N CLAIBORNE AV 10/15/2013 9/16/2013 SMAIN MWH-ID. 7463-258

POINT REPAIR 204' TO 216' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 204' TO 216' FROM SMH 384-017 8,356.00 CL

201304029801 BURGUNDY JOURDAN AV 7/25/2013 8/20/2013 SMAIN MWH-ID. 7463-747 POINT REPAIR 53' - 65' FROM SMH 434-009 

ESSA 2 - BASIN 6 - NINTH WARD -  SPS B

COMPLETED POINT REPAIR 53' - 65' FROM SMH 434-009 CL

201304029701 N ROCHEBLAVE SPAIN 7/25/2013 8/19/2013 SMAIN MWH-ID. 7463-746 POINT REPAIR 343' - 355' FROM SMH 347-025 

ESSA 2 - BASIN 6 - NINTH WARD -  SPS 9

COMPLETED POINT REPAIR 343' - 355' FROM SMH 347-025 9,500.00 CL

201303959101 PIETY N CLAIBORNE AV 7/15/2013 7/5/2013 SMAIN MWH-ID. 7463-637

POINT REPAIR 120' - 132' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 120' - 132' FROM 403-052 6,400.00 CL

201303958801 N ROMAN LOUISA 7/15/2013 8/22/2013 SMAIN MWH-ID. 7463-327

POINT REPAIR 6' TO 18' FROM SMH 403-070

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 6' TO 18' FROM SMH 403-070 7,200.00 CL

201303958601 POLAND AV N PRIEUR 7/15/2013 7/11/2013 SMAIN MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 271' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 417-

033

6,800.00 CL

201303958501 POLAND AV N PRIEUR 7/15/2013 7/10/2013 SMAIN MWH-ID. 7463-405

POINT REPAIR 146'  - 157' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 146'  - 157' FROM SMH 417-033 6,200.00 CL

201303958201 N PRIEUR POLAND AV 7/15/2013 7/9/2013 SMAIN MWH-ID. 7463-406

POINT REPAIR 226' - 238' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 226' - 238' FROM SMH 417-034 6,200.00 CL

201303732701 CLOUET FLORIDA AV 6/7/2013 4/2/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 16' - 28' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 16' - 28' FROM SMH 387-040 10,436.00 CL

201303732601 CLOUET FLORIDA AV 6/7/2013 4/2/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 200' - 212' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 200' - 212' FROM SMH 387-040 8,161.00 CL

201303732401 MONTEGUT MARAIS 6/7/2013 4/9/2013 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 59' - 71' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLTED POINT REPAIR REPLACE SERVICE 59' - 71' FROM SMH 383-

023

8,336.00 CL

201202151601 DOUGLAS LIZARDI 10/3/2012 12/14/2012 SLINE MWH-ID. 7463-707 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 123.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

123.5

18,231.00 CL

201202151501 DOUGLAS LIZARDI 10/3/2012 10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 170' MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 170' 6,620.00 CL

201202151401 DOUGLAS LIZARDI 10/3/2012 10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 91' MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 91' COMPLETED 7,320.00 CL

201202151301 DOUGLAS LIZARDI 10/3/2012 10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 13' MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 13' COMPLETED 6,610.00 CL

201201873901 N JOHNSON CHARBONNET 8/15/2012 8/23/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 255' TO 267' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

POINT REPAIR 255' TO 267' FROM SMH 449-014 COMPLETED 6,200.00 CL

201201768401 CHOCTAW N TONTI 7/31/2012 9/4/2012 SMAIN MWH-ID.7463-223

POINT REPAIR 256' TO 268' FROM SMH 445-060

ESSA 2-BASIN 6-NINTH WARD-STATION 24

POINT REPAIR 256' TO 268' FROM SMH 445-060 COMPLETED 6,200.00 CL

201201570301 FRANCE LAW 6/27/2012 9/19/2012 SLEAD MWH-ID. 7463-688

SERVICE POINT REPAIR REPLACE SERVICE 84' FROM SMH 418-

011

ESSA2-BASIN6-NINTH WARD-STATION 16

POINT  REPAIR REPLACE SERVICE 84' FROM SMH 418-011 COMPLETED 6,275.00 CL

201201570201 FRANCE LAW 6/27/2012 9/19/2012 SLEAD MWH-ID. 7463-688

SERVICE POINT REPAIRS REPLACE SERVICE 53' FROMMSMH 418-

011

ESSA 2-BASIN 6-NINTH WARD-STATION 16

POINT REPAIRS REPLACE SERVICE 53' FROMMSMH 418-011 

COMPLETED

6,260.00 CL

201201570101 FRANCE LAW 6/27/2012 1/24/2013 SLINE MWH-ID. 7463-688

FULL LINING FROM SMH 418-011 TO SMH 418-010

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED FULL LINING FROM SMH 418-011 TO SMH 418-010 15,827.00 CL

201201570001 N GALVEZ POLAND AV 6/27/2012 SMAIN MWH-ID. 7463-687 PERFORM EXCAVATED  REPLACEMENT OF 

MSL @ 140

OP

201201566001 N GALVEZ KENTUCKY 6/27/2012 1/31/2013 SMAIN MWH-ID. 7463-687

REPLACE PIPE FOR LINE SEGMENT 417-015 TO 417-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FOR LINE SEGMENT 417-015 TO 417-014 66,040.00 CL
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201201266701 ANDRY ST CLAUDE AV 5/17/2012 3/27/2012 SMAIN MWH-ID. 7463-215

POINT REPAIR 250' TO 262' FROM SMH 442-036

ESSA 2-BASIN 2-NINTHWARD-STATION B

MWH-ID.7463-215

POINT REPAIR 250' TO 262' FROM SMH 442-036

ESSA2-BASIN 6-NINTH WARD-STATION B

6,400.00 CL

201201266401 ANDRY ST CLAUDE AV 5/17/2012 3/26/2012 SMAIN MWH-ID. 7463-215

POINT REPAIR 0'TO 12' FROM SMH 442-036

ESSA 2-BASIN 2-NINTHWARD-STATION B

MWH-ID.7463-215

POINT REPAIR 0'TO 12' FROM SMH 442-036

ESSA2-BASIN 6-NINTH WARD-STATION B

6,800.00 CL

201201266101 ANDRY N CLAIBORNE AV 5/17/2012 3/28/2012 SMAIN MWH-ID. 7463-238

POINT REPAIR 238' TO 250' FROM SMH 443-047

ESSA 2-BASIN 2-NINTHWARD-STATION B

POINT REPAIR 238' TO 250' FROM SMH 443-047 COMPLETED

6,200.00 CL

201201264901 ANDRY N CLAIBORNE AV 5/17/2012 4/2/2012 SMAIN MWH-ID. 7463-238

POINT REPAIR 97' TO 109' FROM SMH 443-047

ESSA 2-BASIN 2-NINTHWARD-STATION B

POINT REPAIR 97' TO 109' FROM SMH 443-047 COMPLETED 6,530.00 CL

201201233701 ST FERDINAND N ROBERTSON 5/12/2012 SMAIN MWH-ID. 7463-256

POINT REPAIR 44' TO 53' FROM SMH 384-014 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

OP

201200866801 EGANIA URQUHART 3/15/2012 3/28/2012 SMAIN MWH-ID. 7463-213

 POINT REPAIR 12' TO 24' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTHWARD - STATION B

 POINT REPAIR 12' TO 24' FROM SMH 442-029 COMPLETED 6,200.00 CL

201200381501 ALVAR N ROMAN 2/15/2012 7/10/2013 SMAIN MWH-ID. 7463-685

POINT REPAIR 358' - 370' FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 358' - 370' FROM SMH 403-014 8,356.00 CL

201200381401 FELICIANA N GALVEZ 2/15/2012 8/14/2013 SLINE MWH-ID. 7463-684

FULL LINING OF  SMH 385-018 TO 385-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  SMH 385-018 TO 385-006 2,688.00 CL

201200377601 LAW LOUISA 2/14/2012 2/20/2013 SLINE MWH-ID. 7463-676

FULL LINING OF SMH 386-021 TO 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-021 TO 386-020 6,586.00 CL

201200377501 LAW LOUISA 2/14/2012 1/16/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 243' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 243' FROM SMH 386-021 8,228.50 CL

201200377401 LAW LOUISA 2/14/2012 1/11/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 189' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 189' FROM SMH 386-021 8,286.00 CL

201200377301 LAW LOUISA 2/14/2012 1/10/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 94' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 94' FROM SMH 386-021 8,186.00 CL

201200377201 LAW LOUISA 2/14/2012 1/9/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 63' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 63' FROM SMH 386-021 CL

201200377101 LAW LOUISA 2/14/2012 1/8/2013 SMAIN MWH-ID. 7463-676

POINT REPAIR 0' - 36' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 36' FROM SMH 386-021 12,896.00 CL

201200371101 BARTHOLOMEW N CLAIBORNE AV 2/14/2012 11/8/2013 SLINE MWH-ID. 7463-656

FULL LINING OF SMH 416-003 TO 416-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 416-003 TO 416-002 9,764.00 CL

201102080301 ALABO ST CLAUDE AV 11/29/2011 8/29/2013 SLEAD MWH-ID. 7463-235

POINT REPAIR REPLACE SERVICE 69' FROM SMH 448-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 69' FROM SMH 448-023 8,231.00 CL

201102080201 DELERY LAW 11/29/2011 SLINE MWH-ID. 7463-234

FULL LINING OF SMH 457-042 TO 457-039

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

OP

201102080101 DELERY LAW 11/29/2011 9/24/2012 SMAIN MWH-ID. 7463-234

POINT REPAIR 307' TO 344' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

POINT REPAIR 307' TO 344' FROM SMH 457-042 COMPLETED 12,950.00 CL

201102080001 DELERY LAW 11/29/2011 9/24/2012 SMAIN MWH-ID. 7463-234

POINT REPAIR 9' TO 21' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

POINT REPAIR 9' TO 21' FROM SMH 457-042 6,200.00 CL

201102079901 ST MAURICE AV N CLAIBORNE AV 11/29/2011 1/26/2012 SMAIN MWH-ID. 7463-233

REPLACE PIPE FOR LINE SEGMENT 455-070 TO 455-066

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 455-070 TO 455-066 65,205.00 CL

201102079801 DELERY N ROBERTSON 11/29/2011 4/30/2012 SMAIN MWH-ID. 7463-232

POINT REPAIR 67' TO 79' FROM SMH 455-039

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 67' TO 79' FROM SMH 455-039 COMPLETED 7,090.00 CL

201102040901 STRAND CT N ROBERTSON 11/18/2011 2/13/2012 SMAIN MWH-ID. 7463-231

REPLACE PIPE FOR LINE SEGMENT 455-034 TO 454-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED  PIPE FOR LINE SEGMENT 455-034 TO 454-013 71,110.00 CL

201102040801 ST MAURICE AV N CLAIBORNE AV 11/18/2011 2/22/2012 SMAIN MWH-ID. 7463-230

REPLACE PIPE FOR LINE SEGMENT 455-012 TO 455-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 455-012 TO 455-011 68,930.00 CL

201102040701 ALABO MARAIS 11/18/2011 5/31/2012 SLINE MWH-ID. 7463-229

FULL LINING OF SMH 448-022 TO 448-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SEGMENT 29,561.00 CL

201102040601 ALABO MARAIS 11/18/2011 3/21/2012 SLEAD MWH-ID. 7463-229

POINT REPAIR REPLACE SERVICE 223' FROM SMH 448-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 223' FROM SMH 448-

022

8,294.00 CL

201102040501 ALABO MARAIS 11/18/2011 3/21/2012 SLEAD MWH-ID. 7463-229

POINT REPAIR REPLACE SERVICE 190' FROM SMH 448-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 190' FROM SMH 448-022 

COMPLETED

6,992.00 CL

201102040401 CHARBONNET ST CLAUDE AV 11/18/2011 7/24/2012 SMAIN MWH-ID. 7463-228

POINT REPAIR 10O'  TO 116' FROM SMH 448-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 10O'  TO 116' FROM SMH 448-013 COMPLETED

7,000.00 CL

201102040301 CHARBONNET ST CLAUDE AV 11/18/2011 3/30/2012 SMAIN MWH-ID. 7463-228

POINT REPAIR 10' FROM SMH 448-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 10' FROM SMH 448-013 6,200.00 CL

201102040001 ST CLAUDE AV LAMANCHE 11/18/2011 7/2/2012 SLINE MWH-ID. 7463-227

FULL LINING OF SMH 448-011 TO 448-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 448-011 TO 448-010 COMPLETED 16,579.00 CL
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201102039901 ST CLAUDE AV LAMANCHE 11/18/2011 3/15/2012 SMAIN MWH-ID. 7463-227

POINT REPAIR 18' TO 30' FROM SMH 448-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 18' TO 30' FROM SMH 448-011 6,200.00 CL

201102039801 ST CLAUDE AV LAMANCHE 11/18/2011 3/15/2012 SLEAD MWH-ID. 7463-227

POINT REPAIR REPLACE SERVICE 84' FROM SMH 448-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 84' FROM SMH 448-011 6,257.00 CL

201102039701 MARAIS ALABO 11/18/2011 3/30/2012 SMAIN MWH-ID. 7463-226

POINT REPAIR 0' TO 227' FROM SMH 448-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 227' FROM SMH 448-009 17,105.00 CL

201102039601 MARAIS ALABO 11/18/2011 3/8/2012 SMAIN MWH-ID. 7463-226

POINT REPAIR 166' TO 178' FROM SMH 448-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 166' TO 178' FROM SMH 448-009 6,200.00 CL

201102039501 MARAIS ALABO 11/18/2011 3/7/2012 SLEAD MWH-ID. 7463-226

POINT REPAIR REPLACE SERVICE 39' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 39' FROM SMH 436-010 6,750.00 CL

201102039401 CHARBONNET MARAIS 11/18/2011 3/30/2012 SLINE MWH-ID. 7463-225

FULL LINING OF SMH 448-008 TO 448-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 448-008 TO 448-007 29,486.00 CL

201102039301 CHARBONNET MARAIS 11/18/2011 3/8/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 345' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 345' FROM SMH 448-

008

7,690.00 CL

201102039201 CHARBONNET MARAIS 11/18/2011 3/8/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 217' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 217' FROM SMH 448-

008

7,370.00 CL

201102039101 CHARBONNET MARAIS 11/18/2011 3/8/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 152' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 152' FROM SMH 448-

008

6,970.00 CL

201102039001 LAMANCHE ST CLAUDE AV 11/18/2011 3/13/2012 SMAIN MWH-ID. 7463-224

POINT REPAIR 222' TO 234' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 222' TO 234' FROM SMH 445-060 6,200.00 CL

201102038801 CHOCTAW N TONTI 11/18/2011 11/7/2012 SLINE MWH-ID. 7463-223

FULL LINING OF SMH 445-060 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 445-060 TO 444-007 22,956.00 CL

201102038701 CHOCTAW N TONTI 11/18/2011 4/11/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 224' TO 236' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 224' TO 236' FROM SMH 445-060 COMPLETED 7,720.00 CL

201102038601 CHOCTAW N TONTI 11/18/2011 4/24/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 66' TO 78' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 66' TO 78' FROM SMH 445-060 COMPLETED 6,495.00 CL

201102038501 CHOCTAW N TONTI 11/18/2011 4/11/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 42' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR 42' FROM SMH 445-060 7,215.00 CL

201102038401 N JOHNSON FORSTALL 11/18/2011 SLINE MWH-ID. 7463-222

FULL LINING OF SMH 444-053 TO 444-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

OP

201102038301 N JOHNSON FORSTALL 11/18/2011 8/23/2012 SMAIN MWH-ID. 7463-222

POINT REPAIR 0' TO 12' FROM SMH 444-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 0' TO 12' FROM SMH 444-053 COMPLETED 6,200.00 CL

201102038101 FLOOD MARAIS 11/18/2011 1/23/2012 SMAIN MWH-ID. 7463-221

REPLACE PIPE FOR LINE SEGMENT 442-057 TO 442-055

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 442-057 TO 442-055 81,350.00 CL

201102028001 CAFFIN AV URQUHART 11/16/2011 3/18/2012 SLINE MWH-ID. 7463-220

FULL LINING OF SMH 442-056 TO 442-054

ESSA 2 - BASIN 6 - NINTH WARD - B

29,561.00 CL

201102027901 CAFFIN AV URQUHART 11/16/2011 3/15/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 350' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 350' FROM SMH 442-056 

COMPLETED

6,200.00 CL

201102027701 CAFFIN AV URQUHART 11/16/2011 3/14/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 281' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 281' FROM SMH 442-056 

COMPLETED

6,950.00 CL

201102027601 CAFFIN AV URQUHART 11/16/2011 3/8/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 194' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 194' FROM SMH 442-

056

6,950.00 CL

201102027501 URQUHART CAFFIN AV 11/16/2011 2/23/2012 SMAIN MWH-ID. 7463-219

POINT REPAIR 32' TO 44' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 32' TO 44' FROM SMH 442-056 6,200.00 CL

201102027401 URQUHART FLOOD 11/16/2011 1/17/2012 SMAIN MWH-ID. 7463-218

REPLACE PIPE FOR LINE SEGMENT 442-051 TO 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED  PIPE FOR LINE SEGMENT 442-051 TO 442-034 53,675.00 CL

201102027301 MARAIS FLOOD 11/16/2011 2/20/2012 SMAIN MWH-ID. 7463-217

POINT REPAIR 30' FROM SMH 442-050

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR 30' FROM SMH 442-050 6,540.00 CL

201102027201 MARAIS FLOOD 11/16/2011 2/20/2012 SLEAD MWH-ID. 7463-217

POINT REPAIR REPLACE SERVICE 119' TO 131' FROM SMH 442-

050

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 119' TO 131' FROM 

SMH 442-050

6,835.00 CL

201102027001 MARAIS FLOOD 11/16/2011 7/6/2012 SLINE MWH-ID. 7463-217

FULL LINING OF SMH 442-050 TO 442-049

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-050 TO 442-049 COMPLETED 18,757.00 CL

201102026901 ST CLAUDE AV EGANIA 11/16/2011 3/29/2012 SLINE MWH-ID. 7463-216

FULL LINING OF SMH 442-037TO 442-036

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-037TO 442-036 21,154.00 CL

201102026801 ST CLAUDE AV EGANIA 11/16/2011 3/13/2012 SMAIN MWH-ID. 7463-216

POINT REPAIR 266' TO 289' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR 266' TO 289' FROM SMH 442-037 COMPLETED

8,335.00 CL
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201102026701 ST CLAUDE AV EGANIA 11/16/2011 3/8/2012 SLEAD MWH-ID. 7463-216

POINT REPAIR REPLACE SERVICE 231' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 231' FROM SMH 442-

037

6,380.00 CL

201102026601 ST CLAUDE AV EGANIA 11/16/2011 3/13/2012 SLEAD MWH-ID. 7463-216

POINT REPAIR REPLACE SERVICE 11' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM SMH 442-037 6,278.00 CL

201102026401 ANDRY ST CLAUDE AV 11/16/2011 3/8/2012 SLEAD MWH-ID. 7463-215

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-036

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-

036

6,500.00 CL

201102026301 ANDRY ST CLAUDE AV 11/16/2011 5/18/2012 SLINE MWH-ID. 7463-215

FULL LINING OF SMH 442-036 TO 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-036 TO 442-035 COMPLETED 19,801.00 CL

201102026101 EGANIA ST CLAUDE AV 11/16/2011 3/29/2012 SLINE MWH-ID. 7463-214

FULL LINING OF SMH 442-031 TO 442-030

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-031 TO 442-030 17,403.00 CL

201102026001 EGANIA ST CLAUDE AV 11/16/2011 2/24/2012 SMAIN MWH-ID. 7463-214

POINT REPAIR 82' TO 94' FROM SMH 442-031

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 82' TO 94' FROM SMH 442-031 7,220.00 CL

201102025901 EGANIA ST CLAUDE AV 11/16/2011 2/24/2012 SLEAD MWH-ID. 7463-214

POINT REPAIR REPLACE SERVICE 184' FROM SMH 442-031

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 442-

031

6,600.00 CL

201102025801 EGANIA URQUHART 11/16/2011 5/18/2012 SLINE MWH-ID. 7463-213

FULL LINING OF SMH 442-029 TO 442-028

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-029 TO 442-028 COMPLETED 29,560.00 CL

201102025701 EGANIA URQUHART 11/16/2011 2/16/2012 SLEAD MWH-ID. 7463-213

POINT REPAIR REPLACE SERVICE 195' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM SMH 442-

029

7,980.00 CL

201102025601 EGANIA URQUHART 11/16/2011 2/22/2012 SLEAD MWH-ID. 7463-213

POINT REPAIR REPLACE SERVICE 178' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

 COMPLETED POINT REPAIR REPLACE SERVICE 178' FROM SMH 442-

029

6,780.00 CL

201102025501 TENNESSEE N CLAIBORNE AV 11/16/2011 1/3/2012 SMAIN MWH-ID. 7463-212

REPLACE PIPE FOR LINE SEGMENT 436-016 TO 436-015

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 436-016 TO 436-015 49,730.00 CL

201102025401 MARAIS CAFFIN AV 11/16/2011 2/16/2012 SMAIN MWH-ID. 7463-211

POINT REPAIR 4' TO 16' FROM SMH 442-058

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 4' TO 16' FROM SMH 442-058 6,200.00 CL

201102025201 ANDRY URQUHART 11/16/2011 4/17/2012 SMAIN MWH-ID. 7463-210

REPLACE PIPE FOR LINE SEGMENT 442-034 TO 442-033

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 442-034 TO 442-033 83,295.00 CL

201102024801 URQUHART ANDRY 11/16/2011 5/16/2012 SLINE MWH-ID. 7463-209

FULL LINING OF SMH 442-034 TO 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-034 TO 442-029 27,900.00 CL

201102024701 URQUHART ANDRY 11/16/2011 4/18/2012 SMAIN MWH-ID. 7463-209

POINT REPAIR 219' TO 237' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 219' TO 237' FROM SMH 442-034 8,640.00 CL

201102024501 URQUHART ANDRY 11/16/2011 4/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 293' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM SMH 442-

034

6,680.00 CL

201102024401 URQUHART ANDRY 11/16/2011 4/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-034 

COMPLETED

7,210.00 CL

201102024301 URQUHART ANDRY 11/16/2011 4/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 136' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM SMH 442-

034

6,760.00 CL

201102024201 URQUHART ANDRY 11/16/2011 4/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 99' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 99' FROM SMH 442-034 COMPLETED 6,488.00 CL

201102024101 FORSTALL MARAIS 11/16/2011 4/30/2012 SMAIN MWH-ID. 7463-208

REPLACE PIPE FOR LINE SEGMENT 442-015 TO 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED REPLACE PIPE FOR LINE SEGMENT 442-015 TO 442-014 84,778.00 CL

201102023901 FORSTALL URQUHART 11/16/2011 5/15/2012 SLINE MWH-ID. 7463-207

FULL LINING OF SMH 442-014 TO 442-012

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-014 TO 442-012 28,956.00 CL

201102023801 FORSTALL URQUHART 11/16/2011 5/7/2012 SMAIN MWH-ID. 7463-207

POINT REPAIR 97' TO 109' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 97' TO 109' FROM SMH 442-014 7,680.00 CL

201200246801 MAZANT N GALVEZ 1/27/2012 SLINE MWH-ID. 7463-595

FULL LINING OF SMH 417-012 TO 417-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200246701 MAZANT N GALVEZ 1/27/2012 8/1/2013 SLEAD MWH-ID. 7463-595

POINT REPAIR REPLACE SERVICE 49' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 49' FROM SMH 417-012 8,226.00 CL

201200246601 MAZANT N GALVEZ 1/27/2012 8/1/2013 SLEAD MWH-ID. 7463-595

POINT REPAIR REPLACE SERVICE 19' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 19' FROM SMH 417-012 8,281.00 CL

201200246501 MAZANT N GALVEZ 1/27/2012 8/5/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 75' - 112' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 75' - 112' FROM SMH 417-012 13,016.00 CL

201200214401 ST FERDINAND N DERBIGNY 1/25/2012 2/21/2013 SLINE MWH-ID. 7463-514

FULL LINING OF SMH 384-029 TO 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-029 TO 384-027 9,750.00 CL

201200214301 ST FERDINAND N DERBIGNY 1/25/2012 2/18/2013 SMAIN MWH-ID. 7463-514

POINT REPAIR 192' - 204' FROM SMH 384-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 192' - 204' FROM SMH 384-029 8,686.00 CL

201200214201 N ROMAN ST FERDINAND 1/25/2012 10/1/2013 SLINE MWH-ID. 7463-513

FULL LINING OF SMH 384-028 TO 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-028 TO 384-027 6,753.00 CL
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201200214101 N ROMAN ST FERDINAND 1/25/2012 6/13/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 220' -232' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 220' -232' FROM SMH 384-028 9,086.00 CL

201200214001 N ROMAN ST FERDINAND 1/25/2012 5/31/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 165' - 177' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 165' - 177' FROM SMH 384-028 8,161.00 CL

201200213901 N ROMAN ST FERDINAND 1/25/2012 5/30/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 18' - 30' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 18' - 30' FROM SMH 384-028 8,161.00 CL

201200213801 ST FERDINAND N ROMAN 1/25/2012 10/30/2013 SMAIN MWH-ID. 7463-512

REPLACE PIPE FROM SMH 384-002  TO 385-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 384-002  TO 385-052 72,772.50 CL

201200213701 N ROMAN ST FERDINAND 1/25/2012 5/28/2013 SLEAD MWH-ID. 7463-511

POINT REPAIR REPLACE SERVICE 94' FROM SMH 384-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM SMH 384-002 8,386.00 CL

201200213601 N ROMAN ST FERDINAND 1/25/2012 9/26/2013 SLINE MWH-ID. 7463-511

FULL LINING OF SMH 384-002 TO 384-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-002 TO 384-001 7,634.00 CL

201200213501 N ROMAN ST FERDINAND 1/25/2012 5/29/2013 SMAIN MWH-ID. 7463-511

POINT REPAIR 154' - 178' FROM SMH 384-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 154' - 178' FROM SMH 384-002 10,311.00 CL

201200194501 LOUISA N JOHNSON 1/24/2012 12/14/2012 SLINE MWH-ID. 7463-464

FULL LINING OF SMH 404-085 TO 404-084

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 404-085 TO 404-084 29,781.00 CL

201200194401 LOUISA N JOHNSON 1/24/2012 11/16/2012 SMAIN MWH-ID. 7463-464

POINT REPAIR 10' - 22'  FROM SMH 404-085

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 10' - 22'  FROM SMH 404-085 6,200.00 CL

201200194001 LOUISA N CLAIBORNE AV 1/24/2012 SLINE MWH-ID. 7463-461

FULL LINING OF SMH 403-074 TO 403-073

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201200193901 LOUISA N CLAIBORNE AV 1/24/2012 9/10/2012 SMAIN MWH-ID. 7463-461

POINT REPAIR 236' - 336' FROM SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 236' - 336' FROM SMH 403-074 COMPLETED 6,200.00 CL

201200193801 LOUISA N CLAIBORNE AV 1/24/2012 9/10/2012 SMAIN MWH-ID. 7463-461

POINT REPAIR 97' - 109' FROM SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 97' - 109' FROM SMH 403-074 COMPLETED 6,200.00 CL

201200193701 N DERBIGNY ST FERDINAND 1/24/2012 10/3/2013 SLINE MWH-ID. 7463-460

FULL LINING OF SMH 384-004 TO 384-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-004 TO 384-003 7,656.00 CL

201200193601 N DERBIGNY ST FERDINAND 1/24/2012 2/8/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 212'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 212'  FROM SMH 384-

004

8,251.00 CL

201200193501 N DERBIGNY ST FERDINAND 1/24/2012 2/6/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 147'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 147'  FROM SMH 384-

004

8,256.00 CL

201200193401 N DERBIGNY ST FERDINAND 1/24/2012 2/5/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 112'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 112'  FROM SMH 384-

004

CL

201200193301 N DERBIGNY ST FERDINAND 1/24/2012 2/4/2013 SMAIN MWH-ID. 7463-460

POINT REPAIR 238' - 250' FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 238' - 250' FROM SMH 384-004 8,346.00 CL

201200186801 N ROCHEBLAVE MAZANT 1/24/2012 12/18/2012 SMAIN MWH-ID. 7463-407

REPLACE PIPE SEGMENT SMH 418-006 TO 418-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE SEGMENT SMH 418-006 TO 418-005 45,500.00 CL

201200186601 N PRIEUR POLAND AV 1/24/2012 8/9/2013 SLINE MWH-ID. 7463-406

FULL LINING OF SMH 417-034 TO 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-034 TO 417-033 20,325.00 CL

201200186501 N PRIEUR POLAND AV 1/24/2012 9/13/2012 SMAIN MWH-ID. 7463-406

POINT REPAIR 258' - 271' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 258' - 271' FROM SMH 417-034 COMPLETED 6,200.00 CL

201200186401 N PRIEUR POLAND AV 1/24/2012 9/13/2012 SMAIN MWH-ID. 7463-406

POINT REPAIR 162' - 177' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 162' - 177' FROM SMH 417-034 COMPLETED 6,800.00 CL

201200186301 POLAND AV N PRIEUR 1/24/2012 8/8/2013 SLINE MWH-ID. 7463-405

FULL LINING OF SMH 417-033 TO 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-033 TO 417-031 27,682.00 CL

201200186201 POLAND AV N PRIEUR 1/24/2012 11/9/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 382'  - 392' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 382'  - 392' FROM SMH 417-033 6,200.00 CL

201200186101 POLAND AV N PRIEUR 1/24/2012 11/9/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 200'  - 224' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 200'  - 224' FROM SMH 417-033 9,260.00 CL

201200186001 POLAND AV N PRIEUR 1/24/2012 11/9/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 44'  - 56' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 44'  - 56' FROM SMH 417-033 6,230.00 CL

201200185901 POLAND AV N PRIEUR 1/24/2012 11/9/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 0'  - 12' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0'  - 12' FROM SMH 417-033 6,200.00 CL

201200185801 POLAND AV N PRIEUR 1/24/2012 11/9/2012 SLEAD MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 173' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM SMH 417-

033

6,800.00 CL

201200185701 POLAND AV N PRIEUR 1/24/2012 11/9/2012 SLEAD MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 81' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 81' FROM SMH 417-033 6,800.00 CL

201200185601 N JOHNSON POLAND AV 1/24/2012 SLINE MWH-ID. 7463-404

FULL LINING OF SMH 417-032 TO 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP
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201200185501 N JOHNSON POLAND AV 1/24/2012 11/9/2013 SLINE MWH-ID. 7463-403

FULL LINING OF SMH 417-031 TO 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-031 TO 417-027 7,635.00 CL

201200185401 N JOHNSON POLAND AV 1/24/2012 8/15/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 115' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 115' FROM SMH 417-

031

8,401.00 CL

201200185301 N JOHNSON POLAND AV 1/24/2012 8/14/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 83' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 83' FROM SMH 417-031 10,481.00 CL

201200185201 N JOHNSON POLAND AV 1/24/2012 8/14/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 24' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 24' FROM SMH 417-031 9,736.00 CL

201200185101 N PRIEUR POLAND AV 1/24/2012 5/1/2013 SMAIN MWH-ID. 7463-402

REPLACE PIPE OF SMH 417-030 TO 417-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE OF SMH 417-030 TO 417-029 35,160.00 CL

201200184901 N JOHNSON MAZANT 1/24/2012 10/3/2013 SLINE MWH-ID. 7463-401

FULL LINING OF SMH 417-028 TO 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-028 TO 417-027 6,407.00 CL

201200184801 N JOHNSON MAZANT 1/24/2012 8/8/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 169' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 169' FROM SMH 417-

028

8,211.00 CL

201200184701 N JOHNSON MAZANT 1/24/2012 8/8/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 141' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM SMH 417-

028

8,301.00 CL

201200184601 N JOHNSON MAZANT 1/24/2012 8/6/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 80' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 80' FROM SMH 417-028 8,211.00 CL

201200184501 N JOHNSON MAZANT 1/24/2012 8/6/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 18' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 18' FROM SMH 417-028 8,241.00 CL

201200184401 N JOHNSON MAZANT 1/24/2012 8/7/2013 SMAIN MWH-ID. 7463-401

POINT REPAIR 100' - 112' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' - 112' FROM SMH 417-028 8,241.00 CL

201200184301 FRANCE N JOHNSON 1/24/2012 11/8/2013 SLINE MWH-ID. 7463-400

FULL LINING OF SMH 417-027 TO 417-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-027 TO 417-013 9,861.00 CL

201200184101 FRANCE N JOHNSON 1/24/2012 8/19/2013 SMAIN MWH-ID. 7463-400

POINT REPAIR 168' - 180' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 168' - 180' FROM SMH 417-027 8,426.00 CL

201200184001 FRANCE N JOHNSON 1/24/2012 8/16/2013 SMAIN MWH-ID. 7463-400

POINT REPAIR 73' - 85' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 73' - 85' FROM SMH 417-027 8,216.00 CL

201200183901 FRANCE N JOHNSON 1/24/2012 8/8/2013 SLEAD MWH-ID. 7463-400

POINT REPAIR REPLACE SERVICE 296' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 296' FROM SMH 417-

027

8,206.00 CL

201200183801 FRANCE N JOHNSON 1/24/2012 8/13/2013 SLEAD MWH-ID. 7463-400

POINT REPAIR REPLACE SERVICE 107' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 107' FROM SMH 417-

027

8,171.00 CL

201200183701 N PRIEUR FRANCE 1/24/2012 8/8/2013 SMAIN MWH-ID. 7463-399

REPLACE PIPE FROM SMH 417-024 TO 417-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 417-024 TO 417-023 33,500.00 CL

201200183001 N DERBIGNY MAZANT 1/24/2012 4/26/2013 SMAIN MWH-ID. 7463-397

REPLACE PIPE SEGMENT SMH 416-020 TO 416-019 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE SEGMENT SMH 416-020 TO 416-019 35,840.00 CL

201200182901 KENTUCKY N DERBIGNY 1/24/2012 11/8/2013 SLINE MWH-ID. 7463-396

FULL LINING OF SMH 416-015 TO 416-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 416-015 TO 416-014 9,807.00 CL

201200182801 KENTUCKY N DERBIGNY 1/24/2012 9/20/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 226' - 238' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 226' - 238' FROM SMH 416-015 8,181.00 CL

201200182701 ALVAR N MIRO 1/24/2012 7/25/2012 SMAIN MWH-ID. 7463-395

POINT REPAIR 254' - 266' FROM SMH 405-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 254' - 266' FROM SMH 405-064 COMPLETED 7,090.00 CL

201200182601 ALVAR N MIRO 1/24/2012 9/12/2012 SMAIN MWH-ID. 7463-395

POINT REPAIR 0' - 13' FROM SMH 405-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 0' - 13' FROM SMH 405-064 COMPLETED 6,400.00 CL

201200182501 LOUISA N PRIEUR 1/24/2012 2/26/2013 SLINE MWH-ID. 7463-394

FULL LINING OF SMH 404-086 TO 404-085

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPELTED FULL LINING OF SMH 404-086 TO 404-085 8,734.00 CL

201200182401 LOUISA N PRIEUR 1/24/2012 1/31/2013 SMAIN MWH-ID. 7463-394

POINT REPAIR 329' - 348' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 329' - 348' FROM SMH 404-086 9,386.00 CL

201200182301 LOUISA N PRIEUR 1/24/2012 1/31/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 190' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 190' FROM SMH 404-

086

8,171.00 CL

201200182201 LOUISA N PRIEUR 1/24/2012 1/30/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 159' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 159' FROM SMH 404-

086

8,181.00 CL

201200182101 LOUISA N PRIEUR 1/24/2012 1/30/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 121' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 121' FROM SMH 404-

086

8,181.00 CL

201200182001 LOUISA N PRIEUR 1/24/2012 1/29/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 63' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 63' FROM SMH 404-086 8,176.00 CL

201200181801 LOUISA N PRIEUR 1/24/2012 1/29/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 10' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 404-086 8,168.50 CL
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201200173501 N JOHNSON ALVAR 1/23/2012 10/2/2013 SLINE MWH-ID. 7463-386

FULL LINING OF SMH 404-049 TO 417-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 404-049 TO 417-019 6,631.00 CL

201200173401 N JOHNSON ALVAR 1/23/2012 7/2/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 256' - 263' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 256' - 263' FROM SMH 404-049 8,336.00 CL

201200173301 N JOHNSON ALVAR 1/23/2012 7/2/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 58' - 78' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 58' - 78' FROM SMH 404-049 9,561.00 CL

201200173201 LAW MONTEGUT 1/23/2012 2/27/2013 SLINE MWH-ID. 7463-385

FULL LINING OF SMH 386-022 TO 386-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-022 TO 386-017 7,863.00 CL

201200173101 LAW MONTEGUT 1/23/2012 1/14/2013 SMAIN MWH-ID. 7463-385

POINT REPAIR 0' - 12' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 386-022 8,161.00 CL

201200173001 LAW MONTEGUT 1/23/2012 1/16/2013 SLEAD MWH-ID. 7463-385

POINT REPAIR REPLACE SERVICE 145' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM SMH 386-

022

8,396.00 CL

201200172901 LAW MONTEGUT 1/23/2012 1/15/2013 SLEAD MWH-ID. 7463-385

POINT REPAIR REPLACE SERVICE 59' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 59' FROM SMH 386-022 CL

201200169001 URQUHART PIETY 1/23/2012 5/22/2013 SLINE MWH-ID. 7463-436

FULL LINING OF SMH 402-050 TO 402-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 402-050 TO 402-049 7,104.00 CL

201200168901 URQUHART PIETY 1/23/2012 1/3/2013 SLEAD MWH-ID. 7463-436

POINT REPAIR REPLACE SERVICE  73' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE  73' FROM SMH 402-050 8,246.00 CL

201200168801 URQUHART PIETY 1/23/2012 1/4/2013 SMAIN MWH-ID. 7463-436

POINT REPAIR 211' - 245' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 211' - 245' FROM SMH 402-050 12,011.00 CL

201200168701 URQUHART PIETY 1/23/2012 1/5/2013 SMAIN MWH-ID. 7463-436

POINT REPAIR 96' - 108' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 96' - 108' FROM SMH 402-050 8,161.00 CL

201200085701 KENTUCKY N ROMAN 1/10/2012 10/3/2013 SLINE MWH-ID. 7463-378

FULL LINING FROM SMH 417-042 TO 416-014

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 417-042 TO 416-014 9,454.00 CL

201200085601 KENTUCKY N ROMAN 1/10/2012 8/20/2013 SMAIN MWH-ID. 7463-378

POINT REPAIR 273' TO 285' FROM SMH 417-042

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 273' TO 285' FROM SMH 417-042 8,531.00 CL

201200085501 KENTUCKY N ROMAN 1/10/2012 8/21/2013 SLEAD MWH-ID. 7463-378

POINT REPAIR REPLACE SERVICE 314' FROM SMH 417-042

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 314' FROM SMH 417-

042

8,351.00 CL

201200085001 N PRIEUR LOUISA 1/10/2012 2/26/2013 SLINE MWH-ID. 7463-377

FULL LINING FROM SMH 404-089 TO 385-017

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 404-089 TO 385-017 6,580.00 CL

201200084601 N PRIEUR LOUISA 1/10/2012 1/24/2013 SMAIN MWH-ID. 7463-377

POINT REPAIR 199' TO 211' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 404-089 8,361.00 CL

201200084201 N PRIEUR LOUISA 1/10/2012 1/25/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 257' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 257' FROM SMH 404-

089

8,361.00 CL

201200084101 N PRIEUR LOUISA 1/10/2012 1/23/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 182' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 182' FROM SMH 404-

089

8,371.00 CL

201200084001 N PRIEUR LOUISA 1/10/2012 1/22/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 150' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

POINT REPAIR REPLACE SERVICE 150' FROM SMH 404-089 8,351.00 CL

201200053601 N PRIEUR LOUISA 1/6/2012 1/22/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 120' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 120' FROM SMH 404-

089

8,196.00 CL

201200053101 ALVAR N PRIEUR 1/6/2012 10/3/2013 SLINE MWH-ID. 7463-376

FULL LINING FROM SMH 404-032 TO 404-030

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 404-032 TO 404-030 8,680.00 CL

201200053001 ALVAR N PRIEUR 1/6/2012 7/9/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 93' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 93' FROM SMH 404-032 8,161.00 CL

201200052901 ALVAR N PRIEUR 1/6/2012 7/8/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 33' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 33' FROM SMH 404-032 8,171.00 CL

201200052701 ALVAR N PRIEUR 1/6/2012 7/3/2013 SMAIN MWH-ID. 7463-376

POINT REPAIR 0' - 12' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 404-032 8,161.00 CL

201200052601 ALVAR N PRIEUR 1/6/2012 7/9/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 155' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 155' FROM SMH 404-

032

8,346.00 CL

201200052401 ALVAR N PRIEUR 1/6/2012 7/11/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 251' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 251' FROM SMH 404-

032

8,351.00 CL

201200025501 N RAMPART LAMANCHE 1/5/2012 8/28/2013 SLEAD MWH-ID. 7463-365

POINT REPAIR REPLACE SERVICE 116' FROM SMHA 447-023

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR REPLACE SERVICE 116' FROM SMHA 447-

023

9,156.00 CL

201102023701 FORSTALL URQUHART 11/16/2011 5/9/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 321' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 321' FROM SMH 442-014 7,100.00 CL

201102023601 FORSTALL URQUHART 11/16/2011 5/9/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 209' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 209' FROM SMH 442-

014

7,120.00 CL
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201102023501 FORSTALL URQUHART 11/16/2011 5/8/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 181' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 181' FROM SMH 442-

014

7,080.00 CL

201102023301 FORSTALL URQUHART 11/16/2011 5/7/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 31' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM SMH 442-014 7,220.00 CL

201102023101 TENNESSEE ROBERTSON 11/16/2011 5/22/2012 SMAIN MWH-ID. 7463-206

REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-046

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-046 92,545.00 CL

201102022901 N JOHNSON ST MAURICE AV 11/16/2011 8/9/2012 SMAIN MWH-ID. 7463-205

REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-013

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-013 96,270.00 CL

201102022701 RODER DELERY 11/16/2011 6/1/2012 SLINE MWH-ID. 7463-204

FULL LINING OF SMH 455-074 TO 455-073

ESSA 2 - BASIN 6 - NINTH WARD - 26

FULL LINING OF SMH 455-074 TO 455-073 COMPLETED 16,280.00 CL

201102022601 RODER DELERY 11/16/2011 5/3/2012 SMAIN MWH-ID. 7463-204

POINT REPAIR 34' TO 57' FROM SMH 455-074

ESSA 2 - BASIN 6 - NINTH WARD - 26

COMPLETED POINT REPAIR 34' TO 57' FROM SMH 455-074 8,690.00 CL

201102022501 RODER DELERY 11/16/2011 5/2/2012 SLEAD MWH-ID. 7463-204

POINT REPAIR REPLACE SERVICE 141' FROM SMH 455-074

ESSA 2 - BASIN 6 - NINTH WARD - 26

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM SMH 455-

074

6,670.00 CL

201102022301 ST CLAUDE AV TRICOU 11/16/2011 7/11/2012 SLINE MWH-ID. 7463-203

FULL LINING OF SMH 454-027 TO 454-026

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 454-027 TO 454-026 COMPLETED 20,251.00 CL

201102022201 ST CLAUDE AV TRICOU 11/16/2011 4/24/2012 SMAIN MWH-ID. 7463-203

POINT REPAIR 235' TO 255' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 235' TO 255' FROM SMH 454-027 7,600.00 CL

201102022101 ST CLAUDE AV TRICOU 11/16/2011 4/24/2012 SMAIN MWH-ID. 7463-203

POINT REPAIR 0' TO 12' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 454-027 6,400.00 CL

201102022001 ST CLAUDE AV TRICOU 11/16/2011 4/24/2012 SLEAD MWH-ID. 7463-203

POINT REPAIR REPLACE SERVICE 108' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM SMH 454-

027

6,380.00 CL

201102021901 TUPELO ST CLAUDE AV 11/16/2011 4/18/2012 SLEAD MWH-ID. 7463-202

POINT REPAIR REPLACE SERVICE 184' FROM SMH 454-017

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 454-

017

6,960.00 CL

201102021801 TUPELO ST CLAUDE AV 11/16/2011 4/17/2012 SLEAD MWH-ID. 7463-202

POINT REPAIR REPLACE SERVICE 123' FROM SMH 454-017

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 123' FROM SMH 454-

017

7,110.00 CL

201102021701 TUPELO ST CLAUDE AV 11/16/2011 7/11/2012 SLINE MWH-ID. 7463-202

FULL LINING OF SMH 454-017 TO 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 454-017 TO 454-016 17,403.00 CL

201102021601 TUPELO MARAIS 11/16/2011 5/17/2012 SLINE MWH-ID. 7463-201

FULL LINING OF SMH 454-016 TO 454-015

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 454-016 TO 454-015 29,329.00 CL

201102021501 TUPELO MARAIS 11/16/2011 4/23/2012 SMAIN MWH-ID. 7463-201

POINT REPAIR 236' TO 254' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 236' TO 254' FROM SMH 454-016 8,200.00 CL

201102021401 TUPELO MARAIS 11/16/2011 4/19/2012 SLEAD MWH-ID. 7463-201

POINT REPAIR REPLACE SERVICE 191' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 191' FROM SMH 454-

016

7,050.00 CL

201102021301 TUPELO MARAIS 11/16/2011 4/19/2012 SLEAD MWH-ID. 7463-201

POINT REPAIR REPLACE SERVICE 105' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 105' FROM SMH 454-

016

7,140.00 CL

201102021201 LAMANCHE N PRIEUR 11/16/2011 3/5/2012 SMAIN MWH-ID. 7463-200

REPLACE PIPE FOR LINE SEGMENT 449-015 TO 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACED PIPE FOR LINE SEGMENT 449-015 TO 449-014 71,350.00 CL

201102021101 N JOHNSON CHARBONNET 11/16/2011 11/6/2012 SLINE MWH-ID. 7463-199

FULL LINING OF SMH 449-014 TO 449-013

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED FULL LINING OF SMH 449-014 TO 449-013 20,104.00 CL

201102021001 N JOHNSON CHARBONNET 11/16/2011 4/12/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 189' TO 201' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED POINT REPAIR 189' TO 201' FROM SMH 449-014 6,200.00 CL

201102020901 N JOHNSON CHARBONNET 11/16/2011 4/11/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 66' TO 78' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED POINT REPAIR 66' TO 78' FROM SMH 449-014 6,540.00 CL

201102020801 CHOCTAW N TONTI 11/16/2011 3/5/2012 SMAIN MWH-ID. 7463-198

REPLACE PIPE FOR LINE SEGMENT 445-041 TO 445-040

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACED PIPE FOR LINE SEGMENT 445-041 TO 445-040 52,590.00 CL

201102020701 CAFFIN AV N PRIEUR 11/16/2011 5/18/2012 SMAIN MWH-ID. 7463-197

REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-068

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-068 68,890.00 CL

201102020601 N ROMAN FLOOD 11/16/2011 3/5/2012 SMAIN MWH-ID. 7463-194

REPLACE PIPE FOR LINE SEGMENT 443-026 TO 443-024

ESSA 2 - BASIN 6 - NINTH WARD - 24

REPLACED PIPE FOR LINE SEGMENT 443-026 TO 443-024 84,200.00 CL

201102020501 FLOOD URQUHART 11/16/2011 4/3/2012 SMAIN MWH-ID. 7463-193

REPLACE PIPE FOR LINE SEGMENT 442-055 TO 442-053

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 442-055 TO 442-053 86,350.00 CL

201102020301 ANDRY MARAIS 11/16/2011 5/16/2012 SLINE MWH-ID. 7463-192

FULL LINING OF SMH 442-035 TO 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-035 TO 442-034 29,411.00 CL

201102020201 ANDRY MARAIS 11/16/2011 4/30/2012 SMAIN MWH-ID. 7463-192

POINT REPAIR 111' TO 123' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 111' TO 123' FROM SMH 442-035 7,730.00 CL

201102020101 ANDRY MARAIS 11/16/2011 5/1/2012 SLEAD MWH-ID. 7463-192

POINT REPAIR REPLACE SERVICE 230' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 230' FROM SMH 442-

035

7,180.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
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201102020001 ANDRY MARAIS 11/16/2011 4/25/2012 SLEAD MWH-ID. 7463-192

POINT REPAIR REPLACE SERVICE 88' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 88' FROM SMH 442-035 6,950.00 CL

201102019701 DESLONDE N ROBERTSON 11/16/2011 5/8/2012 SMAIN MWH-ID. 7463-191

REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-040

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-040 89,510.00 CL

201102019601 N CLAIBORNE AV JOURDAN AV 11/16/2011 5/15/2012 SLINE MWH-ID. 7463-190

FULL LINING OF SMH 436-010 TO 436-009

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 436-010 TO 436-009 15,227.00 CL

201102019501 N CLAIBORNE AV JOURDAN AV 11/16/2011 4/11/2012 SLEAD MWH-ID. 7463-190

POINT REPAIR REPLACE SERVICE 184' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 436-

010

7,210.00 CL

201102019401 N CLAIBORNE AV JOURDAN AV 11/16/2011 4/11/2012 SLEAD MWH-ID. 7463-190

POINT REPAIR REPLACE SERVICE 141' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM SMH 436-

010

6,810.00 CL

201102010601 MARAIS PORT 11/15/2011 12/13/2012 SMAIN MWH-ID. 7463-178

REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-045

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 383-043 TO 383-045 43,705.60 CL

201102010501 PORT MARAIS 11/15/2011 12/27/2012 SMAIN MWH-ID. 7463-177

REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 383-043 TO 383-042 CL

201102010401 MARAIS PRESS 11/15/2011 7/12/2012 SLINE MWH-ID. 7463-176

FULL LINING OF SMH 383-037 TO 383-036

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 383-037 TO 383-036 COMPLETED 17,635.00 CL

201102010301 MARAIS PRESS 11/15/2011 7/6/2012 SMAIN MWH-ID. 7463-176

POINT REPAIR 1' TO 13' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 1' TO 13' FROM SMH 383-037 COMPLETED 8,140.00 CL

201102010201 MARAIS PRESS 11/15/2011 7/12/2012 SLEAD MWH-ID. 7463-176

POINT REPAIR REPLACE SERVICE 162' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 162' FROM SMH 383-037 

COMPLETED

7,080.00 CL

201102010101 MARAIS PRESS 11/15/2011 7/12/2012 SLEAD MWH-ID. 7463-176

POINT REPAIR REPLACE SERVICE 99' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 99' FROM SMH 383-037 COMPLETED 6,770.00 CL

201102010001 URQUHART ST FERDINAND 11/15/2011 11/26/2012 SMAIN MWH-ID. 7463-175

REPLACE PIPE FOR LINE SEGMENT 383-035 TO 383-034

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 383-035 TO 383-034 33,474.00 CL

201101934001 PORT URQUHART 11/9/2011 10/3/2013 SLINE MWH-ID. 7463-100

FULL LINING OF SMH 383-042 TO 383-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 383-042 TO 383-041 9,910.00 CL

201101933801 PORT URQUHART 11/9/2011 2/21/2012 SLEAD MWH-ID. 7463-100

POINT REPAIR REPLACE SERVICE 322' TO 334' FROM SMH 383-

042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 322' TO 334' FROM 

SMH 383-042

8,223.50 CL

201101933701 PORT URQUHART 11/9/2011 2/20/2013 SLEAD MWH-ID. 7463-100

POINT REPAIR REPLACE SERVICE 225' TO 237' FROM SMH 383-

042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 225' TO 237' FROM 

SMH 383-042

8,296.00 CL

201101933601 PORT URQUHART 11/9/2011 3/6/2012 SMAIN MWH-ID. 7463-100

POINT REPAIR 262' TO 296' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 262' TO 296' FROM SMH 383-042 12,311.00 CL

201101933501 PORT URQUHART 11/9/2011 SMAIN MWH-ID. 7463-100

POINT REPAIR 86' TO 114' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

OP

201101933401 PORT URQUHART 11/9/2011 11/7/2013 SLEAD MWH-ID. 7463-100

SERVICE REPAIR VIA LINING 356' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 356' FROM SMH 383-042 5,750.00 CL

201101933301 PORT URQUHART 11/9/2011 11/7/2013 SLEAD MWH-ID. 7463-100

SERVICE REPAIR VIA LINING 147' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 147' FROM SMH 383-042 5,250.00 CL

201101469201 N DORGENOIS DELERY 9/6/2011 9/28/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 181' TO 193' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD

POINT REPAIR 181' TO 193' FROM SMH 457-015 COMPLETED 5,201.70 CL

201101469101 N ROMAN JOURDAN RD 9/6/2011 9/27/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 276' TO 288'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 276' TO 288'  FROM SMH 436-019 COMPLETED 1,242.96 CL

201101469001 DESLONDE N GALVEZ 9/6/2011 9/26/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 344' TO 354' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 344' TO 354' FROM SMH 437-004 COMPLETED 4,200.00 CL

201101468901 DESLONDE N GALVEZ 9/6/2011 9/26/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 168' TO 178' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 168' TO 178' FROM SMH 437-004 COMPLETED 3,700.00 CL

201101297101 ANDRY N JOHNSON 8/10/2011 9/30/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 178' TO 188' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 178' TO 188' FROM SMH 444-028 COMPLETED 3,700.00 CL

201101190201 N DERBIGNY POLAND AV 7/21/2011 11/8/2011 SMAIN MWH-ID. 7463-101

REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-021 COMPLETED 56,006.60 CL

201000564801 N DERBIGNY ST MAURICE AV 3/20/2010 5/12/2011 SMAIN MWH-ID. 7463-055

POINT REPAIR 84' TO 96' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 84' TO 96' FROM SMH 455-069 7,002.50 CL

201000564701 N DORGENOIS JOURDAN RD 3/20/2010 7/27/2011 SLINE MWH-ID. 7463-052

FULL LINING OF SMH 438-015 TO 438-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 438-015 TO 438-013 COMPLETED 9,666.50 CL

201000564601 N DORGENOIS JOURDAN RD 3/20/2010 5/5/2011 SMAIN MWH-ID. 7463-052

POINT REPAIR 329' TO 338' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR 329' TO 338' FROM SMH 438-015 7,500.00 CL
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201000564501 N DORGENOIS JOURDAN RD 3/20/2010 5/3/2011 SLEAD MWH-ID. 7463-052

SERVICE POINT REPAIR 185' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 185' FROM SMH 438-015 9,502.80 CL

201000564401 N PRIEUR DESLONDE 3/20/2010 10/28/2011 SLINE MWH-ID. 7463-051

FULL LINING OF SMH 437-022 TO 437-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 437-022 TO 437-021 COMPLETED 7,129.00 CL

201000564301 N PRIEUR DESLONDE 3/20/2010 4/26/2011 SMAIN MWH-ID. 7463-051

POINT REPAIR 144'  TO 176' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 144'  TO 176' FROM SMH 437-022 5,700.00 CL

201000564201 N PRIEUR DESLONDE 3/20/2010 4/27/2011 SMAIN MWH-ID. 7463-051

POINT REPAIR 64'  TO 88' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 64'  TO 88' FROM SMH 437-022 8,153.30 CL

201000564101 N DERBIGNY JOURDAN RD 3/20/2010 5/3/2011 SMAIN MWH-ID. 7463-048

POINT REPAIR 156'  TO 192' FROM SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 156'  TO 192' FROM SMH 436-022 12,404.50 CL

201000562801 N CLAIBORNE AV JOURDAN RD 3/20/2010 1/5/2012 SLINE MWH-ID. 7463-041

FULL LINING OF SMH 436-027 TO 436-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 436-027 TO 436-026 13,352.00 CL

201000562701 N CLAIBORNE AV JOURDAN RD 3/20/2010 4/18/2011 SMAIN MWH-ID. 7463-041

POINT REPAIR 155' TO 178'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 155' TO 178'  FROM SMH 436-027 4,700.00 CL

201000562601 N CLAIBORNE AV JOURDAN RD 3/20/2010 4/18/2011 SMAIN MWH-ID. 7463-041

POINT REPAIR 42' TO 58'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 42' TO 58'  FROM SMH 436-027 5,400.00 CL

201000562501 N ROMAN JOURDAN RD 3/20/2010 1/5/2012 SLINE MWH-ID. 7463-040

FULL LINING OF SMH 436-019 TO 436-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

 COMPLETED FULL LINING OF SMH 436-019 TO 436-017 9,724.00 CL

201000562401 N ROMAN JOURDAN RD 3/20/2010 4/18/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 293' TO 316'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 293' TO 316'  FROM SMH 436-019 4,800.00 CL

201000562301 N ROMAN JOURDAN RD 3/20/2010 4/25/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 133' TO 203'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 133' TO 203'  FROM SMH 436-019 14,303.30 CL

201000562201 N ROMAN JOURDAN RD 3/20/2010 4/18/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 101' TO 113'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 101' TO 113'  FROM SMH 436-019 4,150.00 CL

201000562101 N JOHNSON EGANIA 3/20/2010 5/31/2011 SLINE MWH-ID. 7463-039

FULL LINING OF SMH 444-019 TO 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-019 TO 444-017 7,925.00 CL

201000561101 LIZARDI N PRIEUR 3/20/2010 3/24/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 157' TO 216' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETEDPOINT REPAIR MADE 157' TO 216' FROM SMH 444-022 18,900.00 CL

201000561001 LIZARDI N PRIEUR 3/20/2010 3/11/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 135' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 135' FROM SMH 444-022 9,502.50 CL

201000560901 LIZARDI N PRIEUR 3/20/2010 3/22/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 283' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 283' FROM SMH 444-022 9,502.50 CL

201000560801 LIZARDI N PRIEUR 3/20/2010 3/24/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 80' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 80' FROM SMH 444-022 9,502.50 CL

201000560701 LIZARDI N JOHNSON 3/20/2010 SLINE MWH-ID. 7463-035

FULL LINING OF SMH 444-017 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

OP

201000560601 LIZARDI N JOHNSON 3/20/2010 3/14/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 324' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 324' FROM SMH 444-017 11,603.60 CL

201000560501 LIZARDI N JOHNSON 3/20/2010 3/15/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 157' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 157' FROM SMH 444-017 11,503.20 CL

201000560401 LIZARDI N JOHNSON 3/20/2010 3/17/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 184' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 184' FROM SMH 444-017 9,501.80 CL

201000479501 ANDRY N MIRO 3/10/2010 4/28/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 27' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 27' FROM SMH 445-061 5,200.80 CL

201000479601 ANDRY N GALVEZ 3/10/2010 12/28/2010 SMAIN MWH-ID. 7463-028

REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-005 COMPLETED 113,030.35 CL

201000479701 N MIRO CHOCTAW 3/10/2010 3/19/2011 SLEAD MWH-ID. 7463-029

SERVICE POINT REPAIR 89' FROM SMH 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 89' FROM SMH 444-007 7,953.60 CL

201000479901 CHOCTAW N MIRO 3/10/2010 3/2/2011 SMAIN MWH-ID. 7463-030

REPLACE PIPE FOR LINE SEGMENT 444-008 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 62,328.30 CL

201000480001 ANDRY N GALVEZ 3/10/2010 12/9/2010 SMAIN MWH-ID. 7463-031

REPLACE PIPE FOR LINE SEGMENT 444-014 TO 444-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 64,573.55 CL

201000480101 CHOCTAW N GALVEZ 3/10/2010 2/28/2011 SMAIN MWH-ID. 7463-032

REPLACE PIPE FOR LINE SEGMENT 444-016 TO 444-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 48,254.40 CL

201000480201 N GALVEZ LIZARDI 3/10/2010 3/24/2011 SMAIN MWH-ID. 7463-034

REPLACE PIPE FOR LINE SEGMENT 444-010 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 444-010 TO 444-009 26,255.90 CL

201000480501 LIZARDI N JOHNSON 3/10/2010 3/16/2011 SMAIN MWH-ID. 7463-035

POINT REPAIR 28' TO 40' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 28' TO 40' FROM SMH 444-017 12,103.20 CL
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201000480601 LIZARDI N PRIEUR 3/10/2010 3/24/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 65' SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 65' SMH 444-022 9,502.50 CL

201000480701 N PRIEUR ANDRY 3/10/2010 4/1/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 160' FROM 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 160' FROM 444-027 5,202.50 CL

201000480801 EGANIA N JOHNSON 3/10/2010 8/11/2011 SMAIN MWH-ID. 7463-038

REPLACE PIPE FOR LINE SGMENT 444-021 TO 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SGMENT 444-021 TO 444-019 55,494.00 CL

201000480901 N JOHNSON EGANIA 3/10/2010 3/29/2011 SMAIN MWH-ID. 7463-039

POINT REPAIR 87' TO 99' FROM SMH 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 87' TO 99' FROM SMH 444-019 5,202.20 CL

201000481001 N ROMAN JOURDAN RD 3/10/2010 4/17/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 75' TO 87' FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 75' TO 87' FROM SMH 436-019 7,152.95 CL

201000481201 N CLAIBORNE AV JOURDAN RD 3/10/2010 4/18/2011 SLEAD MWH-ID. 7463-041

SERVICE POINT REPAIR 9'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 9'  FROM SMH 436-027 5,200.40 CL

201000481301 DESLONDE N GALVEZ 3/10/2010 4/17/2011 SLEAD MWH-ID. 7463-042

SERVICE POINT REPAIR 51' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 51' FROM SMH 437-004 7,703.50 CL

201000481401 DESLONDE FLORIDA AV 3/10/2010 4/26/2011 SMAIN MWH-ID. 7463-043

REPLACE PIPE FOR LINE SEGMENT 439-003 TO 438-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 439-003 TO 438-017 90,130.00 CL

201000481601 EGANIA N DERBIGNY 3/10/2010 4/13/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 39' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 39' FROM SMH 443-023 5,751.40 CL

201000481701 EGANIA N GALVEZ 3/10/2010 4/27/2011 SMAIN MWH-ID. 7463-045

REPLACE PIPE FOR LINE SEGMENT 444-004 TO 444-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 444-004 TO 444-003 87,543.30 CL

201000481801 REYNES LAW 3/10/2010 4/12/2011 SMAIN MWH-ID. 7463-046

REPLACE PIPE FOR LINE SEGMENT 445-009 TO 445-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 445-009 TO 445-006 96,623.20 CL

201000482001 CHOCTAW FLORIDA AV 3/10/2010 10/9/2012 SMAIN MWH-ID. 7463-047

REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-051 COMPLETED 63,930.00 CL

201000482101 N DERBIGNY JOURDAN RD 3/10/2010 5/4/2011 SMAIN MWH-ID. 7463-048

POINT REPAIR 50' TO 66' FROM SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 50' TO 66' FROM SMH 436-022 5,650.40 CL

201000482201 N PRIEUR DESLONDE 3/10/2010 4/28/2011 SLEAD MWH-ID. 7463-051

SERVICE POINT REPAIR 6' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 6' FROM SMH 437-022 6,903.10 CL

201000482301 N DORGENOIS JOURDAN RD 3/10/2010 5/2/2011 SMAIN MWH-ID. 7463-052

POINT REPAIR 0' TO 12' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 0' TO 12' FROM SMH 438-015 3,700.00 CL

201000482401 N DERBIGNY ST MAURICE AV 3/10/2010 5/11/2011 SLEAD MWH-ID. 7463-055

SERVICE POINT REPAIR 10' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

SERVICE POINT REPAIR MADE 10' FROM SMH 455-069 5,701.80 CL

201000482601 N ROMAN DELERY 3/10/2010 5/19/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 3' TO 15' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 3' TO 15' FROM SMH 455-072 6,703.80 CL

201000482801 N PRIEUR DELERY 3/10/2010 5/12/2011 SMAIN MWH-ID. 7463-057

POINT REPAIR 12' TO 24' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 12' TO 24' FROM SMH 456-024 5,401.80 CL

201000482901 TRICOU N ROMAN 3/10/2010 3/23/2011 SMAIN MWH-ID. 7463-058

REPLACE PIPE FOR LINE SEGMENT 456-026 TO 456-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

REPLACED PIPE FOR LINE SEGMENT 456-026 TO 456-025 COMPLETED 70,605.00 CL

201000483001 LAW DUBREUIL 3/10/2010 5/11/2011 SMAIN MWH-ID. 7463-060

REPLACE PIPE FOR LINE SEGMENT 457-043 TO 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

REPLACED PIPE FOR LINE SEGMENT 457-043 TO 457-042 83,505.00 CL

201000497001 N DORGENOIS DELERY 3/12/2010 5/16/2011 SLEAD MWH-ID. 7463-059

SERVICE POINT REPAIR 7' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD

COMPLETED SERVICE POINT REPAIR 7' FROM SMH 457-015 5,601.85 CL

598 7,624,759.45

ESSA 2 - BASIN 7 - CARROLLTON

201102215901 BURDETTE ZIMPEL 12/20/2011 5/8/2014 SLEAD MWH-ID. 7463-288

POINT REPAIR REPLACE SERVICE 193' FROM SMH 043-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 193' FROM SMH 043-

027

8,972.00 CL

201102222101 GEN PERSHING S DUPRE 12/20/2011 5/19/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 289' TO 301' FROM SMH 100-

021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 289' TO 301' FROM 

SMH 100-021

10,039.00 CL

201102233101 OAK HILLARY 12/20/2011 SLINE MWH-ID. 7463-333

FULL LINING OF SMH 044-020 TO 044-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

PR

201200171901 ZIMPEL HILLARY 1/23/2012 5/6/2014 SLEAD MWH-ID. 7463-382

POINT REPAIR REPLACE SERVICE 20' FROM SMH 043-011

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 20' FROM SMH 043-011 8,991.00 CL

201200050401 PANOLA LOWERLINE 1/6/2012 6/30/2014 SLINE MWH-ID. 7463-372

FULL LINING FROM SMH 057-019 TO 057-018

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING FROM SMH 057-019 TO 057-018 11,536.00 CL

201200050301 PANOLA LOWERLINE 1/6/2012 3/19/2014 SMAIN MWH-ID. 7463-372

POINT REPAIR 0' TO 26' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR 0' TO 26' FROM SMH 057-019 14,805.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201200050101 PANOLA LOWERLINE 1/6/2012 3/19/2014 SLEAD MWH-ID. 7463-372

POINT REPAIR REPLACE SERVICE 137' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 137' FROM SMH 057-

019

10,002.00 CL

201200050001 PANOLA LOWERLINE 1/6/2012 3/18/2014 SLEAD MWH-ID. 7463-372

POINT REPAIR REPLACE SERVICE 106' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 057-

019

10,023.00 CL

201200049901 ST CHARLES AV HUSO 1/6/2012 SLINE MWH-ID. 7463-371

FULL LINING FROM SMH 030-020 TO 030-018

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200049801 ST CHARLES AV HUSO 1/6/2012 SMAIN MWH-ID. 7463-371

POINT REPAIR 69' FROM SMH 030-020

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200049701 ST CHARLES AV HUSO 1/6/2012 SMAIN MWH-ID. 7463-371

POINT REPAIR 165' FROM SMH 030-020

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200049601 ST CHARLES AV HUSO 1/6/2012 SLEAD MWH-ID. 7463-371

POINT REPAIR REPLACE SERVICE 16' FROM SMH 030-020

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201200374001 JENA S GAYOSO 2/14/2012 5/12/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 209' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 209' FROM SMH 100-034 11,518.00 CL

201200373901 JENA S GAYOSO 2/14/2012 5/13/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 113' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 113' FROM SMH 100-034 11,519.00 CL

201200373701 JENA S GAYOSO 2/14/2012 5/7/2014 SMAIN MWH-ID. 7463-665

POINT REPAIR 317' - 335' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 317' - 335' FROM SMH 100-034 11,800.00 CL

201200373401 CADIZ S GAYOSO 2/14/2012 5/31/2014 SMAIN MWH-ID. 7463-664

REPLACE PIPE FROM 100-033 TO 100-031

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 100-033 TO 100-031 37,084.00 CL

201200373301 STATE STREET DR PRITCHARD PL 2/14/2012 SMAIN MWH-ID. 7463-663

REPLACE PIPE FROM 077-029 TO 077-028

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200373201 AUDUBON OLIVE 2/14/2012 7/7/2014 SMAIN MWH-ID. 7463-662

REPLACE PIPE FROM 048-007 TO 048-006

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 048-007 TO 048-006 51,585.00 CL

201200373101 AUDUBON PRITCHARD PL 2/14/2012 5/23/2014 SMAIN MWH-ID. 7463-661

REPLACE PIPE FROM 047-022 TO 047-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 047-022 TO 047-021 64,107.00 CL

201200373001 STROELITZ FERN 2/14/2012 SLINE MWH-ID. 7463-660

FULL LINING OF SMH 038-023 TO 049-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

PR

201200372901 STROELITZ FERN 2/14/2012 7/17/2014 SLEAD MWH-ID. 7463-660

SERVICE POINT REPAIR 120' FROM 038-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 120' FROM 038-023 8,960.00 CL

201200372801 STROELITZ FERN 2/14/2012 7/15/2014 SMAIN MWH-ID. 7463-660

POINT REPAIR 0' - 28' FROM 038-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 28' FROM 038-023 8,974.00 CL

201200372701 FORSHEY SHORT 2/14/2012 4/14/2014 SMAIN MWH-ID. 7463-659

REPLACE PIPE FROM 037-013 TO 037-012

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 037-013 TO 037-012 76,015.00 CL

201200372501 FERN NELSON 2/14/2012 SLINE MWH-ID. 7463-658

FULL LINING OF SMH 035-021 TO 035-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200247101 S DERBIGNY WASHINGTON AV 1/27/2012 SLINE MWH-ID. 7463-596

FULL LINING OF SMH 131-026 TO 131-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200247001 S DERBIGNY WASHINGTON AV 1/27/2012 5/5/2014 SMAIN MWH-ID. 7463-596

POINT REPAIR 426' - 439' FROM SMH 131-026

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 426' - 439' FROM SMH 131-026 12,100.00 CL

201200246901 S DERBIGNY WASHINGTON AV 1/27/2012 5/1/2014 SMAIN MWH-ID. 7463-596

POINT REPAIR 58' - 70' FROM SMH 131-026

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPELTED POINT REPAIR 58' - 70' FROM SMH 131-026 10,016.00 CL

201200172201 ZIMPEL HILLARY 1/23/2012 SLINE MWH-ID. 7463-382

FULL LINING OF SMH 043-011 TO 043-010

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

PR

201200172001 ZIMPEL HILLARY 1/23/2012 5/7/2014 SLEAD MWH-ID. 7463-382

POINT REPAIR REPLACE SERVICE 109' FROM SMH 043-011

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 109' FROM SMH 043-

011

9,024.00 CL

201400885701 COLAPISSA CAMBRONNE 5/2/2014 6/30/2014 SMAIN MWH-ID. 7463-913  POINT REPAIR 281' TO 293' FROM SMH 036-

053 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 281' TO 293 4,770.00 CL

201400885601 COLAPISSA CAMBRONNE 5/2/2014 6/30/2014 SMAIN MWH-ID. 7463-913  POINT REPAIR 185' TO 197' FROM SMH 036-

053 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 185' TO 197' 4,500.00 CL

201400885501 BELFAST MISTLETOE 5/2/2014 6/23/2014 SMAIN MWH-ID. 7463-909  POINT REPAIR 243' TO 255' FROM SMH 001-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

POINT REPAIR 243' TO 255' FROM SMH 001-015 4,624.00 CL

201400885401 APPLE JOLIET 5/2/2014 7/10/2014 SMAIN MWH-ID. 7463-912  POINT REPAIR 190' TO 214' FROM SMH 035-

030 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 190' TO 214' 18,010.00 CL

201400885301 HOLLYGROVE COLAPISSA 5/2/2014 7/7/2014 SMAIN MWH-ID. 7463-911  POINT REPAIR 336' TO 348' FROM SMH 026-

004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 336' TO 348' FROM SMH 026-004 5,310.00 CL

201400885201 FORSHEY LIVINGSTON 5/2/2014 6/24/2014 SMAIN MWH-ID. 7463-910  POINT REPAIR 281' TO 293' FROM SMH 003-

013 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED  POINT REPAIR 281' TO 293' 5,580.00 CL

201400802701 LIVINGSTON STROELITZ 4/17/2014 SMAIN MWH-ID. 7463-886  POINT REPAIR 254' TO 266' FROM SMH 004-

033 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802601 LIVINGSTON STROELITZ 4/17/2014 SLEAD MWH-ID. 7463-886  SERVICE POINT REPAIR 142' FROM SMH 004-

033 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802501 LIVINGSTON STROELITZ 4/17/2014 SLEAD MWH-ID. 7463-886  SERVICE POINT REPAIR 94' FROM SMH 004-

033 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR
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201400802401 LIVINGSTON STROELITZ 4/17/2014 SLINE MWH-ID. 7463-886  FULL LINING OF PIPE FROM SMH 004-033 TO 

003-032 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802301 S CLAIBORNE AV MONTICELLO AV 4/17/2014 SMAIN MWH-ID. 7463-881  REPLACE PIPE FROM SMH 001-003 TO 001-002 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802201 NELSON MONTICELLO AV 4/17/2014 SMAIN MWH-ID. 7463-882  REPLACE PIPE FROM SMH 001-004 TO 001-001 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802101 BELFAST MONTICELLO AV 4/17/2014 SMAIN MWH-ID. 7463-883  REPLACE PIPE FROM SMH 001-013 TO 001-012 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801801 APPLE LEONIDAS 4/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 0' TO 12' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801701 APPLE LEONIDAS 4/17/2014 SLINE MWH-ID. 7463-887  FULL LINING OF PIPE FROM SMH 025-024 TO 

025-021 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801601 CHERRY DIXON 4/17/2014 SLINE MWH-ID. 7463-885  FULL LINING OF PIPE FROM SMH 004-027 TO 

004-026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400800501 LIVINGSTON STROELITZ 4/17/2014 SMAIN MWH-ID. 7463-886  POINT REPAIR 0' TO 12' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798801 APPLE LEONIDAS 4/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 149' TO 161' FROM SMH 025-

024 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798701 APPLE LEONIDAS 4/17/2014 SLEAD MWH-ID. 7463-887  SERVICE POINT REPAIR 174' FROM SMH 025-

024 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798601 APPLE LEONIDAS 4/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 235' TO 250' FROM SMH 025-

024 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798501 APPLE LEONIDAS 4/17/2014 SLEAD MWH-ID. 7463-887  SERVICE POINT REPAIR 292' FROM SMH 025-

024 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798401 PALM MONTICELLO AV 4/17/2014 SMAIN MWH-ID. 7463-884  REPLACE PIPE FROM SMH 003-035 TO 003-034 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798301 CHERRY DIXON 4/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 0' TO 12' FROM SMH 004-027 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798201 CHERRY DIXON 4/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 216' TO 259' FROM SMH 004-

027 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798101 CHERRY DIXON 4/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 269' TO 281' FROM SMH 004-

027 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798001 LOWERLINE S CLAIBORNE AV 4/17/2014 SMAIN MWH-ID. 7463-888 REPLACE PIPE VIA PIPEBURSTING FROM SMH 

046-026 TO 046-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597401 LOWERLINE NELSON 3/20/2014 SMAIN MWH-ID. 7463-866  REPLACE PIPE FROM SMH 046-028 TO 046-029 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201400597301 ADAMS BIRCH 3/20/2014 SMAIN MWH-ID. 7463-865  REPLACE PIPE FROM SMH 045-017 TO 045-016 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597201 ADAMS HICKORY 3/20/2014 SMAIN MWH-ID. 7463-864  REPLACE PIPE FROM SMH 045-013 TO 045-009 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597101 S CLAIBORNE AV CAMBRONNE 3/20/2014 SLINE MWH-ID. 7463-862  FULL LINING OF PIPE FROM SMH 034-032 TO 

034-031 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597001 S CLAIBORNE AV CAMBRONNE 3/20/2014 SLEAD MWH-ID. 7463-862  SERVICE POINT REPAIR 159' FROM SMH 034-

032 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596901 S CLAIBORNE AV CAMBRONNE 3/20/2014 SMAIN MWH-ID. 7463-862  POINT REPAIR 22' TO 34' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596801 S CLAIBORNE AV CAMBRONNE 3/20/2014 SLEAD MWH-ID. 7463-862  SERVICE POINT REPAIR 8' FROM SMH 034-032 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596701 DUBLIN NERON PL 3/20/2014 SMAIN MWH-ID. 7463-861  REPLACE PIPE FROM SMH 034-014 TO 034-013 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596601 GEN OGDEN JEANNETTE 3/20/2014 SLINE MWH-ID. 7463-874  FULL LINING OF PIPE FROM SMH 022-037 TO 

023-020 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596501 GEN OGDEN JEANNETTE 3/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 273' TO 285' FROM SMH 022-

037 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596401 GEN OGDEN JEANNETTE 3/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 29' TO 69' FROM SMH 022-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596301 GEN OGDEN JEANNETTE 3/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 0' TO 12' FROM SMH 022-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400594801 SHORT SPRUCE 3/20/2014 SMAIN MWH-ID. 7463-863  REPLACE PIPE FROM SMH 034-039 TO 033-003 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400594701 S CLAIBORNE AV CAMBRONNE 3/20/2014 SMAIN MWH-ID. 7463-862  POINT REPAIR 89' TO 116' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212501 APPLE GEN OGDEN 1/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 99' FROM SMH 025-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400212401 HICKORY S CARROLLTON AV 1/24/2014 SMAIN MWH-ID. 7463-838  POINT REPAIR 176' TO 193' FROM SMH 033-

010 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212301 HICKORY S CARROLLTON AV 1/24/2014 SLINE MWH-ID. 7463-838  FULL LINING OF PIPE FROM SMH 033-010 TO 

033-009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212201 HICKORY S CARROLLTON AV 1/24/2014 SMAIN MWH-ID. 7463-838  POINT REPAIR 60' TO 79' FROM SMH 033-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400211001 S CLAIBORNE AV S CARROLLTON AV 1/24/2014 SMAIN MWH-ID. 7463-853  REPLACE PIPE FROM SMH 034-056 TO 034-055 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201400210901 PANOLA CAMBRONNE 1/24/2014 SMAIN MWH-ID. 7463-852  REPLACE PIPE FROM SMH 034-009 TO 034-006 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400210801 PANOLA DUBLIN 1/24/2014 SMAIN MWH-ID. 7463-851  POINT REPAIR 284' TO 327' FROM SMH 034-

007 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400210701 EAGLE APRICOT 1/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 0' TO 18' FROM SMH 026-042 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210601 EAGLE APRICOT 1/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 62' TO 89' FROM SMH 026-042 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210501 EAGLE APRICOT 1/24/2014 SLINE MWH-ID. 7463-850  FULL LINING OF PIPE FROM SMH 026-042 TO 

026-030 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210401 APPLE GEN OGDEN 1/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 189' FROM SMH 025-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210301 APPLE GEN OGDEN 1/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 160' FROM SMH 025-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR
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201400210201 APPLE GEN OGDEN 1/24/2014 SMAIN MWH-ID. 7463-849  POINT REPAIR 4' TO 16' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210101 APPLE GEN OGDEN 1/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 41' FROM SMH 025-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210001 APPLE GEN OGDEN 1/24/2014 SLINE MWH-ID. 7463-849  FULL LINING OF PIPE FROM SMH 025-005 TO 

025-004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400209801 DUBLIN HICKORY 1/24/2014 SMAIN MWH-ID. 7463-839  REPLACE PIPE FROM SMH 033-030 TO 033-029 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400209401 PANOLA DUBLIN 1/24/2014 SMAIN MWH-ID. 7463-851  POINT REPAIR 362' TO 374' FROM SMH 034-

007 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400209301 EAGLE APRICOT 1/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 223' TO 238' FROM SMH 026-

042 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400097401 DANTE SYCAMORE 1/14/2014 SMAIN MWH-ID. 7463-824  REPLACE PIPE FROM SMH 034-012 TO 034-006 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305193901 DANTE OLEANDER 12/18/2013 7/29/2014 SMAIN MWH-ID. 7463-801  REPLACE PIPE FROM SMH 036-056 TO 036-055 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 036-056 TO 036-055 58,955.00 CL

201305193801 CAMBRONNE S CLAIBORNE AV 12/18/2013 6/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 317' TO 340' FROM SMH 035-

034 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 317' TO 340' FROM SMH 035-034 CL

201305193701 CAMBRONNE S CLAIBORNE AV 12/18/2013 6/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 0' TO 12' FROM SMH 035-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

POINT REPAIR 0' TO 12' FROM SMH 035-034 7,200.00 CL

201305193601 CAMBRONNE S CLAIBORNE AV 12/18/2013 8/14/2014 SLINE MWH-ID. 7463-800  FULL LINING OF PIPE FROM SMH 035-034 TO 

035-033 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING OF PIPE FROM SMH 035-034 TO 035-033 14,344.00 CL

201305193401 PEAR HOLLYGROVE 12/18/2013 SMAIN MWH-ID. 7463-798  POINT REPAIR 283' TO 295' FROM SMH 029-

011 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201305193301 MONROE AIRLINE HW 12/18/2013 7/2/2014 SMAIN MWH-ID. 7463-797  REPLACE PIPE FROM SMH 028-069 TO 028-026 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-069 TO 028-026 61,261.00 CL

201305193201 MONROE PALMETTO 12/18/2013 6/3/2014 SMAIN MWH-ID. 7463-796  REPLACE PIPE FROM SMH 028-051 TO 028-050 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-051 TO 028-050 41,023.00 CL

201305193101 EAGLE AIRLINE HW 12/18/2013 SMAIN MWH-ID. 7463-795  POINT REPAIR 87' TO 152' FROM SMH 028-023 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201305192301 EAGLE PALMETTO 12/18/2013 1/20/2015 SMAIN MWH-ID. 7463-794  REPLACE PIPE FROM SMH 028-004 TO 028-002 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-004 TO 028-002 22,950.00 CL

201305192201 HOLLYGROVE PRITCHARD PL 12/18/2013 6/30/2014 SMAIN MWH-ID. 7463-793  REPLACE PIPE FROM SMH 026-017 TO 026-016 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 026-017 TO 026-016 121,176.00 CL

201305192101 HAMILTON BELFAST 12/18/2013 5/8/2014 SMAIN MWH-ID. 7463-792  POINT REPAIR 341' TO 353' FROM SMH 025-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 341' TO 353' FROM SMH 025-009 4,770.00 CL

201305192001 HAMILTON BELFAST 12/18/2013 5/8/2014 SMAIN MWH-ID. 7463-792  POINT REPAIR 0' TO 12' FROM SMH 025-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 025-009 4,500.00 CL

201305191901 HOLLYGROVE BELFAST 12/18/2013 6/19/2014 SMAIN MWH-ID. 7463-791  REPLACE PIPE FROM SMH 025-008 TO 025-010 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 025-008 TO 025-010 127,636.00 CL

201305190901 BIRCH MONROE 12/18/2013 SMAIN MWH-ID. 7463-814  REPLACE PIPE FROM SMH 023-016 TO 023-015 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305190801 EAGLE BIRCH 12/18/2013 SMAIN MWH-ID. 7463-813  REPLACE PIPE FROM SMH 023-015 TO 023-014 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305189201 CAMBRONNE S CLAIBORNE AV 12/18/2013 6/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 289' TO 301' FROM SMH 035-

034 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED  POINT REPAIR 289' TO 301' FROM SMH 035-034 4,500.00 CL

201304994301 HOLLYGROVE HEATON 11/21/2013 SMAIN MWH-ID. 7463-778  REPLACE PIPE FROM SMH 029-026 TO 029-025 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304994201 PALMETTO LIVINGSTON 11/21/2013 SMAIN MWH-ID. 7463-773  REPLACE PIPE FROM SMH 004-029 TO 004-028 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993301 OAKLAND DR METAIRIE RD 11/21/2013 SLINE MWH-ID. 7463-775  FULL LINING OF PIPE FROM SMH 018-007 TO 

018-006 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993201 OAKLAND DR METAIRIE RD 11/21/2013 SMAIN MWH-ID. 7463-775  POINT REPAIR 174' TO 186' FROM SMH 018-

007 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993101 OAKLAND DR METAIRIE RD 11/21/2013 SLEAD MWH-ID. 7463-775  SERVICE POINT REPAIR 127' FROM SMH 018-

007 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993001 BELFAST DUBLIN 11/21/2013 SMAIN MWH-ID. 7463-779  REPLACE PIPE FROM SMH 035-050 TO 035-049 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992701 PEACH HOLLYGROVE 11/21/2013 SLINE MWH-ID. 7463-777  FULL LINING OF PIPE FROM SMH 028-039 TO 

028-030 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992601 PEACH HOLLYGROVE 11/21/2013 SMAIN MWH-ID. 7463-777  POINT REPAIR 307' TO 319' FROM SMH 028-

039 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992501 PEACH HOLLYGROVE 11/21/2013 SMAIN MWH-ID. 7463-777  POINT REPAIR 66' TO 78' FROM SMH 028-039 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992401 LAST PONTCHARTRAIN BL 11/21/2013 SMAIN MWH-ID. 7463-774  REPLACE PIPE FROM SMH 017-004 TO 017-003 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992301 S CLAIBORNE AV HAMILTON 11/21/2013 SMAIN MWH-ID. 7463-776  REPLACE PIPE FROM SMH 025-018 TO 025-016 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304424001 DOMINICAN LOWERLINE 9/30/2013 4/9/2014 SLEAD MWH-ID. 7463-766  SERVICE POINT REPAIR 198' FROM SMH 042-

047 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED SERVICE POINT REPAIR 198' FROM SMH 042-047 10,000.00 CL

201304423901 DOMINICAN LOWERLINE 9/30/2013 4/11/2014 SLEAD MWH-ID. 7463-766  SERVICE POINT REPAIR 139' FROM SMH 042-

047 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED SERVICE POINT REPAIR 139' FROM SMH 042-047 10,017.00 CL

201304423801 DOMINICAN LOWERLINE 9/30/2013 4/14/2014 SMAIN MWH-ID. 7463-766  POINT REPAIR 38' TO 50' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED POINT REPAIR 38' TO 50' FROM SMH 042-047 10,000.00 CL

201304423701 DOMINICAN LOWERLINE 9/30/2013 5/31/2014 SLINE MWH-ID. 7463-766  FULL LINING OF PIPE FROM SMH 042-047 TO 

053-008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 042-047 TO 053-008 13,711.00 CL

201304423601 CHERRY AIRLINE HW 9/30/2013 SLINE MWH-ID. 7463-764  FULL LINING OF PIPE FROM SMH 003-003 TO 

003-002 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304423501 CHERRY AIRLINE HW 9/30/2013 SMAIN MWH-ID. 7463-764  POINT REPAIR 167' TO 179' FROM SMH 003-

003 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304423001 LEONIDAS PANOLA 9/30/2013 3/12/2014 SLEAD MWH-ID. 7463-769  SERVICE POINT REPAIR 66' FROM SMH 024-

016 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPETED SERVICE POINT REPAIR 66' FROM SMH 024-016 10,002.00 CL

201304422901 LEONIDAS PANOLA 9/30/2013 3/12/2014 SMAIN MWH-ID. 7463-769  POINT REPAIR 80' TO 95' FROM SMH 024-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPETED POINT REPAIR 80' TO 95' FROM SMH 024-016 10,900.00 CL

201304422801 LEONIDAS PANOLA 9/30/2013 6/30/2014 SLINE MWH-ID. 7463-769  FULL LINING OF PIPE FROM SMH 024-016 TO 

024-015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPLETED FULL LINING OF PIPE FROM SMH 024-016 TO 024-015 15,093.00 CL
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DATE PROB
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201304422701 DOMINICAN LOWERLINE 9/30/2013 4/10/2014 SMAIN MWH-ID. 7463-766  POINT REPAIR 79' TO 99' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED POINT REPAIR 79' TO 99' FROM SMH 042-047 13,000.00 CL

201304422601 CHERRY AIRLINE HW 9/30/2013 SMAIN MWH-ID. 7463-764  POINT REPAIR 54' TO 67' FROM SMH 003-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304422401 FORSHEY MISTLETOE 9/30/2013 SMAIN MWH-ID. 7463-765  REPLACE PIPE FROM SMH 003-007 TO 027-030 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304320801 HICKORY GEN OGDEN 9/16/2013 3/19/2014 SMAIN MWH-ID. 7463-759 POINT REPAIR 308' - 320' FROM SMH 023-034 

ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR 308' - 320' FROM SMH 023-034 16,900.00 CL

201304319101 CHEROKEE BENJAMIN 9/16/2013 SMAIN MWH-ID. 7463-762 REPLACE PIPE FROM SMH 041-001 TO 042-020 

ESSA 2 - BASIN 7-CARROLLTON - SPS 14

PR

201304319001 LEONIDAS PANOLA 9/16/2013 3/13/2014 SMAIN MWH-ID. 7463-761 POINT REPAIR 283' - 295' FROM SMH 024-020 

ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR 283' - 295' FROM SMH 024-020 11,200.00 CL

201304318901 LEONIDAS PANOLA 9/16/2013 3/13/2014 SLEAD MWH-ID. 7463-760 POINT REPAIR REPLACE SERVICE 100' FROM 

SMH 024-011 ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR REPLACE SERVICE 100' FROM SMH 024-011 10,002.00 CL

201304318801 LEONIDAS PANOLA 9/16/2013 5/31/2014 SLINE MWH-ID. 7463-760 FULL LINING OF SEGEMENT 024-011 TO 024-

010 ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPLETED FULL LINING OF SEGEMENT 024-011 TO 024-010 14,122.00 CL

201304299601 PEARL LOWERLINE 9/12/2013 9/25/2014 SLINE MWH-ID. 7463-708  FULL LINING OF SEGEMENT 042-015 TO 042-

014

COMPLETED FULL LINING OF SEGEMENT 042-015 TO 042-014 9,389.00 CL

201304299501 S CLARK WASHINGTON AV 9/12/2013 10/2/2014 SLINE MWH-ID. 7463-709  FULL LINING OF SEGEMENT 169-026 TO 169-

025 ESSA 2 - BASIN 4 - Uptown- SPS 14

COMPLETED FULL LINING OF SEGEMENT 169-026 TO 169-025 5,498.00 CL

201304029501 NASHVILLE AV FONTAINEBLEAU DR 7/25/2013 8/27/2013 SMAIN MWH-ID. 7463-744 POINT REPAIR 272' - 284' FROM SMH 076-030 

ESSA 2 - BASIN 7 - CARROLLTON -  SPS 5

COMPLETED POINT REPAIR 272' - 284' FROM SMH 076-030 6,200.00 CL

201304029401 LOWERLINE DIXON 7/25/2013 8/29/2013 SMAIN MWH-ID. 7463-743 POINT REPAIR 135' - 147' FROM SMH 049-012 

ESSA 2 - BASIN 7 - CARROLLTON -  SPS 5

COMPLETED POINT REPAIR 135' - 147' FROM SMH 049-012 6,200.00 CL

201304029301 LOWERLINE MAPLE 7/25/2013 8/15/2013 SMAIN MWH-ID. 7463-742 POINT REPAIR 260' - 272' FROM SMH 043-002 

ESSA 2 - BASIN 7 - CARROLLTON -  SPS 14

COMPLETED POINT REPAIR 260' - 272' FROM SMH 043-002 6,200.00 CL

201302802301 FERN NELSON 1/15/2013 6/11/2014 SMAIN WH-ID. 7463-658

REPLACE PIPE FOR LINE SEGMENT 035-021 TO 035-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

CANCEL THIS WORK ORDER PER MARK JOHNSON ON 1/17/13 BUT 

WORK WAS STILL DONE

REPLACE PIPE FOR LINE SEGMENT 035-021 TO 035-009

75,688.00 CL

201202088001 S ROMAN TOLEDANO 9/24/2012 5/5/2014 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 0' TO 12' PERFORMED POINT REPAIR 0' TO 12' 10,022.00 CL

201202086301 S ROMAN TOLEDANO 9/24/2012 5/5/2014 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 371' TO 380' PERFORMED POINT REPAIR 371' TO 380' 10,000.00 CL

201201735801 S JEFFERSON DAVIS PK DIXON 7/25/2012 SLEAD MWH-ID. 7463-672

POINT REPAIR REPLACE SERVICE 12' FROM SMH 169-014 

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200380601 OLEANDER S CARROLLTON AV 2/15/2012 4/22/2014 SMAIN MWH-ID. 7463-680

REPLACE PIPE FROM SMH 037-019 TO 037-018

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 037-019 TO 037-018 74,484.00 CL

201200380501 FORSHEY S CARROLLTON AV 2/15/2012 5/12/2014 SMAIN MWH-ID. 7463-679

POINT REPAIR 277' - 289' FROM SMH 037-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 277' - 289' FROM SMH 037-015 10,010.00 CL

201200380401 FORSHEY S CARROLLTON AV 2/15/2012 5/9/2014 SMAIN MWH-ID. 7463-679

POINT REPAIR 0' - 12' FROM SMH 037-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 12' FROM SMH 037-015 8,960.00 CL

201200380301 SHORT OLIVE 2/15/2012 3/10/2014 SMAIN MWH-ID. 7463-678

REPLACE PIPE  PIPE FROM SMH 037-014 TO 037-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE  PIPE FROM SMH 037-014 TO 037-013 69,645.00 CL

201200380201 SHORT PALM 2/15/2012 5/5/2014 SMAIN MWH-ID. 7463-677

REPLACE PIPE  PIPE FROM SMH 037-011 TO 037-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 037-011 TO 037-009 73,038.00 CL

201200376301 S JEFFERSON DAVIS PK HOWARD AV 2/14/2012 SLINE MWH-ID. 7463-673

FULL LINING OF SMH 169-015 TO 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200376201 S JEFFERSON DAVIS PK HOWARD AV 2/14/2012 12/15/2014 SMAIN MWH-ID. 7463-673

POINT REPAIR 84' - 96' FROM SMH 169-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 84' - 96' FROM SMH 169-015 10,000.00 CL

201200376101 S JEFFERSON DAVIS PK HOWARD AV 2/14/2012 12/15/2014 SMAIN MWH-ID. 7463-673

POINT REPAIR 0' - 12' FROM SMH 169-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 12' FROM SMH 169-015 10,000.00 CL

201200376001 S JEFFERSON DAVIS PK DIXON 2/14/2012 SLINE MWH-ID. 7463-672

FULL LINING OF SMH 169-014 TO 169-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200375901 S JEFFERSON DAVIS PK DIXON 2/14/2012 12/12/2014 SLEAD MWH-ID. 7463-672

SERVICE POINT REPAIR 181' FROM SMH 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 181' FROM SMH 169-014 10,009.00 CL

201200375801 S JEFFERSON DAVIS PK DIXON 2/14/2012 12/12/2014 SLEAD MWH-ID. 7463-672

SERVICE POINT REPAIR 83' FROM SMH 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 83' FROM SMH 169-014 10,014.00 CL

201200375701 CLIO S SALCEDO 2/14/2012 6/12/2014 SMAIN MWH-ID. 7463-671

REPLACE PIPE FROM SMH 168-025 TO 168-022

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 168-025 TO 168-022 44,879.00 CL

201200375601 S MIRO 1ST 2/14/2012 4/21/2014 SMAIN MWH-ID. 7463-670

REPLACE PIPE FROM SMH 145-029 TO 132-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 145-029 TO 132-013 39,958.00 CL

201200375501 JOSEPHINE S CLAIBORNE AV 2/14/2012 6/30/2014 SLINE MWH-ID. 7463-669

FULL LINING OF SMH 144-027 TO 144-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 144-027 TO 144-023 15,525.00 CL

201200375401 JOSEPHINE S CLAIBORNE AV 2/14/2012 4/28/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 281' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 281' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,022.00 CL

201200375301 JOSEPHINE S CLAIBORNE AV 2/14/2012 4/24/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 102' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 102' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,020.00 CL

201200375201 JOSEPHINE S CLAIBORNE AV 2/14/2012 4/28/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 56' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 56' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,018.00 CL
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201200375101 JOSEPHINE S CLAIBORNE AV 2/14/2012 4/23/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 25' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 25' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,000.00 CL

201200375001 JOSEPHINE S CLAIBORNE AV 2/14/2012 4/24/2014 SMAIN MWH-ID. 7463-669

POINT REPAIR 236' - 248' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 236' - 248' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,020.00 CL

201200374901 JOSEPHINE S CLAIBORNE AV 2/14/2012 4/25/2014 SMAIN MWH-ID. 7463-669

POINT REPAIR 156' - 192' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 156' - 192' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

17,240.00 CL

201200374801 JACKSON AV S ROMAN 2/14/2012 SMAIN MWH-ID. 7463-668

REPLACE PIPE FROM SMH 144-016 TO 144-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200374601 4TH S GALVEZ 2/14/2012 3/31/2014 SMAIN MWH-ID. 7463-667

REPLACE PIPE FROM SMH 132-016 TO 132-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 132-016 TO 132-015 37,889.00 CL

201200374501 S MIRO 4TH 2/14/2012 4/14/2014 SMAIN MWH-ID. 7463-666

REPLACE PIPE FROM SMH 132-015 TO 132-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 132-015 TO 132-014 41,260.00 CL

201200374301 JENA S GAYOSO 2/14/2012 6/30/2014 SLINE MWH-ID. 7463-665

FULL LINING OF SMH 100-034 TO 100-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 100-034 TO 100-027 16,475.00 CL

201200374201 JENA S GAYOSO 2/14/2012 5/12/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 268' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 268' FROM SMH 100-034 10,918.00 CL

201200374101 JENA S GAYOSO 2/14/2012 5/9/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 237' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 237' FROM SMH 100-034 10,015.00 CL

201102222301 GEN PERSHING S DUPRE 12/20/2011 9/29/2014 SLINE MWH-ID. 7463-305

FULL LINING OF SMH 100-021 TO 100-017

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 100-021 TO 100-017 16,544.00 CL

201102222001 GEN PERSHING S DUPRE 12/20/2011 5/16/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 172' TO 185' FROM SMH 100-

021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 172' TO 185' FROM 

SMH 100-021

16,639.00 CL

201102216001 BURDETTE ZIMPEL 12/20/2011 SLINE MWH-ID. 7463-288

FULL LINING OF SMH 043-027 TO 043-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

PR

201102216801 HILLARY OAK 12/20/2011 SLINE MWH-ID. 7463-289

FULL LINING OF SMH 044-020 TO 044-019

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

PR

201102221801 GEN PERSHING S DUPRE 12/20/2011 5/15/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 43' TO 55' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 43' TO 55' FROM SMH 

100-021

10,019.00 CL

201401529901 JOLIET OLEANDER 6/30/2014 SMAIN MWH-ID. 7463-939  POINT REPAIR 0' TO 26' FROM SMH 037-067 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538301 APPLE LEONIDAS 6/30/2014 SMAIN MWH-ID. 7463-923  REPLACE PIPE FROM SMH 025-029 TO 025-024 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538201 LEONIDAS APRICOT 6/30/2014 SMAIN MWH-ID. 7463-922  POINT REPAIR 256' TO 268' FROM SMH 025-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538101 LEONIDAS APRICOT 6/30/2014 SLINE MWH-ID. 7463-922  FULL LINING OF PIPE FROM SMH 025-026 TO 

025-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538001 COHN LEONIDAS 6/30/2014 SMAIN MWH-ID. 7463-921  POINT REPAIR 227' TO 239' FROM SMH 023-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537901 COHN LEONIDAS 6/30/2014 SMAIN MWH-ID. 7463-921  POINT REPAIR 148' TO 183' FROM SMH 023-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537801 MONROE ZIMPEL 6/30/2014 SMAIN MWH-ID. 7463-919  REPLACE PIPE FROM SMH 021-007 TO 022-003 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537701 PONTCHARTRAIN BL OAKLAND DR 6/30/2014 SMAIN MWH-ID. 7463-918  POINT REPAIR 120' TO 132' FROM SMH 018-

010 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537601 PONTCHARTRAIN BL OAKLAND DR 6/30/2014 SLINE MWH-ID. 7463-918  FULL LINING OF PIPE FROM SMH 018-010 TO 

017-004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537501 OAKLAND DR METAIRIE RD 6/30/2014 SMAIN MWH-ID. 7463-917  REPLACE PIPE FROM SMH 018-005 TO 018-001 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201402235701 CAMBRONNE SYCAMORE 10/21/2014 SMAIN MWH-ID. 7463-991  POINT REPAIR 276' TO 288' FROM SMH 034-

011 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235601 CAMBRONNE SYCAMORE 10/21/2014 SLINE MWH-ID. 7463-991  FULL LINING OF PIPE FROM SMH 034-011 TO 

034-009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235201 SYCAMORE DUBLIN 10/21/2014 SLINE MWH-ID. 7463-993  FULL LINING OF PIPE FROM SMH 034-038 TO 

034-037 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402233901 GARFIELD WALNUT 10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 27' TO 49' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

OP

201402233801 SYCAMORE DUBLIN 10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 47' TO 70' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402047201 MISTLETOE EDINBURGH 9/19/2014 7/31/2014 SMAIN MWH-ID. 7463-722

POINT REPAIR 35' TO 60' FROM SMH 003-005

ESSA 2 - BASIN 7 - CARROLLTON - STATION 3

COMPLETED POINT REPAIR 35' TO 60' FROM SMH 003-005 31,700.00 CL

201402046901 MISTLETOE EDINBURGH 9/19/2014 3/19/2014 SMAIN MWH-ID. 7463-722

POINT REPAIR 0' TO 12' FROM SMH 003-005

ESSA 2 - BASIN 7 - CARROLLTON - STATION 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 003-005 17,900.00 CL

201401974201 DUBLIN PANOLA 9/9/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 100' FROM SMH 034-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401974101 DUBLIN PANOLA 9/9/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 180' FROM SMH 034-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500443001 S CLAIBORNE AV DUBLIN 2/25/2015 SLINE MWH-ID. 7463-1019  FULL LINING OF PIPE FROM SMH 035-038 TO 

035-037 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201500442901 HICKORY HILLARY 2/25/2015 SLEAD MWH-ID. 7463-1024  SERVICE POINT REPAIR 73' FROM SMH 045-

014 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442801 S DUPRE MARTIN LUTHER KING BL 2/25/2015 SMAIN MWH-ID. 7463-1025  POINT REPAIR 218' TO 230' FROM SMH 134-

006 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

OP

201500442701 S CARROLLTON AV S CLAIBORNE AV 2/25/2015 SMAIN MWH-ID. 7463-1016  POINT REPAIR 127' TO 139' FROM SMH 034-

054 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500442601 DUBLIN SYCAMORE 2/25/2015 SLINE MWH-ID. 7463-1008  FULL LINING OF PIPE FROM SMH 034-008 TO 

034-007 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442501 PANOLA JOLIET 2/25/2015 SMAIN MWH-ID. 7463-1009  REPLACE PIPE FROM SMH 034-010 TO 034-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442401 PANOLA FERN 2/25/2015 SLINE MWH-ID. 7463-1011  FULL LINING OF PIPE FROM SMH 034-044 TO 

034-043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442301 PANOLA S CARROLLTON AV 2/25/2015 SLINE MWH-ID. 7463-1012  FULL LINING OF PIPE FROM SMH 034-045 TO 

034-043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442201 SHORT PANOLA 2/25/2015 SMAIN MWH-ID. 7463-1010  POINT REPAIR 60' TO 77' FROM SMH 034-043 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500524401 MAPLE LOWERLINE 3/9/2015 SLINE MWH-ID. 7463-802  

FULL LINE FROM SMH 043-032 TO 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201500524301 MAPLE LOWERLINE 3/9/2015 SMAIN MWH-ID. 7463-802  

POINT REPAIR 158-170 FROM SMH 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201500524201 MAPLE LOWERLINE 3/9/2015 SMAIN MWH-ID. 7463-802  

POINT REPAIR 186-198 FROM SMH 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201500524101 MAPLE LOWERLINE 3/9/2015 SMAIN MWH-ID. 7463-802  

POINT REPAIR 90-102 FROM SMH 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201500451001 PONTCHARTRAIN BL METAIRIE RD 2/25/2015 SLINE MWH-ID. 7463-1006  FULL LINING OF PIPE FROM SMH 018-002 TO 

018-001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500450901 PONTCHARTRAIN BL METAIRIE RD 2/25/2015 SLEAD MWH-ID. 7463-1006  SERVICE POINT REPAIR 7' FROM SMH 018-

002 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500450801 SYCAMORE S CARROLLTON AV 2/25/2015 SMAIN MWH-ID. 7463-1014  REPLACE PIPE FROM SMH 034-049 TO 034-

047 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500449401 CAMBRONNE APRICOT 2/25/2015 SMAIN MWH-ID. 7463-1020  POINT REPAIR 0' TO 12' FROM SMH 036-019 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500449301 CAMBRONNE APRICOT 2/25/2015 SMAIN MWH-ID. 7463-1020  POINT REPAIR 284' TO 299' FROM SMH 036-

019 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500449201 CAMBRONNE APRICOT 2/25/2015 SLINE MWH-ID. 7463-1020  FULL LINING OF PIPE FROM SMH 036-019 TO 

036-018 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500449101 HICKORY HILLARY 2/25/2015 SLEAD MWH-ID. 7463-1024  SERVICE POINT REPAIR 86' FROM SMH 045-

014 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500449001 HICKORY HILLARY 2/25/2015 SLINE MWH-ID. 7463-1024  FULL LINING OF PIPE FROM SMH 045-014 TO 

045-013 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500448901 LOWERLINE DIXON 2/25/2015 SLINE MWH-ID. 7463-1040  FULL LINING OF PIPE FROM SMH 049-012 TO 

049-011 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

PR

201500448801 S DUPRE MARTIN LUTHER KING BL 2/25/2015 SMAIN MWH-ID. 7463-1025  POINT REPAIR 21' TO 46' FROM SMH 134-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

OP

201500448701 S DUPRE MARTIN LUTHER KING BL 2/25/2015 SLINE MWH-ID. 7463-1025  FULL LINING OF PIPE FROM SMH 134-006 TO 

134-005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

OP

201500448101 S CARROLLTON AV S CLAIBORNE AV 2/25/2015 SMAIN MWH-ID. 7463-1016  POINT REPAIR 160' TO 172' FROM SMH 034-

054 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500448001 S CARROLLTON AV S CLAIBORNE AV 2/25/2015 SLEAD MWH-ID. 7463-1016  SERVICE POINT REPAIR 179' FROM SMH 034-

054 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500447901 S CARROLLTON AV S CLAIBORNE AV 2/25/2015 SLINE MWH-ID. 7463-1016  FULL LINING OF PIPE FROM SMH 034-054 TO 

034-053 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500447801 DUBLIN SYCAMORE 2/25/2015 SLEAD MWH-ID. 7463-1008  SERVICE POINT REPAIR 174' FROM SMH 034-

008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447701 DUBLIN SYCAMORE 2/25/2015 SLEAD MWH-ID. 7463-1008  SERVICE POINT REPAIR 7' FROM SMH 034-

008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447601 DUBLIN SYCAMORE 2/25/2015 SMAIN MWH-ID. 7463-1008  POINT REPAIR 76' TO 88' FROM SMH 034-008 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447501 S CLAIBORNE AV FERN 2/25/2015 SLINE MWH-ID. 7463-1017  FULL LINING OF PIPE FROM SMH 034-057 TO 

034-055 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447401 S CLAIBORNE AV FERN 2/25/2015 SLEAD MWH-ID. 7463-1017  SERVICE POINT REPAIR 25' FROM SMH 034-

057 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447301 S CLAIBORNE AV FERN 2/25/2015 SLEAD MWH-ID. 7463-1017  SERVICE POINT REPAIR 86' FROM SMH 034-

057 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447201 S CLAIBORNE AV FERN 2/25/2015 SMAIN MWH-ID. 7463-1017  POINT REPAIR 249' TO 261' FROM SMH 034-

057 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447101 S CLAIBORNE AV DUBLIN 2/25/2015 SLEAD MWH-ID. 7463-1019  SERVICE POINT REPAIR 133' FROM SMH 035-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500447001 S CLAIBORNE AV DUBLIN 2/25/2015 SLEAD MWH-ID. 7463-1019  SERVICE POINT REPAIR 92' FROM SMH 035-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500446901 S CLAIBORNE AV DUBLIN 2/25/2015 SLEAD MWH-ID. 7463-1019  SERVICE POINT REPAIR 225' FROM SMH 035-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500446801 PANOLA FERN 2/25/2015 SMAIN MWH-ID. 7463-1011  POINT REPAIR 91' TO 116' FROM SMH 034-

044 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446701 PANOLA S CARROLLTON AV 2/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 212' TO 227' FROM SMH 034-

045 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446601 PANOLA S CARROLLTON AV 2/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 243' TO 257' FROM SMH 034-

045 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446501 PANOLA S CARROLLTON AV 2/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 22' TO 40' FROM SMH 034-045 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446401 PANOLA S CARROLLTON AV 2/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 106' TO 123' FROM SMH 034-

045 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR
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201500446301 SHORT PANOLA 2/25/2015 SLINE MWH-ID. 7463-1010  FULL LINING OF PIPE FROM SMH 034-043 TO 

034-039 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446201 SHORT PANOLA 2/25/2015 SMAIN MWH-ID. 7463-1010  POINT REPAIR 270' TO 292' FROM SMH 034-

043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446101 SHORT PANOLA 2/25/2015 SMAIN MWH-ID. 7463-1010  POINT REPAIR 129' TO 148' FROM SMH 034-

043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446001 SHORT PANOLA 2/25/2015 SLEAD MWH-ID. 7463-1010  SERVICE POINT REPAIR 241' FROM SMH 034-

043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445901 S CARROLLTON AV NERON PL 2/25/2015 SLEAD MWH-ID. 7463-1015  SERVICE POINT REPAIR 15' FROM SMH 034-

050 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445801 S CARROLLTON AV NERON PL 2/25/2015 SLEAD MWH-ID. 7463-1015  SERVICE POINT REPAIR 116' FROM SMH 034-

050 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445701 S CARROLLTON AV NERON PL 2/25/2015 SLEAD MWH-ID. 7463-1015  SERVICE POINT REPAIR 210' FROM SMH 034-

050 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445601 S CARROLLTON AV NERON PL 2/25/2015 SLINE MWH-ID. 7463-1015  FULL LINING OF PIPE FROM SMH 034-050 TO 

034-049 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445501 PONTCHARTRAIN BL OAKLAND DR 2/25/2015 SLINE MWH-ID. 7463-1005  FULL LINING OF PIPE FROM SMH 018-001 TO 

018-009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445401 PONTCHARTRAIN BL OAKLAND DR 2/25/2015 SLEAD MWH-ID. 7463-1005  SERVICE POINT REPAIR 110' FROM SMH 018-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445301 HOLLYGROVE COLAPISSA 2/25/2015 SMAIN MWH-ID. 7463-1037  REPLACE PIPE FROM SMH 026-004 TO 026-

016 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445201 PEACH MONROE 2/25/2015 SMAIN MWH-ID. 7463-1038  POINT REPAIR 231' TO 243' FROM SMH 028-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445101 PEACH MONROE 2/25/2015 SMAIN MWH-ID. 7463-1038  POINT REPAIR 338' TO 347' FROM SMH 028-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445001 PEACH MONROE 2/25/2015 SLINE MWH-ID. 7463-1038  FULL LINING OF PIPE FROM SMH 028-026 TO 

028-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444901 OLEANDER CHERRY 2/25/2015 SMAIN MWH-ID. 7463-1004  POINT REPAIR 0' TO 12' FROM SMH 003-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444801 OLEANDER CHERRY 2/25/2015 SMAIN MWH-ID. 7463-1004  POINT REPAIR 282' TO 576' FROM SMH 003-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444701 MISTLETOE EDINBURGH 2/25/2015 SLINE MWH-ID. 7463-1036  FULL LINING OF PIPE FROM SMH 003-005 TO 

003-001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444601 FERN S CLAIBORNE AV 2/25/2015 SLEAD MWH-ID. 7463-1018  SERVICE POINT REPAIR 128' FROM SMH 034-

065 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444501 FERN S CLAIBORNE AV 2/25/2015 SLINE MWH-ID. 7463-1018  FULL LINING OF PIPE FROM SMH 034-065 TO 

034-064 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444401 FERN S CLAIBORNE AV 2/25/2015 SMAIN MWH-ID. 7463-1018  POINT REPAIR 191' TO 208' FROM SMH 034-

065 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444301 FERN S CLAIBORNE AV 2/25/2015 SMAIN MWH-ID. 7463-1018  POINT REPAIR 136' TO 148' FROM SMH 034-

065 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444201 APRICOT DANTE 2/25/2015 SLINE MWH-ID. 7463-1023  FULL LINING OF PIPE FROM SMH 036-048 TO 

036-047 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444101 APRICOT DANTE 2/25/2015 SMAIN MWH-ID. 7463-1023  POINT REPAIR 228' TO 246' FROM SMH 036-

048 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444001 FIG JOLIET 2/25/2015 SMAIN MWH-ID. 7463-1021  POINT REPAIR 247' TO 259' FROM SMH 036-

022 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443901 FIG JOLIET 2/25/2015 SMAIN MWH-ID. 7463-1021  POINT REPAIR 179' TO 191' FROM SMH 036-

022 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443801 FIG JOLIET 2/25/2015 SLINE MWH-ID. 7463-1021  FULL LINING OF PIPE FROM SMH 036-022 TO 

036-021 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443701 BELFAST MISTLETOE 2/25/2015 SLINE MWH-ID. 7463-1035  FULL LINING OF PIPE FROM SMH 001-015 TO 

025-009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443601 BELFAST MISTLETOE 2/25/2015 SMAIN MWH-ID. 7463-1035  POINT REPAIR 0' TO 26' FROM SMH 001-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443501 BELFAST MISTLETOE 2/25/2015 SLEAD MWH-ID. 7463-1035  SERVICE POINT REPAIR 164' FROM SMH 001-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443401 BELFAST MISTLETOE 2/25/2015 SLEAD MWH-ID. 7463-1035  SERVICE POINT REPAIR 192' FROM SMH 001-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443301 OLIVE MISTLETOE 2/25/2015 SLINE MWH-ID. 7463-1003  FULL LINING OF PIPE FROM SMH 003-001 TO 

027-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443201 APPLE JOLIET 2/25/2015 SMAIN MWH-ID. 7463-1039  POINT REPAIR 76' TO 91' FROM SMH 035-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443101 APPLE JOLIET 2/25/2015 SLINE MWH-ID. 7463-1039  FULL LINING OF PIPE FROM SMH 035-030 TO 

025-029 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500442101 PONTCHARTRAIN BL OAKLAND DR 2/25/2015 SLEAD MWH-ID. 7463-1005  SERVICE POINT REPAIR 247' FROM SMH 018-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500442001 FORSHEY HOLLYGROVE 2/25/2015 SMAIN MWH-ID. 7463-1007  REPLACE PIPE FROM SMH 027-027 TO 027-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500441901 OLEANDER CHERRY 2/25/2015 SLINE MWH-ID. 7463-1004  FULL LINING OF PIPE FROM SMH 003-009 TO 

003-008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201402500501 S CLAIBORNE AV CAMBRONNE 12/2/2014 1/13/2015 SLINE MWH-ID. 7463-799 

FULL LINING FROM   SMH 035-029 TO 035-028

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING FROM   SMH 035-029 TO 035-028 12,072.00 CL

201402317401 S CLAIBORNE AV CAMBRONNE 11/3/2014 10/22/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  40' TO 52' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  40' TO 52' FROM SMH 035-029 5,306.00 CL

201402317301 S CLAIBORNE AV CAMBRONNE 11/3/2014 10/21/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  103' TO 115' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  103' TO 115' FROM SMH 035-029 4,996.00 CL

201402317201 S CLAIBORNE AV CAMBRONNE 11/3/2014 10/22/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  154' TO 166' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  154' TO 166' FROM SMH 035-029 5,554.00 CL

201402317101 S CLAIBORNE AV CAMBRONNE 11/3/2014 10/23/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  268' TO 290' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  268' TO 290' FROM SMH 035-029 7,200.00 CL
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201402236501 GARFIELD WALNUT 10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 99' TO 147' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236401 GARFIELD WALNUT 10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 192' TO 232' FROM SMH 052-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236301 GARFIELD WALNUT 10/21/2014 SLINE MWH-ID. 7463-994  FULL LINING OF PIPE FROM SMH 052-009 TO 

052-008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236201 SYCAMORE DUBLIN 10/21/2014 SLEAD MWH-ID. 7463-993  SERVICE POINT REPAIR 233' FROM SMH 034-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402236101 SYCAMORE DUBLIN 10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 107' TO 135' FROM SMH 034-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402236001 SYCAMORE DUBLIN 10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 0' TO 12' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235901 SYCAMORE JOLIET 10/21/2014 SMAIN MWH-ID. 7463-992  REPLACE PIPE FROM SMH 034-016 TO 034-015 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235801 CAMBRONNE SYCAMORE 10/21/2014 SLEAD MWH-ID. 7463-991  SERVICE POINT REPAIR 215' FROM SMH 034-

011 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401974001 DUBLIN PANOLA 9/9/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 19' FROM SMH 034-

005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401973601 OLIVE CAMPHOR 9/9/2014 SLEAD MWH-ID. 7463-915  SERVICE POINT REPAIR 161' FROM SMH 003-

028 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973401 JOLIET OLEANDER 9/9/2014 SLEAD MWH-ID. 7463-939  SERVICE POINT REPAIR 75' FROM SMH 037-

067 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973301 LEONIDAS APRICOT 9/9/2014 SLEAD MWH-ID. 7463-922  SERVICE POINT REPAIR 202' FROM SMH 025-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973201 OLIVE CAMPHOR 9/9/2014 SLEAD MWH-ID. 7463-916  SERVICE POINT REPAIR 9' FROM SMH 003-029 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401947901 LEONIDAS APRICOT 9/5/2014 10/28/2014 SMAIN MWH-ID. 7463-978  POINT REPAIR 0' TO 12' FROM SMH 026-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 026-037 4,500.00 CL

201401947201 LEONIDAS APRICOT 9/5/2014 10/27/2014 SMAIN MWH-ID. 7463-978  POINT REPAIR 344' TO 356' FROM SMH 026-

037 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 344' TO 356' FROM SMH 026-037 4,770.00 CL

201401538401 EDINBURGH HAMILTON 6/30/2014 SMAIN MWH-ID. 7463-925  REPLACE PIPE FROM SMH 027-021 TO 027-020 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537401 OLIVE CAMPHOR 6/30/2014 SLINE MWH-ID. 7463-916  FULL LINING OF PIPE FROM SMH 003-029 TO 

003-028 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537301 OLIVE CAMPHOR 6/30/2014 SMAIN MWH-ID. 7463-915  POINT REPAIR 11' TO 23' FROM SMH 003-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537201 OLIVE CAMPHOR 6/30/2014 SLINE MWH-ID. 7463-915  FULL LINING OF PIPE FROM SMH 003-028 TO 

003-027 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537101 JOLIET S CLAIBORNE AV 6/30/2014 SMAIN MWH-ID. 7463-935  REPLACE PIPE FROM SMH 034-031 TO 034-030 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537001 JOLIET SYCAMORE 6/30/2014 SMAIN MWH-ID. 7463-933  REPLACE PIPE FROM SMH 034-029 TO 034-028 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536901 DUBLIN PANOLA 6/30/2014 SMAIN MWH-ID. 7463-932  POINT REPAIR 42' TO 54' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536801 LEAKE AV HAMPSON 6/30/2014 SMAIN MWH-ID. 7463-931  POINT REPAIR 47' TO 59' FROM SMH 030-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401535301 JEANNETTE BURDETTE 6/30/2014 SMAIN MWH-ID. 7463-940  REPLACE PIPE FROM SMH 044-038 TO 032-028 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401535201 JOLIET OLEANDER 6/30/2014 SLINE MWH-ID. 7463-939  FULL LINING OF PIPE FROM SMH 037-067 TO 

036-052 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535101 CAMBRONNE APRICOT 6/30/2014 SMAIN MWH-ID. 7463-938  REPLACE PIPE FROM SMH 036-047 TO 035-047 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535001 PRITCHARD PL DUBLIN 6/30/2014 SMAIN MWH-ID. 7463-937  REPLACE PIPE FROM SMH 036-028 TO 036-023 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534901 APRICOT CAMBRONNE 6/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 44' TO 56' FROM SMH 036-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534801 APRICOT CAMBRONNE 6/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 267' TO 279' FROM SMH 036-

016 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534701 APRICOT CAMBRONNE 6/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 232' TO 244' FROM SMH 036-

016 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534601 APRICOT CAMBRONNE 6/30/2014 SLINE MWH-ID. 7463-936  FULL LINING OF PIPE FROM SMH 036-016 TO 

036-015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401531901 WILLOW S CARROLLTON AV 6/30/2014 SMAIN MWH-ID. 7463-950  REPLACE PIPE FROM SMH 032-020 TO 032-018 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536701 LEAKE AV HAMPSON 6/30/2014 SMAIN MWH-ID. 7463-931  POINT REPAIR 0' TO 16' FROM SMH 030-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536601 LEAKE AV HAMPSON 6/30/2014 SLINE MWH-ID. 7463-931  FULL LINING OF PIPE FROM SMH 030-002 TO 

030-001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536501 EAGLE PEAR 6/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 337' TO 349' FROM SMH 029-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536401 EAGLE PEAR 6/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 266' TO 278' FROM SMH 029-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536301 EAGLE PEAR 6/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 213' TO 237' FROM SMH 029-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536201 EAGLE PEAR 6/30/2014 SLINE MWH-ID. 7463-929  FULL LINING OF PIPE FROM SMH 029-009 TO 

029-001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536101 PEAR PONTCHARTRAIN BL 6/30/2014 SMAIN MWH-ID. 7463-928  REPLACE PIPE FROM SMH 029-008 TO 029-007 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536001 EDINBURGH HAMILTON 6/30/2014 SMAIN MWH-ID. 7463-927  REPLACE PIPE FROM SMH 027-072 TO 003-005 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535901 HAMILTON EDINBURGH 6/30/2014 SMAIN MWH-ID. 7463-926  REPLACE PIPE FROM SMH 027-021 TO 027-025 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530401 JOLIET S CLAIBORNE AV 6/30/2014 SMAIN MWH-ID. 7463-934  REPLACE PIPE FROM SMH 034-030 TO 034-029 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530601 LEONIDAS APRICOT 6/30/2014 SMAIN MWH-ID. 7463-922  POINT REPAIR 155' TO 171' FROM SMH 025-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR
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201401530701 APRICOT LEONIDAS 6/30/2014 SMAIN MWH-ID. 7463-924  REPLACE PIPE FROM SMH 026-041 TO 026-040 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530501 GEN OGDEN LEAKE AV 6/30/2014 SMAIN MWH-ID. 7463-920  REPLACE PIPE FROM SMH 022-008 TO 022-040 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530301 DUBLIN PANOLA 6/30/2014 SLINE MWH-ID. 7463-932  FULL LINING OF PIPE FROM SMH 034-005 TO 

034-004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530201 PEAR GEN OGDEN 6/30/2014 SMAIN MWH-ID. 7463-930  REPLACE PIPE FROM SMH 029-010 TO 029-009 

- ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

321 1,869,922.00

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

201001211801 BONITA DR HAMMOND 6/16/2010 6/23/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 101' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 101' FROM SMH 465-051 5,201.80 CL

201001211901 BONITA DR HAMMOND 6/16/2010 6/21/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 253' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 253' FROM SMH 465-051 5,601.90 CL

201001212001 BONITA DR HAMMOND 6/16/2010 6/20/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 271' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 271' FROM SMH 465-051 5,401.30 CL

201200371701 WRIGHT PRENTISS AV 2/14/2012 SLINE MWH-ID. 7463-657

FULL LINING OF SMH 476-017 TO 476-016

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371601 WRIGHT PRENTISS AV 2/14/2012 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 359' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371501 WRIGHT PRENTISS AV 2/14/2012 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 300' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371401 WRIGHT PRENTISS AV 2/14/2012 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 197' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200371201 WRIGHT PRENTISS AV 2/14/2012 SMAIN MWH-ID. 7463-657

POINT REPAIR 27' - 39' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200365801 DREUX AV PAPANIA DR 2/14/2012 SLINE MWH-ID. 7463-643

FULL LINING OF SMH 475-028 TO 475-027

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

SSERP REPAIR ACCORDING TO MWH PR

201200365701 DREUX AV PAPANIA DR 2/14/2012 SMAIN MWH-ID. 7463-643

POINT REPAIR 312' - 324' FROM 475-028

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

SSERP REPAIR ACCORDING TO MWH PR

201200188001 ROBIN HOOD DR PRESSBURG 1/24/2012 3/27/2013 SMAIN MWH-ID. 7463-413

POINT REPAIR 0' - 12' FROM SMH 476-049

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 0' - 12' FROM SMH 476-049 6,200.00 CL

201200187801 NOTTINGHAM DR OLD SPANISH TRAIL 1/24/2012 SLINE MWH-ID. 7463-412

FULL LINING OF SMH 476-010 TO 476-009

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201200187701 WILL STUTLEY DR NOTTINGHAM DR 1/24/2012 8/6/2013 SLINE MWH-ID. 7463-410

FULL LINING OF SMH 476-003 TO 476-002

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-003 TO 476-002 13,878.00 CL

201200187401 NOTTINGHAM DR PRENTISS AV 1/24/2012 3/26/2013 SMAIN MWH-ID. 7463-411

POINT REPAIR 200' - 212' FROM SMH 476-008

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 200' - 212' FROM SMH 476-008 7,370.00 CL

201200187201 WILL STUTLEY DR NOTTINGHAM DR 1/24/2012 5/14/2013 SMAIN MWH-ID. 7463-410

POINT REPAIR 88' - 100' FROM SMH 476-003

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 88' - 100' FROM SMH 476-003 7,220.00 CL

201200187001 BRIGHT DR PRENTISS AV 1/24/2012 5/10/2013 SMAIN MWH-ID. 7463-409

REPLACE PIPE SEGMENTSMH 475-024 TO 475-023

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE SEGMENTSMH 475-024 TO 475-023 63,540.00 CL

201200186901 NIGHTHART PRESSBURG 1/24/2012 4/30/2013 SMAIN MWH-ID. 7463-408

REPLACE PIPE SEGMENTSMH 475-019 TO 475-018

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE SEGMENTSMH 475-019 TO 475-018 77,930.00 CL

201200171601 WOODVINE LN E IDLEWOOD CT 1/23/2012 3/28/2013 SLEAD MWH-ID. 7463-381

POINT REPAIR REPLACE SERVICE 228' FROM SMH 516-033

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WRIGHT

COMPLETED POINT REPAIR REPLACE SERVICE 228' FROM SMH 516-

033

6,320.00 CL

201200086601 OLD SPANISH TRAIL WRIGHT RD 1/10/2012 9/30/2014 SLINE MWH-ID. 7463-380

FULL LINING FROM SMH 476-012 TO 476-010

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED FULL LINING FROM SMH 476-012 TO 476-010 CL

201200086301 OLD SPANISH TRAIL WRIGHT RD 1/10/2012 3/18/2013 SMAIN MWH-ID. 7463-380

POINT REPAIR 101' TO 113' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 101' TO 113' FROM SMH 476-012 6,200.00 CL

201200086201 OLD SPANISH TRAIL WRIGHT RD 1/10/2012 3/18/2013 SLEAD MWH-ID. 7463-380

POINT REPAIR REPLACE SERVICE 12' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 12' FROM SMH 476-012 CL

201102232301 LITTLE JOHN DR PRESSBURG 12/20/2011 SLINE MWH-ID. 7463-332

FULL LINING OF SMH 476-046 TO 476-045

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102232201 LITTLE JOHN DR PRESSBURG 12/20/2011 3/20/2013 SLEAD MWH-ID. 7463-332

POINT REPAIR REPLACE SERVICE 232' TO 244' FROM SMH 476-

046

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 232' TO 244' FROM 

SMH 476-046

6,890.00 CL
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201102232101 WRIGHT RD WILL STUTLEY DR 12/20/2011 SLINE MWH-ID. 7463-331

FULL LINING OF SMH 476-022 TO 476-021

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102232001 WRIGHT RD WILL STUTLEY DR 12/20/2011 SLINE MWH-ID. 7463-330

FULL LINING OF SMH 476-021 TO 476-020

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102231901 WRIGHT RD WILL STUTLEY DR 12/20/2011 SMAIN MWH-ID. 7463-330

POINT REPAIR 0' TO 12' FROM SMH 476-021

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201400797701 READ BL ROSEWOOD DR 4/17/2014 SLINE MWH-ID. 7463-902  FULL LINING OF PIPE FROM SMH 474-047 TO 

474-045 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

LAKELAND TERRACE

PR

201400797601 READ BL ROSEWOOD DR 4/17/2014 SMAIN MWH-ID. 7463-902  POINT REPAIR 55' TO 71' FROM SMH 474-047 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS LAKELAND 

TERRACE

PR

201400211201 DWYER RD TOULON 1/24/2014 SLEAD MWH-ID. 7463-848  SERVICE POINT REPAIR 99' FROM SMH 484-

029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201400211101 DWYER RD TOULON 1/24/2014 SLINE MWH-ID. 7463-848  FULL LINING OF PIPE FROM SMH 484-029 TO 

484-025 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201400209501 DWYER RD TOULON 1/24/2014 SLEAD MWH-ID. 7463-848  SERVICE POINT REPAIR 37' FROM SMH 484-

029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201400208801 DWYER RD TOULON 1/24/2014 SMAIN MWH-ID. 7463-848  POINT REPAIR 267' TO 279' FROM SMH 484-

029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201305190101 DWYER RD TOULON 12/18/2013 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 58' FROM SMH 484-

033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201305190001 DWYER RD TOULON 12/18/2013 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 298' FROM SMH 484-

033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201305189901 DWYER RD TOULON 12/18/2013 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 115' FROM SMH 484-

033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201305189801 DWYER RD TOULON 12/18/2013 SMAIN MWH-ID. 7463-823  POINT REPAIR 181' TO 193' FROM SMH 484-

033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201305189701 DWYER RD TOULON 12/18/2013 SMAIN MWH-ID. 7463-823  POINT REPAIR 154' TO 166' FROM SMH 484-

033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201305189601 DWYER RD TOULON 12/18/2013 SLINE MWH-ID. 7463-823  FULL LINING OF PIPE FROM SMH 484-033 TO 

484-029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

PR

201201571001 W CAVELIER DR N CAVELIER DR 6/27/2012 4/10/2013 SLEAD MWH-ID. 7463-692 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 95

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

95

7,190.00 CL

201201570901 W CAVELIER DR N CAVELIER DR 6/27/2012 5/29/2013 SLINE MWH-ID. 7463-692 

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@ 80

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 80 11,928.00 CL

201201570801 I-10 SERVICE RD BULLARD AV 6/27/2012 SLINE MWH-ID. 7463-691 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 88

PR

201201570701 BULLARD AV I-10 SERVICE RD 6/27/2012 5/21/2013 SLEAD MWH-ID. 7463-690 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 91

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

91

6,200.00 CL

201201570601 BULLARD AV I-10 SERVICE RD 6/27/2012 SLINE MWH-ID. 7463-690 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 88

PR

201201570501 GRANT VIOLA 6/27/2012 5/13/2013 SLEAD MWH-ID. 7463-689 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 112

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

112

6,200.00 CL

201201570401 GRANT VIOLA 6/27/2012 9/30/2014 SLINE MWH-ID. 7463-689 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 161

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 19,142.00 CL

201201569501 W CAVELIER DR N CAVELIER DR 6/27/2012 4/9/2013 SLEAD MWH-ID. 7463-692 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @ 42

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION @ 

42

7,220.00 CL

201200958101 GAWAIN DR GRANT 4/1/2012 1/13/2012 SMAIN MWH-ID. 7462-062

POINT REPAIR 361' TO 373' FROM SMH 471-004

ESSA 2-BASIN 8-NEW ORLEANS EAST-STATION CASTLE MANOR

POINT REPAIR 361' TO 373' FROM SMH 471-004 COMPLETED 3,700.00 CL

201200377001 WILLOWBROOK DR DOMINIC MAI DR 2/14/2012 5/21/2013 SLINE MWH-ID. 7463-675

FULL LINING OF SMH 486A-027 TO 486A-022

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED FULL LINING OF SMH 486A-027 TO 486A-022 10,876.00 CL

201200376901 WILLOWBROOK DR DOMINIC MAI DR 2/14/2012 4/8/2013 SMAIN MWH-ID. 7463-675

POINT REPAIR 10' - 22' FROM SMH 486A-027

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED POINT REPAIR 10' - 22' FROM SMH 486A-027 6,600.00 CL

201303958401 OLD SPANISH TRAIL WRIGHT RD 7/15/2013 7/16/2013 SMAIN MWH-ID. 7463-380

POINT REPAIR 0' TO 6' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 0' TO 6' FROM SMH 476-012 6,200.00 CL

201303957801 ST HELENA PL WILLOWBROOK DR 7/15/2013 5/21/2013 SLINE MWH-ID. 7463-160

FULL LINING OF  SMH 524-041 TO 524-040

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED FULL LINING OF  SMH 524-041 TO 524-040 16,808.00 CL

201303957501 PETIT BAYOU LN WILLOWBROOK DR 7/15/2013 3/3/2013 SMAIN MWH-ID. 7463-152

POINT REPAIR REPLACE SERVICE 49' - 61'  SMH 524-010 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED POINT REPAIR REPLACE SERVICE 49' - 61'  SMH 524-010 6,200.00 CL
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201303957001 WILLOWBROOK DR DOMINIC MAI DR 7/15/2013 4/8/2013 SMAIN MWH-ID. 7463-675

POINT REPAIR REPLACE SERVICE 44' FROM SMH 486A-027 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED POINT REPAIR REPLACE SERVICE 44' FROM SMH 486A-

027

6,230.00 CL

201001212101 BONITA DR HAMMOND 6/16/2010 10/27/2011 SLINE MWH-ID. 7463-061

FULL LINING OF SMH 465-051 TO 465-050

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

FULL LINING OF SMH 465-051 TO 465-050 COMPLETED 10,154.00 CL

201001212301 GAWAIN DR GRANT 6/16/2010 6/2/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 72' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 72' FROM SMH 471-004 6,902.90 CL

201001212401 GAWAIN DR GRANT 6/16/2010 5/31/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 132' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 132' FROM SMH 471-004 6,902.80 CL

201001212501 GAWAIN DR GRANT 6/16/2010 6/15/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 190' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 190' FROM SMH 471-004 6,802.90 CL

201001212601 GAWAIN DR GRANT 6/16/2010 3/7/2012 SLINE MWH-ID. 7463-062

FULL LINING OF SMH 471-004 TO 471-003

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

FULL LINING OF SMH 471-004 TO 471-003 10,725.00 CL

201001212701 LAINE AV LEEDS 6/16/2010 5/25/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 159' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 159' FROM SMH 471-042 6,701.50 CL

201001212801 LAINE AV LEEDS 6/16/2010 5/25/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 199' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 199' FROM SMH 471-042 5,201.40 CL

201001212901 LAINE AV LEEDS 6/16/2010 5/24/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 255' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 255' FROM SMH 471-042 5,201.50 CL

201100968101 WARREN DR HILLWOOD 6/10/2011 10/17/2011 SMAIN MWH-ID. 7463-075

POINT REPAIR 0' TO 12' FROM SMH 474-063

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

POINT REPAIR 0' TO 12' FROM SMH 474-063 COMPLETED 3,700.00 CL

201100968001 LURLINE HAMMOND 6/10/2011 11/4/2011 SLINE MWH-ID. 7463-076

FULL LINING  OF SMH 474-112 TO 474-111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

FULL LINING  OF SMH 474-112 TO 474-111 COMPLETED 12,212.00 CL

201100967901 LURLINE HAMMOND 6/10/2011 10/17/2011 SMAIN MWH-ID. 7463-076

POINT REPAIR 0' TO 12' FROM SMH 474-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

POINT REPAIR 0' TO 12' FROM SMH 474-112 COMPLETED 4,100.00 CL

201100822901 ARTHUR DR HAMMOND 5/16/2011 6/27/2011 SLEAD MWH-ID. 7463-064

SERVICE POINT REPAIR 105' FROM SMH 472-108

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 105' FROM SMH 472-108 5,200.60 CL

201100822701 ARTHUR DR HAMMOND 5/16/2011 6/30/2011 SMAIN MWH-ID. 7463-064

POINT REPAIR 178' TO 190' FROM SMH 472-108 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED POINT REPAIR 178' TO 190' FROM SMH 472-108 6,702.00 CL

201100822601 ARTHUR DR HAMMOND 5/16/2011 6/21/2011 SMAIN MWH-ID. 7463-064

POINT REPAIR 59' TO 71' FROM SMH 472-108 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED POINT REPAIR 59' TO 71' FROM SMH 472-108 6,700.70 CL

201100723401 ARTHUR DR HAMMOND 4/27/2011 10/26/2011 SLINE MWH-ID. 7463-064

FULL LINING OF SMH 472-108 TO 472-107

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

FULL LINING OF SMH 472-108 TO 472-107 COMPLETED 13,752.00 CL

201100556701 REYNES SELMA 4/5/2011 10/26/2011 SLINE MWH-ID. 7463-068

FULL LINING OF SMH 431-069 TO 431-068

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 431-069 TO 431-068 COMPLETED 5,020.50 CL

201100556601 REYNES SELMA 4/5/2011 6/2/2011 SLEAD MWH-ID. 7463-068

SERVICE POINT REPAIR 113' SMH 431-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

SERVICE POINT REPAIR 113' SMH 431-069 COMPLETED 5,201.50 CL

201200086101 CHRYSLER PRENTISS AV 1/10/2012 5/29/2013 SLINE MWH-ID. 7463-379

FULL LINING FORM SMH 475-044 TO SMH 475-043

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY WOODS

COMPLETED FULL LINING FORM SMH 475-044 TO SMH 475-043 30,909.00 CL

201200086001 CHRYSLER PRENTISS AV 1/10/2012 3/14/2013 SMAIN MWH-ID. 7463-379

POINT REPAIR 402' TO 413' FROM SMH 475--044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 402' TO 413' FROM SMH 475--044 6,500.00 CL

201200085901 CHRYSLER PRENTISS AV 1/10/2012 3/15/2013 SLEAD MWH-ID. 7463-379

POINT REPAIR REPLACE SERVICE 103' FROM SMH 475-044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 103' FROM SMH 475-

044

7,250.00 CL

201200085801 CHRYSLER PRENTISS AV 1/10/2012 3/14/2013 SLEAD MWH-ID. 7463-379

POINT REPAIR REPLACE SERVICE 347' FROM SMH 475-044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 347' FROM SMH 475-

044

6,500.00 CL

201102006601 ST HELENA PL WILLOWBROOK DR 11/15/2011 4/5/2013 SMAIN MWH-ID. 7463-160

POINT REPAIR 26' TO 38' FROM SMH 524-041

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED POINT REPAIR 26' TO 38' FROM SMH 524-041 6,200.00 CL



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

201102006501 AIRWOOD READ BL 11/15/2011 5/29/2013 SLEAD MWH-ID. 7463-159

LINING 0' TO 334' FROM SMH 474-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

COMPLETED SERVICE REPAIR VIA LINING 0' TO 334' FROM SMH 474-

069

24,683.00 CL

201102006401 AIRWOOD READ BL 11/15/2011 SLEAD MWH-ID. 7463-159

SERVICE REPAIR VIA LINING 55' FROM SMH 474-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

PR

201102004301 PETIT BAYOU LN WILLOWBROOK DR 11/15/2011 5/21/2013 SLINE MWH-ID. 7463-152

FULL LINING OF SMH 524-010 TO 524-009

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED FULL LINING OF SMH 524-010 TO 524-009 16,808.00 CL

201100968201 WARREN DR HILLWOOD 6/10/2011 1/6/2012 SLINE MWH-ID. 7463-075

FULL LINING OF SMH OF SMH 474-063 TO 474-060

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

COMPLETED FULL LINING OF SMH OF SMH 474-063 TO 474-060 14,505.00 CL

201100556401 REYNES SELMA 4/5/2011 6/2/2011 SMAIN MWH-ID. 7463-068

POINT REPAIR 0' TO 12'  FROM SMH 431-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

POINT REPAIR 0' TO 12'  FROM SMH 431-069 COMPLETED 3,700.00 CL

201001213001 LAINE AV LEEDS 6/16/2010 5/23/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 276' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED SERVICE POINT REPAIR 276' FROM SMH 471-042 5,202.50 CL

201001213101 LAINE AV LEEDS 6/16/2010 10/27/2011 SLINE MWH-ID. 7463-063

FULL LINING OF SMH 471-042 TO 471-041

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE 

MANOR

COMPLETED FULL LINING OF SMH 471-042 TO 471-041 9,331.50 CL

201100554701 ARTHUR DR CHEF MENTEUR HW 4/5/2011 6/6/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 58' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 58' FROM SMH 472-114 6,753.00 CL

201100554801 ARTHUR DR CHEF MENTEUR HW 4/5/2011 6/13/2011 SMAIN MWH-ID. 7463-065

POINT REPAIR 168' TO 188' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 168' TO 188' FROM SMH 472-114 7,502.10 CL

201100554901 ARTHUR DR CHEF MENTEUR HW 4/5/2011 6/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 305' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 305' FROM SMH 472-114 6,702.90 CL

201100555001 ARTHUR DR CHEF MENTEUR HW 4/5/2011 6/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 336' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 336' FROM SMH 472-114 5,201.50 CL

201100555101 ARTHUR DR CHEF MENTEUR HW 4/5/2011 6/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 354' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 354' FROM SMH 472-114 5,201.30 CL

201100555201 ARTHUR DR CHEF MENTEUR HW 4/5/2011 7/22/2011 SLINE MWH-ID. 7463-065

FULL LINING OF SMH 472-114 TO 472-113

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 472-114 TO 472-113 COMPLETED 11,669.50 CL

201100555301 ARTHUR DR GRANT 4/5/2011 6/7/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 47' TO 68' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 47' TO 68' FROM SMH 472-112 7,504.00 CL

201100555401 ARTHUR DR GRANT 4/5/2011 6/9/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 118' TO 130' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 118' TO 130' FROM SMH 472-112 6,704.00 CL

201100555501 ARTHUR DR GRANT 4/5/2011 6/13/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 250' TO 269' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 250' TO 269' FROM SMH 472-112 5,701.70 CL

201100555701 ARTHUR DR GRANT 4/5/2011 6/14/2011 SLEAD MWH-ID. 7463-066

SERVICE POINT REPAIR 303' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 303' FROM SMH 472-112 5,201.30 CL

201100555901 ARTHUR DR GRANT 4/5/2011 6/16/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 349' TO 361' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 349' TO 361' FROM SMH 472-112 6,702.10 CL

201100556001 ARTHUR DR GRANT 4/5/2011 7/26/2011 SLINE MWH-ID. 7463-066

FULL LINING OF SMH 472-112 TO 472-111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 472-112 TO 472-111 COMPLETED 10,785.00 CL

94 664,645.70

ESSA 2 - BASIN 9 - SOUTH SHORE

201200169201 UNITY DR CURRAN BL 1/23/2012 2/28/2013 SMAIN MWH-ID. 7463-437

POINT REPAIR  REPLACE SERVICE  119' FROM SMH 489-060

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR  REPLACE SERVICE  119' FROM SMH 489-

060

6,830.00 CL

201304423301 E HERMES PINES BL 9/30/2013 10/27/2014 SLEAD MWH-ID. 7463-771  SERVICE POINT REPAIR 319' FROM SMH 425-

010 - ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED SERVICE POINT REPAIR 319' FROM SMH 425-010 6,546.00 CL

201304423201 E HERMES PINES BL 9/30/2013 10/23/2014 SLEAD MWH-ID. 7463-771  SERVICE POINT REPAIR 255' FROM SMH 425-

010 - ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED SERVICE POINT REPAIR 255' FROM SMH 425-010 6,546.00 CL

201304423101 E HERMES PINES BL 9/30/2013 11/4/2014 SLINE MWH-ID. 7463-771  

FULL LINING OF PIPE FROM SMH 425-010 TO 425-009

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED FULL LINING OF PIPE FROM SMH 425-010 TO 425-009 15,024.00 CL

201304192701 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLINE MWH-ID. 7463-701

FULL LININE OF SMH 493-081 - 493-080

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201303956501 ROBIN HOOD DR PRESSBURG 7/15/2013 8/6/2013 SLINE MWH-ID. 7463-413

FULL LINING OF SMH 476-049 - 476-048

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-049 - 476-048 24,385.00 CL

201303956301 S LITTLE WOODS W LITTLE WOODS 7/15/2013 SLEAD MWH-ID. 7463-703

REPLACE SERVICE VIA LINING FROM 226' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

PR

201303956201 S LITTLE WOODS W LITTLE WOODS 7/15/2013 SLEAD MWH-ID. 7463-703

REPLACE SERVICE VIA LINING FROM 182' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

PR
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201303956101 S LITTLE WOODS W LITTLE WOODS 7/15/2013 2/14/2013 SMAIN MWH-ID. 7463-703

POINT REPAIR REPLACE SERVICE 180' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

COMPLETED POINT REPAIR REPLACE SERVICE 180' FROM SMH 508-

068

CL

201202150901 S LITTLE WOODS W LITTLE WOODS 10/3/2012 5/30/2013 SLINE MWH-ID. 7463-703 

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@ 124.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

124.5

18,681.00 CL

201202150801 S LITTLE WOODS W LITTLE WOODS 10/3/2012 2/13/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 113'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

113'

6,860.00 CL

201202150701 S LITTLE WOODS W LITTLE WOODS 10/3/2012 2/11/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 61'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

61'

7,060.00 CL

201202150601 S LITTLE WOODS W LITTLE WOODS 10/3/2012 2/8/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 5'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

5

6,320.00 CL

201304193501 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 358' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193401 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 299' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193301 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 242' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193201 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 185' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193101 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 128' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193001 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 16' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304192901 E BARRINGTON DR BRIARHEATH DR 8/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 69' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201200376601 HAYNE BL BURKE RD 2/14/2012 5/31/2013 SMAIN MWH-ID. 7463-674

POINT REPAIR 0' - 14' FROM SMH 477-084

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED POINT REPAIR 0' - 14' FROM SMH 477-084 6,830.00 CL

201200376701 HAYNE BL BURKE RD 2/14/2012 6/3/2013 SMAIN MWH-ID. 7463-674

POINT REPAIR 190' - 213' FROM SMH 477-084

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED POINT REPAIR 190' - 213' FROM SMH 477-084 8,663.11 CL

201200376801 HAYNE BL BURKE RD 2/14/2012 8/5/2013 SLINE MWH-ID. 7463-674

FULL LINING OF SMH 477-084 TO 477-083

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED FULL LINING OF SMH 477-084 TO 477-083 34,883.00 CL

201201727201 UNITY DR HAYNE BL 7/24/2012 2/28/2013 SMAIN MWH-ID. 7463-437

POINT REPAIR  REPLACE SERVICE  81' FROM SMH 489-060

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR  REPLACE SERVICE  81' FROM SMH 489-

060

6,860.00 CL

201200381101 LAFOURCHE WALES 2/15/2012 5/23/2013 SLINE MWH-ID. 7463-682

FULL LINING OF SMH 488-093 TO 488-091

ESSA 2 - BASIN 9 - SOUTHSHORE - WEBER

COMPLETED FULL LINING OF SMH 488-093 TO 488-091 24,159.00 CL

201200169301 UNITY DR CURRAN BL 1/23/2012 1/14/2013 SLINE MWH-ID. 7463-437

FULL LINING OF SMH 489-060 TO 489-059

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED FULL LINING OF SMH 489-060 TO 489-059 29,786.00 CL

201200169501 CAMBERLEY DR MORRISON RD 1/23/2012 5/30/2013 SMAIN MWH-ID. 7463-438

POINT REPAIR 35' - 47' FROM SMH 492-003

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR 35' - 47' FROM SMH 492-003 6,200.00 CL

27 215,633.11

TOTAL CLOSED 5128

BASIN TOTALS 26,693,312.20
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April 14, 2015 

Cedric Grant 
Executive Director 
Sewerage & Water Board of New Orleans 
625 St. Joseph Street 
New Orleans, LA 70130 

Re: Quarterly Report- 151 Qtr - Fluid Bed Incinerator, Operation and Maintenance 

Dear Mr. Grant: 

The enclosed report satisfies all conditions set forth in the Fluid Bed Incinerator's Operations and 
Maintenance Plan. The report is in accordance with 40 CFR Part 60, Subpart A & O; 40 CFR Part 
60, Subpart A, §60.7 and 40 CFR Part 503; 40 CFR Part 61, Subpart C & E. 

Additionally, this report satisfies paragraphs 15, 16, and 64B of the Consent Decree (DOJ case no. 
90-5-1-4043) . Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator 
(FBI) was in accordance with the FBl's interim O&M Plan previously submitted. 

The Fluid Bed Incinerator was out of service March 7th - 31th due to rehabilitation repairs to 
the dome. During this period, all sludge was transported to the landfill for disposal. 

I certify that the information contained in or accompanying this document is true, accurate, and 
complete. As to those identified portions of this document for which I cannot personally verify, I 
certify as acting official having supervisory responsibility for the persons who, acting under my direct 
instructions, made the certification, that this is true, accurate, and complete. 

If any questions arise during the review of this report, please contact me at 504-277-5400. 

CC: Cathy M. Smith - Business Analyst, S&WBNO 
Ann Wilson, Chief of Environmental Affairs, S&WBNO 

l Bob Moeinian, Chief of Operations, S& WBNO 
Felicia Bergeron, Mechanical Engineer, S& WBNO 

Veolia North America 
Head office: 200 East Randolph, Su ite 7900 
Chicago, IL 60601 
Tel. +l 312 552 2800-fax +l 312 552 2866 
www. veolianortha merica .com 

6501 Florida Avenue 
New Orleans, LA 70117 
tel. +1 504 277 5400 - fax +l 504 277 5454 



Section One 

Title VI 503Regulation 's Report 
January 1, 2015 to March 31, 2015 

40 CFR Part 60, Subpart A&O 

Data Submitted: 

> Scrubber differential pressure 
> Scrubber exhaust oxygen level 
> Scrubber exhaust CO level 
> Scrubber exhaust NOX level 
> Scrubber water flow rate 
> Scrubber gas outlet temperature 
> Bed and freeboard temperatures 
> Rate of sludge charged into the incinerator 
> Moisture and volatile solids content 
> Dry tons incinerated 



) 

Sludge Laridflll Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Date Tons tons % % 

1/1/2015 31.85 21.5 65.5 

1/212015 23.04 21.6 64.4 

1/3/2015 2M9 .22.5 61.3 

1/4/2015 31.78 22.3 62.1 

1/5/2015 29.12 20.9 61.9 

1/6/2015 31.55 21.3 61.3 

117/2015 22.54 21.4 59.9 

1/8/2015 30.40 . 19.8 59.3 

1/9/2015 28.59 21.9 61.0 

1/10/201f 31.18 22.0 62.3 

1/11/201f 32.67 21.5 64.3 

1/121201! 32.51 20.9 59.3 

11131201! 22.90 21.5 63.6 

1114/2Q11 30.25 20.0 64.7 

1/15/201! 32.95 21.4 62.2 

1/16/20H 32.67 21.0 61.1 

1/17/2011 30.60. 20.8 64.0 

1/18/2!)1! 30.71 21.1 64.2 

1/19/201! 32.24 21.2 65.9 

1120/2011 24.40 • 21.3 SM 
1121/201! 1.50 

1/221201: 19.81 25.2 52.9 

1123/201! 31.38 21.9 61.7 

1/24/20H 27.95 20.8 63.0 

1/25/201J 28.81 20.7 63.8 

1/26/201: 28.41 21.2 61.2 

1/27/2015 

1/28/2015 

1129/2015 

1/30/201! 9.93 20.7 66.1 

1/31/2011 22.24 18.6 65.1 

Minimum 1.50 0.00 18.6 52.9 

Maximum 32.95 0.00 25.2 66.1 

Total 760.06 0.00 575.0 1,687.9 

Average 27.15 21.3 62.5 

) 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

Incineration ·oxygen Carbon Oxides of Incinerator · AlrFlow Hil'at Heat Ventrui Total 
hours Dry Monoxide Nitrogen Temp excilaitger Exchanger Outlet Scrubber 

(CEMS) Emissions Emissions Gas out Gas In Temp DP 
Temp Temp 

hrs % ppm ppm oF. . sq~M. QF OF OF, tiches)VC 

21.40 7.7g 6:70 14.70. 1,48~'.~c. · 1.~s•tso I'. n1:1~:2t .· 1;579'.oo . 105.10 4(1.1 

22.90' 10.60 5.00 28;30 1,4~;~Q' 1;25.Mq < ••.. 1,'0p3'.7Q ' 1,556.60 .. 108.60 38.6 

24.00 9.20 2.00 15.40 1,48'9;9Q ·•·. •· 7, 1,27:60 · tO.S,6~9Q . 1,577.10 ·. 110.30. 3g.7 

24.00 8.60 1.90 13.70 1,490.0Q ' 7,4E!2~5o . 1, f16-70 ·, . 1,606,?() .. 107.2-() 40:1 .. 
24.0Q ·. 8.10 2.10 14.90 1,494.1Q . 7,12UO •· 1.112.5c · 1,580.00 '· 9MO. 39.8 

24.00 7.50 2.30 14.10 1,487.1Q •. 7,189.40 •.•. 1,12J:9() ·. 1,577.10 •', 101.80 39.9 
23.30. 7.80 3.60 14.00 1,486.00 7.,344 .. 00 .· 1,116.5Q 1,572.60 106.8.0. 39;8 

24.00 7.40 3.00 17.80, 1,494.2!) 7,356.20 !_ 1,131.70 . 1,581'.00 ·. 105.30 ! 40.2 

23,80 9.30 3.50 21.10 1,493.10 7,533:E!O •. 1,087.40 . 1,559.70 108.30 39.9 

24.00 8.00 2.10 14.40. 1,490.00 7,039;9,() .. 1, 122.20 1,578,7() 111.60 39.9 

24.00. 7.70 2.70 16.40 1,490.10 7,3~5.30 1, 122:20 . 1,579.20. 114:80 40.1 

24.00 7.40 2.70 16.70 . 1,485.2!) 7,591.20 •· 1,126.60 1,587:30 118.80 40.3 

24.00 7.80 1.80 17.20 1,500.90 ·'. . 7,434:60 1, 125'.60. . 1,590.20 .· 110;30 40.1 
23.90. 8.30 3.20 15.60 1,.482.7() 7,477.60 1, 127"1() 1,597;30 . 99.00 40.1. 

24.00 8.00 2.20 16.50 1,483.2() 7,371.90 ,.·· 1, 121:20 ' 1,582.70 96.40 40.0 

24.00. 8.30 1.40 22.00 1,489.60 . 7,397.00 1, 120;80 ; 1,581.00 97.40 40.0 

24.00 10.10 2.40 13.60. 
" 

1,490:10. 7,077.40 1,114;70 1,575.90 102.10 39.7 

24.00 7.8Q 2.00 12.10 1,493:70' 7,378.90 1, 104.3,0 1,568.30 104.10 40.0 

23.80 7.70 2.70 10.70 1,487.6Q. 7,319.20 1, 123.70 1,581.40 104.90 40:0 

24.00 9.8() 2.10 11.40 1,495:00 7,139.30 1;070.40 1,556.60 107.00 38.9 

2 .. 00 9.50 0.20 1.10 1,494.80 6,298;90 893.10 1,443.70 100.10 37.1 

16.10 10.30 2.80 11.80 1,481.30 6,909.00 1,005,30 1,512.50 98.90 38.7 

24.00 8.60 5.70 18.20. 1,487.20 7,436.10 1, 109.20 1,57,8.4() 100.30 39.8 

24.00 9.50. 2.50 15.30 1,50MO 7,491.70 .· 1,092.90 1,572,0Q 100.90 39.9 

23.20 8.60 2.90 15.70' 1,520.50 7,356. 70 ·,. 1, 110.80 1,577.90 .107.80 39.9 

23.50 9.30 2.20 16.70 1,494.00 "/'.,404.20 1,099:60. 1;578.9.0 113.70 39.7 

7.30 15.10 •' 0.10 5.90 1,490.40 3,:IJ83.90 . 1, 104.80 1,579.50 105.00 • 42.0 
.... 

12.40 15.80 3.40 8.00 1,502.60. 4,757,80 1,013.60 1,523.40 . 103.10 37.7 

24.00 10.70 3.00 18.30 1,537.0(} 7,277,;50 1,080.?0 1,566.1(} ·111.30 39.1 

2.00 7.40 0.10 1.10 t,481.30 3,483:90 893~10 1,443.70 96.40 37.1 

24.00 15.80 6.70 28.30 1,537.00 7,591.20 1,131.70 1,606.20 11s:80 42.0 

631.60 264.50 78.20 431.60 43,323.60 204,807.70 31;728:80 45,500.30 3,058.90 1,151.1 

21.78 9.12 2.70 14.88 1,493.92 7,062.33 1,094.10 1,568.98 105.48 39.7 

) 



-) 

Sludge Landfill Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Pata Tons tons % % 

211/2015 17.06 20.1 68.5 

21212015 

2/3/2015 16.40 20.5 68.5 

214/2015 28.34 21.0 65.8 

215/2015 32.17 22.0 63.3 

216/2015 25.41 20.3 64.4 

217/2015 30.62 21,4 64.5 

218/2015 30.67 21.0 63.3 

219/2015 27.14 18.9 62.8 

2110/20H 32.97 22.9 64.3 

2111/20H 32.07 21.8 66.3 

2112/20H 30.50 20.0 66.7 

2113/2011 31.66 21.3 65.6 

2114/2011 39.47 26.1 52.4 

2115/2011 31.81 21.4 66;6 

2116/201: 32.98. 22.0 66.9 

2117/201! 30.76 21.4 68.7 

2118/201: 31.35 21.1 68.7 

2119/2011 30.96 . 20.7 67.8 

2120/2011 30.64 20.8 67.5 

2121/2011 30.87 20.4 68.4 

21221201.1 32.53 21.1 6.7.0 

2123/201! 10.83 21.1 67.4. 

2124(201! 21:86 20.8 66.4 

2125/201! 34.88 22.6 66.2 

2126/201: 31.70 20.5 67.8 

2127/201: 30.18 20.1 67.6 

2128/201 29.93 19.2 68.3 

Minimum 10.83 0.00 18.9 52.4 

Maximum 39.47 0.00 26.1 68.7 

Total 785.75 0.00 570.5 1,781.7 

Average 29.10 21.1 66.0 

.) 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

Incineration Oxygen Carbon Oxides of Incinerator Air Flow Hil$t Heat Ventrul Total 
hours Dry Monoxide Nitrogen Temp EXchanger EXchariger Outlet Scrubber 

(CEMS) Emissions Emissions Gas Out Gas In Temp DP 
Terrip Temp 

hrs % ppm ppm oF SC:F,!\'I oF oF oF nches~P 

21.70. 15.70 2.60 20.90 1,568.90 7,20:0 .. 70 :; 1;(>1~.10 1,532.60 . 114.80 . 38.7 

24.00 11.6Q 2.70 21.60 1,506.00 7,1a4,8() ; . 1,053.20 . 1,548;80 102.50 .•. 39,Q 

20.50' 13.00 4.10 31.30 1,511.0Q 7;144,SQ .. . 1,079.6Q ... 1,610.QO . 179.70 . 37.'8 

22.90 12.50 5.90 16.40 1,495.50 7,360;5,Q 1.1.34.70 .. 1,602:00 I 139.5(1 39,6 

24.00 8.80 2.00 14.40 1,516.20 7,343.10 • 1,118.60 1,581.80 108.30 39;7 

20.50 10.60 2.10 11.00 1,503.50 6,326.80 1,085.20 1,552.70 . 100.30 ·. 39.6 

23.40 16.60 1.90 13.30. 1,499,60 7,240,50 ' 1,12~.~o 1,592.50 .. 105.50 39.6. 

23.50 20.40 2.50 16.40 1,483.90 7,417.60 . 1,125,:90. 1,598.70 111.50 39.6 .. 

24.00 8.90 2.40 
.. 

14.50 1,496;30 7,282.2Q: 1,126.30 . 1,595.1p . 135.50 39.4 

24,00 9.00 2.40 12.90 1,496.00. 7,507.60 .•. 1,13?.70 1,602.50 135 .• 00 39.6 

24.00 8.20 1.70 16.00 1,516.60 7,161.2Q' 1, 17(1.10 1,621,8(1 171.00 39.3 

23.90 8.40 1.90 0.20 1,505.10 7,399.40. 1, 195 .. 40 .· 1,635.60 .. 195.40 39.5. 

23,80 10.10 3.20 0.20 1,510.70 7,211:20' 1,190.20 1,636.30 163;50 . 39:3 

23.90 15.70 2.00 0.20 1,493.00 . 7,391.8f> •.·· 1;127:80 1,575.80 109.30 39.4 

24.00 19.80 1.70 0.20 1,503.30 7,402.SQ .• 1,124.70 1,577.50 106.30. 39.6 

24:00 8.30 2.80 0.20 1,510.40 7,432.9Q 1,128.5.Q 1,579.40 106.20 39.6 

23.10 8.10 1.70 25 .. 30 1,506.50 7,352,30 1, 125,70 1,578;00 96.~0 39.5 

24.00 8.30 2.00 26.50 1,490.60 7,3.1.1.30 1,118.~0 1,575.60 99,20 39.i 

24.00 8.00 1.40 . 25:20 1,487.90 7,253.00 1,125.40 1,577.50 95:l~O 39.6 

23.70 8.10 2.30 25.90 1,484.50 7,281.gO . 1, 137.10 1,592.50 126.40 39.6 

24.00 7.70 2.20 24.20 1,491.00 7,252.20 1;147.40 1,600.40 .· 141.70 39.5 

24.00. 7.50 3.10 23.80 1,483.00 7,367.50 1,159.90 1;600.80 . 153.10 39.5 

9.90 15.10 2.60 11.10 1,491.90 7,05Q.70 956.10. 1,476.10 : 93.00 39.3 

23.50 11.30 2.90 19.10 1,501.10 7,235.50: 1,050:10 1,545.10 94.00. 39.4 

24.00 8.30 2.0Q 18.70 1,498.40 7,672.40 1,133.90 1,612.80 . 97.50 39.8 

23.60 8;30 1.50 20.70 1,488~.90 7,714.60 1,13a.60 1,61Q.30 . 95.60 39.8 

24.00 8.10 2.20 17.80 1,499.50 7,387.50 .. 1, 128.20 1,594.30 / 95.20 39.4 

23.90 8.00 2.00 21.00 1,499:30 7,693.00 1, 140.80 1,620.50 . 102.60 39.7 

·. 

9.90 7.50 1.40 0.20 1,483.00 6,326:130 956.10 1,476.10 93.00 37.8. 

24.00 20.40 5.90 31.30 1,568:90 7,714.60 1, 195.40 1,636.30 195.40 39.8 

643.80 304.40 67.80 449.00 42,038.60 204,578.90 31,293.00 44,435.90 3,374.40 1,104.1 

22.99 10.87 2.42 16.04 1,501.38 7,306.39 1,117.61 1,587.00 120.51 39.4 

) 



) 

Sludge Landfill Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Date Tons tons % % 

3/1/2015 29.00 19.8 68.4 

3/2/2015 15.75 22.0 64.2 

3/3/2015 37.06 28.0 49.7 

3/4/2015 32.62 21.8 65.2 

3/5/2015 33.66 21.4 65.8 

3/6/2015 32.67 20.2 65.3 

317/2015 
. 3/8/2015 

3/9/2015 7.61 22.1 65.9 

3/10/2015 32.04 19.1 67.0 

3111/2015 4.05 

3/1212015 

3/13/2015 4.52 

3/1412015 9.10 

3115/2015 0.00 

3/16/2015 26.59 20.6 66.5 

3117/2015 17.28 20.0 65.8 

3/18/2015 29.57 21.9 63.9 

3/19/2015 33.50 20.4 66.6 

3/20/2015 33.21 20.5 66.0 

3121/2015 25.06 

3/22/2015 

3/23/2015 17.89 20.6 63.9 

3/24/2015 15.07 20.3 63.7 

3/2512015 32.16 20.6 64.3 

3/26/2015 29.65 20.7 65.5 

3127/2015 30.08 20.1 66.2 

3128/2015 29.39 20.1 66.0 

3129/2015 0.00 

3/30/2015 33.62 20.6 65.7 

3131/2015 37.20 19.4 65.7 

Minimum 15.75 0.00 19.1 49.7 

Maximum 37.06 37.20 28.0 68.4 

Total 180.77 447.59 440.2 1,361.3 

Average 30.13 21.31 21_0 64.8 

) 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

Incineration Oxygen Carbon Oxides of Incinerator Air Flow 
hours Dry Monoxide Nitrogen Temp 

(CEMS) Emissions Emissions 

hrs % ppm ppm oF SCFM 

23.60 8:60 0.90 31.40 1,504.20 7,630.30 

11.50 13.30 0.30 8.40 1,496.20 7, 126.30 

21.90 8.80 4.00 15.10 1,496.30 7,370.70 

24.00 7.70 2.10 16.30 1,497.60 7,397.7() 

24.00 7.30 2.40 22.20 1,494.30 7,481.70 

23.20 7.30 1.60 17.40 1,478.80 7,752.00 

11.50 7.30 0.30 8.40 1,478.80 7, 126.30 

24.00 13.30 4.00 31.40 1,504.20 7,752.00 

128.20 53.00 11.30 110.80 8,967.40 44,758.70 

21.37 8.83 1.88 18.47 1,494:57 7,459.78 

) 

Heat Heat Ventrui Total 
Exchanger Exchanger Outlet Scrubber 

Gas Out Gas In Temp DP 
Temp Temp 

OF oF -OF nchesWC 

1, 130.00 1,619.20 104.20 39.6 

999.30 1,519.50 103.50 39.6 

1,093.30 1,574.80 108.80 . 39.2 

1,121.00 1,588.50 113.30 39.5 

1, 132.70 1,585.40 95.60 39.7 

1,136.40 1,583.90 95.40 40.0 

999.30 1,519.50 95.40 39.2 

1,136.40 1,619.20 113.30 40.0 

6,612.70 9,471.30 620.80 237.6 

1, 102.12 1,578.55 103.47 39.6 



Section Two 

Quarterly CO & NOX Exceedence Report 
January 1, 2015 to March 31, 2015 

40 CFR Part 60, Subpart A, §60. 7 and 
40CFR Part 503 

Data Submitted: 

> CO &NOX Average Quarterly Exceedence Report 
> Monthly Dry Oxygen CEM report 
> Monthly Moisture CEM report 
> Monthly CO CEM Report . 
> Monthly NOX CEM Report 
> Monthly SOX CEM Report 
> Monthly S02 Lbs (Gas & Oil) Report 



\luaneny cxceeaence Kepon 

.r\ 
-~ 

Date/lime 

01/17/2015 01:05:41 

01/23/2015 05:06:11 

01/23/2015 07:48:10 

01/23/2015 11:33:11 

01/23/2015 15:11:48 

01/24/2015 05:06:16 

01/25/2015 05:06:12 

01/26/2015 05.:06:13 

01/27/2015 05:06:15 

01/30/2015 18:53:24 

01/30/2015 19:02:10 

01/31/2015 05:06:11 

01/31/2015 13:49:40 

02/01/2015 05:06:16 

02/01/2015 13:32:32 
02/01/2015 13:35:33 

02/02/2015 05:06:17 

02/03/2015 05:06:12 

_('1/03/2015'11:38:15 
·. - .A./03/2015 20:01:59 

02/03/2015 20:14:36 

02/03/2015 21:34:31 

02/03/2015 23:06:20 

02/04/2015 05:06:13 
02/04/Z015 07:12:51 

02/04/2015 07:30:19 

02/04/20.15·08:38:47 

02/04/2015 08:44:41 

02/04/2015 09:52:55 

02/05/2015 05:06:16 

02/06/2015 05:06: 16 

02/07/2015 05:06:14 

02/08/2015 05:06:19 

02/09/2015 05:06:21 

02/10/2015 05:06:17 

02/11/2015 05:06:14 

/\ 
' ' 

Quarterl.y Exceedence RepQrt 

New Orleans - East Bank WWTP 
Jan 01, ~015 

Peek Description Duration 
Value 

NOX> 100 ppm 00:03:55 147.40 

co> 100 ppm 00:07:32 332~90 

co> 100 ppm 00:07:31 329.40 

CO> 100 ppm 00:05:19 234.70 

CO> 100 ppm 00:00:36 100.20 

CO> 100 ppm 00:07:33 329.20 

CO> 100 ppm 00:07:36 331.30 

co> 100 ppm 00:07:31 331.80 

CO> 100 ppm 00:07:28 332.30 

CO> 100 ppm 00:04:27 150.30 

CO> 100 ppm 00:04:48 170.50 

CO> 100 ppm 00:07:35 329.80 

CO> 100 ppm 00:04:55 192.90 

Co> 100 ppm 00:07:31 328.50 
NOX > 100 ppm 00:01:36 104~10 

NOX > 100 ppm 00:04:12 110.50 
CO> 100 ppm 00:07:30 330.10 
CO> 100 ppm 00:07:32 331.60 

NOX > 100 ppm 00:08:32 148.90 

NOX > 100 ppm. 00:11:48 186.50 

NOX > 100 ppm 00:09:34 192.40 

CO> 100 ppm 00:05:56 239.10 

NOX > 100ppm 00:06:20 120.30 

CO> 100 ppm 00:07:35 329.40 
CO> 100 ppm 00:05:14 217.50 

CO> 100ppm 00:04:42 168.40: 

CO> 100 ppm 00:03:05 117.00 

CO> 100ppm 00:04:32 144.20 

CO> 100ppm 00:04:36 156.60 

CO> 100.ppm 00:07:31 329.10 

CO> 100ppm 00:07:30 328.20 

CO> 100 ppm 00:07:32 330.40 

CO> 100 ppm 00:07:27 328.90 

CO> 100 ppm 00:07:20 327.60 

CO> 100 ppm 00:07:31 328.10 

co> 100 pprn 00:07:29 3~9.00 
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' ;·Operator Reason 
"'I 

Herbert Thomas 
·i · !· Adj~~ng Feed Pump 
'l ", 

Herb¢f;t;ifhomas Ma,®,~enance Calibration 

steves~l.ilin Aclj~sting Air Flow 

Carl Ke\lY Adj~i;tlng Feed Rate 
Jawalltj~,;Trimont 

~' 'i. 

Adjlj~ng Feed Rate 

·Herbert ?homas Ma!H~enance Cal.ibration 

.Herbert, Thomas Ma.intenance.Calibration 

Jawandc;i'.Trimont AdjQsting Air Flow 

Herbeit fr:homas Maihtenance Calibration ::•. 

Jawarn:la:Trimont Adj~sting Feed Rate 

JawandaTrimont Adj~~ng Feed Rate 
Herbert.Thomas Mai~tenance Calibration 

JawaQc:la,:)"rimont Adju~ng Feed Rate 

Herbe~Thomas Mai~tenance Calibration 
Jawarida Trimont 

. "'·i1i ' 
Actil\!pting Feed Rate ·::;,· 

Jawang~Trimont Adjµsting Feecl Rate '·:< 
Herbert;thomas Adj~~ng Feed Rate ' !i 

.... 

Jawanqa Trimont Maiptenan~ Calibration ;;:· 

Granville,::Guillo Adjusting Feed Rate 
•• Jl . .., 

Herb~~'iTuornas AdjuSting Feed Pump 

Herbett:;Thomas Adji;isting.Feed Pump 
.' 

Herbert'.Thorrias Adj~sting i=eed Purnp. 

Herbe~!Thomas Adjli!sijng Feed Pump ;< 
Herb~rt,if:homas Mai,nte,nanc;e .. Calibration .!,/;, 

Granviil .. ~~ (.1uillo Adjtisttng Feed Rate ;;.~'ffr[ 
. """·'' Granvm.~·;Guillo Adjpsting ,feed Rate '.''1:; 

Granviu~;c,;uillo AdjtJsj:ing. Feed Rate .. 

GranviM Guillo Adjusting Feect·Rate 
,, 

Gran~ile~Guillo AdjustinRFeed· Pump " ' 
'· · ... '. • .).! 

ear1 i<~1)'; Adjqsfjng .. Feeq Pump '' :<.•i 

• Herbert 1fuomas Maint~riance Calibration 
;, ~' · . 

·,, ... ,, 

Herbert Thomas Maiptenanre Calibration 
'.ii'·· 

· · Herbe11t)(homas Maihtenance Calibration 
. :;,. 
'.!, 
''. 

Herbe\tTllomas M~tnteciance calibration : ... i .. ; 

Carl Kelly' 
~ : . 

AdjuSti,ng·.Feed Rate ··•·' 
'.':., 

ear1 Ketly Adjµstlil9' feecl Rate 
i ·: ~ 

i'; 

.,:·;, 

'·" 



~uarterly hxceeaence Keport 

-
Date/Time 

02/12/2015 05:06:13 

02/13/2015 05:06:18 

02/13/2015 08:02:37 

02/14/2015 05:06:18 

02/15/2015 05:06:19 

02/16/2015 05:06:19 

02/17/2015 05:06:13 

02/18/2015 05:06:14 

02/19/2015 05:06:14 
02/20/2015 05:06:12 

02/20/2015 12:52:38 

02/21/2015 05:06:12 

02/22/2015 05:06: 12 

02/22/2015 21:04:03 

02/22/2015 21:10:27 

02/23/2015 04:31:57 

02/23/2015 05:06:14 

02/23/2015 22:07:47 

('?./24/2015 04:24:52 
-

'12/24/2015 05:06:11 

02/24/2015 15:47:00 

02/25/2015 05:06:15 

02/26/2015 05:06:16 

02/27/2015 05:06:14 

02/27/2015 07:00:08 

02/28/2015 05:06:14 

03/01/2015 05:06:15 

03/01/2015 13:10:48 

03/02/2015 18:25:58 -
03/03/2015 07:34:01 

03/04/2015 05:06:14 

03/05/2015 05:06:11 

03/06/2015 05:06:11 

.!\ 

Quarterly Exceedence Report 

New Orleans - East Bank WWTP 
Jan 01, 2015 

Description Duration 
Peek 
Value 

CO> 100 ppm 00:07:33 329.30 

CO> 100 ppm 00:07:29 328.00 

CO> 100 ppm 00:06:17 333.10 

CO> 100ppm 00:07:31 318.60 

CO> 100 ppm 00:07:30 326.30 

co> 100 ppm 00:07:27 325.20 

CO> 100 ppm 00:07:33 331.60 

CO> 100 ppm 00:07:31 331.30 

CO> 100 ppm 00:07:32 328.00 
CO> 100 ppm 00:05:50 226.50 

NOX > 100 ppm 00:05:38 148.70 

co> 100 ppm 00:07:12 331.00 

CO> 100 ppm 00:07:37 331.60 

NOX > 100 ppm 00:01:54 108.40 

NOX > 100 ppm 00:02:07 102.50 

NOX > 100 ppm 00:04:49 115.40 
CO> 100 ppm 00:07:36 331.30 

CO> 100 ppm 00:03:54 110.10 

NOX > 100 ppm 00:02:01 106.70 

CO> 100 ppm 00:07:39 332.20 

CO> 100 ppm 00:04:13 123.40 

CO> 100 ppm 00:07:33 330.40 

CO> 100ppm 00:07:13 332.30 

CO> 100 ppm 00:05:25 233.10 

NOX > 100 ppm 00:05:51 122.60 

CO> 100 ppm 00:07:31 332.60 

co> too ppm 00:07:33 332.80 

NOX > 100ppm 00:05:07 136.30 

NOX > 100 ppm 00:03:19 119.00 

CO> 100 ppm 00:04:37 155.70 

CO> 100 ppm 00:07:31 334.60 

co> 100 ppm 00:07:37 334.10 

CO> 100 ppm 00:06:36 323.00 

Operator 

earl Kelly 

earl Kelly, 

Jawarida 'Trimont 

Donald ifotter 

Herbert. :Thomas 

Herbert Thomas 

Herbert Thomas 

Herbert Thomas 

earl Kelly 
earl Kelly 

JawandC!Trimont 

car1 Kelly 

cart Kelly 

Herbertl:.thomas , I . 

Herbert)nomas 

Herbert ;rhomas 
Herbert Thomas 

Herbert Thomas 

Herbert Thomas 

Herbert Thomas 

JawandaTrimont 

Herbert Thomas 

earl Kelly 

earl.Kelly 

earl Kelly 

can l}elly 

Jawar:icla·Trimont 

Granville Guillo 

Jawanda )Trimont 

JawaridaTrimont 

Herbert \Thomas 

·Herbert 11homas 

Herb~rt '.Jrhomas 
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QveouA 
:· . WATER 

·1r11 

Reason 11: 

lJr:: 
i!J: 
.11~· Adjustil)g Air Flow 
ii f,j! Adjusting Air Flow 

·Ii; AdjUstiQg ~~d Pump •, 

:1: . •1 .. ~ .. ~, Adjustjrj.g ;l=~d· Rate 
:11\!' 
:)1\i Mainte~~nce calibration 

;1l11 

J Mainten;:in~ 'calibration 
";~'t Maintenariee·calibration 

~-.1 . 

Maintenante calibration '(. 

Adjustj~g Air Flow 
i Ad]ustj,lig:l;\ir Flow 

Adju~~g:i~d Rate 
·'' Adju~~g 4ir Flow )'. 

Adjusttn9 Air Flow 

Adju$tirig Feed Rate 

,, Adju~~g Feed Rate 
1; Adjusti.og .Air Flow ., 
,; ,. .!\" 

Jl Mai~terl1adce calibration r ,, 
.;~:: Adju_Stl~g Air .Flow '.'.( 

:"\ 
'~f' Adjusting .Feed Rate .~J;,. ' .. ·'·' 

jf ::. '\ Adjusting Feed Rate 
.:.i~::, Adjusu~g Air Flow 
11; 
"'!.I' 

Mainteri~nce·Calibration 

·f11• Adju,sting Ai~ Flow 
:·;~r Adjustl69 FeE;?d Rate 
]. Adju,$~~g F¢ed Pump :J'i.'··: 
l 
·:~' Adju~,'i)g, F.E!ed Pump i::: 

''.:: Adju.sti~9:/i.ir Flow )' 

;1 . Adju,,St\figjf;~d Rate .. : 
:~1 Adju~rlfi'.·f\ir Flow 

,, 

:if.. 
., 

;,'1 Adj4~~~:P~d Pump " I~' : . 

\.'; 

i '.· Maint~~Fth¢~ Calibration /:': '. ;; 

!l'.:/ Mai~te~~n~ calibrati.on 
··; .,,, 

ff: Maidter;Mn~ Calibration jft!I. ,, 
~.; '•I,;,,.·,::·,·:.. . .. 1:1 

'; .. ')(;' ·'i: 

,i i ! 

r:: 

: 

·I <' 
;. . .. , ·:·\ 

:t. ·!! 

'· .,I 

····· ).:: .. 
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Quart;eray Exceedence Report 
' 

New Orleans - East Bank WWTP. 
Jan 01, 2015 

-
Date/Time Description Duration 

Peek 
Operator Reason Value .. • .. 

01/01/2015 02:12:41 CO> 100 ppm 00:05:20 220.20 ASHTON:BROWN Adjusting Air Flow 

01/01/2015 05:06:11 CO> 100 ppm 00:07:32 333.60 ASHTON<; BROWN Maintenance Calibration 

01/01/2015 15:47:49 CO> 100 ppm 00:02:07 102.00 Granvil!¢ .,Guillo Adjusting Feed Rate 

01/01/2015 17:22:32 CO> 100 ppm 00:03:42 112.90 Granville Guillo : Adjusting Feed Rate 

01/02/2015 05:06:12 CO> 100 ppm 00:07:32 334.50 ASITTOI''\! BROWN Maintenance Calibration 

01/02/2015 10:23:46 NOX > 100 ppm 00:02:05 108.00 Steve S~ulin Adjusting Feed Rate 

01/02/2015 11":57:42 CO> 100 ppm 00:04:15 132.90 Granville'Guillo Adjusting Feed Rate 

01/02/2015 17:35:38 NOX > 100 ppm 00:00:53 106.50 Granville Guillo Adjusting feed Rate 

01/02/2015 22:25:25 CO> 100 ppm 00:06:17 325.90 ASHTON: BROWN Adjusting Feed Rate 
.. 

01/02/2015 23:21:39 NOX > 100 ppm 00:01:06 103.10 ASITTON BROWN ' Adjusting Feed ~te '· '. 

01/03/2015 00:34:36 , NOX > 100 ppm 00;02:12 109.60 ASHTOf':l BROWN ... Adjusting Feed ~te 
' · Adjusting Feed Rilte 01/03/2015 00:39:06 CO> 100 ppm 00:05:08 212.20 ASITTON BROWN 

01/03/2015 01:18:49 NOX > 100 ppm 00:02:31 111.20 ASITTON BROWN Adjusting Feed R*e 

01/03/2015 01:31:58 NOX > 100 ppm 00:07:30 127;30 ASITTON BROWN Adjusting Feed ~~te 

01/03/2015 05:06:12 CO> 100 ppm 00:07:31 334.00 ASITTON BROWN Maintenance Ca.!!~ration "! 

01/04/2015 05:06:14 CO> 100 ppm 00:07:32 332.60 Herbert :Thomas · Maintenance Calipration :!,'; 
01/05/2015 05:06:09 CO> 100ppm 00:07:36 333.20 Herbert(fhomas. 1\ ,Maintenance Caiibration ;:·."" ,;,. 

Herbert Thomas -,[;'·,, Maintenance Catibrati.on 
.. , 

01/06/2015 05:06:12 CO> 100 ppm 00:07:33 334.80 ';i': .. 
... 

( 'V07/2015 05:06:13 CO> 100 ppm 00:07:34 332.80 Herbert :trhomas . !~.:'· .Maintenance Callpration 
-

-ol/08/2015 05:06:14 CO> 100 ppm 00:07:31 332.60 Herbert :Thomas 
,'( 

. Adjusting Feed !¥ite 

01/09/2015 05:06:12 CO> 100 ppm 00:07:32 . 333.30 Herbert !Thomas Maintenance Ca~jpration 

01/09/201519:19:13 502 > 100 ppm 00:01:47 113.70 ASITTON BROWN .. Adjusting Feed ~te 

01/09/201519:27:13 NOX > 100 ppm 00:03:31 115.40 ASHTON BROWN Adj~sting Feed ~~te 
01/09/2015 20:08:26 NOX > 100 ppm 00:01:12 106.80 ASITTO.N· BROWN ·r AcUµsting. Feed ~te. -\ 

; ;'! 

01/09/2015 21:04:19 NOX> 100 ppm 00:01:24 104.30 · ASITTON BROWN ····· f\djdsting Feed ~te 
. ASITTON BROWN Adjµsting Feed ~te. ' 

01/09/2015 21:11:57 CO>lOO ppm 00:04:49 186.40 ·l'.'. 

01/10/2015 05:06:11 CO> 100 ppm 00:07:32 334;80 ASHTO~ BROWN Mafritenance eaii~ation 
•, .·' . ,. , ... ' . 

01/11/2015 05:06:11 CO >·100 ppm 00:07-:36 331.90 Granville Guillo . rv1~i~tenance eail,~ration 
.. 

01/12/2015 05:06:10 CO> 100 ppm 00:07:40 330.80 ASHTON: BROWN 
.. 

-Ma'i~tenance .. Cai~ration 
01/13/2015 05:06:11 CO> 100 ppm 00:07:36 331.70 Herbert:'Jhomas Maintenance eal:/btaticin 

·H,' 
:· -~: ' 

··. '•. .· '';r.: .. 

01/13/2015 16:35:06 NOX > 100 ppm 00:03:30 116.40 Jawand.aTrimont 
. . ,. ··1· .. 
Adjµsting Feed F.lfJ!mp · . W 

01/14/201505:06:10 CO> 100 ppm 00:07:37 331.80 Herbert Thomas Maintenance eaiibretion "''. 
:11!,.'.'·J; .... 

01/14/2015 13:37:01 CO> 100 ppm 00:07:30 332.80 · Jawa111da Trimont Maintenance Cali.~fatien ·,··· 
'" . :.1:····. ·' 

01/15/2015 05:06:11 CO> 100 ppm 00:07:32 331.20 Herbert'Thomas Maihtenance Call~tation 
01/16/2015 05:06:13 CO> 100 ppm 00:07:32 331.50 Herbert'Thomas Mal~tenance Cab~ration 
01/16/2015 11:02:43 NOX > 100 ppm 00:05:19 121.70 · Granwlle. Guillo Adj~sµng Feed ~te 

: .. ,. 

··,., 

: ..i 
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Monthly 02 CEM Report 

New Orleans - East Bank WWTP 
·Jan 01, 2015 

'i', .: . .'lii'.'.flag<:f1ifii .. 0f 11 "' L ; I i;JAf, - ; 

·Qv~PL1A 
·: WA~.fl ii'/ . I! . ·. 

_r-\,~~~~~~~~~~~~~~~~~~~~~.,--~~-'-.,-~~~~~~~'~;.~~~ 
. - Hourly 02 Averages · ' · J.;; i1:! t(, 

Day 0 1 2 3 . 4 · 5 · 6. 7 8 · 9 10 11 12 13 14 15 ·, Hi · 17 18 i 19. .. 20 . i~ 2:t'> 23 

1 7.6 7.5 7.7 8.4 8.1 6.2 7.7 8.0 7.6 7~9 7.3 7.5 6.9 7.1 6.8 7.1 ·. 7;3, ·. 7.3. 7~7 8~s· 8.o $]~ 8.1 8.4 

2 7.7 8.5 8.0 8.6 8.1 6.1 8.1 8.5 7.7 8.112.8 12.2 6.4 8.3 7.9 ·. 7.T 8.:1•12.415 .. 51Si.2'l5.3 t§Jl 12.0 11.0 . 
. , •! ,. ' .. .: i'. (l,·1• ·, 

3 9.8 12.2 a.o 10.0 10.1 6.9 9.9 10.2 10.110.6 10.4 9.6 9.3 9.4 9.4 '9.5 · .9.·5 10.0: 92 $~7 11.1. ~~3 8.~:. s.o 

4 7.9 8.6 8.9 8.9 9.0 6.7 9.1 9.3 8.5 9.3 9.2 9.1 8~9 8.9 8.2 8.5 8.4 8.4' 8.6 8i~8' 8.7 ~J~ 8.~ . .5 
5 8.4 8.7 8.7 8.5 8.8 5.9 .· 8.6 8.5 8.5 8.4 7.7 7.5 9.5 9.4 7.0 6.6 HA 8.0 7.'1 Q';9\ 8.5 $~9 8.~ 
6 7.2 8.3 7.5 7.2 8.5 5.5 7.s 7.8 6.9 7.o 8.2 7.3 7.4 6.8 8.4 . 6.9 7.Q 7.o 7A 6!9: 7.7 7~1 7iJU.8.7, 

7 7.4 7.3 7.9 8.1 7.8 6.1 8.6 7.8 12.6 11.5 6.5 7.o 6.4 8.9 6.8 5.5 7.7 7.o 6.4 1·:91

• 8~4 ?~~ s:1t;"·7.8i 

8 8.0 8.0 8.0 8.2 8.1 6.0 8.6 7.0 7.3 7.1 8.7 8.8 7.4 7.9 8.1 7.8 6;9 7.6' 6i5 7<7 {]).Vt,: 1~4 7.~~ 7.5· 
9 7.3 7.4 6.9 6.7 6.9 5.3 7.6 7.3 7.4 6.7 6.7 6.8 6.8 7.4 6.7 6.9 7.5 7.2 7.3, 13J),. ;t4,:21itP 10~dJ11b.2· 

10 11.8 14.2 17.9 1i.1 8.8 6.3 8.9 8.2 7.8 7.8 7.7 7.9 8.2 8.4 8.2 · 8.s 82 .. 18.4 8.~ :8 .. 7: 7~~h:?.;9 7.'?r~:.7,9 
11 7.9 8.2 8.3 8.4 8.1 5;8 7.8 7.8 7.6 7.3 7.5 7.8 7.6 '7.7 7.9: 8.1 7'.'9 \:7.8 7.9 8,2 8.2 '].9 8;~f;:\~;p 
12 7.9 7.8 7.9 8.0 7.8 5.4 7.7 6.8 6.8 7.3 7.3 6.8 7.1 8.0 10.2 7.3 ~~4 .)'{..5 7.6 l'.t(,,Ei.7 *i2 7.,~l!;if~.:t 
13 8.5 6.8 7.4 7.7 8.1 5.5 6.9 6.9 7.o 7.2 7.8 7.6 7.1 7.8 7.0 7.4 rv;:o .' 7.s 7.6 7'.7/8.3 ' 8.s 7;~'1!f~8.2 
14 8.1 8.3 8.2 8.3 8.2 5.9 8.5 8.2 7.8 7.8 8.8 . 9.3 8.2 5.7 8.7 8.2 ~~\9'!..8.7 8;6 s.s< 8;·& $.s 8i~!r.:~.5 
15 8.9 8.8 8.6 8.1 8.0 6.3 8.4 7.7 8.3 8.4 7.7 8.3 8.5 8.5 8.2 8.3 ~fi( 8;1 KO B.11 '.8:0 ~i.t i:~l: 1$.9 
16 7.3 7.9 7.s 7.8 7.8 6.o 8.1 8.o 7.4 6.7 7.7 s.4 6.9 7.2 7.4 6.s ij~~~ ::7.9· · 8·.o s..s 85 $~2 s:~~/8.4 

Lµ 7.2 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 ~)a ,:·g,8 9.8 ~la.:.·.'9.a g~~ 9.~,; .. {~.8; 
1
. 

19.8 9.s 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8. 9.s ~~-s '..:~ts 9~8 9,'d3· ·§.8 · ~i~ 9.'a,:~.j'9,.8: 
19 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8. '~.~8 9.8 9J~ 9$ 9·~'.Jl~ 9.~tii~.8. 
20 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.s 9.8 9.8 :,~ .. 8 9.a 9 .. 8 9.8' 9~s · .~~~ 9.~ifa:i$.8 
21 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 1.2 8.9 9.8 9.8 9.8 9.8 9.8 9.8 ~;,8 ,9' •. 8 ;~~ 9'.~l[)/~.8. 
22 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.816.117.5.10.2; 10 .. 7 9.91l~O· :~:;.a,!j;$,~~ 11]t1\r~.6' 
23 9.6 8.1 7.9 9.4 7.6 5.9 7.9 5.9 7.7 7.314.5 8.3 8.5 15.s 9.3 7.2 7,'3 7.7 8~1 tz>i~ .:.~~~ 9.1U;:~.3: 

1 
24 8.6 8.8 8.3 8.9 8.2. 6.o 9.4 8.6 7.7 ·8.2 8.o 7.8 7.8 8.3 8.o 8.4 7;,.'6 :8.o 8.2 8 . .3: 9.o:- ~~it 9.4;1,~.:l 
2s 13.o 12.7 13.o 12.9 13.o 8.o 12.9 12.7 12.4 12.1 7.3 8.4 8.2 8.2 7.3 . 7.3; '~r . .s J 8.2 8.4, ~'..6 :8.4 . s.& s.~! fr.,~~i.o. 
26 8.9 8.6 9.0 8.2 8.4 5.9 8.3 7.6 7.7 7.7 8.0 8.4 9.0 13.7 7.8 9~o>'i,9,L°l i>gJ: 8.() ~t.9 1!@·~6. ·~~~ 14.~jj~;O 
27 9.9 10.0 8.9 10C7 9.0 6.8 9.4 8.9 8.0 8.4 8.9. 8.9 7.7 7.615.818,~t·" :cl!t\.915,$ ~~,1' i~<i i$\I' i9.t~@.4 
2819.5 19.6 19.7 19.7 19.7 1i.s 16.9 18.3 18.4 18.118.7 t9.119.1 17.7 17.o 1z~~: ~··:,,. '.~:a-~ :ia;:~; ~~'.~: 1t9.~s. 1~:f,r 19.~: f·~.s 
29 19.2 16.416.2 16.6 17.7 11.5 18.8 18.6 17.4 17.118.8 19.919.9 20.120.4 20f6.;~<M3,: :t~~1-1Z.~' ~'?,;~119~:8 2Pif~ 18.~: :lp.1 
30 14.o 14.4 15.3 16.4 17.6 1i.3 16.8 16.8 18.119.s 20.4 2i.o 2i.5 2i.9 22.1 2ct(~~i~ 1z1215 .• 4. 1~~s. i~'.'3 1~'1~ 13.~>~gA 
3112.3 12.6 12.8 12.0 12.4 8.111.8 12.112.s 13.112.3 1i.2 10.8 11.6 10.0 9;7 ~9:5 : s2 7tt· ~:.1.10;·6 -l~i~ 10.cf1~,,3 

.: 
·,, .' .. ."· 

l ,'' . 

!, ' i ·, i. ~!: 1 : : ,, '' 
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---

Day 0 1 2 3 4 
110.8 12.0 11.6. 12.2 11.5 
2 15.9 15.0 15.5 14.9 14,7 
3 11.8 11.8 11.1 11.4 10.6 
4 13.4 13.5 13.4 13.5 13.5 
513.6 14.7 15.1 15.1 15.4 
6 8.0 8.1 8.2 8.3 8.5 
7 9.2 9.0 9.5 9.9 10.6 
8 19.5 19.8 19;9 20.1 20.4 
9 21.4 21.3 21.5 21.2 20.8 

10 9.3 9.3 9.4 9.4 9.8 
11 9.6 9.7 9.8 9.5 9.7 
12 7.8 7.9 8.1 8.3 8.6 
13 10.2 9.5 10.0 10.4 10.8 
14 12.3 12.8 12.8 12.4 13.0 
15 15.2 15.4 15.8 15.4 15.4 
16 17.6 19.2 18.6 19.7 20.7 

_;J""8.3 8.1 8.2 8.1 8.2 
~ l.9 8.0 8.0 8.1 8.0 

' 19 9.7 8.8 8.6 8.6 8.8 
20 8.2 8.5 8.3 8.3 8.3 
21 8.5 8.6 8.4 8.3 7.8 
22 7.7 7.7 7.6 7.6 7.7 
23 7.5 7.1 7.3 7.6 8.9 
24 10.6 11.0 10.9 _11.1 11.0 
25 10.9 9.8 8.9 8.8 8.9 
26 8.4 8.3 8.2 8.3 8.3 
27 8.5 8.4 8.6 8.5 8.4 
28 8.8 8.7 9.0 8.6 8.7 

f"\ 

Monthly 02 CEM Report 

New Orleans - East Bank WWTP 
Feb 01, 2015 

Hourly 02 Averages 

5 6 7 8 9 10 11. 

7.6 12.4 13.3 13.5 14.1 14.7 14.7 
11.1 15.3 15.2 14.9 12.3 12.1 12.3 
6.7 9.3 16.1 18.0 16.0 13.7 12.7 
8.8 13.3 11.5 6.8 8.8 13.4 9.8 

10.7 14.5 13.5 10.4 9.6 9.7 9.1 
5.8 7.6 14.8 21.5 21.5 20.3 8.3 

12 
16.2 
12.2 
17.1 
11.0 
8.6 
8.9 

7.2 10.7 10.4 9.9 12.7 14.3 15.1 115.8 
11.5 11.6 12.1 16.7 20.6 20.8 21.1 21.1 
16.0 20.0 10.8 8.6 7.3 10.9 7.1 8.3 
7.4 10.0 10.7 10.3 7.9 8.3 8.4 8.3 
7.0 9.7 9.2 8.5 8.5 8.0 8.2 8.1 
6.5 8.8 8.7 6.7 7.4 9.7 7.8 7.9 
9.1 12.0 10.5 10.7 6.5 7.1 6.9 7.8 

11.2 13.3 13.8 14.0 13.5 13.1 13.1 13.8 
14.9 15.4 17.3 20.3 20.5 20.5 20.6 20.7 
15.9 20.4 20.8 11.1 8.1 7.6 7.5 7.7 

5.9 8.2 8.4 8.0 7.7 8.6 7.7 7.7 
6.2 8.5 8.5 8.0 7.7 7.8 8.0 7.8 
6.6 9.0 8.5 7.9 7.9 8.0 8.0 7.8 
6.2 8.2 8.4 7.6 7.3 7.1 6.7 9.2 
5.8 8.0 8.2 7.9 7.8 7.8 7.9 7.8 
5.7 7.9 7.8 7.6 7.6 7.6 7.7 7.6 
6.0 7.9 9.4 19.3 18.7 18.6 18.4 18.7 
7.2 10.2 10.3 8.7 11.1 18.9 18.3 18.4 
7.0 8.9 7.1 8.7 7.9 7.6 8.6 7.7 
6.0 8.2 8.0 8.0 8.1 7.5 7.5 7.0 
6.4 11.7 9.2 8.2 8.2 8.3 8.0 8.4 
6.1 8.3 7.4 8.2 8.3 8.2 8.5 8.0 

Page 1of1 

Ci)veOLIA 
WATER 

13 14 15 16 17 18 19 20 21 22 23 
17.6 18.5 16.1 18.0 18.1 15.4 16.6 16.4 17.1 16.6 16.6 
12.0 11.4 10.9 10.9 .10.6 12.0 11.5 11.7 12.9 11.6 12.0 
12.6 14.3 10.9 11.6 12.7 11.3 11.5 12.9 9.2 9.0 13.8 
12.4 13.5 14.9 12.4 11.6 11.6 12.4 12.5 13.3 12.7 13.1 
7.2 7.6 8.2 8.7 9.5 9.2 8.8 8.9 9.5 9.5 7.7 
7.9 8.2 7.8 9.1 9.7 9.0 8.6 8.4 8.1 7.2 7.9 

16.5 17.1 17.6 18.8 17.1 17.3 18.2 18.6 18.9 19.0 19.3 
21.1 21.2 21.3 21.4 21.3 21.2 21.5 21.6 21.7 21.6 21.6 
8.4 7.9 9.7 9.6 8.5 8.4 8.5 8.6 8.5 9.1 9.2 
7.8 7.5 8.1 10.2 8.5 8.0 9.1 9.6 9.5 9.7 9.6 
9.0 9.3 8.7 8.3 9.0 8.0 7.6 7.4 7.6 7.8 7.9 
7.2 6.7 7.0 6.8 7.2 7.4 7.6 7.7 7.8 8.0 8.7 
7.7 7.6 7.8 7.9 9.2 10.1 9.5 10.9 11.4 11.4 11.8 

17.9 18.4 18.7 18.9 19.1 17.5 14.8 15.5 15.7 16.1 16.1 
20.8 20.6 20.9 21.0 21.0 21.0 20.1 20.1 19.8 19.1 19.6 
7.3 6.9 6.5 6.4 6.4 6.3 7.9 8.0 7.6 8.5 8.4 
7.9 13.4 7.7 7.7 7.7 7.8 7.9 8.0 8.0 8.0 8.1 
8.0 8.0 8.1 8.1 8.2 8.2 8.4 8.5 8.6 8.6 8.8 
7.6 7.5 7.8 7.3 7.5 7.8 8.1 8.2 8.3 8.3 8.4 
8.2 7.9 8.1 7.8 8.3 8.2 8.7 8.6 8.7 8.6 8.7 
7.6 7.5 7.5 7.4 7.5 7.7 7.6 7.8 7.8 8.3 7.7 
7.7 7.6 7.6 7.8 7.8 7.6 6.9 6.2 8.3 6.9 7.7 

18.8 18.5 18.7 18;6 18.5 18.3 18.2 18.2 18.1 10.5 11.0 
18.4 18.5 9 .. 0 6.4 -9.0 9.7 8.9 10.4 10.5 10.7 10.8 
8.9 8.0 9.1 7.6 9.0 8.3 8.7 9.4 9.3 8.7 8.4 
8.0 8.0 7.5 ·8.3 8.1 . 8.3 9.2 8.9 8.3 8.4 8.5 
8.2 7.9 7.5 7.3 7.1 7.8 7.0 8.1 8.2 8.4 8.2 
7.6 8.1 7.6 8.4 7.6 8.2 8.5 8.0 7.8 7.9 8.0 
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Hourly 02 Averages 
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G)veOLIA 
WATER . 

6 7.5 7.8 8.2 9.2 9.1 7.0 7.8 7.0 6.7 6.4 6.8 6.5 7.6 7.4 6.8 6.5 6.9 7;,'~ 7.2 7.2 7.2 7.1 7.1 7.0 

7 7.1 7.1 7.2 7.1 7.2 6.0 16.121.6 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21/7 21.7 21.8 21.8 21.8 21.8 21.7 

8 21.7 21.7 21.7 21.7 14.5 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.6 21.6 21.7 21.7 21.7,21.7.21.7 21.7 21.7 21.7 21.7 

9 21.7 21.7 21.7 21.7 14.5 21.7 21.7 21.7 0.0 0.0 19.9 15.7 13.0 0.0 19.9 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 

10 21.7 21.7 21.7 21.7 21.6 21.7 21.6 21.4 21.5 21.4 21.6 21.6 21.7 21.7 21.7 21.4 21.1 21.5 21.6 21.6 21.6 21.7 21.7 21.6 

11 21.6 21.4 20.9 21.1 21.2 21.2 20.6 20.8 21.2 21.7 21.7 21.7 21.5 21.6 21.6 21.6 21.6 21.6 21.7 21.6 21.7 21.7 21.7 21.7 

12 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 

13 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.7 21.7 21.7 21.7 21.7 21.6 
14 21.6 21.7 21.6 21.6 21.7 21.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.7 21.7 21.6 
15 21.6 21.6 21.6 21.6 21.7 21.7 21.6 21.7 21.5 21.3 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.7 21.7 21.7 21.6 21.7 21.7 

16 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.3 21.6 21.7 21.7 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.7 21.7 21.7 21.7 21.7 21.7 

·-Y- ~1.7 21.7 21.7 21.7 21.7 21.7 21.6 21.7 21.7 21.6 21.6 21.6 2.8 19.8 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 
' .1.4 21.6 21.6 21.5 21.5 21.6 21.6 21.5 21.6 21.7 21.7 21.6 21.6 21.6 21.6 21.6 21.6 21.6 2;1.5 21.6 21.7 21.6 21.7 21.6 

19 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.7 21.6 21.7 21.7 21.7 21.7 

20 21.7 21.6 21.6 21.6 21.7 21.7 21.7 21.5 21.6 21.6 21.6 21.7 21.6 21.6 21.6 21.6 21.6 21.6 2;1.6 21.6 21.6 21.7 21.7 21.7 

21 21.6 21.6 21.7 21.6 21.7 21.7 21.7 21.7 21.7 21.7 21.7 21.6 21.6 21.6 21.6 21.6 21.6 21.6 41.7 21.7 21.6 21.6 21.6 21.7 

22 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.5 21.6 21.7 21.7 21.6 21.6 21.6 21.6 21.6 21.6 21.7 21.6 21.7 21.7 21.7 21.7 21.7 
23 21.7 21.7 21.7 21.7 21.6 21.6 21.7 21.7 21.8 21.8 21.8 21.8 21.8 21.8 21.8 21.8 21.8 21.9 21.9 21.9 21.9 21.9 21.9 21.9 

24 21.9 21.9 21.9 21.9 21.9 21.9 22.0 21.9 22.0 22.1 22.1 22.0 21.9 21.8 21.8 21.8 21.7 21.:1 21.7 21.7 21.7 21.7 21.7 21.7 

25 21.6 21.6 21.6 21.6 21.7 21.7 21.7 21.7 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 21.6 2t.6;~t.7 21.7 21.7 21.6 21.7 21.6 
26 21.6 21.6 21.7 21.7 21.7 21.7 21.8 21.8 21.8 21.7 21.8 21.8 21.7 21.7 21.7 21.7 21.721;.7121.8 21.8 21.7 21.7 21.7 21.7 
27 21.7 21.7 21.7 21.7 21.8 21.8 21.9 21.9 21.8 21.9 21.9 21.8 21.8 21.8 21.8 21.8 21.9 21;,9 2:.L9 21.921.9 22.0 21.9 22.0 

2a 21.9 22.0 22.0 21.9 22.0 22.0 22.0 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 22~p "~;9 21.9 21.9 21.9 21,9 21.9 
29 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.\9 21 .. g 21.9 22.0 22.0 22.0 21.9 

,·. :-1 . 

30 21.9 21.9 22.0 22.0 22.0 22.0 22.0 22.0 22.0 22.0 21.9 21.9 21.9 21.9 21.9 21.9 21.9 22:0 2'.2:'.0; 22.1 22.1 22.1 22.1 22.1 . ·r ; .-•·.~.:... . , 

31 22.1 22.0 22.0 22.0 22.0 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.9 21.8 21.8 21.9 21~9 i?.~•;9,; 22.0 22.0 22.0 22.0 22.0 
.. ·. /. f r:;; 

''· '·: 'i:"' 

·' ,:, " 

• ' :' i ~ .. 
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. ·Monthly Moisture CEM Repqrt 

~.~.,,-....,.--------------'------------------_;__ _ _;___;__~·.c..:.;;..L..~:~;,._,,' 
Hourly Moisture Averages . , ' 1'.~~) 

Day 0 1 2 3 4 5 6 7 8 9 10 11 12 19. 20 21 22 ·~3 15 16 17 18 13 . 14 

1 5.2 6.1 7.5 9.3 10.8 16.3 12.6 10.4 1i.o 10.2 11.3 8.o 5.1 9.8 8.5 10.a 10.0, 1'2.~o 4.8 .3.9 4.3 5.7 4.9 4.1 

2 12.3 11.4 12.7 10.7 13.115.9 10.5 6.9 7.3 4.3 6.8 6.9 4.2 62 5.6 '5;9 11.6 ~4~6 3.2 3.2 5.9 6.0 5.1 4.6 

3 29.8 16.4 5.3 5.8 5.1 6.2 4.4 4.2 4.2 4.9 4.3 5.1 2.7 4;4 5.3 4.3 3.91~1~;_$ 2.3 •2.4 2.4 3.9 2.4 2.4 

4 3.6 3.8 3.8 4.1 4.3 5.2 4.8 4.8 4.7 5.2 4.6 4.7 4.6 4.:6 4.2: 4;5 4.3:~ 4.7 4.7 A.7 .4.4 4.6 4.6 
5 4.2 4.2 4.o 4.2 5.6 4.5 4.2 4.7 5.o 5.7 6.o 5..4 s.s 4.1 ·:,s.s ;, 5.3' .4,~ ~;~ 5.o t:s.3 4.R:·:~.9 5.4 :4;8 
6 4.7 4.8 4.5 4.5 4.8 4.8 4.7 4.9 4.3 4.2 4.5 4.1 3.7 3.7 4.1. 4.1: ·;i3.9 >3,9 ':4.0 3J6 4.1 ·3~9 4.0: 4.8 

7 4.1 4.2 4.s 4.6 4.4 5.6 4.6 4.2 7.2 7.9 3.8 3.3 5.4 10.0 52 3.6 5.s .4.3. p.3 ~~'2 3.4 3, .• o 3.8 4.o. 

8 5.1 4.5 5.4 4.5 4.9 14.2 6.1 6.4 6.3 6.4 7.3 9.4 8.3 6.8 7;0 7.7 .· 6.f 5.3 5.0 4:3. 4.7 .. 5~·8 6.Z·.,.#;ifl: 

9 3.5 4.0 3.0 4.0 3.9 4.1 6.6 4.1 3.5 3.5 3.4 3.3 3.2 3.0 4.9 4.S · ·A;1'. 4.7 5.119.0 26.1 ;29~0 4.0 ;·;~~.o; 
10 5.0 5.7 5.8 14.6 3.4 9.0 3.5 5.7 6.9 7.0 6.9 7.6 7.3 7.2 7.1 7.4 .7,5 .':7.6 .7 .. 6 7.7/i)~.'.4/ 7.2 .6.9. <]~t7: 
11 5.9 5.4 5.5 5.3 5.2 8.3 4.9 4.8 5.2 5.o 5.7 5.8 6.o 5.8 6.o 6.1 :6.2 .6.2 .6.4 s.a.'!'·6.1 5.3 6.4"\'TI~.A' 
12 5.7 6.0 6.5 5.6 5.6 6.2 5.7 4.5 4.9 4.6 3.9 3.4 3.6 4.7 4.8 4.2' 3.5 '4.0 3.9 1:6 .. 6.1 4.5 5.Zt\ti~.~il' 
13 5.7 5.9 4.8 5.2 6.5 11.2 6.5 6.4 4.0 4.5 3.6 4.1 5.6 7.0 4.4 4.4 · 7.8' ~4,9 3.8 1:2;L4~0 5,6 4_3)l:.,~.~:) 
14 4.7 6.o 4.3 4.8 5.3 · 6.8 4.s 5.7 4.3 1.$ 1.$ 15.4 5.1 5.9 1i.s 7.4 .s.1' :f;l.4. 8.~,:.1.a)1'~9::t · 7~6 8.2;!:·',V".z1

: 

15 8.6 7.7 8.4 8.3 7.9 7.9 8.6 8.9 8.0 8.o 6.7 82 7.o· 8.6r7.4 8.o:!7.4.·s.9.8.s· .9l6(.9.3. 9~6 9.s; 1 ·~.a:, 
16 9.3 10.5 10.1 10.0 10.0 12.9 8.5 8.7 10.6 9.3 10.4 8.3 7.6 8.4 8.o 10.5 .. 8.9 as 7.4. 9':0 \:.9.4 9.A 9.4t:)~A' 

... _Y- 8.3 12.2 20.9 16.9 19.4 16.9 16.6 17.3 20.2 19.6 2i.6 2i.120.4 19.4 rn.a 18.5. is.3. z9.~ 31.~ ~0:)1~2.43~r.9 26.1i :~~;r 
r \ . . :r '. . : ;·: . · ... ·-'' . . ·:"":·" . ! 
. ,s.6 27.2 28.7 29.5 27.9 30.4 32.3 39.5 38.8 37.o 38.9 41.4 42.9 39.1 273 34.o J9.4 :~8.6.24.~2: 4~a ,41.516~3 9.s:;;:.:~.1; 

-19 3.1 2.9 8.0 16.0 5.4 6.3 15.139.o40.5 37.3 36.o 28.2 38.7 17.9 21.9 29.2 :42.6 :z$ ... 1, 21.5 2?:~~ :27.3 30::1302:.$0.s. 
20 27.9 28.2 31.5 35.8 22.1 28.9 33.2 33.3 18.9 23.9 26.3 22.4 31.118.9 23.0 19.5 !14.1 ',9.6~11:6 .3Q:;~40.3 Jf)p 34.8¥6.1 

. , , .. .~ ·" " ... r . ·;1,1·1. • .. , i : ; . ;· '· 

2113.4 18.2 15.6 9.124.710.7 29.4 14.5 52.2 54.5 71.2 73.4 77.5 75.6 75.1 74.tf;?S,9 :~5.s·;z<,iff6 7-~'fi+ 74.5 75.;~ 74.817-p.7 
22 75.3 74.4 74.o 74.o 74.1 73.9 74.1 74.1 68.5 67.9 73.5 73.7 73,8 65.6.13.6 10.sii 10.4 ·10~1.-:i~~3 .m.~6 :10.7 1~j6 11.7f'l .. P~9'. 

• · · · r t '"· ... ;.~ .. "t · ". ' i' . · :; • · ": . · . 

23 10.0 10.210.4 10.2 10.5 12.0 10.2 9.110.110.7 10.6 11.7 10.4 10.410.7 11.410.6 10.5 :,:L01A lll:iJ16':LOS1d:J3 10.1 '~:'.6: 
• • ·" . ; '.,,.. : ! ' r ·~<:.'.•:' ' ,· ,. . ·: 'l·: . • .. ~/,1to .. ·" ,; 

. . · ·'· . ·,:1:1··,..,. , .. · · .. ·r;.. :( .1: 

24 9.9 9.8 10.0 10.0 9.8 10.0 8.8 8.8 9.7 10.0 10.110.3 10.2 9.9 8.9 9.210.Q,10,5 J()'.31Q1)3i::\9.7" ~~~ 8. . : 
.·( 

~~ ~:! ~:H:~ ::: 1~:!:H 1~:Hf!:U:U:LH1~::~~:L~:! Hr::11:~~f ~l~fi~,~H: :!i 
2s 9.4 9.4 9.4 9.3 9.4 9.o 7.5 7.7 9.210.010.1 9.5 9210.2 7.610.z~L11o,,3:·at~:·· ;::,:a .• 8''..9,fa·g.r: o\. 

29 9.o 7.3 8.2 9.1 9.1 9.4 9.8 9.2 7.8 1~5 9.2 11.4 10.0 9.1 9.3 9.2 ·i:~.2 1xa·,4, ~.,7 :ir:i4 is.a i~fo:14.4"$'.~;~ l, 
3046.441.735.829.023.417.o 1.2 7.4 9.5 9.8 9.7 9.3 9.6 9.s 9.4 9.~:ia.o·.a.012;.al;~~:~i;·/9.6':~~~ 9.4.';;Q':~;,: 

•• • • • '· :··:·~ • , 1, , •• : , 11 r ·r· · ;.• • ; 

31 9.4 9.4 9.5 9.4 9.712.0 10.0 10.310.410.3 10.3 10.410.412.0 10.410.9 p.1 :io.110.1~Qi4,~9.7'1:t;~12.2:, i~·$; 
., ., 'rf:: ·/ · 1 {~ i~ '' 

; ' ;::.'i'ti' 'i,. . . ,: 

~:: •,: 
~- ;, 

" :! 
"j'. 

·,.• 

,. . L 

. ' 
•. 1' 

.:··; 
.,,. .· 

'· 
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Day 0 1 2 3 4 

117.0 19.5 24.5 26.3 21.0 

2 25.8 24.6 21.3 19.7 19.2 

3 9.0 9.3 8.6 8.1 . 8.4 

4 8.9 9.0 8.9 8.7 8.9 

5 39.3 38.6 40.6 41.4 42.7 

6 9.0 7.6 7.5 7.8 8.0 
7 10;2 11.7 15.1 20.7 24.3 

8 62.3 58.7 66.1 67.3 65.0 

9 71.1 71.3 71.0 66.1 65.2 

10 10.3 10.1 10.3 10.5 15.4 

11 8.6 8.7 8.4 8.9 10.4 

12 10.2 10.2 9.9 9.8 9.8 

13 17.9 22.0 26.2 30.3 32.7 
14 42.9 45.6 49.7 51.6 47.6 

15 51.5 47.8 49.3 48.3 51.1 

16 58.0 62.5 56.6 60.3 66.0 

:lyl. 6.2 5.5 6.4 6.5 6.6 . .., \ 

... ~ 9.1 9.7 9.3 9.8 9.4 
-

19 9.7 9.6 9.7 9.9 9.7 

20 9.4 9.4 9.0 9.2 9.1 

21 9.4 9.6 9.5 9.6 9.6 

22 10.3 10.4 10;6. 10.5 10.7 
23 10.9 10.7 10.4 10.0 10.6 

24 7.2 7.5 6.9 7.3 7.6 

25 7.9 6.7 7.2 6.9 7.6 

. 26 8.0 8.9 6.8 7.3 6.6 

27 6.8 7.0. 7.3 6.7 7.5 

28 9.5 9.3 9.5 9.2 8.8 

Monthly Moisture CEM Report 

New Orleans - East Bank WWTP 
Feb 01, 2015 

Hourly Moisture Averages 

5 6 7 8 9 10 11 12 

20.2 24.3 27.6 29.7 29.4 29.3 31.5 28.3 

22.0 24.2 28.1 25.3 11.1 11.1 11.0 10.8 
11.0 10.0 11.5 11.4 10.5 11.3 10.7 10.9 
13.5 8.5 29.5 16.9 17.2 12.2 28.8 37.3 
39.5 36.9 24.9 9.6 9.9 10.1 .10.2 10.2 
15.0 7.6 19.2 13.5 10.7 10.9 11.0 9.9 

20.4 25.3 30.6 31.4 39.5 51.9 54.2 56.0 

51.0 36.6 35.8 52.9 66.8 66.4 44.3 63.4 

52.2 55.2 23.4 10.4 9.9 10.0 9.7 9.3 

21.2 21.6 34.6 24.0 8.4 7.9 7.9 7.0 

12.0 12.1 18.0 19.4 9.2 9.0 9.0 9.0 

9.9 9.8 10.9 10.1 9.6 9.6 9.1 7.6 

31.4 24.3 10.9 12.3 9.6 9.1 9.1 8;a 
45.2 49.9 35.5 43.9 48.3 46.7 46.0 48.8 
57.9 52.2 56.2 62.3 64.1 66.6 65.8 65.9 

61.9 65.6 65.7 23.9 7.4 6.7 6.9 6.5 

10.7 7.0 7.5 6.3 7.6 7.2 7.2 7.0 

13.0 7.8 8.5 6.8 7.0 7.7 8.0 8.1 

10.3 9.6 10.1 10.3 10.S 10.2 10.1 9.7 

9.9 9.0 9.1 8.8 8.9 8.9 8.7 9.5 
10.3 9.5 9.7 9.5 9.6 9.4 9.5 9.3 
10.3 10.5 10.6 10.7 10.6 10.6 10.4 10.4 
12.4 8.5 11.4 12.2 12.5 11.6 11.1 9.3 
12.3 6.9 6.6 10.5 10.3 11.2 10.6 10.3 

11.5 6.7 8.9 7.7 6.6 7.2 7.2 6.9 
7.4 6.9 6.9 6.7 7.0 9.0 6.5 6.4· 

11.2 13.3 12.1 7.0 6.5 6.7 7.1 7.9 

7.7 8.7 8.6 8.6 7.8 7.9 7.1 6.2 

13 14 15 16 17 18 19 20 21 22 23 

23.1 18.1 29.7 17.5 17.8 32.7 30.3 33.3 30.7 32.8 26.3 

10.6 10.7 10.7 10.3 9.8 10.0 9.7 9.7 9.7 8.7 9.2 
10.2 10.3 10.2 10.5 10.4 10.3 10.4 10.5 11.2 10.8 9.3 
42.4 47.0 29.0 28.7 26.3 33.2 39.S 42.7 41.0 43.0 39.0 

9.9 9.6 9.6 9.6 9.8 9.9 10.1 10.3 10.3 10.2 10.3 
9.5 9.4 9.6 9~6 9.7 10.2 10.S 10.7 10.9 11.2 10.9 

55.2 55.1 55.1 43.0 39.8 58.5 57.0 56.4 59.4 62.1 61.3 

65.3 66.7 66.7 64.7 69.0 66.3 72.3 72.5 72.3 71.3 70.8 

9.4 10.6 9.8 9.7 11.0 10.0 10.6 10.6 10.9 10.S 10.2 

7.1 10.4 8.5 9.3 8.2 8.2 8.3 8.2 8.4 8.5 8.5 

8.8 9.1 8.8 9.3 8.9 10.1 10.0 10.2 10.2 10.1 10.2 

9.6 9.3 9.3 9.5 9.6 9.9 9.8 9.9 10.1 11.4 15.7 

9.4 9.6 9.7 14.5 23.1 28.5 32.1 36.4 38.9 42.8 43.7 
61.9 63.2 63.1 63.8. 63.7 59.3 53.3 54.5 55.5 56.4 52.4 
66.1 65.3 64.1 64.4 65.8 66.5 64.6 65.3 64.6 63.1 63.7 

6.4 6.5 6.3 6.2 6.5 6.0 6.7 6.4 6.0 6.4 6.1 

7.9 17.9 9:2 7.8 8.8 8.2 8.9 8.8 9.2 8.9 9.4 

8.4 8.3 8.7 8.6 9.0 9.0 9.3 9.2 9.5 9.3 9.6 

9.5 9.4 9.3 9.3 9.1 9.3 9.4 9.5 9.5 9.6 9.5 

8.9 9.0 9.0 9.1 9.2. 9.4 9.4 9.3 9.5 9.4 9.5 

9.4 9.3 . 9.4 9.4 9.5 9.5 9.8 9.9 10.1 10.1 10.2 

10.2. 10.0 10.2 10.4 10 .. 6 10.7 10.9 10.9 10.8 10.9 10.6 

9.3 9.2 10.0 10.0 8.8 8.6 8.8 8.4 7.8 9.1 8.1 

10.1 10.2 12.2 9.1 8.0. 8.2 7.4 8.4 6.9 8.0 7.4 

7.2 6.7 8.9 7.5 7.8 7.9 8.8 7.0 8.9 6.8 9.0 

7.7 5.8 7.1 7.2 6.5 7.6 7.1 6.4· 6.5 6.7 6.9 

5.5 9.0 6.2 7.1 7.5 7.9 8.3 8.8 9.0 9.2 9.4 

6.2 6.7 6.4 6.5 7.6 6.8 7.0 6.5 7.7 7.5 8.3 
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MarOl, 2015 

Hourly Moisture Averages 

(i)veOLIA 
WATER 

Day 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 . · 17 18 19 20 21. 22 23 

1 8.0 8.7 8.2 8.4 8.4 9.3 8.6 8.4 8.6 8.5 8.6 9.0 }4.7 15.1 9.7 9.7 9.8 9.4 7.2 7.1 7.9 7.8 7.2 7.5 

2 7.9 8.2 8.6 8.7 9.4 10.1 9.5 9.3 9.1 9.4 10.1 9.6 9.7 8.8 9.3 8.7 8.5 • 7.9 9.8 10.3 7.7 7.3 6.4 6.1 
3 6.0 5.9 5.9 5.9 5.9 5.7 5.5 8.7 8.1 7.2 7.1 6.6 '. 6.6 6.7 6.7 7.8 8.9: 9.7 8.2 7.9 8.0 8.1 8.0 8.1 

4 8.2 8.2 8.2 8.2 8.3 8.0 8.6 8.8 8.9 8.9 8.8 8.4 .i·8.2 8.2 8.2 8.3 8.2 '8.3 8.3 8.4 8.4 8.5 ,8.5 8.5 

- 5 8.5 8.6 8.9 8.6 8.4 6.8 8.4 8.3 8.2 8.1 8.1 8.2 .. ·8.0 7.9 7~6 8.2 8.1, 8.1 8.2 8.2 8.2 8.3 8.3 8.1 
6 8.1 8.0 8.1 7.9 8.0 13.0 7.4 7.2 7.2 7.8 5.8 . 7.1: ·5.9 5.6 5.9 6.0 6;2' 5.8 6:0 5.4 5.7 5.2 5.2 5.0 

7 5.1 5.2 5.0 4.9 5.1 7.7 12.3 10.2 10.811.010.9 10.910.810.8 10.8 10.8 10;7 10.7 10.4 9.8 9.7 9.7 9.8 9.8 

8 9,5 9.4 9.5 9.4 13.7 9.4 ' 9.4 9.5 9.5 9;5 9.5 9.4 '9.4 9.2 9.2 9.3 9.2' 9.2 9.2 9.4 9.5 9.3 9.2 9.2 -
9 9.2 9.2 9.2 9.2 13.9 9.4 9.4 9.3 9.5 9.6 9.8 9.7 9.5 9.5 9.5 9.4 9.5 9.6 9.7 9.7 9.7 9.7 9.8 9.9 

10 10.0 10.2 10.2 10.215.2 10 .. 115.116.7 9.5 8.7 8.1 7.4 .7.1 7.4 7,7 8.8 8.8 7.3 7.2 7.4 7.3 7.1 7.2 7.4 

11 7.7 7.6 7.6 7.7 7.6 7.4 7.5 7.4 7.2 6.9 6.9 6.9 1.$ 6.7 6.6 6.8 7.1 7.3 7.0 6.9 6.8 6.8 6.8 6.8 
12 6.8 6.8 6.8 6.7 7.0 7.0 6.9 6.8 6.8 6.8 6.8 6.7 6.5 6.5 6.6 6.5 6.5 6.5 6.4 6.6 6.7 6.7 6.5 6.5 
13 6.5 6.5 6.5 6.6 6.7 6.8 6.7 6.7 6.7 6.7 6.6 6.5 6.6 6.6 :6.5 6.S 6.S 6.5 6.7 6.8 6.8 6.8 6.9 6.8 

14 6.6 6.7 6.6 6.6 6.7 6.7 6.8 o.o 0.0 0.0 0.0 o.o 0.0 6.6 :(5.5 6.4 6.5. 6.5 6.6 6.5 6.7 6.7 6.7 6.6 

15 6.5 6.6 6.7 6.7 6.7 6.5 6.8 6.6 7.3 7.3 6.7 6.6 6.6 6.5 J;).6 6.5 6.5 ~· 6 .. 6 6.6 6.7 6.8 6.9 6.6 6.3 
16 6.4 6.5 6.3 6.4 6.5 .. 6.5 6.7 7,0 6.7 ·6.6 6.5 6.4 '6.5 6.5 ,6.4 6.4 6.4 ;<6;5 6.5 6.6 6.7 6.6 6.6 6.7 

l/ 'l.7 6.6 6.7 6.7 6.8 6.8 6.7 6.8 6.8 6.6 6.5 6.4 .0.8 5.8 .:6.3 6.3 6.3 •.. 6.3 6.3 6.4 6;6 6.5 6.6 6.8 

18 6.8 6.6 6.7 7.0 6.9 6.8 7.0 7.1 7.0 6.8 6.7 6.6. 6.6 6.5 6.4 6.6 6.6 6.5 6.6 6.6 6;5 6~6 6.5 6.5 

19 6.6 6.8 6.7 6.6 6.8 6.7 6.8 6.7 6.6 6.6 6.5 6.4 6.4 6.3 .6.2 6.3' 6.2 6.3 6.4 6.6 6.6 6.6: 6.7 .6;7 
20 6.7 6.6 6.6 6.6 6.9 6.8 '6.9 6.8 6.8 6.7 6.6 6.6' 6.5 6.5 6.4 6.4 6.3 .· 6.4 6.6 6.6 6.6 6.7 6.7 6.7 
21 6.8 6.8 6.6 6.5 6.7' 6.8 6.8 6.8 6.8' 6.8 6.8 6.6 6.5 6.5 ,· 6.4 6.5 6.4 •.·· 6.6 6 .. 7 6.7 6.8 6.7 6.7 6.8 

22 6.8 6.6 6.6 6.6 6.8 '6.7 7;0 6.9 6.8 6.7 6.8 6.5 6.5 6.5 6.5 6.5 6.5 :. 6.5 6.6 6.7 6;76.9 6.9 6.9 

23 6.9 6.9 6.9 '6.8 6.7 6.7 6.8 6.9' 7.1 7.1 7.3 7.3 7.2 7.3 7.3 7.3 7.3 7.5 7.5 7.5 7.6 7.7 7.7 7.7 

24 7.7 7.7 7.7 7.7 8.0 7.9 7.9 7.9 15.2 8.6 85 8.1 7.7 7.4 7.3 7.1 7.1 ' 6.8 6,8 6 .. 7 6.7 6.8 .6 . .8 6.8 

25 6.7 6.6 6.5 6.4 6.8 6.9' 6.9 6.7 6.6 6.8 6.6 6.6 6.6 6.5 6.5 6.5 6.5 '6.5 6.5 6.8 6.8. 6.8 6.6 6.6 
-+---l-~+---l--+---+-~+---+--+--+~+---+-~;--1~-~ 

26 6.5 6.6 6.8 7.1 7.2 7.2 7.2 7.2 7.2 7.1 7~2 7.2. z.o 6;9 1.2 7:1 7:2:·iz.2 1.2 7.2 7.2 /';O 6.9. 7;0 
=--+-·,-',l.,.---f-'--'--1--t·- .;...~· -----1 

27 6.9 6.9 6.9 7.1 7.4 7.6 7.6 7.5 7.6 7.6 7.5 7.4 7.3 7.3 73 7~2 73 i' 7.4 7.5 7•8 7.8 7;9 7.8 7;9 
28 7.9 7.7 7.7 7.7 7.9 8.1 8.0 7.8 7.8 7.8 7.8 7.6 7.5 7.5 ;7.5 7.5 7.7 •' 7.7 7.6 7~6 7.8 7;8 7.8 7.8 

29 7.8 7.8 7.8 7.8 7.9 8.0 8.0 8.0 8.0 7.9 7.8 7.7 7.6 7.6 7.5 7.6, 7.6 7.7 7.8 7.8 7.9 7.9 8.1 7.9 
-,--ii----+----ll-----1----11-----l--l--+---l--l--l--l----ll----l-·-

30 7.9 7.9 8.1 8.0 8.2 8.3 8.3 8.3 8.3 8,2 8.2 8.1 8.0 7.8 7.7 7.8 '7.9 7.9 8.1 8.5 8.7 8.;8. 8.6 8.5 
31 8.5 8.3 8.3 8.2 8.3 8.1 8.0 8.1 8.1 8.0 7.8 7.8 7.8 7.8 7.5 7.5 7.7 '7.7 7.9 8.18.2 8.3 8.2 8.3 

--~-

(~ 



Monthly CO CEM Report 

Monthly CO CEM Report 

r01 co 1875.2 ppm 
A,.,.._.,age CO 2.5 ppm 

New Orleans - East Bank WWTP 
Jan 01, 2015 

Hourly CO Averages , . , :). . '.I 

[Day 
' 

0 1 2 3 4 5 6 7 8 9 1.0 11 12 1.3 14 · 15 16 ',17 18''' 1,g:: 2~ ?,1 22 ::23 ; 
I 1 1.5 1.9 20.12.9 5.2 34.811.5 2.94.1 2.810.2 1.5 3.4 s.s.9.010.2S.313!Q :a,2 3:3 2.6 SA 3.6 ~·.2 

2 6.1 2.2 8.2 3.6 9;1 34.2 4.5 0.9 1.2 1.1 0.9 11.5 1.1 o.o o.o o.o o.o ·0:1. o.6 1~;s i.:7 1.6 29.4 '.f;A 
3 21.4 1.2 1.4 1.0 1.0 34.1 1.0 1.1 1.0 1.2 1.1 0 . .5 0.3 .Q,4 0.4 0.3 0.4 : d'.4 1.1 Q.4 1.4 1.1 0.6 d.2 

0.5 0.4 0.4 0.4 0.3 0.3 0.4 : 0:3 OA 0:5 0.6 0.5 0.5 :p,.5 
--+----+-

4 0.3 0.3 0.5 0.5 0.6 33.7 0.6 0.5 0.6 0.4 -
5 0.5 0.6 0.6 0.5 0.6 33.5 0.6 0.5 0.4 0.4 0.4 0.2 0.3 LO 0.6 '1.6).S 3.2 1.l LP O:iP 0.7 0.4 iP .. 8 .. 

--r----;----t----t----t----t--T----t---!--t---1----lc-----! 

0.8 l.4 0.7 1.9 0.7. 0.8 iQ.8 : Q;9 l.4 L'6 O~iG 1;3 0.5 :,f.3 6 0.1 0.4 0.5 0.0 0.4 33.7 0.2 0.8 0.9 0.6 
--+----l-----lf---1----1---+---l---+---+---l----I· 

7 1.0 0.6 0.7 1.1 1.1 33.5 0.4 2.4 0.6 1.5 2.2 0.9 3.-8 4.7 5.110.9: 2;1 ::,.~;O 4.7 2~8. /i\r\;~; Q:.'7 0.8 0.7. 
8 0.7 0.9 1.0 1.0 1.1 33.9 1.2 2.9 1.7 2.2 LO '1.3 2.0 1.6 1.2 '2.3, 2.7 o.:~ .. 2 : 2.~6 o:i oA~ i.4 1.0;~:.2 
9 0.7 1.1 1.9 2.3 1.5 34.0 1.8 1.5 1.0 1.5 

10 2.5 2.7 0.0 1.8 0.8 33.9 0.9 0.5 0.3 0.3 

11 1.1 0.9 1.0 1.0 0.8 33.7 0.7 0.7 1.0 0.8 

o.8 i.o o.8 o. 7 4.1 3.1. 2.2 "o. 7 o:.p .tj,;1$, 2~p o)z ·. o. 9 b.8: 
--+----+----1-----1-----1,__--1--·+--1--~--+---1- -·-.-~- , : . · .i~~:-i ·::.;;;;~.TH ··;,,. . . 

o.3 o.6 o.9 o.5 o.6 0.4 0;6 · o~t o.:i·,;.-.Qi·~Ji.k1 0·1\6;: 0.2 :0.4 

12 1.5 2.0 

13 0.8 1.2 

1.8 1.8 1.7 34.4 1.8 2.6 .1.2 0.6 

1.3 0.6 1.0 33.8 1.8 2.0 0.6 0.5 
--+----1-----if-----t----t---+---l----+---+---l---l--+--

0 .. 2 DA 0..3 33.1 o.3. o.4 o.o '0:1 O·:~ . ~l~~' pJ5 @.:18 . o. 7 ~iiO tr- 0.2 0.2 0.2 0.2 0.2 33.2 0.0 0.2 0.2 0.1 

15 0.5 0.8 0.9 0.6 0.1 33.6 0.8 0.2 1.0 0.4 oA 0.1 o.6 o.5 o.3" o.4 o.3 ·:oA oJ6 ·o:~6 !o] J).Yr:·. o.8 f:.3 
--4-----+---l----+---+---l----+---1---4-----1--1---1--

0. 7 o.7 i.3 o.8 2.s 2.s i.1 o.A o~o o~:s 2,0 · 1~~ · 1.4 i1.2. 16 1.0 2.6 3.2 2.4 1.1 3.3.4 0.5 1.0 2.2 2.9 

17 0.7 1.5 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 l.9 1.9 1.9 1.9J:.9.::1.Q 1.9 1~9 ).:9 (if:' 1.9 '~.9 
1.9 1.9 _!.9 _!~_:!.:2__!.9f9 :\1.9 1 9 "fVg ,:1 '9 1;;'9.1:;".l.9 l.9 

--t----t---t---i---t---;---4--,-- ---<--+---<-1-. 9-1-1--.9 1:2__~ _!. 9 __!.91. ~ 1. 9 . 1i~~~;~ 1~:99?' i)l. 99 '.~ .99 ' 
1.9· L?._,_!:2 1.9 1.~J. '1.9.'1.9 <:t;Q . 1.~ ::4;9~ ... . ;a.. 

18 1.9 1.9 

19 1.9 1.9 

20 l.9 1.9 

1.9 1.9 1.9 1.9 1.9 1.9 1.9 1.9 
1.9 1.9 1.9 1.9 1.9 1.4 1.9 1.9 

1--

1.9 1.9 1.9 1.9 1.9 1.9 l.9 1.9 

-+---l---+--l--+----+-----4--1----l---1-~-~·o o.o o:~ -9:_~ -:o·°: o.o ~.o '.:~·~ .: o;o .: 'O;'.~ ct~! p·~.Q o.o R:¥o 
0.0 0.0 0.0 0.2 0.3; '03'.,,43' 19.$::,~.~ ·,Q.l:,;~g ,iQ;~p 7.1 ~;8 '. 

21 1.9 1.9 

22 0.0 0.0 

1.9 1.9 1.9 1.9 1.9 1.9 1.2 0.7 
0.0 0.0 0.0 0.0 0.0 .·o.o 0.9 0.1 

--+----t--t---+---t--+--i--+--~--4--1-0-· .-l6 1-2~_:-l;-~_:~-+ ~:~ ~::.,i~~:~,:::: .~.· .. 1~.·:.~ %= .. :·~.:!;;;s :;.I~':,!:~ :.••.}:~., 
0.5 0.8 1.1 1.Q: 'i, 2.0 OS, ;Q] .Q,:f~, !Jlttp;j~i . 0Ht ;,,0.5 0.2 

--i--t---'l---t-

23 1.1 0.9 
24 0.4 1.1 

25 2.5 2.0 

1.4 6;5 2.1 33.9 1.1 33.4 0.9 2.8 
0.8 1.0 0.8 33.5. 0.9 0.9 l.8' 0.1 0.3 
2.5 2.8 2.9 34.3 2.6 2.6 2.1 2.1 14.4 

26 0.4 0.1 0.5 0.6 0.6 33.8 0.6 0.2 0.1 0.1 0.0 0.0 1.5 1.5 o.z:' 0 .. 1:0:2 i: bA .• :018 <"e!1~' ~p;:H .. ~:.i,5 7.8 6.6 
27 0.6 1.0 0.3 1.4 1.0 33.6 0.6 0.3 1.2 0.0 0.1 
28 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.1 0.2 6 o o i, o cfoo ;06 '·Oti:·r0:b h.o ttb o o O''O 
---t---1--0-.0~-o-.o-+: -o:o o:o o:o o:o :.o:o .o:o' ;'J~Jfi' .~i·c; 6,b o:o rj,,:o 

-+--'-+--+--+---1----1---1-"--1---1---t--~----t-~---~~1---~-~~~t-,,-~~~._,,~~-I·-,.'~-+~ 

----+--+---f---l-------+---------l,~o~.0--1. _o_.o~_o.o o.o: o.o o.o o.o o:.o, ":9~;:~ ,o,o 0·~0 . o.o p.o 29 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
30 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 o.o 
31 0.8 1.2 1.5 1.1 1.0 33.7 1.1 1.4 1.7 1.6 1.5 

o.o o.o o.o o:o' o.o, ,~.o, . o.o 21.3 :;Pj~ ;1.2: .:,~;~~, :".1.4 :~:.2 .· 
1.2 1.1 17.9 0.6 0 .. 6 0.8 . 1.1 1.4 , 0.7. 2A 0 . .1 0.0 0.1 

·~-L..-..1.--.-.........;.i..--.i_.....1---.1-.....1-• .....1_-...1._...1---J.--J ~~.~-.~ . ''.~'!'~:i~, ~.::,.· ... '. ' .. :' '·· 
~-; . 

(' \ 

:,!;,, 
·i;+j I 

; ' '~ <I ' 

i 3i'j . 

... /., 



Monthly CU CbM Keport · · 

T()I CO 1624.4 ppm 
tl\"t:rage CO 2.4 ppm 

Day 0 1 2 3 4 
1 0.2 1.3 0.6 0.5 0.9 
2 2.5 1.3 2.4 2.3 1.7 
3 0.7 0.9 0.9 0.9 1.0 
4 2.6 2.5 2.6 2.6 2.7 
5 0.6 0.5 0.6 0.6 0.7 
6 0.3 0.3 0.4 0.4 0.4 
7 1.7 1.2 0.6 0.9 1.0 
8 0.5 1.0 1.0 0.4 0.6 
9 1.0 0.9 1.6 1.2 0.8 

10 1.1 1.0 1.1 1.2 1.4 
11 1.1 1.1 1.1 1.1 1.2 
12 0.1 0.1 0.0 0.0 0.0 
~r-,9.1 0.1 0.4 0.6 0.5 
l"T 0.1 0.2 0.4 0.4 0.1 
15 0.3 1.0 1.6 2.0 2.1 
16 0.2 0.1 0.4 0.7 0.5 
17 0.0 0.1 .0.1 0.1 0.1 
18 0.3 0.2 0.2 0.1 0.5 
19 1.2 1.1 0.5 0.3 0.5 
20 0.3 0.2 0.2 0.2 0.3 
21 0.8 0.8 1.0 1.2 0.7 

-
22 1.1 0.9 1.0 1.0 1.2 
23 1.6 1.5 0.9 0.9 1.3 
24 2.4 2.6 2.6 2.8 2.3 
25 2.4 1.8 0.8 0.5 0.5 
26 0.9 1.0 0.9 LO 1.0 

27 0.9 0.9 0.9 1.0 1.0 
28 0.4 0.7 0.9 1.3 l.9 

5 6 
33.1 0.5 
33.8 1.3 
33.5 6.9 
34.7 2.9 
33.3 0.5 
33.3 0.4 
33.3 1.1 
33.1 0.3 
32.9 1.2 
33.5 0.5 
33.5 1.2 
33.2 0.6 
33.1 0.3 
32.9 0.1 
32.9 0.1 
32.7 1.3 
33.5 0.1 
33.5 0.7 
33.7 1.1 
23.4 0.2 
30.9 0.3 

34.0 1.2 
34.1 1.2 
34.4 1.9 
34.4 2.0 
31.9 1.1 
20.6 0.9 
34.3 l.4 

Monthly CO CEM Report 

New Orleans - East Bank WWTP 
Feb 01, 2015 

Hourly CO Averages 
7 8 9 10 11 12 .. ..,, 

l..J 14 15 
1.0 0.8 0.7 '1.6 1.1 0.7 0.2 0.7 1.4 

·- ·---· 
1.1 1.0 1.0 1.2 1.0 l.3 1.3 1.4 1.2 
0.3 0.0 0.8 0,9 0.5 0.1 1.0 1.6 1.2 

36.1 34.6 18.2 1.1 2.6 1.7 1.9 3.0 1.0 
1.2 0.8 0.5 0.9 0.8 0.7 0.9 0.4 0.5 
0.4 0.0 0.0 0.0 2.7 0.3 0.6 0.6 1.1 
0.4 0.4 0.6 0.3 0.5 0.3 0.3 0.4· 0.8 
0.6 0.6 0.6 0.4 0.9 0.6 0.5 0.5 0.3 
3.3 0.6 0.6 1.2 4.9 0.3 0.7 0.1 0.6 
1.5 0.8 0.7 0.5 0.8 0.8 0.6 .5.6 0.7 
0.6 0.7 0.5 0.5 0.4 0.3 OA 0.5 0.9 
0.7 0.7 0.4 1.3 0.9 1.1 1.0 1.5 0 ti. . ' 
1.1 31.4 2.0 1.8 1.4· 0.9 0.7 0.6 0.8 
0.8 0.7 0.3 0.4 0.3 0.6 0.5 0.4 0.4 

0.1 0.3 0.6 0.4 0.3 0.3 0.3 0.1 0.2 
0.5 0.8 0.2 0.9 0.9 0.2. 1.0 5.8 3.8 
0.2 0.2 0.2 0.2 0.2 OJ. 0.4 0.2 0.9 
0.6 0.7 0.7 0.3 0.4 0.3 0.4 0.4 0.4 

·-
0.9 0.6 0.5 0.6 0.6 0.5 0.4 0.5 0 r.; '"" 
0.3 0.8 1.1 1.9 3.2. 2.4· 2.3 0.8 1.0 

0.8 0.8 0.6 0.7 0.8 0.7 0.7 0.6 0.6 
1.1 1.0 1.2 1.1 1.3 1.3 l.5 l.9 2.2 
0.8 0.0 0.0 0.0 0.1 0.0 0.0 0.0 o.o 
1.9 0.6 0.9 0.0 0.0 0.0 0.0 0.0 14.5 

-
,_ __ 

0.5 0.5 0.3 0.1 OA 0.2 0.4 0.2 0.7 ,_ 

0.8 0.8 0.8 1.2 0.7 0.3 0.4 0.7 0.2 
3.2 0.5 0.5 0.6 0.4 0.1 0.6 0.9 0.6 
0.5 OA 0.5 0.3 0.5 0.7 0.3 0.6 0.6 
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16 17 18 19 20 21 22 23 
-· 

0.0 0.3 0.8 1.4 1.6 2.2 1.5 1.6 
1.5 1.0 1.3 0.9 0.9 1.2 1.0 0.7 
0.8 2.3 1.1 0.4 o~6 27.9 7.1 2.2 
0.7 0.5 0.1 0.5 0.4 1.2 0.4 0.4 
0.8 0.4 0.9 0.1 0.0 03 3.1 0.3 

·-
0.6 0.7 o.s 0.6 l.O 1.3 0.4 0.4 
0.5 0.8 0.4· 0.4· 0.6 1.2 0.5 0.4 
0.4 7.8 l.4 1.0 0.9 1.5 1.0 0.8 

~ 

0.8 0.5 0.0 0.1 0.4 0.6 1.4 1.3 
1.3 0.7 0.7 0.0 0.4 0.5 0.8 1.0 
0 . .5 0.1 0.4 0.4 0.1 0.2 0.3 0.1 
0.7 0.3 0.6 0.4 0.7 0.4 0.4 0.1 
0.2 0.4 0.9 0.2 0.1 0.2. 0.2 0.0 
0.5 0.3 0.6 1.1 0.6' 0 .. 5 0.5 0.2 
0.4 0.2 0.2 0.3 0.4 0.2 0.5 0.2 
5.1 4.5 6.5 1.1 0.3 I 0.2 0.2 0.3 
0.4 0.7 0.1 0.1 0.0 : 0.1 0.1 0.2 
0.5 0.5 0.6 0.6 0.6 : 0.6 0.5 0.4 
0.7 0.5 0.6 0.6 0.5 0.4 0.3 0.2 
0.6 0.4 0.4 0.5 0.5 0.7 0.8 0.9 
0.8 0.7 0.5 0.4 0.4 0.5 1.0 1.4 
2.1 1.9 1.8 4.6 3.4 2.0 2.0 1.6 
0.0 0.0 0.0 0.0 o!o 0.0 10.6 2.4 
0.8 0.6 1.1 0.6 1.0 1.7 1.9 2.2 
0.5 0.5 1.0 0.2 0.9 1.6 1.1 1.0 

·-
0.2 0.4 0.0 0.5 0.9 0.8 0;9 0.9 
1.0 0.2 0.4 0.7 0.4 1.0 0.7 0.5 
0.9 0.8 0.2 0.6 0.7 0.4 0.4 0.4 



Montruy cu CblVl Keport 

To"\ CO 311.8 ppm 
i!\v""'.age CO 0.4 ppm 

Monthly CO CEM Report 

New Orleans - East Bank WWTP 
Mar 01, 2015 

Hourly CO Averages 
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Qveo·LIA 
WATER 

Day 0 1 2 3 4 5 6 7 8 9 10 11 ·· 12 13 14 15 16 17 18 19 20 21 22 23 

1 0.7 0.9 0.9 0.9 0.9 33.9 1.0 0.9 0.5 0.4 0.4 0.4 4.6 5.3 1.1. 1.1 0.8 0.0 0.2 0.4 0.5 0.5 0.9 0.7 
~- r--- --·-.:----t---+--+--+---1---1---+---1----" 

2 0.5 0.2 0.4 0.3 0.2 1.6 0.4 0.9 0.9 0.4 0.4 OJ 0.3 1.4 0.4. 0.4 0.2 Q.5 0.4 0.0 0.0 0.0 0.0 0.0 

3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 13.8 8.0 5.0 8.5 1.3 4.1 0.7 1."li 1.1 0.0 12.1 1.4 0.4 0.3 0.3 0.6 0.5 
0,2 0.2 0.5 0.4 O.l 0.2 0.0 0.2 0.4 0.2 Q.2 0.3 1.3. 0.2 0.4 0.5 0.3, 

-+--+--+--+--r---+--+--+-+--+--+--
0. 5 0.5 0.4 1.8 0.9 1.6 l.7 5.t 5.3 2.2 ?.3 L9 0.8 1.2 1.0 0.4 0.5 
2.2 3.2. 6.6 1.5 6.0 0.4 1.2. 0.9 2.1 1.1 0.8' 0.5 0.6 0.7 1.0 1.3 1.0 

0,0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0' 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
--+---l---+---l----!--l---+----l---l--1----1 

o.o o.o o.o o.o o.o o.o o.o o.d' o.o o.o 0.0 ctd o.o. o.o o.o o.o o.o 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.01 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

o.o o.o o.o o.o o.o o.o o.o o.Q·' o~o o.o o.o o.o o.o o.o o.o o.o o.o 
o.o o.o o:o o.o o.o o.o o.o o.6' o.o o.o o.o o.o o.o o.o o.o o.o o.o 
o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o~o o.o o.o o.o o.o o.o 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 O.Q 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

-'4---l---l---+-~--1----+-+-----I----"----+-------l-·-l----l----f--i---l---t---;--1---1----1----1. 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0. 0.0 0.0 0.0 0;0 0.0 0.0 0.0 o.o 0.0 
--+----t-----+--t-1--;-----i--1---1----1---1·--t---1-

o.o 0.0 0.0 0.0 0.0 0.0 0.0 0.01 0.0 o.o 0.0 Qi01 0.0 0.0 0.0 0.0 0.0 
o.o o.o o.o o.o o.o o.o o.o o.o O;O o.o o.o. ,ci:p>o.o o.o o.o o.o o.o 

-+-----+----l----+--l--t----+---+--l----l----l--1--1 

o.o o.o o.o o.o o.o o.o o.o o.o O;O o;o o.n oJQ: o.o o.o o.o o~o o.o I 

--t----t--t---t----1t--+-----t--t--;----i · ' .. :< i ' ' .. I• 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 o.o: 0.0 0.0 0.0 0:0· 0.0 0.0 0.0 0;0 0.0' 
-+----t---+-------t·-t--"---t---+--1-~---+--·+-4----I 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.010.0 0.0 0.0 Qjj 0.0 o.o 0.0 0.0 '0.0 ' 
---1--+------t----t----+-+---1--+---l--4---4 '· ,; ·--·- ' 

o.o o.o o.o o.o o.o o.o o.o o.dl o.o o.o . o.o 0~10· o.o o.o o.o o.o o.o 
---T-t--t----+--t-------t·-~--+---+-+---~·---1--~·-~--,r-----1-~~~·~+~~-~--I--+~ 

o.o o.o o.o o.o o.o o.o o.o o.q:. o.o o.o 'o.o, o.o', o.o o.o o.o O;O o.o 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 O.Q! 0.0 0.0 0;0 O.Q',Q.O 0.0 0.0 0.0 0.0 

-+---+---t-----t·-t--t---t-----1--1---!---+-~-~-~- -·-. ,. .__;,·-- -·- ·-·+---!----" 

-+--t----+---+---i--+---+--o--t.o o.o o.o o.o. o.o o.o o.o o.o: o.o o.o o.o o.g. o.o o.o o.o o.o o.o; 
o.o o.o o.o o.o o.o o.o o.o o.a' o.o o.o o.o O;O o.o o.o o.o o.o o.o / -+--t----+---+---+--+----l--+---1---1----+-----t·-l---- .----,-1---1-~-----+~l'-o.o 0.0 0.0 0.0 0.0 0.0 0.0 OJJ '0.0 0.0 0.0 OJJ 0.0 0.0 0.0 0.0 0.0. 

-+-'4---1---1--~-----l----t--l---t--t ·-~ -'-'~'--4~--1--~~--1----1-~ 

-t--+---+---t-~-----1----1--0._oi_o_.O-+-· o_.-to·. 0.0 'O.Q 0.0. 0.0. O.Oj o.o OJJ o.o: o .. ~-~·q, ?·O ~ 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 ] 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0' 

·,.--;--+--t----+---+-----1-o_.~~ o.~_o.o ~~~0.0 o:o, o.o o.o .~.o o.d o-:00:0 ~.o o.o o.o'c 
___ ........., ______ ......._ ____ ___...._o_.o ..... _o.__,o o.o .~.~. o.~.E·9.P·°'.~'°·o ~.o o.o .. ~.o·9...2:ql o.o o.oJ, 
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Monthly NOX CEM Report 

'll'o~NOX 10442.0 ppm 
A'll. .!Je NOX 14.0 ppm 

New Orleans a East Bank WWTP 
Jan 01, 2015 

I Hourly NOX Averages , 

'i Day 0 1 2 3 4 5 6 7 8 ·--· 9 10 ~!_ __ }2_ ._.1~- _!~- 15 ' 16. 17 -~~_J 19 J. 20 ~21: 22 23 
112.6 13.0 13.4 11.9 12.5 13.7 13.3 13.0 13.6 13.6 14.6 14.2 15.3 15.4 15.5 16.3 14.516.l ltt2, 13~:~~ 13.6 14.0 14.5 14.9 

2 15.4 15.0 15.5 14.6 15.9 15.115.3 13~6 12.8 12.4 25.6 19.2 24.4 2.7.3 17,3 17.4 16.7 53.5 '50.3 40.0'.150.6 58.2 22.2 40.6 
--+--t---t---1--1---r----r--r----1··----- -·-·-- -·---- ------ ...... __ -·-·--r---;--'"'t----T--+--"1---T-~--+-'----1 

3 45.5 65.6 12.7 12.4 13.115.6 13.0 13.0 12.8 13.9 12..3 13.113.3 13.6, 12.5 13.212.Z19.116.7 16;? 23.4 17.3 16.0 :i7.1 

4 17.116.7 16.2 16.9 16.2 15.2 15.4 15.9 17.2 15.7 15.0 14~5 13.714.014.8 14.013.5 13.7 13.0 BiO 12~5 12.7 12.5 12..8 

5 12.6 12.3 12.4 12.8 13.9 13.4 12.3 12.4 12.2 11.8 12.2 13.3 17.6 12.3 15.8 15.5 25.9; 15.9 12.7 23:'8 12.0 12.3 13.5 :11.6 
·-·~+--t---+--+--+---t--+---i-~--l~-+--~~-+--+--1--+--+--~--+--'-'+·-~-~'~--+-~·~···--l 

6 15.8 14.0 13.9 19.3 13.7 12.3 17.7 12.6 13.6 13.2 18.3 14.5 12.4 15.0 23.5 15.9 13.413.413.6114~0 13.7 13.6 15.2 UA 

7 12.6 15.3 12.4 10.7 1i.3 16.0 14.o 11.6 31.2 1·.9 14.412.4 17.619.o'i3.8 19.114.9 12.s ·16.0' 1s21~· 1,2.3 12.41.:i.a 

8 12.6 12.6 12.111.6 11.5 12.0 11.4 16.2 17.5 14.5 37A 1'7.3 19.8 15.6 14.5 14.816.3~,};ft.8 20.3 15A 1~.'J: JS.ft 15.0 15.0 
9 15.2 15.2 17.1 22.2 23.4 19.6 21.2 16.8 15.3 20.2 19.4 19.1.21.114.3 17.8 17.8 i6.1,'11s'.4 23.9 37'.8 ~6,4"2Q.;:7 12.7 14.8 

10 23.1 42.4 33.1 25.6 11.4 11.2 11.6 13.6 14.8 15.9 15.5 15.5 14.7 15.114.3 1S.2:iL4.7lS:O.15.2114-.3 15.2 15.2 13.7 14.4 

11B.213.113.o 13.6 13.6 13.114.9 15.2 16.9 17.9 1?.117.s 17.117.311J.111.4:17.6:16.:1~1s.61s.~ ;~5,!·? 17j1A.~~.;3;< 
12 16.115.5 15.7 14.5 15.4 16.8 16.118.5 18.9 18.5 16.6 17.116.9 21.5131.9 28.018.5 15;113.6!143116.q 1'4;6 13.6 12.7 

·- 13 12.4 15.3 13.8 14.8 12.8 11.8 13.0 18.8 15.4 19.0 14.6132 14.9ill"'16.115.3 $1.5 '19.:? 20.,1~ 21.5_
1

17,0" 12',,fi 14.5 15.0 

14 15.2 15.0 14.9 14.6 15.2 15.8 17.115.7 15.0 15.2 20.2 21.8 14·.0 16.3 16.3 14.4 121.3 lp:9 14·.0: 13.5 B.;91 :1~L3 13.5 12.9 
.. 
·- 15 16.4 12.4 12.114.7 19.9 18.8 13.8 21.0 22.3 152 22.627.014.114.3 14;4 14.l 14.9' 143 14:,~ 13;~ p:,3: 12;;'9 15.9 12.2 

.. _1,c- 3.3 20.5 15.7 19.0 16.9 17.3 17.2 1s.11s.s 17.4 22.s 29.s 23.6 2s.2 172 20.0 2i.o 3o;a ss.p 22;,9 1z:1; .~s.1 24.3 4s.2 

L .:.~.6 ~3.113.6 13.6 13.6 13;6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13'.6 13.6 13.6 13,6 13;613.:6 13•:6, '1$;6 13.6 \£3.6 

18 n.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 :1:3.613.6 13.6 13.6 13.6 n.6 1~:.6 i3;6 13.6: .fa.6 

19 13.6 13.6 13.6 13.6 13.6 13.6 13.6 10.3 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 i::L6 13:tf 13'::~ t3.6 13.6 13.6 , . ,. . ·. .--:..:... ... ' ·' 

20 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.6 13.613.6 l3.6 13;6 13.6 .13.6 13.6 13.6 13.6 13:~fl! 1:).6 13.6 l3.6 --1-----1--1-__,1--1--1---1--1---i--, --1--·. . ·!'... .~ . ,: : ".: : 

_·_21-1--13_.6-l-13_.-16
1

_1_3.-16
1

_1_3._61-1_3._61-1_3._6"_1_3_.6
1
_1_3_,6-t_s_.s-1_s_.o-t_o--{.o __ Cl_:Q__o_.o _o_.o n.o _ o.o o.o o.o o:JJ o:~. q~o.' :.q.o o.o .o.o 

22 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.1 0.6 0.0 0.0 0.0 1.3 3.114.9, 20.1 13.112.A 13.:124!i4 24.5 21.3 fq.2 

·- 23 14.0 16.3 17.5 13.7 16.9 16.7 17.3 15.0 16.7 17.5 _34-.8 14.?._ 24.8 ?1.3 17.l 17.~:St6J l6.2 l_.f3'j H.~ ~'t:3.9 18.6 :11.2 

24 13.4 11.4 13.4 1t.8 13.112.4 1t.613.s 16.9 1s.9 16.7 16.2 16.31s.91z:s16.4!\'.~a1·~~,;~7.91z.;Ll1s.9 1~il~ ii.~ 11.4 :.~:1~7 
2s 14.6 16.2 12.a 13.o 13.113.9 1s.2 12.s 11.310.419.o 1s.3 13:0 12.o2i.4 3i.4:\ii/d5·':1>5 . .ltfCi 1s~:I tsj5is:-71s.6 :f€~:11&•, 

--·-t-----t--f-__,1--t--f---!--t---i---f·---t·· . , ·-.. -. - - I~ ·~._;,,···.fJ-:-r~ -~--7. --i~+ :: .',. . :.i ..• , ... · '' 

26 1.4.4 16.5 13.7 14.4 14.7 14.8 13.7 18.8 23.4 24.~ 2~.3 17.124.01'!.3: 16.0 13;413~l ~21µ.:;~3,:~ 1~:·~; l~'~41.:t.:ci 27.2 21.0 

27 1t.6 10.s 15.s 12.7 12.7 14.4 12.0 12.9 17.2 1s.a 14.o B.1 2s.1 2s.1 n.2 o.o o.o. o.p ofo ofo o:Jo p;9 o.o o.o. 
• I- .. -~--· I--.-·--· I~--,:··. ·----;- -:-"="'.~ -·-.-.,:i ·---<----! 

2s o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o O'JJ om o~o a~o , o:o o.o o.o 
--t-----t--1----t--+-----,1--t--+---t---1----1-- i--- ' . . . . . I--:-=-:-; I ·, ·~... . . ' •, -. :·-:_, -------< 

29 o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o :o.o o.o o;o o,·o o.:f1 OJJ o;o .o:o o.o o.o 
--t-----+--l----t·--+--1--1---1---1---1---1---1---1--------:--~~ - . ., . :. ·-·. '"". ' ... · :: ' . 

30 o.o o.o o.o o.o o.o o.o o;o o.o o.o o.o o.o o.o o.o o.o o.o ~ o.oj o.o. 0';0 22.9 40:116.2 1fU 13.211.1 ,_. 

3112.6 10.5 9.8 10.7 1i.o 10.2 10.3 9.s 10312.7 10.7'Ts 10.3]26212£1i.2 12.2 1i'.7, n:411r1$ 10~.:9i 26.4 24.6 2§.a _.__... _ _. _ __., _ _. _ __,, _ _. _ _, _ _, _ ___._ ' -- - ----- ---""~ ~· ·---- -~·---'------



Monthly NUX CJ:<;M Keport 

ro~ NOX 10815.9 ppm 
~v 1te NOX 16.1 ppm 

Monthly NOX CEM Report 

New Orleans - East Bank WWTP 
Feb 01, 2015 

Hourly NOX Averages 

Day 0 1 2 3 4 5 6 7 -·~ __ 9-_ __ _!0. _ _g_ _12 .. -~~~J-!~- 15 16 
1 22.7 12.4 16.6 18.4 17.9 63.4 29.8 19.4 1'7.8 22.3 .15.5 22.1 48.9 46.7 24.3 31.6 16.1 

2 13.1 20.0 15.5 17.7 22.7 24.0 20.1 16.9 24.7 21.4 20.3 21.7 17.4 18.2 12.4 12.5 11.0 --- ·--· ---f---'--· --- -~-- ·-·-· 
3 26.9 32.3 19.3 24.1 13.8 13.8 21.2 5.4 0.0 11.9 34.9 38.7 5.8 61.2 51.9 26.7 30.9 

4 29.2 30.1 28.0 27.5 26.7 27.2 23.7 12.9 22.4 32.6 17.2 17.2 17.3 18.3 16.1 21.9 17.9 

5 13.8 12.8 12.0 11.9 11.6 11.7 16.7 11.8 19.7 13.5 10.3 10.8 11.5 13.0 15.4 13.0 11.7 -
615.6 15.0 14.5 14.9 15.6 14.9 15.1 4.9 0.0 0.0 3.3 1S.8 16.8 13.3 1!>.2 14.4 11.9 

-···--i'--· 
7 10.3 12.5 13.9 11.1 11.0 13.0 11.7 13.9 19.0 12.8 14.2 13.4 14.2 13.7 13.111.5 9.7 
8 13.0 13.1 12.3 15.4 13.2 13.8 14.9 13.2 12.9 12.9 17.3 18.9 15.9 13.9 133.14.4 13.9 

9 20.1 20.4 17.1 13.9 13.5 13.2 13.8 22.8 13.9 19.3 31.0 25.2 14.8 12.1 15.0 11.4 ·11.2 

10 11.0 11.2 11.3 10.7 10.7 12.4 13.1 13.5 12.0 13.2 13.1 12.3 12.4 13.2 15.1 18.5,15.7 

11 10;2 10.1 10.4 10.7 10.6 10.7 10.8 11.6 13.1 12.1 12.6 12.6 13.0 17' .. 3 11.8 10.2l1i.9 
1-

"0.21 0.2 12 19.6 21.1 22.8 27.3 31.6 19.8 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2. 0.2 
lo--------

13 Q.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.1 0.2 0.2 0.2 0.2 0.2 0 -, 0.2 0.2 "· 
14 0.2 0.2 0.2 0.2 0.2 0.1 o.2 0.2 0.2. 0.2 0.2: 0.2 0.2. p! .i.e ... 0.2 0.21 0.2 .. -
15 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 ]j 0.2 0.2 

_Jr 0.2 0.2 0.2 0.2 0.2 0.2 0 -, 0.2 0.2 0.2 0.2. 0.2 0.2 0.2 0.2 0.2 ·"- -·--·-
1 ·m-·84· .L. 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 Q? ,...; .t...GT . L. ·---- - 1·-

18 37.5 36.1 39.2 45.6 35.6 27.4 31.4 19.0 18.7 2"7.4 24·.9 30.1 29.5 20.7' 2 .... 25.2:.22.4 
·- -:---··- ---

19 22.8 16.8 34.3 45.9 33.1 20.4 14.5 15.8 18.5 19.1 18.7' 18.0 1'7.4 20.2: l"J" o.1. 19.8 20.2 -
20 32.5 38.4 36.4 32.8 33.5 33.9 39.9 32.9 18.9 19.4 16.6 24.8 42.8 15.l 21.2 16.0 26.0 

-· - >----·-· 21 20.6 23.9 18.9 16.7 29.6 51.8 51.7 25.6 23.5 28.1 28.9 31.0 27.2 25.0 22..6 20.9 20.7 ,_ -
22 16.2 18.4 19.1 23.4 20.3 23.l 22.3 23.9 22.2 21.2 18.9 16.9 1'7.3 22.3 22.2 24.1 22.3 - - ·- '----

23 19.8 18.6 25.9 30.7 45.8 15.6 16.2 14.0 3.1 3.1 1.3 3.1 0.0 0.0 0.0 0.0 0.(} 
·--·-,_ -·-

24 23.3 26.0 23.1 23.0 29.5 17.5 18.1 21.1 43.1 31.3 0.0 0.0 0.0 0.0 0.0 16.7 21.6 
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VEOLIA 
WATER 

17 18 I 19 I 20 21 22 23 
··-l·-·-i--,-- -· 

3.2 18.1 16.1 14.1 13.6 20.2 19.2 
·- -·-

21.7 21.7 28.5 23.8 32.3 32.8 30.6 

20.2 30.4 59.2 84.0 24.2 30.1 43.6 

17.1 20.4 13.3 15.5 12.0 15.4 16.1 

15.7 11.4 16.9 22.5 14.6 14.0 15.0 

11.6 12 .. 0111.5 11.0 10.7 13.7 15.0 
--,--.. -·-·:~ 

9.7 13.? 13J.l 12.9 11.3 13.0 13.2 

21.2 21.8 19.2 17.3 18.0 18.0 19.2 

13.5 15.3 15.8 13.7 12.4 10.5 10.4 

16.3 18.1.17.3 12.3 11.7 10.9 10.4 

18_:~ 13.1l14.8 17.5 1-1 1:::: 16.7 17.2 I·-' 

o.21 o.2r 0.2) 0.2 0.2 0.2 0.2 
-·- ----- -·-

0.2 0.2 0.2 0.2 0.2 0.2 0.2 

0.2 0 "' .L 0.2 0.2 0.2 0.2 0.2 

0.2 0.2 Q? 
.~ 

0 ') 
•"- 0.2 0.2 0.2 

0.2 () -. '•"- 0.2 0.2 0 . ., ..... 0.3 0.3 

31.0 36.€ 4'' ~ L.j <'.!6.0 .i:f2.7 42.2 40.9 

21.9 22.0 24.5 27.:1 31.6 36.0 43.7 - ·--· 
23.4 18.1 18.8 22.2. 25.6 28.9 34.9 -- -· .. -· 
33.2 34.1 26.9 25.2 20.6 17.2 18.6 

·1-

21.8 29.6 31.8 39.4 33.2 15.4· 12.3 

2·~L3 24 .. 9 18.6 41.0 38.2 19.8 20.8 

0.0 0.0. 0.0 0.0 0.0 53.5 28.9 ·-
18.5 17.0 27.4·119.l 15.7 17.8 19.2 '. ·-------'---·-- --·-· . ' ---· . --·-1~--

25 22.0 21.3 21.3 30.6 43.6 33.9 16.7 31.9 23.2 20.2 25.5 18.'125.01'7.9 20.6 17.8 22.8 18.6 lS.6 30.5 14.3 12.5 13.6 14.4 

26 1s.2 14.7 14.4 14.2.14.414.114.5 16.111.s 17.311.a19.6 33.926} 19~ 21~ 29.:l!lli,~ 26.oj16J: 15.7 16.o 16.9 
.27 17.0 17.2 17.5 17.7 15.8 13.3 19.7 30.5 18.7 19.0 18.4 i0.4 25.8 15.5 19.9 15.9 16.4 25.0 20.3 22.0 18.0 13.9 14.0 15.8 

28 17.115.8 H.7 13.3 12.2 12.3 13.4· 26.0 24.6 26.0 35.4 26.116.5 ~ ;~.9117.2114.117.9 ·2s.1fa~~ 15.3 17.8 20.5 19.4 
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Monthly NOX CEM Report VEOLIA 
WATER 

'fo~NOX 2807 .7 ppm 
l!\v Je NOX 3.8 ppm 

New Orleans - East Bank WWTP 
Mar01, 2015 

Hourly NOX Averages 

Day 0 1 2 3 4 5 6 7 8 9 10 11 12 l3 14 15 16 17 18 ! 1.9 j 20 21 22 23 
•• , .,,.._ ... _ 1--.. ----·-·· .._..._,,,_ ~.~,-....... ---·- .. -~~-·-·-~--:-·f-·-·· 

. 1 17.7 19.4 21.8 22.3 23.2 21.7 22.2 25.4 38.8 44.7 48.1 52.4 11.9 54.8 44.8 41.6 29.0 35.4 23.9 18.3 20.5 30.7 20.1 17.2 

2 21.9 36.0 29.5 26.9 36.4 21.9 23.3 20.6 17.4 17.3 16.2 14.2 16.6 16.4 l9.4 .14.9 15.114.5 18.3 0.0 0.0 0.0 0.0 0.0 
---i----1---ii---·- -· ·- ~· ---~- --~·-- ,,_ ·-·---i----t--+-----T-----t--t---+--t----i 

3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 17.9 14.9 16.4 18.2 15.121.819.8 22.2 9.0 0.0 16.4 26 .. 2 14.8 14.114.114.9 13.6 

4 13.4 13.5 13.5 13.2 13.2 13.0 13.4 15.5 15.2 16.6 23.5 15.0 21.6 19.6 14.4 13.6 15.5 14.4 14.2 18.8 15.9 12.5 12.5 14.4 
5 12.0 11.0 12.8 16.2 28.0 23.9 13.6 13.7 15.0;14.9 15.6 14.9 15.6 1.5.9 17.2 18.7 16.7 17;4. 20.2 16.7 17.A 21.8 19.6 21.9 

6 22.5 21.6 22.9 42.169.446.9 14.9 16.6 17.3 19.2 v.o 20.3 16.9 15.3 17.7 19.7 23.3 19.4'-18;117.5 17.5 17.9 18.117.7 
--·-l----t---t----!---1---1---1---!---'--I·- --·--·-·i . . ~·--~--1---1 

7 18.0 17.9 17.9 17.6 1?.115.7 4.7 o.o o.o o.o o.o o.o o.o. · o.ol o.ol o.o o.o o.~ o.o o.~ .. o.o o.o o.o o.o 
8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 o.o 0.0 0.0 0.0 . o.o 0.0 0.0 0.0 0.0 0.0 

--l.....,.--t--:---- -
9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 ·O·:O 0.0 0.0 0.0 0.0 0.0 

-· -----l---1 

10 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.01 0.0 0.0 0.0 0.0 .. 0.0 0.0 0.0 0.0 0.0 

11 o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o ~~ o.o o.o· o.o o.oj o.o o.o o.o o.o o.o 
12 o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o 0.0-o.o. o.o o.o o.o o,ol o.o, o.ol o.o o.o o.o 

- 13 o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.c 0.01 o.o] o.o o.tJ_JJ_:Q -. o.oJ ~ o.ol o:o1 o.o o.o 
14 0.0 0.0 0.0 0.0 0.0 0.0 o.o 0.0 0.0 0.0 0.0 0.0 0.0 0.0 o.o 0.0 0.0 0.0. o .. o 0.0 0.0 0.0 0.0 0.0 

15 0.0 0.0 Ci.O 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 - 0.0 0.0 0.0 0:0 0.01 0.0 0.0 •0.0 0.0 0.0 0.0 0.0 0.0 

_ o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o o.o _Q,:Q o.o o.o o.o o.o o.o o.o c.o _.Q.:Q~.o o.o o.o o.o 

L. 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
--+--+--1---+---t---!---l---i---I-·--- ~- ·- --_.,.. _ __, 
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Section Three 

Quarterly testing of National Emissions Standards for 
Hazardous Air Pollutants (NESHAP) Report 

Mercury and Beryllium 
January 1, 2015 to March 31, 2015 

40 CFR Part 61, Subpart C & E 

Data Submitted: 

~ NESHAP's analytical results for Mercury and Beryllium. 



EASI Job Number: 42882 

Laboratory Report prepared for: 

VEOLIA WATER NORTH AMERICA 
6501 Florida Avenue 

New Orleans, LA 70117 

Attention: Ms. Apn1 Allen 
RE: N. 0. East Bank WWTP - NESHAPS Hg & Be 

Report Narrative 

On January 16, 2015 three (3) samples were received for analytical characterization. 
Results of analyses conducted on sample labelled Sludge for NESHAP Hg & Be are 
reported herein. Results for other samples labeled Sludge & Effluent are reported 
separately. Sample results are shown on the following pages. The chain of custody and 
quality assurance I quality control data are attached to the report. If you have any 
questions regarding this report, please contact me or Mr. Mike Antoine at your 
convenience. 

APPROVED BY: 
Brigid M. Guerra 
Project Manager 

DATE: 

Total Number of Report Pages: 6 

2/11/2015 

The results contained within this report relate only to the analyses conducted and to the samples received by the laboratory. The results also 
conform to current requirements of LAC 33: 1, AIHA and NELAC unless noted. This report shall not be reproduced, except in full, without written 
approval of EASI, LLC. EASI, LLC is accredited by the American Industrial Hygiene Association, AIHA Lab number 102300, and the .Louisiana 
Department of Environmental Quality, LELAP Certificate number 02036. 

NOTE: This report is intended only for the use of the individual to whom it is addressed and may contain information that is privileged and/or 
confidential. If this report was received via facsimile or e-mail and the reader is not the intended recipient or the employee responsible for 
delivering the report to the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this document is strictly 
prohibited. If you received this in error, please contact EASI, LLC at (504)-469-3685. 

2501 Lexington Avenue, Kenner LA 70062 (504) 469-3685 
Page 1 of6 



0 EASI, LLC 

'~ 

Laboratory Report 

Sample Identification: Sludge 

Sample Date: January 12-13, 2014 

Sample Time: 0800-0800 

Laboratory Number: 4288203 

Matrix: Sludge 

NESHAPS Analysis Analysis Analysis 

Pollutant Result* Units POL MDL Date/Time/By 

Total Beryllium ND mg/kg 2.06 0.327 02/04/15/1632/MB 

Beryllium Emission < 10.2 (See Note) grams/day 
Rate 

NESHAPS Analysis Analysis Analysis 

Pollutant Result* Units POL MDL Date/Time/By 

Total Mercury 0.538 mg/kg 0.0670 0.00670 02/02/15/1751 /MB 

r~ 

-- Mercury Emission Rate 16.8 grams/day 

* Dry weight corrected, based on percent solids of 22.3% 

ND = The analyte was not detected at the dry weight adjusted MDL 

Note: The indicated result was determined using the dry weight adjusted MDL 

POI ·- Prnr:tir:>il OtJ>intit>itinn I imit F!OI - FIAlnw 011>1ntit,.tinn I imit 



1~ EASl,LLC 

Reference: 

Methodology 

Job Number: 42882 

Test Methods for Evaluating Solid Wastes, Physical/Chemical Methods, 
USEPA, SW-846. 

Parameter 

Beryllium* 

Mercury* 

Method 

6010 

7471 

•Subcontracted to Pace Anaytical Services, Inc., LELAP Certification #02006 

,r;-\ 
'J i 



EASI, LLC 

Quality Assurance/ Quality Control 

Job Number: 42882 

QC Method Blank Spike LCS 

Parameter Batch ID Result Added %Rec. 

ppm ppm 

Beryllium 91616 BQL 100 97 
Mercury 91612 BQL 0.100 101 

ROI -RP.low O"':mtifation I imit 
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Date 

Shift #1 01/12/2015 

Shift #2 01/13/2015 

NESHAP Mercury & Beryllium Testing 2015 

Sewerage and Water Board of New Orleans 

East Bank WWTP (NPDES Permit LA 0038091) 

Time Charging Rates 

Begin End Initial Final Gallons 

0800 2000 29,099,047 29,117,497 18,450 

2000 0800 29,117,497 29,136,071 18,725 

Total 37,024 

Average 18,512 

oz/;0L71~ 
. I 

Date 

GPM 

25.62 

25.79 

51.41 



April 06, 2015 

April Allen 
Veolia North America (East Bank STP) 
6501 Florida Avenue 
New Orleans, LA 701171101 

RE: Project: East Bank Sludge-'NESHAPS 
Pace Project No.: 2017612 

Dear April Allen: 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

Enclosed are the analytical results for sample(s) received by the laboratory on March 24, 2015. The 
results relate only to the samples included in this report. Results reported herein conform to the 
most current TNI standards and the laboratory's Quality Assurance Manual, where applicable, unless 
otherwise noted in the body of the report. 

These results are reported on a Dry Weight basis. 

If you have any questions concerning this report, please feel free to contact me. 

Sincerely, 

Lj_.. Lfµ__, .• 
~~,~----.... 

Karen Brown 
karen.brown@pacelabs.com 
Project Manager 

Enclosures 

cc: Kathy Hunter, Veolia North America 
Donald Patterson, Veolia North America 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

New Qrleans Certification.IDs 
California Env. Lab Acc~editation Program Branch: 
11277CA 
Florida Department of Hee1lth (NELAC): E87595 
Illinois Environmental Protection Agency: 0025721 
Kansas Department of Health and Environment (NELAC): 
E-10266 
Louisiana Dept. of Environmental Quality (NELAC/LELAP): 
02006 

CERTIFICATIONS 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

Pennsylviania Dept. of Env Protection INELAC): 68-04202 
Texas Commission on Env. Quality (N~LAC): 
T104704405-09-TX 
U.S. Dept. of Agriculture Foreign Soil Import: P330-10-
00119 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

Lab ID Sample ID 

2017612001 EB Sludge 

/\ 

(\ 

SAMPLE SUMMARY 

Matrix Date Collected Date Received 

Solid 03/06/15 08:00 03/24/15 12:05 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 
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Project: 

Pace Project No.: 

Lab ID 

2017612001 

East Bank Sludge-NESHAPS 

2017612 

Sample ID 

EB Sludge 

SAMPLE ANALYTE COUNT 

Method 

EPA6010 

EPA6020 

EPA 7471 

Moisture 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 

Analysts 

MHB1 

KJR 

MHB1 

CHW1 

Pace Analytical Services, Inc. 

1 000 Riverben.d Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

Analytes 
Reported 



PROJECT NARRATIVE 

Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

Method: EPA6010 
Description: 601 O Metals, Total 
Client: Veolia East Bank STP 
Date: April 06, 2015 

General Information: 
1 sample was analyzed for EPA 6010. All samples were received in acceptable condition with any exceptions noted below. 

Hold Time: 
The samples were analyzed within the method required hold times with any exceptions noted below. 

Sample Preparation: 
The samples were prepared in accordance with EPA 3050 with any exceptions noted below. 

Initial Calibrations (including MS Tune as applicable): 
All criteria were within method requirements with any exceptions noted below. 

Continuing Calibration: 
/"'\ All criteria were within method requirements with any exceptions noted below. 

Method Blank: 
All analytes were below the report limit in the method blank, where applicable, with any exceptions noted below. 

Laboratory Control Spike: 
All laboratory control spike compounds were within QC limits with any exceptions noted below. 

Matrix Spikes: 
All percent recoveries and relative percent differences (RPDs} were within acceptance criteria with any exceptions noted below. 

QC Batch: MPRP/2494 

A matrix spike and/or matrix spike duplicate (MS/MSD} were performed on the following sample(s}: 2017472001 

R1: RPO value was outside control limits. 

• MSD (Lab ID: 105473} 
•Beryllium 

Additional Comments: 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 
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Project: 

Pace Project No.: 

East Bank Sludge-NESHAPS 

2017612 

Method: EPA 6020 
Description: 6020 MET ICPMS 
Client: Veolia East Bank STP 
Date: April 06, 2015 

General Information: 

PROJECT NARRATIVE 

1 sample was analyzed for EPA 6020. All samples were received in acceptable condition with any exceptions noted below, 

Hold Time: 
The samples were analyzed within the method required hold times with any exceptions noted below. 

Sample Preparation: 
The samples were prepared in accordance with EPA 3050 with any exceptions noted below. 

Initial Calibrations (including MS Tune as applicable): 
All criteria were within method requirements with any exceptions noted below. 

Continuing Calibration: 
All criteria were within method requirements with any exceptions noted below. 

Internal Standards: 
All internal standards were within QC limits with any exceptions noted below. 

Method Blank: 
All analytes were below the report limit in the method blank, where applicable, with any exceptions noted below. 

Laboratory Control S,pike: 
All laboratory control spike compounds were within QC limits with any exceptions noted below. 

Matrix Spikes: 
All percent recoveries and relative percent differences (RPDs) were within acceptance criteria with any exceptions noted below. 

Additional Comments: 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suiie F 

St. Rose, LA 70087 

{ 504 )469c0333 



aAnafytica!' 
~\ -·- www.pacelabs.com 

- I 

f\ 

Project: 

Pace Project No.: 

East Bank Sludge-NESHAPS 

2017612 

Method: EPA 7471 
Description: 7471 Mercury 
Client: Veolia East Bank STP 
Date: April 06, 2015 

General Information: 

PROJECT NARRATIVE 

1 sample was analyzed for EPA 7471. All samples were received in acceptable condition with any exceptions noted below. 

Hold Time: 
The samples were analyzed within the method required hold times with any exceptions noted below. 

Sample Preparation: 
The samples were prepared in accordance with EPA 7471 with any exceptions noted below. 

Initial Calibrations (including MS Tune as applicable): 
All criteria were within method requirements with any exceptions noted below. 

Continuing Calibration: 
All criteria were within method requirements with any exceptions noted below. 

Method Blank: 
All analytes were below the report limit in the method blank, where applicable, with any exceptions noted below. 

Laboratory Control Spike: 
All laboratory control spike compounds were within QC limits with any exceptions noted below. 

Matrix Spikes: 
All percent recoveries and relative percent differences (RPDs) were within acceptance criteria with any exceptions noted below. 

Additional Comments: 

This data package has been reviewed for quality and completeness and is approved for release. 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - suite F 

St. Rose, LA 70087 

(504)469-0333 
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ANALYTICAL RESULTS 

Pace Analytical Services, Inc. 

1 ooo Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

Sample: EB Sludge Lab ID: 2017612001 Collected: 03/06/15 08:00 Received: 03/24/15 12:05 Matrix: Solid 

Results reported oil a "dry weight" basis and.are adjusted for percent moisture, sample size and any dilutions. 
Report 

Parameters Results Units Limit MDL OF Prepared Analyzed CASNo. 

601 O Metals, Total 

Beryllium 

6020 MET ICPMS 

Lead 

7471 Mercury 

Mercury 

Percent Moisture 

Percent Moisture 

Analytical Method: EPA 601 O Preparation Method: EPA 3050 

ND mg/kg 1.8 0.28 03/26/15 12:24 03/27/15 12:04 7440-41-7 

Analytical Method: EPA 6020 Preparation Method: EPA 3050 

124 mg/kg 2.0 0.42 5 04/01/1512:25 04/03/15 13:34 7439-92-1 

Analytical Method: EPA 7471 Preparation Method: EPA 7471 

0.30 mg/kg 0.061 0.0061 03/26/15 12:02 03/27/15 13:36 7439-97-6 

Analytical Method: Moisture 

79.9 % 0.50 0.50 03/27/15 15:18 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

QC Batch: MERP/1823 

QC Batch Method: EPA 7471 

Associated Lab Samples: 2017612001 

QUALITY CONTROL DATA 

Analysis Method: 

Analysis Description: 

EPA 7471 

7471 Mercury 

Pace Analytical Services, Inc. 

1 000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

METHOD BLANK: 105639 Matrix: Solid 

Associated Lab Samples: 2017612001 

Parameter Units 

Mercury mg/kg 

LABORATORY CONTROL SAMPLE: 105640 

Parameter Units 

Mercury mg/kg 

MATRIX SPIKE & MATRIX SPIKE DUPLICATE: 105641 

Parameter Units 
2017621003 

Result 

Blank 
Result 

Reporting 
Limit Analyzed Qualifiers 

ND 0.020 03127/15 12:42 

Spike 
Cone. 

.1 

LCS 
Result 

0.097 

105642 
MS MSD 

Spike 
Cone. 

Spike 
Cone. 

MS 
Result 

LCS 
%Rec 

97 

MSD 
Result 

%Rec 
Limits 

80-120 

MS 
%Rec 

MSD 
%Rec 

Qualifiers 

%Rec 
Limits 

Max 
RPO RPO Qua! 

------- -----------
Mercury mg/kg 0.020 .075 .088 0.096 0.11 101 98 75-125 11 20 

Results presented on this page are in the units indicated by the "Units" column except where an alternate unit Is presented to the right of the result. 

RE,PORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

QC Batch: MPRP/2494 

QC Batch Method: EPA 3050 

Associated Lab Samples: 2017612001 

QUALITY CONTROL DATA 

Analysis Method: 

Analysis Description: 

EPA6010 

6010 MET 

METHOD BLANK: 105470 Matrix: Solid 

Associated Lab Samples: 2017612001 

Blank Reporting 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

Parameter Units Result Limit Analyzed Qualifiers 

('"\ 

r~ 
' ' 

Beryllium mg/kg 

LABORATORY CONTROL SAMPLE: 105471 

Parameter Units 

Beryllium mg/kg 

MATRIX SPIKE & MATRIX SPIKE DUPLICATE: 105472 

2017472001 
Parameter Units Result 

Beryllium mg/kg ND 

Spike 
Cone. 

100 

MS 
Spike 
Cone. 

69.4 

ND 0.50 03/27/15 10:27 

LCS 
Result 

MSD 
Spike 
Cone. 

89.3 

103 

105473 

MS 
Result 

65.0 

LCS 
%Rec 

103 

MSD 
Result 

85.1 

% Rec 
Limits 

MS 
%Rec 

94 

Qualifiers 

MSD %Rec Max 
%Rec Limits RPD RPD Qual 

-------
95 80-120 27 20 R1 

Results presented on this page are in the units indicated by the "Units" column except where an alternate unit is presented to the right of the result. 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

QC Batch: MPRP/2525 

QC Batch Method: EPA 3050 

Associated Lab Samples: 2017612001 

QUALITY CONTROL DATA 

Analysis Method: 

Analysis Description: 

EPA6020 

6020 MET 

METHOD BLANK: 107462 Matrix: Solid 

Associated Lab Samples: 2017612001 

Parameter Units 

Lead mg/kg 

LABORATORY CONTROL SAMPLE: 107463 

Blank 
Result 

ND 

Reporting 
Limit Analyzed 

0.50 04/03/15 17:45 

Qualifiers 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504 )469-0333 

Parameter Units 
Spike 
Cone. 

LCS 
Result 

LCS 
% Rec 

%Rec 
Limits Qualifiers 

Lead mg/kg 10 9.7 97 83-120 

MATRIX SPIKE & MATRIX SPIKE DUPLICATE: 107464 107465 
MS MSD 

(0 2017612001 Spike Spike MS MSD MS MSD %Rec Max 
Parameter Units Result Cone. Cone. Result Result %Rec % Rec Limits RPO RPO Qual 

-------
Lead mg/kg 124 34.3 30.8 157 158 97 111 80-120 0 20 

Results presented on this page are In the units indicated by the "Units" column except where an alternate unit Is presented to the right of the result. 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reprod1:1ced, except in full, 
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Project: 

Pace Project No.: 

East Barik Sludge-NESHAPS 

2017612 

QC Batch: OEXT/4693 

QC Batch Method: Moisture 

Associated Lab Samples: 2017612001 

SAMPLE DUPLICATE: 106262 

Parameter Units 

Percent Moisture % 

QUALITY CONTROL DATA 

Analysis Method: 

Analysis Description: 

2017625001 
Result 

18.0 

Dup 
Result 

Moisture 

Dry Weight/Percent Moisture 

RPO 

18.1 

Max 
RPO 

20 

Pace Analytical Services, Inc. 
1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

Qualifiers 

Results presented on this page are in the units indicated by the "'Units" column except where an alternate unit Is presented to the right of the result. 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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Pace Analytical Serv:ices, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

,r\. 

QUALIFIERS 

Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

DEFINITIONS 

OF - Dilution Factor, if reported, represents the factor applied to the reported data due to dilution of the sample aliquot. 

ND - Not Detected at or above adjusted reporting limit. 

J - Estimated concentration above the adjusted method detection limit and below the adjusted reporting limit. 

MDL -Adjusted Method Detection Limit. 

PQL - Practical Quantitation Limit. 

RL - Reporting Limit. 

S - Surrogate 
1,2-Diphenylhydrazine decomposes to and cannot be separated from Azobenzene using Method 8270. The result for each analyte is 
a combined concentration. 
Consistent with EPA guidelines, unrounded data are displayed and have been used to calculate% recovery and RPO values. 

LCS(D) - Laboratory Control Sample (Duplicate) 

MS(D) - Matrix Spike (Duplicate) 

DUP - Sample Duplicate 

RPO - Relative Percent Difference 

NC - Not Calculable. 

SG - Silica Gel - Clean-Up 

U - Indicates the compound was analyzed for, but not detected. 
N-Nitrosodiphenylamine decomposes and cannot be separated from Diphenylamine using Method 8270. The result reported for 
each analyte is a combined concentration. 
Pace Analytical is TNI accredited. Contact your Pace PM for the current list of accredited analytes. 

TNI - The Nelac Institute 

ANALYTE QUALIFIERS 

R 1 RPD value was outside control limits. 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 



.-?eAnaiyticat' /~(~Ci www.pacelabs.com 

Pace Analytical Services, Inc. 

1000 Riverbend Blvd - Suite F 

St. Rose, LA 70087 

(504)469-0333 

QUALITY CONTROL DATA CROSS REFERENCE TABLE 

Project: East Bank Sludge-NESHAPS 

Pace Project No.: 2017612 

Analytical 
Lab ID Sample ID QC Batch Method QC Batch Analytical Method Batch 

2017612001 EB Sludge EPA3050 MPRP/2494 EPA6010 ICP/2432 

2017612001 EB Sludge EPA3050 MPRP/2525 EPA6020 ICPM/1395 

2017612001 EB Sludge EPA 7471 MERP/1823 EPA 7471 MERC/2080 

2017612001 EB Sludge Moisture OEXT/4693 

REPORT OF LABORATORY ANALYSIS 

This report shall not be reproduced, except in full, 
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WOl:2017612 
~~~-,..~--~~-

Sa mp le Condition Upon Receir PM.: KHB Due Date: 04/06/1!5 
CLIENT: 20-Veolia EA Veolia East Ban~ 

1000 Rlverbend. BIVd., Suite F 
SL Rosa, LA 700l!7 

Courier: ~ace Co1:1rier D Hired Courier 0 Fed X D UPS 

Custody Seal on Cooler/Box Present: [see COCJ 

Therometer 
Used: 

o Therm Fisher IR 5 
a Ther:m Fisher fR 6 

~hei'm Fisher IR 7 

Proj.ect #.. 

D OHL 

---~~~~~..-...~~~~ 

0 USPS D Customer 0 Other 

Custody Beals Intact: OYes ~o 

Samples on Ice: {see COCJ 

C0oler temperature: [see CDC) Temp should be above freeziAg to 6°C 
Date and lnitia~ of. ~Qn exarrifnln 
'Contents: fl Y~S:-fs 

Temp.m~st be measur.ed fr.em Temperature blank when present Comments: 

Ct!Jif.'l of custedv Pr.e.&eat 

$anir;iles A!l'iw.e.d witblR Hok! Time: 

Ail eenta.fi:lerlil ~~ivel!I Withil'I manafaeture's 
precali#iGAar:y amdler exJi>lr-atioA dates. 

All oontainers. needi.og c:h·l~I priaservaUon t:iave 
been etiecked(el'~ptV~, ~llform;. & Q&G). 

D_Yes \!No .DNIA 1 

h:ives PNo ONtA 2 .. 
J::9..Yea DNo ONfA~ 

"'OV:as ONo 0NIA4 

"lay.a ClNo 0NIA5 

1iJYes DNo DNIA. 6 

l;J.:Yes DNo DNIA 7 

~es CINo ON/A S 

0Yes 0Nc liJNIA ·9 

~Yes DNo DNIA 11 

OYes DNo. ~A 12 

All contaH<1er-s pr~r.v~lon iheel$d foanttto be in 
.com~Uancewith !!PA re.eernmendatlon. DYes 0No ~A 13 

Client N0tifieat1on/ ~esolution: 
Persan CoAtacted: 

Comments/ Resolution: 

If No, was preseratlve added? 1:1Yes oNo 
lfadded reoord llilt .no.: HN03 H2S04 

ALLC003rev.68, 15Feb2013 SCUR Form. mod 



NESHAP Mercury & Beryllium Testing 2015 

Date 

Shift #1 03/05/2015 

Shift #2 . 03/06/2015 

0~~ 
S~in 

Solids Manager 

Sewerage and Water Board of New Orleans 

· East Bank WWTP (NPDES Permit LA 0038091) 

Time Charging Rates 

Begin End Initial Final ·Gallons 

0800 2000 1_13,248,534 113,268,218' 19,684 

2000 0800 113,268,218 113,286~005 17,787 

Total 37,471 

·Average 18,735 

Jbi/-!tC-
'./ DatEI 

GPM 

27.34 

24.70 

52.04 



Section Four 

Quarterly Fluid Bed Incinerator 
Sulfur and Oxides of Nitrogen Report 

January 1, 2015 to March 31, 2015 
40 CFR Part 61, Subpart C & E 

Data Submitted: 

>- First Quarter analytical results 
>- First Quarter sludge charging rates 



04/14/201512:49:13 PM New SOX report 
1/1/2015 to 3/31/2015 

Sludge Incineration Burn tons Cake% Belt Press Total Sulfur SOX SOXCEMS SOX 
Incinerated hours hourly Solids Cake% (dry weight) emissions Emissions 

- -- - -
Date Tons hrs tons % % mg/kg lbs/hr ppm lbs/hr 

1/1/2015 31.85 21.40 1.49 21.5 65.5 7.7 0.6 

1/2/2015 23.04 22.90 1.01 21.6 64.4 2.5 0.2 

1/3/2015 28.09 24.00 1.17 22.5 61.3 2.3 0.2 

1/4/2015 31.78 24.00 1.32 22.3 62.1 7.1 0.5 

1/5/2015 29.12 24.00 1.21 20.9 61.9 2.9 0.2 

1/6/2015 31.55 24.00 1.31 21.3 61.3 2.8 0.2 

1/7/2015 22.54 23.30 0.97 21.4 59.9 3.3 0.2 

1/8/2015 30.40 24.00 1.27 19.8 59.3 2.0 0.1 

1/9/2015 28.59 23.80 1.20 21.9 61.0 2.5 0.2 

1/10/2015 31.18 24.00 1.30 22.0 62.3 2.0 0.1 

1/11/2015 32.67 24.00 1.36 21.5 64.3 2.3 0.2 

1/12/2015 32.51 24.00 1.35 20.9 59.3 7.3 0.6 

1/13/2015 22.90 24.00 0.95 21.5 63.6 5.1 0.4 

1/14/2015 30.25 23.90 1.27 20.0 64.7 3.9 0.3 

1/15/2015 32.95 24.00 1.37 21.4 62.2 4.5 0.3 

1/16/2015 32.67 24.00 1.36 21.0 61.1 2.6 0.2 

1/17/2015 30.60 24.00 1.28 20.8 64.0 6.5 0.5 

1/18/2015 30.711 24.00 1.28 21.1 64.2 3.1 0.2 

1/19/2015 32.24 23.80 1.35 21.2 65.9 1.8 0.1 

1/20/2015 24.40 24.00 1.02 21.3 65.8 3.8 0.3 

1/21/2015 1.50 2.00 0.75 0.2 0.0 

1/22/2015 19.81 16.10 1.23 25.2 52.9 2.7 0.2 

1/23/2015 31.38 24.00 1.31 21.9 61.7 12.3 0.9 

1/24/2015 27.95 24.00 1.16 20.8 63.0 5.9 0.4 

1/25/2015 28.81 23.20 1.24 20.7 63.8 3.2 0.2 

1/26/2015 28.41 23.50 1.21 21.2 61.2 3.9 0.3 

1/27/2015 7.30 1.4 0.0 

1/28/2015 

1/29/2015 

1/30/2015 9.93 12.40 0.80 20.7 66.1 1.3 0.1 

1/31/2015 22.24 24.00 0.93 18.6 65.1 1.3 0.1 

2/1/2015 17.06 21.70 0.79 20.1 68.5 0.0 0.0 

2/2/2015 24.00 0.1 0.0 

2/3/2015 16.40 20.50 0.80 20.5 68.5 0.2 0.0 

2/4/2015 28.34 22.90 1.24 21.0 65.8 6.6 0.5 

2/5/2015 32.17 24.00 1.34 22.0 63.3 4.8 0.4 

2/6/2015 25.41 20.50 1.24 20.3 64.4 2.5 0.2 

2/7/2015 30.62 23.40 1.31 21.4 64.5 0.0 0.0 

2/8/2015 30.67 23.50 1.31 21.0 63.3 0.0 0.0 

2/9/2015 27.14 24.00 1.13 18.9 62.8 0.9 0.1 

2/10/2015 32.97 24.00 1.37 22.9 64.3 2.4 0.2 

2/11/2015 32.07 24.00 1.34 21.8 66.3 1.3 0.1 

2/12/2015 ·30.50 23.90 1.28 20.0 66.7 1.9 0.1 

2/13/2015. 31.66 23.80 1.33 21.3 65.6 5.1 0.4 

2/14/2015 39.47 23.90 1.65 26.1 52.4 0.2 0.0 

2/15/2015 31.81 24.00 1.33 21.4 66.6 0.1 0.0 

2/16/2015 32.98 24.00 1.37 22.0 66.9 1.2 0.1 

2/17/2015 30.76 23.10 1.33 21.4 68.7 1.8 0.1 



2/18/2015 31.35 24.00 1.31 21.1 68.7 0.0 0.0 

2/19/2015 30.96 24.00 1.29 20.7 67.8 0.0 0.0 

2/20/2015 30.64 23.70 1.29 20.8 67.5 0.0 0.0 

2/21/2015 30.87 24.00 1.29 20.4 68.4 0.0 0.0 

2/22/2015 32.53 24.00 1.36 21.1 67.0 0.1 0.0 

2/23/2015 10.83 9.90 1.09 21.1 67.4 0.0 0.0 

2/24/2015 21.86 23.50 0.93 20.8 66.4 1.9 0.1 

2/25/2015 34.88 24.00 1.45 22.6 66.2 4.3 0.3 

2/26/2015 31.70 23.60 1.34 20.5 67.8 3.4 0.3 

2/27/2015 30.18 24.00 1.26 20.1 67.6 3.9 0.3 

2/28/2015 29.93 23.90 1.25 19.2 68.3 0.3 0.0 

3/1/2015 29.00 23.60 1.23 19.8 68.4 0.3 0.0 

3/2/2015 15.75 11.50 1.37 22.0 64.2 5.3 0.4 

3/3/2015 37.06 21.90 1.69 28.0 49.7 4.0 0.3 

3/4/2015 32.62 24.00 1.36 21.8 65.2 1.5 0.1 

3/5/2015 33.66 24.00 1.40 21.4 65.8 2.0 0.1 

3/6/2015 32.67 23.20 1.41 20.2 65.3 4.9 0.4 

3/7/2015 

3/8/2015 

3/9/2015 22.1 65.9 

3/10/2015 19.1 67.0 

3/11/2015 

3/12/2015 

3/13/2015 

3/14/2015 

3/15/2015 

3/16/2015 20.6 66.5 

3/17/2015 20.0 65.8 

3/18/2015 21.9 63.9 

3/19/2015 20.4 66.6 

3/20/2015 20.5 66.0 

3/21/2015 

3/22/2015 

3/23/2015 20.6 63.9 

3/24/2015 20.3 63.7 

3/25/2015 20.6 64.3 

3/26/2015 20.7 65.5 

3/27/2015 20.1 66.2 

3/28/2015 20.1 66.0 

3/29/2015 

3/30/2015 20.6 65.7 

3/31/2015 19.4 65.7 

Minimum 1.50 2.00 0.75 18.6 49.7 0.0 0.0 

Maximum 39.47 24.00 1.69 28.0 68.7 12.3 0.9 

Average 28.30 22.28 1.25 21.1 64.4 2.7 0.2 

Sum 1,726.59 1,403.60 75.95 1,585.7 4,830.9 1.69.2 12.3 



NOx Report 
1/1/2015 to 3/31/2015 

NOx Oxides of Burn Tons Incinerator Air Flow 
Nitrogen Temp 

-
Date lb/hr ppm tons oF SCFM 

1/1/2015 0.8 14.70 31.85 1,489.90 7,394.90 

1/2/2015 1.5 28.30 23.04 1,496.80 7,259.50 

1/3/2015 0.8 15.40 28.09 1,489.90 7,127.60 

1/4/2015 0.7 13.70 31.78 1,490.00 7,462.50 

1/5/2015 0.8 14.90 29.12 1,494.10 7,121.90 

1/6/2015 0.7 14.10 31.55 1,487.10 7,189.40 

1/7/2015 0.7 14.00 22.54 1,486.00 7,344.00 

1/8/2015 0.9 17.80 30.40 1,494.20 7,366.20 

1/9/2015 1.1 21.10 28.59 1,493.10 7,533.60 

1/10/2015 0.7 14.40 31.18 1,490.00 7,039.90 

1/11/2015 0.9 16.40 32.67 1,490.10 7,365.30 

1/12/2015 0.9 16.70 32.51 1,485.20 7,591.20 

1/13/2015 0.9 17.20 22.90 1,500.90 7,434.60 

1/14/2015 0.8 15.60 30.25 1,482.70 7,477.60 

1/15/2015 0.9 16.50 32.95 1,483.20 7,371.90 

1/16/2015 1.2 22.00 32.67 1,489.60 7,397.00 

1/17/2015 0.7 13.60 30.60 1,490.10 7,077.40 

1/18/2015 0.6 12.10 30.71 1,493.70 7,378.90 

1/19/2015 0.6 10.70 32.24 1,487.60 7,319.20 

1/20/2015 0.6 11.40 24.40 1,495.00 7,139.30 

1/21/2015 0.0 1.10 1.50 1,494.80 6,298.90 

1/22/2015 0.6 11.80 19.81 1,481.30 6,909.00 

1/23/2015 1.0 18.20 31.38 1,487.20 7,436.10 

1/24/2015 0.8 15.30 27.95 1,506.60 7,491.70 

1/25/2015 0.8 15.70 28.81 1,520.50 7,356.70 

1/26/2015 0.9 16.70 28.41 1,494.00 7,404.20 

1/27/2015 0.1 5.90 1,490.40 3,483.90 

1/28/2015 

1/29/2015 

1/30/2015 0.3 8.00 9.93 1,502.60 4,757.80 

1/31/2015 1.0 18.30 22.24 1,537.00 7,277.50 

2/1/2015 1.1 20.90 17.06 1,568.90 7,200.70 

2/2/2015 1.1 21.60 1,506.00 7,184.80 

2/3/2015 1.6 31.30 16.40 1,511.00 7,144.50 

2/4/2015 0.9 16.40 28.34 1,495.50 7,360.50 

2/5/2015 0.8 14.40 32.17 1,516.20 7,343.10 

2/6/2015 0.5 11.00 25.41 . 1,503.50 6,326.80 

2/7/2015 0.7 13.30 30.62 1,499.60 7,240.50 

2/8/2015 0.9 16.40 30.67 1,483.90 7,417.60 

2/9/2015 0.8 14.50 27.14 1,496.30 7,282.20 

2/10/2015 0.7 12.90 32.97 1,496.00 7,507.60 

2/11/2015 0.8 16.00 32.07 1,516.60 7,161.20 

2/12/2015 0.0 0.20 30.50 1,505.10 7,399.40 

2/13/2015 0.0 0.20 31.66 1,510.70 7,211.20 

2/14/2015 0.0 0.20 39.47 1,493.00 7,391.80 

2/15/2015 0.0 0.20 31.81 1,503.30 7,402.80 

2/16/2015 0.0 0.20 32.98 1,510.40 7,432.90 

2/17/2015 1.3 25.30 30.76 1,506.50 7,352.30 



2/18/2015 1.4 26.50 31.35 1,490.60 7,311.30 

2/19/2015 1.3 25.20 30.96 1,487.90 7,253.00 

2/20/2015 1.4 25.90 30.64 1,484.50 7,281.30 

2/21/2015 1.3 24.20 30.87 1,491.00 7,252.20 

2/22/2015 1.3 23.80 32.53 1,483.00 7,367.50 

2/23/2015 0.6 11.10 10.83 1,491.90 7,050.70 

2/24/2015 1.0 19.10 21.86 1,501.10 7,235.50 

2/25/2015 1.0 18.70 34.88 1,498.40 7,672.40 

2/26/2015 1.1 20.70 31.70 1,488.90 7,714.60 

2/27/2015 0.9 17.80 30.18 1,499.50 7,387.50 

2/28/2015 1.2 21.00 29.93 1,499.30 7,693.00 

3/1/2015 1.7 31.40 29.00 1,504.20 7,630.30 

3/2/2015 0.4 8.40 15.75 1,496.20 7,126.30 

3/3/2015 0.8 15.10 37.06 1,496.30 7,370.70 

3/4/2015 0.9 16.30 32.62 1,497.60 7,397.70 

3/5/2015 1.2 22.20 33.66 1,494.30 7,481.70 

3/6/2015 1.0 17.40 32.67 1,478.80 7,752.00 

3/7/2015 

3/8/2015 

3/9/2015 

3/10/2015 

3/11/2015 

3/12/2015 

3/13/2015 

3/14/2015 

f\ 3/15/2015 

3/16/2015 

3/17/2015 

3/18/2015 

3/19/2015 

3/20/2015 

3/21/2015 

3/22/2015 

3/23/2015 

3/24/2015 

3/25/2015 

3/26/2015 

3/27/2015 

3/28/2015 

3/29/2015 

3/30/2015 

3/31/2015 

Minimum 0.0 0.20 1.50 1,478.80 3,483.90 

Maximum 1.7 31.40 39.47 1,568.90 7,752.00 

Average 0.8 15.74 28.30 1,497.30 7,208.66 

Sum 51.8 991.40 1,726.59 94,329.60 454,145.30 



Section Five 

Quarterly Fluid Bed Incinerator 
Preventative Maintenance Records 
January 1, 2015 to March 31, 2015 

40 CFR Part 60, Subpart A & 0 and 
40 CFR Part 503 

Data Submitted: 

)- Preventative maintenance records 
Please Note: The new maintenance software generates multiple tasks for each 
piece of equipment thus condensing the number of maintenance records 
)- FBI-CEM operation records 
)- FBI-Daily equipment inspection log 
)- FBI-Plume observation log 

NOTE: 
The Fluid Bed incinerator operates under 40 CFR Part 69, Subparts A 
& 0 and 40 CFR Part 503 regulations. This report satisfies paragraphs 
15, 16, and 64B of the consent decree. Verifying operation and 
maintenance of the FBI is in accord with the Fluid Bed Incineration 
Operation and Maintenance Plan previously submitted. Section 5 also 
satisfies Section 8 (Preventative Maintenance) of the FBI Operations & 
Mqintenance plan that is different from the Sewerage & Water Board 
of New Orleans Preventative Maintenance Program. 



::iage: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED · 

R 1400076 Dept.: STP01THMOO 

r1 Required Date: 23-0CT-14 

Category: REPAIR Status: FINISHED 

Area: MNTOO Shop: 

Start Date: 22-0CT-14 Finish Date: 19-FEB-15 

Description: replace C02 analyzer - IR Source 

ASSET INFORMATION 

01APR2015 

04:41 PM 

Crew:CONTR 

Display Notes: N 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1400076 /01 
Required By: 23-0CT-14 

Task Priority: 12 

Job Code: 

Comp. JD I Desc: 

Warranty Exp Date: 

Desc: replace C02 analyzer - JR Source 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: JOB IS COMPLETED,CONSTRACTOR INSTALLED AND TESTED COMPLETION DATE 1012312014 

MATERIALS 

Mat'/ 
Item Store Primary l3in 

000 

000 

000 

000 

r\ 

_St_o_ck__.TYi~p_e_l_C_od_e _______ fte_m __ D_es_c_rip~t-w_n ____________ __ 

/ source ir,ap1300 

/ 114 elbow barb to 10-32kb#ft0000192 

/ nipple 114 tube to 10-32kb#ft0000202 

/ tee-mff ss 118 male npt to 10-32fe# 
ft0000281 

Qty. Est. UOM 

2 

1 

1 

1 



WORK ORDER REPORT 02117115 08:27 

Work Type: Regular 

Est. Start Date: 

Required: 23-0CT-14 

Priority: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Work Order 

1400076 l·llllll•lllll.lllll•lllll·lllll·lllll•lllllillll llll 

r1equestor: Meaton,Brian Assigned To: 

Crew: CONTR Contractor Ta~~ llllllllllllllll·llfi 
Task Desc.: replace C02 analyzer- IR Source 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Task Note Type Notes 

RESOURCES: 
Craft 

#of 
People 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

114 elbow barb to 10-32kb#ft0000192 

nipple 114 tube to 10-32kb#ft0000202 

source ir,ap1300 

tee-mff ss 118 male npt to 10-32fe# ft0000281 

rTIACHMENTS: 

I r .ms: 
Type NUmber Acquired Date 

COMPLETION COMMENT~-- ,-:-c· 
cv'""'rl-eft J _) Ct.: r rf'/ c,c -fo\· ~ V\ oO ,_]Jcb {S 

0 a;,' \S 
'!:CA 'b ~ Co>1A f /-e+ o,..J cf11.;-t.: fO/;z..r; JL{ 

Start Date: Time: Completion Date: 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

/'7 ~-·--7 

Page: 1 

Pos: 

Completion 

Qty. Est. Qty. Used 

1 

1 

2 

1 

,r µs/e; I 1-t J 
! -J-. s+ J h,J.J ,,,( l_:{C: .. 

Time: 

/.. c·· J 
Signature: ____ ,.,_.~_-_·-_-_-_-_-__ -_-·,.:;./....;.T __ -_-________________ _ 

i/ 

iJ 
('\ ~~ 
Submitted by: MEAT01817 ~ Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Ph~rie: 479-6:37-2696 
F;ax: 479-637-~222 

~. < ./; 

·veijllA WATER 
1~~~>'.$ 84-TH STREET 
SIJITE 175 
MILKAW~E. WI 53214 

. 'J 

:CUstOiner ID 
•. - - - 244 •.. 

. •· Tr~king #: 

. -. 
'---~----·- ----J.--
-. Q~ant1ty· Item 

1:00 

1.00 

1.00 

.. -

Check/Credit Memo No: 

r\ 

I 

I 
I 

as2s1400~ -; · I 

UPS Gr()und 

·1·.·N·--~ .v;. / 
:o· -•~ ··1•-·c·.1: !E·:. 

·., ' '. ,, ' 

1nvbice Num~r. 15122 
I r:n19i.ce Date: Nov 13, 2014 
Page: 1 

~hip to: :: .. · · 

VEOLlAWATER 
65()1/FLORIDAAVE 

i 'WORLEANS, LA 70~17 . 

JI/ ~\'o1~r~n~B'::O ~q -({, l 

11135 I . 
. DesCf'iPf~n El.ae~ord(tr Qty· unit: p,~ ·:·:. · ··;·Amount . 

-ELBOW; B, 1/4" BAR t;J TP ~ Q.:32 (KB)# 20.00 20 .. 00 
FT0000192 

·''· 
NIPPLE, B, 1/4" TUBE i:o 10-32 (KB)# 15.00 15.00 
FT0000202 
TEE-MFF, SS, 118" MALE NPT TO 10-32 20.00 20.00 

FEMALE NPTTO 10-32 FE#-FT0000281 
. 

Subtotal 55.00 
-· - - -· 
Sales Tax 

Freight 9.35 

Tc:ltalf'nvoice Ainoi.Jnt 64.35 

Payment/Credit (\pplied 

TOTA_L· .. ... · .... ~: -.. . .. &~u·s 
" 

Thank you for your order! 



~''Qe1m1s Services 
···;tlba'Cas 'Road 

)ron, AR 7fgss 

"Uitb: -. ·· . ··,,. 
''·.,r 

.. IA WATER 
S4TH STREET 

' '··· 175 
MiLi<AWEE. WI 53214 

Cu!;tomer ID · 

244 

;~,;Q~~1.itY, 
. 

lte~ 
2.00 22~0034 

'-~- ~ 

- - -· .. 

Check/Credit Memo No: 

/f;l ' 'f"i ~~·."'fr.·.·· ..•. · .. - . ~ '. Ll 

I 
t 

Customer PO 
~ ·., . ' •.. • -~~; '7t 1·" ' • f 

892&140033· - : 

UPS Gfound i 

•·· 
~~91'.iptioii . ' 

SOURCE, IR, AP1300 
·ELBOW, B, 1 /4" BARB TO 10-32 (KB)# 

FT0000192 
NIPPL!=, B, 114" TUBE TO 10-32 (KB)# 

FT0000202 

TEE-M FF. SS; 1/8" MALE N PT TO 1 0-32 

FEMAL!E NPT TO 10-32 FE# FT0000281 

Subtotal 
-· ·-
Sales Tax 

Freigh.t 

Toteil lnvoi.CEl AJTloqnt 

Payment/C!'El~it Applied 

T~n:AL 
• t• 

·' .·.'. 
.$.' ; ...... .. 

Thank yqu for your order! 

1.·;N:V•o.·•.1.cE 
' .. . . . . ·._.,. '" 

Invoice NUl'Tlber: 15048 
ln\/oice Date: Oct 31, 2014 
Page: 1 

;.• 

VEOLIA WATER 
650f FL:.ORIDA AVE. 
NEW·ORLEANS, LA 70117 

.// 
r 

Paym~t TerJns . 
1% JO; Net 30 Days 

. . . .. , .. 

Sales Order.ill · Sates Rep ID · . ' ·~ . . . ··.. ..... . . 
11136 

. ea,ckoi:.der aw ·Unit ~r~": ·r,. ,-AinQunt· . .:· 
320:00 640.00 

1.00 20.00 

1.00 15.00 

-
1.00 20.00 

"' 

: 

640.00 

49.69 

689;69 

689~69 .:, 
' 

, . 



WORK ORDER REPORT U4/U1110 10:;:0 

Work Type: Regular Priority: 12 
Work Order 

Est Start Date: Deficiency Tag: 
1400076 l llHl lllll lllll lllll lllll lllll lllll llll llll Required: 23-0CT-14 Task Status: FINISHED 

~vestor- Meaton,Brian Assigned To_- Task 

11111111111111111111 

! -

·. · , Crew: CONTR Contractor 01 
Task Desc.: replace C02 analyzer - JR Source Page: 1 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOL/OS - EB -SOL/OS BUILDING Loe Pos: 

Task Note Type Notes 

RESOURCES: 

Craft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

TRADE 1 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

---------
114 elbow barb to 10-32kb#ft0000192 

nipple 114 tube to 10-32kb#ft0000202 

source ir,ap1300 

tee-mffss 118 male nptto 10-32fe#ft0000281 

ATI. lMENTS: 

PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: 

Start Date: Time: Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: ______________________________ _ 

Submitted by: ORDOY5607 

Qty. Est Qty. Used 

1 

1 

2 

1 

Time: 

Date: ____ _ 

Synergen Associates, Inc. 

Repott c_usf044 v 17153-1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03p 1 

Cost and Closeout 
•.·.··Hoine.> $e~i&f) V\i<>ikorcler ·;:.; Resu~;\(ltorkordi;!t·>.su(iiina,Y 

Work Order Information 

Work Order: 1400076 I 01 

Description: replace C02 analyzer - IR Source 

( .· J"i!11E).kE)E)pinLJ~~ectCharge~ . Jt-.. -.:_-.M-a-. te-n-·a-ls-.. -Y-se-d-. -.. "iJL ·Service History 

Timekeeping Summary 
7of7 

i DateV -EmQ·,o~e~ -N~-,~- - Em11loyee Ni!me Status Reg Shilt Re9Tv11e Reg Hrs Prem Shift Prem Ty11e Prem Hrs 
: 04/01/2015 JE-001 Howard, Rene Unprocessed 
: 04/01/2015 TN-001 Bazile, Jeffery Unprocessed 
' 04/01/2015 TN-002 Billiot, Eugene Unprocessed 

04/01/2015 TN-003 Collins, Elston Unprocessed 
04/01/2015 TN-004 Byes, Brad Unprocessed 
04/01/2015 TN-005 Williams, Larry Unprocessed 
02/17/2015 J08963 . ~()NE§, JVl.ROfll Posted 
7of7 

Direct Charges Summary 

Transaction Datef,? oc No. Em11toyee No t.~ §!ill!!§ rvim Unit 
• No data to display--

Materials Used Summary 

! Stock code;/'~ · Storeroomb. oescriotion · Quantity Used i 
: f\I() clat(i t() displ;;iy 

Service History Summary 

SD01 SCH ED 
SD01 SCH ED 
SD01 SCH ED 
8001 SCH ED 
SD01 SCH ED 
SD01 SCH ED 
SD01 $~fiE;D 

(\ .·· sf'ecificaiion Type{~ spec categorv Attribute Attribute Description Attribute \/alue j 
'-·-- ' No data to display 

Task Progress Summary 
1 of1 

1·warl< status~\ Failure code 

i Finished... C()NTROL 
1 of1 

Activity Tracking Summary 
1 of1 

Component Code Repair Code Next Action_ : 

IN8c(;. _ RE_PLA,CE 

2.00 

' Daie ActivitV Tracking No. Amount Units AciiVttv Hours ART ~ crew 
. 02/19/201_5 150000000000253 

1of1 

0 E 0000000415 
Employee No. E:rri!iiovee Name 

Page 1 of I 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1400257 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 03-DEC-14 

Category: REPAIR 

Area:ASHOO 

· Start Date: 30..JAN-15 

Status: FINISHED 

Shop: 

Finish Date: 30-JAN-15 

Description: Replace water seal lines to ash pump with SS piping 

ASSET INFORMATION 

01APR2015 

04:53 PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000429 

Description: FBI ASH PUMP 2 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1400257 /01 
Required By: 03-DEC-14 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: Replace water seal lines to ash pump with SS piping 

Assigned To: 

Reason: Meter Reading: 

Comments: both sides piped in wlstainless and new sch 80 pvc,completed. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

.. ~ 
t 
\ ,.".I• 

_Sti_o_ck__,.T~.P_e_l_C_od_e ____ ~_ne_m __ D_es_c_rip_t_m_n ____________ __ 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 12102114 09:28 

Work Type: Regular 

Est. Start Date: 

~Required: 03-DEC-14 

__ .(equestor: Shu/in, Steven 

Crew: MA/NT Maintenance 

Pri_onty: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Assig"-ed To: 

Task Desc.: Replace water seal lines to ash pump with SS piping 

Asset: E I 0000000429 - FBI ASH PUMP 2 

Alias: 

Work Order 

1400257 

Task 

01 

lllNllHHIU ~ 
111111111111111111~ 

Page: 1 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

I Task Note Type 

RESOURCES: 

Craft 

MATERIALS: 
Store Primary Bin 

I ATTACHMENTS: 

Notes 

#of 
People 

I 

Estimated 
Hours 

4 . .5 

Actual 
Hours 

4.f' 

Stock Type I Code Item Description 

Remaining 
Hours 

() 
Completion 

. 
Qty. Est. Qty. Used 

Type 

I 
PERMITS: 

Number Acquired Date 

COMPLETION COMMENTS: ho./-)..._ 
0 

~iol...s p1p.uJ 
-... -- (p fYlf k-/.. <...__ 

Start Date: l\}~\'-< Time: 01'0 
FAILURE CODES: 

Failure: Repair: Component: 

Follow-up Action Required: 

&gnaWre. d A~--,-

Submitted by: MEAT01817 

i I'\. w / s l-tl..11.1.-s $ °'-Nil 

Completion Date: /-3~-I~ 

Mode: 

w.e........i .sc) .. ,. 6~ f "c.... 

Time: 11-idf1<\ 

{-30-ls Date: ____ _ 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03p 1 Page 1of1 

·. Costand. Closeout 
• Hbiii~ > se~rdfi)ivoik ()tder ·:.:1~~sultS \lllorkord~r· > $umrlla.y 

Work Order !nformatkm 

Work Order: 1400257 I 01 

Description: Replace water seal lines to ash pump with SS piping 

C~~I .. Direct ~harges; J~erialsUs,;_;ct., {~~-_S_e_r-.. ; -ic_e_H-. i-s,-,;:.-{y-:.-.. -Jc:;::ffusk Pro~'fess LJI Actil(ityTracking .t 
" ~--· --··-·-·---··---· ___ , 

Timekeeping Summary 
1 of1 

DatE:-~r ,., -E:;~~~lO~~~ ~J~;:;~t;- - ~rr:i·i.~''.?·~~1= .Nams Status R1=v 8hl~ 
01/3012015 GA0980 (3_a11Uan(), lllhuio Posted SD01 

1of1 

Direct Charges Summary 

R~gTvne 

SCH ED 
Rl"g Hr-s Prem Shift 

4.50 
Prem Hrs 

]-Transaction Date'>}'- DC No. Employee No:,1:;\ status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 
I N () datll t() (j}splay 

Stock-CodeA storeroom/;;. Description Quantity Used 
' No data to display 

Service History Summary 

r· s;;~!~;QtiOrl-TvPSii --'2i.?C"C~teqori .8.tt!ibute :a.ttribUte -DescriPtio·n Attribute Value 

' N() datll_ t() display 

Task Progr;ass St!m;;;~;-i 
1 of1 

! \ivQ·rf<- Stat!.!s-t.~. Faifur~ C:::d~: FaH:.::-~\~..:;dc:: 
• Finished MECHANIC DAMAGED MECH.ORI\/ 

1of1 

Activity Tracking Summary 
1 or1 

REPLACE 

j·Oate &:!h'lt\' Tr~~_lli.11a N11~- .t,.;;·1'.')Lmt .un!ts .r..,ctivity ~~ours ART l\~,set ID Crew 
l D2i'G2/2015. \'5•J0G-Ci(•GD000104 0 E 0000000429 

1 oft 

Employee No. Employee Name 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

R 1400302 Dept.: STP01THMOO 

Status: FINISHED 

Shop: 

01APR2015 

04:41 PM 

Crew: ELECT 

Required Date: 12-DEC-14 

Category: REPAIR 

Area:SCAOO 

Start Date: 05-MAR-15 Finish Date: 05-MAR-15 Display Notes: N 

Description: Need to replace camera system. System is dying 3 camera out and camera controls box. 

ASSET INFORMATION 

Asset Type/ID: E/0000000421 

Description: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1400302 /01 
Required By: 12-DEC-14 

Desc: Need to replace camera system. System is dying 3 camera out and camera controls 
box. 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Assigned To: 

Reason: Meter Reading: 

Comments: camera system equipment has been instalfed and is working properly total hours 20.00 

MATERIALS 

Mat'I 
Item Store Prima[t.Bin Stock Tr,pe I Code Item Descrie,tion 

000 I CCTB KIT ALL IN ONE 

000 I COMBINED CABLE, 100' 

000 I COMBINED CABLE, 150' 

Meter: 

O!l:. Est. UOM 

1 

2 

2 



WORK ORDER REPORT 02117115 11:11 

Priority: 12 I Work Type: Regular 

.~· Start Date: 
' Required: 12-DEC-14 

Deficiency Tag: 

Task Status: ACTIVE 

Work Order 

1400302 1·111111·11111:11111:11111:11111·11111·11111·1111•1111 

Assigned To: Requestor: Shulin,Steven 

Crew: ELECT Electrician Ta~~ 1111111:!11111111'1111 
Task Desc.: Need to replace camera system. System is dying 3 camera out and 

camera controls box. 

Asset: E 10000000421 - FBI SCADA SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Task Note Type 

RESOURCES: 

Craft 

MATERIALS: 
Store Primary Bin 

Notes 

#of 
People 

Estimated 
Hours 

Actual 
Hours 

Stock Type !Code Item Description 
---------

CC TB KIT ALL IN ONE 

COMBINED CABLE, 100' 

Remaining 
Hours 

Page: 1 

Pas: 

Completion 

Qty. Est. Qty. Used 

1 

2 

L .. =··==============================C=O=M=B=l=N=E=D=C=A=B=LE=,=1=5o=·===========================2==========~ 
!ATTACHMENTS: 

' 
'~~MITS: 
I rype Number 

f OMPLETION COMMENTS: 

Acquired Date .~ 

s7 5·-f_;f!i/'''\ f!'J'"' "I' l't•er
1 t 

W"1rk/ir-J 5 f vvp-tY- /' --fi;.f~/ 

t;.,'f L~ eµ 

ffc.,,1"--5 (2 o htt.s) 

L Start Date: Time: Completio~n~D;;a;te;:~=======~T1~·m;e;:~=====~ 
I FAILURE CODES: 

I 
Failure: 

. Follow-up Action Required: 

Repair: _____ Component: Mode: 

P--- ~ Signature: ____________ ~_.,...f/-:.+------------------

Submitted by: COLL/0548 

Date: 3/ll~/ /r 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary- New Orleans Ordoyne,Melissa odb03pl .Page 1 ot 1 

Work Order Information 

Work Order: 1400302 / 01 

Description: Need to replace camera system. System is dying 3 camera out and camera controls box. 

f_. :,,~,;J;int!'!K\\l~f?,i!i!~~,··ll\l~.·.,.,;.;,.Q,it~gt:Gh~j~.8.;~.V~ii). ;;;,i;,,l\!lsl!~iialsi;!Js.eil~;,,,, ._:ip•S,~Qij§~Jdis!,gL¥,\,,.;;i,1_ • ..,,,,,.,,,, ,-=,;:i;"";9"'"·1L""k,,"'~,.,..;r-.Ci.""1!-~"""s,""_s"'".,~,"" . .I.~,• -,""..,.''·""";/7""1c.,.li'.'i"'.M""'.itv"'.,:::[L""i:.i:i""'c-~-,io"""rn"""·~;;;,"'T"", 11 U"m .,,,.,,.,,,._..,,,,,.,-,,,.,;,., ·< •• ·"'"'~ill»'<''r?' ,., t"I". ,~,. .,,, •• ,,.=., -'- _ .. ,,.,=,,,,._,, .,,~)\;;,.,,,""""","'"'""""Jl"'l>'¢'"·,:il\. '"''"'"""'·ft<".•""'"""'·''-.~J°""•'..,.''•"''. ;;:'"I',.--~ '"""'"'"'""'-"•."l'.'">::..-.,. •··· JM._~-···""""·'m"-~), .. 1":f¢?,,,,,_,-.,~1,,,,,,~)Ull!<,.,'fu!,q,,..,..~!'riilP..1~.-.;!;J., 

Timekeeping Summary 
1of1 

Date'QI Emplovee No.A Employee Name Status Reg Shift Reg Type Reg Hrs Prem Shift Prem Type Prem Hrs I 
CT

--·---·-···-------··-·-·---·----··;-·-----···-·--·-·-----------------------. --··--·.--··--·---·------~-'-.. ---·.-. --.·-. ------·-------•-.. --·-----.-. -·-----. ···--··-------···-·-·----·, 

o~°-~'~!~:.lQ~~§L _____ c._LQ!':IE.~,_6f\R9J'i1£'.Q.S.t~..:.:..§..Q.QJ __ §..g_tlEQ . ..: __ ?_Q,OO ~--_ .. ____________________ .. _____ J 
1~1 . . 

Direct Charges Summary 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1of1 

[-~~~~~~usir--~~%~~~f--~~~~~~~~-~J~~c;i16iii .. ca .. ci0·---~~~~f~ci;;·--Nexi'i\ctiari-] 
·---·-··-·-----·------··-----···-----------·-·--·----------·---------------------.......... ------------·---·--·--·-···-·---·-·· 
1 or1 

Activity Tracking Summary 
1 of1 

Date Activity Tracking No. Amount. Units Activity Hours . ART Asset ID Crew Employee No. Employee Name I 
! 
................... _ ...... "·-·-····--......................... ------··-··-... -............................ ~c·c·; .......... -..................... ----.. , ............. --.-···'··-···-·· ....................... _ ........ ___ ............ ---··--.. ·-··-··----···----···--·-.. ·---.............. - .... ~--ci 

.Q_~/.!9!?QJ~_J_~Q.9.QQQQQ.9_Q.Q~?..L .. ______ Q ___ -··-·--·····"--·-- .. -· _______ : __ ~~-- _,_.QQQ_Q.Q_QQ.i?_1 _ _:_________ ____ ____ _ ... ---·-···-_ ---·--····· ---·-- __ , 
1of1 

http://vnocvnaowt01:7777/wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin ... 4/1/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1400315 
Class: UNPLANNED 

Dept.: STP01THMOO 

_,--,___ Required Date: 17-DEC-14 
( \ 

Category: REPAIR 

Area:ASHOO 

Start Date: 13-JAN-15 

Description: Ash pump well not start and the MCC 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 21-JAN-15 

01APR2015 

04:54PM 

Crew: ELECT 

Display Notes: N 

Asset Type/ID: E/0000000428 

Description: FBI ASH PUMP 1 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1400315 /01 
Required By: 17-DEC-14 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: Ash pump well not start and the MCC 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: installed new VFD,replaced okd unit and shipped out for repair,also programmed new unit and intergrated into the 
network.(7 hours total labor) 

MATERIALS 

Mat'! 
Item Store Primary Bin 

000 

000 

(~ 

_s_ro_ck___.TYJ~p_e_l_C_o_de ____ ~_lle_m __ D_e_sc_~.~-tlo_n ______________ _ 

I replace 1 

I 

ALBR20BD040AOA YNANDO Allen 
Bradley POWERFLEX 700 drive 

repair 1 ALBR20BD040AOAYNANDO 
Allen Bradley POWERFLEX 700 drive 

Qty. Est. UOM 

1 

1 



WORK ORDER REPORT 

Work Type: Regular 

Est. Start Date: 

Priority: 12 

Deficiency Tag: 

Required: 17-DEC-14 Task Status: ACTIVE 

f""1equestor: Shulin,Steven Assigned To: 

Crew: ELECT Electrician 

Task Desc.: Ash pump well not start and the MCC 

Asset: E I 0000000428 - FBI ASH PUMP 1 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Ta'k Note Type Notes 

RESOURCES: 

I Work Order 

1400315 

Task 

01 

Pas: 

12117114 08:31 

I llllll:lllllilllll:lllll.11111·11111·11111·11111111 ~ 
111m1111111111111 

Page: 1 

Craft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type/Code Item Description Qty. Est. Qty_ U'8d I ----

[ATIACHMENTS: 

I 
PERMITS: 
Type 
------------

Number Acquired Date 
-·---·--------

COMPLETION COMMENTS: :fN~ /J.e.,,.J 1>.J,u.J V f p j r~pfc.. <:...«-d o {J t!i_/J i+ C..tJ J .S f1.1ff'<- .J 

r"¢' ftiv ~ft"tiL, Als~ fYcn:JVo..~-t J tf.V.0 v<-t'it ~tJ.J jµ-t-:.efjv"'-+-fc:l {,.J-ixJ -f~e ~.R..h<.?of/<,;._ , 

t>--· 7 hci~rsl...ftrtt I / I\ 7 a&or 

Start Date: Time: 

FAILURE CODES: 
Failure: Repair: _____ Component: 

Follow-up Action Required: 

Signature: · ~ 

Submitted by: MEAT01817 

Completion Date: 

Mode: 

Time: 

Date: I / Z / } / S 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



/~ 
I \ 

urac1e - >)ummary - r\Jew uneans urooyne_,Meussa oaoujpl rage 1 or 1 

Work Order Information 

Work Order: 1400315 / 01 

Description: Ash pump well not start and the MCC 

_ ,~~"Liimit~~~.Bim~Mi:~, :~~m~M:i5ili~Ji9Pji~~~:;!'"'::~"':,:,"'~tv1"'".~g1""1"'_~'"'..,,tL°"a,""l§...,;RY'"".~""-•-~""'-~,,..~!l4:,.,,;,,""i,·,..[ • .,..:;i"'..,,.;§""p""'~nv""'~"'"'1~""':,,"";\:l"',._i,,...§,'""t2-;"-r>:'"'1•-;"Mµ""',~J M<~Ji.~!!~;J°J£J!l!t~~~i7:(ill _ :;$&,9ll¥il¥iiil~~il\1!;l~hl(;falj · 

Timekeeping Summary 
1of1 

DateV Employee No fJ. Employee Name Status Reg Shift Reg Type Reg Hrs Prem Shift Prem Type Prem Hrs _ 
[

--------------------------------_-----------------------------------------------------------_ ' ---------------_ -----,--_ -----------------------------:-----1 

£_!!~~~~:)Q896L ______ ~~Q~E_~, A6_f3.Q.!'i_i_fQ~J~p __ ~[,l_Q_:l ____ :_SC_l:!ED_ ________ LQ_Q ______________________________ _j 
1of1 - -

Direct Charges Summary 

Materials_ Used Summary 

U
-------------------·-------------------------------------;·------------- ------------ ------ ---------------------··--]· 
Stock Codeb. Storerooml,t. Description Quantity Used 
~Q-~~!~ _ _!s>_sl_l~~~y ___________________________________ _ 

Service History Summary 

Task Progress Summary 
1of1 

[ -~~~:us-A----~~~~~~f---~~~~~Macie---~~ganenlca-Ci9--~~~~7JCie--NexTA'ciiO_n_1 
-·-•-•··-·------------.-W••-·-·---···-------·-·---·-··-•·•--_..---·----·-·----·-•·•----------·--•••-·---·---··-··-··--··--··j 

1of1 

Activity Tracking Summary 
1of1 

rn_i~;~~~-~;~:-f~~~~;~~~~~~N~;;~::-~~~~-~~--~-~n'.t~--:--~~!i~1~-=~-:~~s-::::~:~::::~~~~:~%~~-~~~:-~r~::_:~=~i-:~::~~~:-~-~~:~::--~~=:] 
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Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1500012 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 02-JAN-15 

Category: REPAIR 

Area:SCBOO 

Start Date: 07-JAN-15 

Description: Packing is leaking bottom of venture 

ASSET INFORMATION 

Status: CLOSED 

Shop: 

Finish Date: 07-JAN-15 

01APR2015 

04:43PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: E/0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500012 /01 
Required By: 02-JAN-15 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: Packing is leaking bottom of venture 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: Tighten up venturi throat packing and also clean up around the area from the leak but there is no more leaks. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

("'--, 

_s_ro_ck__,TM~P_e_l_C_o_de ____ ~_fte_m __ D_e_sc_r..p_ffo_n ______________ _ Qty. Est. UOM 



WORK ORDER REPORT 01102115 07:49 

Work Type: Regular Priority: 18 
Work Order 

Est. Start Date: Deficiency Tag: 
1500012 I llllll,lllll lllll1

lllll'lllll,lllll lllll llll llll \ lm Required: 02-JAN-15 Task Status: ACTIVE 

~equestor: Shu/in,Steven Assigned To: Task 

·1'111111:11111•1111:111 
Crew: MA/NT Maintenance 01 

Task Desc.: Packing is leaking bottom of venture Page: 1 

Asset: E I 0000000414 - FBI VENTURI SCRUBBER 

I 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

I Task Note Type Notes 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

1 ~ete...+e ' MATERIALS: 

. Qty Used I Store Primary Bin Stock Type I Code Item Description Qty. Est. 
--

I ATTACHMENTS: 

I PERMITS: 
Type Number Acquired Date 

-·· 

COMPLETION COMMENTS:\;- ~ ~ • *"' ~ t>~ ~ l 
'~ U..f' Ve.II\ ta.It-\ . ~ · ~ I'\' Sl> 

~. C.. \<"A-'A \>..f> A.,t(..ou.nd .\-he:.. AQ..c.'4- .(2R.oV"\. .\-\.\.e \ C..IA. ~ 

Start Date: tL-i/o 
FAILURE CODES: 

Failure: 

Follow-up Action Required: 

/~ 
! \ 

Submitted by: MEAT01817 

~~ 11\:0W\.G(..e-- 1-c:A-~ 

Time: s :62.,d> 

Repair: Component: 

Completion Date: J 1-i /1.~ 
Mode: 

Time: L o:c:i..dJ 

Date~ 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



/ 
Page:1 

Type Work Order 

R 1500013 

WORK ORDER (CONDENSED) REPORT 

Class: UNPLANNED 

Dept.: STP01THMOO 

Status: CLOSED 

Shop: 

01APR2015 

04:43PM 

Crew: MA/NT 

(~ Required Date: 02-JAN-15 

Category: OPTIMIZE 

Area:SCBOO 

Start Date: 07-JAN-15 Finish Date: 07-JAN-15 Display Notes: N 

Description: Venturi Throat system. Packing is leaking needs to be tighted up. 

ASSET INFORMATION 
Asset Type/ID: E/0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500013 /01 
Required By: 02-JAN-15 

Desc: Venturi Throat system. Packing is leaking needs to be lighted up. 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Assigned To: 

Reason: Meter Reading: 

Comments: Tighten up venturi throat packing and also clean up around it from the leak it had. 

MATERIALS 

Mat'/ 
Item Store _P_rim_aty._B_in _____ st_o_ck_Typ"'--e_l_C_o_d_e ____ lte_m_D_e_sc_r: .... ip_tio_n _______ _ 

Meter: 

Qty. Est. UOM 



WORK ORDER RE:PORT 

Work Type: Regular 

Est. Start Date: 

~Required: 02-JAN-15 
1 

lequestor: Shulin,Steven 
.--·'" 

Crew: MA/NT Maintenance 

Priority: 18 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Task Desc.: Venturi Throat system. Packing is leaking needs to be tighted up. 

Asset: E I 0000000414 - FBI VENTURI SCRUBBER 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Task Note Type Notes 

Work Order 

1500013 

Task 

01 

Pos: 

RESOURCES: Actual Remaining 

01102115 07:49 

1111111,11m11111u11111111:11111:111u11111111 ~ l 09 ~ 
I llllll•lllll•iili•llll 

Page: 1 

Craft 
#of 

People 
Estimated 

Hours Hours Hours Completion 

:JI:: __ _ 
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 

! 
PERMITS: 
Type Number Acquired Date 

-------

COMPLETION COMMENTS: -n'an.,+ct'l- ~ v~~ +1v~+ f ~j A-n.<L ~ c> 

,,,,·--\ c. leA. ~ u.p A ~001.1.t\d. \ ~ .C ~°'~ .\-"'-.c.. \ c=_* ~ ~1 ~ h !Ar d 

Start Date: I /1 !t 6 Time: q ~ Q.__() Completion Date: f /?/; 0 
~, . 

SignfilureGJihr ~ 

Submitted by: MEA T01817 

Time: 

Date: J, I '1 b '5 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500004 
Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area:ASHOO 

Status: CLOSED 

Shop: 

1\ Required Date: OB-JAN-15 Start Date: 07-JAN-15 Finish Date: 07-JAN-15 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

01APR2015 

04:43 PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: E/0000000432 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: ASH POLYMER SYSTEM 

Work Order/Task: 1500004 /01 
Required By: 08-JAN-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: check for leaks and proper operations working in good condition no leaks or spills around the polymer system 

MATERIALS 

Mat'/ 
Item Store PrimaryBin _s_ro_ck__.Typ.._e_1_c_o_de ____ ~_fte_m __ D_e_sc_r.~p_uo_n ______________ _ Qty. Est. UOM 



WORK ORDER REPORT 01102115 07:15 

1 Work Type: PM 
i 
iiEst. Start Date: 
i Required: 08-JAN-15 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Work Order 

1500004 llllllllllllllUlllllHI ~ \ l 2'o 
·~ 

Assigned To: · 3questor: SYNERGEN 

- ~ Crew: MA/NT Maintenance Ta~~ r11111m111111111ri 
Task Desc.: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Asset: E 10000000432 - ASH POLYMER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Note; 

TASKINST [ ;( )/'/ith the system running, ch.eek for proper operations and for leaks. 
(,{clean any polymer leaks that would create a slip hazard. 

RESOURCES: 

Craft 

MAfNT 

MATERIALS: 
Store Primary Bin 

I A TTACH.MENTS: 

Type 
7 \ 

#of 
People 

1 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours 

Stock Type I Code Item Description 

Number Acquired Date 

Completion 

Page: 1 

Qty. Est. Qty. Used 

tPERMITS: 

-===============================================================================: 
cotviPLETION coMM~NTS: ohect ~ ~e.+\-'~s 

';j ood c.o nd,:.\-1 or\ /Al 0 LewltJfl Cl fl 5pdl-s 

Start Date: ; /;JI f} Time: 

FAILURE CO~ES: 
Failure: Repair: _____ Component: 

Follow-up Action Required: 

Signatur.tJ/!o~~ 

Submitted by: MEAT01817 

~ ?ltofe.i....Of~Ch\.-S wCl(;/(_,,Yi-J 
A£_,c..«L ..J..Jte. f'" ly~etfl s~ 

Completion Date: 1 h
1
;; fi 

-, 

Mode: ------

Time: 

Dare~ 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

p 1500003 Dept.: 

Required Date: 08-JAN-15 

Category: PERIODIC 

Area: 

start Date: 07-JAN-15 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

Status: CLOSED 

Shop: 

Finish Date: 07-JAN-15 

02APR 2015 

10:53AM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: F /ASSET_ LIST 

Description: Asset List - New Orleans 

Warranty Exp_ Date: Parent Asset Type/ID: I 

Work Order/Task: 1500003 /01 
Required By: DB-JAN-15 

Task Priority: 8 

Job Code: 

Comp. ID!Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI ASH PUMP PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: Grease ash pump #1, couldn't lock out ash pump #2 they were still using it and couldn't cut it off clean cooling vents 
check packing for leaks. 

MATERIALS 

Mat'/ 
Item Store Primary Bin stock Type I Code Item Description 

~~.:.--~~~~·~~-"-'-~~~~~~-~~~-'--~~~~~~~~ 
Qty. Est. UOM 



WORK ORDER REPORT 01102115 07:15 

Work Type: PM 

'Est. Start Date: 

Required: 08-JAN-15 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Work Order 

1500003 tlllllllllNIHllllllllla '\a ~ 
1~equestor: SYNERGEN Assigned To: I 

Task I llllll1lllll.llll·llll Crew: MA/NT Maintenance 01 
Task Desc.: MONTHLY - FBI ASH PUMP PM Page: 1 

~,~ Asset: F I ASSET_LIST - Asset List - New Orleans 

[]Asset: 0000000428 FBI ASH PUMP 1 Split 50 

{]Asset: 0000000429 FBI ASH PUMP 2 Split 50 

Task Note Type Notes 

TASKINST ~all LOTO steps when performing this PM. 
~ease the pump to drive shaft coupling in accordance with the lubrication schedule. 
~ ean the cooling air vents on the motor. 
w.:ck the pump packing. Adjust retainer to appropriate water flow. Repack if necessary. 

eek the packing sleeve for excessive wear or damage. 

- --

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

---- ----
MA/NT 1 Ji, /Jll5. c 0 YYl.(2.k ./-e:--

MATERIALS: 

I 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
-- - ------ -----

~r\CHMENTS: 

•PERMITS: 
. Type Number Acquired Date 

-------
COMPLETION coMMENTs: 9;,(leA$/t" A-sh. fJIA.tl'\P~ I 

Cc'4kl11.'-l- \oc.fl ou.+ {'--Sh f"mf-#-:( fAt.'/ t.VUle. s./.,t/ llS{n.5 rf A-nd. aodc/,. '..f-

c.u...\.. o# cJ.e.A-V\. a..cu.~lt~ vtw-l-.s 

h.ecl<- ?A-c.I(,~ "'1ofl. )er:vil 

Start Date: J. Time: lJ.: 0 0 Completion Date: Time: ,2, .' 00 
FAILURE CODES: 

Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 
'-----------------·-------------------------------------~ 

Submitted by: MEAT01817 

Date: 1 /1 / 1s 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED} REPORT 

Type Work Order 

p 1400343 
Class: PLANNED 

Dept:STP01THAllOO 

.f\ Required Date: 03-JAN-15 

Category: PERIODIC 

Area: AllNTOO 

Start Date: 30-DEC-14 

Description: AllONTHL Y - GEMS INSPECTION PAii 

ASSET INFORMATION 

Status: CLOSED 

Shop: 

Finish Date: 30-DEC-14 

01APR2015 

04:41 PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/JD: E/0000000415 

Description: FBI GEN/ SYSTEAll 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1400343 /01 
Required By: 03-JAN-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: AllONTHL Y - GENIS INSPECTION PAii 

Assigned To: 

Reason: Alleter Reading: 

Comments: fA.s f::' <:!..on-.t> f-<--f-~J - C!Em > i.3 ive~/C.''"'-1 f'rop-e"flf 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

I 

_s_ro_ck__.TM~pe __ 1_c_o_de ____ ~_lle_m __ D_e_sa_r,.p_uo_n ______________ _ 

Meter: 

Oty. Est. UOM 



Work Type: PM 

Est. Start O.ate: 

. Required: 03-JAN-15 

WORK ORDER REPORT 

Priority: 8 
Work Order 

Deficiency Tag: 
1400343 

Task Status: ACTIVE l'llllll:lllll:lllll!lllll1lll II lllll llllt:llll·llll 

~.·•···· .. ~~ 
~equestor: SYNERGEN Assigned To: Task 

111111m11111111m1 
Crew: MA/NT Maintenance 01 

Task Desc.: MONTHLY - GEMS INSPECTION PM Page: 1 

Asset: E 10000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

TASKINST NOTIFY OPERA T/Of\JS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[yf Inspect the FBI GEMS cafipration gasses in service. 
[ ,jCh~nge out all empty bottles. 
[ Jl(Jrder replacement bottles when inventory reaches one change remaining. 
~Inspect the GEMS sample cooler pump for proper operation. 
".{'Inspect the GEMS filter and clean/replace as necessary. 

RESOURCES: #of Estimated Actual Remaining 
Craft '"::Eflv.:JT People Hours Hours Hours Completion 

TRADE 1 

MATERIALS: 

-~- Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 

'---.. 

! PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: %. /::. 
Co~ f'.k f-<_ F"S:r a~ /S. &A/0}:?_,,6-; ~) /Yl'r'·fP'IJ .. '1. $" - 15 . 

Start Date: /2-)3tJ [llf 
~ ' 

Time: 
.'8.«.JO "'[.~ Completion Date: /z..; 3 /)II t/ 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: __ .:...4_.1,,. ____ ~-:------9...,-~---------------------
'. .. ·· 

Submitted by: MEAT01817 

Time: ~· 0 i) .qr---

Date: ____ _ 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1500036 Dept.: 

Category: PERIODIC 

Area: 

Required Date: 14-JAN-15 start Date: 07-JAN-15 

Description: MONTHLY - FBI INSPECTION PM 

ASSET INFORMATION 

Status: CLOSED 

Shop: 

Finish Date: 07-JAN-15 

02APR 2015 

10:36AM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work Order/Task: 1500036 /01 
Required By: 14-JAN-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: Inspected all thermo couples and they are in good repair and functiong properly,checked fluidizing,preheat blower 
added oil to fludizing blower, inspected to see missing bolts and check out coupling and leaks,need to order new tips 
for roof spray guns,change1,2&5 roof sprayer guns. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

f\ 

_s_ro_ck__.TYP.......,.e_l_C_od_e ____ ~_ne_m __ D_es_c_ri_pt_ro_n ____________ __ Qty. Est. UOM 



Work Type: PM 

Est. Start Date: 

WORK ORDER REPO"T 

Priority: 8 

Deficiency Tag: 
Work Order 

1500036 

01/07115 08'06 ~ 

111111mll~llllllHllllll /, 
2 ~ 0 

Required: 14-JAN-15 

~~equestor: SYNERGEN 
! .• 

Crew: MA/NT Maintenance 

Task Status: ACTIVE 

Assigned To: Task 

01 1111111,11111·1111'1111 

I 
Task Desc.: MONTHLY - FBI INSPECTION PM Page: 1 

Asset: F I ASSET _UST - Asset List - New Orleans 

[]Asset: 0000000410 

[]Asset: 0000000413 

[]Asset: 0000000414 

[]Asset: 0000000419 

[]Asset: 0000000420 

[]Asset: 0000000423 

[]Asset: 0000000425 

Task Note Type 

TASKINST 

) 

FBI REACTOR Split 

FBI HEAT EXCHANGER Split 

FBI VENTUR/ SCRUBBER Split 

FBI HIGH PSI WATER SYSTEM Split 

FBI HIGH PSI SPRAY PUMP Split 

FBI FLUIDIZED BED AIR BLOWER Split 

FBI PREHEAT BLOWER Split 

Notes 
---· 

NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[ ] Bed temperature thermal couple control. 
[ ] Scrubber thermal couple #1. 
[ ] Scrubber thermal couple .#2. 
[ ] Scrubber thermal couple #3. 
[ J Bed temperature thermal couple #4. 
[ ] Bed temperature thermal couple #5. 
[ ] Scrubber disk actuator. 

Flu)<lizing blower 

..,<'. · l<e c /). 1A_ I pJ;, . ..., C..td~·-·· 

COllVfkfJ 
forf~o.,J 

£·1_9heck for any unusual noise or vibration coming from this equipment. 
[ "f'jisually inspect the condition of the coupling. 
[..{'fisua/ly inspect the filters for plugging or blockage. Clean as necessary. 
[..{9fe,an any buildup from the motor vents. 
[.-{yfsually inspect for any ioose or missing bolts or other hardware. 
[JVisually inspect the oil level of this equipment and for any leakage 

Pr~at blower 
£-1~heck for any unusual noise or vibration coming from this equipment. 
[ '1 Yisual/y inspect the condition of the coupling. 
[,,{)lisually inspect the filters for plugging or blockage. Clean as necessary. 
[~-lea_n any buildup from the motor vents. 
[ . isual/y inspect for any loose or missing bolts or other hardware. 
[ Visually inspect the oil level of this equipment and for any leakage 

14.3 

14.3 

14.3 

14.3 

14.3 

14.3 

14.3 

f 
[i Roof spray guns. Inspect each gun. With the spray pump operating, check the supply pressure gauge 

.o.N df·"' fo~· vidence of leak. age past the solenoid valve. Re. move eac. h gun and inspect for excessive wear or 
Oy ~ da age. Reinstall the guns. With the pump operating, check the discharge pressure. Adjust the bypass 

re ulator if needed to establish pressure between 200 and 300 pounds. 
'" [ 7 Observe the water pressure pump for smooth and proper operation. 

RESOURCES: 

Craft 

Submitted by: MEAT01817 

#of 
People 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



W 0 R K 0 R D E R R E P 0 RT 01/07115 08:06 

Work Type: PM 

'iEst. Start Date: 

Required: 14-JAN-15 

~equestor: SYNERGEN 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Work.Order 

1500036 I llllll·lllll'lllll'lllll,lllll,lllll1lllll·llll·llll 

llllllllllll•llll•llll Crew: MA/NT Maintenance 

Task Desc.: MONTHLY - FBI INSPECTION PM 

RESOURCES: 

Craft 

MATERIALS: 

#of 
People 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours 

Store Primary Bin Stock Type I Code Item Description 

I ATTACHMENTS: 

.

1

PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: 1W sr.ej_f..,(,,;;4 er I ( -ri.Pvi..;-o (;a>Vpf..(5 c; i.) "'} 
... 

Task 

01 

Completion 

«'f .-t 

Page:2 

Qty. Est. Qty. Used 

, ·rJ jOO J +h-R/ 

~epr.~·'.e.. ~vvd -fit~, .. :\-i~iv) fVv·r_tru/j /Citec,lle.d -fluld/z.1,\5 /fJllekePii blow~tl 4ldec! 

01\ ;-, -<t4diz.o1<>5 bl•we~ /1,.. Sfk<l cJ +o s"" M•55'~S b.l+~, ~ts eel o •.;. '~""""J I+ Ad /,, 
Nid ./:<S oy~<l f/~ -l-1(.>5 -Pot IZ(.1~ ~p~~t_S4 n.s /Ci1A_115~ l/l/fi 7 "' !S-s~ 5~ JD.'/§«"'"'"' 

Start Date: I ~ ' Time: L '<> 0 Completion Date: I . Time. 

FAILURE CODES: 
'~1i/ure:' Repair: Component: 

Fo11dw-up Action Required: 
-------------------

-·---

Submitted by: MEAT01817 

Mode: 

-

., 

Date: /{7/)f 
I· ( 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500079 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: ?9-JAN-15 

Category: PERIODIC 

Area:MNTOO 

Start Date: 22-JAN-15 

Description: MONTHLY - GEMS INSPECTION PM 

ASSET INFORMATION 

Status: CLOSED 

Shop: 

Finish Date: 22-JAN-15 

01APR2015 

04:44PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500079 /01 
Required By: 29-JAN-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Comments: all cem's task have been completed. 

MATERIALS 

Mat'/ 
Item Store Primary Bin _s_ro_ck___.Tre..._e_l_C_od_e ____ ~_lle_m __ D_e_sc_ri.~_no_n ______________ _ 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 01122115 07:28 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 
15.00079 l•llllll•lllll·lllll'llllllllll,11111.111111111·1111 Require.d: 29-JAN-15 Task Status: ACTIVE 

0 1equestor: SYNERGEN Assigned To: Task 

111111111111.1111'1111 
Crew: MA/NT Maintenance 01 

Task Desc.: MONTHLY - GEMS INSPECTION PM Page: 1 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

TA$KINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

f vf'inspect the FBI GEMS calibration gasses in service. 
fo1 Change out all empty bottles. 
{;f?nrder replacement bottles when inventory reaches one change remaining. 
[ Inspect the GEMS sample cooler pump for proper operation. 
{./'Inspect the GEMS filter and clean/replace as necessary. 

RESOURCES: #of Estimated Actual Remaining J Craft People Hours Hours Hours Completion 
.. -

TRADE 1 

Stock Type I Code Item Description Qty. Est. Qty. Used 

I ATTACHMENTS: 

I 

PERMITS: 
Type Number 

------------
Acquired Date 

/ 
COMPLETION COMMENTS: /J 

1/L L (S'oe;,,,, :s· 

Start Date: / j .22/1 S Time: 'j.'OOq~ Completion Date: Time: 

FAILURE CODES: I =~] 
Failure: Repair: ______ Component: Mode: 

.Follow-up Action Required: ---------------------- . 

Signature: ____ d:_~..----fl___,~· _"""'\_,___ _____ _ 

Submitted by: MEAT01817 

Date: l/2-2.) /5' 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



(", STI Cems Services 
Labor Worksheet 

P.O. NUMBER Bi monthly 8928150014 CUSTOMER NAME Veolia Water 

SERVICE TECH Jason Averette LOCATION New Orleans, La 

TRAVEL$ LABOR$ 
DATE CODE TRAVEL HOURS SUB-TOTAL LABOR HOURS SUB-TOTAL 

1-14-15 WD 4.0/HRS 8.0/HRS 

1-15-15 WD 4.0/HRS 3.0/HRS 

/HRS /HRS 

/HRS /HRS 

/HRS /HRS 

/HRS /HRS 

/HRS /HRS 

TOTAL 8.0/HRS 11.0/HRS 

LABOR CODES: WD=WEEKDA Y, WE=WEEKEND, HL=HOLIDAY 

CONT ACT NAME Melissa Ordoyne TITLE PHONE NO. 

__ J})a.oraovne:a:veouawm:ema.co 

SUMMARY OF SERVICES PERFORMED: 

Performed bi-monthly service to CEMS. 1/6 

CUSTOMER COMMENTS: 

CUSTOMER SIGNATURE 
EXT 

illLE DATE PHONE 

$TOTAL 

504-277-5400 

A signature above indicates: 1) Acceptance of the labor times documented on this page, 2) Customer has reviewed the status of 
the equipment serviced, 3) All work has been completed as requested and has received.a copy of the daily report 



STIREP. 

STI Cems Services 
DAILY LOG 

Jason Averette CUSTOMER NAME Veolia Water 

DATE 1-14-15 LOCATION New Orleans, La 

TRAVEL TIME WORK TIME 

TOTAL TRAVEL TIME 4.0 HRS HOLIDAY ( ) TOTAL WORK TIME 8.0 

On site for bi-monthly service. 

Probe box: Tech changed out heated probe filter and all associated o-rings. 
Temp at set point. 

NOX analyzer: Performed annual service. Disassembled reaction chamber and 
cleaned. Replaced reaction chamber o ring. Replaced flow control o rings for 
ozone and sample capillary' s. Cleaned capillary' s. Reassembled analyzer and 
allowed analyzer to warm up. Performed manual calibration and set span targets . 

. ~ Ran auto daily calibration, all checked good. 

CO analyzer: All parameters checks out good. Manually calibrated and 
performed auto calibration. Calibration checks good. 

HRS 

S02 analyzer: Unit all checks out good. Alignment checks out. No adjustments 
required internally. Manually calibrated and performed auto calibration. 
Calibration checks good. Touch screen not responding well at all. Will get 
procedure and calibrate screen tomorrow. 

02 analyzer: Replaced 02 citicel and o-ring. Aligned output of cell. Performed 
calibration. All checks out. 

Documented log book and traveled from site. 

STI Cems Se,rvices 



DAILY LOG 
I~ 

STIREP. Jason Averette CUSTOMER NAME Veolia Water 

DATE 1-15-15 LOCATION New Orleans, La 

TRAVEL TIME WORK.TIME 

TOTAL TRAVEL TIME 4.0 HRS HOLIDAY ( ) TOTAL WORK TIME 3.0 HRS 

CEMS auto daily calibrated well. 

S02 analyzer: Calibrated touch screen and touch screen now responds. 

f\ 



Page:1 

Type Work Order 

R 1500072 

WORK ORDER (CONDENSED) REPORT 

Class: PLANNED 

Dept.: STP01THMOO 

Status: FINISHED 

Shop: 

01APR2015 

04:44PM 

Crew: ELECT 

0 Required Date: 19-JAN-15 

Category: REPAIR 

Area:MNTOO 

Start Date: 22-JAN-15 Finish Date: 22-JAN-15 Display Notes; N 

Description: The CEMs is slow in conticting with computer need check out replace any parts ASAP 

ASSET INFORMATION 

Asset Type/JD: E/0000000415 

Description: FBI GEM SYSTEM 

Work Order/Task: 1500072 /01 
Required By: 19-JAN-15 

Warranty Exp. Date: Parent Asset Type/ID: I 

Desc: The CEMs is slow in conticting with computer need check out replace any parts 
ASAP 

Task Priority: 12 

Job Code: 

Assigned To: 

Reason: Meter Reading: Meter: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: replaced point ilo control net adapter and reprogrammed pie logic software,system is back on line and working properly 
total work hours 5112 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

000 

Stock Type I Code Item Description 
~~...-..~~~~~-

/ Gems 1-0 point unit plus freight for 
next day air 

Qty. Est. UOM 

2 



W~RK ORDER REPORT 
~ 

Work Type: Regular Priority: ;.12 

/Est. Start Date: Oeficiency Tag: 

i Required: 19-JAN-15 Task Status: ACTIVE 

Crew: ELECT Electrician G
equestor: Shulin,Steven Assigned To: 

sk Desc.: The CEMs is slow in conticting with computer need check out 
replace any parts ASAP 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Task Note Type Notes 

RESOURCES: 

Work Order 

1500072 

Task 

01 

Pos: 

U1/"t:.Ul11> 7 7:4/:J 

1.111111•11111·11111•11111:11111•11111·11111.llll·llll 

1•111111:11111•1111·111! 

Page: 1 

Craft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

·----------
Qty. Est. Qty. Used I 

I A lTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Dete 

COMPLETION COMMENTS: 
R.eplaK.ed -:P/o cotJtro/ /J.R,f Adc.rtR()_ "'llV J ro:.tJt, I / 

/~. 
fLC ··' '!..ep r o 5r ~VV"""' -(_,cl Loe;;;~ S'o Ffwtin~ ) Sl;JSf.RM,, 

&\.Nd (/.)OrlcJv 5 fVb 'f-Rr lj %-rei I w/.JrL k 11-vurs (_5 .. l/2 J 

Start Date: ll~J/S Time: / 2: /0 ·IV--- Completion Date: l/2..2-} /~' 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature:_~~· -T--fl------

Submitted by: MEAT01817 

ts /o4c/c. OIJ (N~ 

Time: 2:o5p;-
• 

Date: I /:z 2..// 5 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 





uracle - ;:summary -1'\lew uneans uraoyne,Meussa oaoujpl rage i 01 i 

r~ Work Order information 

Work Order: 1500072 / 01 

Description: The CEMs is slow in conticting with computer need check out replace any parts ASAP 
~~~~~~~~.~~~~~~~~~ 

l;;~;iiaiJm~.~,~~Jjj,t\~s~;~JE;,;JQitli~~filW£~1€~41·,ll>~M!tlit~~~"~2~iliWliJJ:!bd0i§,~.,t&i~J.t!l~t~!Y"';,.~[;~~J.M,~E1r,g~~~i%:~ll~:2~,fil),¥llYJ41.~~jngW,JI 

Timekeeping Summary 
1of1 

[~~~~-;-~~:=f~~~f~~::~=~~~~~~:;~~~ ;1~~~~~~-~~~:1ft~:i~~[~=~~~~:I~~~~:~~~~==~~~~:~~:e_~-~~~J 
1~1 ... . .. . ... 

Direct Charges Summary 
1of1 

[~~~;_:~~-~~;~~~~;· ~~~1;~~-~;~~~~~:-~~~~~1=~~r·-~~~~·:;1~·:~~~~~;r··v::~~::--v_:::::J 
1of1 

Materials Used Summary 

Service History Summary 

Task Progress Summary 
1of1 

1~ ~;;~~5~~}_~~5~~~l~fi;~~a····~~~::~::~~~~;~~~~::~:-_~:~~:~:~] 
1of1 

Activity Tracking Summary 
1of1 

!
··········--········~·····-······························-··•······-·····.···-······ ····-·······--·-····-···············.·-·······················.···-·························································· ·····-······'······--····.············-··-····-···-·····.··--·-·· ········--] 
Date Activity Tracking No. Amount. Units Activity Hours ART Asset ID Crew Employee No. Employee Name 

_QJ@/2Q!?..J.~QQ.9.9_9_9Q.Q.QQ()_4.L_ ___ ()_ ______ , ___ . ----------~--~--'-OOQQQ.QQ1_1.§. _________________ -••----··-------
1~1 . . . 

http ://vnocvnaowtO 1 :7777 /wamprd/ synergen/CostAndCloseout?tgt=Surnmary &forrnat=prin... 41112015 



Page:1 WORK ORDER (CONDENSED) !REPORT 

Type Work Order 

R 1500082 
Class: UNPLANNED 

Dept.: STP01THMOO 

(\ Required Date: 21-JAN-15 

Category: REPAIR 

Area: FBROO 

Start Date: 26-JAN-15 

Status: FINISHED 

Shop: 

Finish Date: 30-JAN-15 

Description: T(C #1 is not working need check pout or replace ASAP 

ASSET INFORMATION 

01APR2015 

04:45PM 

Crew: ELECT 

Display Notes: N 

Asset Type/ID: E/0000000410 

Description: FBI REACTOR 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Orderffask: 1500082 /01 
Required By: 21-JAN-15 

Task Priority: 18 

Job Code: 

Comp. JO I Desc: 

Warranty Exp Date: 

Desc: TIC #1 is not working need check pout or replace ASAP 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: input module channel was bad,changed channel and reconfigured,totaf system became corrupted and PLC had to be 
reprogrammed which required extensive trouble shooting system back in service total hours(30) 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description 

~~ .......... ~~~~~-
Qty. Est. UOM 



WORK ORDER REPORT 01122115 08:46 

Work Type: Regular ,. 
Priority: 18 

Work Order 
Est_ Start Date: · ;'Deficiency Tag: 

1500082 1111111·11111;1111111111·11111:11111:1111111111111 Required: 21-JAN-15 Task Status: ACTIVE 

~Requestor: Shulin,Steven Assigned To: Task 

I llllllJllllrllllllll Crew: ELECT Electrician 01 
Task Desc.: TIC #1 is not working need check pout or replace ASAP Page: 1 

Asset: E I 0000000410 - FBI REACTOR 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

I Task Note Type Notes 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
--

IA-r:ACHMENTS: J 
lpi,::•rs, Numbe' AcqukedDate ~ 
COMPLETION COMMENTS: ::;;;,(:f;b MoJvt/..t.. cl,t:t;Jfl/.t,/ W~S"/ JPi.r/) cA c,,Vrj'-(d ch'{tvl':..f./ airJJ 

r~JPw .&5v.r..t..J ~ fctl?'J sysf.lw-t ,b_uui-1<-· °.rrup-H.J Ci~ l f'L C _A,.,d ft, b..z 
/2Lfrr;5r'-.flA/h-t.J:l fAJAk~~ r,.(fjtu',r.-tJ :!f~s,"/r/..{ fn.~r.1~,/~ st1col~ , sysµJAA t.r.1 '<..k_ 

}tv '5'{..-111('""-' I -70 1t:1.t 4ou~ (30hrs) . 
Start Date: i/2..'1/15 Time: 8: 3<> ""-. Completion Date: / /30//$' Time: </:t>D)i'A-. 

FAILURE CODES: 
Failure: ___ _ Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature:_~_V--_7 
____ ~---;1.~.'----------------

Submitted by: MEA T01817 

Date: J..j."J-/IS 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page l ot I 

Work Order Information 

[ --~::~~:.i:~-~~~:18~,:~:::r~i::~.~::~e~k~ou~:,:place~SA~- ---- ---~---- --- ~-- -- - ·----
-J ~ wirR~~,~~'.19 "'11'.':!?1i~~~~~~~ ll-~~1~~-=-!!~'=--:_~~=~~E~'\l:q~==~~~":1t_ll!P:!!f~!~~"'L--~j¥l!>::rr::~~~::~L _, 
Timekeeping Summary 

1 of1 

f_~;E~~~~~-j~~~~.~~~~~~~;~;~~-~---}~~;~=ilQ~tt·-i_~J~~-~=R:~~-_::~s~i~-~~-~-::·~::~-?~:::~] 
1of1 

Direct Charges Summary 

Transaction DateV DC No. Employee No.A Status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 

Q
·- .. -.. ---·----- .. -·. -· ------- ... --- -- -· ------ -·- -------- -----... ·--·--· -- --·· -··------·- .. -- ----· --·. ···-·-· ----. · 1 

_1:4_Q_(j_ata !Q__d_i§J>.I".\' _______________ ---·---------------------- _____________ ----··· ___ ---------~- ___ J 

Materials Used Summary 

I
. --- -·-·-···· --- ----···-···----·-·-·--··-·---·- --·-···------, Stock Codell; StoreroomA Description Quantity Used 

-~~_E~~JQ_Q~~~~---- --- ------------ _____ ,, ____ - - ·-·-

Service History Summary 

Task Progress Summary 
1 of1 

[work·s-tatus~·--·1=atture·code--i=a1tureMo·de--·--componentcode · ·Reoa1r-code-"·-Next Action-
Etn!~~!I.~- _QQ.1:4.Il3Qh Q~I!_Ql<i\.lEcJ~/!<C_ _ ____ __BEPJIJl3 ________ . ___ _ 
1of1 

Activity Tracking Summary 
1 of1 

rJS'ai;; .. -·---"---AciililiV'Tracking-NO.""''""-AITiOUrli:-UmtS-Aci1v1tv--HOUrS -ART-ASSSt ID- - - --crew --Em010Vee-NO--EIT.-P10vee Name -1 
LIJ?!_Q_9}2_0Jj;_ J!LO_QQ@_Q{)OQ_Q1_3_{)_ - - __ Q - - - - - . "' - _QOOO_QQ0~_1 Q ·- - - ---- _J 

1of1 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin.__ 4/1/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED 

R 1500138 Dept.: STP01THMOO 

Required Date: 03-FEB-15 

Category: REPAIR 

Area:SCAOO 

start Date: 03-FEB-15 

Status: FINISHED 

Shop: 

Finish Date: 03-FEB-15 

01APR2015 

04:46PM 

Crew: ELECT 

Display Notes: N 

Description: The FBI controls are bad reading needs to be check out. Area are in the title V permit numbers. unit not on 
line until problem is repaired 

ASSET INFORMATION 

Asset Type/ID: E /0000000421 
Description: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500138 /01 Desc: The FBI controls are bad reading needs to be check out. Area are in the title V 
Required By: 03-FEB-15 permit numbers. unit not on line until problem is repaired 

Task Priority: 12 Assigned To: 

Job Code: Reason: Meter Reading: Meter: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: configuration in PLC need to be updated along with the ladder logie in the program.updated software parameters and 
put system back in service,5hrs 45 min total work 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type/Code Item Description Oty. Est. UOM 



WORK ORDER REPORT 02103115 09;52 

--
Work Type; Regular Priority; 12 

Work Order 
Est. Start Date: Deficiency Tag: 

1500138 111111111111111111111\ lllll lllll llllf 11111111 Required: 03-FEB-15 Task Status: ACTIVE 

~equestor; Shulin,Steven Assigned To: 
Task 

11111111111111111111 
Crew: ELECT Electrician 01 

Task Desc.; The FBI controls are bad reading needs to be check out . Area are Page: 1 
in the title V permit numbers. unit not on lirye until problem is 
reoaired 

Asset: E I 0000000421 - FBI SCADA SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

I Task Note Type Notes 
·-

-
RESOURCES: Estimated 
Craft 

#of 
People Hours 

Actual 
Hours 

Remaining 
Hours Completion J 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty.~] 

[ATTACHMENTS: ----

I p;,~:ITS: -1 
~ Number Acquired Date _ 

C~LETIONCOMMENTS: Gu-C1~~~c;t;~ iti PLc /IJ.,(_<,d *1 he &!.pJ,,MJ o,J,.,) w'H:l, 
t'-'ke {cd-Jtr [v3)e_ /J -iik~ Fr")~M.· fA{'J,1 f..eJ .sC'(,.p <M:d1 f°'va,,..,efl,/S "lvJ 

fl•1--f> >y!:f,,1,.,,, b<>.<-1:- /vJ 'f!JZ:rv/c{, (.~l.R. 'f S',,,../r 1--•r"-I ,.,.,/:) 

Start Date; Time: Completion Date: ,;zp // S' Time: 

FAILURE CODES: ~ 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required; 
L-------------------------------------------------

Signature: _ ____,Jl""--_:::::::::_--___ 9_,,,_ __ -:....,,,,--'""-------------------

Submitted by; MEAT01817 

Date: .). /3 J/i 
I/ 

Synergen Associates, Inc. 

, Report c_usf044 v 17153~1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1500117 Dept.: 

Required Date: 06-FEB-15 

Category: PERIODIC 

Area: 

Start Date: 04-FEB-15 

Description: MONTHLY- FBI INSPECTION PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 04-FEB-15 

02APR 2015 
10:27 AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F /ASSET_ LIST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work Order/Task: 1500117 /01 Desc: MONTHLY- FBI INSPECTION PM 

Required By: 06-FEB-15 

Task Priority: 8 Assigned To: 

Job Code: Reason: Meter Reading: Meter: 

Comp. ID/Desc: 

Warranty Exp Date: 

Comments: instrumentation task are complete thermocouples and disk are in good repair total hrs 1.0. maintenance-fluidizing 
blower need another coup/in that connect the blower to the blower piping, clean motor vents/ I (Jeffery) heard unusual 
noise from the motor/oil level is normal.got this work pm on 21912015@ 14:20 completed. 

MATERIALS 

Man 
Item Store Primary Bin Stock Type I Code Item Description 

~~~~~~~~~~~~~~~~--~~~~~~~~~~~~ 
Qty. Est. UOM 



Work Type: PM 

Est. Start Date: 

WORK ORDER REPORT 

Priority: 8 

Deficiency Tag: 
Work Order 

1500117 

01130115 06:59 

I llllll lllll 111111111111111111111111111111111 Required: 06-FEB-15 
!~ 

:equestor: SYNERGEN 

Task Status· ACTIVE 

Assigned To: Task 

01 1.111111,11111.11111111 
Crew: MA/NT Maintenance 

Task Desc.: MONTHLY - FBI INSPECTION PM Page: 1 

Asset: F I ASSET_LIST - Asset List - New Orieans 

[]Asset: 0000000410 

[ J Asset: 0000000413 

[]Asset: 0000000414 

{]Asset: 0000000419 

[]Asset: 0000000420 

[]Asset: 0000000423 

[]Asset: 0000000425 

Task Note Type 

TASK/NST 

RESOURCES: 

Craft 

FBI REACTOR 

FBI HEAT EXCHANGER 

FBI VENTUR/ SCRUBBER 

FBI HIGH PSI WATER SYSTEM 

FBI HIGH PSI SPRAY PUMP 

FBI FLUIDIZED BED AIR BLOWER 

FBI PREHEAT BLOWER 

Notes 

NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[<{Bed temperature thermal couple control. 
["fScrubberthermal couple #1. 
[..fScrubberthermal couple #2. 
f'Jl!.crubberthermal couple #3. 
[ ] Bed temperature thermal couple #4. 
['[Bed temperature thermal couple #5. 
t'f Scrubber disk actuator. 

F~luX/(,"ng blower ri ~eCk for any unusual noise or vibration coming from this equipment. 
[;J)l1sua/ly inspect the condition of the coupling. 
[l}y;sua/ly inspec;t the filters for plugging or blockage. Clean as necessary. 
[/Jj21ean any buildup from the motor vents. 
r/f )lfsua/ly inspect for any loose or missing bolts or other hardware. 
[;{Visually inspect the oil level of this equipment and for any leakage 

P~tblower 
f/J_S;keck for any unusual noise or vibration coming from this equipment. vr )tis(ially inspect the condition of the coupling. 
f'{)Afua/ly inspect the filters for plugging or blockage. Clean as necessary. 
r/fyiean any buildup from the motor vents. 

Split 14.3 

Split 14.3 

Split 14.3 

Sp/11 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

PERFORM ALL 

YJ pua/ly inspect for any loose or missing bolts or other hardware. 
l/f Visua/ly inspect the oil level of this equipment and for any leakage 

[~f spray guns. Inspect each gun. With the spray pump operating, check the supply p~ess~r'fpa~ge 
for evidence of leakage past the solenoid valve. Remove each gun and inspect for excessive_ we8r'.9C 
dama e. Reinstall the guns. With the pump operating, check the discharge pressure. Ad,iust-th.e bjjf)qs$ ,-
re ator if needed to establish pressure between 200 and 300 pounds. 

] Observe the water pressure pump for smooth and proper operation. 

#of 
People 

Estimated 
Hours_· 

Actual 
Hours 

Remaining 
Hours Completion 

'' -;'' 

·'·. 

J 
Submitted by: MEAT01817 Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 01130115 06:59 

Ptiority: 8 Work Type: PM 
•Est. Start Date: Deficiency Tag: 

: Required: 06-FEB-15 Task Status: ACTIVE 

. I' estor: SYNERGEN Assigned To: 

Crew: MAINT Maintenance 

Work Order 

1500117 111111111111111111111111111·111111111111111111 

Ta~~ 1111111'111111111111 
Desc.: MONTHLY - FBI INSPECTION PM 

RESOURCES: 

Craft 

MATERIALS: 
Store Ptimary Bin 

\ATTACHMENTS: 

\

PERMITS: 
Type 

----· 

#of 
People 

Estimated 
Hours 

Actual 
H·ours 

Remaining 
Hours 

Stock Type I Code Item Descnption 

Number Acquired Date 
-----

Page: 2 

Completion 

Qty Est. Qty Used J 

COMPLETION COMMENTS: -::liJs/-V'IA~Ntr;.41_,,rJ f"'Z'it_ <il'-L C.-11/-lf'{'_ 1'{,
1
tv,.. OC!lv<fJ/fJ c:.rv.J 

dSfc_ <!V-L lr...1 5"".,J t'-Lf<i'"''- ( 7rl4 """""'~ I) eJ""'""" J Fl<4/d}'Z.t'li-5 ~-~ itet:.<f, 
~no-I-heft ~ J.r,..o,o,J.- c.o""'""'e.+ +h~ 'olciwe..t. 4-o .J.-ne bb~(. P•f>'j 
~- ""'~ . ;: t\c:A.fl~ "'-"'-'SCA.A\ t-oi'Sf f,fi.o"' +lt.e p~ofj Ot' I lev ~ 's . -

· ~.,..,_,... . . woR-K m <>11 o1. <r 15 41- '~" " . : , "" , 
StartDate: &-/J///S {lTime: W;:)O"i""" CompMionDate: .,2/l. ,'/ Time: /D,JD.c,""-

F?-141RE CODES: 
ii!ure: Repair: Component: Mode: 

Foiiii~p Action Required: 

Signature: __ ...:~=------------------!ffe-. _,,_j:~~::-_-_' ____________ _ 

Submitted by: MEAT01817 

Date ;1 /t/JS 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

• 
,. 
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f\ 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Cost and Closeout 
Home:.'> ··Se~futi·._Woik ·or_der_ ->--- Res_U_its._Work o·ider >: si.Jml:nary 

Work Order Information 

Work Order: 1500117 I 01 

Description: MONTHLY- FBI INSPECTION PM 

[Tiffie'iree~][J?)rect Cha"'!_~j[. Materials .Use~ i *'-:--S-ce_rv_ic_e_H"""'.°"i~-:-to~ry~-:-\ •:·.-T_a_s_k_P_r_oc.gre_ss_· iJfL~_A_ct_iv_ity~T~ra_c_ki_·n_g_ 

Timekeeping Summary 
2of2 

.Qmg_'.;i'l' 

02/09/2015 
02104!2015 

2 of2 

Employee No_/l 

TN-001 
J08963 

Direct Charges Summary 

Emoloyee Name 
Bazile, Jeffery 
JONES, AARON 

Slaws 
Posted 
Posted 

Rea Shift 

SD01 
SD01 

~ 
SCH ED 
SCH ED 

Reg Hrs Prem Shift-.{~ Prem ·lvoe· -Prem Hrs 

1.00 
1.00 

1··r·rar1s3.Cii~n-Date~f DC-NO. EmP10vee-NO:;~ status Im§. Unit City" -Std Price TotaiAmt VeOdorcode vei1do~Naffie · 

: No data t~ ~ispl?-y_ 

Materials Used Summary 

stock Codet1 St0reroom.-~ Description Quantity Used 
; N.o.data to display 

Service History Summary 

i -SooCificatlon Type.(). --~;pec;careqofv Attribute Attribute Description Attribute Value 
' No data to display 

Task Progress Summary 
1 ot1 

Work status,i\ Failure Code Failure Mode Comoonent Code Repair Code Next Action 

Finished NONE NONE NONE NONE 
1 of1 

Activity Tracking Summary 
1 of1 

Date Activitv Tracking No. Amount Units Activitv Hours Afil Asset ID Crew Employee No. Employee Name 
02/09/2015 150000000000134 0 F ASSET_LIST 

1 of1 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/2/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1500118 Dept.: 

/~, Required Date: 06-FEB-15 

Category: PERIODIC 

Area: 

Start Date: 04-FEB-15 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 04-FEB-15 

02 APR 2015 

10:58AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_L/ST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work OrderfTask: 1500118 /01 
Required By: 06-FEB-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI ASH PUMP PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: grease pump shalt coupling,clean air vents,check pump packing to see if it needed to be repack,check packing sleeve 
for wear and damage. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

(""\ 

Stock Type I Code Item Description 
~~~~~~~~~ 

Qty. Est. UOM 



WORK ORDER REPORT U1/::JU/1b Ufi:b9 

Wolk Type: PM 

Est. Start Date: 

Required: 06-FEB-15 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE w~~~~e~ 111111111111111111111111111·111111111111111111 

1~equestor: SYNERGEN Assigned To: 

_J Task 
1.111111111111111·11~ ·-· Crew: MAINT Maintenance 01 

Task Desc.: MONTHLY -FBI ASH PUMP PM Page: 1 

Asset: F I ASSET_LIST - Asset List - New Orleans 

[ j Asset: 0000000428 FBI ASH PUMP 1 Split 50 

[]Asset: 0000000429 FBI ASH PUMP 2 Split 50 

Task Note Type Notes 

TASKINST FJ!/G:s all LOTO steps when performing this PM. 
[~ease the pump to drive shat! coupling in accordance with the lubrication schedule. 
[~lean the cooling air vents on the motor. 
[ }2:eck the pump packing. Adjust retainer to appropriate water flow. Repack if necessal)I. 
[ heck .the packing sleeve for excessive wear or damage. 

---

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours 

-
MA/NT 1 I --

-

MATERIALS: 
Store Primal)I Bin Stock Type I Code Item Description 
--

PERMITS: 
Type 

COMPLETION COMMENTS: 

Start Date: ±kl I ') 
FAILURE CODES: 

Number Acquired Date 

jrl- c:: "'SG ? w I'\'\ y:> s h .vA c. ,, ...P l j 
o.\e~·V\. t4~ lfe.~ 
~ ~ \:)\..\.""'fl f' A-C ~"' ) ..\- c. S"' "" ; .(: 
c~c.ll "?•+c:ll.I"-~ s le:eve-- .Corl w~t. 

Time: :J • 0 0 Completion Date: 

Failure: Repair; _____ Component: Mode: 

Follow-up Action Required: 

Completion 

-~p.1~+e4--

- --· 

Qty Est. Qty. Used I 

-----~-------------------~ 

SignatureQ-#o (b..,0 ;:;;£ 

Submitted by: MEAT01817 Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Cost andClos.eout 
8on1~' > ·.se·~icli. Work orde:r .:_> R0Sutts_ Wol'_k. Order·>: $ummary 

Work Order Information 

Work Order: 1500118101 

Description: MONTHLY - FBI ASH PUMP PM 

LTi·~~[ Direct Charges Jl M'~a-t""e-,n""'a1,..s"'u""s-e""'d--,l.X ·_ Se_rvice History_ J~S~ Progress l]lActivity Tracking 

Timekeeping Summary 
1 oft 

Einolovee No i\ Emn!oyee Name status Reg Shift ~ Reg Hrs ~~- - Prem Type Prem H'rs -
' 0210412015 TN-001 

1of1 

Direct Charges Summary 

~zil_e,_J_El_ffery Pos~d SD01 SCHED 1.00 

Transaction Datei'J' DC No. Emplovee No.f$ status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 

No ~-a,~ t~ _display_ 

Materials Used Summary 

Stock Code.ft Storeroomi'-1. Description Quantity Used 
No_ data to .~_isplay 

Service History Summary 

i sOOcificatiCiii Type/~ Spec Categorv Attribute Attribute Description -Attribute V81Ue 
: No data t()_ tj_!splay_ 

Task Progress Summary 
1 of1 

Wa·rl< status[,. Failure Code Failure Mode Component Code Repair Code Next Action 
Finished NONE NONE NONE NONE 
1of1 

Activity Tracking Summary 
1 of1 

Date Activltv Tracking No. 
' 0210912015 150000000000135 

1of1 

Amount Units ActiVitv Hours ART Asset ID Crf!N 
0 F ASSET_LIST 

Employee No. Employee Name 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/2/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500120 
Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area:ASHOO 

Status: FINISHED 

Shop: 

·~ Required Date: 06-FEB-15 start Date: 03-FEB-15 Finish Date: 03-FEB-15 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

01APR2015 

04:45PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000432 

Description: ASH POLYMER SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500120 /01 
Required By: 06-FEB-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Assigned To: 

Reason: Meter Reading: 

Comments: checked for leaks no leaks and clean up around polymer machine 

MATERIALS 

Mat'/ 
Item Store ;..P;.;;rim=ary.,.B;,;;in.;.... ___ -"sto=c .... k_.T.,yp'-'e'-'/-C;;.o;.;d;.;e ___ Item Description 

Meter: 

Qty.Est. UOM 



WORK ORDER REPORT UJl.JU/"10 U0.-00 

Work Type: PM 

'Est. Stati Date: 

Required: 06-FEB-15 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 1 "';~~;.; lllllllllllWH 
,~flequestor: SYNERGEN Assigned To: _J Tas

0
k
1 

llllllllllll•llllllE 
Crew: MA/NT Maintenance ~ 

Task Desc.: MONTHLY-FBI ASH POLYMER SYSTEM PM . Page: 1 
'================-===============================~-==~-----·------------

Asset: E I 0000000432 - ASH POLYMER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

"==================================~~----========~=-========================== 
Task Note Type Notes 
---------- -------------------------
TASK/NST [ ] With the system running, check for proper operations and for leaks. 

[ ] Clean any polymer leaks that would create a slip hazard. 

----·--

RESOURCES: #of 
Craft People 

Estimated Actual 
Hours Hours 

Remaining 
Hours Completion 

--- ---- ==--
([,omd./.-r!L ______ : MA/NT 1 l-

-----
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 

---=-====================== 
frrACHMENTS: 

~~:=l-T:_S=-:=-:_=-:_=-=_=_=_ =---N-u-mb-er _______ --_--_·--_--_--__ A_c_q_w_"re_d_D_at-e -====-~==-~~----~~~~-====== _______ ---~ 
c.~ .1!PLETION COMMENTS: Chl!c J!..d ..[b~ /ep,k., 

A-fl<i cfelffl up fl/t,ocvt<l-

Stati_Date: &/'3 JI 6 
' ·• 

0
.' 00 Time: Q_ Completion Date: _.., / "S. /1 '\ 

FAILURE CODES: 
Failure: Repair: _____ Component: _____ _ Mode: ------

Follow-up Action Required: 

SignatureG}fh ~ 

Submitted by: MEAT01817 

Time: q .' 0 c) 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Cost. and Closeout 
'Horn~ .. ·>. sE1a'tbti\i'.VOrk .. qrder. >' ~eslllts Wo·rk._Order > 9uf\.)mari 

Work Order Information 

Work Order: 1500120 I 01 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

[Tf~;k~~j;TnQ-~'i[ Direct Charges J( Materials Used i~,~-S_e_rv_ice_H~_istory _J\_. _T_a_sk P_ro_gr_••_•_Ul,_.· _A_ct_ivi_fy_T_r_a_ck_in_g_. __ "J 

Timekeeping Summary 
1 of1 

, Date'(l 
I 02/03/2015 

1of1 

Employe~ No:t:i 
TN-001 

Direct Charges Summary 

Emp!ovee Name Status Rea Shift ~ Reg Hrs 

Bazile, Jeffery Posted SD01 SCHED 1.00 
Prem Shift Prem Tyoe Prem Hrs 

Transaction Date'-1}' DC No. Emoloyee No.z\ Status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 
N_o data_~o __ di~ptay _ 

Materials Used Summary 

Stock C0del;i. Storer0om:t~-~ Description Quantity Used ! 

No data to display 

Service History Summary 

! Soocification Type~\ Soec Category Attribute Attribute Descriotion Attribute Value ; 

; N2_~C1Ut !o display 

Task Progress Summary 
1 of1 

Work Statust\. Failure Code Failure Mode Component Code Repair Code Next Action 

Finished NONE NONE NONE NONE 
1of1 

Activity Tracking Summary 
1 of1 

Date Activitv Tracking No. Amount Units Activitv Hours ART Asset ID Crew Employee No. Employee Name 

02/09/2015 150000000000118 0 E 0000000432 

1 of1 

http:/ /vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/l /20 l :S 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1500139 
Class: UNPLANNED 

Dept.: STP01THMOO 

'~ Required Date: 03-FEB-15 

Description: 

Category: REPAIR 

Area:ASHOO 

start Date: 18-FEB-15 

Pump trips out problem with the pump 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 1 B-FEB-15 

01APR2015 

04:46 PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000428 

Description: FBI ASH PUMP 1 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500139 /01 
Required By: 03-FEB-15 

Task Priority: 12 

Job Code: 

Comp. ID I Deso: 

Warranty Exp Date: 

Deso: 
Pump trips out problem with the pump 

Assigned To: 

Reason: Meter Reading: 

Comments: TURNED PUMP BY HAND PUMP CHECKS OUT OK 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description 

~~~~~~~~~~-~~~~~~~~~-'-~~~~~~~~-

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 02(17115 12:48 

Work Type: Regular 

Est. Start Date: 

1
,--\ Required: 03-FEB-15 

Requestor: Shu/in, Steven 

Crew: MA/NT 

Task Desc.: 

Maintenance 

Priority: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Pump trips out problem with the pump 

Asset: E I 0000000428 - FBI ASH PUMP 1 

Alias: 

Work Order 

1500139 I lllllllllll'llllllllll 1111~111111111111111111 

Ta~~ 11111111111111111111 

Page: 1 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

I Task Note Type 

RESOURCES: 

Craft 

MATERIALS: 
Store Primary Bin 

!ATTACHMENTS: 

Notes 

#of Estimated Actual 
People Ho~rs Hours 

; I I 

Stock Type I Code Item Description 

Remaining 
Hours Completion 1 1 

C t:f. r,- 'f"J/~I 

Qty. Est. Qty. Used 

I 

PERMITS: 

. Type Number Acquired Date 

COMPLETION COMMENTS: Ju t (I e) pvt ,.yJ p 

Y'"\ '? v m p C ~ e c. /l 'S o .,,,,\-

Time: 'J ', 0 G 

[FAiWRE CODES: 
I Failure: ____ Repair: _____ Component: 

j Follow-up Action Required: 

Signature: ./jdl;, /3~~ 
\\\o_ f t () Go 5 \ to r "' 

~..ibmitted by: COLLI0548 

Completion Date: -Z /,g/1 C 

Mode: ------

Time.· I 0\ O b 

Date: z/11(/t'> 
7-) If) I"'-

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



(\ 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03p 1 

Cost. and. Close.out 
Ho'rjle-;;, SearCh,Wofl(_or_der _>: ~Qs:UltS Woik oider'> Sur;nirtary 

Work Order Information 

Work Order: 1500139101 

Description: 
Pump trips out problem with the pump 

Page 1of1 

Timekeeping ] Direct Charges Jl Materials Uoed 1) Service. History-]-. -Task Progress-1)1 Activity Tracking -} 

Timekeeping Summary 
2of2 

Date'\'.'' 
02118/2015 
02118/2015 

2 of2 

Emoloyee No.~\ 

GA0980 
TN-002 

Direct Charges Summary 

Employee Name 

Gagliano, Mario 
Billiot, E_ugene 

§lfily.§ Rea Shift 

Posted SD01 
Posted 5001 

Reg Type 
SCH ED 
SCH ED 

Reg Hffi 
1.00 
1.00 

ernm...ill!if!: Prem Type Prem Hrs 

Transaction Date"<[ DC No. Erriployee No,;~-. status ~ Unit Qty std Price Total Amt Vendor Code Vendor Name 
No -~a~_ ti) display 

Materials Used Summary 

Stock Code(~ storeroomt:\ Descriotfon Quantity Used 
No data to display 

Service History Summary 

i soeCitiCaiion rVPet~ Spec Categorv Attribute Attribute -Desc~Ption Attribute Value 
· No data to display 

Task Progress Summary 
1 oft 

Work status/.~ Failure Code Failure Mode Component Code Repair Code Next Action 
Finished MECHANIC FALSE MECH REPAIR 
t oft 

Activity Tracking Summary 
1 oft 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No_ Employee Name 
. 0211912015 150000000000263 O E 0000000428 

t of1 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED 

R 1500144 Dept.:STP01THMOO 

Status: FINISHED 

Shop: 

01 APR 2015 

04:46 PM 

Crew:MAINT 

Required Date: 14-FEB-15 

Category: REPAIR 

Area: FBROO 

Start Date: 04-FEB-15 Finish Date: 09-FEB-15 Display Notes: N 

Description: Has a hole on the side of the FBI just behind roof spray system Needs patch and welded 

ASSET INFORMATION 

Asset Type/ID: E /0000000410 

Description: FBI REACTOR 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500144 /01 
Required By: 14-FEB-15 

Desc: Has a hole on the side of the FBI just behind roof spray system Needs patch and 
welded 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Assigned To: 

Reason: Meter Reading: 

Comments: fabercated 2 patches.set up welded patched.task complete furnace back on fine. 

MATERIALS 

Mat'/ 
Item Store ;..P;.;;rim=aty"'-'B-.in""-____ s_to_c""'k""T'"ype"""'l-C"-o'-d"'e---""lta""m"""'D""e"'"sc'"n"'·p"'ti-on _______ _ 

Meter: 

Oty. Est. UOM 



WORK ORDER REPORT 

Priority: 18 I Work Type: Regular 

Est. Start Date: Deficiency Tag: [ 

Required: 14-FEB-15 
1~equestor: Shulin,Steven 

Crew: MA/NT Maintenance 

Task Status: ACTIVE f , I 
Assigned To: G;:A! f31}..L ,' orf I 

Task Desc.: Has a hole on the side of the FBI just behind roof spray system 
Needs patch and welded 

I Asset: E I 0000000410 - FBI REACTOR 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

tNote Type Notes 

Work Order 

1500144 

Task 

01 

Pos: 

02104115 15:21 

I llllll lllll lllllUlllllllllllll 1111111111111 

1111111111111111111 
Page: 1 

RESOURCES: #of Estimated Actual Remaining 1 _ 1J fX. 
Craft J'hfl1'/'tf. People Hours Hours Hours Completion lQ fl 
~====f.!=-=---~=-==·· - 1QJF!L =~--~----= ---
I MATERIALS: 

Primary Bin Stock Type I Code Item Description Qty Est. Qty Used 

I ATTACHMENTS: 
- ·-- - -

PERMITS: 
Type Number Acquired Dete 

-------------

COMPLETION COMMENTS: rhsR Com? /_;rfE fo1<J1!9-<!E J3;9tl<OA.f J__ ! NE 
_r-\ 

Start Date: 
2.-S~/.£ 

Time: -er" 3 (.) .. Completion Date: 
2-li-IS 

Time: froo~!!'.'.i 
- - -

FAILURE CODES: 
FaNure: Repair: Component: Mode: 

Follow-up Action Required: 
-· 

l 

(lt .r I 

Signeture: ---EJ&tn.&. /3 ~~ Date. 2 -U ~/S 
2_t:,.-5-15 fA16fRC!fft:O 2fnftJ/FS 2./-fl( 

' fool!. rn E foS LI}(! lh f trfs 

2 - &- I 5 ~ f·+ u f IJ/ tifJ }l) fj;;.f-cl/l:s 4NA 

(g~ J<.r/tl'-f f1.J 1-11106 &#Ir 11Jf11L 

b HA. {Jt:fl/:_- fl, · 
~-

Submitted by: MEAT01817 Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



r--\ 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Costand Closeout 
HorTie -> searCh "wofk Order·>. Resu~ Woik Ordei' > Sumrria:ry 

Work Order Information 

Work Order: 1500144 I 01 

Description: Has a hole on the side of the FBI just behind roof spray system Needs patch and welded 

r~~+irn~ke~in~-~J[, Di_rect Charges ._JC Ma~~rials Us~~.~JlSe'rv~ce .History_ _i, ' - Task Progre~lC Activity Tracking .·1 

Timekeeping Summary 
2of2 
~";T 
02/0612015 
02/06/2015 

2 of2 

E~ploye~ No-1k 

AS6451 
TN-002 

Direct Charges Summary 

Emplovee Niure 

ASEVAOO, KEITH 
Billiot, Eugene 

Slallis 

Posted 
Posted 

Reg Shift 
$001 
$001 

Reg Tyce 
SCHEO 
SCHEO 

Reg HIS Prem Shift Prem Tvpe Prem Hrs 

6.00 
6.00 

'TfansaCtiOri-08-te1:7 OCNo. EmploveeNo.b Status ~ Unit QtY StdPrtce -TotalAmt VendorCode VenciorName, 
~o_d03~-~ to display 

Materials Used Summary 

; Stock Code,\\ Storeroom;\ Descriotion Quantity Used 
No .data to display 

Service History Summary 

Sp0cific.ition fyoeA .. Spec Categorv Attribute Attribute Description Attribute Value 
No data to displciy_ 

Task Progress Summary 
1 of1 

Work status/;c Failure Code Failure Mode Component Code Repair Code Next Action 
Finished CONTAIN DAMAGED STRC REPAIR 
1of1 

Activity Tracking Summary 
1 of1 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name 
. 02/0912015 150000000000127 0 E 0000000410 

1of1 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1500228 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 13-FEB-15 

Category: OPERATIONS 

Area: SCBOO 

start Date: 20-FEB-15 

Status: FINISHED 

Shop: 

Finish Date: 20-FEB-15 

Description: Have a bad TIC needs tor be checked out or replaced 

ASSET INFORMATION 

01APR2015 

04:49PM 

Crew: ELECT 

Display Notes: N 

Asset Type/ID: E/0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500228 /01 
Required By: 13-FEB-15 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: Have a bad TIC needs tor be checked out or replaced 

Assigned To: 

Reason: Meter Reading: 

Comments: THERMOCOUPLE IS WORKING PROPERL Y,WIRING WAS LOOSE 

MATERIALS 

Mat'/ 
Item Store _P"""rim_ary.._B_in _____ s_to_c_k_T .... yp._e_l_C_o_d_e ___ ;.;.lte_m_D_e_sc_,..,ip_ti_on _______ _ 

Meter: 

Qty.Est. UOM 



WORK ORDER REPORT 

Work Type: Regular 

Est. Start Date: 

Priority: 18 

Deficiency Tag: 

Required· 13-FEB-15 Task Status· ACTIVE 

/'equestor: Shulin,Steven Assigned To: 

Crew: ELECT Electrician 

Task Desc.: Have a bad TIC needs tor be checked out or replaced 

Asset: E 10000000414 - FBI VENTURI SCRUBBER 
Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

Task Note Type Notes 

RESOURCES: #of Estimated Actual 

--1 

J 
Work Order 

1500228 

Task 

01 

Pos: 

Remaining 

02120115 07:19 

lllllll lllll 111111111111111111111111111111111 

11111111111111111111 

Page: 1 

= 
Craft People Hours Hours Hours Completion 

-
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

-

I 

PERMITS: 
Type Number 

----- ---------
Acquired Date 

COMPLETION COMMENTS: --0 
-/' /1 r?r1,.,,., P Cc>t-1 ;( <...-· 

Start Date: 2 / ;u, //5 
I 2 

Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature:__'./2--::::·::__-=:_~~=;z~·:==:__ ______________ _ 

Submitted by: MEAT01817 

--
Qty. Est. Qty. Used 
---

Date: z /zvJ 1; 
I I~· 

J 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



r\ 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03p 1 Page 1of1 

Cost and Closeout 
Ho'trie·_ :>:Se-arch Woi'kOrdei._>' Re~_µ Its VVor_k: a·rder >· Summary 

Work Order Information 

Work Order: 1500228 I 01 

Description: Have a bad TIC needs tor be checked out or replaced 

[~~Timekeeping . .}[IJirect ~harges J[ Materials Used i.~"". _S_e_rv_i-ce~ .. -H~[ Task.Progress .!JC Activity T~cking J 

Timekeeping Summary 
1 of1 

Qfil!!'r] 

0212012015 

1of1 

Emo!ovee No.1/\ 

J08963 

Direct Charges Summary 

Emp!ovee Name Status Reg Shift Reg Tvpe Reg Hrs Preffi Shilt;\\ Prem Type Prem-Hrs-

JON ES, AARON Posted SD01 SCH ED 1.00 

Transaction Date\f DC No. Employee No.;,. Status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 
No _cta_ta t_() d_i~play 

Materials Used Summary 

Stock Code~\ Storeroom/, Descriotion Quantity Used 
No data to display 

Service History Summary 

Soeci!iCatiOn Typei~ spec Category Attribute Attrfbute Oescrio!ion Attribute Value 
No dl!lta to display 

Task Progress Summary 
1 of1 

Work statusu:'i.. Fajlure Code Failure Mode Component Code Reoair Code Next Action 
Finished NONE NONE NONE NONE 
1of1 

Activity Tracking Summary 
1 of1 

, ~ Actiyitv Tracking No. Amount Units Activltv Hours ART Asset ID Crew Emplovee No. Emp!nvee Name 
0212512015 150000000000287 0 E 0000000414 
1of1 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500193 
Class: PLANNED 

Dept.: STP01THMOO 

-~\ Required Date: 21-FEB-15 

Category: PERIODIC 

Area:MNTOO 

Start Date: 16-FEB-15 

Description: MONTHLY - GEMS INSPECT/ON PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 16-FEB-15 

01APR2015 

04:48PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1500193 /01 
Required By: 21-FEB-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Wa!Tanty Exp Date: 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Comments: TASK IS COMPLETE,HAD TO INSTALL NEW FILTER IN THE STACK PROBE 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

-~. 

_s--to_ck~Typ..._e_1_c_od--e.._ __ Item Description 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 02116115 06:52 

Work Type: PM 

fEst. Start Date: 

Required: 21-FEB-15 

Priority: 8 

Deficiency Tag: 

Task Status· ACTIVE 

Work Order 

1500193 1111111'11111111111111111111111111111111111111 

/"lequestor: SYNERGEN Assigned To: 
Task 

1111111111111111111 
Crew: MA/NT Maintenance 01 

Task Desc.: MONTHLY - GEMS INSPECTION PM Page: 1 
. 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[ tfhspect the FBI GEMS calibration gasses in service. 
[ ,;rchange out all empty bottles. 
[ fOrder replacement bottles when inventory reaches one change remain;ng. 
[ ':ifj,,spect the GEMS sample cooler pump for proper operation. 
[ Inspect the GEMS filter and clean/replace as necessary. 

-

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

TRADE 1 
----·- ------

MATERIALS: 
~~ Primary Bin Stock Type I Code Item Description 

~ f rtACHMENTS: 

I 

PERMITS: 
Type Number 

----------
~====--=-==-· -- ----·-

Acquired Date 

COMPLETION COMMENTS: __.+-, , L 
I ~.l FL I o1· 

1# -f/..t. .S--f,:,dc.:. r.,,, i,e 

Start Date: 2-f/C.,j IS Time: 7: !, O ",... 
~~~-~=·~=-==--=---=·-· 

Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: _.1:.P1---::::__::::_____::(::V::;···-zPz:::=... _______________ _ 

Submitted by: MEAT01817 

Qty. Est. Qty. Used 
---

Time: 9..o 0 
q ""' 

Date ,)_ / / l;- /{5" 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03p 1 Page I of 1 

.·Cost and .Closeout 
.Hom·e ~ :s · ·s~~i-Ch \fv(>t~·:ofdei > -'ReSU1ts Wofk;Order~._-S'urTirnary 

Work Order Information 

Work Order: 1500193 / 01 

Description: MONTHLY - CEMS INSPECTION PM 

l .. Tirieke~ping : (~ct C_harges _Jl'"-,M"'"a_,t-er"'ia_,1-s"'"u'"s-e"'d--,I ( service History ,il Task Progress IJ( A~ivity Tracking ~,I 

Timekeeping Summary 
11of11 

:--~,,.7 Erni'21~y~~ No . .:"\ EmQlovee Name sratu; Reg Shift Reg Type Reg Hrs -Pi-em Shnl,.\ Prem Type 
1

• 0410112015 A86451 ASEVAOO, KEITH Unprocessed 8001 8CHEO 
04101/2015 BR5762 Brown, Joseph Unprocessed 8001 8CHEO 
04/01/2015 C00548 Collins, Dianne Unprocessed 8001 8CHEO 
04101/2015 012369 Dimaggio, Gregory Unprocessed 8001 8CHEO 
04101/2015 FA5503 Fazo, Tihomir Unprocessed 8001 8CHEO 
04/0112015 GA0980 Gagliano, Mario Unprocessed 8001 8CHEO 
04101/2015 KE2989 KEEGAN, KYLER Unprocessed 8001 8CHEO 
04101/2015 MA5101 Macon, Loren Unprocessed 8001 8CHEO 
04/01/2015 Ml7721 Miller, Douglas Unprocessed 8001 8CHEO 
04/0112015 Rl3159 RIVERA, JEROME Unprocessed 8001 8CHEO 
02/18/2015 J08963 JON ES, AARON Posted 8001 8CHEO 2.00 
11of11 

Direct Charges Summary 

Transaction DateV DC No. n Effi0iQ)ie9-NQ i~ Status hgg Unit Qty Std Price Total Amt Vendor Code Vendor Name , 
·_ (IJo_ ~a-~ t()_~ispl_ay __ 

Materials Used Summary 

Prem Hrs 

St~~k-cOdaf_.,. siOrerooml~ Description ciuantity-UWd ': 
~ · No data to display 

r--, 

Service History Summary 

i "SPeCifiCiition-TVPe.?~ Soec Cateaorv Mnbute Attribute o9scri0tiori - "Attribute va'1ue i 

' No data to d_isplay 

Task Progress Summary 
1 of1 

Work siatus,1-\ Failure Code Failure Mode 
Finished NONE NONE 
1of1 

Activity Tracking Summary 
1 of1 

Comoonent Code Repair Code Next Action 
NONE NONE 

: ~ Activity Tracking No. Amount ~ ~ Hours ART Asset ID Crew Employee No. Employee Name 
, 02/18/2015 150000000000162 0 E 0000000415 

1of1 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page:1 

Type Work Order 

p 1500240 

WORK ORDER (CONDENSED) REPORT 

Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area:MNTOO 

Status: FINISHED 

Shop: 

01APR2015 

04:51 PM 

Crew:MAINT 

Required Date: 15-MAR-15 Start Date: 24-FEB-15 Finish Date: 24-FEB-15 Display Notes: N 

Description: SEMl-ANNUALL Y - GEMS INSPECTION AND CALIBRATION PM 

ASSET INFORMATION 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500240 /01 
Required By: 15-MAR-15 

Desc: SEMl-ANNUALL Y - GEMS INSPECTION AND CAL/BRA TION PM 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Assigned To: 

Reason~ Meter Reading: 

Comments: TASK IS COMPLETE ANAL VZERS,CALIBRA TED AND WORKING PROPERLY. 

MATERIALS 

Mat'/ 
Item Store _P_rim_a_iy._B_in ___ ,_s_to_a_k_T~yp_e_l_C_o_d._e ____ 1te_m_D_es_c_rip~t_io_n ______ _ 

Meter: 

Oty. Est. UOM 



WORK ORDER REPORT 02123115 07:24 .. 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 
1500240 I lllllllllll 111111111111111111111111111111111 Required: 15-MAR-15 Task Status: ACTIVE 

!--.., 
'equestor: SYNERGEN Assigned To: Task 

11111111111111111111 
Crew: MA/NT Maintenance 01 

Task Desc.: SEMl-ANNUALL Y- GEMS INSPECTION AND CALIBRATION PM Page: 1 

l;"~ u-~" -emc~"""'M . 

g: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 
----· 
TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 

CAL/BRA TIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS AND RECORD 
RESULTS ON WORK ORDER. 

[ w{,,/ibrate GEMS unit. 

-

RESOURCES: #of Estimated Actual Remaining 

I 

Craft People Hours Hours Hours Completion 
---· -----

TRADE 1 
-·· 

-- . --

I 
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
--

. 

@~CHMENTS: 
-

-·-~ -

~~= ~ Type Number Acquired Date 
----··--·---------------

ic=====~===============-==-===--===========-~==~~~================= 
COMPLETION COMMENTS: 

~-;;k- ls 

(..<.(;j--k I 'J f'ir"r< / / y 

;)_/Lu//,-
Start Date: ___ 7_,{=~-- Time: 

FAILURE CODES: 
Failure: Repair: _____ Component: 

Follow-up Action Required: 

Submitted by: MEAT01817 

Completion Date: 

---=] Mode--

Date: 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



,-. .. 
' 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

Cost and Closeout 
Hot'ne· > SearC~,WQrk Order >_·Results Work Order > Surrimary 

Work Order Information 

Work Order: 1500240 I 01 

Description: SEMI-ANNUALLY- CEMS INSPECTION AND CALIBRATION PM 

[~~~nug··]r-~irect Charges J[~ Materials Used l{ Servi_ce History_ Jf_ Task Pr9gr~~ ... JJl . _ ,. A_ctivity Tracking . ) 

Timekeeping Summary 
1 of1 

i D~te".7 Effipr~vi;;~-N~:~\: Employee Name status Reg Shift Reg Tyoe Reg Hrs Prem Shift.ii';,. Pretti Tyoe -Prem Hi-s 
0212412015 J08963 JONES, AARON Posted SD01 SCHED 1.00 
1 aft 

Direct Charges Summary 

: TransactionDate)J· DC No. Employee No ks, status JyQg Unit Qty Std Price TotalAmt VendorCode VendorName 

;_ N() data _to_ ~-i~pl~y_ _ 

Materials Used Summary 

Stock Cadet.-. StorerOoml~ Oescriotion Quantity Used 
No data to display 

Service History Summary 

[ s[iecffiC8ticln Tyoefi Spec Cateqorv Attribute Attribute Description Attribute Value 
· No dat~ to disp_lay_ 

Task Progress Summary 
1 of1 

'·wo-rk S!S.tus/.l< Failure Code Failure Mode Comoonent Code ReoairCode Next Action 
' Finished NONE NONE NONE NONE 

1of1 

Activity Tracking Summary 
1 of1 

Date Activitv Tracking No. A.mount Units Activitv Hows ART Asset ID Crew Employee No. Employee Name 
0212512015 150000000000285 0 E 0000000415 
1 oft 

http://vnocvnaowtOl :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500251 
Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area:ASHOO 

Status: FINISHED 

Shop: 

Required Date: 05-MAR-15 start Date: 26-FEB-15 Finish Date: 26-FEB-15 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

01APR2015 

04:51 PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/JD: E /0000000432 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: ASH POLYMER SYSTEM 

Work Order/Task: 1500251 /01 
Required By: 05-MAR-15 

Task Priority: 8 

Job Code: 

Comp. ID I Dase: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

Deso: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Assigned To: 

Reason: Meter Reading: 

Stock Type I Code Item Description 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 

Work Type: PM Priority: 8 

Est. Start Date: Deficiency Tag: 

Required: 05-MAR-15 Task Status: ACTIVE 

r---,equestor: SYNERGEN Assigned To: 

Crew: MA/NT Maintenance 

Task Desc.: MONTHLY - FBI A~H POLYMER SYSTEM PM J 
Work Order 

1500251 

Task 

01 

02126115 07:11 

llllllllllll 111111111111111111111111111111111 

11111111111111111111 

Page: 1 

Asset E I 0000000432 - ASH POLYMER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: =] 
Task Note Type 

TASKINST 

RESOURCES: 
Craft 

MAINT 

=· 
MATERIALS: 
Store Primary Bin 

~ . 

r/JNith the system running, check for proper operations and for leaks. 
(,,1 Clean any polymer leaks that would create a slip hazard. 

#of 
People 

1 

Estimated 
Hours 

Actual 
Hours 

I 

Rema1n1ng 
Hours Completion -1 

c,_czl)1j2kh/ ·-_J 
_st_o_ck_Ty_p_e_l_C_o_de ____ fte_m __ o._e_sc_n_p_tio_n _____ ~=-~~-~=-~~=-=:~==~=-~-~~=~-=----:::---·:~ Used J 

i=E=T=T=A=C=H=M=E=N=TS=,==== I 
·------. . 

PERMITS: 
Type Number Acquired Date 

/\ 
·--

~ ·--·· .•. .• 

COl\llPLETION C?M:fy~<et.Sys+t:m Lu t"-n.i ~ 6 -{\, 3ocd- 0 0 ~,.\,, 0 .,.,. 

C./tl.lfl up fl-fl~ sys-1-e fVl-7 /i,tJSlf th-tun _/)/go(l /'o l A--'11-'f c/e,bt,(' 
lltid -b~ e /J_ <J..{f ~ 

I . 
Completion Date: c2 ~ft. I £) I Stari Date;)Z .!)_,(J. JC, Time: 'ii '.00 Time: CJ.'oo 

FAILURE CODES: 
Failure: Repair: Component: 

Follow-up Action Required: 
-· 

Submitted by: MEAT01817 

~. I 

Mode: 

-----·-------------·-· 

Date# 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

1 



~\ 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

. Cost· and• Closeout 
H~me ;;.i SE1~rch _wor1c.oi-cier·>· Resu~_-Wor_k·Order·>.'summaiy 

Work Order Information 

Work Order: 1500251 I 01 

Description: MONTHLY- FBI ASH POLYMER SYSTEM PM 

r~-nm·ei;:~~Jr Direct Cha_rges . _l[ Ma~erials Used il -_Service History --JL_T_•_•_k_P~, r~gress '!_ !~vity Tracking 

Timekeeping Summary 
1 oft 

Date'')' Em-Q10vee NO)~ 
02/26/2015 TN-001 

1of1 

Direct Charges Summary 

Emoloyee Name Status Reg Shilt ~ Reg Hrs Prem Shill:.1'). Prem Type Prem Hrs 

B8:zile, ~effery Posted SD01 SCHED 1.00 

Transaction Date~P DC No. Emoloyee No.,.). status TuQ!:l: Unit Qty Std Price Total Amt Vendor Code Vendor Name 
f:lo _data to d_i~pla_y 

Materials Used Summary 

; StoCk COdei;, storeroom/i - Description Quantity Used 
1 No data to d_i~play 

Service History Summary 

! SooCmC0tiOn Tvpe{~ Spec Category Attribute Attribute Description Attribute Value 
1 No data to display 

Task Progress Summary 
1 of1 

WClrk Status.1,\ Failure Code Failure Mode Component Code Reoair Code Next Action 
Finished NONE NONE NONE NONE 
1of1 

Activity Tracking Summary 
1 of1 

Date Aci:Mtv Tracking No. Amount Units Activitv Hours ART Asset ID Crew Employee No. Employee Name 
02/26/2015 150000000000289 0 E 0000000432 
1 oft 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/1/2015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1500254 Dept.: 

Required Date: 06-MAR-15 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Start Date: 02-MAR-15 Finish Date: 02-MAR-15 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

02APR 2015 

10:57 AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F /ASSET_ UST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order!Task: 1500254 /01 
Required By: 06-MAR-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI ASH PUMP PM 

Assigned To: 

Reason: Meter Reading: 

Comments: BOTH PUMP ARE WORKING IN GOOD CONDITION 

MATERIALS 

Mat'/ 
Item Store ;...P::.rim=a:.i:ry...:B;;:in:.:.... ___ ~sto=c;.;k...:T""vp""e""!'-C;;;.o;.;ct;.;e;_ __ ::.lte;;:m.:.:..=D;.;:e;;;;sc;;;r"'ip"'ti"'on"--------

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 03102115 06:56 

Work Type: PM Priority: 8 

'Est. Starl Date: Deficiency Tag: 
' !~ Required: 06-MAR-15 Task Status: ACTIVE 

1_ Requestor: SYNERGEN Assigned To: 

I · . Crew: MA/NT Maintenance 

Work Order 

1500254 

Task 

01 

111111111111'111111111111111111111111111111111 

1111111!1111111111111 
~c.: MONTHLY - FBI ASH PUMP PM Page: 1 

Asset: F I ASSET_ LIST - Asset List- New Orleans 

[]Asset: 0000000428 FBI ASH PUMP 1 Split 50 

[]Asset: 0000000429 FBI ASH PUMP 2 Split 50 

Task Note Type Notes 

TASKINST ~ow all LOTO steps when performing this PM. 
~~rease the pump to drive shaft coupling in accordance with the lubrication schedule. 
[. Clean the cooling air vents on the motor. 
[Jcheck the pump packing. Adjust retainer to appropriate water flow. Repack if necessary. 
[ Check the packing sleeve for excessive wear or damage. 

-

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

-
\ 'n,Q. ~{lLJ_eJ ____ MA/NT 1 -----

- -

-

! 

-· 

Qty. Used I 
MATERIALS: 
Store Primary Bin Stock Type/Code Item Description Qty. Est. 
--

Type Number 

I 

PERMITS: 

COMPLETION COMMENTS: "\') I 1-
0o -rY\ 

Start Date: Time: 

FAILURE CODES: 

-

Failure: Repair: _____ Component: 

Follow-up Action Required: 

Submitted by: MEAT01817 

Acquired Date 

Completion Date: 

Mode: 

Time: q:o 0 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 
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Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page I of 1 

Cost and Closeout 
Home·'> s~·~rCh Work··order > ,_ResultS Work Order:,>-9umniary-

Work Order Information 

Work Order: 1500254 / 01 

Description: MONTHLY- FBI ASH PUMP PM 

[J'.in:tekeep_jng _·{[ Direct_C_harges J(~. _M_a_t-en-.a-Js_U_s-ed-.~lx. Service.History ,\( Task Pr~gress Uf. _Ac~ivityTra:_,king-_ _I 

Timekeeping Summary 
1 of1 

Date".?' Employee No_j\ 
0310212015 TN-001 

1 oft 

Direct Charges Summary 

Employee Name status Reg Shift ~ Reg Hrs Prem-Sh iii:\ Prem Type Prem Hrs i 

~~ile, Jeffery Posted $001 SCHED 1.00 

i Transaction Date'J!,f DC No. Emplovee No t\ Status TuQ!i Unit Qty Std Price Total Amt Vendor Code Vendor Name ; 

I_ ~~--~-a.t~.!~--~i~pl~y_ 

Materials Used Summary 

Stock Codef.1. Storeroom/_., Descriotion Quantity Used 
, No data to d_isptay 

Service History Summary 

s-oecificatio'rl Type.it. Spec Cateqorv Attribute Attri-butEi Oesc-riPtiorl' - 'Attribute \ra:1ue 

N9 __ ~ata to display 

Task Progress Summary 
1 of1 

Work Status~\ Failure Code Failure Mode Component Code Repair Code Next Action 

Finished NONE NONE NONE NONE 
1 of1 

Activity Tracking Summary 
1 of1 

Date Activitv Tracking No. Amount Units Activity Hours AB.I Asset ID Crew Employee No. Emplovee Name 
03/02/2015 150000000000321 0 F ASSET_LIS_T_ 
1 of1 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 41212015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1500255 Dept.: 

{'\ Required Date: 06-MAR-15 
' 

Category: PERIODIC 

Area: 

Start Date: 03-MAR-15 

Description: MONTHLY - FBI INSPECTION PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 03-MAR-15 

02APR 2015 

10:03AM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: F /ASSET_ LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500255 /01 
Required By: 06-MAR-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Comments: instrumentation task on the p.m is completed. 

MATERIALS 

Mat'/ 
Item Store ;..P,;.;;rim=al)l"-"B'-'in"----- "'S""to"'c'"'k..;.T.,yp"'e'"'l_C;..o;..;d'-'e--- Item Description 

Meter: 

Qty.Est. UOM 



'::f, 

Work Type: PM 

Est. Starl Date: 

Required: 06-MAR-15 
.!,..,......,,\ 
~ ,questor: SYNERGEN 

Crew: MA/NT Maintenance 

WORK ORDER REPORT 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Work Order 

1500255 

Task 

01 

03/02115 06:55 

I llllllilllllllllllllll:lllll llllllllllllllllll 
111111111111

1

11111111 
Task Desc.: MONTHLY - FBI INSPECTION PM Page: 1 

Asset: F I ASSET_LIST - Asset List- New Orleans 

[]Asset: 0000000410 

[]Asset: 0000000413 

[]Asset: 0000000414 

[]Asset: 0000000419 

[]Asset: 0000000420 

[]Asset: 0000000423 

[]Asset: 0000000425 

Task Note Type 

TASKINST 

Craft 
l~RESO.URCES: 

Submitted by: MEAT01817 

FBI REACTOR Split 14.3 

FBI HEAT EXCHANGER Split 14.3 

FBI VENTUR/ SCRUBBER Split 14.3 

FBI HIGH PSI WATER SYSTEM Split 14.3 

FBI HIGH PSI SPRAY PUMP Split 14.3 

FBI FLUIDIZED BED AIR BLOWER Split 14.3 

FBI PREHEAT BLOWER Split 14.3 

Notes 

NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[ i{iied temperature !henna/ couple control. 
[,/'Scrubber thennal couple #1. 
[ .,YScrubber thennal couple #2. 
[ J.8crubber thennal couple #3. 
[.f'Bed temperature thennaf couple #4. 
[".(Bed temperature thennal couple #5. 
[.,{Scrubber disk actuator. 

~
·zing blower 

NA eek for any un1:1sual noise or vibration coming from this equipment. 
· [ isually inspect the condition of the coupling. 

isual./y '.·nspe.ct the. filters fo. r plugging or blockage. Clean as necessary. 
lean any buildup from the motor vents. 
isua/ly inspect for any loose or missing bolts or other hardware. 
isual/y inspect the oil level of this equipment and for any leakage 

Prepeat blower 
[vfpheck for ariy unusual noise or vibration coming from this equipment. 
[If Visually inspect the condition of the coupling. 
[(Visually inspect the filters for plugging or blockage. Clean as necessary. 
[.{Clean any buildup from the motor vents. 
[If Visually inspect for any loose or missing bolts or other hardware. 
[ .f Visually inspect the oil level of this equipment and for any leakage 

[~oof spray guns. Inspect each gun. Wth the spray pump operating, check the supply pressure gauge 
for evidence of leakage past the solenoid valve. Remove each gun and inspect for excessive wear or 
damage. Reinstall the guns. Wth the pump operating, check the discharge pressure. Adjust the bypass 
reqµlator if needed to establish pressure between 200 and 300 pounds. 
f1 Observe the water pressure pump for smooth and proper operation. 

#of 
People 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Work Type: PM 

[Est. Start Date: 

ii" Required: 06-MAR-15 . 
SYNERGEN 'l.equestor: 

Crew: MA/NT Maintenance 

WORK ORDER REPORT 

Priority: 8 

Deficiency Tag: 

Task Status· ACTIVE 

Assigned To: 

Work Order 

1500255 

Task 

Task Desc.: MONTHLY - FBI INSPECTION PM I 
01 

RESOURCES: #of Estimated Actual Remaining 

03102/15 06:55 

llllll~lllltlllllllll~lllllllllllllllllllllll 

I llllll1lllllilllllll 
Page: 2 

Craft People Hours Hours Hours Completion 
- ----- ----

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

[ATTACHMENTS: 
- - --

I PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: :/jjsfru!'l<t'/l/f~IJM T<- s-/..._ OIV -th.e f'Yh 15 

/114 tlo ,., ~.(.S 

Start Date: 3-V'!3-!5 Time: 2 a,,._ Completion Date: 3-o!!>-fS 

fA!-1;-URE CODES: 
' =ailure: Repair: Component: Mode: 

Follow-up Action Required: 
. . -· 

Signature: ~ <[;) 

Submitted by: MEAT01817 

Qty. Est. Qty. Used 

' CCJ "'yf'le-f..e_ , /l,rL 

Time: /<!>«~ 

Date: 3 /3 /!s 
I I 

--

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



.\ 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03p I 

Cost.and Closeout 
HoiTi~_ :>·_:._s~a'~ch .Woik' Order,>· Result's wo·fk-brder· > SUrnmary 

Work Order Information 

Work Order: 1500255 / 01 

Description: MONTHLY - FBI INSPECTION PM 

l Time.keepirig :.i[_E_!ect Charges !C M'-at-e~ri-al~s~U~s.ed 
Timekeeping Summary 

1 oft 

1( 
'··'· 

Service History .J! 

~".}" Emplovee N~-~\ Emp!ovee Name S1atus Reg Shift ~ Reg Hrs PrGrii-stiiltf1i. 
0310312015 J08963 
1of1 

Direct Charges Summ_ary 

JONES,MRON Posted SD01 SCHED 1.00 
Prem Tyoe Prem Hrs 

! Transaction-Date\~ De No. EmorOveeNO.it.~ status IyQg Unit Qty stdPrice TotalAmt VendorCode Vendor Name 
I No da_t~ to ~-i~play 

Materials Used Summary 

Stock Code;,\ Storerooml:.i. Description Quantity Used 
No_ da_ta_to display 

Service History Summary 

Soecjfication Typet'i. Soec Cateoorv Attribute Attribute Description Attribute Value 
No __ da_~ ~o_ c;!isplay 

Task Progress Summary 
t oft 

: Work Statust~ Failure Code Failure Mode Component Code Repair Code Next Action 
Finished NONE NONE NONE NONE 
1 oft 

Activity Tracking Summary 
t oft 

Page I of 1 

Activity Trackin9! 

Dfil!! Actjyjtv Trackino No. Amount Units ~ Homs ART Asset ID Crew Employee No. Employee Name 
, 03/03/2015 150000000000325 0 F ASSET_LIST 

1 oft 

http://vnocvnaowtO I :7777/wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 41212015 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED 

R 1500268 Dept.: STP01THMOO 

Required Date: 03-MAR-15 

Category: REPAIR 

Ama: SCBOO 

Status: FINISHED 

Shop: 

Start Date: 03-MAR-15 Finish Date: 03-MAR-15 

Description: Venturi disk actuator paking is leaking. 

ASSET INFORMATION 

01APR2015 

D4:53PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500268 /01 
Required By; 03-MAR-15 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: Venturi disk actuator paking is leaking. 

Assigned To: 

Reason: Meter Reading: 

Comments: tighten bolts on venturi actuator disk 

MATERIALS 

Mat'f 
Item Store Primary Bin Stock Type I Code Item Description 

Meter: 

Qty. Est. UOM 



Work Type: Regular 

Est. Start Date: 

r\Required: 03-MAR-15 

Shu/in, Steven .equestor: 

Crew: MA/NT Maintenance 

WORK ORDER REPORT 

Priority: 18 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Work Order 

1500268 

Task 

I 
01 

Task Desc.: Venturi disk actuator paking is leaking. 

03102115 11:15 

I 1111111111111111111111111111111·1111111111111 

1111111.llllf llllllll 

Page; 1 

Asset: E I 0000000414 - FBI VENTURI SCRUBBER 

~ Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

-
Task Note Type Notes 

I 
---- -

RESOURCES: #of Estimated Actual Remaining 

I 
Craft People Hours Hours Hours Completion 

---
I t.7..-:- caittqj~#,1 • 

I 
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
-- -

- --- -

f~A=TT=A=C=H=M=E=N=T=S=:===========-=--==---==-=-=-=-=-========-==---=--=============-~========--=-==-~-==-=-=========== 
PERMITS: 
Type 

COMPLETION COMMENTS: 

(\ 

Number Acquired Date 

-~te JL·2. /15 '-=-=· ~~~:::-~e:==J~.':::'.~3:::c)::::::::::::~=O::C~om~p:::le:::ti~on:::D:::a:::te:::: ,~)'t:/::!::3~/~,__L~f)~· ::::::===T:::im:::e::::~g:=_:.'~3~()~::::::=/ 
FAl~~i~~e~OD S: R:air -----==-C_o_m--p-on_e_n_t: ________ M_od_e_: __________ ~_-_=1 
Follow-up Action Required: 

----

Submitted by: MEAT01817 

Date.ffe 

Synergen Associates, Inc. 

Report c_usf044 v 17153M1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page I of I 

Cost and Closeout 
·Horhe. >·· s_e_a.i-Ch \r\1or·~>oi-der _>·· _Resu.ltS :work'Orde·r-> Summary 

Work Order Information 

Work Order: 1500268 I 01 

Description: Venturi disk actuator paking is leaking. 

( _ Tit!'_ekeeping :jC Direct Charges --.l[r-M-a-te-,~ia-ls_U_s_ed_._,_ !J Se~ice· Histo_ry~J( Task .Progres_s -1 Jt Activity. Tracking 

Timekeeping Summary 
1 af1 

· ·oate~.e - EmoJOvee No.t:i. Emo!oyee Name status Reg Shift ~ Reg Hrs Prem ShiltA - Prem Tvpe Prem Hrs 
0310312015 TN-001 Bazile, Jeffery Posted SD01 SCHED 1.00 

1 oft 

Direct Charges Summary 

: Transaction Date~}" DC No. Emplovee No.,t.. status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 

NC? ~l;'lta ~-o -~isplay __ _ 

Materials Used Summary 

Stock Code,;.\, storeroomot:.;_ Descriotion Quantity Used 
No da_ta_to displ_ay 

Service History Summary 

Sp9cification Type/1. Spec Category Attribute Attribute Descriotion Attribute Value 
No data to display 

Task Progress Summary 
1 of1 

Work Status.,;\ Faflure Code Failure Mode Comoonent Code Repair Code Next Action 
Finished MECHANIC LEAKING MECH.SEAL REPAIR 
1 of1 

Activity Tracking Summary 
1 of1 

i Date Activity Tracking No. Amount 
'03/03/2015 1500Q0000000326 0 

1of1 

Units Activitv Hours ART Asset ID Crew 
E 0000000414 

Emplovee No. Employee Name 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 41112015 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500285 
Class: PLANNED 

Dept.: 

Required Date: 15-MAR-15 

Category: PERIODIC 

Araa: 

Status: FINISHED 

Shop: 

Start Date: 12-MAR-15 Finish Date: 12-MAR-15 

Description: QUARTERLY - FBI INSPECTION PM 

ASSET INFORMATION 

02APR 2015 

09:55AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F /ASSET_ LIST Warranty Exp. Date: Parent Asset Type/ID: I 
Description: Asset List - New Orleans 

Work Order/Task: 1500285 /01 
Required By: 15-MAR-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: QUARTERLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: Task are complete inspections is complete.However scrubber disk actuator is being serviced while the furnace is 
shutdown. 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description Qty.Est. UOM 



W 0 R K 0 RD E R RE P 0 RT 03110115 07:01 

Wolk Type: PM 

Est. Start Date: 

Required· 15-MAR-15 

Priority: 8 

Deficiency Tag: 

Task Status· ACTIVE 

Work Order 

1500285 I llllll lllllllllllllllllllllllllllllllll\·1111 
.r-'\ 

SYNERGEN ?equestor: Assigned To: 

I 

Task 

11111111111111111111 Crew: MA/NT Maintenance 01 
Task Desc.: QUARTERLY- FBI INSPECTION PM Page: 1 

Asset F I ASSET_ LIST - Asset List- New Orleans 

[]Asset: 0000000410 FBI REACTOR Split 33.3 

[]Asset: 0000000413 FBI HEAT EXCHANGER Split 33.3 

[]Asset: 0000000414 FBI VENTURI SCRUBBER Split 33.3 

Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOL/OS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPEOTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

&cycle each valve and damper in the off gas and blower air system. 
[. Observe for proper and free operation. 
Scrubber 
[·~heck the packing on the damper shaft, (4) adjust if needed for a small trickle flow. 
[~fie the damper several times through the full range to verify freedom of operation. 
[! eturn to original position and recheck the packing. 

-
RESOURCES: #of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion 

IV"'"/T 1 ----
- - - - .. -

--~ty Used ·1 MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. 
-- ---·------

··-

I ATTACHMENTS: 
-- -- -·· 

PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: -r:; s 1::. Co,"(?/_., tt c1..r-<_ tlJsfi! cf,'°~ I::;- CtJ•-&l-t1f · 

<-/0 ivtV.U Scrubt,1.- DlsL e·.;,...c· +v .. Cif(} ;n-- ( :5 l:...e I") S-{".,-V I C.f d tvA1/._ (2!.r5 

Puirwc '-" /'-s S/,..w+ /cJ~r-Y 

Start Date: )//'LI! 5 Time: ff) :()(}ti iv-- Completion Date: J l!i.11< 
. 

FAILURE CODES: 

Failure: Repair: Component: Mode: 

Follow-up Action Required: 
-

L] .----, 9· -----~ · Signature: ______ -_______ -_-_-,__,_ _______________ _ 
,,---, 

Submitted by: MEA T01817 

Time: f:1i)r',_ ,. 

Date: 

Synergen Associates, Inc_ 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page I of I 

Cost and. Closeout . 
Ho· me.·> ·.s~_"!·r.:::h°\ivo·rl<. order·> ~eSi.itts Vvork. ofd0r·.> ~~rilrria?y 

Work Order Information 

Work Order: 1500285 / 01 

Description: QUARTERLY~ FBI INSPECTION PM 

(T~~( oJ;ctCh;;.Qe;J[._,M"'"a-,t-ena-,·""'1_s_U,_s_e_d-,~''·----.~S=e_rv-. =ice=· =H=i-st_-_o-ry_-_-_~_jj'--_T~•-•k_P_r~.g-re_s_s __ ._·!Jl_Activity Tracking 

Timekeeping Summary 
1 of1 

i ~'1-)' Emplovee No_.,). Employee Name Status Reg Shift ~ Reg Hts Prem Shiftt~ Prem Type Prem Hrs 
03/1212015 J08963 JON ES, AARON Posted SD01 S_CHED 2.00 

1 oft 

Direct Charges Summary 

: Transaction DateV DC No. Employee No.i'i. Status .!mg Unit Qty Std Price Total Amt Vendor Code Vendor Name 
! N?. data to .~i-~play _ 

Materials Used Summary 

Stock Codell storeroom/~ - Descriotion Quantity Used 
No_ data to display 

Service History Summary 

; sPecmcatlon Type"/~ ·spec CateQory. AtirfbUte Attribute Description Attribute Value 
' No data to ~ispl~y 

Task Progress Summary 
1 oft 

; Work Statust.1 Failure Code Failure Mode Comoonent Code Reoair Code Next Action 
Finished NONE NONE NONE NONE 
1of1 

Activity Tracking Summary 
1 oft 

Date Activitv Tracking No. Amount Units ~ Hours ABI Asset ID Crew Employee No. Employee Name 
· 03127/2015 150000000000391 0 F ASSET_LIST 

1 of1 

http://vnocvnaowtO I: 7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/2/2015 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

p 1500291 
Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area:MNTOO 

Status: FINISHED 

Shop: 

.!\. Required Date: 18-MAR-15 Start Date: 11-MAR-15 Finish Date: 17-MAR-15 

Description: MONTHLY - GEMS INSPECTION PM 

ASSET INFORMATION 

06APR 2015 

09:17 AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1500291 /01 
Required By: 18-MAR-15 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Comments: FBI GEMS is in standby because of the furnace shutdown but all tasks are complete 

MATERIALS 
Mat' I 
Item Store Primary Bin 

f\ 

Stock Type I Code Item Description 

Meter: 

Qty. Est. UOM 



Priority: 8 Work Type: PM Work Order 
Est. Start Date: Deficiency Tag: 

1500291 ll~llll~~llllllllllHllllllllllllll:!lll Required: 1 B-MAR-15 Task Status: ACTIVE 

1~questor: SYNERGEN Assigned To: Task 

11111111111111111 
Crew: MA/NT Maintenance 01 

Task Desc.: MONTHLY - GEMS INSPECTION PM Page: 1 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 
< -

Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[if{nspect the FBI GEMS calibration gasses in service. 
[ IJ;Change out all empty bottles. 
[ ti'¢rder replacement bottles when inventory reaches one change remaining. 
[ !;Jr,,spect the GEMS sample cooler pump for proper operation 
[ nspect the GEMS filter and clean/replace as necessary. 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Complefion 

TRADE 1 ____l:l5~ 

MATERIALS: 

St~- Primary Bin Stock Type I Code Item Description 

--. 
ATTACHMENTS: 

PERMITS: 
Type 

COMPLETION COMMENTS: 

StartDate: 7J1i'1 (15 

-

Number Acquired Date 

/IJ 5'ftt1Jhy 

Q)J-';f i<~f~ ' "'lY(, 

Time: 'f :oO~ fns 
Completion Date: , 

Qty. Est. Qty. Used 

Time: 

FAILURE CODES: =1 
Failure: Repair: _____ Component: Mode: _____ _ 

Follow-up Action Required: 
-------~· 

~d-~ 
Signature: ________ --&--,.,f----------------------

Submitted by: ORDOY5607 Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page I of 1 

Cost and Closeout 
: i-ldme. >. se.a:rr;h:Vi(o.~ .Order-_->- Re$Uits-wo·~~ order,>:.-si.uTiriiary 

Work Order Information 

Work Order: 1500291 I 01 

Description: MONTHLY - CEMS INSPECTION PM 

[li~epi_ng ·w ' Direc;t C_harg~s. _j~a·-t-.r-ia-ls_U_sed_ rn_ Service History J( Task Progress_ rn Activity Tracking I 

Timekeeping Summary 
11of11 

Oate.,.7 E~QIO'.(~~ No_ti Emi;iloJlee Name status Reg Shift ~ Reg Hrs Preffish11t~~ PremTyi;ie 
04102/2015 AS6451 ASEVAOO, KEITH Unprocessed S001 SCHEO 
04102/2015 BR5762 Brown, Joseph Unprocessed S001 SCHEO 
04102/2015 C00548 Collins, Dianne Unprocessed S001 SCHEO 

; 04102/2015 012369 Dimaggio, Gregory Unprocessed S001 SCHEO 
04/02/2015 FA5503 Fazo, Tihomir Unprocessed 8001 SCHEO 
04/02/2015 GA0980 Gagliano, Mario Unprocessed S001 SCHEO 

' 04/0212015 KE2989 KEEGAN, KYLER Unprocessed S001 SCHEO 
04/0212015 MA5101 Macon, Loren Unprocessed S001 SCHEO 

' 04/0212015 Ml7721 Miller, Douglas Unprocessed S001 SCHEO 
04/02/2015 Rl3159 RIVERA, JEROME Unprocessed S001 SCHEO 
03/17/2015 J08963 JON ES, AARON U11processed S001 SCHEO 0.45 
11 of11 

Direct Charges Summary 

, Transaction DateV DC No. - E:ffiQ10vee-NO:;~-- Status IY.Qg Unit Qty Std Price Total Amt Vendor Code Vendor Name 
N()_~a_t_a,_t() ~_isplay_ 

Materials Used Summary 

j StoCk. Godel,~ Storeroom},'.~ Description Quantity Used 
No d~ta_ t_o _display 

Service History Summary 

Soecification Tvpe/i Spec Cajeoory ~ Attribute Description Attribute Value 
·_No_ cl_ii!a _to __ d_is_play_ 

Task Progress Summary 
1 of1 

Work Siatusk'~ 
Finished 
1of1 

Failure Code 

N.ONE 
Failure Mode 
NONE 

Activity Tracking Summary 

Component Gode 
NONE 

Repair Code 
NONE 

Next Action 

Date Activity Tracking No. Amount Units Activitv Hours ART Asset JD Crew Employee No. Employee Name 
~o cl_a_~. to display 

Prem Hrs 

http://vnocvnaowtO I :7777 /wamprd/synergen/CostAndCloseout?tgt=Summary&format=prin... 4/2/2015 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1500183 
Class: PLANNED 

Dept.: STP01THMOO 

(~ Required Date: 11-APR-15 

Category: REPAIR 

Area: FBROO 

Start Date: 20-MAR-15 

Description: To replace 3 solenied to the roof spray system 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 20-MAR-15 

01APR2015 

04:47PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000419 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: FBI HIGH PSI WATER SYSTEM 

Work Order/Task: 1500183 /01 
Required By: 11-APR-15 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: To replace 3 solenied to the roof spray system 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: Changed all 5 solenied,repair broken piping and nipples for roof spray system. This task was started on 312012015 and 
completed on 312412015 a total of 24hrs 

MATERIALS 

Mat'! 
Item Store Primary Bin 

000 

/\ 

.;oSt.;..;o..;.c..;.k..;.T.,yp-'e-'/-C'-o-'d--e ___ Item Description 

/ 1/4L48 316 stainless steel nozzles 

Qty.Est. UOM 

12 



WORK ORDER REPORT 02112115 07:43 

-- ----
]! 

! 
Work Type: Regular Priority: 18 

Work Order 
i'.Est. Start Date: Deficiency Tag: 

1500183 I llllll 11111111111111111111111111111111111111 Required: 11-APR-15 Task Status: ACTIVE ['·- "'~'"""' ,_ .... Task 

11111111111111111111 

~, 

Crew: MA/NT Maintenance 01 
~ask Oesc.: To replace 3 sofe.nied to the roof spray system Page: 1 

Asset: E 10000000419 - FBI HIGH PSI WATER SYSTEM 

I 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

RESOURCES: #of Estimated Actual Remaining J Craft Plle Hours Hours Hours Completion 
--· ~--q-- c.~t.tra 
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
-- --· 

I 
PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: Ch1t115Etl All 
<).l~~ I('.$ ..('ca.. ~oo-C: S'f<l.""Y sy$'-l-et'Y\ 

5 !;ofer'lied j l<.t!ftlill beo~fl 

---.. 

Start Date: 3 h 0 I J!) Time: 1·00 Completion Date: J.,b ~J 6 
FAILURE CODES: 

Failuie: Repair: Component: Mode: 
- "r, 

Fo//ow:up Action Required: 

Signature:__,_llf.,_....4""'-'lJ~O .._,_,fE,__. _c/---'--=J;;=~-""'--. I&[,____./)""-.------

Submitted by: MEAT01817 

Qty. Est. Qty. Used_ I 

?ifi"5 A.n.d 

Time: 3.'oD 

Date~ 

~ynergen Associates, Inc. 

Report c_usl044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1500175 
Class: PLANNED 

Dept.: STP01 THMOO 

Required Date: 10-APR-15 

Category: OPTIMIZE 

Area:FBROO 

start Date: 17-FEB-15 

Description: Need 10 roof spray guns threaded 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 17-FEB-15 

01APR2015 

04:47PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: E/0000000419 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: FBI HIGH PSI WATER SYSTEM 

Work Order/Task: 1500175 /01 
Required By: 10-APR-15 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: 

MATERIALS 

Mat'/ 

Desc: Need 10 roof spray guns threaded 

Assigned To: 

Reason: Meter Reading: 

Item Store :...P;.;;rim=ary"'-'B"'inc._ ___ .;;S.;;to;,.;c;..;k..;cT-"yp""e;;.;/'-C;;.,o;.;d;;.;e;._ ___ ,1;;;;te;,;,;m.;..De=s;.;c;,;,;n,;.'pt;;;ia""n'--------

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT UL/11/10Ut:LL 

~ 

Mt. Priority: 18 

Est.$ 

ork Type: Regular Work Order 
±art Date: Deficiency Tag: 

1500175 I llllllllllllllllHlll lllll lllll lllll llll llll 'lequiced: 10-.IJ,PR-15 Task Status: ACTIVE 

.~questor: Shulin,Steven Ir" I 

I 
• Crew: MA/NT Maintenance 

Assigned To: 
Task 

llllllllllllllllllll 01 
skDesc.: Need 10 roof spray guns threaded r-_:i 

[ __ _ 
1· - . ·:Asset: E I 0000000419 - FBI HIGH PSI WATER SYSTEM 

~ l\fi<:i.s 
I 

g: EB SOLIDS - EB -SOLIDS BUILDING BL'1 
L 

t=I< 
r·· 
'RES{ 

] Craf~ 
I ...... . 

!Vote Type 

JURCES: 

Notes 

#of Estimated 
People Hours 

Loe 

Actual 
Hours 

Page: 1 
.. 

Pos: 

-

Remaining 
Hours Completion , . , 

?J 
/ '(J 'I ,,.. --' e../~ I 

i"""'-~..:-
C.1'1ALS: '1i\11'AT\ 

, Storo PnmaryBm 

AYTACHMENTS: 

' . Stock Type I Code Item Descnpt1on __ ___:_:__ ____ _ Qty Est. Qty Used 

I PERMITS: l 
Type Number Acquired Dale 

[ ______ ·===~~========' 
i co1·~1;i..Er10N coMMENrs: ;!lid c f tool- s;J~-4'/ J""rtS 
I 
/\ 

' .• s1o;1.1:~1e,;z /; zjs 
; FAILURE CODES: 

Time: 

'
1 

Fnilure: Repair: ----~Component: 
i Follow-up Action Required: 
' 

r' .. 

Subl!;iitedby: MEAT01817 

Completion Date: c2. /;7 /J5 r 1 
' 

Mode: _____ _ 

Time: 

Date# 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



.~. 

Oracle - Summary - New Orleans Ordoyne,Melissa odb03pl Page 1of1 

.Cost and Clos.eout 
Hanle' >'·S~:~r¢1f\Noi1( Or~er· >·,RestlftS·wofkbi'der ~-.$uniiTiary 

Work Order Information 

Work Order: 1500175 I 01 

Description: Need 10 roof spray guns threaded 

[-if~;PT~![-· [)irect_ ~harges J[--M-a-te-n-·a-ls_U_s_e_d_I·-~ .Service Hi~tory I{. Task Pr'ogress !j{ Activity Tracking: J 

Timekeeping Summary 
1 of1 
~V- EmQ1~yee No.ii< 

·' 0211712015 TN-001 

1of1 

Direct Charges Summary 

Emp!ovee Name Status Rea Shift ~ Reg Hrs Prem Shift Prem Tyoe Prem Hrs 
&.z~_e! J~ffery Posted SD01 SCHED 2.00 

: TranSactiOn DateV De NO. Employs€ No.-;\ Status ~ Unit Qty Std Price Total Amt Vendor Code Vendor Name 
·_No_ da_ta to display 

Materials Used Summary 

; ·Stock Code,{:., StOrerOoITib:- Descriotion Quantity Used 

: No d4:1ta to dh;play 

Service History Summary 

-s08c'mcatfo~ rvpftlj, Spec Category Attribute Attribute Description Attribute Value 

' N_o C'.l~_ta to_~ispl~y 

Task Progress Summary 
1 of1 

Work status.r."-.1c Failure Code Failure Mode Component Code ReoairCode Next Action 
, Finished NONE NONE NONE NONE 

1of1 

Activity Tracking Summary 
1 of1 

, Date Activttv Tracking No. 
: 0212612015 150000000000292 

1of1 

Amount Units Activitv Hours ART Asset ID 
0 E 0000000419 

Employee No. Employee Name 

http://vnocvnaowtO 1 :7777 /wamprd/synergen/CostAndCloseout?tgt=oSummary&format=prin... 4/1/2015 



Monthly Downtime Report 

Hours 

Runtime: 683:45:58 91.90% 

Downtime: 60:14:02 8.10% 

Tr·r'\ 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WW1"P 

January 2015 

Start End Description 

01/01/2015 00:00:00 01/02/2015 10:42:01 Incinerator Online 

01/02/2015 10:42:01 01/02/2015 11:20:00 Feed Offline 

01/02/2015 11:20:00 01/02/2015 22:34:00 Incinerator Online 
. 

01/02/2015 22:34:00 01/02/2015 22:54:00 Feed Offline 

01/02/2015 22:54:00 01/05/2015 13:29:00 Incinerator Online 

01/05/2015 13:29:00 01/05/2015 13:29:00 System Reset 

01/05/2015 13:29:00 01/05/2015 13:30:00 Incinerator Online 

01/05/2015 13:30:00 01/05/2015 13:35:00 No CEMS data - Driver Down 

01/05/2015 13:35:00 01/07/2015 08:14:00 Incinerator Online 

01/07/2015 08:14:00 01/07/2015 08:23:01 No CEMS data - Driver Down 

01/07/2015 08:23:01 01/07/2015 08:36:01 Incinerator Online 

01/07/2015 08:36:01 01/07/2015 08:40:01 No CEMS data - Driver Down 

01/07/2015 08:40:01 01/21/2015 11:10:00 Incinerator Online 

01/21/2015 11:10:00 01/21/2015 11:30:01 No CEMS data - Driver Down 

01/21/2015 11:30:01 01/25/2015 14:20:00 Incinerator Online 

01/25/2015 14:20:00 01/25/2015 14:20:00 System Reset 

01/25/2015 14:20:00 01/26/2015 12:34:01 Incinerator Online 

r~612015 12:34:01 01/26/2015 12:38:00 No 'CEMS data - Driver Down 
~ 

0~7-L6/2015 12:38:00 01/26/2015 12:41:00 Incinerator Online 

01/26/2015 12:41:00 01/26/2015 12:45:00 No CEMS data - Driver Down 

01/26/2015 12:45:00 01/27/2015 13:54:00 Incinerator Online 

01/27/2015 13:54:00 01/27/2015 13:59:01 No CEMS data - Driver Down 

01/27/2015 13:59:01 01/27/2015 16:01:00 Incinerator Online 

01/27/2015 16:01:00 01/27/2015 16:03:01 No CEMS data - Driver Down 

01/27/2015 16:03:01 01/27/2015 17:14:01 Incinerator Online 

01/27/2015 17:14:01 01/27/2015 17:15:00 No CEMS data - Driver Down 

01/27/2015 17:15:00 01/27/2015 17:52:00 Incinerator Online 

01/27/2015 17:52:00 01/28/2015 05:48:00 Incinerator Offline 

01/28/2015 05:48:00 01/28/2015 08:'17:01 Incinerator Online 

01/28/2015 08:17:01 01/28/2015 12:49:00 Incinerator Offline 

01/28/2015 12:49:00 01/28/2015 15:05:00 Incinerator Online 

01/28/2015 15:05:00 01/29/2015 00:50:00 Incinerator Offline 

01/29/2015 00:50:00 01/29/2015 02:14:00 Incinerator Online 

01/29/2015 02:14:00 01/29/2015 07:30:01 Incinerator Offline 

01/29/2015 07:30:01 01/29/2015 10:25:00 Incinerator Online 

01/29/2015 10:25:00 01/29/2015 17:29:00 Incinerator Offline 

.. 
Duration Up. 

34:42:01 ·. 

. 11:14:00 ' 

' 

62:35:00 . 

00:01:00 

. ' ' 
' 42:39:0,0; I 

00:13:00.: 
. · .. 

338:29:59. 

98:49:59. 
' 

' 
22:14:01 

00:03:00 

' 25:09:00. . 

.. 

02:01:59 

. 

01: 11:00 ' ' 

. ' 
00:37:00 

. 

02:29:01, •. 
.. .!·· · .. 

02:16:00 

01:24:00 

02:54:59,, 

.. 

·. 

C.i)veot14 
WATER .;·.~ 

Duration :: Operator !!:): 
Down ',~I . 

ASHTON BROWt'J 

00:37:59 ' Steve Shulin !'• 
;i, 

;, Steve. Shulin 1!\: . 

00:20:00 .· ASHTON BROW~ 

; ASHTON BROW~ 
00:00:00 Steve Shulin 

',,[' 

ii, ~i 

. Steve Shulin •i' 
00:05:00 ,· Steve Shulin ' 

Steve Shulin 

00:09:01 · · Jawanda Trimorit 

Jawal'lda Trimorlt . 

00:04:00 . Jawanda Trimol)t 

,Jawanda Trimo~\ 
00:20:01 ·· Jawanda Trimo~t 

.. · Jawanda Trimor\t 
00:00:00 . On spec 

Onsp$: 

00:03:59 . Steve Shulin 

. Steve, Shulin 

00:04:00 Steye$hulin 'I 

· Steve Shulin ' 
. ,,: 

00:05:01' Granville Guillorf 

Granville Guillorr 

00:02:01 . Granville Guillo,.Y 
. 

, Gra'Mille Guillor\i 

00:00:59 ', Gra'nVi.lle Guilloit 
··.· I"· 

, Gra~ville Guillory 

11:56:00 : G'ranville Guillol'\\ 

· Herbert Thoma~!' 
04:31:59 '- Jawan.da Trimon,i 

.. Jawanda Trimont 

' 09:45:00 ,' Jawalida Trimon~ 

Herpert Thomas•: ' 

05:16:01 · . Herbert Thomas: 

· · Jawanda Trimont · 

07:04:00 , Jawanda Trimo~'t 



Monthly Downtime Report 

Hours 

Runtime: 683:45:58 91.90% 

Downtime: 60: 14:02 8.10% 

Tc'~ 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

January 2015 

Start End Description 
•' 

01/29/2015 17:29:00 01/29/2015 20:26:00 Incinerator Online 

01/29/2015 20:26:00 01/30/2015 05:47:01 Incinerator Offline 

01/30/2015 05:47:01 01/30/2015 07:54:00 Incinerator Online 

01/30/2015 07:54:00 01/30/2015 18:22:00 Incinerator Offline 

01/30/2015 18:22:00 02/01/2015 00:00:00 Incinerator Online 

: 

' 

Duration Up·,,, 

02:57:00 '': 

02:06:59 ' 

' 

29:38:00 

iii I. 

Duration ,.,,· ' l : ~ 1 
Down : Operator i'i: 

;\ 

·, Jawanda Trimo~t 
09:21:01 ; i Her~ert Thomas 

.:. Herbert Thomas: 

10:28:00 . Steve Shulin 

' Jawahda Trimo~t ,,,. 
' '[i 

'' ,;, 



Monthly Downtime Report · 

Hours Monthly Downtime Report ·. 
Runtime: 647:58:01 96.42% 

Downtime: 24:01:59 3.58% Tr 672:00:00 100.00% 

New Orleans - East Bank WWTP 

February 2015 

Start End Description 
. 

02/01/2015 00:00:00 02/02/2015 13:42:01 Incinerator Online 

02/02/2015 13:42:01 02/02/2015 13:43:00 Feed Offline 

02/02/2015 13:43:00 02/03/2015 07:38:01 Incinerator Online 

02/03/2015 07:38:01 02/03/2015 07:41:00 No CEMS data - Driver Down 

02/03/2015 07:41:00 02/03/2015 08:19:00 Incinerator Online 

02/03/2015 08: 19:00 02/03/2015 08:21:01 Feed Offline 

02/03/2015 08:21:01 02/03/2015 08:28:00 Incinerator Online 

02/03/2015 08:28:00 02/03/2015 08:31:00 No CEMS data - Driver Down 

02/03/2015 08:31:00 02/06/2015 Q7:41:00 Incinerator Online 

02/06/2015 07:41:00 02/06/2015 10:36:01 Incinerator Offline 

02/06/2015 10:36:01 02/07/2015 16:41:00 Incinerator Online 

02/07/2015 16:41:00 02/07/2015 17:14:00 Feed Offline 

02/07/2015 17:14:00 02/08/2015 11:08:00 Incinerator Online 

02/08/2015 11:08:00 02/08/2015 11:28:00 Feed Offline 

02/08/2015 11:28:00 02/13/2015 08:10:00 Incinerator Online 

02/13/2015 08: 10:00 02/13/2015 08:11:01 Feed Offline 

02/13/2015 08:11:01 02/13/2015 08:13:00 Incinerator Online 
;' '3/2015 08:13:00 02/13/2015 08:14:00 Feed Offline e-.: 
Ol/13/2015 08:14:00 02/14/2015 08:34:00 Incinerator Online 

02/14/2015 08:34:00 02/14/2015 08:38:00 Feed Offline 

02/14/2015 08:38:00 02/17/201514:12:00 Incinerator Online 

02/17/2015 14:12:00 02/17/2015 14:12:00 System Reset 

02/17/2015 14:12:00 02/17/2015 14:15:00 Incinerator Online 

02/17/2015 14:15:00 02/17/2015 14:43:00 Feed Offline 

02/17/2015 14:43:00 02/23/2015 07:48:01 Incinerator Online 

02/23/2015 07:48:01 02/23/2015 08:48:01 Feed Offline 

02/23/2015 08:48:01 02/23/2015 08:51:00 Incinerator Online 

02/23/2015 08:51:00 02/23/2015 08:59:00 Feed Offline 

02/23/2015 08:59:00 02/23/2015 09:02:01 Incinerator Online 

02/23/2015 09:02:01 02/23/2015 09:05:00 Feed Offline 

02/23/2015 09:05:00 02/23/2015 09:06:00 Incinerator Online 

02/23/2015 09:06:00 02/23/2015 09:08:00 Feed Offline 

02/23/2015 09:08:00 02/23/2015 09:09:01 Incinerator Online 

02/23/2015 09:09:01 02/23/2015 10:19:00 Feed Offline 

02/23/2015 10:19:00 02/23/2015 10:21:01 Incinerator Online 

02/23/2015 10:21:01 02/23/2015 11:01:01 Feed Offline 

Page 1 of2 

G)veOLIA 
WATER 

Duration Up Duration 
Operator Down 

37:42:01 Herbert Thomas 

00:00:59 Granville Guillory 

17:55:01 Granville Guillory 

00:02:59 Steve Shulin 

00:38:00 Steve Shulin 

00:02:01 Steve Shulin 

00:06:59 Steve Shulin 

00:03:00 Steve Shulin 

71:10:00 Steve Shulin 

02:55:01 Steve Shulin 

30:04:59 Steve Shulin 

00:33:00 Jawanda Trimont 

17:54:00 Jawanda Trimont 

00:20:00 Jawanda Trimont 

116:42:00 Jawanda Trimont 

00:01:01 Jawanda Trimont 

00:01:59 Jawanda Trimont 

00:01:00 Jawanda Trimont 

24:20:00 Jawanda Trimont 

00:04:00 Jawanda Trimont 

77:34:00 Jawanda Trimont 

00:00:00 Jawanda Trimont 

00:03:00 Jawanda Trimont 

00:28:00 Jawanda Trimont 

137:05:01 . Jawanda Trimont 

01:00:00 Jawanda Trimont 

00:02:59 Jawanda Trimont 

00:08:00 Jawanda Trimont 

00:03:01 Jawanda Trimont 

00:02:59 Jawanda Trimont 

00:01:00 Jawanda Trimont 

00:02:00 Jawanda Trimont 

00:01:01 Jawanda Trimont 

01:09:59 Jawanda Trimont 

00:02:01 Jawanda Trimont 

00:40:00 Jawanda Trimont 



Monthly Downtime Report 

Hours 

Runtime: 647:58:01 96.42% 

Downtime: 24:01:59 · .3.58% 

T~r\ 672:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

February 2015 

. 

Start End 
. 

Description 

02/23/2015 11:01:01 02/23/2015 11:05:00 Incinerator Online 

02/23/2015 11:05:00 02/23/2015 21:57:01 Feed Offline 

02/23/2015 21:57:01 02/24/2015 09:54:01 Incinerator Online 

02/24/2015 09:54:01 02/24/2015 15:11:00 Feed Offline 

02/24/2015 15: 11:00 02/27/2015 06:33:00 Incinerator Online 

02/27/2015 06:33:00 02/27/2015 06:49:00 Feed Offline 

02/27/2015 06:49:00 02/27/2015 06:53:00 Incinerator Online 

02/27/2015 06:53:00 02/27/2015 06:56:00 Feed Offline 

02/27/2015 06:56:00 02/28/2015 20:01:00 Incinerator Online 

02/28/2015 20:01:00 02/28/2015 20:01:00 System Reset 

02/28/2015 20:01:00 03/01/2015 00:00:00 Incinerator Online 

(~ 

Page 2of2 

G)veOLIA 
WATER 

Duration 
Duration Up Operator 

. Down 

00:03:59 Jawanda Trimont 

10:52:01 Jawanda Trimont 

11:57:00 Herbert Thomas 

05:16:59 Jawanda Trimont 

63:22:00 Jawanda Trimont 

00:16:00 . earl Kelly 

00:04:00 earl Kelly 

00:03:00 earl Kelly 

37:05:00 earl Kelly 

00:00:00 Jawanda Trimont 

03:59:00 Jawanda Trimont 



Monthly Downtime Report 

Hours 

Runtime: 150:42:02 20.26% 

Downtime: 593:17:58 79.74% 

Toi\ 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

March 2015 

Start End Description 

03/01/2015 00:00:00 03/01/2015 12:46:01 Incinerator Online 

03/01/2015 12:46:01 03/01/2015 13:03:00 Feed Offline 

03/01/2015 13:03:00 03/02/2015 18:29:01 Incinerator Online 

03/02/2015 18:29:01 03/03/2015 07:19:00 Feed Offline 

03/03/2015 07:19:00 03/03/2015 14:45:00 Incinerator Online 

03/03/2015 14:45:00 03/03/2015 14:49:00 Feed Offline 

03/03/2015 14:49:00 03/03/2015 15:34:00 Incinerator Online 

03/03/2015 15:34:00 03/03/2015 17:14:01 Feed Offline 

03/03/2015 17:14:01 03/05/2015 02:27:01 Incinerator Online 

03/05/2015 02:27:01 03/05/2015 02:29:00 Feed Offline 

03/05/2015 02:29:00 03/07/2015 06:17:00 Incinerator Online 

03/07/2015 06:17:00 03/09/2015 07:47:00 Feed Offline 

03/09/2015 07:47:00 03/09/2015 08:34:01 Incinerator Online 

03/09/2015 08:34:01 03/09/2015 08:40:01 Feed Offline 

03/09/2015 08:40:01 03/09/2015 10:15:00 Incinerator Online 

03/09/2015 10: 15:00 03/09/2015 10:39:00 System Reset 

03/09/2015 10:39:00 03/09/2015 11:02:01 Incinerator Online 

i-f ~/2015 11:02:01 03/09/2015 11:19:01 Feed Offline 

o~1 u9/2015 11:19:01 03/09/2015 12:33:00 Incinerator Online 

03/09/2015 12:33:00 03/09/2015 15:38:00 Feed Offline 

03/09/2015 15:38:00 03/09/2015 16:12:00 Incinerator Online 

03/09/2015 16: 12:00 03/09/2015 16:24:00 Feed Offline 

03/09/2015 16:24:00 03/09/2015 17:20:01 Incinerator Online 

03/09/2015 17:20:01 03/09/2015 18:49:00 Feed Offline 

03/09/2015 18:49:00 03/09/2015 20:40:00 Incinerator Online 

03/09/2015 20:40:00 03/09/2015 20:46:00 Feed Offline 

03/09/2015 20:46:00 03/09/2015 23:21:00 Incinerator Online 

03/09/2015 23:21:00 03/10/2015 01:32:00 Feed Offline 

03/10/2015 01:32:00 03/10/2015 03:10:00 Incinerator Online 

03/10/2015 03: 10:00 03/10/2015 03:44:01 Feed Offline 

03/10/2015 03:44:01 03/10/2015 07:27:00 Incinerator Online 

03/10/2015 07:27:00 03/10/2015 07:34:00 Feed Offline 

03/10/2015 07:34:00 03/10/2015 07:36:00 Incinerator Online 

03/10/2015 07:36:00 04/01/2015 01:00:00 Incinerator Offline 

Page 1of1 

G)veo,t1A 
WATER 

Duration Up 
Duration 

Operator Down 

12:46:01 Jawanda Trimont 

00:16:59 Granville Guillory 

29:26:01 . Granville Guillory 

12:49:59 Jawanda Trimont 

07:26:00 ' Jawanda Trimont 

00:04:00 ·Jawanda Trimont 

00:45:00.' Jawanda Trimont 
' 01:40:01 Jawanda Trimont . l 

33:13:00 . Jawanda Trimont 

00:01:59 Herbert Thomas 

51:48:00 ' Herbert Thomas 

48:30:00 earl Kelly 

00:47:01 Steve Shulin 

00:06:00 Steve Shulin 

01:34:59 Steve Shulin 

' 00:24:00 On spec 

00:23:01 Steve Shulin 

00:17:00 Steve Shulin 

01:13:59 Steve Shulin 

03:05:00 Steve Shulin 

00:34:00 '.' Administrator 

00:12:00 Administrator 

00:56:01 ,l Administrator 

' '· 01:28:59 Administrator 
' 01:51:00 ,. Administrator 

00:06:00 earl Kelly 

02:35:00 ' earl Kelly 

' 
02:11:00 earl Kelly 

01:38:00 earl Kelly 
' 00:34:01 earl Kelly •' 

03:42:59' earl Kelly 

00:07:00 Jawanda Trimont 

00:02:00 Jawanda Trimont 

521:24:00 Jawanda Trimont 



F B I EQUIPMENT CHECK LIST 
. I 

ONLINE - 0 
OFFLINE - x 
PROBLEM - p 

ASH HIGH OPER. INT. 

FBI PUMPS POLYMER VENTURI INJECTOR PRESSURE PREHEAT FBI & PROBLEM 

DA' BLOWER A B SYSTEM SYSTEM OIL PUMP W. PUMP BLOWER SYSTEM COMMENTS 

1 (!) >( (?\ 0 () x 0 :< /) ,. fa L 

2 n ~· Ii () (') ,( /') >< {) )".. }JOQ 

3 rT' {) (} (') )<.. (j -.,(., ;j }!, ;!. n V. 
4 r/.., 0 u D i:x v y u ,/)id -· if., 
5 0 "fl 0 F> {() ri 0 r;f,,., D ( ni~'L ~)J/1 c 

6 0 'ti. f\ n l '/.. r-) " () r\c !\. fWL ; 

7 () x D (l ,) 'i n 'I. n "~I yuxtr[,ll' 1, ~n _, ., 
8 '{) ,)(, D 0 0 '1. L) x. 0 I 

, 
. {)ft I~ 

9 eJ /.. 0 0 C> x (") )( a 4/. 'd ' 10 D ?(. 0 0 u ?<:__ 0 ~ 0 f'. ., oA 
' 

~ /J l\ ('J 0 r") )<.._ n x () ul I!.. -1'.J .. 
. {)') () t (>) ,..., x CJ ~ 0 >--' }-< ak 

13 {) • ( 0 0 ""- 0 Y.. A I i'I ... t. flt.-
14 0 ) 0 t> 0 ;( 0 )I_ 0 ( 

·~ '~ 
15 0 ~ 0 0 0 x. 0 -L ,,, ( '), Ole-
16 (!> A 0 0 0 'j... 0 v 0 .'J ~r 

17 (i) ,./ (; 0 6 _z_ 0 -./ I"\ k1 /-::. r. ') 

18 0 x {, () {'/ x. 0 x 0 -k,' 

19 0 ). 0 () 6 "- A .,. r, .A~ ~J ~ 

20 0 tX 0 0 0 ~ D 'X (j (h .I f\WJ 

21 D .!'). 0 b n '/.. ('') "}.. f') 0 ,. IC'ilf . 
22 G 0 11... 0 ')( 0 ~ D ( rl.... n0¥LCilAA o 111'i 

23 u "' 0 :®. 0 J" IX t> IX 0 ' ;c}_ 
I V-i" 

24 !) -,( { 0 0 'j( () /<: a );::'. rL.\(1 
25 l'li x (j ~ () x:. n XY n J,,/?f.t"Jh 
26 r vC 0 a 0 o< 0 ""'<. 0 t:::1 ~ 
27 ('.) x 0 El f) x cJ y v 1. .., ,_,, . 
28 0 )( 0 x 0 x -J.. 'A. 0 ~ n· .. 0tu Ul?Y, 

J!f x '/. [) x. fl) x x )<. CJ '~ c. nulr D'f\in . ,. 
I 

£>· 'I. 0 x 0 )( .,.__ ' f0 r' II':>'. '· !q (}r'i(' lrAJ . 
r 31 D ..,.._ 0 u u '"' 0 ' v ( l"l~ l-11. I 



F B I EQUIPMENT CHECK LIST 

-- ONLINE - 0 
OFFLINE - x 
PROBLEM - p 

ASH HIGH OPER. INT. 

FBI PUMPS POLYMER VENTURI INJECTOR PRESSURE PREHEAT FBI & PROBLEM 

rc5'A' BLOWER A B SYSTEM SYSTEM OIL PUMP W. PUMP BLOWER SYSTEM COMMENTS 

1 c )It._ 0 0 n ""' ?l v /') <Z>rr'_?<S>l< 

2 r'I N. @ (t, J -!-- A >( CJ ,\ z ,,tb . 
3 (J} ilC (} ;:; y '/.. a t<: (7 ~ _Yl 

4 u ~ 0 n D {;_ f', ;,( n 1 l~ P-
5 0 "}( D 0 (!;> 7'- u x D 01(, e">'i7S 
6 0 7' 0 D 0 v. f ) /)( f) h"" . ~ 
7 0 V' ([) 0 f) 1- o· 'f.... () Ir\ ',,_ I ' rcQJ'rl 
8 0 \)\,. D D 0 f... () 'j.. 0 ( (\\,. "' /!\>/ 

·9 fl -A (' {") (?) )( /?I ""'- C-J ~,r'.,oK 
10 ( A (J () fl K ri )( d d ,A .!lo 

LJ-1 (') ~ v CJ x._ (') :l_. () w 0 ~ 

- A rl a 0 0 ')/..._ 0 x. 0 ~,,/- Cl v: 
13 '() XO 0 ) ')( 0 i. f) (A:)"'-' tli 
14 h 1 0 n ~ J ) 0 . ) <\.._· ~ lt 
15 0 ' ('\ 1f x· J D " ' ) '-' 

,, r {,~ ,_, 

16 f) ' n (' I/ () ') "'' 
~/ 

' 
17 u 'I-., r1 n 0 ,':X () ') , ()~ I /(. v, I 

18 e l'JC n 0 n 5( 0 'X ?'l ~""''VI''-, -~ 

19 t</ Y-. '1"> JI") ("'.) jL. e'> ix. ~ <;rT,'!f:, O/C 

20 ') x () CD 0 :'/, f) 'Y. () ' ID ' .... t\.t '-t 

21 ') () fJ () 'Y., , ,J) 'f., .:) lf>.c1, ( I 

22 ') il ~- 0 0 v u "I {' ""' : ~ ' "r. A ~ 

23 I rt " () ) 'i 0 ''j. r ~ Jf ""'· \ 

24 0 'Y- 0 0 0 ~ 0 )< /') ~ ~, Ot( 
25 0 0 :A CJ "I.. u 'f 0 IJ .J rl1 
26 !/"' lJ 0 0 I. u 'f-- 0 .... , 

l.rl} ~ ,, 
27 n "1 () () 11 )( n >( 0 ) _, 

28 I x /"J (/j 0 /\. /J ?\ ' /Y J lo~ 

V!! -~ 

r 31 ..---



F B I EQUIPMENT CHECK LIST 

' ONLINE 0 -
MONTH [{J k-dri f 5 1 

/ 

OFF LINE - x 
PROBLEM - p 

ASH HIGH OPEK. INT. 

FBI PUMPS POLYMER VENTURI INJECTOR PRESSURE PREHEAT FBI & PROBLEM 

DA' BLOWER A B SYSTEM SYSTEM OIL PUMP W. PUMP BLOWER SYSTEM COMMENTS 

1 !1 .;< 4 ff) () .j () ~· u l;1 'nJh 
2 "() x D LJ d,I ·f.. () x () l ._ Y"'' ~I-· 

~· 

3 () ~'- 0 D J ) (.) 'X 0 I l~ . l,j/,, ./ 

4 I? Ill! CJ n ) ' 0 '}.. D ~J ' ~ '1-t ,, 
5 c9 ll.. D ?'> Z> ><:. C> X' ?, :;v-s; ot<. 

6 (': t/ () 0 (') :x () x I~ SY«: t> K.. 
7 I ) ,,(' 0 .4 (j' }( /'} I)(' n ., r -"'OL.. Oow.-~ 

8 (} ,.,,. {') /X n oZ // ;"')£:__ r::;, r~I Oot- ,,_, 

9 (Q Ii';- Ii y fY .X' /) :x 0 (' ~L nll""J .. ·-
10 11( -

L'-1 ~ 
"' , ' 

13 ....... 

14 ...........__ 

15 !'...... ~ 

16 --....,_ ( ' ) 

17 --....,_ ~ 
18 --....,_ ~ 
19 1"""'- . 
20 ~ / 
21 ~-~ '!'-... ~,,, 

.I 

22 ~~ '-..,. "(/ ..-.--.. 
23 -....... ~' ' \... '--
24 ~ '-.. ' 25 ' 26 "'..... 
27 '-..,. 

28 '-.. 
29 '-.. 

""" r 31 I" 



FLUID-BED INCINERATOR 

PLUME OBSERVATION DAILY RECORD 

'\ ,, )) 

MONTH -.J OJI kl(Ar~ I b 

DAY TIME PLUME PLUME COLOR COMMENTS 
Oberservered White Black Other 

1 0 ?o o {/ _A.J._Hi 

2 6700 C/ ')\ ~ ~-h 

3 crtr7 v LI .1'11 

4 O'lt!-t7 • .Ji Q_,,/K 
5 "lDP> '\/_ '\ I ·- ~ I. t}(} 

6 - V, ~\'"\ \ '\ f\){l ). lfjl ' 
7 }' 11"> I v/ ~ ~ !:.. h .flJD 
8 1•'VV v I' '"· f:Ul 
9 OicJO I/ . ') I( 

10 ()I ,,, __;i 1/ J;- o.11 

11 ())7~-~ f ,,,..,- .,,/. -- b 
12 o-111.0 t/, l.rl 

. ,_ 
13 n- D:"- v '"'- • tit.l_ 
14 () ou. ~ 'l. 

jJ ,, 

15 0100 v ( '"'- fl ~ 
16 n'?Ol""l J/ 

. , ,. , . -
17 177 /'i I) v ,;; ./5 0' 

/ 

18 (J'/00 C/ µ .i:J~ " 
19 (/)(()0 v, . -J. ~ .... \'Q 
20 D'1DD v ~ (\j(J 

21 [(, ) v ,, ' ['(Joi JJ It - -...~ 

22 I rrr I / f'fP11 r )~ - le '1.\rrlhJ 
23 M..'.:l1' v ll· ' ( k:I I 

24 1170 c1· /./ tJI .,, ~ 
25 A'! /JO c_/ iJ U), 

26 111()() v d ~"' 
27 DIDO v_ '-J, /Y'{l . , 

28 1 I lf11'l v c., 1 .. ~r '('j,}?.J 

29 0101 ' ' \" f11 A /Jf)ni/0 \, 

30 fY7fYJ /' C '· I/JI H·J , 
'"' 1~ (<i;_ p h~J.r31 

31 hlOD v n•~ 'J,, l . 



FLUID-BED INCINERATOR 

PLUME OBSERVATION DAILY RECORD 

MONTH .feb roarg- cc Is 

DAY TIME PLUME PLUME COLOR COMMENTS 
Oberservered White Black Other 

1 07/C:, I/ ~<;; iOIK__ 

2 n7o-o (/ o/f L n. 

3 n7crr1 C/ ?"111 ',;... 
< 0 

4 rf7 ()[")/"\ I' ./ . 1'! .. t"-_ tlr.f... 
5 n"I -,c;:, ;./ I I('\., JI. OJ/ 
6 {;),_ 011 \ /, '\•. A at, 
7 f. ) ' ''>., V, ·. IA n 11 

8 Krl ) v ( Cl! '"'I ' 

9 t"l~ttJd r/ J!J.,,-, l 

10 tl761 1/ /; ~o " 11 {"ff,,frO v ) .. 
"" -

12 07aO::- L,/ ~-l!?fX 

13 ,, N'l v V")i_ [), 

14 I- 1D l/. 1\ '' IA f: 'J 

15 ., v. 'IJ. f a 
< ' . 

16 I/ ( ' I JI •, ' 
17 nr-. '>D v "' II\./ • I II 

18 t:J 71s // - ;...;;., &Pr<... 
19 0 7::J0 /,/ •;112 ,, ...... 

20 fTlr 'I) \./ ~ . / 
"'' l , . 

21 C)I( n v· 1(, "' . 
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Sewerage & Water Board of New Orleans 
                                               Green Infrastructure Projects 2014-2015 (Capital Program #879)                                                                                                                    March 24, 2015 

 

Page E1 
*Type 1: Plan, develop, implement and maintain one (1) or more GI demonstration projects on public land within Orleans Parish. 
  Type 2: Develop a GI educational curriculum to be implemented in Orleans Parish schools. 
  Type 3: Develop GI workshops curriculum for educating professionals, commercial businesses, homeowners, and neighborhood groups. 

Job# Principal Team/Partners Title Type* District Neighborhood Description/Scope Status Cost Funding to 
date 

In-Kind  Completion 
Date 

H0774 Louisiana Urban 
Stormwater 
Coalition 

 Dana Brown Associates 

 Global Green 

 NPN 

 Water Works 

Education Program 3 All   Professional and 
community outreach 
workshops 

 Board approved 

 Agreement signed 

 Agreement modified to 
include new speakers 

 Tabling and workshops 
have been held 

 Professional workshops 
scheduled for May 8, 15 

$100,000 $14,285.00 $16,000 1/1/16 

H0776 Parkway Partners  Evans & Lighter 

 Spackman, Mossop + Michaels 

 DPP 

 Urban Roots 

 Groundwork 

 E&E Strategies 

 BaumGardens Landscape 

 C.R.I.S.P. 

 Urban Conservancy 

 Dana Brown & Associates 

Green Keepers 3 All   Community outreach 
workshops 

 
 

 Board approved 

 Agreement signed 

 Initial five workshops 
held Sept 9-20 

 Next round to begin early 
2015 

$26,350 $26,350 $46,482 1/1/16 

H0775 Ripple Effect  
 
 

 Waggonner & Ball Architects 

 KIPP  Schools 

 PlayBuild 

Ripple Effect 2 B 
All 

Central City  K-4 curriculum 

 Teach-the-teacher 
workshops 

 Teacher workshops have 
been held 

 Teachers are 
implementing curriculum 
for spring 2015 semester 

 Pilot curriculum was 
implemented at end of 
fall 2014 semester.   

 SWB has applied for 
more funding for this 
project through federal 
and local EPA grants 

$75,500 $38,483.34 $4,500 1/1/16 

H0773 Groundwork New 
Orleans 

 Common Ground Relief 

 NET Charter High School 

 GAEA Engineering Consultants 

 Waggonner & Ball Architects 

 Deltares 

 Sustainable Ecosystems 
Restoration 

Lower 9th Ward Earth 
Lab 
 
 

1,2,3 E 
 
 

Lower 9th Ward 
 
1901 Caffin Ave 

 Rain garden, green roof, 
pervious pavement install 
and monitoring.   

 Green Team school 
program, professional 
outreach. 

 Board approved 

 Agreement signed 

 Phase 1 underway 

 Phase 2 planning 

 Outreach scheduled 

$100,000 $28,570.00 $27,000 1/1/16 
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Page E2 
*Type 1: Plan, develop, implement and maintain one (1) or more GI demonstration projects on public land within Orleans Parish. 
  Type 2: Develop a GI educational curriculum to be implemented in Orleans Parish schools. 
  Type 3: Develop GI workshops curriculum for educating professionals, commercial businesses, homeowners, and neighborhood groups. 

Job# Principal Team/Partners Title Type* District Neighborhood Description/Scope Status Cost Funding to 
date 

In-Kind  Completion 
Date 

H0777 Land Trust for 
Louisiana 

 BDC 

 Evans & Lighter 

 Trigon Associates 

 The City of New Orleans 

 E&E Strategies 

The WEB 
 
 

1,3 B 
 
 

Broadmoor 
 
3601 Gen Taylor 

 Rain garden installation 

 Outreach WEB 

 Soil testing 

 WQ sampling 

 Board approved 

 Needs agreement to be 
sent to LTL and signed by 
mayor 

 CEA w/ City for the 
property finalized  

 Primary point of contact 
changed  

$82,750  $57,397 1/1/16 

H0785 Hanging Gardens   Rabouin International High 
School 

 VertiFarms 
 

Rabouin 
International High 
School GI Lab 

1 (2) B 
 
 

CBD 
727 Carondolet 

 Green/blue roof 
installation on school w/ 
education 

 Board approved 

 Agreement signed by 
Mayor 

 School has approved 

 Expected to be installed 
March 2015 

 Final design completed 

 Permitting process  
 

$99,631  $55,094 10/20/14 
1/1/16 

H0786 Dana Brown & 
Associates 

 LPBF 

 Land Trust for Louisiana 

 Civil Engineer 

 Professional Ground 
Maintenance 

 Hike for KaTREEna 

 LUSC 

 Global Green 

 NPN 

 NORA 

Central City Project 1 B 
 
 

Central City 
 
2423/2427 S. Galvez 

 Rain Garden Installation on 
double lot 

 Board approved 

 Agreement signed by 
Mayor 

 Need CEA w/ NORA 
finalized 

 NORA funds design 

 SWB funds construction 
 

$38,268  $2,000 1/1/15 
 

H0901 Sankofa CDC  Evans & Lighter LA 

 Dr. John Day Jr. 

 Common Ground Relief 

 Groundwork New Orleans 

 Audubon Nature Institute 

 Hike for KaTREEna 

 Spackman Mossop & Michaels 

Florida Ave Corridor 
Learning Trail 

1,2,3 E Lower 9th Ward  Educational stormwater 
lot in L9W. 

 Lot located adjacent to 
SWB East Bank Sewer 
Treatment Facility and 
Wetlands Assimilation 
Project 

 This is Phase I of an 
extended trail along Bayou 
Bienvenue 

 Team now includes 
Elizabeth Mossop 
Architect 

 Board has approved 

 Need grant agreement 

  

$100,000  $66,520  

H0902 Tulane City Center  Carrollton-Hollygrove CDC 

 Dana Brown & Associates 

 Engineers Without Borders 

 Twin Shores Landscape & 
Construction Services, Inc. 

 SWBNO 

Hollygrove Greenline 
A Water 
Management and 
Community Education 
Initiative 

1 A Hollygrove  Stormwater management 
on SWB site.   

 Community engagement 

 Signage 

 New design includes 
sunshade water 
catchment structure. 

 Capture runoff in existing 
rain garden 

 Board has approved 

 Need grant agreement 

$100,000  $77,000  
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Page E3 
*Type 1: Plan, develop, implement and maintain one (1) or more GI demonstration projects on public land within Orleans Parish. 
  Type 2: Develop a GI educational curriculum to be implemented in Orleans Parish schools. 
  Type 3: Develop GI workshops curriculum for educating professionals, commercial businesses, homeowners, and neighborhood groups. 

Job# Principal Team/Partners Title Type* District Neighborhood Description/Scope Status Cost Funding to 
date 

In-Kind  Completion 
Date 

 Historic Faubourg 
Treme Association 

 Dana Brown & Associates 

 FutureProof 

 Groundwork 

 Global Green 

St. Ann Street Rain 
Gardens 
 

1 C 
 
 

Treme 
 
1500-1600 St. Ann 
St 

 Street right-of-way 
bioswales/rain gardens 
installation 

 Needs community 
approval and survey 

 Outreach workshops 
have been conducted 

 Need status of this 

$99,682 
 
 

 $12,350  

 SWBNO  EPA Green Infrastructure 
Plan 

N/A N/A N/A  SWBNO Green 
Infrastructure Plan 

 5 year plan 

 Consent decree 
compliance 

 Board approved 

 Submitted to EPA 
4/26/14 

$2.5 million 
Over 5 
years 

  4/24/14 

H0903 SWBNO  WEF 

 Dana Brown 
 

Conrad Park 1,2,3 A Hollygrove  WEFTEC Green 
Infrastructure community 
service project  

 Waterpalooza 9/26/14 

 Installation  9/27/14 

 Need Job Number 

$5,000 $0 $2,500 9/27/14 

H0797 
Match 
 
 
H0798 
Grant 

SWBNO -  
EPA Urban Waters 
Small Grant 

 NORA 

 LPBF 

 LUSC 

 EPA 

SWBNO Green 
Infrastructure 
Monitoring Project 
EPA Urban Waters 
Small Grant 

N/A 
 
3 

D 
 
 

Pontilly  Data collection 

 GI monitoring 

 Outreach 

 Approved/Awarded 

 Need construction 
documents from CDM 
Smith 

 Monitoring and outreach 
to begin Jan 2015 

 Need extension for 
construction delay 

 River Rally May1-4 

$60,000  $46,383 12/1/16 

 LPBF  Dillard University 

 LUSC 

 Dana Brown 

 SWBNO 

  

5-Star Grant 
NFWF 
EPA 
 
        

N/A D Gentilly  New grant application due 
2/2/15 

 PENDING 
 

$50,000  $50,000  

 SWBNO  Ripple Effect EPA Education Grant 
Federal 
 
       

2      PENDING     

 SWBNO  Ripple Effect EPA Education Grant 
Local 
 
       

2      PENDING     

 SWBNO 
 

 Violia 

 St. Bernard Parish 

Wetlands 
Assimilation Project 

N/A E Central Wetlands 
Lower 9th Ward 

 East Bank waste treatment 
plant wetlands 
assimilation  

 Central Wetlands, A1, 
and A2 

   TBD 

 SWBNO  USACE 
 

SELA N/A All Algiers 
N.O. East 
Uptown 
Gentilly 

 Major drainage 
infrastructure 

 $1.3 billion 

 30-year payback plan 

Federal 
65% 

 Local 35% TBD 
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*Type 1: Plan, develop, implement and maintain one (1) or more GI demonstration projects on public land within Orleans Parish. 
  Type 2: Develop a GI educational curriculum to be implemented in Orleans Parish schools. 
  Type 3: Develop GI workshops curriculum for educating professionals, commercial businesses, homeowners, and neighborhood groups. 

Job# Principal Team/Partners Title Type* District Neighborhood Description/Scope Status Cost Funding to 
date 

In-Kind  Completion 
Date 

H0795 SWBNO  Global Green USA Rain Barrels 3 N/A   Purchase of rain barrels 
and fittings for educational 
outreach events 

 5 rain barrels purchased 
for WEFTEC events 

$500 $115.73 Labor  

H0794 SWBNO  Dept. of Parks and Parkways 

 Hike for KaTREEna 

Trees 3 N/A Gentilly  Purchase of trees to give 
away at community 
outreach event 

 Trees purchased.   
 

$4,500 $4,500  12/6/14 

 Dillard University               

 City of NO  Katie Deegan HMGP – 
Broadmoor/Central 
City 

      PENDING $50 M  $100,000  

 SWBNO   Laffite Corridor Broad 
St. Generator 

      RFP needed 

 PENDING 

    

 City of NO  Prisca Weems HUD Grant       PENDING $200 M    

 City of NO  Katie Deegan HMGP – Mirabeau 
Rain Garden 

      PENDING $20 M  $100,000  

 DPW   St. Claude Drainage 
Improvement 

           

 SWBNO  RFP Type 4 4    New type of GI project 

 Programmatic 

 Ex. GI Maintenance, 
Monitoring,  tree planting, 
or de-paving 

 Work force development 

 PENDING     

 



Sewerage Water Board/City Of New Orleans Coordination

Project ID Project Name

DPW (City of NO) 

Construction 

Amount

SWB 

Construction 

Amount

Current 

Phase/Status

Design 

Completion

Contract 

Advertising

Notice to 

Proceed
Const Comp

PWF080 Recovery Program - Lower Ninth Ward Phase II (Deslonde and Flood) $3,000,046.44 $1,117,038.00 Complete 27-Feb-12 A 02-Nov-12 A 25-Mar-13 A 25-Mar-14 A

PWF082 Recovery Program - St. Claude Phase II Group 1 $2,153,689.93 $321,120.05 Construction 28-Sep-12 A 11-Jul-13 A 24-Feb-14 A 10-Apr-15

PWF093 Recovery Program - Lower Ninth Ward Quadrant 1 $4,739,988.12 $2,806,243.66 Design 8-Oct-15 2-Dec-16 2-Mar-17 2-Mar-18

PWF094 Recovery Program - Lower Ninth Ward Quadrant 2 $8,606,137.33 $3,542,495.55 Design 8-Oct-15 1-Apr-16 30-Jun-16 30-Jun-17

PWF095 Recovery Program - Lower Ninth Ward Quadrant 3 $5,905,259.53 $2,308,720.68 Design 8-Oct-15 12-Jan-16 14-Apr-16 14-Apr-17

PWF096 Recovery Program - Lower Ninth Ward (Pavement Only - Quad 1) $1,416,099.65 $0.00 Design 28-Jul-15 17-Aug-15 16-Nov-15 15-Nov-16

PWF097 Recovery Program - St. Claude Quadrant 1 $4,450,174.71 $606,958.10 Design 18-Aug-15 11-Nov-16 10-Feb-17 12-Feb-18

PWF098 Recovery Program - St. Claude Quadrant 2 $4,332,851.64 $1,052,445.16 Design 17-Sep-15 7-Oct-16 6-Jan-17 8-Jan-18

PWF099 Recovery Program - St. Claude (Paving Only) $4,110,185.83 $0.00 Bid & Award 17-Mar-15 A 23-Mar-15 A 6-Jul-15 13-Jun-16

PWF100 Recovery Program - Broadmoor $3,483,179.08 $3,088,363.65 Design 7-Aug-15 24-Jun-16 23-Sep-16 25-Sep-17

PWF101 Recovery Program - Milneburg - SWB $1,245,386.57 $3,077,917.66 Design 22-Oct-15 11-Nov-15 8-Feb-16 6-Feb-17

PWF102 Recovery Program - Lakeview - Vicksburg St. Demonstration $429,308.04 $179,308.04 Complete 11-Sep-12 A 12-Sep-12 A 01-Oct-12 A 03-Dec-12 A

PWF103 Recovery Program - Lakeview Quadrant 1 $2,116,339.41 $3,348,886.88 Design 10-Sep-15 30-Sep-15 31-Dec-15 30-Dec-16

PWF104 Recovery Program - Lakeview Quadrant 2 $2,296,262.64 $5,245,511.93 Design 4-Aug-15 3-Dec-15 3-Mar-16 3-Mar-17

PWF105 Recovery Program - Read Blvd East $10,482,823.94 $1,242,782.33 Design 24-Sep-15 12-Jan-18 12-Apr-18 12-Apr-19

PWF106 Recovery Program - Lower Garden District/CBD - SWB $0.00 $944,657.08 Design 15-Oct-15 8-Dec-15 10-Mar-16 10-Mar-17

PWF107 Recovery Program - Lakeshore $1,822,379.49 $2,494,872.01 Design 8-Jun-15 19-Jun-15 18-Sep-15 19-Sep-16

PWF108 Recovery Program - Lakewood - SWB $342,252.15 $2,954,045.80 Design 8-Jun-15 26-Jun-15 25-Sep-15 4-Apr-16

PWF109 Recovery Program - Pontchartrain Park $7,427,617.84 $1,274,675.87 Design 30-Nov-15 9-Dec-15 10-Mar-16 10-Mar-17

PWF110 Recovery Program - Plum Orchard $3,829,667.65 $2,200,707.52 Design 17-Sep-15 3-Feb-17 5-May-17 7-May-18

PWF111 Recovery Program - St. Roch - SWB $4,230,320.49 $6,080,568.29 Design 23-Dec-15 11-Aug-17 9-Nov-17 9-Nov-18

PWF112 Recovery Program - Filmore Quadrant 1 $4,664,394.21 $3,899,690.64 Design 20-Aug-15 19-Jan-16 21-Apr-16 21-Apr-17

PWF113 Recovery Program - Filmore Quadrant 2 $3,592,605.52 $2,459,463.76 Design 20-Aug-15 22-Jan-16 22-Apr-16 24-Apr-17

PWF114 Recovery Program - Navarre - SWB $342,842.89 $1,204,322.09 Design 7-Jul-15 25-Sep-15 28-Dec-15 5-Jul-16

PWF115 Recovery Program - Little Woods - SWB $269,979.65 $2,640,849.03 Design 17-Sep-15 4-May-18 2-Aug-18 2-Aug-19

PWF116 Recovery Program - West End $7,017,614.01 $4,042,154.32 Design 27-Jul-15 30-Nov-15 3-Mar-16 3-Mar-17

PWF117 Recovery Program - Mid City $1,382,312.76 $4,801,109.30 Design 16-Dec-15 12-Apr-19 11-Jul-19 10-Jul-20

PWF118 Recovery Program - Touro $358,141.32 $204,743.42 Construction 24-Mar-14 A 02-Jun-14 A 08-Dec-14 A 30-Jun-15

PWF119 Recovery Program - Florida Area/Florida Development $2,769,195.89 $2,283,373.49 Design 22-Oct-15 6-Jan-17 7-Apr-17 9-Apr-18

PWF120 Recovery Program - Bywater/Marigny $396,798.67 $365,039.88 Design 22-Oct-15 11-Jan-19 12-Apr-19 13-Apr-20

PWF121 Recovery Program - St. Anthony Quadrant 1 $5,274,979.60 $3,461,393.57 Design 26-Jun-15 17-Jul-15 16-Oct-15 17-Oct-16

PWF122 Recovery Program - St. Anthony Quadrant 2 $3,877,233.01 $2,271,927.45 Design 24-Aug-15 8-Jan-16 7-Apr-16 7-Apr-17

PWF123 Recovery Program - Dillard $1,329,798.81 $1,822,697.39 Design 10-Sep-15 11-Mar-16 10-Jun-16 12-Jun-17

PWF124 Recovery Program - St. Bernard - SWB $447,381.47 $1,099,649.75 Design 26-Jun-15 24-Jul-15 22-Oct-15 19-Feb-16

PWF125 Recovery Program - Lake Terrace & Oaks - SWB $982,151.08 $4,875,562.87 Design 11-Aug-15 10-Nov-15 9-Feb-16 8-Feb-17

PWF126 Recovery Program - City Park $259,956.23 $449,469.37 Design 8-Jun-15 27-May-16 25-Aug-16 26-Dec-16

PWF127 Recovery Program - Freret - SWB $397,071.02 $1,114,215.18 Design 20-Aug-15 9-Nov-15 8-Feb-16 7-Feb-17

PWF128 Recovery Program - Audubon, Black Pearl, East Carrollton, Uptown, West Riverside $3,712,923.72 $4,585,157.99 Design 19-Feb-16 6-Sep-19 5-Dec-19 4-Dec-20

PWF129 Recovery Program - Holy Cross - Part 1 $372,725.25 $625,038.34 Construction 20-Mar-14 A 09-Apr-14 A 20-Oct-14 A 27-Aug-15

PWF131 Recovery Program - Iberville/ Tulane Gravier - SWB $350,595.76 $3,397,498.05 Design 8-Sep-15 8-Feb-19 10-May-19 11-May-20

PWF132 Recovery Program - French Quarter/CBD Contract 2105 $0.00 $6,628,585.80 Construction 02-Aug-13 A 22-Aug-13 A 18-Nov-13 A 1-Dec-15

PWF133 Recovery Program - Gentilly Woods $1,515,851.15 $1,438,945.63 Design 15-Oct-15 4-Nov-15 4-Feb-16 3-Feb-17

PWF134 Recovery Program - Read Blvd West $3,935,270.39 $1,937,889.71 Design 1-Dec-15 5-May-17 4-Aug-17 6-Aug-18

PWF135 Recovery Program - Pines Village $2,747,825.22 $2,012,213.01 Design 15-Oct-15 9-Mar-18 7-Jun-18 7-Jun-19

Actual/Estimated Date For:
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Sewerage Water Board/City Of New Orleans Coordination

Project ID Project Name

DPW (City of NO) 

Construction 

Amount

SWB 

Construction 

Amount

Current 

Phase/Status

Design 

Completion

Contract 

Advertising

Notice to 

Proceed
Const Comp

Actual/Estimated Date For:

PWF136 Recovery Program - Gentilly Terrace and Desire Area Development $667,595.45 $7,886,875.40 Design 28-Oct-15 5-Feb-16 6-May-16 7-Mar-17

PWF138 Recovery Program -  B.W. Cooper, Gert Town, Dixon $5,241,704.36 $3,616,709.26 Design 28-Jan-16 12-Jul-19 11-Oct-19 12-Oct-20

PWF139 Recovery Program - Central City $4,219,888.67 $4,531,130.85 Design 28-Jan-16 2-Nov-18 1-Feb-19 3-Feb-20

PWF140 Recovery Program - Bayou St. John/Fairgrounds, Seventh Ward - SWB $2,756,345.70 $5,137,112.60 Design 23-Dec-15 3-May-19 1-Aug-19 10-Feb-20

PWF141 Recovery Program - East Riverside, Garden District, Irish Channel, St. Thomas Dev $1,305,462.03 $945,723.07 Design 2-Sep-15 5-Aug-16 4-Nov-16 6-Nov-17

PWF143 Recovery Program - Hollygrove and Leonidas $6,621,540.51 $6,102,324.92 Design 18-Feb-16 2-Aug-19 1-Nov-19 2-Nov-20

PWF148 Recovery Program - Marlyville-Fontainebleau $8,180,578.37 $1,735,411.04 Design 8-Sep-15 7-Jun-19 6-Sep-19 8-Sep-20

PWF149 Recovery Program - West Lake Forest $192,539.23 $439,170.83 Design 24-Sep-15 10-Mar-17 9-Jun-17 11-Jun-18

PWF150 Recovery Program - Treme - Lafitte $3,269,324.37 $928,274.58 Design 17-Sep-15 8-Mar-19 7-Jun-19 8-Jun-20

PWF155 Recovery Program - Venetian Isles $672,522.30 $0.00 Complete 06-Dec-13 A 31-Dec-13 A 07-Jul-14 A 24-Mar-15 A

PWF156 Recovery Program - Lizardi St $943,109.00 $234,236.00 Complete 08-Apr-13 A 08-Apr-13 A 08-Apr-13 A 17-Jun-13 A

PWF157 Recovery Program - Lower Ninth Ward (Pavement Only - Quad 2) $5,283,529.52 $0.00 Construction 15-Sep-14 A 24-Oct-14 A 06-Apr-15 A 13-Apr-16

PWF158 Recovery Program - St. Claude Quadrant 1- Feliciana St $315,601.63 $105,821.20 Complete 04-Mar-13 A 04-Mar-13 A 23-May-13 A

PWF159 Recovery Program - Algiers $4,100,008.43 $0.00 Design 17-Jul-15 6-Aug-15 6-Nov-15 7-Nov-16

PWF166 Recovery Program - Viavant / Lake Catherine - SWB $296,569.05 $3,799,627.21 Design 28-Jan-16 2-Feb-18 3-May-18 3-May-19

PWF167 Recovery Program - Milan $1,174,949.17 $731,722.35 Design 8-Jul-15 28-Jul-15 29-Oct-15 28-Oct-16

PWF168 Recovery Program - Lake Vista $3,995,901.01 $3,620,261.24 Design 11-May-15 21-May-15 20-Aug-15 19-Aug-16

PWF169 Recovery Program - Village De L'Est $4,906,700.85 $1,329,746.15 Design 17-Sep-15 7-Jul-17 5-Oct-17 5-Oct-18

PWF170 Recovery Program - Holy Cross - Part 2 $125,297.70 $341,001.27 Construction 21-Mar-14 A 10-Apr-14 A 12-Jan-15 A 11-May-15

PWF171 Recovery Program - Lower Ninth Ward (Pavement Only - Quad 3) $3,214,217.81 $0.00 Design 21-Apr-15 11-May-15 10-Aug-15 9-Aug-16

PWF172 Recovery Program - Lakeview (Pavement Only Quad 1) $2,477,890.97 $0.00 Construction 29-Sep-14 A 09-Oct-14 A 26-Jan-15 A 27-Aug-15

PWF173 Recovery Program - Gentilly Terrace and Desire Pavement Only $7,320,939.29 $0.00 Design 31-Mar-15 A 1-May-15 30-Jul-15 29-Jul-16

PWF174 Recovery Program - Lakeview (Pavement Only Quad 2) $5,015,194.50 $0.00 Bid & Award 17-Mar-15 A 24-Mar-15 A 3-Aug-15 2-Aug-16

PWF175 Recovery Program - Mid City Paving Only $3,792,382.60 $0.00 Design 8-Jun-15 17-Jun-15 17-Sep-15 16-Sep-16

PWF176 Recovery Program - Treme - Lafitte Paving Only $0.00 $0.00 Design 15-May-15 19-May-15 21-Sep-15 18-Apr-16

PWF177 Recovery Program - Audubon, Black Pearl, East Carrollton, Uptown, West Riverside Paving Only $4,358,698.53 $0.00 Design 11-Jun-15 1-Jul-15 15-Oct-15 14-Oct-16
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  Appendix G 
Consent Decree Accomplishments 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-1 

The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Third Modified Consent Decree. 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

Paragraph 10 
    

THIRD MOD CONSENT DECREE 

NOTICE TO ALL CONTRACTORS 

CITYWIDE 10/15/14 8/14/14  

     

Paragraph 41     

     

ESTIMATED 25% MILESTONES-

SOUTHSHORE, MID CITY, 

CARROLLTON BASINS 

CITYWIDE 11/14/14 11/13/14  

     

AWARD AND ESTIMATED 

MILESTONES OF NINTH WARD 

CONTRACT   

D & E 10/17/14 10/10/14  

     

Paragraph 56     

QTRLY REPORT-3
RD

 QUARTER CITYWIDE 11/1/14 10/30/14  

QTRLY REPORT-4
TH

 QUARTER CITYWIDE 2/1/15 1/27/15  

Paragraph 57     

ANNUAL REPORT-2014 CITYWIDE 3/1/15 2/27/15  

Paragraph 58     

NOTICE OF 25% COMPLETION - 

9
TH

 WARD BASIN 

D & E 4/6/15 3/27/15  

     

NOTICE OF 25% COMPLETION - 

CONTRACT 3986 

D & E 4/6/15 3/27/15  
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Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-2 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

Paragraph 57b     

NOTICE OF LINE CLEANING 

CYCLE COMPLETION 

CITYWIDE 11/20/14 11/13/14  

     

Paragraph 68b     

     

STIPULATED PENALTY PAID 

(SWB LETTER 12/24/14) 

CITYWIDE 1/19/15 12/24/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$1000.00 

 

     

 



Appendix G 
 Consent Decree Accomplishments 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-3 

The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Modified and Second Modified Consent 

Decree. 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 10     

 

CONSENT DECREE TO CURRENT 

CONTRACTORS 

 

 

CITYWIDE 

 

04/27/10  

 

03/31/10  

 

Paragraph 18     

 

PUMP STATION COMPLETION-SPS D 

 

D 

 

N/A 

 

11/24/05 
 

 

PUMP STATION COMPLETION-

BOULEVARD X 

 

E 

 

04/30/11 

 

04/16/06 
 

 

PUMP STATION COMPLETION-

EASTOVER 

 

E 

 

09/30/10 

 

04/16/06 
 

 

PUMP STATION COMPLETION-SPS #4 

 

A 

 

09/30/10 

 

05/12/09 
 

 

PUMP STATION COMPLETION-SPS #24 

 

E 

 

09/30/10 

 

07/09/09 
 

 

PUMP STATION COMPLETION-SPS #25 

 

E 

 

09/30/10 

 

07/09/09 

 

 

PUMP STATION COMPLETION-SPS 

WILSON 

 

E 

 

09/30/10 

 

07/14/09 

 

 

PUMP STATION COMPLETION-SPS 

AMERICA 

 

E 

 

09/30/10 

 

07/15/09 

 

 

PUMP STATION COMPLETION-SPS 

MICHOUD 

 

E 

 

03/31/11 

 

11/11/09 

 

 

PUMP STATION COMPLETION-

CHICKASAW 

 

E 

 

09/10/10 

 

06/1/10 

 

 

PUMP STATION COMPLETION-SPS #26 

 

E 

 

09/30/10 

 

06/21/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

PUMP STATION COMPLETION-MCCOY 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-PINES 

VILLAGE 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-

WILLOWBROOK 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-WRIGHT 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-LAMB 

 

E 

 

09/30/10 

 

08/02/10 

 

 

PUMP STATION COMPLETION-AMID 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-CASTLE 

MANOR 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-CERISE 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

GENTILLY OAKS 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

INDUSTRIAL PARKWAY 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

LAKELAND TERRACE 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-OAK 

ISLAND 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-ALCEE 

FORTIER 

 

E 

 

09/30/10 

 

09/20/10 

 

 

PUMP STATION COMPLETION-

LAKEWOOD SOUTH 

 

A & D 

 

09/30/10 

 

09/20/10 

 

 

PUMP STATION COMPLETION-SPS #20 

 

A & D 

 

09/30/10 

 

09/29/10 

 

 

PUMP STATION COMPLETION-CITY 

PARK 

 

A & D 

 

09/30/10 

 

09/29/10 

 

 

PUMP STATION COMPLETION-PARIS 

ROAD 

 

E 

 

09/30/10 

 

09/29/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

PUMP STATION COMPLETION – SPS #9 

 

A, B, C, D 

 

12/31/10 

 

12/13/10 

 

 

PUMP STATION COMPLETION – SPS B 

 

C, D, E 

 

12/31/10 

 

12/13/10 

 

 

PUMP STATION COMPLETION – SPS #5 

 

A & B 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #14 

 

A & B 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #17 

 

D & E 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #18 

 

A & D 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #16 

 

C, D, E 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #19 

 

A & D 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #21 

 

A & D 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #22 

 

A & D 

 

12/31/10 

 

12/31/10 

 

     

PUMP STATION COMPLETION – SPS #23 D & E 12/31/10 12/31/10  

     

PUMP STATION COMPLETTION – 

BULLARD 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – LAKE 

FOREST 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – 

LAWRENCE 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – BERG E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – PLUM 

ORCHARD 

E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – 

SHOREWOOD 

E 04/30/11 04/28/11  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

PUMP STATION COMPLETION – 

VICTORIA 

E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – WEBER E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – 

BRIARWOOD 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

CROWDER 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – DODT E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

LIGGETT 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

FRANCE & FLORIDA 

D & E 07/11/11 07/08/11  

     

PUMP STATION COMPLETION – K-

MART 

D & E 07/11/11 07/08/11  

     

PUMP STATION COMPLETION – MECO D & E 07/11/11 07/11/11  

     

PUMP STATION COMPLETION – SPS A B & C 07/11/11 07/11/11  

     

PUMP STATION COMPLETION – 

AMERICAN MARINE 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – BURKE E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

FOLGERS 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

SOUTHERN SCRAP 

E 07/31/11 07/29/11  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

PUMP STATION COMPLETION – 

VENETIAN ISLES 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

VILLAGE D’LEST 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – SPS #8 A, B, C, D 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #1 A & B 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #3 A & B 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #6 A, B, C, D 12/31/12 12/21/12  

     

PUMP STATION COMPLETION – SPS #15 A, B, C, D 04/30/13 04/30/13  

 

Paragraph 26 

    

 

MODIFIED PREVENTIVE 

MAINTENANCE PROGRAM 

 

CITYWIDE 

 

04/27/10 

 

04/27/10 

 

 

Paragraph 30 

    

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA)-NON 

SIGNIFICANT CHANGES 

 

CITYWIDE 

 

03/1/10 

 

02/26/10 

Non-significant 

changes approved in 

03/09/10 Dallas 

meeting, and 

confirmed in 

03/15/10 SWB ltr 

 

Paragraph 31     

 

MODIFIED SEWER OVERFLOW ACTION 

PLAN 

 

 

CITYWIDE 

 

12/31/08 

 

 

12/31/08 
 

 

Paragraph 41 

    

 

66% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 

 

08/10/10 

 

01/29/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

33% COMPLETION-CONTRACT 3982-

Lower Ninth Ward Area Sewer 

Rehabilitation-sewer Rehabilitation #1 

 

D & E 

 

04/20/10 

 

02/05/10 

 

 

33% COMPLETION-CONTRACT 3983-

Lower Ninth Ward Area Sewer 

Rehabilitation-Sewer Rehabilitation #2 

 

D & E 

 

04/20/10 

 

02/12/10 

 

 

33% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 

 

06/21/10 

 

02/26/10 

 

 

66% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 

 

08/30/10 

 

04/02/10 
 

 

66% COMPLETION-CONTRACT 3982- 

Ninth Ward Area – Sewer Rehabilitation-

Sewer Rehabilitation No. 1 

 

D & E 

 

07/29/10 

 

04/09/10 
 

 

66% COMPLETION-CONTRACT 3983-

Ninth Ward Area Sewer Rehabilitation-

Sewer Rehabilitation #2 

 

D & E 

 

07/29/10 

 

05/21/10 
 

 

33% COMPLETION-CONTRACT 3984- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #3 

 

D & E 

 

03/26/12 

 

01/13/12 
 

 

66% COMPLETION-CONTRACT 3984- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #3 

 

D & E 

 

06/09/12 

 

03/28/12 
 

  

33% COMPLETION-CONTRACT 3985- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #4 

 

 

D & E 

 

03/26/12 

 

02/03/12 

 

 

66% COMPLETION-CONTRACT 3985- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #4 

 

     D & E 

 

05/2/12 

 

04/2/12 

 

 

33% COMPLETION-CONTRACT 3989- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #8 

 

D & E 

 

10/15/12 

 

07/03/12 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

     

66% COMPLETION-CONTRACT 3989- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #8 

 

D & E 

 

12/19/12 

 

09/13/12 

 

 

Paragraph 41a 

    

 

25% COMPLETION- 

Estimated Quarterly Milestone 

Ninth Ward Basin  

 

D & E 

 

08/22/13 

 

08/19/13 
 

 

25% COMPLETION- 

Estimated Quarterly Milestone 

New Orleans East Basin 

 

E 

 

08/22/13 

 

08/19/13 
 

 

Paragraph 43a 

    

 

FORCE MAIN RELIABILITY 

EVALUATION 

 

CITYWIDE 

 

12/31/09 

 

12/31/09 

 

 

Paragraph 43b 

    

 

FORCE MAIN RELIABILITY 

EVALUATION REPORT 

 

CITYWIDE 

 

01/30/10 

 

01/29/10 

 

Received approval 

from EPA on 

04/23/10 

After the Board submitted the Force Main 

Reliability to the EPA and DOJ on 1/29/10, 

the Board also provided a hard copy to EPA 

on 3/9/10 at the meeting in Dallas. 

Additionally, a meeting was held in Dallas 

with EPA to discuss findings on 3/26/10. 

    

     

FORCE MAIN RELIABILITY REPORT 

CORRECTIVE ACTION PLAN AND 

SCHEDULE 

CITYWIDE 07/31/10 07/15/10 Received approval 

from EPA dated 

08/27/10 

 

Paragraph 44 

    

 

AUXILIARY POWER SCHEDULE (EAST 

BANK PLANT) 

 

CITYWIDE 

 

03/28/10 

 

03/26/10 

 

 

Paragraph 56 

    

 

QTRLY REPORT (1
ST

 QTR, 2010) 

 

CITYWIDE 

 

05/01/10 

 

04/15/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

QTRLY REPORT (2
ND

 QTR, 2010) 

 

CITYWIDE 

 

08/01/10 

 

07/30/10 

 

 

QTRLY REPORT (3
RD

 QTR, 2010) 

 

CITYWIDE 

 

11/1/10 

 

10/29/10 

 

 

QTRLY REPORT (4
TH

 QTR, 2010) 

 

CITYWIDE 

 

02/01/11 

 

01/27/11 

 

 

QTRLY REPORT (1
ST

 QTR, 2011) 

 

CITYWIDE 

 

05/01/11 

 

04/27/11 

 

 

QTRLY REPORT (2
ND

 QTR, 2011) 

 

CITYWIDE 

 

08/01/11 

 

07/31/11 

 

 

QTRLY REPORT (3
RD

 QTR, 2011) 

 

CITYWIDE 

 

11/01/11 

 

10/31/11 

 

 

QTRLY REPORT (4
TH

 QTR, 2011) 

 

CITYWIDE 

 

02/01/12 

 

01/31/12 

 

 

QTRLY REPORT (1
ST

 QTR, 2012) 

 

CITYWIDE 

 

05/01/12 

 

04/27/12 

 

 

QTRLY REPORT (2
ND

 QTR, 2012) 

 

CITYWIDE 

 

08/01/12 

 

07/31/12 

 

 

QTRLY REPORT (3
RD

 QTR, 2012) 

 

CITYWIDE 

 

11/01/12 

 

10/31/12 

 

 

QTRLY REPORT (4
TH

 QTR, 2012) 

 

CITYWIDE 

 

02/01/13 

 

01/31/13 

 

 

QTRLY REPORT (1
ST

 QTR, 2013) 

 

CITYWIDE 

 

05/01/13 

 

04/30/13 

 

 

QTRLY REPORT (2
ND

 QTR, 2013) CITYWIDE 08/01/13   07/30/13  

 

QTRLY REPORT (3
RD

 QTR, 2013) CITYWIDE 10/31/13 10/25/13  

 

QTRLY REPORT (4
TH

 QTR, 2013) CITYWIDE 02/01/14 01/31/14  

 

QTRLY REPORT (1
ST

 QTR, 2014) CITYWIDE 05/01/14 04/30/14 

 

 

QTRLY REPORT (2
nd

 QTR, 2014) CITYWIDE 08/01/14 07/25/14 

 

 

Paragraph 56c 

    

 

FBI O&M INTERIM PLAN  

 

CITYWIDE 

 

07/31/09 

 

07/31/09 

 

 

FBI O&M FINAL PLAN 

 

CITYWIDE 

 

03/28/10 

 

03/15/10 

 

     

Paragraph 57     

 

ANNUAL REPORT (2009) 

 

CITYWIDE 

 

03/01/10 

 

02/26/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

ANNUAL REPORT (2010) CITYWIDE 03/01/11 02/22/11  

ANNUAL REPORT (2011) CITYWIDE 03/01/12 02/29/12 
 

ANNUAL REPORT (2012) CITYWIDE 03/01/13 02/28/13 
 

ANNUAL REPORT (2013) CITYWIDE 03/01/14 02/26/14 
 

 

Paragraph 58 

    

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 

 

02/19/10 

 

02/12/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 

 

02/26/10 

 

02/12/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 

 

03/05/10 

 

02/19/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

E 

 

03/19/10 

 

03/03/10 
 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

 

E 

 

04/23/10 

 

04/09/10 
 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 

 

04/30/10 

 

04/13/10 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 

 

06/11/10 

 

05/24/10 

 

 

MILESTONE COMPLETION REPORT-

 

D & E 

 

03/26/12 

 

01/13/12 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33%-CONTRACT 3984- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #3 

 

MILESTONE COMPLETION REPORT- 

66%-CONTRACT 3984- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #3 

 

D & E 

 

06/09/12 

 

03/28/12 
 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3985- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #4 

 

D & E 

 

03/26/12 

 

02/03/12 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3985- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #4 

 

D & E 

 

05/02/12 

 

 

04/02/12 

 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3989-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

D & E 

 

10/15/12 

 

07/03/12 

 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3989-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

D & E 

 

12/19/12 

 

09/13/12 

 

 

 

 

 

 

Paragraph 68 

 

    

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 12/31/13 01/27/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$1000.00 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 02/18/14 01/27/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

$1000.00 

 

NOTIFICATION OF PAYMENT CITYWIDE 12/31/13, 

02/18/14 

01/27/14 Payments assessed 

for Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$2009.63 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 04/09/14 03/27/14 Penalty assessed for 

Non-Compliant 

Discharge (BOD) 

$2500.00 

 

NOTIFICATION OF PAYMENT CITYWIDE 04/09/14 03/27/14 Payment  assessed 

for Non-Compliant 

Discharge(BOD) 

$2500.00 

 

STIPULATED PENALTY PAID (SWB 

Letter 05/23/14) 

CITYWIDE 06/09/14 05/23/14 Penalty assessed for 

Non-Compliant 

Discharge (BOD) 

$2500.00 

 

 

NOTIFICATION OF PAYMENT CITYWIDE 06/09/14 05/23/14 Payment  assessed 

for Non-Compliant 

Discharge(BOD) 

$2500.00 

 

 

 

 

Paragraph 74 

    

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

 

 

 

CITYWIDE 12/31/13 01/27/14 Interest assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$9.63 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Original Consent Decree. 

 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 9     

NOTICE: CONSENT DECREE TO 

CURRENT CONTRACTED OPERATORS 

 

CITYWIDE 04/28/98  04/30/98   

Paragraph 10     

CONSENT DECREE TO CURRENT 

CONTRACTORS 

 

CITYWIDE 05/28/98  05/27/98   

Paragraph 17     

SCADA INSTALLED & 

CONTINUOUSLY OPERATING 

 

CITYWIDE 03/01/98  02/27/98   

Paragraph 20     

CERTIFICATION OF SEALING OF ALL 

KNOWN CROSS CONNECTIONS 

 

CITYWIDE 03/01/98  02/27/98   

Paragraph 21     

CROSS CONNECTION: OAK STREET A    

DISCOVERY  02/11/98  02/11/98   

SEALING  03/13/98  02/22/98   

NOTIFICATION OF SEALING 

 

 03/13/98  03/09/98   

CROSS CONNECTION: PEOPLES @ 

ABUNDANCE 

D    

DISCOVERY  06/18/98  06/18/98   

SEALING:  07/18/98  07/17/98   

NOTIFICATION OF SEALING 

 

 

 07/18/98  07/17/98   



  Appendix G 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-15 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: COUNTRY 

CLUB DRIVE NEAR MARCIA 

A    

DISCOVERY  08/03/98  08/03/98   

SEALING:  09/02/98  08/29/98   

NOTIFICATION OF SEALING 

 

 09/02/98  09/01/98   

CROSS CONNECTION: OLD SPANISH 

TRAIL, NEAR CHEF MENTEUR 

HIGHWAY 

        E    

DISCOVERY  08/03/98  08/03/98   

SEALING:  09/02/98  08/27/98   

NOTIFICATION OF SEALING 

 

 09/02/98  09/01/98   

CROSS CONNECTION: MITHRA & 

DEBORE 

D    

DISCOVERY  05/04/99 05/04/99  

SEALING:  06/03/99 05/04/99  

NOTIFICATION OF SEALING 

 

 06/03/99 05/11/99  

CROSS CONNECTION: VICKSBURG & 

FLORIDA AVE 

A    

DISCOVERY  05/25/99 05/25/99  

SEALING:  06/24/99 06/20/99  

NOTIFICATION OF SEALING 

 

 06/24/99 06/21/99  

CROSS CONNECTION:  MORRISON 

CANAL AT SHOREWOOD BLVD. 

E    

DISCOVERY  09/01/99 09/01/99  

SEALING:  10/01/99 09/21/99  

NOTIFICATION OF SEALING 

 

 10/01/99 09/27/99  

CROSS CONNECTION: FREY PLACE 

AND ST. BERNARD AVENUE 

D    

DISCOVERY  07/21/00 07/21/00  

SEALING:  08/20/00 07/24/00  

NOTIFICATION OF SEALING 

 

 08/20/00 07/27/00  

CROSS CONNECTION: SPAIN ST. AND 

SELMA STREET 

D    

DISCOVERY  05/18/01 05/18/01  

SEALING:  06/17/01 05/20/01  

NOTIFICATION OF SEALING  06/17/01 05/23/01  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: SPAIN ST. AND 

DREUX STREET 

D    

DISCOVERY  08/17/01 08/17/01  

SEALING:  09/16/01 08/17/01  

NOTIFICATION OF SEALING 

 

 09/16/01 09/04/01  

CROSS CONNECTION: LAFON AND 

DWYER ROAD 

E    

DISCOVERY  07/08/02 07/08/02  

SEALING:  08/07/02 07/09/02  

NOTIFICATION OF SEALING 

 
 08/07/02 07/17/02  

CROSS CONNECTION: FLEUR DE LIS 

AND 38
TH

 STREET 

A    

DISCOVERY  08/21/03 08/21/03  

SEALING:  09/20/03 08/21/03  

NOTIFICATION OF SEALING 

 

 09/20/03 08/21/03  

CROSS CONNECTION: CLAIBORNE 

AVE AND LAHARPE STREET 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/14/09 07/14/09  

SEALING:  08/13/09 07/14/09  

CROSS CONNECTION: PIETY AND 

FLORIDA AVE. 

   Cross Connection was 

found valved and closed.  

DISCOVERY  07/15/09 07/15/09  

SEALING:  08/14/09 07/15/09  

CROSS CONNECTION: ALVAR AND 

FLORIDA AVE. 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/15/09 07/15/09  

SEALING:  08/14/09 07/15/09  

CROSS CONNECTION: EAST SIDE OF 

RR TRACKS NEAR FLORIDA AVE 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/20/09 07/2009  

SEALING:  08/19/09 07/20/09  

 

CROSS CONNECTION: N MIRO AND 

ELYSIAN FIELDS (FIRE STATION) 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/21/09 07/21/09  

SEALING:  08/20/09 07/21/09  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-17 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: FELICIANA 

AND FLORIDA AVE. 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/30/09 07/30/09  

SEALING:  08/29/09 07/30/09  

CROSS CONNECTION: PRESS AND 

FLORIDA ST, DITCH ON NORTH SIDE 

OF RR TRACKS 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/31/09 07/31/09  

SEALING:  08/30/09 07/31/09  

     

CROSS CONNECTION: PEOPLES AND 

FLORIDA AVES 

   Cross Connection was 

found valved and closed. 

DISCOVERY  08/06/09 08/06/09  

SEALING:  09/05/09 08/06/09  

     

CROSS CONNECTION: KENTUCKY 

AND FLORIDA  STREET 

   Cross Connection was 

found valved and closed. 

DISCOVERY  08/14/09 08/14/09  

SEALING:  09/13/09 08/14/09  

     

Paragraph 25     

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/99  03/01/99   

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/00  02/29/00  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/01  02/28/01  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/02  02/28/02 Modification request 

approved by EPA: 

8/30/02 

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/03  02/28/03  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

 

CITYWIDE 03/01/04  02/20/04  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-18 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/08  02/29/08  Verbal approval given 

in March 26, 2008 

Dallas meeting. 

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/09  02/27/09   

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/10  02/26/10  Non-significant 

changes approved in 

03/09/10 Dallas 

meeting. 

Paragraph 26     

COMPLIANCE WITH THE 1998 EPA-

APPROVED PM PROGRAM 

 

CITYWIDE 07/09/99 07/09/99 EPA approval of PM 

modifications  in 

annual report: 

5/10/99; EPA 

approval- reprinted 

PM Manual:  

10/20/99;  Court 

approval- 5/19/00. 

 

RESPONSE TO EPA’S COMMENTS: 

1999 PM PLAN MODIFICATIONS 

 

 

 

CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan to 

be submitted to the 

Court 1
st
 Quarter, 

2001.   

COMPLIANCE WITH THE EPA-

APPROVED 1999 PM PROGRAM 

 

CITYWIDE 12/11/00 12/11/00  

COMPLIANCE WITH THE EPA-

APPROVED 2007 PM PROGRAM 

 

CITYWIDE 06/24/08 03/27/08  

COMPLIANCE WITH THE EPA-

APPROVED 2008 PM PROGRAM 

 

CITYWIDE 06/07/09 03/10/09  

COMPLIANCE WITH THE EPA-

APPROVED 2009 PM PROGRAM 

 

CITYWIDE 05/08/10 03/10/09  

Paragraph 29     

REQUEST FOR MODIFICATION OF 

SEWER OVERFLOW ACTION PLAN 

(BY SWB OR EPA) 

CITYWIDE 03/01/99  03/01/99 Modification request 

denied by EPA; dispute 

resolution not invoked. 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-19 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

REQUEST FOR MODIFICATION OF 

SEWER OVERFLOW ACTION PLAN 

(BY SWB OR EPA) 

 

CITYWIDE 03/01/01  02/28/01  

Paragraph 33     

FINAL COLLECTION SYSTEM 

EVALUATION STUDY (optional) 

 

CITYWIDE 06/30/99  N/A No change in basin 

prioritization; Option 

not taken. 

Paragraph 35     

COLLECTION SYSTEM EVALUATION  

STUDY SUBMITTED: CBD/FR 

QUARTER 

 

B & C 04/01/98  03/27/98  

COLLECTION SYSTEM EVALUATION  

STUDY SUBMITTED: GENTILLY 

 

D & E 04/01/99 03/30/99  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: UPTOWN 

 

 

A & B 04/01/00  03/30/00  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: MID-CITY 

A, B, C, D 04/01/01  03/29/01  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: NINTH WARD 

 

C, D, E 04/01/02  03/27/02  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: CARROLLTON 

 

A & B 04/01/03 03/27/03  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: NEW ORLEANS 

EAST 

 

E 04/01/04 03/24/04  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: SOUTH SHORE 

 

E 04/01/05 03/29/05  

Paragraph 36     

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

GENTILLY 

D & E 06/09/99  05/10/99  No corrections 

required. Report 

approved 5/10/99. 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-20 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  UPTOWN 

A & B 06/14/00  05/15/00  No corrections 

required. Report 

approved 5/15/00. 

 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  MID-CITY 

 

A, B, C, D 05/23/01 04/23/01  No corrections 

required. Report 

approved 4/23/01. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NINTH 

WARD 

 

C, D, E 06/03/02 05/03/02 No corrections 

required. Report 

approved 5/3/02. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

CARROLLTON 

 

A & B 06/09/03 05/09/03 No corrections 

required.  Report 

approved 5/9/03. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NEW 

ORLEANS EAST 

E 08/25/04 07/26/04 No corrections 

required.  Report 

approved 7/26/04. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: SOUTH 

SHORE 

E 06/19/05 05/19/05  

Paragraph 38     

RMAP SUBMITTED:  CBD/FRENCH 

QUARTER 

B & C 08/18/98  08/07/98   

RMAP SUBMITTED: GENTILLY 

 

D & E 09/07/99 09/07/99  

RMAP SUBMITTED: UPTOWN 

 

A & B 09/12/00 08/17/00  

RMAP SUBMITTED: MID-CITY 

 

A, B, C, D 08/21/01 08/15/01  

RMAP SUBMITTED: NINTH WARD 

 

C, D, E 08/01/02 07/30/02  

RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 

 
 

RMAP SUBMITTED:  NEW ORLEANS 

EAST 

 

E 11/01/04 09/24/04  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-21 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE 

DATE; DATE 

CHANGED DUE TO 

KATRINA FORCE 

MAJUERE 

Paragraph 40     

RMAP: S&WB CORRECTIONS DUE        B & C 

BACK   AFTER EPA REVIEW:   

CBD/FRENCH QUARTER 

 

11/05/98 09/09/98   

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

GENTILLY 

 

D & E 11/19/99 10/20/99 Corrections not 

required. 10/20/99 

Approval.   

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  UPTOWN 

 

A & B 10/12/00 09/12/00  No corrections 

required. Approved 

09/12/00. 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: MID-CITY 

 

A, B, C, D 10/06/01 09/06/01 No corrections 

required. Report 

approved 09/6/01. 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: NINTH 

WARD 

 

C, D, E 03/06/03 02/04/03 No corrections 

required. Report 

approved 02/04/03 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: 

CARROLLTON 

 

A & B 10/26/03 09/26/03 No corrections 

required. Report 

approved 09/26/03 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NEW 

ORLEANS EAST 

 

E 11/29/04 11/29/04  

RMAP: EPA APPROVAL OF 

REVISIONS: NEW ORLEANS EAST 

 

E 12/29/04 12/13/04  

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

SOUTHSHORE 

 

E 11/15/07 

 

10/16/07 No corrections 

required. Report 

approved 10/16/07 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-22 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 44     

BEGIN CONSTRUCTION: LAKEVIEW 

(Contract 3901-Lakeview Basin CCTV & 

Cleaning)  

 

A & D 12/15/98  10/19/98   

BEGIN CONSTRUCTION: CBD/FR QTR 

(Contract 3914-CBD / French Quarter 

Sewer Line Cleaning and CCTV Inspection) 

B & C 01/01/01 10/30/00  

BEGIN CONSTRUCTION: GENTILLY 

(Contract 3925-Gentilly Point Repairs #1) 

 

D & E 01/01/02 07/23/01  

END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01  

BEGIN CONSTRUCTION: UPTOWN 

(Contract 3938-Uptown Cleaning and 

CCTV Inspection) 

 

A & B 01/01/03 12/30/02  

BEGIN CONSTRUCTION: MID CITY 

(Contract 3940-Mid City Manhole 

Rehabilitation #1) 

  

A, B, C, D 01/01/04 06/09/03  

BEGIN CONSTRUCTION:  NINTH 

WARD (Contract 3966-Ninth Ward Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1) 

 

D & E 01/01/05 06/21/04  

END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04  

BEGIN CONSTRUCTION: 

CARROLLTON 

 

A & B 01/01/06 04/04/05  

END CONTRUCTION-CBD / FRENCH 

QUARTER 

 

B & C 12/31/05 ** 10/23/06 **Original Scheduled 

Date Extended via 

Force Majuere to 

11/1/06 

 

END CONTRUCTION-UPTOWN 

 

A & B 12/31/05 ** 10/23/06 **Original Scheduled 

Date Extended via 

Force Majuere to 

11/1/06 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-23 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

END CONTRUCTION-MID CITY 

 

A, B, C, D 12/31/06 * --- *Deferred due to 

Force Majuere 

END CONTRUCTION-NINTH WARD 

 

D & E 12/31/07 * --- *Deferred due to 

Force Majuere 

 

BEGIN CONSTRUCTION-SOUTH 

SHORE 

E 01/01/08* --- *Deferred due to 

Force Majuere 

 

RESUME CONSTRUCTION: MID CITY: 

CONTRACT 3647-Manhole to manhole 

sanitary sewer main replacement at various 

locations throughout Orleans Parish 

 

A, B, C, D 11/15/08 08/18/08  

RESUME CONSTRUCTION: NINTH 

WARD: CONTRACT 3647-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

D & E 11/15/08 08/21/08  

RESUME CONSTRUCTION: 

CARROLLTON: CONTRACT 3647-

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

A & B 11/15/08 08/29/08  

BEGIN CONSTRUCTION-NEW 

ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 04/01/09 02/23/09  

BEGIN CONSTRUCTION-SOUTH 

SHORE: CONTRACT 3721-South Shore 

Area Rehabilitation-Manhole Rehabilitation 

#1 

 

E 04/01/10 12/21/09  

Paragraph 45     

SET 33% / 66% DEADLINES: 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 08/13/98  07/31/98   

SET 33% / 66% DEADLINES: 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

A & D 08/13/98  07/31/98   
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-24 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

SET 33% / 66% DEADLINES: 

CONTRACT 3907-W. Lakeview Manhole 

Rehabilitation 

 

A & D 10/09/98  09/30/98  CONTRACT 

CANCELLED.  SEE 

CONT. #3909 

33% COMPLETION: LAKEVIEW 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

 

A & D 03/03/99  01/15/99   

SET 33% / 66% DEADLINES:            

CONTRACT 3905-W. Lakeview  

Phase 1 Pipe Rehabilitation 

 

A & D 02/12/99 01/25/99   

SET 33% / 66% DEADLINES:                                  

CONTRACT 3908-E. Lakeview  

Phase 1 Pipe Rehabilitation 

 

A & D 02/12/99 01/25/99   

33% COMPLETION: LAKEVIEW 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 03/13/99  01/29/99   

66% COMPLETION: LAKEVIEW 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

 

A & D 04/22/99  02/19/99   

66% COMPLETION: LAKEVIEW 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 05/12/99  03/19/99   

SET 33% / 66% DEADLINES:                                  

CONTRACT 3909-W. Lakeview  

Manhole Rehabilitation 

A & D 04/09/99 03/27/99  Deadlines amended in 

letter to EPA 

(7/26/99.)   

New 33%: 1/26/00; 

New 66%: 2/25/00 

33% COMPLETION: LAKEVIEW 

CONTRACT 3908-E. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 08/24/99 06/25/99  

33% COMPLETION: LAKEVIEW 

CONTRACT 3905-W. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 09/18/99 08/20/99  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-25 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION: LAKEVIEW 

CONTRACT 3908-E. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 10/18/99 09/10/99  

33% COMPLETION:  LAKEVIEW                      

CONTRACT 3909-W. Lakeview Manhole 

Rehabilitation 

 

A & D 01/4/00 10/22/99 Amended Scheduled 

Date:  1/26/00 

66% COMPLETION:  LAKEVIEW                      

CONTRACT 3909-W. Lakeview Manhole 

Rehabilitation 

 

A & D 02/03/00 12/17/99 Amended Scheduled 

Date:  2/25/00 

SET 33% / 66% DEADLINES: 

CONTRACT 3903-E. Lakeview Phase 2 

Point Repairs  

 

A & D 03/01/00 02/25/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3924-E. Lakeview Phase 2 

Pipe Rehabilitation 

 

A & D 05/03/00 05/03/00 Deadlines amended in 

letter to EPA 

(10/18/00.)  

New 33%: 12/15/00 

New 66%: 01/26/01               

 

33% COMPLETION: CONTRACT 3903- 

E. Lakeview Phase 2 Point Repairs 

 

A & D 11/16/00 06/09/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3914-Sewer Line Cleaning 

and CCTV Inspection 

 

A & D 07/21/00 07/14/00 Deadlines amended in 

letter to EPA 

(12/1/00.) 

New 33%: 4/22/01 

New 66%: 7/25/01 

     

66% COMPLETION: CONTRACT 3903- 

E. Lakeview Phase 2 Point Repairs 

 

A & D 12/31/00 07/14/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3906-Lakeview Phase 2 

Repairs and Replacements 

 

A & D 07/21/00 07/18/00  

 

SET 33% / 66% DEADLINES: 

CONTRACT 3911-W. Lakeview Phase 2 

Pipe Repairs and Replacements 

 

A & D 09/27/00 09/27/00  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-26 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION: CONTRACT 3924 E. 

Lakeview Phase 2 Pipe Lining and Repairs 

 

A & D 10/22/00 10/13/00 Amended deadline: 

12/15/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3915-CBD / French Quarter 

Point Repair and Line Replacement 

B & C 11/26/00 11/20/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3916- CBD / French Quarter 

Point Repair 

 

B & C 11/26/00 11/20/00  

66% COMPLETION: CONTRACT 3924 E. 

Lakeview Phase 2 Pipe Lining and Repairs 

 

A & D 12/11/00 11/24/00 Amended deadline: 

1/26/01 

33% COMPLETION: CONTRACT 3906 

Lakeview Phase 2 Pipe Repairs and 

Replacements 

 

A & D 05/22/01 11/30/00  

33% COMPLETION: CONTRACT 3911- 

W. Lakeview Phase 2 Pipe Repairs and 

Replacements     

 

A & D 04/09/01 01/26/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3918- CBD / French Quarter 

Manhole Rehabilitation 

 

B & C 02/11/01 02/06/01  

66% COMPLETION: CONTRACT 3906 

Lakeview Phase 2 Pipe Repairs and 

Replacements 

 

A & D 07/02/01 03/09/01  

33% COMPLETION: CONTRACT 3914 

CBD / French Quarter Sewer Line Cleaning 

and CCTV Inspection 

 

B & C 04/22/01 03/16/01  

66% COMPLETION: CONTRACT 3911- 

W. Lakeview Phase 2 Pipe Repairs and 

Replacements  

 

A & D 07/18/01 03/30/01  

33% COMPLETION: CONTRACT 3916 

CBD / French Quarter Pt Repairs 

 

B & C 06/06/01 03/30/01  

33% COMPLETION: CONTRACT 3915 

CBD / French Quarter Point Repairs and 

Line Replacement 

 

B & C 06/16/01 04/13/01  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-27 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION: CONTRACT 3915 

CBD / French Quarter Point Repairs and 

Line Replacement 

 

B & C 07/16/01 05/04/01  

66% COMPLETION: CONTRACT 3916 

CBD / French Quarter Point Repairs 

 

B & C 07/16/01 05/04/01  

33% COMPLETION: CONTRACT 3918 

CBD / French Quarter Point Manhole 

Rehabilitation 

 

B & C 09/15/01 06/15/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3925- Gentilly Area Point 

Repairs #1 

 

D & E 06/15/01 06/14/01  

66% COMPLETION: CONTRACT 3918: 

CBD / French Quarter Sewer Manhole 

Repairs 

 

B & C 10/04/01 07/06/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3926: Gentilly Point Repairs 

#2 

 

D & E 07/27/01 07/12/01  

33% COMPLETION:  CONTRACT 3925 

Gentilly Area Sewer Rehabilitation Point 

Repairs #1 

 

D & E 01/23/02 10/12/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3917: CBD/ French Quarter 

Rehabilitation Pipe Lining and Point Repairs 

 

B & C 11/09/01 10/24/01  

33% COMPLETION:  CONTRACT 3926: 

Gentilly Point Repairs #2 

D & E 04/08/02 11/16/01  

66% COMPLETION:  CONTRACT 3925 

Gentilly Area Sewer Rehabilitation Point 

Repairs #1 

D & E 03/14/02 11/23/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3929: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #1 

 

D & E 12/19/01 12/12/01  

66% COMPLETION:  CONTRACT 3926: 

Gentilly Point Repairs #2 

D & E 06/07/02 02/01/02  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-28 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION:  CONTRACT 3917: 

CBD/French Quarter Pipe Lining and Point 

Repairs 

 

B & C 06/28/02 04/05/02  

66% COMPLETION:  CONTRACT 3917: 

CBD/French Quarter Pipe Lining and Point 

Repairs 

 

B & C 09/06/02 05/03/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3930: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #2 

 

D & E 05/15/02 05/13/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3931: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #3 

 

D & E 06/05/02 06/04/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3919: CBD / Fr. Qtr Sewer 

Rehabilitation, Point Repair and Line 

Replacement 

 

B & C 08/07/02 07/22/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3938: Uptown Cleaning and 

CCTV Inspection 

 

A & B 08/07/02 07/22/02 Deadlines amended in 

letter- 11/13/02. 

33% COMPLETION: CONTRACT 3929: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #1 

 

D & E 12/17/02 10/25/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3927: Gentilly Area Sewer 

Rehabilitation Sewer Main Replacement 

No. 1 

 

D & E 01/18/03 10/25/02  

33% COMPLETION: CONTRACT 3930: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #2 

 

D & E 01/21/03 10/25/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3801: 24” Force Main from 

Pump Station #15 

 

A, B, C, D 12/20/02 11/20/02  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION: CONTRACT 3930: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #2 

 

D & E 04/21/03 12/13/02  

33% COMPLETION: CONTRACT 3931: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #3 

 

D & E 01/11/03 12/13/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3928: Spain St.–Clematis 

Ave. 48” Trunk Sewer Rehabilitation 

 

D & E 01/17/03 12/20/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3936: Gentilly Area Sewer 

Rehabilitation, Cleaning, CCTV, & Repairs 

#1 

 

D & E 02/14/03 01/24/03  

66% COMPLETION: CONTRACT 3929: 

Gentilly Area Sewer Rehabilitation Pipe 

Lining and Repair #1 

    Pipe Lining and Repair No. 1 

D & E 03/17/03 02/07/03  

 

33% COMPLETION: CONTRACT 3938 

Uptown Area Sewer Line Cleaning and 

CCTV Inspection 

 

A & B 03/17/03 02/21/03  

66% COMPLETION: CONTRACT 3931: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #3 

    Pipe Lining and Repair No. 1 

D & E 04/11/03 03/14/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3934: Gentilly Area Sewer 

Rehabilitation Follow-Up Pipe Lining and 

Repair #1  

 

D & E 04/18/03 03/24/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3939: Gentilly Area Sewer 

Rehabilitation Sewer Main Replacement #2 

 

D & E 04/18/03 03/24/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3940: Mid-City Area Sewer 

Rehabilitation Manhole Rehabilitation #1 

 

A, B, C, D 04/18/03 03/24/03  
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DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION: CONTRACT 3938: 

Uptown Area Sewer Line Cleaning and 

CCTV Inspection 

 

A & B 05/08/03 03/28/03  

33% COMPLETION: CONTRACT 3919: 

CBD / Fr. Qtr Sewer Rehabilitation, Point 

Repair and Line Replacement 

 

B & C 05/05/03 03/28/03  

33% COMPLETION: CONTRACT 3927: 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

D & E 06/16/03 04/25/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3935:  Gentilly Area Sewer 

Rehabilitation Follow-up Pipe Lining and 

Repair #2 

 

D & E 05/16/03 05/06/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3937:  Gentilly Area Sewer 

Rehabilitation Cleaning, CCTV, and Repair 

#2 

 

D & E 05/16/03 05/06/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3932: Gentilly Area Sewer 

Rehabilitation Manhole Replacement #1 

 

D & E 05/16/03 05/06/03 

 

 

66% COMPLETION: CONTRACT 3927: 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

 

D & E 08/15/03 05/16/03  

33% COMPLETION: CONTRACT 3801: 

24” Force Main from Pumping Station #15 

 

A, B, C, D 09/15/03 05/30/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3933: Gentilly Area Sewer 

Rehabilitation and Manhole Rehabilitation 

#2 

 

D & E 06/20/03 06/02/03  

66% COMPLETION: CONTRACT 3801: 

24” Force Main from Pumping Station #15 

 

A, B, C, D 10/20/03 06/20/03  

SET 33 / 66% DEADLINES: CONTRACT 

3941: Uptown Area Sewer Manhole 

Rehabilitation 

A & B 07/18/03 06/27/03  
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DATE 

ACTUAL 

DATE 
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SET 33 / 66% DEADLINES: CONTRACT 

3942: Uptown Sewer Rehabilitation 

Excavated Point Repair #1 

A & B 07/18/03 06/27/03  

66% COMPLETION: CONTRACT  

3940: Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation #1 

 

A, B, C, D 01/13/04 07/18/03  

33% COMPLETION: CONTRACT  

3928-Gentilly Area Sewer Rehabilitation-

48” Trunk Sewer Rehabilitation 

 

D & E 08/14/03 07/18/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3944: Uptown Area Sewer 

Rehabilitation, Sewer Main Replacement 

#1 

 

A & B 08/15/03 07/25/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3943: Uptown Area Sewer 

Rehabilitation Excavated Point Repair #2 

 

A & B 08/15/03 07/25/03  

33% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Sewer Main Replacement #2 

 

D & E 12/14/03 07/25/03  

33% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #1 

 

D & E 10/10/03 08/01/03  

66% COMPLETION: CONTRACT  

3939-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #2 

 

D & E 03/13/04 08/15/03  

33% COMPLETION: CONTRACT  

3934-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #1 

D & E 12/14/03 08/29/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3946: Uptown Area Sewer 

Rehabilitation, Sewer Main Replacement 

#2 

 

A & B 09/19/03 09/04/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3945: Uptown Area Sewer 

Rehabilitation, Excavated Point Repair #3 

 

A & B 09/19/03 09/04/03  
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ACTUAL 

DATE 
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66% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #1 

D & E 03/23/04 09/19/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3920: CBD / French Qtr 

Sewer Rehabilitation Phase 2 Point Repair 

 

B & C 10/17/03 09/30/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3947-Uptown Area Sewer 

Rehabilitation Excavated Point Repair #4 

 

A & B 10/17/03 09/30/03  

33% COMPLETION: CONTRACT  

3935-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #2 

 

D & E 01/11/04 10/03/03  

66% COMPLETION: CONTRACT  

3928-Gentilly Area Sewer Rehabilitation-

48” Trunk Sewer Rehabilitation 

 

D & E 10/13/03 10/10/03  

33% COMPLETION: CONTRACT  

3932-Gentilly Area Sewer Manhole 

Rehabilitation #1 

 

D & E 01/02/03 10/10/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3948: Uptown Area Sewer 

Rehabilitation Excavated Point Repair #4 

A & B 10/17/04 10/16/03  

33% COMPLETION: CONTRACT  

3937-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Repair #2 

 

D & E 01/02/04 10/24/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3942-Uptown Area Sewer 

Rehabilitation Excavated Point Repair #1 

 

A & B 11/14/03 10/31/03  

33% COMPLETION: CONTRACT  

3933-Gentilly Area Sewer Manhole 

Rehabilitation #2 

D & E 02/05/04 11/07/03  

33% COMPLETION:  CONTRACT 3941-

Uptown Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A & B 02/13/04 11/14/03  

66% COMPLETION: CONTRACT  

3935-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #2 

D & E 04/10/04 11/14/03  
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SET 33% / 66% DEADLINES:  

CONTRACT 3949-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #1 

 

A & B 12/19/03 11/21/03  

33% COMPLETION:  CONTRACT 3943-

Uptown Area Sewer Rehabilitation 

Excavated Point Repair #2 

 

A & B 03/12/04 11/21/03  

66% COMPLETION: CONTRACT  

3934-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #1 

 

D & E 03/13/04 11/28/03  

66% COMPLETION: CONTRACT  

3932-Gentilly Area Sewer Manhole 

Rehabilitation #1 

D & E 03/21/04 12/05/03  

66% COMPLETION: CONTRACT  

3933-Gentilly Area Sewer Manhole 

Rehabilitation #2 

 

D & E 04/25/04 12/12/03  

66% COMPLETION: CONTRACT  

3937-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Repair #2 

 

D & E 03/21/04 12/12/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3950-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #2 

 

A & B 01/07/04 12/22/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3951-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #3 

 

A & B 01/07/04 12/22/03  

33% COMPLETION:  CONTRACT 3947-

Uptown Area Sewer Rehabilitation, 

Excavated Pt Repair #4 

 

A & B 05/14/04 12/26/03  

33% COMPLETION:  CONTRACT 3944-

Uptown Area Sewer Manhole Replacement 

#1 

 

A & B 04/11/04 01/02/04  

66% COMPLETION:  CONTRACT 3942-

Uptown Area Rehabilitation, Excavated 

Point Repair #1 

A & B 04/13/04 01/02/04  
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DATE 
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33% COMPLETION:  CONTRACT 3945-

Uptown Area Rehabilitation, Excavated 

Point Repair #3 

 

A & B 04/16/04 01/09/04  

66% COMPLETION:  CONTRACT 3941-

Uptown Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A & B 04/13/04 01/16/04  

 

66% COMPLETION:  CONTRACT 3947-

Uptown Area Sewer Rehabilitation, 

Excavated Point Repair #4 

 

A & B 07/13/04 01/30/04  

66% COMPLETION:  CONTRACT 3943-

Uptown Area Sewer Rehabilitation, 

Excavated Point Repair #2 

 

A & B 05/01/04 01/23/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3953: Mid-City Sewer 

Rehabilitation Excavated Pt Repair #1 

 

A, B, C, D 03/19/04 03/05/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3954: Mid-City Area Sewer 

Rehabilitation Sewer Main Replacement #1 

 

A, B, C, D 03/19/04 03/05/04  

33% COMPLETION:  CONTRACT 3946-

Uptown Area Sewer Rehabilitation Sewer 

Main Replacement #2 

 

A & B 05/16/04 03/05/04  

66% COMPLETION:  CONTRACT 3945-

Uptown Area Sewer Rehabilitation 

Excavated Point Repair #3 

 

 

A & B 06/15/04 03/05/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3952: Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #4 

 

A & B 03/16/04 03/15/04  

66% COMPLETION:  CONTRACT 3944-

Uptown Area Sewer Main Replacement #1 

 

A & B 07/10/04 03/19/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3921: CBD / French Qtr  

Area Sewer Rehabilitation Pipe Lining and 

Point Repair  

B & C 04/16/04 03/25/04  
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SET 33% / 66% DEADLINES:  

CONTRACT 3966:  Ninth Ward Area 

Sewer Rehabilitation Manhole 

Rehabilitation #1 

 

C, D, & E 04/16/04 04/05/04  

33% COMPLETION: CONTRACT 3920-

CBD / French Quarter Phase 2 Point Repair 

 

B & C 06/13/04 04/16/04  

66% COMPLETION: CONTRACT 3946: 

Uptown Area Sewer Rehabilitation Sewer 

Main Replacement #2 

A & B 08/14/04 04/30/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3922-CBD / French Quarter 

Phase 2 Manhole Rehabilitation 

 

B & C 05/31/04 05/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3849-East Bank Gravity 

Sewer Interconnections 

 

Citywide 05/21/04 05/03/04  

33% COMPLETION: CONTRACT 3949-

Uptown Area Sewer Rehabilitation-Pipe 

Lining Repair #1 

 

A & B 09/03/04 05/28/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3956-Mid City Area 

Excavated Point Repair #2 

 

A, B, C, D 05/21/04 05/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3955-Mid City Sewer 

Rehabilitation-Sewer Main Replacement #2 

 

A, B, C, D 06/18/04 06/04/04  

33% COMPLETION: CONTRACT 3950-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #2 

 

A & B 10/01/04 06/11/04  

33% COMPLETION: CONTRACT 3953-

Mid-City Area Sewer Rehabilitation-Point 

Repair #1 

 

A, B, C, D 09/23/04 07/02/04  

66% COMPLETION: CONTRACT 3920-

CBD / French Quarter Phase 2 Point Repair 

 

B & C 08/02/04 07/09/04  
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33% COMPLETION:  CONTRACT 3951-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #3 

 

A & B 10/01/04 07/16/04  

33% COMPLETION: CONTRACT 3954-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #1 

 

A, B, C, D 09/23/04 07/16/04  

66% COMPLETION: CONTRACT 3954-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #1 

 

A, B, C, D 11/02/04 08/06/04  

33% COMPLETION: CONTRACT 3952-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #4 

 

A & B 03/25/04 08/06/04  

33% COMPLETION: CONTRACT 3956-

Mid-City Area Sewer Rehabilitation-

Excavated Pt Repair #2 

 

A, B, C, D 12/07/04 08/06/04  

33% COMPLETION: CONTRACT 3966-

9
TH

 Ward Area Sewer Rehabilitation-

Manhole Rehabilitation #1 

 

D & E 11/12/04 08/06/04  

66% COMPLETION: CONTRACT 3953-

Mid-City Area Sewer Rehabilitation-Point 

Repair #1 

 

A, B, C, D 11/02/04 08/16/04  

66% COMPLETION: CONTRACT 3956-

Mid City Area Sewer Rehabilitation-

Excavated Point Repair #2 

 

A, B, C, D 01/26/05 08/20/04  

33% COMPLETION: CONTRACT 3948-

Uptown Area Sewer Rehabilitation-Sewer 

Main Replacement #3 

 

A & B 12/13/04 09/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3859-East Bank Pumping 

Stations Physical Improvements #2 

 

Citywide 09/17/04 09/08/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3957-Mid City Basin Sewer 

Rehabilitation Project-Sewer Rehabilitation 

#1 

A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  

CONTRACT 3958-Mid City Basin Sewer 

Rehabilitation Project-Sewer Rehabilitation 

#2 

 

A, B, C, D 09/17/04 09/08/04  

66% COMPLETION: CONTRACT 3966-

9
th
 Ward Area Sewer Rehabilitation-

Manhole Replacement #1 

 

D & E 01/11/05 09/10/04  

66% COMPLETION: CONTRACT 3951-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #3 

 

A & B 01/19/05 09/17/04  

66% COMPLETION: CONTRACT 3952-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #4 

 

A & B 07/13/05 09/17/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3959-Mid City Basin Sewer 

Rehabilitation-Sewer Rehabilitation #4 

A, B, C, D 10/22/04 09/28/04  

66% COMPLETION: CONTRACT 3949-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #1 

 

A & B 12/22/04 10/01/04  

33% COMPLETION: CONTRACT 3849-

East Bank Gravity Sewer Interconnections 

 

Citywide 04/01/05 10/08/04  

33% COMPLETION: CONTRACT 3921-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Pipe Lining 

 

B & C 11/02/04 10/08/04  

33% COMPLETION: CONTRACT 3922-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Manhole Rehabilitation 

 

B & C 12/07/04 10/14/04  

33% COMPLETION-CONTRACT 3955-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #2 

 

A, B, C, D 12/07/04 10/14/04  

66% COMPLETION: CONTRACT 3950-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #2 

 

A & B 01/19/05 10/29/04  
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COMMENTS 

     

SET 33% / 66% DEADLINES:  

CONTRACT 3866-East Bank Pumping 

Stations, Physical Improvements #1 

 

Citywide 11/19/04 11/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3961-Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #5 

 

A, B, C, D 11/19/04 11/03/04  

66% COMPLETION: CONTRACT 3921- 

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Pipe Lining 

 

B & C 12/22/04 11/05/04  

66% COMPLETION: CONTRACT 3922-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Manhole Rehabilitation 

 

B & C 01/26/05 11/23/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3819-New Force Main from 

SPS 20 to SPS 21 

 

Citywide 12/08/04 12/07/04  

66% COMPLETION-CONTRACT 3955-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #2 

A, B, C, D 02/03/05 12/17/04  

66% COMPLETION-CONTRACT 3948-

Uptown Area Sewer Rehabilitation-Sewer 

Main Replacement #3 

 

A & B 03/11/05 12/17/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3867-East Bank Pumping 

Stations, Physical Improvements #3 

 

Citywide 01/14/05 12/27/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3868-East Bank Pumping 

Stations, Physical Improvements #4 

 

Citywide 01/14/05 12/27/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3973-Carrollton Area Sewer 

Rehabilitation Manhole Rehabilitation #1 

 

A & B 01/14/05 12/27/04  

66% COMPLETION-CONTRACT 3849-

East Bank Gravity Inter-Connections 

 

Citywide 06/25/05 01/07/05  
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66% COMPLETION-CONTRACT 3959-

Mid City Area Sewer Rehabilitation-Sewer 

Main Rehabilitation #3 

 

A, B, C, D 08/08/05 01/21/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3870-East Bank Pumping 

Stations, Physical Improvements #6 

 

Citywide 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3863- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #6 

 

A, B, C, D 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3964- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #7 

 

A, B, C, D 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3962-Mid City Area Sewer 

Rehabilitation-Manhole Rehabilitation #2 

 

A, B, C, D 02/18/05 02/03/05  

33% COMPLETION-CONTRACT 3958-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

A, B, C, D 05/15/05 02/11/05  

33% COMPLETION-CONTRACT 3957-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

A, B, C, D 05/15/05 02/28/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3965- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #8 

 

A, B, C, D 08/18/05 03/01/05  

33% COMPLETION-CONTRACT 3960-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #4 

 

A, B, C, D 06/29/05 03/11/05  

33% COMPLETION-CONTRACT 3859-

East Bank Pumping Stations, Physical 

Improvements #2 

 

Citywide 05/17/05 03/14/05  

33% COMPLETION-CONTRACT 3961-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #5 

A, B, C, D 07/25/05 03/18/05  
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SET 33% / 66% DEADLINES:  

CONTRACT 3936-CBD / French Quarter 

Fiber Pilot Project 

 

B & C 04/15/05 03/29/05  

66% COMPLETION-CONTRACT 3958-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

A, B, C, D 08/13/05 04/08/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3967- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 9 

 

A, B, C, D 04/15/05 04/11/05  

66% COMPLETION-CONTRACT 3957-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 08/13/05 04/29/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3968- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 10 

 

A, B, C, D 05/20/05 05/10/05  

66% COMPLETION-CONTRACT 3859-

East Bank Pumping Stations Physical 

Improvements #3 

 

Citywide 06/26/05 05/13/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3969- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 11 

 

A, B, C, D 06/17/05 06/02/05  

33% COMPLETION-CONTRACT 3873-

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1 

 

A & B 08/20/05 05/20/05  

33% COMPLETION-CONTRACT 3636-

CBD Sewer / Fiber Pilot Project 

 

B & C 07/02/05 06/06/05  

33% COMPLETION-CONTRACT 3963-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #6 

 

A, B, C, D 09/24/05 06/10/05  

33% COMPLETION-CONTRACT 3964-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #7 

 

A, B, C, D 09/24/05 06/10/05  
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66% COMPLETION-CONTRACT 3961-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #5 

 

A, B, C, D 11/02/05 06/10/05  

66% COMPLETION-CONTRACT 3960-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #4 

 

A, B, C, D 10/07/05 06/17/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3970- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 12 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3971- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 13 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3972- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 14 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3974-Lower Ninth Ward 

Area Sewer Rehabilitation – Point Repair 

#1 

 

C, D, & E 07/15/05 06/22/05  

33% COMPLETION-CONTRACT 3962-

Mid City  Sewer Rehabilitation-Manhole 

Rehabilitation #2 

 

A, B, C, D 09/04/05 06/24/05  

66% COMPLETION-CONTRACT 3873-

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation 1 

 

A & B 10/29/05 06/24/05  

33% COMPLETION-CONTRACT 3866-

East Bank Pumping Station Physical 

Improvements #1 

CITYWID

E 

07/17/05 07/13/05  

66 % COMPLETION – CONTRACT 3962-

Mid City Area Sewer Rehabilitation – 

Manhole Rehabilitation #2 

A, B, C, D 10/24/05 07/08/05  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-42 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3829-Force Main in Read 

Blvd from Dwyer Rd to Almonaster Ave; 

Force Main in Old Gentilly Rd from SPS 

McCoy to Read Blvd; Force Main in 

Michoud Blvd from Willowbrook Dr to 

Chef Menteur Hwy 

D, E 08/19/05 8/01/05  

66% COMPLETION-CONTRACT 3963-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #6 

 

A, B, C, D 12/03/05 07/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3975-Lower 9
th
 Ward Area 

Sewer Rehabilitation-Sewer Point Repair #2 

 

D & E 08/19/05 08/01/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3990-Carrollton Area Sewer 

Rehabilitation-Sewer Point Repair #1 

 

A & B 08/19/05 08/01/05  

66% COMPLETION-CONTRACT 3636-

CBD Sewer / Fiber Pilot Project 

 

B & C 08/01/05 07/26/05  

33% COMPLETION-CONTRACT 3819-

New 18” Force Main from SPS20 to SPS21 

 

A 09/13/05 07/22/05  

33% COMPLETION-CONTRACT 3965-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

A, B, C, D 10/04/05 07/29/05  

66% COMPLETION-CONTRACT 3866-

East Bank Pumping Station Physical 

Improvements #1 

 

CITYWID

E 

08/09/05 08/08/05  

33% COMPLETION-CONTRACT 3867- 

East Bank Pumping Station Physical 

Improvements #3 

 

CITYWID

E 

08/15/05 08/09/05  

33% COMPLETION-CONTRACT 3868- 

East Bank Pumping Station Physical 

Improvements #4 

 

CITYWID

E 

08/10/05 08/09/05  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-43 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3976-Lower 9
th
 Ward Area 

Sewer Rehabilitation-Pt Repair #3 

 

 

C, D, E 09/16/05 

 

----- Contract Suspended 

due to Katrina Force 

Majuere 

SET 33% / 66% DEADLINES: 

CONTRACT 3977- Lower 9
th
 Ward Area 

Sewer Rehabilitation-Pt Repair #4 

 

 

C, D, E 09/16/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3870-

East Bank Pump Stations Physical 

Improvements #6 

 

 

E 09/29/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3868- 

East Bank Pump Stations Physical 

Improvements #4 

E 10/09/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3867- 

East Bank Pump Stations Physical 

Improvements #3 

 

 

 

D & E 10/19/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

33% COMPLETION-CONTRACT 3967-

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #9 

A, B, C, D 11/21/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3965- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

A, B, C, D 11/23/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3964- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #7 

 

 

A, B, C, D 12/03/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

66% COMPLETION-CONTRACT 3870-

East Bank Pump Stations Physical 

Improvements #6 

 

 

E 12/13/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-44 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION-CONTRACT 3968- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #10 

 

 

A, B, C, D 12/26/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

33% COMPLETION-CONTRACT 3969- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

 

A, B, C, D 12/31/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3967-

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #9 

 

 

A, B, C, D 01/30/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3971- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

 

A, B, C, D 01/31/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3974-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #1 

 

 

C, D, E 01/31/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3970- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

 

A, B, C, D 02/10/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3972- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #14 

 

 

A, B, C, D 02/10/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3969- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

 

A, B, C, D 02/19/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3975-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #2 

C, D, E 03/04/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-45 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION-CONTRACT 3990-

Carrollton Area Sewer Rehabilitation-Point 

Repair #1 

A & B 03/04/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3968- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #10 

A, B, C, D 03/06/06 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3971- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

A, B, C, D 03/22/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3974-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #1 

 

C, D, E 03/22/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3970- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 04/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3972- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #14 

 

A, B, C, D 04/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3975-

Lower 9
th
 Ward Area Sewer Rehabilitation-

Pt Repair #2 

C, D, E 04/23/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

33% COMPLETION-CONTRACT 3829-

Force Main in Read Blvd from Dwyer Rd to 

Almonaster Ave; Force Main in Old 

Gentilly Rd from SPS McCoy to Read Blvd; 

Force Main in Michoud Blvd from 

Willowbrook Dr to Chef Menteur Hwy 

 

E 07/14/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3829-

Force Main in Read Blvd from Dwyer Rd to 

Almonaster Ave; Force Main in Old 

Gentilly Rd from SPS McCoy to Read Blvd; 

Force Main in Michoud Blvd from 

Willowbrook Dr to Chef Menteur Hwy 

E 12/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-46 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Mid City)-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

 

A, B, C, D N/A 09/09/08  

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Ninth Ward)-Manhole 

to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

D & E N/A 09/09/08  

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Carrollton)-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

 

A & B N/A 09/09/08  

33% COMPLETION-CONTRACT 3647-

(Mid City)-Manhole to manhole sanitary 

sewer main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 10/16/08 09/19/08  

66% COMPLETION-CONTRACT 3647-

(Mid City)-Manhole to manhole sanitary 

sewer main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 11/18/08 09/26/08  

33% COMPLETION-CONTRACT 3647 

(Ninth Ward)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

D & E 10/24/08 10/10/08  

33% COMPLETION-CONTRACT 3647 

(Carrollton)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

A & B 10/24/08 11/05/08  

66% COMPLETION-CONTRACT 3647 

(Carrollton)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

A & B 01/09/09 11/21/08  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-47 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3708-New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 12/19/08 01/09/09  

33% COMPLETION- CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 05/30/09 03/27/09  

66% COMPLETION-CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 07/18/09 04/03/09  

SET 33% / 66% DEADLINES: 

CONTRACT 3974-Lower Ninth Ward 

Area Sewer Rehabilitation-Point Repair #1 

 

D & E 04/17/09 04/14/09 Revised milestones 

for Post Katrina 

restart 

33% COMPLETION-CONTRACT 3974- 

Lower Ninth Ward Area Sewer 

Rehabilitation-Point Repair #1 

 

D & E 11/02/09 05/29/09  

33% COMPLETION-CONTRACT 3971-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

A, B, C, D 11/02/09 06/05/09  

33% COMPLETION-CONTRACT 3970- 

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 11/12/09 06/12/09  

33% COMPLETION-CONTRACT 3969- 

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

  

A, B, C, D 11/02/09 06/12/09  

66% COMPLETION-CONTRACT 3974- 

Lower Ninth Ward Area Sewer 

Rehabilitation-Point Repair #1 

 

D & E 12/22/09 06/26/09  

66% COMPLETION-CONTRACT 3971-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

A, B, C, D  12/22/09 07/24/09  

66% COMPLETION-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

A, B, C, D  12/22/09 07/24/09  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-48 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES-

CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 08/14/09 07/31/09  

SET 33% / 66% DEADLINES-

CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 08/14/09 07/31/09  

66% COMPLETION-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D  01/11/10 08/07/09  

SET 33% / 66% DEADLINES-

CONTRACT 3721-South Shore Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

E 10/16/09 09/29/09  

SET 33% / 66% DEADLINES-

CONTRACT 3995-Carrollton Area Sewer 

Rehabilitation-Point Repair #5 

 

A & B 10/16/09 09/29/09  

33% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 06/11/10 01/15/10  

66% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 08/10/10 01/29/10  

33% COMPLETION-CONTRACT 3982-

Lower Ninth Ward Area Sewer 

Rehabilitation-sewer Rehabilitation #1 

 

D & E 04/20/10 02/05/10  

33% COMPLETION-CONTRACT 3983-

Lower Ninth Ward Area Sewer 

Rehabilitation-Sewer Rehabilitation #2 

 

D & E 04/20/10 02/12/10  

33% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 06/21/10 02/26/10  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-49 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 46     

COMPLETION OF COMPUTERIZED 

COLLECTION SYSTEM MODEL 

 

CITYWIDE 12/31/98  12/22/98  

Paragraph 47     

BOARD CERTIFICATION THAT "THE 

MODEL" IS IN USE 

 

CITYWIDE 12/31/98  12/22/98  

Paragraph 51     

PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98  

PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98  

PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  

PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  

PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99  

PHASE I SAMPLING: QTR #5 CITYWIDE    

                Station 7  09/30/99 07/19/99 Corrected sampling 

date:  7/20/99 

 

                Station 6  09/30/99 08/08/99 Corrected sampling 

date:  8/09/99 

                Stations 3,10,14,16  09/30/99 09/02/99  

     

PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99  

PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly samples 

completed 

 

Paragraph 55 

 

    

PHASE I (BASELINE MONITORING) 

REPORT 

 

CITYWIDE 01/23/01  01/22/01  

Paragraph 58     

HIRE OUTSIDE PEER REVIEWER TO 

ASSESS TRAINING PROGRAM 

CITYWIDE 03/31/99  03/25/99  

SUBMIT TO EPA PEER REVIEWER’S 

ASSESSMENT OF TRAINING 

PROGRAM 

  

CITYWIDE 02/16/00 02/03/00 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-50 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SUBMIT REQUESTED CHANGES TO 

EPA 

 

CITYWIDE 03/09/00 03/09/00  

EPA’S APPROVAL OF TRAINING 

PROGRAM 

CITYWIDE 04/26/00 09/12/00 Approval due 30 days 

after receipt of req’d 

changes; changes 

“deemed approvable” 

on 9/12/00. 

Paragraph 61     

QTRLY REPORT (3
RD

 QTR, 1998) CITYWIDE 11/01/98  10/30/98  

QTRLY REPORT (4
TH

 QTR, 1998) CITYWIDE 02/01/99  01/29/99  

QTRLY REPORT (1
ST 

 QTR, 1999) CITYWIDE 05/01/99  04/29/99  

QTRLY REPORT (2
ND

 QTR, 1999) CITYWIDE 08/01/99  07/29/99  

QTRLY REPORT (3
RD

 QTR, 1999) CITYWIDE 11/01/99  10/28/99  

QTRLY REPORT (4
TH

 QTR, 1999) CITYWIDE 02/01/00  01/28/99  

QTRLY REPORT (1
ST

 QTR, 2000) CITYWIDE 05/01/00 04/28/00  

QTRLY REPORT (2
ND

 QTR, 2000) CITYWIDE 08/01/00  07/31/00  

QTRLY REPORT (3
RD

 QTR, 2000) CITYWIDE 11/01/00 10/30/00  

QTRLY REPORT (4
TH

 QTR, 2000) 

 

CITYWIDE 02/01/01 01/29/01  

QTRLY REPORT (1
ST

 QTR, 2001) CITYWIDE 05/01/01 04/30/01  

QTRLY REPORT (2
ND

 QTR, 2001) CITYWIDE 08/01/01 07/31/01  

QTRLY REPORT (3
RD

 QTR, 2001) CITYWIDE 11/01/01 10/31/01  

QTRLY REPORT (4
TH

 QTR, 2001) 

 

CITYWIDE 02/01/02 01/28/02  

QTRLY REPORT (1
ST

 QTR, 2002) CITYWIDE 05/01/02 04/30/02  

QTRLY REPORT (2
ND

 QTR, 2002) CITYWIDE 08/01/02 07/30/02  

QTRLY REPORT (3
RD

 QTR, 2002) CITYWIDE 11/01/02 10/30/02  

QTRLY REPORT (4
TH

 QTR, 2002) 

 

CITYWIDE 02/01/03 01/31/03  

QTRLY REPORT  (1
ST

QTR, 2003) 

QTRLY REPORT  (2
ND

 QTR, 2003)  

CITYWIDE 

CITYWIDE 

05/01/03 

08/01/03 

04/28/03 

07/29/03 
 

QTRLY REPORT  (3
RD

 QTR, 2003) CITYWIDE 11/01/03 10/31/03  

QTRLY REPORT  (4
TH

 QTR, 2003) CITYWIDE 02/01/04 01/28/04  

     

QTRLY REPORT (1
ST

 QTR, 2004) CITYWIDE 05/01/04 04/27/04  

QTRLY REPORT (2
ND

 QTR, 2004) CITYWIDE 08/01/04 07/28/04  

QTRLY REPORT (3
RD

 QTR, 2004) CITYWIDE 11/01/04 11/01/04  

QTRLY REPORT (4
TH

 QTR, 2004) CITYWIDE 02/01/05 01/31/05  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

     

QTRLY REPORT (1
ST 

QTR, 2005) CITYWIDE 05/01/05 04/29/05  

QTRLY REPORT (2
ND

 QTR, 2005) CITYWIDE 08/01/05 07/25/05  

QTRLY REPORT (3
RD

 QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE. 

 

QTRLY REPORT (4
TH

 QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE 

 

QTRLY REPORT (1
ST 

QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE 

 

QTRLY REPORT (2
ND

 QTR, 2006) CITYWIDE 08/01/06 07/28/06  

QTRLY REPORT (3
RD

 QTR, 2006) CITYWIDE 11/01/06 11/01/06  

QTRLY REPORT (4
TH

 QTR, 2006)  CITYWIDE 02/01/07 01/31/07  

     

QTRLY REPORT (1
ST

 QTR, 2007) CITYWIDE 05/01/07 04/26/07  

QTRLY REPORT (2
ND

 QTR, 2007) CITYWIDE 08/01/07 07/31/07  

QTRLY REPORT (3
rd

 QTR, 2007) CITYWIDE 11/01/07 10/26/07  

QTRLY REPORT (4
TH

 QTR, 2007)  CITYWIDE 02/01/08 01/30/08  

     

QTRLY REPORT (1
ST

 QTR, 2008) CITYWIDE 05/01/08 04/30/08  

QTRLY REPORT (2
ND

 QTR, 2008) CITYWIDE 08/01/08 07/30/08  

QTRLY REPORT (3
RD

 QTR, 2008) CITYWIDE 11/01/08 10/31/08  

QTRLY REPORT (4
TH

 QTR, 2008) CITYWIDE 02/01/09 01/29/09  

     

QTRLY REPORT (1
ST

 QTR, 2009) CITYWIDE 05/01/09 04/29/09  

QTRLY REPORT (2
ND

 QTR, 2009) CITYWIDE 08/01/09 07/31/09  

QTRLY REPORT (3
RD

 QTR, 2009) CITYWIDE 11/01/09 10/30/09  

QTRLY REPORT (4
TH

 QTR, 2009) CITYWIDE 02/01/10 01/26/10  

     

Paragraph 62     

ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99  

ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  

ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  

ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  

ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  

ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  

ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  

KATRINA FORCE 

MAJUERE 

 

ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 2005 

data.  Verbal 

extension granted to 

03/12/07 

ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  

ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  

ANNUAL REPORT:  2009 CITYWIDE 03/01/10 02/26/10  

 

Paragraph 63 

    

OUTREACH & PUBLIC AWARENESS 

PROGRAM ACTION REPORT 

 

CITYWIDE 06/23/99  06/21/99  

Paragraph 65     

MILESTONE COMPLETION REPT: 

CONTRACT 3900 33%-E. Lakeview 

Manhole Rehabilitation 

A & D 02/19/99  02/03/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3901 66%-Lakeview Basin 

CCTV & Cleaning 

A & D 03/12/99  02/26/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3900 66%- E. Lakeview 

Manhole Rehabilitation 

 

A & D 04/09/99  03/27/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3908 33%- E. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 07/16/99 07/16/99  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT: 

CONTRACT 3905 33% W. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 09/10/99 08/25/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3908 66%- E. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 10/01/99 09/20/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3909 33%-W. Lakeview  

Manhole Rehabilitation 

 

A & D 11/12/99 

 

11/03/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3905 66%-W. Lakeview 

Phase I Pipe Rehabilitation 

 

A & D 12/10/99 11/24/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3909 66%-W. Lakeview  

Manhole Rehabilitation 

A & D 01/05/00 

 

01/05/00  

MILESTONE COMPLETION REPT:                    

CONTRACT 3903 33%- E. Lakeview Phase 

2 Point Repairs 

A & D  06/30/00 06/26/00  

MILESTONE COMPLETION REPT:                    

CONTRACT 3903 66%- E. Lakeview Phase 

2 Point Repairs 

A & D 08/04/00 07/24/00  

MILESTONE COMPLETION REPT:    

CONTRACT 3924 33%-E. Lakeview Phase 

2 Pipe Lining and Repairs  

A & D 11/03/00 10/26/00  

MILESTONE COMPLETION REPT:     

Begin Construction: CBD / French Qtr. 

 

B & C 11/21/00 11/13/00  

MILESTONE COMPLETION REPT:     

CONTRACT 3924 66%-E. Lakeview Phase 

2 Pipe Lining and Repairs 

 

A & D 01/26/01 11/24/00  

MILESTONE COMPLETION REPT:     

CONTRACT 3906 33%-Lakeview Sewer 

Rehabilitation Phase 2 Pipe Repairs and 

Replacements 

A & D 12/21/00 12/15/00  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-54 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT:    

CONTRACT 3911 33%-W. Lakeview 

Phase 2 Pipe Repairs and Replacements 

 

A & D 02/19/01 02/06/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3906 66%-Lakeview Phase 2 

Pipe Repairs and Replacement 

 

A & D 03/30/01 03/14/01   

MILESTONE COMPLETION REPT:    

CONTRACT 3914 33%-CBD / French 

Quarter Sewer Line Cleaning and CCTV 

Inspection  

 

B & C 04/06/01 03/28/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3911 66%-W. Lakeview 

Phase 2 Pipe Repairs and Replacement 

A & D 04/20/01 04/10/01  

     

MILESTONE COMPLETION REPT:    

CONTRACT 3916 33%-CBD / French 

Quarter Point Repair 

 

B & C 04/20/01 04/10/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3915 33%-CBD / Fr Qtr Point 

Repair and Line Replacement 

 

B & C 05/16/01 

 

04/25/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3915 66%-CBD / French 

Quarter Point Repair and Line Replacement 

 

B & C 05/25/01 05/21/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3916 66%-CBD / French 

Quarter Point Repair 

 

B & C 05/25/01 05/21/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3918 33%-CBD / French 

Quarter Manhole Rehabilitation 

 

B & C 07/06/01 06/22/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3914 66%-CBD / French 

Quarter Sewer Line Cleaning and CCTV 

Inspection 

 

B & C 07/13/01 07/03/01  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-55 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT:    

CONTRACT 3918 66%-CBD / French 

Quarter Manhole Rehabilitation 

 

B & C 07/27/01 07/20/01 

 
 

MILESTONE COMPLETION REPT:  

BEGIN CONSTRUCTION-GENTILLY. 

CONTRACT 3925 Gentilly Point Repairs 

 

D & E 08/13/01 07/27/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3925 33%- Gentilly Area 

Sewer Rehabilitation Point Repairs #1 

 

D & E 11/11/01 10/24/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3926 33%- Gentilly Point 

Repairs #2 

 

D & E 12/07/01 11/30/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3925 66%- Gentilly Area 

Sewer Rehabilitation Point Repairs #1 

 

D & E 12/14/01 11/30/01  

MILESTONE COMPLETION REPT:  

LAKEVIEW CONSTRUCTION 

COMPLETE 

 

A & D 12/13/01 12/13/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3926 66%- Gentilly Point 

Repairs #2 

 

D & E 02/22/02 02/13/02  

MILESTONE COMPLETION REPT:    

CONTRACT 3917  33%: CBD/French 

Quarter Pipe Lining and Point Repairs 

 

B & C 04/26/02 04/15/02  

MILESTONE COMPLETION REPT:    

CONTRACT 3917  66%: CBD/French 

Quarter Pipe Lining and Point Repairs 

 

B & C 05/24/02 05/13/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3929  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #1 

 

 

 

D & E 11/15/02 11/08/02  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-56 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT: 

CONTRACT 3930  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #2 

 

D & E 11/15/02 11/08/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3931  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #3 

 

D & E 01/03/03 12/20/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3930  66%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #2 

 

D & E 01/03/03 01/03/03  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION UPTOWN-

CONTRACT 3938: Uptown Cleaning & 

CCTV Inspection 

 

A & B 01/20/03 01/07/03  

MILESTONE COMPLETION REPT: 

CONTRACT 3929  66%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #1 

 

D & E 02/28/03 02/14/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3938: Uptown Cleaning & 

CCTV Inspection 

 

A& B 03/14/03 02/21/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3931: 66% Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #3 

 

D & E 04/04/03 03/20/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3938: 66% Uptown Cleaning 

& CCTV Inspection 

 

A & B 04/18/03 04/07/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3919: 33% CBD / Fr. Qtr 

Sewer Rehabilitation, Point Repair and Line 

Replacement 

 

B & C 04/18/03 04/07/03  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-57 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3927: 33% Gentilly Area 

Sewer Rehabilitation Sewer Main 

Replacement #1 

 

D & E 05/16/03 05/06/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3927: 66% 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

 

D & E 06/06/03 06/02/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3801: 33% 

24” Force Main from Pumping Stn 15 

 

A, B, C, D 06/20/03 06/09/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3801: 66% 

24” Force Main from Pumping Stn 15 

 

A, B, C, D 07/11/03 06/27/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3940: 33% 

Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A, B, C, D 07/11/03 07/08/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3928: 33% 

Gentilly Area Sewer Rehabilitation –48” 

Trunk Sewer Rehabilitation 

 

D & E 08/08/03 07/25/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3940: 66% 

Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A, B, C, D 08/08/03 07/30/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3939: 33% 

Gentilly Area Sewer Rehabilitation Main 

Replacement #2 

 

D & E 08/15/03 08/05/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3936: 33% 

Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Replacement #1 

 

D & E 08/22/03 08/18/03  



  Appendix G 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-58 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3939: 66% 

Gentilly Area Sewer Rehabilitation Main 

Replacement #2 

 

D & E 09/05/03 08/25/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3934: 33% 

Gentilly Area Sewer Rehabilitation Follow-

up Pipe Lining and Repair #1 

 

D & E 09/19/03 09/10/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3936: 66% 

Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Replacement #1 

 

D & E 10/10/03 09/30/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3935: 33% Gentilly Area 

Sewer Rehabilitation, Follow-up Pipe 

Lining and Repair #3 

 

D & E 10/24/03 10/15/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3928: 66% Gentilly Area 

Sewer Rehabilitation-48” Trunk Sewer 

Rehabilitation 

 

D & E 10/31/03 10/15/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3932: 33% Gentilly Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

D & E 10/31/03 10/23/03  

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3937: 33% Gentilly Area 

Sewer Rehabilitation Cleaning, CCTV, and 

Repair #2 

D & E 11/14/03 10/31/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3933: 33% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #2 

 

D & E 11/28/03 11/21/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3941: 33% Uptown Area 

Sewer Rehabilitation, Manhole 

Rehabilitation 

D & E 12/05/03 11/21/03  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-59 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3935: 66% Gentilly Area 

Sewer Rehabilitation Follow-up Pipe 

Lining and Repair #2 

 

D & E 12/05/03 11/21/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3943: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #2 

 

A & B 12/12/03 12/08/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3934: 66% Gentilly Area 

Sewer Rehabilitation Follow-up Pipe 

Lining and Repair #1 

 

D & E 12/19/03 12/08/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3932: 66% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #1 

 

D & E 12/26/03 12/22/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3933: 66% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #2 

 

D & E 01/02/04 12/22/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3937: 66% Gentilly Area 

Sewer Rehabilitation Cleaning, CCTV, and 

Repair #2 

D & E 01/02/04 12/22/03  

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3947: 33% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #4 

 

A & B 01/16/04 01/08/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3944: 33% Uptown Area 

Sewer Manhole Replacement  #1 

 

A & B 01/23/04 01/08/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3942: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #1 

A & B 01/23/04 01/12/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3945: 33% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #3 

 

A & B 01/30/04 01/23/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3941: 66% Uptown Area 

Sewer Rehabilitation, Manhole 

Rehabilitation 

 

A & B 02/06/04 01/26/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3943: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #2 

 

A & B 02/13/04 02/04/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3947: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #4 

 

A & B 02/20/04 02/04/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3946: 33% Uptown Area 

Sewer Rehabilitation Sewer Main 

Replacement  #2 

A & B 03/26/04 03/15/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3945: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #3 

 

A & B 03/26/04 03/15/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3944: 66% Uptown Area 

Sewer Main Replacement  #1 

 

A & B 04/09/04 03/24/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3920: 33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Point 

Repair 

 

B& C 05/07/04 05/03/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3946: 66% Uptown Area 

Sewer Rehabilitation Sewer Main 

Replacement #2 

 

A & B 05/21/04 05/14/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3949: 33% Uptown Area 

Sewer Rehabilitation – Pipe Lining Repair1 

 

A & B 06/18/04 06/04/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3966: Begin Construction in 

Basin-Ninth Ward Area Sewer 

Rehabilitation-Manhole Rehabilitation #1 

 

D & E 07/12/04 06/21/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3950: 33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #2 

 

A & B 07/02/04 06/24/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3953: 33% Mid-City Sewer 

Rehabilitation-Point Repair #1 

 

A, B, C, D 07/23/04 07/19/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3920- 66% CBD / Fr Quarter 

Phase 2 Pt Repair 

 

B & C 07/30/04 07/22/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3951-33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #3 

 

A & B 08/06/04 08/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3954-33% Mid City Sewer 

Rehabilitation-Sewer Main Replacement #1 

 

A, B, C, D 08/06/04 08/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3954-66% -Mid City Sewer 

Rehabilitation-Sewer Main Replacement #1 

 

A, B, C, D 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3952-33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #4 

 

A & B 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3956-33% Mid-City Area 

Sewer Rehabilitation -Excavated Point 

Repair #2 

A, B, C, D 08/27/04 08/23/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3966-33%  9
TH

 Ward Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

D & E 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3953-66% Mid-City Area 

Sewer Rehabilitation-Point Repair #1 

 

A, B, C, D 11/02/04 08/16/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3956-66% Mid City Area 

Excavated Point Repair #2 

 

A, B, C, D 09/10/04 09/01/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3948-33% Uptown Area 

Sewer Rehabilitation-Sewer Main 

Replacement #3 

 

A & B 09/24/04 09/22/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3966-66%   9
th
 Ward Area 

Sewer Rehabilitation-Manhole 

Replacement #1 

 

D & E 10/01/04 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3951-66% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #3 

 

A & B 10/08/05 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3952-66% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #4 

 

A & B 10/08/04 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3949-66% 

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #1 

A & B 10/22/04 10/19/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3849-33% East Bank Gravity 

Sewer Interconnections 

 

 

 

Citywide 10/29/04 10/19/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3921-33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Pipe 

Lining 

 

B & C 10/29/04 10/21/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3922-33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 

Manhole Rehabilitation 

 

B & C 11/4/04 10/29/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3955-33% Mid City Sewer 

Main Replacement #2 

 

A, B, C, D 11/19/04 11/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3950-66% 

East Bank Gravity Sewer Interconnections 

 

Citywide 11/19/04 11/09/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3921-66% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Pipe 

Lining 

 

B & C 11/26/04 11/22/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3922-66% CBD / French 

Quarter Sewer Rehabilitation Phase 2 

Manhole Rehabilitation 

 

B & C 12/14/04 12/14/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3955-66% Mid City Area 

Sewer Rehabilitation-Sewer Main 

Replacement #2 

 

A, B, C, D 01/07/04 12/27/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3948-66% Uptown Area 

Sewer Rehabilitation-Sewer Main 

Replacement #3 

 

A & B 01/07/04 12/27/04  

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-GENTILLY 

 

D & E 12/27/04 12/30/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3959-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#3 

 

A, B, C, D 01/14/05 01/10/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3949-66% East Bank Gravity 

Inter-Connections 

 

Citywide 01/28/05 01/20/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3959-66% Mid City Area 

Rehabilitation-Sewer Main Rehabilitation 

#3 

 

A, B, C, D 02/11/05 02/03/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3958-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #2 

 

A, B, C, D 03/04/05 02/23/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3859-33% East Bank 

Pumping Stations, Physical Improvements 

#2 

 

Citywide 05/17/05 03/14/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3957-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #1 

 

A, B, C, D 03/21/05 03/17/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3960-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #4 

 

A, B, C, D 04/01/05 03/29/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3961-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #5 

 

A, B, C, D 04/08/05 03/29/05  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION: Carrollton 

Basin 

 

A & B 04/25/05 04/20/05 

 

 

MILESTONE COMPLETION REPORT: 

CONTRACT 3958-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#2 

A, B, C, D 04/29/05 04/20/05 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3957-66%  

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 05/02/05 05/10/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3859-66% East Bank Pumping 

Stations Physical Improvements #3 

 

Citywide 06/03/05 05/23/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3973-33% Carrollton Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

A & B 06/10/05 06/02/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3636-33% CBD Sewer / 

Fiber Pilot Project 

 

B & C 06/27/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3963-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#6 

 

A, B, C, D 07/01/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3964-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#7 

 

A, B, C, D 07/10/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3961-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#5 

 

A, B, C, D 07/01/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3960-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#4 

 

A, B, C, D 07/08/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3962 -33% Mid City Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #2 

 

A, B, C, D 07/15/05 07/08/05  



  Appendix G 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-66 

DESCRIPTION DISTRICT SCHEDULED 
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ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3973 –66% Carrollton Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #1 

A & B 07/15/05 07/08/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3866-33% East Bank 

Pumping Stations Physical Improvements 

#1 

 

CITYWID

E 

08/03/05 07/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3962 –66% Mid City Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #2 

A, B, C, D 07/29/05 07/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3636-33% CBD Sewer / 

Fiber Pilot Project 

 

B & C 08/16/05 08/05/05  

MILESTONE COMPLETION REPORT:  

CONTRACT 3819-33% New Force Main 

from SPS 20 to SPS 21 

 

A 08/12/05 08/05/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3965 –33% Mid City Area 

Sewer Rehabilitation- Sewer Rehabilitation 

#8 

 

A, B, C, D 08/19/05 08/02/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3866-66% East Bank 

Pumping Stations Physical Improvements 

#1 

 

CITYWID

E 

08/29/05 08/19/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3867-33% East Bank 

Pumping Stations Physical Improvements 

#3 

 

CITYWID

E 

08/30/05 08/19/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3868-33% East Bank 

Pumping Stations Physical Improvements 

#4 

 

CITYWID

E 

08/30/05 08/19/05  

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-CBD / FRENCH 

QUARTER 

B & C 11/13/06  10/26/06  



  Appendix G 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-67 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-UPTOWN 

 

A & B 11/13/06  10/26/06  

MILESTONE COMPLETION REPORT:  

RESUME CONSTRUCTION: MID CITY 

3647-Manhole to manhole sanitary sewer 

main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 09/08/08 08/28/08  

MILESTONE COMPLETION REPORT:  

RESUME CONSTRUCTION: NINTH 

WARD 3647-Manhole to manhole sanitary 

sewer main replacement at various 

locations throughout Orleans Parish 

 

D & E 09/11/08 08/28/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Mid-City)-

:Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A, B, C, D 10/10/08 10/06/08  

MILESTONE COMPLETION REPORT: 

RESUME CONSTRUCTION 

CARROLLTON-CONTRACT 3647  

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

A & B 10/20/08 10/07/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-66%-(Mid-City)-

:Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A, B, C, D 10/17/08 10/14/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Ninth Ward)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

D & E 10/31/08 10/14/08  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-68 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Carrollton)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

A & B 11/14/08 11/10/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-66%-(Carrollton)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A & B 12/12/08 12/05/08  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION-NEW 

ORLEANS EAST:  CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 03/16/09 03/06/09  

MILESTONE COMPLETION REPORT: 

CONTRACT 3708-33%- New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 04/17/09 03/27/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3708-New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 04/24/09 04/15/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3974-Lower Ninth 

Ward Area Sewer Rehabilitation-Point 

Repair #1 

 

D & E 

 

06/19/09 06/03/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3971-Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#13 

 

A, B, C, D 06/26/09 06/12/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3970- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#12 

 

 

 

A, B, C, D 07/03/09 06/18/09  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-69 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3969- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#11 

 

A, B, C, D 07/03/09 06/18/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3974-Lower Ninth 

Ward Area Sewer Rehabilitation-Point 

Repair #1 

D & E 

 

07/17/09 06/30/09  

     

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3971-Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#13 

 

A, B, C, D 08/14/09 07/31/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3969- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#11 

 

A, B, C, D 08/14/09 07/31/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3970- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#12 

 

A, B, C, D 08/28/09 08/07/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 02/05/10 01/19/10  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 02/19/10 02/12/10  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3982-Lower Ninth 

Ward Area Sewer Rehabilitation-sewer 

Rehabilitation #1 

 

D & E 02/26/10 02/12/10  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3983-Lower Ninth 

Ward Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 03/05/10 02/19/10  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-70 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

E 03/19/10 03/03/10  

Paragraph 68     

1ST INSTALLMENT: CIVIL PENALTY 

$500,000 

 

CITYWIDE 07/23/98  07/20/98  

2ND INSTALLMENT: CIVIL PENALTY 

$500,000 + INTEREST 

 

CITYWIDE 07/23/99 07/16/99  

3RD INSTALLMENT: CIVIL PENALTY 

$500,000 + INTEREST 

CITYWIDE 07/23/00 07/13/00 Certificate of Release 

of Judgment Lien: 

7/21/00  

Paragraph 71     

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #1: EPA/ DOJ 

CITYWIDE 07/23/98  07/20/98  

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #2: EPA & DOJ  

 

CITYWIDE 07/23/99 07/16/99  

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #3: EPA & DOJ  

 

CITYWIDE 07/23/00 07/13/00 Certificate of Release 

of Judgment Lien: 

7/21/00 

Paragraph 91     

STIPULATED PENALTY PAID (Fine 

Assessed in EPA Letter 5/24/99) 

  

CITYWIDE 06/23/99  06/11/99 Penalty assessed for 

1998 activity. 

NOTIFICATION OF PAYMENT: 

STIPULATED PENALTY 

 

CITYWIDE 06/23/99  06/11/99  

STIPULATED PENALTY PAID (SWB 

Letter 4/7/00) 

  

CITYWIDE 05/07/00 05/01/00 Penalty assessed for a 

TSS violation 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY  

 

CITYWIDE 05/02/00 05/02/00  

STIPULATED PENALTY PAID (SWB 

Letter 11/15/00) 

  

CITYWIDE 11/15/00 11/15/00 Penalty assessed for 

Unauthorized 

Discharge 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-71 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY  

CITYWIDE 11/15/00 11/15/00 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/09/01) 

  

 

 

CITYWIDE 01/12/01 01/09/01 Penalty assessed for 

Unauthorized 

Discharge 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 01/12/01 01/09/01 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 04/6/01) 

  

CITYWIDE 04/14/01 04/6/01 Penalty assessed for 

BOD, TSS 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 04/14/01 04/06/01 Penalty assessed for 

BOD, TSS 

STIPULATED PENALTY PAID (SWB 

Letter 05/10/01) 

  

CITYWIDE 05/15/01 05/10/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 05/15/01 05/10/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

BOD and TSS 

violations 

 

STIPULATED PENALTY PAID (SWB 

Letter 06/25/01) 

  

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

Unauthorized 

Discharge 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 07/16/01) 

  

CITYWIDE 03/16/01 07/16/01 Penalty assessed for 

BOD and TSS 

violations.  Interest 

paid. 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-72 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 03/16/01 07/16/01 Penalty assessed for 

BOD and TSS 

violations.  Interest 

paid. 

 

STIPULATED PENALTY PAID (SWB 

Letter 07/18/01) 

CITYWIDE 08/15/01 07/18/01 Penalty assessed for 

BOD and TSS 

violations. 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 08/15/01 07/18/01 Penalty assessed for 

BOD and TSS 

violations.  

 

STIPULATED PENALTY PAID (SWB 

Letter 08/16/01) 

  

CITYWIDE 09/15/01 08/16/01 Penalty assessed for 

TSS violations. 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 09/15/01 08/16/01 Penalty assessed for 

TSS violations.  

STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 11/14/01 10/15/01 Penalty assessed for 

TSS violations 

STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 12/15/01 

 

11/19/01 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 01/11/02 12/17/01 Penalty assessed for 

TSS violations 

STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 02/14/02 01/23/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed for 

BOD, TSS violations 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-73 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 03/17/02 03/04/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 04/14/02 03/26/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 05/15/02 

 

04/19/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 05/15/02 04/19/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed for 

BOD violation 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 06/14/02 05/24/02 Penalty assessed for 

BOD violations 

STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 03/17/03 02/18/03 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed for 

TSS violation 

 

NOTIFICATION OF PAYMENT: 

STIPULATED PENALTY 

CITYWIDE 04/16/03 03/18/03 Penalty assessed for 

TSS violation 

STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed for 

BOD violation (late 

notification by 

contractor) 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 04/16/03 03/28/03 Penalty assessed for 

BOD violation (late 

notification by 

contractor) 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-74 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed for 

TSS and BOD 

violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 06/14/03 05/23/03 Penalty assessed for 

TSS and BOD 

violations 

 

STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed for 

Unauthorized 

Discharge 

NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT 

 

CITYWIDE 01/14/05 12/21/04 Penalty assessed for 

TSS violations 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-75 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed for 

TSS violations 

($2500) 

 

NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed for 

TSS violations 

($2500) 

 

STIPULATED PENALTY PAID (SWB 

Letter 09/25/12) 

CITYWIDE 09/25/12 09/18/12 Penalty assessed for 

Non-Compliant 

Discharge ($1000) 

 

NOTIFICATION OF PAYMENT CITYWIDE 09/25/12 09/25/12 Penalty assessed for 

Non-Compliant 

Discharge ($1000) 

 

 

Paragraph 95     

NOTIFICATION OF FORCE MAJUERE: 

HURRICANES LILLI AND KENNA 

 

CITYWIDE 11/29/02 11/18/02 Request relief from 

TSS stipulated 

penalties  

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

 

CITYWIDE 09/08/05 09/06/ 05 Initial Request from 

Most Consent 

Decree Stipulated 

Penalties 

 

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

E 03/06/06  

to 

04/14/06 

04/06/06 Request relief from 

stipulated penalties 

for open cross 

connections 

 

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

D 04/21/06 04/21/06 Request relief from 

stipulated penalties 

for open cross 

connections 

 

Exhibit 6 (SEP)     

SITE ASSESSMENT REPORT 

 

E 05/28/98  05/22/98   

DESIGN PLAN (INCLUDE 

CONTINGENCY PLAN) 

 

E 10/25/98  10/23/98   
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE G-76 

IMPLEMENTATION: DESIGN PLAN 

 

E 05/02/00 05/02/00  

PROGRESS REVIEW #1 E 06/01/00 06/01/00  

MONITORING REPORT #1 E 07/01/00 06/28/00  

PROGRESS REVIEW #2 E 12/01/00 12/01/00  

MONITORING REPORT #2 E 12/31/00 12/28/00  

PROGRESS REVIEW #3 E 06/01/01 06/01/01  

MONITORING REPORT #3 E 07/01/01 06/01/01  

PROGRESS REVIEW #4 E 06/01/02 05/30/02  

MONITORING REPORT #4 E 07/01/02 05/30/02  

FINAL PROGRESS REVIEW E 04/28/03 04/28/03 

 

 

FINAL   MONITORING REPORT  E 04/28/03 04/28/03  
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