




  Table of Contents 

SEWERAGE AND WATER BOARD OF NEW ORLEANS   

 Page Number 

Executive Summary S-1  

Section I – Comprehensive Collection System Remedial Program  
(Consent Decree Section XV)   I-1 

Section II – Cross Connections  
(Consent Decree Section XI) II-1 

Section III – Progress of ESSA Repairs  
(Consent Decree Section XV) III-1 

Section IV – Private Property Sewer Events  
(Consent Decree Section XIX) IV-1 

Section V – Fluidized Bed Incinerator  
(Consent Decree Section VIII) V-1  

Section VI – EPA/LDEQ Coordination  
(Consent Decree Section XXVII) VI-1  

Section VII – Green Infrastructure  
(Consent Decree Section XXVII) VII-1  

Section VIII – SWBNO/City of New Orleans Coordination  
(Consent Decree Section XIX) VIII-1 
 

APPENDICES 

Appendix A – Comprehensive Collection System Remedial Program A-1  

Appendix B – Cross Connections B-1 

Appendix C – Progress of ESSA Repairs C-1 

Appendix D – Fluidized Bed Incinerator D-1 

Appendix E – Green Infrastructure E-1   

Appendix F – Consent Decree Accomplishments  F-1 

 

 

  



  Executive Summary 

MWH PAGE S-1 

 
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL MEASURES 
 

Paragraph 36.  As described in the Whereas Clauses in the Third Modified Consent Decree, the 

Board has met the requirements regarding the reporting schedule for the Collection System 

Evaluation Studies and Remedial Measures Action Plans in all nine basins. 

 

Planning Activities 
 

 The Board has met the requirements for Collection System Evaluation Studies in all nine 

basins, as indicated in Section XV, Paragraph 36, of the Third MCD. 

 

Design Activities 
 

 Final design activities continued in the South Shore Basin during the second quarter of 2018. 

 Bid Packaging for incorporation into City of New Orleans Department of Public Works 

Roadway Reconstruction Contracts is ongoing in the second quarter of 2018. 

 

Construction Activities 

 

Paragraph 40.  The End Construction milestone for the Mid-City Basin is July 31, 2023.  

 

 No construction activities in the Mid-City Basin during the second quarter of 2018. 

 

Paragraph 40.  The End Construction milestone for the Carrollton Basin is October 31, 2025. 

 

 No construction activities in the Carrollton Basin during the second quarter of 2018.  

 

Paragraph 40.  The End Construction milestone for the New Orleans East Basin is October 31, 

2019. 

 

 Contract 30205, New Orleans East Basin Sewer Rehabilitation Plum Orchard, continued 

during the second quarter of 2018. 

 Contract 30207, New Orleans East Basin Sewer Rehabilitation Read Blvd East/Viavant, 

continued during the second quarter of 2018. 

 Contract 30208, New Orleans East Basin Sewer Rehabilitation Village de L’Est/Venetian 

Isles, continued during the second quarter of 2018. 

 

Paragraph 40.  The End Construction milestone for the South Shore Basin is October 31, 2021.  

 

 No construction activities in the South Shore Basin during the second quarter of 2018. 
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CROSS CONNECTIONS  
 

Total Retained Cross Connections       89 
 

 Retained Cross Connections inspected and secure    88 

 

 Retained Cross Connections not secured or inspected   0 

 

 Retained Cross Connection Permanently Sealed and Eliminated  1 

July 14, 2010 

 

Cross Connections Discovered       0 

 

 Cross Connections discovered      0 

 

 Cross Connections sealed       0 

 

Cross Connections Opened                                            0 
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PROGRESS OF ESSA REPAIRS 
 

Inspection Work Accomplished 

 

 Through the second quarter of 2018, the Board has identified nine thousand five hundred 

twenty-eight (9,528) ESSA defects as follows:  

 

      Opened  Closed  

 Lakeview Basin    1,367  1,367 

 CBD             0         0 

 Gentilly Basin     1,576  1,576 

 Uptown Basin     1,632  1,632 

 Mid-City Basin       671        11 

 Ninth Ward Basin    1,403  1,403 

 Carrollton Basin       767     116 

 New Orleans East Basin      980     622  

 South Shore Basin      1,132       24 

 

Total      9,528  6,751 

 

 

The number of work orders identified for each basin may fluctuate each quarter. In some cases, 

the Board will cancel several point repair work orders on a single line segment to opt for full line 

replacement. Therefore, the number of work orders for a particular area may sometimes decrease 

in quantity from a previous quarter. However, all identified defects are being addressed.  

 

Construction Work Accomplished 

 

 Through the second quarter of 2018, the Board has completed repairs for 6,751 identified 

defects. 

 

A complete list of the identified defects, including the status of repairs, can be found at 

Appendix C. 
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PRIVATE PROPERTY SEWER EVENTS 
 

Work Accomplished 
 

 During the second quarter of 2018, the Board completed the following tasks 

relating to sewer overflow events on private property: 

 

Number of letters issued advising property owner of sewer 

overflow on private property (requires owner to contact 

plumbing within 30 days of letter) 

 

4  

Number of letters issued after initial 30-day period 

(requires owner to contact plumbing with 10 days of letter) 

 

0 

Number of accounts where work order was sent for water 

disconnection 

 

0 
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OPERATION AND MAINTENANCE OF THE FLUIDIZED BED 

INCINERATOR 
 

Work Accomplished 

 

 The supplemental report on the operation and maintenance of the Fluidized Bed 

Incinerator (Appendix D, Sections 1-5) addresses the items specific to the Third Modified 

Consent Decree, Paragraph 56c: 

 

1. Periodic Inspection of Monitoring Devices 

2. Periodic Calibration of Monitoring Devices 

3. Inspection of the Wet Scrubber 

4. Verification of Operation in Accordance with the Approved O&M Plan 

5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  

 

We hereby verify that the operation and maintenance of the Fluid Bed Incinerator (FBI) 

was in accordance with the FBI’s O&M Plan. 

 

The FBI furnace was offline and undergoing repairs between April 1, 2018 and April 7, 

2018.  
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EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 

Work Accomplished 
 

 On April 12, 2018, Scott Finney, Carson Gorecki, Ed Schneider, and Mary Sandberg 

represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and Orleans 

Parish Water Quality Task Force Meeting, held at the New Orleans Mosquito Control 

Board Building and hosted by the City of New Orleans. Other attendees represented the 

Port of New Orleans, Jefferson Parish, the Non-Flood Protection Asset Management 

Authority (NFPAMA), the New Orleans Office of Homeland Security and Emergency 

Preparedness, Louisiana Department of Transportation and Development, Digital 

Engineering, New Orleans Department of Public Works, and the Lake Pontchartrain 

Basin Foundation. Tyler Antrup from the City of New Orleans Office of Resilience and 

Sustainability presented on the new stormwater code. Mary Kincaid from DPW discussed 

the Pontilly Resilience project as well as the newly released Green Infrastructure Toolkit. 

Cheryn Robles, also from DPW, discussed the City’s catch basin cleaning and repair 

program, and Scott Finney from SWBNO provided and TMDLs update. 

 

 On May 10, 2018, Scott Finney, Anna Patterson, Carson Gorecki, and Muhammad 

Yungai represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and 

Orleans Parish Water Quality Task Force Meeting, held at the Jefferson Parish 

Environmental Department’s office. Other entities represented included the City of 

Harahan, Stuart Consulting Group, the City of Kenner, Jefferson Parish, Digital 

Engineering, Waste Connections, City of New Orleans Office of Resilience and 

Sustainability, the Port of New Orleans, the Greater New Orleans Water Collaborative, 

the Lake Pontchartrain Basin Foundation, and the LA Department of Transportation and 

Development. Sami Khalil the Director of the Jefferson Parish Stormwater Section 

presented on the MS4 history as well as Jefferson Parish’s current program. Scott Finney 

gave an update on TMDLs as well as an update of the permit renewal process. The 

remaining time was provided to attendees to share any other information relevant to the 

MS4. 

 

 On May 23, 2018, SWBNO provided comments to LDEQ on the Preliminary Draft 

Permit for SWBNO East Bank Sewer Treatment Plant, Permit LA 0038091.  
 

 On May 25, 2018, LDEQ acknowledged receiving the comments submitted by SWBNO.  

LDEQ advised the comment period for draft Permit LA 0038091 would begin once 

comments were received from EPA Region VI. 
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 On June 26, 2018, Ted Palit, EPA Region VI Water Enforcement Branch, inspected the 

East Bank Plant as it pertains to the Third Modified Consent Decree.  Ann Wilson, 

SWBNO Chief Environmental Affairs, Felicia Bergeron, SWBNO Engineer, and Donald 

Patterson, Veolia Project Manager, met with Ted Palit to review records and inspect the 

treatment plant and wetlands projects.  On June 27, 2018, Ted Palit inspected several 

sewer pump stations and cross connections and toured the Green Roof on the St. Joseph 

Administration Building, a green infrastructure project funded via a Consent Decree-

mandated green infrastructure fund. Later that day, a meeting was held with Mark 

Johnson, SWBNO Engineering, Yolanda Grinstead, Legal, Cathy Smith, IT, and Ann 

Wilson, Environmental Affairs.  The meeting was an opportunity to discuss 

SSERP/ESSA construction schedules and summarize the findings of the inspection.   Ted 

Palit made one request during the meeting to submit information on cross connections, 

which was completed and submitted. There were no areas of concern noted by Ted Palit 

during the meeting.   

 

 On June 28, 2018, Carson Gorecki, Alison Maulhardt, Muhammad Yungai, and Leslie St. 

Julien represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and 

Orleans Parish Water Quality Task Force Meeting. The meeting was hosted by SWBNO 

and held at the Mosquito, Termite and Rodent Control Board Building. The City’s Office 

of Resilience and Sustainability (ORS) and LA Department of Transportation and 

Development were also represented. Alison gave a presentation on the current condition 

of the Board’s green infrastructure sites, Carson spoke about education and outreach 

efforts, and Tyler Antrup, from the City, discussed WEFTEC events and participation 

and the Water Infrastructure Finance and Innovation Act (WIFIA) opportunities.  
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GREEN INFRASTRUCTURE  
 

 As required, the Board submitted its Green Infrastructure (GI) Plan on April 24, 2014 to 

the EPA. 

 

 As noted in the Board’s Green Infrastructure Plan, the Board has identified and selected 

projects that embody the principles of living with water, implemented projects that 

comply with green infrastructure design criteria, developed partnerships to implement a 

regional approach to green infrastructure, developed community outreach programs to 

provide education on green infrastructure practices, and included performance 

measurements, including monitoring of water quality, to help evaluate the siting and 

selection of future proposed green infrastructure projects. 

 

 In the second quarter of 2018, work has continued on green infrastructure projects. SWB 

participated in community outreach to introduce the new projects and provide updates on 

ongoing and past projects. 

 

 Through the end of the second quarter of 2018, maintenance was ongoing for the Water 

Effectiveness in Broadmoor, Aurora Rain Gardens, the SWB St. Joseph St. 

Administration Building Green Roof, and Rabouin International High School GI Lab 

projects. 

 

 Hanging Gardens, the lead contractor for the St. Joseph St. Green Roof, hired a new 

maintenance team which replaced plants damaged in the freeze that occurred in the first 

quarter, rearranged plantings to fit the current spread of plants, and added 3 addition 

sprinklers. 

 

 Environmental Affairs staff conducted assessments of seven GI projects to determine 

their existing condition, functionality and future maintenance needs. 

 

 Environmental Affairs staff met with the Environmental Protection Agency’s 

representative at the SWB St. Joseph St. Administration Building Green Roof.  An 

explanation of the ongoing operation and maintenance of the green roof was provided to 

the representative. 

 

 In the second quarter of 2018, Environmental Affairs began development of a request for 

proposals (RFP) for the final year of the five-year green infrastructure fund as mandated 

under the Third Modified Consent Decree. The RFP will include green infrastructure 

installation projects and on-going maintenance.  

 

 

 

 

 

 



Executive Summary 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE S-9 

 

 The Board has also continued providing educational outreach to the community and 

schools about green infrastructure though contracts with grantees as well as through an 

in-house staff outreach and education program currently in development.  A listing of the 

Board’s efforts in collaborating and providing educational outreach to the community and 

schools about Green Infrastructure can be found in Appendix E.  The Board continues to 

partner with many community organizations to promote Green Infrastructure projects 

whether they are publicly or privately funded. 

 

 A table detailing green infrastructure projects can be found in Appendix E. 
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SEWERAGE & WATER BOARD OF NEW ORLEANS/ 

CITY OF NEW ORLEANS COORDINATION  
 

Work Accomplished 

 

 On December 10, 2015, the City of New Orleans and the Sewerage and Water Board of 

New Orleans reached a settlement with Federal Emergency Management Agency 

(FEMA) for street and subsurface infrastructure repairs related to Hurricane Katrina in 

the total amount of approximately $2.4 Billion.  This will allow for additional 

infrastructure projects that will be coordinated through the combined efforts of DPW and 

the Board.  

 

 The City of New Orleans and the Sewerage and Water Board jointly developed an 

aggressive schedule for the expenditure of the $2.4 Billion to FEMA for their review and 

approval on March 30, 2016.  This schedule has already been implemented and includes 

ongoing design for about 30 paving projects that will allow for significant construction in 

2017, as well as the commencement of design on over 50 more projects that will allow 

for increased construction in 2018 and 2019 as we ramp up our efforts to perform repairs 

on assets damaged as a result of Hurricane Katrina.    

 

 The City of New Orleans and Sewerage and Water Board of New Orleans continue to re-

evaluate the design and construction schedules so that they align and meet imposed 

deadlines set forth in the Third Modified Consent Decree.     
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THIRD MODIFIED CONSENT DECREE ACCOMPLISHMENTS 
 

During the second quarter of 2018, the following actions occurred under the Third Modified 

Consent Decree: 

 

Work Accomplished  

 

 Paragraph 56 

Quarterly Report Submission (1st Quarter) 

District:   Citywide 

Scheduled Date:  05/01/18 

Actual Date:   04/27/18 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

*Though significant work continued in open basins during the second quarter of 2018, 

SWB is between milestones set in the Third Modified Consent Decree.  All active RMAP 

construction contracts were at least 75% complete prior to the beginning of the second 

quarter and none had reached 100% completion prior to June 30, 2018. We anticipate 

additional accomplishments in future quarterly reports.  
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THIRD MODIFIED CONSENT DECREE SECTION XV,  

PARAGRAPHS 36-46 

CLEAN WATER ACT REMEDIAL MEASURES:   

COMPREHENSIVE COLLECTION SYSTEM REMEDIAL PROGRAM 
 

Paragraph 36.  This is an introduction to the requirements of Section XV. Any actions required 

are detailed in later paragraphs of this Section. 

 

Paragraphs 39, 40, 41 and 41A. These paragraphs describe the schedule for implementation of 

the RMAPs. These paragraphs describe the requirements to submit interim milestone dates for 

construction contracts in each basin, and to submit estimated quarterly basin milestones. Table 

1-1 summarizes these requirements and the progress to date. Each basin has multiple 

construction contracts associated with implementation of its RMAP. The Actual Begin 

Construction Date shown in Table 1-1 is the date that the first construction contract began. The 

Actual End Construction Date is the date that all RMAP construction in the basin is completed 

and progress to date. The individual contracts within each basin are summarized in Appendix A, 

which also includes interim construction contract milestone dates. 

 

Table 1-1 

RMAP IMPLEMENTATION SCHEDULE 

Basin/ 

Phase 

Milestone to 

Begin 

Construction 

Milestone to 

Resume 

Construction 

Actual 

Begin/Resume 

Construction 

Date 

Milestone to 

End 

Construction 

Actual End 

Construction 

Date 

Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001 

Central 

Business 

District/FQ 

1/1/2001 N/A 10/30/2000 11/01/2006 10/23/2006 

Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004 

Uptown 1/1/2003 N/A 12/30/2002 11/01/2006 10/23/2006 

Mid-City N/A 11/15/2008 8/18/2008 7/31/2023   

Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2018  1/25/2018 

Carrollton N/A 11/15/2008 9/29/2008 10/31/2025   

New 

Orleans East 
4/1/2009 N/A 2/23/2009 10/31/2019   

South Shore 4/1/2010 N/A 12/21/2009 10/31/2021   
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The following Table 1-2 reflects the Interim Milestones established per Paragraph 41A of the 

Third Modified Consent Decree for the Ninth Ward, New Orleans East, Carrollton, South Shore 

and Mid City basins. 

Table 1-2 

INTERIM MILESTONES*  

Basin/ 

Phase 

25% Basin 

Completion 

Milestone 

Actual 25% 

Basin 

Completion 

Milestone 

50% Basin 

Completion 

Milestone 

Actual 50% 

Basin 

Completion 

Milestone 

75% Basin 

Completion 

Milestone 

Actual 75% 

Basin 

Completion 

Milestone 

Ninth Ward 11/11/2016 03/16/15 07/08/16 09/24/15 11/21/2016 3/29/2016 

New 

Orleans East 
10/17/2017 4/21/2017 6/30/2019 8/18/2017 04/30/2019 10/27/2017 

Carrollton 05/23/2020  TBD  TBD  

South Shore 03/17/2021  TBD  TBD 
 

Mid-City 08/17/2021  TBD  TBD 
 

 

* Basin interim milestones will be identified in compliance with the requirements set forth in    

Paragraph 41A of the Third Modified Consent Decree. 

 

Work Accomplished 

 

Lakeview Basin 

 All work in the Lakeview Basin as described in and included in the Lakeview Remedial 

Measures Action Plan has been completed.   

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Central Business District/French Quarter Basin (CBD/FQ) 

 All work in the CBD/FQ Basin as described in and included in the CBD/FQ Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Gentilly Basin 

 All work in the Gentilly Basin as described in and included in the Gentilly Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Uptown Basin 

 All work in the Uptown Basin as described in and included in the Uptown Remedial 

Measures Action Plan has been completed.  

 See Appendix A for details on the sewer rehabilitation contracts. 
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Mid-City Basin 

 

Paragraph 40.  The End Construction milestone for the Mid-City Basin is July 31, 2023. 

 

 Bid Packaging for incorporation into City of New Orleans Department of Public Works 

Roadway Reconstruction Contracts is ongoing in the second quarter of 2018. 

 No construction activities in the Mid-City Basin during the second quarter of 2018. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Ninth Ward Basin 

 

 All work in the Ninth Ward Basin as described in and included in the Ninth Ward Basin 

Remedial Measures Action Plan has been completed. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

Carrollton Basin 

 

Paragraph 40.  The End Construction milestone for the Carrollton Basin is October 31, 2025.  

 

 Bid Packaging for incorporation into City of New Orleans Department of Public Works 

Roadway Reconstruction Contracts is ongoing in the second quarter of 2018. 

 See Appendix A for details on the sewer rehabilitation contracts. 

 

New Orleans East Basin 

 

Paragraph 40.  The End Construction milestone for the New Orleans East Basin is October 31, 

2019. 

 

 Contract 30205, New Orleans East Basin Sewer Rehabilitation Plum Orchard, continued 

during the second quarter of 2018. 

 Contract 30207, New Orleans East Basin Sewer Rehabilitation Read Blvd East/Viavant, 

continued during the second quarter of 2018. 

 Contract 30208, New Orleans East Basin Sewer Rehabilitation Village de L’Est/Venetian 

Isles, continued during the second quarter of 2018. 

 See Appendix A for details on the sewer rehabilitation contracts. 
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South Shore Basin 

 

Paragraph 40.  The End Construction milestone for the South Shore Basin is October 31, 2021.  

 

 Final design activities continued in the South Shore Basin during the second quarter of 

2018. 

 Bid Packaging for incorporation into City of New Orleans Department of Public Works 

Roadway Reconstruction Contracts is ongoing in the second quarter of 2018. 

 No construction activities in the South Shore Basin during the second quarter of 2018. 

 See Appendix A for details on the sewer rehabilitation contracts. 
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THIRD MODIFIED CONSENT DECREE SECTION XI,  

PARAGRAPHS 22 – 25  

CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 
 

Paragraph 22. Per Paragraph 22 of the Third Modified Consent Decree, the Board has certified 

that it has conducted a thorough inspection of all known cross connections and that all known 

cross connections not provided for in Modified Exhibit 14 have been permanently sealed.  

 

 Work Accomplished 

 

 The Board has satisfied all of the requirements relative to Paragraph 22 

 

Paragraph 23.  Per Paragraph 23 of the Second Modified Consent Decree, the Board is required 

to permanently seal or eliminate any cross connection identified subsequent to the lodging of the 

Modified Consent Decree within thirty (30) days of identification. 

 

 Work Accomplished 

 

 During the second quarter of 2018, the Board identified no new Cross Connection. 

 

Paragraph 24.  Per Paragraph 24 of the Second Modified Consent Decree, Cross Connection 

requirements are as follows: 

 

(a) Wherever there is a physical connection between the sanitary sewer and the storm 

drainage system, there shall be a physical barrier to prevent any transfer between the two 

systems (i.e. a valve or gate) which shall be closed and secured; 

 

(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that 

there is no use of the cross connection by unauthorized individuals; 

 

(c) The Board shall inspect the valves in the method and frequency set forth in the Cross 

Connection Security Plan, to assure that they are closed and that they have not been 

opened; and  

 

(d) The Board shall report to the EPA all instances in which the valve or gate is opened in 

accordance with Paragraph 56(b). 

 

Work Accomplished 

 

 During the second quarter of 2018, the Board complied with the Cross Connection 

Security Plan, Original Exhibit 12. 
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 During the second quarter of 2018, the Board inspected eighty-nine (89) of the eighty 

nine (89) Cross Connections contained in Modified Exhibit 14. One sealed retained 

cross connection was eliminated on July 14, 2010. 

 The “Retained Cross Connection Report” form contained in the Cross Connection 

Security Plan was used to record these inspections. Information on the Retained Cross 

Connections inspected is contained in Appendix B. 

 

 Total Retained Cross Connections       89 
 

 Retained Cross Connections inspected and secure    88 

 

 Retained Cross connections not secured or inspected    0 

 

 Retained Cross Connection Permanently Sealed and Eliminated   1 

July 14, 2010 

 

 Cross Connections Discovered       0 

 

 Cross Connections discovered       0 

 

 Cross Connections sealed        0 

 

 Cross Connections Opened                                            0 
 

Paragraph 25.  Per Paragraph 25 of the Second Modified Consent Decree, any use of a cross 

connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a 

violation of the Clean Water Act and of the Modified Consent Decree. 

 

Work Accomplished 

 

 During the second quarter of 2018, the Board did not utilize any Cross Connections. 
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THIRD MODIFIED CONSENT DECREE SECTION XV,  

PARAGRAPH 37; SECTION XIX, PARAGRAPH 56a 

EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 
 

Paragraph 37. Per Paragraph 37 of the Third Modified Consent Decree, following completion 

of repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related 

damages in the portion of the collection system served by that pump station.  

 

Paragraph 56a.  Per Paragraph 56a of the Third Modified Consent Decree, the Board shall 

report the progress of ESSA repairs in its quarterly report.   

 

Progress of ESSA Repairs 
 

Inspection Work Accomplished 

 

 Through the second quarter of 2018, the Board has identified nine thousand five hundred 

twenty-eight (9,528) ESSA defects as follows:  

 

      Opened  Closed  

 Lakeview Basin    1,367  1,367 

 CBD             0         0 

 Gentilly Basin     1,576  1,576 

 Uptown Basin     1,632  1,632 

 Mid-City Basin       671        11 

 Ninth Ward Basin    1,403  1,403 

 Carrollton Basin       767     116 

 New Orleans East Basin      980     622  

 South Shore Basin      1,132       24 

 

Total      9,528  6,751 

 

The number of work orders identified for each basin may fluctuate each quarter. In some cases, 

the Board will cancel several point repair work orders on a single line segment to opt for full line 

replacement. Therefore, the number of work orders for a particular area may sometimes decrease 

in quantity from a previous quarter. However, all identified defects are being addressed.  

 

Construction Work Accomplished 

 

 Through the second quarter of 2018, the Board has completed repairs for 6,751 identified 

defects. 

 

A complete list of the identified defects, including the status of repairs, can be found at 

Appendix C.  
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THIRD MODIFIED CONSENT DECREE SECTION XIX,  

PARAGRAPH 56d 
 

Paragraph 56d. Per Paragraph 56d of the Third Modified Consent Decree, the Board shall 

report any information regarding private property sewer overflow events; to the extent such 

events are known by the Board, as well as any information known by the Board as to how such 

events were resolved by the property owner.  

 

Work Accomplished 

 

 During the second quarter of 2018, the Board completed the following tasks 

relating to sewer overflow events on private property: 

 

Number of letters issued advising property owner of sewer 

overflow on private property (requires owner to contact 

plumbing within 30 days of letter) 

 

4  

Number of letters issued after initial 30-day period 

(requires owner to contact plumbing with 10 days of letter) 

 

0 

Number of accounts where work order was sent for water 

disconnection 

 

0 
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THIRD MODIFIED CONSENT DECREE SECTION VIII,  

PARAGRAPH 15  

CLEAN AIR ACT REMEDIAL MEASURES 
 

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per 

the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant, 

Modified Exhibit 1 of the Third Modified Consent Decree.  This paragraph also requires the 

Board to comply with the requirements of the Incinerator Plan and submit reports as required by 

Paragraph 56(c) to document proper compliance with the Incinerator Plan. 

 

Work Accomplished 

 

 The supplemental report on the operation and maintenance of the Fluidized Bed 

Incinerator (Appendix D, Sections 1-5) addresses the items specific to the Third Modified 

Consent Decree, Paragraph 56c: 

 

1. Periodic Inspection of Monitoring Devices 

2. Periodic Calibration of Monitoring Devices 

3. Inspection of the Wet Scrubber 

4. Verification of Operation in Accordance with the Approved O&M Plan 

5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  

 

We hereby verify that the operation and maintenance of the Fluid Bed Incinerator (FBI) 

was in accordance with the FBI’s O&M Plan. 

 

The FBI furnace was offline and undergoing repairs between April 1, 2018 and April 7, 

2018.  

 

 A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater 

Treatment Facility” is located in Appendix D, Sections 1–5. This report is prepared by 

Veolia Water Company. 
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THIRD MODIFIED CONSENT DECREE SECTION XXVII,  

PARAGRAPH 102  

EPA/LDEQ COORDINATION (RMAP/MS4 PERMIT) 
 

Paragraph 102. This paragraph requires the Board to consult with EPA and LDEQ to ensure, to 

the maximum extent possible, that the RMAP work is consistent with the requirements of the 

Total Maximum Daily Loads (TMDLs) for Fecal Coliform Bacteria and Dissolved Oxygen for 

Selected Subsegments in the Lake Pontchartrain Basin and the Board’s MS4 (Municipal Separate 

Storm Sewer System) discharge permit. The Board will include a summary and description of 

any such discussions in its Quarterly and Annual Reports.  

 

Work Accomplished 

 

 

 On April 12, 2018, Scott Finney, Carson Gorecki, Ed Schneider, and Mary Sandberg 

represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and Orleans 

Parish Water Quality Task Force Meeting, held at the New Orleans Mosquito Control 

Board Building and hosted by the City of New Orleans. Other attendees represented the 

Port of New Orleans, Jefferson Parish, the Non-Flood Protection Asset Management 

Authority (NFPAMA), the New Orleans Office of Homeland Security and Emergency 

Preparedness, Louisiana Department of Transportation and Development, Digital 

Engineering, New Orleans Department of Public Works, and the Lake Pontchartrain 

Basin Foundation. Tyler Antrup from the City of New Orleans Office of Resilience and 

Sustainability presented on the new stormwater code. Mary Kincaid from DPW discussed 

the Pontilly Resilience project as well as the newly released Green Infrastructure Toolkit. 

Cheryn Robles, also from DPW, discussed the City’s catch basin cleaning and repair 

program, and Scott Finney from SWBNO provided and TMDLs update. 

 

 On May 10, 2018, Scott Finney, Anna Patterson, Carson Gorecki, and Muhammad 

Yungai represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and 

Orleans Parish Water Quality Task Force Meeting, held at the Jefferson Parish 

Environmental Department’s office. Other entities represented included the City of 

Harahan, Stuart Consulting Group, the City of Kenner, Jefferson Parish, Digital 

Engineering, Waste Connections, City of New Orleans Office of Resilience and 

Sustainability, the Port of New Orleans, the Greater New Orleans Water Collaborative, 

the Lake Pontchartrain Basin Foundation, and the LA Department of Transportation and 

Development. Sami Khalil the Director of the Jefferson Parish Stormwater Section 

presented on the MS4 history as well as Jefferson Parish’s current program. Scott Finney 

gave an update on TMDLs as well as an update of the permit renewal process. The 

remaining time was provided to attendees to share any other information relevant to the 

MS4. 
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 On May 23, 2018, SWBNO provided comments to LDEQ on the Preliminary Draft 

Permit for SWBNO East Bank Sewer Treatment Plant, Permit LA 0038091.  
 

 On May 25, 2018, LDEQ acknowledged receiving the comments submitted by SWBNO.  

LDEQ advised the comment period for draft Permit LA 0038091 would begin once 

comments were received from EPA Region VI. 

 

 On June 26, 2018, Ted Palit, EPA Region VI Water Enforcement Branch, inspected the 

East Bank Plant as it pertains to the Third Modified Consent Decree.  Ann Wilson, 

SWBNO Chief Environmental Affairs, Felicia Bergeron, SWBNO Engineer, and Donald 

Patterson, Veolia Project Manager, met with Ted Palit to review records and inspect the 

treatment plant and wetlands projects.  On June 27, 2018, Ted Palit inspected several 

sewer pump stations and cross connections and toured the Green Roof on the St. Joseph 

Administration Building, a green infrastructure project funded via a Consent Decree-

mandated green infrastructure fund. Later that day, a meeting was held with Mark 

Johnson, SWBNO Engineering, Yolanda Grinstead, Legal, Cathy Smith, IT, and Ann 

Wilson, Environmental Affairs.  The meeting was an opportunity to discuss 

SSERP/ESSA construction schedules and summarize the findings of the inspection.   Ted 

Palit made one request during the meeting to submit information on cross connections, 

which was completed and submitted. There were no areas of concern noted by Ted Palit 

during the meeting.   

 

 On June 28, 2018, Carson Gorecki, Alison Maulhardt, Muhammad Yungai, and Leslie St. 

Julien represented SWBNO at the monthly Orleans Parish MS4 Co-Permittee and 

Orleans Parish Water Quality Task Force Meeting. The meeting was hosted by SWBNO 

and held at the Mosquito, Termite and Rodent Control Board Building. The City’s Office 

of Resilience and Sustainability (ORS) and LA Department of Transportation and 

Development were also represented. Alison gave a presentation on the current condition 

of the Board’s green infrastructure sites, Carson spoke about education and outreach 

efforts, and Tyler Antrup, from the City, discussed WEFTEC events and participation 

and the Water Infrastructure Finance and Innovation Act (WIFIA) opportunities.  
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THIRD MODIFIED CONSENT DECREE SECTION XXVII 

PARAGRAPH 100 

Paragraph 100: Requires the Board to quarterly and annually report a summary of any green 

infrastructure activities undertaken pursuant to paragraph 100 and the plan developed under it.  

 

Work Accomplished 

 

 As required, the Board submitted its Green Infrastructure (GI) Plan on April 24, 2014 to 

the EPA. 

 

 As noted in the Board’s Green Infrastructure Plan, the Board has identified and selected 

projects that embody the principles of living with water, implemented projects that 

comply with green infrastructure design criteria, developed partnerships to implement a 

regional approach to green infrastructure, developed community outreach programs to 

provide education on green infrastructure practices, and included performance 

measurements, including monitoring of water quality, to help evaluate the siting and 

selection of future proposed green infrastructure projects. 

 

 In the second quarter of 2018, work has continued on green infrastructure projects. SWB 

participated in community outreach to introduce the new projects and provide updates on 

ongoing and past projects. 

 

 Through the end of the second quarter of 2018, maintenance was ongoing for the Water 

Effectiveness in Broadmoor, Aurora Rain Gardens, the SWB St. Joseph St. 

Administration Building Green Roof, and Rabouin International High School GI Lab 

projects. 

 

 Hanging Gardens, the lead contractor for the St. Joseph St. Green Roof, hired a new 

maintenance team which replaced plants damaged in the freeze that occurred in the first 

quarter, rearranged plantings to fit the current spread of plants, and added 3 addition 

sprinklers. 

 

 Environmental Affairs staff conducted assessments of seven GI projects to determine 

their existing condition, functionality and future maintenance needs. 

 

 Environmental Affairs staff met with the Environmental Protection Agency’s 

representative at the SWB St. Joseph St. Administration Building Green Roof.  An 

explanation of the ongoing operation and maintenance of the green roof was provided to 

the representative. 
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 In the second quarter of 2018, Environmental Affairs began development of a request for 

proposals (RFP) for the final year of the five-year green infrastructure fund as mandated 

under the Third Modified Consent Decree. The RFP will include green infrastructure 

installation projects and on-going maintenance.  

 

 The Board has also continued providing educational outreach to the community and 

schools about green infrastructure though contracts with grantees as well as through an 

in-house staff outreach and education program currently in development.  A listing of the 

Board’s efforts in collaborating and providing educational outreach to the community and 

schools about Green Infrastructure can be found in Appendix E.  The Board continues to 

partner with many community organizations to promote Green Infrastructure projects 

whether they are publicly or privately funded. 

 

 A table detailing green infrastructure projects can be found in Appendix E. 
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THIRD MODIFIED CONSENT DECREE SECTION XIX,  

PARAGRAPH 59  

SEWERAGE & WATER BOARD OF NEW ORLEANS/ 

CITY OF NEW ORLEANS COORDINATION 
 

Paragraph 59. This paragraph requires the Board to summarize the Board and City’s 

coordination efforts and work progress, including a summary of significant coordination efforts 

undertaken during the reporting period and a chart depicting those efforts.  The chart shall 

identify each project (contract) on which the Board and City are coordinating or at the time of 

submitting the report, reasonably expect to coordinate, the estimated budget for each entity’s 

share of the work (including the expenditure of federal funding that the Board and City 

reasonably expect to make at the time of submitting the report), the current status of that 

coordinated work, and the estimated and actual date for design completion, contract advertising, 

notice to proceed, and construction completion. With respect to the summaries and information 

reported under this paragraph 59, all parties understand that the amounts and dates of anticipated 

federal funding expenditures regularly change, that the reported information reflects what is 

anticipated at the time the Board submits it, and that the information is likely to change between 

each report.  

 

Work Accomplished 

 

 On December 10, 2015, the City of New Orleans and the Sewerage and Water Board of 

New Orleans reached a settlement with Federal Emergency Management Agency 

(FEMA) for street and subsurface infrastructure repairs related to Hurricane Katrina in 

the total amount of approximately $2.4 Billion.  This will allow for additional 

infrastructure projects that will be coordinated through the combined efforts of DPW and 

the Board.    

 

 The City of New Orleans and the Sewerage and Water Board jointly developed an 

aggressive schedule for the expenditure of the $2.4 Billion to FEMA for their review and 

approval on March 30, 2016.  This schedule has already been implemented and includes 

ongoing design for about 30 paving projects that will allow for significant construction in 

2017, as well as the commencement of design on over 50 more projects that will allow 

for increased construction in 2018 and 2019 as we ramp up our efforts to perform repairs 

on assets damaged as a result of Hurricane Katrina.    

 

 The City of New Orleans and Sewerage and Water Board of New Orleans continue to re-

evaluate the design and construction schedules so that they align and meet imposed 

deadlines set forth in the Third Modified Consent Decree.   
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Table A-1a  

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 
 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Lakeview 

Districts: 

 A & D 

3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 

3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 

3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 

3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 

3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 

3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 

3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 

3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 

3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 

CBD/FQ 

Districts: 

B & C 

3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 

3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 

3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 

3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 

3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 

3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 

3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 

3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 

3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 

3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 

Gentilly 

Districts: 

D & E 
 

3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 

3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 

3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 

3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 
 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Gentilly 

Districts: 

D & E 

(continued) 
 

3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 

3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 

3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 

3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 

3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 

3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 

3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 

3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 

3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 

3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 

Uptown 

Districts: 

A & B 

3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 

3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 

3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 

3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 

3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 

3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 

3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 

3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 

3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 

3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 

3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 

3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 

3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 

 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Mid-City 

Districts: 

A, B, C, D 

(continued) 

3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 

3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 

3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 

3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 

3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 

3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 

3958* 11/15/04A 02/11/05A 04/08/05A 04/30/07A 

3959* 11/15/04A 12/24/04A 01/21/05A 08/18/06A 

3960* 12/06/04A 03/11/05A 06/17/05A 08/31/09A 

3961* 01/24/05A 03/18/05A 06/10/05A 08/18/06A 

3962* 05/30/05A 06/24/05A 07/08/05A 08/18/06A 

3963* 05/09/05A 06/10/05A 07/22/05A 08/18/06A 

3964* 04/25/05A 06/10/05A N/A 08/18/06A 

3965* 06/20/05A 07/29/05A N/A 08/18/06A 

3967* 08/15/05A N/A N/A 07/14/10A 

3968* 08/22/05A N/A N/A 08/18/06A 

3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 

3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 

3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 

3647 

W.O. 12632 

W.O. 12633 

W.O. 12634 

08/18/08A 09/19/08A 09/26/08A 06/03/09A 
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Table A-1a (continued) 

Summary of Individual Rehabilitation Construction Contracts with 2 Interim Milestones 

 

 

Basin 

 

Contract No. 

Construction Dates 

Start 
33% 

Completion 

66% 

Completion 
End 

Lower Ninth 

Ward 

Districts: 

C, D, E 

(continued) 

3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 

3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 

3647 

W.O. 12623 

W.O. 13640 

W.O. 13642 

08/21/08A 10/10/08A 10/24/08A 12/29/08A 

3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A 

3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A 

3984 10/31/11A 01/13/12A 03/28/12A 01/30/13A 

3985 12/05/11A 02/03/12A 04/02/12A 12/28/12A 

3989 05/07/12A 07/03/12A 9/13/12A 09/04/13A 

Carrollton 

Districts: 

A & B 

 

3973* 04/04/05A 05/20/05A 06/24/05A 08/18/06A 

3647 
W.O. 12636 

W.O. 12637 

W.O. 12638 

09/29/08A 10/24/08A 11/21/08A 05/21/09A 

3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A 

New Orleans 

East District:  

E 

3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A 

South Shore 

District: 

D & E 

3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A 
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* Remaining rehabilitation scope will be addressed in future construction contracts. 

 

 
Table A-1b 

Summary of Individual Rehabilitation Construction Contracts with 3 Interim Milestones 

 

 

Basin 

 

Contract 

No. 

Construction Dates 

Start 
25% 

Completion 

50% 

Completion 

75% 

Completion 
End 

Lower 

Ninth 

Ward 

Districts: 

C, D, E 

3986 11/03/14A 03/16/15A 09/24/15A 3/29/16A 08/02/17A 

Carrollton 

Districts: 

A & B 

3737 11/02/15A 07/15/16A 11/11/16A 12/09/16A 09/13/17A 

New 

Orleans 

East 

District:  

E 

30205 01/09/17A 03/17/17A 04/28/17A 08/18/17A 10/31/19P 

30206 11/21/16A 01/12/17A 03/03/17A 04/24/17A 01/27/18A 
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Basin 

 

Contract 

No. 

Construction Dates 

Start 
25% 

Completion 

50% 

Completion 

75% 

Completion 
End 

New 

Orleans 

East 

District:  

E 

(continued) 

30207 04/03/17A 06/09/17A 09/08/17A 10/13/17A 10/31/19P 

30208 04/10/17A 05/26/17A 07/12/17A 09/01/17A 10/31/19P 

 

The dates listed in Table A-1a and Table A-1b reflect the dates provided in the detailed contract 

descriptions on the following pages.  The start date is the notice to proceed date.  The end date is the date 

of final construction completion.  The “Projected” (P) dates reflect the start date and the interim 

completion dates provided in the letter to EPA and the projected completion date for each contract.  The 

“Actual” (A) dates reflect those which have actually occurred.  Dates in italics have changed from the 

previous report. 
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Service Area:  Lakeview Council Districts:  A & D  

Contract Number:  3900  Contract Name:  East Lakeview Area 

Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 

 
Original Contract Duration (calendar days):  180 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  

Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 

cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 

dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 

 
  
 Design Dates 

 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 

 

 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 180   04/30/99 

Change Order No. 1 +63   07/02/99 

Change Order No. 2 +28   07/30/99 

   

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 

Rehabilitation – Cleaning and                          

CCTV Inspection  

                                                                                        

Original Contract Duration (calendar days):  150 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 

existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 

flooding, and flow control.  The line segments to be inspected under this contract are scattered 

throughout the Lakeview Basin service area. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original   150 03/17/99 

Change Order No. 1 +147 08/12/99 

   

 

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903  Contract Name:  East Lakeview Area 

Sewer Rehabilitation – Phase 2 Pipe 

Repair No. 1 

 

Original Contract Duration (calendar days):  240 

Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 

diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 

and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 

restoration and sewer flow control.  The work sites for this contract are primarily east of the 

Orleans Avenue Canal. 

 

 

Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              

 

 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 240 12/14/00 

Change Order No. 1     0 12/14/00 

Change Order No. 2 +60   02/11/01 

Change Order No. 3 +40   03/23/01 

 

The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001). 
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Service Area:  Lakeview                                              Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 

Sewer Rehabilitation – Phase 1 Pipe 

Lining and Replacement                    
                                                        

Original Contract Duration (calendar days):  250 

Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 

approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 

diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 

replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 

removals.  The contract also provides for restoration and sewer flow control.  The work sites for 

this contract are primarily west of the Orleans Avenue Canal. 

 

 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 

 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original   250 01/07/00 

Change Order No. 1  +75 03/22/00 

Change Order No. 2 +100 06/30/00 

   

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   

Rehabilitation – Phase 2 Pipe Repairs and 

Replacement No. 1 

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 

30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 

feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 

linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 

point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 

labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 

Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 

Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 

replacement are in the adjacent area known as East Lakeview. 

 

  

 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

  330 

+121 

    -9 

08/01/01 

11/30/01 

11/21/01 

The contract was granted final acceptance on April 24, 2002 (Resolution No.     R-041-2002). 
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Stantec PAGE A-12 

Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 

Sewer   Rehabilitation – Phase 1 Pipe 

Lining and Replacement 

                                                                                   
Original Contract Duration (calendar days):  180 

Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 

lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 

diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 

replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 

removals.  The contract also provides for restoration and sewer flow control.  The work sites for 

this contract are primarily east of the Orleans Avenue Canal. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 180 10/29/99 

Change Order No. 1 +89  01/26/00 
 

The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  

(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  

 Rehabilitation 

 

Original Contract Duration (calendar days):  210 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  

Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 

cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 

dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 

 

 

 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 

   

 
          Construction Dates (Projected)                       Construction Dates (Actual) 

 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 210 02/17/00 

Change Order No. 1 +21 03/09/00 

Change Order No. 2 +15 03/24/00 

   
 

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 

Sewer Rehabilitation – Phase 2 Pipe 

Repairs and Replacement 

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 

24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 

feet of existing sewer service lateral replacement, 117 external point repairs, approximately 

6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 

internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 

tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 

17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 

 

 

 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 

 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 330  10/02/01 

Change Order No. 1     0  10/02/01 

Change Order No. 2     0  10/02/01 

Change Order No. 3 +50  11/21/01 

The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  

(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 

Lining and Repairs                                                                          
 

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 

approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 

diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 

service connection repairs by short length service lateral lining or excavation.  The contract also 

provides for restoration and sewer flow control.  The work sites for this contract are primarily 

east of the Orleans Avenue Canal. 

 

 

 

Design Dates 
 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 300 05/20/01 

Change Order No. 1 +25 06/15/01 

The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 

French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   

                                                             

 

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 

linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 

linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 

CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 

east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 

north. 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  330 

+276 

09/25/01 

06/28/02 

 

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    

                                                               Replacement 

 

 

Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 

line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 

labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 

Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 

Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+87 

    08/05/01 

    10/31/01 

 

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002). 
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Service Area:  Central Business District/   Council Districts:  B & C 

French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 

 

                                                                                                                              
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 

line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 

project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 

River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+87 

    08/05/01 

    10/31/01 

 

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 

                                                               Point Repair 

 

 

Original Contract Duration (calendar days):  240 

Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-

in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 

protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 

tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 

north. 

  

 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 

 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

240 

+21 

10/16/02 

 11/05/02 
 

The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003). 
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Service Area:  Central Business District/                     Council Districts:  B & C 

French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3918          Rehabilitation – Phase 1 Manhole   

                                                                     Rehabilitation 
  
Original Contract Duration (calendar days):  150 

Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 

including sewer flow control, labor, equipment, tools and materials.  The project is located in 

Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 

Third Street to the west, and Claiborne Avenue to the north. 

 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 

 End Date: 11/08/01 End Date:     10/19/01 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

150 

+37 

09/12/01 

10/19/01 

 

This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 

French Quarter                                          Contract Name:  CBD/FQ Area Sewer  

Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                                                                                                                                               

 Pipe Replacement No. 1 
  

 
Original Contract Duration (calendar days):  270 

Description of Work: 

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 

or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 

feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 

by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 

and Claiborne Avenue to the north. 
 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    

 End Date:                        10/14/03   End Date:     01/11/04  

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+90 

10/14/03 

01/11/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 

French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 

   

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 

service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 

located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 

south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 

 End Date:               10/13/04 End Date:     05/08/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+285 

07/27/04 

05/08/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 

French Quarter      Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    

   

                                                                                                    

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 

point repairs, service lateral reinstatements, and service lateral replacements.  The project is 

located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 

south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 

 End Date:                                  02/12/05 End Date:      07/29/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+41 

05/14/05 

06/24/05 

 

The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005). 
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Stantec PAGE A-24 

Service Area:  Central Business District/                     Council Districts:  B & C 

French Quarter                                     Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3922 Rehabilitation – Phase 2 Manhole  

 Rehabilitation                                                                             
  

 
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of rehabilitation of manholes, including manhole frame and cover 

replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 

liners, inflow dish installations, and temporary and final restoration.  The project is located in 

Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 

Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 

 

 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 

 End Date:                     03/19/05 End Date:                03/12/05       

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

180 

+29 

02/11/05 

03/12/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006). 
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Stantec PAGE A-25 

Service Area:  Central Business District/       Council Districts:  B & C  

French Quarter  Contract Name:  CBD/FQ Area Sewer 

Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 

                                                                                                                                                                                    

  
Original Contract Duration (calendar days):  150 

Description of Work:  

The work generally consists of sewer line replacement with simultaneous fiber optic conduit 

installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 

rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 

within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 

south, Claiborne Avenue to the west, and Common Street to the north.  

 

 

 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        

 End Date:                               09/07/05             End Date:               10/11/06         

    

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

150 

              +392 

09/14/05 

10/11/06 

 

The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 

  Rehabilitation – Point Repair No. 1  

       

 
Original Contract Duration (calendar days):  230 

Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 

linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 

north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 

and Florida Avenue to the south. 

 

 

 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

230 

+28 

03/09/02 

04/06/02 

 

The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003). 
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Service Area:  Gentilly                                           Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      

    Rehabilitation – Point Repair No. 2  

    

    
Original Contract Duration (calendar days):  230 

Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 

linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 

and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 

north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 

west. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

230 

+41 

05/18/02 

06/28/02 

 

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3927    Contract Name:  Gentilly Area Sewer 

 Rehabilitation – Pipe Replacement No. 1 

and No. 2  

 

       
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 

service connections, and approximately 1,028 linear feet of lateral replacements; including 

temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 

project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 

Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    

 

 

 

 

 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 

Rehabilitation  Spain Street/Clematis 

Avenue 48-inch Trunk Sewer 

Rehabilitation                                                                                                                                

 

 
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-

lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 

bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 

and Florida Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+42 

12/15/03 

01/25/04 

 

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-30 

Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3929  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Pipe Repair and Lining 

No. 1 

     

  

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 

repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 

rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 

Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 

Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+33 

06/07/03 

07/10/03 
 

The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-31 

Service Area:  Gentilly                              Council Districts:  D & E 

Contract Number:  3930  Contract Name:  Gentilly Area Sewer 

  Rehabilitation – Pipe Lining and Repairs  

 No. 2   

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 

repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 

linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 

sewer manholes; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 

Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+12 

06/14/03 

06/26/03 
 

The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-32 

Service Area:  Gentilly  Council Districts:  D & E 

Contract Number:  3931  Contract Name:  Gentilly Area Sewer 

   Rehabilitation – Pipe Lining and Repairs 

No. 3 

 

 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 

service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 

482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 

located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 

Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  300 

+393 

07/22/03 

08/09/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-33 

Service Area:  Gentilly Council Districts:  D & E  

Contract Number:  3932  Contract Name:  Gentilly Area Sewer   

                                                               Rehabilitation – Manhole Rehabilitation 

No. 1   

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 

and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 

depth manhole liners; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 

Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 

 

 

 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

-20 

05/13/04 

04/23/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-34 

Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3933  Contract Name:  Gentilly Area Sewer  

                                                                        Rehabilitation – Manhole Rehabilitation  

  No. 2  

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 

replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 

      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+18 

05/20/04 

06/07/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-35 

Service Area:  Gentilly                Council Districts:  D & E  

Contract Number:  3934                  Contract Name:  Gentilly Area  

    Sewer Rehabilitation – Follow-Up  

    Pipe Lining and Repair No. 1   

 

 

Original Contract Duration (calendar days):  310 

Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 

service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

310 

+42 

04/04/04 

05/16/04 
 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-36 

Service Area :  Gentilly Council Districts:  D & E 

Contract Number:  3935  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Follow-Up Pipe Lining 

and Repair No. 2   

 

 

Original Contract Duration (calendar days):  310 

Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 

service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigational Canal, and Florida Avenue. 

 

 

 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 

 

 

 

 

 

 

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-37 

Service Area:  Gentilly Council Districts:  D & E 

   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 

Rehabilitation – Cleaning,  

     CCTV, and Repair No. 1  

  

Original Contract Duration (calendar days):  330 

Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 

feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-

site representative after review of CCTV documents.  Rehabilitation methods include, but are not 

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 

repair, replacement by pipe bursting and associated service connections, lateral replacements, 

and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 

Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 

 

 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

330 

+79 

03/29/04 

08/02/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-38 

Service Area:  Gentilly Council Districts:  D & E 

Contract Number:  3937   Contract Name:  Gentilly Area  

     Sewer Rehabilitation – Cleaning, 

     CCTV, and Repair No. 2  

 

Original Contract Duration (calendar days):  270 

Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 

sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 

gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 

representative after review of CCTV documents.  Rehabilitation methods include, but are not 

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 

repair, replacement by pipe bursting and associated service connections, lateral replacements, 

and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 

Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 

 

 

 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

270 

+50 

04/29/04 

06/18/04 
 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-39 

Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 

Rehabilitation – Follow-up Full Line 

Replacement  

 
Original Contract Duration (calendar days):  310 

Description of Work: 

The work generally consists of replacing approximately 3,500 feet of sewer main lines and 

associated service connections and approximately 1,570 linear feet of lateral replacements; 

including temporary and final restoration, sewer flow control, labor, equipment, and tools and 

materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 

work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 

Navigation Canal, and Florida Avenue. 
 

 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   

 Construction Dates (Projected)   Construction Dates (Actual) 

 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    

 End Date:                                  06/23/04 End Date:                                 04/02/04 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

310 

  +2 

03/31/04 

04/02/04 

 

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-40 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3938  Contract Name:  Uptown Area Sewer 

    Rehabilitation – Line Cleaning and CCTV  

    Inspection 

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of cleaning and closed circuit televising of approximately 77,500 

linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 

Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 

Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 

Claiborne Avenue to the north. 

 
 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    

 End Date:                               06/29/03              End Date:     02/20/04 

 

 

 

 

 

 

 

The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-41 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3941  Contract Name:  Uptown Area Sewer  

    Rehabilitation – Manhole Rehabilitation 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 

and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 

generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 

Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 

 End Date:                               06/14/04  End Date: 07/08/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+60 

05/09/04 

07/08/04 

 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-42 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3942  Contract Name:  Uptown Area Sewer 

Rehabilitation – Excavated Point Repair 

    No. 1 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 

 End Date:                                06/14/04              End Date:                               06/02/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+65 

03/29/04 

06/02/04 

 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-43 

Service Area:  Uptown Council Districts:   A & B 

Contract Number:  3943  Contract Name:  Uptown Area Sewer 

    Rehabilitation – Excavated Point Repair 

    No. 2 
  
 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 

 End Date:                                 07/12/04 End Date:    04/30/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

  -9 

05/09/04 

04/30/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-44 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3944   Contract Name:  Uptown Area Sewer 

    Rehabilitation – Sewer Main Replacement 

    No. 1 
 

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 

pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 

 
 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 

 End Date:                                 10/10/04 End Date:      08/07/04 

 

 

 

 

 

 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-45 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3945  Contract Name:  Uptown Area Sewer                                                     

Rehabilitation – Excavated Point Repair  

    No. 3 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 

 End Date:     08/16/04 End Date:     08/13/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 210 10/28/04  

Change Order No. 1 +75 08/13/04 

 

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-46 

Service Area:  Uptown                                    Council Districts:  A & B 

Contract Number:  3946  Contract Name:  Uptown Area Sewer  

    Rehabilitation – Sewer Main Replacement  

    No. 2 
  
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 

service lateral replacements; including temporary and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 

located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 

Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 

 End Date:   11/14/04 End Date:     08/28/04 

 

 

 

 

 

 

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005). 
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RMAP Implementation 

Stantec PAGE A-47 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3947   Contract Name:  Uptown Area Sewer 

     Rehabilitation – Excavated Point Repair 

     No. 4 
  

 
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 

replacements; including temporary and final restoration, sewer flow control, labor, equipment, 

tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 

Mississippi River. 
 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 

 End Date:                                09/13/04 End Date:                                08/06/04 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

+62 

05/30/04 

08/06/04 

 

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004). 
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Stantec PAGE A-48 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3948  Contract Name:  Uptown Area Sewer 

    Rehabilitation  Sewer Main Replacement  

    No. 3 
  

 
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of main line replacements, pipe bursting, and associated service 

connections and laterals; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 

Claiborne Avenue, Audubon Park, and the Mississippi River. 
 

 

 

 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 

 End Date:                                06/12/05 End Date:     09/01/06 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +482 

05/07/05 

09/01/06 
 

The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007). 
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Stantec PAGE A-49 

Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3949   Contract Name:  Uptown Area Sewer  

     Rehabilitation  Pipe and Lining Repair 

     No. 1 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 

 End Date:                                04/13/05 End Date:   09/01/06   

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

              +560 

02/18/05 

09/01/06 
 

The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 

Contract Number:  3950   Contract Name:  Uptown Area Sewer  

     Rehabilitation – Pipe Lining and Repair  

     No. 2 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 

 End Date:      03/23/05    End Date:             05/23/05 

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

+61 

03/23/05 

05/23/05 
 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005). 
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RMAP Implementation 

Stantec PAGE A-51 

Service Area:  Uptown                                            Council Districts:  A & B 

Contract Number:  3951     Contract Name:  Uptown Area Sewer     

    Rehabilitation – Pipe Lining and Repair 

   No. 3 
  

 
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatement and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 

 End Date:                               05/11/05   End Date:     08/25/05 

 
  
Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

              +155 

03/23/05 

08/25/05 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006). 
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Stantec PAGE A-52 

Service Area:  Uptown  Council Districts:  A & B 

Contract Number:  3952        Contract Name:  Uptown Area Sewer   

    Rehabilitation – Pipe Lining and Repair     

    No. 4 
  
Original Contract Duration (calendar days):  360 

Description of Work: 

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 

point repairs, service lateral reinstatements and/or replacements; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 

River. 
 

 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 

      End Date:                                 11/02/05        End Date:     08/24/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

360 

+90 

05/26/05 

08/24/05 

 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005). 
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Stantec PAGE A-53 

Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    

Rehabilitation – Manhole Rehabilitation 

No. 1   

 

   
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of rehabilitation of approximately 450 manholes, including frame 

and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 

liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 

located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 

Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 

Orleans Avenue. 

 
 

 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   

 End Date:                                03/15/04              End Date:                                01/04/04 

 

 

 

 

 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-098-2004). 
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Stantec PAGE A-54 

Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  

                  Rehabilitation – Excavated Point Repair    

    No. 1  

 

 

Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 

replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 

work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 

 
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 

 End Date:                               12/14/04               End Date:                                10/28/04   

 

 

 

 

 

 

 

 

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005). 
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Stantec PAGE A-55 

Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    

 Rehabilitation  Sewer Main Replacement   

 No. 1    

 

    
Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 

linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 

Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 

 

 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 

 End Date:                                12/14/04              End Date:     04/10/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 150 

+164 

10/28/04 

04/10/05 

 

The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006). 
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Stantec PAGE A-56 

Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    

  Rehabilitation – Sewer Main Replacement   

 No. 2   

   

 
Original Contract Duration (calendar days):  150 

Description of Work: 

The work generally consists of approximately 1,300 liner feet of sewer main replacements and 

1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 

of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 

Avenue, and Interstate 10. 
 

 

 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 

   Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 

 End Date:       03/17/05 End Date:       03/09/05 

 

 

 

 

 

 

 

The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005). 
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Stantec PAGE A-57 

Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  

  Rehabilitation  Point Repair No.  2           

    

 
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of approximately 34 main line point repairs and 500 linear feet of 

service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 

Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 

St. Peter Street. 
 

 

 
 Design Dates 
 Start Preliminary Design:    03/10/03          

 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 

 End Date:                                 03/19/05 End Date:     05/16/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+116 

01/14/05 

05/10/05 

 

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006). 
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Stantec PAGE A-58 

Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 

   Rehabilitation – Sewer Rehabilitation  

    No. 1      

   
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 

cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 

generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 

Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 

Fields Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 

 End Date:                               11/13/05               End Date:    12/26/06   

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +472 

09/10/05 

12/26/06 

 

The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007). 
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Stantec PAGE A-59 

Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 

   Rehabilitation – Sewer Rehabilitation 

     No. 2      

     
Original Contract Duration (calendar days):  300 

Description of Work: 

The work generally consists of sewer main replacements, manhole rehabilitation, and associated 

service laterals and connections.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 

Robertson Street, and Allen Street. 
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 

 End Date:                               11/13/05   End Date:   04/30/07 

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

              +597 

09/10/05 

04/30/07 
 

The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007). 
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Stantec PAGE A-60 

Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 

 Rehabilitation  Sewer Main 

Rehabilitation No. 3    

       
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of approximately 1,520 linear feet of sewer main replacements and 

associated service laterals and connections, rehabilitation of approximately 130 manholes, 

approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  

The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 

 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 

 End Date:                                 10/19/05   End Date:    08/18/06  

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+402 

07/12/05 

08/18/06 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-116-2006).                                                                                  
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Stantec PAGE A-61 

Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 

   Rehabilitation  Sewer Rehabilitation            

     No. 4        

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The work generally consists of sewer main replacements, rehabilitation of manholes and 

associated service laterals and connections, CIPP lining and mainline point repairs.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 

Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 

Street, and Esplanade Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 

 End Date:                                01/17/06   End Date:   08/31/09  

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

rehabilitation scope will be addressed in future construction contracts. 

 

 

 

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).   
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Stantec PAGE A-62 

Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 

                          Rehabilitation  Sewer Rehabilitation 

     No. 5     

  

 
Original Contract Duration (calendar days):  330 

Description of Work: 

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 

main line point repairs, and lateral replacements.  The project is generally located in the Mid-

City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 

Claiborne Avenue, and the Pontchartrain Expressway. 
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 

 End Date:                                02/12/06             End Date:    08/18/06 

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 330 

+242 

12/19/05 

08/18/06 

 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006). 
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Stantec PAGE A-63 

Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   

                                                                 Rehabilitation  Manhole Rehabilitation   

                                                                    No. 2                                               

       
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 

project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 

bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 

Avenue, Orleans Avenue, and North Carrollton Avenue.    
 

 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    

 End Date:                             12/15/05     End Date:             08/18/06   

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+266 

11/25/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006). 
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Stantec PAGE A-64 

Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   

                                                Rehabilitation  Sewer Rehabilitation   

                                                                      No. 6   

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 

Avenue, and North Carrollton Avenue. 
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   

 End Date:                                02/13/06  End Date:             08/18/06   

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+227 

01/03/06 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   

           Rehabilitation – Sewer Rehabilitation   

    No. 7    

  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 

Broad Street, and Interstate 10.   

  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 

 End Date:                                02/13/06  End Date:   08/18/06   

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+241 

12/20/05 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                     No. 8 

   
Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 

mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 

flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 

is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 

by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 

Allen Street, and the Pontchartrain Expressway. 

 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 

 End Date:                     01/14/06 End Date:             08/18/06  

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 180 

+245 

12/16/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 9 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 

Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 

 

 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 

 End Date:                               04/12/06  End Date:     07/14/10 

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

rehabilitation scope will be addressed in future construction contracts. 

 

 

 

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 10 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 

Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 

 End Date:                                 05/17/06 End Date:    08/18/06 

 
 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future construction contracts. 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+122 

04/18/06 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 11  

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main replacements, associated service connections and 

laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 

restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 

materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 

work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 

Fields Avenue.   
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 

 End Date:                              02/12/10  End Date:             10/23/09   

 
 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-

2009). 

 

 

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-70 

Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 12 

  

 

Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 

Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 

Dupre Street.  
 

 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 

 End Date:  03/14/10 End Date:    11/16/09  

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-

2009).   

 

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             No. 13 

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main replacements, manholes, associated service 

connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 

temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 

equipment, tools and materials.  The project is generally located in the Mid-City Basin of 

Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 

North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 

 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    

 End Date:                                02/12/10 End Date:    10/16/09  

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).   

 

 

 

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             Restart 

  

 

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by North 

Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   

 

 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  

 End Date:                                   N/A  End Date:   06/03/09 

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 

Modified Consent Decree as November 15, 2008. 

 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 

Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  

  Rehabilitation No. 1   

  

  

Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of the rehabilitation of approximately 625 manholes, frame and 

cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 

manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 

Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 

Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 

 

 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 

 End Date:                 03/14/05 End Date: 01/14/05 

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

210 

  -2 

01/16/05 

01/14/05 

 

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-74 

Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 

    Sewer Rehabilitation – Point Repair No. 1   

  

 

Original Contract Duration (calendar days):  180 

Description of Work: 

The work generally consists of sewer main point repairs and replacements of associated service 

connections and laterals; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 

line.  

 

 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 

 End Date:                   02/12/10 End Date: 10/23/09 

 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 

 

The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-

2009).   

 

 

The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     

    Sewer Rehabilitation – Sewer    

                                                                             Rehabilitation Restart 

  

 

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by 

Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 

Street, Dauphine Street, and Burgundy Street.  

 

 

 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  

 End Date:                                    N/A  End Date:   12/29/08  

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 

the Modified Consent Decree as November 15, 2008. 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 1 

  

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 

Line. 

  

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:      04/09/10    

 End Date:                              11/08/10  End Date:      10/26/10 

 

 

 

 

 

The contract was granted final acceptance on December 21, 2011 (Resolution No. R-231-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer  

    Rehabilitation No. 2 

  

 

Original Contract Duration (calendar days):  330 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 

maintenance and control, labor, equipment, tools and materials.  The project is generally located 

in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 

Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 

Avenue to the east, and St. Claude Avenue to the south. 

 

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             12/14/09      Start Date:    11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:       05/21/10    

 End Date: 11/08/10  End Date: 10/26/10    

 

 

 

 

The contract was granted final acceptance on September 21, 2011 (Resolution No. R-146-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3984                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 3 

  

Original Contract Duration (calendar days):  270 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials. The project is generally 

located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 

Franklin Avenue to the west, N. Galvez Street to the north, the Mississippi River, and Louisa 

Street to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/11 
 Bid Opening Date: 05/27/11 
 Contract Award Date:           06/15/11  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/15/11      Start Date: 10/31/2011   
 33% Completion Date:        03/26/12  33% Completion Date:    01/13/2012 
 66% Completion Date:        06/09/12  66% Completion Date:    03/28/2012 
 End Date:                              01/30/13  End Date:          01/30/2013 

 

 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

 270 

+60 

+60 

+68 

07/26/12 

09/24/12 

11/23/12 

01/30/13 

The contract was granted final acceptance on July 17, 2013 (Resolution No. R-124-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3985                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 4 

 

Original Contract Duration (calendar days):  270 

Description of Work: 

The proposed work generally consists of sewer main replacements, point repairs, replacement of 

associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 

manhole rehabilitation; including temporary, interim, and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials. The project is generally 

located in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by 

Franklin Avenue to the west, Florida Avenue to the north, Miro Street to the south, and France 

Road to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/13/11 
 Bid Opening Date: 05/20/11 
 Contract Award Date:           06/15/11  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            12/15/11      Start Date:   12/05/2011 
 33% Completion Date:        03/26/12  33% Completion Date:      02/03/2012 
 66% Completion Date:        06/09/12  66% Completion Date:      04/02/2012 

 End Date:                              12/28/12  End Date:     12/28/2012 

 
Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

Change Order No. 4 

Change Order No. 5  

 270 

+90 

+0 

+0 

+30 

+0 

08/30/12 

11/28/12 

11/28/12 

11/28/12 

12/28/12 

12/28/12 

The contract was granted final acceptance on September 18, 2013 (Resolution No. R-184-2013).
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3989                         Contract Name:  Lower Ninth Ward Area  

    Sewer Rehabilitation – Sewer 

    Rehabilitation No. 8 

  

Original Contract Duration (calendar days):  240 

Description of Work: 

The proposed work consists of mainline replacements, Cured-In-Place Pipe (CIPP) lining, and 

manhole rehabilitations; including temporary, interim and final restoration, sewer flow control, 

traffic maintenance and control, labor, equipment, tools and materials as necessary to perform 

the work as specified in the Contract Documents. The project is located in the Lower Ninth Ward 

Area of Orleans Parish.  The project work area is bounded by Franklin Avenue and Almonaster 

Avenue to the west, Florida Avenue to the north, Chartres Street and North Peters Street to the 

south, and the St. Bernard Parish line to the east. 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/14/11 
 Bid Opening Date: 01/20/12 
 Contract Award Date:           02/15/12  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            07/15/12      Start Date:   05/07/2012 
 33% Completion Date:        10/15/12  33% Completion Date:      07/03/2012 
 66% Completion Date:        12/19/12  66% Completion Date:      09/13/2012 

 End Date:                              07/26/13  End Date:     09/04/2013* 

 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

Change Order No. 3 

Change Order No. 4 

Change Order No. 5 

 240 

+0 

+45 

+46 

+25 

+90 

01/01/13 

01/01/13 

02/15/13 

04/02/13 

04/27/13 

07/26/13 

The contract was granted final acceptance on January 15, 2014 (Resolution No. R-011-2014). 
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* Contracts 3984, 3985 and 3989 were funded by a $9 million grant that the SWB obtained 

through the Louisiana Department of Environmental Quality. Better than expected prices were 

obtained through the traditional competitive bidding process, resulting in $1 million in grant 

money that was not committed to contracts. After the original scope of work was completed, 

prior to the end construction dates; rather than take the time to assemble, route, advertise and 

award a fourth contract, a decision was made to add additional time and work to the existing 

contracts at the prices submitted through the competitive process. This resulted in additional 

sewer repairs completed in an expedited manner and in compliance with all grant provisions. 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-82 

Service Area:  Ninth Ward  Council Districts:  C, D, E 

Contract Number:  3986                         Contract Name:  Ninth Ward Sewer 

    Rehabilitation No. 5 

  

Original Contract Duration (calendar days):  570 

 

Description of Work: 

The proposed work consists of sewer line rehabilitation by CIPP lining, mainline cleaning and 

CCTV inspection, sewer main point repairs, sewer main replacement and manhole rehabilitation 

including temporary and final restoration, sewer flow control, traffic maintenance and control, 

labor, equipment, tools and materials as necessary to perform the work as specified in the 

Contract Documents. The project is generally located in the Ninth Ward Area of Orleans Parish. 

The project work area is bounded by Elysian Fields Avenue to the west, Florida Avenue to the 

north, Chartres Street and North Peters Street to the south, and the St. Bernard Parish line to the 

east. 

 

 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                 04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/16/14 
 Bid Opening Date:  08/15/14 
 Contract Award Date:           10/17/14  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            03/17/15      Start Date:   11/03/14 
 25% Completion Date:        08/28/15  25% Completion Date:      03/16/15 
 50% Completion Date:        07/08/16  50% Completion Date:      09/24/15 

 75% Completion Date:        11/21/16  75% Completion Date:      03/29/16 

 End Date:                              04/14/17 End Date:            08/02/17 

 

Contract Status Contract Time (Days) Contract End Date 

Original  570 05/25/16 

Change Order No. 1 +180 11/21/16 

Change Order No. 2 +128 03/29/17 

Change Order No. 3 +127 08/02/17 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3973 Contract Name:  Carrollton Area Sewer  

  Rehabilitation  Manhole Rehabilitation 

  No. 1 

                                                                                                                                 
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 

project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 

bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 

Interstate 10, South Claiborne Avenue, and Audubon Park.  

 

 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 

 End Date:                      01/09/06                End Date:   08/18/06   

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining rehabilitation scope will be addressed in future contracts. 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 240 

+262 

11/29/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    

    Rehabilitation – Sewer Rehabilitation   

                                                                             Restart 

  

Original Contract Duration (calendar days):  N/A 

Description of Work: 

The work generally consists of three (3) sewer main replacements, including pre-construction 

surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 

the property line, and associated surface restoration.  The project work area is bounded by Apple 

Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  

 

 

 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  

 End Date:                                    N/A  End Date:   05/21/09 

 

 

Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 

Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 

“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 

Modified Consent Decree as November 15, 2008. 

 

 

 

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3995 Contract Name:  Carrollton Area Sewer  

   Rehabilitation  Point Repair No. 5 

                                                                                                                                     

    
Original Contract Duration (calendar days):  210 

Description of Work: 

The work generally consists of performing point repairs, service repairs, associated service 

connections and laterals, including temporary and final restoration, sewer flow control, traffic 

maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 

project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 

Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  

 

 

 

 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                06/16/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   

 End Date:                              10/11/10               End Date: 05/24/10 

     

 

 

 

 

 

 

The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011). 
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Service Area:  Carrollton                   Council Districts:  A & B 

Contract Number:  3737                         Contract Name:  Mistletoe 18-inch Sewer 

Line Replacement 

  

Original Contract Duration (calendar days):  210 

 

Description of Work: 

The proposed work consists of sewer main replacement via jack and bore including temporary 

and final restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools 

and materials as necessary to perform the work. The project is located in, but is not limited to, 

the Carrollton Basin of Orleans Parish. The project work area is the intersection of Mistletoe 

Street and Airline Drive. 

 

 
 Design Dates 
 Start Preliminary Design: 04/01/04          
 Start Final Design:                 06/16/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/27/15 
 Bid Opening Date:  06/19/15 
 Contract Award Date:           07/15/15  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            04/15/16      Start Date:   11/02/15 
 25% Completion Date:        08/12/16  25% Completion Date:      07/15/16 
 50% Completion Date:        11/10/16  50% Completion Date:      11/01/16 

 75% Completion Date:        02/08/17  75% Completion Date:      12/09/16 

 End Date:                              10/31/25 End Date:            09/13/17 

 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Final Change Order 

210 

+441 

05/30/16 

08/14/17 
 

The contract was granted final acceptance on December 20, 2017 (Resolution No. R-161-2017). 
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  3708  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Manhole 

Rehabilitation No. 1 

                                                                                                                                  
Original Contract Duration (calendar days):  180 

Description of Work: 

 The work generally consists of manhole rehabilitation; including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 

necessary to perform the work as specified in the Contract Documents.  The project is located in 

the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 

Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 

47, and Interstate I-10. 

 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 

 End Date:                             09/19/09  End Date:   08/03/09  

 
 

Note:  This contract was originally suspended in 2005 due to work disruption caused by 

Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 

pre-advertisement activities were underway.  The contract was originally scheduled to advertise 

for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 

2008, including preparing updated bid documents, advertising the contract in September 2008, 

and receiving bids in October 2008. 
 

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009). 
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  30205  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Plum Orchard 

                                                                                                                                  
Original Contract Duration (calendar days):  360  

Description of Work: 

The project will include the rehabilitation of existing main line sanitary sewers via full-length 

Cured-in-Place Pipe (CIPP) lining, full length mainline replacements including sanitary sewer 

service connections, mainline sewer point repairs, mainline cleaning and CCTV inspections, and 

manhole rehabilitation. The project is generally located in the Plum Orchard Neighborhood 

within Orleans Parish. The project work area is generally bounded by Interstate 10 to the west, 

Dwyer Road to the north, Flake Ave. to the east, and Chef Menteur to the south. 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/20/16        
 Bid Opening Date:                  08/26/16 
 Contract Award Date: 10/19/16 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            11/05/18      Start Date:   01/09/17 
 25% Completion Date:        01/26/19  25% Completion Date:      03/17/17 
 50% Completion Date:        04/19/19  50% Completion Date:      04/28/17 

 75% Completion Date:        07/10/19  75% Completion Date:      08/18/17 

 End Date:                              10/31/19 End Date:             xx/xx/xx 

 

 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

 360 

+120 

+60 

01/03/18 

05/03/18 

07/02/18 
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  30206  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Read Blvd West/ 

West Lake Forest 

                                                                                                                                  
Original Contract Duration (calendar days):  240 

Description of Work: 

The project will include the rehabilitation of existing main line sanitary sewers via full-length 

Cured-in-Place Pipe (CIPP) lining, full length mainline replacements including sanitary sewer 

service connections, mainline sewer point repairs, mainline cleaning and CCTV inspections, and 

manhole rehabilitation. The project is generally located in the West Lake Forest and Read Blvd 

West Neighborhoods within Orleans Parish. The project work area is generally bounded by 

Interstate 10 to the north and west, Read Blvd to the east, and Chef Menteur to the south but 

excludes the Plum Orchard neighborhood. 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/20/16        
 Bid Opening Date:                  08/19/16 
 Contract Award Date: 09/21/16 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            11/21/17      Start Date:   11/21/16 
 25% Completion Date:        12/10/17  25% Completion Date:      01/12/17 
 50% Completion Date:        04/09/18  50% Completion Date:      03/03/17 

 75% Completion Date:        08/07/18  75% Completion Date:      04/24/17 

 End Date:                              10/31/19 End Date:            01/27/18 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

240 

+164 

07/18/17 

12/28/17 
 

The contract was granted final acceptance on March 30, 2018.  
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  30207  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Read Blvd East/ 

Viavant 

                                                                                                                                  
Original Contract Duration (calendar days):  300 

Description of Work: 

The project will include the rehabilitation of existing main line sanitary sewers via full-length  

The project will include the rehabilitation of existing main line sanitary sewers via full-length 

Cured-in-Place Pipe (CIPP) lining, full length mainline replacements including sanitary sewer 

service connections, mainline sewer point repairs, mainline cleaning and CCTV inspections, and 

manhole rehabilitation. The project is generally located in the Read Blvd East – Viavant 

Neighborhood within Orleans Parish. The project work area is generally bounded by Jourdan Rd/ 

Read Blvd. to the west, Chef Menteur Hwy/ Interstate 10 to the north, Interstate 510/ Industrial 

Pkwy to the east, and Mississippi River Gulf Outlet to the south. 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/19/16        
 Bid Opening Date:                  12/03/16 
 Contract Award Date: 12/21/16 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            01/04/19      Start Date:   04/03/17 
 25% Completion Date:       03/20/19  25% Completion Date:      06/09/17 
 50% Completion Date:       06/03/19  50% Completion Date:      09/08/17 

 75% Completion Date:       08/17/19  75% Completion Date:      10/13/17 

 End Date:                             10/31/19 End Date:             xx/xx/xx 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

300 

+10 

01/28/18 

02/07/18 

Change Order No. 2 

Change Order No. 3 

+120 

+120 

06/07/18 

10/05/18 
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Service Area:  New Orleans East                  Council Districts:  E 

Contract Number:  30208  Contract Name:  New Orleans East Area 

Sewer Rehabilitation – Village De Lest / 

Venetian Isles 

                                                                                                                                  
Original Contract Duration (calendar days):  240 

Description of Work: 

The project will include the rehabilitation of existing main line sanitary sewers via full-length 

Cured-in-Place Pipe (CIPP) lining, full length mainline replacements including sanitary sewer 

service connections, mainline sewer point repairs, mainline cleaning and CCTV inspections, and 

manhole rehabilitation. The project is generally located in the Village De L’Est/ Venetian Isles 

Neighborhood within Orleans Parish. The project work area is generally bounded by Interstate-

510 to the west, Interstate 10 to the north, US Highway 11 to the east, and Chef Mentuer Hwy to 

the south plus the community of Venetia Isles bound by Chef Mentuer Hwy to the south, Chef 

Pass to the east, Bayou Savage to the north and US Highway 11 to the west. 

 

 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/19/16        
 Bid Opening Date:                  11/18/16 
 Contract Award Date: 12/21/16 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                            03/05/19      Start Date:   04/10/17 
 25% Completion Date:        05/04/19  25% Completion Date:      05/26/17 
 50% Completion Date:        07/03/19  50% Completion Date:      07/12/17 

 75% Completion Date:        09/01/19  75% Completion Date:      09/01/17 

 End Date:                              10/31/19 End Date:            xx/xx/xx 

 

Contract Change Orders are summarized as follows: 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

 240 

+120 

+120 

12/05/17 

04/04/18 

08/02/18 
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Service Area:  South Shore Council Districts:  D & E 

Contract Number:  3721  Contract Name:  South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation No. 1 

   

                                                                                                                                  
Original Contract Duration (calendar days):  240 

Description of Work: 

The work generally consists of manhole rehabilitation, including temporary and final restoration, 

sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 

necessary to perform the work as specified in the Contract Documents.  The project is located in 

the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 

bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 

 

 

 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:      04/02/10     

 End Date:                               11/10/10              End Date: 09/17/10  

    

 

 

 

 

 

 

The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010). 
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Service Area:  Phase 1      Council Districts:  B 

Contract Number:  3801     Contract Name:  24-inch Force Main 

  from SPS 15     

 

Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 

24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 

main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 

located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 

Streets, heading northeast on South Rocheblave for one block, then turning southeast on 

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 

Galvez Street where the force main taps will be made into the existing 48-inch force main in 

South Galvez Street. 

 

 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

  210 

+151 

  11/09/03 

  04/08/04 

 

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  

Contract Number:  3819         Contract Name:  New 18-inch Force        

   Main from SPS 20 to SPS 21 

Original Contract Duration (calendar days):  300 

Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 

including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-

inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 

from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 

Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 

main will then turn south and cross the median area between Pontchartrain and West End 

Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 

Memphis Street, where this new force main will connect to an existing 24-inch force main. 

Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 

Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 

route for the pump station. 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 

 

Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  

Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

Change Order No. 2 

 300 

 +902 

+25 

03/06/06 

07/25/08 

08/19/08 

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008). 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 

Contract Number:  3849          Contract Name:  East Bank Gravity 

Sewer Inter-Connections     

 

Original Contract Duration (calendar days):  360 

Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 

gravity connections will connect the collection systems of adjacent sewerage pumping station 

service areas to provide additional redundancy.  The project is located at various sites on the east 

bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 

Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 

Michoud Boulevard to the east. 

 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    

 
 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 360 

 +45 

07/20/05 

09/03/05 

 

The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 

                        Contract Number:  3859 Contract Name:  East Bank Pump     

 Stations Physical Improvements No. 2 

    
Original Contract Duration (calendar days):  210 

Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 

at two (2) of the pump stations.  The project is located at various sites on the east bank of the 

Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 

north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 

the east. 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   

 

 

Contract Change Orders are summarized as follows: 

 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 210 

+33 

  07/03/05 

  08/05/05 

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 

Contract Number:  3866  Contract Name:  East Bank Pump  

  Stations Physical Improvements No. 1      
 

Original Contract Duration (calendar days):  180 

Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 

of the pump stations.  The project is located at various sites on the east bank of the Mississippi 

River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 

Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 

east. 

 

 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 

 Construction Dates (Projected) Construction Dates (Actual) 

      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 

 

 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 220 

+1073 

12/18/05 

07/14/08 

 

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 

Contract Number:  3867 Contract Name:  East Bank Pump  

 Stations Physical Improvements No. 3 

   
Original Contract Duration (calendar days):  220 

Description of Work:  

The work generally consists of physical and structural improvements to five (5) sewerage 

pumping station wet wells located on the east bank of Orleans Parish, including infiltration 

repair, suction pipe replacement, and the installation of a cementitious lining and protective 

epoxy lining to the entire surface inside the wet well.  Also included is the installation of 

emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 

of the pump stations.  The project is located at various sites on the east bank of the Mississippi 

River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 

Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 

east. 

 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 

 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 220 

+243 

12/18/05 

08/18/06 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 

Contract Number:  3868   Contract Name:  East Bank Pump 

Stations Physical Improvements No. 4 

    
Original Contract Duration (calendar days):  190 

Description of Work:   

The work generally consists of physical and structural improvements to four (4) pump stations, 

including infiltration repair, suction pipe replacement, and the installation of a cementitious 

lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 

installation of emergency discharge connections at the pump stations, dry well infiltration repair 

at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 

on the east bank of Orleans Parish.  
  

 

           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 

    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  

 

 

Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  

Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 

Contract Change Orders are summarized as follows: 
 

Contract Status Contract Time (Days) Contract End Date 

Original 

Change Order No. 1 

 190 

+273 

11/18/05 

08/18/06 
 

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006). 



 Appendix A 
RMAP Implementation 

Stantec PAGE A-100 

Service Area:  Phase 1                                          Council Districts:  E 

Contract Number:  3870 Contract Name:  East Bank Pump    

                                                                                       Stations Physical Improvements No. 6 

    
 
Original Contract Duration (calendar days):  220 

Description of Work:   

The work generally consists of physical and structural improvement to four (4) pump stations, 

including infiltration repair, suction pipe replacement, and the installation of a cementitious 

lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 

installation of emergency discharge connections at the pump stations, dry well infiltration repair 

at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 

on the east bank of Orleans Parish.  

  
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 

 Construction Dates (Projected) Construction Dates (Actual) 

 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  

 

 

Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 

capacity scope will not be addressed due to Paragraph 45 of the MCD. 

 

 

 

The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).  
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2nd QUARTER 2018 

RETAINED CROSS CONNECTIONS INSPECTIONS 

RCCV 

NUMBER LOCATION 

TYPE OF 

ACTION 

TAKEN NOTES NO. 

2 SPS 15 Discharge Chamber Inspected 
Permanently sealed and 

eliminated July 14, 2010 1 

37 SPS 14 yard above ground Inspected Security Intact 2 

55 Annette and Florida Ave. Inspected Security Intact 3 

63 Jourdan and St. Claude Inspected Security Intact 4 

66 Diana and Vallette Inspected Security Intact 5 

74 N. Tonti and Tupelo Inspected Security Intact 6 

75 N. Tonti and Jourdan Avenue Inspected Security Intact 7 

76 Florida Ave. at Metropolitan Inspected Security Intact 8 

77 Florida Ave. at Elysian Fields Inspected Security Intact 9 

79 Florida Ave. at Paris Inspected Security Intact 10 

80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11 

81 Florida at Gibson Inspected Security Intact 12 

86 
Vicksburg and Florida 
(incorrectly mark 86A on map) Inspected Security Intact 13 

87 

Canal and Filmore, Lakeside 

Neutral Ground Inspected Security Intact 14 

91 Louisa and Mirabeau Inspected Security Intact 15 

115 America and Dwyer R.S. Inspected Security Intact 16 

117 Gawain and Dwyer Rd. Inspected Security Intact 17 

118 Cerise and Dwyer Rd. Inspected Security Intact 18 

119 Warren and Dwyer Rd. Inspected Security Intact 19 

120 Papania and Dwyer Rd. Inspected Security Intact 20 

121 Whitney and Socrates Inspected Security Intact 21 

122 Holiday and Herschel Inspected Security Intact 22 

123 Erickson and Huntlee St. Inspected Security Intact 23 

124 Berkley and Eton St. Inspected Security Intact 24 

125 Tullis and Blair Inspected Security Intact 25 

126 Westchester and Carlisle Inspected Security Intact 26 

127 

Memorial Park and Garden 

Oaks Inspected Security Intact 27 

128 Florence and Donner St. Inspected Security Intact 28 

129 

Country Club Dr. and Ave. 

“C” Canal Inspected Security Intact 29 
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130 

Fleur de Lis and  Harney St. 

(L.S.) Inspected Security Intact 30 

131 37th and Fleur de Lis Inspected Security Intact 31 

132 N. Galvez near Iberville Inspected Security Intact 32 

133 

Chef Menteur Hwy and Dodt 

St. Inspected Security Intact 33 

134 Wilson and Dwyer Rd. Inspected Security Intact 34 

135 Berg and Morrison Rd. Inspected Security Intact 35 

136 Weber and Morrison Rd. Inspected Security Intact 36 

137 Burke St. and Morrison Rd. Inspected Security Intact 37 

138 Lawrence and Morrison Rd. Inspected Security Intact 38 

139 Lamb and Morrison Rd. Inspected Security Intact 39 

140 Charbonnet and N. Galvez St. Inspected Security Intact 40 

141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41 

142 Chicksaw and Louisa Sts. Inspected Security Intact 42 

143 

Old Gentilly Rd. and Desire 

St. Inspected Security Intact 43 

149A/B * Gen. DeGaulle and Holiday Inspected Security Intact 44 

150 Folgers SPS Inspected Security Intact 45 

151 

Alcee Fortier Blvd. at Chef 

Menteur Hwy. Inspected Security Intact 46 

158 Elizardi and Lawrence St. Inspected Security Intact 47 

171 Old Spanish Trail and Alba Inspected Security Intact 48 

173 Catherine St. and Gentilly St. Inspected Security Intact 49 

174 

Tall Pines Dr. and Tall 

Timbers Inspected Security Intact 50 

175 Alcee Fortier SPS Inspected Security Intact 51 

176 Michoud Behind the Station Inspected Security Intact 52 

179 Ligget and Morrison Inspected Security Intact 53 

180 1400 Lennox Inspected Security Intact 54 

181 Bullard at Midpoint Inspected Security Intact 55 

182 At Pumping Station (AMID) Inspected Security Intact 56 

183 Briarwood and Morrison Inspected Security Intact 57 

184 Shorewood and Morrison Inspected Security Intact 58 

185 Willowbrook and Acadiana Inspected Security Intact 59 

186 Michoud and Oak Island Apts. Inspected Security Intact 60 

187 

City Park SPS Behind Station 

Outside Fence Inspected Security Intact 61 

189 Diana and Pacific Inspected Security Intact 62 

190 

Diana and Atlantic (SFM to 

River) Inspected Security Intact 63 
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A1 Holiday and Patterson Inspected Security Intact 64 

A2 Huntlee and Erikson Inspected Security Intact 65 

A3 Eton and Berkley Inspected Security Intact 66 

A4 Carlisle and Westchester Inspected Security Intact 67 

A5 Tullis and Blair Inspected Security Intact 68 

B1 

Douglas and Forstall 

(Westside) Inspected Security Intact 69 

B2 

Douglas and Forstall 

(Eastside) Inspected Security Intact 70 

D5 Inside Station “D” Inspected Security Intact 71 

D7 Inside Station “D” Inspected Security Intact 72 

DSG Station "D" Sluice Gate Inspected Security Intact 73 

DPAC 

Peoples Ave. at Florida Ave. 

Canal Inspected Security Intact 74 

DZ Inside Station “D” Inspected Security Intact 75 

X1 France and Florida at Florida 

Canal 

Inspected Security Intact 

76 

X2 

Lake Side Lake Forest near 

Read Inspected Security Intact 77 

X3 Crowder at Lake Forest Inspected Security Intact 78 

X5 

Station Discharge Camber 

(SPS 03) Inspected Security Intact 79 

X7 Shalimar and Dwyer Inspected Security Intact 80 

X9 

Station Discharge Chamber 

(SPS 08) Inspected Security Intact 81 

X11 

Jourdan Ave. and St. Claude 

St. Inspected Security Intact 82 

X14 

Southwest Corner of Dwyer 

and Michoud Inspected Security Intact 83 

X15 Memphis and Florida Inspected Security Intact 84 

X16 Simpson and Norman Canal Inspected Security Intact 85 

X17 

Station “A” – St. Ann and 

Marais Inspected Security Intact 86 

X18 

Station “A” – St. Ann and 

Treme Inspected Security Intact 87 

X19 

Station “A” – St. Ann and 

Treme Inspected Security Intact 88 

X20 

Station “A” – St. Ann and 

Treme Inspected Security Intact 89 
 

 

*    Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48” sewer force main at General DeGaulle 

 and Holiday 

Inspected =  Examined by Board personnel; results noted 

Security Intact= Measures found in place to prevent unauthorized operation of a retained cross connection   



W/O_NO STREET CROSS STREET WO_DATE COMP_
DATE PROB
CODE PROBLEM_DETAILS ACTION_TAKEN W.O. COST STATUS BASIN COST TO DATE

ESSA 2 - BASIN 1 - LAKEVIEW

201401067201 BELLAIRE DR 33RD  05/02/2014  10/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-029 CL

201401067301 AVENUE B 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-036 179.00 CL

201401067401 PORTLAND AVENUE B  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-046 179.00 CL

201401067501 AVENUE A 32ND  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-053 179.00 CL

201401072201 E MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-201 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-201 179.00 CL

201401072401 BREAKWATER DR N ROADWAY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-007 179.00 CL

201401077901 BASEBALL DR DIAGONAL DR  05/02/2014  04/16/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-011 CL

201401078101 HOSPITAL DR BASEBALL DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 259-003 CL

201401079401 ST BERNARD AV DESAIX BL  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-033 179.00 CL

201401080301 TRAFALGAR ROMULUS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-052 179.00 CL

201401080201 TUNICA ROGER WILLIAMS  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-034 386.40 CL

201401080101 HATHAWAY PL DESAIX BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-006 CL

201401080001 DESAIX BL YUPON  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-009 179.00 CL

201401079901 MOSS ST VINCENT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 275-018 179.00 CL

201401079801 FLORIDA AV WILSHIRE PL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-010 276.00 CL

201401079701 FLORIDA AV CHALFANT PL  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-015 736.00 CL

201401079601 ALFRED FLORIDA AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-012 552.00 CL

201401079501 BUCHANAN SERE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-006 CL

201401081301 ALFRED ST DENIS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-005 179.00 CL

201401081201 CARLSON DR LARK  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-075 763.60 CL

201401081101 PERLITA FRANKFORT  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-019 CL

201401081001 PARK ISLAND DR BANCROFT DR  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-045 CL

201401080901 OWENS BL ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-017 179.00 CL

201401080801 MILTON REPUBLIC  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-026 CL

201401080701 BRUXELLES ST DENIS  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-020 CL

201401080601 PARIS AV ST DENIS  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-013 CL

201401080401 BELFORT AV N LOPEZ  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-074 754.40 CL

201401082801 REPUBLIC GENTILLY RD  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-020 CL

201401082701 MIRABEAU AV PARIS AV  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-037 CL

201401082501 PARIS AV MIRABEAU AV  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-028 552.00 CL

201401082401 MOORE DR KING DR  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-017 CL

201401082301 VIRGIL BL MILTON  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-023 CL

201401081701 HAMBURG MILTON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-002 179.00 CL

201401081601 HARRISON AV ALFRED  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-042 892.40 CL

201401081501 DUPLESSIS HARRISON AV  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-032 1,242.00 CL

201401081401 GIBSON FOY  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-020 179.00 CL

201401128501 MILTON HAMBURG  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-001 1,242.00 CL

201401128401 SERE A P TUREAUD AV  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-044 CL

201401128301 GENTILLY RD REPUBLIC  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-026 CL

201401128201 BENEFIT A P TUREAUD AV  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-025 CL

201401128101 ST BERNARD AV GIBSON  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 312-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 312-018 708.40 CL

201401128001 MIRABEAU AV PARIS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-040 179.00 CL

201401127901 PARIS AV MIRABEAU AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-007 179.00 CL

201401127801 CHARLTON DR PARIS AV  05/02/2014  06/15/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 317-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 317-005 CL

201401127701 MIRABEAU AV PRATT DR  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-032 CL

201401130201 BERTHA DR FRANKFORT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-125 179.00 CL

201401130101 PARIS AV FRANKFORT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-047 179.00 CL

201401130001 LARK CARTIER AV  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-037 179.00 CL

201401129901 NEW YORK CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 300-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 300-015 179.00 CL

201401129801 ENCAMPMENT PARK ISLAND DR  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-056 179.00 CL

201401129701 PARK ISLAND DR BANCROFT DR  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-043 179.00 CL

201401129601 OWENS BL ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-018 179.00 CL

201401129501 CROFTWAY CT ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-007 179.00 CL

201401129401 ST BERNARD AV CROFTWAY CT  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 299-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 299-006 179.00 CL

201401132201 VICKSBURG FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-002 179.00 CL

201401132101 VICKSBURG NAVARRE AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-001 874.00 CL

201401132001 WEST END BL CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-033 179.00 CL

201401131701 BUCHANAN ST BERNARD AV  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-048 460.00 CL

201401131601 ALFRED MANDOLIN  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-043 179.00 CL

201401131501 JUMONVILLE MANDOLIN  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-039 179.00 CL

201401131401 HARRISON AV GIBSON  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-033 179.00 CL

201401131301 SENATE JUMONVILLE  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-031 179.00 CL

201401131201 SENATE DUPLESSIS  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-023 179.00 CL

201401134001 ALFRED SERE  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-001 1,150.00 CL

201401133901 FREY PL DUPLESSIS  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-026 736.00 CL

201401133801 PARIS AV LAFRENIERE  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-020 CL

201401133701 PARIS AV PLEASURE  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-012 CL

201401133601 LAFRENIERE PARIS AV  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-011 CL

201401133501 HAMBURG I-610  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-006 CL

201401133401 LAFRENIERE HAMBURG  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-005 414.00 CL

201401133301 SERE HAMBURG  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-002 179.00 CL

201401133201 GIBSON SERE  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-001 846.40 CL

201401159501 GEN HAIG AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-050 179.00 CL

201401159401 TOPAZ GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-047 179.00 CL

201401158801 E ROADWAY N ROADWAY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-010 179.00 CL

201401158701 BREAKWATER DR N ROADWAY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016A-006 179.00 CL

201401158601 LAKE AV S ROADWAY  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 016-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 016-007 CL

201401158501 W MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-204 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-204 179.00 CL

201401158401 E MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-202 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-202 736.00 CL

201401158301 HAY PL RUE LE VILLE  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-054 179.00 CL

201401158201 PONTCHARTRAIN BL HAY PL  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-050 179.00 CL

201401158101 HAMMOND HW DERBES PL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-044 179.00 CL

201401158001 LAKE MARINA DR REGENT  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-030 179.00 CL

201401157901 COLBERT MOUTON  05/02/2014  10/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-022 CL

201401157801 ROBERT E LEE BL LOUIS XIV  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-017 395.60 CL

201401157701 OPAL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-057 179.00 CL

201401157601 LAKESHORE PK RUBY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-124 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-124 179.00 CL

201401157501 SAPPHIRE WEST END BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-053 179.00 CL

201401157401 ROBERT E LEE BL RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-047 179.00 CL

201401157301 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-041 179.00 CL

201401157201 TOPAZ ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-032 179.00 CL
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201401157101 CRYSTAL ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-027 179.00 CL

201401157001 TURQUOISE CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-084 179.00 CL

201401156901 TURQUOISE ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-080 179.00 CL

201401156801 JEWEL BERYL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-077 506.00 CL

201401156701 JEWEL BERYL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-075 524.40 CL

201401156601 BERYL ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-072 179.00 CL

201401156501 ZIRCON TURQUOISE  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-069 179.00 CL

201401156401 LOUISVILLE PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-030 432.40 CL

201401156301 COLBERT LANE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-013 179.00 CL

201401156201 MILBERT AL WALKER  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-029 179.00 CL

201401156101 BRAGG MILNE BL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-025 179.00 CL

201401156001 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-022 179.00 CL

201401155901 BIENAL AL WALKER  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-004 179.00 CL

201401155701 COLBERT CHAPELLE  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-039 487.60 CL

201401155601 COLBERT CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-037 487.60 CL

201401155501 FILMORE AV COLBERT  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-034 616.40 CL

201401155401 BIENAL AL MOUTON  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-021 CL

201401155301 CANAL BL AMETHYST  05/02/2014  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-011 CL

201401155201 RING ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-002 506.00 CL

201401155101 VICNAL AL WALKER  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-035 460.00 CL

201401155001 GERMAIN LOUISVILLE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-021 179.00 CL

201401154901 LOUIS XIV GERMAIN  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-016 179.00 CL

201401154801 COLBERT BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-034 276.00 CL

201401154701 GERMAIN VICNAL AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-005 179.00 CL

201401154601 MILNE BL KENILWORTH-BROOKS AL  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-049 368.00 CL

201401154501 KENILWORTH-BROOKS AL COLBERT-MILNE AL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-044 179.00 CL

201401154401 CANAL BL BROOKS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-033 179.00 CL

201401154301 LOUIS XIV PORTEOUS  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-006 CL

201401154201 BIENAL AL HARRISON AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-052 179.00 CL

201401154101 VICNAL AL FRENCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-039 179.00 CL

201401154001 BIENAL AL HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-034 179.00 CL

201401153901 MILNE BL BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-014 395.60 CL

201401153801 LOUISVILLE HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-008 179.00 CL

201401153701 PORTEOUS VICNAL AL  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-042 179.00 CL

201401137601 HOSPITAL DR BASEBALL DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-006 CL

201401137501 BASEBALL DR HOSPITAL DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-002 579.60 CL

201401137401 BASEBALL DR HOSPITAL DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-001 644.00 CL

201401137301 BASEBALL DR DIAGONAL DR  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-010 179.00 CL

201401137101 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-008 CL

201401137001 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-004 598.00 CL

201401136901 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-001 179.00 CL

201401136201 BELFAST CRETE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-073 179.00 CL

201401136101 SALTUS DERBY PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-057 1,085.60 CL

201401136001 ROMULUS TRAFALGAR  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-051 441.60 CL

201401135901 DESAIX BL ALDEN PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-042 423.20 CL

201401135801 SALTUS DESAIX BL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-039 CL

201401135701 DESAIX BL TUNICA  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-033 179.00 CL

201401135601 WINTHROP PL DESAIX BL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 292-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 292-020 179.00 CL

201401135501 ROGER WILLIAMS YUPON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-016 179.00 CL

201401135401 ROGER WILLIAMS YUPON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-015 179.00 CL

201401135301 DESAIX BL TENSAS  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-003 179.00 CL

201401135201 DESAIX BL BEAUVOIR CT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 276-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 276-001 179.00 CL

201401135101 MOSS ST VINCENT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 275-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 275-016 179.00 CL

201401134901 CITY PARK ZACHARY TAYLOR DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 259-009 CL

201401166901 FOLIAGE PK TULIP LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-084 179.00 CL

201401166801 LILY LN BREEZE PARK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-161 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-161 179.00 CL

201401166701 GERANIUM LN CENTRAL PARK PL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-155 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-155 179.00 CL

201401166601 FOLIAGE PK BLUEBIRD  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-128 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-128 368.00 CL

201401166501 FILMORE AV MARSHALL FOCH  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-025 524.40 CL

201401166401 AZALEA LN MARCONI DR  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-066 179.00 CL

201401166301 FILMORE AV GEN DIAZ  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-019 478.40 CL

201401166201 FILMORE AV VICKSBURG  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-013 179.00 CL

201401166101 DAISY LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-010 179.00 CL

201401166001 MARCONI DR DAISY LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-007 179.00 CL

201401165901 MARCONI DR THRUSH  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-001 179.00 CL

201401165801 ROBERT E LEE BL ARGONNE  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-059 736.00 CL

201401165701 ROBERT E LEE BL VICKSBURG  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-054 179.00 CL

201401165601 CALLA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-035 179.00 CL

201401165501 MARCONI DR CALLA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-031 179.00 CL

201401165401 ALTHEA LN BREEZE PARK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-028 179.00 CL

201401165301 ALTHEA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-026 179.00 CL

201401165201 MARCONI DR ALTHEA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-021 644.00 CL

201401165101 ARGONNE BL FILMORE AV  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-031 179.00 CL

201401165001 HARRISON AV MEMPHIS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-043 179.00 CL

201401164901 FRENCH MEMPHIS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-036 179.00 CL

201401164801 MARSHALL FOCH POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-045 179.00 CL

201401164701 ANTLOU AL FRENCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-025 179.00 CL

201401164601 FRENCH ARGONNE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-020 179.00 CL

201401164501 FILMORE AV LOUPHIS AL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-005 179.00 CL

201401164401 MARSHALL FOCH LANE  05/02/2014  04/16/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-036 CL

201401164301 MEMPHIS PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-030 179.00 CL

201401164201 MEMPHIS PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-028 487.60 CL

201401164101 MARSHALL FOCH PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-020 179.00 CL

201401164001 ORLEANS AV LANE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-013 179.00 CL

201401163901 GEN DIAZ CONRAD  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-006 487.60 CL

201401163801 PETROL AL CHAPELLE  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-052 CL

201401163701 LOUPHIS AL GERMAIN  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-007 179.00 CL

201401163601 SARDONYX AMETHYST  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-115 179.00 CL

201401163501 GEN HAIG COSINO PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-018 179.00 CL

201401163301 KENILWORTH GEN DIAZ  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-037 179.00 CL

201401163201 KENILWORTH VICKSBURG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-033 179.00 CL

201401163101 MARSHAL FOCH-ARGONNE AL BROOKS  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-016 179.00 CL

201401163001 MEMBURG AL BROOKS  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-002 CL
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201401162901 ORLEANS AV FLORIDA BL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-070 368.00 CL

201401162801 GERMAIN ORLEANS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-038 179.00 CL

201401162701 GEN HAIG GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-033 179.00 CL

201401162601 GERMAIN ARGONNE BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-027 179.00 CL

201401162501 POLK MARSHALL FOCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-024 179.00 CL

201401162401 ANTLOU AL GERMAIN  05/02/2014  04/16/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-015 CL

201401162301 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-027 179.00 CL

201401162201 GEN HAIG TOPAZ  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-042 616.40 CL

201401162101 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-036 432.40 CL

201401162001 EMERALD GEM  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-087 179.00 CL

201401161901 EMERALD GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-084 179.00 CL

201401161801 CANAL BL JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-080 179.00 CL

201401161701 RING CANAL BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-077 179.00 CL

201401161601 ROBERT E LEE BL CANAL BL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-071 736.00 CL

201401161501 ROBERT E LEE BL RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-068 644.00 CL

201401161401 TOPAZ SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-111 179.00 CL

201401161301 CRYSTAL SARDONYX  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-108 460.00 CL

201401161201 EMERALD GEM  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-088 179.00 CL

201401161101 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-102 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-102 179.00 CL

201401161001 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-099 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-099 552.00 CL

201401160901 HOMEDALE AV VICKSBURG  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-037 179.00 CL

201401160801 TOPAZ AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-045 179.00 CL

201401160701 AMETHYST RUBY  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-120 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-120 179.00 CL

201401160601 AMETHYST RUBY  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-115 506.00 CL

201401160501 TOPAZ CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-112 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-112 368.00 CL

201401160401 GARNET LAKESHORE PK  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-109 179.00 CL

201401160301 CRYSTAL CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-101 179.00 CL

201401160201 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-028 179.00 CL

201401160101 AGATE TURQUOISE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-024 179.00 CL

201401160001 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-021 179.00 CL

201401159901 JADE TURQUOISE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-019 179.00 CL

201401159801 GEN HAIG JEWEL  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-015 179.00 CL

201401159701 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-009 179.00 CL

201401159601 AMETHYST GEN HAIG  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-053 179.00 CL

201501232501 CATINA FREMONT  07/07/2015  06/25/2015 SMAIN MWH-ID. 7463-454  

POINT REPAIR 334 TO 349' FROM SMH 213-018  

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED POINT REPAIR 334 TO 349' FROM SMH 213-018 10,005.00 CL

201501220901 CATINA FREMONT  07/06/2015  06/25/2015 SMAIN MWH-ID. 7463-454  

POINT REPAIR 124' TO 136' FROM SMH 213-018 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED POINT REPAIR 124' TO 136' FROM SMH 213-018 10,005.00 CL

201501220801 CATINA FREMONT  07/06/2015  06/25/2015 SMAIN MWH-ID. 7463-454  P

POINT REPAIR REPLACE SERVICE 74'  FROM SMH 213-005 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

POINT REPAIR REPLACE SERVICE 74'  FROM SMH 213-005 10,915.00 CL

201501045701 CANAL BL ST LOUIS  06/05/2015  07/15/2015 SMAIN MWH-ID. 7463-892  RELOCATE SEWER MAIN FROM SMH 228-017 TO 

219-033 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

RELOCATED SEWER MAIN FROM SMH 228-017 TO 219-033 CL

201500476001 PERLITA DR FRANKFORT  03/02/2015  05/21/2015 SMAIN MWH-ID. 7463-1002

SERVICE REPAIR VIA CIPP LINER 76'  FROM SMH 300-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA CIPP LINER 76'  FROM SMH 300-

019

CL

201402322401 CATINA-MILNE AL RINGOLD  11/04/2014  08/13/2014 SLINE MWH-ID. 7463-891  

FULL LINING OF PIPE FROM SMH 212-019 TO 212-024 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 212-019 TO 212-024 12,936.00 CL

201402322301 CATINA-MILNE AL RINGOLD  11/04/2014  08/06/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 177' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 177' FROM SMH 212-019 4,748.00 CL

201402322201 CATINA-MILNE AL RINGOLD  11/04/2014  08/06/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 128' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 128' FROM SMH 212-019 4,748.00 CL

201402322101 CATINA-MILNE AL RINGOLD  11/04/2014  08/06/2014 SLEAD MWH-ID. 7463-891 

SERVICE  POINT REPAIR 63' FROM SMH 212-019

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE  POINT REPAIR 63' FROM SMH 212-019 4,748.00 CL

201402235101 LOUIS XIV SCOTT AL  10/21/2014  11/19/2014 SMAIN MWH-ID. 7463-999  

POINT REPAIR 250' TO 262' FROM SMH 220-024

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 250' TO 262' FROM SMH 220-024 4,500.00 CL

201402235001 LOUIS XIV SCOTT AL  10/21/2014  11/18/2014 SMAIN MWH-ID. 7463-999  

POINT REPAIR 174' TO 186' FROM SMH 220-024 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 174' TO 186' FROM SMH 220-024 4,500.00 CL

201402234901 LOUIS XIV SCOTT AL  10/21/2014  11/24/2014 SLINE MWH-ID. 7463-999  

FULL LINING OF PIPE FROM SMH 220-024 TO 220-023 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 220-024 TO 220-023 10,480.00 CL

201401392901 LOUISVILLE HARRISON AV  06/03/2014  12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 224'-236' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 224'-236' FROM SMH 222-008 CL

201401218301 W ROBERT E LEE BL REGENT  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-021 179.00 CL

201401218201 FLEUR DE LIS DR HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-010 179.00 CL

201401218101 BELLAIRE DR 39TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-043 179.00 CL

201401218001 38TH AVENUE A  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-036 179.00 CL

201401217901 FLEUR DE LIS DR 10TH  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-P3 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-P3 CL

201401217701 FLEUR DE LIS DR 14TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-033 179.00 CL

201401217601 14TH BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-017 179.00 CL

201401217501 14TH BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-008 179.00 CL

201401217401 37TH CENTER  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-002 179.00 CL

201401217301 BELLAIRE DR 22ND  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-043 552.00 CL

201401217201 30TH FLEUR DE LIS DR  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-035 179.00 CL

201401217101 26TH FLEUR DE LIS DR  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-029 179.00 CL

201401217001 22ND PONTCHARTRAIN BL  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-022 179.00 CL

201401216901 COUNTRY CLUB DR ACADEMY DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-007 1,104.00 CL

201401216801 COUNTRY CLUB DR CHERLYN DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-003 179.00 CL

201401216701 COUNTRY CLUB DR CHERLYN DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-002 179.00 CL

201401216601 FAIRWAY DR HEDWIGE LN  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-037 506.00 CL

201401216501 FAIRWAY DR HEDWIGE LN  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-036 179.00 CL

201401216401 MARGUERITE BELLAIRE DR  05/02/2014  10/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-017 CL

201401216301 METAIRIE RD MARYLAND DR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-020 CL

201401216201 BELLAIRE DR HEDWIGE LN  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-010 CL

201401216101 HEDWIGE LN MARYLAND DR  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-006 CL
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201401215901 BELLAIRE DR NATALIE LN  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-028 179.00 CL

201401215801 METAIRIE RD BELLAIRE DR  05/02/2014  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-026 CL

201401215701 FAIRWAY DR METAIRIE RD  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-025 179.00 CL

201401215601 FAIRWAY DR NATALIE LN  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-023 179.00 CL

201401215501 FAIRWAY DR NATALIE LN  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 006-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 006-022 CL

201401215401 EVELYN CT MARCIA AV  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-010 506.00 CL

201401215301 EVELYN CT MARCIA AV  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-009 644.00 CL

201401215201 MARCIA AV EVELYN CT  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-007 179.00 CL

201401215101 JACQUELYN CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-006 179.00 CL

201401215001 MARCIA AV JACQUELYN CT  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-005 874.00 CL

201401214901 JACQUELYN CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-002 179.00 CL

201401214801 COUNTRY CLUB DR CHERLYN DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-008 179.00 CL

201401214701 DAYNA CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-019 179.00 CL

201401214601 BELLAIRE DR MARCIA AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-016 179.00 CL

201401214501 BELLAIRE DR MARCIA AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-014 179.00 CL

201401214401 BELLAIRE DR COUNTRY CLUB DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-013 179.00 CL

201401214301 COUNTRY CLUB DR BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-012 179.00 CL

201401214201 COUNTRY CLUB DR BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-011 179.00 CL

201401214101 COUNTRY CLUB DR MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-010 179.00 CL

201401214001 COUNTRY CLUB DR MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-009 179.00 CL

201401213901 W HARNEY VETERANS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-025 CL

201401213801 FLEUR DE LIS DR W HARNEY  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-022 920.00 CL

201401213701 BELLAIRE DR W KENILWORTH  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-020 179.00 CL

201401213601 LESLIE LN BELLAIRE DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-017 179.00 CL

201401213501 LESLIE LN FLEUR DE LIS DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-016 855.60 CL

201401213401 W KENILWORTH MARCIA AV  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-014 CL

201401213301 FLEUR DE LIS DR W BROOKS  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-012 179.00 CL

201401213201 SYLVIA DR W KENILWORTH  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-011 CL

201401213101 MARCIA AV SHARON DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-008 616.40 CL

201401213001 SHARON DR MARCIA AV  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-005 708.40 CL

201401212901 BELLAIRE DR COUNTRY CLUB DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-019 179.00 CL

201401212801 BELLAIRE DR ACADEMY DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-018 179.00 CL

201401212701 BELLAIRE DR ACADEMY DR  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-017 179.00 CL

201401212601 CHERLYN DR ACADEMY DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-016 179.00 CL

201401212501 CHERLYN DR COUNTRY CLUB DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-014 736.00 CL

201401212401 MARCIA AV ACADEMY DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-013 644.00 CL

201401212301 PONTCHARTRAIN BL LAKE MARINA DR  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-029 644.00 CL

201401212201 REGENT LAKE MARINA DR  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-025 1,058.00 CL

201401212101 REGENT ROBERT E LEE BL  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-024 CL

201401212001 HAMMOND HW DERBES PL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-015 CL

201401211901 HAMMOND HW KENISON  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-012 179.00 CL

201401211801 FLEUR DE LIS DR HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-007 179.00 CL

201401211701 AVENUE A 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-044 179.00 CL

201401211601 PONTCHARTRAIN BL 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-038 179.00 CL

201401211501 AVENUE A 40TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-037 179.00 CL

201401211401 AVENUE B 38TH  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-034 CL

201401211301 PONTCHARTRAIN BL 40TH  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-032 616.40 CL

201401211201 40TH AVENUE B  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-031 179.00 CL

201401211101 SPENCER AV FLEUR DE LIS DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-020 179.00 CL

201401211001 FLEUR DE LIS DR SPENCER AV  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-019 800.40 CL

201401210901 STAFFORD PL BELLAIRE DR  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-018 179.00 CL

201401210801 STAFFORD PL BELLAIRE DR  05/02/2014  10/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-017 CL

201401210701 W HARRISON AV BELLAIRE DR  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-006 CL

201401210601 18TH PONTCHARTRAIN BL  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-041 598.00 CL

201401210501 18TH FLEUR DE LIS DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-040 662.40 CL

201401210401 FLEUR DE LIS DR 16TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-036 179.00 CL

201401210301 14TH PONTCHARTRAIN BL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-035 179.00 CL

201401210201 10TH PONTCHARTRAIN BL  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-032 CL

201401210101 BELLAIRE DR 16TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-024 179.00 CL

201401210001 FLEUR DE LIS DR 14TH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-015 179.00 CL

201401209901 12TH PONTCHARTRAIN BL  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-012 524.40 CL

201401209801 12TH BELLAIRE DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-005 616.40 CL

201401209701 10TH BELLAIRE DR  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 011-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 011-003 CL

201401209501 FLEUR DE LIS DR W KENILWORTH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-033 179.00 CL

201401209401 W BROOKS FLEUR DE LIS DR  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-031 179.00 CL

201401209301 FLEUR DE LIS DR W BROOKS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-030 179.00 CL

201401209201 SHARON DR VETERANS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-026 CL

201401208901 PONTCHARTRAIN BL 28TH  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-045 179.00 CL

201401208801 PONTCHARTRAIN BL 32ND  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-037 487.60 CL

201401208701 30TH PONTCHARTRAIN BL  05/02/2014  10/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-036 CL

201401208601 FLEUR DE LIS DR 30TH  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-034 736.00 CL

201401208501 FLEUR DE LIS DR 28TH  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-031 179.00 CL

201401208401 FLEUR DE LIS DR W HARRISON AV  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-025 179.00 CL

201401208301 PONTCHARTRAIN BL 20TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-024 460.00 CL

201401208201 30TH BELLAIRE DR  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-019 179.00 CL

201401208101 30TH FLEUR DE LIS DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-018 570.40 CL

201401208001 28TH FLEUR DE LIS DR  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-015 552.00 CL

201401207901 BELLAIRE DR 28TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-012 708.40 CL

201401207801 BELLAIRE DR 22ND  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-011 179.00 CL

201401207701 26TH BELLAIRE DR  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-009 736.00 CL

201401207601 FLEUR DE LIS DR 26TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-007 179.00 CL

201401207501 BELLAIRE DR STAFFORD PL  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-015 179.00 CL

201401207401 FLEUR DE LIS DR SPENCER AV  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-012 179.00 CL

201401207301 FLEUR DE LIS DR 40TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-009 179.00 CL

201401207201 FLEUR DE LIS DR 38TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-001 179.00 CL

201401207101 AVENUE B TACOMA  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-061 179.00 CL

201401206901 34TH AVENUE A  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-051 179.00 CL

201401206801 PONTCHARTRAIN BL 36TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-043 579.60 CL

201401206701 AVENUE B PORTLAND  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-037 179.00 CL

201401206601 36TH AVENUE B  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-035 CL

201401206501 FLEUR DE LIS DR 33RD  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-033 179.00 CL

201401206401 TACOMA FLEUR DE LIS DR  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-026 CL

201401206301 SEATTLE BELLAIRE DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-008 179.00 CL
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201401206201 CENTER SEATTLE  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-007 179.00 CL

201401206101 37TH FLEUR DE LIS DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-006 920.00 CL

201401206001 FLEUR DE LIS DR 37TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 013-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 013-005 179.00 CL

201401205901 FAIRWAY DR MARGUERITE  05/02/2014  10/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-018 CL

201401205801 BELLAIRE DR HEDWIGE LN  05/02/2014  10/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 007-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 007-011 CL

201401205601 MARCIA AV EVELYN CT  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-011 179.00 CL

201401205501 EVELYN CT MARCIA AV  05/02/2014  09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-008 644.00 CL

201401205401 JACQUELYN CT MARCIA AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-004 460.00 CL

201401205301 MARCIA AV JACQUELYN CT  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-001 179.00 CL

201401205201 BELLAIRE DR MARCIA AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-015 179.00 CL

201401205101 FLEUR DE LIS DR SHARON DR  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-023 CL

201401205001 BELLAIRE DR SHARON DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-018 179.00 CL

201401204901 FLEUR DE LIS DR W KENILWORTH  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-013 179.00 CL

201401204801 SYLVIA DR SHARON DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 010-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 010-010 644.00 CL

201401204701 REGENT LAKE MARINA DR  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-026 179.00 CL

201401204101 TURQUOISE GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-092 179.00 CL

201401204001 NASTURTIUM LN ROBERT E LEE BL  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-141 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-141 CL

201401203901 FLORAL LN GULL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-019 179.00 CL

201401203801 BEAUREGARD DR LAKESHORE DR  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-063 524.40 CL

201401203701 LARKSPUR LN ROBERT E LEE BL  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-104 PERFOREDM ADJUSTMENTS AND REPAIRS TO SMH 237A-104 179.00 CL

201401203601 GRANADA DR PERLITA  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-029 179.00 CL

201401203401 CHERLYN DR COUNTRY CLUB DR  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-004 179.00 CL

201401203301 COUNTRY CLUB DR CHERLYN DR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-001 179.00 CL

201401203101 COUNTRY CLUB DR CHERLYN DR  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 008-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 008-006 179.00 CL

201401203001 EVELYN CT MARCIA AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 009-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 009-012 179.00 CL

201401170701 ROBERT E LEE BL CRANE  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-102 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-102 552.00 CL

201401170501 ROBERT E LEE BL PANSY LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-095 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-095 736.00 CL

201401170401 CARTIER AV GRANADA DR  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-039 CL

201401170301 STADIUM DR ROOSEVELT MALL  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-045 CL

201401170201 ROOSEVELT MALL MARCONI DR  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-041 CL

201401170101 STADIUM DR VICTORY AV  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-039 CL

201401170001 MARCONI DR ROOSEVELT MALL  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-035 CL

201401169901 MADRID CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-032 179.00 CL

201401169801 PERLITA BURBANK DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-021 179.00 CL

201401169701 ATHIS CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-009 179.00 CL

201401169601 ALFRED PRESSBURG  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 246-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 246-012 CL

201401169501 CARTIER AV MENDEZ  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-024 179.00 CL

201401169401 PERLITA CRESCENT DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-007 179.00 CL

201401169301 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-137 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-137 432.40 CL

201401169201 ROBERT E LEE BL DOVE  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-105 579.60 CL

201401169101 FLORAL LN KILLDEER  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-027 179.00 CL

201401169001 GARDINA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-024 179.00 CL

201401168901 ROBERT E LEE BL HERON  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-021 552.00 CL

201401168801 ROBERT E LEE BL FLAMINGO  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-003 179.00 CL

201401168701 BEGONIA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-016 179.00 CL

201401168601 FLORAL PARK S LARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-075 552.00 CL

201401168501 LAKESHORE DR BEAUREGARD AV  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-065 179.00 CL

201401168401 BEAUREGARD DR ORIOLE  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-062 179.00 CL

201401168301 ROBERT E LEE BL CACTUS LN  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-037 179.00 CL

201401168201 BEAUREGARD DR KILLDEER  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-047 179.00 CL

201401168101 ZEPHYR PARK ZINNIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-118 179.00 CL

201401168001 ROBERT E LEE BL HYDRANGEA LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-109 579.60 CL

201401167901 HYBISCUS LN WARBLER  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-057 598.00 CL

201401167801 NASTURTIUM LN FOLIAGE PK  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-145 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-145 CL

201401167701 BREEZE PARK WARBLER  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-052 179.00 CL

201401167601 BREEZE PARK SWALLOW  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-050 487.60 CL

201401167501 MARCONI DR BREEZE PARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-047 179.00 CL

201401167401 LAKEVIEW PARK RAIL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-124 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-124 579.60 CL

201401167301 PETUNIA LN TERN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-119 179.00 CL

201401167201 HOLLYHOCK LN TERN  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-115 179.00 CL

201401167101 OZONE PK HOLLYHOCK LN  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-113 690.00 CL

201401167001 LILY LN WREN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-090 179.00 CL

201401134801 CITY PARK ZACHARY TAYLOR DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 259-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 259-007 CL

201401134701 FLORIDA AV WILSHIRE PL  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-001 179.00 CL

201401134601 ALFRED SERE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-028 179.00 CL

201401134501 FLORIDA AV PORTAGE PL  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-014 736.00 CL

201401134401 ALFRED FLORIDA AV  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-013 920.00 CL

201401134301 ALFRED SERE  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-011 1,104.00 CL

201401134201 SERE CADILLAC  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-007 CL

201401134101 SERE ALFRED  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 294-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 294-002 552.00 CL

201401133101 FLORIDA BL MILNE BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-048 179.00 CL

201401133001 AYMARD CT HAWTHORNE PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-041 179.00 CL

201401132901 DOWNS WESTEND AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-027 179.00 CL

201401132801 ROBERT E LEE BL WEST END BL  05/02/2014  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-015 CL

201401132601 WUERPEL SMITH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-003 179.00 CL

201401132501 CATINA HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-016 179.00 CL

201401132401 WUERPEL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-012 303.60 CL

201401132301 CANAL BL KENILWORTH  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-009 CL

201401131101 MILTON GIBSON  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-017 1,306.40 CL

201401131001 MILTON DUPLESSIS  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-016 800.40 CL

201401130901 JUMONVILLE MILTON  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 297-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 297-002 179.00 CL

201401130801 ST DENIS CADILLAC  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-026 179.00 CL

201401130701 ENCAMPMENT MILTON  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-017 179.00 CL

201401130601 MILTON CADILLAC  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-012 644.00 CL

201401130501 PELOPIDAS ST BERNARD AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 296-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 296-002 179.00 CL

201401130401 FLORIDA AV MOSS  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 295-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 295-011 276.00 CL

201401129301 MIRABEAU AV MARJORIE LN  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-047 179.00 CL

201401129201 OWENS BL CARTIER AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-027 179.00 CL

201401129101 SYBIL MANDOLIN  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 298-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 298-018 179.00 CL

201401129001 ST DENIS HAVANA  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-025 CL

201401128901 REPUBLIC MILTON  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-024 CL

201401128801 MILTON BRUXELLES  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-018 CL

201401128701 MILTON PARIS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-008 179.00 CL
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201401128601 ST DENIS PARIS AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-005 179.00 CL

201401127601 MIRABEAU AV PRATT DR  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-029 CL

201401127501 KING DR MOORE DR  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-025 CL

201401127401 MOORE DR KING DR  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-018 CL

201401127301 MILES DR OVERTON DR  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-011 CL

201401127201 PRATT DR VAN AV  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 316-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 316-002 CL

201401127101 RAYNE DR CHURCHILL DR  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-033 CL

201401127001 VAN AV RAYNE DR  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-028 CL

201401126901 PARIS AV SENATE  05/02/2014  09/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 315-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 315-003 460.00 CL

201401126801 VIRGIL BL LONDON AV  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-034 CL

201401126701 HAVANA PL ST DENIS  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-032 CL

201401126601 MILTON HAVANA PL  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-031 CL

201401126501 VIRGIL BL MILTON  05/02/2014  03/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 314-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 314-029 CL

201401126201 CATINA POLK  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-009 460.00 CL

201401125801 WOODLAWN FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-017 179.00 CL

201401125701 HAWTHORNE PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-012 179.00 CL

201401125601 HOMEDALE AV CANAL BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-007 179.00 CL

201401125301 LANE WUERPEL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-001 179.00 CL

201401125201 CATINA-MILNE AL POLK  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-018 179.00 CL

201401125101 WEST END BL RINGOLD  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-012 179.00 CL

201401123801 PARIS AV ROBERT E LEE BL  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-005 179.00 CL

201401123701 PARIS AV BURBANK DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-003 179.00 CL

201401123601 PRENTISS AV PARIS AV  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318A-001 966.00 CL

201401123501 PARIS AV CRESCENT DR  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 318-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 318-003 179.00 CL

201401082901 HUMANITY A P TUREAUD AV  05/02/2014  05/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 313-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 313-030 CL

201401079301 DUPLESSIS SERE  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 293-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 293-015 644.00 CL

201401078001 HOSPITAL DR BASEBALL DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 258-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 258-004 CL

201401077801 MARCONI DR ZACHARY TAYLOR DR  05/02/2014  09/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 257-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 257-007 552.00 CL

201401072301 W MARINERS COVE HAMMOND HW  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 015-205 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 015-205 579.60 CL

201401067901 FLEUR DE LIS DR 30TH  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 012-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 012-017 708.40 CL

201401067801 SPENCER AV BELLAIRE DR  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-013 179.00 CL

201401067601 BELLAIRE DR 39TH  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 014-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 014-006 179.00 CL

201502840501 MIRABEAU AV ST BERNARD AV  10/07/2015  03/24/2015 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 79' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

POINT REPAIR REPLACE SERVICE 79' FROM SMH 242-029 CL

201502840601 MIRABEAU AV ST BERNARD AV  10/07/2015  03/24/2015 SLEAD MWH-ID. 7463-519 

POINT REPAIR REPLACE SERVICE 9' FROM SMH 242-029 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 242-

029

10,000.00 CL

201502840701 MIRABEAU AV ST BERNARD AV  10/07/2015  06/30/2015 SLINE MWH-ID. 7463-519 

FULL LINING FROM SMH 242-029 TO  242-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 242-029 TO  242-028 23,306.00 CL

201000478801 BELLAIRE DR 26TH  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-020

POINT REPAIR 100' TO 122' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 100' TO 122' FROM SMH 012-010 6,705.40 CL

201000478901 BELLAIRE DR 28TH  03/10/2010  02/14/2011 SMAIN MWH-ID. 7463-021

POINT REPAIR 53' TO 65' FROM SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 53' TO 65' FROM SMH 012-012 1,500.20 CL

201000477401 MARCIA AV W KENILWORTH  03/10/2010  12/21/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 0' TO 12' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 0' TO 12' FROM SMH 010-008 5,703.70 CL

201000478201 MARCIA AV W KENILWORTH  03/10/2010  02/16/2011 SMAIN MWH-ID. 7463-017

POINT REPAIR 334' TO 348' FROM SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 334' TO 348' FROM SMH 010-009 3,700.00 CL

201000478601 14TH BELLAIRE DR  03/10/2010  12/05/2010 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 42' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 42' FROM SMH 011-017 1,501.70 CL

201000557601 MARCIA AV W KENILWORTH  03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-016

SERVICE POINT REPAIR FROM 307' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

REPAIR WAS MADE 307 FT FROM USMH 8,704.40 CL

201000557801 MARCIA AV W KENILWORTH  03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-017

SERVICE POINT REPAIR 236' FROM SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR 236' MADE FROM SMH 010-009 COMPLETED 6,703.31 CL

201000558001 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 263' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 263' FROM SMH 011-017 1,501.60 CL

201000558201 16TH PONTCHARTRAIN BL  03/20/2010  01/04/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 84' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 84' FROM SMH 011-038 5,201.20 CL

201000559101 BELLAIRE DR 30TH  03/20/2010  12/30/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 416' TO 425' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 416' TO 425' FROM SMH 012-013 3,700.00 CL

201000559001 BELLAIRE DR 30TH  03/20/2010  12/29/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 368' TO 380' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 368' TO 380' FROM SMH 012-013 5,201.60 CL

201000558901 BELLAIRE DR 28TH  03/20/2010  02/15/2011 SLEAD MWH-ID. 7463-021

SERVICE POINT REPAIR 290' FROM SMH 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 290' FROM SMH 012-012 1,502.80 CL

201000558801 BELLAIRE DR 26TH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-020

FULL LINING OF SMH 011-038 TO 011-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 011-038 TO 011-037 7,186.00 CL

201000558701 BELLAIRE DR 26TH  03/20/2010  12/08/2010 SMAIN MWH-ID. 7463-020

POINT REPAIR 197' TO 209' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 197' TO 209' MADE FROM SMH 012-010 3,700.00 CL

201000558601 16TH PONTCHARTRAIN BL  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-019

FULL LINING OF SMH 011-038 TO 011-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 011-038 TO 011-037 11,500.00 CL

201000558501 16TH PONTCHARTRAIN BL  03/20/2010  01/11/2011 SMAIN MWH-ID. 7463-019

POINT REPAIR 259' TO 282' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 259' TO 282' MADE FROM SMH 011-038 6,101.70 CL

201000558401 16TH PONTCHARTRAIN BL  03/20/2010  01/10/2011 SMAIN MWH-ID. 7463-019

POINT REPAIR 144' TO 179' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 144' TO 179' FROM SMH 011-038 10,504.60 CL
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201000558301 16TH PONTCHARTRAIN BL  03/20/2010  01/12/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 376' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 376' FROM SMH 011-038 6,701.00 CL

201100966501 35TH CENTER  06/10/2011  10/04/2011 SMAIN MWH-ID. 7463-079

POINT REPAIR 382' TO 394' FROM SMH 013-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

POINT REPAIR 382' TO 394' FROM SMH 013-019 COMPLETED 3,700.00 CL

201000559301 BELLAIRE DR 30TH  03/20/2010  11/01/2011 SLINE MWH-ID. 7463-022

FULL LINING OF SMH 012-013 TO 012-012

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4-022

COMPLETED FULL LINING OF SMH 012-013 TO 012-012 12,122.50 CL

201000559201 BELLAIRE DR 30TH  03/20/2010  12/28/2010 SLEAD MWH-ID. 7463-022

SERVICE POINT REPAIR 222' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 22' FROM SMH 012-013 5,201.40 CL

201000558101 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 307' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED SERVICE POINT REPAIR 307' FROM SMH 011-017 5,201.40 CL

201000557901 14TH BELLAIRE DR  03/20/2010  02/09/2011 SLEAD MWH-ID. 7463-018

SERVICE POINT REPAIR 102' FROM SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 102' FROM SMH 011-017 1,501.80 CL

201000557701 MARCIA AV W KENILWORTH  03/20/2010  03/19/2015 SLINE MWH-ID. 7463-016

FULL LINING OF SMH 010-008 TO 010-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED FULL LINING OF SMH 010-008 TO 010-005 27,686.00 CL

201000557501 MARCIA AV W KENILWORTH  03/20/2010  12/10/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 192' TO 204' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 192' TO 204' FROM SMH 010-008 3,800.00 CL

201000478701 16TH PONTCHARTRAIN BL  03/10/2010  01/04/2011 SLEAD MWH-ID. 7463-019

SERVICE POINT REPAIR 7' FROM SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

SERVICE POINT REPAIR MADE 7' FROM SMH 011-038 5,200.40 CL

201101193701 HARRISON AV LOUISVILLE  07/21/2011  03/28/2012 SLINE MWH-ID. 7463-104

FULL LINING OF SMH 222-020 TO 222-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

FULL LINING OF SMH 222-020 TO 222-018 COMPLETED 7,073.00 CL

201101193501 HARRISON AV LOUISVILLE  07/21/2011  10/12/2011 SMAIN MWH-ID. 7463-104

POINT REPAIR 241' TO 248' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 241' TO 248' FROM SMH 222-020 3,700.00 CL

201101193401 HARRISON AV LOUISVILLE  07/21/2011  10/12/2011 SMAIN MWH-ID. 7463-104

POINT REPAIR 35' TO 47' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 35' TO 47' FROM SMH 222-020 COMPLETED 3,700.00 CL

201101193301 HARRISON AV LOUISVILLE  07/21/2011  10/13/2012 SMAIN MWH-ID. 7463-104

POINT REPAIR 0' TO 12' FROM SMH 222-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-020 3,700.00 CL

201101193101 COLBERT POLK AV  07/21/2011  03/08/2012 SLINE MWH-ID. 7463-103

FULL LINING OF SMH 221-032 TO 220-241

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

FULL LINING OF SMH 221-032 TO 220-241 COMPLETED 7,529.00 CL

201101193001 COLBERT POLK AV  07/21/2011  10/10/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR (REPLACE SERVICE) 250' TO 262' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR (REPLACE SERVICE) 250' TO 262' FROM 

SMH 221-032

5,200.90 CL

201101192901 COLBERT POLK AV  07/21/2011  10/06/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR REPLACE SERVICE 199' TO 211' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR (REPLACE SERVICE) 199' TO 211' FROM SMH 221-032 

COMPLETED

3,700.00 CL

201101192801 COLBERT POLK AV  07/21/2011  10/05/2011 SMAIN MWH-ID. 7463-103

POINT REPAIR 153' TO 165' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 153' TO 165' FROM SMH 221-032 COMPLETED 5,202.50 CL

201101192701 COLBERT POLK AV  07/21/2011  09/29/2011 SMAIN MWH-ID. 7463-103

POINT REPAIR 50' TO 65' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 50' TO 65' FROM SMH 221-032 COMPLETED 3,700.00 CL

201101192601 COLBERT POLK AV  07/21/2011  10/04/2011 SLEAD MWH-ID. 7463-103

POINT REPAIR REPLACE SERVICE

71' FROM SMH 221-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

SERVICE REPAIR VIA LINING 71' FROM SMH 221-032 COMPLETED 5,201.20 CL

201101192301 CATINA BRAGG  07/21/2011  01/25/2013 SLINE MWH-ID. 7463-102

FULL LINING OF SMH 213-015 TO 213-002

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 213-015 TO 213-002 34,806.00 CL

201101192201 CATINA BRAGG  07/21/2011  10/18/2011 SMAIN MWH-ID. 7463-102

POINT REPAIR 357' TO 371' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 357' TO 371' FROM SMH 213-015 COMPLETED 5,500.60 CL

201101192101 CATINA BRAGG  07/21/2011  10/17/2011 SMAIN MWH-ID. 7463-102

POINT REPAIR 0' TO 12' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 0' TO 12' FROM SMH 213-015 COMPLETED 3,700.00 CL

201101191901 CATINA BRAGG  07/21/2011  10/19/2011 SLEAD MWH-ID. 7463-102

POINT REPAIR REPLACE SERVICE

382' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

SERVICE REPAIR VIA LINING 382' FROM SMH 213-015 COMPLETED 5,200.50 CL

201101189701 GERMAIN MARSHALL FOCH  07/21/2011  09/21/2011 SMAIN MWH-ID. 7463-081

POINT REPAIR 194' TO 208' FROM SMH 232-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 194' TO 208' FROM SMH 232-013 COMPLETED 7,500.00 CL

201101189401 KENILWORTH ARGONNE  07/21/2011  01/03/2012 SLINE MWH-ID. 7463-093

FULL LINING OF SMH 231-043 TO 231-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 231-043 TO 231-042 24,075.00 CL

201101953601 HOMEDALE MILNE BL  11/11/2011  09/10/2013 SLINE MWH-ID. 7463-137

FULL LINING OF SMH 211-026 TO 211-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 211-026 TO 211-020 11,243.00 CL

201101953501 HOMEDALE MILNE BL  11/11/2011  07/12/2013 SMAIN MWH-ID. 7463-137

POINT REPAIR 320' TO 332' FROM SMH 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 320' TO 332' FROM SMH 211-026 8,100.00 CL

201101953401 HOMEDALE MILNE BL  11/11/2011  07/11/2013 SMAIN MWH-ID. 7463-137

POINT REPAIR 8' TO 20' FROM SMH 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 8' TO 20' FROM SMH 211-026 8,100.00 CL

201101953301 HOMEDALE ROSEMARY PL  11/11/2011  10/07/2013 SMAIN MWH-ID. 7463-136

REPLACE PIPE FOR LINE SEGMENT 211-020 TO 211-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 211-020 TO 211-015 22,304.00 CL

201101951001 HAWTHORNE PL FLORIDA BL  11/11/2011  10/31/2013 SMAIN MWH-ID. 7463-134

REPLACE PIPE FOR LINE SEGMENT 211-012 TO 211-011

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 211-012 TO 211-011 101,400.00 CL
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201101950601 LOUISVILLE GERMAIN  11/11/2011  10/28/2013 SMAIN MWH-ID. 7463-133

REPLACE PIPE FOR LINE SEGMENT 221-031 TO 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 221-031 TO 221-030 64,317.00 CL

201101930701 FRENCH COLBERT  11/09/2011  11/25/2013 SMAIN MWH-ID. 7463-092

REPLACE PIPE FOR LINE SEGMENT 222-026 TO 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 222-026 TO 222-025 66,485.00 CL

201101930501 CATINA FRENCH  11/09/2011  10/31/2013 SMAIN MWH-ID. 7463-090

REPLACE PIPE FOR LINE SEGMENT 213-021 TO 212-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 213-021 TO 212-020 113,119.00 CL

201101922801 MIDDLE PARK PL CENTRAL PARK PL  11/08/2011  09/24/2013 SMAIN MWH-ID. 7463-087

REPLACE PIPE FOR LINE SEGMENT 230-053 TO 230-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR LINE SEGMENT 230-053 TO 230-052 87,360.00 CL

201102004801 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 183' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 183' FROM SMH 245-014 5,400.00 CL

201102004701 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 154' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 154' FROM SMH 245-014 5,800.00 CL

201102004601 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 92' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 92' FROM SMH 245-014 5,600.00 CL

201102004501 MITHRA PARIS AV  11/15/2011  11/13/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 41' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 41' FROM SMH 245-014 5,000.00 CL

201101955201 MITHRA PARIS AV  11/11/2011  12/10/2013 SLEAD MWH-ID. 7463-146

SERVICE REPAIR VIA LINING 191' FROM SMH 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 191' FROM SMH 245-013 4,900.00 CL

201101955101 MITHRA PARIS AV  11/11/2011  02/08/2014 SLEAD MWH-ID. 7463-146

SERVICE REPAIR VIA LINING 172' FROM SMH 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 172' FROM SMH 245-013 8,131.00 CL

201101955001 LOUISVILLE POLK AV  11/11/2011  07/22/2013 SMAIN MWH-ID. 7463-145

POINT REPAIR 327' TO 355' FROM SMH 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 327' TO 355' FROM SMH 221-028 10,420.00 CL

201101954901 LOUISVILLE POLK AV  11/11/2011  12/31/2013 SLEAD MWH-ID. 7463-145

SERVICE REPAIR VIA LINING 82' FROM SMH 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE REPAIR VIA LINING 82' FROM SMH 221-028 5,200.00 CL

201101954701 FRENCH LOUIS XIV  11/11/2011  08/01/2014 SLEAD MWH-ID. 7463-144

SERVICE POINT REPAIR 15' FROM SMH 222-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE POINT REPAIR 15' FROM SMH 222-027 8,122.00 CL

201102092401 MILNE BL RINGOLD  11/29/2011  09/19/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 98' TO 110' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 98' TO 110' FROM SMH 222-024 8,100.00 CL

201102092301 MILNE BL RINGOLD  11/29/2011  09/19/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 0' TO 12' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-024 8,100.00 CL

201102092201 MILNE BL RINGOLD  11/29/2011  09/23/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 250' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 250' FROM SMH 222-

024

8,109.00 CL

201102092101 MILNE BL RINGOLD  11/29/2011  09/23/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 198' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM SMH 222-

024

8,109.00 CL

201102091901 MILNE BL RINGOLD  11/29/2011  09/20/2013 SLEAD MWH-ID. 7463-279

POINT REPAIR REPLACE SERVICE 149' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 222-

024

8,107.50 CL

201102013401 MITHRA CARTIER AV  11/15/2011  07/27/2013 SMAIN MWH-ID. 7463-189

REPLACE PIPE FOR LINE SEGMENT 245-016 TO 245-015

ESSA 2 - BASIN 1 - LAKEVIEW - 22

REPLACED PIPE FOR LINE SEGMENT 245-016 TO 245-015 102,602.58 CL

201102013301 MITHRA PERLITA  11/15/2011  07/27/2013 SMAIN MWH-ID. 7463-188

REPLACE PIPE FOR LINE SEGMENT 220-051 TO 245-015

ESSA 2 - BASIN 1 - LAKEVIEW - 22

REPLACED PIPE FOR LINE SEGMENT 220-051 TO 245-015 99,481.42 CL

201102013201 KENILWORTH COLBERT  11/15/2011  11/12/2013 SMAIN MWH-ID. 7463-187

REPLACE PIPE FOR LINE SEGMENT 220-051 TO 220-050

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 220-051 TO 220-050 95,046.00 CL

201102010901 LOUIS XIV HARRISON AV  11/15/2011  12/15/2013 SMAIN MWH-ID. 7463-180

REPLACE PIPE FOR LINE SEGMENT 222-035 TO 222-030

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 222-035 TO 222-030 78,752.00 CL

201102215601 HAMMOND HW BELLAIRE DR  12/20/2011  02/28/2014 SMAIN MWH-ID. 7463-286

POINT REPAIR 251' TO 265' FROM SMH 014-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 251' TO 265' FROM SMH 014-024 9,611.00 CL

201102215501 STAFFORD PL FLEUR DE LIS DR  12/20/2011  12/09/2013 SLINE MWH-ID. 7463-285

FULL LINING OF SMH 014-024 TO 014-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 014-024 TO 014-023 8,105.00 CL

201102097001 CANAL BL I-610  11/30/2011  10/30/2013 SLINE MWH-ID. 7463-284

FULL LINING OF SMH 220-019 TO 220-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 220-019 TO 220-018 2,332.00 CL

201102096901 MILNE BL POLK  11/30/2011  10/21/2013 SLINE MWH-ID. 7463-283

FULL LINING OF SMH 221-027 TO 221-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-027 TO 221-025 6,844.00 CL

201102096801 MILNE BL POLK  11/30/2011  09/23/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 229' TO 241' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 229' TO 241' FROM SMH 221-027 8,100.00 CL

201102096701 MILNE BL POLK  11/30/2011  09/20/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 89' TO 101' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 89' TO 101' FROM SMH 221-027 8,110.00 CL

201102096501 MILNE BL POLK  11/30/2011  09/09/2013 SMAIN MWH-ID. 7463-283

POINT REPAIR 0' TO 12' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 221-027 8,110.00 CL

201102096401 MILNE BL POLK  11/30/2011  09/23/2013 SLEAD MWH-ID. 7463-283

POINT REPAIR REPLACE SERVICE 195' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM SMH 221-

027

8,111.00 CL

201102096301 MILNE BL POLK  11/30/2011  09/20/2013 SLEAD MWH-ID. 7463-283

POINT REPAIR REPLACE SERVICE 149' FROM SMH 221-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 221-

027

8,100.00 CL
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201200205301 ORLEANS AV LANE  01/25/2012  10/01/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 163' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 163' FROM SMH 234-

009

8,102.00 CL

201200205201 MEMPHIS BRAGG  01/25/2012  09/05/2013 SLINE MWH-ID. 7463-488

FULL LINING OF SMH 233-041 TO 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 233-041 TO 233-040 7,626.00 CL

201200205101 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 177' - 189' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 177' - 189' FROM SMH 233-041 8,100.00 CL

201200205001 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 104' - 116' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 104' - 116' FROM SMH 233-041 8,113.00 CL

201200204901 MEMPHIS BRAGG  01/25/2012  07/22/2013 SMAIN MWH-ID. 7463-488

POINT REPAIR 27' - 39' FROM SMH 233-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 27' - 39' FROM SMH 233-041 8,100.00 CL

201200204801 MEMPHIS BRAGG  01/25/2012  09/04/2013 SLINE MWH-ID. 7463-487

FULL LINING OF SMH 233-040 TO 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 233-040 TO 234-032 7,640.00 CL

201200204701 MEMPHIS BRAGG  01/25/2012  07/24/2013 SMAIN MWH-ID. 7463-487

POINT REPAIR 144' - 160' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 144' - 160' FROM SMH 233-040 8,700.00 CL

201200204601 MEMPHIS BRAGG  01/25/2012  07/18/2013 SLEAD MWH-ID. 7463-487

POINT REPAIR REPLACE SERVICE 283' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 283' FROM SMH 233-

040

8,100.00 CL

201200204501 MEMPHIS BRAGG  01/25/2012  07/09/2013 SLEAD MWH-ID. 7463-487

POINT REPAIR REPLACE SERVICE 58' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 233-

040

8,113.00 CL

201200204301 LAKESHORE PK RUBY  01/25/2012  06/19/2013 SLINE MWH-ID. 7463-486

FULL LINING OF SMH 226-125 TO 226-124

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-125 TO 226-124 3,218.00 CL

201200204201 LAKESHORE PK RUBY  01/25/2012  04/15/2013 SLEAD MWH-ID. 7463-486

POINT REPAIR REPLACE SERVICE 67' FROM SMH 226-125

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 67' FROM SMH 226-

125

CL

201200204101 LOUISVILLE HARRISON AV  01/25/2012  12/26/2013 SLINE MWH-ID. 7463-485

FULL LINING OF SMH 222-008 TO 222-007

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 222-008 TO 222-007 8,112.00 CL

201200204001 LOUISVILLE HARRISON AV  01/25/2012  06/26/2013 SMAIN MWH-ID. 7463-485

POINT REPAIR 263' - 275' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 263' - 275' FROM SMH 222-008 8,116.50 CL

201200203901 LOUISVILLE HARRISON AV  01/25/2012  08/02/2013 SMAIN MWH-ID. 7463-485

POINT REPAIR 35' - 47' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 35' - 47' FROM SMH 222-008 8,100.00 CL

201200203801 LOUISVILLE HARRISON AV  01/25/2012  09/12/2013 SLEAD MWH-ID. 7463-485

POINT REPAIR REPLACE SERVICE 145' FROM SMH 222-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM SMH 222-

008

8,116.00 CL

201200195101 COLBERT HARNEY  01/24/2012  01/16/2015 SMAIN MWH-ID. 7463-467

POINT REPAIR 331' - 343' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 331' - 343' FROM SMH 220-041 10,000.00 CL

201200194901 COLBERT HARNEY  01/24/2012  07/16/2013 SMAIN MWH-ID. 7463-467

POINT REPAIR 27' - 39' FROM SMH 220-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 27' - 39' FROM SMH 220-041 8,100.00 CL

201200194301 FLEUR DE LIS DR 40TH  01/24/2012  06/20/2013 SLINE MWH-ID. 7463-463

FULL LINING OF SMH 014-029 TO 014-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 014-029 TO 014-028 7,288.00 CL

201200194201 FLEUR DE LIS DR 40TH  01/24/2012  04/17/2013 SMAIN MWH-ID. 7463-463

POINT REPAIR 0' - 12'  FROM SMH 014-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 0' - 12'  FROM SMH 014-029 CL

201200193201 ROBERT E LEE BL CALDWELL DR  01/24/2012  09/17/2013 SLINE MWH-ID. 7463-459

FULL LINING OF SMH 300-138 TO 300-137

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-138 TO 300-137 2,762.00 CL

201200193101 ROBERT E LEE BL CALDWELL DR  01/24/2012  04/25/2013 SMAIN MWH-ID. 7463-459

POINT REPAIR 21' - 43'  FROM SMH 300-138

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 21' - 43'  FROM SMH 300-138 CL

201200192901 ROBERT E LEE BL CALDWELL DR  01/24/2012  04/25/2013 SLEAD MWH-ID. 7463-459

POINT REPAIR REPLACE SERVICE 60' FROM SMH 300-138

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM SMH 300-

138

CL

201200192801 PARIS AV CHARLTON DR  01/24/2012  07/12/2013 SLINE MWH-ID. 7463-458

FULL LINING FROM SMH 243-021 TO 243-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 243-021 TO 243-020 5,650.00 CL

201200192701 PARIS AV CHARLTON DR  01/24/2012  06/11/2013 SMAIN MWH-ID. 7463-458

POINT REPAIR 234' - 248' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 234' - 248' FROM SMH 243-021 8,100.00 CL

201200192601 PARIS AV CHARLTON DR  01/24/2012  06/11/2013 SLEAD MWH-ID. 7463-458

POINT REPAIR REPLACE SERVICE 142' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM SMH 243-

021

8,102.00 CL

201200192501 PARIS AV CHARLTON DR  01/24/2012  06/11/2013 SLEAD MWH-ID. 7463-458

POINT REPAIR REPLACE SERVICE 52' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM SMH 243-

021

8,103.00 CL

201200192401 PARIS AV CHARLTON DR  01/24/2012  12/04/2013 SMAIN MWH-ID. 7463-458

POINT REPAIR VIA LINING 18' FROM SMH 243-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 18' FROM SMH 243-021 600.00 CL

201200192301 MARSHALL FOCH PORTEOUS  01/24/2012  10/29/2013 SLINE MWH-ID. 7463-457

FULL LINING FROM SMH 234-020 TO 234-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING FROM SMH 234-020 TO 234-019 7,710.00 CL

201200192101 MARSHALL FOCH PORTEOUS  01/24/2012  09/26/2013 SMAIN MWH-ID. 7463-457

POINT REPAIR 184' - 214' FROM SMH 234-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 184' - 214' FROM SMH 234-020 10,692.00 CL

201200191901 MARSHALL FOCH PORTEOUS  01/24/2012  10/01/2013 SLEAD MWH-ID. 7463-457

POINT REPAIR REPLACE SERVICE 94' FROM SMH 234-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM SMH 234-

020

14,512.00 CL

201200191501 RIVIERA AV PARIS AV  01/24/2012  06/10/2013 SLEAD MWH-ID. 7463-456

POINT REPAIR REPLACE SERVICE 104' FROM SMH 243-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM SMH 243-

020

8,121.00 CL
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201200191401 WESTEND AL CHAPELLE  01/24/2012  12/18/2013 SLINE MWH-ID. 7463-455

FULL LINING OF SMH 214-028 TO 214-027

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 214-028 TO 214-027 9,544.00 CL

201200191301 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SLEAD MWH-ID. 7463-455

POINT REPAIR REPLACE SERVICE 334' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 334' FROM SMH 214-

028

CL

201200191201 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SLEAD MWH-ID. 7463-455

POINT REPAIR REPLACE SERVICE 283' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 283' FROM SMH 214-

028

CL

201200191101 WESTEND AL CHAPELLE  01/24/2012  08/11/2014 SLEAD MWH-ID. 7463-455

SERVICE REPAIR VIA LINING 303' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED SERVICE REPAIR VIA LINING 303' FROM SMH 214-028 8,140.00 CL

201200191001 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SMAIN MWH-ID. 7463-455

POINT REPAIR 385' - 401' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 385' - 401' FROM SMH 214-028 CL

201200190901 WESTEND AL CHAPELLE  01/24/2012  04/23/2013 SMAIN MWH-ID. 7463-455

POINT REPAIR 236' - 248' FROM SMH 214-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 236' - 248' FROM SMH 214-028 CL

201200190701 WESTINA AL FREMONT  01/24/2012  04/24/2013 SLEAD MWH-ID. 7463-454

POINT REPAIR REPLACE SERVICE 54' - 66' FROM SMH 213-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 54' - 66' FROM SMH 

213-018

CL

201200173601 PONTCHARTRAIN BL LAKE MARINA DR  01/23/2012  04/12/2013 SLEAD MWH-ID. 7463-387

POINT REPAIR REPLACE SERVICE 68' FROM SMH 015-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR REPLACE SERVICE 68' FROM SMH 015-

037

CL

201200169901 MILNE BL POLK AV  01/23/2012  02/10/2014 SLINE MWH-ID. 7463-440

FULL LINING OF SMH 221-034 TO 221-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-034 TO 221-033 6,690.00 CL

201200169801 MILNE BL POLK AV  01/23/2012  09/24/2013 SLEAD MWH-ID. 7463-440

POINT REPAIR REPLACE SERVICE 201' FROM SMH 221-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 201' FROM SMH 221-

034

8,103.00 CL

201200169701 MILNE BL POLK AV  01/23/2012  09/24/2013 SMAIN MWH-ID. 7463-440

POINT REPAIR 0' - 12' FROM SMH 221-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' - 12' FROM SMH 221-034 8,106.00 CL

201200051801 GEN HAIG GERMAIN  01/06/2012  07/23/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 244' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 244' FROM SMH 232-

034

8,123.00 CL

201200051101 GEN HAIG GERMAIN  01/06/2012  07/23/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 98' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 98' FROM SMH 232-

034

8,113.00 CL

201200050901 GEN HAIG GERMAIN  01/06/2012  07/24/2013 SLEAD MWH-ID. 7463-373

POINT REPAIR REPLACE SERVICE 8' FROM SMH 232-034

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 232-

034

8,100.00 CL

201200049501 PONTCHARTRAIN BL W ROBERT E LEE BL  01/06/2012  04/10/2013 SLEAD MWH-ID. 7463-370

POINT REPAIR REPLACE SERVICE 8' FROM SMH 015-035

ESSA 2 - BASIN 1 - OAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 015-

035

CL

201200049401 AVENUE A 36TH  01/06/2012  05/15/2013 SLEAD MWH-ID. 7463-369

POINT REPAIR REPLACE SERVICE 34' FROM SMH 013-060

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 34' FROM SMH 013-

060

8,126.00 CL

201200049201 AVENUE A 32ND  01/06/2012  05/14/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 171' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 171' FROM SMH 013-

053

8,250.00 CL

201200048901 AVENUE A 32ND  01/06/2012  05/14/2013 SMAIN MWH-ID. 7463-368

POINT REPAIR SERVICE 170' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR SERVICE 170' FROM SMH 013-053 8,185.00 CL

201200048801 AVENUE A 32ND  01/06/2012  06/20/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 92' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 92' FROM SMH 013-

052

8,114.00 CL

201200029501 AVENUE A 32ND  01/05/2012  05/15/2013 SLEAD MWH-ID. 7463-368

POINT REPAIR REPLACE SERVICE 42' FROM SMH 013-053

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 42' FROM SMH 013-

053

8,114.00 CL

201200029201 AVENUE A 34TH  01/05/2012  06/17/2013 SLINE MWH-ID. 7463-367

FULL LINING FROM SMH 013-052 TO SMH 013-051

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED FULL LINING FROM SMH 013-052 TO SMH 013-051 7,050.00 CL

201200027701 AVENUE A 34TH  01/05/2012  05/08/2013 SMAIN MWH-ID. 7463-367

POINT REPAIR 17' TO 38' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR 17' TO 38' FROM SMH 013-052 9,426.00 CL

201200026901 AVENUE A 34TH  01/05/2012  07/07/2014 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 98' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 98' FROM SMH 013-

052

8,114.00 CL

201200026801 AVENUE A 34TH  01/05/2012  05/09/2013 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 172' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 172' FROM SMH 013-

052

8,114.00 CL

201200026701 AVENUE A 34TH  01/05/2012  05/06/2013 SLEAD MWH-ID. 7463-367

POINT REPAIR REPLACE SERVICE 148' FROM SMH 013-052

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 148' FROM SMH 013-

052

8,116.00 CL

201200026401 AVENUE A 34TH  01/05/2012  05/01/2013 SLEAD MWH-ID. 7463-366

POINT REPAIR REPLACE SERVICE 9' FROM SMH 013-040

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 20

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 013-

040

8,113.00 CL

201200025001 CANAL BL GERMAIN  01/05/2012  09/26/2013 SLINE MWH-ID. 7463-364

FULL LINING FROM SMH 221-015 TO SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING FROM SMH 221-015 TO SMH 221-014 6,878.00 CL

201200024901 CANAL BL GERMAIN  01/05/2012  07/25/2013 SMAIN MWH-ID. 7463-364

POINT REPAIR 0' TO 15 ' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 0' TO 15 ' FROM SMH 221-015 8,534.00 CL

201200024801 CANAL BL GERMAIN  01/05/2012  07/25/2013 SMAIN MWH-ID. 7463-364

POINT REPAIR 291' TO 301' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 291' TO 301' FROM SMH 221-014 8,100.00 CL

201200024701 CANAL BL GERMAIN  01/05/2012  07/25/2013 SLEAD MWH-ID. 7463-364

POINT REPAIR REPLACE SERVICE 110' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 221-

015

8,105.00 CL

201200024501 CANAL BL GERMAIN  01/05/2012  01/19/2015 SMAIN MWH-ID. 7463-364

SERVICE REPAIR VIA LINING 62' FROM SMH 221-015

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE REPAIR VIA LINING 62' FROM SMH 221-015 3,200.00 CL
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201200024401 CANAL BL POLK AV  01/05/2012  09/24/2013 SLINE MWH-ID. 7463-363

FULL LINING FROM SMH 221-014 TO SMH 221-013

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING FROM SMH 221-014 TO SMH 221-013 6,580.00 CL

201200024301 CANAL BL POLK AV  01/05/2012  07/26/2013 SMAIN MWH-ID. 7463-363

POINT REPAIR RELACE SERIVE 147' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR RELACE SERIVE 147' FROM SMH 221-

014

8,104.00 CL

201200024201 CANAL BL POLK AV  01/05/2012  07/26/2013 SLEAD MWH-ID. 7463-363

POINT REPAIR REPLACE SERVICE 111' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

POINT REPAIR REPLACE SERVICE 111' FROM SMH 221-014 8,102.00 CL

201200024101 CANAL BL POLK AV  01/05/2012  07/26/2013 SLEAD MWH-ID. 7463-363

POINT REPAIR REPLACE SERVICE 13' FROM SMH 221-014

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR REPLACE SERVICE 13' FROM SMH 221-

014

8,102.00 CL

201102225201 MADRID CARTIER AV  12/20/2011  07/17/2013 SLINE MWH-ID. 7463-314

FULL LINING OF SMH 247-033 TO 247-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 247-033 TO 247-032 14,058.00 CL

201102225101 MADRID CARTIER AV  12/20/2011  05/06/2013 SLEAD MWH-ID. 7463-314

POINT REPAIR REPLACE SERVICE 58' TO 70' FROM SMH 247-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' TO 70' FROM 

SMH 247-033

8,101.00 CL

201102225001 MARSHALL FOCH FILMORE AV  12/20/2011  08/02/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 156' TO 168' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 156' TO 168' FROM 

SMH 235-026

8,115.00 CL

201102224901 MARSHALL FOCH FILMORE AV  12/20/2011  07/01/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 132' TO 144' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 132' TO 144' FROM 

SMH 235-026

8,113.00 CL

201102224801 MARSHALL FOCH FILMORE AV  12/20/2011  09/10/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 281' TO 293' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 281' TO 293' FROM 

SMH 235-026

9,910.00 CL

201102224701 MARSHALL FOCH FILMORE AV  12/20/2011  09/10/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 247' TO 259' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 247' TO 259' FROM 

SMH 235-026

9,900.00 CL

201102224601 MARSHALL FOCH FILMORE AV  12/20/2011  08/02/2013 SLEAD MWH-ID. 7463-313

POINT REPAIR REPLACE SERVICE 217' TO 229' FROM SMH 235-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 217' TO 229' FROM 

SMH 235-026

8,115.00 CL

201200250301 CARTIER AV AVIATORS  01/27/2012  05/06/2013 SLEAD MWH-ID. 7463-605

POINT REPAIR REPLACE SERVICE 73' FROM SMH 247-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM SMH 247-

035

8,123.00 CL

201200250201 CARTIER AV PRESSBURG  01/27/2012  07/01/2013 SLINE MWH-ID. 7463-604

FULL LINING OF SMH 247-019 TO 247-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 247-019 TO 247-018 5,128.00 CL

201200250101 CARTIER AV PRESSBURG  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 192' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 247-

019

8,274.00 CL

201200250001 CARTIER AV PRESSBURG  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 133' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 133' FROM SMH 247-

019

8,130.00 CL

201200249901 CARTIER AV PRESSBURG  01/27/2012  05/07/2013 SLEAD MWH-ID. 7463-604

POINT REPAIR REPLACE SERVICE 66' FROM SMH 247-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM SMH 247-

019

8,418.00 CL

201200249801 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 58' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 246-

033

8,113.00 CL

201200249701 MADRID CARTIER AV  01/27/2012  05/03/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 42' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 42' FROM SMH 246-

033

8,111.00 CL

201200249501 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 25' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 25' FROM SMH 246-

033

8,113.00 CL

201200249401 MADRID CARTIER AV  01/27/2012  05/01/2013 SLEAD MWH-ID. 7463-603

POINT REPAIR REPLACE SERVICE 293' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM SMH 246-

033

8,110.00 CL

201200249301 MADRID CARTIER AV  01/27/2012  05/01/2013 SMAIN MWH-ID. 7463-603

POINT REPAIR 217' - 229' FROM SMH 246-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 217' - 229' FROM SMH 246-033 8,100.00 CL

201200249101 MIRABEAU AV CARTIER AV  01/27/2012  02/28/2015 SMAIN MWH-ID. 7463-602

POINT REPAIR 0' - 31' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 31' FROM SMH 243-042 15,402.00 CL

201200249001 MIRABEAU AV CARTIER AV  01/27/2012  06/21/2013 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 337' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 337' FROM SMH 243-

042

8,104.00 CL

201200248901 MIRABEAU AV CARTIER AV  01/27/2012  02/28/2015 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 272' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 272' FROM SMH 243-

042

10,003.00 CL

201200248801 MIRABEAU AV CARTIER AV  01/27/2012  03/02/2015 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 211' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 211' FROM SMH 243-

042

10,005.00 CL

201200248701 MIRABEAU AV CARTIER AV  01/27/2012  06/21/2013 SLEAD MWH-ID. 7463-602

POINT REPAIR REPLACE SERVICE 152' FROM SMH 243-042

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 152' FROM SMH 243-

042

8,104.00 CL

201200248601 MIRABEAU AV PERLITA  01/27/2012  07/11/2013 SLINE MWH-ID. 7463-601

FULL LINING OF SMH 243-032 TO 243-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-032 TO 243-031 8,886.00 CL

201200248501 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 176' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 243-

032

8,104.00 CL

201200248401 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 240' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 240' FROM SMH 243-

032

8,104.00 CL

201200248301 MIRABEAU AV PERLITA  01/27/2012  06/25/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 299' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 299' FROM SMH 243-

032

8,104.00 CL

201200248201 MIRABEAU AV PERLITA  01/27/2012  06/26/2013 SLEAD MWH-ID. 7463-601

POINT REPAIR REPLACE SERVICE 360' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 360' FROM SMH 243-

032

9,400.00 CL
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201200248101 MIRABEAU AV PERLITA  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-601

POINT REPAIR 132' - 145' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 132' - 145' FROM SMH 243-032 8,244.00 CL

201200248001 MIRABEAU AV PERLITA  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-601

POINT REPAIR 0' - 12' FROM SMH 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 12' FROM SMH 243-032 8,104.00 CL

201200247901 MOUTON PETROL AL  01/27/2012  07/31/2013 SLEAD MWH-ID. 7463-600

POINT REPAIR REPLACE SERVICE 145' FROM SMH 235-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM SMH 235-

052

10,266.00 CL

201200247801 MOUTON PETROL AL  01/27/2012  07/30/2013 SMAIN MWH-ID. 7463-600

POINT REPAIR 68' - 95' FROM SMH 235-052

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 68' - 95' FROM SMH 235-052 CL

201200247701 CHAPELLE PETROL AL  01/27/2012  09/09/2013 SLEAD MWH-ID. 7463-599

POINT REPAIR REPLACE SERVICE 328' FROM SMH 235-051

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 328' FROM SMH 235-

051

8,100.00 CL

201200247601 GEN DIAZ PORTEOUS  01/27/2012  07/03/2013 SLEAD MWH-ID. 7463-598

POINT REPAIR REPLACE SERVICE 197' FROM SMH 234-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM SMH 234-

023

8,100.00 CL

201200247501 GEN DIAZ PORTEOUS  01/27/2012  07/02/2013 SLEAD MWH-ID. 7463-598

POINT REPAIR REPLACE SERVICE 60' FROM SMH 234-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM SMH 234-

023

8,113.00 CL

201200247401 OPAL ROBERT E LEE BL  01/27/2012  06/19/2013 SLINE MWH-ID. 7463-597

FULL LINING OF SMH 226-054 TO 226-049

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-054 TO 226-049 5,192.00 CL

201200247301 OPAL ROBERT E LEE BL  01/27/2012  04/16/2013 SMAIN MWH-ID. 7463-597

POINT REPAIR 229' - 241' FROM SMH 226-054

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 229' - 241' FROM SMH 226-054 CL

201200247201 OPAL ROBERT E LEE BL  01/27/2012  04/16/2013 SMAIN MWH-ID. 7463-597

POINT REPAIR 0' - 12' FROM SMH 226-054

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 0' - 12' FROM SMH 226-054 CL

201200246301 CADILLAC PARK ISLAND DR  01/27/2012  05/31/2013 SMAIN MWH-ID. 7463-594

REPLACE PIPE FROM SMH 299-033 TO 296-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 299-033 TO 296-033 84,177.17 CL

201200246201 CARTIER AV MIRABEAU AV  01/27/2012  06/12/2013 SLEAD MWH-ID. 7463-593

POINT REPAIR REPLACE SERVICE 96' SMH 298-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE 96' SMH 298-033 8,116.00 CL

201200246101 CARTIER AV MIRABEAU AV  01/27/2012  02/07/2014 SLEAD MWH-ID. 7463-593

 POINT REPAIR REPLACE SERVICE VIA LINING 35' SMH 298-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE VIA LINING 35' SMH 

298-033

8,132.00 CL

201200242701 ARGONNE BL ROBERT E LEE BL  01/26/2012  07/23/2013 SLINE MWH-ID. 7463-591

FULL LINING OF SMH 236-038 TO 236-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 236-038 TO 236-037 6,768.00 CL

201200242601 ARGONNE BL ROBERT E LEE BL  01/26/2012  05/21/2013 SLEAD MWH-ID. 7463-591

POINT REPAIR REPLACE SERVICE 5' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 236-

038

8,118.00 CL

201200242501 ARGONNE BL ROBERT E LEE BL  01/26/2012  05/31/2013 SMAIN MWH-ID. 7463-591

POINT REPAIR 138' - 154' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 138' - 154' FROM SMH 236-038 8,391.00 CL

201200242401 ARGONNE BL ROBERT E LEE BL  01/26/2012  05/21/2013 SMAIN MWH-ID. 7463-591

POINT REPAIR 28' - 40' FROM SMH 236-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 28' - 40' FROM SMH 236-038 8,100.00 CL

201200242301 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  08/29/2013 SLINE MWH-ID. 7463-590

FULL LINING OF SMH 236-026 TO 236-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

FULL LINING OF SMH 236-026 TO 236-024 4,786.00 CL

201200242201 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  05/20/2013 SLEAD MWH-ID. 7463-590

POINT REPAIR REPLACE SERVICE 50' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM SMH 236-

026

8,102.00 CL

201200242101 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  05/16/2013 SMAIN MWH-ID. 7463-590

POINT REPAIR 194' - 206' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 194' - 206' FROM SMH 236-026 8,100.00 CL

201200242001 ROBERT E LEE BL MARSHALL FOCH  01/26/2012  05/17/2013 SMAIN MWH-ID. 7463-590

POINT REPAIR 105' - 138' FROM SMH 236-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 105' - 138' FROM SMH 236-026 8,679.00 CL

201200241901 MARSHALL FOCH CONRAD  01/26/2012  07/03/2013 SLEAD MWH-ID. 7463-589

POINT REPAIR REPLACE SERVICE 55' FROM SMH 236-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 55' FROM SMH 236-

021

8,113.00 CL

201200241801 MARSHALL FOCH CONRAD  01/26/2012  12/09/2013 SLEAD MWH-ID. 7463-589

SERVICE REPAIR VIA LINING 128' FROM SMH 236-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED SERVICE REPAIR VIA LINING 128' FROM SMH 236-021 5,000.00 CL

201200241701 ARGONNE BL ROBERT E LEE BL  01/26/2012  07/25/2013 SLINE MWH-ID. 7463-588

FULL LINING OF SMH 236-035 TO 236-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 236-035 TO 236-034 6,774.00 CL

201200241601 ARGONNE BL ROBERT E LEE BL  01/26/2012  07/01/2013 SMAIN MWH-ID. 7463-588

POINT REPAIR 192' - 204' FROM SMH 236-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 192' - 204' FROM SMH 236-035 8,100.00 CL

201200241501 MARSHALL FOCH WALKER  01/26/2012  07/08/2013 SMAIN MWH-ID. 7463-587

POINT REPAIR 273' - 285' FROM SMH 236-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 273' - 285' FROM SMH 236-018 8,112.00 CL

201200241301 ARGONNE BL MOUTON  01/26/2012  08/28/2013 SLINE MWH-ID. 7463-586

FULL LINING OF SMH 235-038 TO 109-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 235-038 TO 109-019 6,668.00 CL

201200241201 ARGONNE BL MOUTON  01/26/2012  07/31/2013 SMAIN MWH-ID. 7463-586

POINT REPAIR 108' - 121' FROM SMH 235-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 108' - 121' FROM SMH 235-038 8,101.00 CL

201200217001 MIRABEAU AV ST BERNARD AV  01/25/2012  06/18/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 426' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 426' FROM SMH 242-

029

8,103.00 CL

201200216901 MIRABEAU AV ST BERNARD AV  01/25/2012  02/27/2015 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 361' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 361' FROM SMH 242-

029

10,014.00 CL

201200216801 MIRABEAU AV ST BERNARD AV  01/25/2012  06/19/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 242' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 242' FROM SMH 242-

029

8,104.00 CL
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201200216701 MIRABEAU AV ST BERNARD AV  01/25/2012  06/20/2013 SLEAD MWH-ID. 7463-519

POINT REPAIR REPLACE SERVICE 181' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 181' FROM SMH 242-

029

8,103.00 CL

201200216601 MIRABEAU AV ST BERNARD AV  01/25/2012  06/20/2013 SMAIN MWH-ID. 7463-519

POINT REPAIR 86' - 107' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 86' - 107' FROM SMH 242-029 8,388.00 CL

201200216501 MIRABEAU AV ST BERNARD AV  01/25/2012  02/27/2015 SLINE MWH-ID. 7463-519

FULL LINING OF SMH 242-029 TO 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 242-029 TO 242-028 CL

201200216401 MIRABEAU AV ST BERNARD AV  01/25/2012  06/19/2013 SMAIN MWH-ID. 7463-519

POINT REPAIR 0' - 13' FROM SMH 242-029

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 13' FROM SMH 242-029 8,244.00 CL

201200216301 MIRABEAU AV CARTIER AV  01/25/2012  07/15/2013 SLINE MWH-ID. 7463-518

FULL LINING SMH 242-028 TO 243-041

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING SMH 242-028 TO 243-041 10,624.00 CL

201200216201 MIRABEAU AV CARTIER AV  01/25/2012  06/17/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR 437' - 449' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 437' - 449' FROM SMH 242-028 8,100.00 CL

201200216101 MIRABEAU AV CARTIER AV  01/25/2012  06/17/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR 260' - 272' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 260' - 272' FROM SMH 242-028 8,248.00 CL

201200216001 MIRABEAU AV CARTIER AV  01/25/2012  06/18/2013 SLEAD MWH-ID. 7463-518

POINT REPAIR REPLACE SERVICE 208' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 208' FROM SMH 242-

028

8,104.00 CL

201200215901 MIRABEAU AV CARTIER AV  01/25/2012  12/03/2013 SMAIN MWH-ID. 7463-518

POINT REPAIR VIA LINING 144' FROM SMH 242-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 144' FROM SMH 242-028 400.00 CL

201200215801 GARDENA DR CARTIER AV  01/25/2012  06/20/2013 SMAIN MWH-ID. 7463-517

REPLACE PIPE FROM SMH 242-017 TO 243-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED PIPE FROM SMH 242-017 TO 243-035 107,180.00 CL

201200215701 ST BERNARD AV MIRABEAU AV  01/25/2012  09/12/2013 SLINE MWH-ID. 7463-516

FULL LINING OF SMH 242-008 TO 242-007

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 242-008 TO 242-007 7,488.00 CL

201200215601 ST BERNARD AV MIRABEAU AV  01/25/2012  12/11/2013 SMAIN MWH-ID. 7463-516

POINT REPAIR VIA LINING 283' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERICE REPAIR VIA LINING 283 FT FROM SMH 242-008 4,800.00 CL

201200215501 ST BERNARD AV MIRABEAU AV  01/25/2012  06/14/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 140' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 140' FROM SMH 242-

008

8,116.00 CL

201200215401 ST BERNARD AV MIRABEAU AV  01/25/2012  06/13/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 69' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 69' FROM SMH 242-

008

8,114.00 CL

201200215201 ST BERNARD AV MIRABEAU AV  01/25/2012  06/12/2013 SLEAD MWH-ID. 7463-516

POINT REPAIR REPLACE SERVICE 8' FROM SMH 242-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 242-

008

8,116.00 CL

201200213401 PRESSBURG PRATT DR  01/25/2012  07/02/2013 SLINE MWH-ID. 7463-510

FULL LINING OF SMH 318A-016 TO 318A-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318A-016 TO 318A-015 11,150.00 CL

201200213301 PRESSBURG PRATT DR  01/25/2012  05/14/2013 SMAIN MWH-ID. 7463-510

POINT REPAIR 177' - 189' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 177' - 189' FROM SMH 318A-016 8,270.00 CL

201200213201 PRESSBURG PRATT DR  01/25/2012  05/13/2013 SLEAD MWH-ID. 7463-510

POINT REPAIR REPLACE SERVICE 110' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 

318A-016

CL

201200213101 PRESSBURG PRATT DR  01/25/2012  11/21/2013 SLEAD MWH-ID. 7463-510

POINT REPAIR REPLACE SERVICE 11' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM SMH 318A-

016

4,600.00 CL

201200213001 PRESSBURG PRATT DR  01/25/2012  05/15/2013 SMAIN MWH-ID. 7463-510

POINT REPAIR VIA LINING 243' FROM SMH 318A-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 243' FROM SMH 318A-016 8,427.00 CL

201200212901 PRATT DR CRESCENT DR  01/25/2012  06/27/2013 SLINE MWH-ID. 7463-509

FULL LINING  SMH 318-022 TO 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING  SMH 318-022 TO 318-021 9,420.00 CL

201200212801 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-509

POINT REPAIR VIA LINING 390' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 390' FROM SMH 318-022 2,600.00 CL

201400939901 POPPY LN FOLIAGE PK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-016 CL

201400939801 POPPY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-015 179.00 CL

201400939701 POPPY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-014 179.00 CL

201400939601 POPPY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-013 179.00 CL

201400939501 AZALEA LN OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-069 179.00 CL

201400939401 HYBISCUS LN OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-060 179.00 CL

201400939201 HYBISCUS LN WARBLER  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-056 179.00 CL

201400939101 MARCONI DR WARBLER  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-054 179.00 CL

201400939001 CALLA LN BREEZE PARK  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-037 179.00 CL

201400938901 BREEZE PARK CARNATION LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-051 179.00 CL

201400938801 BREEZE PARK SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-049 179.00 CL

201400938701 MARCONI DR BREEZE PARK  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-048 598.00 CL

201400938601 BREEZE PARK ALTHEA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-045 179.00 CL

201400938501 BREEZE PARK THRASHER  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-044 414.00 CL

201400938401 BREEZE PARK CALLA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-043 179.00 CL

201400938301 BREEZE PARK SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-042 179.00 CL

201400938201 MARCONI DR BREEZE PARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-041 179.00 CL

201400938101 MARCONI DR SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-040 179.00 CL

201400938001 MARCONI DR SNIPE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-039 179.00 CL

201400937901 LAKEVIEW PARK OZONE PK  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-126 432.40 CL

201400937801 LAKEVIEW PARK OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-122 460.00 CL

201400937701 OZONE PK TERN  05/02/2014  04/16/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-121 CL

201400937601 PETUNIA LN OZONE PK  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-118 179.00 CL

201400937501 OZONE PK PETUNIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-117 179.00 CL

201400937401 OZONE PK STILT  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-071 179.00 CL

201400937301 HOLLYHOCK LN OZONE PK  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-114 179.00 CL

201400937201 CARNATION LN WARBLER  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-108 179.00 CL

201400937001 FOLIAGE PK POPPY LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-087 708.40 CL
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201400936901 FOLIAGE PK FINCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-085 CL

201400936801 LAKEVIEW PARK OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-079 179.00 CL

201400936701 LAKEVIEW PARK OZONE PK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-078 179.00 CL

201400936601 LAKEVIEW PARK OZONE PK  05/02/2014  04/16/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-077 CL

201400936501 LAKEVIEW PARK MARCONI DR  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-075 552.00 CL

201400936401 MARCONI DR SWAN  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-072 179.00 CL

201400936301 GERANIUM LN ROBERT E LEE BL  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-002 CL

201400936201 ROBERT E LEE BL GERANIUM LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-001 552.00 CL

201400936101 GERANIUM LN CENTRAL PARK PL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-158 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-158 179.00 CL

201400936001 GERANIUM LN CENTRAL PARK PL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-157 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-157 179.00 CL

201400935901 GERANIUM LN ROBERT E LEE BL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-154 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-154 179.00 CL

201400935801 HYDRANGEA LN CENTRAL PARK  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-152 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-152 179.00 CL

201400935701 HYDRANGEA LN ROBERT E LEE BL  05/02/2014  10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-149 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-149 CL

201400935601 HYDRANGEA LN ROBERT E LEE BL  05/02/2014  10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-148 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-148 CL

201400935501 NASTURTIUM LN ROBERT E LEE BL  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-140 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-140 179.00 CL

201400935401 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-136 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-136 179.00 CL

201400935301 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-135 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-135 487.60 CL

201400935201 LARKSPUR LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-134 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-134 460.00 CL

201400935101 FOLIAGE PK CRANE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-132 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-132 CL

201400935001 MARIGOLD LN FOLIAGE PK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-131 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-131 CL

201400934901 MARIGOLD LN FOLIAGE PK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-130 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-130 CL

201400934801 CACTUS LN FLORAL PARK  05/02/2014  10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-033 CL

201400934701 ROBERT E LEE BL IBIS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-030 179.00 CL

201400934601 FLORAL PARK KILLDEER  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-026 179.00 CL

201400934501 GARDINA LN FLORAL PARK  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-025 CL

201400934401 GARDINA LN ROBERT E LEE BL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-023 179.00 CL

201400934301 ROBERT E LEE BL GARDINA LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-022 460.00 CL

201400934201 FLORAL LN GULL  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-020 CL

201400934101 BEGONIA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-018 179.00 CL

201400934001 BEGONIA LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-017 179.00 CL

201400933901 BEGONIA LN ROBERT E LEE BL  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-015 CL

201400933801 ROBERT E LEE BL BEGONIA LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-012 179.00 CL

201400933701 FLORAL LN FLAMINGO  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-012 179.00 CL

201400933601 FLORAL LN CHRYSANTHEMUM LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-011 179.00 CL

201400933501 CHRYSANTHEMUM LN ROBERT E LEE BL  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-006 179.00 CL

201400933401 ROBERT E LEE BL CHRYSANTHEMUM LN  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-004 179.00 CL

201400933301 CAMELIA LN LARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-077 179.00 CL

201400933201 FLORAL LN CAMELIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-076 506.00 CL

201400933101 LAKESHORE DR BEAUREGARD AV  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-069 179.00 CL

201400933001 LAKESHORE DR BEAUREGARD AV  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-068 506.00 CL

201400932901 LAKESHORE DR BEAUREGARD AV  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-064 524.40 CL

201400932801 ZINNIA LN ZEPHYR PARK  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-060 179.00 CL

201400932701 BEAUREGARD DR LARK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-054 179.00 CL

201400932601 POINSETTIA LN FLORAL PARK  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-053 179.00 CL

201400932501 POINSETTIA LN BEAUREGARD AV  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-049 616.40 CL

201400932401 BEAUREGARD DR JAY  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-045 179.00 CL

201400932301 FLORAL LN JAY  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-044 CL

201400932201 PHLOX LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-042 552.00 CL

201400932101 BEAUREGARD DR PHLOX LN  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-041 179.00 CL

201400932001 ROBERT E LEE BL FLORAL PARK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-039 179.00 CL

201400931901 ROBERT E LEE BL FLORAL PARK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-038 179.00 CL

201400931801 LAKEVIEW PARK ZEPHYR PARK  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-122 179.00 CL

201400931701 ZEPHYR PARK ORIOLE  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-121 179.00 CL

201400931601 ZEPHYR PARK FUCHSIA LN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-113 179.00 CL

201400931501 ROBERT E LEE BL EGRET  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-108 524.40 CL

201400931401 ROBERT E LEE BL NASTURTIUM LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-107 644.00 CL

201400931301 FLORAL LN LOTUS  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-079 179.00 CL

201400931201 MARIGOLD LN ROBERT E LEE BL  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-101 506.00 CL

201400931101 ROBERT E LEE BL MARIGOLD LN  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-100 616.40 CL

201400931001 FOLIAGE PK MARCONI DR  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-098 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-098 179.00 CL

201400930901 MARCONI DR ROBERT E LEE BL  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-091 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-091 179.00 CL

201400930801 MARCONI DR ROBERT E LEE BL  05/02/2014  06/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-090 CL

201400930701 LAKESHORE DR RAIL  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-085 179.00 CL

201400930601 LAKEVIEW PARK ZEPHYR PARK  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-083 579.60 CL

201400930501 ZEPHYR PARK ZINNIA LN  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-081 598.00 CL

201400930401 MIRABEAU AV CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-042 179.00 CL

201400930301 CARTIER AV MIRABEAU AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-041 179.00 CL

201400930201 MIRABEAU AV PERLITA  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 243-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 243-032 179.00 CL

201400930101 ROOSEVELT MALL STADIUM DR  05/02/2014  04/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-043 CL

201400930001 ROOSEVELT MALL MARCONI DR  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-042 CL

201400929901 FLORAL LN HERON  05/02/2014  10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-125 CL

201400929801 ROOSEVELT MALL MARCONI DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-040 CL

201400929701 STADIUM DR MARCONI DR  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-037 CL

201400929601 MARCONI DR ROOSEVELT MALL  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-036 CL

201400929501 MARCONI DR ROOSEVELT MALL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-034 179.00 CL

201400929401 MARCONI DR ROOSEVELT MALL  05/02/2014  03/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-033 CL

201400929301 MARCONI DR ROOSEVELT MALL  05/02/2014  06/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-032 CL

201400929201 FRIEDRICHS AV MC FADDEN WEST DR  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 239-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 239-025 CL

201400929101 BALSAM LN FLORAL PARK  05/02/2014  11/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-127 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-127 179.00 CL

201400929001 BALSAM LN BEAUREGARD AV  05/02/2014  10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237A-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237A-126 CL

201400928901 ROBERT E LEE BL PERLITA  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-046 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-046 CL

201400928801 PERLITA MADRID  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-031 179.00 CL

201400928701 BURBANK DR CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-026 179.00 CL

201400928601 CARTIER AV ATHIS  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-011 179.00 CL

201400928501 ATHIS CARTIER AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-010 179.00 CL

201400928401 PERLITA ATHIS  05/02/2014  10/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-008 828.00 CL

201400928301 PRENTISS AV PARIS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 247-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 247-003 179.00 CL

201400928101 ALFRED PRESSBURG  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 246-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 246-011 CL

201400928001 PRENTISS AV CARTIER AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-023 179.00 CL

201400927901 PRENTISS AV CABRINI CT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-022 179.00 CL

201400927801 PERLITA CABRINI CT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-006 179.00 CL

201400927701 PERLITA CABRINI CT  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-002 179.00 CL

201400927601 PERLITA PRENTISS AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 245-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 245-001 179.00 CL
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201400927501 MITHRA ST BERNARD AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 244-030 179.00 CL

201400927401 MITHRA ST BERNARD AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 244-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 244-029 179.00 CL

201400802001 ANTLOU AL KENILWORTH  04/17/2014  08/18/2014 SLINE MWH-ID. 7463-893  FULL LINING OF PIPE FROM SMH 231-012 TO 231-

011 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED FULL LINING OF PIPE FROM SMH 231-012 TO 231-011 12,768.00 CL

201400801901 STADIUM DR ROOSEVELT MALL  04/17/2014  08/20/2014 SMAIN MWH-ID. 7463-894  POINT REPAIR 262' TO 274' FROM SMH 239-040 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED POINT REPAIR 262' TO 274' FROM SMH 239-040 4,500.00 CL

201400800201 LOUIS XIV SCOTT AL  04/17/2014  07/31/2014 SMAIN MWH-ID. 7463-907  POINT REPAIR 230' TO 242' FROM SMH 220-024 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 220-024 4,500.00 CL

201400800001 ANTLOU AL KENILWORTH  04/17/2014  08/12/2014 SLEAD MWH-ID. 7463-893  SERVICE POINT REPAIR 251' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE POINT REPAIR 251' FROM SMH 231-012 5,018.00 CL

201400799901 ANTLOU AL KENILWORTH  04/17/2014  08/12/2014 SLEAD MWH-ID. 7463-893  SERVICE POINT REPAIR 152' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED SERVICE POINT REPAIR 152' FROM SMH 231-012 5,018.00 CL

201400799801 ANTLOU AL KENILWORTH  04/17/2014  08/07/2014 SMAIN MWH-ID. 7463-893  POINT REPAIR 90' TO 105' FROM SMH 231-012 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED  POINT REPAIR 90' TO 105' FROM SMH 231-012 6,346.00 CL

201400799701 STADIUM DR ROOSEVELT MALL  04/17/2014  08/20/2014 SMAIN MWH-ID. 7463-894  POINT REPAIR 178' TO 190' FROM SMH 239-040 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED  POINT REPAIR 178' TO 190' FROM SMH 239-040 4,500.00 CL

201400799601 STADIUM DR ROOSEVELT MALL  04/17/2014  02/16/2015 SLINE MWH-ID. 7463-894  FULL LINING OF PIPE FROM SMH 239-040 TO 239-

033 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

COMPLETED  FULL LINING OF PIPE FROM SMH 239-040 TO 239-033 CL

201400799501 CATINA-MILNE AL RINGOLD  04/17/2014  08/06/2014 SMAIN MWH-ID. 7463-891 POINT REPAIR 0' TO 19' FROM SMH 212-019- 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 0'-19' FROM SMH 212-019 6,700.00 CL

201400799401 SEVILLE DR PARIS AV  04/17/2014  09/02/2014 SLINE MWH-ID. 7463-895  FULL LINING OF PIPE FROM SMH 243-014 TO 243-

013 - ESSA 2 - BASIN 1 - LAKEVIEW - SPS 22

COMPLETED FULL LINING OF PIPE FROM SMH 243-014 TO 243-013 10,432.00 CL

201400799301 SEVILLE DR PARIS AV  04/17/2014  08/26/2014 SLEAD MWH-ID. 7463-895  SERVICE POINT REPAIR 73' FROM SMH 243-014 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 22

COMPLETED  SERVICE POINT REPAIR 73' FROM SMH 243-014 4,770.00 CL

201400798901 HOSPITAL DR GOLF DR  04/17/2014  08/19/2014 SMAIN MWH-ID. 7463-897  REPLACE PIPE FROM SMH 258-001 TO 257-011 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS CITY PARK

REPLACED PIPE FROM SMH 258-001 TO 257-011 46,458.00 CL

201400797801 CONTI CITY PARK AV  04/17/2014  08/07/2014 SMAIN MWH-ID. 7463-890  REPLACE PIPE FROM SMH 208-012 TO 208-011 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 6

REPLACED PIPE FROM SMH 208-012 TO 208-011 41,377.00 CL

201400595201 ARGONNE BL PORTEOUS  03/20/2014  08/04/2014 SMAIN MWH-ID. 7463-867  POINT REPAIR 317' TO 330' FROM SMH 234-015 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED REPAIR 317' TO 330' FROM SMH 234-015 5,638.00 CL

201200212701 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-509

POINT REPAIR VIA LINING 318' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 318' FROM SMH 318-022 3,200.00 CL

201200212601 PRATT DR CRESCENT DR  01/25/2012  05/20/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-

022

8,544.00 CL

201200212501 PRATT DR CRESCENT DR  01/25/2012  05/17/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 21' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 21' FROM SMH 318-

022

8,545.00 CL

201200212401 PRATT DR CRESCENT DR  01/25/2012  05/16/2013 SLEAD MWH-ID. 7463-509

POINT REPAIR REPLACE SERVICE 6' FROM SMH 318-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 318-

022

8,117.00 CL

201200212301 PRATT DR CRESCENT DR  01/25/2012  06/27/2013 SLINE MWH-ID. 7463-508

FULL LINING OF SMH 318-021 TO 318-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-021 TO 318-019 9,524.00 CL

201200212201 PRATT DR CRESCENT DR  01/25/2012  12/02/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 393' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 393' FROM SMH 318-021 3,200.00 CL

201200212101 PRATT DR CRESCENT DR  01/25/2012  12/02/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIAL LINING 343' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIAL LINING 343' FROM SMH 318-021 3,200.00 CL

201200212001 PRATT DR CRESCENT DR  01/25/2012  05/23/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 268' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 268' FROM SMH 318-021 8,688.00 CL

201200211901 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-508

POINT REPAIR VIA LINING 218' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 218' FROM SMH 318-021 3,400.00 CL

201200211801 PRATT DR CRESCENT DR  01/25/2012  11/19/2013 SLEAD MWH-ID. 7463-508

POINT REPAIR REPLACE SERVICE 95' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 95' FROM SMH 318-

021

3,400.00 CL

201200211701 PRATT DR CRESCENT DR  01/25/2012  05/24/2013 SLEAD MWH-ID. 7463-508

POINT REPAIR REPLACE SERVICE 23' FROM SMH 318-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 23' FROM SMH 318-

021

8,113.00 CL

201200211501 PRATT DR FILMORE AV  01/25/2012  07/10/2013 SLINE MWH-ID. 7463-507

FULL LINING OF SMH 318-020 TO 318-019

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-020 TO 318-019 12,006.00 CL

201200211401 PRATT DR FILMORE AV  01/25/2012  05/28/2013 SLEAD MWH-ID. 7463-507

POINT REPAIR REPLACE SERVICE 417' FROM SMH 318-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 417' FROM SMH 318-

020

8,990.00 CL

201200211301 PRATT DR FILMORE AV  01/25/2012  05/29/2013 SMAIN MWH-ID. 7463-507

POINT REPAIR 401' -  413' FROM SMH 318-020

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 401' -  413' FROM SMH 318-020 8,388.00 CL

201200211201 CHARLOTTE DR MENDEZ  01/25/2012  07/06/2013 SLINE MWH-ID. 7463-506

FULL LINING OF SMH 318-018 TO 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-018 TO 318-017 8,738.00 CL

201200211101 CHARLOTTE DR MENDEZ  01/25/2012  05/30/2013 SMAIN MWH-ID. 7463-506

POINT REPAIR 282' -  294' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 282' -  294' FROM SMH 318-018 8,111.00 CL

201200211001 CHARLOTTE DR MENDEZ  01/25/2012  05/31/2013 SMAIN MWH-ID. 7463-506

POINT REPAIR 157' -  169' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 157' -  169' FROM SMH 318-018 8,125.00 CL

201200210901 CHARLOTTE DR MENDEZ  01/25/2012  05/31/2013 SLEAD MWH-ID. 7463-506

POINT REPAIR REPLACE SERVICE 58' FROM SMH 318-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 318-

018

8,126.00 CL

201200210801 CHARLOTTE DR CRESCENT DR  01/25/2012  06/03/2013 SLEAD MWH-ID. 7463-505

POINT REPAIR REPLACE SERVICE 265' FROM SMH 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 265' FROM SMH 318-

017

8,410.00 CL

201200210701 CHARLOTTE DR CRESCENT DR  01/25/2012  06/03/2013 SLEAD MWH-ID. 7463-505

POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 143' FROM SMH 318-

017

8,111.00 CL

201200210501 CHARLOTTE DR FILMORE AV  01/25/2012  07/24/2013 SLINE MWH-ID. 7463-504

FULL LINING OF SMH 318-016 TO 318-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318-016 TO 318-015 12,094.00 CL
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201200210401 CHARLOTTE DR FILMORE AV  01/25/2012  06/05/2013 SMAIN MWH-ID. 7463-504

POINT REPAIR 329' - 341' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 329' - 341' FROM SMH 318-016 8,544.00 CL

201200210301 CHARLOTTE DR FILMORE AV  01/25/2012  06/06/2013 SMAIN MWH-ID. 7463-504

POINT REPAIR 0' - 16' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 16' FROM SMH 318-016 8,702.00 CL

201200210201 CHARLOTTE DR FILMORE AV  01/25/2012  06/05/2013 SLEAD MWH-ID. 7463-504

POINT REPAIR REPLACE SERVICE 214' FROM SMH 318-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 214' FROM SMH 318-

016

8,128.00 CL

201200210101 NEW YORK CALDWELL DR  01/25/2012  12/02/2013 SLINE MWH-ID. 7463-503

FULL LINING OF SMH 300-117 TO 300-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

FULL LINING OF SMH 300-117 TO 300-016 3,852.00 CL

201200210001 NEW YORK CALDWELL DR  01/25/2012  04/22/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 135' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM SMH 300-

117

8,109.00 CL

201200209901 NEW YORK CALDWELL DR  01/25/2012  12/01/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 104' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM SMH 300-

117

8,122.00 CL

201200209801 NEW YORK CALDWELL DR  01/25/2012  04/20/2013 SLEAD MWH-ID. 7463-503

POINT REPAIR REPLACE SERVICE 52' FROM SMH 300-117

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM SMH 300-

117

8,393.00 CL

201200209701 LAKESHORE DR CARLSON DR  01/25/2012  04/18/2013 SLEAD MWH-ID. 7463-502

POINT REPAIR REPLACE SERVICE 271' FROM SMH 300-085

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 300-

085

CL

201200209601 LAKESHORE DR CARLSON DR  01/25/2012  04/18/2013 SMAIN MWH-ID. 7463-502

POINT REPAIR 163' - 175' FROM SMH 300-085

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 163' - 175' FROM SMH 300-085 CL

201200209501 FRANKFORT ST BERNARD AV  01/25/2012  05/21/2013 SLEAD MWH-ID. 7463-501

POINT REPAIR REPLACE SERVICE 267' FROM SMH 300-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 267' FROM SMH 300-

024

8,689.00 CL

201200209401 FRANKFORT ST BERNARD AV  01/25/2012  05/22/2013 SMAIN MWH-ID. 7463-501

POINT REPAIR 500' - 508' FROM SMH 300-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 500' - 508' FROM SMH 300-024 8,100.00 CL

201200209301 NEW YORK CARTIER AV  01/25/2012  12/04/2013 SMAIN MWH-ID. 7463-500

POINT REPAIR VIA LINING 309' FROM SMH 300-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 309' FROM SMH 300-017 4,800.00 CL

201200209201 NEW YORK CARTIER AV  01/25/2012  12/04/2013 SMAIN MWH-ID. 7463-500

POINT REPAIR VIA LINING 305' FROM SMH 300-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR VIA LINING 305' FROM SMH 300-017 4,400.00 CL

201200208301 CARTIER AV GRANADA DR  01/25/2012  07/11/2013 SLINE MWH-ID. 7463-498

FULL LINING OF SMH 243-039 TO 243-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-039 TO 243-037 9,622.00 CL

201200208201 RIVIERA AV CARTIER AV  01/25/2012  07/11/2013 SLINE MWH-ID. 7463-497

FULL LINING OF SMH 243-038 TO 243-037

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-038 TO 243-037 2,354.00 CL

201200208101 RIVIERA AV CARTIER AV  01/25/2012  04/26/2013 SMAIN MWH-ID. 7463-497

POINT REPAIR 0' - 12' FROM SMH 243-038

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 0' - 12' FROM SMH 243-038 CL

201200208001 CARTIER AV SEVILLE DR  01/25/2012  10/24/2013 SLINE MWH-ID. 7463-496

FULL LINING OF SMH 243-036 TO 243-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-036 TO 243-035 9,380.00 CL

201200207901 CARTIER AV SEVILLE DR  01/25/2012  10/22/2013 SLEAD MWH-ID. 7463-496

POINT REPAIR REPLACE SERVICE 192' FROM SMH 243-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 243-

036

8,112.00 CL

201200207801 GEN DIAZ MOUTON  01/25/2012  07/29/2013 SLINE MWH-ID. 7463-495

FULL LINING OF SMH 235-024 TO 235-023

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 235-024 TO 235-023 6,944.00 CL

201200207701 GEN DIAZ MOUTON  01/25/2012  07/01/2013 SLEAD MWH-ID. 7463-495

POINT REPAIR REPLACE SERVICE 119' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 119' FROM SMH 235-

024

8,115.00 CL

201200207601 GEN DIAZ MOUTON  01/25/2012  06/28/2013 SLEAD MWH-ID. 7463-495

POINT REPAIR REPLACE SERVICE 59' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR REPLACE SERVICE 59' FROM SMH 235-024 8,545.00 CL

201200207501 GEN DIAZ MOUTON  01/25/2012  07/01/2013 SMAIN MWH-ID. 7463-495

POINT REPAIR 210' - 222' FROM SMH 235-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 210' - 222' FROM SMH 235-024 8,138.00 CL

201200207401 LANE GEN DIAZ  01/25/2012  10/16/2013 SLINE MWH-ID. 7463-494

FULL LINING OF SMH 234-033 TO 234-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-033 TO 234-031 7,168.00 CL

201200207301 LANE GEN DIAZ  01/25/2012  09/12/2013 SMAIN MWH-ID. 7463-494

POINT REPAIR 315' - 323' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 315' - 323' FROM SMH 234-033 8,100.00 CL

201200207201 LANE GEN DIAZ  01/25/2012  09/11/2013 SMAIN MWH-ID. 7463-494

POINT REPAIR 70' - 82' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 70' - 82' FROM SMH 234-033 8,114.00 CL

201200207101 LANE GEN DIAZ  01/25/2012  09/12/2013 SLEAD MWH-ID. 7463-494

POINT REPAIR REPLACE SERVICE 191' FROM SMH 234-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 191' FROM SMH 234-

033

8,100.00 CL

201200207001 MEMPHIS LANE  01/25/2012  09/03/2013 SLINE MWH-ID. 7463-493

FULL LINING OF SMH 234-032 TO 234-031

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-032 TO 234-031 8,030.00 CL

201200206901 MEMPHIS LANE  01/25/2012  07/16/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 248' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM SMH 234-

032

8,102.00 CL

201200206801 MEMPHIS LANE  01/25/2012  07/16/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 187' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 187' FROM SMH 234-

032

8,112.00 CL

201200206701 MEMPHIS LANE  01/25/2012  07/15/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 166' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 166' FROM SMH 234-

032

8,115.00 CL

201200206601 MEMPHIS LANE  01/25/2012  07/17/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 99' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 99' FROM SMH 234-

032

8,112.00 CL
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201200206501 MEMPHIS LANE  01/25/2012  07/17/2013 SLEAD MWH-ID. 7463-493

POINT REPAIR REPLACE SERVICE 36' FROM SMH 234-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 36' FROM SMH 234-

032

8,128.00 CL

201200206401 ARGONNE BL LANE  01/25/2012  10/23/2013 SLINE MWH-ID. 7463-492

FULL LINING OF SMH 234-018 TO 234-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-018 TO 234-017 7,660.00 CL

201200206301 ARGONNE BL LANE  01/25/2012  10/09/2013 SMAIN MWH-ID. 7463-492

POINT REPAIR 324' - 335' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 324' - 335' FROM SMH 234-018 8,100.00 CL

201200206201 ARGONNE BL LANE  01/25/2012  10/09/2013 SMAIN MWH-ID. 7463-492

POINT REPAIR 279' - 291' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 279' - 291' FROM SMH 234-018 8,103.00 CL

201200206101 ARGONNE BL PORTEOUS  01/25/2012  10/07/2013 SLEAD MWH-ID. 7463-491

POINT REPAIR REPLACE SERVICE 59' FROM SMH 234-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 59' FROM SMH 234-

017

8,104.00 CL

201200206001 ARGONNE BL PORTEOUS  01/25/2012  10/28/2013 SLINE MWH-ID. 7463-490

FULL LINING OF SMH 234-016 TO 234-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-016 TO 234-015 7,632.00 CL

201200205901 ARGONNE BL PORTEOUS  01/25/2012  10/08/2013 SMAIN MWH-ID. 7463-490

POINT REPAIR 177' - 189'  FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 177' - 189'  FROM SMH 234-016 8,109.00 CL

201200205801 ARGONNE BL PORTEOUS  01/25/2012  10/10/2013 SLEAD MWH-ID. 7463-490

POINT REPAIR REPLACE SERVICE 285' FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 285' FROM SMH 234-

016

8,103.00 CL

201200205701 ARGONNE BL PORTEOUS  01/25/2012  10/09/2013 SLEAD MWH-ID. 7463-490

POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-

016

8,102.50 CL

201200205601 ORLEANS AV LANE  01/25/2012  10/22/2013 SLINE MWH-ID. 7463-489

FULL LINING OF SMH 234-009 TO 234-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 234-009 TO 234-008 7,538.00 CL

201200205501 ORLEANS AV LANE  01/25/2012  09/26/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 276' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 276' FROM SMH 234-

009

8,104.50 CL

201200205401 ORLEANS AV LANE  01/25/2012  09/27/2013 SLEAD MWH-ID. 7463-489

POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-009

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 235' FROM SMH 234-

009

8,104.00 CL

201400940701 MARCONI DR THRASHER  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-029 598.00 CL

201400940601 MARCONI DR POPPY LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-012 179.00 CL

201400940501 ALTHEA LN BREEZE PARK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-027 CL

201400940401 ALTHEA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-025 179.00 CL

201400940301 ALTHEA LN MARCONI DR  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-024 CL

201400940201 POPPY LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-020 179.00 CL

201400940101 POPPY LN FOLIAGE PK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-018 179.00 CL

201400940001 POPPY LN FOLIAGE PK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-017 179.00 CL

201400421701 BELLAIRE DR COUNTRY CLUB DR  02/24/2014  01/22/2015 SMAIN MWH-ID. 7463-768  

SERVICE REPAIR VIA LINING PRRS

SERVICE REPAIR VIA LINING PRRS 16,132.36 CL

201400386601 LOUISVILLE HARRISON AV  02/19/2014  12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 36'-48' FROM SMH 222-008 

ESSA2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 36'-48' FROM SMH 222-008 8,100.00 CL

201400386401 WEST END BL CHAPELLE  02/19/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 175-187 FROM SMH 214-028 

ESSA 2-BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 175-187 FROM SMH 214-028 8,106.00 CL

201400386301 WESTEND AL CHAPELLE  02/19/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 113-125 FROM SMH 214-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 113-125 FROM SMH 214-028 8,100.00 CL

201400386201 WESTEND AL CHAPELLE  02/19/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 30-42 FROM SMH 214-028 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 30-42 FROM SMH 214-028 8,108.00 CL

201400209001 GEN HAIG FLORIDA BL  01/24/2014  07/30/2014 SMAIN MWH-ID. 7463-858  POINT REPAIR 33' TO 45' FROM SMH 231-027 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 18

COMPLETED POINT REPAIR 33' TO 45' FROM SMH 231-027 4,500.00 CL

201400208901 EMERALD GEM  01/24/2014  11/25/2014 SMAIN MWH-ID. 7463-857  POINT REPAIR 80' TO 92' FROM SMH 227-086 - 

ESSA 2 - BASIN 1 - LAKEVIEW - SPS 21

COMPLETED POINT REPAIR 80' TO 92' FROM SMH 227-086 25,290.00 CL

201400139101 LOUISVILLE HARRISON AV  01/17/2014  12/12/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 57'-69' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 157'-169' FROM SMH 222-008 8,116.00 CL

201400139001 LOUISVILLE HARRISON AV  01/17/2014  12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 328'-340' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 328'-340' FROM SMH 222-008 8,100.00 CL

201400138901 LOUISVILLE HARRISON AV  01/17/2014  12/16/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 22'-34' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 224'-236' FROM SMH 222-008 8,100.00 CL

201400138801 LOUISVILLE HARRISON AV  01/17/2014  12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 211'-223' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 211'-223' FROM SMH 222-008 8,128.00 CL

201400138701 HARRISON AV LOUISVILLE  01/17/2014  12/13/2013 SMAIN MWH-ID.7463-485 

POINT REPAIR 157'-169' FROM SMH 222-008 

ESSA2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 157'-169' FROM SMH 222-008 8,114.00 CL

201400138401 WEST END BL CHAPELLE  01/17/2014  12/02/2013 SMAIN MWH-ID.7463-455 

POINT REPAIR 0-12 FROM SMH 214-028 

ESSA 2-BASIN 1-LAKEVIEW-STATION 21

COMPLETED POINT REPAIR 0-12 FROM SMH 214-028 CL

201400137701 BELLAIRE DR 39TH  01/17/2014  10/16/2013 SMAIN MWH-ID. 7463-089 

POINT REPAIR REPLACE SERVICE176' FROM SMH 014-043 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE176' FROM SMH 014-

043

8,200.00 CL

201305045701 BELLAIRE DR 39TH  12/03/2013  10/17/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 82' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 82' FROM SMH 014-

043

8,175.00 CL

201305045401 BELLAIRE DR 39TH  12/03/2013  10/17/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 6' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 014-

043

8,185.00 CL

201305044501 BELLAIRE DR 39TH  12/03/2013  10/15/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 210' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR REPLACE SERVICE 210' FROM SMH 014-043 8,106.00 CL
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201305043901 BELLAIRE DR 39TH  12/03/2013  10/16/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 176' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 014-

043

8,200.00 CL

201305043501 BELLAIRE DR 39TH  12/03/2013  10/25/2013 SMAIN MWH-ID. 7463-089

POINT REPAIR REPLACE SERVICE 135' FROM SMH 014-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM SMH 014-

043

8,195.00 CL

201304805201 MIRABEAU AV CARTIER AV  10/24/2013  06/19/2015 SLINE MWH-ID. 7463-602

FULL LINING OF SMH 243-042 TO 243-032

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 243-042 TO 243-032 19,219.00 CL

201304805001 HAMMOND HW BELLAIRE DR  10/24/2013  02/28/2014 SMAIN MWH-ID. 7463-286

POINT REPAIR REPLACE SERVICE 204' FROM SMH 014-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR REPLACE SERVICE 204' FROM SMH 014-

024

CL

201304725401 MEMPHIS BRAGG  10/15/2013  08/30/2013 SMAIN MWH-ID. 7463-487

POINT REPAIR 200' - 212' FROM SMH 233-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 200' - 212' FROM SMH 233-040 8,101.00 CL

201303025901 ARGONNE BL BRAGG  02/20/2013  10/09/2013 SMAIN MWH-ID. 7463-492 

POINT REPAIR 225' TO 235' FROM SMH 234-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

POINT REPAIR 225' TO 235' FROM SMH 234-018 8,103.00 CL

201303025801 CATINA FREMONT  02/20/2013  07/01/2015 SLINE MWH-ID. 7463-454 

LINING FROM SMH 213-018 TO 213-005 

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED LINING FROM SMH 213-018 TO 213-005 22,836.00 CL

201303025701 WOODLAWN FLORIDA BL  02/20/2013  10/23/2013 SMAIN MWH-ID. 7463-135

REPLACE LINE SEGMENT FROM SMH 211-016 TO 211-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED LINE SEGMENT FROM SMH 211-016 TO 211-015 77,734.00 CL

201302802201 NEW YORK CARTIER AV  01/15/2013  09/06/2013 SMAIN MWH-ID. 7463-499

REPLACE PIPE FOR LINE SEGMENT 300-016 TO 300-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED PIPE FOR LINE SEGMENT 300-016 TO 300-015 74,002.00 CL

201202151201 GARDINA LN FLORAL PARK  10/03/2012  06/20/2014 SLINE MWH-ID. 7463-704 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 84.5

COMPLETED REPAIR MSL INTERNALLY & INSTALL FULL LENGTH 

CIPP LINER @ 84.5

59,677.20 CL

201202151101 GARDINA LN FLORAL PARK  10/03/2012  08/08/2013 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 91' TO 103' PERFORMED POINT REPAIR 91' TO 103' 8,100.00 CL

201202151001 GARDINA LN FLORAL PARK  10/03/2012  08/08/2013 SMAIN MWH-ID. 7463-704 PERFORM POINT REPAIR 62' TO 74' PERFORMED POINT REPAIR 62' TO 74' 8,100.00 CL

201202150501 HAY PL RUE LE VILLE  10/03/2012  04/18/2013 SMAIN MWH-ID. 7463-693 

PERFORM POINT REPAIR 141' TO 153'

COMPLETED POINT REPAIR 141' TO 153' CL

201202150401 HAY PL RUE LE VILLE  10/03/2012  08/01/2013 SLINE MWH-ID. 7463-693 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 78.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

78.5

3,654.00 CL

201202088601 GIBSON LAFRENIERE  09/24/2012  06/27/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 219'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 219'

8,112.00 CL

201202088501 GIBSON LAFRENIERE  09/24/2012  06/28/2013 SLEAD MWH-ID. 7463-699 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 80'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 80'

8,100.00 CL

201202088101 CENTRAL PARK PL MIDDLE PARK PL  09/24/2012  09/30/2013 SMAIN MWH-ID. 7463-696PERFORM EXCAVATED REPLACEMENT OF MSL @ 

108.5

EXCAVATED REPLACEMENT OF MSL @ 108.5 40,506.00 CL

201202086901 PARIS AV NEW YORK  09/24/2012  04/25/2013 SLEAD MWH-ID. 7463-700 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

304'

COMPLETED  EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 304'

CL

201202086601 GIBSON LAFRENIERE  09/24/2012  07/09/2013 SLINE MWH-ID. 7463-699 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 181

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

181

CL

201202086501 GIBSON LAFRENIERE  09/24/2012  06/28/2013 SMAIN MWH-ID. 7463-699 PERFORM POINT REPAIR 0' TO 12' PERFORMED POINT REPAIR 0' TO 12' 8,100.00 CL

201201233901 CATINA BRAGG  05/12/2012  07/31/2012 SMAIN MWH-ID. 7463-102

POINT REPAIR 9' TO 21' FROM SMH 213-015

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 9' TO 21' FROM SMH 213-015 CL

201200958301 CATINA BRAGG  04/01/2012  05/22/2012 SMAIN MWH-ID. 7463-102 

POINT REPAIR 157' TO 177' FROM SMH 213-015

ESSA 2-BASIN 1-LAKEVIEW-STATION21

POINT REPAIR 157' TO 177' FROM SMH 213-015 COMPLETED 7,100.00 CL

201200957801 HARRISON AV LOUISVILLE  04/01/2012  01/12/2012 SMAIN MWH-ID. 7463-104

POINT REPAIR 216'-248' FROM SMH222-020

ESSA 2-BASIN 1-LAKEVIEW-STATION 18

POINT REPAIR 216'-248' FROM SMH222-020 COMPLETED 3,700.00 CL

201200957601 COLBERT POLK AV  04/01/2012  01/11/2012 SMAIN MWH-ID. 7463-103

POINT REPAIR 0' TO 12' FROM SMH 221-032

ESSA 2-BASIN 1-LAKEVIEW-STATION 18

POINT REPAIR 0' TO 12' FROM SMH 221-032 COMPLETED 3,700.00 CL

201200381301 ONYX AMETHYST  02/15/2012  04/12/2013 SMAIN MWH-ID. 7463-683

POINT REPAIR 242' - 254' FROM SMH 226-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 242' - 254' FROM SMH 226-035 CL

201200368301 ROBERT E LEE BL CARTIER AV  02/14/2012  10/15/2013 SLINE MWH-ID. 7463-651

FULL LINING OF SMH 300-004 TO 300-003

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-004 TO 300-003 6,816.00 CL

201200368201 ROBERT E LEE BL CARTIER AV  02/14/2012  12/03/2013 SMAIN MWH-ID. 7463-651

SERVICE POINT REPAIR VIA LINING 281' FROM 300-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR VIA LINING 281' FROM 300-004 4,800.00 CL

201200368101 ROBERT E LEE BL CARTIER AV  02/14/2012  12/03/2013 SMAIN MWH-ID. 7463-651

SERVICE POINT REPAIR VIA LINING 187' FROM 300-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR VIA LINING 187' FROM 300-004 5,200.00 CL

201200367601 MILNE BL HOMEDALE  02/14/2012  09/10/2013 SLINE MWH-ID. 7463-649

FULL LINING OF SMH 211-028 TO 211-026

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 211-028 TO 211-026 7,950.00 CL

201200367501 MILNE BL HOMEDALE  02/14/2012  07/11/2013 SLEAD MWH-ID. 7463-649

SERVICE POINT REPAIR 147' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE POINT REPAIR 147' FROM 211-028 8,112.00 CL

201200367401 MILNE BL HOMEDALE  02/14/2012  07/10/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 328' - 351' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 328' - 351' FROM 211-028 9,684.00 CL

201200367301 MILNE BL HOMEDALE  02/14/2012  07/09/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 230' - 242' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 230' - 242' FROM 211-028 8,110.00 CL

201200367201 MILNE BL HOMEDALE  02/14/2012  07/09/2013 SMAIN MWH-ID. 7463-649

POINT REPAIR 191' - 203' FROM 211-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 191' - 203' FROM 211-028 8,544.00 CL

201200362201 CHAMBERLAIN DR CHASE  02/14/2012  07/26/2013 SLINE MWH-ID. 7463-632

FULL LINING OF SMH 317-018 TO 317-017

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 317-018 TO 317-017 2,372.00 CL

201200362101 CHAMBERLAIN DR CHASE  02/14/2012  06/10/2013 SLEAD MWH-ID. 7463-632

SERVICE POINT REPAIR 71' FROM SMH 317-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE POINT REPAIR 71' FROM SMH 317-018 8,115.00 CL
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201200362001 CHAMBERLAIN DR CHASE  02/14/2012  06/07/2013 SMAIN MWH-ID. 7463-632

POINT REPAIR 31' - 57' FROM SMH 317-018

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 31' - 57' FROM SMH 317-018 10,143.00 CL

201200252301 PRATT DR PRESSBURG  01/27/2012  06/25/2013 SLINE MWH-ID. 7463-614

FULL LINING OF SMH 318A-025 TO 318A-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 318A-025 TO 318A-024 9,636.00 CL

201200252201 PRATT DR PRESSBURG  01/27/2012  12/02/2013 SLEAD MWH-ID. 7463-614

 REPLACE SERVICE VIA LINING 244' FROM SMH 318A-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

REPLACED SERVICE VIA LINING 244' FROM SMH 318A-025 5,200.00 CL

201200252101 PRATT DR PRESSBURG  01/27/2012  05/16/2013 SMAIN MWH-ID. 7463-614

POINT REPAIR 302' - 314' FROM SMH 318A-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR 302' - 314' FROM SMH 318A-025 8,112.00 CL

201200252001 PARIS AV FOY  01/27/2012  06/27/2013 SLEAD MWH-ID. 7463-613

POINT REPAIR REPLACE SERVICE 236' FROM SMH 314-011

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

COMPLETED POINT REPAIR REPLACE SERVICE 236' FROM SMH 314-

011

8,110.00 CL

201200251901 PARIS AV ST DENIS  01/27/2012  10/23/2013 SMAIN MWH-ID. 7463-612

REPLACE PIPE FROM SMH 314-006 TO 314-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 314-006 TO 314-005 5,124.00 CL

201200251801 LEON C SIMON DR ROBERT E LEE BL  01/27/2012  09/19/2013 SLINE MWH-ID. 7463-611

FULL LINING FROM SMH 300-129 TO 300-128

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING FROM SMH 300-129 TO 300-128 5,424.00 CL

201200251701 LEON C SIMON DR ROBERT E LEE BL  01/27/2012  04/23/2013 SMAIN MWH-ID. 7463-611

POINT REPAIR 116' - 128' FROM SMH 300-129

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLTED POINT REPAIR 116' - 128' FROM SMH 300-129 CL

201200251601 LEON C SIMON DR ROBERT E LEE BL  01/27/2012  04/23/2013 SLEAD MWH-ID. 7463-611

POINT REPAIR REPLACE SERVICE 196' FROM SMH 300-129

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 196' FROM SMH 300-

129

CL

201200251501 JAY CARTWRIGHT DR  01/27/2012  06/18/2013 SLINE MWH-ID. 7463-610

FULL LINING OF SMH 300-093 TO 300-060

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 300-093 TO 300-060 7,840.00 CL

201200251401 JAY CARTWRIGHT DR  01/27/2012  04/15/2013 SLEAD MWH-ID. 7463-610

POINT REPAIR REPLACE SERVICE 162' FROM SMH 300-093

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 162' FROM SMH 300-

093

CL

201200251301 JAY CARTWRIGHT DR  01/27/2012  04/15/2013 SLEAD MWH-ID. 7463-610

POINT REPAIR REPLACE SERVICE 22' FROM SMH 300-093

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED POINT REPAIR REPLACE SERVICE 22' FROM SMH 300-

093

CL

201200251201 PARK ISLAND CADILLAC  01/27/2012  06/24/2013 SMAIN MWH-ID. 7463-609

REPLACE PIPE FROM SMH 299-034 TO 299-033

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 19

REPLACED PIPE FROM SMH 299-034 TO 299-033 11,224.00 CL

201400954701 GEM RING  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-074 179.00 CL

201400954601 ROBERT E LEE BL CANAL BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-070 179.00 CL

201400954501 ROBERT E LEE BL RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-069 179.00 CL

201400954401 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-061 179.00 CL

201400954301 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-060 179.00 CL

201400954201 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-059 179.00 CL

201400954101 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-058 179.00 CL

201400954001 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-057 179.00 CL

201400953901 AMETHYST GEN HAIG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-056 CL

201400953801 TOPAZ SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-114 179.00 CL

201400953701 TOPAZ SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-113 179.00 CL

201400953601 SARDONYX TOPAZ  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-110 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-110 179.00 CL

201400953501 CRYSTAL SARDONYX  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-109 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-109 179.00 CL

201400953401 CRYSTAL SARDONYX  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-107 487.60 CL

201400953301 SARDONYX CRYSTAL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-105 179.00 CL

201400953201 SARDONYX JEWEL  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-104 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-104 179.00 CL

201400953101 SARDONYX JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-103 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-103 179.00 CL

201400953001 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-101 179.00 CL

201400952901 SARDONYX GEM  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-100 616.40 CL

201400952801 JEWEL AMBER  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-098 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-098 340.40 CL

201400952701 JEWEL AMBER  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-097 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-097 179.00 CL

201400952601 AMBER JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-096 179.00 CL

201400952501 AMBER GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-095 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-095 179.00 CL

201400952401 AMBER GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-093 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-093 179.00 CL

201400952301 TURQUOISE GEM  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-090 179.00 CL

201400952201 HOMEDALE AV GEN DIAZ  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-038 179.00 CL

201400952101 PONTALBA VICKSBURG  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-034 179.00 CL

201400952001 VICKSBURG HOMEDALE  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-032 179.00 CL

201400951901 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-026 179.00 CL

201400951801 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-025 179.00 CL

201400951701 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-022 368.00 CL

201400951601 ADA PL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-021 892.40 CL

201400951501 FLORIDA BL MARSHALL FOCH  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-012 179.00 CL

201400951401 FLORIDA BL MARSHALL FOCH  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-011 552.00 CL

201400951201 FLORIDA BL GEN DIAZ  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-007 179.00 CL

201400951101 FLORIDA BL ADA PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-003 179.00 CL

201400951001 FLORIDA BL ADA PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-002 1,012.00 CL

201400950901 VICKSBURG FLORIDA BL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-001 1,012.00 CL

201400950801 CANAL BL ROSEDALE DR  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 228-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 228-022 644.00 CL

201400950701 CONTI CITY PARK AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 228-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 228-010 179.00 CL

201400950601 MEMBURG AL I-610  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-038 179.00 CL

201400950501 MEMBURG AL BROOKS  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-035 CL

201400950401 MEMBURG AL KENILWORTH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-034 179.00 CL

201400950301 SOUTHERN PAC RR KENILWORTH  05/02/2014  11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-028 CL

201400950201 GEN HAIG FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-027 179.00 CL

201400950101 LEMOYNE MARSHALL FOCH  05/02/2014  10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-041 CL

201400950001 ANTLOU AL BROOKS  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-011 515.20 CL

201400949901 BROOKS MEMBURG AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-001 179.00 CL

201400949801 HIDALGO GEN DIAZ  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-084 179.00 CL

201400949701 ORLEANS AV FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-068 179.00 CL

201400949601 ORLEANS AV CENTRAL PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-066 179.00 CL

201400949501 ORLEANS AV CENTRAL PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-065 179.00 CL

201400949401 N PARK PL MIDDLE PARK PL  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-054 AND 

LOCATED, AT GRADE STILL HAVE TO LINE.

CL

201400949301 N PARK PL W PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-051 179.00 CL
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201400949201 DALE CT MARSHALL FOCH  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-050 179.00 CL

201400949101 MARSHALL FOCH N PARK PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 230-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 230-044 179.00 CL

201400949001 ARGONNE BL POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-044 179.00 CL

201400948901 POLK ORLEANS  05/02/2014  06/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-037 CL

201400948801 GEN HAIG GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-034 506.00 CL

201400948701 GERMAIN GEN HAIG  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-032 552.00 CL

201400948601 ARGONNE BL GERMAIN  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-028 179.00 CL

201400948501 LOUPHIS AL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-039 179.00 CL

201400948401 GERMAIN ARGONNE BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-026 179.00 CL

201400948301 MARSHAL FOCH-ARGONNE AL GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-021 179.00 CL

201400948201 GERMAIN MARSHAL FOCH-ARGONNE AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-019 179.00 CL

201400948101 LOUPHIS AL POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-010 179.00 CL

201400948001 LOUPHIS AL GERMAIN  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-008 CL

201400947901 GERMAIN LOUPHIS AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-006 179.00 CL

201400947801 MEMBURG AL GERMAIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-002 524.40 CL

201400947701 GERMAIN MEMBURG AL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-001 179.00 CL

201400947601 ANTLOU AL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-042 179.00 CL

201400947501 GEN DIAZ FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 231-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 231-041 179.00 CL

201400947401 GEN DIAZ BRAGG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-045 179.00 CL

201400977601 HOMEDALE AV ROSEMARY PL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-020 CL

201400977501 FLORIDA BL WOODLAWN  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-014 179.00 CL

201400977401 FLORIDA BL CANAL BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-013 179.00 CL

201400977301 HOMEDALE AV HAWTHORNE PL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-009 179.00 CL

201400977201 HOMEDALE CANAL BL  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-008 CL

201400977001 CANAL BL HOMEDALE  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-005 179.00 CL

201400976901 HOMEDALE AV CANAL BL  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-001 CL

201400976801 CATINA MOUND AV  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 210-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 210-003 368.00 CL

201400976701 WEST END BL MOUND AV  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 210-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 210-001 460.00 CL

201400976001 CATINA BRAGG  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-002 179.00 CL

201400975901 CATINA RINGOLD  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-020 179.00 CL

201400975801 CATINA-MILNE AL RINGOLD  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-019 179.00 CL

201400975701 WEST END BL RINGOLD  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-013 179.00 CL

201400975601 WEST END BL GERMAIN  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-011 179.00 CL

201400975501 FLORIDA BL WOODLAWN  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-023 179.00 CL

201400975301 CATINA BROOKS  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 212-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 212-003 487.60 CL

201400975201 FLORIDA BL RIDGEWAY PL  05/02/2014  09/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-047 414.00 CL

201400975101 FLORIDA BL WOODLAWN  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-043 179.00 CL

201400975001 WEST END BL HOMEDALE AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-037 179.00 CL

201400974901 CATINA HOMEDALE AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-035 179.00 CL

201400974801 HOMEDALE AV CATINA  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-031 179.00 CL

201400974701 HOMEDALE AV MILNE BL  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-030 179.00 CL

201400974601 MILNE BL FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 211-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 211-029 179.00 CL

201400974501 WUERPLE - MILNE AL MOUTON  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-017 179.00 CL

201400974401 ROBERT E LEE BL MILNE BL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-012 179.00 CL

201400974301 WUERPEL CONRAD  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-009 368.00 CL

201400974201 WALKER WUERPEL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-006 179.00 CL

201400974101 MOUTON WEST END BL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-002 506.00 CL

201400974001 HARRISON AV CATINA  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-023 CL

201400973901 FREMONT WUERPEL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-019 179.00 CL

201400973801 WESTINA AL FREMONT  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-018 179.00 CL

201400973701 HARRISON AV MILNE BL  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-017 CL

201400973601 WUERPEL SMITH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-014 179.00 CL

201400973501 PORTEOUS MILNE BL  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-013 340.40 CL

201400973401 BRAGG MILNE-WUERPEL AL  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-011 179.00 CL

201400973301 LANE WEST END BL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-009 179.00 CL

201400973201 WESTINA AL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-007 276.00 CL

201400973101 WESTINA AL SMITH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-006 179.00 CL

201400973001 WESTINA AL BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 213-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 213-005 506.00 CL

201400972701 VICKSBURG FLORIDA BL  05/02/2014  10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-003 179.00 CL

201400972601 VIRGINIA CT CLAYTON AV  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-042 179.00 CL

201400972501 VICKSBURG LOUQUE PL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 219-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 219-005 708.40 CL

201400972401 WUERPLE - MILNE AL WALKER  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-019 179.00 CL

201400972301 CONRAD WEST END BL  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-035 CL

201400972201 WESTINA AL FILMORE AV  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-034 179.00 CL

201400972101 WESTINA AL CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-031 179.00 CL

201400972001 FILMORE AV WESTINA AL  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-030 179.00 CL

201400971801 DOWNS WUERPLE - MILNE AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-024 432.40 CL

201400971701 WUERPEL DOWNS  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-023 460.00 CL

201400971601 WUERPEL CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-022 487.60 CL

201400971501 WESTEND AL MOUTON  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 214-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 214-020 179.00 CL

201400971401 CANAL BL GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-019 179.00 CL

201400971301 GERMAIN CANAL BL  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-018 616.40 CL

201400971201 CANAL BL GERMAIN  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-015 179.00 CL

201400971101 VICNAL AL POLK  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-008 CL

201400971001 VICNAL AL GERMAIN  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-007 CL

201400970901 VICKSBURG BROOKS  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-012 179.00 CL

201400970801 KENILWORTH LOUISVILLE  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-050 179.00 CL

201400970701 MILNE BL HARNEY  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-047 971.60 CL

201400970601 BROOKS MILNE BL  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-046 671.60 CL

201400970501 COLBERT KENILWORTH-BROOKS AL  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-043 179.00 CL

201400970401 BROOKS COLBERT  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-038 179.00 CL

201400970301 LOUIS XIV BROOKS  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-027 179.00 CL

201400970201 LOUIS XIV KENILWORTH  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-026 179.00 CL

201400970101 LOUIS XIV FLORIDA BL  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-024 CL

201400970001 KENILWORTH CANAL BL  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-018 CL

201400969901 VICNAL AL BROOKS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 220-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 220-016 179.00 CL

201400969801 COLBERT LANE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-012 179.00 CL

201400969701 LOUIS XIV PORTEOUS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-002 598.00 CL

201400969601 LOUIS XIV BRAGG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-053 179.00 CL

201400969501 VICKSBURG HARRISON AV  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-047 322.00 CL

201400969401 VICKSBURG BRAGG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-042 368.00 CL

201400969301 LOUISVILLE GERMAIN  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-022 179.00 CL

201400969201 HARRISON AV LOUISVILLE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-038 179.00 CL
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201400969101 FRENCH LOUIS XIV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-027 179.00 CL

201400969001 MILNE BL HARRISON AV  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-015 368.00 CL

201400968901 MILNE BL HARRISON AV  05/02/2014  09/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-013 368.00 CL

201400968801 HARRISON AV LOUIS XIV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-010 179.00 CL

201400968701 LOUISVILLE HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-007 179.00 CL

201400968601 COLBERT HARRISON AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 222-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 222-005 179.00 CL

201400968401 POLK AV COLBERT  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-029 179.00 CL

201400968301 LOUISVILLE POLK  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 221-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 221-028 179.00 CL

201400968201 VICKSBURG LANE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-041 179.00 CL

201400968101 PORTEOUS VICKSBURG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-037 414.00 CL

201400968001 LOUISVILLE LANE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-033 179.00 CL

201400967901 LOUISVILLE PORTEOUS  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-031 368.00 CL

201400967801 COLBERT PORTEOUS  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-029 CL

201400967701 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-028 179.00 CL

201400967601 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-02 303.60 CL

201400967501 MILNE BL PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-026 340.00 CL

201400967401 MILNE BL BRAGG  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-024 179.00 CL

201400967301 MILNE BL LANE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-023 460.00 CL

201400967201 MILNE BL SMITH  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-021 368.00 CL

201400967101 MILNE BL LANE  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-020 460.00 CL

201400967001 MILNE BL PORTEOUS  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-019 179.00 CL

201400966901 MILNE BL LANE  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-018 179.00 CL

201400966801 MILNE BL LANE  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-017 179.00 CL

201400966701 COLBERT PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-014 179.00 CL

201400966601 MOUTON BIENAL AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-002 368.00 CL

201400966501 LOUIS XIV MOUTON  05/02/2014  04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-001 CL

201400966401 MILNE BL MOUTON  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-053 414.00 CL

201400966301 FILMORE AV MILNE BL  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-044 179.00 CL

201400966201 COLBERT CHAPELLE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-038 179.00 CL

201400966101 LANE VICKSBURG  05/02/2014  09/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-046 432.40 CL

201400966001 COLBERT FILMORE  05/02/2014  10/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-036 CL

201400965901 COLBERT FILMORE AV  05/02/2014  10/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-035 179.00 CL

201400965801 VICNAL AL FILMORE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-028 179.00 CL

201400965701 BIENAL AL FILMORE AV  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-026 179.00 CL

201400965601 LOUIS XIV CHAPELLE  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-015 179.00 CL

201400965501 VICKSBURG CHAPELLE  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-004 179.00 CL

201400965401 VICKSBURG CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-003 524.40 CL

201400965301 VICKSBURG CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-002 179.00 CL

201400965201 FILMORE AV VICKSBURG  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 224-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 224-001 179.00 CL

201400965101 LANE CANAL BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 223-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 223-048 460.00 CL

201400965001 EMERALD ZIRCON  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-013 708.40 CL

201400964901 RING ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-004 179.00 CL

201400964801 ZIRCON RING  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-003 179.00 CL

201400964701 ROBERT E LEE BL CANAL BL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-001 524.40 CL

201400964601 CONRAD VICKSBURG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-040 179.00 CL

201400964501 MOUTON LOUISVILLE-LOUIS XIV AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-005 179.00 CL

201400964401 CONRAD MILNE BL  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-030 CL

201400964301 MOUTON MILBERT AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-026 179.00 CL

201400964201 MOUTON BARLOU AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-023 179.00 CL

201400964101 LOUISVILLE ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-020 179.00 CL

201400964001 ROBERT E LEE BL LOUISVILLE  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-018 368.00 CL

201400963901 LOUIS XIV ROBERT E LEE BL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-015 432.40 CL

201400963801 LOUIS XIV CONRAD  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-013 386.40 CL

201400963701 CANAL BL ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-012 460.00 CL

201400963601 CANAL BL CONRAD  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-011 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-011 395.60 CL

201400963501 LOUIS XIV WALKER  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 225-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 225-008 414.00 CL

201400963401 EMERALD OPAL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-056 179.00 CL

201400963301 OPAL EMERALD  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-054 179.00 CL

201400963201 SAPPHIRE ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-051 179.00 CL

201400963101 ROBERT E LEE BL SAPPHIRE  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-050 179.00 CL

201400963001 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-042 179.00 CL

201400962901 EMERALD ZIRCON  05/02/2014  05/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-014 CL

201400962801 LAKESHORE PK AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-040 179.00 CL

201400962701 TOPAZ ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-034 179.00 CL

201400962601 TOPAZ ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-031 179.00 CL

201400962501 CRYSTAL ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-028 179.00 CL

201400962401 CRYSTAL ONYX  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-026 179.00 CL

201400962301 ONYX JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-024 179.00 CL

201400962201 ONYX ZIRCON  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-020 179.00 CL

201400962101 ONYX ZIRCON  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-019 179.00 CL

201400962001 ONYX ZIRCON  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-018 179.00 CL

201400961901 EMERALD ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-017 179.00 CL

201400961801 TURQUOISE CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-083 179.00 CL

201400961701 TURQUOISE ZIRCON  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-081 CL

201400961601 TURQUOISE ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-079 179.00 CL

201400961501 TURQUOISE ZIRCON  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-078 AND
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201400961401 JEWEL BERYL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-076 506.00 CL

201400961301 OPAL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-058 414.00 CL

201400961201 BERYL JEWEL  05/02/2014  10/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-074 598.00 CL

201400961101 BERYL JEWEL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-073 179.00 CL

201400961001 BERYL ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-071 179.00 CL

201400960901 BERYL ZIRCON  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-070 179.00 CL

201400960801 LAKESHORE DR TOPAZ  05/02/2014  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-067 CL

201400960701 LAKESHORE DR TOPAZ  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-066 179.00 CL

201400960601 LAKESHORE DR TOPAZ  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-065 179.00 CL

201400960501 LAKESHORE DR JEWEL  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-064 179.00 CL

201400960401 OPAL WEST END BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-060 179.00 CL

201400960301 OPAL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-059 414.00 CL

201400960201 RUBY LAKESHORE PK  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-122 179.00 CL

201400960101 RUBY LAKESHORE PK  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-121 179.00 CL

201400960001 AMETHYST RUBY  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-117 179.00 CL

201400959901 AMETHYST RUBY  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-116 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-116 179.00 CL
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201400959801 AMETHYST TOPAZ  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-114 179.00 CL

201400959701 TURQUOISE CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-085 179.00 CL

201400959601 TOPAZ CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-111 368.00 CL

201400959501 TOPAZ CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-110 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-110 179.00 CL

201400959401 GARNET LAKESHORE PK  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-108 179.00 CL

201400959301 CAMEO TOPAZ  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-103 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-103 179.00 CL

201400959201 CRYSTAL CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-100 460.00 CL

201400959101 CRYSTAL CAMEO  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-097 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-097 179.00 CL

201400959001 CAMEO CRYSTAL  05/02/2014  11/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-096 552.00 CL

201400958901 JEWEL WEST END BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-092 179.00 CL

201400958801 JEWEL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-090 179.00 CL

201400958701 JEWEL CAMEO  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-087 179.00 CL

201400958601 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-027 179.00 CL

201400958501 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-026 179.00 CL

201400958401 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-023 179.00 CL

201400958301 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-022 179.00 CL

201400958201 JADE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-020 460.00 CL

201400958101 LAKESHORE PK RUBY  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 226-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 226-125 CL

201400958001 GEN HAIG JEWEL  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-018 179.00 CL

201400957901 GEN HAIG JEWEL  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-017 179.00 CL

201400957801 TURQUOISE AGATE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-013 179.00 CL

201400957701 GEN HAIG TURQUOISE  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-010 179.00 CL

201400957601 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-008 179.00 CL

201400957501 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-007 179.00 CL

201400957401 EMERALD GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-006 179.00 CL

201400957301 GEN HAIG EMERALD  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-005 179.00 CL

201400957201 ROBERT E LEE BL GEN HAIG  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-001 179.00 CL

201400957001 AMETHYST GEN HAIG  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-052 179.00 CL

201400956901 AMETHYST GEN HAIG  05/02/2014  11/14/2012 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-051 179.00 CL

201400956801 TOPAZ GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-049 179.00 CL

201400956701 TOPAZ GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-048 179.00 CL

201400956601 TOPAZ AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-046 179.00 CL

201400956501 AGATE JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-029 179.00 CL

201400956401 TOPAZ AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-044 179.00 CL

201400956301 TOPAZ TOPAZ  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-043 179.00 CL

201400956201 CRYSTAL GEN HAIG  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-038 179.00 CL

201400956101 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-037 179.00 CL

201400956001 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-035 432.40 CL

201400955901 CRYSTAL AMETHYST  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-034 179.00 CL

201400955801 CRYSTAL GEN HAIG  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-033 179.00 CL

201400955701 GEN HAIG CRYSTAL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-032 179.00 CL

201400955601 JEWEL JADE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-031 179.00 CL

201400955501 JEWEL AGATE  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-030 179.00 CL

201400955401 EMERALD GEM  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-086 179.00 CL

201400955301 EMERALD GEM  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-085 179.00 CL

201400955201 GEM EMERALD  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-083 179.00 CL

201400955101 CANAL BL JEWEL  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-081 524.40 CL

201400955001 CANAL BL JEWEL  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-079 179.00 CL

201400954901 AMETHYST GEN HAIG  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-055 179.00 CL

201400954801 RING GEM  05/02/2014  09/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 227-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 227-075 478.40 CL

201400947301 MEMPHIS HARRISON AV  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-042 368.00 CL

201400947201 MEMPHIS BRAGG  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-040 179.00 CL

201400947101 FRENCH VICKSBURG  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-035 179.00 CL

201400947001 HARRISON CT HARRISON AV  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-032 CL

201400946901 FRENCH GEN DIAZ  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-030 179.00 CL

201400946801 FRENCH HARRISON CT  05/02/2014  09/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-029 552.00 CL

201400946701 MARSHAL FOCH-ARGONNE AL HARRISON AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-024 179.00 CL

201400946601 MARSHAL FOCH-ARGONNE AL FRENCH  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-023 179.00 CL

201400946501 HARRISON AV MARSHALL FOCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-015 179.00 CL

201400946401 HARRISON AV ARGONNE BL  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-014 179.00 CL

201400946301 ARGONNE BL HARRISON AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-013 322.00 CL

201400946201 ARGONNE BL BRAGG  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-012 179.00 CL

201400946101 GEN HAIG BRAGG  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-001 496.80 CL

201400946001 LOUPHIS AL POLK  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 232-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 232-049 179.00 CL

201400945801 MEMPHIS FILMORE  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-003 524.40 CL

201400945701 MEMPHIS FILMORE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-001 179.00 CL

201400945601 LANE MARSHALL FOCH  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-035 179.00 CL

201400945501 MEMPHIS LANE  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-031 179.00 CL

201400945401 MEMPHIS PORTEOUS  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-029 598.00 CL

201400945301 MARSHALL FOCH HARRISON AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 233-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 233-051 179.00 CL

201400945201 MARSHALL FOCH LANE  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-022 179.00 CL

201400945101 MARSHALL FOCH PORTEOUS  05/02/2014  10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-021 179.00 CL

201400945001 MARSHALL FOCH PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-019 179.00 CL

201400944901 ARGONNE BL PORTEOUS  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-014 CL

201400944801 ORLEANS AV LANE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-012 179.00 CL

201400944701 ORLEANS AV PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-011 414.00 CL

201400944601 ORLEANS AV PORTEOUS  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-010 179.00 CL

201400944501 LANE ORLEANS AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-008 179.00 CL

201400944401 GEN HAIG LANE  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 234-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 234-005 644.00 CL

201400944301 MEMPHIS ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-008 179.00 CL

201400944201 WALKER GEN DIAZ  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-005 179.00 CL

201400944101 MARSHALL FOCH CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-054 179.00 CL

201400944001 GEN DIAZ CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-041 179.00 CL

201400943901 ARGONNE BL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-036 179.00 CL

201400943801 MARSHALL FOCH CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-026 179.00 CL

201400943701 LOUPHIS AL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-006 179.00 CL

201400943601 GEN DIAZ MOUTON  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-024 179.00 CL

201400943501 GEN DIAZ CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-023 179.00 CL

201400943401 MEMPHIS MOUTON  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-018 179.00 CL

201400943301 MEMPHIS CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-016 179.00 CL

201400943201 FILMORE AV MEMBURG AL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-012 322.00 CL

201400943101 MEMPHIS FILMORE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-011 179.00 CL

201400943001 LOUPHIS AL MOUTON  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-010 179.00 CL
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201400942901 LOUPHIS AL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-009 179.00 CL

201400942801 LOUPHIS AL CHAPELLE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 235-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 235-007 179.00 CL

201400942701 DAISY LN FOLIAGE PK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-011 179.00 CL

201400942601 DAISY LN FOLIAGE PK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-009 570.40 CL

201400942501 DAISY LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-008 179.00 CL

201400942401 MARCONI DR THRUSH  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-003 598.00 CL

201400942301 MARCONI DR THRUSH  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-002 CL

201400942201 ROBERT E LEE BL GEN DIAZ  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-009 179.00 CL

201400942001 ROBERT E LEE BL MEMPHIS  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-057 179.00 CL

201400941901 GEN DIAZ ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-055 179.00 CL

201400941801 PETROL AL WALKER  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-050 179.00 CL

201400941701 MOUTON ARGONNE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-041 179.00 CL

201400941601 MOUTON ARGONNE  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-040 368.00 CL

201400941501 ARGONNE BL ROBERT E LEE BL  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-035 179.00 CL

201400941401 MOUTON ARGONNE BL  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-027 179.00 CL

201400941301 MOUTON GEN DIAZ  05/02/2014  11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-014 179.00 CL

201400941201 MOUTON MEMBURG AL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 236-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 236-010 460.00 CL

201400941101 CALLA LN BREEZE PARK  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-036 179.00 CL

201400941001 CALLA LN MARCONI DR  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-033 598.00 CL

201400940901 MARCONI DR CALLA LN  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-032 179.00 CL

201400940801 THRASHER MARCONI DR  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 237-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 237-030 179.00 CL

201102224501 RING CANAL BL  12/20/2011  11/04/2013 SLINE MWH-ID. 7463-312

FULL LINING OF SMH 226-025 TO 226-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED FULL LINING OF SMH 226-025 TO 226-004 1,876.00 CL

201102224301 RING CANAL BL  12/20/2011  10/14/2013 SLEAD MWH-ID. 7463-312

POINT REPAIR REPLACE SERVICE 9' TO 21' FROM SMH 226-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR REPLACE SERVICE 9' TO 21' FROM SMH 

226-005

8,100.00 CL

201102224201 COLBERT BRAGG  12/20/2011  09/16/2013 SMAIN MWH-ID. 7463-311

POINT REPAIR 0' TO 12' FROM SMH 222-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 222-004 8,100.00 CL

201102224101 VICKSBURG VOISIN  12/20/2011  10/23/2013 SLINE MWH-ID. 7463-310

FULL LINING SMH 219-022 TO 219-005

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING SMH 219-022 TO 219-005 19,915.00 CL

201102224001 VICKSBURG VOISIN  12/20/2011  07/02/2013 SLEAD MWH-ID. 7463-310

POINT REPAIR REPLACE SERVICE 212' TO 224' FROM SMH 219-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 212' TO 224' FROM 

SMH 219-022

10,000.00 CL

201102223901 VICKSBURG VOISIN  12/20/2011  07/02/2013 SMAIN MWH-ID. 7463-310

POINT REPAIR 191' TO 203' FROM SMH 219-022

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 191' TO 203' FROM SMH 219-022 10,000.00 CL

201102215801 PONTCHARTRAIN BL W ROBERT E LEE BL  12/20/2011  07/08/2013 SLINE MWH-ID. 7463-287

FULL LINING OF SMH 015-036 TO 015-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED FULL LINING OF SMH 015-036 TO 015-035 2,900.00 CL

201102215701 PONTCHARTRAIN BL W ROBERT E LEE BL  12/20/2011  04/10/2013 SMAIN MWH-ID. 7463-287

POINT REPAIR 7' TO 19' FROM SMH 015-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20

COMPLETED POINT REPAIR 7' TO 19' FROM SMH 015-036 CL

201102096201 POLK COLBERT  11/30/2011  11/14/2013 SMAIN MWH-ID. 7463-282

REPLACE PIPE FOR SEWER LINE SEGMENT 221-029 TO 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

REPLACED PIPE FOR SEWER LINE SEGMENT 221-029 TO 221-028 67,344.00 CL

201102096001 LOUISVILLE FRENCH  11/30/2011  09/03/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 258' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 258' FROM SMH 222-

025

8,100.00 CL

201102095901 LOUISVILLE FRENCH  11/30/2011  09/03/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 192' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 222-

025

8,100.00 CL

201102095801 LOUISVILLE FRENCH  11/30/2011  09/17/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 167' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 222-

025

8,100.00 CL

201102095601 LOUISVILLE FRENCH  11/30/2011  09/17/2013 SLEAD MWH-ID. 7463-281

POINT REPAIR REPLACE SERVICE 137' FROM SMH 222-025

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 137' FROM SMH 222-

025

8,115.00 CL

201102095501 FRENCH MILNE BL  11/30/2011  09/18/2013 SMAIN MWH-ID. 7463-280

POINT REPAIR 0' TO 14' FROM SMH 222-021

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 0' TO 14' FROM SMH 222-021 8,388.00 CL

201102092701 MILNE BL RINGOLD  11/29/2011  12/16/2013 SLINE MWH-ID. 7463-279

FULL LINING OF SMH 222-024 TO 221-040

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 222-024 TO 221-040 9,122.00 CL

201102092501 MILNE BL RINGOLD  11/29/2011  09/20/2013 SMAIN MWH-ID. 7463-279

POINT REPAIR 334' TO 346' FROM SMH 222-024

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 334' TO 346' FROM SMH 222-024 8,100.00 CL

201102008501 KENILWORTH MILNE BL  11/15/2011  11/20/2013 SMAIN MWH-ID. 7463-169

REPLACE PIPE FOR LINE SEGMENT 220-053 TO 220-051

ESSA 2 - BASIN 1 - LAKEVIEW - 18

REPLACED PIPE FOR LINE SEGMENT 220-053 TO 220-051 71,336.00 CL

201102008201 CATINA HARRISON AV  11/15/2011  08/06/2013 SLINE MWH-ID. 7463-168

FULL LINING OF SMH 213-022 TO 213-021

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED FULL LINING OF SMH 213-022 TO 213-021 10,110.00 CL

201102008101 CATINA HARRISON AV  11/15/2011  07/29/2013 SMAIN MWH-ID. 7463-168

POINT REPAIR 381' TO 399' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR 381' TO 399' FROM SMH 213-022 8,978.00 CL

201102008001 CATINA HARRISON AV  11/15/2011  07/26/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 347' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 347' FROM SMH 213-

022

8,253.00 CL

201102007901 CATINA HARRISON AV  11/15/2011  07/25/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 178' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 178' FROM SMH 213-

022

8,112.00 CL

201102007801 CATINA HARRISON AV  11/15/2011  07/24/2013 SLEAD MWH-ID. 7463-168

POINT REPAIR REPLACE SERVICE 135' FROM SMH 213-022

ESSA 2 - BASIN 1 - LAKEVIEW - 18

COMPLETED POINT REPAIR REPLACE SERVICE 135' FROM SMH 213-

022

8,113.00 CL

201102005001 MITHRA PARIS AV  11/15/2011  09/11/2013 SLINE MWH-ID. 7463-153

FULL LINING OF SMH 245-014 TO 245-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED FULL LINING OF SMH 245-014 TO 245-013 6,434.00 CL

201102004901 MITHRA PARIS AV  11/15/2011  11/14/2013 SLEAD MWH-ID. 7463-153

SERVICE REPAIR VIA LINING 256' FROM SMH 245-014

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 22

COMPLETED SERVICE REPAIR VIA LINING 256' FROM SMH 245-014 5,600.00 CL
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201101954601 LOUIS XIV GERMAIN  11/11/2011  02/10/2014 SLEAD MWH-ID. 7463-143

SERVICE REPAIR VIA LINING 174' FROM SMH 221-016

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED SERVICE REPAIR VIA LINING 174' FROM SMH 221-016 8,260.00 CL

201101954501 LOUISVILLE POLK  11/11/2011  09/16/2013 SLINE MWH-ID. 7463-140

FULL LINING OF SMH 220-035 TO 220-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 220-035 TO 220-034 7,486.00 CL

201101954301 LOUISVILLE POLK  11/11/2011  07/19/2013 SMAIN MWH-ID. 7463-140

POINT REPAIR 173' TO 185' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 173' TO 185' FROM SMH 220-035 8,122.00 CL

201101954201 LOUISVILLE POLK  11/11/2011  07/07/2013 SMAIN MWH-ID. 7463-140

POINT REPAIR 22' TO 34' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 22' TO 34' FROM SMH 220-035 8,124.00 CL

201101954101 LOUISVILLE POLK  11/11/2011  07/18/2013 SLEAD MWH-ID. 7463-140

POINT REPAIR REPLACE SERVICE 144' TO 156' FROM SMH 220-035

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 144' TO 156' FROM 

SMH 220-035

8,112.00 CL

201101953901 CATINA KENILWORTH  11/11/2011  07/16/2013 SMAIN MWH-ID. 7463-139

POINT REPAIR 361' TO 373' FROM SMH 212-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR 361' TO 373' FROM SMH 212-004 8,100.00 CL

201101953801 CATINA KENILWORTH  11/11/2011  07/15/2013 SLEAD MWH-ID. 7463-139

POINT REPAIR REPLACE SERVICE 137' TO 149' FROM SMH 212-004

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR REPLACE SERVICE 137' TO 149' FROM 

SMH 212-004

8,112.00 CL

201101953701 HOMEDALE WEST END BL  11/11/2011  02/06/2014 SLEAD MWH-ID. 7463-138

POINT REPAIR REPLACE SERVICE 92' FROM SMH 211-036

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED POINT REPAIR TO REPLACE SERVICE R92' FROM SMH 

211-036

8,250.00 CL

201101189201 KENILWORTH ARGONNE  07/21/2011  10/20/2011 SMAIN MWH-ID. 7463-093

POINT REPAIR 120' TO 132 FROM SMH 231-043

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 120' TO 132 FROM SMH 231-043 COMPLETED 3,700.00 CL

201101188901 LOUISVILLE GERMAIN  07/21/2011  10/28/2011 SLINE MWH-ID. 7463-091

FULL LINING OF SMH 221-030 TO 221-028

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

COMPLETED FULL LINING OF SMH 221-030 TO 221-028 9,671.50 CL

201101188701 LOUISVILLE GERMAIN  07/21/2011  09/28/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 258' TO 270'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 258' TO 270'  FROM SMH 221-030 COMPLETED 5,200.80 CL

201101188501 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 78' TO 90'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 78' TO 90'  FROM SMH 221-030 COMPLETED 3,700.00 CL

201101188401 LOUISVILLE GERMAIN  07/21/2011  09/27/2011 SMAIN MWH-ID. 7463-091

POINT REPAIR 47' TO 59'  FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

POINT REPAIR 47' TO 59'  FROM SMH 221-030 COMPLETED 5,200.30 CL

201101188301 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SLEAD MWH-ID. 7463-091

SERVICE REPAIR VIA LINING 141' FROM SMH 221-030

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18

SERVICE REPAIR VIA LINING 141' FROM SMH 221-030 COMPLETED 6,702.50 CL

201101188201 MARCIA AV SHARON DR  07/21/2011  12/10/2010 SMAIN MWH-ID. 7463-016

POINT REPAIR 10' TO 24' FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

COMPLETED POINT REPAIR 10' TO 24' FROM SMH 010-008 3,800.00 CL

201101188001 BELLAIRE DR 26TH  07/21/2011  10/06/2011 SMAIN MWH-ID. 7463-020

POINT REPAIR 158' TO 170' FROM SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR 158' TO 170' FROM SMH 012-010 COMPLETED 5,201.80 CL

201000479101 BELLAIRE DR 30TH  03/10/2010  12/22/2010 SMAIN MWH-ID. 7463-022

POINT REPAIR 54' TO 66' FROM SMH 012-013

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

POINT REPAIR MADE 54' TO 66' FROM SMH 012-013 3,700.00 CL

201000479301 30TH FLEUR DE LIS DR  03/10/2010  06/08/2011 SMAIN MWH-ID. 7463-025

REPLACE PIPE FOR LINE SEGMENT 012-035 TO 012-034

ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4

REPLACED PIPE FOR LINE SEGMENT 012-035 TO 012-034 64,640.40 CL

1,367 4,656,048.84

ESSA 2 - BASIN 3 - GENTILLY

201100556201 METROPOLITAN ACACIA  04/05/2011  04/16/2011 SLEAD MWH-ID. 7463-067

SERVICE POINT REPAIR 52' FROM SMH 395-007

ESSA 2 - BASIN 3 - GENTILLY

SERVICE POINT REPAIR 52' FROM SMH 395-007 COMPLETED 5,200.10 CL

201100966901 MUSIC MADRID  06/10/2011  10/11/2011 SLEAD MWH-ID. 7463-078

SERVICE POINT REPAIR FROM 229' FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR FROM 229' FROM SMH 361-055 COMPLETED 5,401.40 CL

201100967201 MUSIC MADRID  06/10/2011  11/02/2011 SLINE MWH-ID. 7463-078

FULL LINING OF SMH 361-055 TO 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 361-055 TO 361-053 COMPLETED 10,638.50 CL

201100968301 MUSIC VIENNA  06/10/2011  01/04/2012 SLINE MWH-ID. 7463-074

FULL LINING OF SMH 361-056 TO 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-056 TO 361-055 19,281.00 CL

201100968501 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 197' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 197' FROM SMH 361-049 COMPLETED 5,201.40 CL

201100968701 ARTS MADRID  06/10/2011  11/02/2011 SLINE MWH-ID. 7463-073

FULL LINING OF SMH 361-049 TO 361-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 361-049 TO 361-046 COMPLETED 10,550.00 CL

201101921201 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 204' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 204' FROM SMH 361-053 4,800.00 CL

201101921101 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 129' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 129' FROM SMH 361-053 4,800.00 CL

201101921001 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 74' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 74' FROM SMH 361-053 4,800.00 CL

201101920901 ST ANTHONY AV ROSARY DR  11/08/2011  05/22/2014 SLINE MWH-ID. 7463-083

FULL LINING FROM SMH 322-005 TO 322-004

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 322-005 TO 322-004 19,630.00 CL

201101920801 ST ANTHONY AV ROSARY DR  11/08/2011  02/26/2015 SLEAD MWH-ID. 7463-083

SERVICE REPAIR VIA LINING 358' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 358' FROM SMH 322-005 1,200.00 CL

201101920701 ST ANTHONY AV ROSARY DR  11/08/2011  02/06/2015 SLEAD MWH-ID. 7463-083

SERVICE REPAIR VIA LINING 313' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 313' FROM SMH 322-005 1,200.00 CL
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201101920601 ST ANTHONY AV ROSARY DR  11/08/2011  11/11/2013 SMAIN MWH-ID. 7463-083

POINT REPAIR 197' TO 209' FROM SMH 322-005

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 197' TO 209' FROM SMH 322-005 7,360.00 CL

201101920501 VENUS DREUX AV  11/08/2011  08/15/2014 SMAIN MWH-ID. 7463-082

REPLACE PIPE FOR LINE SEGMENT 354-038 TO 354-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE FOR LINE SEGMENT 354-038 TO 354-032 81,699.00 CL

201100969601 ELYSIAN FIELDS AV STEPHEN GIRARD  06/10/2011  10/14/2011 SLEAD MWH-ID. 7463-069

SERVICE POINT REPAIR 166' FROM SMH 333-013

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 166' FROM SMH 333-013 COMPLETED 5,200.00 CL

201101931601 MARIGNY ROBERT E LEE BL  11/09/2011  10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR VIA LINING 110' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 110' FROM SMH 357-030 5,000.00 CL

201101931501 MARIGNY ROBERT E LEE BL  11/09/2011  10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR VIA LINING 89' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 89' FROM SMH 357-030 5,000.00 CL

201101931401 MARIGNY ROBERT E LEE BL  11/09/2011  10/21/2014 SLEAD MWH-ID. 7463-095

SERVICE REPAIR REPLACE SERVICE 10' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR REPLACE SERVICE 10' FROM SMH 

357-030

SERVICE REPAIR VIA CIPP WAS REJECTED DUE TO DEFORMATION. 

CONTRACTOR HAD TO REPLACE SERVICE. REWORK WAS 

PERFORMED ON 11/23/2015. PER MWH

7,990.00 CL

201101931301 MARIGNY ROBERT E LEE BL  11/09/2011  08/21/2014 SLINE MWH-ID. 7463-095

FULL LINING OF SMH 357-030 TO 357-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-030 TO 357-028 7,524.00 CL

201101923401 BACCICH DREUX AV  11/08/2011  01/09/2014 SLINE MWH-ID. 7463-088

FULL LINING FROM SMH 372-027 TO 372-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 372-027 TO 372-026 8,468.00 CL

201101923301 BACCICH DREUX AV  11/08/2011  03/07/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 202' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 202' FROM SMH 372-027 4,800.00 CL

201101923101 BACCICH DREUX AV  11/08/2011  03/07/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 70' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 70' FROM SMH 372-027 4,600.00 CL

201101923001 BACCICH DREUX AV  11/08/2011  02/18/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 67' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 67' FROM SMH 372-027 4,200.00 CL

201101922901 BACCICH DREUX AV  11/08/2011  02/17/2014 SLEAD MWH-ID. 7463-088

SERVICE REPAIR VIA LINING 22' FROM SMH 372-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 22' FROM SMH 372-027 5,200.00 CL

201401004801 MADRID FRANKLIN AV  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-001 CL

201401004701 LAFAYE MITHRA () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-035 205.00 CL

201401004601 BACCICH MITHRA  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-033 205.00 CL

201401004501 FRANKLIN AV LEON C SIMON DR  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-001 205.00 CL

201401004401 NEW YORK LAFAYE  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-027 205.00 CL

201401004301 EADS NEW YORK  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-025 205.00 CL

201401004201 MEXICO PEOPLES AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-018 205.00 CL

201401004001 ROBERT E LEE BL BACCICH  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-011 CL

201401003901 LAFAYE ROBERT E LEE BL  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-010 CL

201401003801 EADS NEW YORK  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-008 CL

201401003701 ROBERT E LEE BL LAFAYE () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-007 205.00 CL

201401003601 MEXICO EADS () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-004 205.00 CL

201401003501 MEXICO FRANKLIN AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-001 CL

201401003401 ATHIS PEOPLES AV () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-049 CL

201401003301 BACCICH PRESSBURG () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-048 205.00 CL

201401003201 ATHIS BACCICH () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-045 CL

201401003101 PRENTISS AV BACCICH () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-043 CL

201401002901 PRESS AGRICULTURE () 05/02/2014 () 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-001 500.00 CL

201401002801 PEOPLES AV LEON C SIMON DR () 05/02/2014 () 03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-021 CL

201401002601 FRANKLIN AV LEON C SIMON DR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-017 205.00 CL

201401002501 FRANKLIN AV LEON C SIMON DR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-015 205.00 CL

201401002401 FRANKLIN AV LEON C SIMON DR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-013 205.00 CL

201401002301 PRESS DR LEON C SIMON DR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-007 CL

201401002201 LEON C SIMON DR PRESS DR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-005 CL

201401002101 LEON C SIMON DR PRESS DR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-003 205.00 CL

201401002001 LEON C SIMON DR BACCICH  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-002 CL

201401001901 FRANKLIN AV LEON C SIMON DR  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-009 205.00 CL

201401001801 LEON C SIMON DR BACCICH  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-007 205.00 CL

201401001701 FRANKLIN AV LEON C SIMON DR  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-006 CL

201400927301 KENDALL DR METROPOLITAN  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-026 477.00 CL

201400927201 METROPOLITAN DR KENDALL DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-024 205.00 CL

201400927101 METROPOLITAN DR KENDALL DR  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-023 205.00 CL

201400927001 METROPOLITAN DR MIRABEAU AV  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-021 CL

201400926901 METROPOLITAN DR MIRABEAU AV  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-020 205.00 CL

201400926801 METROPOLITAN DR MIRABEAU AV  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-019 205.00 CL

201400926701 METROPOLITAN DR KENDALL DR  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-017 205.00 CL

201400926601 STEPHEN GIRARD METROPOLITAN  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-011 272.00 CL

201400926501 LOUISA DR STEPHEN GIRARD  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-010 205.00 CL

201400926401 LOUISA DR STEPHEN GIRARD  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-008 CL

201400926301 LOUISA DR GAINES  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-006 205.00 CL

201400926201 LOUISA DR MIRABEAU AV  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-005 205.00 CL

201400926101 LOUISA DR MIRABEAU AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-003 CL

201400926001 LOUISA DR PINEDA  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-002 CL

201400925901 DREUX AV LOUISA  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-001 CL

201400925801 PRESS DR MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-079 CL

201400925701 PRESS DR DREUX AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-075 205.00 CL

201400925601 DREUX AV PRESS DR  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-074 CL

201400925501 STEPHEN GIRARD FELICIANA DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-072 205.00 CL

201400925401 STEPHEN GIRARD PRESS DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-071 205.00 CL

201400925301 DREUX AV MONTEGUT  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-055 205.00 CL

201400925201 FELICIANA DR STEPHEN GIRARD  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-052 CL

201400925101 KENDALL DR METROPOLITAN  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-027 205.00 CL

201400925001 FELICIANA DR DREUX AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-040 205.00 CL

201400924901 FELICIANA DR DREUX AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-039 205.00 CL

201400924801 KENDALL DR METROPOLITAN  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-035 205.00 CL

201400924701 KENDALL DR METROPOLITAN () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-033 205.00 CL
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201400924601 KENDALL DR METROPOLITAN  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-032 205.00 CL

201400924501 KENDALL DR MIRABEAU AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-031 CL

201400924401 KENDALL DR MIRABEAU AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-030 205.00 CL

201400924301 KENDALL DR MIRABEAU AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-029 205.00 CL

201400924201 PAULINE DR DREUX AV  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-003 205.00 CL

201400924101 DREUX AV METROPOLITAN DR  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-152 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-152 CL

201400924001 SEMINARY PL MIRABEAU AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-149 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-149 CL

201400923901 SEMINARY PL DEMENT  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-136 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-136 205.00 CL

201400923801 SEMINARY PL DEMENT  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-135 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-135 205.00 CL

201400923701 IROQUOIS MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-123 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-123 205.00 CL

201400923601 MIRABEAU AV PROVIDENCE PL  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-121 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-121 CL

201400923501 SEMINARY PL MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-119 CL

201400923401 MIRABEAU AV SEMINARY PL  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-118 CL

201400923301 PRESS DR MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-115 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-115 205.00 CL

201400923101 ST FERDINAND DR PRESS DR  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-107 205.00 CL

201400923001 PRESS DR ST FERDINAND DR () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-105 CL

201400922901 PRESS DR STEPHEN GIRARD  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-100 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-100 205.00 CL

201401019401 JAY MARIGNY  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-050 205.00 CL

201401019301 ELYSIAN FIELDS AV LARK  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-046 205.00 CL

201401019201 LEON C SIMON DR ELYSIAN FIELDS AV  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-044 205.00 CL

201401019101 LEON C SIMON DR ELYSIAN FIELDS AV  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-043 205.00 CL

201401019001 LEON C SIMON DR ST ROCH AV  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-041 205.00 CL

201401018901 MANDEVILLE LEON C SIMON DR  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-039 205.00 CL

201401018801 ST ROCH AV ODIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-005 205.00 CL

201401018701 ST ROCH AV MENDEZ  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-002 CL

201401018601 MENDEZ ST ROCH AV  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-001 205.00 CL

201401018401 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-031 CL

201401018301 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-029 CL

201401018201 ELYSIAN FIELDS AV LAKESHORE DR  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-028 205.00 CL

201401018101 ORIOLE MUSIC  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-023 205.00 CL

201401018001 MUSIC ORIOLE  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-022 205.00 CL

201401017901 N LARK MUSIC  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-020 205.00 CL

201401017801 MUSIC N LARK  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-019 CL

201401017701 LAKE OAKS PK MARIGNY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-018 205.00 CL

201401017601 LAKE OAKS PK MARIGNY  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-016 205.00 CL

201401017501 LAKE OAKS PK MARIGNY  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-015 500.00 CL

201401017401 LAKE OAKS PK MUSIC  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-014 205.00 CL

201401017301 LAKE OAKS PK MUSIC  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-012 CL

201401017201 FRANKLIN AV PRENTISS AV  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-030 205.00 CL

201401017101 PAINTERS PRENTISS AV () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-029 205.00 CL

201401017001 PRENTISS AV PAINTERS () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-026 205.00 CL

201401016901 PRENTISS AV ARTS () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-026 205.00 CL

201401016801 PAINTERS PRENTISS AV () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-024 CL

201401016701 MENDEZ FRANKLIN AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-023 705.00 CL

201401016601 MENDEZ MUSIC () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-020 205.00 CL

201401016501 MENDEZ ARTS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-019 205.00 CL

201401016401 ARTS ODIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-016 205.00 CL

201401016301 ODIN MUSIC  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-013 205.00 CL

201401016201 MUSIC ODIN () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-011 205.00 CL

201401016101 PRENTISS AV ARTS () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-010 CL

201401016001 PRENTISS AV MUSIC () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-009 CL

201401015901 MUSIC PRENTISS AV () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-008 CL

201401015801 MENDEZ MUSIC () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-007 205.00 CL

201401015701 ST ROCH AV MITHRA () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-006 CL

201401015601 MUSIC VIENNA  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-055 CL

201401015501 MUSIC ROBERT E LEE BL  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-054 205.00 CL

201401015401 ARTS PRESSBURG  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-051 CL

201401015301 VIENNA MUSIC  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-050 CL

201401015201 ROBERT E LEE BL MUSIC  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-048 205.00 CL

201401015101 ARTS ROBERT E LEE BL  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-047 205.00 CL

201401014901 VIENNA PAINTERS  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-031 CL

201401014801 PAINTERS PRESSBURG  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-025 CL

201401014701 ST ROCH AV PRESSBURG  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-021 205.00 CL

201401014601 ATHIS MUSIC  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-014 205.00 CL

201401014501 ARTS PRENTISS AV  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-012 205.00 CL

201401014401 ATHIS ARTS  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-011 CL

201401014301 ATHIS PAINTERS  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-008 205.00 CL

201401014201 PAINTERS PRENTISS AV  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-004 CL

201401014101 PRENTISS AV ARTS  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-003 205.00 CL

201401014001 LEON C SIMON DR ST ROCH AV () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-032 CL

201401013901 NEW YORK ST ROCH AV () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-030 CL

201401013801 FRANKFORT ARTS () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-026 205.00 CL

201401013701 PAINTERS FRANKFORT () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-022 CL

201401013601 PAINTERS NEW YORK () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-021 205.00 CL

201401013501 MEXICO MUSIC () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-017 CL

201401013401 MEXICO ARTS () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-014 CL

201401013301 PAINTERS ROBERT E LEE BL () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-011 CL

201401013201 MEXICO PAINTERS () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-010 CL

201401013101 MEXICO FRANKLIN AV () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-006 CL

201401013001 PAINTERS MEXICO () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-005 CL

201401012901 ROBERT E LEE BL FRANKLIN AV () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-002 CL

201401012801 PAINTERS ROBERT E LEE BL () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-001 205.00 CL

201401012701 MADRID ST ROCH AV () 05/02/2014 () 02/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-062 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-062 CL

201401012601 ST ROCH AV PRENTISS AV () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-061 205.00 CL

201401012501 PAINTERS ROBERT E LEE BL  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-060 CL

201401012401 BENEFIT PAINTERS  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-035 205.00 CL

201401012301 PAINTERS TREASURE  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-034 CL

201401012201 ABUNDANCE PEOPLES AV  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-003 205.00 CL

201401012001 AGRICULTURE PAINTERS  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-043 CL

201401011901 DEERS INDUSTRY  05/02/2014  03/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-010 CL

201401020701 MANDEVILLE ROBERT E LEE BL  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-040 CL

201401020601 MADRID MARIGNY  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-036 CL

201401020501 MANDEVILLE MADRID  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-035 CL
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201401020401 SPAIN MADRID  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-032 CL

201401020301 LAKE OAKS PK MARIGNY  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-011 205.00 CL

201401020201 MARIGNY LAKE OAKS PK  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-009 205.00 CL

201401020101 ORIOLE MARIGNY  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-008 205.00 CL

201401020001 ORIOLE MARIGNY  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-006 CL

201401019901 MARIGNY ORIOLE  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-005 CL

201401019801 MARIGNY N LARK () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-001 205.00 CL

201401019701 KILLDEER MUSIC () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-055 205.00 CL

201401019601 KILLDEER MUSIC  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-054 205.00 CL

201401019501 JAY MARIGNY  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-051 205.00 CL

201401011601 MEXICO ST ROCH AV  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-041 205.00 CL

201401011501 KILLDEER MUSIC  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-040 205.00 CL

201401011401 KILLDEER MUSIC  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-038 205.00 CL

201401011301 MUSIC KILLDEER  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-037 CL

201401011201 JAY MUSIC  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-036 CL

201401011101 JAY MUSIC  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-035 1,073.00 CL

201401011001 JAY MUSIC  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-034 205.00 CL

201401010901 LEON C SIMON DR MUSIC  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-033 205.00 CL

201401010801 MIRABEAU AV LAFAYE  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-010 205.00 CL

201401010701 SELMA DEMONTLUZIN  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-006 CL

201401010601 FRANKLIN AV SELMA  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-004 205.00 CL

201401010501 FRANKLIN AV SELMA  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-002 CL

201401010301 FRANKLIN AV CARNOT  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-036 205.00 CL

201401010001 DEMONTLUZIN LOMBARD  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-028 205.00 CL

201401009901 GENTILLY RD LAFAYE () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-017 205.00 CL

201401009701 BACCICH LOMBARD () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-013 205.00 CL

201401009601 EASTERN LOMBARD () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-004 CL

201401009501 EASTERN CARNOT () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-003 205.00 CL

201401009401 LAVENDER CLEMATIS () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 369-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 369-034 CL

201401009301 EASTERN DREUX AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-050 205.00 CL

201401009201 EASTERN SELMA () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-048 205.00 CL

201401009101 PEOPLES AV MIRABEAU AV () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-046 205.00 CL

201401009001 PEOPLES AV MIRABEAU AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-045 CL

201401008901 SELMA EASTERN  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-043 205.00 CL

201401008801 SELMA EASTERN  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-039 CL

201401008701 BACCICH MIRABEAU AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-038 CL

201401008601 BACCICH FILMORE  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-034 205.00 CL

201401008501 DREUX AV EASTERN () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-030 205.00 CL

201401008401 FILMORE AV LAFAYE () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-024 205.00 CL

201401008301 LAFAYE DREUX AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-022 205.00 CL

201401008201 LAFAYE MIRABEAU AV () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-017 205.00 CL

201401008101 SELMA LAFAYE () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-016 CL

201401008001 DEMONTLUZIN FILMORE AV () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-015 205.00 CL

201401007901 DREUX AV FRANKLIN AV () 05/02/2014 () 10/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-014 500.00 CL

201401007801 DEMONTLUZIN DREUX AV () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-012 CL

201401007701 ODIN BACCICH () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-030 205.00 CL

201401007601 PEOPLES AV PRENTISS AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-026 205.00 CL

201401007501 MENDEZ PEOPLES AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-024 CL

201401007401 PRENTISS AV LAFAYE () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-022 205.00 CL

201401007301 BACCICH PRENTISS AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-021 205.00 CL

201401007201 LAFAYE ODIN () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-017 CL

201401007101 PRENTISS AV EADS () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-010 205.00 CL

201401007001 PRENTISS AV FRANKLIN AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-009 CL

201401006901 EADS PRENTISS AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-008 CL

201401006801 FRANKLIN AV MITHRA () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-005 CL

201401006701 FRANKLIN AV ODIN  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-004 205.00 CL

201401006601 MIRABEAU AV FRANKLIN AV  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-062 CL

201401006501 FRANKLIN AV DREUX AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-061 205.00 CL

201401006401 FILMORE AV LAFAYE  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-056 205.00 CL

201401006301 BACCICH FILMORE AV  05/02/2014  01/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-055 CL

201401006201 EASTERN FILMORE AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-054 205.00 CL

201401006101 LAFAYE PRESSBURG  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-041 CL

201401006001 PRENTISS AV LAFAYE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-039 205.00 CL

201401005901 PRENTISS AV FRANKLIN AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-038 205.00 CL

201401005801 ATHIS EADS  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-036 CL

201401005701 FRANKLIN AV PRESSBURG  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-035 205.00 CL

201401005601 ATHIS FRANKLIN AV  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-033 CL

201401005501 VIENNA PEOPLES AV  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-031 CL

201401005401 PEOPLES AV VIENNA  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-027 CL

201401005301 ROBERT E LEE BL PEOPLES AV  05/02/2014  10/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-025 868.00 CL

201401005201 LAFAYE VIENNA  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-018 205.00 CL

201401005101 ROBERT E LEE BL BACCICH  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-017 205.00 CL

201401005001 ROBERT E LEE BL FRANKLIN AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-009 500.00 CL

201401004901 FRANKLIN AV VIENNA  05/02/2014  11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-003 205.00 CL

201400922801 PRESS DR DEMENT  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-093 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-093 CL

201400922701 PRESS DR ST FERDINAND DR  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-086 CL

201400630501 FRANKLIN AV DREUX AV () 03/25/2014 () 12/31/2013 SMAIN MWH-ID. 7463-750 

POINT REPAIR 198' - 210' FROM SMH 354-044 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 198' - 210' FROM SMH 354-044 8,150.00 CL

201400596201 ALVAR HIGGINS BL  03/20/2014  10/20/2014 SLINE MWH-ID. 7463-872  

FULL LINING OF PIPE FROM SMH 396-005 TO 396-004 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED FULL LINING OF PIPE FROM SMH 396-005 TO 396-004 12,896.00 CL

201400596101 ALVAR HIGGINS BL  03/20/2014  10/13/2014 SLEAD MWH-ID. 7463-872  SERVICE POINT REPAIR 109' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 109' FROM SMH 396-005 5,368.00 CL

201400596001 ALVAR HIGGINS BL  03/20/2014  10/14/2014 SLEAD MWH-ID. 7463-872  SERVICE POINT REPAIR 37' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 37' FROM SMH 396-005 CL

201400595901 ALVAR HIGGINS BL  03/20/2014  10/09/2014 SMAIN MWH-ID. 7463-872  POINT REPAIR 0' TO 12' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 396-005 CL

201400595801 VERMILLION BL FILMORE AV  03/20/2014  12/17/2014 SMAIN MWH-ID. 7463-871  POINT REPAIR 380' TO 392' FROM SMH 335-011 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 380' TO 392' FROM SMH 335-011 CL

201400595701 TIMOLEON ST ANTHONY AV  03/20/2014  10/14/2014 SLINE MWH-ID. 7463-870  FULL LINING OF PIPE FROM SMH 334-049 TO 334-

044 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 334-049 TO 334-044 20,234.00 CL

201400595601 TIMOLEON ST ANTHONY AV  03/20/2014  09/08/2014 SMAIN MWH-ID. 7463-870  POINT REPAIR 204' TO 229' FROM SMH 334-049 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 204' TO 229' FROM SMH 334-049 CL
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201400595301 FRANCE RD PAULINE DR  03/20/2014  10/06/2014 SMAIN MWH-ID. 7463-868  POINT REPAIR 46' TO 71' FROM SMH 249-014 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED POINT REPAIR 46' TO 71' FROM SMH 249-014 8,010.00 CL

201400594601 ALVAR HIGGINS BL () 03/20/2014 () 10/08/2014 SMAIN MWH-ID. 7463-872  POINT REPAIR 259' TO 271' FROM SMH 396-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 259' TO 271' FROM SMH 396-005 CL

201400594501 LOUISA MYRTLE () 03/20/2014 () 09/03/2014 SLEAD MWH-ID. 7463-878  SERVICE POINT REPAIR 74' FROM SMH 395-013 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED SERVICE POINT REPAIR 74' FROM SMH 395-013 620.00 CL

201400594401 TIMOLEON ST ANTHONY AV () 03/20/2014 () 09/04/2014 SMAIN MWH-ID. 7463-870  POINT REPAIR 118' TO 130' FROM SMH 334-049 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 118' TO 130' FROM SMH 334-049 21,900.00 CL

201400593901 ALVAR CHICKASAW () 03/20/2014 () 11/07/2014 SMAIN MWH-ID. 7463-873  POINT REPAIR 311' TO 323' FROM SMH 396-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS CHICKASAW

COMPLETED POINT REPAIR 311' TO 323' FROM SMH 396-009 7,100.00 CL

201400548601 ROBERT E LEE BL WILDAIR DR () 03/14/2014 () 01/27/2014 SLEAD MWH-ID. 7463-086

POINT REPAIR REPLACE SERVICE 245' TO 257' FROM SMH 322-021 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR REPLACE SERVICE 245' TO 257' FROM SMH 322-021 7,420.00 CL

201400548201 ROBERT E LEE BL WILDAIR DR () 03/14/2014 () 01/23/2014 SMAIN MWH-ID. 7463-086

POINT REPAIR 195' TO 219' FROM SMH 322-021 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 195' TO 219' FROM SMH 322-021 9,100.00 CL

201400547901 ROBERT E LEE BL WILDAIR DR  03/14/2014  01/22/2014 SLEAD MWH-ID. 7463-086

SERVICE REPAIR REPLACE SERVICE 177' TO 189' FROM SMH 322-

021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR REPLACE SERVICE 177' TO 189' 

FROM SMH 322-021

7,375.00 CL

201200246001 KENDALL DR METROPOLITAN DR  01/27/2012  12/17/2013 SLINE MWH-ID. 7463-592

FULL LINING FROM SMH 248-032 TO 248-031

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-032 TO 248-031 9,288.00 CL

201200243101 KENDALL DR METROPOLITAN DR  01/26/2012  12/16/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 157' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM SMH 248-

032

8,320.00 CL

201200243001 KENDALL DR METROPOLITAN DR  01/26/2012  12/12/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 105' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 105' FROM SMH 248-

032

8,590.00 CL

201200242901 KENDALL DR METROPOLITAN DR  01/26/2012  12/12/2013 SLEAD MWH-ID. 7463-592

POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-

032

7,900.00 CL

201200242801 KENDALL DR METROPOLITAN DR  01/26/2012  12/30/2013 SMAIN MWH-ID. 7463-592

POINT REPAIR 257' - 269' FROM SMH 248-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 257' - 269' FROM SMH 248-032 7,990.00 CL

201200236901 CONGRESS DR CHEF MENTEUR HW  01/26/2012  11/07/2012 SLINE MWH-ID. 7463-574

FULL LINING OF SMH 480-032 TO 249-060

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 480-032 TO 249-060 33,306.00 CL

201200236801 CONGRESS DR CHEF MENTEUR HW  01/26/2012  08/15/2012 SMAIN MWH-ID. 7463-574

POINT REPAIR 398' - 410' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR 398' - 410' FROM SMH 480-032 COMPLETED 6,200.00 CL

201200236701 CONGRESS DR CHEF MENTEUR HW  01/26/2012  08/15/2012 SMAIN MWH-ID. 7463-574

POINT REPAIR 346' - 358' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR 346' - 358' FROM SMH 480-032 COMPLETED 6,260.00 CL

201200236601 CONGRESS DR CHEF MENTEUR HW  01/26/2012  08/15/2012 SLEAD MWH-ID. 7463-574

POINT REPAIR REPLACE SERVICE 185' FROM SMH 480-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR REPLACE SERVICE 185' FROM SMH 480-032 

COMPLETED

6,870.00 CL

201200236501 NEW YORK PROVIDENCE PL  01/26/2012  02/28/2014 SLINE MWH-ID. 7463-573

FULL LINING OF SMH 252-046 TO 252-045

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 252-046 TO 252-045 7,450.00 CL

201200236401 NEW YORK PROVIDENCE PL  01/26/2012  02/20/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 220' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 220' FROM SMH 252-

046

8,050.00 CL

201200236301 NEW YORK PROVIDENCE PL  01/26/2012  02/19/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 115' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 115' FROM SMH 252-

046

7,930.00 CL

201200236201 NEW YORK PROVIDENCE PL  01/26/2012  02/17/2014 SLEAD MWH-ID. 7463-573

POINT REPAIR REPLACE SERVICE 11' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM SMH 252-

046

7,750.00 CL

201200236101 NEW YORK PROVIDENCE PL  01/26/2012  02/18/2014 SMAIN MWH-ID. 7463-573

POINT REPAIR 75' - 87' FROM SMH 252-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 75' - 87' FROM SMH 252-046 7,990.00 CL

201200235901 MEXICO PROVIDENCE PL  01/26/2012 () 03/05/2014 SLINE MWH-ID. 7463-572

FULL LINING OF SMH 252-044 TO 252-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 252-044 TO 252-043 6,314.00 CL

201200235801 MEXICO PROVIDENCE PL () 01/26/2012 () 02/24/2014 SMAIN MWH-ID. 7463-572

POINT REPAIR 255' - 263' FROM SMH 252-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 255' - 263' FROM SMH 252-044 7,300.00 CL

201200235701 PROVIDENCE PL MEXICO () 01/26/2012 () 03/19/2014 SLINE MWH-ID. 7463-571

POINT REPAIR 0 TO 12 FEET FROM SMH 252-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0 TO 12 FEET FROM SMH 252-041 7,300.00 CL

201200229501 CONGRESS DR FRANKFORT () 01/25/2012 () 02/07/2014 SMAIN MWH-ID. 7463-569

REPLACE PIPE FROM SMH 252-029 TO 252-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-029 TO 252-028 21,640.00 CL

201200229401 PAULINE DR COLUMBIA () 01/25/2012 () 02/07/2014 SMAIN MWH-ID. 7463-568

REPLACE PIPE FROM SMH 252-028 TO 252-027

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-028 TO 252-027 20,800.00 CL

201200229201 CONGRESS DR FRANKFORT () 01/25/2012 () 02/07/2014 SMAIN MWH-ID. 7463-567

REPLACE PIPE FROM SMH 252-027 TO 252-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-027 TO 252-026 28,070.00 CL

201200229101 PAULINE DR COLUMBIA  01/25/2012  09/15/2014 SMAIN MWH-ID. 7463-566

REPLACE PIPE FROM SMH 252-025 TO 252-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-025 TO 252-024 98,560.00 CL

201200229001 FRANKFORT CONGRESS DR () 01/25/2012 () 02/14/2014 SMAIN MWH-ID. 7463-565

REPLACE PIPE FROM SMH 252-011 TO 252-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-011 TO 252-010 14,460.00 CL

201200228701 FRANKFORT CONGRESS DR () 01/25/2012 () 02/13/2014 SMAIN MWH-ID. 7463-564

REPLACE PIPE FROM SMH 252-010 TO 252-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-010 TO 252-009 28,520.00 CL

201200228401 ODIN CONGRESS DR () 01/25/2012 () 06/19/2014 SMAIN MWH-ID. 7463-563

REPLACE PIPE FROM SMH 251-060 TO 251-059

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-060 TO 251-059 124,800.00 CL
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201200228301 DESIRE DR MITHRA () 01/25/2012 () 08/25/2014 SMAIN MWH-ID. 7463-562

REPLACE PIPE FROM SMH 251-058 TO 251-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-058 TO 251-055 47,210.00 CL

201200228001 MITHRA CONGRESS DR () 01/25/2012 () 05/29/2014 SMAIN MWH-ID. 7463-561

REPLACE PIPE FROM SMH 251-057 TO 251-056

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 251-057 TO 251-056 65,530.00 CL

201200227901 MIRABEAU AV PRENTISS AV () 01/25/2012 () 05/12/2014 SMAIN MWH-ID. 7463-560

POINT REPAIR 0' - 12' FROM SMH 251-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 251-026 7,900.00 CL

201200227501 CUNNINGHAM CT PINEDA () 01/25/2012 () 12/17/2013 SMAIN MWH-ID. 7463-559

REPLACE PIPE SEGMENT FROM SMH 249-107 TO 249-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE SEGMENT FROM SMH 249-107 TO 249-106 59,150.00 CL

201200227401 MIRABEAU AV LOUISA DR () 01/25/2012 () 08/05/2014 SLINE MWH-ID. 7463-558

FULL LINING OF SMH 249-097 TO 249-096

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-097 TO 249-096 9,250.00 CL

201200227201 MIRABEAU AV LOUISA DR () 01/25/2012 () 12/31/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 187' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 187' FROM SMH 249-

097

7,450.00 CL

201200227101 MIRABEAU AV LOUISA DR () 01/25/2012 () 12/30/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 128' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 128' FROM SMH 249-

097

7,420.00 CL

201200227001 MIRABEAU AV LOUISA DR  01/25/2012  12/30/2013 SLEAD MWH-ID. 7463-558

POINT REPAIR REPLACE SERVICE 66' FROM SMH 249-097

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM SMH 249-

097

7,450.00 CL

201200226901 DESIRE DR MIRABEAU AV  01/25/2012  03/10/2014 SLINE MWH-ID. 7463-557

FULL LINING OF SMH 249-079 TO 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-079 TO 249-078 4,378.00 CL

201200226801 DESIRE DR MIRABEAU AV  01/25/2012  02/27/2014 SLEAD MWH-ID. 7463-557

POINT REPAIR REPLACE SERVICE 149' FROM SMH 249-079

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 249-

079

8,230.00 CL

201200226701 DESIRE DR MIRABEAU AV  01/25/2012  03/10/2014 SLINE MWH-ID. 7463-556

FULL LINING OF SMH 249-078 TO 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-078 TO 249-077 4,428.00 CL

201200226601 DESIRE DR MIRABEAU AV  01/25/2012  02/28/2014 SMAIN MWH-ID. 7463-556

POINT REPAIR 84' - 118' FROM SMH 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 84' - 118' FROM SMH 249-078 12,460.00 CL

201200226501 DESIRE DR MIRABEAU AV  01/25/2012  02/25/2014 SLEAD MWH-ID. 7463-556

POINT REPAIR REPLACE SERVICE 40' FROM SMH 249-078

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 40' FROM SMH 249-

078

8,080.00 CL

201200226401 DESIRE DR DREUX AV  01/25/2012  02/17/2014 SLINE MWH-ID. 7463-555

FULL LINING OF SMH 249-077 TO 249-076

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-077 TO 249-076 10,346.00 CL

201200226301 DESIRE DR DREUX AV  01/25/2012  04/17/2014 SMAIN MWH-ID. 7463-555

POINT REPAIR VIA LINING 175' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 175' FROM SMH 249-077 4,600.00 CL

201200226101 DESIRE DR DREUX AV  01/25/2012  02/19/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 342' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 342' FROM SMH 249-

077

7,630.00 CL

201200226001 DESIRE DR DREUX AV  01/25/2012  02/20/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 288' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 288' FROM SMH 249-

077

7,990.00 CL

201200225901 DESIRE DR DREUX AV  01/25/2012  02/20/2014 SLEAD MWH-ID. 7463-555

POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-077

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-

077

8,200.00 CL

201200225801 GALLIER DR DREUX AV  01/25/2012  03/14/2014 SLINE MWH-ID. 7463-554

FULL LINING OF SMH 249-062 TO 249-061

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-062 TO 249-061 9,422.00 CL

201200225701 GALLIER DR DREUX AV  01/25/2012  03/05/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 356' - 382' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 356' - 382' FROM SMH 249-062 11,400.00 CL

201200225601 GALLIER DR DREUX AV  01/25/2012  03/03/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 203' - 215' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 203' - 215' FROM SMH 249-062 11,880.00 CL

201200225501 GALLIER DR DREUX AV  01/25/2012  03/03/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 152' - 164' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 152' - 164' FROM SMH 249-062 9,070.00 CL

201200225401 GALLIER DR DREUX AV  01/25/2012  03/03/2014 SMAIN MWH-ID. 7463-554

POINT REPAIR 22' - 34' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 22' - 34' FROM SMH 249-062 9,070.00 CL

201200225301 STEPHEN GIRARD AV DESIRE DR  01/25/2012  02/03/2014 SLINE MWH-ID. 7463-553

FULL LINING OF SMH 249-053 TO 249-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-053 TO 249-052 3,652.00 CL

201200225201 STEPHEN GIRARD AV DESIRE DR  01/25/2012  01/16/2014 SLEAD MWH-ID. 7463-553

POINT REPAIR REPLACE SERVICE 108' FROM SMH 249-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM SMH 249-

053

7,330.00 CL

201200225101 STEPHEN GIRARD AV DESIRE DR  01/25/2012  01/03/2014 SLEAD MWH-ID. 7463-553

POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 41' FROM SMH 249-

053

7,660.00 CL

201200225001 GALLIER DR DREUX AV  01/25/2012  02/28/2014 SLEAD MWH-ID. 7463-554

POINT REPAIR REPLACE SERVICE 88' FROM SMH 249-062

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 88' FROM SMH 249-

062

9,040.00 CL

201200224901 STEPHEN GIRARD AV CONGRESS DR  01/25/2012  02/03/2014 SLINE MWH-ID. 7463-552

FULL LINING OF SMH 249-050 TO 249-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 249-050 TO 249-049 5,198.00 CL

201200224801 STEPHEN GIRARD AV CONGRESS DR  01/25/2012  01/20/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 104' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 104' FROM SMH 249-

050

7,990.00 CL

201200224701 STEPHEN GIRARD AV CONGRESS DR  01/25/2012  01/17/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 82' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 82' FROM SMH 249-

050

7,750.00 CL

201200224601 STEPHEN GIRARD AV CONGRESS DR  01/25/2012  01/17/2014 SLEAD MWH-ID. 7463-552

POINT REPAIR REPLACE SERVICE 54' FROM SMH 249-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 54' FROM SMH 249-

050

8,080.00 CL
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201200224401 PAULINE DR CONGRESS DR  01/25/2012  02/25/2014 SLINE MWH-ID. 7463-551

FULL LINING FROM SMH 249-044 TO 249-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 249-044 TO 249-033 7,572.00 CL

201200224301 PAULINE DR CONGRESS DR  01/25/2012  02/18/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 211' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 211' FROM SMH 249-

044

8,050.00 CL

201200224201 PAULINE DR CONGRESS DR  01/25/2012  02/18/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 156' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 156' FROM SMH 249-

044

8,020.00 CL

201200224101 PAULINE DR CONGRESS DR  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 110' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 249-

044

7,630.00 CL

201200224001 PAULINE DR CONGRESS DR  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-551

POINT REPAIR REPLACE SERVICE 64' FROM SMH 249-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 64' FROM SMH 249-

044

8,020.00 CL

201200223801 MIRABEAU AV SEMINARY PL () 01/25/2012 () 03/02/2015 SLINE MWH-ID. 7463-550 

FULL LINING FROM SMH 248-118 TO 248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED FULL LINING FROM SMH 248-118 TO 248-117 4,914.00 CL

201200223701 MIRABEAU AV PRESS DR () 01/25/2012 () 10/01/2014 SLINE MWH-ID. 7463-549

FULL LINING FROM SMH 248-116 TO 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED FULL LINING FROM SMH 248-116 TO 248-115 7,494.00 CL

201200223601 PRESS DR MIRABEAU AV  01/25/2012  06/09/2014 SLINE MWH-ID. 7463-548

FULL LINING FROM SMH 248-115 TO 248-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-115 TO 248-106 5,694.00 CL

201200223501 PRESS DR MIRABEAU AV  01/25/2012  06/18/2014 SMAIN MWH-ID. 7463-548

POINT REPAIR VIA LINING 106' FROM SMH 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 106' FROM SMH 248-115 7,450.00 CL

201200223401 PRESS DR MIRABEAU AV  01/25/2012  06/19/2014 SMAIN MWH-ID. 7463-548

POINT REPAIR VIA LINING 31' FROM SMH 248-115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 31' FROM SMH 248-115 7,450.00 CL

201200223201 PRESS DR ST FERDINAND DR  01/25/2012  09/05/2014 SLINE MWH-ID. 7463-547

FULL LINING OF SMH 248-104 TO 248-103

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-104 TO 248-103 9,780.00 CL

201200223101 PRESS DR ST FERDINAND DR  01/25/2012  10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 271' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 271' FROM SMH 248-104 800.00 CL

201200223001 PRESS DR ST FERDINAND DR  01/25/2012  10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 147' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 147' FROM SMH 248-104 1,000.00 CL

201200222901 PRESS DR ST FERDINAND DR  01/25/2012  03/17/2015 SMAIN MWH-ID. 7463-547

POINT REPAIR REPLACE SERVICE 72' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 72' FROM SMH 248-

104

7,450.00 CL

201200222801 PRESS DR ST FERDINAND DR () 01/25/2012 () 10/27/2014 SMAIN MWH-ID. 7463-547

POINT REPAIR VIA LINING 23' FROM SMH 248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 23' FROM SMH 248-104 4,600.00 CL

201200222701 PRESS DR ST FERDINAND DR () 01/25/2012 () 06/08/2014 SLINE MWH-ID. 7463-546

FULL LINING FROM SMH 248-092 TO 248-086

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-092 TO 248-086 7,736.00 CL

201200222601 PRESS DR ST FERDINAND DR () 01/25/2012 () 06/23/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 195' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 195' FROM SMH 248-092 7,450.00 CL

201200222501 PRESS DR ST FERDINAND DR () 01/25/2012 () 06/24/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 129' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR VIA LINING 129' FROM SMH 248-092 7,450.00 CL

201200222401 PRESS DR ST FERDINAND DR () 01/25/2012 () 06/26/2014 SMAIN MWH-ID. 7463-546

POINT REPAIR REPLACE SERVICE 68' FROM SMH 248-092

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 68' FROM SMH 248-092 7,450.00 CL

201200222201 FELICIANA DR STEPHEN GIRARD () 01/25/2012 () 12/16/2013 SMAIN MWH-ID. 7463-545

REPLACE PIPE FROM SMH 248-050 TO 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-050 TO 248-049 24,000.00 CL

201200222101 FELICIANA DR MIRABEAU AV () 01/25/2012 () 12/12/2013 SLEAD MWH-ID. 7463-544

POINT REPAIR REPLACE SERVICE 117' FROM SMH 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 117' FROM SMH 248-

049

8,860.00 CL

201200222001 FELICIANA DR MIRABEAU AV  01/25/2012  04/25/2014 SMAIN MWH-ID. 7463-544

POINT REPAIR VIA LINING 77' FROM SMH 248-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR VIA LINING 77' FROM SMH 248-049 5,000.00 CL

201200221901 FELICIANA DR DREUX AV  01/25/2012  03/13/2014 SLINE MWH-ID. 7463-543

FULL LINING OF SMH 248-044 TO 248-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-044 TO 248-043 2,190.00 CL

201200221801 FELICIANA DR DREUX AV  01/25/2012  10/23/2013 SLEAD MWH-ID. 7463-543

POINT REPAIR REPLACE SERVICE 73' FROM SMH 248-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM SMH 248-

044

8,110.00 CL

201200221701 FELICIANA DR DREUX AV  01/25/2012  12/12/2013 SMAIN MWH-ID. 7463-542

REPLACE PIPE FROM SMH 248-043 TO 248-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-043 TO 248-042 22,660.00 CL

201200221601 FELICIANA DR DREUX AV  01/25/2012  12/12/2013 SMAIN MWH-ID. 7463-541

REPLACE PIPE FROM SMH 248-042 TO 248-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 248-042 TO 248-041 32,860.00 CL

201200221501 FELICIANA DR DREUX AV  01/25/2012  03/12/2014 SLINE MWH-ID. 7463-540

FULL LINING FROM SMH 248-041 TO 248-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING FROM SMH 248-041 TO 248-040 2,574.00 CL

201200221401 FELICIANA DR DREUX AV  01/25/2012  10/23/2013 SLEAD MWH-ID. 7463-540

SERVICE REPAIR REPLACE SERVICE  81' FROM SMH 248-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR REPLACE SERVICE  81' FROM SMH 

248-041

8,020.00 CL

201200219101 MITHRA SEMINARY PL  01/25/2012  11/17/2014 SLINE MWH-ID. 7463-528

FULL LINING OF SMH 250-117 TO 250-116

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-117 TO 250-116 4,448.00 CL

201200219001 MITHRA ST FERDINAND  01/25/2012  10/31/2013 SLINE MWH-ID. 7463-527

FULL LINING OF SMH 250-110 TO 250 -096

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-110 TO 250 -096 6,680.00 CL

201200218901 PRESS DR ODIN  01/25/2012  03/17/2014 SLINE MWH-ID. 7463-526

FULL LINING OF SMH 250-094 TO 250-093

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-094 TO 250-093 6,680.00 CL
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201200218701 PRESS DR ODIN  01/25/2012  04/16/2014 SLEAD MWH-ID. 7463-526

SERVICE REPAIR VIA LINING 98' FROM SMH 250-094

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR VIA LINING 98' FROM SMH 250-094 5,000.00 CL

201200218601 PRESS DR ODIN  01/25/2012  04/16/2014 SLEAD MWH-ID. 7463-526

SERVICE REPAIR VIA LINING 34' FROM SMH 250-094

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE REPAIR VIA LINING 34' FROM SMH 250-094 4,800.00 CL

201200218501 PROVIDENCE PL PRESSBURG  01/25/2012  03/18/2014 SLINE MWH-ID. 7463-525

FULL LINING OF SMH 250-074 TO 250-073

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-074 TO 250-073 3,174.00 CL

201200218401 PROVIDENCE PL PRESSBURG  01/25/2012  03/13/2014 SMAIN MWH-ID. 7463-525

POINT REPAIR 0' - 12' FROM SMH 250-074

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 250-074 7,540.00 CL

201200218301 ATHIS CAMPUS BL  01/25/2012  03/20/2014 SLINE MWH-ID. 7463-524

FULL LINING OF SMH 250-070 TO 250-069

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-070 TO 250-069 5,244.00 CL

201200218101 ATHIS CAMPUS BL  01/25/2012  03/11/2014 SMAIN MWH-ID. 7463-524

POINT REPAIR 249' - 261' FROM SMH 250-070

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 249' - 261' FROM SMH 250-070 7,300.00 CL

201200218001 ATHIS CAMPUS BL  01/25/2012  03/10/2014 SMAIN MWH-ID. 7463-524

POINT REPAIR 24' - 43' FROM SMH 250-070

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 24' - 43' FROM SMH 250-070 11,320.00 CL

201200217901 PROVIDENCE PL PRENTISS AV  01/25/2012  04/02/2014 SMAIN MWH-ID. 7463-523

REPLACE PIPE SMH 250-065 TO 250-064

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE SMH 250-065 TO 250-064 67,710.00 CL

201200217801 PRESS DR ROBERT E LEE BL  01/25/2012  04/14/2014 SLINE MWH-ID. 7463-522

FULL LINING OF SMH 250-051 TO 250-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-051 TO 250-050 7,834.00 CL

201200217701 PRESSBURG CAMPUS BL  01/25/2012  04/15/2014 SLINE MWH-ID. 7463-521

FULL LINING OF SMH 250-048 TO 250-047

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-048 TO 250-047 5,388.00 CL

201200217601 PRESSBURG CAMPUS BL  01/25/2012  03/18/2014 SMAIN MWH-ID. 7463-521

POINT REPAIR 98' - 110' FROM SMH 250-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 98' - 110' FROM SMH 250-048 8,380.00 CL

201200217501 PRESSBURG CAMPUS BL  01/25/2012  03/17/2014 SLEAD MWH-ID. 7463-521

POINT REPAIR REPLACE SERVICE 158' FROM SMH 250-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 158' FROM SMH 250-

048

7,720.00 CL

201200217401 MIRABEAU AV CAMPUS BL  01/25/2012  04/08/2014 SLINE MWH-ID. 7463-520

FULL LINING OF SMH 250-040 TO 250-039

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-040 TO 250-039 4,880.00 CL

201200217301 MIRABEAU AV CAMPUS BL  01/25/2012  12/24/2013 SMAIN MWH-ID. 7463-520

POINT REPAIR 81' - 93' FROM SMH 250-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 81' - 93' FROM SMH 250-040 7,300.00 CL

201200217201 MIRABEAU AV CAMPUS BL  01/25/2012  12/19/2013 SLEAD MWH-ID. 7463-520

POINT REPAIR REPLACE SERVICE 5' FROM SMH 250-040

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 250-

040

7,780.00 CL

201102249101 FRANKLIN AV VIENNA  12/22/2011  12/02/2013 SLEAD MWH-ID. 7463-346

SERVICE REPAIR 47' FROM SMH 361-037

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 47' FROM SMH 361-037 7,360.00 CL

201102249001 PAINTERS MADRID  12/22/2011  05/21/2014 SLINE MWH-ID. 7463-345

FULL LINING FROM SMH 361-035 TO SMH 361-020

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-035 TO SMH 361-020 30,100.00 CL

201102248901 PAINTERS MADRID  12/22/2011  11/04/2013 SMAIN MWH-ID. 7463-344

REPLACE PIPE FROM LINE SEGMENT 361-033 TO 361-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 361-033 TO 361-031 76,340.00 CL

201102248701 PRESSBURG FRANKLIN AV  12/22/2011  11/25/2013 SLEAD MWH-ID. 7463-343

SERVICE REPAIR 15' FROM SMH 361-027

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 15' FROM SMH 361-027 8,170.00 CL

201102248601 NEW YORK MARIGNY  12/22/2011  04/23/2014 SLINE MWH-ID. 7463-342

FULL LINING FROM SMH 358-031 TO SMH 358-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 358-031 TO SMH 358-030 7,450.00 CL

201102248501 NEW YORK MARIGNY  12/22/2011  12/05/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 278' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 278' FROM SMH 358-031 8,050.00 CL

201102248401 NEW YORK MARIGNY  12/22/2011  12/09/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 215' FROM SMH 358-031

ESSA 2 - BASIN 3 -  GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 215' FROM SMH 358-031 8,650.00 CL

201102248301 NEW YORK MARIGNY  12/22/2011  12/10/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 90' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 90' FROM SMH 358-031 7,450.00 CL

201102248101 NEW YORK MARIGNY  12/22/2011  12/10/2013 SLEAD MWH-ID. 7463-342

SERVICE REPAIR 28' FROM SMH 358-031

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 28' FROM SMH 358-031 7,450.00 CL

201400547601 ROBERT E LEE BL WILDAIR DR  03/14/2014  01/30/2014 SMAIN MWH-ID. 7463-086

POINT REPAIR 34' TO 66' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 34' TO 66' FROM SMH 322-021 10,480.00 CL

201400547101 CONGRESS DR COLUMBIA  03/14/2014  02/07/2014 SMAIN MWH-ID. 7463-570 

REPLACE PIPE FROM SMH 252-030 TO 252-029 

ESSA2 - BASIN3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-030 TO 252-029 83,240.00 CL

201400378201 CONGRESS DR COLUMBIA  02/18/2014  02/05/2014 SMAIN MWH-ID. 7463-570 

REPLACE PIPE FROM SMH 252-030 TO 252-029 

ESSA2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-030 TO 252-029 83,240.00 CL

201400377801 CONGRESS DR MEXICO () 02/18/2014 () 02/05/2014 SMAIN MWH-ID. 7463-530 

REPLACE PIPE FROM SMH 252-008 TO 252-007 

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FROM SMH 252-008 TO 252-007 44,390.00 CL

201400377701 CONGRESS DR FRANKFORT  02/18/2014  02/05/2014 SMAIN MWH-ID. 7463-529 

REPLACE PIPE FROM SMH 252-006 TO 252-005 

ESSA 2 - BASIN 3 - GNTILLY - STATION 23

REPLACED PIPE FROM SMH 252-006 TO 252-005 45,483.00 CL

201305191601 PAUGER SELMA  12/18/2013  08/19/2014 SLEAD MWH-ID. 7463-819  SERVICE POINT REPAIR 190' FROM SMH 334-062 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 190' FROM SMH 334-062 5,700.00 CL

201305191501 PAUGER SELMA  12/18/2013  08/19/2014 SMAIN MWH-ID. 7463-819  POINT REPAIR 74' TO 86' FROM SMH 334-062 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 74' TO 86' FROM SMH 334-062 6,940.00 CL

201305191401 PAUGER SELMA  12/18/2013  08/26/2014 SLINE MWH-ID. 7463-819  FULL LINING OF PIPE FROM SMH 334-062 TO 334-

061 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 334-062 TO 334-061 11,136.00 CL
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201305190301 PAUGER SELMA  12/18/2013  08/19/2014 SMAIN MWH-ID. 7463-819  POINT REPAIR 0' TO 12' FROM SMH 334-062 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 334-062 7,706.00 CL

201304809301 WARRINGTON DR FILMORE AV  10/25/2013  11/10/2014 SMAIN MWH-ID. 7463-276

REPLACE PIPE FOR LINE SEGMENT 321-030 TO 321-037

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 321-030 TO 321-037 CL

201304423401 VERMILLION BL PRENTISS AV  09/30/2013  03/05/2014 SLEAD MWH-ID. 7463-767  SERVICE POINT REPAIR 47' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 47' FROM SMH 335-009 6,620.00 CL

201304422501 FRANKLIN AV PRENTISS AV  09/30/2013  11/05/2014 SMAIN MWH-ID. 7463-770  REPLACE PIPE FROM SMH 361-006 TO 361-005 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM SMH 361-006 TO 361-005 49,013.00 CL

201304320701 EADS PRENTISS AV  09/16/2013  10/17/2013 SMAIN MWH-ID. 7463-758 REPLACE PIPE FROM SMH 374-037 TO 374-036 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 374-037 TO 374-036 76,090.00 CL

201304320601 PRENTISS AV ARTS  09/16/2013  01/22/2014 SMAIN MWH-ID. 7463-752 POINT REPAIR 79' - 91' FROM SMH 360-010 ESSA 

2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 79' - 91' FROM SMH 360-010 7,310.00 CL

201304320501 FRANKLIN AV DREUX AV  09/16/2013  01/03/2014 SMAIN MWH-ID. 7463-751 POINT REPAIR 0' - 12' FROM SMH 354-045 ESSA 2 - 

BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 354-045 6,200.00 CL

201304320401 FRANKLIN AV DREUX AV  09/16/2013  01/03/2014 SMAIN MWH-ID. 7463-750 POINT REPAIR 0' - 12' FROM SMH 354-044 ESSA 2 - 

BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 354-044 6,950.00 CL

201304320101 ATHIS EADS  09/16/2013  06/09/2014 SLINE MWH-ID. 7463-757 FULL LINING OF SEGEMENT 374-036 TO 374-033 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 374-036 TO 374-033 12,600.00 CL

201304320001 SELMA LAFAYE  09/16/2013  03/19/2015 SLINE MWH-ID. 7463-754 FULL LINING OF SEGEMENT 372-016 TO 372-006 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 372-016 TO 372-006 19,710.00 CL

201304319901 ARTS PRENTISS AV  09/16/2013  10/01/2014 SMAIN MWH-ID. 7463-753 REPLACE PIPE FROM SMH 360-018 TO 360-017 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 360-018 TO 360-017 71,357.00 CL

201304319801 PRENTISS AV ARTS  09/16/2013  01/23/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 28' FROM SMH 

360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 28' FROM SMH 360-

010

6,770.00 CL

201304319701 PRENTISS AV ARTS  09/16/2013  01/21/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 192' FROM 

SMH 360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 360-

010

6,800.00 CL

201304319601 PRENTISS AV ARTS  09/16/2013  01/21/2014 SLEAD MWH-ID. 7463-752 POINT REPAIR REPLACE SERVICE 173' FROM 

SMH 360-010 ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM SMH 360-

010

6,785.00 CL

201304319501 PRENTISS AV ARTS  09/16/2013  03/05/2015 SLINE MWH-ID. 7463-752 FULL LINING OF SEGEMENT 360-010 TO 360-009 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 360-010 TO 360-009 CL

201304319301 FILMORE AV LAFAYE  09/16/2013  09/15/2014 SMAIN MWH-ID. 7463-755 REPLACE PIPE FROM SMH 372-056 TO 372-055 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

REPLACED PIPE FROM SMH 372-056 TO 372-055 57,128.00 CL

201304319201 MENDEZ PEOPLES AV  09/16/2013  09/11/2013 SMAIN MWH-ID. 7463-763 POINT REPAIR 234' - 288' FROM SMH 373-024 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED POINT REPAIR 234' - 288' FROM SMH 373-024 14,600.00 CL

201304318701 MENDEZ FRANKLIN AV  09/16/2013  03/09/2015 SLINE MWH-ID. 7463-756 FULL LINING OF SEGEMENT 373-001 TO 360-023 

ESSA 2 - BASIN 3-GENTILLY - SPS 17

COMPLETED FULL LINING OF SEGEMENT 373-001 TO 360-023 CL

201304031501 TIMOLEON PAUGER  07/25/2013  09/13/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 45' - 57' FROM SMH 334-044 ESSA 

2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 45' - 57' FROM SMH 334-044 8,000.00 CL

201304031401 ROBERT E LEE BL LONDON DR  07/25/2013  02/19/2014 SMAIN MWH-ID. 7463-738 POINT REPAIR 36' - 48' FROM SMH 323-017 ESSA 

2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 36' - 48' FROM SMH 323-017 6,200.00 CL

201304031301 ROBERT E LEE BL LONDON DR  07/25/2013  03/05/2015 SLINE MWH-ID. 7463-738 FULL LINING OF SEGEMENT 323-017 TO 323-016 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED FULL LINING OF SEGEMENT 323-017 TO 323-016 CL

201304031201 ROBERT E LEE BL LONDON DR  07/25/2013  02/18/2014 SMAIN MWH-ID. 7463-738 POINT REPAIR 239' - 251' FROM SMH 323-017 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 239' - 251' FROM SMH 323-017 6,200.00 CL

201304031101 WILTON DR ROBERT E LEE BL  07/25/2013  02/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 266' FROM 

SMH 322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 266' FROM SMH 322-

020

6,800.00 CL

201304031001 WILTON DR ROBERT E LEE BL  07/25/2013  02/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 10' FROM SMH 

322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 322-

020

6,920.00 CL

201304030901 ANNETTE MIRABEAU AV  07/25/2013  10/07/2013 SMAIN MWH-ID. 7463-736 REPLACE PIPE FROM SMH 320-045 TO 320-044 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 320-045 TO 320-044 74,360.00 CL

201304030101 TIMOLEON PAUGER  07/25/2013  09/12/2013 SMAIN MWH-ID. 7463-739 POINT REPAIR 90' - 102' FROM SMH 334-044 ESSA 

2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR 90' - 102' FROM SMH 334-044 CL

201304030001 WILTON DR ROBERT E LEE BL  07/25/2013  02/20/2014 SLEAD MWH-ID. 7463-737 POINT REPAIR REPLACE SERVICE 48' FROM SMH 

322-020 ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 48' FROM SMH 322-

020

6,860.00 CL

201304029901 WILDAIR DR WARRINGTON DR  07/25/2013  05/07/2014 SMAIN MWH-ID. 7463-735 REPLACE PIPE FROM SMH 320-027 TO 320-026 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 320-027 TO 320-026 64,280.00 CL

201304029201 MANDEVILLE ATHIS  07/25/2013  03/17/2015 SLINE MWH-ID. 7463-741 FULL LINING OF SEGEMENT 357-009 TO 357-001 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

COMPLETED FULL LINING OF SEGEMENT 357-009 TO 357-001 24,347.50 CL

201304029101 CURIE NEW YORK  07/25/2013  06/06/2014 SMAIN MWH-ID. 7463-740 REPLACE PIPE FROM SMH 337-014 TO 337-013 

ESSA 2 - BASIN 3 - GENTILLY -  SPS 17

REPLACED PIPE FROM SMH 337-014 TO 337-013 74,470.00 CL

201303412101 VERMILLION BL PRENTISS AV  04/15/2013  07/01/2013 SMAIN MWH-ID. 7463-734

POINT REPAIR 325' TO 337' FROM SMH 335-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 325' TO 337' FROM SMH 335-009 7,400.00 CL

201302832301 MEXICO ST ROCH AV  01/21/2013  12/05/2013 SLINE MWH-ID. 7463-339

FULL LINING  FROM SMH 358-007 TO SMH 358-0004

ESSA 2 - BASIN 3 - GENTILLY -SPS17

COMPLETED FULL LINING  FROM SMH 358-007 TO SMH 358-0004 7,830.00 CL

201302832201 ELYSIAN FIELDS AV ATHIS  01/21/2013  10/24/2013 SMAIN MWH-ID. 7463-336

REPLACE PIPE  FROM SMH 357-048 TO SMH 357-011

ESSA 2 - BASIN 3 - GENTILLY -SPS17

REPLACED PIPE  FROM SMH 357-048 TO SMH 357-011 74,420.00 CL

201302832101 SPAIN ROBERT E LEE BL  01/21/2013  11/06/2013 SLINE MWH-ID. 7463-335

FULL LINING  FROM SMH 357-038 TO SMH 357-037

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING  FROM SMH 357-038 TO SMH 357-037 7,840.00 CL

201302820701 MIRABEAU AV LAFAYE  01/18/2013  02/24/2013 SMAIN MWH-ID. 7463-733

POINT REPAIR 202' TO 214' FROM SMH 372-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 202' TO 214' FROM SMH 372-010 6,260.00 CL

201202088401 MENDEZ CONGRESS DR  09/24/2012  04/03/2014 SLINE MWH-ID. 7463-698 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 77.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

77.5

4,020.00 CL

201202088301 MENDEZ CONGRESS DR  09/24/2012  03/13/2014 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 81'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 81'

12,160.00 CL

201202088201 MENDEZ CONGRESS DR  09/24/2012  03/12/2014 SLEAD MWH-ID. 7463-698 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 58'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 58'

14,980.00 CL

201202087301 MANDEVILLE MIRABEAU AV  09/24/2012  03/06/2014 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 137' TO 149' PERFORMED POINT REPAIR 137' TO 149' 6,200.00 CL

201202087201 MANDEVILLE MIRABEAU AV  09/24/2012  03/07/2014 SLEAD MWH-ID. 7463-706 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 24'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 24'

7,460.00 CL

201202087101 ST ROCH AV LOMBARD  09/24/2012  02/14/2014 SMAIN MWH-ID. 7463-705 PERFORM POINT REPAIR 332' TO 334' PERFORMED POINT REPAIR 332' TO 334' 6,500.00 CL

201202087001 MUSIC ORIOLE  09/24/2012  11/19/2013 SLINE MWH-ID. 7463-702 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 136.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

136.5

7,367.00 CL

201202086401 PIETY DR PRENTISS AV  09/24/2012  01/12/2015 SLINE MWH-ID. 7463-697 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 138.5

 REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@ 138.5

6,652.00 CL

201202086201 MANDEVILLE MIRABEAU AV  09/24/2012  03/10/2014 SMAIN MWH-ID. 7463-706 PERFORM POINT REPAIR 165' TO 205' PERFORMED POINT REPAIR 165' TO 205' 14,540.00 CL

201202086101 ST ROCH AV LOMBARD  09/24/2012  02/14/2014 SLEAD MWH-ID. 7463-705 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 285'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 285'

6,500.00 CL
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201201746601 MADRID DEBORE DR () 07/27/2012 () 12/09/2014 SMAIN MWH-ID. 7463-607

POINT REPAIR 334' - 346' FROM SMH 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 334' - 346' FROM SMH 251-051 7,300.00 CL

201201569901 ROBERT E LEE BL BACCICH () 06/27/2012 () 10/27/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @ 202

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 202

5,306.00 CL

201201569801 ROBERT E LEE BL BACCICH  06/27/2012  10/23/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @ 78

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 78

4,996.00 CL

201201569701 ROBERT E LEE BL BACCICH  06/27/2012  10/27/2014 SLEAD MWH-ID. 7463-686 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @ 7

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 7

4,996.00 CL

201201569601 ROBERT E LEE BL BACCICH  06/27/2012  11/11/2014 SLINE MWH-ID. 7463-686 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 152

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

152

CL

201201233801 ST ANTHONY AV LEON C SIMON DR  05/12/2012  05/21/2012 SMAIN MWH-ID. 7463-077

POINT REPAIR 0'-65' FROM SMH 323-002 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 0'-65' FROM SMH 323-002  COMPLETED 16,800.00 CL

201200381001 MIRABEAU AV IROQUOIS  02/15/2012  04/17/2014 SLINE MWH-ID. 7463-681

FULL LINING OF SMH 248-120 TO 248-121

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 248-120 TO 248-121 7,614.00 CL

201200380901 MIRABEAU AV IROQUOIS  02/15/2012  11/13/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 230' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 230' FROM SMH 248-120 7,300.00 CL

201200380801 MIRABEAU AV IROQUOIS  02/15/2012  11/13/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 167' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 167' FROM SMH 248-120 7,300.00 CL

201200380701 MIRABEAU AV IROQUOIS  02/15/2012  11/12/2013 SLEAD MWH-ID. 7463-681

SERVICE POINT REPAIR 56' FROM SMH 248-120

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED SERVICE POINT REPAIR 56' FROM SMH 248-120 7,300.00 CL

201200367901 PRENTISS AV PRESS  02/14/2012  04/08/2014 SLINE MWH-ID. 7463-650

FULL LINING OF SMH 250-042 TO 250-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-042 TO 250-041 4,782.00 CL

201200367801 PRENTISS AV PRESS  02/14/2012  12/19/2013 SMAIN MWH-ID. 7463-650

POINT REPAIR 192' - 197' FROM 250-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 192' - 197' FROM 250-042 7,750.00 CL

201200367701 PRENTISS AV PRESS  02/14/2012  12/18/2013 SMAIN MWH-ID. 7463-650

POINT REPAIR 53' - 65' FROM 250-042

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 53' - 65' FROM 250-042 7,300.00 CL

201200252401 WARRINGTON DR PELOPIDAS  01/27/2012  11/21/2013 SLINE MWH-ID. 7463-615

FULL LINING OF SMH 332B-003 TO 332B-002

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 332B-003 TO 332B-002 1,900.00 CL

201200251101 MADRID PAULINE DR  01/27/2012  01/06/2015 SLINE MWH-ID. 7463-608

FULL LINING OF SMH 251-052 TO 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 251-052 TO 251-051 8,780.00 CL

201200251001 MADRID PAULINE DR  01/27/2012  03/20/2014 SLEAD MWH-ID. 7463-608

POINT REPAIR REPLACE SERVICE 167' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 251-

052

12,040.00 CL

201200250901 MADRID PAULINE DR  01/27/2012  03/13/2014 SLEAD MWH-ID. 7463-608

POINT REPAIR REPLACE SERVICE 139' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 139' FROM SMH 251-

052

8,050.00 CL

201200250801 MADRID PAULINE DR  01/27/2012  03/10/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 101' - 117' FROM SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 101' - 117' FROM SMH 251-052 13,540.00 CL

201200250501 MADRID CONGRESS DR  01/27/2012  12/03/2014 SMAIN MWH-ID. 7463-607

POINT REPAIR 0' - 12' FROM SMH 251-051

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' - 12' FROM SMH 251-051 7,300.00 CL

201200250401 PRENTISS AV MENDEZ  01/27/2012  12/19/2013 SMAIN MWH-ID. 7463-606

REPLACE PIPE  FROM SMH 250-057 - 250-056

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE  FROM SMH 250-057 - 250-056 35,160.00 CL

201102247901 NEW YORK MARIGNY  12/22/2011  12/02/2013 SLINE MWH-ID. 7463-341

FULL LINING OF SMH 358-024 TO SMH 358-023

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SMH 358-024 TO SMH 358-023 7,426.00 CL

201102247801 NEW YORK MARIGNY  12/22/2011  10/23/2013 SLEAD MWH-ID. 7463-341

SERVICE REPAIR 18' FROM SMH 358-024

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 18' FROM SMH 358-024 7,330.00 CL

201102247701 MEXICO ELYSIAN FIELDS AV  12/22/2011  12/04/2013 SLINE MWH-ID. 7463-340

FULL LINING OF SMH 358-013 TO SMH 358-010

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SMH 358-013 TO SMH 358-010 7,808.00 CL

201102247601 MEXICO ELYSIAN FIELDS AV  12/22/2011  10/22/2013 SLEAD MWH-ID. 7463-340

SERVICE REPAIR 240' FROM SMH 358-013

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLTEED SERVICE REPAIR 240' FROM SMH 358-013 7,660.00 CL

201102247501 MEXICO ELYSIAN FIELDS AV  12/22/2011  10/22/2013 SLEAD MWH-ID. 7463-340

SERVICE REPAIR 170' FROM SMH 358-013

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 170' FROM SMH 358-013 7,720.00 CL

201102247401 MEXICO ST ROCH AV  12/22/2011  10/21/2013 SLEAD MWH-ID. 7463-339

SERVICE REPAIR 24' FROM SMH 358-007

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 24' FROM SMH 358-007 7,390.00 CL

201102247301 SPAIN NEW YORK  12/22/2011  10/21/2013 SMAIN MWH-ID. 7463-338

POINT REPAIR 0' TO 20' FROM SMH 358-006

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 20' FROM SMH 358-006 8,860.00 CL

201102247101 ROBERT E LEE BL SPAIN  12/22/2011  11/27/2013 SLINE MWH-ID. 7463-337

FULL LINING OF SHM 358-002 TO 358-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF SHM 358-002 TO 358-001 8,818.00 CL

201102246901 ROBERT E LEE BL SPAIN  12/22/2011  10/17/2013 SLEAD MWH-ID. 7463-337

SERVICE REPAIR 330' FROM SMH 358-002

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 330' FROM SMH 358-002 7,330.00 CL

201102246701 ROBERT E LEE BL SPAIN  12/22/2011  10/17/2013 SLEAD MWH-ID. 7463-337

SERVICE REPAIR 272' FROM SMH 358-002

ESSA 2 - BASIN 3 - UPTOWN - SPS 17

COMPLETED SERVICE REPAIR 272' FROM SMH 358-002 7,330.00 CL

201102242501 SPAIN ROBERT E LEE BL  12/21/2011  10/16/2013 SMAIN MWH-ID. 7463-335

POINT REPAIR 31' TO 43' FROM SMH 357-038

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 31' TO 43' FROM SMH 357-038 8,110.00 CL

201102225901 CARTIER AV OWENS BL  12/20/2011  04/30/2014 SLINE MWH-ID. 7463-317

FULL LINING OF SMH 298-031 TO 298-027

ESSA 2 - BASIN 3 - LAKEVIEW - STATION 19

COMPLETED FULL LINING OF SMH 298-031 TO 298-027 7,268.00 CL
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201102225801 ODIN PRENTISS AV  12/20/2011  07/15/2014 SMAIN MWH-ID. 7463-316

REPLACE PIPE FOR SEWER LINE SEGMENT 250-108 TO 250-107

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

REPLACED PIPE FOR SEWER LINE SEGMENT 250-108 TO 250-107 64,510.00 CL

201102225701 ODIN PROVIDENCE PL  12/20/2011  03/06/2014 SLINE MWH-ID. 7463-315

FULL LINING OF SMH 250-106 TO 250-105

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 250-106 TO 250-105 4,596.00 CL

201102225601 ODIN PROVIDENCE PL  12/20/2011  02/10/2014 SLEAD MWH-ID. 7463-315

POINT REPAIR REPLACE SERVICE 89' TO 101' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 89' TO 101' FROM 

SMH 250-106

8,290.00 CL

201102225401 ODIN PROVIDENCE PL  12/20/2011  12/04/2013 SMAIN MWH-ID. 7463-315

POINT REPAIR 36' TO 48' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 36' TO 48' FROM SMH 250-106 8,500.00 CL

201102225301 ODIN PROVIDENCE PL  12/20/2011  12/02/2013 SMAIN MWH-ID. 7463-315

POINT REPAIR 0' TO 12' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 250-106 7,300.00 CL

201102091501 FRANKLIN AV VIENNA  11/29/2011  02/19/2014 SLINE MWH-ID. 7463-277

FULL LINING OF SMH 361-038 TO 361-037

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-038 TO 361-037 5,476.00 CL

201102091401 FRANKLIN AV VIENNA  11/29/2011  12/03/2013 SMAIN MWH-ID. 7463-277

POINT REPAIR 58' TO 70'  FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 58' TO 70'  FROM SMH 361-038 7,300.00 CL

201102091301 FRANKLIN AV VIENNA  11/29/2011  12/03/2013 SLEAD MWH-ID. 7463-277

POINT REPAIR REPLACE SERVICE 148' FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR REPLACE SERVICE 148' FROM SMH 361-038 7,570.00 CL

201102091201 WINGATE DR PRENTISS AV  11/29/2011  10/29/2013 SLEAD MWH-ID. 7463-275

POINT REPAIR REPLACE SERVICE 86' FROM SMH 321-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 86' FROM SMH 321-

019

7,690.00 CL

201102091101 WILDAIR DR FILMORE  11/29/2011  10/29/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 346' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 346' FROM SMH 321-

016

CL

201102091001 WILDAIR DR FILMORE  11/29/2011  10/29/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 343' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 343' FROM SMH 321-

016

8,380.00 CL

201102090901 WILDAIR DR FILMORE  11/29/2011  10/28/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 270' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 270' FROM SMH 321-

016

CL

201102090801 WILDAIR DR FILMORE  11/29/2011  10/28/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 267' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 267' FROM SMH 321-

016

8,110.00 CL

201102090701 WILDAIR DR FILMORE  11/29/2011  10/24/2014 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 183' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 183' FROM SMH 321-

016

CL

201102090601 WILDAIR DR FILMORE  11/29/2011  10/24/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 174' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 174' FROM SMH 321-

016

8,170.00 CL

201102090501 WILDAIR DR FILMORE  11/29/2011  10/23/2013 SLEAD MWH-ID. 7463-274

POINT REPAIR REPLACE SERVICE 9' FROM SMH 321-016

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 9' FROM SMH 321-

016

8,140.00 CL

201102090301 EADS ROBERT E LEE BL  11/29/2011  10/21/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 303' FROM SMH 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 303' FROM SMH 374-

007

7,600.00 CL

201102090201 EADS ROBERT E LEE BL  11/29/2011  10/20/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 264' FROM SMH 374-007

ESSA 2 - BASIN 7 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 264' FROM SMH 374-

007

5,988.00 CL

201102090101 EADS ROBERT E LEE BL  11/29/2011  10/20/2014 SLEAD MWH-ID. 7463-273

POINT REPAIR REPLACE SERVICE 198' FROM SMH 374-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM SMH 374-

007

7,538.00 CL

201102083301 BACCICH MADRID  11/29/2011  07/22/2013 SLEAD MWH-ID. 7463-246

POINT REPAIR REPLACE SERVICE 8' FROM SMH 374-029

ESSA 2 - BASIN 3 - GENTILLY - STATION

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 374-

029

6,620.00 CL

201102083001 FRANKLIN AV ROBERT E LEE BL  11/29/2011  11/12/2014 SLINE MWH-ID. 7463-244

FULL LINING FROM SMH 374-002 TO 374-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED FULL LINING FROM SMH 374-002 TO 374-001 6,824.00 CL

201102012801 PEOPLES AV NEW YORK  11/15/2011  10/23/2014 SLEAD MWH-ID. 7463-186

POINT REPAIR REPLACE SERVICE 147' FROM SMH 375-036

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 147' FROM SMH 375-

036

5,120.00 CL

201102012701 FRANKFORT PEOPLES AV  11/15/2011  10/14/2014 SLEAD MWH-ID. 7463-185

POINT REPAIR REPLACE SERVICE 138' FROM SMH 375-035

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 138' FROM SMH 375-

035

4,624.00 CL

201102012601 FRANKFORT PEOPLES AV  11/15/2011  10/13/2014 SMAIN MWH-ID. 7463-185

POINT REPAIR 1' TO 13' FROM SMH 375-035

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 1' TO 13' FROM SMH 375-035 4,500.00 CL

201102012401 FRANKFORT PEOPLES AV  11/15/2011  10/16/2014 SLINE MWH-ID. 7463-185

FULL LINING OF SMH 375-035 TO 375-032

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 375-035 TO 375-032 12,560.00 CL

201102012001 FRANKFORT BACCICH  11/15/2011  10/17/2014 SLINE MWH-ID. 7463-184

FULL LINING OF SMH 375-032 TO 375-028

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 375-032 TO 375-028 15,024.00 CL

201102011501 LAFAYE ROBERT E LEE BL  11/15/2011  10/17/2014 SLEAD MWH-ID. 7463-183

POINT REPAIR REPLACE SERVICE 296' FROM SMH 375-010

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 296' FROM SMH 375-

010

7,476.00 CL

201102011201 ROBERT E LEE BL LAFAYE  11/15/2011  11/28/2014 SMAIN MWH-ID. 7463-182

REPLACE PIPE FOR LINE SEGMENT 375-007 TO 375-005

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 375-007 TO 375-005 61,843.00 CL

201102011001 ROBERT E LEE BL FRANKLIN AV  11/15/2011  11/21/2014 SMAIN MWH-ID. 7463-181

REPLACE PIPE FOR LINE SEGMENT 375-006 TO 375-005

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 375-006 TO 375-005 49,100.00 CL

201102009901 PEOPLES AV VIENNA  11/15/2011  07/22/2013 SLEAD MWH-ID. 7463-174

POINT REPAIR REPLACE SERVICE 15' FROM SMH 374-027

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 15' FROM SMH 374-

027

6,560.00 CL

201102009801 ROBERT E LEE BL PEOPLES AV  11/15/2011  01/07/2015 SLINE MWH-ID. 7463-173

FULL LINING OF SMH 374-025 TO 374-024

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 374-025 TO 374-024 10,894.00 CL
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201102009401 MADRID LAFAYE  11/15/2011  08/19/2013 SMAIN MWH-ID. 7463-172

REPLACE PIPE FOR LINE SEGMENT 374-015 TO 374-006

ESSA 2 - BASIN 3 - GENTILLY - 17

REPLACED PIPE FOR LINE SEGMENT 374-015 TO 374-006 73,780.00 CL

201102009301 EADS ATHIS  11/15/2011  11/20/2014 SLINE MWH-ID. 7463-171

FULL LINING OF SMH 374-014 TO 374-013

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED FULL LINING OF SMH 374-014 TO 374-013 CL

201102009101 EADS ATHIS  11/15/2011  10/28/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 109' TO 121' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 109' TO 121' FROM SMH 374-014 CL

201102009001 EADS ATHIS  11/15/2011  10/30/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 153' TO 181' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 153' TO 181' FROM SMH 374-014 CL

201102008801 EADS ATHIS  11/15/2011  10/28/2014 SMAIN MWH-ID. 7463-171

POINT REPAIR 12' TO 24' FROM SMH 374-014

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR 12' TO 24' FROM SMH 374-014 CL

201102008601 LAFAYE PRENTISS AV  11/15/2011  10/23/2013 SLEAD MWH-ID. 7463-170

POINT REPAIR REPLACE SERVICE 0' - 270' FROM SMH 373-018

ESSA 2 - BASIN 3 - GENTILLY - 17

COMPLETED POINT REPAIR REPLACE SERVICE 0' - 270' FROM SMH 

373-018

7,300.00 CL

201102006301 MADRID ARTS  11/15/2011  11/07/2013 SLINE MWH-ID. 7463-158

FULL LINING OF SMH 361-046 TO 361-045

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-046 TO 361-045 8,288.00 CL

201102006101 LONDON DR LEON C SIMON DR  11/15/2011  10/28/2013 SMAIN MWH-ID. 7463-156

POINT REPAIR 199' TO 219' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 199' TO 219' FROM SMH 323-019 7,600.00 CL

201102006001 LONDON DR LEON C SIMON DR  11/15/2011  10/22/2014 SLEAD MWH-ID. 7463-156

SERVICE REPAIR VIA LINING 112' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 112' FROM SMH 323-019 5,000.00 CL

201102005901 LONDON DR LEON C SIMON DR  11/15/2011  10/22/2014 SLEAD MWH-ID. 7463-156

SERVICE REPAIR VIA LINING 55' FROM SMH 323-019

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 55' FROM SMH 323-019 5,000.00 CL

201102005701 LONDON DR LEON C SIMON DR  11/15/2011  08/11/2014 SLINE MWH-ID. 7463-156

FULL LINING OF SMH 323-019 TO 323-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 323-019 TO 323-018 6,610.00 CL

201102005501 WAINWRIGHT DR LEON C SIMON DR  11/15/2011  12/12/2013 SLINE MWH-ID. 7463-155

FULL LINING OF SMH 323-009 TO 323-008

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 323-009 TO 323-008 7,056.00 CL

201102005201 WAINWRIGHT DR LEON C SIMON DR  11/15/2011  10/28/2013 SMAIN MWH-ID. 7463-155

POINT REPAIR 0' TO 12' FROM SMH 323-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 323-009 7,675.00 CL

201102005101 ROBERT E LEE BL WAINWRIGHT DR  11/15/2011  10/29/2013 SMAIN MWH-ID. 7463-154

POINT REPAIR 0' TO 15' FROM SMH 323-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 15' FROM SMH 323-007 7,900.00 CL

201102004201 MARIGNY NEW YORK  11/15/2011  08/11/2014 SLEAD MWH-ID. 7463-151

SERVICE REPAIR REPLACE SERVICE 84' FROM SMH 358-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 84' FROM SMH 358-012 7,900.00 CL

201102004101 MADRID MARIGNY  11/15/2011  01/10/2014 SLINE MWH-ID. 7463-150

FULL LINING OF SMH 357-036 TO 357-035

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-036 TO 357-035 7,650.00 CL

201102004001 MADRID MARIGNY  11/15/2011  10/16/2013 SMAIN MWH-ID. 7463-150

POINT REPAIR 284' TO 296' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLTETED POINT REPAIR 284' TO 296' FROM SMH 357-036 7,300.00 CL

201102003701 MADRID MARIGNY  11/15/2011  02/14/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 232' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 232' FROM SMH 357-036 4,600.00 CL

201102003601 MADRID MARIGNY  11/15/2011  02/13/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 229' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 229' FROM SMH 357-036 5,000.00 CL

201102003501 MADRID MARIGNY () 11/15/2011 () 02/13/2014 SLEAD MWH-ID. 7463-150

SERVICE REPAIR VIA LINING 156' FROM SMH 357-036

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 156' FROM SMH 357-036 4,800.00 CL

201102003201 MADRID ELYSIAN FIELDS AV () 11/15/2011 () 02/18/2014 SLINE MWH-ID. 7463-149

FULL LINING OF SMH 357-029 TO 357-028

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 357-029 TO 357-028 6,754.00 CL

201200181501 EASTERN SELMA () 01/24/2012 () 12/09/2013 SLINE MWH-ID. 7463-393

FULL LINING OF SMH 372-049 TO 372-048

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 372-049 TO 372-048 7,650.00 CL

201200181401 EASTERN SELMA () 01/24/2012 () 10/22/2013 SMAIN MWH-ID. 7463-393

POINT REPAIR 44' - 56'  FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 44' - 56'  FROM SMH 372-049 7,720.00 CL

201200181301 EASTERN SELMA () 01/24/2012 () 10/16/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 223' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 223' FROM SMH 372-

049

8,560.00 CL

201200181201 EASTERN SELMA  01/24/2012  10/17/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 144' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 144' FROM SMH 372-

049

9,640.00 CL

201200181101 EASTERN SELMA  01/24/2012  10/21/2013 SLEAD MWH-ID. 7463-393

POINT REPAIR REPLACE SERVICE 87' FROM SMH 372-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 87' FROM SMH 372-

049

7,690.00 CL

201200180801 DREUX AV VENUS  01/24/2012  11/21/2014 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 122' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 122' FROM SMH 354-

030

CL

201200180701 DREUX AV VENUS  01/24/2012  11/21/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 119' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 119' FROM SMH 354-

030

8,530.00 CL

201200180601 DREUX AV VENUS  01/24/2012  11/20/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 80' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPELTED POINT REPAIR REPLACE SERVICE 80' FROM SMH 354-

030

7,990.00 CL

201200180501 DREUX AV VENUS  01/24/2012  11/19/2013 SLEAD MWH-ID. 7463-391

POINT REPAIR REPLACE SERVICE 50' FROM SMH 354-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM SMH 354-

030

8,680.00 CL

201200180401 FRENCHMEN STEPHEN GIRARD AV  01/24/2012  01/23/2014 SLINE MWH-ID. 7463-390

FULL LINING OF SMH 333-009 TO 333-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 333-009 TO 333-007 17,450.00 CL
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201200180301 WILTON DR PRENTISS AV  01/24/2012  11/05/2013 SMAIN MWH-ID. 7463-389

POINT REPAIR 435' - 466' FROM SMH 322-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 435' - 466' FROM SMH 322-011 7,900.00 CL

201200180201 WILTON DR PRENTISS AV  01/24/2012  11/05/2013 SMAIN MWH-ID. 7463-389

POINT REPAIR 253' - 265' FROM SMH 322-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 253' - 265' FROM SMH 322-011 7,750.00 CL

201200173701 WILDAIR DR RAPIDES DR  01/23/2012  01/14/2014 SMAIN MWH-ID. 7463-388

REPLACE PIPE SEGMENT 321-015 TO 321-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE SEGMENT 321-015 TO 321-012 87,625.00 CL

201200170601 FRANKLIN AV VIENNA  01/23/2012  01/02/2014 SLINE MWH-ID. 7463-442

FULL LINING OF SMH 374-003 TO 374-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 374-003 TO 374-001 9,280.00 CL

201200170501 FRANKLIN AV VIENNA  01/23/2012  11/20/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 293' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM SMH 374-

003

7,570.00 CL

201200170401 FRANKLIN AV VIENNA  01/23/2012  11/20/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 192' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 192' FROM SMH 374-

003

7,570.00 CL

201200170301 FRANKLIN AV VIENNA  01/23/2012  11/19/2013 SLEAD MWH-ID. 7463-442

POINT REPAIR REPLACE SERVICE 147' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 147' FROM SMH 374-

003

7,570.00 CL

201200170201 FRANKLIN AV VIENNA  01/23/2012  11/21/2013 SMAIN MWH-ID. 7463-442

POINT REPAIR 364' - 374' FROM SMH 374-003

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 364' - 374' FROM SMH 374-003 7,300.00 CL

201200170101 NEW YORK SPAIN  01/23/2012  11/13/2013 SLINE MWH-ID. 7463-157

FULL LINING OF SMH 358-021 TO 358-020

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 358-021 TO 358-020 7,738.00 CL

201200170001 NEW YORK SPAIN  01/23/2012  10/24/2013 SMAIN MWH-ID. 7463-157

POINT REPAIR 0' - 12' FROM SMH 358-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' - 12' FROM SMH 358-021 8,050.00 CL

201200168601 ANNETTE SUMPTER  01/23/2012  07/24/2014 SMAIN MWH-ID. 7463-435

REPLACE PIPE SEGMENT 319-021 TO 319-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

REPLACED PIPE SEGMENT 319-021 TO 319-018 94,960.00 CL

201200052201 PRESS DR ODIN  01/06/2012  05/29/2014 SLINE MWH-ID. 7463-375

FULL LINING FROM SMH 250-100 TO 250-099

ESSA 2 - BASIN 3 - GENTILLY- SPS 23

COMPLETED FULL LINING FROM SMH 250-100 TO 250-099 3,506.00 CL

201200052101 PRESS DR ODIN () 01/06/2012 () 04/11/2014 SMAIN MWH-ID. 7463-375

POINT REPAIR 10' TO 22' FROM SMH 250-100

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED POINT REPAIR 10' TO 22' FROM SMH 250-100 15,100.00 CL

201200051901 PROVIDENCE PL CAMPUS BL () 01/06/2012 () 02/03/2014 SLINE MWH-ID. 7463-374

FULL LINING FROM SMH 250-077 TO 250-076

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED FULL LINING FROM SMH 250-077 TO 250-076 7,316.00 CL

201200023801 EADS ROBERT E LEE BL () 01/05/2012 () 10/07/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 301' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 301' FROM SMH 375-

003

6,856.00 CL

201200023701 EADS ROBERT E LEE BL  01/05/2012  10/08/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 268' FROM SMH 375-005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 268' FROM SMH 375-

005

6,856.00 CL

201200023501 EADS ROBERT E LEE BL  01/05/2012  10/06/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 197' FROM SMH 375-005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM SMH 375-

005

7,476.00 CL

201200023001 EADS ROBERT E LEE BL  01/05/2012  10/14/2014 SLEAD MWH-ID. 7463-360

POINT REPAIR REPLACE SERVICE 142' FROM SMH 375-0005

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM SMH 375-

0005

5,988.00 CL

201200022901 FRANKLIN AV NEW YORK  01/05/2012  11/19/2014 SLINE MWH-ID. 7463-359

FULL LINING FROM SMH 375-003 TO 375-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 375-003 TO 375-001 CL

201200022801 FRANKLIN AV NEW YORK  01/05/2012  10/27/2014 SLEAD MWH-ID. 7463-359

POINT REPAIR REPLACE SERVICE 157' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM SMH 375-

003

5,120.00 CL

201200022701 FRANKLIN AV NEW YORK  01/05/2012  11/10/2014 SLEAD MWH-ID. 7463-359

POINT REPAIR REPLACE SERVICE 108' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM SMH 375-

003

5,306.00 CL

201200022601 FRANKLIN AV NEW YORK  01/05/2012  10/28/2014 SMAIN MWH-ID. 7463-359

POINT REPAIR 23' FROM SMH 375-003

ESSA 2 - BASIN 3 - GENITLLY - SPS 17

COMPLETED POINT REPAIR 23' FROM SMH 375-003 5,120.00 CL

201200022501 NEW YORK ST ROCH AV  01/05/2012  12/03/2013 SLINE MWH-ID. 7463-358

FULL LINING FROM SMH 362-030 TO SMH 362-028	

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-030 TO SMH 362-028 7,450.00 CL

201200022301 NEW YORK ST ROCH AV  01/05/2012  10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 246'FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 246'FROM SMH 362-

030

7,360.00 CL

201200022101 NEW YORK ST ROCH AV  01/05/2012  10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 101' FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 101' FROM SMH 362-

030

7,360.00 CL

201200021801 NEW YORK ST ROCH AV  01/05/2012  10/28/2013 SLEAD MWH-ID. 7463-358

POINT REPAIR REPLACE SERVICE 51' FROM SMH 362-030

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 51' FROM SMH 362-

030

7,360.00 CL

201200021001 FRANKFORT ARTS  01/05/2012  12/13/2013 SLINE MWH-ID. 7463-357

FULL LINING FROM SMH 362-026 TO SMH 362-024

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-026 TO SMH 362-024 8,238.00 CL

201200020701 FRANKFORT ARTS  01/05/2012  11/05/2013 SMAIN MWH-ID. 7463-357

POINT REPAIR 80' TO 103' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 80' TO 103' FROM SMH 362-026 8,950.00 CL

201200020101 FRANKFORT ARTS  01/05/2012  11/07/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 291' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 291' FROM SMH 362-

026

7,390.00 CL

201200019901 FRANKFORT ARTS  01/05/2012  11/06/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 222' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 222' FROM SMH 362-

026

7,360.00 CL

201200019801 FRANKFORT ARTS  01/05/2012  11/06/2013 SLEAD MWH-ID. 7463-357

POINT REPAIR REPLACE SERVICE 144' FROM SMH 362-026

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

POINT REPAIR REPLACE SERVICE 144' FROM SMH 362-026 7,360.00 CL
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201200016201 MUSIC NEW YORK  01/04/2012  12/10/2013 SMAIN MWH-ID. 7463-356

REPLACE PIPE FROM LINE SEGMENT 362-019 TO SMH 362-017

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-019 TO SMH 362-017 87,980.00 CL

201200016001 NEW YORK PAINTERS  01/04/2012  10/30/2013 SLEAD MWH-ID. 7463-355

POINT REPAIR REPLACE SERVICE 248' FROM SMH 362-018

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM SMH 362-

018

7,660.00 CL

201200015701 NEW YORK PAINTERS  01/04/2012  10/29/2013 SLEAD MWH-ID. 7463-355

POINT REPAIR REPLACE SERVICE 48' FROM SMH 362-018

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 48' FROM SMH 362-

018

7,600.00 CL

201200015201 PAINTERS ROBERT E LEE BL  01/04/2012  12/02/2013 SMAIN MWH-ID. 7463-354

REPLACE PIPE FROM LINE SEGMENT 362-011 TO SMH 362-010

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-011 TO SMH 362-010 53,680.00 CL

201200015101 NEW YORK PAINTERS  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-353

POINT REPAIR REPLACE SERVICE 50' FROM SMH 362-009

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 50' FROM SMH 362-

009

8,620.00 CL

201200015001 NEW YORK PAINTERS  01/04/2012  02/19/2014 SLINE MWH-ID. 7463-353

FULL LINING FROM SMH 362-009 TP SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY SPS 17

COMPLETED FULL LINING FROM SMH 362-009 TP SMH 362-008 2,858.00 CL

201200014801 FRANKLIN AV NEW YORK  01/04/2012  12/17/2013 SLINE MWH-ID. 7463-352

FULL LINING FROM SMH 362-008 TO SMH 362-006

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 362-008 TO SMH 362-006 8,748.00 CL

201200014701 FRANKLIN AV NEW YORK  01/04/2012  11/13/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 273' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 273' FROM SMH 362-

008

7,660.00 CL

201200014301 FRANKLIN AV NEW YORK  01/04/2012  11/12/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 161' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 161' FROM SMH 362-

008

7,570.00 CL

201200014201 FRANKLIN AV NEW YORK  01/04/2012  11/12/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 100' FROM SMH 362-008

ESSA 2 - BASIN 3 - UPTOWN - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 100' FROM SMH 362-

008

7,690.00 CL

201200014101 FRANKLIN AV NEW YORK  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-352

POINT REPAIR REPLACE SERVICE 46' FROM SMH 362-008

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 46' FROM SMH 362-

008

7,690.00 CL

201200013801 ROBERT E LEE BL ARTS  01/04/2012  10/23/2014 SMAIN MWH-ID. 7463-351

REPLACE PIPE FROM LINE SEGMENT 362-003 TO SMH 362-001

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

REPLACED PIPE FROM LINE SEGMENT 362-003 TO SMH 362-001 93,380.00 CL

201200013601 PAINTERS ROBERT E LEE BL  01/04/2012  11/21/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 248' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 248' FROM SMH 361-

060

7,685.00 CL

201200013301 PAINTERS ROBERT E LEE BL  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 206' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 206' FROM SMH 361-

060

7,410.00 CL

201200013201 PAINTERS ROBERT E LEE BL  01/04/2012  11/21/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 78' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 78' FROM SMH 361-

060

9,060.00 CL

201200013101 PAINTERS ROBERT E LEE BL  01/04/2012  11/11/2013 SLEAD MWH-ID. 7463-350

POINT REPAIR REPLACE SERVICE 46' FROM SMH 361-060

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 46' FROM SMH 361-

060

7,410.00 CL

201200012801 ST ROCH AV VIENNA  01/04/2012  11/25/2013 SLINE MWH-ID. 7463-349

FULL LINING FROM SMH 361-059 TO SHM 361-058

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-059 TO SHM 361-058 7,836.00 CL

201200012701 ST ROCH AV VIENNA  01/04/2012  11/07/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 251' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 251' FROM SMH 361-

059

7,840.00 CL

201200012001 ST ROCH AV VIENNA  01/04/2012  11/06/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 176' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 361-

059

7,810.00 CL

201200011901 ST ROCH AV VIENNA  01/04/2012  11/06/2013 SLEAD MWH-ID. 7463-349

POINT REPAIR REPLACE SERVICE 43' FROM SMH 361-059

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM SMH 361-

059

7,810.00 CL

201200011601 MUSIC ROBERT E LEE BL  01/04/2012  10/29/2013 SLEAD MWH-ID. 7463-348

POINT REPAIR REPLACE SERVICE 313' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 313' FROM SMH 361-

054

7,600.00 CL

201200011401 MUSIC ROBERT E LEE BL  01/04/2012  10/31/2013 SLEAD MWH-ID. 7463-348

POINT REPAIR REPLACE SERVICE 240' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR REPLACE SERVICE 240' FROM SMH 361-

054

8,050.00 CL

201102249701 MUSIC ROBERT E LEE BL  12/22/2011  10/30/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 59' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 59' FROM SMH 361-054 7,720.00 CL

201102249501 MUSIC ROBERT E LEE BL  12/22/2011  10/31/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 213' FROM SMH 361-054

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 213' FROM SMH 361-054 7,660.00 CL

201102249401 MUSIC ROBERT E LEE BL  12/22/2011  10/30/2013 SLEAD MWH-ID. 7463-348

SERVICE REPAIR 262' FROM SMH 361-054

ESSA 2 - BASIN 3 -  GENTILLY - SPS 17

COMPLETED SERVICE REPAIR 262' FROM SMH 361-054 7,630.00 CL

201102249201 FRANKLIN AV VIENNA  12/22/2011  12/31/2013 SLINE MWH-ID. 7463-346

FULL LINING FROM SMH 361-037 TO SMH 361-036

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING FROM SMH 361-037 TO SMH 361-036 3,700.00 CL

201101956201 MADRID ELYSIAN FIELDS AV  11/11/2011  10/14/2013 SMAIN MWH-ID. 7463-149

POINT REPAIR 184' TO 196' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 184' TO 196' FROM SMH 357-029 8,530.00 CL

201101956101 MADRID ELYSIAN FIELDS AV  11/11/2011  10/14/2013 SLEAD MWH-ID. 7463-149

POINT REPAIR REPLACE SERVICE 52' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 52' FROM SMH 357-

029

7,990.00 CL

201101956001 BRUTUS ST ANTHONY AV  11/11/2011  05/08/2015 SMAIN MWH-ID. 7463-148

REPAIR WITH MAIN LINE CIPP  SMH 334-034

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED REPAIR WITH MAIN LINE CIPP  SMH 334-034 15,090.00 CL

201101935401 PAUGER BRUTUS  11/09/2011  12/14/2013 SLEAD MWH-ID. 7463-105

SERVICE REPAIR VIA LINING 233' FROM SMH 334-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 233' FROM SMH 334-024 4,600.00 CL

201101935301 PAUGER BRUTUS  11/09/2011  12/14/2013 SLEAD MWH-ID. 7463-105

SERVICE REPAIR VIA LINING 64' FROM SMH 334-024

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 64' FROM SMH 334-024 4,600.00 CL
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201101935201 ODIN ELYSIAN FIELDS AV  11/09/2011  04/09/2014 SLINE MWH-ID. 7463-106

FULL LINING OF SMH 356-020 TO 356-018

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 356-020 TO 356-018 6,424.00 CL

201101935101 ODIN ELYSIAN FIELDS AV  11/09/2011  12/10/2013 SLEAD MWH-ID. 7463-106

POINT REPAIR REPLACE SERVICE 0' TO 17' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 0' TO 17' FROM SMH 

356-020

8,950.00 CL

201101935001 ODIN ELYSIAN FIELDS AV  11/09/2011  12/12/2013 SMAIN MWH-ID. 7463-106

POINT REPAIR 39' TO 95' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 39' TO 95' FROM SMH 356-020 13,090.00 CL

201101934901 ODIN ELYSIAN FIELDS AV  11/09/2011  04/24/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 205' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 205' FROM SMH 356-020 7,200.00 CL

201101934801 ODIN ELYSIAN FIELDS AV  11/09/2011  04/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 153' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 153' FROM SMH 356-020 600.00 CL

201101934701 ODIN ELYSIAN FIELDS AV  11/09/2011  04/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 111' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 111' FROM SMH 356-020 5,800.00 CL

201101934601 ODIN ELYSIAN FIELDS AV  11/09/2011  04/23/2014 SLEAD MWH-ID. 7463-106

SERVICE REPAIR VIA LINING 108' FROM SMH 356-020

ESSA2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 108' FROM SMH 356-020 600.00 CL

201101933201 FRANKLIN AV NEW YORK  11/09/2011  12/11/2013 SLINE MWH-ID. 7463-099

FULL LINING OF SMH 362-043 TO 362-023

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 362-043 TO 362-023 7,454.00 CL

201101933101 FRANKLIN AV NEW YORK  11/09/2011  11/14/2013 SMAIN MWH-ID. 7463-099

POINT REPAIR 86' TO 109' FROM SMH 362-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 86' TO 109' FROM SMH 362-043 9,010.00 CL

201101933001 FRANKLIN AV NEW YORK  11/09/2011  11/14/2013 SMAIN MWH-ID. 7463-099

POINT REPAIR 220' TO 236' FROM SMH 362-043

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 220' TO 236' FROM SMH 362-043 7,360.00 CL

201101932901 MEXICO ST ROCH AV  11/09/2011  08/12/2014 SLEAD MWH-ID. 7463-098

POINT REPAIR REPLACE SERVICE 225' FROM SMH 362-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 225' FROM SMH 362-

041

7,690.00 CL

201101932801 MEXICO ST ROCH AV () 11/09/2011 () 08/12/2014 SLEAD MWH-ID. 7463-098

POINT REPAIR REPLACE SERVICE 5' FROM SMH 362-041

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 5' FROM SMH 362-

041

7,900.00 CL

201101932701 VIENNA MUSIC () 11/09/2011 () 12/14/2013 SLEAD MWH-ID. 7463-097

SERVICE POINT REPAIR VIA LINING 266' FROM SMH 361-050

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE POINT REPAIR VIA LINING 266' FROM SMH 

361-050

4,600.00 CL

201101932601 PRESSBURG MUSIC () 11/09/2011 () 01/03/2014 SLINE MWH-ID. 7463-096

FULL LINING OF SMH 361-022 TO 361-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPELTED FULL LINING OF SMH 361-022 TO 361-021 6,424.00 CL

201101932401 PRESSBURG MUSIC () 11/09/2011 () 10/28/2013 SMAIN MWH-ID. 7463-096

POINT REPAIR 159' TO 171' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 159' TO 171' FROM SMH 361-022 8,380.00 CL

201101932301 PRESSBURG MUSIC () 11/09/2011 () 10/28/2013 SMAIN MWH-ID. 7463-096

POINT REPAIR 49' TO 62' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 49' TO 62' FROM SMH 361-022 7,660.00 CL

201101932201 PRESSBURG MUSIC () 11/09/2011 () 08/14/2014 SLEAD MWH-ID. 7463-096

SERVICE REPAIR VIA LINING 110' FROM SMH 361-022

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 110' FROM SMH 361-022 8,020.00 CL

201101931801 MARIGNY ROBERT E LEE BL  11/09/2011  10/15/2013 SMAIN MWH-ID. 7463-095

POINT REPAIR 192' TO 204' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 192' TO 204' FROM SMH 357-030 7,960.00 CL

201101931701 MARIGNY ROBERT E LEE BL  11/09/2011  10/15/2013 SMAIN MWH-ID. 7463-095

POINT REPAIR 142' TO 160' FROM SMH 357-030

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 142' TO 160' FROM SMH 357-030 7,660.00 CL

201101922401 ROBERT E LEE BL WILDAIR DR  11/08/2011  02/20/2014 SLINE MWH-ID. 7463-086

FULL LINING OF SMH 322-021 TO 322-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 322-021 TO 322-009 8,554.00 CL

201101922201 ROBERT E LEE BL WILDAIR DR  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-086

POINT REPAIR 325' TO 338' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 325' TO 338' FROM SMH 322-021 7,390.00 CL

201101922101 ROBERT E LEE BL WILDAIR DR  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-086

POINT REPAIR 2' TO 14' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 2' TO 14' FROM SMH 322-021 7,390.00 CL

201101922001 WARRINGTON DR NEW YORK  11/08/2011  10/28/2013 SMAIN MWH-ID. 7463-085

POINT REPAIR 0' TO 18' FROM SMH 323-014

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 0' TO 18' FROM SMH 323-014 8,200.00 CL

201101921701 MADRID MUSIC  11/08/2011  04/21/2014 SLINE MWH-ID. 7463-084

FULL LINING OF SMH 361-053 TO 361-046

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 361-053 TO 361-046 8,964.00 CL

201101921501 MADRID MUSIC  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-084

POINT REPAIR 286' TO 298' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 286' TO 298' FROM SMH 361-053 8,050.00 CL

201101921401 MADRID MUSIC  11/08/2011  11/04/2013 SMAIN MWH-ID. 7463-084

POINT REPAIR 153' TO 165' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 153' TO 165' FROM SMH 361-053 8,050.00 CL

201101921301 MADRID MUSIC  11/08/2011  05/01/2014 SLEAD MWH-ID. 7463-084

SERVICE REPAIR VIA LINING 207' FROM SMH 361-053

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED SERVICE REPAIR VIA LINING 207' FROM SMH 361-053 4,800.00 CL

201100969501 FRENCHMEN MIRABEAU AV  06/10/2011  10/24/2011 SLINE MWH-ID. 7463-070

FULL LINING FROM SMH 334-010 TO 334-008

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING FROM SMH 334-010 TO 334-008 COMPLETED 8,441.00 CL

201100969401 FRENCHMEN MIRABEAU AV  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-070

SERVICE POINT REPAIR 44' FROM SMH 334-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 44' FROM SMH 334-010 COMPLETED 5,400.00 CL

201100969301 ST ROCH AV SELMA  06/10/2011  10/20/2011 SMAIN MWH-ID. 7463-071

POINT REPAIR 294' TOTO 310' FROM SMH 354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 294' TOTO 310' FROM SMH 354-033 COMPLETED 9,502.50 CL

201100969201 VENUS SELMA  06/10/2011  10/19/2011 SMAIN MWH-ID. 7463-071

POINT REPAIR 70' TOTO 82' FROM SMH 354-033

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 70' TOTO 82' FROM SMH 354-033 COMPLETED 3,700.00 CL
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201100969101 ST ROCH AV FILMORE AV  06/10/2011  10/25/2011 SLINE MWH-ID. 7463-072

FULL LINING OF SMH 355-009 TO 355-007

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 355-009 TO 355-007 COMPLETED 9,981.00 CL

201100969001 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SMAIN MWH-ID. 7463-072

POINT REPAIR 0' - 12' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 0' - 12' FROM SMH 355-009 COMPLETED 5,202.10 CL

201100968901 ST ROCH AV FILMORE AV  06/10/2011  10/07/2011 SLEAD MWH-ID. 7463-072

SERVICE POINT REPAIR 139' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 139' FROM SMH 355-009 COMPLETED 5,202.20 CL

201100968801 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SLEAD MWH-ID. 7463-072

SERVICE POINT REPAIR 95' FROM SMH 355-009

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 95' FROM SMH 355-009 COMPLETED 5,200.60 CL

201101076101 MUSIC VIENNA  06/30/2011  10/18/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 73' TO 85'  FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 73' TO 85'  FROM SMH 361-055 COMPLETED 3,700.00 CL

201101065901 VENUS SELMA  06/29/2011  01/04/2012 SLINE MWH-ID. 7463-071

FULL LINING OF SMH 354-033 TO 354-032

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 354-033 TO 354-032 8,353.00 CL

201101065701 PAUGER SELMA  06/29/2011  10/25/2011 SLINE MWH-ID. 7463-080

FULL LINING OF SMH 334-047  TO 334-044

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 334-047  TO 334-044 COMPLETED 10,241.50 CL

201100969701 ELYSIAN FIELDS AV STEPHEN GIRARD  06/10/2011  10/24/2011 SLINE MWH-ID. 7463-069

FULL LINING OF SMH 333-013 TO 333-012

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING OF SMH 333-013 TO 333-012 7,329.50 CL

201100968601 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 235' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 235' FROM SMH 361-049 COMPLETED 5,201.35 CL

201100968401 ARTS MADRID  06/10/2011  10/20/2011 SLEAD MWH-ID. 7463-073

SERVICE POINT REPAIR 148' FROM SMH 361-049

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

SERVICE POINT REPAIR 148' FROM SMH 361-049 COMPLETED 5,200.35 CL

201100967401 ST ANTHONY AV LEON C SIMON DR  06/10/2011  05/21/2012 SLINE MWH-ID. 7463-077

FULL LINING OF SMH 323-002 TO 323-001

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

FULL LINING OF SMH 323-002 TO 323-001 COMPLETED 20,551.00 CL

201100967101 MUSIC MADRID  06/10/2011  10/12/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 267' T0 279' FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 267' T0 279' FROM SMH 361-055 COMPLETED 5,251.40 CL

201100966701 MUSIC MADRID  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-078

POINT REPAIR 111' TO 143'  FROM SMH 361-055

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 111' TO 143'  FROM SMH 361-055 COMPLETED 11,103.20 CL

201100556301 METROPOLITAN ACACIA  04/05/2011  06/01/2011 SLEAD MWH-ID. 7463-067

SERVICE POINT REPAIR 136' FROM SMH 395-007

ESSA 2 - BASIN 3 - GENTILLY

SERVICE POINT REPAIR 136' FROM SMH 395-007 COMPLETED 5,200.20 CL

201100966301 PAUGER SELMA () 06/10/2011 () 09/30/2011 SMAIN MWH-ID. 7463-080

POINT REPAIR 332' TO 360' FROM SMH 334-047

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

POINT REPAIR 332' TO 360' FROM SMH 334-047 COMPLETED 5,300.00 CL

201401020801 ROBERT E LEE BL MANDEVILLE () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-041 205.00 CL

201401021001 ROBERT E LEE BL ELYSIAN FIELDS AV () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-046 1,073.00 CL

201401021101 ELYSIAN FIELDS AV PRESSBURG () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-048 205.00 CL

201401021401 ROBERT E LEE BL ELYSIAN FIELDS AV () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-016 205.00 CL

201401021601 NEW YORK MANDEVILLE () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-027 205.00 CL

201401021801 LEON C SIMON DR ST ROCH AV () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-038 705.00 CL

201401022001 PRENTISS AV MANDEVILLE () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-005 CL

201401022201 PRENTISS AV ST ROCH AV () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-007 CL

201401022401 MANDEVILLE ATHIS () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-009 1,073.00 CL

201401023301 MARIGNY MADRID () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-028 CL

201401023201 ELYSIAN FIELDS AV ROBERT E LEE BL () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-027 205.00 CL

201401023101 VIENNA ELYSIAN FIELDS AV () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-025 CL

201401023001 VIENNA MARIGNY () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-023 CL

201401022901 PRESSBURG ELYSIAN FIELDS AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-020 CL

201401022801 SPAIN VIENNA () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-016 1,073.00 CL

201401022701 MARIGNY PRESSBURG () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-013 CL

201401022601 ELYSIAN FIELDS AV PRENTISS AV () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-012 CL

201401022501 ATHIS MARIGNY () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-010 CL

201401025101 MANDEVILLE DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-049 CL

201401025001 PRENTISS AV MANDEVILLE  05/02/2014  11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-002 205.00 CL

201401024901 SPAIN MENDEZ  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-044 205.00 CL

201401024801 ODIN MANDEVILLE  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-043 CL

201401024701 SPAIN ODIN  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-041 CL

201401024501 SPAIN MITHRA  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-036 CL

201401024401 PRENTISS AV ST ROCH AV  05/02/2014  11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-035 205.00 CL

201401024301 MANDEVILLE PRENTISS AV  05/02/2014  11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-032 CL

201401024201 MENDEZ ELYSIAN FIELDS AV  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-031 205.00 CL

201401027001 SPAIN FILMORE AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-014 CL

201401026901 SPAIN DREUX AV  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-012 205.00 CL

201401026801 SPAIN DREUX AV  05/02/2014  10/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-011 500.00 CL

201401026701 SPAIN SELMA  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-010 205.00 CL

201401026601 MARIGNY ODIN  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-018 CL

201401026501 MARIGNY MENDEZ  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-017 205.00 CL

201401026401 MENDEZ SPAIN  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-014 205.00 CL

201401026301 ST ROCH AV MENDEZ () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-013 CL

201401026201 ODIN SPAIN () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-008 CL

201401028801 VENUS MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-033 205.00 CL

201401028701 PAINTERS FILMORE () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-031 205.00 CL

201401028601 DREUX AV VENUS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-030 205.00 CL

201401028501 PAINTERS DREUX AV () 05/02/2014 () 01/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-029 CL

201401028401 PAINTERS DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-028 205.00 CL

201401028301 PAINTERS MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-027 205.00 CL

201401028201 SELMA MANDEVILLE () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-045 205.00 CL

201401028101 MARIGNY MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-041 205.00 CL

201401028001 WESTERN MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-038 CL

201401030801 DREUX AV ST ROCH AV () 05/02/2014 () 10/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-014 500.00 CL

201401030701 MUSIC DREUX AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-011 205.00 CL

201401030601 MUSIC DREUX AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-010 CL

201401030501 ST ROCH AV MIRABEAU AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-003 205.00 CL
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201401030401 ST ROCH AV MIRABEAU AV  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-002 205.00 CL

201401030201 FRANKLIN AV CARNOT  05/02/2014  03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-030 CL

201401030101 VENUS GENTILLY RD  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-029 205.00 CL

201401029801 ST ROCH AV FILMORE  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-009 205.00 CL

201401029701 ST ROCH AV MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-004 205.00 CL

201401032601 ELYSIAN FIELDS AV MANDOLIN  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-032 205.00 CL

201401032501 STEPHEN GIRARD ELYSIAN FIELDS AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-031 205.00 CL

201401032401 MARIGNY PELOPIDAS  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-026 205.00 CL

201401032201 STEPHEN GIRARD MARIGNY  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-023 CL

201401032101 STEPHEN GIRARD MANDEVILLE  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-022 CL

201401032001 LOMBARD WESTERN  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-018 205.00 CL

201401031901 LOMBARD MARIGNY  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-017 205.00 CL

201401031801 MANDEVILLE LOMBARD  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-016 205.00 CL

201401031701 MANDEVILLE LOMBARD  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-015 205.00 CL

201401034401 TREASURE ELYSIAN FIELDS AV  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-047 205.00 CL

201401034301 ABUNDANCE MANDEVILLE  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-046 CL

201401034201 TREASURE SPAIN  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-025 205.00 CL

201401034101 ST ROCH AV TREASURE  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-022 205.00 CL

201401034001 TREASURE ST ROCH AV  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-020 CL

201401033901 ST ROCH AV TREASURE  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-016 CL

201401033801 TREASURE ST ROCH AV  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-014 205.00 CL

201401033701 TREASURE MUSIC  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-008 205.00 CL

201401033501 ARTS TREASURE  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-002 205.00 CL

201401042801 PAUGER MANDOLIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-055 205.00 CL

201401042701 ELYSIAN FIELDS AV SENATE  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-050 205.00 CL

201401042601 MANDOLIN ST ANTHONY AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-040 205.00 CL

201401042501 STEPHEN GIRARD ST ANTHONY AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-036 205.00 CL

201401042401 PAUGER STEPHEN GIRARD  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-035 205.00 CL

201401042301 CARNOT ST ANTHONY AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-025 205.00 CL

201401042201 PAUGER CARNOT  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-024 CL

201401042101 TOURO PELOPIDAS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-021 CL

201401042001 ELYSIAN FIELDS AV MANDOLIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-013 205.00 CL

201401041901 ELYSIAN FIELDS AV LOMBARD  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-011 205.00 CL

201401041801 FRENCHMEN LOMBARD  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-007 CL

201401041701 ELYSIAN FIELDS AV LOMBARD  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-006 205.00 CL

201401041601 FRENCHMEN SUMPTER  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-004 CL

201401041401 WARRINGTON DR GRAND  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332B-006 205.00 CL

201401041301 WARRINGTON DR ST ANTHONY AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332B-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332B-003 205.00 CL

201401041201 TIMOLEON ST ANTHONY AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-049 CL

201401041101 TOURO MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-038 205.00 CL

201401041001 MIRABEAU AV PAUGER  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-036 205.00 CL

201401040901 MIRABEAU AV PAUGER  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-031 205.00 CL

201401040801 MIRABEAU AV TOURO  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-028 205.00 CL

201401040701 ELYSIAN FIELDS AV MIRABEAU AV  05/02/2014  03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-025 CL

201401040601 FRENCHMEN FILMORE AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-019 205.00 CL

201401040501 ROBIN ELYSIAN FIELDS AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-017 205.00 CL

201401040401 ROBIN ELYSIAN FIELDS AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-016 205.00 CL

201401040301 FRENCHMEN ROBIN  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-014 CL

201401040101 ELYSIAN FIELDS AV TIMOLEON  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-006 CL

201401040001 ELYSIAN FIELDS AV SELMA  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-005 205.00 CL

201401039901 ELYSIAN FIELDS AV TIMOLEON  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-002 CL

201401039801 TIMOLEON ELYSIAN FIELDS AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-001 205.00 CL

201401039701 MANDOLIN ST ANTHONY AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-057 CL

201401039601 PASTEUR BL FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-015 205.00 CL

201401039501 PASTEUR BL FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-014 205.00 CL

201401039401 VERMILLION BL FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-012 205.00 CL

201401039301 VERMILLION BL PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-010 205.00 CL

201401039201 RAPIDES DR VERMILLION BL  05/02/2014  11/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-008 CL

201401039101 ELYSIAN FIELDS AV PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-006 CL

201401039001 ELYSIAN FIELDS AV RAPIDES DR  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-005 205.00 CL

201401038901 RAPIDES DR ELYSIAN FIELDS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-001 CL

201401038701 ST ANTHONY AV FILMORE  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-058 205.00 CL

201401038401 ST ANTHONY AV SELMA  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-053 CL

201401038301 TIMOLEON ST ANTHONY AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-052 CL

201401038201 ST ANTHONY AV TIMOLEON  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-050 CL

201401038101 BURBANK DR ELYSIAN FIELDS AV  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-013 205.00 CL

201401038001 ROBERT E LEE BL ELYSIAN FIELDS AV  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-012 205.00 CL

201401037801 PASTEUR BL ROBERT E LEE BL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-007 CL

201401037701 PASTEUR BL ROBERT E LEE BL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-005 CL

201401037601 ST ANTHONY AV FILMORE AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-030 CL

201401037501 RAPIDES DR ST ANTHONY AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-029 205.00 CL

201401037401 ST ANTHONY AV PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-027 CL

201401037301 ST ANTHONY AV RAPIDES DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-026 205.00 CL

201401037101 CAMERON BL FILMORE AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-023 CL

201401037001 CAMERON BL PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-022 CL

201401036901 RAPIDES DR CAMERON BL () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-021 CL

201401036801 CAMERON BL RAPIDES DR () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-020 CL

201401036701 PRENTISS AV CAMERON BL () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-019 CL

201401036601 CURIE NEW YORK () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-015 205.00 CL

201401036501 CURIE NEW YORK () 05/02/2014 () 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-014 500.00 CL

201401036401 ELYSIAN FIELDS AV MEXICO () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-028 500.00 CL

201401036301 VERMILLION BL NEW YORK () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-008 205.00 CL

201401036201 ROBERT E LEE BL PASTEUR BL () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-001 CL

201401036101 ST ANTHONY AV PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-031 205.00 CL

201401036001 ST ANTHONY AV ROBERT E LEE BL () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-029 705.00 CL

201401035901 BURBANK DR ST ANTHONY AV () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-027 205.00 CL

201401035801 CAMERON BL PRENTISS AV () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-026 205.00 CL

201401035701 ROBERT E LEE BL CAMERON BL () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-023 205.00 CL

201401035601 CAMERON BL ROBERT E LEE BL () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-022 205.00 CL

201401035501 CAMERON BL ROBERT E LEE BL () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-021 205.00 CL

201401035401 BURBANK DR CAMERON BL () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-020 205.00 CL

201401084801 PRENTISS AV WARRINGTON DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-039 205.00 CL

201401084701 TOURO CATON () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332-045 205.00 CL
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201401084601 ABUNDANCE FLORIDA AV () 05/02/2014 () 03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 331-026 CL

201401084501 ABUNDANCE ST ANTHONY AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 330-045 CL

201401084401 WILDAIR DR FILMORE AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-016 205.00 CL

201401084301 WILTON DR FILMORE AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-015 205.00 CL

201401084201 HAIK DR MIRABEAU AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-008 CL

201401084101 ST ANTHONY AV FILMORE AV () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-005 CL

201401084001 TIMOLEON ST ANTHONY AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-002 CL

201401083901 ST ANTHONY AV FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-005 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-005 205.00 CL

201401083801 WARFIELD MIRABEAU AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-054 205.00 CL

201401083701 ALLEN MIRABEAU AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-048 205.00 CL

201401083601 ST ANTHONY AV MIRABEAU AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-042 205.00 CL

201401083501 WARRINGTON DR FILMORE AV  05/02/2014  12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-034 205.00 CL

201401083401 PRENTISS AV ST ANTHONY AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-001 CL

201401083301 RAPIDES DR WARRINGTON DR  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-027 205.00 CL

201401083201 WICKFIELD DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-024 205.00 CL

201401083101 WINGATE DR FILMORE  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-021 205.00 CL

201401083001 WILTON DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-020 205.00 CL

201401082201 PELOPIDAS ST ANTHONY AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-036 205.00 CL

201401082101 ANNETTE STEPHEN GIRARD () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-030 205.00 CL

201401082001 ANNETTE SUMPTER () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-021 CL

201401081901 STEPHEN GIRARD WARRINGTON DR () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-013 205.00 CL

201401081801 STEPHEN GIRARD WALLACE DR () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-008 CL

201401079101 NEW YORK PROVIDENCE PL () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-046 CL

201401079001 CONGRESS DR MORRISON RD  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-054 205.00 CL

201401078901 PAULINE DR MADRID  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-045 205.00 CL

201401078801 DEBORE DR MADRID  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-041 205.00 CL

201401078701 CONGRESS DR PRENTISS AV  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-035 205.00 CL

201401078601 FRANCE RD MORRISON RD  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-035 205.00 CL

201401078501 CONGRESS DR CADDIE RD  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-029 205.00 CL

201401078401 DEBORE DR NEW YORK CI  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-015 1,073.00 CL

201401078301 CONGRESS DR MEXICO  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-007 205.00 CL

201401078201 PRENTISS AV PIETY DR  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-071 205.00 CL

201401077701 MITHRA CONGRESS () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-057 205.00 CL

201401077601 PRENTISS AV CAMPUS BL () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-057 205.00 CL

201401077501 CAMPUS BL PRENTISS AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-054 CL

201401077401 CAMPUS BL ROBERT E LEE BL () 05/02/2014 () 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-089 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-089 CL

201401077301 PROVIDENCE PL CAMPUS BL () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-086 CL

201401077201 MADRID CT CAMPUS BL () 05/02/2014 () 11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-083 CL

201401077101 VIENNA CT CAMPUS BL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-080 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-080 CL

201401077001 PROVIDENCE PL CAMPUS BL  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-077 CL

201401076901 MITHRA PAULINE DR () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-022 CL

201401076801 MITHRA DEBORE DR () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-017 CL

201401076701 FRANCE RD DWYER RD () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-009 CL

201401076601 DWYER RD FRANCE RD () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-005 CL

201401076501 DWYER RD CONGRESS DR () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-002 CL

201401076401 MENDEZ PIETY DR () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-061 205.00 CL

201401076301 PRENTISS AV CAMPUS BL () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-060 CL

201401076201 PRENTISS AV PIETY DR () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-015 CL

201401076101 PRENTISS AV PIETY  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-012 CL

201401076001 MENDEZ FELICIANA  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-009 205.00 CL

201401075901 PIETY MENDEZ  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-006 CL

201401075801 PIETY DWYER RD  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-003 CL

201401075701 PRESS DR PRENTISS AV  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-043 CL

201401075601 PRENTISS AV CAMPUS BL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-040 CL

201401075501 PRESS DR PRENTISS AV  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-037 205.00 CL

201401075401 PRESS DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-034 205.00 CL

201401075301 MENDEZ MONTEGUT () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-030 CL

201401075201 MITHRA FELICIANA () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-022 CL

201401075101 CAMPUS BL ATHIS CT () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-067 205.00 CL

201401075001 PROVIDENCE PL PRENTISS AV () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-064 205.00 CL

201401074901 PLAUCHE CI PAULINE DR () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-040 205.00 CL

201401074801 DEBORE CI CONGRESS DR () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-030 205.00 CL

201401074701 CONGRESS DR DEBORE CI () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-022 CL

201401074601 DREUX AV PIETY DR () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-089 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-089 205.00 CL

201401074501 FRANCE RD CHEF MENTEUR HW () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-014 CL

201401074401 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-078 205.00 CL

201401074301 GALLIER DR STEPHEN GIRARD AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-073 205.00 CL

201401074201 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-070 205.00 CL

201401074101 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-065 205.00 CL

201401074001 GALLIER DR DREUX AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-062 CL

201401073901 GAINES MARK TWAIN DR () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-113 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-113 205.00 CL

201401122701 ST ANTHONY AV FILMORE AV () 05/02/2014 () 03/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-004 CL

201401122501 TIMOLEON ST ANTHONY AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-001 205.00 CL

201401122401 WARRINGTON DR BRUTUS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-051 205.00 CL

201401122301 WARRINGTON DR BRUTUS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-050 205.00 CL

201401122201 ST ANTHONY AV CARNOT () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-049 205.00 CL

201401122101 WALLACE DR MANDOLIN () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-047 CL

201401122001 SUMPTER WARRINGTON DR () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-043 CL

201401121901 ROGER DR WILTON DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-007 205.00 CL

201401121801 ST ANTHONY AV PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-003 205.00 CL

201401121701 RAPIDES DR ST ANTHONY AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-002 205.00 CL

201401121501 MIRABEAU AV WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-049 205.00 CL

201401121401 MIRABEAU AV ALLEN () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-046 205.00 CL

201401121301 BRUTUS ANNETTE () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-044 CL

201401121201 MIRABEAU AV ANNETTE () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-043 205.00 CL

201401121001 WICKFIELD DR FILMORE AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-037 205.00 CL

201401120901 WICKFIELD DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-033 CL

201401120801 WICKFIELD DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-032 CL

201401120701 WILDAIR DR FILMORE AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-029 205.00 CL

201401120601 WILDAIR DR FILMORE AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-028 205.00 CL

201401120501 WILDAIR DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-026 CL

201401120401 WINDSOR DR WILDAIR DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-024 CL

201401120201 WARRINGTON DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-029 205.00 CL
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201401120101 WARRINGTON DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-028 205.00 CL

201401120001 WICKFIELD DR FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-026 205.00 CL

201401119901 WICKFIELD DR FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-025 205.00 CL

201401119801 WICKFIELD DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-023 205.00 CL

201401119701 RAPIDES DR WICKFIELD DR  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-022 205.00 CL

201401119601 WINGATE DR FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-020 CL

201401119501 RAPIDES DR WINGATE DR  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-017 205.00 CL

201401119401 WILDAIR DR FILMORE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-015 205.00 CL

201401119301 RAPIDES DR WILDAIR DR  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-012 CL

201401119201 WILTON DR FILMORE  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-011 205.00 CL

201401119101 WILTON DR FILMORE AV  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-010 500.00 CL

201401119001 WILTON DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-009 205.00 CL

201401118901 WILTON DR PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 321-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 321-008 205.00 CL

201401118801 WILDAIR DR ROSARY DR  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-025 205.00 CL

201401118701 WILDAIR DR BURBANK DR  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-023 205.00 CL

201401118601 ROBERT E LEE BL WILDAIR DR  05/02/2014  01/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-021 CL

201401118501 ROSARY DR ST ANTHONY AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-018 705.00 CL

201401118401 WILTON DR ROSARY DR  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-017 205.00 CL

201401118301 ROSARY DR WILTON DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-015 205.00 CL

201401118201 ROSARY DR ST ANTHONY AV  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-014 205.00 CL

201401118101 WILTON DR BURBANK DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-012 205.00 CL

201401118001 WILTON DR BURBANK DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-011 205.00 CL

201401117901 ST ANTHONY AV ROBERT E LEE BL  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-009 CL

201401117801 ST ANTHONY AV ROBERT E LEE BL  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-007 205.00 CL

201401117701 ST ANTHONY AV ROBERT E LEE BL  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-006 CL

201401117601 ST ANTHONY AV ROSARY DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-005 CL

201401117501 ST ANTHONY AV BURBANK DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-004 CL

201401117401 ST ANTHONY AV BURBANK DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-003 CL

201401117301 LONDON DR LEON C SIMON DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-018 205.00 CL

201401117201 WARRINGTON DR LEON C SIMON DR  05/02/2014  10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-015 500.00 CL

201401117101 WALDO DR LEON C SIMON DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-012 205.00 CL

201401117001 WALDO DR LEON C SIMON DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-011 205.00 CL

201401116801 WADSWORTH DR LEON C SIMON DR () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-006 CL

201401116701 WADSWORTH DR LEON C SIMON DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-005 CL

201401116601 ST ANTHONY AV LEON C SIMON DR () 05/02/2014 () 11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-003 205.00 CL

201401116501 ST ANTHONY AV LEON C SIMON DR () 05/02/2014 () 11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-002 205.00 CL

201401116401 WARRINGTON DR BURBANK DR () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-040 205.00 CL

201401116301 PRENTISS AV WICKFIELD DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-034 205.00 CL

201401116201 PRENTISS AV WINGATE DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-029 205.00 CL

201401116101 WILDAIR DR ROBERT E LEE BL () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-028 205.00 CL

201401116001 WILDAIR DR ROBERT E LEE BL () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-027 205.00 CL

201401115901 WILDAIR DR ROSARY DR () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-026 205.00 CL

201401101501 ATHIS ELYSIAN FIELDS AV () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-011 205.00 CL

201401101401 LEON C SIMON DR ELYSIAN FIELDS AV () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-035 205.00 CL

201401101301 NEW YORK MARIGNY () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-024 205.00 CL

201401101201 MARIGNY NEW YORK () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-012 205.00 CL

201401101101 MANDEVILLE ROBERT E LEE BL () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-001 CL

201401101001 ROBERT E LEE BL MANDEVILLE () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-044 CL

201401100901 MARIGNY LAKE OAKS PK () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-010 205.00 CL

201401100801 ORIOLE MARIGNY () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-007 205.00 CL

201401100701 N LARK MARIGNY () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-002 205.00 CL

201401100601 ELYSIAN FIELDS AV FILMORE AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-027 205.00 CL

201401100501 SPAIN MIRABEAU AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-021 205.00 CL

201401100401 SPAIN DREUX AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-018 205.00 CL

201401100301 ODIN ELYSIAN FIELDS AV  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-020 CL

201401100201 ODIN MARIGNY  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-016 CL

201401100101 SPAIN MENDEZ  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-009 CL

201401100001 MANDEVILLE FILMORE  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-004 205.00 CL

201401099901 MANDEVILLE MITHRA  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-001 205.00 CL

201401099801 SPAIN SELMA  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-062 CL

201401099701 MANDEVILLE PRENTISS AV () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-001 CL

201401099601 ODIN ST ROCH AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-042 CL

201401099501 MITHRA ST ROCH AV  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-039 CL

201401099401 MANDEVILLE PRENTISS AV () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-033 205.00 CL

201401099201 MARIGNY DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-029 205.00 CL

201401099101 SELMA ARTS () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-016 205.00 CL

201401099001 DREUX AV ARTS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-013 205.00 CL

201401098901 MUSIC MIRABEAU AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-007 205.00 CL

201401098801 SELMA ST ROCH AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-001 705.00 CL

201401098701 ST ROCH AV DREUX AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-007 CL

201401098601 MUSIC FILMORE AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-049 205.00 CL

201401098501 FRANKLIN AV DREUX AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-045 CL

201401098401 SELMA FRANKLIN AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-041 CL

201401098301 MIRABEAU AV FRANKLIN AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-036 205.00 CL

201401098201 SELMA VENUS () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-032 CL

201401098101 SELMA MARIGNY () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-046 205.00 CL

201401098001 WESTERN MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-039 205.00 CL

201401097901 WESTERN DREUX AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-035 CL

201401097801 ARTS DREUX AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-021 CL

201401097701 ST ROCH AV CARNOT () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-001 CL

201401097601 MARIGNY HUMANITY () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-042 500.00 CL

201401097501 ST ROCH AV BENEFIT () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-021 205.00 CL

201401097401 ST ROCH AV BENEFIT () 05/02/2014 () 11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-015 500.00 CL

201401097301 BENEFIT MUSIC () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-006 205.00 CL

201401097201 TREASURE ARTS () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 349-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 349-001 205.00 CL

201401097101 ST ROCH AV LOMBARD () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-004 205.00 CL

201401097001 ELYSIAN FIELDS AV PELOPIDAS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-033 CL

201401096901 GENTILLY RD ELYSIAN FIELDS AV () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-029 205.00 CL

201401096801 MARIGNY MANDOLIN () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-024 CL

201401096701 STEPHEN GIRARD MARIGNY () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-021 CL

201401096601 SELMA PAINTERS () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-024 CL

201401096501 VERMILLION BL ROBERT E LEE BL () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-011 205.00 CL

201401096401 PASTEUR BL ROBERT E LEE BL () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-006 CL
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201401096301 PASTEUR BL PRENTISS AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-001 CL

201401096201 ST ANTHONY AV PRENTISS AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-028 205.00 CL

201401096101 RAPIDES DR ST ANTHONY AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-025 205.00 CL

201401096001 ROBERT E LEE BL CURIE () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-013 205.00 CL

201401095901 ROBERT E LEE BL VERMILLION BL () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-006 CL

201401095701 ST ANTHONY AV ELYSIAN FIELDS AV () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-028 205.00 CL

201401095601 CAMERON BL PRENTISS AV () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-025 205.00 CL

201401095501 FILMORE AV PAUGER () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-058 205.00 CL

201401095401 PAUGER PELOPIDAS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-039 205.00 CL

201401095301 LOMBARD ST ANTHONY AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-033 CL

201401095201 PELOPIDAS ST ANTHONY AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-023 205.00 CL

201401095101 FRENCHMEN STEPHEN GIRARD () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-009 CL

201401095001 PAUGER SELMA () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-048 205.00 CL

201401094901 ST ANTHONY AV MIRABEAU AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-035 CL

201401094801 MIRABEAU AV FRENCHMEN () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-027 CL

201401094701 ELYSIAN FIELDS AV FILMORE () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-018 205.00 CL

201401094601 ROBIN TOURO () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 334-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 334-015 205.00 CL

201401094501 PASTEUR BL PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-016 CL

201401094401 VERMILLION BL FILMORE AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-011 205.00 CL

201401094301 ELYSIAN FIELDS AV PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-007 205.00 CL

201401094201 ELYSIAN FIELDS AV FILMORE AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-003 205.00 CL

201401094101 ST ANTHONY AV SUMPTER  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 333-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 333-052 205.00 CL

201401073801 CUNNINGHAM CT PINEDA () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-107 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-107 CL

201401073701 PIETY DR STEPHEN GIRARD AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-104 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-104 205.00 CL

201401073601 PIETY DR MIRABEAU AV () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-094 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-094 CL

201401073401 CHEF MENTEUR HW FRANCE RD () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-024 205.00 CL

201401073301 CHEF MENTEUR HW FRANCE RD () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-017 CL

201401073201 PAULINE DR PLAUCHE CI () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-042 205.00 CL

201401073101 CHEF MENTEUR HW FRANCE RD () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-015 205.00 CL

201401073001 CHEF MENTEUR HW LOUISA () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-012 205.00 CL

201401072901 DESIRE CHEF MENTEUR HW () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-009 CL

201401072801 OLD GENTILLY RD PRESS () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-034 CL

201401072701 CHEF MENTEUR HW PRESS DR () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-031 205.00 CL

201401072101 FRANCE RD ALMONASTER AV () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-002 205.00 CL

201401072001 ALVAR ALMONASTER AV () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-006 205.00 CL

201401071901 FRANCE RD ALMONASTER AV () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-001 CL

201401071801 DESIRE DRIVE K () 05/02/2014 () 03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-037 CL

201401071701 PIETY HIGGINS BL () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-006 CL

201401071601 LOUISA TREASURE () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-017 CL

201401071501 ABUNDANCE CLOUET () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-006 CL

201401071401 LOUISA FLORIDA AV () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-040 CL

201401071301 PIETY INDUSTRY () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-018 CL

201401071001 MORRICE DUNCAN DR TREASURE () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-052 CL

201401070901 DRIVE L ALVAR () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-042 CL

201401070801 DESIRE DRIVE L () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-040 205.00 CL

201401070701 ABUNDANCE ALMONASTER AV () 05/02/2014 () 03/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-021 CL

201401070601 METROPOLITAN HAWTHORNE PL  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-002 205.00 CL

201401070501 METROPOLITAN TECUMSEH  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-033 205.00 CL

201401070401 FRANCE RD ALMONASTER AV  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-004 205.00 CL

201401070301 METROPOLITAN TECUMSEH  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-026 205.00 CL

201401070201 CHICKASAW METROPOLITAN  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-022 CL

201401070101 DESIRE ALMONASTER AV  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-017 205.00 CL

201401070001 ALVAR HIGGINS BL  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-006 205.00 CL

201401069901 ALVAR CHICKASAW  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-003 205.00 CL

201401069801 LOUISA HIGGINS BL  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-024 CL

201401069701 ST FERDINAND METROPOLITAN  05/02/2014  03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-022 CL

201401069601 LOUISA MYRTLE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-018 205.00 CL

201401069501 LOUISA ELDER  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-014 205.00 CL

201401069301 HIGGINS BL ALMONASTER AV  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-061 1,073.00 CL

201401069201 ST FERDINAND HIGGINS BL  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-058 205.00 CL

201401069101 ST FERDINAND EDNA  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-055 205.00 CL

201401069001 ST FERDINAND ALMONASTER AV  05/02/2014  04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-001 CL

201401068901 PRESS VISION DR () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-052 205.00 CL

201401068701 LIBERTY TERRACE DR ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-011 205.00 CL

201401068601 SIMMONS DR ALMONASTER AV () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-008 205.00 CL

201401068501 ALMONASTER AV SIMMONS DR () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-005 1,073.00 CL

201401068401 ALMONASTER AV SIMMONS DR () 05/02/2014 () 03/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-001 CL

201401068301 IROQUOIS POCAHONTAS  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 391-031 CL

201401068101 CHICKASAW METROPOLITAN  05/02/2014  11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-001 272.00 CL

201401068001 ALMONASTER AV SIMMONS DR  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-004 205.00 CL

201401067701 EDNA ALMONASTER AV  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-065 705.00 CL

201401066901 ABUNDANCE MONTEGUT  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-023 205.00 CL

201401066801 BENEFIT GORDON PLAZA DR  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-015 205.00 CL

201401066701 ABUNDANCE PRESS  05/02/2014  10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-007 500.00 CL

201401066601 METROPOLITAN AIRWOOD  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-020 CL

201401066401 TOURO SENATE  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332-039 CL

201401066301 GENTILLY RD ST ANTHONY AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 332-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 332-034 CL

201401066201 HUMANITY ALLEN () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 331-011 205.00 CL

201401066101 ANNETTE ABUNDANCE () 05/02/2014 () 11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 331-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 331-006 500.00 CL

201401066001 HUMANITY ELYSIAN FIELDS AV () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 330-036 CL

201401065901 ABUNDANCE FRENCHMEN () 05/02/2014 () 11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 330-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 330-011 500.00 CL

201401065801 ELYSIAN FIELDS AV FLORIDA AV () 05/02/2014 () 01/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 329-044 CL

201401065701 ELYSIAN FIELDS AV FLORIDA AV () 05/02/2014 () 11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 329-043 500.00 CL

201401065601 ST ANTHONY AV LEON C SIMON DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-022 CL

201401065501 ST ANTHONY AV LEON C SIMON DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-021 205.00 CL

201401065401 ST ANTHONY AV ROBERT E LEE BL () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-020 205.00 CL

201500475701 FRANCE RD PRENTISS AV () 03/02/2015 () 04/30/2015 SLINE MWH-ID. 7463-1001

FULL LINING OF SMH 251-011 TO 251-010

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED FULL LINING OF SMH 251-011 TO 251-010 CL

201500475601 FRANCE RD PRENTISS AV  03/02/2015  03/03/2015 SMAIN MWH-ID. 7463-1001

POINT REPAIR 240' TO 252' FROM SMH 251-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 240' TO 252' FROM SMH 251-011 CL
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201500475501 FRANCE RD PRENTISS AV  03/02/2015  03/03/2015 SMAIN MWH-ID. 7463-1001

POINT REPAIR 217' TO 234' FROM SMH 251-011

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR 217' TO 234' FROM SMH 251-011 CL

201500448601 RAPIDES DR PASTEUR BL  02/25/2015  11/25/2014 SMAIN MWH-ID. 7463-997  POINT REPAIR 331' TO 341' FROM SMH 335-013 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 331' TO 341' FROM SMH 335-013 CL

201500143201 ROBERT E LEE BL FRANKLIN AV  01/26/2015  03/16/2015 SLINE MWH-ID. 7463-245 

FULL LINING FROM SMH 374-009 TO 374-007 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED FULL LINING FROM SMH 374-009 TO 374-007 CL

201500143001 ROBERT E LEE BL FRANKLIN AV () 01/26/2015 () 12/22/2014 SMAIN MWH-ID. 7463-245 

POINT REPAIR F20-32 FEET FROM SMH 374-009 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR F20-32 FEET FROM SMH 374-009 4,500.00 CL

201500142901 ROBERT E LEE BL FRANKLIN AV () 01/26/2015 () 01/07/2015 SMAIN MWH-ID. 7463-245 

POINT REPAIR 80-92 FEET FROM SMH 374-009  

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR 80-92 FEET FROM SMH 374-009 15,900.00 CL

201500010001 SEMINARY PL MIRABEAU AV () 01/05/2015 () 11/25/2014 SLINE MWH-ID. 7463-896 

FULL LINING OF PIPE FROM SMH 248-149 TO 248-148 

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED FULL LINING OF PIPE FROM SMH 248-149 TO 248-148 10,448.00 CL

201500009901 SEMINARY PL MIRABEAU AV () 01/05/2015 () 11/12/2014 SLEAD MWH-ID. 7463-896  SERVICE POINT REPAIR 206' FROM SMH 248-149 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 23

COMPLETED SERVICE POINT REPAIR 206' FROM SMH 248-149 5,368.00 CL

201402675701 FRANKLIN AV ROBERT E LEE BL () 12/31/2014 () 01/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 221' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 221' FROM SMH 374-002. 1,600.00 CL

201402675601 FRANKLIN AV ROBERT E LEE BL () 12/31/2014 () 01/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 185' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 185' FROM SMH 374-002. 1,600.00 CL

201402675501 FRANKLIN AV ROBERT E LEE BL () 12/31/2014 () 01/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 111' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 111' FROM SMH 374-002. 1,600.00 CL

201402675401 FRANKLIN AV ROBERT E LEE BL () 12/31/2014 () 01/21/2015 SLEAD MWH-ID. 7463-244

SERVICE REPAIR VIA LINING 8' FROM SMH 374-002. 

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED SERVICE REPAIR VIA LINING 8' FROM SMH 374-002. 1,600.00 CL

201402674701 WINGATE DR FILMORE AV () 12/31/2014 () 11/26/2014 SLEAD MWH-ID. 7463-147  

POINT REPAIR REPLACE SERVICE 221' - 232' FROM SMH 321-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

POINT REPAIR REPLACE SERVICE 221' - 232' FROM SMH 321-021 7,750.00 CL

201402674601 WINGATE DR FILMORE AV () 12/31/2014 () 11/25/2014 SLEAD MWH-ID. 7463-147 

POINT REPAIR REPLACE SERVICE 176' - 188' FROM SMH 321-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

COMPLETED POINT REPAIR REPLACE SERVICE 176' - 188' FROM 

SMH 321-021

8,440.00 CL

201402674501 MIRABEAU AV SEMINARY PL  12/31/2014  10/29/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 171' - 183' FROM SMH 248-118 TO 

248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 171' - 183' FROM 

SMH 248-118 TO 248-117

7,300.00 CL

201402674401 MIRABEAU AV SEMINARY PL  12/31/2014  10/28/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 45' - 57' FROM SMH 248-118 TO 

248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 45' - 57' FROM SMH 

248-118 TO 248-117

7,300.00 CL

201402674301 MIRABEAU AV SEMINARY PL  12/31/2014  10/27/2014 SLEAD MWH-ID. 7463-550

POINT REPAIR REPLACE SERVICE 0' - 15' FROM SMH 248-118 TO 

248-117

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 0' - 15' FROM SMH 

248-118 TO 248-117

7,750.00 CL

201402674201 MIRABEAU AV SEMINARY PL  12/31/2014  09/18/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 160' FROM SMH 248-116 TO 248-

115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

POINT REPAIR REPLACE SERVICE 160' FROM SMH 248-116 TO 248-

115

7,450.00 CL

201402674101 MIRABEAU AV SEMINARY PL  12/31/2014  09/18/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 106' FROM SMH 248-116 TO 248-

115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 248-

116 TO 248-115

7,450.00 CL

201402674001 MIRABEAU AV SEMINARY PL () 12/31/2014 () 09/22/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 60' FROM SMH 248-116 TO 248-

115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

COMPLETED POINT REPAIR REPLACE SERVICE 60' FROM SMH 248-

116 TO 248-115

7,300.00 CL

201402673901 MIRABEAU AV SEMINARY PL () 12/31/2014 () 09/24/2014 SLEAD MWH-ID. 7463-549

POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-116 TO 248-

115

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 248-

116 TO 248-115

9,910.00 CL

201402673801 PRESS DR ST FERDINAND DR () 12/31/2014 () 06/17/2014 SLEAD MWH-ID. 7463-547 

POINT REPAIR FROM 320-337 REPLACE SERVICE 323' FROM SMH 

248-104

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

COMPLETED POINT REPAIR FROM 320-337 REPLACE SERVICE 323' 

FROM SMH 248-104

12,760.00 CL

201402324101 MADRID PAULINE DR () 11/04/2014 () 08/27/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 304' TO 338' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 304' TO 338' SMH 251-052 16,750.00 CL

201402323701 MADRID PAULINE DR  11/04/2014  08/27/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 271' TO 283' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 271' TO 283' SMH 251-052 12,580.00 CL

201402323601 MADRID PAULINE DR () 11/04/2014 () 08/25/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 193' TO 256' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

POINT REPAIR 193' TO 256' SMH 251-052 21,100.00 CL

201402323501 MADRID PAULINE DR () 11/04/2014 () 08/20/2014 SMAIN MWH-ID. 7463-608

POINT REPAIR 34' TO 46' SMH 251-052

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 34' TO 46' SMH 251-052 12,640.00 CL

201402235501 VERMILLION BL PRENTISS AV () 10/21/2014 () 02/06/2015 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 86' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED  SERVICE POINT REPAIR 86' FROM SMH 335-009 CL

201402235401 VERMILLION BL PRENTISS AV () 10/21/2014 () 02/09/2015 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 306' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 306' FROM SMH 335-009 CL

201402235301 VERMILLION BL PRENTISS AV () 10/21/2014 () 05/20/2015 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 132' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 132' FROM SMH 335-009 CL

201402234301 RAPIDES DR VERMILLION BL () 10/21/2014 () 11/26/2014 SMAIN MWH-ID. 7463-996  POINT REPAIR 0' TO 12' FROM SMH 335-008 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 335-008 CL
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201402234201 RAPIDES DR VERMILLION BL () 10/21/2014 () 11/26/2014 SLINE MWH-ID. 7463-996  FULL LINING OF PIPE FROM SMH 335-008 TO 335-

001 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 335-008 TO 335-001 CL

201402230301 TIMOLEON ST ANTHONY AV () 10/21/2014 () 10/06/2014 SMAIN MWH-ID. 7463-870  

POINT REPAIR 272' TO 297' FROM SMH 334-049 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 272' TO 297' FROM SMH 334-049 26,710.00 CL

201401947801 VERMILLION BL PRENTISS AV () 09/05/2014 () 12/18/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 65' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 65' FROM SMH 335-009 4,624.00 CL

201401947701 VERMILLION BL PRENTISS AV () 09/05/2014 () 12/17/2014 SLEAD MWH-ID. 7463-977  SERVICE POINT REPAIR 176' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED SERVICE POINT REPAIR 176' FROM SMH 335-009 4,686.00 CL

201401947601 VERMILLION BL PRENTISS AV  09/05/2014  12/16/2014 SMAIN MWH-ID. 7463-977  POINT REPAIR 230' TO 265' FROM SMH 335-009 - 

ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED POINT REPAIR 230' TO 265' FROM SMH 335-009 19,410.00 CL

201401947501 VERMILLION BL PRENTISS AV () 09/05/2014 () 02/18/2015 SLINE MWH-ID. 7463-977  FULL LINING OF PIPE FROM SMH 335-009 TO 335-

008 - ESSA 2 - BASIN 3 - GENTILLY - SPS 17

COMPLETED FULL LINING OF PIPE FROM SMH 335-009 TO 335-008 CL

201401655401 NEW YORK PAINTERS () 07/22/2014 () 02/13/2014 SMAIN MWH-ID. 7463-353

POINT REPAIR REPLACE SERVICE 103' - 115' FROM SMH 362-009

ESSA 2 - BASIN 3 - GENTILLY - SPS 17"

/** 1) MN: A158533 SN: 0098461, *TAP:	SIZE: B      LOC: 48    FEET 

FROM P LINE AT ARTS, *MB: CODE: AEKM LOC: 48FT PL ARTS  5' 

OUTSIDE 4'6" INSIDE CURB ****/

COMPLETED POINT REPAIR REPLACE SERVICE 103' - 115' FROM 

SMH 362-009

7,300.00 CL

201401654801 FRANKLIN AV VIENNA  07/22/2014  02/14/2014 SMAIN MWH-ID. 7463-277

POINT REPAIR 155' TO 167'  FROM SMH 361-038

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

/** 1) MN: C027257 SN: 0127805, *TAP:	SIZE: C      LOC: 67    FEET 

FROM P LINE AT FRANKLIN AVE, *MB: CODE: AD   LOC: ON VIENNA, 

67' FROM P.L. FRANKLIN AVE.,8' OUTSIDE ****/

COMPLETED POINT REPAIR 155' TO 167'  FROM SMH 361-038 7,300.00 CL

201401654601 NEW YORK MARIGNY  07/22/2014  04/14/2014 SMAIN MWH-ID. 7463-342 

POINT REPAIR 71' TO 83' FROM SMH 358-031 

ESSA2-BASIN 3-GENTILLY-SPS 17

/** 1) MN: A191118 SN: 0166080, *TAP:	SIZE: C      LOC: 9     FEET 

FROM P LINE AT NEW YORK, *MB: CODE: __ LOC: ON NEW YORK 

94FT FROM PL ELYSIAN FIELDS 8'OUTSD ****/

COMPLETED POINT REPAIR 71' TO 83' FROM SMH 358-031 7,300.00 CL

201401654001 ROBERT E LEE BL WILDAIR DR  07/22/2014  02/01/2014 SLEAD MWH-ID. 7463-086

SERVICE REPAIR REPLACE SERVICE 96' TO 123' FROM SMH 322-021

ESSA 2 - BASIN 3 - GENTILLY - STATION 17

/** 1) MN: C028443 SN: 0135461, *TAP:	SIZE: C      LOC: 32    FEET 

FROM P LINE AT ROBERT E LEE BLVD, *MB: CODE: DHL  LOC: ON 

WILDAIR 32FT FROM PL ROBERT E LEE BLVD 8' OUTSI ****/

COMPLETED SERVICE REPAIR REPLACE SERVICE 96' TO 123' FROM 

SMH 322-021

10,900.00 CL

201401653301 PAULINE DR PRENTISS AV () 07/22/2014 () 05/27/2014 SMAIN MWH-ID. 7463-560 

POINT REPAIR 422'-434' FROM SMH 251-026

ESSA 2 - BASIN 3 - GENTILLY - STATION 23

/** 1) MN: A316178 SN: 0120366, *TAP:	SIZE: B      LOC: 396   FEET 

FROM P LINE AT PRENTISS AVE, *MB: CODE: BDL2 LOC: MTR ON 

PAULINE 396FT FRM PL PRENTISS 7FT OUTSD PL ****/

COMPLETED POINT REPAIR 422'-434' FROM SMH 251-026 7,750.00 CL

201401653101 ODIN PROVIDENCE PL () 07/22/2014 () 02/28/2014 SMAIN MWH-ID. 7463-315

POINT REPAIR 105' TO 117' FROM SMH 250-106

ESSA 2 - BASIN 3 - GENTILLY - STATION 23"

/** 1) MN: B030338 SN: 0128372, *TAP:	SIZE: B      LOC: 175   FEET 

FROM P LINE AT HYDT, *MB: CODE: CDM2 LOC: RES  130FT FROM 

L/S HYDT #3 ON ODIN ****/

COMPLETED POINT REPAIR 105' TO 117' FROM SMH 250-106 11,800.00 CL

201401652901 PRESS DR ODIN () 07/22/2014 () 05/21/2014 SMAIN MWH.-ID 7463-375

POINT REPAIR 42' TO 54' FROM SMH 250-100

ESSA 2-BASIN 3-GENTILLY-SPS 23

/** 1) MN: A125520 SN: 0126440, *TAP:	SIZE: A      LOC: 380   FEET 

FROM P LINE AT MITHRA, *MB: CODE: CDLM LOC: ON PRESS DR., 

380' FROM P.L. MITHRA, 8' OUTSIDE, ****/

COMPLETED POINT REPAIR 42' TO 54' FROM SMH 250-100 14,500.00 CL

201401652801 PRESS DR ODIN () 07/22/2014 () 05/21/2014 SMAIN MWH.-ID 7463-375

POINT REPAIR REPLACE SERVICE 116' FROM SMH 250-100

ESSA 2-BASIN 3-GENTILLY-SPS 23

/** 1) MN: A125520 SN: 0126440, *TAP:	SIZE: A      LOC: 380   FEET 

FROM P LINE AT MITHRA, *MB: CODE: CDLM LOC: ON PRESS DR., 

380' FROM P.L. MITHRA, 8' OUTSIDE, ****/

COMPLETED POINT REPAIR REPLACE SERVICE 116' FROM SMH 250-

100

11,170.00 CL

201401648001 MADRID MUSIC  07/21/2014  04/03/2014 SMAIN MWH-ID 7463-084 

POINT REPAIR 6' TO 18' FROM SMH 361-053

ESSA2-BASIN 3-GENTILLY-STATION 17

COMPLETED POINT REPAIR 6' TO 18' FROM SMH 361-053 7,300.00 CL

201401645701 MADRID ELYSIAN FIELDS AV  07/21/2014  10/14/2013 SMAIN MWH-ID. 7463-149

POINT REPAIR 262' TO 270' FROM SMH 357-029

ESSA 2 - BASIN 3 - GENTILLY - STATION 17"

COMPLETED POINT REPAIR 262' TO 270' FROM SMH 357-029 8,650.00 CL

201401393101 CARTIER AV MIRABEAU AV  06/03/2014  02/01/2014 SMAIN MWH-ID. 7463-317 

POINT REPAIR 310-322 FROM SMH 298-031 

ESSA 2 - GENTILLY- STATION 19

COMPLETED POINT REPAIR 310-322 FROM SMH 298-031 CL

201401393001 CARTIER AV MIRABEAU AV  06/03/2014  02/01/2014 SMAIN MWH-ID. 7463-317 

POINT REPAIR 0-18 FROM SMH 298-031 

ESSA 2 - GENTILLY- STATION 19

COMPLETED POINT REPAIR 0-18 FROM SMH 298-031 8,964.00 CL

201401204601 PASTEUR BL PRENTISS AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 335-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 335-017 CL

201401204501 PASTEUR BL BURBANK DR  05/02/2014  11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-002 CL

201401204401 ST ANTHONY AV PRENTISS AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-033 CL

201401204301 LEON C SIMON DR MANDEVILLE () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-034 205.00 CL

201401204201 AGRICULTURE PRESS () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-003 205.00 CL

201401202901 LIBERTY TERRACE DR ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-012 205.00 CL

201401202801 CHEF MENTEUR HW FRANCE RD () 05/02/2014 () 03/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-019 CL

201401202701 GALLIER DR STEPHEN GIRARD AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-072 205.00 CL

201401202601 WILTON DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-019 CL

201401202501 ST ANTHONY AV BURBANK DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-002 CL

201401202401 WILTON DR ROBERT E LEE BL  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-020 CL

201401202301 HUMANITY MONTEGUT  05/02/2014  03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-039 CL

201401202201 MONTEGUT BENEFIT  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-037 CL

201401201901 TREASURE MONTEGUT  05/02/2014  03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-026 CL

201401201801 GORDON PLAZA DR PRESS  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-017 CL

201401201701 BENEFIT PRESS  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-016 205.00 CL

201401201601 ST FERDINAND HIGGINS BL  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-014 500.00 CL

201401201501 ST FERDINAND BENEFIT  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-011 500.00 CL

201401201401 ST FERDINAND ABUNDANCE () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-006 205.00 CL

201401201201 CLOUET FLORIDA AV () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-019 CL
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201401201101 CLOUET INDUSTRY () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-018 CL

201401201001 CLOUET AGRICULTURE () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-017 CL

201401200901 FELICIANA INDUSTRY () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-016 205.00 CL

201401200801 INDUSTRY ST FERDINAND () 05/02/2014 () 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-012 500.00 CL

201401200701 EDNA ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-064 205.00 CL

201401200601 EDNA ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-063 205.00 CL

201401200501 EDNA ALMONASTER AV  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-062 205.00 CL

201401200401 HIGGINS BL ALMONASTER AV  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-060 CL

201401200301 HIGGINS BL ST FERDINAND  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-059 205.00 CL

201401200201 EDNA ST FERDINAND  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-057 205.00 CL

201401200101 ST FERDINAND EDNA  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-056 205.00 CL

201401200001 PRESS VISION DR  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-054 205.00 CL

201401199901 VISION DR PRESS () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-053 205.00 CL

201401199801 BENEFIT GORDON PLAZA DR () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-051 205.00 CL

201401199701 PRESS BENEFIT  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 388-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 388-050 205.00 CL

201401199101 LIBERTY TERRACE DR ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-014 205.00 CL

201401199001 ALMONASTER AV LIBERTY TERRACE DR () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-010 205.00 CL

201401198901 ALMONASTER AV LIBERTY TERRACE DR () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-009 205.00 CL

201401198801 ALMONASTER AV FRANCOIS DR () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-007 205.00 CL

201401198701 ALMONASTER AV SIMMONS DR () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-006 205.00 CL

201401198601 SIMMONS DR ALMONASTER AV () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-004 205.00 CL

201401198501 ALMONASTER AV FRANCOIS DR () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-002 205.00 CL

201401198401 IROQUOIS POCAHONTAS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-035 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-

035

CL

201401198301 HIAWATHA IROQUOIS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 391-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 391-034 CL

201401198201 ALVAR DRIVE M () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 390-003 CL

201401198101 FRANCE RD ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 390-002 CL

201401198001 FRANCE RD ALMONASTER AV () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 390-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 390-001 205.00 CL

201401197901 ALVAR FRANCE ROAD PK () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 389-004 CL

201401197801 ALVAR FRANCE ROAD PK () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 389-003 500.00 CL

201401197701 DRIVE L ALVAR () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 389-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 389-002 500.00 CL

201401197601 LOUISA POWHATAN () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-005 205.00 CL

201401197501 LOUISA CHICKASAW () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-003 205.00 CL

201401197401 CHICKASAW LOUISA () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-002 205.00 CL

201401197301 ST FERDINAND ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-006 205.00 CL

201401197201 ST FERDINAND ALMONASTER AV () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-005 CL

201401197101 ST FERDINAND ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-003 205.00 CL

201401197001 SERVITUDE C ST FERDINAND () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 393-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 393-002 205.00 CL

201401196701 ALMONASTER AV TREASURE () 05/02/2014 () 03/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-022 CL

201401196601 ABUNDANCE ALMONASTER AV () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-020 CL

201401196501 PEOPLES AV ABUNDANCE () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-019 CL

201401196301 ST FERDINAND EDNA () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-017 1,073.00 CL

201401196201 ST FERDINAND EDNA () 05/02/2014 () 03/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-016 CL

201401196101 ST FERDINAND ALMONASTER AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 392-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 392-015 205.00 CL

201401196001 METROPOLITAN ELDER () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-004 205.00 CL

201401195901 METROPOLITAN HIAWATHA () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-035 205.00 CL

201401195801 METROPOLITAN POWHATAN () 05/02/2014 () 10/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-034 272.00 CL

201401195701 METROPOLITAN ALMONASTER AV () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-030 205.00 CL

201401195601 METROPOLITAN HIAWATHA () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-029 205.00 CL

201401195501 METROPOLITAN CHICKASAW () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-025 205.00 CL

201401195401 CHICKASAW METROPOLITAN () 05/02/2014 () 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-024 868.00 CL

201401195301 CHICKASAW METROPOLITAN () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-021 CL

201401195201 ALMONASTER AV LOUISA () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-020 205.00 CL

201401195101 DESIRE ALMONASTER AV () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-016 205.00 CL

201401195001 DESIRE ALMONASTER AV () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-015 205.00 CL

201401194901 CHICKASAW DESIRE () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-014 205.00 CL

201401194801 CHICKASAW DESIRE () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-013 205.00 CL

201401194701 LOUISA ALMONASTER AV () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-012 205.00 CL

201401194601 LOUISA HIAWATHA () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-011 205.00 CL

201401194501 LOUISA HIAWATHA () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 394-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 394-007 205.00 CL

201401194401 ALVAR HIGGINS BL () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-007 205.00 CL

201401194301 ALVAR HIGGINS BL () 05/02/2014 () 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-005 772.00 CL

201401194101 CHICKASAW ALVAR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-002 205.00 CL

201401194001 CHICKASAW ALVAR () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-001 205.00 CL

201401193901 METROPOLITAN HIGGINS BL () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-005 CL

201401193801 ST FERDINAND METROPOLITAN () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-023 CL

201401193701 ST FERDINAND METROPOLITAN () 05/02/2014 () 03/26/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-021 CL

201401193601 LOUISA HIGGINS BL  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-020 205.00 CL

201401193501 LOUISA MYRTLE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-017 205.00 CL

201401193301 LOUISA MYRTLE  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-013 205.00 CL

201401193201 LOUISA HAWTHORNE PL  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-012 205.00 CL

201401193101 METROPOLITAN HIGGINS BL  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-010 205.00 CL

201401193001 METROPOLITAN MYRTLE  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-008 205.00 CL

201401192901 METROPOLITAN CLOVER  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 395-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 395-006 205.00 CL

201401192501 FRANCE RD ALMONASTER AV  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-003 CL

201401192401 CHICKASAW ALVAR  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-008 CL

201401192301 FRANCE RD ALMONASTER AV  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 398-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 398-001 CL

201401192201 ALMONASTER AV ALVAR  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-009 CL

201401192001 FRANCE RD ALMONASTER AV  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 397-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 397-002 205.00 CL

201401191901 HIGGINS BL PIETY  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-020 205.00 CL

201401191801 HIGGINS BL DESIRE  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-014 205.00 CL

201401191701 DESIRE HIGGINS BL  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-013 205.00 CL

201401191601 DESIRE HIGGINS BL  05/02/2014  12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-012 205.00 CL

201401191501 DESIRE HIGGINS BL () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-011 205.00 CL

201401191401 DESIRE HIGGINS BL () 05/02/2014 () 12/23/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-010 205.00 CL

201401191301 ALVAR CHICKASAW () 05/02/2014 () 11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 396-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 396-009 500.00 CL

201401191201 LOUISA PLEASURE () 05/02/2014 () 12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-001 CL

201401191101 LOUISA ABUNDANCE () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-032 CL

201401191001 METROPOLITAN HUMANITY () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-014 CL

201401190901 CLOUET BENEFIT () 05/02/2014 () 04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-007 CL

201401190701 FELICIANA TREASURE () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 407-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 407-001 CL

201401190601 PIETY FLORIDA AV  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-020 CL

201401190501 INDUSTRY DESIRE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-019 205.00 CL

SEWERAGE AND WATER BOARD OF NEW ORLEANS Page C46



201401190401 ALVAR AGRICULTURE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-016 CL

201401190201 ABUNDANCE PAULINE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-012 205.00 CL

201401189701 ABUNDANCE DRIVE C  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 406-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 406-007 205.00 CL

201401189601 DESIRE PK HIGGINS BL  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 410-003 CL

201401189501 DESIRE PK DRIVE M  05/02/2014  11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 410-001 CL

201401189401 DESIRE DRIVE J  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-046 205.00 CL

201401189301 DESIRE PLEASURE  05/02/2014  03/25/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-043 CL

201401189201 DRIVE L DESIRE  05/02/2014  11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-041 CL

201401189101 CLOUET PLEASURE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-012 CL

201401189001 MORRICE DUNCAN DR TREASURE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-039 CL

201401188901 DRIVE K ALVAR  05/02/2014  10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-038 CL

201401188701 BENEFIT DESIRE  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-031 CL

201401188501 BENEFIT ALVAR  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-027 CL

201401188201 DESIRE DRIVE G  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 409-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 409-022 CL

201401188101 CLOUET ALJA J MEYERS  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 408-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 408-013 CL

201401188001 IROQUOIS OLD GENTILLY RD  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-001 CL

201401187901 CONGRESS DR CHEF MENTEUR HW  05/02/2014  01/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-032 CL

201401187801 CHEF MENTEUR HW FRANCE RD  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-018 CL

201401187701 CHEF MENTEUR HW FRANCE RD  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-016 205.00 CL

201401187601 DESIRE PK HIGGINS BL  05/02/2014  12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 410-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 410-023 CL

201401187501 CHEF MENTEUR HW DESIRE  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-014 CL

201401187401 CHEF MENTEUR HW LOUISA  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-013 205.00 CL

201401187301 CHEF MENTEUR HW LOUISA  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-011 CL

201401187201 DESIRE CHEF MENTEUR HW () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-010 CL

201401187101 GENTILLY RD LOUISA () 05/02/2014 () 03/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-007 CL

201401187001 OLD GENTILLY RD LOUISA () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-006 205.00 CL

201401186901 OLD GENTILLY RD DESIRE () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-005 205.00 CL

201401186801 OLD GENTILLY RD FRANCE RD () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-004 205.00 CL

201401186701 OLD GENTILLY RD FRANCE RD () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-002 205.00 CL

201401186601 OLD GENTILLY RD DESIRE () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 480-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 480-001 205.00 CL

201401186201 IROQUOIS OLD GENTILLY RD () 05/02/2014 () 01/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-002 CL

201401185901 CHEF MENTEUR HW IROQUOIS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-033 205.00 CL

201401185801 CHEF MENTEUR HW IROQUOIS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-032 CL

201401185701 CHEF MENTEUR HW PRESS DR () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-029 CL

201401185601 CHEF MENTEUR HW PRESS () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-028 CL

201401185501 CHEF MENTEUR HW PRESS () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-027 205.00 CL

201401185401 CHEF MENTEUR HW PRESS DR () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-022 CL

201401185301 CHEF MENTEUR HW PRESS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-020 CL

201401185201 PROVIDENCE PL CHEF MENTEUR HW () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-017 CL

201401185101 CHEF MENTEUR HW IROQUOIS () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-004 205.00 CL

201401185001 IROQUOIS OLD GENTILLY RD () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 481-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 481-003 CL

201401172101 METROPOLITAN DR KENDALL DR () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-022 205.00 CL

201401172001 MIRABEAU AV SEMINARY PL () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-117 CL

201401171901 METROPOLITAN DR MIRABEAU AV () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-018 205.00 CL

201401171801 METROPOLITAN DR KENDALL DR  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-016 CL

201401171701 LOUISA DR STEPHEN GIRARD  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-009 205.00 CL

201401171601 PRESS DR ST FERDINAND DR  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-077 CL

201401171501 DREUX AV PRESS DR  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-073 CL

201401171401 FELICIANA DR STEPHEN GIRARD  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-054 205.00 CL

201401171301 FELICIANA DR DREUX AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-042 205.00 CL

201401171201 KENDALL DR METROPOLITAN  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-037 CL

201401171101 DREUX AV PAULINE  05/02/2014  12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-002 CL

201401171001 SEMINARY PL SELMA  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-148 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-148 CL

201401170901 IROQUOIS LIPSEY  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-125 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-125 205.00 CL

201401170801 MIRABEAU AV PRESS DR  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-085 CL

201401170601 KENDALL DR METROPOLITAN  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 248-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 248-025 205.00 CL

201401153601 CONGRESS DR STEPHEN GIRARD AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-046 205.00 CL

201401153501 PAULINE DR CONGRESS  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-042 205.00 CL

201401153401 CONGRESS DR PAULINE DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-041 CL

201401153301 PLAUCHE CI CONGRESS () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-036 205.00 CL

201401153201 CONGRESS DR DEBORE CI () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-031 CL

201401153101 DEBORE CI CONGRESS DR () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-029 205.00 CL

201401153001 DEBORE CI CONGRESS DR () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-027 205.00 CL

201401152901 DEBORE CI CONGRESS DR () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-026 205.00 CL

201401152801 FRANCE RD CHEF MENTEUR HW () 05/02/2014 () 12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-020 CL

201401152701 FRANCE RD CHEF MENTEUR HW () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-016 CL

201401152601 PAULINE DR SERVITUDE () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-013 205.00 CL

201401152501 PAULINE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-011 205.00 CL

201401152401 PAULINE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-009 205.00 CL

201401152301 PAULINE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-008 CL

201401152201 PAULINE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-006 205.00 CL

201401152101 PAULINE DR DREUX AV () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-004 205.00 CL

201401152001 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-081 205.00 CL

201401151901 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-079 205.00 CL

201401151801 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-077 CL

201401151701 DESIRE DR DREUX AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-076 205.00 CL

201401151601 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-071 205.00 CL

201401151501 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-069 205.00 CL

201401151401 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-066 205.00 CL

201401151301 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-064 205.00 CL

201401151201 GALLIER DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-063 205.00 CL

201401151101 DREUX AV GALLIER DR () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-061 205.00 CL

201401151001 CONGRESS DR STEPHEN GIRARD AV () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-060 205.00 CL

201401150901 STEPHEN GIRARD AV PIETY DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-055 205.00 CL

201401150801 STEPHEN GIRARD AV CONGRESS DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-049 205.00 CL

201401150701 STEPHEN GIRARD AV CONGRESS DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-048 205.00 CL

201401150601 STEPHEN GIRARD AV CONGRESS DR  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-047 CL

201401150501 GAINES MARK TWAIN DR  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-114 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-114 205.00 CL

201401150401 GEN EARLY STEPHEN GIRARD AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-112 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-112 205.00 CL

201401150301 GEN EARLY STEPHEN GIRARD AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-111 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-111 205.00 CL

201401150201 PINEDA CUNNINGHAM CT  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-106 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-106 205.00 CL

201401150101 PIETY DR STEPHEN GIRARD AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-105 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-105 205.00 CL

201401150001 PIETY DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-101 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-101 205.00 CL
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201401149901 PIETY DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-096 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-096 205.00 CL

201401149801 PIETY DR PINEDA () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-092 205.00 CL

201401149701 PIETY DR PINEDA () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-091 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-091 205.00 CL

201401149601 DREUX AV DESIRE DR () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-090 205.00 CL

201401149501 DREUX AV PIETY DR () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-088 205.00 CL

201401149401 DESIRE DR STEPHEN GIRARD AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-087 205.00 CL

201401149301 DESIRE DR STEPHEN GIRARD AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-086 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-086 205.00 CL

201401149201 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-084 205.00 CL

201401149101 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-083 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-083 205.00 CL

201401149001 DESIRE DR MIRABEAU AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-082 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-082 205.00 CL

201401148901 PRENTISS AV PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-016 205.00 CL

201401148801 PRENTISS AV PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-014 205.00 CL

201401148701 PRENTISS AV PIETY DR  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-013 205.00 CL

201401148601 PIETY PRENTISS AV () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-011 CL

201401148501 MENDEZ FELICIANA () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-010 205.00 CL

201401148401 MENDEZ PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-008 205.00 CL

201401148301 MENDEZ PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-007 205.00 CL

201401148201 MITHRA PIETY () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-005 CL

201401148101 PIETY MITHRA () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-004 CL

201401148001 PIETY DWYER RD () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-002 CL

201401147901 DWYER RD LOUISA DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-001 CL

201401147801 FRANCE RD CHEF MENTEUR HW  05/02/2014  03/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-126 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-126 CL

201401147701 STEPHEN GIRARD AV PIETY DR  05/02/2014  03/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-122 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-122 CL

201401147601 STEPHEN GIRARD AV GEN EARLY  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-119 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-119 205.00 CL

201401147501 MARK TWAIN DR STEPHEN GIRARD AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-118 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-118 205.00 CL

201401147401 MARK TWAIN DR STEPHEN GIRARD AV  05/02/2014  12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 249-117 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 249-117 205.00 CL

201401147301 PRESS DR PRENTISS AV  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-044 CL

201401147201 PRENTISS AV CAMPUS BL () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-042 205.00 CL

201401147101 PRESS DR PRENTISS AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-041 CL

201401147001 PRESS DR PRENTISS AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-039 CL

201401146901 PRESS DR PRENTISS AV  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-038 CL

201401146801 PRESS DR PRENTISS AV  05/02/2014  11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-036 CL

201401146701 MENDEZ PRESS DR  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-035 CL

201401146601 PRESS DR MENDEZ  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-033 1,073.00 CL

201401146501 MENDEZ PRESS DR  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-032 205.00 CL

201401146401 MONTEGUT MENDEZ  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-029 CL

201401146301 MITHRA MONTEGUT () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-026 205.00 CL

201401146201 PRENTISS AV PRESS DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-021 CL

201401146101 PRENTISS AV PRESS DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-020 205.00 CL

201401146001 PRENTISS AV PRESS DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-018 205.00 CL

201401145901 PRENTISS AV PRESS DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-018 205.00 CL

201401145801 PRENTISS AV PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-017 1,073.00 CL

201401145701 CAMPUS BL ATHIS CT () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-068 CL

201401145601 PROVIDENCE PL PRESSBURG () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-066 CL

201401145501 PROVIDENCE PL PRESSBURG () 05/02/2014 () 11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-065 205.00 CL

201401145401 PRENTISS AV PROVIDENCE PL () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-062 CL

201401145301 PRENTISS AV CAMPUS BL () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-061 1,098.00 CL

201401145201 CAMPUS BL PRENTISS AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-059 CL

201401145101 PRENTISS AV CAMPUS BL () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-058 CL

201401145001 CAMPUS BL PRENTISS AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-056 CL

201401144901 CAMPUS BL PRENTISS AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-055 CL

201401144801 PRESS DR ROBERT E LEE BL  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-052 205.00 CL

201401144701 PRESS DR ROBERT E LEE BL  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-051 205.00 CL

201401144601 PRESS DR PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-049 CL

201401144501 PRESSBURG CAMPUS BL  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-048 205.00 CL

201401144401 PRESS DR PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-047 CL

201401144301 PRESS DR PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-046 CL

201401144201 PRESS DR PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-045 CL

201401144101 MITHRA PRESS DR  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-090 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-090 CL

201401144001 ROBERT E LEE BL PRESS DR  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-088 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-088 CL

201401143901 CAMPUS BL ROBERT E LEE BL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-087 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-087 CL

201401143801 CAMPUS BL PROVIDENCE PL  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-085 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-085 CL

201401143701 CAMPUS BL MADRID CT  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-084 CL

201401143601 CAMPUS BL MADRID CT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-082 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-082 CL

201401143501 CAMPUS BL VIENNA CT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-081 205.00 CL

201401143401 CAMPUS BL VIENNA CT  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-079 205.00 CL

201401143301 CAMPUS BL PRESSBURG  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-078 CL

201401143201 PROVIDENCE PL PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-076 CL

201401143101 PROVIDENCE PL PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-075 205.00 CL

201401143001 PROVIDENCE PL PRESSBURG  05/02/2014  11/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-074 CL

201401142901 PRESSBURG PROVIDENCE PL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-073 CL

201401142801 CAMPUS BL PRESSBURG  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-072 CL

201401142701 CAMPUS BL PRESSBURG  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-071 CL

201401142601 ATHIS CT CAMPUS BL  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-070 CL

201401142501 PAULINE DR MENDEZ DR  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-023 CL

201401142401 DEBORE DR MENDEZ DR  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-020 CL

201401142301 DEBORE DR MENDEZ DR  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-018 CL

201401142201 CONGRESS DR MITHRA  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-016 CL

201401142101 FRANCE RD PRENTISS AV  05/02/2014  12/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-011 CL

201401142001 FRANCE RD DWYER RD  05/02/2014  03/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-008 CL

201401141901 DWYER RD FRANCE RD  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-006 CL

201401141801 DWYER RD CONGRESS DR () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-004 CL

201401141701 DWYER RD CONGRESS DR () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-003 CL

201401141601 DWYER RD LOUISA DR () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-001 CL

201401141401 DWYER RD SEMINARY PL () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-129 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-129 CL

201401141301 DWYER RD SEMINARY PL () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-128 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-128 CL

201401141201 SEMINARY PL PROVIDENCE PL () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-120 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-120 CL

201401141101 PROVIDENCE PL PRENTISS AV () 05/02/2014 () 11/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-108 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-108 205.00 CL

201401141001 MITHRA PRESS DR () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 250-092 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 250-092 CL

201401140901 MENDEZ PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-062 CL

201401140801 ODIN CONGRESS DR () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-060 CL

201401140701 ODIN DESIRE () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-059 CL

201401140601 MITHRA DESIRE () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-056 CL
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201401140501 MITHRA DESIRE () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-055 205.00 CL

201401140401 MADRID PAULINE DR () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-052 205.00 CL

201401140301 CONGRESS DR PRENTISS AV () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-046 205.00 CL

201401140201 PAULINE DR PRENTISS AV () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-044 205.00 CL

201401140101 DEBORE DR MADRID () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-042 205.00 CL

201401140001 DEBORE DR PRENTISS AV () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-038 205.00 CL

201401139901 PRENTISS AV DEBORE DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-037 CL

201401139801 CONGRESS DR PRENTISS AV  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-034 205.00 CL

201401139701 CONGRESS DR PRENTISS AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-031 CL

201401139601 CONGRESS DR MENDEZ DR  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-028 CL

201401139501 CONGRESS DR ODIN  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-027 CL

201401139401 PAULINE DR MENDEZ  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-024 CL

201401139301 FRANCE RD HAYNE BL  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-036 205.00 CL

201401139201 COLUMBIA PAULINE  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-033 205.00 CL

201401139101 CONGRESS DR COLUMBIA  05/02/2014  12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-031 205.00 CL

201401139001 CONGRESS DR CADDIE RD () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-028 205.00 CL

201401138901 NEW YORK CI DEBORE DR () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-017 CL

201401138801 FRANKFORT DEBORE DR () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-012 205.00 CL

201401138701 FRANKFORT DEBORE DR () 05/02/2014 () 12/01/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-010 205.00 CL

201401138601 PRENTISS AV CONGRESS DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-073 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-073 205.00 CL

201401138501 PRENTISS AV CONGRESS DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-072 205.00 CL

201401138401 PRENTISS AV PIETY DR () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-070 205.00 CL

201401138301 PRENTISS AV PIETY DR () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-069 205.00 CL

201401138201 PRENTISS AV PIETY DR  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-068 205.00 CL

201401138101 PRENTISS AV PIETY DR  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-067 CL

201401138001 MENDEZ CONGRESS DR  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-066 205.00 CL

201401137901 MENDEZ CONGRESS DR  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-064 205.00 CL

201401137801 MENDEZ PIETY DR  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 251-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 251-063 CL

201401136801 HAYNE BL NEW YORK  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-045 CL

201401136701 MEXICO PROVIDENCE PL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-044 CL

201401136601 CAMPUS BL MEXICO  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-043 CL

201401136501 PROVIDENCE PL MEXICO  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-041 CL

201401136401 PROVIDENCE PL MEXICO  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-040 CL

201401136301 HAYNE BL PROVIDENCE PL  05/02/2014  11/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 252-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 252-039 205.00 CL

201401122801 ST ANTHONY AV FILMORE AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-006 205.00 CL

201401108701 BACCICH ROBERT E LEE BL () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-014 205.00 CL

201401108601 MEXICO LAFAYE () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-009 CL

201401108501 ROBERT E LEE BL FRANKLIN AV  05/02/2014  10/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-006 500.00 CL

201401108401 PEOPLES AV PRENTISS AV  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-051 205.00 CL

201401108301 PRESS MARCUS CHRISTIAN CI  05/02/2014  12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-007 CL

201401108201 FRANKLIN AV LEON C SIMON DR  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-018 CL

201401108101 FRANKLIN AV LEON C SIMON DR  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375A-005 205.00 CL

201401108001 PRESS DR LEON C SIMON DR  05/02/2014  12/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375C-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375C-006 CL

201401107501 ODIN PEOPLES AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-031 CL

201401107401 FRANKFORT EADS () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-023 CL

201401107301 PRENTISS AV PEOPLES AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-023 205.00 CL

201401107201 BACCICH ODIN () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-020 205.00 CL

201401107101 EADS ODIN () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-012 205.00 CL

201401107001 FRANKLIN AV FILMORE AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-006 205.00 CL

201401106901 MENDEZ FRANKLIN AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 373-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 373-001 CL

201401106801 ATHIS LAFAYE () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-040 CL

201401106701 EADS PRENTISS AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-037 205.00 CL

201401106601 FRANKLIN AV PRENTISS AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-034 CL

201401106501 BACCICH PRESSBURG () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-030 205.00 CL

201401106401 PRESSBURG EADS () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-020 205.00 CL

201401106301 VIENNA LAFAYE () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 374-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 374-012 205.00 CL

201401106201 BACCICH NEW YORK () 05/02/2014 () 11/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 375-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 375-033 205.00 CL

201401105901 KILLDEER MUSIC () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-039 205.00 CL

201401105801 DEMONTLUZIN MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-007 205.00 CL

201401105701 FRANKLIN AV MIRABEAU AV  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-003 205.00 CL

201401105601 FRANKLIN AV LOMBARD  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-039 205.00 CL

201401105401 DEMONTLUZIN CARNOT  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-026 205.00 CL

201401105301 BACCICH GENTILLY RD  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 371-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 371-014 205.00 CL

201401105101 MIRABEAU AV PEOPLES AV  05/02/2014  10/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-047 5,000.00 CL

201401105001 SELMA PEOPLES AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-044 205.00 CL

201401104901 BACCICH MIRABEAU AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-036 205.00 CL

201401104801 SELMA BACCICH  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 372-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 372-026 CL

201401104701 AGRICULTURE DEERS  05/02/2014  03/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-009 CL

201401104601 MADRID MUSIC  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-053 CL

201401104501 ARTS VIENNA  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-049 CL

201401104401 MADRID ARTS  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-046 CL

201401104301 VIENNA FRANKLIN AV  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-030 205.00 CL

201401104201 PAINTERS VIENNA  05/02/2014  11/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-020 CL

201401104101 ST ROCH AV FRANKFORT () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-031 CL

201401104001 FRANKFORT FRANKLIN AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-023 205.00 CL

201401103901 MUSIC ROBERT E LEE BL () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-018 CL

201401103801 NEW YORK ARTS () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-013 205.00 CL

201401103701 NEW YORK FRANKLIN AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 362-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 362-009 205.00 CL

201401103601 CLEMATIS LAVENDER () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 369-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 369-033 CL

201401103501 FRANKLIN AV TREASURE () 05/02/2014 () 01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 367-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 367-026 CL

201401103401 MUSIC PRESSBURG () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 361-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 361-056 205.00 CL

201401103301 MARIGNY KILLDEER () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-053 205.00 CL

201401103201 MANDEVILLE JAY () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-047 CL

201401103101 ST ROCH AV PRENTISS AV () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-003 205.00 CL

201401102801 MUSIC LAKE OAKS PK () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-026 205.00 CL

201401102701 N LARK MUSIC () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 359-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 359-021 205.00 CL

201401102601 PAINTERS MENDEZ () 05/02/2014 () 01/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-031 CL

201401102501 PRENTISS AV FRANKLIN AV () 05/02/2014 () 11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-028 205.00 CL

201401102401 PRENTISS AV PAINTERS  05/02/2014  11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-003 205.00 CL

201401102301 MENDEZ PAINTERS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-022 CL

201401102201 ARTS MENDEZ () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-017 CL

201401102101 ODIN MUSIC () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 360-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 360-012 205.00 CL

201401102001 KILLDEER MUSIC () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-056 205.00 CL

SEWERAGE AND WATER BOARD OF NEW ORLEANS Page C49



201401101901 MADRID ELYSIAN FIELDS AV () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-029 205.00 CL

201401101801 ELYSIAN FIELDS AV MADRID () 05/02/2014 () 11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-026 205.00 CL

201401101701 MANDEVILLE VIENNA () 05/02/2014 () 11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-022 CL

201401101601 MANDEVILLE PRESSBURG () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-014 CL

201401087001 FRENCHMEN FLORIDA AV () 05/02/2014 () 11/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 329-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 329-041 CL

201401085701 PRENTISS AV WILDAIR DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-022 205.00 CL

201401085601 ROSARY DR WILDAIR DR () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-019 205.00 CL

201401085501 ROSARY DR WILDAIR DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-016 205.00 CL

201401085401 WILTON DR ROSARY DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-013 205.00 CL

201401085301 PRENTISS AV WILTON DR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 322-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 322-010 205.00 CL

201401085201 WARRINGTON DR LEON C SIMON DR () 05/02/2014 () 11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-014 205.00 CL

201401085101 WAINWRIGHT DR LEON C SIMON DR () 05/02/2014 () 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-009 500.00 CL

201401085001 ROBERT E LEE BL WADSWORTH DR  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-004 CL

201401084901 ROBERT E LEE BL ST ANTHONY AV  05/02/2014  11/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 323-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 323-001 CL

201401125001 ST ANTHONY AV PELOPIDAS  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-037 205.00 CL

201401124801 ANNETTE MANDOLIN  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-033 205.00 CL

201401124701 ANNETTE LOMBARD  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-026 205.00 CL

201401124501 CARNOT ST ANTHONY AV  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-020 205.00 CL

201401124401 ANNETTE CARNOT  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-018 205.00 CL

201401124301 WALLACE DR LOMBARD  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-012 205.00 CL

201401124201 WALLACE DR MANDOLIN () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-009 205.00 CL

201401124101 ALLEN STEPHEN GIRARD () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-007 205.00 CL

201401124001 CARNOT NEW ORLEANS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-002 205.00 CL

201401123901 ALLEN CARNOT () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 319-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 319-001 CL

201401123401 WARRINGTON DR MIRABEAU AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-021 CL

201401123301 WILTON DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-018 CL

201401123201 WILTON DR WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-017 205.00 CL

201401123101 WILTON DR FILMORE AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-013 205.00 CL

201401123001 MIRABEAU AV WARRINGTON DR () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-010 205.00 CL

201401122901 N WINDSOR DR ST ANTHONY AV () 05/02/2014 () 12/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 320-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 320-007 CL

201401035301 VERMILLION BL PRENTISS AV () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-017 1,073.00 CL

201401035201 ELYSIAN FIELDS AV ROBERT E LEE BL () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 336-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 336-014 205.00 CL

201401035101 MARIGNY COMMERCE () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-005 CL

201401034901 ST ANTHONY AV NEW YORK () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-020 205.00 CL

201401034801 ROBERT E LEE BL ST ANTHONY AV () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-019 205.00 CL

201401034701 CAMERON BL NEW YORK () 05/02/2014 () 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-018 500.00 CL

201401034601 ROBERT E LEE BL CAMERON BL () 05/02/2014 () 11/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 337-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 337-016 205.00 CL

201401034501 ST ROCH AV GENTILLY RD () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-004 205.00 CL

201401033401 AGRICULTURE ST ROCH AV () 05/02/2014 () 12/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-025 CL

201401033301 AGRICULTURE ELYSIAN FIELDS AV () 05/02/2014 () 12/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-014 CL

201401033201 MANDEVILLE FLORIDA AV () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-010 CL

201401033101 SPAIN FLORIDA AV  05/02/2014  12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-009 CL

201401033001 MARIGNY FLORIDA AV  05/02/2014  11/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-006 500.00 CL

201401032901 ST ROCH AV LOMBARD  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-005 205.00 CL

201401032801 ST ROCH AV MIRABEAU AV () 05/02/2014 () 10/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 353-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 353-002 500.00 CL

201401032701 WESTERN LOMBARD () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-041 205.00 CL

201401031601 CARNOT SPAIN () 05/02/2014 () 12/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-013 CL

201401031501 SPAIN GENTILLY RD () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-012 205.00 CL

201401031401 CARNOT SPAIN () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 352-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 352-008 205.00 CL

201401031301 ARTS FILMORE AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-023 205.00 CL

201401031201 DREUX AV PAINTERS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-022 CL

201401031101 ARTS DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-020 CL

201401031001 ARTS MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-018 205.00 CL

201401030901 ST ROCH AV FILMORE AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-015 205.00 CL

201401029601 SELMA ST ROCH AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-003 CL

201401029501 FRANKLIN AV FILMORE AV () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-047 205.00 CL

201401029401 DREUX AV VENUS () 05/02/2014 () 12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-046 CL

201401029301 FRANKLIN AV DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-044 CL

201401029201 FRANKLIN AV MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-043 205.00 CL

201401029101 VENUS DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-038 CL

201401029001 MIRABEAU AV FRANKLIN AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-037 205.00 CL

201401028901 VENUS MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 354-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 354-034 205.00 CL

201401027901 WESTERN MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-037 205.00 CL

201401027801 SELMA WESTERN () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-033 CL

201401027701 MARIGNY DREUX AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-030 CL

201401027601 DREUX AV MARIGNY () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-027 205.00 CL

201401027501 MANDEVILLE DREUX AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-024 CL

201401027401 SPAIN FILMORE AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-020 CL

201401027301 DREUX AV MANDEVILLE () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-019 205.00 CL

201401027101 SPAIN SELMA () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-016 205.00 CL

201401026101 MANDEVILLE ODIN () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-007 CL

201401026001 MITHRA MARIGNY () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-003 205.00 CL

201401025901 MITHRA MANDEVILLE () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-002 205.00 CL

201401025701 SPAIN MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-063 205.00 CL

201401025601 MARIGNY MIRABEAU AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-056 205.00 CL

201401025501 FILMORE AV MARIGNY () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-054 205.00 CL

201401025301 FILMORE AV SPAIN () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-051 205.00 CL

201401025201 MANDEVILLE FILMORE AV () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 355-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 355-050 CL

201401024101 MENDEZ SPAIN () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-029 205.00 CL

201401024001 MANDEVILLE MENDEZ () 05/02/2014 () 12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-028 CL

201401023901 ELYSIAN FIELDS AV MITHRA  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-026 205.00 CL

201401023801 ELYSIAN FIELDS AV MENDEZ  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-025 205.00 CL

201401023701 ODIN ELYSIAN FIELDS AV  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-024 CL

201401023601 MITHRA ELYSIAN FIELDS AV  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-022 205.00 CL

201401023501 MARIGNY MITHRA  05/02/2014  12/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 356-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 356-021 CL

201401023401 VIENNA SPAIN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-031 205.00 CL

201401022301 ST ROCH AV PRENTISS AV  05/02/2014  11/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-008 CL

201401022101 PRENTISS AV SPAIN  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-006 205.00 CL

201401021901 PRENTISS AV MARIGNY  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 357-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 357-003 205.00 CL

201401021701 LEON C SIMON DR ST ROCH AV  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-037 205.00 CL

201401021501 MANDEVILLE NEW YORK  05/02/2014  11/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-019 205.00 CL

201401021201 ROBERT E LEE BL SPAIN  05/02/2014  11/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 358-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 358-002 205.00 CL

1,576 5,514,059.80
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ESSA 2 - BASIN 4 - UPTOWN

201401043101 PRYTANIA JEFFERSON AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-067 179.00 CL

201401043901 JOSEPH ATLANTA () 05/02/2014 () 03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-026 CL

201401947401 S GALVEZ JEFFERSON AV () 09/05/2014 () 02/10/2015 SLINE MWH-ID. 7463-976  FULL LINING OF PIPE FROM SMH 075-003 TO 075-

001 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 075-003 TO 075-001 CL

201401876101 JENA S CLAIBORNE AV () 08/25/2014  06/03/2014 SMAIN MWH-ID. 7463-646 

POINT REPAIR 301' TO 319' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 301' TO 319' FROM 097-012 8,440.00 CL

201401869101 VALMONT LASALLE  08/22/2014  07/01/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 205' - 217' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 205' - 217' FROM SMH 090-052 8,463.00 CL

201401869001 VALMONT LASALLE  08/22/2014  07/09/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 142' - 154' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 142' - 154' FROM SMH 090-052 8,476.00 CL

201401868901 VALMONT LASALLE  08/22/2014  07/09/2014 SMAIN MWH-ID. 7463-576

POINT REPAIR 111' - 123' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 111' - 123' FROM SMH 090-052 8,480.00 CL

201401868801 VALMONT LASALLE  08/22/2014  07/03/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 241' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR 241' FROM SMH 090-052 8,455.00 CL

201401868701 VALMONT LASALLE  08/22/2014  06/28/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 177' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 177' FROM SMH 090-052 9,058.00 CL

201401868501 VALMONT LASALLE  08/22/2014  06/30/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 72' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 72' FROM SMH 090-05 8,452.00 CL

201401868401 VALMONT LASALLE  08/22/2014  06/27/2014 SLEAD MWH-ID. 7463-576

POINT REPAIR 42' FROM SMH 090-052 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 42' FROM SMH 090-052 8,460.00 CL

201401860401 AUDUBON PARK EAST DR  08/21/2014  05/22/2015 SLINE MWH-ID. 7463-880  

FULL LINING OF SMH 061-003 TO 067-041

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF SMH 061-003 TO 067-041 CL

201401667201 LOYOLA AV AMELIA  07/24/2014  04/03/2014 SLINE MWH-ID. 7463-471

FULL LINING OF SMH PIPE FROM SMH 115-033 TO 115-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

COMPLETED FULL LINING OF SMH PIPE FROM SMH 115-033 TO 115-

031

6,501.00 CL

201401415601 PENISTON DRYADES  06/06/2014  01/08/2015 SLEAD MWH-ID. 7463-475 

SERVICE POINT REPAIR VIA LINING 81' FROM SMH 115-042 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14	

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED SERVICE POINT REPAIR VIA LINING 81' FROM SMH 115-

042

CL

201401415401 JENA S ROCHEBLAVE  06/06/2014  05/04/2014 SLEAD MWH-ID. 7463-111 

POINT REPAIR 76' TO 88' FROM SMH 110-030 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14	

 

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 76' TO 88' FROM SMH 110-030 8,996.00 CL

201401415201 MARENGO S SARATOGA  06/06/2014  06/17/2014 SLEAD MWH-ID. 7463-621 

POINT REPAIR 294' TO 306' FROM SMH 105-013 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 294' TO 306' FROM SMH 105-013 9,160.00 CL

201401415101 MAGNOLIA GEN PERSHING  06/06/2014  05/29/2014 SMAIN MWH-ID. 7463-584 

POINT REPAIR 52' TO 64' FROM SMH 107-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETEDPOINT REPAIR 52' TO 64' FROM SMH 107-033 8,960.00 CL

201401415001 S LIBERTY NAPOLEON AV () 06/06/2014 () 06/17/2014 SLINE MWH-ID. 7463-537 

FULL LINING OF SMH 106-042 TO 106-041 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 106-042 TO 106-041 9,283.00 CL

201401414901 S LIBERTY NAPOLEON AV  06/06/2014  06/16/2014 SMAIN MWH-ID. 7463-537 

POINT REPAIR 290' - 302' FROM SMH 106-042 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' - 302' FROM SMH 106-042 8,960.00 CL

201401414801 LASALLE GEN TAYLOR () 06/06/2014 () 06/03/2014 SLEAD MWH-ID. 7463-470

POINT REPAIR REPLACE SERVICE 184' FROM SMH 106-016 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 106-

016

8,980.00 CL

201401414701 LASALLE GEN TAYLOR  06/06/2014  05/30/2014 SLEAD MWH-ID. 7463-470 

POINT REPAIR REPLACE SERVICE 149' FROM SMH 106-016 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 149' FROM SMH 106-

016

8,968.00 CL

201401414601 PITT MARENGO  06/06/2014  12/22/2014 SLINE MWH-ID. 7463-581 

FULL LINING OF SMH 104-046 TO 104-045 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 104-046 TO 104-045 CL

201401414501 PITT MARENGO () 06/06/2014 () 02/06/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 254' - 279' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 254' - 279' FROM SMH 104-046 CL

201401414401 PITT MARENGO () 06/06/2014 () 10/14/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 190' - 202' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 190' - 202' FROM SMH 104-046 CL

201401414301 PITT MARENGO () 06/06/2014 () 10/14/2014 SLEAD MWH-ID. 7463-581 

POINT REPAIR REPLACE SERVICE 138' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 138' FROM SMH 104-

046

CL

201401414201 PITT MARENGO  06/06/2014  10/13/2014 SMAIN MWH-ID. 7463-581 

POINT REPAIR 75' TO 94' FROM SMH 104-046 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 75' TO 94' FROM SMH 104-046 CL

201401414001 WILLOW GEN PERSHING  06/06/2014  08/28/2014 SLINE MWH-ID. 7463-644 

FULL LIINING OF SMH 107-041 TO 107-038 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LIINING OF SMH 107-041 TO 107-038 CL

201401413901 WILLOW GEN PERSHING () 06/06/2014 () 05/20/2014 SMAIN MWH-ID. 7463-644 

POINT REPAIR 290' TO 308' FROM 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' TO 308' FROM 107-041 8,960.00 CL

201401413801 WILLOW GEN PERSHING () 06/06/2014 () 05/19/2014 SMAIN MWH-ID. 7463-644 

POINT REPAIR 219' TO 231' FROM 107-041 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 219' TO 231' FROM 107-041 8,960.00 CL

201401413701 NASHVILLE AV CHESTNUT () 06/06/2014 () 07/22/2014 SLEAD MWH-ID. 7463-722 

POINT REPAIR REPLACE SERVICE 18' FROM SMH 080-011 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 18' FROM SMH 080-

011

9,280.00 CL

201401413601 PERRIER ROBERT  06/06/2014  07/21/2014 SMAIN MWH-ID. 7463-728 

POINT REPAIR REPLACE SERVICE 244' FROM SMH 087-035 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 244' FROM SMH 087-

035

9,910.00 CL
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201401413501 NAPOLEON AV S ROMAN  06/06/2014  03/11/2014 SLEAD MWH-ID. 7463-126 

POINT REPAIR REPLACE SERVICE 179' FROM SMH 098-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 179' FROM SMH 098-

033

CL

201401413401 NAPOLEON AV S ROMAN () 06/06/2014 () 06/25/2014 SLEAD MWH-ID. 7463-126 

POINT REPAIR REPLACE SERVICE 45' FROM SMH 098-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 45' FROM SMH 098-

033

8,580.00 CL

201401413301 JENA S CLAIBORNE AV  06/06/2014  06/02/2014 SLEAD MWH-ID. 7463-646 

POINT REPAIR 264' TO 276' FROM 097-012 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 264' TO 276' FROM 097-012 8,465.00 CL

201401413101 SONIAT S LIBERTY  06/06/2014  06/09/2014 SMAIN MWH-ID. 7463-422 

REPLACE PIPE FOR SEWER LINE SEGMENT 090-063 TO 090-062 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR SEWER LINE SEGMENT 090-063 TO 090-062 77,774.00 CL

201401413001 WILLOW UPPERLINE  06/06/2014  05/28/2014 SLEAD MWH-ID. 7463-533 

POINT REPAIR REPLACE SERVICE 99' FROM SMH 097-044 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 99' FROM SMH 097-

044

8,580.00 CL

201401412801 WILLOW UPPERLINE  06/06/2014  05/30/2014 SLEAD MWH-ID. 7463-647 

POINT REPAIR 328' TO 340' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 328' TO 340' FROM 097-018 8,580.00 CL

201401412601 WILLOW UPPERLINE () 06/06/2014 () 05/29/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 124' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 124' FROM 097-018 8,580.00 CL

201401203501 MARENGO PITT () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-045 460.00 CL

201401115801 AMELIA S CLAIBORNE AV () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-063 179.00 CL

201401094001 COLISEUM OCTAVIA () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-042 460.00 CL

201401093901 HENRY CLAY AV CHESTNUT () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-010 179.00 CL

201401093801 WEBSTER PERRIER () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-004 800.40 CL

201401072601 TCHOUPITOULAS CALHOUN () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-005 179.00 CL

201401072501 EXPOSITION BL PRYTANIA () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-005 179.00 CL

201401065301 HURST HOLIDAY AL () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-010 179.00 CL

201401065201 HENRY CLAY AV BENJAMIN () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-006 179.00 CL

201401065101 WEBSTER HURST () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-004 736.00 CL

201401065001 BENJAMIN WEBSTER () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-003 920.00 CL

201401064901 CAMP WEBSTER () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-056 179.00 CL

201401064801 COLISEUM WEBSTER  05/02/2014  12/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-054 CL

201401064701 STATE CAMP  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-047 368.00 CL

201401064601 CHESTNUT STATE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-046 179.00 CL

201401064501 COLISEUM STATE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-043 179.00 CL

201401064401 PERRIER STATE  05/02/2014  03/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-040 CL

201401064301 CALHOUN MAGAZINE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-029 478.40 CL

201401064201 CAMP CALHOUN  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-028 644.00 CL

201401064101 CAMP HENRY CLAY AV  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-027 736.00 CL

201401064001 WEBSTER CAMP  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-021 828.00 CL

201401063901 CHESTNUT HENRY CLAY AV  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-019 179.00 CL

201401063801 CALHOUN CAMP  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-014 179.00 CL

201401063701 EXPOSITION BL ANNUNCIATION  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-030 179.00 CL

201401063601 EXPOSITION BL CONSTANCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-027 368.00 CL

201401063501 PATTON EXPOSITION BL  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-025 179.00 CL

201401063401 PATTON HENRY CLAY AV  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-022 782.00 CL

201401063301 CONSTANCE STATE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-019 179.00 CL

201401063201 CONSTANCE WEBSTER  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-012 CL

201401063101 CONSTANCE HENRY CLAY AV  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-011 CL

201401063001 MAGAZINE STATE  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-006 179.00 CL

201401062901 MAGAZINE STATE  05/02/2014  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-005 CL

201401062801 S FRONT ALONZO  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-019 179.00 CL

201401062701 S FRONT STATE () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-018 179.00 CL

201401062601 STATE S FRONT () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-016 179.00 CL

201401062501 TCHOUPITOULAS WEBSTER () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-013 179.00 CL

201401062401 TCHOUPITOULAS HENRY CLAY AV () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-012 179.00 CL

201401062301 TCHOUPITOULAS WEBSTER () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-011 179.00 CL

201401062201 WEBSTER TCHOUPITOULAS () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-010 179.00 CL

201401062101 CALHOUN CORALIE () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-022 506.00 CL

201401062001 CALHOUN FIG AL () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-020 179.00 CL

201401061901 HENRY CLAY AV ST CHARLES AV () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-017 CL

201401061801 WEBSTER BENJAMIN () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-015 179.00 CL

201401061701 ST CHARLES AV PALMER AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-009 487.60 CL

201401061601 LOYOLA AV PALMER AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-002 368.00 CL

201401061501 STATE LOYOLA AV () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-001 1,012.00 CL

201401061401 PRYTANIA HENRY CLAY AV () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-035 708.40 CL

201401061301 WEBSTER PRYTANIA () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-033 179.00 CL

201401061201 PRYTANIA WEBSTER () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-031 736.00 CL

201401061101 STATE PRYTANIA () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-030 179.00 CL

201401061001 WEBSTER PITT () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-0 179.00 CL

201401060901 WEBSTER HURST () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-024 179.00 CL

201401060801 GARFIELD WEBSTER () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-023 179.00 CL

201401060701 HOLIDAY AL PITT () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-016 CL

201401060601 CALHOUN GARFIELD () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-014 179.00 CL

201401060501 PALMER AV S ROBERTSON () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-016 368.00 CL

201401060401 PALMER AV CROMWELL PL () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-013 179.00 CL

201401060301 PALMER AV LASALLE () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-010 644.00 CL

201401060201 PALMER AV FRERET () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-007 690.00 CL

201401060101 FRERET PALMER AV () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-006 736.00 CL

201401060001 MARQUETTE PL PALMER AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-041 179.00 CL

201401059901 PALMER AV MARQUETTE PL () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-040 179.00 CL

201401059801 CALHOUN ST CHARLES AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-038 179.00 CL

201401059701 CALHOUN MARQUETTE PL () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-036 179.00 CL

201401059601 LOYOLA AV CALHOUN () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-031 179.00 CL

201401059501 CALHOUN LOYOLA AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-030 179.00 CL

201401059401 MARQUETTE PL CALHOUN () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-029 368.00 CL

201401059301 PALMER AV MARQUETTE PL () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-028 524.40 CL

201401059201 PALMER AV LOYOLA AV () 05/02/2014 () 09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-026 PERFORMEDE ADJUSTMENTS AND REPAIRS TO SMH 070-026 524.40 CL

201401059101 CALHOUN BENJAMIN () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-025 179.00 CL

201401059001 EXPOSITION BL BENJAMIN () 05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-024 368.00 CL

201401058901 CLARA PALMER AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-009 179.00 CL

201401058801 STATE DELORD  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-008 598.00 CL
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201401058701 STATE WILLOW  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-005 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-005 179.00 CL

201401058601 STATE CLARA  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-004 179.00 CL

201401058501 S ROBERTSON PALMER AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-039 179.00 CL

201401058401 PALMER AV LASALLE  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-017 644.00 CL

201401058301 PALMER AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-037 179.00 CL

201401058201 S ROBERTSON CALHOUN  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-036 368.00 CL

201401058101 CALHOUN CROMWELL PL  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-032 506.00 CL

201401058001 CALHOUN LASALLE  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-030 179.00 CL

201401057901 CALHOUN S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-027 179.00 CL

201401057801 CALHOUN FRERET  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-026 552.00 CL

201401057701 CALHOUN LASALLE  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-022 414.00 CL

201401057601 FRERET CALHOUN  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-020 179.00 CL

201401057501 CROMWELL PL CALHOUN  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-019 179.00 CL

201401057401 PALMER AV CROMWELL PL  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-018 644.00 CL

201401057301 NASHVILLE AV S CLAIBORNE AV  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-016 179.00 CL

201401057201 STATE S CLAIBORNE AV  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-015 179.00 CL

201401057101 JOSEPH S CLAIBORNE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-013 179.00 CL

201401057001 OCTAVIA S CLAIBORNE AV  05/02/2014  12/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-007 CL

201401056801 STORY JEFFERSON AV  05/02/2014  03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-002 CL

201501320901 S CLAIBORNE AV UPPERLINE  07/21/2015  07/15/2015 SMAIN MWH-ID. 7463-1013  NEW SMH 20 ' FROM SMH 090-022 - ESSA 2 - 

BASIN 4 - UPTOWN - SPS 14

PUT NEW SMH 20 ' FROM SMH 090-022 CL

201501320801 S CLAIBORNE AV UPPERLINE  07/21/2015  07/15/2015 SMAIN MWH-ID. 7463-1013  NEW SMH 206 ' FROM SMH 090-022 - ESSA 2 - 

BASIN 4 - UPTOWN - SPS 14

PUT NEW SMH 206 ' FROM SMH 090-022 CL

201501320701 S CLAIBORNE AV UPPERLINE  07/21/2015  07/15/2015 SMAIN MWH-ID. 7463-1013  POINT REPAIR 260'TO 272' FROM SMH 090-023 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 260'TO 272' FROM SMH 090-023 CL

201501320601 NAPOLEON AV MAGNOLIA  07/21/2015  07/09/2015 SMAIN MWH-ID. 7463-536 POINT REPAIR 40' - 52' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

MWH-ID. 7463-536 POINT REPAIR 40' - 52' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

CL

201501320401 NAPOLEON AV MAGNOLIA  07/21/2015  07/21/2015 SLINE MWH-ID. 7463-536 FULL LINING OF SMH  106-030 TO 106-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

COMPLETED FULL LINING OF SMH  106-030 TO 106-029 CL

201501044401 NAPOLEON AV MAGNOLIA  06/05/2015  05/27/2015 SMAIN MWH-ID. 7463-536

POINT REPAIR 219' - 229' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 219' - 229' FROM SMH 106-030 CL

201500524601 COLISEUM STATE  03/09/2015  01/22/2015 SMAIN MWH-ID. 7463-803 

POINT REPAIR 12-24 FROM SMH 068-054 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 12-24 FROM SMH 068-054 4,500.00 CL

201500509801 PITT JOSEPH  03/06/2015  01/29/2015 SMAIN MWH-ID. 7463-726 

POINT REPAIR 138' - 150' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 138' - 150' FROM SMH 081-023 10,000.00 CL

201500509701 PITT JOSEPH  03/06/2015  01/27/2015 SMAIN MWH-ID. 7463-726 

POINT REPAIR 100' - 126' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 100' - 126' FROM SMH 081-023 14,200.00 CL

201500451101 S CLAIBORNE AV UPPERLINE  02/25/2015  07/20/2015 SLINE MWH-ID. 7463-1013  FULL LINING OF PIPE FROM SMH 090-023 TO 

090-022 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 090-023 TO 090-022 CL

201500406001 GEN PERSHING S CLAIBORNE AV  02/19/2015  10/07/2014 SMAIN MWH-ID. 7463-631

POINT REPAIR 202' TO 224' FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 202' TO 224' FROM SMH 107-050 TO 107-

049

CL

201500405901 GEN PERSHING S CLAIBORNE AV  02/19/2015  01/28/2015 SLINE MWH-ID. 7463-631

FULL LIINING FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LIINING FROM SMH 107-050 TO 107-049 CL

201500142501 STORY CALHOUN  01/26/2015  02/10/2015 SLINE MWH-ID. 7463-975 

FULL LINING  FROM SMH 073-044 TO SMH 073-043  

ESSA 2-BASIN 4-UPTOWN-SPS-14

COMPLETED FULL LINING  FROM SMH 073-044 TO SMH 073-043 CL

201500142401 STORY CALHOUN  01/26/2015  01/05/2015 SMAIN MWH-ID. 7463-975 

POINT REPAIR 150' TO 162' FROM SMH 073-044  

ESSA 2-BASIN 4-UPTOWN-SPS-14

COMPLETED POINT REPAIR 150' TO 162' FROM SMH 073-044 5,120.00 CL

201500142301 COLISEUM STATE  01/26/2015  02/12/2015 SLINE MWH-ID. 7463-803  

FULL LINING OF PIPE FROM SMH 068-054 TO 068-015 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 068-054 TO 068-015 CL

201500142201 COLISEUM STATE  01/26/2015  04/06/2015 SMAIN MWH-ID. 7463-803  

SERVICE REPAIR VIA LINING 25 FEET FROM SMH 068-054 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE REPAIR VIA LINING 25 FEET FROM SMH 068-

054

CL

201500142101 COLISEUM STATE  01/26/2015  01/20/2015 SMAIN MWH-ID. 7463-803 

POINT REPAIR 180-192 FROM SMH 068-054 

 ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 180-192 FROM SMH 068-054 4,500.00 CL

201500141901 NASHVILLE AV S CLAIBORNE AV  01/26/2015  01/21/2015 SMAIN MWH-ID. 7463-718 

POINT REPAIR 109'-126' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 109-126 - 37' FROM SMH 074-005 11,502.00 CL

201500141801 NASHVILLE AV S CLAIBORNE AV  01/26/2015  01/21/2015 SMAIN MWH-ID. 7463-718 

POINT REPAIR 0' - 12' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 25' - 37' FROM SMH 074-005 10,000.00 CL

201402416301 ROSA PARK ST CHARLES AV  11/18/2014  12/15/2014 SLINE MWH-ID. 7463-889  

FULL LINING OF PIPE FROM SMH 082-033 TO SMH 082-032 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 082-033 TO SMH 082-

032

14,014.00 CL

201402416201 ROSA PARK ST CHARLES AV  11/18/2014  11/11/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE  312 ' FROM  SMH 082-033

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE  312 ' FROM  SMH 

082-033

5,120.00 CL

201402416101 ROSA PARK ST CHARLES AV  11/18/2014  11/12/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE 254 ' FROM  SMH 082-033  

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 254 ' FROM  SMH 

082-033

4,500.00 CL

201402415901 ROSA PARK ST CHARLES AV  11/18/2014  11/14/2014 SMAIN MWH-ID. 7463-889  

POINT REPAIR REPLACE SERVICE  11' FROM  SMH 082-033  

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE  11' FROM  SMH 082-

033

4,624.00 CL

201402408901 LASALLE S PRIEUR  11/17/2014  08/06/2014 SMAIN MWH-ID. 7463-304

POINT REPAIR 264' TO 286' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR 264' TO 286' FROM SMH 098-020 11,442.00 CL

201402408601 LASALLE S PRIEUR  11/17/2014  09/29/2014 SLEAD MWH-ID. 7463-304

POINT REPAIR (REPLACE SERVICE) AT 249' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR (REPLACE SERVICE) AT 249' FROM SMH 

098-020

8,464.00 CL
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201402408401 LASALLE S PRIEUR  11/17/2014  09/30/2014 SLEAD MWH-ID. 7463-304

POINT REPAIR (REPLACE SERVICE AT 187' FROM SMH 098-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

POINT REPAIR (REPLACE SERVICE AT 187' FROM SMH 098-020 8,446.00 CL

201402407701 VALMONT FRERET () 11/17/2014 () 09/11/2014 SLINE MWH-ID. 7463-576 

FULL LINING OF SMH 090-052 TO 090-051 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-052 TO 090-051 8,392.00 CL

201402317501 CALHOUN LASALLE PL  11/03/2014  08/06/2014 SLINE MWH-ID. 7463-804 

FULL LINING OF PIPE FROM SMH071-030 TO SMH071-024

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH071-030 TO SMH071-

024

13,824.00 CL

201402314101 PENISTON LASALLE  11/03/2014  08/18/2014 SMAIN MWH-ID. 7463-480 

POINT REPAIR 280-292' FROM SMH 116-008 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A331028 SN: 0055511, *TAP:	SIZE: A      LOC: 54    FEET 

FROM P LINE AT PENISTON, *MB: CODE: ADHM LOC: ON 

LASALLE,51' FROM U.P.L. PENISTON ****/

COMPLETED POINT REPAIR 284-290' FROM SMH 116-008 8,960.00 CL

201402313901 ST CHARLES AV MILAN  11/03/2014  07/28/2014 SMAIN MWH-ID. 7463-306

SERVICE POINT REPAIR 136' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

/** 1) MN: A301756 SN: 0159589, *TAP:	SIZE: B      LOC: 69    FEET 

FROM P LINE AT ST CHARLES AVE, *MB: CODE: AHT  LOC: ON 

MARENGO 48FT FROM PL ST CHARLES 2FT OUTSD PL ****/

COMPLETED SERVICE POINT REPAIR 136' FROM SMH 104-040 8,965.00 CL

201402313801 S JOHNSON JENA  11/03/2014  09/19/2014 SMAIN MWH-ID. 7463-127 

POINT REPAIR 321' TO333' FROM SMH 099-003  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED POINT REPAIR 321' TO333' FROM SMH 099-003 CL

201402313201 LASALLE S PRIEUR  11/03/2014  08/07/2014 SMAIN MWH-ID. 7463-304 

POINT REPAIR 327' TO 339' FROM SMH 098-020  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR 327' TO 339' FROM SMH 098-020 8,440.00 CL

201402313001 LASALLE S PRIEUR  11/03/2014  08/06/2014 SMAIN MWH-ID. 7463-304 

POINT REPAIR 212' TO 224' FROM SMH 098-020  

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

/** 1) MN: A305710 SN: 0074987, *TAP:	SIZE: B      LOC: 28    FEET 

FROM P LINE AT HOWARD AVE, *MB: CODE: AEH5 LOC: ON 

TOLEDANO 27.6FT FROM LASALLE ****/

COMPLETED POINT REPAIR 212' TO 224' FROM SMH 098-020 CL

201402234701 WEBSTER MAGAZINE  10/21/2014  12/22/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 63' TO 75' FROM SMH 067-001 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 63' TO 75' FROM SMH 067-001 13,200.00 CL

201402234601 WEBSTER MAGAZINE () 10/21/2014 () 12/19/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 205' TO 217' FROM SMH 067-001 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 205' TO 217' FROM SMH 067-001 15,420.00 CL

201402234501 WEBSTER MAGAZINE () 10/21/2014 () 12/22/2014 SMAIN MWH-ID. 7463-998  POINT REPAIR 163' TO 192' FROM SMH 067-001 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 163' TO 192' FROM SMH 067-001 28,008.00 CL

201402234401 WEBSTER MAGAZINE () 10/21/2014 () 02/20/2015 SLINE MWH-ID. 7463-998  FULL LINING OF PIPE FROM SMH 067-001 TO 068-

021 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 067-001 TO 068-021 CL

201401184801 MILAN COLISEUM () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-013 736.00 CL

201401184701 PERRIER NAPOLEON AV () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-009 460.00 CL

201401184601 MARENGO PRYTANIA () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-005 179.00 CL

201401184501 ANNUNCIATION AUSTERLITZ () 05/02/2014 () 08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-052 179.00 CL

201401184401 GEN TAYLOR CARONDELET  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-004 736.00 CL

201401184301 AUSTERLITZ CAMP  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-046 179.00 CL

201401184201 GEN TAYLOR COLISEUM  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-040 763.60 CL

201401184101 AUSTERLITZ COLISEUM  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-036 179.00 CL

201401184001 PERRIER CONSTANTINOPLE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-034 524.40 CL

201401183901 PITT CONSTANTINOPLE  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-046 CL

201401183801 MILAN ST CHARLES AV  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-043 763.60 CL

201401183701 GEN PERSHING ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-034 179.00 CL

201401183601 CONSTANTINOPLE BARONNE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-006 368.00 CL

201401183501 COLISEUM CONSTANTINOPLE  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-018 736.00 CL

201401183401 CADIZ CLARA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-021 179.00 CL

201401183301 CONSTANCE GEN PERSHING  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-008 179.00 CL

201401183201 NAPOLEON AV TCHOUPITOULAS  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-021 179.00 CL

201401183101 S JOHNSON NAPOLEON AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-001 920.00 CL

201401183001 MILAN LEAKE AV  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-006 179.00 CL

201401182901 S GALVEZ JENA  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-041 179.00 CL

201401182801 S GALVEZ NAPOLEON AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-027 736.00 CL

201401182701 CONSTANTINOPLE CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-041 460.00 CL

201401182601 GEN TAYLOR MAGAZINE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-038 179.00 CL

201401182501 ANNUNCIATION MARENGO  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-028 598.00 CL

201401182401 CONSTANCE MARENGO  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-010 487.60 CL

201401182301 NAPOLEON AV TCHOUPITOULAS  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-021 179.00 CL

201401182201 GEN PERSHING CAMP  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-022 395.60 CL

201401182101 CADIZ LASALLE  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-008 460.00 CL

201401182001 JENA MAGNOLIA  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-024 179.00 CL

201401181901 VALENCE FRERET  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-005 179.00 CL

201401181801 VALENCE S ROBERTSON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-001 179.00 CL

201401181701 DRYADES JENA  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-032 616.40 CL

201401181601 NAPOLEON AV CLARA  05/02/2014  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-006 CL

201401181501 CLARA JENA  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-003 506.00 CL

201401181401 S LIBERTY CADIZ () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-042 179.00 CL

201401181301 LASALLE NAPOLEON AV () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-037 179.00 CL

201401181201 JENA FRERET () 05/02/2014 () 09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-034 782.00 CL

201401181101 UPPERLINE S ROBERTSON () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-027 179.00 CL

201401181001 NAPOLEON AV S DERBIGNY () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-034 506.00 CL

201401180901 JENA S PRIEUR () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-001 179.00 CL

201401180801 UPPERLINE CLARA () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-035 179.00 CL

201401180701 CLARA UPPERLINE () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-033 179.00 CL

201401180601 PERRIER BORDEAUX () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-038 460.00 CL

201401180501 LASALLE CADIZ () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-011 179.00 CL

201401180401 JENA BARONNE () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-053 414.00 CL

201401180301 VALENCE PITT () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-050 179.00 CL
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201401180201 BARONNE BORDEAUX () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-033 524.40 CL

201401180101 VALENCE ST CHARLES AV () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-030 368.00 CL

201401180001 PITT JENA () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-027 460.00 CL

201401179901 JENA PITT () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-023 552.00 CL

201401179801 DANNEEL VALENCE () 05/02/2014 () 08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-024 524.40 CL

201401179701 S SARATOGA JENA () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-020 552.00 CL

201401179601 JENA S SARATOGA () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-016 368.00 CL

201401179501 NAPOLEON AV BARONNE () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-054 331.20 CL

201401179401 CADIZ LOYOLA AV () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-011 920.00 CL

201401179301 DRYADES BORDEAUX () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-008 179.00 CL

201401179201 S LIBERTY UPPERLINE () 05/02/2014 () 09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-016 782.00 CL

201401179101 ANNUNCIATION NORMAN CANAL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-022 432.40 CL

201401179001 COLISEUM LYONS  05/02/2014  08/31/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-041 CL

201401178901 LAUREL NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-019 368.00 CL

201401178801 CONSTANCE NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-016 460.00 CL

201401178701 COLISEUM VALENCE  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-024 644.00 CL

201401178601 PERRIER VALENCE  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-021 552.00 CL

201401178501 JENA CAMP  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-016 179.00 CL

201401178401 CHESTNUT NAPOLEON AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-014 179.00 CL

201401178301 COLISEUM JENA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-010 644.00 CL

201401178201 CADIZ PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-006 828.00 CL

201401178101 CARONDELET VALENCE  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-014 552.00 CL

201401178001 CARONDELET JENA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-011 368.00 CL

201401177901 NAPOLEON AV CARONDELET  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-004 CL

201401177801 CADIZ BARONNE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-001 736.00 CL

201401177701 CADIZ LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-024 179.00 CL

201401177601 ROBERT FRERET  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-035 460.00 CL

201401186501 JOSEPH DANNEEL  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-017 1,012.00 CL

201401186401 JOSEPH LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-014 179.00 CL

201401186301 S SARATOGA OCTAVIA  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-010 1,012.00 CL

201401186101 S SARATOGA JEFFERSON AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-006 966.00 CL

201401186001 OCTAVIA ST CHARLES AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-070 179.00 CL

201401184901 CONSTANTINOPLE PITT  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-015 460.00 CL

201401177501 MAGNOLIA ROBERT  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-031 179.00 CL

201401177401 CLARA ROBERT  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-001 179.00 CL

201401177301 S CLAIBORNE AV SONIAT  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-025 179.00 CL

201401177201 ROBERT S CLAIBORNE AV  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-022 368.00 CL

201401177101 CADIZ CONSTANCE () 05/02/2014 () 08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-006 598.00 CL

201401177001 LEAKE AV NAPOLEON AV () 05/02/2014 () 04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-012 CL

201401176901 TCHOUPITOULAS VALENCE () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-002 487.60 CL

201401176801 CADIZ TCHOUPITOULAS () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-002 179.00 CL

201401176701 S LIBERTY ROBERT () 05/02/2014 () 09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-065 179.00 CL

201401176601 SONIAT LASALLE () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-059 179.00 CL

201401176501 CONSTANCE LYONS  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-042 570.40 CL

201401176401 VALENCE TCHOUPITOULAS  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-032 179.00 CL

201401176301 ROBERT S LIBERTY  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-041 506.00 CL

201401176201 COLISEUM VALMONT  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-012 368.00 CL

201401176101 ROBERT ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-038 179.00 CL

201401176001 ROBERT ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-033 179.00 CL

201401175901 BARONNE SONIAT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-024 179.00 CL

201401175801 ST CHARLES AV DUFOSSAT  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-021 460.00 CL

201401175701 PITT DUFOSSAT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-011 552.00 CL

201401175601 BLANC PL DUFOSSAT  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-008 432.40 CL

201401175501 SONIAT LOYOLA AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-028 179.00 CL

201401175401 SONIAT DRYADES  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-025 506.00 CL

201401175301 ROBERT DANNEEL  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-022 506.00 CL

201401175201 SONIAT ST CHARLES AV  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-040 368.00 CL

201401175101 LOYOLA AV DUFOSSAT  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-016 598.00 CL

201401175001 SONIAT DANNEEL () 05/02/2014 () 08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-012 1,179.00 CL

201401174901 CLARA NASHVILLE AV () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-018 179.00 CL

201401174801 PERRIER DUFOSSAT () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-020 179.00 CL

201401174701 MAGNOLIA NASHVILLE AV () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-015 460.00 CL

201401174601 MAGNOLIA JOSEPH () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-012 506.00 CL

201401174501 ANNUNCIATION ROBERT () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-041 598.00 CL

201401174401 LEAKE AV SONIAT () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-013 179.00 CL

201401174301 LYONS S FRONT () 05/02/2014 () 08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-005 515.20 CL

201401174201 LEAKE AV BELLECASTLE () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-005 179.00 CL

201401174101 JOSEPH CUCULLU () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-046 368.00 CL

201401174001 CUCULLU OCTAVIA () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-042 CL

201401173901 PERRIER SONIAT () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-058 179.00 CL

201401173801 PRYTANIA SONIAT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-055 179.00 CL

201401173701 SONIAT MAGAZINE () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-046 179.00 CL

201401173601 PERRIER SONIAT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-036 179.00 CL

201401173501 OCTAVIA WILLOW  05/02/2014  04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-024 CL

201401173401 S ROBERTSON JOSEPH  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-004 552.00 CL

201401173201 JEFFERSON AV DRYADES  05/02/2014  05/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-039 CL

201401173101 NASHVILLE AV DANNEEL  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-034 644.00 CL

201401173001 LOYOLA AV EVERETT PL  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-027 179.00 CL

201401172801 NASHVILLE AV S ROBERTSON  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-036 524.40 CL

201401172701 RICHMOND PL FRERET  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-032 179.00 CL

201401172601 S LIBERTY OCTAVIA  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-025 644.00 CL

201401172501 OCTAVIA FRERET  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-020 395.60 CL

201401172401 FRERET JOSEPH  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-014 414.00 CL

201401172301 WILLOW JOSEPH  05/02/2014  09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-033 552.00 CL

201401159301 TCHOUPITOULAS EXPOSITION BL  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-006 395.60 CL

201401159101 TCHOUPITOULAS CALHOUN  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 066-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 066-002 179.00 CL

201401159001 MAGAZINE EXPOSITION BL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-003 368.00 CL

201401158901 MAGAZINE EXPOSITION BL  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 062-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 062-002 179.00 CL

201401093701 PATTON STATE () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-062 179.00 CL

201401093601 STATE CONSTANCE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-057 179.00 CL

201401093501 WEBSTER ANNUNCIATION () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-047 179.00 CL

201401093401 MAGAZINE EXPOSITION BL () 05/02/2014 () 04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-040 CL

201401093301 JEFFERSON AV GARFIELD () 05/02/2014 () 04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-040 CL
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201401093201 PITT OCTAVIA () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-032 179.00 CL

201401093101 GARFIELD OCTAVIA () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-028 368.00 CL

201401093001 PITT JOSEPH () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-025 892.40 CL

201401092801 JEFFERSON AV COLISEUM () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-070 179.00 CL

201401092601 PATTON NASHVILLE AV () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-025 179.00 CL

201401092501 JEFFERSON AV LAUREL () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-021 368.00 CL

201401092401 ARABELLA PATTON () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-010 1,048.80 CL

201401092301 ELEONORE COLISEUM () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-031 552.00 CL

201401092201 ELEONORE PERRIER () 05/02/2014 () 08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-027 598.00 CL

201401092101 CAMP JOSEPH () 05/02/2014 () 08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-023 460.00 CL

201401091901 NASHVILLE AV CHESTNUT () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-011 460.00 CL

201401091801 NASHVILLE AV COLISEUM () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-008 179.00 CL

201401091701 PERRIER JEFFERSON AV () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-064 368.00 CL

201401091601 PRYTANIA OCTAVIA () 05/02/2014 () 05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-060 CL

201401091401 OCTAVIA CHESTNUT () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-048 552.00 CL

201401091301 ELEONORE CONSTANCE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-040 625.60 CL

201401091201 JEFFERSON AV S MIRO () 05/02/2014 () 09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-005 368.00 CL

201401091101 JEFFERSON AV S MIRO () 05/02/2014 () 04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-002 CL

201401091001 JOSEPH S GALVEZ  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-021 179.00 CL

201401090901 S PRIEUR JEFFERSON AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-017 368.00 CL

201401090801 JEFFERSON AV S PRIEUR  05/02/2014  12/24/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-013 CL

201401090701 JEFFERSON AV TCHOUPITOULAS  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-023 179.00 CL

201401090601 ALONZO TCHOUPITOULAS  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-013 179.00 CL

201401090501 S FRONT NASHVILLE AV  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-009 179.00 CL

201401090401 ELEONORE S FRONT  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-007 506.00 CL

201401090301 ARABELLA TCHOUPITOULAS  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-003 524.40 CL

201401090201 JOSEPH S GALVEZ () 05/02/2014 () 03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-013 CL

201401090101 CLARE CT JEFFERSON AV () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-051 552.00 CL

201401090001 CONSTANCE ELEONORE () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-045 179.00 CL

201401089901 PALMER AV S JOHNSON () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-026 179.00 CL

201401089801 CROMWELL PL CALHOUN () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-033 432.40 CL

201401089701 FRERET CALHOUN () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-029 179.00 CL

201401089601 PALMER AV STORY () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-018 179.00 CL

201401089501 STATE DELORD  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-014 506.00 CL

201401089301 OCTAVIA STORY  05/02/2014  03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-001 CL

201401089201 DELORD FOUCHER  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-034 179.00 CL

201401089101 DELORD STATE  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-024 179.00 CL

201401089001 CALHOUN S CLAIBORNE AV  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-047 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-047 179.00 CL

201401088901 CALHOUN STORY  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-043 179.00 CL

201401088801 CALHOUN PERRIER  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-037 460.00 CL

201401088701 CALHOUN S PRIEUR  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-034 179.00 CL

201401088601 S JOHNSON CALHOUN  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-031 179.00 CL

201401088501 PALMER AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-038 179.00 CL

201401088401 HENRY CLAY AV BENJAMIN  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-018 552.00 CL

201401088301 ST CHARLES AV PALMER AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-007 524.40 CL

201401088201 HENRY CLAY AV PITT () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-036 179.00 CL

201401088101 PRYTANIA WEBSTER () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-032 736.00 CL

201401088001 PITT WEBSTER () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-029 179.00 CL

201401087901 FRERET PALMER AV () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-015 708.40 CL

201401087801 PALMER AV S ROBERTSON () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-008 179.00 CL

201401087701 STATE S ROBERTSON () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 071-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 071-001 920.00 CL

201401087601 PALMER AV LOYOLA AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-039 552.00 CL

201401087501 CALHOUN LOYOLA AV () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-034 179.00 CL

201401087401 MAGNOLIA PALMER AV () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-011 179.00 CL

201401087301 STATE DELORD () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-007 644.00 CL

201401087201 CLARA STATE () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-002 179.00 CL

201401087101 CORALIE EXPOSITION BL () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 070-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 070-023 179.00 CL

201401086901 HOLIDAY AL BENJAMIN () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-011 414.00 CL

201401086801 HURST HENRY CLAY AV () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-005 179.00 CL

201401086701 BENJAMIN STATE () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 069-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 069-002 920.00 CL

201401086601 CHESTNUT WEBSTER () 05/02/2014 () 11/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-053 CL

201401086501 CHESTNUT ELEONORE () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-045 179.00 CL

201401086401 PERRIER ELEONORE () 05/02/2014 () 01/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-039 CL

201401086301 CALHOUN LAUREL () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-028 625.60 CL

201401086201 HENRY CLAY AV LAUREL () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-023 533.60 CL

201401086101 WEBSTER CONSTANCE  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-015 179.00 CL

201401086001 STATE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-007 179.00 CL

201401085901 MAGAZINE HENRY CLAY AV  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-002 CL

201401126401 TOLEDANO S MIRO  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-046 CL

201401126301 LOUISIANA AV PK S TONTI  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-043 179.00 CL

201401126101 TOLEDANO S JOHNSON  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-051 179.00 CL

201401126001 TOLEDANO S CLAIBORNE AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-049 179.00 CL

201401125901 S CLAIBORNE AV TOLEDANO  05/02/2014  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-045 CL

201401125401 TOLEDANO S BROAD  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-074 179.00 CL

201401115701 DANNEEL DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-023 179.00 CL

201401115601 PENISTON MAGNOLIA  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-002 CL

201401115501 AMELIA DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-047 179.00 CL

201401115401 LOUISIANA AV WILLOW LN  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-054 179.00 CL

201401115301 LOUISIANA AV CLARA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-050 179.00 CL

201401115201 PENISTON MAGNOLIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-046 179.00 CL

201401115101 HARMONY PRYTANIA () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-044 179.00 CL

201401115001 DELACHAISE S LIBERTY () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-036 179.00 CL

201401114901 TOLEDANO DRYADES () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-012 179.00 CL

201401114801 TOLEDANO S SARATOGA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-004 179.00 CL

201401114701 CARONDELET TOLEDANO () 05/02/2014 () 04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 120-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 120-031 CL

201401114601 LOUISIANA AV S CLAIBORNE AV () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-057 179.00 CL

201401114501 AMELIA CLARA () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-069 179.00 CL

201401114401 FRERET PENISTON () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-007 179.00 CL

201401114301 ANTONINE ST CHARLES AV () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-017 179.00 CL

201401114201 AMELIA PITT () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-050 460.00 CL

201401114101 PENISTON PRYTANIA () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-043 395.60 CL

201401114001 ST CHARLES AV PENISTON () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-040 179.00 CL

201401113901 PITT PENISTON () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-037 179.00 CL
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201401113801 ST CHARLES AV AMELIA () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-017 179.00 CL

201401113701 DRYADES LOUISIANA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-021 179.00 CL

201401113601 LOUISIANA AV DANNEEL  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-017 179.00 CL

201401113501 S SARATOGA FOUCHER  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-014 179.00 CL

201401113401 S SARATOGA DELACHAISE  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-012 179.00 CL

201401113301 LOUISIANA AV S SARATOGA  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-009 179.00 CL

201401113201 DELACHAISE FRERET  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-022 179.00 CL

201401113101 PENISTON LASALLE  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-010 CL

201401113001 ANNUNCIATION ANTONINE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-061 552.00 CL

201401112901 S JOHNSON MILAN  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-040 179.00 CL

201401112801 GEN TAYLOR S JOHNSON () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-038 179.00 CL

201401112701 S TONTI MILAN () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-035 179.00 CL

201401112601 MAGAZINE ANTONINE () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-051 179.00 CL

201401112501 TCHOUPITOULAS PENISTON () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 111-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 111-002 179.00 CL

201401112401 S ROCHEBLAVE NAPOLEON AV () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-028 CL

201401112301 S BROAD NAPOLEON AV () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-025 179.00 CL

201401112201 S DORGENOIS GEN TAYLOR () 05/02/2014 () 04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-020 CL

201401112101 AMELIA MAGAZINE () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-056 460.00 CL

201401112001 CHESTNUT PENISTON () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-050 179.00 CL

201401111901 PERRIER AMELIA () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-046 179.00 CL

201401111801 CONSTANCE PENISTON () 05/02/2014 () 08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-053 552.00 CL

201401111701 PENISTON PERRIER () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-040 179.00 CL

201401111601 GEN PERSHING S ROCHEBLAVE () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-001 179.00 CL

201401111501 GEN TAYLOR WILLOW () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-056 179.00 CL

201401111401 CLARA GEN TAYLOR () 05/02/2014 () 04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-053 CL

201401111301 S DERBIGNY DELACHAISE () 05/02/2014 () 09/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-033 552.00 CL

201401111201 S ROMAN DELACHAISE () 05/02/2014 () 09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-028 874.00 CL

201401111101 GEN TAYLOR S PRIEUR () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-025 179.00 CL

201401111001 S ROMAN GEN TAYLOR () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-021 179.00 CL

201401110901 S DERBIGNY GEN TAYLOR () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-016 179.00 CL

201401110801 GEN TAYLOR S TONTI () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-022 179.00 CL

201401110701 S GALVEZ GEN TAYLOR () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-013 828.00 CL

201401110601 S GALVEZ NAPOLEON AV () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-010 179.00 CL

201401110501 S JOHNSON MILAN  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-007 460.00 CL

201401110401 NAPOLEON AV S ROMAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-046 179.00 CL

201401110301 S ROCHEBLAVE GEN TAYLOR  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-006 368.00 CL

201401110201 GEN TAYLOR CLARA  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-058 179.00 CL

201401110101 PITT GEN PERSHING  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-054 524.40 CL

201401110001 GEN TAYLOR S LIBERTY  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-026 708.40 CL

201401109901 MARENGO LASALLE  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-013 CL

201401109801 MILAN FRERET  05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-006 179.00 CL

201401109701 S ROBERTSON GEN TAYLOR () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-002 CL

201401109601 LOYOLA AV NAPOLEON AV () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-043 179.00 CL

201401109401 CLARA GEN PERSHING () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-030 1,039.60 CL

201401109301 NAPOLEON AV FRERET () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-031 179.00 CL

201401109201 S CLAIBORNE AV GEN TAYLOR () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-021 179.00 CL

201401109101 WILLOW GEN TAYLOR () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-016 179.00 CL

201401109001 S DERBIGNY NAPOLEON AV () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-004 460.00 CL

201401108901 GEN PERSHING S CLAIBORNE AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-001 179.00 CL

201401108801 PITT MARENGO  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-057 179.00 CL

201401107901 MARENGO DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-015 179.00 CL

201401107801 DANNEEL CONSTANTINOPLE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-006 644.00 CL

201401107701 GEN TAYLOR LOYOLA AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-001 892.40 CL

201401107601 CONSTANTINOPLE BARONNE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-062 414.00 CL

201401056701 CALHOUN CLARA  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-037 179.00 CL

201401056601 CALHOUN WILLOW  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-036 552.00 CL

201401056501 MAGNOLIA CALHOUN  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-029 506.00 CL

201401056401 CLARA CALHOUN  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-026 179.00 CL

201401056301 PALMER AV DELORD  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-023 179.00 CL

201401056201 PALMER AV CLARA  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-020 368.00 CL

201401056101 WILLOW PALMER AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-019 828.00 CL

201401056001 CLARA PALMER AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-017 179.00 CL

201401055901 PALMER AV CLARA  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-016 179.00 CL

201401055801 MAGNOLIA CALHOUN  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 072-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 072-014 179.00 CL

201401055701 STATE S CLAIBORNE AV  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-046 368.00 CL

201401055601 CALHOUN BARRETT  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-045 179.00 CL

201401055501 CALHOUN BARRETT  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-042 368.00 CL

201401055401 CALHOUN S JOHNSON  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-039 179.00 CL

201401055301 BARRETT CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-036 179.00 CL

201401055201 BARRETT CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-035 179.00 CL

201401055101 BARRETT CALHOUN  05/02/2014  12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-033 179.00 CL

201401055001 CALHOUN S CLAIBORNE AV  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-032 179.00 CL

201401054901 CALHOUN S CLAIBORNE AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-030 179.00 CL

201401054801 S JOHNSON CALHOUN () 05/02/2014 () 10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-029 179.00 CL

201401054701 S PRIEUR CALHOUN () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-027 179.00 CL

201401054601 PALMER AV PERRIER () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-025 179.00 CL

201401054501 PALMER AV PERRIER () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-023 CL

201401054401 BARRETT PALMER AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-022 179.00 CL

201401054301 PALMER AV BARRETT () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-021 179.00 CL

201401054201 PALMER AV STORY () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-020 179.00 CL

201401054101 S GALVEZ OCTAVIA () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-006 179.00 CL

201401054001 S GALVEZ JEFFERSON AV () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-004 CL

201401053901 S GALVEZ JEFFERSON AV () 05/02/2014 () 12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-003 CL

201401053801 S GALVEZ JEFFERSON AV () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-001 179.00 CL

201401053701 CALHOUN S CLAIBORNE AV () 05/02/2014 () 04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-048 CL

201401053601 JEFFERSON AV S CLAIBORNE AV () 05/02/2014 () 05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-020 CL

201401053501 JEFFERSON AV S PRIEUR () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-018 368.00 CL

201401053401 JEFFERSON AV S CLAIBORNE AV () 05/02/2014 () 09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-015 552.00 CL

201401053301 S PRIEUR OCTAVIA () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-014 179.00 CL

201401053201 S JOHNSON OCTAVIA () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-012 598.00 CL

201401053101 JEFFERSON AV S JOHNSON () 05/02/2014 () 05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-011 CL

201401053001 OCTAVIA S CLAIBORNE AV () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-009 506.00 CL

201401052901 NASHVILLE AV S CLAIBORNE AV () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-005 179.00 CL
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201401052801 S JOHNSON NASHVILLE AV () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-003 179.00 CL

201401052701 S JOHNSON JOSEPH () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 074-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 074-002 179.00 CL

201401052601 S CLAIBORNE AV CALHOUN () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 073-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 073-049 CL

201401052501 JEFFERSON AV TCHOUPITOULAS () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-024 179.00 CL

201401052401 OCTAVIA LEAKE AV () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-017 179.00 CL

201401052301 TCHOUPITOULAS ALONZO () 05/02/2014 () 04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-014 CL

201401052201 ALONZO S FRONT () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-011 179.00 CL

201401052101 TCHOUPITOULAS ALONZO () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-010 368.00 CL

201401052001 S GALVEZ JOSEPH () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-007 552.00 CL

201401051901 S FRONT ALONZO () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-008 179.00 CL

201401051801 ELEONORE TCHOUPITOULAS () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-006 368.00 CL

201401051701 ARABELLA LEAKE AV () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-005 552.00 CL

201401051601 NASHVILLE AV TCHOUPITOULAS () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-001 671.60 CL

201401051501 JOSEPH S TONTI () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-014 179.00 CL

201401051401 S MIRO JOSEPH () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-012 552.00 CL

201401051301 OCTAVIA S TONTI () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-011 179.00 CL

201401051201 JEFFERSON AV S TONTI () 05/02/2014 () 03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-010 CL

201401051101 S MIRO JEFFERSON AV  05/02/2014  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-009 CL

201401051001 OCTAVIA S MIRO  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 075-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 075-008 179.00 CL

201401050901 JOSEPH CONSTANCE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-055 460.00 CL

201401050801 JEFFERSON AV ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-050 179.00 CL

201401050701 LAUREL JEFFERSON AV  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-049 CL

201401050601 ELEONORE CONSTANCE  05/02/2014  08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-044 552.00 CL

201401050501 ELEONORE MAGAZINE  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-042 179.00 CL

201401050401 PATTON ELEONORE  05/02/2014  11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-035 179.00 CL

201401050301 PATTON ELEONORE () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-034 179.00 CL

201401050201 JOSEPH TCHOUPITOULAS () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 078-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 078-025 179.00 CL

201401050101 JEFFERSON AV CONSTANCE () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-022 179.00 CL

201401050001 JOSEPH CONSTANCE () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-012 616.40 CL

201401049901 PATTON JOSEPH () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-011 920.00 CL

201401049801 NASHVILLE AV PATTON () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-009 432.40 CL

201401049701 CONSTANCE NASHVILLE AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-008 179.00 CL

201401045701 WEBSTER PERRIER () 05/02/2014 () 08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-001 800.40 CL

201401045601 CONSTANCE STATE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-061 179.00 CL

201401045501 STATE CONSTANCE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-060 179.00 CL

201401045401 MAGAZINE STATE () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-059 179.00 CL

201401045301 PATTON STATE () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-056 CL

201401045201 ANNUNCIATION WEBSTER () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-049 179.00 CL

201401045101 HENRY CLAY AV ANNUNCIATION () 05/02/2014 () 08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-046 487.60 CL

201401045001 EXPOSITION BL CONSTANCE () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-042 179.00 CL

201401044901 MAGAZINE CALHOUN () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-039 552.00 CL

201401047701 OCTAVIA PERRIER () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-063 460.00 CL

201401047601 PRYTANIA JEFFERSON AV () 05/02/2014 () 05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-061 CL

201401047501 OCTAVIA PERRIER () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-059 179.00 CL

201401047401 PRYTANIA OCTAVIA () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-058 CL

201401047101 CHESTNUT JOSEPH () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-049 179.00 CL

201401047001 COLISEUM JEFFERSON AV () 05/02/2014 () 05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-047 CL

201401046901 OCTAVIA COLISEUM () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-046 506.00 CL

201401046801 PERRIER JEFFERSON AV () 05/02/2014 () 04/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-044 CL

201401046701 PERRIER OCTAVIA () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-043 598.00 CL

201401048701 CHESTNUT JOSEPH () 05/02/2014 () 08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-018 179.00 CL

201401048601 ARABELLA CHESTNUT () 05/02/2014 () 08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-014 828.00 CL

201401048501 COLISEUM JOSEPH () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-012 460.00 CL

201401048401 COLISEUM NASHVILLE AV () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-010 179.00 CL

201401048301 ARABELLA COLISEUM () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-009 772.80 CL

201401048201 PERRIER NASHVILLE AV  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-007 179.00 CL

201401048101 ARABELLA PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-006 179.00 CL

201401047901 OCTAVIA CONSTANCE  05/02/2014  03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-058 CL

201401047801 JEFFERSON AV CONSTANCE () 05/02/2014 () 05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-057 CL

201401049601 ARABELLA CONSTANCE () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-007 947.60 CL

201401049501 CONSTANCE NASHVILLE AV () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-005 644.00 CL

201401049401 ARABELLA CONSTANCE () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 079-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 079-004 993.60 CL

201401049301 NASHVILLE AV COLISEUM () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-029 179.00 CL

201401049201 PERRIER NASHVILLE AV () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-028 179.00 CL

201401049101 PERRIER NASHVILLE AV () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-026 179.00 CL

201401049001 ELEONORE PERRIER () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-025 664.00 CL

201401048901 CAMP NASHVILLE AV () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-022 179.00 CL

201401048801 JOSEPH CAMP () 05/02/2014 () 08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-020 179.00 CL

201401046601 PERRIER JOSEPH () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-040 644.00 CL

201401046501 NASHVILLE AV PERRIER () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-039 179.00 CL

201401046401 NASHVILLE AV CAMP () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-035 179.00 CL

201401046301 CHESTNUT NASHVILLE AV () 05/02/2014 () 08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-034 179.00 CL

201401046201 ELEONORE CHESTNUT () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-032 552.00 CL

201401046101 CALHOUN PERRIER () 05/02/2014 () 08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-012 414.00 CL

201401046001 STATE COLISEUM () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-007 179.00 CL

201401045801 PERRIER STATE () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 068-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 068-006 368.00 CL

201401044801 CALHOUN CONSTANCE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-037 644.00 CL

201401044701 CONSTANCE EXPOSITION BL () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-036 460.00 CL

201401044601 CALHOUN CONSTANCE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-035 552.00 CL

201401044501 ANNUNCIATION EXPOSITION BL  05/02/2014  08/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 067-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 067-033 552.00 CL

201401044401 JEFFERSON AV ST CHARLES AV  05/02/2014  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-041 CL

201401044201 OCTAVIA PRYTANIA  05/02/2014  05/11/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-033 CL

201401044101 JOSEPH PITT  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-031 736.00 CL

201401044001 HURST OCTAVIA  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-030 179.00 CL

201401043801 JOSEPH PRYTANIA  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-024 460.00 CL

201401043201 JEFFERSON AV PERRIER  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 080-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 080-068 179.00 CL

201401043501 ST CHARLES AV OCTAVIA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-004 552.00 CL

201401043601 PRYTANIA JOSEPH  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-022 368.00 CL

201401043701 PITT JOSEPH  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-023 800.40 CL

201401043401 JOSEPH ST CHARLES AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-001 1,012.00 CL

201502839901 PERRIER OCTAVIA  10/07/2015  03/23/2015 SMAIN MWH-ID. 7463-749 

POINT REPAIR 126' - 140' FROM SMH 080-043 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 126' - 140' FROM SMH 080-043 12,400.00 CL
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201502840001 PERRIER OCTAVIA  10/07/2015  03/23/2015 SMAIN MWH-ID. 7463-749 

POINT REPAIR 20' - 32' FROM SMH 080-043 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 20' - 32' FROM SMH 080-043 13,100.00 CL

201502840101 PERRIER OCTAVIA  10/07/2015  05/31/2015 SMAIN MWH-ID. 7463-749 

POINT REPAIR 140' - 152' FROM SMH 080-043 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 140' - 152' FROM SMH 080-043 10,000.00 CL

201502840201 PERRIER OCTAVIA  10/07/2015  03/23/2015 SMAIN MWH-ID. 7463-749 

POINT REPAIR 154' - 166' FROM SMH 080-043 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 154' - 166' FROM SMH 080-043 10,012.00 CL

201101935601 S GALVEZ NAPOLEON AV  11/09/2011  09/25/2014 SMAIN MWH-ID. 7463-107

REPLACE PIPE FOR LINE SEGMENT 099-005 TO 099-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-005 TO 099-004 CL

201101936201 JENA S ROCHEBLAVE  11/09/2011  04/14/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 0' TO 17' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 17' FROM SMH 110-027 8,960.00 CL

201101936401 JENA S ROCHEBLAVE  11/09/2011  04/16/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 305' TO 326' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 305' TO 326' FROM SMH 110-027 10,185.00 CL

201101936601 S ROCHEBLAVE NAPOLEON AV  11/09/2011  03/26/2014 SLINE MWH-ID. 7463-110

FULL LINING OF SMH 110-028 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-028 TO 110-027 9,864.00 CL

201101937101 JENA S ROCHEBLAVE  11/09/2011  01/09/2015 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 145' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 145' FROM SMH 

110-030

CL

201101942901 NAPOLEON AV S TONTI  11/10/2011  01/08/2015 SLEAD MWH-ID. 7463-121

SERVICE POINT REPAIR VIA LINING 79' FROM SMH 099-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 79' FROM SMH 099-

029

CL

201101942801 S CLAIBORNE AV CADIZ  11/10/2011  08/29/2014 SMAIN MWH-ID. 7463-120

REPLACE PIPE FOR LINE SEGMENT 098-017 TO 098-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-017 TO 098-015 68,330.00 CL

201101939001 CADIZ S ROCHEBLAVE  11/09/2011  03/25/2014 SMAIN MWH-ID. 7463-118

REPLACE PIPE FOR LINE SEGMENT 099-039 TO 099-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-039 TO 099-038 63,286.00 CL

201101938901 S JOHNSON ROBERT  11/09/2011  04/22/2014 SMAIN MWH-ID. 7463-117

REPLACE PIPE FOR LINE SEGMENT 099-012 TO 099-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-012 TO 099-011 82,525.00 CL

201101938801 CADIZ S CLAIBORNE AV  11/09/2011  06/28/2014 SMAIN MWH-ID. 7463-116

REPLACE PIPE FOR LINE SEGMENT 098-018 TO 098-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-018 TO 098-013 70,814.00 CL

201101938701 S DERBIGNY NAPOLEON AV  11/09/2011  05/13/2014 SMAIN MWH-ID. 7463-115

REPLACE PIPE FOR LINE SEGMENT 098-011 TO 098-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-011 TO 098-010 68,000.00 CL

201101938601 CADIZ S ROCHEBLAVE  11/09/2011  06/12/2014 SMAIN MWH-ID. 7463-114

REPLACE PIPE FOR LINE SEGMENT 098-010 TO 098-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-010 TO 098-006 76,901.00 CL

201101938501 CADIZ S ROCHEBLAVE  11/09/2011  03/25/2014 SMAIN MWH-ID. 7463-113

REPLACE PIPE FOR LINE SEGMENT 110-033 TO 110-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 110-033 TO 110-031 37,242.00 CL

201101938401 JENA JENA  11/09/2011  06/12/2014 SLINE MWH-ID. 7463-112

FULL LINING OF SMH 110-031 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-031 TO 110-027 9,283.00 CL

201401000901 PITT NAPOLEON AV  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-060 368.00 CL

201401000801 PITT CONSTANTINOPLE () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-058 368.00 CL

201401000701 MILAN PITT () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-056 690.00 CL

201401000601 PITT NAPOLEON AV () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-055 460.00 CL

201401000501 PITT MARENGO () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-053 368.00 CL

201401000401 MILAN PITT () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-052 736.00 CL

201401000301 NAPOLEON AV PITT () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-051 368.00 CL

201401000201 ST CHARLES AV GEN PERSHING () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-049 552.00 CL

201401000101 GEN PERSHING PITT  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-048 179.00 CL

201401000001 GEN PERSHING S ROBERTSON  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-028 828.00 CL

201400999901 S LIBERTY NAPOLEON AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-024 487.60 CL

201400999801 GEN TAYLOR S LIBERTY  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-017 179.00 CL

201400999701 FRERET GEN TAYLOR  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-011 179.00 CL

201400999601 FRERET MILAN  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-008 179.00 CL

201400999501 LOYOLA AV GEN PERSHING  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-017 460.00 CL

201400999401 GEN TAYLOR FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-004 179.00 CL

201400999301 NAPOLEON AV LOYOLA AV  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-045 179.00 CL

201400999201 GEN PERSHING S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-044 179.00 CL

201400999101 GEN PERSHING S SARATOGA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-041 179.00 CL

201400999001 DRYADES NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-039 179.00 CL

201400998901 GEN PERSHING DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-034 179.00 CL

201400998801 NAPOLEON AV DRYADES  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-033 179.00 CL

201400998701 DANNEEL NAPOLEON AV  05/02/2014  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-032 CL

201400998601 S SARATOGA GEN PERSHING  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-023 CL

201400998501 S SARATOGA GEN PERSHING  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-021 179.00 CL

201400998401 NAPOLEON AV S CLAIBORNE AV  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-039 179.00 CL

201400998301 MAGNOLIA MILAN  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-033 179.00 CL

201400998201 GEN PERSHING MAGNOLIA  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-032 828.00 CL

201400998101 S CLAIBORNE AV GEN PERSHING  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-029 524.40 CL

201400998001 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-024 179.00 CL

201400997901 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-023 179.00 CL

201400997801 S CLAIBORNE AV GEN TAYLOR  05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-022 179.00 CL

201400997701 S CLAIBORNE AV GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-020 179.00 CL

201400997601 GEN TAYLOR S CLAIBORNE AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-017 179.00 CL

201400997501 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-014 179.00 CL

201400997401 MARENGO S LIBERTY  05/02/2014  01/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-044 CL

201400997301 GEN PERSHING S LIBERTY  05/02/2014  09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-041 460.00 CL

201400997201 FRERET MILAN  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-036 395.60 CL

201400997101 FRERET NAPOLEON AV  05/02/2014  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-034 CL

201400997001 GEN PERSHING FRERET () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-033 736.00 CL

201400996901 S ROBERTSON MILAN () 05/02/2014 () 03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 106-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 106-032 CL

201400996801 NAPOLEON AV S ROMAN () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-005 414.00 CL

201400996701 NAPOLEON AV S DERBIGNY () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-003 179.00 CL
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201400996601 S CLAIBORNE AV NAPOLEON AV () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-002 179.00 CL

201400996501 GEN TAYLOR MAGNOLIA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-060 179.00 CL

201400996401 GEN TAYLOR CLARA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-059 179.00 CL

201400996301 WILLOW GEN PERSHING () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-041 179.00 CL

201400996201 CLARA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-057 179.00 CL

201400996101 CLARA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-055 179.00 CL

201400996001 CLARA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-054 179.00 CL

201400995901 GEN PERSHING S CLAIBORNE AV () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-050 179.00 CL

201400995801 WILLOW GEN PERSHING () 05/02/2014 () 03/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-049 CL

201400995701 GEN PERSHING CLARA () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-047 179.00 CL

201400995601 GEN PERSHING WILLOW () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-045 1,076.40 CL

201400995501 GEN PERSHING CLARA () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-044 179.00 CL

201400995401 WILLOW GEN PERSHING () 05/02/2014 () 09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-043 506.00 CL

201400995301 GEN PERSHING S CLAIBORNE AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 107-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 107-042 179.00 CL

201400995201 GEN TAYLOR S CLAIBORNE AV  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-034 179.00 CL

201400995101 S DERBIGNY GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-032 179.00 CL

201400995001 DELACHAISE S DERBIGNY  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-030 179.00 CL

201400994901 DELACHAISE S JOHNSON  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-027 179.00 CL

201400994801 S PRIEUR DELACHAISE  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-026 179.00 CL

201400994701 S CLAIBORNE AV MILAN  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-006 179.00 CL

201400994601 S ROMAN GEN TAYLOR  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-024 179.00 CL

201400994501 MILAN S PRIEUR  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-020 368.00 CL

201400994401 MILAN S CLAIBORNE AV  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-018 506.00 CL

201400994301 S DERBIGNY MILAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-015 179.00 CL

201400994201 S ROMAN MILAN  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-014 179.00 CL

201400994101 S ROMAN NAPOLEON AV  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-013 179.00 CL

201400994001 GEN PERSHING S ROMAN  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-012 179.00 CL

201400993901 S DERBIGNY GEN PERSHING  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-009 CL

201400993801 S DERBIGNY NAPOLEON AV () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-008 179.00 CL

201400993701 GEN PERSHING S DERBIGNY () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-007 179.00 CL

201400993601 DELACHAISE S TONTI () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-023 179.00 CL

201400993501 DELACHAISE S MIRO () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-020 552.00 CL

201400993401 GEN TAYLOR S MIRO () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-017 179.00 CL

201400993301 S GALVEZ MILAN () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-012 179.00 CL

201400993201 NAPOLEON AV S MIRO () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-011 644.00 CL

201400993101 S CLAIBORNE AV DELACHAISE () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-035 179.00 CL

201400993001 GEN PERSHING S GALVEZ () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-009 179.00 CL

201400992901 GEN PERSHING S GALVEZ () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-005 179.00 CL

201400992801 GEN PERSHING S JOHNSON () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-001 179.00 CL

201400992701 S PRIEUR GEN TAYLOR () 05/02/2014 () 03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-043 CL

201400992601 MILAN S JOHNSON () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-042 368.00 CL

201400992501 GEN PERSHING S ROMAN () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-040 179.00 CL

201400992401 S PRIEUR GEN PERSHING () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-039 552.00 CL

201400992301 S PRIEUR NAPOLEON AV () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-038 179.00 CL

201400992201 GEN PERSHING S PRIEUR () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-037 179.00 CL

201400992101 S CLAIBORNE AV DELACHAISE () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 108-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 108-036 179.00 CL

201400992001 S ROCHEBLAVE GEN TAYLOR () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-007 179.00 CL

201400991901 S ROCHEBLAVE GEN TAYLOR () 05/02/2014 () 12/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-004 CL

201400991801 S ROCHEBLAVE NAPOLEON AV () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-002 CL

201400991701 NAPOLEON AV S TONTI () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-044 276.00 CL

201400991601 S JOHNSON DELACHAISE () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-041 179.00 CL

201400991501 S TONTI GEN TAYLOR () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-024 179.00 CL

201400991401 GEN TAYLOR S GALVEZ () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-039 179.00 CL

201400991301 NAPOLEON AV S TONTI () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-037 179.00 CL

201400991201 MILAN S ROCHEBLAVE () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-036 179.00 CL

201400991101 S TONTI NAPOLEON AV () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-034 179.00 CL

201400991001 GEN PERSHING S TONTI () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-033 179.00 CL

201400990901 S MIRO GEN TAYLOR () 05/02/2014 () 09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-030 368.00 CL

201400990801 MILAN S TONTI  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-029 368.00 CL

201400990701 S MIRO MILAN  05/02/2014  09/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-028 460.00 CL

201400990601 GEN PERSHING S MIRO  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-026 179.00 CL

201400990501 GEN TAYLOR S ROCHEBLAVE  05/02/2014  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 109-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 109-025 CL

201400990401 AMELIA CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-052 179.00 CL

201400990301 MAGAZINE AMELIA  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-050 179.00 CL

201400990201 PENISTON CONSTANCE  05/02/2014  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-049 CL

201400990101 PENISTON TCHOUPITOULAS  05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 111-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 111-001 179.00 CL

201400990001 DELACHAISE S ROCHEBLAVE () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-034 276.00 CL

201400989801 S BROAD GEN TAYLOR () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-026 179.00 CL

201400989701 GEN PERSHING S BROAD () 05/02/2014 () 04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-024 CL

201400989601 GEN TAYLOR S BROAD () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-022 368.00 CL

201400989501 GEN TAYLOR S DORGENOIS () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-019 179.00 CL

201400989401 S DORGENOIS GEN TAYLOR () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-018 414.00 CL

201400989301 S DORGENOIS NAPOLEON AV () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-017 179.00 CL

201400989201 GEN PERSHING S DORGENOIS () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-016 598.00 CL

201400989101 DELACHAISE S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-015 179.00 CL

201400989001 DELACHAISE S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-014 368.00 CL

201400988901 S DORGENOIS DELACHAISE  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 110-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 110-013 368.00 CL

201400988801 CAMP ANTONINE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-055 179.00 CL

201400988701 AMELIA CAMP  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-052 179.00 CL

201400988601 AMELIA CHESTNUT  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-049 179.00 CL

201400988501 COLISEUM AMELIA  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-048 460.00 CL

201400988401 PERRIER PENISTON  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-045 533.60 CL

201400988301 ANTONINE COLISEUM  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-044 368.00 CL

201400988201 PRYTANIA ANTONINE  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-043 496.80 CL

201400988101 PRYTANIA AMELIA  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-041 533.60 CL

201400988001 PRYTANIA PENISTON  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 113-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 113-039 625.60 CL

201400987901 CONSTANCE AMELIA  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-063 460.00 CL

201400987801 AMELIA ANNETTE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-060 570.40 CL

201400987701 ANNETTE PENISTON  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-059 179.00 CL

201400987601 LAUREL ANTONINE () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-058 179.00 CL

201400987501 AMELIA LAUREL () 05/02/2014 () 08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-057 460.00 CL

201400987401 LAUREL PENISTON () 05/02/2014 () 08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-056 179.00 CL

201400987301 CONSTANCE ANTONINE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 112-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 112-055 179.00 CL
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201400987201 PITT AMELIA () 05/02/2014 () 05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-059 CL

201400987101 AMELIA PITT () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-052 179.00 CL

201400987001 AMELIA ST CHARLES AV () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-051 179.00 CL

201400986901 AMELIA PRYTANIA () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-048 368.00 CL

201400986801 AMELIA PITT () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-047 460.00 CL

201400986701 PITT PENISTON () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-042 552.00 CL

201400986601 LOUISIANA AV BARONNE () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-001 179.00 CL

201400986501 PENISTON ST CHARLES AV () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-039 368.00 CL

201400986401 PENISTON ST CHARLES AV () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-038 179.00 CL

201400986301 CARONDELET PENISTON () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-030 179.00 CL

201400986201 BARONNE FOUCHER () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-028 179.00 CL

201400986101 ST CHARLES AV FOUCHER  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-016 179.00 CL

201400986001 ST CHARLES AV DELACHAISE  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-015 179.00 CL

201400985901 LOUISIANA AV ST CHARLES AV  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-014 883.20 CL

201400985801 FOUCHER ST CHARLES AV () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-013 179.00 CL

201400985701 BARONNE LOUISIANA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 114-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 114-002 179.00 CL

201400985601 DRYADES LOUISIANA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-022 179.00 CL

201400985501 LOUISIANA AV DRYADES () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-020 179.00 CL

201400985401 LOUISIANA AV DRYADES () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-019 179.00 CL

201400985301 FOUCHER DANNEEL () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-016 179.00 CL

201400985201 S SARATOGA AMELIA () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-015 179.00 CL

201400985101 LOUISIANA AV LOYOLA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-001 179.00 CL

201400985001 DELACHAISE DANNEEL () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-013 179.00 CL

201400984901 LOUISIANA AV DANNEEL () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-011 179.00 CL

201400984801 S SARATOGA LOUISIANA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-010 179.00 CL

201400984701 FOUCHER S SARATOGA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-008 179.00 CL

201400984601 FOUCHER S LIBERTY () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-007 179.00 CL

201400984501 LOYOLA AV FOUCHER () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-006 179.00 CL

201400984401 DELACHAISE S SARATOGA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-005 179.00 CL

201400984301 LOYOLA AV DELACHAISE () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-004 179.00 CL

201400984201 LOUISIANA AV S SARATOGA () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-003 179.00 CL

201400984101 LOUISIANA AV LOYOLA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-002 179.00 CL

201400984001 AMELIA S ROBERTSON () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-012 179.00 CL

201400983901 FRERET AMELIA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-011 179.00 CL

201400983801 FRERET PENISTON () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-009 179.00 CL

201400983701 PENISTON LASALLE  05/02/2014  04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-008 CL

201400983601 PENISTON MAGNOLIA  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-006 CL

201400983501 PENISTON FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-005 179.00 CL

201400983401 ROBERTSON PENISTON  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-004 179.00 CL

201400983301 PENISTON FRERET  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-003 179.00 CL

201400983201 ROBERTSON PENISTON  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-001 616.40 CL

201400983101 DELACHAISE LOYOLA AV  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-052 179.00 CL

201400983001 DANNEEL PENISTON  05/02/2014  10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-043 524.40 CL

201400982901 PENISTON LOYOLA AV  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-031 179.00 CL

201400982801 FOUCHER DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-028 179.00 CL

201400982701 DANNEEL AMELIA  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-027 179.00 CL

201400982601 DANNEEL FOUCHER  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-026 179.00 CL

201400982501 DELACHAISE DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 115-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 115-024 179.00 CL

201400982401 WILLOW LOUISIANA AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-055 179.00 CL

201400982301 LOUISIANA AV S CLAIBORNE AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-053 179.00 CL

201400982201 LOUISIANA AV WILLOW () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-052 179.00 CL

201400982101 MAGNOLIA AMELIA () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-048 179.00 CL

201400982001 PENISTON MAGNOLIA () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-047 179.00 CL

201400981901 DELACHAISE LASALLE () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-023 179.00 CL

201400981801 AMELIA S ROBERTSON () 05/02/2014 () 04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-045 CL

201400981701 MAGNOLIA AMELIA () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-043 179.00 CL

201400981601 S LIBERTY AMELIA () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-037 179.00 CL

201400981501 S LIBERTY DELACHAISE () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-035 179.00 CL

201400981401 S LIBERTY LOUISIANA AV () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-034 179.00 CL

201400981301 LOUISIANA AV S LIBERTY () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-033 179.00 CL

201400981201 DELACHAISE S LIBERTY () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-031 179.00 CL

201400981101 LASALLE DELACHAISE () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-030 179.00 CL

201400981001 FRERET DELACHAISE () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-028 179.00 CL

201400980901 ROBERTSON DELACHAISE () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-024 179.00 CL

201400980801 DANNEEL TOLEDANO () 05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-011 179.00 CL

201400980701 S SARATOGA TOLEDANO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-010 179.00 CL

201400980601 LOYOLA AV TOLEDANO  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-003 179.00 CL

201400980501 TOLEDANO LOYOLA AV  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-001 179.00 CL

201400980401 MAGNOLIA GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-079 179.00 CL

201400980301 S CLAIBORNE AV LOUISIANA AV  05/02/2014  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-074 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-074 CL

201400980201 CLARA PENISTON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-071 179.00 CL

201400980101 AMELIA MAGNOLIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-070 179.00 CL

201400980001 CLARA AMELIA  05/02/2014  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-068 CL

201400979901 CLARA LOUISIANA AV  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-067 179.00 CL

201400979801 CLARA PENISTON  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-064 179.00 CL

201400979701 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-062 179.00 CL

201400979601 AMELIA WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-061 179.00 CL

201400979501 WILLOW GEN TAYLOR  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-060 179.00 CL

201400979401 AMELIA WILLOW  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-059 179.00 CL

201400979301 CLARA AMELIA  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 116-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 116-058 179.00 CL

201400979201 TOLEDANO S ROCHEBLAVE () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-048 179.00 CL

201400979101 S GALVEZ TOLEDANO () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-045 179.00 CL

201400979001 LOUISIANA AV PK S DORGENOIS () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-044 179.00 CL

201400978901 LOUISIANA AV PK S MIRO () 05/02/2014 () 04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-042 CL

201400978801 LOUISIANA AV PK S GALVEZ () 05/02/2014 () 04/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 132-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 132-041 CL

201400978701 DRYADES TOLEDANO () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 121-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 121-021 179.00 CL

201400978601 TOLEDANO S PRIEUR () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-050 460.00 CL

201400978501 TOLEDANO S DERBIGNY () 05/02/2014 () 09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-048 414.00 CL

201400978401 S ROMAN LOUISIANA AV PK  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-046 598.00 CL

201400978301 LOUISIANA AV PK S CLAIBORNE AV  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-044 506.00 CL

201400978201 LOUISIANA AV PK S DERBIGNY  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-043 460.00 CL

201400978101 S ROMAN LOUISIANA AV PK  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-042 644.00 CL

201400978001 S ROMAN LOUISIANA AV PK  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 131-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 131-041 644.00 CL
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201400977901 MAGNOLIA 4TH  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 130-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 130-048 662.40 CL

201400977801 TOLEDANO S LIBERTY  05/02/2014  10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 122-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 122-045 179.00 CL

201400977701 LASALLE TOLEDANO () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 122-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 122-044 179.00 CL

201400977101 S DORGENOIS LOUISIANA AV PK  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-066 179.00 CL

201400976601 LOUISIANA AV PK S BROAD  05/02/2014  12/22/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-072 CL

201400976501 LOUISIANA AV PK S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-071 179.00 CL

201400976401 LOUISIANA AV PK S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-070 179.00 CL

201400976301 LOUISIANA AV PK S BROAD  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-069 179.00 CL

201400976201 LOUISIANA AV PK S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-068 276.00 CL

201400976101 LOUISIANA AV PK S DORGENOIS  05/02/2014  09/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 133-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 133-067 276.00 CL

201400922601 JOSEPH S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-006 179.00 CL

201400922501 OCTAVIA S ROBERTSON  05/02/2014  04/23/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-003 CL

201400922401 S ROBERTSON OCTAVIA  05/02/2014  08/21/2001 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-002 CL

201400922301 LOYOLA AV NASHVILLE AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-045 368.00 CL

201400922201 JOSEPH LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-044 179.00 CL

201400922101 DANNEEL OCTAVIA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-037 414.00 CL

201400922001 NASHVILLE AV DANNEEL  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-035 179.00 CL

201400921901 ROSA PARK ST CHARLES AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-033 179.00 CL

201400921801 NASHVILLE AV S SARATOGA  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-030 179.00 CL

201400921701 NASHVILLE AV LOYOLA AV  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-026 276.00 CL

201400921601 NASHVILLE AV ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-025 179.00 CL

201400921501 NASHVILLE AV DANNEEL  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-024 552.00 CL

201400921401 DANNEEL NASHVILLE AV  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-023 552.00 CL

201400921301 ST CHARLES AV ARABELLA  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-022 506.00 CL

201400921201 ST CHARLES AV NASHVILLE AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-021 179.00 CL

201400921101 ARABELLA ST CHARLES AV  05/02/2014  08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-020 552.00 CL

201400921001 CLARA OCTAVIA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-004 CL

201400920901 S ROBERTSON NASHVILLE AV  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-039 179.00 CL

201400920801 WIRTH PL S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-038 179.00 CL

201400920701 NASHVILLE AV S ROBERTSON  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-035 179.00 CL

201400920601 RICHMOND PL LOYOLA AV  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-033 179.00 CL

201400920501 S LIBERTY JOSEPH  05/02/2014  09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-027 736.00 CL

201400920401 OCTAVIA LA SALLE PL  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-026 179.00 CL

201400920301 JOSEPH S LIBERTY  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-023 460.00 CL

201400920201 LA SALLE PL JOSEPH  05/02/2014  10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-021 179.00 CL

201400920101 LA SALLE PL OCTAVIA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-019 179.00 CL

201400920001 FRERET OCTAVIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-017 179.00 CL

201400919901 OCTAVIA FRERET  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-013 506.00 CL

201400919801 S ROBERTSON JOSEPH  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-012 644.00 CL

201400919701 S ROBERTSON OCTAVIA  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-011 690.00 CL

201400919601 JEFFERSON AV S ROBERTSON  05/02/2014  09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-010 920.00 CL

201400919501 JOSEPH FRERET  05/02/2014  10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 083-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 083-007 179.00 CL

201400919401 JOSEPH CLARA () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-032 179.00 CL

201400919301 WILLOW JOSEPH () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-031 179.00 CL

201400919001 NASHVILLE AV MAGNOLIA () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-021 598.00 CL

201400918901 NASHVILLE AV WILLOW () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-019 368.00 CL

201400918801 NASHVILLE AV MAGNOLIA () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-017 179.00 CL

201400918701 CLARA NASHVILLE AV () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-016 1,012.00 CL

201400918601 MAGNOLIA WIRTH PL () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-014 460.00 CL

201400918501 JOSEPH CLARA () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-013 460.00 CL

201400918401 JOSEPH MAGNOLIA () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-011 552.00 CL

201400918301 JOSEPH MAGNOLIA () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-010 552.00 CL

201400918201 JOSEPH MAGNOLIA () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-009 552.00 CL

201400918101 CLARA JOSEPH () 05/02/2014 () 10/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-008 1,058.00 CL

201400918001 MAGNOLIA JOSEPH () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-007 460.00 CL

201400917901 OCTAVIA MAGNOLIA () 05/02/2014 () 09/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-006 506.00 CL

201400917801 ROBERT ANNUNCIATION () 05/02/2014 () 08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-045 179.00 CL

201400917701 ANNUNCIATION LEONTINE () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 086-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 086-028 179.00 CL

201400917601 LEAKE AV UPPERLINE () 05/02/2014 () 01/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-014 CL

201400917501 SONIAT LEAKE AV () 05/02/2014 () 08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-012 552.00 CL

201400917401 ROBERT LEAKE AV () 05/02/2014 () 11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-009 179.00 CL

201400917301 UPPERLINE TCHOUPITOULAS () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085A-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085A-001 179.00 CL

201400917201 LEAKE AV DUFOSSAT () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-009 671.60 CL

201400917101 DUFOSSAT LEAKE AV () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 085-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 085-004 CL

201400917001 WILLOW NASHVILLE AV () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-048 368.00 CL

201400916701 OCTAVIA CUCULLU () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-041 CL

201400916601 CUCULLU NASHVILLE AV () 05/02/2014 () 09/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-039 368.00 CL

201400916501 CUCULLU OCTAVIA () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-038 CL

201400916401 NASHVILLE AV CLARA () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-035 368.00 CL

201400916301 WILLOW NASHVILLE AV () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 084-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 084-034 460.00 CL

201400916201 PERRIER BELLECASTLE () 05/02/2014 () 12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-057 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-057 179.00 CL

201400916101 DUFOSSAT PERRIER () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-056 CL

201400916001 ROBERT PERRIER () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-050 179.00 CL

201400915901 SONIAT PERRIER () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-049 179.00 CL

201400915801 COLISEUM SONIAT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-039 179.00 CL

201400915701 COLISEUM ROBERT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-038 179.00 CL

201400915601 DUFOSSAT CHESTNUT () 05/02/2014 () 08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-028 179.00 CL

201400915501 COLISEUM BELLECASTLE () 05/02/2014 () 08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-023 920.00 CL

201400915401 VALMONT COLISEUM () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-018 828.00 CL

201400915301 PERRIER VALMONT () 05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-017 625.60 CL

201400915201 COLISEUM JEFFERSON AV  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-011 CL

201400915101 PERRIER LEONTINE  05/02/2014  12/02/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-010 179.00 CL

201400915001 VALMONT PERRIER  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-009 800.40 CL

201400914901 PERRIER VALMONT  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-008 179.00 CL

201400914801 LEONTINE PRYTANIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-003 487.60 CL

201400914701 LEONTINE PRYTANIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 087-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 087-002 179.00 CL

201400914601 BARONNE SONIAT  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-039 179.00 CL

201400914501 BARONNE ROBERT () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-037 179.00 CL

201400914401 ST CHARLES AV UPPERLINE () 05/02/2014 () 12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-035 179.00 CL

201400914301 SONIAT ST CHARLES AV () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-030 368.00 CL

201400914201 SONIAT ATLANTA () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-029 368.00 CL

201400914101 DUFOSSAT ST CHARLES AV () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-023 179.00 CL

201400914001 VALMONT ST CHARLES AV () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-001 179.00 CL
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201400913901 LEONTINE ST CHARLES AV () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-020 179.00 CL

201400913801 VALMONT BLANC PL () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-014 179.00 CL

201400913701 ATLANTA DUFOSSAT () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-010 179.00 CL

201400913601 VALMONT ATLANTA () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-009 179.00 CL

201400913501 VALMONT BLANC PL () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-007 179.00 CL

201400913401 ST CHARLES AV DUFOSSAT () 05/02/2014 () 12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-006 460.00 CL

201400913301 VALMONT ST CHARLES AV () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-005 179.00 CL

201400913201 ST CHARLES AV VALMONT () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-003 179.00 CL

201400913101 VALMONT ST CHARLES AV () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-002 179.00 CL

201400913001 DRYADES SONIAT () 05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-027 179.00 CL

201400912901 DRYADES ROBERT () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-026 616.40 CL

201400912801 DANNEEL SONIAT () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-024 552.00 CL

201400912701 DANNEEL ROBERT () 05/02/2014 () 08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-023 644.00 CL

201400912601 S SARATOGA SONIAT () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-021 179.00 CL

201400912501 S SARATOGA ROBERT () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-020 179.00 CL

201400912401 LOYOLA AV SONIAT () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-018 506.00 CL

201400912301 ROBERT LOYOLA AV () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-017 506.00 CL

201400912201 LOYOLA AV JEFFERSON AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-015 460.00 CL

201400912101 VALMONT LOYOLA AV  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-014 598.00 CL

201400912001 SONIAT LOYOLA AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-011 179.00 CL

201400911901 DUFOSSAT DRYADES  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-007 598.00 CL

201400911801 DANNEEL SONIAT  05/02/2014  08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-006 368.00 CL

201400911701 DANNEEL DUFOSSAT  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-005 179.00 CL

201400911601 VALMONT DRYADES  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 089-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 089-003 179.00 CL

201400911501 SONIAT BARONNE  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 088-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 088-041 552.00 CL

201400911401 ROBERT S LIBERTY  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-039 179.00 CL

201400911301 FRERET ROBERT  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-036 179.00 CL

201400911201 S ROBERTSON ROBERT  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-033 598.00 CL

201400911101 ROBERT S ROBERTSON () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-032 179.00 CL

201400911001 MAGNOLIA UPPERLINE () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-030 179.00 CL

201400910901 MAGNOLIA UPPERLINE () 05/02/2014 () 09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-029 598.00 CL

201400910801 WILLOW SONIAT () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-027 179.00 CL

201400910701 WILLOW JEFFERSON AV () 05/02/2014 () 12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-026 CL

201400910601 S CLAIBORNE AV SONIAT () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-024 179.00 CL

201400910501 S CLAIBORNE AV UPPERLINE () 05/02/2014 () 04/24/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-023 CL

201400910401 SONIAT S CLAIBORNE AV () 05/02/2014 () 03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-018 CL

201400910301 SONIAT CUCULLU () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-017 179.00 CL

201400910201 SONIAT WILLOW () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-010 179.00 CL

201400910101 CLARA VALMONT () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-008 179.00 CL

201400910001 SONIAT CLARA () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-006 179.00 CL

201400909901 ROBERT MAGNOLIA () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-003 CL

201400909801 JENA CONSTANCE () 05/02/2014 () 08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-003 179.00 CL

201400909701 TCHOUPITOULAS BORDEAUX () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-015 179.00 CL

201400909601 TCHOUPITOULAS NAPOLEON AV () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-013 179.00 CL

201400909501 TCHOUPITOULAS BORDEAUX () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-008 179.00 CL

201400909401 TCHOUPITOULAS MARSHALL NEY AL () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-007 460.00 CL

201400909301 TCHOUPITOULAS VALENCE () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 091-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 091-003 487.60 CL

201400909201 MAGNOLIA ROBERT () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-047 179.00 CL

201400909101 VALMONT LASALLE () 05/02/2014 () 09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-067 460.00 CL

201400909001 S LIBERTY VALMONT  05/02/2014  09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-066 736.00 CL

201400908901 SONIAT S LIBERTY  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-064 460.00 CL

201400908801 SONIAT LASALLE  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-062 179.00 CL

201400908701 FRERET ROBERT  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-058 368.00 CL

201400908601 FRERET SONIAT  05/02/2014  09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-056 552.00 CL

201400908501 FRERET VALMONT  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-051 179.00 CL

201400908401 S ROBERTSON SONIAT  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-050 179.00 CL

201400908301 SONIAT S ROBERTSON  05/02/2014  10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 090-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 090-048 179.00 CL

201400908201 BORDEAUX LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-045 179.00 CL

201400908101 BORDEAUX CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-037 736.00 CL

201400908001 MAGAZINE BORDEAUX  05/02/2014  08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-036 552.00 CL

201400907901 VALENCE ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-030 644.00 CL

201400907801 CADIZ ANNUNCIATION  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-025 179.00 CL

201400907701 NAPOLEON AV TCHOUPITOULAS  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-023 368.00 CL

201400907601 CONSTANCE NAPOLEON AV  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-008 179.00 CL

201400907501 ANNUNCIATION JENA  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-021 736.00 CL

201400907401 NAPOLEON AV ANNUNCIATION  05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-020 179.00 CL

201400907301 JENA LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-018 179.00 CL

201400907201 NAPOLEON AV LAUREL  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-017 340.40 CL

201400907101 CONSTANCE JENA  05/02/2014  11/21/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-015 515.20 CL

201400907001 UPPERLINE CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-014 179.00 CL

201400906901 VALENCE CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-013 179.00 CL

201400906801 MAGAZINE BORDEAUX  05/02/2014  12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-012 276.00 CL

201400906701 CONSTANCE VALENCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-009 460.00 CL

201400906601 VALENCE COLISEUM  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-023 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-023 179.00 CL

201400906501 VALENCE PRYTANIA  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-022 368.00 CL

201400906401 CADIZ CAMP  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-020 736.00 CL

201400906301 CADIZ CHESTNUT  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-019 736.00 CL

201400906201 LYONS LAUREL  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-046 179.00 CL

201400906101 NAPOLEON AV CAMP  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-015 179.00 CL

201400906001 CHESTNUT JENA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-013 644.00 CL

201400905901 COLISEUM NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-011 460.00 CL

201400905801 PERRIER NAPOLEON AV  05/02/2014  08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-008 179.00 CL

201400905701 PERRIER JENA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-007 644.00 CL

201400905601 CADIZ PRYTANIA  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-001 828.00 CL

201400905501 JENA CONSTANCE  05/02/2014  08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-055 179.00 CL

201400905401 ANNUNCIATION BORDEAUX  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-051 515.20 CL

201400905301 ANNUNCIATION LYONS  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-050 579.60 CL

201400905201 LYONS ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-049 179.00 CL

201400905101 BORDEAUX ANNUNCIATION  05/02/2014  08/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 092-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 092-048 179.00 CL

201400905001 BARONNE BORDEAUX  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-013 322.00 CL

201400904901 VALENCE BARONNE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-012 179.00 CL

201400904801 CADIZ CARONDELET  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-010 874.00 CL

201400904701 JENA ST CHARLES AV  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-008 CL
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201400904601 BARONNE JENA  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-002 616.40 CL

201400904501 COLISEUM BORDEAUX  05/02/2014  08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-025 179.00 CL

201400904401 UPPERLINE CAMP () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-052 179.00 CL

201400904301 BORDEAUX MAGAZINE () 05/02/2014 () 08/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-049 460.00 CL

201400904201 BORDEAUX COLISEUM () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-040 179.00 CL

201400904101 PERRIER BORDEAUX () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-039 179.00 CL

201400904001 PERRIER LYONS () 05/02/2014 () 11/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-036 CL

201400903901 UPPERLINE COLISEUM () 05/02/2014 () 08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-035 828.00 CL

201400903801 BORDEAUX PERRIER () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-034 179.00 CL

201400903701 VALENCE MAGAZINE  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-030 179.00 CL

201400903601 CAMP VALENCE  05/02/2014  08/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-028 552.00 CL

201400903501 CHESTNUT VALENCE  05/02/2014  08/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 093-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 093-026 644.00 CL

201400903401 BORDEAUX BARONNE  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-052 CL

201400903301 JENA PITT  05/02/2014  08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-051 368.00 CL

201400903201 CARONDELET BORDEAUX  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-038 414.00 CL

201400903101 UPPERLINE CARONDELET  05/02/2014  08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-037 920.00 CL

201400903001 VALENCE ST CHARLES AV  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-015 552.00 CL

201400902901 UPPERLINE BARONNE () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-032 828.00 CL

201400902801 PITT VALENCE () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-029 179.00 CL

201400902701 PITT VALENCE () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-028 179.00 CL

201400902601 CADIZ PITT () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-026 179.00 CL

201400902501 JENA ST CHARLES AV () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-024 460.00 CL

201400902401 PITT JENA () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-022 552.00 CL

201400902301 CADIZ PITT () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-021 828.00 CL

201400902201 ST CHARLES AV VALENCE () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-020 552.00 CL

201400902101 CADIZ ST CHARLES AV () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-019 828.00 CL

201400902001 ST CHARLES AV VALENCE () 05/02/2014 () 10/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-018 CL

201400901901 CADIZ ST CHARLES AV () 05/02/2014 () 08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 094-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 094-017 828.00 CL

201400901801 CADIZ DANNEEL () 05/02/2014 () 08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-023 800.40 CL

201400901701 JENA DANNEEL () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-022 368.00 CL

201400901601 S SARATOGA VALENCE () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-018 506.00 CL

201400901501 CADIZ S SARATOGA () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-017 828.00 CL

201400901401 LOYOLA AV NAPOLEON AV  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-015 460.00 CL

201400901301 LOYOLA AV JENA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-014 179.00 CL

201400901201 VALENCE S SARATOGA  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-013 179.00 CL

201400901101 LOYOLA AV VALENCE () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-012 460.00 CL

201400901001 DRYADES VALENCE () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-010 368.00 CL

201400900901 BORDEAUX DRYADES () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-009 179.00 CL

201400900801 UPPERLINE DRYADES () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-007 828.00 CL

201400900701 DANNEEL VALENCE () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-006 368.00 CL

201400900601 UPPERLINE DRYADES () 05/02/2014 () 08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-004 782.00 CL

201400900501 UPPERLINE S SARATOGA  05/02/2014  08/27/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-003 782.00 CL

201400900401 LOYOLA AV VALENCE  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-002 460.00 CL

201400900301 UPPERLINE LOYOLA AV  05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-001 828.00 CL

201400900201 CADIZ LASALLE  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-015 179.00 CL

201400900101 VALENCE S LIBERTY  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-012 874.00 CL

201400900001 LASALLE UPPERLINE  05/02/2014  09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-010 598.00 CL

201400899901 VALENCE LASALLE  05/02/2014  09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-009 920.00 CL

201400899801 FRERET JENA  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-007 414.00 CL

201400899701 FRERET CADIZ  05/02/2014  09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-006 506.00 CL

201400899601 CADIZ FRERET  05/02/2014  10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-004 179.00 CL

201400899501 S ROBERTSON UPPERLINE  05/02/2014  12/12/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-002 CL

201400899401 VALENCE LOYOLA AV  05/02/2014  10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-034 368.00 CL

201400899301 DRYADES NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-033 179.00 CL

201400899201 NAPOLEON AV DRYADES  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-031 179.00 CL

201400899101 NAPOLEON AV S SARATOGA  05/02/2014  12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-030 179.00 CL

201400899001 DANNEEL NAPOLEON AV () 05/02/2014 () 08/26/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-029 552.00 CL

201400898901 DANNEEL JENA () 05/02/2014 () 08/25/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-028 179.00 CL

201400898801 CADIZ DRYADES () 05/02/2014 () 08/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-026 828.00 CL

201400898701 VALENCE DRYADES () 05/02/2014 () 12/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 095-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 095-025 368.00 CL

201400898601 WILLOW NAPOLEON AV () 05/02/2014 () 09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-005 460.00 CL

201400898501 JENA WILLOW () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-004 179.00 CL

201400898401 CLARA JENA () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-001 1,232.80 CL

201400898301 S LIBERTY NAPOLEON AV () 05/02/2014 () 05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-043 CL

201400898201 NAPOLEON AV S LIBERTY () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-039 179.00 CL

201400898101 S LIBERTY UPPERLINE () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-017 179.00 CL

201400898001 JENA LASALLE () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-036 644.00 CL

201400897901 FRERET NAPOLEON AV () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-035 414.00 CL

201400897801 NAPOLEON AV MAGNOLIA () 05/02/2014 () 05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-032 CL

201400897701 JENA S ROBERTSON () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-029 179.00 CL

201400897601 UPPERLINE S LIBERTY () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-026 179.00 CL

201400897501 UPPERLINE LASALLE () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-025 644.00 CL

201400897301 S LIBERTY NAPOLEON AV () 05/02/2014 () 09/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-022 552.00 CL

201400897201 S LIBERTY JENA () 05/02/2014 () 09/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-021 644.00 CL

201400897101 S LIBERTY CADIZ () 05/02/2014 () 09/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 096-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 096-020 828.00 CL

201400897001 NAPOLEON AV S CLAIBORNE AV () 05/02/2014 () 12/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-035 179.00 CL

201400896901 JENA S DERBIGNY () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-010 179.00 CL

201400896801 S PRIEUR UPPERLINE () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 098-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 098-004 179.00 CL

201400896701 WILLOW UPPERLINE () 05/02/2014 () 10/07/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-044 179.00 CL

201400896601 UPPERLINE WILLOW () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-037 179.00 CL

201400896501 WILLOW CADIZ () 05/02/2014 () 10/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-007 179.00 CL

201400896401 UPPERLINE CLARA () 05/02/2014 () 09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-034 736.00 CL

201400896301 CADIZ MAGNOLIA () 05/02/2014 () 09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-028 368.00 CL

201400896101 CADIZ MAGNOLIA () 05/02/2014 () 09/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-022 1,012.00 CL

201400896001 S CLAIBORNE AV UPPERLINE () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-017 179.00 CL

201400895901 CADIZ S CLAIBORNE AV () 05/02/2014  12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-016 179.00 CL

201400895801 WILLOW CADIZ () 05/02/2014 () 10/14/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-015 179.00 CL

201400895701 S CLAIBORNE AV NAPOLEON AV () 05/02/2014 () 12/05/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-013 179.00 CL

201400895601 JENA S CLAIBORNE AV () 05/02/2014 () 12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-012 179.00 CL

201400895501 WILLOW NAPOLEON AV () 05/02/2014 () 09/10/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 097-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 097-010 552.00 CL

201400895401 CONSTANCE NAPOLEON AV () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-009 460.00 CL

201400895301 NAPOLEON AV CONSTANCE () 05/02/2014 () 03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-005 CL

201400895201 GEN PERSHING CONSTANCE () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-003 179.00 CL
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201400895101 AUSTERLITZ N FRONT () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-018 179.00 CL

201400895001 AUSTERLITZ TCHOUPITOULAS () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-017 179.00 CL

201400894901 LEAKE AV CONSTANTINOPLE () 05/02/2014 () 01/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-011 CL

201400894801 MARENGO TCHOUPITOULAS () 05/02/2014 () 03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 101-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 101-009 CL

201400894701 S GAYOSO CADIZ () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 100-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 100-036 179.00 CL

201400894601 JENA S GALVEZ () 05/02/2014 () 10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-042 179.00 CL

201400894501 NAPOLEON AV S TONTI () 05/02/2014 () 04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-040 CL

201400894401 JENA S MIRO () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-032 179.00 CL

201400894301 ROBERT S TONTI () 05/02/2014 () 10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-023 179.00 CL

201400894201 S MIRO ROBERT  05/02/2014  10/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-022 179.00 CL

201400894101 S GALVEZ CADIZ  05/02/2014  03/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-006 CL

201400894001 S JOHNSON JENA  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-003 179.00 CL

201400893901 NAPOLEON AV S GALVEZ  05/02/2014  10/17/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 099-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 099-002 CL

201400893801 AUSTERLITZ CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-042 179.00 CL

201400893701 MAGAZINE CONSTANTINOPLE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-040 460.00 CL

201400893601 AUSTERLITZ MAGAZINE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-039 179.00 CL

201400893501 MARENGO CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-037 524.40 CL

201400893401 MAGAZINE CONSTANTINOPLE  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-036 368.00 CL

201400893301 CONSTANTINOPLE LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-026 179.00 CL

201400893201 CONSTANCE MARENGO  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-024 552.00 CL

201400893101 MILAN ANNUNCIATION  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-023 782.00 CL

201400893001 MILAN LAST  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-02 644.00 CL

201400892901 ANNUNCIATION NAPOLEON AV  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-020 179.00 CL

201400892801 ANNUNCIATION GEN PERSHING  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-019 506.00 CL

201400892701 GEN PERSHING LAUREL () 05/02/2014 () 08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-016 506.00 CL

201400892601 CONSTANCE NAPOLEON AV () 05/02/2014 () 08/08/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-014 460.00 CL

201400892501 CONSTANCE GEN PERSHING () 05/02/2014 () 08/11/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-013 460.00 CL

201400892401 MILAN CONSTANCE () 05/02/2014 () 03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-012 CL

201400892301 CONSTANCE CONSTANTINOPLE () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-011 441.60 CL

201400892201 CHESTNUT CONSTANTINOPLE () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-024 368.00 CL

201400892101 CHESTNUT GEN PERSHING () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-020 662.40 CL

201400892001 MILAN CHESTNUT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-019 736.00 CL

201400891901 COLISEUM MARENGO () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-017 179.00 CL

201400891801 NAPOLEON AV CHESTNUT () 05/02/2014 () 12/13/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-016 179.00 CL

201400891701 PERRIER CONSTANTINOPLE () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-012 432.40 CL

201400891601 MARENGO PERRIER () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-011 552.00 CL

201400891501 GEN TAYLOR CONSTANCE () 05/02/2014 () 08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-043 644.00 CL

201400891401 MILAN PERRIER () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-007 179.00 CL

201400891301 MILAN PRYTANIA () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-001 179.00 CL

201400891201 ANNUNCIATION CONSTANTINOPLE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-053 179.00 CL

201400891101 AUSTERLITZ LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-050 487.60 CL

201400891001 GEN TAYLOR LAUREL  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-049 644.00 CL

201400890901 CONSTANCE CONSTANTINOPLE  05/02/2014  03/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-048 CL

201400890801 CONSTANCE AUSTERLITZ  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-047 506.00 CL

201400890701 GEN TAYLOR CONSTANCE  05/02/2014  08/09/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 102-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 102-046 179.00 CL

201400890601 CARONDELET CONSTANTINOPLE  05/02/2014  08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-005 506.00 CL

201400890501 BARONNE CONSTANTINOPLE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-002 524.40 CL

201400890401 GEN TAYLOR BARONNE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-001 736.00 CL

201400890301 CONSTANTINOPLE CAMP () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-044 179.00 CL

201400890201 GEN TAYLOR CHESTNUT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-041 736.00 CL

201400890101 CONSTANTINOPLE CHESTNUT () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-038 432.40 CL

201400890001 COLISEUM CONSTANTINOPLE () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-037 179.00 CL

201400889901 MILAN CAMP () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-025 782.00 CL

201400889801 CONSTANTINOPLE COLISEUM () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-035 460.00 CL

201400889701 PERRIER AUSTERLITZ () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-033 552.00 CL

201400889601 GEN TAYLOR PERRIER () 05/02/2014 () 08/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-032 736.00 CL

201400889501 CONSTANTINOPLE PERRIER () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-031 414.00 CL

201400889401 PRYTANIA CONSTANTINOPLE () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-030 441.60 CL

201400889301 CAMP CONSTANTINOPLE () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-028 179.00 CL

201400889201 CAMP MARENGO () 05/02/2014 () 08/18/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-027 552.00 CL

201400889101 CAMP GEN PERSHING () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 103-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 103-026 179.00 CL

201400889001 ST CHARLES AV GEN PERSHING () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-047 179.00 CL

201400888901 ST CHARLES AV MARENGO () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-044 552.00 CL

201400888801 ST CHARLES AV PETERS  05/02/2014  12/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-040 179.00 CL

201400888701 CARONDELET NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-037 179.00 CL

201400888601 GEN PERSHING ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-036 179.00 CL

201400888501 NAPOLEON AV CARONDELET  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-027 179.00 CL

201400888401 BARONNE NAPOLEON AV  05/02/2014  12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-026 179.00 CL

201400888301 CONSTANTINOPLE PRYTANIA  05/02/2014  08/19/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-020 179.00 CL

201400888201 GEN TAYLOR PITT  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-016 736.00 CL

201400888101 ST CHARLES AV MARENGO  05/02/2014  03/31/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-014 CL

201400888001 CONSTANTINOPLE ST CHARLES AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-013 179.00 CL

201400887901 GEN TAYLOR ST CHARLES AV  05/02/2014  12/16/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-012 708.40 CL

201400887801 ST CHARLES AV CONSTANTINOPLE  05/02/2014  12/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-011 179.00 CL

201400887701 GEN TAYLOR ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-010 179.00 CL

201400887601 CONSTANTINOPLE ST CHARLES AV  05/02/2014  10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-008 179.00 CL

201400887501 DANNEEL ARABELLA  05/02/2014  10/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-018 179.00 CL

201401001601 DRYADES CONSTANTINOPLE  05/02/2014  08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-01 460.00 CL

201401001501 GEN TAYLOR DRYADES () 05/02/2014 () 08/28/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-010 736.00 CL

201401001401 GEN TAYLOR DANNEEL () 05/02/2014 () 08/29/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-005 782.00 CL

201401001301 S SARATOGA MARENGO () 05/02/2014 () 10/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-004 179.00 CL

201401001201 GEN TAYLOR S SARATOGA () 05/02/2014 () 10/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 105-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 105-003 800.40 CL

201401001101 NAPOLEON AV BARONNE () 05/02/2014 () 12/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-066 179.00 CL

201401001001 GEN PERSHING BARONNE () 05/02/2014 () 10/04/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 104-064 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 104-064 179.00 CL

201400887401 JOSEPH DANNEEL () 05/02/2014 () 08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-016 1,012.00 CL

201400887301 LOYOLA AV NASHVILLE AV () 05/02/2014 () 09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-015 368.00 CL

201400887201 OCTAVIA ST CHARLES AV () 05/02/2014 () 08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-012 432.40 CL

201400887101 OCTAVIA DANNEEL () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-011 179.00 CL

201400887001 DANNEEL OCTAVIA () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-008 414.00 CL

201400886901 JEFFERSON AV DANNEEL () 05/02/2014 () 09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-007 552.00 CL

201400886801 JEFFERSON AV S SARATOGA () 05/02/2014 () 09/06/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-005 CL

201400886701 OCTAVIA S SARATOGA () 05/02/2014 () 09/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 082-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 082-004 460.00 CL

201400886601 OCTAVIA HURST () 05/02/2014  09/03/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-069 506.00 CL
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201400886501 OCTAVIA ST CHARLES AV () 05/02/2014 () 08/30/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-048 368.00 CL

201400886301 JEFFERSON AV GARFIELD () 05/02/2014 () 06/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-046 CL

201400886101 GARFIELD JEFFERSON AV () 05/02/2014 () 11/20/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-043 CL

201400886001 OCTAVIA GARFIELD () 05/02/2014 () 08/15/2014 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 081-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 081-042 CL

201400635101 LASALLE AMELIA () 03/26/2014 () 02/01/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 57' FROM SMH 116-019 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 57' FROM SMH 116-

019

10,060.00 CL

201400594901 AUDUBON PARK EAST DR  03/20/2014  05/21/2015 SMAIN MWH-ID. 7463-880  POINT REPAIR 203' TO 215' FROM SMH 061-003 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 203' TO 215' FROM SMH 061-003 CL

201400421901 WEBSTER HURST  02/24/2014  10/15/2014 SMAIN MWH-ID. 7463-717 

REPLACE PIPE FROM MH 069-004 TO 069-003 

BASIN 4 - UPTOWN -  SPS 14

/** 1) MN: A125833 SN: 0079198, *TAP:	SIZE: A      LOC: 6     FEET 

FROM P LINE AT WEBSTER, *MB: CODE: BDHL LOC: ON HURST ST 4' 

FROM PL WEBSTER ****/

REPLACED PIPE FROM MH 069-004 TO 069-003 CL

201400421801 CAMP STATE  02/24/2014  06/30/2014 SLINE MWH-ID. 7463-712

FULL LINING OF SMH 068-022 - 068-055

ESSA 2 - BASIN 4 - UPTOWN

COMPLETED FULL LINING OF SMH 068-022 - 068-055 15,417.00 CL

201400098401 CONSTANCE STATE  01/14/2014  08/04/2014 SLINE MWH-ID. 7463-825  FULL LINING OF PIPE FROM SMH 079-041 TO 079-

040 - ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 079-041 TO 079-040 11,352.00 CL

201400098301 CONSTANCE STATE  01/14/2014  07/17/2014 SMAIN MWH-ID. 7463-825  POINT REPAIR 148' TO 160' FROM SMH 079-041 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED  POINT REPAIR 148' TO 160' FROM SMH 079-041 5,850.00 CL

201400098101 CONSTANCE STATE  01/14/2014  07/17/2014 SMAIN MWH-ID. 7463-825  POINT REPAIR 45' TO 62' FROM SMH 079-041 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 45' TO 62' FROM SMH 079-041 4,624.00 CL

201400098001 CONSTANCE STATE  01/14/2014  07/17/2014 SLEAD MWH-ID. 7463-825  SERVICE POINT REPAIR 26' FROM SMH 079-041 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 26' FROM SMH 079-041 4,500.00 CL

201305194201 CALHOUN LASALLE PL  12/18/2013  07/24/2014 SMAIN MWH-ID. 7463-804  POINT REPAIR 6' TO 25' FROM SMH 071-030 - 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 6' TO 25' FROM SMH 071-030 4,500.00 CL

201304320301 PERRIER OCTAVIA  09/16/2013  05/01/2014 SMAIN MWH-ID. 7463-749 POINT REPAIR 114' - 126' FROM SMH 080-043 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED POINT REPAIR 114' - 126' FROM SMH 080-043 10,002.00 CL

201304320201 STATE MAGAZINE  09/16/2013  01/13/2015 SMAIN MWH-ID. 7463-748 REPLACE PIPE FROM SMH 068-023 TO 068-022 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

REPLACED PIPE FROM SMH 068-023 TO 068-022 28,144.00 CL

201304319401 PERRIER OCTAVIA  09/16/2013  01/09/2015 SLINE MWH-ID. 7463-749 FULL LINING OF SEGEMENT 080-043 TO 080-040 

ESSA 2 - BASIN 4-UPTOWN - SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-043 TO 080-040 CL

201304163901 ROBERT CLARA () 08/19/2013 () 01/22/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR REPLACE SERVICE  226 FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE  226 FROM SMH 090-

003

8,461.00 CL

201304163801 ROBERT CLARA  08/19/2013  01/17/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR SERVICE 20' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR SERVICE 20' FROM SMH 090-003 8,461.00 CL

201304163701 ROBERT CLARA  08/19/2013  01/21/2014 SLEAD MWH-ID. 7463-384 

POINT REPAIR SERVICE 171'  FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR SERVICE 171'  FROM SMH 090-003 8,782.00 CL

201304163601 ROBERT CLARA  08/19/2013  01/20/2014 SMAIN MWH-ID. 7463-384 

POINT REPAIR 123' TO 143' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 123' TO 143' FROM SMH 090-003 11,140.00 CL

201304163501 ROBERT CLARA  08/19/2013  01/23/2014 SMAIN MWH-ID. 7463-384 

POINT REPAIR 266' TO 289' FROM SMH 090-003 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 266' TO 289' FROM SMH 090-003 11,743.00 CL

201304163401 ROBERT CLARA  08/19/2013  04/02/2014 SLINE MWH-ID. 7463-384

FULL LINING OF SMH 090-003 TO 090-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-003 TO 090-001 8,364.00 CL

201304144501 JEFFERSON AV ST CHARLES AV  08/14/2013  05/27/2015 SMAIN MWH-ID. 7463-292

POINT REPAIR 280' - 302' FROM 081-047

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 280' - 302' FROM 081-047 CL

201304144401 JEFFERSON AV ST CHARLES AV () 08/14/2013 () 05/29/2015 SMAIN MWH-ID. 7463-292

POINT REPAIR 86' - 98' FROM 081-047

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 86' - 98' FROM 081-047 CL

201304035501 BENJAMIN WEBSTER () 07/25/2013 () 09/22/2014 SMAIN MWH-ID. 7463-716 REPLACE PIPE FROM SMH 069-002 TO 069-001 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

REPLACED PIPE FROM SMH 069-002 TO 069-001 79,523.00 CL

201304035401 PERRIER NASHVILLE AV () 07/25/2013 () 04/04/2014 SMAIN MWH-ID. 7463-721 POINT REPAIR 230' - 244' FROM SMH 080-007 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 230' - 244' FROM SMH 080-007 10,000.00 CL

201304035301 PERRIER NASHVILLE AV () 07/25/2013 () 05/31/2014 SLINE MWH-ID. 7463-721 FULL LINING OF SEGEMENT 080-007 TO 080-006 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-007 TO 080-006 13,838.00 CL

201304035201 JOSEPH S GALVEZ  07/25/2013  03/25/2015 SMAIN MWH-ID. 7463-720 

CHANGED TO POINT REPAIR(REPLACE SERVICE) FROM 130' TO 

142' FROM SMH 075-013

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

REPAIRED (REPLACE SERVICE) FROM 130' TO 142' CL

201304035101 JOSEPH S GALVEZ  07/25/2013  01/26/2015 SLEAD MWH-ID. 7463-720 SERVICE REPAIR VIA LINING 29' FROM SMH 075-

013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED SERVICE REPAIR VIA LINING 29' FROM SMH 075-013 4,329.00 CL

201304035001 NASHVILLE AV S CLAIBORNE AV  07/25/2013  02/20/2015 SLINE MWH-ID. 7463-718 FULL LINING OF SEGEMENT 074-005 TO 074-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 074-005 TO 074-003 14,338.00 CL

201304034901 NASHVILLE AV S CLAIBORNE AV () 07/25/2013 () 10/14/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 25' - 37' FROM SMH 074-005 ESSA 

2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 25' - 37' FROM SMH 074-005 10,000.00 CL

201304034801 NASHVILLE AV S CLAIBORNE AV () 07/25/2013 () 10/16/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 276' - 288' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 276' - 288' FROM SMH 074-005 CL

201304034701 NASHVILLE AV S CLAIBORNE AV () 07/25/2013 () 10/14/2014 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE SERVICE 54' FROM SMH 

074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 54' FROM SMH 074-

005

10,003.00 CL

201304034601 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/15/2014 SLEAD MWH-ID. 7463-718 POINT REPAIR REPLACE SERVICE 168' FROM 

SMH 074-005 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 168' FROM SMH 074-

005

10,004.00 CL

201304034101 PITT JOSEPH  07/25/2013  03/19/2014 SMAIN MWH-ID. 7463-726 POINT REPAIR 161' - 204' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 161' - 204' FROM SMH 081-023 19,300.00 CL

201304034001 PITT JOSEPH  07/25/2013  03/17/2014 SMAIN MWH-ID. 7463-726 POINT REPAIR 126' - 138' FROM SMH 081-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 126' - 138' FROM SMH 081-023 10,000.00 CL

201304033901 PITT JOSEPH  07/25/2013  02/26/2015 SLINE MWH-ID. 7463-726 FULL LINING OF SEGEMENT 081-023 TO 081-016 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 081-023 TO 081-016 8,060.00 CL

201304033801 ELEONORE COLISEUM  07/25/2013  05/31/2014 SLINE MWH-ID. 7463-725 FULL LINING OF SEGEMENT 080-031 TO 080-027 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-031 TO 080-027 10,040.00 CL

201304033701 ELEONORE COLISEUM  07/25/2013  04/01/2014 SMAIN MWH-ID. 7463-725 POINT REPAIR 227' - 239' FROM SMH 080-031 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 227' - 239' FROM SMH 080-031 10,023.00 CL

201304033601 ELEONORE COLISEUM () 07/25/2013 () 03/31/2014 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE SERVICE 203' FROM 

SMH 080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM SMH 080-

031

10,010.00 CL
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201304033501 CAMP JOSEPH  07/25/2013  08/20/2014 SMAIN MWH-ID. 7463-724 POINT REPAIR 8' - 20' FROM SMH 080-023 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 8' - 20' FROM SMH 080-023 10,000.00 CL

201304033401 CAMP JOSEPH  07/25/2013  09/08/2014 SLINE MWH-ID. 7463-724 FULL LINING OF SEGEMENT 080-023 TO 080-021 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-023 TO 080-021 14,319.00 CL

201304033301 JOSEPH CHESTNUT  07/25/2013  08/19/2014 SMAIN MWH-ID. 7463-723 POINT REPAIR 148' - 160' FROM SMH 080-013 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 148' - 160' FROM SMH 080-013 12,400.00 CL

201304033201 JOSEPH CHESTNUT  07/25/2013  08/18/2014 SMAIN MWH-ID. 7463-723 POINT REPAIR 0' - 12' FROM SMH 080-013 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 080-013 10,000.00 CL

201304033101 JOSEPH CHESTNUT  07/25/2013  08/19/2014 SLEAD MWH-ID. 7463-723 POINT REPAIR REPLACE SERVICE 56' FROM SMH 

080-013 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 56' FROM SMH 080-

013

10,016.00 CL

201304032901 PERRIER NASHVILLE AV  07/25/2013  04/03/2014 SMAIN MWH-ID. 7463-721 POINT REPAIR 52' - 106' FROM SMH 080-007 ESSA 

2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 52' - 106' FROM SMH 080-007 22,002.00 CL

201304032801 S ROBERTSON CADIZ  07/25/2013  09/18/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 216' - 228' FROM SMH 096-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 216' - 228' FROM SMH 096-003 10,000.00 CL

201304032701 S ROBERTSON CADIZ  07/25/2013  09/19/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 0' - 12' FROM SMH 096-003 ESSA 2 - 

BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 096-003 10,300.00 CL

201304032601 CHESTNUT BORDEAUX  07/25/2013  09/30/2014 SMAIN MWH-ID. 7463-730 POINT REPAIR 287' - 313' FROM SMH 093-027 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 287' - 313' FROM SMH 093-027 10,900.00 CL

201304032501 CHESTNUT BORDEAUX  07/25/2013  09/26/2014 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE SERVICE 7' FROM SMH 

093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 7' FROM SMH 093-

027

10,004.00 CL

201304032401 CHESTNUT BORDEAUX  07/25/2013  09/25/2014 SLEAD MWH-ID. 7463-730 POINT REPAIR REPLACE SERVICE 72' FROM SMH 

093-027 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 72' FROM SMH 093-

027

18,814.00 CL

201304032301 CHESTNUT BORDEAUX  07/25/2013  10/09/2014 SLINE MWH-ID. 7463-730 FULL LINING OF SEGEMENT 093-027 TO 093-026 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 093-027 TO 093-026 15,349.00 CL

201304032201 PERRIER SONIAT  07/25/2013  03/25/2014 SLINE MWH-ID. 7463-729 FULL LINING OF SEGEMENT 087-058 TO 087-056 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 087-058 TO 087-056 11,839.00 CL

201304032101 PERRIER SONIAT  07/25/2013  03/02/2015 SLEAD MWH-ID. 7463-729 

SERVICE REPAIR  VIA LINING  SERVICE 125' FROM SMH 087-058 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED SERVICE REPAIR REPLACE  VIA LINING SERVICE 125' 

FROM SMH 087-058

2,664.00 CL

201304031901 PRYTANIA NASHVILLE AV  07/25/2013  03/21/2014 SMAIN MWH-ID. 7463-727 POINT REPAIR 274' - 286' FROM SMH 081-068 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 274' - 286' FROM SMH 081-068 10,000.00 CL

201304031801 PRYTANIA NASHVILLE AV  07/25/2013  03/26/2014 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE SERVICE 200' FROM 

SMH 081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM SMH 081-

068

10,615.00 CL

201304031701 PRYTANIA NASHVILLE AV  07/25/2013  01/09/2015 SLINE MWH-ID. 7463-727 FULL LINING OF SEGEMENT 081-068 TO 081-067 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 081-068 TO 081-067 14,093.00 CL

201304031601 PRYTANIA NASHVILLE AV  07/25/2013  03/25/2014 SLEAD MWH-ID. 7463-727 POINT REPAIR REPLACE SERVICE 106' FROM 

SMH 081-068 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 081-

068

10,003.00 CL

201304030601 S DERBIGNY DELACHAISE  07/25/2013  03/18/2014 SMAIN MWH-ID. 7463-732 POINT REPAIR 325' - 337' FROM SMH 108-033 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 325' - 337' FROM SMH 108-033 9,040.00 CL

201304030501 S ROBERTSON CADIZ  07/25/2013  09/19/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 73' - 147' FROM SMH 096-003 ESSA 

2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 73' - 147' FROM SMH 096-003 28,613.00 CL

201304030401 S ROBERTSON CADIZ  07/25/2013  09/17/2014 SLEAD MWH-ID. 7463-731 POINT REPAIR REPLACE SERVICE 167' FROM 

SMH 096-003 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-

003

10,015.00 CL

201304030301 S ROBERTSON CADIZ  07/25/2013  09/18/2014 SMAIN MWH-ID. 7463-731 POINT REPAIR 282' - 294' FROM SMH 096-003 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

POINT REPAIR 282' - 294' FROM SMH 096-003 10,000.00 CL

201304029601 S GALVEZ JEFFERSON AV  07/25/2013  08/26/2013 SMAIN MWH-ID. 7463-745 POINT REPAIR 41' - 53' FROM SMH 075-003 ESSA 

2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 41' - 53' FROM SMH 075-003 9,900.00 CL

201304029001 PERRIER NASHVILLE AV  07/25/2013  04/03/2014 SLEAD MWH-ID. 7463-721 POINT REPAIR REPLACE SERVICE 185' FROM 

SMH 080-007 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM SMH 080-

007

10,002.00 CL

201304028901 JEFFERSON AV S MIRO  07/25/2013  01/16/2015 SLEAD MWH-ID. 7463-719 SERVICE REPAIR VIA LINING 95' FROM SMH 075-

002 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED SERVICE REPAIR VIA LINING 95' FROM SMH 075-002 1,332.00 CL

201304028801 NASHVILLE AV S CLAIBORNE AV  07/25/2013  10/15/2014 SMAIN MWH-ID. 7463-718 POINT REPAIR 243' - 255' FROM SMH 074-005 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 243' - 255' FROM SMH 074-005 10,000.00 CL

201304028701 ELEONORE COLISEUM  07/25/2013  03/28/2014 SLEAD MWH-ID. 7463-725 POINT REPAIR REPLACE SERVICE 176' FROM 

SMH 080-031 ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 176' FROM SMH 080-

031

10,010.00 CL

201304028601 ELEONORE COLISEUM  07/25/2013  03/27/2014 SMAIN MWH-ID. 7463-725 POINT REPAIR 99' - 111' FROM SMH 080-031 ESSA 

2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 99' - 111' FROM SMH 080-031 10,031.00 CL

201304028501 JOSEPH CHESTNUT  07/25/2013  09/04/2014 SLINE MWH-ID. 7463-723 FULL LINING OF SEGEMENT 080-013 TO 080-012 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 080-013 TO 080-012 8,008.00 CL

201304028401 S ROBERTSON CADIZ  07/25/2013  09/30/2014 SLINE MWH-ID. 7463-731 FULL LINING OF SEGEMENT 096-003 TO 096-001 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED FULL LINING OF SEGEMENT 096-003 TO 096-001 17,788.00 CL

201304028301 CHESTNUT BORDEAUX () 07/25/2013 () 09/24/2014 SMAIN MWH-ID. 7463-730 POINT REPAIR 258' - 270' FROM SMH 093-027 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 258' - 270' FROM SMH 093-027 10,000.00 CL

201304028201 CAMP JOSEPH () 07/25/2013 () 08/20/2014 SMAIN MWH-ID. 7463-724 POINT REPAIR 277' - 289' FROM SMH 080-023 

ESSA 2 - BASIN 4 - UPTOWN -  SPS 14

COMPLETED POINT REPAIR 277' - 289' FROM SMH 080-023 CL

201202339701 STATE CAMP () 10/25/2012 () 01/12/2015 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  121 FT TO 133 FT PERFORMED POINT REPAIR  121 FT TO 133 FT 10,000.00 CL

201202339601 STATE CAMP () 10/25/2012 () 01/07/2015 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  19 FT TO 39 FT PERFORMED POINT REPAIR  19 FT TO 39 FT 12,404.00 CL

201202339501 CAMP STATE () 10/25/2012 () 04/08/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @137 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@137 FT

10,022.00 CL

201202339401 CAMP STATE  10/25/2012  04/04/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @209 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@209 FT

10,018.00 CL

201202339301 CAMP STATE  10/25/2012  04/07/2014 SLEAD MWH-ID. 7463-712 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @239 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@239 FT

10,032.00 CL

201202339201 STATE ANNUNCIATION  10/25/2012  04/16/2014 SLEAD MWH-ID. 7463-711 PERFORM SERVICE REPAIR @35 FT PERFORMED SERVICE REPAIR VIA LINING @35 FT 10,000.00 CL

201202339101 STATE ANNUNCIATION  10/25/2012  04/24/2014 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @156 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@156 FT

10,032.00 CL

201202339001 HENRY CLAY AV MAGAZINE  10/25/2012  04/09/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @161 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@161 FT

10,006.00 CL

201202338901 HENRY CLAY AV MAGAZINE  10/25/2012  04/14/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @116 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@116 FT

10,002.00 CL

201202338801 HENRY CLAY AV MAGAZINE  10/25/2012  04/09/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  331 FT TO 342 FT PERFORMED POINT REPAIR  331 FT TO 342 FT 10,000.00 CL

201202338701 HENRY CLAY AV MAGAZINE  10/25/2012  04/11/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  236 FT TO 256 FT PERFORMED POINT REPAIR  236 FT TO 256 FT 12,406.00 CL

201202338601 HENRY CLAY AV MAGAZINE  10/25/2012  04/21/2014 SMAIN MWH-ID. 7463-710 PERFORM POINT REPAIR  0 FT TO 31 FT PERFORMED POINT REPAIR  0 FT TO 31 FT 15,700.00 CL

201202338501 HENRY CLAY AV MAGAZINE  10/25/2012  02/24/2015 SLINE MWH-ID. 7463-710 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @171 FT

 REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@171 FT

16,906.00 CL

201202338201 STATE CAMP  10/25/2012  02/23/2015 SLINE MWH-ID. 7463-713 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @133 FT

 REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@133 FT

13,134.00 CL

201202338101 CAMP STATE  10/25/2012  04/03/2014 SMAIN MWH-ID. 7463-712 PERFORM POINT REPAIR  161 FT TO 173 FT PERFORMED POINT REPAIR  161 FT TO 173 FT 10,900.00 CL

201202338001 STATE ANNUNCIATION  10/25/2012  04/17/2014 SLEAD MWH-ID. 7463-711 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @125 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@125 FT

10,021.00 CL

201202337901 HENRY CLAY AV MAGAZINE  10/25/2012  04/09/2014 SLEAD MWH-ID. 7463-710 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @84 FT

 PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @84 FT

10,000.00 CL

201202337701 CHESTNUT STATE  10/25/2012  09/22/2014 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @209 FT

 PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE 

CONNECTION @209 FT

10,000.00 CL
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201202337601 CHESTNUT STATE  10/25/2012  09/15/2014 SLEAD MWH-ID. 7463-714 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @73 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@73 FT

10,023.00 CL

201202337501 CHESTNUT STATE  10/25/2012  09/11/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  135 FT TO 147 FT PERFORMED POINT REPAIR  135 FT TO 147 FT 10,000.00 CL

201202337401 CHESTNUT STATE  10/25/2012  09/16/2014 SMAIN MWH-ID. 7463-714 PERFORM POINT REPAIR  99 FT TO 111 FT PERFORMED POINT REPAIR  99 FT TO 111 FT 10,023.00 CL

201202337301 CHESTNUT STATE  10/25/2012  09/22/2014 SLINE MWH-ID. 7463-714 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @135 FT

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 

@135 FT

13,398.00 CL

201202337201 STATE CAMP  10/25/2012  01/13/2015 SLEAD MWH-ID. 7463-713 PERFORM EXCAVATED  REPAIRS TO MSL 

SERVICE CONNECTION @150 FT

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@150 FT

10,004.00 CL

201202337101 STATE CAMP  10/25/2012  01/05/2015 SMAIN MWH-ID. 7463-713 PERFORM POINT REPAIR  213 FT TO 225 FT PERFORMED POINT REPAIR  213 FT TO 225 FT 10,604.00 CL

201202087901 GEN TAYLOR ST CHARLES AV  09/24/2012  05/14/2015 SLINE MWH-ID. 7463-694FULL LINING OF SEGMENT 104-010 TO 104-004 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SEGMENT 104-010 TO 104-004 23,796.00 CL

201202087801 GEN TAYLOR ST CHARLES AV  09/24/2012  10/16/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 206'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 206'

CL

201202087701 GEN TAYLOR ST CHARLES AV  09/24/2012  10/17/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 155'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 155'

33,810.00 CL

201202087601 GEN TAYLOR ST CHARLES AV  09/24/2012  10/21/2014 SLEAD MWH-ID. 7463-694 PERFORM EXCAVATED REPAIRS TO MSL 

SERVICE CONNECTION @ 56'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 56'

CL

201202087501 GEN TAYLOR ST CHARLES AV () 09/24/2012 () 10/24/2014 SMAIN MWH-ID. 7463-694 REMOVE INTERNAL OBSTACLE @ 15Ft REMOVED INTERNAL OBSTACLE @ 15FT 25,000.00 CL

201200367101 UPPERLINE MAGNOLIA () 02/14/2012 () 06/25/2014 SMAIN MWH-ID. 7463-648

REPLACE PIPE FROM SMH 097-038 TO 097-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-038 TO 097-033 66,939.00 CL

201200367001 WILLOW UPPERLINE () 02/14/2012 () 02/10/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 250' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 250' FROM 097-018 8,580.00 CL

201200366901 WILLOW UPPERLINE () 02/14/2012 () 02/12/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 219' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 219' FROM 097-018 8,650.00 CL

201200366801 WILLOW UPPERLINE () 02/14/2012 () 02/11/2014 SLEAD MWH-ID. 7463-647

SERVICE POINT REPAIR 156' FROM 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 156' FROM 097-018 8,650.00 CL

201200366701 JENA S CLAIBORNE AV () 02/14/2012 () 08/27/2014 SLINE MWH-ID. 7463-646

FULL LINING OF SMH 097-012 TO 097-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 097-012 TO 097-009 9,460.00 CL

201200366601 JENA S CLAIBORNE AV () 02/14/2012 () 02/06/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 154' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 154' FROM 097-012 8,451.00 CL

201200366501 JENA S CLAIBORNE AV  02/14/2012  02/05/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 123' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 123' FROM 097-012 8,451.00 CL

201200366401 JENA S CLAIBORNE AV  02/14/2012  02/04/2014 SLEAD MWH-ID. 7463-646

SERVICE POINT REPAIR 95' FROM 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 95' FROM 097-012 8,451.00 CL

201200366301 S LIBERTY CADIZ  02/14/2012  04/03/2014 SLINE MWH-ID. 7463-645

FULL LINING OF SMH 096-042 TO 096-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-042 TO 096-041 8,472.00 CL

201200366201 S LIBERTY CADIZ  02/14/2012  11/08/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 113' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 113' FROM 096-042 8,451.00 CL

201200366101 S LIBERTY CADIZ  02/14/2012  11/11/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 90' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 90' FROM 096-042 8,452.00 CL

201200366001 S LIBERTY CADIZ  02/14/2012  11/12/2013 SLEAD MWH-ID. 7463-645

SERVICE POINT REPAIR 55' FROM 096-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 55' FROM 096-042 8,457.00 CL

201200365901 WILLOW GEN PERSHING  02/14/2012  10/31/2013 SLEAD MWH-ID. 7463-644

SERVICE POINT REPAIR 148' FROM 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR 148' FROM 107-041 8,984.00 CL

201200361901 GEN PERSHING S CLAIBORNE AV  02/14/2012  10/09/2014 SMAIN "MWH-ID. 7463-631

POINT REPAIR 12' TO 25' FROM SMH 107-050 TO 107-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 4"

COMPLETED POINT REPAIR 12' TO 25' FROM SMH 107-050 TO 107-

049

CL

201200361801 GEN PERSHING CLARA  02/14/2012  03/25/2014 SLINE MWH-ID. 7463-630

FULL LINING OF SMH 107-044 TO 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-044 TO 107-043 8,443.00 CL

201200361701 GEN PERSHING CLARA  02/14/2012  11/05/2013 SLEAD MWH-ID. 7463-630

SERVICE POINT REPAIR 157' FROM SMH 107-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 157' FROM SMH 107-044 8,965.00 CL

201200361601 GEN PERSHING CLARA  02/14/2012  11/01/2013 SMAIN MWH-ID. 7463-630

POINT REPAIR 0' - 12' FROM SMH 107-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPELTED POINT REPAIR 0' - 12' FROM SMH 107-044 8,960.00 CL

201200361201 GEN PERSHING S CLAIBORNE AV  02/14/2012  11/04/2013 SLINE MWH-ID. 7463-629

FULL LINING OF SMH 107-042 TO 107-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-042 TO 107-041 7,687.00 CL

201200361101 GEN PERSHING S CLAIBORNE AV  02/14/2012  11/04/2013 SLEAD MWH-ID. 7463-629

SERVICE POINT REPAIR 168' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 168' FROM SMH 107-042 8,982.00 CL

201200360801 GEN PERSHING S CLAIBORNE AV  02/14/2012  10/31/2013 SLEAD MWH-ID. 7463-629

SERVICE POINT REPAIR 79' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 79' FROM SMH 107-042 8,960.00 CL

201200360701 GEN PERSHING S CLAIBORNE AV  02/14/2012  11/01/2013 SMAIN MWH-ID. 7463-629

POINT REPAIR 250' - 265' FROM SMH 107-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 250' - 265' FROM SMH 107-042 8,960.00 CL

201200360501 WILLOW GEN PERSHING  02/14/2012  10/30/2013 SLEAD MWH-ID. 7463-628

SERVICE POINT REPAIR 152' FROM SMH 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 152' FROM SMH 107-043 9,160.00 CL

201200360401 WILLOW GEN PERSHING  02/14/2012  10/30/2013 SLEAD MWH-ID. 7463-628

SERVICE POINT REPAIR 51' FROM SMH 107-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 51' FROM SMH 107-043 9,110.00 CL

201200360301 MAGNOLIA NAPOLEON AV  02/14/2012  03/27/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 241' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 241' FROM SMH 107-034 9,060.00 CL

201200360201 MAGNOLIA NAPOLEON AV  02/14/2012  03/25/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 146' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 146' FROM SMH 107-034 10,360.00 CL
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201200360001 MAGNOLIA NAPOLEON AV  02/14/2012  01/12/2015 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 113' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 113' FROM SMH 107-034 CL

201200359901 MAGNOLIA NAPOLEON AV  02/14/2012  01/12/2015 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 111' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 111' FROM SMH 107-034 CL

201200359801 MAGNOLIA NAPOLEON AV  02/14/2012  03/26/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 57' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 57' FROM SMH 107-034 9,110.00 CL

201200359701 MAGNOLIA NAPOLEON AV  02/14/2012  03/24/2014 SLEAD MWH-ID. 7463-627

SERVICE POINT REPAIR 26' FROM SMH 107-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 26' FROM SMH 107-034 10,360.00 CL

201200359601 MILAN MAGNOLIA () 02/14/2012 () 06/18/2014 SLINE MWH-ID. 7463-626

FULL LINING OF SMH 107-008 TO 107-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 107-008 TO 107-007 8,104.00 CL

201200359501 MILAN MAGNOLIA  02/14/2012  11/12/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 120' - 132' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 120' - 132' FROM SMH 107-008 8,981.00 CL

201200359401 MILAN MAGNOLIA  02/14/2012  11/12/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 83' - 99' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 83' - 99' FROM SMH 107-008 9,692.00 CL

201200359301 MILAN MAGNOLIA  02/14/2012  11/07/2013 SMAIN MWH-ID. 7463-626

POINT REPAIR 32' - 47' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 32' - 47' FROM SMH 107-008 9,529.00 CL

201200359201 MILAN MAGNOLIA  02/14/2012  11/12/2013 SLEAD MWH-ID. 7463-626

SERVICE POINT REPAIR 68' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 68' FROM SMH 107-008 9,165.00 CL

201200359101 MILAN MAGNOLIA  02/14/2012  11/06/2013 SLEAD MWH-ID. 7463-626

SERVICE POINT REPAIR 9' FROM SMH 107-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 9' FROM SMH 107-008 8,975.00 CL

201200358901 S LIBERTY NAPOLEON AV  02/14/2012  06/17/2014 SLINE MWH-ID. 7463-625

FULL LINING OF SMH 106-024 TO 106-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 106-024 TO 106-023 9,283.00 CL

201200358801 S LIBERTY NAPOLEON AV  02/14/2012  02/21/2014 SLEAD MWH-ID. 7463-625

SERVICE POINT REPAIR 163' FROM SMH 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 163' FROM SMH 106-024 8,961.00 CL

201200358701 S LIBERTY NAPOLEON AV () 02/14/2012 () 02/21/2014 SLEAD MWH-ID. 7463-625

SERVICE POINT REPAIR 54' FROM SMH 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 54' FROM SMH 106-024 8,963.00 CL

201200358601 NAPOLEON AV LOYOLA AV () 02/14/2012 () 08/08/2014 SLINE MWH-ID. 7463-624

FULL LINING OF SMH 106-045 TO 106-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 106-045 TO 106-024 CL

201200358501 NAPOLEON AV LOYOLA AV () 02/14/2012 () 12/29/2014 SLEAD MWH-ID. 7463-624

SEVICE REPAIR VIA LINING 70' FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SEVICE REPAIR VIA LINING 70' FROM SMH 106-045 CL

201200357901 NAPOLEON AV LOYOLA AV () 02/14/2012 () 12/30/2014 SMAIN MWH-ID. 7463-624

POINT REPAIR 124' - 136 FROM SMH 106-045

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 124' - 136 FROM SMH 106-045 CL

201200357701 LOYOLA AV NAPOLEON AV () 02/14/2012 () 01/27/2014 SMAIN MWH-ID. 7463-623

REPLACE PIPE FOR LINE SEGMENT 105-043 TO 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

REPLACED PIPE FOR LINE SEGMENT 105-043 TO 105-042 54,854.00 CL

201200357601 S SARATOGA NAPOLEON AV () 02/14/2012 () 10/16/2014 SLINE MWH-ID. 7463-622

FULL LINING OF SMH 105-025 TO 105-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 105-025 TO 105-023 13,152.00 CL

201200357501 S SARATOGA NAPOLEON AV () 02/14/2012 () 10/16/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 236' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 236' FROM SMH 105-025 5,864.00 CL

201200357401 S SARATOGA NAPOLEON AV () 02/14/2012 () 10/15/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 104' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 104' FROM SMH 105-025 6,120.00 CL

201200357301 S SARATOGA NAPOLEON AV  02/14/2012  10/16/2014 SLEAD MWH-ID. 7463-622

SERVICE POINT REPAIR 309' - 327' FROM SMH 105-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 309' - 327' FROM SMH 105-025 5,492.00 CL

201200357201 MARENGO S SARATOGA  02/14/2012  02/27/2014 SLEAD MWH-ID. 7463-621

SERVICE POINT REPAIR 278' FROM SMH 105-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 278' FROM SMH 105-013 10,760.00 CL

201200357001 MARENGO S SARATOGA  02/14/2012  03/10/2014 SLEAD MWH-ID. 7463-621

SERVICE POINT REPAIR 59' FROM SMH 105-013

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED SERVICE POINT REPAIR 59' FROM SMH 105-013 10,760.00 CL

201200356901 MARENGO LOYOLA AV  02/14/2012  01/24/2014 SLINE MWH-ID. 7463-620

FULL LINING OF SMH 105-012 TO 106-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED FULL LINING OF SMH 105-012 TO 106-044 CL

201200356801 MARENGO LOYOLA AV  02/14/2012  01/24/2014 SMAIN MWH-ID. 7463-620

POINT REPAIR 314' TO 326' FROM SMH 105-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 314' TO 326' FROM SMH 105-012 9,135.00 CL

201200356701 MARENGO LOYOLA AV  02/14/2012  01/23/2014 SMAIN MWH-ID. 7463-620

POINT REPAIR 0' TO 12' FROM SMH 105-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 4

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 105-012 9,485.50 CL

201200241101 S GALVEZ DELACHAISE  01/26/2012  01/27/2014 SLINE MWH-ID. 7463-585

FULL LINING OF SMH 132-040 TO 109-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 132-040 TO 109-019 CL

201200241001 S GALVEZ DELACHAISE  01/26/2012  04/09/2014 SMAIN MWH-ID. 7463-585

POINT REPAIR 167' - 179' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 167' - 179' FROM SMH 132-040 9,008.00 CL

201200240901 S GALVEZ DELACHAISE  01/26/2012  04/08/2014 SMAIN MWH-ID. 7463-585

POINT REPAIR 0' - 12' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 132-040 8,960.00 CL

201200240801 S GALVEZ DELACHAISE  01/26/2012  04/10/2014 SLEAD MWH-ID. 7463-585

POINT REPAIR REPLACE SERVICE 203' FROM SMH 132-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM SMH 132-

040

8,964.00 CL

201200239901 MAGNOLIA GEN PERSHING  01/26/2012  01/26/2015 SLINE MWH-ID. 7463-584

FULL LINING OF SMH 107-033 107-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 107-033 107-032 CL
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201200239801 MAGNOLIA GEN PERSHING  01/26/2012  11/15/2013 SMAIN MWH-ID. 7463-584

POINT REPAIR 148' - 166' FROM SMH 107-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 148' - 166' FROM SMH 107-033 10,010.00 CL

201200239701 MAGNOLIA GEN PERSHING  01/26/2012  11/13/2013 SMAIN MWH-ID. 7463-584

POINT REPAIR 0' - 12' FROM SMH 107-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 107-033 8,992.00 CL

201200239601 MAGNOLIA MARENGO  01/26/2012  11/14/2013 SLEAD MWH-ID. 7463-583

POINT REPAIR REPLACE SERVICE 150' FROM SMH 107-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 150' FROM SMH 107-

003

9,810.00 CL

201200239001 PITT MARENGO  01/26/2012  02/06/2014 SMAIN MWH-ID. 7463-581

POINT REPAIR 228' - 279' FROM SMH 104-046

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 228' - 279' FROM SMH 104-046 15,785.00 CL

201200238901 MARENGO CARONDELET  01/26/2012  03/26/2014 SLINE MWH-ID. 7463-580

FULL LINING FROM SMH 104-032 TO 104-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING FROM SMH 104-032 TO 104-031 7,575.00 CL

201200238701 MARENGO CARONDELET  01/26/2012  02/07/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 13' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 13' FROM SMH 104-

032

9,170.00 CL

201200238601 MARENGO CARONDELET  01/26/2012  02/10/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 58' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 104-

032

8,974.00 CL

201200238501 MARENGO CARONDELET  01/26/2012  02/12/2014 SLEAD MWH-ID. 7463-580

POINT REPAIR REPLACE SERVICE 167' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 104-

032

9,345.00 CL

201200238401 MARENGO CARONDELET  01/26/2012  02/11/2014 SMAIN MWH-ID. 7463-580

POINT REPAIR 107'  - 119' FROM SMH 104-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 107'  - 119' FROM SMH 104-032 9,135.00 CL

201200238201 AUSTERLITZ PERRIER  01/26/2012  06/16/2014 SLINE MWH-ID. 7463-579

FULL LINING OF SMH 103-036 TO 103-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 103-036 TO 103-033 7,343.00 CL

201200237801 AUSTERLITZ PERRIER  01/26/2012  03/21/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR 169'  - 184' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 169'  - 184' FROM SMH 103-036 8,975.00 CL

201200237701 AUSTERLITZ PERRIER  01/26/2012  03/18/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR 111'  - 123' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 111'  - 123' FROM SMH 103-036 9,342.00 CL

201200237601 AUSTERLITZ PERRIER  01/26/2012  03/20/2014 SMAIN MWH-ID. 7463-579

POINT REPAIR REPLACE 149' FROM SMH 103-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE 149' FROM SMH 103-036 8,960.00 CL

201200237501 CAMP JENA  01/26/2012  06/09/2014 SLINE MWH-ID. 7463-578

FULL LINING OF SMH 093-017 TO 093-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 093-017 TO 093-016 8,464.00 CL

201200237401 CAMP JENA  01/26/2012  02/03/2014 SMAIN MWH-ID. 7463-578

POINT REPAIR REPLACE 200' FROM SMH 093-017

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE 200' FROM SMH 093-017 8,477.00 CL

201200237201 VALMONT FRERET  01/26/2012  09/04/2014 SMAIN MWH-ID. 7463-577

REPLACE PIPE FROM SMH 090-053 TO 090-051

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 090-053 TO 090-051 68,823.00 CL

201200237001 ROBERT MAGNOLIA  01/26/2012  12/12/2013 SMAIN MWH-ID. 7463-575

REPLACE PIPE FROM SMH 090-032 TO 090-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 090-032 TO 090-031 68,315.00 CL

201200161301 VALMONT CAMP  01/23/2012  01/16/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 185' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM SMH 087-

027

8,485.00 CL

201200161201 VALMONT CAMP  01/23/2012  01/15/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE145' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE145' FROM SMH 087-

027

8,459.00 CL

201200161101 VALMONT CAMP  01/23/2012  01/14/2014 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 63' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 63' FROM SMH 087-

027

8,460.00 CL

201200161001 VALMONT CAMP  01/23/2012  12/31/2013 SLEAD MWH-ID. 7463-415

POINT REPAIR REPLACE SERVICE 31' FROM SMH 087-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM SMH 087-

027

8,462.00 CL

201200024001 S PRIEUR JEFFERSON AV  01/05/2012  03/10/2014 SLEAD MWH-ID. 7463-362

POINT REPAIR REPLACE SERVICE 67' FROM SMH 098-023

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPELTED POINT REPAIR REPLACE SERVICE 67' FROM SMH 098-

023

9,840.00 CL

201200023901 JENA S CLAIBORNE AV  01/05/2012  05/23/2014 SMAIN MWH-ID. 7463-361

REPLACE PIPE FROM LINE SEGMENT 098-015 TO SMH 098-010

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

REPLACED PIPE FROM LINE SEGMENT 098-015 TO SMH 098-010 71,458.00 CL

201102242401 CADIZ S DERBIGNY  12/21/2011  06/19/2014 SLINE MWH-ID. 7463-334

FULL LINING OF SMH 098-012 TO 098-008

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED FULL LINING OF SMH 098-012 TO 098-008 8,854.00 CL

201102242301 CADIZ S DERBIGNY  12/21/2011  02/14/2014 SMAIN MWH-ID. 7463-334

POINT REPAIR 136' TO 148' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 136' TO 148' FROM SMH 098-012 8,478.00 CL

201102242101 CADIZ S DERBIGNY  12/21/2011  02/24/2014 SMAIN MWH-ID. 7463-334

POINT REPAIR 230' TO 242' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 098-012 8,479.00 CL

201102241601 CADIZ S DERBIGNY  12/21/2011  02/19/2014 SLEAD MWH-ID. 7463-334

SERVICE POINT REPAIR 173' FROM SMH 098-012	

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 173' FROM SMH 098-012 8,461.00 CL

201102223801 GEN PERSHING S CLAIBORNE AV  12/20/2011  03/25/2014 SLINE MWH-ID. 7463-309

FULL LINING OF SMH 108-010 TO 108-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 108-010 TO 108-009 7,921.00 CL

201102223701 GEN PERSHING S CLAIBORNE AV  12/20/2011  10/23/2013 SMAIN MWH-ID. 7463-309

POINT REPAIR 263' TO 273' FROM SMH 108-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 263' TO 273' FROM SMH 108-010 8,960.00 CL

201102223601 S DERBIGNY NAPOLEON AV  12/20/2011  01/14/2015 SLINE MWH-ID. 7463-308

FULL LINING OF SMH 108-008 TO 108-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 108-008 TO 108-007 CL

201102223501 S DERBIGNY NAPOLEON AV  12/20/2011  10/25/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 173' TO 185' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 173' TO 185' FROM 

SMH 108-008

8,969.00 CL
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201102223401 S DERBIGNY NAPOLEON AV  12/20/2011  10/25/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 55' TO 67' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 55' TO 67' FROM 

SMH 108-008

9,148.00 CL

201102223301 S DERBIGNY NAPOLEON AV  12/20/2011  10/28/2013 SLEAD MWH-ID. 7463-308

POINT REPAIR REPLACE SERVICE 20' TO 32' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 20' TO 32' FROM 

SMH 108-008

8,968.00 CL

201102223201 S DERBIGNY NAPOLEON AV  12/20/2011  10/24/2013 SMAIN MWH-ID. 7463-308

POINT REPAIR 290' TO 297' FROM SMH 108-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 290' TO 297' FROM SMH 108-008 8,960.00 CL

201102223101 FRERET MILAN  12/20/2011  01/04/2015 SLINE MWH-ID. 7463-307

FULL LINING OF SMH 106-010 TO 106-007

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 106-010 TO 106-007 CL

201102223001 FRERET MILAN  12/20/2011  08/04/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR REPLACE SERIVCE 156' TO 168' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERIVCE 156' TO 168' FROM 

SMH 106-010

CL

201102222901 FRERET MILAN  12/20/2011  07/30/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 127' TO 142' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 127' TO 142' FROM SMH 106-010 9,510.00 CL

201102222801 FRERET MILAN  12/20/2011  07/31/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 70' TO 89' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 70' TO 89' FROM SMH 106-010 10,232.00 CL

201102222701 FRERET GEN TAYLOR  12/20/2011  08/05/2014 SMAIN MWH-ID. 7463-307

POINT REPAIR 0' TO 12' FROM SMH 106-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 106-010 CL

201102222601 ST CHARLES AV MILAN  12/20/2011  08/17/2014 SLINE MWH-ID. 7463-306

FULL LINING OF SMH 104-040 TO 104-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

FULL LINING OF SMH 104-040 TO 104-039 6,904.00 CL

201102222501 ST CHARLES AV MILAN  12/20/2011  07/15/2014 SMAIN MWH-ID. 7463-306

POINT REPAIR 0' TO 24' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 24' FROM SMH 104-040 11,239.00 CL

201102222401 ST CHARLES AV MILAN  12/20/2011  07/14/2014 SMAIN MWH-ID. 7463-306

POINT REPAIR 143' TO 155' FROM SMH 104-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 143' TO 155' FROM SMH 104-040 CL

201102221701 LASALLE S PRIEUR  12/20/2011  12/15/2014 SLINE MWH-ID. 7463-304

FULL LINING OF SMH 098-020 TO 099-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-020 TO 099-011 CL

201102221601 LASALLE UPPERLINE  12/20/2011  06/02/2014 SLINE MWH-ID. 7463-303

FULL LINING OF SMH 096-002 TO 096-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-002 TO 096-001 6,034.00 CL

201102221301 LASALLE UPPERLINE  12/20/2011  11/01/2013 SLEAD MWH-ID. 7463-303

POINT REPAIR REPLACE SERVICE 126' TO 138' FROM SMH 096-002

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 126' TO 138' FROM 

SMH 096-002

8,014.00 CL

201102221201 LASALLE CALHOUN  12/20/2011  08/22/2014 SLINE MWH-ID. 7463-302

FULL LINING OF SMH 069-012 TO 069-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 069-012 TO 069-010 4,874.00 CL

201102221101 LASALLE CALHOUN  12/20/2011  05/14/2014 SLEAD MWH-ID. 7463-302

POINT REPAIR REPLACE SERVICE 106' TO 118' FROM SMH 069-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' TO 118' FROM 

SMH 069-012

8,445.00 CL

201102221001 LASALLE CALHOUN  12/20/2011  05/15/2014 SLEAD MWH-ID. 7463-302

POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 069-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 44' TO 56' FROM 

SMH 069-012

8,442.00 CL

201102220801 S LIBERTY ROBERT  12/20/2011  06/19/2014 SLINE MWH-ID. 7463-301

FULL LINING OF SMH 090-040 TO 096-017

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-040 TO 096-017 8,761.00 CL

201102220601 LASALLE ROBERT  12/20/2011  06/11/2014 SLINE MWH-ID. 7463-300

FULL LINING OF SMH 090-037 TO 096-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-037 TO 096-025 10,333.00 CL

201102220501 LASALLE ROBERT  12/20/2011  11/22/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 205' TO 217' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 205' TO 217' FROM 

SMH 090-037

8,462.00 CL

201102220401 LASALLE ROBERT  12/20/2011  11/21/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 170' TO 182' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 170' TO 182' FROM 

SMH 090-037

8,462.00 CL

201102220301 LASALLE ROBERT  12/20/2011  11/20/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 143' TO 155' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLTED POINT REPAIR REPLACE SERVICE 143' TO 155' FROM 

SMH 090-037

8,481.00 CL

201102220201 LASALLE ROBERT  12/20/2011  11/19/2013 SLEAD MWH-ID. 7463-300

POINT REPAIR REPLACE SERVICE 112' TO 124' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 112' TO 124' FROM 

SMH 090-037

8,758.00 CL

201102219901 LASALLE ROBERT  12/20/2011  11/21/2013 SMAIN MWH-ID. 7463-300

POINT REPAIR 264' TO 276' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 264' TO 276' FROM SMH 090-037 8,484.00 CL

201102219801 LASALLE ROBERT  12/20/2011  11/19/2013 SMAIN MWH-ID. 7463-300

POINT REPAIR 83' TO 95' FROM SMH 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 83' TO 95' FROM SMH 090-037 8,787.00 CL

201102219701 CUCULLU UPPERLINE  12/20/2011  10/29/2013 SMAIN MWH-ID. 7463-299

REPLACE PIPE FOR SEWER LINE SEGMENT 090-021 TO 090-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR SEWER LINE SEGMENT 090-021 TO 090-019 67,951.00 CL

201102219601 LOYOLA AV LOYOLA AV  12/20/2011  03/27/2014 SLINE MWH-ID. 7463-298

FULL LINING OF SMH 089-028 TO 090-064

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 089-028 TO 090-064 8,008.00 CL

201102219501 LOYOLA AV LOYOLA AV () 12/20/2011 () 11/15/2013 SLEAD MWH-ID. 7463-298

POINT REPAIR REPLACE SERVICE 123' TO 135' FROM SMH 089-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 123' TO 135' FROM 

SMH 089-028

8,454.00 CL

201102219401 LOYOLA AV JEFFERSON AV  12/20/2011  06/11/2014 SLEAD MWH-ID. 7463-297

POINT REPAIR REPLACE SERVICE 44' TO 56' FROM SMH 089-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 44' TO 56' FROM 

SMH 089-015

9,980.00 CL

201102219301 LOYOLA AV JEFFERSON AV  12/20/2011  06/10/2014 SLEAD MWH-ID. 7463-297

POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 089-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 

089-015

9,630.00 CL

201102219201 COLISEUM SONIAT  12/20/2011  04/01/2014 SLINE MWH-ID. 7463-296

FULL LINING OF SMH 087-024 TO 087-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 087-024 TO 087-022 7,024.00 CL
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201102219001 COLISEUM SONIAT  12/20/2011  02/01/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 161' TO 173' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 161' TO 173' FROM 

SMH 087-024

9,093.00 CL

201102218901 COLISEUM SONIAT  12/20/2011  01/30/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 62' TO 74' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 62' TO 74' FROM 

SMH 087-024

8,468.00 CL

201102218801 COLISEUM SONIAT  12/20/2011  01/27/2014 SLEAD MWH-ID. 7463-296

POINT REPAIR REPLACE SERVICE 31' TO 43' FROM SMH 087-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 31' TO 43' FROM 

SMH 087-024

8,473.00 CL

201102218401 UPPERLINE TCHOUPITOULAS  12/20/2011  08/25/2014 SLINE MWH-ID. 7463-295

FULL LINING SMH 085A-001 TO 092-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING SMH 085A-001 TO 092-054 9,171.00 CL

201102218201 UPPERLINE TCHOUPITOULAS  12/20/2011  06/12/2014 SLEAD MWH-ID. 7463-295

POINT REPAIR REPLACE SERVICE 83' TO 95' FROM SMH 085A-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 83' TO 95' FROM 

SMH 085A-001

8,449.00 CL

201102218101 UPPERLINE TCHOUPITOULAS  12/20/2011  06/13/2014 SMAIN MWH-ID. 7463-295

POINT REPAIR 230' TO 242' FROM SMH 085A-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 230' TO 242' FROM SMH 085A-00 8,442.00 CL

201102217701 RICHMOND PL LOYOLA AV  12/20/2011  08/28/2014 SLINE MWH-ID. 7463-294

FULL LINING OF SMH 082-041 TO 083-033 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 082-041 TO 083-033 8,096.00 CL

201102217601 RICHMOND PL LOYOLA AV  12/20/2011  05/05/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 184' TO 196' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 184' TO 196' FROM 

SMH 082-041

8,450.00 CL

201102217501 RICHMOND PL LOYOLA AV  12/20/2011  05/02/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 156' TO 168' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 156' TO 168' FROM 

SMH 082-041

8,749.00 CL

201102217401 RICHMOND PL LOYOLA AV  12/20/2011  05/01/2014 SLEAD MWH-ID. 7463-294

POINT REPAIR REPLACE SERVICE 33' TO 45' FROM SMH 082-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 33' TO 45' FROM 

SMH 082-041

8,450.00 CL

201102217301 NASHVILLE AV PRYTANIA  12/20/2011  01/14/2015 SLEAD MWH-ID. 7463-293

POINT REPAIR REPLACE SERVICE 57' TO 69' FROM SMH 081-065

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 57' TO 69' FROM 

SMH 081-065

CL

201102217201 NASHVILLE AV PRYTANIA  12/20/2011  01/14/2015 SLEAD MWH-ID. 7463-293

POINT REPAIR REPLACE SERVICE 24' TO 36' FROM SMH 081-065

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 24' TO 36' FROM 

SMH 081-065

CL

201102217101 JEFFERSON AV ST CHARLES AV () 12/20/2011 () 05/29/2015 SLINE MWH-ID. 7463-292

FULL LINING OF SMH 081-047 TO 081-046

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 081-047 TO 081-046 CL

201102206801 CADIZ S DERBIGNY () 12/19/2011 () 02/20/2014 SLEAD MWH-ID. 7463-334 

SERVICE POINT REPAIR 206' FROM SMH 098-012 

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED SERVICE POINT REPAIR 206' FROM SMH 098-012 8,460.00 CL

201102206101 CADIZ S DERBIGNY  12/19/2011  02/08/2014 SLEAD MWH-ID. 7463-334 

SERVICE POINT REPAIR 115' FROM SMH 098-012

ESSA 2 - BASIN 4 - SPS 14

COMPLETED SERVICE POINT REPAIR 115' FROM SMH 098-012 8,455.00 CL

201102205701 CADIZ S DERBIGNY  12/19/2011  02/17/2014 SMAIN MWH-ID. 7463-334 

POINT REPAIR 50' FROM SMH ENDING 62' FROM SMH 098-012

ESSA 2 - BASIN 4 - UPTOWN - SPS 14

COMPLETED POINT REPAIR 50' FROM SMH ENDING 62' FROM SMH 

098-012

8,484.00 CL

201102010801 JENA S MIRO  11/15/2011  01/09/2015 SLINE MWH-ID. 7463-179

FULL LINING OF SMH 099-032 TO 99-026

ESSA 2 - BASIN 4 - UPTOWN - 14

COMPLETED FULL LINING OF SMH 099-032 TO 99-026 CL

201102010701 JENA S MIRO  11/15/2011  05/05/2014 SLEAD MWH-ID. 7463-179

POINT REPAIR REPLACE SERVICE 228' FROM SMH 374-025

ESSA 2 - BASIN 4 - UPTOWN - 14

COMPLETED POINT REPAIR REPLACE SERVICE 228' FROM SMH 374-

025

8,990.00 CL

201102007701 JENA S GALVEZ  11/15/2011  03/07/2014 SMAIN MWH-ID. 7463-167

REPLACE PIPE FOR LINE SEGMENT 099-041 TO 099-042

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-041 TO 099-042 6,480.00 CL

201102007501 ROBERT S JOHNSON  11/15/2011  10/07/2014 SMAIN MWH-ID. 7463-166

REPLACE PIPE FOR LINE SEGMENT 099-018 TO 099-017

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-018 TO 099-017 CL

201102007401 ROBERT S PRIEUR  11/15/2011  01/31/2014 SMAIN MWH-ID. 7463-165

REPLACE PIPE FOR LINE SEGMENT 099-014 TO 099-012

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 099-014 TO 099-012 19,685.50 CL

201102007301 NAPOLEON AV S CLAIBORNE AV  11/15/2011  03/17/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 111' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 111' FROM SMH 098-

035

8,650.00 CL

201102007101 NAPOLEON AV S CLAIBORNE AV  11/15/2011  03/17/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 38' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 38' FROM SMH 098-

035

8,650.00 CL

201102007001 NAPOLEON AV S CLAIBORNE AV  11/15/2011  03/14/2014 SLEAD MWH-ID. 7463-164

POINT REPAIR REPLACE SERVICE 8' FROM SMH 098-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 8' FROM SMH 098-

035

8,650.00 CL

201102006901 UPPERLINE S DERBIGNY  11/15/2011  05/30/2014 SMAIN MWH-ID. 7463-163

REPLACE PIPE FOR LINE SEGMENT 098-027 TO 098-020

ESSA 4 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-027 TO 098-020 CL

201102006801 ROBERT S DERBIGNY  11/15/2011  02/21/2014 SMAIN MWH-ID. 7463-162

REPLACE PIPE FOR LINE SEGMENT 098-022 TO 098-021

ESSA 4 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-022 TO 098-021 19,445.00 CL

201102006701 S PRIEUR ROBERT  11/15/2011  08/28/2014 SMAIN MWH-ID. 7463-161

REPLACE PIPE FOR LINE SEGMENT 098-021 TO 098-020

ESSA 2 - BASIN 4 - UPTOWN - 14

REPLACED PIPE FOR LINE SEGMENT 098-021 TO 098-02 81,312.00 CL

201101949701 S JOHNSON JENA  11/11/2011  09/17/2014 SMAIN MWH-ID. 7463-127

POINT REPAIR 165' TO 177' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 165' TO 177' FROM SMH 099-003 CL

201200221301 LASALLE DELACHAISE  01/25/2012  01/27/2014 SMAIN MWH-ID. 7463-539

POINT REPAIR 193' - 201' FROM SMH 116-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 193' - 201' FROM SMH 116-02 9,310.00 CL

201200221201 DRYADES AMELIA  01/25/2012  07/11/2014 SMAIN MWH-ID. 7463-538

REPLACE PIPE FROM SMH 115-050 TO 115-049

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 115-050 TO 115-049 46,866.00 CL

201200221101 S LIBERTY NAPOLEON AV  01/25/2012  02/22/2014 SMAIN MWH-ID. 7463-537

POINT REPAIR 0' - 12' FROM SMH 106-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 106-042 8,960.00 CL
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201200221001 NAPOLEON AV MAGNOLIA  01/25/2012  08/24/2014 SMAIN MWH-ID. 7463-536

POINT REPAIR 219' - 229' FROM SMH 106-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 219' - 229' FROM SMH 106-030 CL

201200220501 NAPOLEON AV BARONNE  01/25/2012  09/18/2014 SMAIN "MWH-ID. 7463-535 

REPLACE PIPE FROM SMH 104-066 TO 105-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

REPLACED PIPE FROM SMH 104-066 TO 105-039 CL

201200220401 UPPERLINE CUCULLU  01/25/2012  06/17/2014 SMAIN MWH-ID. 7463-534

REPLACE PIPE FROM SMH 097-045 TO 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-045 TO 097-044 51,258.00 CL

201200220301 WILLOW UPPERLINE () 01/25/2012 () 02/13/2014 SLEAD MWH-ID. 7463-533

POINT REPAIR REPLACE SERVICE 169' FROM SMH 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 169' FROM SMH 097-

044

8,720.00 CL

201200220201 WILLOW UPPERLINE  01/25/2012  02/13/2014 SLEAD MWH-ID. 7463-533

POINT REPAIR REPLACE SERVICE 136' FROM SMH 097-044

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM SMH 097-

044

8,580.00 CL

201200220001 S LIBERTY ROBERT  01/25/2012  04/01/2014 SLINE MWH-ID. 7463-532

FULL LINING OF SMH 090-065 TO 090-063

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-065 TO 090-063 6,822.00 CL

201200219901 S ROBERTSON JEFFERSON AV  01/25/2012  12/18/2014 SLINE MWH-ID. 7463-531

FULL LINING OF SMH 090-054 TO 090-053

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-054 TO 090-053 CL

201200219801 S ROBERTSON JEFFERSON AV  01/25/2012  10/30/2013 SLEAD MWH-ID. 7463-531

POINT REPAIR REPLACE SERVICE 37' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 37' FROM SMH 090-

054

8,442.00 CL

201200219701 S ROBERTSON JEFFERSON AV  01/25/2012  10/25/2013 SMAIN MWH-ID. 7463-531

POINT REPAIR 161' - 172' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR 161' - 172' FROM SMH 090-054 8,440.00 CL

201200219501 S ROBERTSON JEFFERSON AV  01/25/2012  10/31/2013 SMAIN MWH-ID. 7463-531

POINT REPAIR 0' - 12' FROM SMH 090-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 090-054 8,440.00 CL

201200214501 HENRY CLAY AV GARFIELD  01/25/2012  07/17/2014 SMAIN MWH-ID. 7463-515

REPLACE PIPE FROM SMH 069-037 TO 069-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 069-037 TO 069-036 75,996.00 CL

201200190001 UPPERLINE CUCULLU  01/24/2012  09/11/2014 SMAIN MWH-ID. 7463-450

REPLACE PIPE FROM SMH 097-019 TO 097-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 097-019 TO 097-018 45,640.00 CL

201200189901 WILLOW CADIZ  01/24/2012  02/10/2014 SLEAD MWH-ID. 7463-449

POINT REPAIR REPLACE SERVICE 277' FROM SMH 097-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 277' FROM SMH 097-

015

8,860.00 CL

201200189801 WILLOW CADIZ  01/24/2012  02/07/2014 SLEAD MWH-ID. 7463-449

POINT REPAIR REPLACE SERVICE 139' FROM SMH 097-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 139' FROM SMH 097-

015

8,440.00 CL

201200189601 S CLAIBORNE AV NAPOLEON AV  01/24/2012  05/22/2014 SMAIN MWH-ID. 7463-448

REPLACE PIPE SEGMENT 097-013 TO 097-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 097-013 TO 097-012 69,498.00 CL

201200189401 WILLOW CADIZ  01/24/2012  05/13/2014 SMAIN MWH-ID. 7463-447

REPLACE PIPE SEGMENT 097-007 TO 097-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 097-007 TO 097-004 67,869.00 CL

201200189301 S ROBERTSON CADIZ  01/24/2012  11/22/2013 SMAIN MWH-ID. 7463-446

REPLACE PIPE SEGMENT 096-030 TO 096-029 

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 096-030 TO 096-029 70,075.00 CL

201200189201 UPPERLINE S LIBERTY  01/24/2012  06/11/2014 SLINE MWH-ID. 7463-445

FULL LINING OF SMH 096-026 TO 096-025

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-026 TO 096-025 8,737.00 CL

201200189101 UPPERLINE S LIBERTY  01/24/2012  03/24/2014 SLEAD MWH-ID. 7463-445

POINT REPAIR REPLACE SERVICE 39' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 39' FROM SMH 096-

026

8,457.00 CL

201200189001 UPPERLINE S LIBERTY  01/24/2012  03/31/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 211' - 233' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 211' - 233' FROM SMH 096-026 8,456.00 CL

201200188901 UPPERLINE S LIBERTY  01/24/2012  03/27/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 149' - 170' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 149' - 170' FROM SMH 096-026 11,490.00 CL

201200188801 UPPERLINE S LIBERTY  01/24/2012  03/26/2014 SMAIN MWH-ID. 7463-445

POINT REPAIR 63' - 97' FROM SMH 096-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 63' - 97' FROM SMH 096-026 15,678.00 CL

201200188701 DRYADES NAPOLEON AV  01/24/2012  10/09/2014 SMAIN MWH-ID. 7463-444

REPLACE PIPE FOR LINE SEGMENT 105-039 TO 105-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 105-039 TO 105-038 CL

201200188101 CAMP CONSTANTINOPLE  01/24/2012  01/14/2015 SMAIN MWH-ID. 7463-414

REPLACE PIPE SEGMENT FROM SMH 103-028 TO 103-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT FROM SMH 103-028 TO 103-027 CL

201200183501 S DERBIGNY ROBERT  01/24/2012  05/07/2014 SMAIN MWH-ID. 7463-398

REPLACE PIPE FOR LINE SEGMENT 098-025 TO 098-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14"

REPLACED PIPE FOR LINE SEGMENT 098-025 TO 098-024 76,806.00 CL

201200172801 HOLIDAY AL BENJAMIN  01/23/2012  08/20/2014 SLINE MWH-ID. 7463-383

FULL LINING OF SMH 069-011 TO 069-010

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 069-011 TO 069-010 10,538.00 CL

201200172701 HOLIDAY AL BENJAMIN  01/23/2012  05/06/2014 SMAIN MWH-ID. 7463-383

POINT REPAIR 52' - 64' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 52' - 64' FROM SMH 069-011 8,746.00 CL

201200172601 HOLIDAY AL BENJAMIN  01/23/2012  05/13/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 273' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 273' FROM SMH 069-

011

8,452.00 CL

201200172501 HOLIDAY AL BENJAMIN  01/23/2012  05/12/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 197' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 197' FROM SMH 069-

011

8,443.00 CL

201200172401 HOLIDAY AL BENJAMIN  01/23/2012  05/08/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 156' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 156' FROM SMH 069-

011

8,443.00 CL

201200172301 HOLIDAY AL BENJAMIN  01/23/2012  05/07/2014 SLEAD MWH-ID. 7463-383

POINT REPAIR REPLACE SERVICE 92' FROM SMH 069-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 92' FROM SMH 069-

011

8,443.00 CL
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201200169601 S CLAIBORNE AV UPPERLINE  01/23/2012  09/05/2014 SMAIN MWH-ID. 7463-439

REPLACE PIPE SEGMENT 098-019 TO 098-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 098-019 TO 098-018 72,084.00 CL

201200168501 LASALLE NAPOLEON AV  01/23/2012  06/06/2014 SMAIN MWH-ID. 7463-434

POINT REPAIR  REPLACE SERVICE  107' FROM SMH 096-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR  REPLACE SERVICE  107' FROM SMH 

096-038

9,700.00 CL

201200168401 LASALLE NAPOLEON AV  01/23/2012  06/04/2014 SLEAD MWH-ID. 7463-434

POINT REPAIR REPLACE SERVICE 65' FROM SMH 096-038

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 65' FROM SMH 096-

038

8,510.00 CL

201200168301 S LIBERTY NAPOLEON AV  01/23/2012  12/04/2014 SLINE MWH-ID. 7463-433

FULL LINING OF SMH 096-022 TO 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-022 TO 096-021 CL

201200168201 S LIBERTY NAPOLEON AV  01/23/2012  06/09/2014 SMAIN MWH-ID. 7463-433

POINT REPAIR 300' - 312' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 300' - 312' FROM SMH 096-022 8,440.00 CL

201200168101 S LIBERTY NAPOLEON AV  01/23/2012  01/07/2015 SLEAD MWH-ID. 7463-433

POINT REPAIR REPLACE SERVICE 264' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 264' FROM SMH 096-

022

CL

201200168001 S LIBERTY NAPOLEON AV  01/23/2012  01/07/2015 SLEAD MWH-ID. 7463-433

POINT REPAIR REPLACE SERVICE 200' FROM SMH 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM SMH 096-

022

CL

201200167901 S LIBERTY JENA  01/23/2012  03/27/2014 SLINE MWH-ID. 7463-432

FULL LINING OF SMH 096-021 TO 096-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 096-021 TO 096-020 10,213.00 CL

201200167801 S LIBERTY JENA  01/23/2012  11/07/2013 SMAIN MWH-ID. 7463-432

POINT REPAIR 87' - 99' FROM SMH 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 87' - 99' FROM SMH 096-021 8,451.00 CL

201200167701 S LIBERTY UPPERLINE  01/23/2012  03/21/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 234' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 234' FROM SMH 096-

016

CL

201200167601 S LIBERTY UPPERLINE  01/23/2012  03/20/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 167' FROM SMH 096-

016

8,770.00 CL

201200167501 S LIBERTY UPPERLINE  01/23/2012  03/19/2014 SLEAD MWH-ID. 7463-431

POINT REPAIR REPLACE SERVICE 77' FROM SMH 096-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 77' FROM SMH 096-

016

9,330.00 CL

201200167401 NAPOLEON AV LOYOLA AV  01/23/2012  01/18/2015 SLINE MWH-ID. 7463-430

FULL LINING OF SMH 095-035 TO 096-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-035 TO 096-022 CL

201200167301 NAPOLEON AV LOYOLA AV  01/23/2012  01/27/2015 SLEAD MWH-ID. 7463-430

POINT REPAIR REPLACE SERVICE 2' FROM SMH 095-035

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 2' FROM SMH 095-

035

CL

201200167201 VALENCE LOYOLA AV  01/23/2012  07/18/2014 SMAIN MWH-ID. 7463-429

REPLACE PIPE SEGMENT 095-034 TO 096-018

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 095-034 TO 096-018 64,324.00 CL

201200167101 NAPOLEON AV S SARATOGA  01/23/2012  12/09/2014 SLINE MWH-ID. 7463-428

FULL LINING OF SMH 095-030 TO 095-029

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-030 TO 095-029 CL

201200167001 NAPOLEON AV S SARATOGA  01/23/2012  08/12/2014 SLEAD MWH-ID. 7463-428

POINT REPAIR REPLACE SERVICE 198' FROM SMH 095-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 198' FROM SMH 095-

030

8,445.00 CL

201200166901 S SARATOGA NAPOLEON AV  01/23/2012  03/31/2014 SLINE MWH-ID. 7463-427

FULL LINING OF SMH 095-021 TO 095-020

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-021 TO 095-020 7,284.00 CL

201200166801 S SARATOGA NAPOLEON AV  01/23/2012  11/14/2013 SLEAD MWH-ID. 7463-427

POINT REPAIR REPLACE SERVICE 107' FROM SMH 095-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 107' FROM SMH 095-

021

8,457.00 CL

201200166701 S SARATOGA NAPOLEON AV  01/23/2012  11/13/2013 SLEAD MWH-ID. 7463-427

POINT REPAIR REPLACE SERVICE 78' FROM SMH 095-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 78' FROM SMH 095-

021

8,461.00 CL

201200166601 LOYOLA AV NAPOLEON AV  01/23/2012  01/21/2014 SMAIN MWH-ID. 7463-426

REPLACE PIPE SEGMENT 095-015 TO 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT 095-015 TO 095-014 60,725.00 CL

201200166401 JENA LOYOLA AV () 01/23/2012 () 06/17/2014 SLINE MWH-ID. 7463-425

FULL LINING OF SMH 095-014 TO 096-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 095-014 TO 096-021 9,782.00 CL

201200166301 JENA LOYOLA AV () 01/23/2012 () 11/06/2013 SLEAD MWH-ID. 7463-425

POINT REPAIR REPLACE SERVICE 172' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 172' FROM SMH 095-

014

8,445.00 CL

201200166201 JENA LOYOLA AV  01/23/2012  10/15/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 198' - 210' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 198' - 210' FROM SMH 095-014 8,459.00 CL

201200166101 JENA LOYOLA AV  01/23/2012  11/15/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 115' - 132' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLTED POINT REPAIR 115' - 132' FROM SMH 095-014 9,957.00 CL

201200166001 JENA LOYOLA AV  01/23/2012  11/04/2013 SMAIN MWH-ID. 7463-425

POINT REPAIR 49' - 61' FROM SMH 095-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 49' - 61' FROM SMH 095-014 8,453.00 CL

201200165901 NAPOLEON AV BARONNE  01/23/2012  12/10/2014 SLINE MWH-ID. 7463-424

FULL LINING OF SMH 094-054 TO 095-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 094-054 TO 095-033 CL

201200165801 NAPOLEON AV BARONNE () 01/23/2012 () 08/14/2014 SMAIN MWH-ID. 7463-424

POINT REPAIR 243' - 258' FROM SMH 094-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 243' - 258' FROM SMH 094-054 9,043.00 CL

201200165701 NAPOLEON AV BARONNE () 01/23/2012 () 08/15/2014 SMAIN MWH-ID. 7463-424

POINT REPAIR 0' - 12' FROM SMH 094-054

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 094-054 8,443.00 CL

201200165601 ST CHARLES AV NAPOLEON AV () 01/23/2012 () 09/11/2014 SLINE MWH-ID. 7463-423

FULL LINING OF SMH 094-009 TO 094-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 094-009 TO 094-008 8,065.00 CL

201200165401 ST CHARLES AV NAPOLEON AV () 01/23/2012 () 07/10/2014 SLEAD MWH-ID. 7463-423

POINT REPAIR REPLACE SERVICE 70' FROM SMH 094-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM SMH 094-

009

8,443.00 CL
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201200164901 LASALLE SONIAT  01/23/2012  12/31/2013 SMAIN MWH-ID. 7463-421

REPLACE PIPE FOR LINE SEGMENT 090-061 TO 090-060

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 090-061 TO 090-060 72,584.00 CL

201200164701 SONIAT S ROBERTSON  01/23/2012  07/31/2014 SMAIN MWH-ID. 7463-420

REPLACE PIPE FOR LINE SEGMENT 090-057 TO 090-056

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 090-057 TO 090-056 70,666.00 CL

201200164501 S ROBERTSON SONIAT  01/23/2012  03/26/2014 SLINE MWH-ID. 7463-419

FULL LINING OF SMH 090-055 TO 090-053

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-055 TO 090-053 6,729.00 CL

201200164401 S ROBERTSON SONIAT  01/23/2012  10/24/2013 SMAIN MWH-ID. 7463-419

POINT REPAIR 207' - 237' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COPLETED POINT REPAIR 207' - 237' FROM SMH 090-055 13,840.00 CL

201200164301 S ROBERTSON SONIAT () 01/23/2012 () 10/28/2013 SMAIN MWH-ID. 7463-419

POINT REPAIR 131' - 143' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 131' - 143' FROM SMH 090-055 8,440.00 CL

201200164201 S ROBERTSON SONIAT  01/23/2012  10/29/2013 SLEAD MWH-ID. 7463-419

POINT REPAIR REPLACE SERVICE 6' FROM SMH 090-055

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 6' FROM SMH 090-

055

8,442.00 CL

201200163801 S LIBERTY UPPERLINE  01/23/2012  04/01/2014 SLINE MWH-ID. 7463-418

FULL LINING OF 090-042 TO 090-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF 090-042 TO 090-041 8,647.00 CL

201200163701 S LIBERTY UPPERLINE  01/23/2012  12/09/2013 SMAIN MWH-ID. 7463-418

POINT REPAIR 73' - 85' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 73' - 85' FROM SMH 090-042 8,440.00 CL

201200163601 S LIBERTY UPPERLINE  01/23/2012  12/12/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 234' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 234' FROM SMH 090-

042

8,442.00 CL

201200163501 S LIBERTY UPPERLINE  01/23/2012  12/11/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 142' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 142' FROM SMH 090-

042

8,443.00 CL

201200163401 S LIBERTY UPPERLINE  01/23/2012  12/10/2013 SLEAD MWH-ID. 7463-418

POINT REPAIR REPLACE SERVICE 106' FROM SMH 090-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 090-

042

8,442.00 CL

201200163101 ROBERT S LIBERTY  01/23/2012  06/09/2014 SLINE MWH-ID. 7463-417

FULL LINING OF SMH 090-039 TO 090-037

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-039 TO 090-037 8,481.00 CL

201200163001 ROBERT S LIBERTY  01/23/2012  12/06/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 209' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 209' FROM SMH 090-

039

8,465.00 CL

201200162901 ROBERT S LIBERTY  01/23/2012  12/05/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 179' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 179' FROM SMH 090-

039

8,460.00 CL

201200162801 ROBERT S LIBERTY  01/23/2012  12/04/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 154' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 154' FROM SMH 090-

039

8,486.00 CL

201200162701 ROBERT S LIBERTY  01/23/2012  12/03/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 122' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 122' FROM SMH 090-

039

8,462.00 CL

201200162601 ROBERT S LIBERTY  01/23/2012  12/02/2013 SLEAD MWH-ID. 7463-417

POINT REPAIR REPLACE SERVICE 27' FROM SMH 090-039

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 27' FROM SMH 090-

039

8,460.00 CL

201200162501 S ROBERTSON SONIAT  01/23/2012  04/02/2014 SLINE MWH-ID. 7463-416

FULL LINING OF SMH 090-034 TO 090-033

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 090-034 TO 090-033 6,704.00 CL

201200162401 S ROBERTSON SONIAT  01/23/2012  10/22/2013 SMAIN MWH-ID. 7463-416

POINT REPAIR 30' - 42' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 30' - 42' FROM SMH 090-034 8,464.00 CL

201200162301 S ROBERTSON SONIAT () 01/23/2012 () 10/23/2013 SLEAD MWH-ID. 7463-416

POINT REPAIR REPLACE SERVICE 70' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM SMH 090-

034

8,469.00 CL

201200162201 S ROBERTSON SONIAT  01/23/2012  10/21/2013 SLEAD MWH-ID. 7463-416

POINT REPAIR REPLACE SERVICE 14' FROM SMH 090-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 14' FROM SMH 090-

034

8,466.00 CL

201200161401 VALMONT CAMP  01/23/2012  04/03/2014 SLINE MWH-ID. 7463-415

FULL LINING OF SMH 087-027 TO 087-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 087-027 TO 087-026 9,025.00 CL

201200203701 S LIBERTY AMELIA  01/25/2012  02/03/2014 SLINE MWH-ID. 7463-484

FULL LINING OF SMH 116-077 TO 116-076

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-077 TO 116-076 10,010.00 CL

201200203601 S LIBERTY AMELIA  01/25/2012  03/19/2014 SMAIN MWH-ID. 7463-484

POINT REPAIR 187' - 206' FROM SMH 116-077

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 187' - 206' FROM SMH 116-077 6,468.00 CL

201200203501 S LIBERTY AMELIA () 01/25/2012 () 02/03/2014 SLEAD MWH-ID. 7463-484

POINT REPAIR REPLACE SERVICE 67' FROM SMH 116-077

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 67' FROM SMH 116-

077

8,963.00 CL

201200203401 LASALLE AMELIA  01/25/2012  01/30/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 185' FROM SMH 116-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 185' FROM SMH 116-

019

10,260.00 CL

201200203301 LASALLE AMELIA  01/25/2012  01/30/2014 SLEAD MWH-ID. 7463-483

POINT REPAIR REPLACE SERVICE 157' FROM SMH 116-019

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 157' FROM SMH 116-

019

10,310.00 CL

201200203101 AMELIA S ROBERTSON  01/25/2012  07/31/2014 SMAIN MWH-ID. 7463-482

REPLACE PIPE FROM SMH 116-012 TO 116-011

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 116-012 TO 116-011 CL

201200203001 FRERET AMELIA  01/25/2012  08/14/2014 SMAIN MWH-ID. 7463-481

REPLACE PIPE FROM SMH 116-011 TO 116-009

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 116-011 TO 116-009 CL

201200202901 PENISTON LASALLE  01/25/2012  03/17/2014 SLEAD MWH-ID. 7463-480

POINT REPAIR REPLACE SERVICE 202' FROM SMH 116-008

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 202' FROM SMH 116-

008

9,110.00 CL

201200202701 PENISTON MAGNOLIA  01/25/2012  03/03/2014 SLINE MWH-ID. 7463-479

FULL LINING OF SMH 116-006 TO 116-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-006 TO 116-004 8,561.00 CL
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201200202601 PENISTON MAGNOLIA  01/25/2012  12/04/2013 SMAIN MWH-ID. 7463-479

POINT REPAIR 230' - 242' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 230' - 242' FROM SMH 116-006 8,962.00 CL

201200202501 PENISTON MAGNOLIA  01/25/2012  12/03/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 164' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 164' FROM SMH 116-

006

8,964.00 CL

201200202401 PENISTON MAGNOLIA  01/25/2012  12/03/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 134' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 134' FROM SMH 116-

006

8,964.00 CL

201200202301 PENISTON MAGNOLIA () 01/25/2012 () 12/02/2013 SLEAD MWH-ID. 7463-479

POINT REPAIR REPLACE SERVICE 70' FROM SMH 116-006

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 70' FROM SMH 116-

006

8,920.00 CL

201200202201 PENISTON FRERET  01/25/2012  03/13/2014 SLINE MWH-ID. 7463-478

FULL LINING OF SMH 116-005 TO 116-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-005 TO 116-004 8,793.00 CL

201200202101 PENISTON FRERET  01/25/2012  12/04/2013 SLEAD MWH-ID. 7463-478

POINT REPAIR REPLACE SERVICE 203' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 203' FROM SMH 116-

005

9,140.00 CL

201200202001 PENISTON FRERET () 01/25/2012 () 12/31/2013 SLEAD MWH-ID. 7463-478

POINT REPAIR REPLACE SERVICE 81' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 81' FROM SMH 116-

005

8,964.00 CL

201200201901 PENISTON FRERET  01/25/2012  12/31/2013 SMAIN MWH-ID. 7463-478

POINT REPAIR 232' - 246' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 232' - 246' FROM SMH 116-005 9,139.00 CL

201200201801 PENISTON FRERET  01/25/2012  01/06/2014 SMAIN MWH-ID. 7463-478

POINT REPAIR 151' - 180' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 151' - 180' FROM SMH 116-005 11,238.00 CL

201200201701 PENISTON FRERET  01/25/2012  12/30/2013 SMAIN MWH-ID. 7463-478

POINT REPAIR 48' - 60' FROM SMH 116-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 48' - 60' FROM SMH 116-005 9,312.00 CL

201200201601 PENISTON FRERET  01/25/2012  03/13/2014 SLINE MWH-ID. 7463-477

FULL LINING OF SMH 116-003 TO 116-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 116-003 TO 116-001 8,734.00 CL

201200201501 PENISTON FRERET  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 293' - 300' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 293' - 300' FROM SMH 116-003 8,960.00 CL

201200201401 PENISTON FRERET  01/25/2012  11/19/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 191' - 203' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 191' - 203' FROM SMH 116-003 8,962.00 CL

201200201201 PENISTON FRERET  01/25/2012  11/20/2013 SMAIN MWH-ID. 7463-477

POINT REPAIR 125' - 137' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 125' - 137' FROM SMH 116-003 9,137.00 CL

201200201101 PENISTON FRERET  01/25/2012  11/20/2013 SLEAD MWH-ID. 7463-477

POINT REPAIR REPLACE SERVICE 73' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 73' FROM SMH 116-

003

9,137.00 CL

201200201001 PENISTON FRERET  01/25/2012  11/18/2013 SLEAD MWH-ID. 7463-477

POINT REPAIR REPLACE SERVICE 43' FROM SMH 116-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM SMH 116-

003

8,964.00 CL

201200200901 PENISTON MAGNOLIA  01/25/2012  02/18/2014 SMAIN MWH-ID. 7463-476

REPLACE PIPE SEGMENT FROM SMH 116-002 TO 116-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE SEGMENT FROM SMH 116-002 TO 116-001 67,640.00 CL

201200200601 DANNEEL PENISTON  01/25/2012  06/18/2014 SLINE MWH-ID. 7463-474

FULL LINING OF SMH 115-041 TO 105-005

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 115-041 TO 105-005 6,790.00 CL

201200200501 DANNEEL PENISTON  01/25/2012  01/16/2014 SLEAD MWH-ID. 7463-474

POINT REPAIR REPLACE SERVICE 150' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 150' FROM SMH 115-

041

8,972.00 CL

201200200401 DANNEEL PENISTON  01/25/2012  01/15/2014 SMAIN MWH-ID. 7463-474

POINT REPAIR 75' - 90' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 75' - 90' FROM SMH 115-041 10,388.00 CL

201200200301 DANNEEL PENISTON  01/25/2012  01/14/2014 SMAIN MWH-ID. 7463-474

POINT REPAIR 0' - 12' FROM SMH 115-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 115-041 9,135.00 CL

201200200001 S SARATOGA PENISTON  01/25/2012  03/26/2014 SLINE MWH-ID. 7463-473

FULL LINING OF SMH 115-036 TO 105-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 115-036 TO 105-003 6,788.00 CL

201200199901 S SARATOGA PENISTON  01/25/2012  01/21/2014 SMAIN MWH-ID. 7463-473

POINT REPAIR 212' - 224' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 212' - 224' FROM SMH 115-036 9,310.00 CL

201200199801 S SARATOGA PENISTON  01/25/2012  01/17/2014 SMAIN MWH-ID. 7463-473

POINT REPAIR 21' - 33' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 21' - 33' FROM SMH 115-036 8,960.00 CL

201200199701 S SARATOGA PENISTON  01/25/2012  01/20/2014 SLEAD MWH-ID. 7463-473

POINT REPAIR REPLACE SERVICE 71' FROM SMH 115-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 71' FROM SMH 115-

036

9,163.00 CL

201200199401 LOYOLA AV FOUCHER  01/25/2012  01/22/2014 SLEAD MWH-ID. 7463-472

POINT REPAIR REPLACE SERVICE 23' FROM SMH 115-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

POINT REPAIR REPLACE SERVICE 23' FROM SMH 115-034 9,510.00 CL

201200199201 LOYOLA AV AMELIA  01/25/2012  02/18/2014 SMAIN MWH-ID. 7463-471

REPLACE  152 FEET OF PIPE FROM SMH 115-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 115-033 TO 115-031 41,807.00 CL

201200199101 LASALLE GEN TAYLOR  01/25/2012  02/04/2014 SMAIN MWH-ID. 7463-470

POINT REPAIR 0' - 12' FROM SMH 106-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' - 12' FROM SMH 106-016 9,485.00 CL

201200198901 GEN PERSHING LOYOLA AV  01/25/2012  03/19/2014 SLINE MWH-ID. 7463-469

FULL LINING OF SMH 105-042 TO 106-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 105-042 TO 106-023 9,602.00 CL

201200198801 GEN PERSHING LOYOLA AV  01/25/2012  02/25/2014 SMAIN MWH-ID. 7463-469

POINT REPAIR 326' - 340' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 326' - 340' FROM SMH 105-042 9,135.00 CL

201200198701 GEN PERSHING LOYOLA AV  01/25/2012  02/18/2014 SMAIN MWH-ID. 7463-469

POINT REPAIR 212' - 224' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 212' - 224' FROM SMH 105-042 8,960.00 CL
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201200198601 GEN PERSHING LOYOLA AV  01/25/2012  02/20/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 274' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 274' FROM SMH 105-

042

9,311.00 CL

201200198501 GEN PERSHING LOYOLA AV  01/25/2012  02/19/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 245' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 245' FROM SMH 105-

042

9,314.00 CL

201200198401 GEN PERSHING LOYOLA AV  01/25/2012  02/18/2014 SLEAD MWH-ID. 7463-469

POINT REPAIR REPLACE SERVICE 177' FROM SMH 105-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 177' FROM SMH 105-

042

8,964.00 CL

201200198301 GEN PERSHING LOYOLA AV  01/25/2012  01/08/2015 SLINE MWH-ID. 7463-468

FULL LINING OF SMH 105-040 TO 106-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 105-040 TO 106-022 CL

201200198201 GEN PERSHING LOYOLA AV  01/25/2012  02/13/2014 SMAIN MWH-ID. 7463-468

POINT REPAIR 142' - 154' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 142' - 154' FROM SMH 105-040 9,141.00 CL

201200198001 GEN PERSHING LOYOLA AV  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 271' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 105-

040

8,962.00 CL

201200197901 GEN PERSHING LOYOLA AV  01/25/2012  02/17/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 291' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 291' FROM SMH 105-

040

8,963.00 CL

201200197801 GEN PERSHING LOYOLA AV  01/25/2012  02/14/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 180' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 180' FROM SMH 105-

040

9,138.00 CL

201200197701 GEN PERSHING LOYOLA AV  01/25/2012  02/13/2014 SLEAD MWH-ID. 7463-468

POINT REPAIR REPLACE SERVICE 120' FROM SMH 105-040

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 120' FROM SMH 105-

040

9,663.00 CL

201200194801 CADIZ S MIRO  01/24/2012  11/05/2013 SMAIN MWH-ID. 7463-466

REPLACE PIPE FROM SMH 099-031 TO 099-043

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 099-031 TO 099-043 54,778.00 CL

201200194701 UPPERLINE S DERBIGNY  01/24/2012  07/22/2014 SMAIN MWH-ID. 7463-465

REPLACE PIPE FROM SMH 098-029 TO 098-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 098-029 TO 098-027 81,302.00 CL

201200194101 DANNEEL NAPOLEON AV  01/24/2012  03/28/2014 SLEAD MWH-ID. 7463-462

POINT REPAIR REPLACE SERVICE 87' FROM SMH 105-032

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 87' FROM SMH 105-

032

9,810.00 CL

201200190601 GEN TAYLOR FRERET  01/24/2012  03/14/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 155' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 155' FROM SMH 106-

004

10,210.00 CL

201200190501 GEN TAYLOR FRERET  01/24/2012  03/13/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 94' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM SMH 106-

004

10,110.00 CL

201200190401 GEN TAYLOR FRERET  01/24/2012  03/12/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 58' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 58' FROM SMH 106-

004

10,100.00 CL

201200190301 GEN TAYLOR FRERET  01/24/2012  03/11/2014 SLEAD MWH-ID. 7463-453

POINT REPAIR REPLACE SERVICE 10' FROM SMH 106-004

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 106-

004

9,110.00 CL

201200190201 GEN PERSHING DANNEEL  01/24/2012  07/03/2014 SMAIN MWH-ID. 7463-452

REPLACE PIPE FROM SMH 105-024 TO 105-023

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 105-024 TO 105-023 CL

201200190101 GEN PERSHING DANNEEL  01/24/2012  06/25/2014 SMAIN MWH-ID. 7463-451

REPLACE PIPE FROM SMH 105-022 TO 105-021

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FROM SMH 105-022 TO 105-021 64,126.00 CL

201101949601 S JOHNSON JENA  11/11/2011  09/18/2014 SMAIN MWH-ID. 7463-127

POINT REPAIR 17' TO 29' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 17' TO 29' FROM SMH 099-003 CL

201101949501 S JOHNSON JENA  11/11/2011  01/22/2015 SLEAD MWH-ID. 7463-127

SERVICE REPAIR VIA LINING 120' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 120' FROM SMH 099-003 CL

201101949101 S DERBIGNY ROBERT  11/11/2011  09/09/2014 SLINE MWH-ID. 7463-125

FULL LINING OF SMH 098-028 TO 098-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-028 TO 098-027 8,704.00 CL

201101949001 S DERBIGNY ROBERT  11/11/2011  01/07/2015 SLEAD MWH-ID. 7463-125

SERVICE REPAIR VIA LINING 45' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 45' FROM SMH 098-028 CL

201101948901 S DERBIGNY ROBERT  11/11/2011  02/28/2014 SMAIN MWH-ID. 7463-125

POINT REPAIR 259' TO 280' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 259' TO 280' FROM SMH 098-028 11,140.00 CL

201101948801 S DERBIGNY ROBERT  11/11/2011  02/25/2014 SMAIN MWH-ID. 7463-125

POINT REPAIR 98' TO 113' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 98' TO 113' FROM SMH 098-028 8,480.00 CL

201101948701 S DERBIGNY ROBERT  11/11/2011  02/27/2014 SLEAD MWH-ID. 7463-125

POINT REPAIR REPLACE SERVICE 136' FROM SMH 098-028

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM SMH 098-

028

8,460.00 CL

201101948601 ROBERT S CLAIBORNE AV  11/11/2011  12/08/2014 SLINE MWH-ID. 7463-124

FULL LINING OF SMH 098-026 TO 098-024

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-026 TO 098-024 CL

201101950501 CADIZ S TONTI () 11/11/2011 () 11/14/2013 SMAIN MWH-ID. 7463-132

REPLACE PIPE FOR LINE SEGMENT 099-035 TO 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-035 TO 099-034 63,064.00 CL

201101950401 S MIRO CADIZ () 11/11/2011 () 05/02/2014 SMAIN MWH-ID. 7463-131

POINT REPAIR 0' TO 12' FROM SMH 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 099-034 8,960.00 CL

201101950301 S MIRO CADIZ () 11/11/2011 () 05/01/2014 SLEAD MWH-ID. 7463-131

SERVICE REPAIR VIA LINING 225' FROM SMH 099-034

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 225' FROM SMH 099-034 8,995.00 CL

201101950201 JENA S GALVEZ () 11/11/2011 () 03/19/2014 SMAIN MWH-ID. 7463-130

REPLACE PIPE FOR LINE SEGMENT 099-026 TO 099-041

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-026 TO 099-041 2,400.00 CL

201101950101 S JOHNSON JEFFERSON AV () 11/11/2011 () 05/05/2014 SMAIN MWH-ID. 7463-129

REPLACE PIPE FOR LINE SEGMENT 099-015 TO 099-014

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-015 TO 099-014 CL
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201101950001 ROBERT S GALVEZ () 11/11/2011 () 04/03/2014 SMAIN MWH-ID. 7463-128

REPLACE PIPE FOR LINE SEGMENT 099-013 TO 099-012

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-013 TO 099-012 47,861.00 CL

201101949901 S JOHNSON JENA () 11/11/2011 () 01/22/2015 SLINE MWH-ID. 7463-127

FULL LINING OF SMH 099-003 TO 099-001

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 099-003 TO 099-001 CL

201101949801 S JOHNSON JENA () 11/11/2011 () 09/18/2014 SMAIN MWH-ID. 7463-127

POINT REPAIR 205' TO 230' FROM SMH 099-003

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 205' TO 230' FROM SMH 099-003 CL

201101948501 ROBERT S CLAIBORNE AV () 11/11/2011 () 03/12/2014 SMAIN MWH-ID. 7463-124

POINT REPAIR 169' TO 181' FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 169' TO 181' FROM SMH 098-026 8,779.00 CL

201101948401 ROBERT S CLAIBORNE AV  11/11/2011  03/11/2014 SLEAD MWH-ID. 7463-124

SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 098-

026

9,040.00 CL

201101943501 ROBERT S CLAIBORNE AV  11/10/2011  10/02/2014 SLEAD MWH-ID. 7463-124

SERVICE POINT REPAIR VIA LINING 118' FROM SMH 098-026

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 118' FROM SMH 

098-026

CL

201101943401 ROBERT S DERBIGNY  11/10/2011  06/23/2014 SMAIN MWH-ID. 7463-123

REPLACE PIPE FOR LINE SEGMENT 098-024 TO 098-022

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 098-024 TO 098-022 79,529.00 CL

201101943301 S CLAIBORNE AV NAPOLEON AV  11/10/2011  12/25/2014 SLINE MWH-ID. 7463-122

FULL LINING OF SMH 098-016 TO 098-015

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 098-016 TO 098-015 CL

201101943101 S CLAIBORNE AV NAPOLEON AV  11/10/2011  03/13/2014 SMAIN MWH-ID. 7463-122

POINT REPAIR 0' TO 24' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 24' FROM SMH 098-016 10,200.00 CL

201101943001 S CLAIBORNE AV NAPOLEON AV () 11/10/2011 () 12/30/2014 SLEAD MWH-ID. 7463-122

SERVICE POINT REPAIR VIA LINING 221' FROM SMH 098-016

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 221' FROM SMH 

098-016

CL

201101942701 S ROCHEBLAVE ROBERT () 11/10/2011 () 04/11/2014 SMAIN MWH-ID. 7463-119

POINT REPAIR 0' TO 12' FROM SMH 100-042

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 100-042 8,963.00 CL

201101938301 S ROCHEBLAVE JENA () 11/09/2011 () 04/25/2014 SMAIN MWH-ID. 7463-112

POINT REPAIR 148' TO 170' FROM SMH 110-031

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 148' TO 170' FROM SMH 110-031 10,730.00 CL

201101938201 JENA S ROCHEBLAVE () 11/09/2011 () 09/12/2014 SLINE MWH-ID. 7463-111

FULL LINING OF SMH 110-030 TO 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-030 TO 110-027 CL

201101938101 JENA S ROCHEBLAVE () 11/09/2011 () 04/18/2014 SMAIN MWH-ID. 7463-111

POINT REPAIR 317' TO 329' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 317' TO 329' FROM SMH 110-030 8,960.00 CL

201101938001 JENA S ROCHEBLAVE () 11/09/2011 () 04/29/2014 SMAIN MWH-ID. 7463-111

POINT REPAIR 48' TO 66' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 48' TO 66' FROM SMH 110-030 9,861.00 CL

201101937701 JENA S ROCHEBLAVE () 11/09/2011 () 04/30/2014 SLEAD MWH-ID. 7463-111

POINT REPAIR REPLACE SERVICE 169' TO 181' FROM SMH110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 169' TO 181' FROM 

SMH110-030

8,986.00 CL

201101937501 JENA S ROCHEBLAVE  11/09/2011  04/28/2014 SLEAD MWH-ID. 7463-111

POINT REPAIR REPLACE SERVICE 15' TO 27' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 15' TO 27' FROM 

SMH 110-030

8,980.00 CL

201101937301 JENA S ROCHEBLAVE  11/09/2011  05/13/2014 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 264' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 264' FROM SMH 

110-030

CL

201101937201 JENA S ROCHEBLAVE () 11/09/2011 () 05/13/2014 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 261.2' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 261.2' FROM SMH 

110-030

CL

201101937001 JENA S ROCHEBLAVE () 11/09/2011 () 01/09/2015 SLEAD MWH-ID. 7463-111

SERVICE POINT REPAIR VIA LINING 112.2' FROM SMH 110-030

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE POINT REPAIR VIA LINING 112.2' FROM SMH 

110-030

CL

201101936501 JENA S ROCHEBLAVE () 11/09/2011 () 08/22/2014 SLINE MWH-ID. 7463-109

FULL LINING OF SMH 110-027 TO 099-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED FULL LINING OF SMH 110-027 TO 099-036 CL

201101936301 JENA S ROCHEBLAVE () 11/09/2011 () 04/14/2014 SMAIN MWH-ID. 7463-109

POINT REPAIR 96' TO 122' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR 96' TO 122' FROM SMH 110-027 11,429.00 CL

201101936101 JENA S ROCHEBLAVE () 11/09/2011 () 04/15/2014 SLEAD MWH-ID. 7463-109

POINT REPAIR REPLACE SERVICE 157' TO 169' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 157' TO 169' FROM 

SMH 110-027

8,985.00 CL

201101935801 S TONTI NAPOLEON AV  11/09/2011  03/07/2014 SMAIN MWH-ID. 7463-108

REPLACE PIPE FOR LINE SEGMENT 099-037 TO 099-036

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

REPLACED PIPE FOR LINE SEGMENT 099-037 TO 099-036 68,714.00 CL

201101936001 JENA S ROCHEBLAVE  11/09/2011  01/07/2015 SLEAD MWH-ID. 7463-109

SERVICE REPAIR VIA LINING 226' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 226' FROM SMH 110-027 CL

201101935901 JENA S ROCHEBLAVE  11/09/2011  05/15/2014 SLEAD MWH-ID. 7463-109

SERVICE REPAIR VIA LINING 135' FROM SMH 110-027

ESSA 2 - BASIN 4 - UPTOWN - STATION 14

COMPLETED SERVICE REPAIR VIA LINING 135' FROM SMH 110-027 8,982.00 CL

1,632 6,596,708.80

ESSA 2 - BASIN 5 - MIDCITY

201202337801 N TONTI ST BERNARD AV  10/25/2012 SMAIN MWH-ID. 7463-715 PERFORM REPLACEMENT OF MSL FROM SMH 

310-044 TO 310-039

OP

201305192501 S DUPRE TULANE AV  12/18/2013 SMAIN MWH-ID. 7463-806  POINT REPAIR 188' TO 200' FROM SMH 190-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305191801 S TELEMACHUS TULANE AV  12/18/2013 SMAIN MWH-ID. 7463-790  REPLACE PIPE FROM SMH 191-050 TO 191-049 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305191301 ST PETER N SALCEDO  12/18/2013 SMAIN MWH-ID. 7463-818  REPLACE PIPE FROM SMH 273-016 TO 273-009 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305191201 N GAYOSO ORLEANS AV  12/18/2013 SMAIN MWH-ID. 7463-817  POINT REPAIR 0' TO 12' FROM SMH 273-010 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305191101 IBERVILLE N OLYMPIA  12/18/2013 SMAIN MWH-ID. 7463-816  REPLACE PIPE FROM SMH 206-016 TO 206-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305191001 N ALEXANDER BIENVILLE  12/18/2013 SMAIN MWH-ID. 7463-815  REPLACE PIPE FROM SMH 206-002 TO 206-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR
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201305190701 CLEVELAND AV S CARROLLTON AV  12/18/2013 SMAIN MWH-ID. 7463-812  REPLACE PIPE FROM SMH 205-021 TO 204-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

PR

201305190601 CANAL S GENOIS  12/18/2013 SLEAD MWH-ID. 7463-811  SERVICE POINT REPAIR 104' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305190501 CANAL S GENOIS  12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 243' TO 255' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305190201 N GAYOSO ORLEANS AV  12/18/2013 SLINE MWH-ID. 7463-817  FULL LINING OF PIPE FROM SMH 273-010 TO 273-

009 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201305189401 BAUDIN S BROAD  12/18/2013  05/26/2014 SLINE MWH-ID. 7463-805  FULL LINING OF PIPE FROM SMH 189-035 TO 189-

034 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED FULL LINING OF PIPE FROM SMH 189-035 TO 189-034 9,520.00 CL

201305189101 CANAL S GENOIS  12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 0' TO 12' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305189001 S JEFFERSON DAVIS PK D"HEMECOURT  12/18/2013 SMAIN MWH-ID. 7463-808  POINT REPAIR 299' TO 311' FROM SMH 191-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305188901 S DUPRE TULANE AV  12/18/2013 SMAIN MWH-ID. 7463-806  POINT REPAIR 0' TO 12' FROM SMH 190-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304994101 S WHITE TULANE AV  11/21/2013 SMAIN MWH-ID. 7463-780  REPLACE PIPE FROM SMH 189-029 TO 189-028 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304994001 BAUDIN S SOLOMON () 11/21/2013 SMAIN MWH-ID. 7463-781  REPLACE PIPE FROM SMH 193-025 TO 193-024 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993901 N SALCEDO BIENVILLE () 11/21/2013 SLINE MWH-ID. 7463-784  FULL LINING OF PIPE FROM SMH 202-051 TO 202-

049 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400096801 N HENNESSEY ST ANN () 01/14/2014 SLINE MWH-ID. 7463-833  FULL LINING OF PIPE FROM SMH 241-040 TO 217-

029 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400096701 N HENNESSEY ST ANN () 01/14/2014 SMAIN MWH-ID. 7463-833  POINT REPAIR 152' TO 164' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400096601 PERDIDO S MIRO () 01/14/2014 SMAIN MWH-ID. 7463-826  REPLACE PIPE FROM SMH 183-016 TO 183-010 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305194301 S DUPRE TULANE AV () 12/18/2013 SLINE MWH-ID. 7463-806  FULL LINING OF PIPE FROM SMH 190-040 TO 190-

029 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305193001 CANAL S GENOIS () 12/18/2013 SMAIN MWH-ID. 7463-811  POINT REPAIR 164' TO 206' FROM SMH 203-054 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192901 CANAL S GENOIS () 12/18/2013 SLINE MWH-ID. 7463-811  FULL LINING OF PIPE FROM SMH 203-054 TO 203-

053 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201305192801 D"HEMECOURT ST PATRICK () 12/18/2013 SMAIN MWH-ID. 7463-810  REPLACE PIPE FROM SMH 194-033 TO 194-032 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305192701 BAUDIN S CARROLLTON AV () 12/18/2013 SMAIN MWH-ID. 7463-809  REPLACE PIPE FROM SMH 193-009 TO 193-008 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201305192601 BANKS S JEFFERSON DAVIS PK () 12/18/2013 SMAIN MWH-ID. 7463-807  POINT REPAIR 222' TO 291' FROM SMH 191-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400209101 N ALEXANDER ST LOUIS () 01/24/2014 SLEAD MWH-ID. 7463-840  SERVICE POINT REPAIR 226' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400208701 PALMYRA S DORGENOIS () 01/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 191' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400208601 BANKS S BROAD () 01/24/2014 SMAIN MWH-ID. 7463-854  REPLACE PIPE FROM SMH 189-018 TO 189-017 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400099201 N HENNESSEY ST ANN  01/14/2014 SMAIN MWH-ID. 7463-833  POINT REPAIR 92' TO 104' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400099101 N HENNESSEY ST ANN () 01/14/2014 SLEAD MWH-ID. 7463-833  SERVICE POINT REPAIR 55' FROM SMH 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400099001 VERNA CT MARIE () 01/14/2014 SMAIN MWH-ID. 7463-835  REPLACE PIPE FROM SMH 291-042 TO 291-041 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400098901 GRAVIER S GALVEZ () 01/14/2014 SMAIN MWH-ID. 7463-827  REPLACE PIPE FROM SMH 183-017 TO 183-012 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098801 BANKS S BROAD () 01/14/2014 SLEAD MWH-ID. 7463-828  SERVICE POINT REPAIR 257' FROM SMH 189-009 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400098701 ULLOA S CARROLLTON AV () 01/14/2014 SMAIN MWH-ID. 7463-830  REPLACE PIPE FROM SMH 193-016 TO 193-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

OP

201400213801 PALMYRA S DORGENOIS () 01/24/2014 SMAIN MWH-ID. 7463-856  POINT REPAIR 98' TO 110' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213701 PALMYRA S DORGENOIS  01/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 352' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213601 N ROCHEBLAVE CANAL  01/24/2014 SMAIN MWH-ID. 7463-855  REPLACE PIPE FROM SMH 200-010 TO 200-006 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400213501 FORTIN SAUVAGE  01/24/2014 SMAIN MWH-ID. 7463-843  REPLACE PIPE FROM SMH 291-032 TO 291-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213401 MAUREPAS N LOPEZ  01/24/2014 SMAIN MWH-ID. 7463-842  REPLACE PIPE FROM SMH 291-016 TO 291-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213301 DUMAINE N RENDON  01/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 94' FROM SMH 273-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213201 DUMAINE N RENDON  01/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 189' FROM SMH 273-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213101 DUMAINE N RENDON  01/24/2014 SLINE MWH-ID. 7463-841  FULL LINING OF PIPE FROM SMH 273-039 TO 273-

072 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400213001 N ALEXANDER ST LOUIS  01/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 152' TO 164' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400885101 S MIRO TULANE AV  05/02/2014  08/28/2014 SLINE MWH-ID. 7463-914  FULL LINING OF PIPE FROM SMH 183-013 TO 183-

012 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED FULL LINING OF PIPE FROM SMH 183-013 TO 183-012 8,376.00 CL

201400885001 S MIRO TULANE AV  05/02/2014  07/22/2014 SMAIN MWH-ID. 7463-914  POINT REPAIR 182' TO 194' FROM SMH 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 182' TO 194' FROM SMH 183-013 5,040.00 CL

201400884901 S MIRO TULANE AV  05/02/2014  07/22/2014 SMAIN MWH-ID. 7463-914  POINT REPAIR 0' TO 12' FROM SMH 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 183-013 6,550.00 CL

201400597501 BANKS S SCOTT  03/20/2014 SMAIN MWH-ID. 7463-875  POINT REPAIR 8' TO 20' FROM SMH 192-003 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400595501 N JOHNSON FRENCHMEN  03/20/2014 SMAIN MWH-ID. 7463-869  REPLACE PIPE FROM SMH 327-012 TO 327-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201400595401 N BROAD ST PHILIP  03/20/2014 SMAIN MWH-ID. 7463-877  REPLACE PIPE FROM SMH 272-078 TO 272-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400595101 BANKS S SCOTT  03/20/2014 SLINE MWH-ID. 7463-875  FULL LINING OF PIPE FROM SMH 192-003 TO 192-

001 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400595001 BANKS S SCOTT  03/20/2014 SMAIN MWH-ID. 7463-875  POINT REPAIR 248' TO 265' FROM SMH 192-003 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400212901 N ALEXANDER ST LOUIS  01/24/2014 SLEAD MWH-ID. 7463-840  SERVICE POINT REPAIR 190' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR
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201400212801 N ALEXANDER ST LOUIS  01/24/2014 SLINE MWH-ID. 7463-840  FULL LINING OF PIPE FROM SMH 217-021 TO 217-

020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400212701 N ALEXANDER ST LOUIS  01/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 0' TO 23' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400211501 N ROMAN PAUGER  01/24/2014 SMAIN MWH-ID. 7463-859  REPLACE PIPE FROM SMH 326-006 TO 326-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201400211401 PALMYRA S DORGENOIS  01/24/2014 SLEAD MWH-ID. 7463-856  SERVICE POINT REPAIR 268' FROM SMH 201-018 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400211301 PALMYRA S DORGENOIS  01/24/2014 SLINE MWH-ID. 7463-856  FULL LINING OF PIPE FROM SMH 201-018 TO 200-

004 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400209901 DUMAINE N RENDON  01/24/2014 SLEAD MWH-ID. 7463-841  SERVICE POINT REPAIR 120' FROM SMH 273-039 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201400209201 N ALEXANDER ST LOUIS  01/24/2014 SMAIN MWH-ID. 7463-840  POINT REPAIR 111' TO 123' FROM SMH 217-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400098601 N OLYMPIA ST LOUIS  01/14/2014 SMAIN MWH-ID. 7463-831  POINT REPAIR 89' TO 101' FROM SMH 218-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400098501 N HENNESSEY DUMAINE  01/14/2014 SMAIN MWH-ID. 7463-834  REPLACE PIPE FROM SMH 241-042 TO 241-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400097901 N OLYMPIA ST LOUIS  01/14/2014 SMAIN MWH-ID. 7463-831  POINT REPAIR 3' TO 15' FROM SMH 218-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201400097301 S RENDON BANKS  01/14/2014 SMAIN MWH-ID. 7463-829  POINT REPAIR 357' TO 369' FROM SMH 190-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097201 S RENDON BANKS  01/14/2014 SLEAD MWH-ID. 7463-829  SERVICE POINT REPAIR 192' FROM SMH 190-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097101 S RENDON BANKS  01/14/2014 SMAIN MWH-ID. 7463-829  POINT REPAIR 0' TO 12' FROM SMH 190-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400097001 S RENDON BANKS  01/14/2014 SLINE MWH-ID. 7463-829  FULL LINING OF PIPE FROM SMH 190-037 TO 202-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201400096901 DELGADO DR TAFT PL  01/14/2014 SMAIN MWH-ID. 7463-832  REPLACE PIPE FROM SMH 240-035 TO 241-017 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

OP

201304993401 N HENNESSEY ST LOUIS  11/21/2013 SMAIN MWH-ID. 7463-788  REPLACE PIPE FROM SMH 217-015 TO 217-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993501 ST PETER N MURAT  11/21/2013 SMAIN MWH-ID. 7463-789  REPLACE PIPE FROM SMH 217-023 TO 217-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304993601 CONTI N ANTHONY  11/21/2013  12/16/2014 SMAIN MWH-ID. 7463-787  REPLACE PIPE FROM SMH 208-016 TO 208-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

REPLACED PIPE FROM SMH 208-016 TO 208-014 61,637.00 CL

201304993801 S SALCEDO CANAL  11/21/2013 SMAIN MWH-ID. 7463-783  POINT REPAIR 0' TO 12' FROM SMH 202-025 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201304993701 N ST PATRICK BIENVILLE  11/21/2013 SMAIN MWH-ID. 7463-786  REPLACE PIPE FROM SMH 206-024 TO 206-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304992901 D"HEMECOURT S OLYMPIA  11/21/2013 SMAIN MWH-ID. 7463-782  REPLACE PIPE FROM SMH 194-032 TO 194-028 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201304992801 S CARROLLTON AV PALMYRA  11/21/2013 SMAIN MWH-ID. 7463-785  REPLACE PIPE FROM SMH 205-017 TO 205-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

PR

201502325301 S ROCHEBLAVE TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 188-016 OP

201502325401 TULANE AV MANASSES AL  07/30/2015 SMBG REHAB SEWER MANHOLE 189-005 OP

201502325501 S WHITE BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 189-014 OP

201502325801 LAFAYETTE S TONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 183-038 OP

201502326001 S WHITE TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 184-040 OP

201502326201 S GAYOSO PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 185-008 OP

201502326501 S SCOTT GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 187-005 OP

201502326701 N TONTI GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 183-011 OP

201502326901 S SALCEDO BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 190-018 OP

201502327801 S LOPEZ BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 190-004 OP

201502327701 TULANE AV S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-036 OP

201502327601 TULANE AV S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-033 OP

201502327501 BAUDIN S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-031 OP

201502327401 S BROAD BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-027 OP

201502327301 S TELEMACHUS TULANE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-025 OP

201502327201 D"HEMECOURT S CLARK () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-019 OP

201502327101 S GENOIS D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-015 OP

201502327001 BANKS S CLARK () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-006 OP

201502329501 S SCOTT BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 192-007 OP

201502329401 BAUDIN S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 191-053 OP

201502329301 S TELEMACHUS TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 191-050 OP

201502329201 BANKS S CORTEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 191-043 OP

201502329101 S ALEXANDER D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-005 OP

201502329001 D"HEMECOURT S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-031 OP

201502328901 S CARROLLTON AV BAUDIN () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-028 OP

201502328801 TULANE AV S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 192-026 OP

201502328701 S SOLOMON ULLOA () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-015 OP

201502331201 D"HEMECOURT ST PATRICK () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-033 OP

201502331101 BAUDIN S OLYMPIA () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-029 OP

201502331001 S MURAT D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-023 OP

201502330901 CLEVELAND AV S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-054 OP

201502330801 CANAL S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-050 OP

201502330701 N BROAD IBERVILLE () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-044 OP

201502330601 IBERVILLE N BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-040 OP

201502330501 N WHITE CANAL () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-035 OP

201502330401 N BROAD BIENVILLE () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-029 OP

201502333101 N DUPRE IBERVILLE () 07/30/2015 SMBG REHAB SEWER MANHOLE 202-015 OP

201502333001 N GENOIS BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 203-036 OP

201502332901 CLEVELAND AV S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 202-010 OP

201502332801 N JEFFERSON DAVIS PK BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 203-022 OP

201502332501 PALMYRA S CLARK () 07/30/2015 SMBG REHAB SEWER MANHOLE 203-009 OP

201502332401 S JEFFERSON DAVIS PK CANAL () 07/30/2015 SMBG REHAB SEWER MANHOLE 203-006 OP

201502332301 PALMYRA S JEFFERSON DAVIS PK () 07/30/2015 SMBG REHAB SEWER MANHOLE 203-002 OP

201502332201 S PIERCE CANAL () 07/30/2015 SMBG REHAB SEWER MANHOLE 204-034 OP

201502332101 BIENVILLE N PIERCE () 07/30/2015 SMBG REHAB SEWER MANHOLE 204-027 OP

201502334801 PALMYRA S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 204-036 OP

201502334701 BIENVILLE N MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 206-003 OP

201502334601 BIENVILLE N HENNESSEY  07/30/2015 SMBG REHAB SEWER MANHOLE 205-048 OP

201502334501 BIENVILLE N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-039 OP

201502334401 N CARROLLTON AV BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 205-027 OP
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201502334301 CLEVELAND AV S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-021 OP

201502334201 CONTI N GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-004 OP

201502334101 BIENVILLE N MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 206-009 OP

201502334001 N BERNADOTTE CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 208-014 OP

201502336501 CRETE LEPAGE  07/30/2015 SMBG REHAB SEWER MANHOLE 288-032 OP

201502336401 ORLEANS AV N CORTEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 216-029 OP

201502336301 N PIERCE ORLEANS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 216-024 OP

201502336201 N CLARK ST LOUIS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-020 OP

201502336101 TOULOUSE N TELEMACHUS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-013 OP

201502336001 HARDING DR DELGADO DR  07/30/2015 SMBG REHAB SEWER MANHOLE 240-022 OP

201502335901 TOULOUSE N HENNESSEY  07/30/2015 SMBG REHAB SEWER MANHOLE 217-014 OP

201502335801 CITY PARK AV N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 239-051 OP

201502335701 N CARROLLTON AV ESPLANADE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 239-003 OP

201502338601 N BROAD FLORIDA AV  07/30/2015 SMBG REHAB SEWER MANHOLE 331-051 OP

201502338501 TOURO N TONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 328-037 OP

201502338401 ANNETTE N ROCHEBLAVE  07/30/2015 SMBG REHAB SEWER MANHOLE 328-014 OP

201502338001 IDA N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 241-020 OP

201502337901 IDA N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 240-045 OP

201502337801 N CLAIBORNE AV URSULINES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 285-031 OP

201502337701 N BROAD CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 272-061 OP

201502337601 ESPLANADE AV LEDA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 275-001 OP

201502337501 TOULOUSE MOSS  07/30/2015 SMBG REHAB SEWER MANHOLE 274-008 OP

201603789301 CLEVELAND AV N BROAD  03/01/2016 SMAIN MWH-ID. 7463-1057 POINT REPAIR 159' TO 171' FROM SMH 201-065 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 15

OP

201603789001 CLEVELAND AV BOTTINELLI PL  03/01/2016 SLINE MWH-ID. 7463-1031 SERVICE REPAIR VIA LINING 143' FROM 207-004  

ESSA 2 - BASIN 5 - MID CITY

OP

201603788901 CLEVELAND AV BOTTINELLI PL () 03/01/2016 SMAIN MWH-ID. 7463-1031  POINT REPAIR REPLACE SERVICE '56 FROM 

207-004 ESSA 2 - BASIN 5 - MID CITY

OP

201603788801 CLEVELAND AV BOTTINELLI PL () 03/01/2016 SMAIN MWH-ID. 7463-1031  POINT REPAIR 225' TO 251' FROM SMH 207-004 

ESSA 2 - BASIN 5 - MID CITY

OP

201603788701 CLEVELAND AV BOTTINELLI PL () 03/01/2016 SMAIN MWH-ID. 7463-1031  POINT REPAIR 16' TO 28' FROM SMH 207-004 

ESSA 2 - BASIN 5 - MID CITY

OP

201603788601 CLEVELAND AV BOTTINELLI PL () 03/01/2016 SLINE MWH-ID. 7463-1031  FULL LINING OF PIPE FROM 207-004 to 207-002 

ESSA 2 - BASIN 5 - MID-CITY - SPS 3

OP

201603787301 CLEVELAND AV BOTTINELLI PL  03/01/2016 SMAIN MWH-ID. 7463-1031  POINT REPAIR 171' TO 186' FROM SMH 207-004 

ESSA 2 - BASIN 5 - MID CITY

OP

201603751801 BANKS MANASSES AL  02/24/2016 SMBG ESSA MH REHAB: Install Full Depth Liner OP

201603746401 IBERVILLE N WHITE  02/24/2016 SMBG ESSA MH REHAB: Install Full Depth Liner OP

201603739701 S DORGENOIS BANKS  02/24/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade OP

201603401101 CLEVELAND AV S GAYOSO  01/13/2016 SLEAD MWH-ID. 7463-959

SERVICE POINT REPIR 94' FROM SM202-024

ESSA 2 - BAS 5 -

OP

201603401001 N MURAT BIENVILLE () 01/13/2016 SLEAD MWH-ID. 7463-001

SERVICE POINT REPAI 169' FROM SM206-014

ESSA 2 - BAS5 -

OP

201502339601 A P TUREAUD AV INDUSTRY () 07/30/2015 SMBG REHAB SEWER MANHOLE 311-021 OP

201502339501 PONCE DE LEON N LOPEZ () 07/30/2015 SMBG REHAB SEWER MANHOLE 291-007 OP

201502339401 N TONTI NEW ORLEANS () 07/30/2015 SMBG REHAB SEWER MANHOLE 310-025 OP

201502339301 ALLEN N JOHNSON () 07/30/2015 SMBG REHAB SEWER MANHOLE 309-027 OP

201502339201 ONZAGA N DUPRE () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-053 OP

201502339101 ONZAGA PAUL MORPHY () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-050 OP

201502339001 CRETE GRAND RTE ST JOHN () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-039 OP

201502338801 ELYSIAN FIELDS AV N RAMPART  07/30/2015  01/23/2018 SMBG REHAB SEWER MANHOLE 344-041 COMPLETED REHAB SEWER MANHOLE 344-041 250.00 CL

201502337401 N LOPEZ CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 273-059 OP

201502337301 N RENDON ST ANN  07/30/2015 SMBG REHAB SEWER MANHOLE 273-048 OP

201502337101 SAUVAGE MAUREPAS  07/30/2015 SMBG REHAB SEWER MANHOLE 290-021 OP

201502337001 GRAND RTE ST JOHN N WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 290-008 OP

201502336901 N DUPRE BELL  07/30/2015 SMBG REHAB SEWER MANHOLE 289-066 OP

201502336801 ST PHILIP HAGAN AV  07/30/2015 SMBG REHAB SEWER MANHOLE 289-050 OP

201502336701 DESOTO HAGAN AV  07/30/2015 SMBG REHAB SEWER MANHOLE 289-032 OP

201502336601 URSULINES AV N LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 289-008 OP

201502335601 N ST PATRICK ST LOUIS  07/30/2015 SMBG REHAB SEWER MANHOLE 218-021 OP

201502335501 N MURAT ORLEANS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 218-004 OP

201502335401 N CARROLLTON AV ST PETER  07/30/2015 SMBG REHAB SEWER MANHOLE 217-045 OP

201502335301 TOULOUSE N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 272-038 OP

201502335201 N BROAD ORLEANS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 272-020 OP

201502335101 TOULOUSE N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 272-002 OP

201502335001 BUNGALOW CT DUMAINE  07/30/2015 SMBG REHAB SEWER MANHOLE 241-049 OP

201502334901 DUMAINE N HENNESSEY () 07/30/2015 SMBG REHAB SEWER MANHOLE 241-025 OP

201502333901 BIENVILLE N OLYMPIA () 07/30/2015 SMBG REHAB SEWER MANHOLE 206-055 OP

201502333801 PALMYRA S OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 206-040 OP

201502333701 PALMYRA S MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 206-034 OP

201502333601 N ST PATRICK BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 206-022 OP

201502333501 N SCOTT CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 216-039 OP

201502333401 ORLEANS AV ROOSEVELT AL  07/30/2015 SMBG REHAB SEWER MANHOLE 216-035 OP

201502333301 ORLEANS AV N SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 216-032 OP

201502333201 N GAYOSO CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 202-019 OP

201502332001 N SCOTT BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 204-016 OP

201502331901 N SCOTT CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 204-011 OP

201502331801 N JEFFERSON DAVIS PK CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 203-047 OP

201502331701 N CLARK CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 203-043 OP

201502331601 N TONTI BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 200-017 OP

201502331501 S ROCHEBLAVE CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 200-006 OP

201502331401 CLEVELAND AV S RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 202-021 OP

201502331301 BANKS S BERNADOTTE  07/30/2015 SMBG REHAB SEWER MANHOLE 195-011 OP

201502330301 CANAL S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 201-021 OP

201502330201 N LOPEZ IBERVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-034 OP

201502330101 CANAL S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 202-028 OP

201502330001 TULANE AV S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 190-032 OP

201502329901 ULLOA S CORTEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 192-024 OP

201502329801 ULLOA S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 192-020 OP

201502329701 PALMYRA S ROCHEBLAVE () 07/30/2015 SMBG REHAB SEWER MANHOLE 200-041 OP

201502329601 BAUDIN S CORTEZ () 07/30/2015 SMBG REHAB SEWER MANHOLE 192-012 OP

201502328601 S SOLOMON BAUDIN () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-008 OP
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201502328501 S SOLOMON BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-001 OP

201502328401 PERDIDO S DUPRE () 07/30/2015 SMBG REHAB SEWER MANHOLE 185-010 OP

201502328301 S JEFFERSON DAVIS PK GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 186-014 OP

201502328201 S GENOIS GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 186-005 OP

201502328101 S RENDON BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 190-037 OP

201502328001 TULANE AV S RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 190-015 OP

201502327901 BAUDIN S RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 190-008 OP

201502326801 S MIRO TULANE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 183-013 OP

201502326601 S ROCHEBLAVE PERDIDO () 07/30/2015 SMBG REHAB SEWER MANHOLE 183-008 OP

201502326301 S ROCHEBLAVE GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 183-003 OP

201502326101 GRAVIER S DUPRE () 07/30/2015 SMBG REHAB SEWER MANHOLE 185-003 OP

201502325901 S DORGENOIS JULIA () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-030 OP

201502325701 PERDIDO S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-021 OP

201401529701 BANKS S BERNADOTTE () 06/30/2014 SMAIN MWH-ID. 7463-954  REPLACE PIPE FROM SMH 195-004 TO 195-003 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401529801 N GALVEZ IBERVILLE  06/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 46' TO 58' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201502291601 S SALCEDO PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 185-023 OP

201502291401 BAUDIN S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 190-017 OP

201502291301 S RENDON TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 190-016 OP

201502291201 TULANE AV S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 190-014 OP

201502291101 S RENDON BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 190-010 OP

201502291001 S LOPEZ BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 190-007 OP

201502290901 BANKS S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 190-006 OP

201502290801 S WHITE BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 189-041 OP

201502290701 S WHITE BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 189-040 OP

201502290601 S WHITE BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 189-016 OP

201502290501 BAUDIN S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 189-034 OP

201502290401 S WHITE TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 189-032 OP

201502290301 S WHITE TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 189-029 OP

201502290201 BAUDIN S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-028 OP

201502290101 BANKS S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-022 OP

201502290001 S WHITE PALMYRA () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-021 OP

201502289901 S BROAD BAUDIN () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-019 OP

201502289801 BANKS S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-018 OP

201502289701 BANKS S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-017 OP

201502289601 TULANE AV S TELEMACHUS () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-022 OP

201502289501 S GENOIS TULANE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-021 OP

201502289301 S TELEMACHUS D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-016 OP

201502289101 S TELEMACHUS BAUDIN () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-010 OP

201502289001 S GENOIS BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-003 OP

201502288901 S DUPRE TULANE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 190-042 OP

201502288801 S DUPRE TULANE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 190-040 OP

201502288701 S GAYOSO BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 190-035 OP

201502288601 TULANE AV S DUPRE () 07/30/2015 SMBG REHAB SEWER MANHOLE 190-034 OP

201502288501 S DUPRE BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 190-029 OP

201502288401 S GAYOSO BAUDIN  07/30/2015 SMBG REHAB SEWER MANHOLE 190-028 OP

201502288201 S DUPRE BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 190-024 OP

201502288101 TULANE AV S LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 190-022 OP

201502288001 S SALCEDO TULANE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 190-021 OP

201502287901 BANKS S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 190-019 OP

201502287801 S SCOTT ULLOA  07/30/2015 SMBG REHAB SEWER MANHOLE 192-022 OP

201502287701 ULLOA S SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 192-021 OP

201502287601 S PIERCE ULLOA  07/30/2015 SMBG REHAB SEWER MANHOLE 192-019 OP

201502287501 S SCOTT D"HEMECOURT  07/30/2015 SMBG REHAB SEWER MANHOLE 192-013 OP

201502287401 BAUDIN S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 192-010 OP

201502287301 BANKS S CORTEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 192-008 OP

201502287201 TULANE AV S CLARK  07/30/2015 SMBG REHAB SEWER MANHOLE 191-026 OP

201502287101 BANKS S SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 192-006 OP

201502287001 BANKS S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 191-052 OP

201502286901 S CLARK BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-051 OP

201502286801 S TELEMACHUS D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-049 OP

201502286701 BANKS S TELEMACHUS () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-044 OP

201502286601 S TELEMACHUS BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-042 OP

201502286501 BAUDIN S JEFFERSON DAVIS PK () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-038 OP

201502286401 BANKS S JEFFERSON DAVIS PK () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-036 OP

201502286301 S JEFFERSON DAVIS PK BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-032 OP

201502286201 D"HEMECOURT HAGAN AL () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-030 OP

201502286101 D"HEMECOURT S CLARK () 07/30/2015 SMBG REHAB SEWER MANHOLE 191-028 OP

201502285901 BAUDIN S HENNESSEY () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-001 OP

201502285801 S CARROLLTON AV ULLOA () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-032 OP

201502285701 S CARROLLTON AV D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-030 OP

201502285601 BAUDIN S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-029 OP

201502285501 BANKS S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-027 OP

201502285401 S CARROLLTON AV BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-026 OP

201502285301 S CARROLLTON AV BAUDIN () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-024 OP

201502285201 S CARROLLTON AV D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-017 OP

201502285101 D"HEMECOURT S CARROLLTON AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 193-012 OP

201502285001 BAUDIN S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 193-009 OP

201502284901 BANKS S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 193-007 OP

201502284801 BANKS S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 192-040 OP

201502284701 S SCOTT BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 192-038 OP

201502284601 S CORTEZ BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 192-034 OP

201502284501 TULANE AV S CORTEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 192-031 OP

201502284401 TULANE AV S SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 192-030 OP

201502284301 TULANE AV S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 192-027 OP

201502284201 BIENVILLE N MIRO  07/30/2015 SMBG REHAB SEWER MANHOLE 200-029 OP

201502284101 N TONTI BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 200-028 OP

201502283901 N TONTI IBERVILLE () 07/30/2015 SMBG REHAB SEWER MANHOLE 200-016 OP

201502283801 PALMYRA S ROCHEBLAVE () 07/30/2015 SMBG REHAB SEWER MANHOLE 200-001 OP

201502324901 S ROCHEBLAVE LAFAYETTE () 07/30/2015 SMBG REHAB SEWER MANHOLE 183-026 OP

201502323701 POYDRAS S GALVEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 183-037 OP

201502310901 BANKS S WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 189-020 OP

201502310801 CLEVELAND AV S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 201-061 OP
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201502297201 HOWARD AV S GALVEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 166-001 OP

201502296801 S MIRO POYDRAS  07/30/2015 SMBG REHAB SEWER MANHOLE 183-036 OP

201502296701 S TONTI JULIA  07/30/2015 SMBG REHAB SEWER MANHOLE 183-030 OP

201502296601 PERDIDO S GALVEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 183-020 OP

201502296501 S MIRO GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 183-015 OP

201502296301 GRAVIER S MIRO  07/30/2015 SMBG REHAB SEWER MANHOLE 183-012 OP

201502296201 PERDIDO S ROCHEBLAVE  07/30/2015 SMBG REHAB SEWER MANHOLE 183-009 OP

201502296001 S ROCHEBLAVE PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 183-007 OP

201502295901 GRAVIER S TONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 183-005 OP

201502295801 GRAVIER S DORGENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 183-004 OP

201502295701 BRADISH AL S TONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 183-002 OP

201502295601 S ROCHEBLAVE BRADISH AL  07/30/2015 SMBG REHAB SEWER MANHOLE 183-001 OP

201502295001 S DUPRE GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 185-004 OP

201502294901 S GAYOSO GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 185-002 OP

201502294801 S GAYOSO GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 185-001 OP

201502294701 PERDIDO S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-038 OP

201502294601 PERDIDO S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-037 OP

201502294501 POYDRAS S DORGENOIS () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-029 OP

201502294401 S DORGENOIS GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-027 OP

201502294301 S DORGENOIS GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-026 OP

201502294201 PERDIDO S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-022 OP

201502294101 GRAVIER S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-017 OP

201502294001 S DORGENOIS GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-016 OP

201502293901 GRAVIER S DORGENOIS () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-015 OP

201502293801 GRAVIER S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-011 OP

201502293701 S WHITE TULANE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-009 OP

201502293601 GRAVIER S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-008 OP

201502293501 PERDIDO JANE AL () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-004 OP

201502293401 S WHITE GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 184-003 OP

201502293301 LAFAYETTE S GALVEZ () 07/30/2015 SMBG REHAB SEWER MANHOLE 183-040 OP

201502293201 BANKS S WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-013 OP

201502293101 TULANE AV S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 189-006 OP

201502293001 S ROCHEBLAVE BANKS () 07/30/2015 SMBG REHAB SEWER MANHOLE 188-038 OP

201502292901 TULANE AV S TONTI () 07/30/2015 SMBG REHAB SEWER MANHOLE 188-017 OP

201502292801 BANKS S ROCHEBLAVE () 07/30/2015 SMBG REHAB SEWER MANHOLE 188-002 OP

201502292701 S CORTEZ GRAVIER () 07/30/2015 SMBG REHAB SEWER MANHOLE 187-008 OP

201502292601 GRAVIER S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 187-004 OP

201502292501 S JEFFERSON DAVIS PK PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 186-016 OP

201502292401 GRAVIER S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 186-015 OP

201502292301 S CLARK PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 186-009 OP

201502292201 S GENOIS GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 186-007 OP

201502292101 S DUPRE PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 185-035 OP

201502292001 S DUPRE PERDIDO  07/30/2015 SMBG REHAB SEWER MANHOLE 185-033 OP

201502291901 S DUPRE GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 185-030 OP

201502291801 GRAVIER S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 185-029 OP

201502291701 RENDON GRAVIER  07/30/2015 SMBG REHAB SEWER MANHOLE 185-028 OP

201502283701 S BERNADOTTE BANKS  07/30/2015 SMBG REHAB SEWER MANHOLE 195-013 OP

201502283601 S HENNESSEY D"HEMECOURT  07/30/2015 SMBG REHAB SEWER MANHOLE 194-008 OP

201502283501 S ST PATRICK JULIA  07/30/2015 SMBG REHAB SEWER MANHOLE 195-002 OP

201502283301 D"HEMECOURT S OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 194-032 OP

201502283201 S MURAT D"HEMECOURT  07/30/2015 SMBG REHAB SEWER MANHOLE 194-028 OP

201502283101 BAUDIN S MURAT () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-025 OP

201502283001 S MURAT D"HEMECOURT () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-022 OP

201502282901 D"HEMECOURT S ALEXANDER () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-020 OP

201502282801 BAUDIN S MURAT () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-017 OP

201502282601 ULLOA S HENNESSEY () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-011 OP

201502282501 D"HEMECOURT S ALEXANDER () 07/30/2015 SMBG REHAB SEWER MANHOLE 194-009 OP

201502282401 CANAL S BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-051 OP

201502282301 CANAL N WHITE () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-049 OP

201502282201 BIENVILLE N BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-047 OP

201502282101 BIENVILLE N BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-043 OP

201502282001 N WHITE BIENVILLE () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-041 OP

201502281901 IBERVILLE N BROAD () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-039 OP

201502281801 BIENVILLE N DORGENOIS () 07/30/2015 SMBG REHAB SEWER MANHOLE 200-058 OP

201502281701 BIENVILLE N DORGENOIS () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-031 OP

201502281601 N BROAD CANAL () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-030 OP

201502281501 N DORGENOIS BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 201-026 OP

201502281401 CANAL N DORGENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 201-022 OP

201502281301 S WHITE PALMYRA  07/30/2015 SMBG REHAB SEWER MANHOLE 201-015 OP

201502281201 JANE AL PALMYRA  07/30/2015 SMBG REHAB SEWER MANHOLE 201-013 OP

201502281101 PALMYRA JANE AL  07/30/2015 SMBG REHAB SEWER MANHOLE 201-012 OP

201502281001 S BROAD PALMYRA  07/30/2015 SMBG REHAB SEWER MANHOLE 201-007 OP

201502280901 S BROAD CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 201-006 OP

201502280801 CLEVELAND AV N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 201-005 OP

201502280701 S DORGENOIS CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 201-004 OP

201502280601 N LOPEZ BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-038 OP

201502280501 N RENDON BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-036 OP

201502280401 CANAL N GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 202-033 OP

201502280301 CANAL N RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 202-031 OP

201502280201 CANAL S RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 202-027 OP

201502280101 S LOPEZ CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 202-026 OP

201502280001 S LOPEZ CLEVELAND AV  07/30/2015 SMBG REHAB SEWER MANHOLE 202-020 OP

201502279901 S WHITE CANAL () 07/30/2015 SMBG REHAB SEWER MANHOLE 201-055 OP

201502279801 N DUPRE BIENVILLE () 07/30/2015 SMBG REHAB SEWER MANHOLE 202-017 OP

201502279701 N DUPRE BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-016 OP

201502279601 S DUPRE CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 202-014 OP

201502279501 S GAYOSO CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 202-011 OP

201502279401 PALMYRA S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 202-002 OP

201502279301 PALMYRA S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-001 OP

201502279201 CLEVELAND AV N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 201-065 OP

201502279001 N WHITE BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 201-063 OP

201502278901 N WHITE CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 201-058 OP

201502278801 N JEFFERSON DAVIS PK CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 203-024 OP
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201502278701 N JEFFERSON DAVIS PK CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 203-021 OP

201502278601 S TELEMACHUS PALMYRA () 07/30/2015 SMBG REHAB SEWER MANHOLE 203-019 OP

201502278501 CLEVELAND AV S TELEMACHUS () 07/30/2015 SMBG REHAB SEWER MANHOLE 203-016 OP

201502278401 PALMYRA S TELEMACHUS () 07/30/2015 SMBG REHAB SEWER MANHOLE 203-015 OP

201502278301 CLEVELAND AV S CLARK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-010 OP

201502278201 N LOPEZ BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-041 OP

201502278101 CANAL S GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 203-008 OP

201502278001 CANAL S CLARK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-007 OP

201502263001 ESPLANADE AV N DERBIGNY  07/30/2015 SMBG REHAB SEWER MANHOLE 285-036 OP

201502262901 N CLAIBORNE AV ESPLANADE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 285-035 OP

201502262801 N CLAIBORNE AV ESPLANADE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 285-034 OP

201502262701 N CLAIBORNE AV BAYOU RD  07/30/2015 SMBG REHAB SEWER MANHOLE 285-033 OP

201502262501 NEW ORLEANS HOPE  07/30/2015 SMBG REHAB SEWER MANHOLE 311-016 OP

201502262401 N TONTI A P TUREAUD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 310-031 OP

201502262301 NEW ORLEANS N ROCHEBLAVE  07/30/2015 SMBG REHAB SEWER MANHOLE 310-028 OP

201502262201 A P TUREAUD AV AUBRY  07/30/2015 SMBG REHAB SEWER MANHOLE 309-055 OP

201502262101 A P TUREAUD AV N MIRO  07/30/2015 SMBG REHAB SEWER MANHOLE 309-048 OP

201502262001 OLD PRIEUR A P TUREAUD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 309-025 OP

201502261901 ALLEN N MIRO  07/30/2015 SMBG REHAB SEWER MANHOLE 309-001 OP

201502261801 PAUL MORPHY LAPEYROUSE () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-052 OP

201502261701 ONZAGA PAUL MORPHY () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-051 OP

201502261601 N BROAD LAPEYROUSE () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-041 OP

201502261501 CRETE GRAND RTE ST JOHN () 07/30/2015 SMBG REHAB SEWER MANHOLE 306-040 OP

201502261401 NEW ORLEANS N DERBIGNY () 07/30/2015 SMBG REHAB SEWER MANHOLE 303-027 OP

201502261301 VERNA CT ST VINCENT () 07/30/2015 SMBG REHAB SEWER MANHOLE 291-044 OP

201502261201 ESPLANADE AV VERNA () 07/30/2015 SMBG REHAB SEWER MANHOLE 291-040 OP

201502261101 ESPLANADE AV VERNA () 07/30/2015 SMBG REHAB SEWER MANHOLE 291-039 OP

201502261001 MAUREPAS ESPLANADE AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 291-013 OP

201502260901 MYSTERY MAUREPAS () 07/30/2015 SMBG REHAB SEWER MANHOLE 291-012 OP

201502260801 ST CLAUDE AV MARIGNY () 07/30/2015 () 01/23/2018 SMBG REHAB SEWER MANHOLE 344-042 COMPLETED REHAB SEWER MANHOLE 344-042 300.00 CL

201502260701 N DERBIGNY ALLEN () 07/30/2015 SMBG REHAB SEWER MANHOLE 326-047 OP

201502260601 ST CLAUDE AV ELYSIAN FIELDS AV () 07/30/2015 () 01/23/2018 SMBG REHAB SEWER MANHOLE 344-040 COMPLETED REHAB SEWER MANHOLE 344-040 250.00 CL

201502260401 FLORIDA AV NEW ORLEANS () 07/30/2015 SMBG REHAB SEWER MANHOLE 331-053 OP

201502260301 NEW ORLEANS FLORIDA AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 331-052 OP

201502260201 PAUGER FLORIDA AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 329-030 PR

201502260101 FLORIDA AV ST ANTHONY AV () 07/30/2015 SMBG REHAB SEWER MANHOLE 329-020 PR

201502260001 N TONTI TOURO () 07/30/2015 SMBG REHAB SEWER MANHOLE 328-036 OP

201502259901 N TONTI ALLEN () 07/30/2015 SMBG REHAB SEWER MANHOLE 328-027 OP

201502259801 ALLEN N ROCHEBLAVE  07/30/2015 SMBG REHAB SEWER MANHOLE 328-013 OP

201502259701 ANNETTE LAW  07/30/2015 SMBG REHAB SEWER MANHOLE 328-006 OP

201502259601 N MIRO PAUGER  07/30/2015 SMBG REHAB SEWER MANHOLE 327-024 OP

201502259501 N JOHNSON PAUGER  07/30/2015 SMBG REHAB SEWER MANHOLE 327-016 OP

201502259401 TOURO N MIRO  07/30/2015 SMBG REHAB SEWER MANHOLE 327-001 OP

201502259301 ALLEN N CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 326-059 OP

201502259201 ALLEN N DERBIGNY  07/30/2015 SMBG REHAB SEWER MANHOLE 326-054 OP

201502259101 N DERBIGNY ALLEN  07/30/2015 SMBG REHAB SEWER MANHOLE 326-048 OP

201501238501 S HENNESSEY TULANE AV  07/07/2015 SLEAD MWH-ID. 7463-1056  SERVICE POINT REPAIR 204' FROM SMH 194-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201501238401 S HENNESSEY TULANE AV  07/07/2015 SLEAD MWH-ID. 7463-1056  SERVICE POINT REPAIR 179' FROM SMH 194-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201501237801 A P TUREAUD AV AUBRY  07/07/2015 SMAIN MWH-ID. 7463-1059  POINT REPAIR 259' TO 271' FROM SMH 309-055 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201501237701 A P TUREAUD AV AUBRY  07/07/2015 SLINE MWH-ID. 7463-1059  FULL LINING OF PIPE FROM SMH 309-055 TO 

309-045 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201501237501 S HENNESSEY TULANE AV  07/07/2015 SMAIN MWH-ID. 7463-1056  POINT REPAIR 143' TO 155' FROM SMH 194-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500452001 CANAL S CLARK  02/25/2015 SLEAD MWH-ID. 7463-1043  SERVICE POINT REPAIR 185' FROM SMH 203-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451901 CANAL S CLARK  02/25/2015 SLEAD MWH-ID. 7463-1043  SERVICE POINT REPAIR 140' FROM SMH 203-

007 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451801 CANAL S CLARK  02/25/2015 SLINE MWH-ID. 7463-1043  FULL LINING OF PIPE FROM SMH 203-007 TO 

203-006 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451701 ORLEANS AV N SCOTT  02/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 63' FROM SMH 216-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451601 ORLEANS AV N SCOTT  02/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 190' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451501 ORLEANS AV N SCOTT  02/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 132' FROM SMH 216-

027 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451401 ORLEANS AV N SCOTT  02/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 9' FROM SMH 216-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500451301 ORLEANS AV N SCOTT  02/25/2015 SLEAD MWH-ID. 7463-1032  SERVICE POINT REPAIR 31' FROM SMH 216-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450701 PONCE DE LEON GENTILLY RD  02/25/2015 SMAIN MWH-ID. 7463-1034  POINT REPAIR 109' TO 121' FROM SMH 290-033 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500450601 S MIRO TULANE AV  02/25/2015 SLEAD MWH-ID. 7463-1041  SERVICE POINT REPAIR 75' FROM SMH 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450501 POYDRAS S GALVEZ  02/25/2015 SLEAD MWH-ID. 7463-1026  SERVICE POINT REPAIR 162' FROM SMH 183-

037 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450401 S WHITE PALMYRA  02/25/2015 SLINE MWH-ID. 7463-1027  FULL LINING OF PIPE FROM SMH 189-021 TO 

189-020 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450301 S WHITE PALMYRA  02/25/2015 SMAIN MWH-ID. 7463-1027  POINT REPAIR 0' TO 12' FROM SMH 189-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450201 S SCOTT D"HEMECOURT  02/25/2015 SMAIN MWH-ID. 7463-1028  POINT REPAIR 117' TO 130' FROM SMH 192-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450101 S SCOTT D"HEMECOURT  02/25/2015 SLINE MWH-ID. 7463-1028  FULL LINING OF PIPE FROM SMH 192-013 TO 

192-011 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500450001 S SCOTT D"HEMECOURT  02/25/2015 SLEAD MWH-ID. 7463-1028  SERVICE POINT REPAIR 167' FROM SMH 192-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500449901 S CARROLLTON AV BAUDIN  02/25/2015 SLINE MWH-ID. 7463-1029  FULL LINING OF PIPE FROM SMH 193-013 TO 

193-012 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500449801 S SOLOMON ULLOA  02/25/2015 SLEAD MWH-ID. 7463-1042  SERVICE POINT REPAIR 39' FROM SMH 193-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500449701 S SOLOMON ULLOA  02/25/2015 SLINE MWH-ID. 7463-1042  FULL LINING OF PIPE FROM SMH 193-014 TO 

193-011 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR
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201500449601 S SOLOMON ULLOA  02/25/2015 SMAIN MWH-ID. 7463-1042  POINT REPAIR 160' TO 172' FROM SMH 193-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500449501 S SOLOMON ULLOA  02/25/2015 SMAIN MWH-ID. 7463-1042  POINT REPAIR 194' TO 220' FROM SMH 193-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201500448501 LEPAGE N WHITE  02/25/2015 SMAIN MWH-ID. 7463-1033  POINT REPAIR 108' TO 228' FROM SMH 290-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500448401 LEPAGE N WHITE  02/25/2015 SLINE MWH-ID. 7463-1033  FULL LINING OF PIPE FROM SMH 290-001 TO 

288-032 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500448301 LEPAGE N WHITE  02/25/2015 SLEAD MWH-ID. 7463-1033  SERVICE POINT REPAIR 261' FROM SMH 290-

001 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500448201 PONCE DE LEON GENTILLY RD  02/25/2015 SLINE MWH-ID. 7463-1034  FULL LINING OF PIPE FROM SMH 290-033 TO 

290-032 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201500441801 CLEVELAND AV S GAYOSO  02/25/2015 SLEAD MWH-ID. 7463-1030  SERVICE POINT REPAIR 226' FROM SMH 202-

010 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441701 CANAL S CLARK  02/25/2015 SMAIN MWH-ID. 7463-1043  POINT REPAIR 113' TO 126' FROM SMH 203-007 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441601 ORLEANS AV N SCOTT  02/25/2015 SLINE MWH-ID. 7463-1032  FULL LINING OF PIPE FROM SMH 216-027 TO 

216-025 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441501 S WHITE PALMYRA  02/25/2015 SMAIN MWH-ID. 7463-1027  POINT REPAIR 86' TO 99' FROM SMH 189-021 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201500441401 S SCOTT D"HEMECOURT  02/25/2015 SLEAD MWH-ID. 7463-1028  SERVICE POINT REPAIR 91' FROM SMH 192-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201502270301 ST LOUIS N PIERCE  07/30/2015 SMBG REHAB SEWER MANHOLE 216-010 OP

201502270201 N SCOTT TOULOUSE  07/30/2015 SMBG REHAB SEWER MANHOLE 216-009 OP

201502270101 ST LOUIS N SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 216-008 OP

201502270001 N CORTEZ ST LOUIS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-007 OP

201502269901 CONTI MOSS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-006 OP

201502269801 W MOSS HARDING DR  07/30/2015 SMBG REHAB SEWER MANHOLE 240-020 OP

201502269701 ST JOHN CT HARDING DR  07/30/2015 SMBG REHAB SEWER MANHOLE 240-018 OP

201502269601 W MOSS ST JOHN CT  07/30/2015 SMBG REHAB SEWER MANHOLE 240-017 OP

201502269501 W MOSS ST JOHN CT  07/30/2015 SMBG REHAB SEWER MANHOLE 240-014 OP

201502269401 LELONG DR DULLING OAKS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 239-006 OP

201502269301 LELONG DR DREYFOUS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 239-004 OP

201502269201 TOULOUSE N OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 218-034 OP

201502269101 N MURAT CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 218-028 OP

201502269001 TOULOUSE N OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 218-014 OP

201502268901 TOULOUSE N MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 218-005 OP

201502268801 N MURAT ST PETER  07/30/2015 SMBG REHAB SEWER MANHOLE 218-003 OP

201502268701 TOULOUSE N MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 218-001 OP

201502268601 TOULOUSE N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 217-043 OP

201502268501 N CARROLLTON AV TOULOUSE  07/30/2015 SMBG REHAB SEWER MANHOLE 217-042 OP

201502268401 ST LOUIS N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 217-041 OP

201502268301 N HENNESSEY CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 217-037 OP

201502268201 N SOLOMON ORLEANS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 217-028 OP

201502268101 N ALEXANDER ST LOUIS  07/30/2015 SMBG REHAB SEWER MANHOLE 217-021 OP

201502268001 N BROAD DUMAINE  07/30/2015 SMBG REHAB SEWER MANHOLE 272-021 OP

201502267901 HARDING DR DELGADO DR  07/30/2015 SMBG REHAB SEWER MANHOLE 240-023 OP

201502267801 N BROAD ST ANN  07/30/2015 SMBG REHAB SEWER MANHOLE 272-018 OP

201502267701 TOULOUSE N WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 272-008 OP

201502267601 TOULOUSE N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 272-001 OP

201502267501 ST LOUIS N MIRO  07/30/2015 SMBG REHAB SEWER MANHOLE 271-051 OP

201502267401 MARQUEDA PL ST ANN  07/30/2015 SMBG REHAB SEWER MANHOLE 241-027 OP

201502267301 ST ANN MARQUEDA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 241-023 OP

201502267201 ST ANN N HENNESSEY  07/30/2015 SMBG REHAB SEWER MANHOLE 241-022 OP

201502267101 DUMAINE MARQUEDA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 241-011 OP

201502267001 WILSON DELGADO DR  07/30/2015 SMBG REHAB SEWER MANHOLE 240-046 OP

201502266901 DUMAINE N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 240-044 OP

201502266801 OLGA DUMAINE  07/30/2015 SMBG REHAB SEWER MANHOLE 240-042 OP

201502266701 DUMAINE TAFT PL  07/30/2015 SMBG REHAB SEWER MANHOLE 240-039 OP

201502266601 ROOSEVELT PL DUMAINE  07/30/2015 SMBG REHAB SEWER MANHOLE 240-036 OP

201502266501 ST MARKS CT W MOSS  07/30/2015 SMBG REHAB SEWER MANHOLE 240-030 OP

201502266401 DELGADO DR ST MARKS CT  07/30/2015 SMBG REHAB SEWER MANHOLE 240-029 OP

201502266301 DELGADO DR WILSON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 240-028 OP

201502266201 GOV NICHOLLS N CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 285-030 OP

201502266101 LEDA CT ST VINCENT  07/30/2015 SMBG REHAB SEWER MANHOLE 275-013 OP

201502266001 ESPLANADE AV LEDA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 275-010 OP

201502265901 DUMAINE HAGAN AV  07/30/2015 SMBG REHAB SEWER MANHOLE 274-020 OP

201502265801 LAFITTE MOSS  07/30/2015 SMBG REHAB SEWER MANHOLE 274-010 OP

201502265701 N DUPRE LAFITTE  07/30/2015 SMBG REHAB SEWER MANHOLE 273-068 OP

201502265601 N DUPRE CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 273-067 OP

201502265501 ST ANN N GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 273-054 OP

201502265401 DUMAINE N DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 273-051 OP

201502265301 DUMAINE N LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 273-038 OP

201502265201 TOULOUSE N LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 273-018 OP

201502265101 ST PETER N DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 273-004 OP

201502265001 TOULOUSE N DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 273-001 OP

201502264901 DUMAINE N WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 272-079 OP

201502264801 CONTI N WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 272-074 OP

201502264701 ST LOUIS N WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 272-073 OP

201502264601 ST LOUIS N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 272-071 OP

201502264501 CONTI N BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 272-068 OP

201502264401 MAUREPAS SAUVAGE  07/30/2015 SMBG REHAB SEWER MANHOLE 290-026 OP

201502264301 URSULINES AV N DERBIGNY  07/30/2015 SMBG REHAB SEWER MANHOLE 285-032 OP

201502264201 GRAND RTE ST JOHN CRETE  07/30/2015 SMBG REHAB SEWER MANHOLE 290-009 OP

201502264101 GRAND RTE ST JOHN N DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 290-007 OP

201502264001 N RENDON DESOTO  07/30/2015 SMBG REHAB SEWER MANHOLE 289-068 OP

201502263901 N WHITE DESOTO  07/30/2015 SMBG REHAB SEWER MANHOLE 289-062 OP

201502263801 GRAND RTE ST JOHN VIGNAUD  07/30/2015 SMBG REHAB SEWER MANHOLE 289-046 OP

201502263701 MYSTERY ESPLANADE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 289-045 OP

201502263601 URSULINES AV HAGAN AV  07/30/2015 SMBG REHAB SEWER MANHOLE 289-025 OP

201502263501 ST PHILIP N SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 289-017 OP

201502263401 N DUPRE BELLECHASSE  07/30/2015 SMBG REHAB SEWER MANHOLE 289-006 OP

201502263301 ST PHILIP N GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 289-002 OP

201502263201 ESPLANADE AV N WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 288-025 OP
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201502263101 CRETE ESPLANADE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 288-024 OP

201502277901 S JEFFERSON DAVIS PK CLEVELAND AV  07/30/2015 SMBG REHAB SEWER MANHOLE 203-005 OP

201502277801 PALMYRA S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-004 OP

201502277601 PALMYRA S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-001 OP

201502277501 BIENVILLE N GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 202-052 OP

201502277401 N SALCEDO BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-051 OP

201502277301 N SALCEDO BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-049 OP

201502277201 N GAYOSO BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 202-047 OP

201502277101 IBERVILLE N GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 202-046 OP

201502277001 PALMYRA S SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 204-031 OP

201502276901 CANAL S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-027 OP

201502276801 BIENVILLE N SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 204-026 OP

201502276701 IBERVILLE N PIERCE  07/30/2015 SMBG REHAB SEWER MANHOLE 204-017 OP

201502276601 N SCOTT IBERVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 204-015 OP

201502276501 CANAL N PIERCE  07/30/2015 SMBG REHAB SEWER MANHOLE 204-012 OP

201502276401 CANAL S PIERCE  07/30/2015 SMBG REHAB SEWER MANHOLE 204-005 OP

201502276301 CANAL S TELEMACHUS  07/30/2015 SMBG REHAB SEWER MANHOLE 203-053 OP

201502276201 N JEFFERSON DAVIS PK BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 203-046 OP

201502276101 CANAL N JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-044 OP

201502276001 N CLARK BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 203-041 OP

201502275901 IBERVILLE N CLARK  07/30/2015 SMBG REHAB SEWER MANHOLE 203-040 OP

201502275801 IBERVILLE N GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 203-035 OP

201502275701 N TELEMACHUS CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 203-033 OP

201502275601 BIENVILLE N GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 203-032 OP

201502275501 N TELEMACHUS BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 203-031 OP

201502275401 IBERVILLE N TELEMACHUS  07/30/2015 SMBG REHAB SEWER MANHOLE 203-030 OP

201502275301 S JEFFERSON DAVIS PK CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 203-029 OP

201502275201 N MURAT BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 206-008 OP

201502275101 N MURAT CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 206-007 OP

201502275001 CANAL N MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 206-005 OP

201502274901 N ALEXANDER BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 206-002 OP

201502274801 N HENNESSEY BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 205-050 OP

201502274701 BIENVILLE N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-046 OP

201502274601 BIENVILLE DAVID  07/30/2015 SMBG REHAB SEWER MANHOLE 205-044 OP

201502274501 N SOLOMON IBERVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 205-031 OP

201502274401 N SOLOMON CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 205-028 OP

201502274301 N CARROLLTON AV IBERVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 205-024 OP

201502274201 IBERVILLE N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-023 OP

201502274101 S CARROLLTON AV CLEVELAND AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-018 OP

201502274001 S CARROLLTON AV PALMYRA  07/30/2015 SMBG REHAB SEWER MANHOLE 205-017 OP

201502273901 PALMYRA S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-015 OP

201502273701 CLEVELAND AV S HENNESSEY  07/30/2015 SMBG REHAB SEWER MANHOLE 205-013 OP

201502273601 CLEVELAND AV S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 205-006 OP

201502273501 CLEVELAND AV S PIERCE  07/30/2015 SMBG REHAB SEWER MANHOLE 204-037 OP

201502273401 CONTI N TELEMACHUS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-002 OP

201502273301 N CORTEZ CONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 216-001 OP

201502273201 BIENVILLE HELENA  07/30/2015 SMBG REHAB SEWER MANHOLE 208-025 OP

201502273101 BIENVILLE N ANTHONY  07/30/2015 SMBG REHAB SEWER MANHOLE 208-021 OP

201502273001 N BERNADOTTE ST LOUIS  07/30/2015 SMBG REHAB SEWER MANHOLE 208-004 OP

201502272901 TOULOUSE N BERNADOTTE  07/30/2015 SMBG REHAB SEWER MANHOLE 208-002 OP

201502272801 N MURAT BIENVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 206-053 OP

201502272701 CANAL S OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 206-039 OP

201502272601 PALMYRA S MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 206-036 OP

201502272501 N ST PATRICK CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 206-025 OP

201502272401 BIENVILLE N BERNADOTTE  07/30/2015 SMBG REHAB SEWER MANHOLE 206-023 OP

201502272301 IBERVILLE N ST PATRICK  07/30/2015 SMBG REHAB SEWER MANHOLE 206-021 OP

201502272201 IBERVILLE N OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 206-017 OP

201502272101 IBERVILLE N OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 206-016 OP

201502272001 BIENVILLE N OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 206-015 OP

201502271901 CANAL N OLYMPIA  07/30/2015 SMBG REHAB SEWER MANHOLE 206-013 OP

201502271801 N MURAT CANAL  07/30/2015 SMBG REHAB SEWER MANHOLE 206-012 OP

201502271701 IBERVILLE N MURAT  07/30/2015 SMBG REHAB SEWER MANHOLE 206-011 OP

201502271601 ORLEANS AV IDA  07/30/2015 SMBG REHAB SEWER MANHOLE 216-037 OP

201502271501 CONTI N CLARK  07/30/2015 SMBG REHAB SEWER MANHOLE 216-005 OP

201502271401 ROOSEVELT AL ORLEANS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 216-033 OP

201502271301 ORLEANS AV MOSS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-031 OP

201502271201 ORLEANS AV MOSS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-030 OP

201502271101 N CORTEZ ORLEANS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 216-028 OP

201502271001 ORLEANS AV N CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 216-026 OP

201502270901 N PIERCE TOULOUSE  07/30/2015 SMBG REHAB SEWER MANHOLE 216-023 OP

201502270801 TOULOUSE N SCOTT  07/30/2015 SMBG REHAB SEWER MANHOLE 216-021 OP

201502270701 TOULOUSE N GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-015 OP

201502270601 TOULOUSE N GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 216-014 OP

201502270501 N CORTEZ TOULOUSE  07/30/2015 SMBG REHAB SEWER MANHOLE 216-012 OP

201500441301 S SCOTT D"HEMECOURT  02/25/2015 SLEAD MWH-ID. 7463-1028  SERVICE POINT REPAIR 189' FROM SMH 192-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201402234101 N RENDON ORLEANS AV  10/21/2014 SMAIN MWH-ID. 7463-995  POINT REPAIR 95' TO 107' FROM SMH 273-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201402234001 N RENDON ORLEANS AV  10/21/2014 SLINE MWH-ID. 7463-995  FULL LINING OF PIPE FROM SMH 273-027 TO 273-

026 - ESSA 2 - BASIN 5 - MID-CITY - SPS 8

OP

201401973901 TULANE AV S CARROLLTON AV  09/09/2014 SLEAD MWH-ID. 7463-947  SERVICE POINT REPAIR 166' FROM SMH 193-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973801 TULANE AV S CARROLLTON AV  09/09/2014 SLEAD MWH-ID. 7463-947  SERVICE POINT REPAIR 70' FROM SMH 193-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973701 ULLOA S MURAT  09/09/2014 SLEAD MWH-ID. 7463-949  SERVICE POINT REPAIR 119' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401973501 N GALVEZ IBERVILLE  09/09/2014 SLEAD MWH-ID. 7463-955  SERVICE POINT REPAIR 188' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532301 CLEVELAND AV S ALEXANDER  06/30/2014 SMAIN MWH-ID. 7463-960  REPLACE PIPE FROM SMH 206-029 TO 205-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532201 BIENVILLE N BROAD  06/30/2014 SMAIN MWH-ID. 7463-958  REPLACE PIPE FROM SMH 201-043 TO 201-042 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401532101 IBERVILLE N DORGENOIS  06/30/2014 SMAIN MWH-ID. 7463-957  REPLACE PIPE FROM SMH 201-024 TO 200-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP
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201401532001 CLEVELAND AV S DORGENOIS  06/30/2014 SMAIN MWH-ID. 7463-956  REPLACE PIPE FROM SMH 201-003 TO 200-005 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401531801 ALLEN LAW  06/30/2014 SMAIN MWH-ID. 7463-969  REPLACE PIPE FROM SMH 328-067 TO 329-002 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401531701 INDUSTRY N BROAD  06/30/2014 SMAIN MWH-ID. 7463-965  POINT REPAIR 78' TO 90' FROM SMH 311-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401531601 N OLYMPIA ST PETER  06/30/2014 SMAIN MWH-ID. 7463-963  POINT REPAIR 0' TO 12' FROM SMH 218-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401531401 TOULOUSE N DORGENOIS  06/30/2014  07/09/2014 SMAIN MWH-ID. 7463-973  POINT REPAIR 252' TO 264' FROM SMH 272-041 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 8

COMPLETED POINT REPAIR 252' TO 264' FROM SMH 272-041 CL

201401531301 CANAL S CLARK  06/30/2014  07/29/2014 SMAIN MWH-ID. 7463-972  POINT REPAIR 326' TO 338' FROM SMH 203-007 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 326' TO 338' FROM SMH 203-007 5,580.00 CL

201401534001 S DORGENOIS GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-951  REPLACE PIPE FROM SMH 184-016 TO 189-037 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401533901 ULLOA S MURAT  06/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 94' TO 106' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533801 ULLOA S MURAT  06/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 188' TO 200' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533701 ULLOA S MURAT  06/30/2014 SMAIN MWH-ID. 7463-949  POINT REPAIR 0' TO 12' FROM SMH 194-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533601 ULLOA S MURAT  06/30/2014 SLINE MWH-ID. 7463-949  FULL LINING OF PIPE FROM SMH 194-016 TO 194-

014 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533501 S ALEXANDER JULIA  06/30/2014 SMAIN MWH-ID. 7463-948  POINT REPAIR 54' TO 87' FROM SMH 194-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533401 TULANE AV S CARROLLTON AV  06/30/2014 SLINE MWH-ID. 7463-947  FULL LINING OF PIPE FROM SMH 193-022 TO 193-

021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533301 S DORGENOIS GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-946  REPLACE PIPE FROM SMH 184-015 TO 184-016 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401533201 FLORIDA AV ST ANTHONY AV  06/30/2014 SLINE MWH-ID. 7463-970  FULL LINING OF PIPE FROM SMH 329-020 TO 329-

019 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401534501 N GALVEZ IBERVILLE  06/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 73' TO 85' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534401 N GALVEZ IBERVILLE  06/30/2014 SMAIN MWH-ID. 7463-955  POINT REPAIR 268' TO 280' FROM SMH 200-014 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534301 N GALVEZ IBERVILLE  06/30/2014 SLINE MWH-ID. 7463-955  FULL LINING OF PIPE FROM SMH 200-014 TO 200-

013 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401534201 S ST PATRICK BANKS  06/30/2014 SMAIN MWH-ID. 7463-953  REPLACE PIPE FROM SMH 195-003 TO 195-001 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401534101 S OLYMPIA BANKS  06/30/2014 SMAIN MWH-ID. 7463-952  REPLACE PIPE FROM SMH 194-041 TO 206-040 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401533101 ELYSIAN FIELDS AV LAW  06/30/2014 SMAIN MWH-ID. 7463-968  REPLACE PIPE FROM SMH 328-063 TO 328-062 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401533001 AGRICULTURE A P TUREAUD AV  06/30/2014 SMAIN MWH-ID. 7463-967  REPLACE PIPE FROM SMH 311-029 TO 311-027 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532901 NEW ORLEANS INDUSTRY  06/30/2014 SMAIN MWH-ID. 7463-966  REPLACE PIPE FROM SMH 311-024 TO 311-015 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532801 INDUSTRY N BROAD  06/30/2014 SMAIN MWH-ID. 7463-965  POINT REPAIR 192' TO 204' FROM SMH 311-022 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532701 INDUSTRY N BROAD  06/30/2014 SLINE MWH-ID. 7463-965  FULL LINING OF PIPE FROM SMH 311-022 TO 311-

021 - ESSA 2 - BASIN 5 - MID-CITY - SPS 9

OP

201401532601 ST ANN N MURAT  06/30/2014 SMAIN MWH-ID. 7463-964  REPLACE PIPE FROM SMH 218-031 TO 241-045 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532501 N ANTHONY BIENVILLE  06/30/2014 SMAIN MWH-ID. 7463-962  REPLACE PIPE FROM SMH 208-013 TO 208-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401532401 CANAL CITY PARK AV  06/30/2014 SMAIN MWH-ID. 7463-961  REPLACE PIPE FROM SMH 207-010 TO 207-009 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 6

PR

201401535801 CYPRESS S MIRO  06/30/2014 SMAIN MWH-ID. 7463-945  POINT REPAIR 249' TO 261' FROM SMH 183-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535701 CYPRESS S MIRO  06/30/2014 SLINE MWH-ID. 7463-945  FULL LINING OF PIPE FROM SMH 183-035 TO 183-

034 - ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535601 N TONTI POYDRAS  06/30/2014 SMAIN MWH-ID. 7463-944  REPLACE PIPE FROM SMH 183-034 TO 183-033 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535501 S MIRO TULANE AV  06/30/2014 SMAIN MWH-ID. 7463-943  REPLACE PIPE FROM SMH 183-014 TO 183-013 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401535401 N TONTI GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-941  REPLACE PIPE FROM SMH 183-005 TO 183-011 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401531201 BIENVILLE N SALCEDO  06/30/2014  07/08/2014 SMAIN MWH-ID. 7463-971  POINT REPAIR 163' TO 175' FROM SMH 202-042 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

COMPLETED POINT REPAIR 163' TO 175' FROM SMH 202-042 4,500.00 CL

201401531101 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 90' TO 102' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401531001 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 335' TO 347' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530901 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 234' TO 246' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530801 FLORIDA AV ST ANTHONY AV  06/30/2014 SMAIN MWH-ID. 7463-970  POINT REPAIR 191' TO 215' FROM SMH 329-020 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 9

PR

201401530001 N TONTI GRAVIER  06/30/2014 SMAIN MWH-ID. 7463-942  REPLACE PIPE FROM SMH 183-011 TO 183-010 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

201401530101 CYPRESS S MIRO  06/30/2014 SMAIN MWH-ID. 7463-945  POINT REPAIR 152' TO 175' FROM SMH 183-035 - 

ESSA 2 - BASIN 5 - MID-CITY - SPS 15

OP

671 102,003.00

ESSA 2 - BASIN 6 - NINTH WARD

201502715801 CAFFIN AV N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-058 460.00 CL

201502716601 N ROBERTSON CHARBONNET  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-060 CL

201502722201 ST ROCH AV N PRIEUR  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-026 179.00 CL

201502722101 JOURDAN AV N PRIEUR  09/24/2015  12/21/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-015 500.00 CL

201502722001 N DORGENOIS REYNES  09/24/2015  05/15/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-007 460.00 CL

201502721901 LAMANCHE FLORIDA AV  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 451-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 451-009 179.00 CL

201502721801 N VILLERE LIZARDI  09/24/2015  06/17/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-016 1,073.00 CL

201502721701 LAW LIZARDI  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-019 179.00 CL

201502721601 N GALVEZ LIZARDI  09/24/2015  05/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-010 460.00 CL

201502721501 N JOHNSON PAULINE  09/24/2015  05/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-025 828.00 CL

201502721401 N CLAIBORNE AV ST MAURICE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-004 179.00 CL

201502737501 N VILLERE ALMONASTER AV  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 363-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 363-021 179.00 CL
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201502737401 N TONTI ST ROCH AV  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-040 552.00 CL

201502737301 FLORIDA AV ST ROCH AV  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-033 CL

201502737201 PEACE CT ST ROCH AV  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-043 179.00 CL

201502737101 N CLAIBORNE AV BENTON  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-031 179.00 CL

201502737001 N JOHNSON BENTON  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-029 179.00 CL

201502736901 N DERBIGNY BENTON  09/24/2015  04/19/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-041 868.00 CL

201502736801 N CLAIBORNE AV FLOOD  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-063 432.40 CL

201502736701 N VILLERE FLOOD  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-053 179.00 CL

201502736601 N ROBERTSON FLOOD  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-046 179.00 CL

201502736501 N TONTI FLOOD  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-035 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-

035

205.00 CL

201502736401 N PRIEUR FLOOD  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-029 179.00 CL

201502736301 N TONTI FRANCE  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 418-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 418-004 CL

201502736201 TRICOU N MIRO  09/24/2015  05/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-022 552.00 CL

201502736101 CHARBONNET N MIRO  09/24/2015  04/22/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-001 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-

001

868.00 CL

201502736001 WINTHROP N MIRO  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-018 552.00 CL

201502735901 FRANKLIN AV N MIRO  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-015 179.00 CL

201502735701 ST MAURICE AV N PRIEUR  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-019 828.00 CL

201502735601 LIZARDI N PRIEUR  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-022 920.00 CL

201502735501 GORDON N PRIEUR  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-037 828.00 CL

201502735401 ST ROCH AV N PRIEUR  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-040 179.00 CL

201502735301 REYNES N PRIEUR  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-050 179.00 CL

201502735201 JOURDAN AV N PRIEUR  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-019 CL

201502735101 AVENUE E N PRIEUR  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-053 552.00 CL

201502735001 ALABO N PRIEUR  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-017 179.00 CL

201502734901 LAW REYNES  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-010 552.00 CL

201502734801 URQUHART REYNES  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-006 506.00 CL

201502734701 URQUHART REYNES  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-001 552.00 CL

201502734601 N ROMAN ST ROCH AV  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-042 179.00 CL

201502734501 N CLAIBORNE AV ST ROCH AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-063 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-063 179.00 CL

201502734401 N CLAIBORNE AV ST ROCH AV  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-025 CL

201502734201 N CLAIBORNE AV LAMANCHE  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-058 179.00 CL

201502734101 N ROBERTSON LAMANCHE  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-059 460.00 CL

201502734001 N TONTI LAMANCHE  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-034 179.00 CL

201502733901 N VILLERE LESSEPS  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 415-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 415-017 179.00 CL

201502733801 N GALVEZ LESSEPS  09/24/2015  10/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 417-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 417-014 736.00 CL

201502733701 N TONTI MANDEVILLE  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-010 1,012.00 CL

201502733601 N CLAIBORNE AV MAZANT  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-004 368.00 CL

201502733501 N GALVEZ MAZANT  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 417-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 417-011 736.00 CL

201502733401 N CLAIBORNE AV PAINTERS  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 363-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 363-004 CL

201502733301 N ROMAN POLAND AV  09/24/2015  11/28/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-013 500.00 CL

201502733201 N ROBERTSON POLAND AV  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-051 179.00 CL

201502733101 TRICOU N PRIEUR  09/24/2015  10/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-025 552.00 CL

201502733001 TRICOU N PRIEUR  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-018 179.00 CL

201502732901 TENNESSEE N PRIEUR  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-021 179.00 CL

201502732801 FRANKLIN AV N PRIEUR  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-020 368.00 CL

201502732701 FRANKLIN AV N PRIEUR  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-006 179.00 CL

201502732601 LAW DEERS  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 365-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 365-020 179.00 CL

201502732501 TRICOU N DERBIGNY  09/24/2015  10/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-022 414.00 CL

201502732401 ST MAURICE AV N DERBIGNY  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-066 179.00 CL

201502732301 TUPELO N DERBIGNY  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-056 322.00 CL

201502732201 FLOOD N DERBIGNY  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-066 CL

201502732101 BENTON N DERBIGNY  09/24/2015  08/24/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-040 1,688.00 CL

201502732001 CAFFIN AV N DERBIGNY  09/24/2015  04/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-077 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-077 506.00 CL

201502731901 ALABO N DERBIGNY  09/24/2015  08/24/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-031 1,498.00 CL

201502731801 PAINTERS IDEAL CT  09/24/2015  04/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 366-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 366-037 868.00 CL

201502731701 N ROBERTSON JOURDAN AV  09/24/2015  04/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-002 179.00 CL

201502731601 LAW JOURDAN AV  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 438-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 438-018 552.00 CL

201502731501 MARAIS JOURDAN AV  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-029 179.00 CL

201502731401 MARAIS JOURDAN AV  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-027 179.00 CL

201502731301 URQUHART JOURDAN AV  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-034 1,196.00 CL

201502731201 N PRIEUR JOURDAN AV  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-018 CL

201502731101 N DERBIGNY JOURDAN AV  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-022 460.00 CL

201502731001 CHARBONNET N GALVEZ  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-008 179.00 CL

201502730901 PIETY N GALVEZ  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-066 179.00 CL

201502730801 DESLONDE N GALVEZ  09/24/2015  05/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-004 736.00 CL

201502730701 ST MAURICE AV N GALVEZ  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-007 736.00 CL

201502730601 CONGRESS N GALVEZ  09/24/2015  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-017 1,012.00 CL

201502730501 TUPELO N GALVEZ  09/24/2015  05/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-003 460.00 CL

201502730401 REYNES N GALVEZ  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-054 460.00 CL

201502730301 REYNES N GALVEZ  09/24/2015  05/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-049 506.00 CL

201502730201 ALVAR N GALVEZ  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-009 179.00 CL

201502730101 CAFFIN AV N GALVEZ  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-066 179.00 CL

201502745501 SPAIN LAW  09/24/2015  06/07/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-033 1,118.00 CL

201502745401 ANDRY N JOHNSON  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-028 644.00 CL

201502745301 ANDRY N JOHNSON  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-014 460.00 CL

201502745201 FELICIANA N JOHNSON  09/24/2015  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 385-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 385-019 828.00 CL

201502745101 JOURDAN AV MARAIS  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-037 179.00 CL

201502745001 DAUPHINE PRESS  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 382-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 382-023 179.00 CL

201502744901 N VILLERE SISTER  09/24/2015  11/07/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-033 500.00 CL

201502744801 MARAIS SISTER  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-026 179.00 CL

201502744701 URQUHART SISTER  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-031 179.00 CL

201502744601 N CLAIBORNE AV SPAIN  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-024 CL

201502744501 N MIRO SPAIN  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-002 552.00 CL

201502744401 N GALVEZ SPAIN  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-012 920.00 CL

201502744301 MAZANT ST CLAUDE AV  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 415-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 415-043 179.00 CL

201502744201 N CLAIBORNE AV TENNESSEE  09/24/2015  05/05/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-028 1,368.00 CL

201502744101 N TONTI TENNESSEE  09/24/2015  09/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 438-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 438-001 690.00 CL

201502744001 URQUHART TENNESSEE  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-045 179.00 CL

201502743801 JOURDAN AV URQUHART  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-028 368.00 CL

201502743601 N CLAIBORNE AV DESLONDE  09/24/2015  11/22/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-010 1,288.00 CL

201502743501 N TONTI DESLONDE  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 438-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 438-005 1,104.00 CL

201502743401 N JOHNSON DESLONDE  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-013 179.00 CL
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201502743301 URQUHART DESLONDE  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-039 179.00 CL

201502743201 N PRIEUR DESLONDE  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-022 CL

201502743101 N VILLERE FRANKLIN AV  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 363-022 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 363-022 179.00 CL

201502743001 N VILLERE FRANKLIN AV  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 363-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 363-008 179.00 CL

201502742901 N GALVEZ FRANKLIN AV  09/24/2015  04/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-014 552.00 CL

201502742801 FRANKLIN AV N JOHNSON  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-019 179.00 CL

201502742701 TUPELO N JOHNSON  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-033 179.00 CL

201502742601 FRANCE N JOHNSON  09/24/2015  05/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 417-027 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 417-027 1,012.00 CL

201502742501 ST ROCH AV N JOHNSON  09/24/2015  04/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-016 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-

016

868.00 CL

201502742401 REYNES N JOHNSON  09/24/2015  09/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-052 506.00 CL

201502742301 LAMANCHE N JOHNSON  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-010 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-010 179.00 CL

201502742201 ST ROCH AV FLORIDA AV  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-035 368.00 CL

201502742101 N GALVEZ GALLIER  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-059 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-059 179.00 CL

201502742001 BURGUNDY GALLIER  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 401-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 401-035 460.00 CL

201502741801 N MIRO LIZARDI  09/24/2015  05/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-002 179.00 CL

201502741701 N PRIEUR LIZARDI  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-023 818.90 CL

201502741601 N DORGENOIS PAULINE  09/24/2015  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-016 179.00 CL

201502741501 N ROBERTSON PAULINE  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-036 179.00 CL

201502741401 N TONTI PAULINE  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-005 644.00 CL

201502741201 N MIRO PAULINE  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-001 CL

201502741001 EGANIA URQUHART  09/24/2015  03/16/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-029 866.25 CL

201502740801 REYNES URQUHART  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-002 1,196.00 CL

201502740701 MAZANT URQUHART  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 415-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 415-027 179.00 CL

201502740601 N JOHNSON ALMONASTER AV  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-030 179.00 CL

201502740501 N PRIEUR ALMONASTER AV  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-032 179.00 CL

201502740401 N GALVEZ ALMONASTER AV  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-028 552.00 CL

201502740301 N DORGENOIS DELERY  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-015 386.40 CL

201502740201 LAW DELERY  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 451-012 630.00 CL

201502740101 N GALVEZ DELERY  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-012 179.00 CL

201502740001 N DORGENOIS DUBREUIL  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-040 322.00 CL

201502739901 N TONTI DUBREUIL  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-034 179.00 CL

201502739801 ORIN DUBREUIL  09/24/2015  04/20/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-033 868.00 CL

201502739701 ORIN DUBREUIL  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-028 552.00 CL

201502739601 EGANIA FLORIDA AV  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-020 179.00 CL

201502739501 SPAIN FLORIDA AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-038 179.00 CL

201502739401 ST MAURICE AV FLORIDA AV  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 458-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 458-006 644.00 CL

201502739301 LIZARDI FLORIDA AV  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 446-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 446-005 179.00 CL

201502739201 CHOCTAW FLORIDA AV  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 446-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 446-011 460.00 CL

201502739101 FLOOD FLORIDA AV  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 446-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 446-012 179.00 CL

201502739001 ST MAURICE AV N MIRO  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-001 782.00 CL

201502738901 LIZARDI N MIRO  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-001 179.00 CL

201502738801 TUPELO N MIRO  09/24/2015  05/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-048 179.00 CL

201502738701 ST ROCH AV N MIRO  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-021 179.00 CL

201502738601 INDEPENDENCE N MIRO  09/24/2015  05/15/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-013 460.00 CL

201502738501 DELERY ORIN  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-031 920.00 CL

201502738301 N TONTI ROFFIGNAC  09/24/2015  09/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-005 1,012.00 CL

201502738201 N CLAIBORNE AV TUPELO  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-033 487.60 CL

201502738101 N ROCHEBLAVE TUPELO  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-051 179.00 CL

201502738001 LAW TUPELO  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-018 828.00 CL

201502737901 N TONTI TUPELO  09/24/2015  05/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-002 552.00 CL

201502737801 N DERBIGNY TUPELO  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-050 179.00 CL

201502737701 N GALVEZ TUPELO  09/24/2015  05/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-032 460.00 CL

201502737601 N GALVEZ TUPELO  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-008 552.00 CL

201502730001 N CLAIBORNE AV MUSIC  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-034 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-034 CL

201502729901 N JOHNSON MUSIC  09/24/2015  04/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-024 598.00 CL

201502729701 N ROCHEBLAVE ALVAR  09/24/2015  11/30/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-068 500.00 CL

201502729601 N PRIEUR ALVAR  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-050 460.00 CL

201502729501 URQUHART CLOUET  09/24/2015  04/26/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 383-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 383-003 868.00 CL

201502729401 N CLAIBORNE AV ANDRY  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-048 179.00 CL

201502729301 N ROBERTSON ANDRY  09/24/2015  04/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-045 552.00 CL

201502729201 N MIRO ANDRY  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-005 782.00 CL

201502729101 N PRIEUR ANDRY  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-027 179.00 CL

201502729001 N GALVEZ ANDRY  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-013 644.00 CL

201502728901 N ROMAN CAFFIN AV  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-076 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-076 179.00 CL

201502728801 N CLAIBORNE AV CAFFIN AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-079 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-079 179.00 CL

201502728701 N VILLERE CAFFIN AV  09/24/2015  04/27/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-054 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-

054

1,155.00 CL

201502728601 LAW CAFFIN AV  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-053 179.00 CL

201502728501 N DERBIGNY CAFFIN AV  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-071 460.00 CL

201502728401 N GALVEZ CAFFIN AV  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-036 179.00 CL

201502728301 N ROMAN FORSTALL  09/24/2015  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-021 CL

201502728201 N VILLERE FORSTALL  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-018 179.00 CL

201502728101 N VILLERE FORSTALL  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-011 179.00 CL

201502728001 S TONTI FORSTALL  09/24/2015  04/01/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-001 500.00 CL

201502727901 URQUHART FORSTALL  09/24/2015  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-007 179.00 CL

201502727801 N DORGENOIS ALABO  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-012 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-012 179.00 CL

201502727701 N CLAIBORNE AV ALABO  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-055 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-055 460.00 CL

201502727601 N ROBERTSON ALABO  09/24/2015  10/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-050 506.00 CL

201502727501 N ROCHEBLAVE ALABO  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-029 179.00 CL

201502727401 N JOHNSON ALABO  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-016 179.00 CL

201502727301 FLORIDA AV ALABO  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 451-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 451-004 460.00 CL

201502727201 N DERBIGNY ALABO  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-036 179.00 CL

201502727101 N VILLERE BARTHOLOMEW  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 415-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 415-031 179.00 CL

201502727001 GALLIER BURGUNDY  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 401-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 401-009 506.00 CL

201502726901 FRANKLIN AV DAUPHINE  09/24/2015  04/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 343-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 343-005 179.00 CL

201502726801 ROFFIGNAC HAMLIN  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 451-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 451-001 736.00 CL

201502726701 ALABO HAMLIN  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 451-012 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 451-

012

420.00 CL

201502726601 N ROMAN LOUISA  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 384-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 384-046 179.00 CL

201502726501 N MIRO LOUISA  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-093 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-093 179.00 CL

201502726401 N GALVEZ LOUISA  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 385-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 385-060 552.00 CL

201502726301 N DORGENOIS ANDRY  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-047 CL

201502726201 LIZARDI N GALVEZ  09/24/2015  03/21/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-009 840.00 CL
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201502726101 BENTON N GALVEZ  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-024 179.00 CL

201502726001 CLOUET N GALVEZ  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 385-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 385-012 179.00 CL

201502725901 BARTHOLOMEW N GALVEZ  09/24/2015  05/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 417-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 417-010 1,012.00 CL

201502725801 N CLAIBORNE AV ANDRY  09/24/2015  04/20/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-050 COMPLETED PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-

050

472.50 CL

201502725701 N ROCHEBLAVE ANDRY  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-043 179.00 CL

201502725601 N DERBIGNY ANDRY  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-032 179.00 CL

201502725401 N ROMAN CAFFIN AV  09/24/2015  04/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-072 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-072 552.00 CL

201502725301 LAW CAFFIN AV  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-054 179.00 CL

201502725201 N DERBIGNY CAFFIN AV  09/24/2015  04/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-069 506.00 CL

201502725101 N ROMAN ALABO  09/24/2015  04/18/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-030 868.00 CL

201502724901 N TONTI ALABO  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-002 179.00 CL

201502724801 N DERBIGNY ALABO  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-042 552.00 CL

201502724701 N CLAIBORNE AV LAMANCHE  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-053 179.00 CL

201502724601 N GALVEZ LAMANCHE  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-009 644.00 CL

201502724401 URQUHART MAZANT  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 415-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 415-028 179.00 CL

201502724301 N GALVEZ PAINTERS  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-001 179.00 CL

201502724201 N ROBERTSON POLAND AV  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-041 179.00 CL

201502724101 N ROCHEBLAVE DEERS  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 365-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 365-008 179.00 CL

201502723901 FLOOD N DERBIGNY  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-068 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-068 644.00 CL

201502723801 INDEPENDENCE N DERBIGNY  09/24/2015  05/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-026 644.00 CL

201502723701 N CLAIBORNE AV JOURDAN AV  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-027 460.00 CL

201502723601 N TONTI JOURDAN AV  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 438-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 438-006 874.00 CL

201502723501 N DERBIGNY FORSTALL  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-015 828.00 CL

201502723401 TENNESSEE N GALVEZ  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 437-023 598.00 CL

201502723301 DELERY ORIN  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-027 920.00 CL

201502723201 N DORGENOIS TUPELO  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-011 552.00 CL

201502753301 PAULINE N CLAIBORNE AV  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-008 179.00 CL

201502753201 LIZARDI N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-039 432.00 CL

201502753101 GORDON N CLAIBORNE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-081 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-081 179.00 CL

201502753001 FLOOD N CLAIBORNE AV  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-060 179.00 CL

201502752901 BENTON N CLAIBORNE AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-066 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-066 179.00 CL

201502752801 BENTON N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-045 179.00 CL

201502752701 BENTON N CLAIBORNE AV  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-043 179.00 CL

201502752601 REYNES N CLAIBORNE AV  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-006 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-006 179.00 CL

201502752501 REYNES N CLAIBORNE AV  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-005 179.00 CL

201502752401 JOURDAN AV N CLAIBORNE AV  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-023 CL

201502752301 JOURDAN AV N CLAIBORNE AV  09/24/2015  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-009 460.00 CL

201502752201 JOURDAN AV N CLAIBORNE AV  09/24/2015  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-005 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-005 460.00 CL

201502752101 JOURDAN AV N CLAIBORNE AV  09/24/2015  04/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-003 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-003 179.00 CL

201502752001 FORSTALL N CLAIBORNE AV  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-075 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-075 179.00 CL

201502751901 FORSTALL N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-009 179.00 CL

201502751801 FLORIDA AV ST FERDINAND  09/24/2015  03/16/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 387-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 387-039 630.00 CL

201502751701 BURGUNDY ST FERDINAND  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 382-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 382-027 179.00 CL

201502751601 LIZARDI N VILLERE  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-017 179.00 CL

201502751501 REYNES N VILLERE  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-009 179.00 CL

201502751401 JOURDAN AV N VILLERE  09/24/2015  04/10/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-032 644.00 CL

201502751301 LAW WINTHROP  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-027 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-027 205.00 CL

201502751201 TRICOU N CLAIBORNE AV  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-084 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-084 179.00 CL

201502751101 TRICOU N CLAIBORNE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-036 179.00 CL

201502751001 CHARBONNET N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-056 368.00 CL

201502750901 CHARBONNET N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-054 460.00 CL

201502750801 EGANIA N CLAIBORNE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-031 552.00 CL

201502750701 TENNESSEE N CLAIBORNE AV  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-031 179.00 CL

201502750601 TENNESSEE N CLAIBORNE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-016 460.00 CL

201502750501 SPAIN N CLAIBORNE AV  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-021 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-021 CL

201502750401 DESLONDE N CLAIBORNE AV  09/24/2015  04/25/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-025 868.00 CL

201502750301 DESLONDE N CLAIBORNE AV  09/24/2015  04/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-013 179.00 CL

201502750201 CHARBONNET N ROBERTSON  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-049 552.00 CL

201502750101 PIETY N ROBERTSON  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-053 179.00 CL

201502750001 EGANIA N ROBERTSON  09/24/2015  08/31/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-042 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-042 1,603.00 CL

201502749901 LIZARDI N ROBERTSON  09/24/2015  04/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-037 552.00 CL

201502749801 CONGRESS N ROBERTSON  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-039 644.00 CL

201502749701 FLOOD N ROBERTSON  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-056 179.00 CL

201502749601 BENTON N ROBERTSON  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-044 644.00 CL

201502749501 MAZANT N ROBERTSON  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-032 552.00 CL

201502749401 LESSEPS N ROBERTSON  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-038 644.00 CL

201502749301 LAMANCHE N ROBERTSON  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-062 CL

201502749201 INDEPENDENCE N ROBERTSON  09/24/2015  10/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-082 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-082 690.00 CL

201502749101 FORSTALL N ROBERTSON  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-008 179.00 CL

201502749001 ANDRY N ROBERTSON  09/24/2015  04/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-044 552.00 CL

201502748901 FELICIANA N ROBERTSON  09/24/2015  11/28/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 384-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 384-061 500.00 CL

201502748801 DESIRE N ROBERTSON  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-049 644.00 CL

201502748701 ALABO N ROBERTSON  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-047 506.00 CL

201502748601 TUPELO LAW  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-013 506.00 CL

201502748501 FRANCE LAW  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 418-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 418-012 CL

201502748401 BENTON LAW  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-026 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-026 179.00 CL

201502748301 ST ROCH AV LAW  09/24/2015  05/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-052 179.00 CL

201502748201 ST ROCH AV LAW  09/24/2015  05/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-029 460.00 CL

201502748101 FORSTALL LAW  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-018 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-018 179.00 CL

201502748001 LOUISA LAW  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-043 179.00 CL

201502747901 N GALVEZ PIETY  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 404-060 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 404-060 179.00 CL

201502747701 DUBREUIL N ROCHEBLAVE  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-035 368.00 CL

201502747601 FRANCE N ROCHEBLAVE  09/24/2015  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 418-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 418-016 552.00 CL

201502747501 MUSIC N ROCHEBLAVE  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-046 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-046 179.00 CL

201502747301 FORSTALL N ROCHEBLAVE  09/24/2015  09/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-013 828.00 CL

201502747201 CAFFIN AV N ROCHEBLAVE  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-032 179.00 CL

201502747101 LOUISA N ROCHEBLAVE  09/24/2015  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-041 179.00 CL

201502747001 ST FERDINAND N TONTI  09/24/2015  05/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 386-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 386-045 179.00 CL

201502746701 DUBREUIL N TONTI  09/24/2015  05/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-030 179.00 CL

201502746601 MARIGNY N TONTI  09/24/2015  04/28/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-007 945.00 CL

201502746501 BARTHOLOMEW N TONTI  09/24/2015  05/15/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 418-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 418-001 920.00 CL

201502746401 N VILLERE EGANIA  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-028 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-028 179.00 CL
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201502746301 N ROBERTSON EGANIA  09/24/2015  04/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-038 179.00 CL

201502746201 URQUHART EGANIA  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-020 460.00 CL

201502746101 N PRIEUR EGANIA  09/24/2015  09/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-024 920.00 CL

201502746001 MARAIS JOURDAN RD  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-025 179.00 CL

201502745801 TRICOU LAW  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-016 460.00 CL

201502745701 CHARBONNET LAW  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-033 828.00 CL

201502745601 SPAIN LAW  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-035 179.00 CL

201603708501 ST CLAUDE AV TUPELO  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603708401 DELERY ST CLAUDE AV  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603708301 ST CLAUDE AV DELERY  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 0.00 CL

201603708101 DELERY N CLAIBORNE AV  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603708001 DELERY N DERBIGNY  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707801 N CLAIBORNE AV DELERY  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707701 N CLAIBORNE AV TRICOU  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707601 TUPELO N CLAIBORNE AV  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707501 GORDON LAW  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707401 N DORGENOIS TUPELO  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707301 N TONTI GORDON  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 1,243.20 CL

201603707201 ORIN DUBREUIL  02/23/2016  05/25/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707101 GORDON N MIRO  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603707001 N JOHNSON DELERY  02/23/2016  08/24/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade     Install Full Depth Liner ESSA MH REHAB: ADJUST MANHOLE TO GRADE     INSTALLED FULL 

DEPTH LINER

205.00 CL

201603706901 ST MAURICE AV N JOHNSON  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 205.00 CL

201603706801 DELERY N CLAIBORNE AV  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603706701 DELERY N CLAIBORNE AV  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603706601 ST CLAUDE AV TUPELO  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 0.00 CL

201603706501 BURGUNDY TUPELO  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603706401 N RAMPART GORDON  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 787.50 CL

201603706301 ALABO N RAMPART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603706201 DELERY ALHAMBRA  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603706101 DAUPHINE ALABO  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603706001 ROYAL DELERY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603705901 BURGUNDY DELERY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603705801 DELERY DAUPHINE  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603705701 DAUPHINE DELERY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603705601 GORDON MARAIS  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 630.00 CL

201603705501 ST CLAUDE AV DELERY  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603705401 N VILLERE TRICOU  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETD ESSA MH REHAB: INSTALL FULL DEPTH LINER 945.00 CL

201603705301 ST MAURICE MARAIS  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 525.00 CL

201603705201 TUPELO URQUHART  02/23/2016  08/25/2016 SMBG ESSA MH REHAB: Install Full Depth Liner ESSA MH REHAB: INSTALLED FULL DEPTH LINER 525.00 CL

201603705101 N RAMPART ST MAURICE AV  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603705001 N ROBERTSON FORSTALL  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603704901 ALABO URQUHART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 735.00 CL

201603704801 CHARBONNET ST CLAUDE AV  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 735.00 CL

201603704701 ST CLAUDE AV ALABO  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 525.00 CL

201603704601 CHARBONNET MARAIS  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 577.50 CL

201603704501 LAMANCHE MARAIS  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 315.00 CL

201603704401 DOUGLAS LAMANCHE  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603704301 DELERY DOUGLAS  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603704201 DOUGLAS ST MAURICE AV  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603704101 TUPELO ALHAMBRA  02/23/2016  05/16/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 500.00 CL

201603704001 DOUGLAS ALABO  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603703901 CHARBONNET N DORGENOIS  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,050.00 CL

201603703801 ROFFIGNAC LAW  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603703701 ST MAURICE AV DAUPHINE  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603703601 LAW FORSTALL  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603703501 ANDRY URQUHART  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 735.00 CL

201603703401 ST CLAUDE AV REYNES  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 420.00 CL

201603703301 MARAIS EGANIA  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603703201 N VILLERE REYNES  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603703101 ST CLAUDE AV EGANIA  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603703001 LIZARDI ST CLAUDE AV  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603702901 CAFFIN AV ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603702801 CAFFIN AV ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603702701 FLOOD MARAIS  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 630.00 CL

201603702601 URQUHART FLOOD  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 472.50 CL

201603702501 N RAMPART ALABO  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603702401 BURGUNDY CHARBONNET  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603702301 FLORIDA AV LIZARDI  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603702201 CAFFIN AV N DORGENOIS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603702101 ST CLAUDE AV EGANIA  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603702001 JOURDAN AV ST CLAUDE AV  02/23/2016  04/16/2016 SMBG ESSA MH REHAB: Install Partial Liner OCMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603701901 DAUPHINE FORSTALL  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 630.00 CL

201603701801 DAUPHINE ELMIRA AV  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 840.00 CL

201603701701 EGANIA N RAMPART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603701601 BURGUNDY LIZARDI  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603701501 BURGUNDY FORSTALL  02/23/2016  08/29/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,260.00 CL

201603701401 CHARTRES FLOOD  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603701301 DAUPHINE ANDRY  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603701201 ROYAL FLOOD  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603701101 ANDRY ROYAL  02/23/2016  03/10/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603722601 DAUPHINE REYNES  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603722501 ST CLAUDE AV FLOOD  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603722401 ST CLAUDE AV FLOOD  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603722301 ANDRY ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603722201 ANDRY MARAIS  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603722101 EGANIA ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603722001 EGANIA MARAIS  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 682.50 CL

201603721901 FORSTALL MARAIS  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603721801 ST CLAUDE AV FORSTALL  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 205.00 CL

201603721701 LIZARDI MARAIS  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 735.00 CL

201603721601 FORSTALL MARAIS  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 525.00 CL

201603721501 REYNES ST CLAUDE AV  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL
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201603721401 LIZARDI CHARTRES  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603721301 REYNES BURGUNDY  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 205.00 CL

201603721201 N RAMPART REYNES  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603721101 CAFFIN AV ROYAL  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603721001 CAFFIN AV DAUPHINE  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603720901 LIZARDI ST CLAUDE AV  02/23/2016  11/04/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 205.00 CL

201603720801 LIZARDI ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603720701 FLOOD ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603720601 ST CLAUDE AV FLOOD  02/23/2016  04/28/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603720501 CAFFIN AV ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603720401 ST CLAUDE AV FLOOD  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 367.50 CL

201603720301 FLOOD ST CLAUDE AV  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 577.50 CL

201603720201 MARAIS CAFFIN AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603720101 CAFFIN AV URQUHART  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603720001 FLOOD URQUHART  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 840.00 CL

201603719901 URQUHART ANDRY  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 630.00 CL

201603719801 MARAIS FLOOD  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 525.00 CL

201603719701 MARAIS ANDRY  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 577.50 CL

201603719601 ST CLAUDE AV ST CLAUDE CT  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603719501 ST CLAUDE AV ANDRY  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 735.00 CL

201603719401 ANDRY ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603719301 N RAMPART CHARBONNET  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603719201 CHARBONNET N RAMPART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER CL

201603719101 DAUPHINE LAMANCHE  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603719001 LAMANCHE DAUPHINE  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603718901 FLOOD N DORGENOIS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603718801 ANDRY N TONTI  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 630.00 CL

201603718701 LIZARDI N ROCHEBLAVE  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603718601 N TONTI LIZARDI  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 997.50 CL

201603718501 N GALVEZ CHOCTAW  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603718401 EGANIA N GALVEZ  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603718301 N DERBIGNY EGANIA  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603718201 N CLAIBORNE AV LIZARDI  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603718101 REYNES N ROBERTSON  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 1,102.50 CL

201603718001 REYNES ST CLAUDE AV  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603717901 FORSTALL ST CLAUDE AV  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603717801 FORSTALL ST CLAUDE AV  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603717701 N VILLERE ALABO  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 1,084.65 CL

201603717601 N VILLERE ALABO  02/23/2016  08/24/2016 SMBG ESSA MH REHAB: Replace Cover Install Partial Liner ESSA MH REHAB: REPLACED COVER INSTALL PARTIAL LINER 1,322.00 CL

201603717501 ST CLAUDE AV ALABO  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603717401 ST CLAUDE AV CHARBONNET  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603717201 ST CLAUDE AV LAMANCHE  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603717101 CHARBONNET ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603717001 LAMANCHE ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603716901 MARAIS CHARBONNET  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 420.00 CL

201603716801 LAMANCHE URQUHART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 630.00 CL

201603716601 CHARBONNET CHARTRES  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603716501 CHARBONNET ROYAL  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603716401 ROYAL LAMANCHE  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603716301 CHARBONNET DAUPHINE  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603716201 N RAMPART LAMANCHE  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 735.00 CL

201603716101 TRICOU CHARTRES  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603716001 ST MAURICE AV ALHAMBRA  02/23/2016  04/28/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 945.00 CL

201603715901 ALHAMBRA TUPELO  02/23/2016  05/16/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 500.00 CL

201603715801 ALHAMBRA ALABO  02/23/2016  05/16/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 500.00 CL

201603715701 ST MAURICE AV BIENVENUE  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715601 DOUGLAS TUPELO  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715501 CHARTRES TUPELO  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715401 LAMANCHE LAW  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715301 WINTHROP LAW  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715201 MELROSE ALABO  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201700002101 DELERY LAW  01/03/2017  12/22/2016 SLEAD MWH-ID. 7463-234

POINT REPAIR REPLACE SERVICE 195' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM SMH 457-

042

8,974.00 CL

201700002001 DELERY LAW  01/03/2017  12/21/2016 SLEAD MWH-ID. 7463-234

POINT REPAIR REPLACE SERVICE 83' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR REPLACE SERVICE 83' FROM SMH 457-

042

8,975.00 CL

201700001901 DELERY LAW  01/03/2017  12/20/2016 SLEAD MWH-ID. 7463-234

POINT REPAIR REPLACE SERVICE 66' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR REPLACE SERVICE 66' FROM SMH 457-

042

8,973.00 CL

201700001801 DELERY LAW  01/03/2017  12/20/2016 SLEAD MWH-ID. 7463-234

POINT REPAIR REPLACE SERVICE 43' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR REPLACE SERVICE 43' FROM SMH 457-

042

8,975.00 CL

201700001501 FRANKLIN AV MARAIS  01/03/2017  12/19/2016 SLEAD MWH-ID. 7463-265

REPLACE SERVICE 208' FROM SMH 363-026 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED SERVICE 208' FROM SMH 363-026 8,962.00 CL

201700001401 FRANKLIN AV MARAIS  01/03/2017  12/16/2016 SLEAD MWH-ID. 7463-265

REPLACE SERVICE 159' FROM SMH 363-026 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED SERVICE 159' FROM SMH 363-026 8,962.00 CL

201700001301 FRANKLIN AV MARAIS  01/03/2017  12/16/2016 SLEAD MWH-ID. 7463-265

REPLACE SERVICE 138' FROM SMH 363-026 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED SERVICE 138' FROM SMH 363-026 CL

201700001201 FRANKLIN AV MARAIS  01/03/2017  12/15/2016 SLEAD MWH-ID. 7463-265

REPLACE SERVICE 84' FROM SMH 363-026 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED SERVICE 84' FROM SMH 363-026 8,962.00 CL

201700001101 FRANKLIN AV MARAIS  01/03/2017  12/15/2016 SLEAD MWH-ID. 7463-265

REPLACE SERVICE 33' FROM SMH 363-026 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED SERVICE 33' FROM SMH 363-026 8,962.00 CL

201700001001 FRANKLIN AV MARAIS  01/03/2017  12/27/2016 SLEAD MWH-ID. 7463-265

REPAIR SERVICE AT 5' BY RELOCATING LATERAL TO CONNECT TO 

SMH 363-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPAIRED SERVICE AT 5' BY RELOCATING LATERAL TO CONNECT 

TO SMH 363-026

8,973.00 CL
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201605196801 ST ROCH AV N MIRO  08/19/2016  08/17/2016 SMAIN MWH-ID. 7463-899  

SERVICE POINT REPAIR 270' FROM SMH 346-017  

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED SERVICE POINT REPAIR 270' FROM SMH 346-017 CL

201605196701 ST ROCH AV N MIRO  08/19/2016  08/18/2016 SMAIN MWH-ID. 7463-899  

SERVICE POINT REPAIR 140' FROM SMH 346-017 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED SERVICE POINT REPAIR 140' FROM SMH 346-017 CL

201605196601 ST ROCH AV N MIRO  08/19/2016  08/18/2016 SMAIN MWH-ID. 7463-899  

SERVICE POINT REPAIR 104' FROM SMH 346-017 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED SERVICE POINT REPAIR 104' FROM SMH 346-017 CL

201604996701 ALVAR N ROMAN  07/12/2016  08/04/2016 SMAIN MWH-ID. 7463-685

POINT REPAIR FROM 120' TO 132' AND REPLACE SERVICE AT 122' 

FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR FROM 120' TO 132' AND REPLACE 

SERVICE AT 122'

8,975.00 CL

201604996601 ALVAR N ROMAN  07/12/2016  12/02/2016 SLINE MWH-ID. 7463-027

FULL LINING OF SMH 403-014 TO 404-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-014 TO 404-051 10,737.00 CL

201604996501 ALVAR N ROMAN  07/12/2016  08/04/2016 SMAIN "MWH-ID. 7463-685

POINT REPAIR FROM 258' TO 270'  FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16"

COMPLETED POINT REPAIR FROM 258' TO 270'  FROM SMH 403-014 8,968.00 CL

201604996301 ALVAR N ROMAN  07/12/2016  08/04/2016 SMAIN MWH-ID. 7463-685

REPLACE SERVICE AT 216'  FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED SERVICE AT 216'  FROM SMH 403-014 8,969.00 CL

201604996201 ALVAR N ROMAN  07/12/2016  08/04/2016 SMAIN MWH-ID. 7463-685

POINT REPAIR FROM 79' TO 91'  FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR FROM 79' TO 91'  FROM SMH 403-014 8,966.00 CL

201604996101 ALVAR N ROMAN  07/12/2016  08/04/2016 SMAIN MWH-ID. 7463-685

POINT REPAIR FROM 31' TO 50'  FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR FROM 31' TO 50'  FROM SMH 403-014 10,016.00 CL

201604996001 ALVAR N ROMAN  07/12/2016  08/04/2016 SMAIN MWH-ID. 7463-685

POINT REPAIR FROM 0' TO 12'  FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR FROM 0' TO 12'  FROM SMH 403-014 8,960.00 CL

201603970601 GORDON ROYAL  04/01/2016  06/15/2016 SMBG REHAB SEWER MANHOLE 453-010 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 453-010 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603970501 PORT ROYAL  04/01/2016  04/12/2016 SMBG REHAB SEWER MANHOLE 382-005 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 382-005 205.00 CL

201603970401 ST MAURICE AV ST CLAUDE AV  04/01/2016  06/15/2016 SMBG REHAB SEWER MANHOLE 454-051 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 454-051 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603970301 ST ROCH AV ST CLAUDE AV  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 344-046 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 344-046 205.00 CL

201603970201 ST CLAUDE AV ST FERDINAND  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 383-048 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 383-048 205.00 CL

201603970101 N CLAIBORNE AV ST FERDINAND  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 384-021 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 384-021 205.00 CL

201603970001 MARAIS ST ROCH AV  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 344-017 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 344-017 205.00 CL

201603969901 IDEAL PL ST ROCH AV  04/01/2016  12/21/2016 SMBG REHAB SEWER MANHOLE 348-039 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 348-039 ESSA MH REHAB 500.00 CL

201603969801 N CLAIBORNE AV TENNESSEE  04/01/2016  03/10/2016 SMBG REHAB SEWER MANHOLE 436-014 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 436-014 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

525.00 CL

201603969701 N ROCHEBLAVE TUPELO  04/01/2016  04/28/2016 SMBG REHAB SEWER MANHOLE 457-008 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 457-008 1,918.00 CL

201603969601 N JOHNSON TUPELO  04/01/2016  04/28/2016 SMBG REHAB SEWER MANHOLE 456-035 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 456-035 1,024.00 CL

201603969501 FLORIDA AV TUPELO  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 458-003 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 458-003 500.00 CL

201603969401 SPAIN URQUHART  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 344-009 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 344-009 205.00 CL

201603969301 ST FERDINAND URQUHART  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 383-033 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 383-033 205.00 CL

201603969201 CHOCTAW N JOHNSON  04/01/2016  10/04/2016 SMBG REHAB SEWER MANHOLE 444-041 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 444-041 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603969101 SISTER N RAMPART  04/01/2016  04/27/2016 SMBG REHAB SEWER MANHOLE 435-061 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 435-061 205.00 CL

201603969001 DESLONDE N RAMPART  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 434-005 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 434-005 205.00 CL

201603968901 DELERY N ROCHEBLAVE  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 457-036 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 457-036 205.00 CL

201603968801 BENTON N ROCHEBLAVE  04/01/2016  06/15/2016 SMBG REHAB SEWER MANHOLE 450-024 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 450-024 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603968701 INDEPENDENCE N TONTI  04/01/2016  05/16/2016 SMBG REHAB SEWER MANHOLE 405-071 ESSA MH Rehab: Replace Cover COMPLETED REHAB SEWER MANHOLE 405-071 272.00 CL

201603968601 ST ROCH AV N VILLERE  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 344-043 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 344-043 205.00 CL

201603968501 ST FERDINAND N VILLERE  04/01/2016  04/16/2016 SMBG REHAB SEWER MANHOLE 384-013 ESSA MH Rehab: Replace Cover COMPELTED REHAB SEWER MANHOLE 384-013 272.00 CL

201603968401 N ROBERTSON PORT  04/01/2016  12/07/2016 SMBG REHAB SEWER MANHOLE 384-063 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 384-063 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

840.00 CL

201603968301 DELERY PRARO  04/01/2016  10/06/2016 SMBG REHAB SEWER MANHOLE 456-051 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 456-051 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

1,050.00 CL

201603968201 ST CLAUDE AV PRESS  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 383-051 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 383-051 205.00 CL

201603968101 BURGUNDY PRESS  04/01/2016  04/12/2016 SMBG REHAB SEWER MANHOLE 382-019 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 382-019 205.00 CL

201603968001 N MIRO ROFFIGNAC  04/01/2016  04/27/2016 SMBG REHAB SEWER MANHOLE 449-004 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 449-004 205.00 CL

201603967901 PIETY ROSALIE AL  04/01/2016  11/30/2016 SMBG REHAB SEWER MANHOLE 402-067 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 402-067 ESSA MH REHAB: 

ADJUST FRAME AND COVER

500.00 CL

201603967801 N TONTI MANDEVILLE  04/01/2016  04/20/2016 SMBG REHAB SEWER MANHOLE 347-009 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 347-009 500.00 CL

201603967701 TRICOU MARAIS  04/01/2016  10/06/2016 SMBG REHAB SEWER MANHOLE 454-032 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 454-032 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

525.00 CL

201603967601 N PRIEUR MUSIC  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 346-031 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 346-031 205.00 CL
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201603967501 ALABO N CLAIBORNE AV  04/01/2016  04/18/2016 SMBG REHAB SEWER MANHOLE 448-037 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 448-037 ESSA MH REHAB: 

ADJUST FRAME AND COVER

868.00 CL

201603967401 SPAIN N CLAIBORNE AV  04/01/2016  04/18/2016 SMBG REHAB SEWER MANHOLE 345-020 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPELTED REHAB SEWER MANHOLE 345-020 1,155.00 CL

201603967301 ARTS N CLAIBORNE AV  04/01/2016  04/16/2016 SMBG REHAB SEWER MANHOLE 363-002 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 363-002 205.00 CL

201603967201 TENNESSEE N DORGENOIS  04/01/2016  06/17/2016 SMBG REHAB SEWER MANHOLE 438-003 ESSA MH Rehab: Adjust Frame and 

Cover   Partial Depth Manhole Liner

COMPLETED REHAB SEWER MANHOLE 438-003 1,368.00 CL

201603967101 DELERY N DORGENOIS  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 457-039 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 457-039 205.00 CL

201603967001 ROFFIGNAC N GALVEZ  04/01/2016  04/20/2016 SMBG REHAB SEWER MANHOLE 449-005 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 449-005 500.00 CL

201603966701 ALABO N JOHNSON  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 449-012 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 449-012 205.00 CL

201603966601 GORDON N JOHNSON  04/01/2016  05/05/2016 SMBG REHAB SEWER MANHOLE 456-034 ESSA MH Rehab: Replace Frame 

and Cover

COMPLETED REHAB SEWER MANHOLE 456-034 868.00 CL

201603966501 CHOCTAW N JOHNSON  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 444-016 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 444-016 205.00 CL

201603966401 NINA DELERY  04/01/2016  04/21/2016 SMBG REHAB SEWER MANHOLE 455-044 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 455-044 205.00 CL

201603966301 N RAMPART DELERY  04/01/2016  06/15/2016 SMBG REHAB SEWER MANHOLE 453-062 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 453-062 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603966201 N ROBERTSON DELERY  04/01/2016  10/05/2016 SMBG REHAB SEWER MANHOLE 455-040 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 455-040 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

205.00 CL

201603966101 MARAIS DESLONDE  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 435-038 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 435-038 205.00 CL

201603966001 ALABO DOUGLAS  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 452-056 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 452-056 205.00 CL

201603965901 ST CLAUDE AV EGANIA  04/01/2016  04/22/2016 SMBG REHAB SEWER MANHOLE 442-037 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 442-037 205.00 CL

201603965801 BURGUNDY ELYSIAN FIELDS AV  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 343-050 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 343-007 205.00 CL

201603965701 N VILLERE ELYSIAN FIELDS AV  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 344-003 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 344-003 205.00 CL

201603965601 TUPELO FLORIDA AV  04/01/2016  04/28/2016 SMBG REHAB SEWER MANHOLE 458-004 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 458-004 998.00 CL

201603965501 N VILLERE FRANKLIN AV  04/01/2016  04/27/2016 SMBG REHAB SEWER MANHOLE 363-023 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 363-023 893.00 CL

201603965401 MARAIS GORDON  04/01/2016  12/06/2016 SMBG REHAB SEWER MANHOLE 454-056 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 454-056 ESSA MH REHAB 1,288.00 CL

201603965301 BURGUNDY JOURDAN AV  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 434-009 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 434-009 205.00 CL

201603965201 N JOHNSON LAMANCHE  04/01/2016  04/21/2016 SMBG REHAB SEWER MANHOLE 449-014 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 449-014 868.00 CL

201603965101 SPAIN LAW  04/01/2016  12/02/2016 SMBG REHAB SEWER MANHOLE 347-032 ESSA MH Rehab: Replace Cover   

Full Depth Manhole Liner

COMPLETED REHAB SEWER MANHOLE 347-032 ESSA MH REHAB: 

REPLACE COVER   FULL DEPTH MANHOLE LINER

1,007.00 CL

201603965001 URQUHART DELERY  04/01/2016  05/05/2016 SMBG REHAB SEWER MANHOLE 454-040 ESSA MH Rehab: Replace Frame 

and Cover

COMPLETED REHAB SEWER MANHOLE 454-040 868.00 CL

201603964901 ANDRY FLORIDA AV  04/01/2016  03/16/2016 SMBG REHAB SEWER MANHOLE 446-009 ESSA MH Rehab: Full Depth 

Manhole Liner

REHAB SEWER MANHOLE 446-009 ESSA MH REHAB: FULL DEPTH 

MANHOLE LINER

577.50 CL

201603964801 WHIPPLE ALABO  04/01/2016  11/09/2016 SMBG REHAB SEWER MANHOLE 450-014 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 450-014 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

205.00 CL

201603964701 CHARTRES ALABO  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 452-055 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 452-055 205.00 CL

201603964601 LAW ALABO  04/01/2016  05/16/2016 SMBG REHAB SEWER MANHOLE 450-016 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 450-016 ESSA MH REHAB: 

ADJUST FRAME AND COVER

500.00 CL

201603964501 ALABO BIENVENUE  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 452-057 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 452-057 205.00 CL

201603964401 FRANKLIN AV BURGUNDY  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 343-004 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 343-004 205.00 CL

201603964301 FRANKLIN AV BURGUNDY  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 343-003 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETEDREHAB SEWER MANHOLE 343-003 205.00 CL

201603964201 ST FERDINAND DAUPHINE  04/01/2016  04/12/2016 SMBG REHAB SEWER MANHOLE 382-011 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 382-011 205.00 CL

201603964101 FRANKLIN AV DAUPHINE  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 343-006 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 343-006 205.00 CL

201603964001 PORT DAUPHINE  04/01/2016  04/12/2016 SMBG REHAB SEWER MANHOLE 382-001 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 382-001 205.00 CL

201603963901 ALHAMBRA DELERY  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 452-028 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 452-028 205.00 CL

201603963801 N DERBIGNY DELERY  04/01/2016  12/21/2016 SMBG REHAB SEWER MANHOLE 455-046 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 455-046 ESSA MH REHAB 525.00 CL

201603963701 ST CLAUDE AV EGANIA  04/01/2016  12/07/2016 SMBG REHAB SEWER MANHOLE 442-024 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETD REHAB SEWER MANHOLE 442-024 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

420.00 CL

201603963601 MARAIS ST MAURICE  04/01/2016  06/15/2016 SMBG REHAB SEWER MANHOLE 454-022 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 454-022 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603963501 LAW TRICOU  04/01/2016  04/21/2016 SMBG REHAB SEWER MANHOLE 457-019 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 457-019 205.00 CL

201603963401 ST FERDINAND N RAMPART  04/01/2016  04/26/2016 SMBG REHAB SEWER MANHOLE 383-049 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 383-049 205.00 CL

201603963301 TRICOU N ROCHEBLAVE  04/01/2016  04/21/2016 SMBG REHAB SEWER MANHOLE 457-023 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 457-023 205.00 CL

201603963201 ALVAR N VILLERE  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 402-004 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 402-004 205.00 CL

201603963101 BURGUNDY POLAND AV  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 414-026 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 414-026 205.00 CL

201603963001 CAFFIN AV MARAIS  04/01/2016  10/10/2016 SMBG REHAB SEWER MANHOLE 442-060 ESSA MH Rehab: Full Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 442-060 ESSA MH REHAB: 

FULL DEPTH MANHOLE LINER

10,500.00 CL

201603962901 TRICOU N CLAIBORNE AV  04/01/2016  10/05/2016 SMBG REHAB SEWER MANHOLE 455-018 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 455-018 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603962801 ELYSIAN FIELDS AV N DERBIGNY  04/01/2016  04/20/2016 SMBG REHAB SEWER MANHOLE 345-039 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 345-039 205.00 CL

201603962701 WINTHROP N DORGENOIS  04/01/2016  04/20/2016 SMBG REHAB SEWER MANHOLE 450-020 ESSA MH Rehab: Adjust Frame and 

Cover

COMPLETED REHAB SEWER MANHOLE 450-020 500.00 CL
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201603962601 N MIRO LOUISA  04/01/2016  11/07/2016 SMBG REHAB SEWER MANHOLE 385-057 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 385-057 ESSA MH REHAB: 

PARTIAL DEPTH MANHOLE LINER

205.00 CL

201603962501 DAUPHINE DESLONDE  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 434-021 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 434-021 205.00 CL

201603962401 SISTER ST CLAUDE AV  04/01/2016  04/15/2016 SMBG REHAB SEWER MANHOLE 435-002 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 435-002 205.00 CL

201603962301 FRANKLIN AV ROYAL  04/01/2016  04/14/2016 SMBG REHAB SEWER MANHOLE 343-007 ESSA MH Rehab: Partial Depth 

Manhole Liner

COMPLETED REHAB SEWER MANHOLE 343-007 205.00 CL

201603903901 ANDRY N TONTI  03/21/2016  04/21/2016 SMAIN MWH-ID. 7463-027

POINT REPAIR FROM 301' TO 313'  FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR FROM 301' TO 313'  FROM SMH 445-061 9,310.00 CL

201603903801 ANDRY N TONTI  03/21/2016  04/20/2016 SLEAD MWH-ID. 7463-027

POINT REPAIR REPLACE SERVICE AT 247' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETEDPOINT REPAIR REPLACE SERVICE AT 247' FROM SMH 

445-061

8,990.00 CL

201603903701 N JOHNSON FORSTALL  03/21/2016  04/25/2016 SLEAD MWH-ID. 7463-222

POINT REPAIR REPLACE SERVICE AT 107' OF SMH 444-053 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR REPLACE SERVICE AT 107' OF SMH 444-

053

8,988.00 CL

201603903601 N JOHNSON FORSTALL  03/21/2016  04/25/2016 SLEAD MWH-ID. 7463-222

POINT REPAIR REPLACE SERVICE AT 80' OF SMH 444-053 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR REPLACE SERVICE AT 80' OF SMH 444-

053

8,982.00 CL

201603903501 N JOHNSON FORSTALL  03/21/2016  04/26/2016 SLEAD MWH-ID. 7463-222

POINT REPAIR REPLACE SERVICE AT 63' OF SMH 444-053 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR REPLACE SERVICE AT 63' OF SMH 444-

053

8,988.00 CL

201603903401 N JOHNSON FORSTALL  03/21/2016  04/26/2016 SLEAD MWH-ID. 7463-222

POINT REPAIR REPLACE SERVICE AT 46' OF SMH 444-053 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR REPLACE SERVICE AT 46' OF SMH 444-

053

8,988.00 CL

201603903301 LOUISA N CLAIBORNE AV  03/21/2016  04/05/2016 SLEAD MWH-ID. 7463-461

POINT REPAIR REPLACE SERVICE AT 138' SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE AT 138' SMH 403-074 8,964.00 CL

201603903201 LOUISA N CLAIBORNE AV  03/21/2016  04/06/2016 SLEAD MWH-ID. 7463-461

POINT REPAIR REPLACE SERVICE AT 16' SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE AT 16' SMH 403-074 8,965.00 CL

201603732101 N MIRO PAINTERS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603732001 N GALVEZ FRANKLIN AV  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731901 ST ROCH AV N MIRO  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731801 ST ROCH AV N GALVEZ  02/23/2016  04/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731701 MUSIC N CLAIBORNE AV  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731601 CHARTRES ST ROCH AV  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731501 DECATUR ELYSIAN FIELDS AV  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731401 CHARTRES MARIGNY  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731301 ALMONASTER AV ST CLAUDE AV  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731201 SPAIN IDEAL CT  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731101 LAW MUSIC  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603731001 N DORGENOIS MUSIC  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730901 N ROCHEBLAVE ST ROCH AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730801 LAW ST ROCH AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730701 MANDEVILLE N DORGENOIS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730601 N MIRO ARTS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730501 N PRIEUR ALVAR  02/23/2016  04/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730401 INDEPENDENCE N ROBERTSON  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 868.00 CL

201603730301 N ROBERTSON ALVAR  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 868.00 CL

201603730201 N ROMAN ALVAR  02/23/2016  03/09/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603730101 LOUISA CHARTRES  02/23/2016  04/28/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 682.50 CL

201603730001 N ROBERTSON ST FERDINAND  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729901 ST FERDINAND DECATUR  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729801 DECATUR FRANKLIN AV  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729701 ALMONASTER AV FLORIDA AV  02/23/2016  04/22/2016 SMBG ESSA MH REHAB: Install Partial Liner ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729601 FLORIDA AV PAINTERS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729501 FLORIDA AV DEERS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729401 DEERS FLORIDA AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729301 ALMONASTER AV N ROCHEBLAVE  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729201 N ROCHEBLAVE PAINTERS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729101 COMUS CT EADS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603729001 N MIRO ALMONASTER AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728901 JOURDAN AV BURGUNDY  02/23/2016  04/28/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 1,732.50 CL

201603728801 DESLONDE BURGUNDY  02/23/2016  04/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728701 SISTER BURGUNDY  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728501 FRANCE LAW  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728401 MAZANT N PRIEUR  02/23/2016  03/09/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728301 N ROBERTSON FRANCE  02/23/2016  04/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728201 N CLAIBORNE AV BARTHOLOMEW  02/23/2016  03/09/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728101 MARAIS KENTUCKY  02/23/2016  03/09/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603728001 LESSEPS DAUPHINE  02/23/2016  03/10/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727901 BARTHOLOMEW CHARTRES  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727801 MAZANT CHARTRES  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727701 LOUISA FLORIDA AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727601 INDEPENDENCE N ROCHEBLAVE  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727501 LOUISA N GALVEZ  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727401 N GALVEZ LOUISA  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727301 DOUGLAS ANDRY  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727201 DOUGLAS LIZARDI  02/23/2016  04/01/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727101 ANDRY DOUGLAS  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603727001 CHARTRES ANDRY  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603726901 DESLONDE FLORIDA AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603726801 DESLONDE LAW  02/23/2016  05/05/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 500.00 CL

201603726701 TENNESSEE N RAMPART  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 595.35 CL

201603726601 ST CLAUDE AV JOURDAN AV  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603726501 ST CLAUDE AV DESLONDE  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603726401 ST CLAUDE AV JOURDAN AV  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 997.50 CL

201603726301 TENNESSEE ST CLAUDE AV  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603726201 MANUEL MARAIS  02/23/2016  10/20/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 868.00 CL

201603726101 N RAMPART TENNESSEE  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603726001 DAUPHINE DESLONDE  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725901 ROYAL DESLONDE  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL
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201603725701 ROYAL FORSTALL  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725601 ELMIRA AV ROYAL  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725501 DAUPHINE ANDRY  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725401 EGANIA DAUPHINE  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725301 N RAMPART EGANIA  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725201 N RAMPART LIZARDI  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 840.00 CL

201603725101 FORSTALL N RAMPART  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603725001 FORSTALL DAUPHINE  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724801 LIZARDI DOUGLAS  02/23/2016  04/01/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724701 DOUGLAS FLOOD  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724601 CHARTRES ANDRY  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724501 REYNES DOUGLAS  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603724401 CHARTRES REYNES  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724301 CHARTRES FORSTALL  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724201 DOUGLAS FORSTALL  02/23/2016  04/01/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724101 DAUPHINE FLOOD  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603724001 ROYAL ANDRY  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723901 ANDRY ROYAL  02/23/2016  03/10/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723801 ANDRY DAUPHINE  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723701 N RAMPART FLOOD  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723601 CAFFIN AV N RAMPART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 840.00 CL

201603723501 BURGUNDY CAFFIN AV  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723401 N RAMPART ST CLAUDE CT  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER CL

201603723301 BURGUNDY ANDRY  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723201 ROYAL LIZARDI  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723101 EGANIA ROYAL  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603723001 REYNES CHARTRES  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603722901 ROYAL REYNES  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603722801 FORSTALL ROYAL  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603722701 REYNES ROYAL  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715101 N JOHNSON ALABO  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603715001 N MIRO ROFFIGNAC  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714901 N CLAIBORNE AV ALABO  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714801 N CLAIBORNE AV CHARBONNET  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714701 LAMANCHE N DERBIGNY  02/23/2016  03/15/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714601 LAMANCHE ST CLAUDE AV  02/23/2016  03/29/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603714501 GORDON CHARTRES  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714401 ST MAURICE AV ROYAL  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714301 N RAMPART TRICOU  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 0.00 CL

201603714201 ST MAURICE AV BURGUNDY  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603714101 N RAMPART TUPELO  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603714001 TUPELO DAUPHINE  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713901 DAUPHINE TUPELO  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713801 GORDON N RAMPART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER. 787.50 CL

201603713701 BURGUNDY GORDON  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713601 BURGUNDY ALABO  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713501 ST MAURICE AV CHARTRES  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713401 TRICOU ALHAMBRA  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 205.00 CL

201603713301 BIENVENUE TRICOU  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713201 DELERY BIENVENUE  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713101 DOUGLAS DELERY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603713001 DOUGLAS TRICOU  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712901 BURGUNDY ST MAURICE AV  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712801 N VILLERE GORDON  02/23/2016  08/24/2016 SMBG ESSA MH REHAB: Replace Frame and Cover Replace Frame and Cover   

Install Full Depth Liner

ESSA MH REHAB: REPLACED FRAME AND COVER REPLACE FRAME 

AND COVER   INSTALL FULL DEPTH LINER

1,918.00 CL

201603712701 DELERY CHARTRES  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712601 ROYAL DELERY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712501 ROYAL TRICOU  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712401 BURGUNDY DELERY  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 500.00 CL

201603712301 DELERY N RAMPART  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712201 DELERY BURGUNDY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712101 BURGUNDY DELERY  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603712001 DELERY ROYAL  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711901 TRICOU ROYAL  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711801 DELERY N RAMPART  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711701 N RAMPART DELERY  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711601 BURGUNDY TRICOU  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711501 ST MAURICE AV ROYAL  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711401 ST MAURICE AV DAUPHINE  02/23/2016  04/26/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603711301 DELERY URQUHART  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 735.00 CL

201603711201 N VILLERE DELERY  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 997.50 CL

201603711101 TRICOU ST CLAUDE AV  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603711001 URQUHART DELERY  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 420.00 CL

201603710901 ST CLAUDE AV TRICOU  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 420.00 CL

201603710801 ST MAURICE ST CLAUDE AV  02/23/2016  11/09/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 205.00 CL

201603710701 TUPELO URQUHART  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603710601 N VILLERE TUPELO  02/23/2016  08/25/2016 SMBG ESSA MH REHAB: Replace Frame and Cover Replace Frame and Cover   

Install Full Depth Liner

ESSA MH REHAB: REPLACED FRAME AND COVER REPLACE FRAME 

AND COVER   INSTALL FULL DEPTH LINER

CL

201603710501 N VILLERE TUPELO  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 892.50 CL

201603710401 N VILLERE STRAND CT  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603710301 ST CLAUDE AV ALABO  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603710201 GORDON ST CLAUDE AV  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 0.00 CL

201603710001 ST CLAUDE AV TUPELO  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603709901 GORDON ST CLAUDE AV  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603709801 MARAIS TUPELO  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 0.00 CL

201603709701 DELERY MARAIS  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 630.00 CL

201603709601 N ROMAN TUPELO  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603709501 DELERY NINA  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 630.00 CL

201603709401 DELERY ROCLAY  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 735.00 CL

201603709301 TUPELO N ROBERTSON  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 577.50 CL

201603709201 N ROBERTSON TUPELO  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 472.50 CL

201603709101 N ROBERTSON DELERY  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603709001 N ROBERTSON TRICOU  02/23/2016  04/18/2016 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 735.00 CL

201603708801 TRICOU N VILLERE  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL
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201603708701 GORDON EL DORADO  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603708601 ST CLAUDE AV TRICOU  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER CL

201603701001 N RAMPART CAFFIN AV  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 630.00 CL

201603700901 FLOOD N RAMPART  02/23/2016  03/23/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603700801 ROYAL ANDRY  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603700701 ANDRY ST CLAUDE AV  02/23/2016  04/19/2016 SMBG ESSA MH REHAB: Install Full Depth Liner ESSA MH REHAB: INSTALL FULL DEPTH LINER 630.00 CL

201603700601 JOURDAN AV ST CLAUDE AV  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade COMPLETED ESSA MH REHAB: ADJUST MANHOLE TO GRADE 868.00 CL

201603700501 ST FERDINAND N ROBERTSON  02/23/2016  03/16/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 690.90 CL

201603700401 DECATUR ST FERDINAND  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603700301 PORT DECATUR  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603700201 FRANKLIN AV IDEAL CT  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603700101 BURGUNDY SISTER  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603700001 N RAMPART JOURDAN AV  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699901 DESLONDE ROYAL  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699801 POLAND AV N GALVEZ  02/23/2016  03/10/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699701 BARTHOLOMEW N CLAIBORNE AV  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699601 FRANCE BURGUNDY  02/23/2016  03/10/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699501 CHARTRES LIZARDI  02/23/2016  03/31/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER. 205.00 CL

201603699401 EGANIA DOUGLAS  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699301 EGANIA CHARTRES  02/23/2016  04/11/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699201 DESLONDE N JOHNSON  02/23/2016  04/27/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603699101 ALVAR N ROBERTSON  02/23/2016  04/21/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 868.00 CL

201603699001 N RAMPART ALABO  02/23/2016  03/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER CL

201603698901 TRICOU N RAMPART  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698801 N ROBERTSON ST MAURICE  02/23/2016  03/30/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698701 N MIRO EADS  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698601 N GALVEZ MUSIC  02/23/2016  04/22/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698501 N CLAIBORNE AV MUSIC  02/23/2016  04/20/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698401 N PETERS MARIGNY  02/23/2016  03/17/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698301 N ROMAN MUSIC  02/23/2016  04/28/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698201 MUSIC FLORIDA AV  02/23/2016  03/14/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603698101 N JOHNSON ALVAR  02/23/2016  03/09/2016 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 205.00 CL

201603464601 BURGUNDY JOURDAN AV  01/22/2016  01/21/2015 SLINE MWH-ID. 7463-900  

FULL LINING FROM SMH 434-009 TO 434-008 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED FULL LINING FROM SMH 434-009 TO 434-008 1,740.00 CL

201502756601 ANDRY N DORGENOIS  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-044 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-044 460.00 CL

201502756501 PORT N RAMPART  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 383-062 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 383-062 179.00 CL

201502756401 ST MAURICE AV N ROMAN  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-054 179.00 CL

201502756301 FLOOD N ROMAN  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-067 179.00 CL

201502756201 BENTON N ROMAN  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-033 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-033 179.00 CL

201502756101 MANDEVILLE N ROMAN  09/24/2015  05/18/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-036 179.00 CL

201502756001 JOURDAN AV N ROMAN  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-020 PERFORM ADJUSTMENTS AND REPAIRS TO SMH 437-020 179.00 CL

201502755901 CAFFIN AV N ROMAN  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-071 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-071 506.00 CL

201502755801 ANDRY N ROMAN  09/24/2015  04/22/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-078 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-078 179.00 CL

201502755701 N DORGENOIS TRICOU  09/24/2015  05/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-014 552.00 CL

201502755601 N CLAIBORNE AV TRICOU  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-015 179.00 CL

201502755501 N ROCHEBLAVE TRICOU  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-025 368.00 CL

201502755401 N JOHNSON TRICOU  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-016 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-016 460.00 CL

201502755301 FLORIDA AV TRICOU  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 458-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 458-008 552.00 CL

201502755201 N MIRO TRICOU  09/24/2015  05/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-002 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-002 179.00 CL

201502755101 N DERBIGNY TRICOU  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-069 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-069 179.00 CL

201502755001 CAFFIN AV N CLAIBORNE AV  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-070 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-070 179.00 CL

201502754901 ANDRY N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-049 460.00 CL

201502754801 ANDRY N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-047 179.00 CL

201502754701 DESIRE N CLAIBORNE AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 403-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 403-050 179.00 CL

201502754601 BARTHOLOMEW N CLAIBORNE AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-031 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-031 179.00 CL

201502754501 FRANKLIN AV N DORGENOIS  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 365-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 365-011 460.00 CL

201502754401 DESLONDE N DORGENOIS  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 438-013 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 438-013 920.00 CL

201502754301 ST MAURICE AV N DORGENOIS  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-010 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-010 828.00 CL

201502754201 DUBREUIL N DORGENOIS  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-038 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-038 322.00 CL

201502754101 CHOCTAW N DORGENOIS  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-052 460.00 CL

201502754001 TUPELO N DORGENOIS  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-062 COMPLETED ADJUSTMENTS AND REPAIRS TO SMH 457-062 205.00 CL

201502753901 TUPELO N DORGENOIS  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-052 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-052 414.00 CL

201502753801 TUPELO N DORGENOIS  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-009 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-009 414.00 CL

201502753701 BENTON N DORGENOIS  09/24/2015  05/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-025 179.00 CL

201502753601 LAMANCHE N DORGENOIS  09/24/2015  09/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 450-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 450-037 920.00 CL

201502753501 FORSTALL N DORGENOIS  09/24/2015  09/02/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-015 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-015 179.00 CL

201502753401 ST MAURICE AV N CLAIBORNE AV  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-082 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-082 CL

201502723101 LAW TUPELO  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-061 920.00 CL

201502723001 N JOHNSON ST ROCH AV  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-039 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-039 179.00 CL

201502722901 N DERBIGNY ST ROCH AV  09/24/2015  05/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-050 179.00 CL

201502722801 N PRIEUR BENTON  09/24/2015  04/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 449-032 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 449-032 644.00 CL

201502722701 N CLAIBORNE AV FLOOD  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-061 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-061 179.00 CL

201502722601 LAW FLOOD  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-050 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-050 179.00 CL

201502722501 N DERBIGNY FLOOD  09/24/2015  04/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-036 506.00 CL

201502722301 ELYSIAN FIELDS AV N PRIEUR  09/24/2015  09/29/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-035 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-035 179.00 CL

201502721301 N MIRO ALMONASTER AV  09/24/2015  04/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 364-024 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 364-024 1,058.00 CL

201502721201 N ROCHEBLAVE CHOCTAW  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-040 644.00 CL

201502721101 N JOHNSON DELERY  09/24/2015  04/30/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 456-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 456-048 736.00 CL

201502721001 N ROCHEBLAVE DUBREUIL  09/24/2015  05/12/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-037 179.00 CL

201502720901 ORIN DUBREUIL  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-029 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-029 656.25 CL

201502720801 ARTS N MIRO  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-023 179.00 CL

201502720701 ELYSIAN FIELDS AV N MIRO  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-004 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-004 179.00 CL

201502717501 ARTS N DORGENOIS  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-049 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-049 179.00 CL

201502717401 CONGRESS N DORGENOIS  09/24/2015  05/19/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-012 736.00 CL

201502717301 ST MAURICE AV N CLAIBORNE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-012 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-012 552.00 CL

201502717201 FRANCE N CLAIBORNE AV  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-040 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-040 179.00 CL

201502717101 BENTON N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-065 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-065 179.00 CL

201502717001 REYNES N CLAIBORNE AV  09/24/2015  04/28/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-007 179.00 CL

201502716901 MANDEVILLE N CLAIBORNE AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-053 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-053 179.00 CL

201502716801 BURGUNDY ST FERDINAND  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 382-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 382-020 179.00 CL

201502716701 REYNES N VILLERE  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-008 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-008 179.00 CL

201502718701 JOURDAN AV N ROBERTSON  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-007 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-007 460.00 CL
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201502718601 ST MAURICE AV LAW  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-017 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-017 920.00 CL

201502718501 FLOOD LAW  09/24/2015  05/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 445-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 445-048 828.00 CL

201502718401 ST ROCH AV LAW  09/24/2015  06/16/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 347-030 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 347-030 500.00 CL

201502718301 MONTICELLO LAW  09/24/2015  03/15/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-058 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-058 682.50 CL

201502718101 CONGRESS N ROCHEBLAVE  09/24/2015  05/15/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-011 179.00 CL

201502717801 CONGRESS N TONTI  09/24/2015  05/15/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 405-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 405-001 920.00 CL

201502717701 MARIGNY N CLAIBORNE AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-048 179.00 CL

201502717601 ALABO N CLAIBORNE AV  09/24/2015  10/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-048 179.00 CL

201502720601 REYNES N MIRO  09/24/2015  05/01/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-048 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-048 644.00 CL

201502720501 N CLAIBORNE AV EGANIA  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 443-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 443-041 179.00 CL

201502720301 N GALVEZ EGANIA  09/24/2015  01/04/2016 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-011 CL

201502720201 CAFFIN AV N JOHNSON  09/24/2015  05/13/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 444-067 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 444-067 179.00 CL

201502720101 BARTHOLOMEW N JOHNSON  09/24/2015  05/20/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 417-019 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 417-019 1,012.00 CL

201502719901 MARAIS SISTER  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-001 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-001 179.00 CL

201502719801 FLORIDA AV SPAIN  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 348-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 348-036 179.00 CL

201502719701 MAZANT ST CLAUDE AV  09/24/2015  04/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 415-047 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 415-047 179.00 CL

201502719601 FORSTALL URQUHART  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 442-014 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 442-014 552.00 CL

201502719501 N VILLERE DESLONDE  09/24/2015  04/14/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-036 179.00 CL

201502719401 URQUHART DESLONDE  09/24/2015  04/08/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 435-043 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 435-043 460.00 CL

201502719301 N ROMAN FRANKLIN AV  09/24/2015  10/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 363-037 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 363-037 414.00 CL

201502719201 N ROCHEBLAVE FRANKLIN AV  09/24/2015  05/21/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 365-025 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 365-025 179.00 CL

201502719101 ST FERDINAND N ROBERTSON  09/24/2015  05/27/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 384-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 384-011 179.00 CL

201502719001 DESLONDE N ROBERTSON  09/24/2015  04/09/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 436-011 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 436-011 179.00 CL

201502718901 GORDON N ROBERTSON  09/24/2015  05/05/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-023 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-023 552.00 CL

201502718801 POLAND AV N ROBERTSON  09/24/2015  10/07/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 416-045 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 416-045 179.00 CL

201502716501 TRICOU N CLAIBORNE AV  09/24/2015  09/03/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 455-020 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 455-020 524.40 CL

201502716001 MUSIC N ROMAN  09/24/2015  05/18/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 345-056 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 345-056 179.00 CL

201502716201 ELYSIAN FIELDS AV N ROMAN  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-036 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-036 179.00 CL

201502716301 MONTICELLO N DORGENOIS  09/24/2015  09/04/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 457-054 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 457-054 644.00 CL

201502716401 CHARBONNET N CLAIBORNE AV  09/24/2015  10/06/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 448-051 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 448-051 179.00 CL

201502716101 ST ROCH AV N ROMAN  09/24/2015  05/18/2015 SMBG PERFORM ADJUSTMENTS AND REPAIRS TO SMH 346-041 PERFORMED ADJUSTMENTS AND REPAIRS TO SMH 346-041 179.00 CL

201000479401 N ROCHEBLAVE ANDRY  03/10/2010  05/05/2011 SMAIN MWH-ID. 7463-026

POINT REPAIR 73' TO 85' FROM SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

POINT REPAIR MADE 73' TO 85' FROM SMH 445-043 7,104.10 CL

201000560501 LIZARDI N JOHNSON  03/20/2010  03/15/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 157' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 157' FROM SMH 444-017 11,503.20 CL

201000560401 LIZARDI N JOHNSON  03/20/2010  03/17/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 184' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 184' FROM SMH 444-017 9,501.80 CL

201000560301 N MIRO CHOCTAW  03/20/2010  06/01/2011 SLINE MWH-ID. 7463-029

FULL LINING OF SMH 444-007 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-007 TO 444-005 6,703.50 CL

201000560201 N MIRO CHOCTAW  03/20/2010  03/10/2011 SLEAD MWH-ID. 7463-029

SERVICE POINT REPAIR 154' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 154' FROM SMH 444-027 7,953.60 CL

201000560101 ANDRY N MIRO  03/20/2010  08/19/2016 SLINE MWH-ID. 7463-027

FULL LINING OF SMH 445-061 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 445-061 TO 444-005 9,113.00 CL

201000560001 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 221' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR 221' FROM SMH 445-061 5,702.10 CL

201000559901 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 155' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 155' FROM SMH 445-061 5,202.40 CL

201000559801 ANDRY N MIRO  03/20/2010  04/27/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 92' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 92' FROM SMH 445-061 5,201.00 CL

201000559501 N ROCHEBLAVE ANDRY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-026

SERVICE POINT REPAIR 117' SMH 445-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION 25

SERVICE POINT REPAIR MADE 117' SMH 445-043 5,272.10 CL

201000562401 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 293' TO 316'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 293' TO 316'  FROM SMH 436-019 4,800.00 CL

201000562301 N ROMAN JOURDAN RD  03/20/2010  04/25/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 133' TO 203'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 133' TO 203'  FROM SMH 436-019 14,303.30 CL

201000562201 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 101' TO 113'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 101' TO 113'  FROM SMH 436-019 4,150.00 CL

201000561901 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLINE MWH-ID. 7463-037

FULL LINING OF SMH 444-027 TO 444-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 444-027 TO 444-024 10,235.50 CL

201000561801 N PRIEUR ANDRY  03/20/2010  03/29/2011 SMAIN MWH-ID. 7463-037

POINT REPAIR 201' TO 219' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 201' TO 219' FROM SMH 444-027 10,602.60 CL

201000561701 N PRIEUR ANDRY  03/20/2010  02/28/2011 SMAIN MWH-ID. 7463-037

POINT REPAIR 301' TO 313' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 301' TO 313' FROM SMH 444-027 COMPLETED 5,202.50 CL

201000561601 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 327' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 327' FROM SMH 444-027 5,202.50 CL

201000561501 N PRIEUR ANDRY  03/20/2010  03/31/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 182' FROM SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 182' FROM SMH 444-027 5,202.50 CL

201000561401 LIZARDI N PRIEUR  03/20/2010  06/23/2011 SLINE MWH-ID. 7463-036

FULL LINING OF SMH 444-022 TO 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-022 TO 444-017 11,326.00 CL

201000564401 N PRIEUR DESLONDE  03/20/2010  10/28/2011 SLINE MWH-ID. 7463-051

FULL LINING OF SMH 437-022 TO 437-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 437-022 TO 437-021 COMPLETED 7,129.00 CL

201000564301 N PRIEUR DESLONDE  03/20/2010  04/26/2011 SMAIN MWH-ID. 7463-051

POINT REPAIR 144'  TO 176' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 144'  TO 176' FROM SMH 437-022 5,700.00 CL
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201000564201 N PRIEUR DESLONDE  03/20/2010  04/27/2011 SMAIN MWH-ID. 7463-051

POINT REPAIR 64'  TO 88' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 64'  TO 88' FROM SMH 437-022 8,153.30 CL

201000564101 N DERBIGNY JOURDAN RD  03/20/2010  05/03/2011 SMAIN MWH-ID. 7463-048

POINT REPAIR 156'  TO 192' FROM SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 156'  TO 192' FROM SMH 436-022 12,404.50 CL

201000563901 EGANIA N DERBIGNY  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-044

FULL LINING OF SMH 443-023 TO 443-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 443-023 TO 443-022 9,276.50 CL

201000563801 EGANIA N DERBIGNY  03/20/2010  04/06/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 121'  TO 150' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 121'  TO 150' FROM SMH 443-023 11,654.95 CL

201000563701 EGANIA N DERBIGNY  03/20/2010  04/07/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 73'  TO 85' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 73'  TO 85' FROM SMH 443-023 6,203.20 CL

201000563601 EGANIA N DERBIGNY  03/20/2010  04/14/2011 SMAIN MWH-ID. 7463-044

POINT REPAIR 11'  TO 23' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 11'  TO 23' FROM SMH 443-023 8,003.10 CL

201000563501 EGANIA N DERBIGNY  03/20/2010  04/04/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 211' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 211' FROM SMH 443-023 5,901.60 CL

201000566101 N DORGENOIS DELERY  03/20/2010  05/18/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 97' TO 127' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 97' TO 127' FROM SMH 457-015 8,903.40 CL

201000566001 N DORGENOIS DELERY  03/20/2010  05/17/2011 SLEAD MWH-ID. 7463-059

SERVICE POINT REPAIR 50' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 50' FROM SMH 457-015 5,701.75 CL

201000565901 N PRIEUR DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-057

FULL LINING OF SMH 456-024 TO 456-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

FULL LINING OF SMH 456-024 TO 456-023 COMPLETED 7,186.00 CL

201000565801 N PRIEUR DELERY  03/20/2010  05/10/2011 SLEAD MWH-ID. 7463-057

SERVICE POINT REPAIR 114' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 114' FROM SMH 456-024 5,202.00 CL

201000565701 N PRIEUR DELERY  03/20/2010  05/11/2011 SMAIN MWH-ID. 7463-057

POINT REPAIR 70' TO 82' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 70' TO 82' FROM SMH 456-024 3,700.00 CL

201000565601 N PRIEUR DELERY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-057

SERVICE POINT REPAIR 172' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 172' FROM SMH 456-024 5,201.40 CL

201000565501 N ROMAN DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-056

FULL LINING OF SMH 455-072 TO 455-071

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 455-072 TO 455-071 8,159.00 CL

201000565401 N ROMAN DELERY  03/20/2010  05/26/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 132' TO 146'  FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 132' TO 146'  FROM SMH 455-072 6,702.80 CL

201000565301 N ROMAN DELERY  03/20/2010  05/23/2011 SLEAD MWH-ID. 7463-056

SERVICE POINT REPAIR 83' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 83' FROM SMH 455-072 5,201.70 CL

201200085601 KENTUCKY N ROMAN  01/10/2012  08/20/2013 SMAIN MWH-ID. 7463-378

POINT REPAIR 273' TO 285' FROM SMH 417-042

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 273' TO 285' FROM SMH 417-042 8,531.00 CL

201200085501 KENTUCKY N ROMAN  01/10/2012  08/21/2013 SLEAD MWH-ID. 7463-378

POINT REPAIR REPLACE SERVICE 314' FROM SMH 417-042

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 314' FROM SMH 417-

042

8,351.00 CL

201200085001 N PRIEUR LOUISA  01/10/2012  02/26/2013 SLINE MWH-ID. 7463-377

FULL LINING FROM SMH 404-089 TO 385-017

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 404-089 TO 385-017 6,580.00 CL

201200084601 N PRIEUR LOUISA  01/10/2012  01/24/2013 SMAIN MWH-ID. 7463-377

POINT REPAIR 199' TO 211' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 404-089 8,361.00 CL

201200084201 N PRIEUR LOUISA  01/10/2012  01/25/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 257' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 257' FROM SMH 404-

089

8,361.00 CL

201200084101 N PRIEUR LOUISA  01/10/2012  01/23/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 182' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 182' FROM SMH 404-

089

8,371.00 CL

201200084001 N PRIEUR LOUISA  01/10/2012  01/22/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 150' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

POINT REPAIR REPLACE SERVICE 150' FROM SMH 404-089 8,351.00 CL

201200053601 N PRIEUR LOUISA  01/06/2012  01/22/2013 SLEAD MWH-ID. 7463-377

POINT REPAIR REPLACE SERVICE 120' FROM SMH 404-089

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 120' FROM SMH 404-

089

8,196.00 CL

201200053101 ALVAR N PRIEUR  01/06/2012  10/03/2013 SLINE MWH-ID. 7463-376

FULL LINING FROM SMH 404-032 TO 404-030

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED FULL LINING FROM SMH 404-032 TO 404-030 8,680.00 CL

201200053001 ALVAR N PRIEUR  01/06/2012  07/09/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 93' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 93' FROM SMH 404-

032

8,161.00 CL

201200052901 ALVAR N PRIEUR  01/06/2012  07/08/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 33' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 33' FROM SMH 404-

032

8,171.00 CL

201200052701 ALVAR N PRIEUR  01/06/2012  07/03/2013 SMAIN MWH-ID. 7463-376

POINT REPAIR 0' - 12' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 404-032 8,161.00 CL

201200052601 ALVAR N PRIEUR  01/06/2012  07/09/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 155' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 155' FROM SMH 404-

032

8,346.00 CL

201200052401 ALVAR N PRIEUR  01/06/2012  07/11/2013 SLEAD MWH-ID. 7463-376

POINT REPAIR REPLACE SERVICE 251' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR REPLACE SERVICE 251' FROM SMH 404-

032

8,351.00 CL

201200025501 N RAMPART LAMANCHE  01/05/2012  08/28/2013 SLEAD MWH-ID. 7463-365

POINT REPAIR REPLACE SERVICE 116' FROM SMHA 447-023

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR REPLACE SERVICE 116' FROM SMHA 

447-023

9,156.00 CL
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201102089501 ST FERDINAND N ROMAN  11/29/2011  06/04/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 200' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 200' FROM SMH 384-

027

8,356.00 CL

201102089401 ST CLAUDE AV MONTEGUT  11/29/2011  07/12/2012 SLINE MWH-ID. 7463-271

FULL LINING OF SMH 383-029 TO 383-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 383-029 TO 383-028 COMPLETED 18,601.00 CL

201102089301 ST CLAUDE AV MONTEGUT  11/29/2011  07/12/2012 SLEAD MWH-ID. 7463-271

POINT REPAIR REPLACE SERVICE 95' FROM SMH 383-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 95' FROM SMH 383-029 

COMPLETED

6,790.00 CL

201102089101 MONTEGUT MARAIS  11/29/2011  12/01/2013 SLINE MWH-ID. 7463-269

FULL LINING OF SMH 383-023 TO 383-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-023 TO 383-019 9,832.00 CL

201102089001 MONTEGUT MARAIS  11/29/2011  01/03/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 198' TO216' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 198' TO216' FROM SMH 383-023 9,001.00 CL

201102088901 MONTEGUT MARAIS  11/29/2011  01/04/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 163' TO 175' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 163' TO 175' FROM SMH 383-023 8,206.00 CL

201102088801 MONTEGUT MARAIS  11/29/2011  01/05/2013 SMAIN MWH-ID. 7463-269

POINT REPAIR 132' TO 144' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 132' TO 144' FROM SMH 383-023 8,161.00 CL

201102088701 MONTEGUT MARAIS  11/29/2011  12/26/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 334' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 334' FROM SMH 383-

023

8,231.00 CL

201102088601 MONTEGUT MARAIS  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 304' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 304' FROM SMH 383-

023

8,236.00 CL

201102088501 MONTEGUT MARAIS  11/29/2011  12/28/2012 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 271' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 383-

023

8,221.00 CL

201102088401 URQUHART PRESS  11/29/2011  12/23/2016 SLINE MWH-ID. 7463-268

FULL LINING OF SMH 383-020 TO 383-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-020 TO 383-019 5,945.00 CL

201102088101 FELICIANA ST CLAUDE AV  11/29/2011  02/19/2013 SLINE MWH-ID. 7463-267

FULL LINING OF SMH 383-017 TO 383-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-017 TO 383-015 5,779.00 CL

201102088001 FELICIANA ST CLAUDE AV  11/29/2011  12/21/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 149' TO 161' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 149' TO 161' FROM 

SMH 383-017

8,261.00 CL

201102087901 FELICIANA ST CLAUDE AV  11/29/2011  12/20/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 96' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 96' FROM SMH 383-

017

8,231.00 CL

201102087801 FELICIANA ST CLAUDE AV  11/29/2011  12/19/2012 SLEAD MWH-ID. 7463-267

POINT REPAIR REPLACE SERVICE 35' FROM SMH 383-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 35' FROM SMH 383-

017

8,231.00 CL

201102087701 BURGUNDY LOUISA  11/29/2011  02/28/2013 SLINE MWH-ID. 7463-266

FULL LINING OF SMH 382-041 TO 401-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 382-041 TO 401-012 7,329.00 CL

201102087601 BURGUNDY LOUISA  11/29/2011  01/02/2013 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 124' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 124' FROM SMH 382-

041

8,171.00 CL

201102087501 BURGUNDY LOUISA  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 64' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 64' FROM SMH 382-

041

8,181.00 CL

201102087401 BURGUNDY LOUISA  11/29/2011  12/27/2012 SLEAD MWH-ID. 7463-266

POINT REPAIR REPLACE SERVICE 31' FROM SMH 382-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM SMH 382-

041

8,171.00 CL

201102087101 FELICIANA MARAIS  11/29/2011  03/12/2013 SMAIN MWH-ID. 7463-264

REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-013 55,620.00 CL

201102086901 ST CLAUDE AV CLOUET  11/29/2011  06/06/2012 SMAIN MWH-ID. 7463-263

REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 TO 383-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR SEWER LINE SEGMENT 383-008 TO 383-007 

COMPLETED

53,360.00 CL

201102086801 N CLAIBORNE AV FELICIANA  11/29/2011  05/02/2013 SMAIN MWH-ID. 7463-262

REPLACE PIPE FOR SEWER LINE SEGMENT 384-056 TO 384-055

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-056 TO 384-055 18,070.00 CL

201102086701 PORT N CLAIBORNE AV  11/29/2011  04/12/2013 SMAIN MWH-ID. 7463-261

REPLACE PIPE FOR SEWER LINE SEGMENT 384-026 TO 384-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-026 TO 384-024 51,765.00 CL

201102086601 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SLINE MWH-ID. 7463-260

FULL LINING OF SMH 384-025 TO 384-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-025 TO 384-064 18,091.00 CL

201102086501 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SMAIN MWH-ID. 7463-260

POINT REPAIR 205' TO 241' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 205' TO 241' FROM SMH 384-025 COMPLETED 9,690.00 CL

201102086401 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SMAIN MWH-ID. 7463-260

POINT REPAIR 113' TO 125' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 113' TO 125' FROM SMH 384-025 COMPLETED 6,890.00 CL

201102086301 N ROBERTSON FRANKLIN AV  11/29/2011  09/05/2012 SLEAD MWH-ID. 7463-260

POINT REPAIR REPLACE SERVICE 153' FROM SMH 384-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 153' FROM SMH 384-025 

COMPLETED

6,800.00 CL

201102086201 ST FERDINAND N CLAIBORNE AV  11/29/2011  02/20/2013 SLINE MWH-ID. 7463-259

FULL LINING OF SMH 384-020 TO 384-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-020 TO 384-014 9,031.00 CL

201102086101 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/13/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 314' TO 326' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 314' TO 326' FROM SMH 384-020 8,161.00 CL

201102086001 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/12/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 152' TO 164' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 152' TO 164' FROM SMH 384-020 8,206.00 CL

201102085901 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/11/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 58' TO 70' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 58' TO 70' FROM SMH 384-020 8,266.00 CL
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201102085801 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/11/2012 SMAIN MWH-ID. 7463-259

POINT REPAIR 0' TO 12' FROM SMH 384-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 384-020 8,161.00 CL

201102085701 ST FERDINAND N CLAIBORNE AV  11/29/2011  10/01/2013 SLINE MWH-ID. 7463-258

FULL LINING OF SMH 384-017 TO 384-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-017 TO 384-015 8,730.00 CL

201102085501 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/17/2012 SMAIN MWH-ID. 7463-258

POINT REPAIR 146' TO 162' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 146' TO 162' FROM SMH 384-017 8,171.00 CL

201102085401 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/14/2012 SMAIN MWH-ID. 7463-258

POINT REPAIR 0' TO 12 FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12 FROM SMH 384-017 8,161.00 CL

201102085301 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/18/2012 SLEAD MWH-ID. 7463-258

POINT REPAIR REPLACE SERVICE 314' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 314' FROM SMH 384-

017

8,161.00 CL

201102085201 ST FERDINAND N CLAIBORNE AV  11/29/2011  12/17/2012 SLEAD MWH-ID. 7463-258

POINT REPAIR REPLACE SERVICE 190' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 190' FROM SMH 384-

017

8,161.00 CL

201102085101 N ROBERTSON ST FERDINAND  11/29/2011  11/08/2012 SLINE MWH-ID. 7463-257

FULL LINING OF SMH 384-016 TO 384-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-016 TO 384-015 17,178.00 CL

201102085001 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SMAIN MWH-ID. 7463-257

POINT REPAIR 20' TP 32'  FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 20' TP 32'  FROM SMH 384-016 COMPLETED

6,230.00 CL

201102084901 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 161' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 161' FROM SMH 384-016 

COMPLETED

6,830.00 CL

201102084801 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 109' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 109' FROM SMH 384-016 

COMPLETED

6,830.00 CL

201102084701 N ROBERTSON ST FERDINAND  11/29/2011  08/22/2012 SLEAD MWH-ID. 7463-257

POINT REPAIR REPLACE SERVICE 58' FROM SMH 384-016

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 58' FROM SMH 384-016 

COMPLETED

6,400.00 CL

201102084601 ST FERDINAND N ROBERTSON  11/29/2011  07/12/2012 SLINE MWH-ID. 7463-256

FULL LINING OF SMH 384-014 TO 384-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 384-014 TO 384-011 COMPLETED 3,975.00 CL

201102084501 ST FERDINAND N ROBERTSON  11/29/2011  01/19/2013 SMAIN MWH-ID. 7463-255

REPLACE PIPE FOR SEWER LINE SEGMENT 384-011 TO 383-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-011 TO 383-032 61,350.00 CL

201102084401 N CLAIBORNE AV PORT  11/29/2011  03/06/2013 SMAIN MWH-ID. 7463-254

REPLACE PIPE FOR SEWER LINE SEGMENT 384-010 TO 384-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 384-010 TO 384-009 17,206.99 CL

201102084301 ST CLAUDE AV FELICIANA  11/29/2011  12/30/2012 SMAIN MWH-ID. 7463-253

REPLACE PIPE FOR SEWER LINE SEGMENT 383-058 TO 383-056

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-058 TO 383-056 53,268.00 CL

201102084201 ST FERDINAND MARAIS  11/29/2011  11/30/2012 SMAIN MWH-ID. 7463-252

REPLACE PIPE FOR SEWER LINE SEGMENT 383-045 TO 383-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-045 TO 383-033 55,130.00 CL

201102084101 MONTEGUT ST CLAUDE AV  11/29/2011  11/12/2013 SMAIN MWH-ID. 7463-251

REPLACE PIPE FOR SEWER LINE SEGMENT 383-026 TO 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-026 TO 383-023 38,740.00 CL

201102084001 MARAIS FELICIANA  11/29/2011  01/24/2013 SMAIN MWH-ID. 7463-250

REPLACE PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR SEWER LINE SEGMENT 383-015 TO 383-006 39,685.00 CL

201102083901 URQUHART FELICIANA  11/29/2011  02/19/2013 SLINE MWH-ID. 7463-249

FULL LINING OF SMH 383-013 TO 383-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 383-013 TO 383-004 7,056.00 CL

201102083801 URQUHART FELICIANA  11/29/2011  12/18/2012 SMAIN MWH-ID. 7463-249

POINT REPAIR 200' TO 212' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 200' TO 212' FROM SMH 383-013 8,299.75 CL

201102083701 URQUHART FELICIANA  11/29/2011  12/13/2012 SMAIN MWH-ID. 7463-249

POINT REPAIR 107' TO 125' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 107' TO 125' FROM SMH 383-013 8,381.00 CL

201102083601 URQUHART FELICIANA  11/29/2011  12/17/2012 SLEAD MWH-ID. 7463-249

POINT REPAIR REPLACE SERVICE 146' FROM SMH 383-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 146' FROM SMH 383-

013

8,246.00 CL

201102083501 ST CLAUDE AV MONTEGUT  11/29/2011  12/19/2012 SMAIN MWH-ID. 7463-248

REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 383-011 TO 383-010 50,570.00 CL

201102083401 CLOUET MARAIS  11/29/2011  11/12/2013 SMAIN MWH-ID. 7463-247

REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 383-006 TO 383-004 55,737.00 CL

201102082901 MARAIS FRANKLIN AV  11/29/2011  11/17/2012 SMAIN MWH-ID. 7463-243

REPLACE PIPE FOR LINE SEGMENT 363-027 TO 383-043

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 363-027 TO 383-043 40,814.00 CL

201102082701 FRANKLIN AV ST CLAUDE AV  11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 142' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 142' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082601 FRANKLIN AV ST CLAUDE AV  11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 29' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 29' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082501 FRANKLIN AV ST CLAUDE AV  11/29/2011  10/15/2012 SLEAD MWH-ID. 7463-242

POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-038

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 7' FROM SMH 363-038 

COMPLETED

6,200.00 CL

201102082401 FORSTALL N ROBERTSON  11/29/2011  03/08/2012 SLEAD MWH-ID. 7463-241

POINT REPAIR REPLACE SERVICE 337' FROM SMH 443-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 337' FROM SMH 443-

008

6,965.00 CL

201102082301 FORSTALL N ROBERTSON  11/29/2011  03/07/2012 SLEAD MWH-ID. 7463-241

POINT REPAIR REPLACE SERVICE 295' FROM SMH 443-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 295' FROM SMH 443-008 

COMPLETED

7,475.00 CL

201102082201 GORDON MARAIS  11/29/2011  04/16/2012 SLEAD MWH-ID. 7463-240

POINT REPAIR REPLACE SERVICE 275' FROM SMH 454-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 275' FROM SMH 454-

004

7,980.00 CL
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201102082101 GORDON MARAIS  11/29/2011  04/12/2012 SLEAD MWH-ID. 7463-240

POINT REPAIR REPLACE SERVICE 196' FROM SMH 454-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 196' FROM SMH 454-

004

7,370.00 CL

201102082001 GORDON MARAIS  11/29/2011  05/17/2012 SLINE MWH-ID. 7463-240

FULL LINING OF SMH 454-004 TO 454-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 454-004 TO 454-002 29,411.00 CL

201102081901 FORSTALL MARAIS  11/29/2011  03/29/2012 SLINE MWH-ID. 7463-239

FULL LINING OF SMH 442-026 TO 442-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 442-026 TO 442-025 COMPLETED 18,544.00 CL

201102081801 FORSTALL MARAIS  11/29/2011  03/06/2012 SLEAD MWH-ID. 7463-239

POINT REPAIR REPLACE SERVICE 117' FROM SMH 442-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETEDPOINT REPAIR REPLACE SERVICE 117' FROM SMH 442-

026

6,950.00 CL

201102081701 FORSTALL MARAIS  11/29/2011  03/06/2012 SMAIN MWH-ID. 7463-239

POINT REPAIR 191' TO 213' FROM SMH 442-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 191' TO 213' FROM SMH 442-026 7,520.00 CL

201102081601 ANDRY N CLAIBORNE AV  11/29/2011  05/31/2012 SLINE MWH-ID. 7463-238

FULL LINING OF SMH 443-047 TO 443-044

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 443-047 TO 443-044 18,607.00 CL

201102081501 ANDRY N CLAIBORNE AV  11/29/2011  03/07/2012 SLEAD MWH-ID. 7463-238

POINT REPAIR REPLACE SERVICE 38' FROM SMH 443-047

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 38' FROM SMH 443-047 6,200.00 CL

201102081401 JOURDAN AV N CLAIBORNE AV  11/29/2011  05/18/2012 SLINE MWH-ID. 7463-237

FULL LINING OF SMH 436-003 TO 436-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 436-003 TO 436-001 18,455.00 CL

201102081301 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/09/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 126' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 126' FROM SMH 463-

003

6,440.00 CL

201102081101 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/09/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 91' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 91' FROM SMH 463-

003

6,810.00 CL

201102081001 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/10/2012 SLEAD MWH-ID. 7463-237

POINT REPAIR REPLACE SERVICE 36' FROM SMH 463-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 36' FROM SMH 463-

003

6,380.00 CL

201400594301 ST CLAUDE AV ALABO  03/20/2014  04/02/2015 SLINE MWH-ID. 7463-879  FULL LINING OF PIPE FROM SMH 454-011 TO 454-

010 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED FULL LINING OF PIPE FROM SMH 454-011 TO 454-010 8,904.00 CL

201400594201 ST CLAUDE AV ALABO  03/20/2014  03/24/2015 SMAIN MWH-ID. 7463-879  POINT REPAIR 201' TO 219' FROM SMH 454-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 201' TO 219' FROM SMH 454-011 4,500.00 CL

201400594101 ST CLAUDE AV ALABO  03/20/2014  03/12/2015 SLEAD MWH-ID. 7463-879  SERVICE POINT REPAIR 117' FROM SMH 454-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED SERVICE POINT REPAIR 117' FROM SMH 454-011 CL

201400594001 ST CLAUDE AV ALABO  03/20/2014  03/10/2015 SLEAD MWH-ID. 7463-879  SERVICE POINT REPAIR 29' FROM SMH 454-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED SERVICE POINT REPAIR 29' FROM SMH 454-011 4,500.00 CL

201400212101 BURGUNDY GORDON  01/24/2014  04/23/2015 SMAIN MWH-ID. 7463-847  POINT REPAIR 137' TO 172' FROM SMH 453-004 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 137' TO 172' FROM SMH 453-004 8,960.00 CL

201400212001 REYNES ST CLAUDE AV  01/24/2014  09/25/2014 SMAIN MWH-ID. 7463-846  REPLACE PIPE FROM SMH 442-079 TO 441-050 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

REPLACED PIPE FROM SMH 442-079 TO 441-050 75,767.00 CL

201400211801 LOUISA CHARTRES  01/24/2014  03/19/2015 SMAIN MWH-ID. 7463-844  POINT REPAIR 68' TO 80' FROM SMH 400-015 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 68' TO 80' FROM SMH 400-015 4,500.00 CL

201400211701 LOUISA CHARTRES  01/24/2014  04/29/2015 SLINE MWH-ID. 7463-844  FULL LINING OF PIPE FROM SMH 400-015 TO 400-

014 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED FULL LINING OF PIPE FROM SMH 400-015 TO 400-014 5,616.00 CL

201400211601 LOUISA CHARTRES  01/24/2014  03/19/2015 SLEAD MWH-ID. 7463-844  SERVICE POINT REPAIR 24' FROM SMH 400-015 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED SERVICE POINT REPAIR 24' FROM SMH 400-015 4,810.00 CL

201400209701 BURGUNDY GORDON  01/24/2014  04/23/2015 SLINE MWH-ID. 7463-847  FULL LINING OF PIPE FROM SMH 453-004 TO 453-

001 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED FULL LINING OF SMH 444-053 TO 444-052 5,549.00 CL

201400209601 ANDRY ST CLAUDE AV  01/24/2014  06/29/2015 SMAIN MWH-ID. 7463-845  POINT REPAIR 91' TO 113' FROM SMH 442-041 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 91' TO 113' FROM SMH 442-041 11,440.00 CL

201400097801 N TONTI SPAIN  01/14/2014  03/31/2016 SMAIN MWH-ID. 7463-836  REPLACE PIPE FROM SMH 347-019 TO 347-010 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

REPLACED PIPE FROM SMH 347-019 TO 347-010 60,840.00 CL

201400097701 N ROCHEBLAVE SPAIN  01/14/2014  06/22/2016 SMAIN MWH-ID. 7463-837  POINT REPAIR 62' TO 74' FROM SMH 347-025 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

CANCEL WORK ORDER PER MWH

POINT REPAIR 62' TO 74' FROM SMH 347-025 COMPLETED

8,092.00 CL

201400097601 N ROCHEBLAVE SPAIN  01/14/2014  06/24/2016 SMAIN MWH-ID. 7463-837  POINT REPAIR 7' TO 19' FROM SMH 347-025 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

POINT REPAIR 7' TO 19' FROM SMH 347-025 7,100.00 CL

201305191701 ARTS N GALVEZ  12/18/2013  07/25/2016 SMAIN MWH-ID. 7463-820  POINT REPAIR 7' TO 19' FROM SMH 346-022 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

POINT REPAIR WAS DONE UNDER DPW PROJECT 2000-03D 

N.GALVEZ(ELYSIAN TO ALMONASTER PER MARK JOHNSON

CL

201304192301 LAUSSAT PL CLOUET  08/23/2013  04/04/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 365' TO 377' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 365' TO 377' FROM SMH 387-029 8,226.00 CL

201304191901 LAUSSAT PL CLOUET  08/23/2013  04/04/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 493' TO 505' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 493' TO 505' FROM SMH 387-029 8,161.00 CL

201201570301 FRANCE LAW  06/27/2012  09/19/2012 SLEAD MWH-ID. 7463-688

SERVICE POINT REPAIR REPLACE SERVICE 84' FROM SMH 418-011

ESSA2-BASIN6-NINTH WARD-STATION 16

POINT  REPAIR REPLACE SERVICE 84' FROM SMH 418-011 

COMPLETED

6,275.00 CL

201201570201 FRANCE LAW  06/27/2012  09/19/2012 SLEAD MWH-ID. 7463-688

SERVICE POINT REPAIRS REPLACE SERVICE 53' FROMMSMH 418-

011

ESSA 2-BASIN 6-NINTH WARD-STATION 16

POINT REPAIRS REPLACE SERVICE 53' FROMMSMH 418-011 

COMPLETED

6,260.00 CL

201201570101 FRANCE LAW  06/27/2012  01/24/2013 SLINE MWH-ID. 7463-688

FULL LINING FROM SMH 418-011 TO SMH 418-010

ESSA 2-BASIN 6-NINTH WARD-STATION 16

COMPLETED FULL LINING FROM SMH 418-011 TO SMH 418-010 15,827.00 CL

201201566001 N GALVEZ KENTUCKY  06/27/2012  01/31/2013 SMAIN MWH-ID. 7463-687

REPLACE PIPE FOR LINE SEGMENT 417-015 TO 417-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FOR LINE SEGMENT 417-015 TO 417-014 66,114.00 CL

201201266701 ANDRY ST CLAUDE AV  05/17/2012  03/27/2012 SMAIN MWH-ID. 7463-215

POINT REPAIR 250' TO 262' FROM SMH 442-036

ESSA 2-BASIN 2-NINTHWARD-STATION B

MWH-ID.7463-215

POINT REPAIR 250' TO 262' FROM SMH 442-036

ESSA2-BASIN 6-NINTH WARD-STATION B

6,400.00 CL

201201266401 ANDRY ST CLAUDE AV  05/17/2012  03/26/2012 SMAIN MWH-ID. 7463-215

POINT REPAIR 0'TO 12' FROM SMH 442-036

ESSA 2-BASIN 2-NINTHWARD-STATION B

MWH-ID.7463-215

POINT REPAIR 0'TO 12' FROM SMH 442-036

ESSA2-BASIN 6-NINTH WARD-STATION B

6,800.00 CL

201201266101 ANDRY N CLAIBORNE AV  05/17/2012  03/28/2012 SMAIN MWH-ID. 7463-238

POINT REPAIR 238' TO 250' FROM SMH 443-047

ESSA 2-BASIN 2-NINTHWARD-STATION B

POINT REPAIR 238' TO 250' FROM SMH 443-047 COMPLETED

6,200.00 CL

201201264901 ANDRY N CLAIBORNE AV  05/17/2012  04/02/2012 SMAIN MWH-ID. 7463-238

POINT REPAIR 97' TO 109' FROM SMH 443-047

ESSA 2-BASIN 2-NINTHWARD-STATION B

POINT REPAIR 97' TO 109' FROM SMH 443-047 COMPLETED 6,530.00 CL

SEWERAGE AND WATER BOARD OF NEW ORLEANS Page C102



201201233701 ST FERDINAND N ROBERTSON  05/12/2012  07/11/2012 SMAIN MWH-ID. 7463-256

POINT REPAIR 44' TO 53' FROM SMH 384-014 

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 44' TO 53' FROM SMH 384-014 6,400.00 CL

201200866801 EGANIA URQUHART  03/15/2012  03/28/2012 SMAIN MWH-ID. 7463-213

 POINT REPAIR 12' TO 24' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTHWARD - STATION B

 POINT REPAIR 12' TO 24' FROM SMH 442-029 COMPLETED 6,200.00 CL

201200381501 ALVAR N ROMAN  02/15/2012  07/10/2013 SMAIN MWH-ID. 7463-685

POINT REPAIR 358' - 370' FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 358' - 370' FROM SMH 403-014 8,356.00 CL

201200381401 FELICIANA N GALVEZ  02/15/2012  08/14/2013 SLINE MWH-ID. 7463-684

FULL LINING OF  SMH 385-018 TO 385-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  SMH 385-018 TO 385-006 2,688.00 CL

201200377601 LAW LOUISA  02/14/2012  02/20/2013 SLINE MWH-ID. 7463-676

FULL LINING OF SMH 386-021 TO 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-021 TO 386-020 6,586.00 CL

201200377501 LAW LOUISA  02/14/2012  01/16/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 243' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 243' FROM SMH 386-021 8,228.50 CL

201200377401 LAW LOUISA  02/14/2012  01/11/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 189' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 189' FROM SMH 386-021 8,286.00 CL

201200377301 LAW LOUISA  02/14/2012  01/10/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 94' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 94' FROM SMH 386-021 8,186.00 CL

201200377201 LAW LOUISA  02/14/2012  01/09/2013 SLEAD MWH-ID. 7463-676

SERVICE POINT REPAIR 63' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 63' FROM SMH 386-021 CL

201200377101 LAW LOUISA  02/14/2012  01/08/2013 SMAIN MWH-ID. 7463-676

POINT REPAIR 0' - 36' FROM SMH 386-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 36' FROM SMH 386-021 12,896.00 CL

201200371101 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  11/08/2013 SLINE MWH-ID. 7463-656

FULL LINING OF SMH 416-003 TO 416-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 416-003 TO 416-002 9,764.00 CL

201200371001 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/29/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 261' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 261' FROM 416-003 8,306.00 CL

201200370901 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/29/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 230' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 230' FROM 416-003 9,481.00 CL

201200370801 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/25/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 171' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 171' FROM 416-003 8,221.00 CL

201200370701 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/24/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 140' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 140' FROM 416-003 8,231.00 CL

201200370601 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/23/2013 SLEAD MWH-ID. 7463-656

SERVICE POINT REPAIR 110' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 110' FROM 416-003 8,221.00 CL

201200370501 BARTHOLOMEW N CLAIBORNE AV  02/14/2012  07/31/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 292' - 319 FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 292' - 319 FROM 416-003 12,273.50 CL

201200370401 N PRIEUR ST FERDINAND  02/14/2012  09/27/2013 SLINE MWH-ID. 7463-655

FULL LINING OF SMH 385-054 TO 385-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-054 TO 385-053 6,682.00 CL

201200370301 N PRIEUR ST FERDINAND  02/14/2012  06/17/2013 SLEAD MWH-ID. 7463-655

SERVICE POINT REPAIR 143' FROM 385-054

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 143' FROM 385-054 8,421.00 CL

201200370201 N PRIEUR ST FERDINAND  02/14/2012  06/14/2013 SLEAD MWH-ID. 7463-655

SERVICE POINT REPAIR 118' FROM 385-054

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 118' FROM 385-054 8,531.00 CL

201200370101 MONTEGUT N JOHNSON  02/14/2012  05/23/2013 SLINE MWH-ID. 7463-654

FULL LINING OF  385-031 TO 385-030

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  385-031 TO 385-030 9,784.00 CL

201200370001 MONTEGUT N JOHNSON  02/14/2012  02/23/2016 SLEAD MWH-ID. 7463-654

SERVICE REPAIR VIA LINING 237' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 237' FROM 385-031 CL

201200369901 MONTEGUT N JOHNSON  02/14/2012  04/05/2016 SMAIN MWH-ID. 7463-654

POINT REPAIR VIA LINING 206' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR VIA LINING 206' FROM 385-031 4,500.00 CL

201200369801 MONTEGUT N JOHNSON  02/14/2012  01/21/2013 SLEAD MWH-ID. 7463-654

SERVICE POINT REPAIR 144' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 144' FROM 385-031 8,246.00 CL

201200369701 MONTEGUT N JOHNSON  02/14/2012  01/18/2013 SLEAD MWH-ID. 7463-654

SERVICE POINT REPAIR 102' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 102' FROM 385-031 8,596.00 CL

201200369601 MONTEGUT N JOHNSON  02/14/2012  01/18/2013 SMAIN MWH-ID. 7463-654

POINT REPAIR 12' - 24' FROM 385-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 12' - 24' FROM 385-031 8,161.00 CL

201200369501 FELICIANA N CLAIBORNE AV  02/14/2012  02/27/2013 SLINE MWH-ID. 7463-653

FULL LINING OF  SMH 384-040 TO 384-037

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF  SMH 384-040 TO 384-037 8,662.00 CL

201200369401 FELICIANA N CLAIBORNE AV  02/14/2012  11/04/2013 SLEAD MWH-ID. 7463-653

SERVICE REPAIR VIA LINING 160'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 160'  FROM 384-040 5,000.00 CL

201200369301 FELICIANA N CLAIBORNE AV  02/14/2012  01/28/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 249'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 249'  FROM 384-040 8,161.00 CL

201200369101 FELICIANA N CLAIBORNE AV  02/14/2012  01/24/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 97'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 97'  FROM 384-040 8,246.00 CL

201200369001 FELICIANA N CLAIBORNE AV  02/14/2012  01/23/2013 SLEAD MWH-ID. 7463-653

SERVICE POINT REPAIR 37'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 37'  FROM 384-040 8,226.00 CL
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201200368901 FELICIANA N CLAIBORNE AV  02/14/2012  01/25/2013 SMAIN MWH-ID. 7463-653

POINT REPAIR 213' - 225'  FROM 384-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 213' - 225'  FROM 384-040 8,226.00 CL

201200368701 FELICIANA N DERBIGNY  02/14/2012  06/05/2013 SMAIN MWH-ID. 7463-652

REPLACE PIPE FROM 384-037 TO 384-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM 384-037 TO 384-033 55,615.00 CL

201200365101 TRICOU ALHAMBRA  02/14/2012  09/30/2013 SLINE MWH-ID. 7463-642

FULL LINING OF FROM 452-024 TO452-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF FROM 452-024 TO452-023 8,210.00 CL

201200365001 TRICOU ALHAMBRA  02/14/2012  09/06/2013 SLEAD MWH-ID. 7463-642

SERVICE POINT REPAIR 230' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

SERVICE POINT REPAIR 230' FROM 452-024 8,451.00 CL

201200364901 TRICOU ALHAMBRA  02/14/2012  09/03/2013 SLEAD MWH-ID. 7463-642

SERVICE POINT REPAIR 137' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 137' FROM 452-024 8,476.00 CL

201200364801 TRICOU ALHAMBRA  02/14/2012  09/09/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 251' - 279' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 251' - 279' FROM 452-024 11,411.00 CL

201200364701 TRICOU ALHAMBRA  02/14/2012  09/06/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 196' - 208' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 196' - 208' FROM 452-024 8,161.00 CL

201200364601 TRICOU ALHAMBRA  02/14/2012  09/04/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 161' - 173' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 161' - 173' FROM 452-024 8,631.00 CL

201200364501 TRICOU ALHAMBRA  02/14/2012  09/03/2013 SMAIN MWH-ID. 7463-642

POINT REPAIR 43' - 55' FROM 452-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 43' - 55' FROM 452-024 8,336.00 CL

201200364401 DOUGLAS ST MAURICE AV  02/14/2012  11/09/2012 SMAIN MWH-ID. 7463-641

REPLACE PIPE FROM SMH 452-014 TO 452-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FROM SMH 452-014 TO 452-004 5,880.00 CL

201200364301 MAZANT N CLAIBORNE AV  02/14/2012  11/14/2012 SMAIN MWH-ID. 7463-640

POINT REPAIR 364' - 373' FROM 416-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 364' - 373' FROM 416-034 6,400.00 CL

201200364101 ALVAR N JOHNSON  02/14/2012  07/02/2013 SMAIN MWH-ID. 7463-639

POINT REPAIR 0' - 12' FROM 404-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 404-046 8,161.00 CL

201200364001 ALVAR N GALVEZ  02/14/2012  06/28/2013 SMAIN MWH-ID. 7463-638

POINT REPAIR 320' - 336' FROM 404-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 320' - 336' FROM 404-031 8,161.00 CL

201200363901 ALVAR N GALVEZ  02/14/2012  06/28/2013 SMAIN MWH-ID. 7463-638

POINT REPAIR 0' - 12' FROM 404-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 404-031 8,161.00 CL

201200363801 PIETY N CLAIBORNE AV  02/14/2012  09/30/2014 SLINE MWH-ID. 7463-637

FULL LINING OF SMH 403-052 TO 403-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 403-052 TO 403-051 25,287.00 CL

201200363701 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SLEAD MWH-ID. 7463-637

SERVICE POINT REPAIR 274' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 274' FROM 403-052 6,980.00 CL

201200363601 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SLEAD MWH-ID. 7463-637

SERVICE POINT REPAIR 167' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED SERVICE POINT REPAIR 167' FROM 403-052 7,130.00 CL

201200363501 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 315' - 340' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 315' - 340' FROM 403-052 8,800.00 CL

201200363401 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 84' - 96' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 84' - 96' FROM 403-052 6,200.00 CL

201200363301 PIETY N CLAIBORNE AV  02/14/2012  11/13/2012 SMAIN MWH-ID. 7463-637

POINT REPAIR 0' - 12' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' - 12' FROM 403-052 6,200.00 CL

201200363201 INDEPENDENCE N DERBIGNY  02/14/2012  05/31/2013 SMAIN MWH-ID. 7463-636

REPLACE PIPE FROM SMH 403-026 TO 403-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 403-026 TO 403-025 56,105.00 CL

201200363101 ST CLAUDE AV ALVAR  02/14/2012  02/16/2016 SMAIN MWH-ID. 7463-635

REPLACE PIPE FROM SMH 402-077 TO 415-045

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FROM SMH 402-077 TO 415-045 73,768.00 CL

201200362901 LAW CLOUET  02/14/2012  05/23/2013 SLINE MWH-ID. 7463-634

FULL LINING OF SMH 386-020 TO 386-090

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-020 TO 386-090 6,060.00 CL

201200362801 LAW CLOUET  02/14/2012  04/11/2016 SMAIN MWH-ID. 7463-634

POINT REPAIR VIA LINING 103' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR VIA LINING 103' FROM SMH 386-020 6,600.00 CL

201200362701 LAW CLOUET  02/14/2012  01/21/2013 SLEAD MWH-ID. 7463-634

SERVICE POINT REPAIR 46' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 46' FROM SMH 386-020 8,326.00 CL

201200362601 LAW CLOUET  02/14/2012  01/17/2013 SLEAD MWH-ID. 7463-634

SERVICE POINT REPAIR 14' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE POINT REPAIR 14' FROM SMH 386-020 8,231.00 CL

201200362501 LAW CLOUET  02/14/2012  01/22/2013 SMAIN MWH-ID. 7463-634

POINT REPAIR 190' - 202' FROM SMH 386-020

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 190' - 202' FROM SMH 386-020 8,236.00 CL

201200362401 N ROCHEBLAVE MONTEGUT  02/14/2012  02/18/2013 SLINE MWH-ID. 7463-633

FULL LINING OF SMH 386-007 TO 386-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-007 TO 386-005 6,080.00 CL

201200362301 N ROCHEBLAVE MONTEGUT  02/14/2012  11/06/2013 SLEAD MWH-ID. 7463-633

SERVICE REPAIR VIA LINING 106' FROM SMH 386-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 106' FROM SMH 386-007 5,000.00 CL

201200253501 PAULINE N PRIEUR  01/27/2012  10/04/2013 SLINE MWH-ID. 7463-618

FULL LINING OF SMH 403-001 TO 404-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-001 TO 404-042 9,260.00 CL

201200253301 PAULINE N PRIEUR  01/27/2012  07/16/2013 SLEAD MWH-ID. 7463-618

POINT REPAIR REPLACE SERVICE 110' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 110' FROM SMH 403-

001

8,476.00 CL
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201200253201 PAULINE N PRIEUR  01/27/2012  07/12/2013 SLEAD MWH-ID. 7463-618

POINT REPAIR REPLACE SERVICE 77' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 77' FROM SMH 403-

001

8,176.00 CL

201200253101 PAULINE N PRIEUR  01/27/2012  07/19/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 295' - 326' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 295' - 326' FROM SMH 403-001 11,726.00 CL

201200253001 PAULINE N PRIEUR  01/27/2012  07/18/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 199' - 237' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 199' - 237' FROM SMH 403-001 12,676.00 CL

201400803301 MANDEVILLE N GALVEZ  04/17/2014  11/15/2016 SLINE MWH-ID. 7463-898  FULL LINING OF PIPE FROM SMH 346-008 TO 346-

001 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED FULL LINING OF PIPE FROM SMH 346-008 TO 346-001 25,871.00 CL

201400803201 BURGUNDY JOURDAN AV  04/17/2014  11/20/2014 SMAIN MWH-ID. 7463-900  

POINT REPAIR 0' - 20' FROM SMH 434-009 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 0' - 20' FROM SMH 434-009 8,000.00 CL

201400803101 BURGUNDY TUPELO  04/17/2014  03/03/2015 SLINE MWH-ID. 7463-901  FULL LINING OF PIPE FROM SMH 453-011 TO 453-

004 - ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED FULL LINING OF PIPE FROM SMH 453-011 TO 453-004

PER GENE FERRERO MWH THE WORK ORDER CURRENTLY IN 

CASSWORKS FOR THE FULL LINING CAN BE CLOSED WITH A 

NOTATION THAT THE WORK WAS PREVIOUSLY IDENTIFIED TO BE 

COMPLETED ON THE SSERP.

CL

201400803001 BURGUNDY TUPELO  04/17/2014  12/31/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 199' TO 211' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 453-011 CL

201400802901 BURGUNDY TUPELO  04/17/2014  12/29/2014 SLEAD MWH-ID. 7463-901  SERVICE POINT REPAIR 100' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED SERVICE POINT REPAIR 100' FROM SMH 453-011 CL

201400802801 BURGUNDY TUPELO  04/17/2014  12/28/2014 SMAIN MWH-ID. 7463-901  POINT REPAIR 58' TO 79' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 58' TO 79' FROM SMH 453-011 CL

201400801501 SPAIN N MIRO  04/17/2014  10/30/2014 SMAIN MWH-ID. 7463-908  

POINT REPAIR 357' TO 369' FROM SMH 346-002

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 357' TO 369' FROM SMH 346-002 4,500.00 CL

201400801401 EADS N TONTI  04/17/2014  07/20/2016 SMAIN MWH-ID. 7463-903  POINT REPAIR 274' TO 286' FROM SMH 365-037 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 274' TO 286' FROM SMH 365-037 CL

201400801301 ST ROCH AV N MIRO  04/17/2014  06/20/2016 SMAIN MWH-ID. 7463-899  POINT REPAIR 331' TO 346' FROM SMH 346-017 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 331' TO 346' FROM SMH 346-017 5,850.00 CL

201400801201 ST ROCH AV N MIRO  04/17/2014  09/06/2016 SLINE MWH-ID. 7463-899  FULL LINING OF PIPE FROM SMH 346-017 TO 346-

015 - ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED FULL LINING OF PIPE FROM SMH 346-017 TO 346-015 CL

201400801101 ST ROCH AV N MIRO  04/17/2014  06/15/2016 SMAIN MWH-ID. 7463-899  POINT REPAIR 0' TO 21' FROM SMH 346-017 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 0' TO 21' FROM SMH 346-017 6,930.00 CL

201400801001 MANDEVILLE N GALVEZ  04/17/2014  07/07/2016 SMAIN MWH-ID. 7463-898  POINT REPAIR 126' TO 142' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 126' TO 142' FROM SMH 346-008 13,940.00 CL

201400800801 MANDEVILLE N GALVEZ  04/17/2014  06/28/2016 SMAIN MWH-ID. 7463-898  POINT REPAIR 193' TO 205' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 193' TO 205' FROM SMH 346-008 13,200.00 CL

201400800701 MANDEVILLE N GALVEZ  04/17/2014  06/30/2016 SMAIN MWH-ID. 7463-898  POINT REPAIR 311' TO 325' FROM SMH 346-008 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 311' TO 325' FROM SMH 346-008 15,314.00 CL

201400800601 BURGUNDY TUPELO  04/17/2014  03/03/2015 SMAIN MWH-ID. 7463-901  POINT REPAIR 279' TO 315' FROM SMH 453-011 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS B

COMPLETED POINT REPAIR 279' TO 315' FROM SMH 453-011 CL

201400800401 SPAIN N MIRO  04/17/2014  10/29/2014 SMAIN MWH-ID. 7463-908  POINT REPAIR 0' TO 16' FROM SMH 346-002 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 0' TO 16' FROM SMH 346-002 5,580.00 CL

201400800301 ST ROCH AV N MIRO  04/17/2014  06/16/2016 SMAIN MWH-ID. 7463-899  POINT REPAIR 61' TO 73' FROM SMH 346-017 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

COMPLETED POINT REPAIR 61' TO 73' FROM SMH 346-017 4,500.00 CL

201400629201 N JOHNSON LESSEPS  03/25/2014  09/23/2013 SMAIN MWH-ID. 7463-403

POINT REPAIR 183' - 195' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 183' - 195' FROM SMH 417-031 8,363.50 CL

201400629001 N JOHNSON LESSEPS  03/25/2014  09/24/2013 SMAIN MWH-ID. 7463-403

POINT REPAIR 275' - 287' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 275' - 287' FROM SMH 417-031 8,486.00 CL

201400628301 FRANCE N JOHNSON  03/25/2014  10/07/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 380-392 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 380-392 FROM SMH 417-027 CL

201400628101 FRANCE N JOHNSON  03/25/2014  10/07/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 63-75 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 63-75 FROM SMH 417-027 11,151.00 CL

201400627701 FRANCE N JOHNSON  03/25/2014  10/04/2013 SMAIN MWH-ID.7463-400 

POINT REPAIR 0-12 FROM SMH 417-027 

ESSA 2-BASIN 6-NINTHWARD-STATION 16

COMPLETED POINT REPAIR 0-12 FROM SMH 417-027 8,336.00 CL

201400627401 KENTUCKY N DERBIGNY  03/25/2014  10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR REPLACE SERVICE 292' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 292' FROM SMH 416-

015

8,181.00 CL

201400627201 KENTUCKY N DERBIGNY  03/25/2014  10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 312' - 331' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 312' - 331' FROM SMH 416-015 10,233.50 CL

201400627101 KENTUCKY N DERBIGNY  03/25/2014  10/10/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 191' - 203' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 191' - 203' FROM SMH 416-015 8,161.00 CL

201400626901 BARTHOLOMEW N CLAIBORNE AV  03/25/2014  09/30/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 195' - 207' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 195' - 207' FROM 416-003 8,181.00 CL

201400626801 BARTHOLOMEW N CLAIBORNE AV  03/25/2014  10/01/2013 SMAIN MWH-ID. 7463-656

POINT REPAIR 261' FROM 416-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 261' FROM 416-003 8,396.00 CL

201400626701 ALVAR N JOHNSON  03/25/2014  10/18/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR 293-303 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR 293-303 FROM SMH 404-046 8,631.00 CL

201400626601 ALVAR N JOHNSON  03/25/2014  10/17/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 236 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 236 FROM SMH 404-

046

8,526.00 CL

201400626501 ALVAR N JOHNSON  03/25/2014  10/16/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 115 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 115 FROM SMH 404-

046

8,198.00 CL

201400626401 ALVAR N JOHNSON  03/25/2014  10/14/2013 SMAIN MWH-ID. 7463-639 

POINT REPAIR REPLACE SERVICE 206 FROM SMH 404-046 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 206 FROM SMH 404-

046

8,315.00 CL

201400625401 ALVAR N ROMAN  03/25/2014  10/11/2013 SMAIN MWH-ID. 7463-685

POINT REPAIR 304' - 316' FROM SMH 403-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 304' - 316' FROM SMH 403-014 9,261.00 CL
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201400619801 PAULINE N ROMAN  03/24/2014  10/02/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 163' - 175' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 163' - 175' FROM SMH 403-001 8,251.00 CL

201400619701 URQUHART PIETY  03/24/2014  11/08/2013 SMAIN MWH-ID. 7463-436 

SERVICE REPAIR VIA LINING 206 FROM SMH 402-050 

ESSA 2-BASIN 6-NINTH WARD-STATION B

COMPLETED SERVICE REPAIR VIA LINING 206 FROM SMH 402-050 2,500.00 CL

201400619101 N DERBIGNY ST FERDINAND  03/24/2014  10/03/2013 SMAIN MWH-ID. 7463-460

POINT REPAIR 218' - 230' FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMLETED POINT REPAIR 218' - 230' FROM SMH 384-004 8,161.00 CL

201305189501 EADS FLORIDA AV  12/18/2013  02/12/2016 SMAIN MWH-ID. 7463-822  REPLACE PIPE FROM SMH 366-034 TO 366-033 - 

ESSA 2 - BASIN 6 - NINTH WARD - SPS 9

REPLACED PIPE FROM SMH 366-034 TO 366-033 39,140.00 CL

201304730201 MAZANT N JOHNSON  10/15/2013  09/27/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 254' - 266' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 254' - 266' FROM SMH 417-012 8,616.00 CL

201304730101 MAZANT N JOHNSON  10/15/2013  09/26/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 163' - 175' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 134' - 146' FROM SMH 417-012 8,411.00 CL

201304729801 N JOHNSON ALVAR  10/15/2013  09/19/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 95' - 107' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

MWH-ID. 7463-386

POINT REPAIR 95' - 107' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

8,436.00 CL

201304729501 ALVAR N PRIEUR  10/15/2013  09/18/2013 SMAIN MWH-ID. 7463-376

POINT REPAIR 176' - 188' FROM SMH 404-032

ESSA 2 - BASIN 6 - NINTH WARD - SPS 16

COMPLETED POINT REPAIR 176' - 188' FROM SMH 404-032 CL

201304728801 ST FERDINAND N JOHNSON  10/15/2013  09/17/2013 SMAIN MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 66' TO 78' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 66' TO 78' FROM 

SMH 385-050

8,293.50 CL

201304728701 ST FERDINAND N CLAIBORNE AV  10/15/2013  09/16/2013 SMAIN MWH-ID. 7463-258

POINT REPAIR 204' TO 216' FROM SMH 384-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 204' TO 216' FROM SMH 384-017 8,356.00 CL

201304029801 BURGUNDY JOURDAN AV  07/25/2013  08/20/2013 SMAIN MWH-ID. 7463-747 POINT REPAIR 53' - 65' FROM SMH 434-009 ESSA 

2 - BASIN 6 - NINTH WARD -  SPS B

COMPLETED POINT REPAIR 53' - 65' FROM SMH 434-009 CL

201304029701 N ROCHEBLAVE SPAIN  07/25/2013  08/19/2013 SMAIN MWH-ID. 7463-746 POINT REPAIR 343' - 355' FROM SMH 347-025 

ESSA 2 - BASIN 6 - NINTH WARD -  SPS 9

COMPLETED POINT REPAIR 343' - 355' FROM SMH 347-025 9,500.00 CL

201303959101 PIETY N CLAIBORNE AV  07/15/2013  07/05/2013 SMAIN MWH-ID. 7463-637

POINT REPAIR 120' - 132' FROM 403-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 120' - 132' FROM 403-052 6,400.00 CL

201303958801 N ROMAN LOUISA  07/15/2013  08/22/2013 SMAIN MWH-ID. 7463-327

POINT REPAIR 6' TO 18' FROM SMH 403-070

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 6' TO 18' FROM SMH 403-070 7,200.00 CL

201303958601 POLAND AV N PRIEUR  07/15/2013  07/11/2013 SMAIN MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 271' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 271' FROM SMH 417-

033

6,800.00 CL

201303958501 POLAND AV N PRIEUR  07/15/2013  07/10/2013 SMAIN MWH-ID. 7463-405

POINT REPAIR 146'  - 157' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 146'  - 157' FROM SMH 417-033 6,200.00 CL

201303958201 N PRIEUR POLAND AV  07/15/2013  07/09/2013 SMAIN MWH-ID. 7463-406

POINT REPAIR 226' - 238' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 226' - 238' FROM SMH 417-034 6,200.00 CL

201303732701 CLOUET FLORIDA AV  06/07/2013  04/02/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 16' - 28' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 16' - 28' FROM SMH 387-040 10,436.00 CL

201303732601 CLOUET FLORIDA AV  06/07/2013  04/02/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 200' - 212' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 200' - 212' FROM SMH 387-040 8,161.00 CL

201303732401 MONTEGUT MARAIS  06/07/2013  04/09/2013 SLEAD MWH-ID. 7463-269

POINT REPAIR REPLACE SERVICE 59' - 71' FROM SMH 383-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLTED POINT REPAIR REPLACE SERVICE 59' - 71' FROM SMH 

383-023

8,336.00 CL

201202151601 DOUGLAS LIZARDI  10/03/2012  12/14/2012 SLINE MWH-ID. 7463-707 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 123.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

123.5

18,231.00 CL

201202151501 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 170' MWH-ID. 7463-707 PERFORM POINT REPAIR 134' TO 170' 6,620.00 CL

201202151401 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 91' MWH-ID. 7463-707 PERFORM POINT REPAIR 79' TO 91' COMPLETED 7,320.00 CL

201202151301 DOUGLAS LIZARDI  10/03/2012  10/10/2012 SMAIN MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 13' MWH-ID. 7463-707 PERFORM POINT REPAIR 0' TO 13' COMPLETED 6,610.00 CL

201201873901 N JOHNSON CHARBONNET  08/15/2012  08/23/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 255' TO 267' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

POINT REPAIR 255' TO 267' FROM SMH 449-014 COMPLETED 6,200.00 CL

201201768401 CHOCTAW N TONTI  07/31/2012  09/04/2012 SMAIN MWH-ID.7463-223

POINT REPAIR 256' TO 268' FROM SMH 445-060

ESSA 2-BASIN 6-NINTH WARD-STATION 24

POINT REPAIR 256' TO 268' FROM SMH 445-060 COMPLETED 6,200.00 CL

201200252901 PAULINE N PRIEUR  01/27/2012  07/18/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 129' - 147' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 129' - 147' FROM SMH 403-001 9,316.00 CL

201200252801 PAULINE N PRIEUR  01/27/2012  07/15/2013 SMAIN MWH-ID. 7463-618

POINT REPAIR 45' - 64' FROM SMH 403-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 45' - 64' FROM SMH 403-001 9,231.00 CL

201200252701 CLOUET FLORIDA AV  01/27/2012  01/08/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 389' - 401' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 389' - 401' FROM SMH 387-040 8,686.00 CL

201200252601 CLOUET FLORIDA AV  01/27/2012  01/08/2013 SMAIN MWH-ID. 7463-617

POINT REPAIR 0' - 12' FROM SMH 387-040

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 387-040 8,161.00 CL

201200252501 N ROMAN LOUISA  01/27/2012  04/11/2013 SMAIN MWH-ID. 7463-616

REPLACE PIPE FROM SMH 384-047 TO 384-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 384-047 TO 384-046 34,530.00 CL

201200246701 MAZANT N GALVEZ  01/27/2012  08/01/2013 SLEAD MWH-ID. 7463-595

POINT REPAIR REPLACE SERVICE 49' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 49' FROM SMH 417-

012

8,226.00 CL

201200246601 MAZANT N GALVEZ  01/27/2012  08/01/2013 SLEAD MWH-ID. 7463-595

POINT REPAIR REPLACE SERVICE 19' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 19' FROM SMH 417-

012

8,281.00 CL

201200246501 MAZANT N GALVEZ  01/27/2012  08/05/2013 SMAIN MWH-ID. 7463-595

POINT REPAIR 75' - 112' FROM SMH 417-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 75' - 112' FROM SMH 417-012 13,016.00 CL
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201200214401 ST FERDINAND N DERBIGNY  01/25/2012  02/21/2013 SLINE MWH-ID. 7463-514

FULL LINING OF SMH 384-029 TO 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-029 TO 384-027 9,750.00 CL

201200214301 ST FERDINAND N DERBIGNY  01/25/2012  02/18/2013 SMAIN MWH-ID. 7463-514

POINT REPAIR 192' - 204' FROM SMH 384-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 192' - 204' FROM SMH 384-029 8,686.00 CL

201200214201 N ROMAN ST FERDINAND  01/25/2012  10/01/2013 SLINE MWH-ID. 7463-513

FULL LINING OF SMH 384-028 TO 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-028 TO 384-027 6,753.00 CL

201200214101 N ROMAN ST FERDINAND  01/25/2012  06/13/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 220' -232' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 220' -232' FROM SMH 384-028 9,086.00 CL

201200214001 N ROMAN ST FERDINAND  01/25/2012  05/31/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 165' - 177' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 165' - 177' FROM SMH 384-028 8,161.00 CL

201200213901 N ROMAN ST FERDINAND  01/25/2012  05/30/2013 SMAIN MWH-ID. 7463-513

POINT REPAIR 18' - 30' FROM SMH 384-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 18' - 30' FROM SMH 384-028 8,161.00 CL

201200213801 ST FERDINAND N ROMAN  01/25/2012  10/30/2013 SMAIN MWH-ID. 7463-512

REPLACE PIPE FROM SMH 384-002  TO 385-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 384-002  TO 385-052 72,772.50 CL

201200213701 N ROMAN ST FERDINAND  01/25/2012  05/28/2013 SLEAD MWH-ID. 7463-511

POINT REPAIR REPLACE SERVICE 94' FROM SMH 384-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 94' FROM SMH 384-

002

8,386.00 CL

201200213601 N ROMAN ST FERDINAND  01/25/2012  09/26/2013 SLINE MWH-ID. 7463-511

FULL LINING OF SMH 384-002 TO 384-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-002 TO 384-001 7,634.00 CL

201200213501 N ROMAN ST FERDINAND  01/25/2012  05/29/2013 SMAIN MWH-ID. 7463-511

POINT REPAIR 154' - 178' FROM SMH 384-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 154' - 178' FROM SMH 384-002 10,311.00 CL

201102231701 N GALVEZ JAPONICA  12/20/2011  09/30/2014 SLINE MWH-ID. 7463-329

FULL LINING OF SMH 437-034 TO 437-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 437-034 TO 437-032 15,600.00 CL

201102231601 N ROMAN N DERBIGNY  12/20/2011  10/02/2013 SLINE MWH-ID. 7463-328

FULL LINING OF SMH 403-078 TO 403-077

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-078 TO 403-077 9,111.00 CL

201102231501 N ROMAN N DERBIGNY  12/20/2011  08/22/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 334' TO 346' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 334' TO 346' FROM 

SMH 403-078

10,466.00 CL

201102231301 N ROMAN N DERBIGNY  12/20/2011  08/23/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 254' TO 266' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 254' TO 266' FROM 

SMH 403-078

8,181.00 CL

201102231201 N ROMAN N DERBIGNY  12/20/2011  08/27/2013 SLEAD MWH-ID. 7463-328

POINT REPAIR REPLACE SERVICE 72' TO 84' FROM SMH 403-078

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 72' TO 84' FROM 

SMH 403-078

8,216.00 CL

201102231101 N ROMAN LOUISA  12/20/2011  05/04/2015 SLINE MWH-ID. 7463-327

FULL LINING OF SMH 403-070 TO 403-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-070 TO 403-061 19,502.00 CL

201102231001 N ROMAN LOUISA  12/20/2011  09/10/2012 SMAIN MWH-ID. 7463-327

POINT REPAIR 250' TO 258' FROM SMH 403-070

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 250' TO 258' FROM SMH 403-070 COMPLETED 6,200.00 CL

201102230801 LAUSSAT PL CLOUET  12/20/2011  05/22/2013 SLINE MWH-ID. 7463-326

FULL LINING OF SMH 387-029 TO 406-032

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 387-029 TO 406-032 12,721.00 CL

201102230701 LAUSSAT PL CLOUET  12/20/2011  01/11/2013 SLEAD MWH-ID. 7463-326

POINT REPAIR REPLACE SERVICE 407' TO 419' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 407' TO 419' FROM 

SMH 387-029

8,436.00 CL

201102230601 LAUSSAT PL CLOUET  12/20/2011  01/10/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 242' TO 254' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 242' TO 254' FROM SMH 387-029 8,161.00 CL

201102230501 LAUSSAT PL CLOUET  12/20/2011  01/09/2013 SMAIN MWH-ID. 7463-326

POINT REPAIR 0' TO 12' FROM SMH 387-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 387-029 8,206.00 CL

201102230201 LAUSSAT PL CLOUET  12/20/2011  01/07/2013 SMAIN MWH-ID. 7463-325

POINT REPAIR 0' TO 12' FROM SMH 387-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 387-024 8,336.00 CL

201102230101 N DORGENOIS MONTEGUT  12/20/2011  12/14/2016 SMAIN MWH-ID. 7463-324

PLUG AT MH 386-015 AND ABANDON LINE

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

GENE TO CONTACT NORFOLK SO. RR TO DETERMINE IF LINE IS 

USED. IF NOT, CREATE WORK ORDER TO ABANDON AND FILL.

PLUGGED AT MH 386-015 AND ABANDON LINE 10,417.00 CL

201102230001 MONTEGUT LAW  12/20/2011  02/21/2013 SLINE MWH-ID. 7463-323

FULL LINING OF SMH 386-014 TO 386-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-014 TO 386-013 8,456.00 CL

201102229701 MONTEGUT LAW  12/20/2011  12/26/2012 SMAIN MWH-ID. 7463-323

POINT REPAIR 91' TO 103' FROM SMH 386-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 91' TO 103' FROM SMH 386-014 8,226.00 CL

201102229601 N DORGENOIS CLOUET  12/20/2011  02/18/2013 SLINE MWH-ID. 7463-322

FULL LINING OF SMH 386-011 TO 386-012

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-011 TO 386-012 6,505.00 CL

201102229501 N DORGENOIS CLOUET  12/20/2011  01/04/2013 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 243' TO 255' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 243' TO 255' FROM 

SMH 386-011

8,201.00 CL

201102229401 N DORGENOIS CLOUET  12/20/2011  12/28/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 121' TO 133' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 121' TO 133' FROM 

SMH 386-011

8,221.00 CL

201102229301 N DORGENOIS CLOUET  12/20/2011  12/28/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 84' TO 96' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 84' TO 96' FROM 

SMH 386-011

8,221.00 CL

201102229201 N DORGENOIS CLOUET  12/20/2011  12/27/2012 SLEAD MWH-ID. 7463-322

POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 5' TO 17' FROM SMH 

386-011

8,216.00 CL
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201102229101 N DORGENOIS CLOUET  12/20/2011  01/03/2013 SMAIN MWH-ID. 7463-322

POINT REPAIR 148' TO 160' FROM SMH 386-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 148' TO 160' FROM SMH 386-011 8,301.00 CL

201102229001 N JOHNSON ST FERDINAND DR  12/20/2011  09/26/2013 SLINE MWH-ID. 7463-321

FULL LINING OF SMH 385-050 TO 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-050 TO 385-049 7,631.00 CL

201102228901 N JOHNSON ST FERDINAND DR  12/20/2011  06/18/2013 SLEAD MWH-ID. 7463-321

POINT REPAIR REPLACE SERVICE 161' TO 173' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 161' TO 173' FROM 

SMH 385-050

8,556.00 CL

201102227901 N JOHNSON ST FERDINAND DR  12/20/2011  06/19/2013 SMAIN MWH-ID. 7463-321

POINT REPAIR 100' TO 112' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' TO 112' FROM SMH 385-050 8,311.00 CL

201102227801 ST FERDINAND DR N JOHNSON  12/20/2011  09/27/2013 SLINE MWH-ID. 7463-320

FULL LINING OF SMH 385-050 TO 385-047

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-050 TO 385-047 8,733.00 CL

201102227701 ST FERDINAND DR N JOHNSON  12/20/2011  06/20/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 34' TO 46' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 34' TO 46' FROM 

SMH 385-050

8,246.00 CL

201102227601 ST FERDINAND DR N JOHNSON  12/20/2011  06/21/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 167' TO 179' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 167' TO 179' FROM 

SMH 385-050

8,421.00 CL

201102227501 ST FERDINAND DR N JOHNSON  12/20/2011  06/26/2013 SLEAD MWH-ID. 7463-320

POINT REPAIR REPLACE SERVICE 190' TO 202' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 190' TO 202' FROM 

SMH 385-050

8,556.00 CL

201102227201 ST FERDINAND DR N JOHNSON  12/20/2011  06/27/2013 SMAIN MWH-ID. 7463-320

POINT REPAIR 269' TO 285' FROM SMH 385-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 269' TO 285' FROM SMH 385-050 9,176.00 CL

201102227001 PORT N JOHNSON  12/20/2011  09/12/2016 SLINE MWH-ID. 7463-319

FULL LINING OF SMH 385-049 TO 385-046

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-049 TO 385-046 CL

201102226901 PORT N JOHNSON  12/20/2011  10/24/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 261' TO 273' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 261' TO 273' FROM 

SMH 385-049

8,161.00 CL

201102226801 PORT N JOHNSON  12/20/2011  10/22/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 229' TO 241' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 229' TO 241' FROM 

SMH 385-049

236.25 CL

201102226701 PORT N JOHNSON  12/20/2011  10/16/2013 SLEAD MWH-ID. 7463-319

POINT REPAIR REPLACE SERVICE 138' TO 150' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 138' TO 150' FROM 

SMH 385-049

8,161.00 CL

201102226601 PORT N JOHNSON  12/20/2011  10/18/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 199' TO 211' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 199' TO 211' FROM SMH 385-049 8,261.00 CL

201102226501 PORT N JOHNSON  12/20/2011  10/21/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 100' TO 112' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' TO 112' FROM SMH 385-049 8,251.00 CL

201102226401 PORT N JOHNSON  12/20/2011  10/14/2013 SMAIN MWH-ID. 7463-319

POINT REPAIR 66' TO 78' FROM SMH 385-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 66' TO 78' FROM SMH 385-049 8,251.00 CL

201102226101 MONTEGUT N GALVEZ  12/20/2011  05/21/2013 SLINE MWH-ID. 7463-318

FULL LINING OF SMH 385-030 TO 385-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 385-030 TO 385-028 9,283.00 CL

201102226001 MONTEGUT N GALVEZ  12/20/2011  01/17/2013 SLEAD MWH-ID. 7463-318

POINT REPAIR REPLACE SERVICE 254' TO 266' FROM SMH 385-030

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 254' TO 266' FROM 

SMH 385-030

8,421.00 CL

201102217001 ST CLAUDE AV ANDRY  12/20/2011  07/24/2012 SMAIN MWH-ID. 7463-291

REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-036

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 442-039 TO 442-036 COMPLETED

62,940.00 CL

201102216901 EGANIA ST CLAUDE AV  12/20/2011  04/27/2012 SMAIN MWH-ID. 7463-290

REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACE PIPE FOR LINE SEGMENT 442-024 TO 442-023 COMPLETED 44,320.00 CL

201102091601 DREUX AV NIGHTHART  11/29/2011  04/16/2013 SMAIN MWH-ID. 7463-278

REPLACE PIPE FOR SEWER LINE SEGMENT 475-029 TO 475-028

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE FOR SEWER LINE SEGMENT 475-029 TO 475-028 21,340.00 CL

201102090001 ST FERDINAND N ROMAN  11/29/2011  10/03/2013 SLINE MWH-ID. 7463-272

FULL LINING OF SMH 384-027 TO 385-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 384-027 TO 385-053 9,783.00 CL

201102089901 ST FERDINAND N ROMAN  11/29/2011  06/06/2013 SMAIN MWH-ID. 7463-272

POINT REPAIR 295' TO 309' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 295' TO 309' FROM SMH 384-027 8,881.00 CL

201102089801 ST FERDINAND N ROMAN  11/29/2011  06/03/2013 SMAIN MWH-ID. 7463-272

POINT REPAIR 94' TO 106' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 94' TO 106' FROM SMH 384-027 8,336.00 CL

201102089701 ST FERDINAND N ROMAN  11/29/2011  06/07/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 327' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 327' FROM SMH 384-

027

8,336.00 CL

201102089601 ST FERDINAND N ROMAN  11/29/2011  06/12/2013 SLEAD MWH-ID. 7463-272

POINT REPAIR REPLACE SERVICE 237' FROM SMH 384-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 237' FROM SMH 384-

027

10,116.00 CL

201102080901 JOURDAN AV N CLAIBORNE AV  11/29/2011  04/10/2012 SMAIN MWH-ID. 7463-237

POINT REPAIR 0' TO 12' FROM SMH 436-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 436-003 7,090.00 CL

201102080701 N ROBERTSON JOURDAN AV  11/29/2011  04/03/2012 SLEAD MWH-ID. 7463-236

POINT REPAIR REPLACE SERVICE 60' FROM SMH 436-002

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 60' FROM SMH 436-002

6,710.00 CL

201102080301 ALABO ST CLAUDE AV  11/29/2011  08/29/2013 SLEAD MWH-ID. 7463-235

POINT REPAIR REPLACE SERVICE 69' FROM SMH 448-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 69' FROM SMH 448-

023

8,231.00 CL

201102080201 DELERY LAW  11/29/2011  12/26/2016 SLINE MWH-ID. 7463-234

FULL LINING OF SMH 457-042 TO 457-039

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 457-042 TO 457-039 11,232.00 CL

201102080101 DELERY LAW  11/29/2011  09/24/2012 SMAIN MWH-ID. 7463-234

POINT REPAIR 307' TO 344' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

POINT REPAIR 307' TO 344' FROM SMH 457-042 COMPLETED 12,950.00 CL
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201102080001 DELERY LAW  11/29/2011  09/24/2012 SMAIN MWH-ID. 7463-234

POINT REPAIR 9' TO 21' FROM SMH 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

POINT REPAIR 9' TO 21' FROM SMH 457-042 6,200.00 CL

201102079901 ST MAURICE AV N CLAIBORNE AV  11/29/2011  01/26/2012 SMAIN MWH-ID. 7463-233

REPLACE PIPE FOR LINE SEGMENT 455-070 TO 455-066

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 455-070 TO 455-066 65,205.00 CL

201102079801 DELERY N ROBERTSON  11/29/2011  04/30/2012 SMAIN MWH-ID. 7463-232

POINT REPAIR 67' TO 79' FROM SMH 455-039

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 67' TO 79' FROM SMH 455-039 COMPLETED 7,090.00 CL

201102040901 STRAND CT N ROBERTSON  11/18/2011  02/13/2012 SMAIN MWH-ID. 7463-231

REPLACE PIPE FOR LINE SEGMENT 455-034 TO 454-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED  PIPE FOR LINE SEGMENT 455-034 TO 454-013 71,110.00 CL

201102040801 ST MAURICE AV N CLAIBORNE AV  11/18/2011  02/22/2012 SMAIN MWH-ID. 7463-230

REPLACE PIPE FOR LINE SEGMENT 455-012 TO 455-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 455-012 TO 455-011 68,930.00 CL

201102040701 ALABO MARAIS  11/18/2011  05/31/2012 SLINE MWH-ID. 7463-229

FULL LINING OF SMH 448-022 TO 448-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SEGMENT 29,561.00 CL

201102040601 ALABO MARAIS  11/18/2011  03/21/2012 SLEAD MWH-ID. 7463-229

POINT REPAIR REPLACE SERVICE 223' FROM SMH 448-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 223' FROM SMH 448-

022

8,294.00 CL

201102040501 ALABO MARAIS  11/18/2011  03/21/2012 SLEAD MWH-ID. 7463-229

POINT REPAIR REPLACE SERVICE 190' FROM SMH 448-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR REPLACE SERVICE 190' FROM SMH 448-022 

COMPLETED

6,992.00 CL

201102040401 CHARBONNET ST CLAUDE AV  11/18/2011  07/24/2012 SMAIN MWH-ID. 7463-228

POINT REPAIR 10O'  TO 116' FROM SMH 448-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 10O'  TO 116' FROM SMH 448-013 COMPLETED

7,000.00 CL

201102040301 CHARBONNET ST CLAUDE AV  11/18/2011  03/30/2012 SMAIN MWH-ID. 7463-228

POINT REPAIR 10' FROM SMH 448-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 10' FROM SMH 448-013 6,200.00 CL

201102040001 ST CLAUDE AV LAMANCHE  11/18/2011  07/02/2012 SLINE MWH-ID. 7463-227

FULL LINING OF SMH 448-011 TO 448-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 448-011 TO 448-010 COMPLETED 16,579.00 CL

201102039901 ST CLAUDE AV LAMANCHE  11/18/2011  03/15/2012 SMAIN MWH-ID. 7463-227

POINT REPAIR 18' TO 30' FROM SMH 448-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 18' TO 30' FROM SMH 448-011 6,200.00 CL

201102039801 ST CLAUDE AV LAMANCHE  11/18/2011  03/15/2012 SLEAD MWH-ID. 7463-227

POINT REPAIR REPLACE SERVICE 84' FROM SMH 448-011

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 84' FROM SMH 448-

011

6,257.00 CL

201102039701 MARAIS ALABO  11/18/2011  03/30/2012 SMAIN MWH-ID. 7463-226

POINT REPAIR 0' TO 227' FROM SMH 448-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 0' TO 227' FROM SMH 448-009 17,105.00 CL

201102039601 MARAIS ALABO  11/18/2011  03/08/2012 SMAIN MWH-ID. 7463-226

POINT REPAIR 166' TO 178' FROM SMH 448-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 166' TO 178' FROM SMH 448-009 6,200.00 CL

201102039501 MARAIS ALABO  11/18/2011  03/07/2012 SLEAD MWH-ID. 7463-226

POINT REPAIR REPLACE SERVICE 39' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 39' FROM SMH 436-

010

6,750.00 CL

201102039401 CHARBONNET MARAIS  11/18/2011  03/30/2012 SLINE MWH-ID. 7463-225

FULL LINING OF SMH 448-008 TO 448-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 448-008 TO 448-007 29,486.00 CL

201102039301 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 345' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 345' FROM SMH 448-

008

7,690.00 CL

201102039201 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 217' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 217' FROM SMH 448-

008

7,370.00 CL

201102039101 CHARBONNET MARAIS  11/18/2011  03/08/2012 SLEAD MWH-ID. 7463-225

POINT REPAIR REPLACE SERVICE 152' FROM SMH 448-008

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE 152' FROM SMH 448-

008

6,970.00 CL

201102039001 LAMANCHE ST CLAUDE AV  11/18/2011  03/13/2012 SMAIN MWH-ID. 7463-224

POINT REPAIR 222' TO 234' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 222' TO 234' FROM SMH 445-060 6,200.00 CL

201102038801 CHOCTAW N TONTI  11/18/2011  11/07/2012 SLINE MWH-ID. 7463-223

FULL LINING OF SMH 445-060 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 445-060 TO 444-007 22,956.00 CL

201102038701 CHOCTAW N TONTI  11/18/2011  04/11/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 224' TO 236' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 224' TO 236' FROM SMH 445-060 COMPLETED 7,720.00 CL

201102038601 CHOCTAW N TONTI  11/18/2011  04/24/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 66' TO 78' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 66' TO 78' FROM SMH 445-060 COMPLETED 6,495.00 CL

201102038501 CHOCTAW N TONTI  11/18/2011  04/11/2012 SMAIN MWH-ID. 7463-223

POINT REPAIR 42' FROM SMH 445-060

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR 42' FROM SMH 445-060 7,215.00 CL

201102038401 N JOHNSON FORSTALL  11/18/2011  06/13/2016 SLINE MWH-ID. 7463-222

FULL LINING OF SMH 444-053 TO 444-052

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-053 TO 444-052 5,949.00 CL

201102038301 N JOHNSON FORSTALL  11/18/2011  08/23/2012 SMAIN MWH-ID. 7463-222

POINT REPAIR 0' TO 12' FROM SMH 444-053

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 0' TO 12' FROM SMH 444-053 COMPLETED 6,200.00 CL

201102038101 FLOOD MARAIS  11/18/2011  01/23/2012 SMAIN MWH-ID. 7463-221

REPLACE PIPE FOR LINE SEGMENT 442-057 TO 442-055

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 442-057 TO 442-055 81,350.00 CL

201102028001 CAFFIN AV URQUHART  11/16/2011  03/18/2012 SLINE MWH-ID. 7463-220

FULL LINING OF SMH 442-056 TO 442-054

ESSA 2 - BASIN 6 - NINTH WARD - B

29,561.00 CL

201102027901 CAFFIN AV URQUHART  11/16/2011  03/15/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 350' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 350' FROM SMH 442-056 

COMPLETED

6,200.00 CL

201102027701 CAFFIN AV URQUHART  11/16/2011  03/14/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 281' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 281' FROM SMH 442-056 

COMPLETED

6,950.00 CL
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201102027601 CAFFIN AV URQUHART  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-220

POINT REPAIR REPLACE SERVICE 194' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 194' FROM SMH 442-

056

6,950.00 CL

201102027501 URQUHART CAFFIN AV  11/16/2011  02/23/2012 SMAIN MWH-ID. 7463-219

POINT REPAIR 32' TO 44' FROM SMH 442-056

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 32' TO 44' FROM SMH 442-056 6,200.00 CL

201102027401 URQUHART FLOOD  11/16/2011  01/17/2012 SMAIN MWH-ID. 7463-218

REPLACE PIPE FOR LINE SEGMENT 442-051 TO 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED  PIPE FOR LINE SEGMENT 442-051 TO 442-034 53,675.00 CL

201102027301 MARAIS FLOOD  11/16/2011  02/20/2012 SMAIN MWH-ID. 7463-217

POINT REPAIR 30' FROM SMH 442-050

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR 30' FROM SMH 442-050 6,540.00 CL

201102027201 MARAIS FLOOD  11/16/2011  02/20/2012 SLEAD MWH-ID. 7463-217

POINT REPAIR REPLACE SERVICE 119' TO 131' FROM SMH 442-050

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 119' TO 131' FROM 

SMH 442-050

6,835.00 CL

201102027001 MARAIS FLOOD  11/16/2011  07/06/2012 SLINE MWH-ID. 7463-217

FULL LINING OF SMH 442-050 TO 442-049

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-050 TO 442-049 COMPLETED 18,757.00 CL

201102026901 ST CLAUDE AV EGANIA  11/16/2011  03/29/2012 SLINE MWH-ID. 7463-216

FULL LINING OF SMH 442-037TO 442-036

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-037TO 442-036 21,154.00 CL

201102026801 ST CLAUDE AV EGANIA  11/16/2011  03/13/2012 SMAIN MWH-ID. 7463-216

POINT REPAIR 266' TO 289' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR 266' TO 289' FROM SMH 442-037 COMPLETED

8,335.00 CL

201102026701 ST CLAUDE AV EGANIA  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-216

POINT REPAIR REPLACE SERVICE 231' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 231' FROM SMH 442-

037

6,380.00 CL

201102026601 ST CLAUDE AV EGANIA  11/16/2011  03/13/2012 SLEAD MWH-ID. 7463-216

POINT REPAIR REPLACE SERVICE 11' FROM SMH 442-037

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 11' FROM SMH 442-

037

6,278.00 CL

201102026401 ANDRY ST CLAUDE AV  11/16/2011  03/08/2012 SLEAD MWH-ID. 7463-215

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-036

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-

036

6,500.00 CL

201102026301 ANDRY ST CLAUDE AV  11/16/2011  05/18/2012 SLINE MWH-ID. 7463-215

FULL LINING OF SMH 442-036 TO 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-036 TO 442-035 COMPLETED 19,801.00 CL

201102026101 EGANIA ST CLAUDE AV  11/16/2011  03/29/2012 SLINE MWH-ID. 7463-214

FULL LINING OF SMH 442-031 TO 442-030

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-031 TO 442-030 17,403.00 CL

201102026001 EGANIA ST CLAUDE AV  11/16/2011  02/24/2012 SMAIN MWH-ID. 7463-214

POINT REPAIR 82' TO 94' FROM SMH 442-031

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 82' TO 94' FROM SMH 442-031 7,220.00 CL

201102025901 EGANIA ST CLAUDE AV  11/16/2011  02/24/2012 SLEAD MWH-ID. 7463-214

POINT REPAIR REPLACE SERVICE 184' FROM SMH 442-031

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 442-

031

6,600.00 CL

201102025801 EGANIA URQUHART  11/16/2011  05/18/2012 SLINE MWH-ID. 7463-213

FULL LINING OF SMH 442-029 TO 442-028

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 442-029 TO 442-028 COMPLETED 29,560.00 CL

201102025701 EGANIA URQUHART  11/16/2011  02/16/2012 SLEAD MWH-ID. 7463-213

POINT REPAIR REPLACE SERVICE 195' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 195' FROM SMH 442-

029

7,980.00 CL

201102025601 EGANIA URQUHART  11/16/2011  02/22/2012 SLEAD MWH-ID. 7463-213

POINT REPAIR REPLACE SERVICE 178' FROM SMH 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

 COMPLETED POINT REPAIR REPLACE SERVICE 178' FROM SMH 442-

029

6,780.00 CL

201102025501 TENNESSEE N CLAIBORNE AV  11/16/2011  01/03/2012 SMAIN MWH-ID. 7463-212

REPLACE PIPE FOR LINE SEGMENT 436-016 TO 436-015

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 436-016 TO 436-015 49,730.00 CL

201102025401 MARAIS CAFFIN AV  11/16/2011  02/16/2012 SMAIN MWH-ID. 7463-211

POINT REPAIR 4' TO 16' FROM SMH 442-058

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 4' TO 16' FROM SMH 442-058 6,200.00 CL

201102025201 ANDRY URQUHART  11/16/2011  04/17/2012 SMAIN MWH-ID. 7463-210

REPLACE PIPE FOR LINE SEGMENT 442-034 TO 442-033

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 442-034 TO 442-033 83,295.00 CL

201102024801 URQUHART ANDRY  11/16/2011  05/16/2012 SLINE MWH-ID. 7463-209

FULL LINING OF SMH 442-034 TO 442-029

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-034 TO 442-029 27,900.00 CL

201102024701 URQUHART ANDRY  11/16/2011  04/18/2012 SMAIN MWH-ID. 7463-209

POINT REPAIR 219' TO 237' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 219' TO 237' FROM SMH 442-034 8,640.00 CL

201102024501 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 293' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 293' FROM SMH 442-

034

6,680.00 CL

201102024401 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 173' FROM SMH 442-034 

COMPLETED

7,210.00 CL

201102024301 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 136' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 136' FROM SMH 442-

034

6,760.00 CL

201102024201 URQUHART ANDRY  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-209

POINT REPAIR REPLACE SERVICE 99' FROM SMH 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 99' FROM SMH 442-034 

COMPLETED

6,488.00 CL

201102024101 FORSTALL MARAIS  11/16/2011  04/30/2012 SMAIN MWH-ID. 7463-208

REPLACE PIPE FOR LINE SEGMENT 442-015 TO 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED REPLACE PIPE FOR LINE SEGMENT 442-015 TO 442-014 84,778.00 CL

201200194501 LOUISA N JOHNSON  01/24/2012  12/14/2012 SLINE MWH-ID. 7463-464

FULL LINING OF SMH 404-085 TO 404-084

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 404-085 TO 404-084 29,781.00 CL

201200194401 LOUISA N JOHNSON  01/24/2012  11/16/2012 SMAIN MWH-ID. 7463-464

POINT REPAIR 10' - 22'  FROM SMH 404-085

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 10' - 22'  FROM SMH 404-085 6,200.00 CL

201200194001 LOUISA N CLAIBORNE AV  01/24/2012  05/05/2016 SLINE MWH-ID. 7463-461

FULL LINING OF SMH 403-074 TO 403-073

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 403-074 TO 403-073 9,781.00 CL
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201200193901 LOUISA N CLAIBORNE AV  01/24/2012  09/10/2012 SMAIN MWH-ID. 7463-461

POINT REPAIR 236' - 336' FROM SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 236' - 336' FROM SMH 403-074 COMPLETED 6,200.00 CL

201200193801 LOUISA N CLAIBORNE AV  01/24/2012  09/10/2012 SMAIN MWH-ID. 7463-461

POINT REPAIR 97' - 109' FROM SMH 403-074

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 97' - 109' FROM SMH 403-074 COMPLETED 6,200.00 CL

201200193701 N DERBIGNY ST FERDINAND  01/24/2012  10/03/2013 SLINE MWH-ID. 7463-460

FULL LINING OF SMH 384-004 TO 384-003

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 384-004 TO 384-003 7,656.00 CL

201200193601 N DERBIGNY ST FERDINAND  01/24/2012  02/08/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 212'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 212'  FROM SMH 384-

004

8,251.00 CL

201200193501 N DERBIGNY ST FERDINAND  01/24/2012  02/06/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 147'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 147'  FROM SMH 384-

004

8,256.00 CL

201200193401 N DERBIGNY ST FERDINAND  01/24/2012  02/05/2013 SLEAD MWH-ID. 7463-460

POINT REPAIR REPLACE SERVICE 112'  FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 112'  FROM SMH 384-

004

CL

201200193301 N DERBIGNY ST FERDINAND  01/24/2012  02/04/2013 SMAIN MWH-ID. 7463-460

POINT REPAIR 238' - 250' FROM SMH 384-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 238' - 250' FROM SMH 384-004 8,346.00 CL

201200186801 N ROCHEBLAVE MAZANT  01/24/2012  12/18/2012 SMAIN MWH-ID. 7463-407

REPLACE PIPE SEGMENT SMH 418-006 TO 418-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE SEGMENT SMH 418-006 TO 418-005 45,500.00 CL

201200186601 N PRIEUR POLAND AV  01/24/2012  08/09/2013 SLINE MWH-ID. 7463-406

FULL LINING OF SMH 417-034 TO 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-034 TO 417-033 20,326.00 CL

201200186501 N PRIEUR POLAND AV  01/24/2012  09/13/2012 SMAIN MWH-ID. 7463-406

POINT REPAIR 258' - 271' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 258' - 271' FROM SMH 417-034 COMPLETED 6,200.00 CL

201200186401 N PRIEUR POLAND AV  01/24/2012  09/13/2012 SMAIN MWH-ID. 7463-406

POINT REPAIR 162' - 177' FROM SMH 417-034

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 162' - 177' FROM SMH 417-034 COMPLETED 6,800.00 CL

201200186301 POLAND AV N PRIEUR  01/24/2012  08/08/2013 SLINE MWH-ID. 7463-405

FULL LINING OF SMH 417-033 TO 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-033 TO 417-031 27,682.00 CL

201200186201 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 382'  - 392' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 382'  - 392' FROM SMH 417-033 6,200.00 CL

201200186101 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 200'  - 224' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 200'  - 224' FROM SMH 417-033 9,260.00 CL

201200186001 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 44'  - 56' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 44'  - 56' FROM SMH 417-033 6,230.00 CL

201200185901 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SMAIN MWH-ID. 7463-405

POINT REPAIR 0'  - 12' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0'  - 12' FROM SMH 417-033 6,200.00 CL

201200185801 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SLEAD MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 173' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 173' FROM SMH 417-

033

6,800.00 CL

201200185701 POLAND AV N PRIEUR  01/24/2012  11/09/2012 SLEAD MWH-ID. 7463-405

POINT REPAIR REPLACE SERVICE 81' FROM SMH 417-033

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 81' FROM SMH 417-

033

6,800.00 CL

201200185601 N JOHNSON POLAND AV  01/24/2012  08/05/2016 SLINE MWH-ID. 7463-404

FULL LINING OF SMH 417-032 TO 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16.

GENE TO REVISE PLAN SHEET TO INSTALL NEW MH NEAR PL ON 

NORTH SIDE OF POLAND AVE. AND LINE PIPE FROM NMH TO 417-

031.

COMPLETED FULL LINING OF SMH 417-032 TO 417-031 CL

201200185501 N JOHNSON POLAND AV  01/24/2012  11/09/2013 SLINE MWH-ID. 7463-403

FULL LINING OF SMH 417-031 TO 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-031 TO 417-027 7,635.00 CL

201200185401 N JOHNSON POLAND AV  01/24/2012  08/15/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 115' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 115' FROM SMH 417-

031

8,401.00 CL

201200185301 N JOHNSON POLAND AV  01/24/2012  08/14/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 83' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 83' FROM SMH 417-

031

10,481.00 CL

201200185201 N JOHNSON POLAND AV  01/24/2012  08/14/2013 SLEAD MWH-ID. 7463-403

POINT REPAIR REPLACE SERVICE 24' FROM SMH 417-031

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 24' FROM SMH 417-

031

9,736.00 CL

201200185101 N PRIEUR POLAND AV  01/24/2012  05/01/2013 SMAIN MWH-ID. 7463-402

REPLACE PIPE OF SMH 417-030 TO 417-029

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE OF SMH 417-030 TO 417-029 35,160.00 CL

201200184901 N JOHNSON MAZANT  01/24/2012  10/03/2013 SLINE MWH-ID. 7463-401

FULL LINING OF SMH 417-028 TO 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-028 TO 417-027 6,407.00 CL

201200184801 N JOHNSON MAZANT  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 169' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 169' FROM SMH 417-

028

8,211.00 CL

201200184701 N JOHNSON MAZANT  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 141' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM SMH 417-

028

8,301.00 CL

201200184601 N JOHNSON MAZANT  01/24/2012  08/06/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 80' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 80' FROM SMH 417-

028

8,211.00 CL

201200184501 N JOHNSON MAZANT  01/24/2012  08/06/2013 SLEAD MWH-ID. 7463-401

POINT REPAIR REPLACE SERVICE 18' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 18' FROM SMH 417-

028

8,241.00 CL

201200184401 N JOHNSON MAZANT  01/24/2012  08/07/2013 SMAIN MWH-ID. 7463-401

POINT REPAIR 100' - 112' FROM SMH 417-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 100' - 112' FROM SMH 417-028 8,241.00 CL
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201200184301 FRANCE N JOHNSON  01/24/2012  11/08/2013 SLINE MWH-ID. 7463-400

FULL LINING OF SMH 417-027 TO 417-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 417-027 TO 417-013 9,861.00 CL

201200184101 FRANCE N JOHNSON  01/24/2012  08/19/2013 SMAIN MWH-ID. 7463-400

POINT REPAIR 168' - 180' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 168' - 180' FROM SMH 417-027 8,426.00 CL

201200184001 FRANCE N JOHNSON  01/24/2012  08/16/2013 SMAIN MWH-ID. 7463-400

POINT REPAIR 73' - 85' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 73' - 85' FROM SMH 417-027 8,216.00 CL

201200183901 FRANCE N JOHNSON  01/24/2012  08/08/2013 SLEAD MWH-ID. 7463-400

POINT REPAIR REPLACE SERVICE 296' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 296' FROM SMH 417-

027

8,206.00 CL

201200183801 FRANCE N JOHNSON  01/24/2012  08/13/2013 SLEAD MWH-ID. 7463-400

POINT REPAIR REPLACE SERVICE 107' FROM SMH 417-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 107' FROM SMH 417-

027

8,171.00 CL

201200183701 N PRIEUR FRANCE  01/24/2012  08/08/2013 SMAIN MWH-ID. 7463-399

REPLACE PIPE FROM SMH 417-024 TO 417-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE FROM SMH 417-024 TO 417-023 33,500.00 CL

201200183001 N DERBIGNY MAZANT  01/24/2012  04/26/2013 SMAIN MWH-ID. 7463-397

REPLACE PIPE SEGMENT SMH 416-020 TO 416-019 

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACED PIPE SEGMENT SMH 416-020 TO 416-019 35,840.00 CL

201200182901 KENTUCKY N DERBIGNY  01/24/2012  11/08/2013 SLINE MWH-ID. 7463-396

FULL LINING OF SMH 416-015 TO 416-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 416-015 TO 416-014 9,807.00 CL

201200182801 KENTUCKY N DERBIGNY  01/24/2012  09/20/2013 SMAIN MWH-ID. 7463-396

POINT REPAIR 226' - 238' FROM SMH 416-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 226' - 238' FROM SMH 416-015 8,181.00 CL

201200182701 ALVAR N MIRO  01/24/2012  07/25/2012 SMAIN MWH-ID. 7463-395

POINT REPAIR 254' - 266' FROM SMH 405-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 254' - 266' FROM SMH 405-064 COMPLETED 7,090.00 CL

201200182601 ALVAR N MIRO  01/24/2012  09/12/2012 SMAIN MWH-ID. 7463-395

POINT REPAIR 0' - 13' FROM SMH 405-064

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 0' - 13' FROM SMH 405-064 COMPLETED 6,400.00 CL

201200182501 LOUISA N PRIEUR  01/24/2012  02/26/2013 SLINE MWH-ID. 7463-394

FULL LINING OF SMH 404-086 TO 404-085

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPELTED FULL LINING OF SMH 404-086 TO 404-085 8,734.00 CL

201200182401 LOUISA N PRIEUR  01/24/2012  01/31/2013 SMAIN MWH-ID. 7463-394

POINT REPAIR 329' - 348' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 329' - 348' FROM SMH 404-086 9,386.00 CL

201200182301 LOUISA N PRIEUR  01/24/2012  01/31/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 190' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 190' FROM SMH 404-

086

8,171.00 CL

201200182201 LOUISA N PRIEUR  01/24/2012  01/30/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 159' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 159' FROM SMH 404-

086

8,181.00 CL

201200182101 LOUISA N PRIEUR  01/24/2012  01/30/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 121' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 121' FROM SMH 404-

086

8,181.00 CL

201200182001 LOUISA N PRIEUR  01/24/2012  01/29/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 63' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 63' FROM SMH 404-

086

8,176.00 CL

201200181801 LOUISA N PRIEUR  01/24/2012  01/29/2013 SLEAD MWH-ID. 7463-394

POINT REPAIR REPLACE SERVICE 10' FROM SMH 404-086

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 10' FROM SMH 404-

086

8,168.50 CL

201200173501 N JOHNSON ALVAR  01/23/2012  10/02/2013 SLINE MWH-ID. 7463-386

FULL LINING OF SMH 404-049 TO 417-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 404-049 TO 417-019 6,631.00 CL

201200173401 N JOHNSON ALVAR  01/23/2012  07/02/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 256' - 263' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 256' - 263' FROM SMH 404-049 8,336.00 CL

201200173301 N JOHNSON ALVAR  01/23/2012  07/02/2013 SMAIN MWH-ID. 7463-386

POINT REPAIR 58' - 78' FROM SMH 404-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 58' - 78' FROM SMH 404-049 9,561.00 CL

201200173201 LAW MONTEGUT  01/23/2012  02/27/2013 SLINE MWH-ID. 7463-385

FULL LINING OF SMH 386-022 TO 386-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 386-022 TO 386-017 7,863.00 CL

201200173101 LAW MONTEGUT  01/23/2012  01/14/2013 SMAIN MWH-ID. 7463-385

POINT REPAIR 0' - 12' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 0' - 12' FROM SMH 386-022 8,161.00 CL

201200173001 LAW MONTEGUT  01/23/2012  01/16/2013 SLEAD MWH-ID. 7463-385

POINT REPAIR REPLACE SERVICE 145' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 145' FROM SMH 386-

022

8,396.00 CL

201200172901 LAW MONTEGUT  01/23/2012  01/15/2013 SLEAD MWH-ID. 7463-385

POINT REPAIR REPLACE SERVICE 59' FROM SMH 386-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 59' FROM SMH 386-

022

CL

201200169001 URQUHART PIETY  01/23/2012  05/22/2013 SLINE MWH-ID. 7463-436

FULL LINING OF SMH 402-050 TO 402-049

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED FULL LINING OF SMH 402-050 TO 402-049 7,104.00 CL

201200168901 URQUHART PIETY  01/23/2012  01/03/2013 SLEAD MWH-ID. 7463-436

POINT REPAIR REPLACE SERVICE  73' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR REPLACE SERVICE  73' FROM SMH 402-

050

8,246.00 CL

201200168801 URQUHART PIETY  01/23/2012  01/04/2013 SMAIN MWH-ID. 7463-436

POINT REPAIR 211' - 245' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 211' - 245' FROM SMH 402-050 12,011.00 CL

201200168701 URQUHART PIETY  01/23/2012  01/05/2013 SMAIN MWH-ID. 7463-436

POINT REPAIR 96' - 108' FROM SMH 402-050

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

COMPLETED POINT REPAIR 96' - 108' FROM SMH 402-050 8,161.00 CL

201102023901 FORSTALL URQUHART  11/16/2011  05/15/2012 SLINE MWH-ID. 7463-207

FULL LINING OF SMH 442-014 TO 442-012

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-014 TO 442-012 28,956.00 CL

201102023801 FORSTALL URQUHART  11/16/2011  05/07/2012 SMAIN MWH-ID. 7463-207

POINT REPAIR 97' TO 109' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 97' TO 109' FROM SMH 442-014 7,680.00 CL
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201102023701 FORSTALL URQUHART  11/16/2011  05/09/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 321' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 321' FROM SMH 442-014 7,100.00 CL

201102023601 FORSTALL URQUHART  11/16/2011  05/09/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 209' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 209' FROM SMH 442-

014

7,120.00 CL

201102023501 FORSTALL URQUHART  11/16/2011  05/08/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 181' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 181' FROM SMH 442-

014

7,080.00 CL

201102023301 FORSTALL URQUHART  11/16/2011  05/07/2012 SLEAD MWH-ID. 7463-207

POINT REPAIR REPLACE SERVICE 31' FROM SMH 442-014

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 31' FROM SMH 442-

014

7,220.00 CL

201102023101 TENNESSEE ROBERTSON  11/16/2011  05/22/2012 SMAIN MWH-ID. 7463-206

REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-046

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 436-015 TO 435-046 92,545.00 CL

201102022901 N JOHNSON ST MAURICE AV  11/16/2011  08/09/2012 SMAIN MWH-ID. 7463-205

REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-013

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 456-014 TO 456-013 96,270.00 CL

201102022701 RODER DELERY  11/16/2011  06/01/2012 SLINE MWH-ID. 7463-204

FULL LINING OF SMH 455-074 TO 455-073

ESSA 2 - BASIN 6 - NINTH WARD - 26

FULL LINING OF SMH 455-074 TO 455-073 COMPLETED 16,280.00 CL

201102022601 RODER DELERY  11/16/2011  05/03/2012 SMAIN MWH-ID. 7463-204

POINT REPAIR 34' TO 57' FROM SMH 455-074

ESSA 2 - BASIN 6 - NINTH WARD - 26

COMPLETED POINT REPAIR 34' TO 57' FROM SMH 455-074 8,690.00 CL

201102022501 RODER DELERY  11/16/2011  05/02/2012 SLEAD MWH-ID. 7463-204

POINT REPAIR REPLACE SERVICE 141' FROM SMH 455-074

ESSA 2 - BASIN 6 - NINTH WARD - 26

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM SMH 455-

074

6,670.00 CL

201102022301 ST CLAUDE AV TRICOU  11/16/2011  07/11/2012 SLINE MWH-ID. 7463-203

FULL LINING OF SMH 454-027 TO 454-026

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 454-027 TO 454-026 COMPLETED 20,251.00 CL

201102022201 ST CLAUDE AV TRICOU  11/16/2011  04/24/2012 SMAIN MWH-ID. 7463-203

POINT REPAIR 235' TO 255' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 235' TO 255' FROM SMH 454-027 7,600.00 CL

201102022101 ST CLAUDE AV TRICOU  11/16/2011  04/24/2012 SMAIN MWH-ID. 7463-203

POINT REPAIR 0' TO 12' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 454-027 6,400.00 CL

201102022001 ST CLAUDE AV TRICOU  11/16/2011  04/24/2012 SLEAD MWH-ID. 7463-203

POINT REPAIR REPLACE SERVICE 108' FROM SMH 454-027

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 108' FROM SMH 454-

027

6,380.00 CL

201102021901 TUPELO ST CLAUDE AV  11/16/2011  04/18/2012 SLEAD MWH-ID. 7463-202

POINT REPAIR REPLACE SERVICE 184' FROM SMH 454-017

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 454-

017

6,960.00 CL

201102021801 TUPELO ST CLAUDE AV  11/16/2011  04/17/2012 SLEAD MWH-ID. 7463-202

POINT REPAIR REPLACE SERVICE 123' FROM SMH 454-017

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 123' FROM SMH 454-

017

7,110.00 CL

201102021701 TUPELO ST CLAUDE AV  11/16/2011  07/11/2012 SLINE MWH-ID. 7463-202

FULL LINING OF SMH 454-017 TO 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

FULL LINING OF SMH 454-017 TO 454-016 17,403.00 CL

201102021601 TUPELO MARAIS  11/16/2011  05/17/2012 SLINE MWH-ID. 7463-201

FULL LINING OF SMH 454-016 TO 454-015

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 454-016 TO 454-015 29,329.00 CL

201102021501 TUPELO MARAIS  11/16/2011  04/23/2012 SMAIN MWH-ID. 7463-201

POINT REPAIR 236' TO 254' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 236' TO 254' FROM SMH 454-016 8,200.00 CL

201102021401 TUPELO MARAIS  11/16/2011  04/19/2012 SLEAD MWH-ID. 7463-201

POINT REPAIR REPLACE SERVICE 191' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 191' FROM SMH 454-

016

7,050.00 CL

201102021301 TUPELO MARAIS  11/16/2011  04/19/2012 SLEAD MWH-ID. 7463-201

POINT REPAIR REPLACE SERVICE 105' FROM SMH 454-016

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 105' FROM SMH 454-

016

7,140.00 CL

201102021201 LAMANCHE N PRIEUR  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-200

REPLACE PIPE FOR LINE SEGMENT 449-015 TO 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACED PIPE FOR LINE SEGMENT 449-015 TO 449-014 71,350.00 CL

201102021101 N JOHNSON CHARBONNET  11/16/2011  11/06/2012 SLINE MWH-ID. 7463-199

FULL LINING OF SMH 449-014 TO 449-013

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED FULL LINING OF SMH 449-014 TO 449-013 20,104.00 CL

201102021001 N JOHNSON CHARBONNET  11/16/2011  04/12/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 189' TO 201' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED POINT REPAIR 189' TO 201' FROM SMH 449-014 6,200.00 CL

201102020901 N JOHNSON CHARBONNET  11/16/2011  04/11/2012 SMAIN MWH-ID. 7463-199

POINT REPAIR 66' TO 78' FROM SMH 449-014

ESSA 2 - BASIN 6 - NINTH WARD - 25

COMPLETED POINT REPAIR 66' TO 78' FROM SMH 449-014 6,540.00 CL

201102020801 CHOCTAW N TONTI  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-198

REPLACE PIPE FOR LINE SEGMENT 445-041 TO 445-040

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACED PIPE FOR LINE SEGMENT 445-041 TO 445-040 52,590.00 CL

201102020701 CAFFIN AV N PRIEUR  11/16/2011  05/18/2012 SMAIN MWH-ID. 7463-197

REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-068

ESSA 2 - BASIN 6 - NINTH WARD - 25

REPLACE PIPE FOR LINE SEGMENT 444-069 TO 444-068 68,890.00 CL

201102020601 N ROMAN FLOOD  11/16/2011  03/05/2012 SMAIN MWH-ID. 7463-194

REPLACE PIPE FOR LINE SEGMENT 443-026 TO 443-024

ESSA 2 - BASIN 6 - NINTH WARD - 24

REPLACED PIPE FOR LINE SEGMENT 443-026 TO 443-024 84,200.00 CL

201102020501 FLOOD URQUHART  11/16/2011  04/03/2012 SMAIN MWH-ID. 7463-193

REPLACE PIPE FOR LINE SEGMENT 442-055 TO 442-053

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 442-055 TO 442-053 86,350.00 CL

201102020301 ANDRY MARAIS  11/16/2011  05/16/2012 SLINE MWH-ID. 7463-192

FULL LINING OF SMH 442-035 TO 442-034

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 442-035 TO 442-034 29,411.00 CL

201102020201 ANDRY MARAIS  11/16/2011  04/30/2012 SMAIN MWH-ID. 7463-192

POINT REPAIR 111' TO 123' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR 111' TO 123' FROM SMH 442-035 7,730.00 CL

201102020101 ANDRY MARAIS  11/16/2011  05/01/2012 SLEAD MWH-ID. 7463-192

POINT REPAIR REPLACE SERVICE 230' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 230' FROM SMH 442-

035

7,180.00 CL
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201102020001 ANDRY MARAIS  11/16/2011  04/25/2012 SLEAD MWH-ID. 7463-192

POINT REPAIR REPLACE SERVICE 88' FROM SMH 442-035

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 88' FROM SMH 442-

035

6,950.00 CL

201102019701 DESLONDE N ROBERTSON  11/16/2011  05/08/2012 SMAIN MWH-ID. 7463-191

REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-040

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACE PIPE FOR LINE SEGMENT 436-011 TO 435-040 89,510.00 CL

201102019601 N CLAIBORNE AV JOURDAN AV  11/16/2011  05/15/2012 SLINE MWH-ID. 7463-190

FULL LINING OF SMH 436-010 TO 436-009

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED FULL LINING OF SMH 436-010 TO 436-009 15,227.00 CL

201102019501 N CLAIBORNE AV JOURDAN AV  11/16/2011  04/11/2012 SLEAD MWH-ID. 7463-190

POINT REPAIR REPLACE SERVICE 184' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 184' FROM SMH 436-

010

7,210.00 CL

201102019401 N CLAIBORNE AV JOURDAN AV  11/16/2011  04/11/2012 SLEAD MWH-ID. 7463-190

POINT REPAIR REPLACE SERVICE 141' FROM SMH 436-010

ESSA 2 - BASIN 6 - NINTH WARD - B

COMPLETED POINT REPAIR REPLACE SERVICE 141' FROM SMH 436-

010

6,810.00 CL

201102010601 MARAIS PORT  11/15/2011  12/13/2012 SMAIN MWH-ID. 7463-178

REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-045

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 383-043 TO 383-045 43,705.60 CL

201102010501 PORT MARAIS  11/15/2011  12/27/2012 SMAIN MWH-ID. 7463-177

REPLACE PIPE FOR LINE SEGMENT 383-043 TO 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

REPLACED PIPE FOR LINE SEGMENT 383-043 TO 383-042 CL

201102010401 MARAIS PRESS  11/15/2011  07/12/2012 SLINE MWH-ID. 7463-176

FULL LINING OF SMH 383-037 TO 383-036

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

FULL LINING OF SMH 383-037 TO 383-036 COMPLETED 17,635.00 CL

201102010301 MARAIS PRESS  11/15/2011  07/06/2012 SMAIN MWH-ID. 7463-176

POINT REPAIR 1' TO 13' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - STATION B

POINT REPAIR 1' TO 13' FROM SMH 383-037 COMPLETED 8,140.00 CL

201102010201 MARAIS PRESS  11/15/2011  07/12/2012 SLEAD MWH-ID. 7463-176

POINT REPAIR REPLACE SERVICE 162' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 162' FROM SMH 383-037 

COMPLETED

7,080.00 CL

201102010101 MARAIS PRESS  11/15/2011  07/12/2012 SLEAD MWH-ID. 7463-176

POINT REPAIR REPLACE SERVICE 99' FROM SMH 383-037

ESSA 2 - BASIN 6 - NINTH WARD - B

POINT REPAIR REPLACE SERVICE 99' FROM SMH 383-037 

COMPLETED

6,770.00 CL

201102010001 URQUHART ST FERDINAND  11/15/2011  11/26/2012 SMAIN MWH-ID. 7463-175

REPLACE PIPE FOR LINE SEGMENT 383-035 TO 383-034

ESSA 2 - BASIN 6 - NINTH WARD - B

REPLACED PIPE FOR LINE SEGMENT 383-035 TO 383-034 33,474.00 CL

201101934001 PORT URQUHART  11/09/2011  10/03/2013 SLINE MWH-ID. 7463-100

FULL LINING OF SMH 383-042 TO 383-041

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED FULL LINING OF SMH 383-042 TO 383-041 9,910.00 CL

201101933801 PORT URQUHART  11/09/2011  02/21/2012 SLEAD MWH-ID. 7463-100

POINT REPAIR REPLACE SERVICE 322' TO 334' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 322' TO 334' FROM 

SMH 383-042

8,223.50 CL

201101933701 PORT URQUHART  11/09/2011  02/20/2013 SLEAD MWH-ID. 7463-100

POINT REPAIR REPLACE SERVICE 225' TO 237' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR REPLACE SERVICE 225' TO 237' FROM 

SMH 383-042

8,296.00 CL

201101933601 PORT URQUHART  11/09/2011  03/06/2012 SMAIN MWH-ID. 7463-100

POINT REPAIR 262' TO 296' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED POINT REPAIR 262' TO 296' FROM SMH 383-042 12,311.00 CL

201101933501 PORT URQUHART  11/09/2011  02/27/2013 SMAIN MWH-ID. 7463-100

POINT REPAIR 86' TO 114' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

POINT REPAIR 86' TO 114' FROM SMH 383-042 CL

201101933401 PORT URQUHART  11/09/2011  11/07/2013 SLEAD MWH-ID. 7463-100

SERVICE REPAIR VIA LINING 356' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 356' FROM SMH 383-042 5,750.00 CL

201101933301 PORT URQUHART  11/09/2011  11/07/2013 SLEAD MWH-ID. 7463-100

SERVICE REPAIR VIA LINING 147' FROM SMH 383-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

COMPLETED SERVICE REPAIR VIA LINING 147' FROM SMH 383-042 5,250.00 CL

201101469201 N DORGENOIS DELERY  09/06/2011  09/28/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 181' TO 193' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD

POINT REPAIR 181' TO 193' FROM SMH 457-015 COMPLETED 5,201.70 CL

201101469101 N ROMAN JOURDAN RD  09/06/2011  09/27/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 276' TO 288'  FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 276' TO 288'  FROM SMH 436-019 COMPLETED 1,242.96 CL

201101469001 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 344' TO 354' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 344' TO 354' FROM SMH 437-004 COMPLETED 4,200.00 CL

201101468901 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 168' TO 178' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 168' TO 178' FROM SMH 437-004 COMPLETED 3,700.00 CL

201101297101 ANDRY N JOHNSON  08/10/2011  09/30/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 178' TO 188' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR 178' TO 188' FROM SMH 444-028 COMPLETED 3,700.00 CL

201101190201 N DERBIGNY POLAND AV  07/21/2011  11/08/2011 SMAIN MWH-ID. 7463-101

REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-021

ESSA 2 - BASIN 6 - NINTH WARD - STATION 16

REPLACE PIPE FOR LINE SEGMENT 416-022 TO 416-021 COMPLETED 56,006.60 CL

201001211701 ANDRY N JOHNSON  06/16/2010  11/03/2011 SLINE MWH-ID. 7463-033

FULL LINING OF SMH 444-028 TO 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-028 TO 444-027 10,701.50 CL

201001211601 ANDRY N JOHNSON  06/16/2010  01/21/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 319' TO 331' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 319' TO 331' FROM SMH 444-028 7,204.80 CL

201001211401 ANDRY N JOHNSON  06/16/2010  04/05/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 114' TO 175' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 114' TO 175' FROM SMH 444-028 11,303.90 CL

201001211301 ANDRY N JOHNSON  06/16/2010  03/31/2011 SMAIN MWH-ID. 7463-033

POINT REPAIR 10' TO 22' FROM SMH 444-028

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 10' TO 22' FROM SMH 444-028 6,703.20 CL

201000566301 N DORGENOIS DELERY  03/20/2010  11/03/2011 SLINE MWH-ID. 7463-059

FULL LINING OF SMH 457-015 TO 457-014

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

FULL LINING OF SMH 457-015 TO 457-014 COMPLETED 6,847.00 CL

201000566201 N DORGENOIS DELERY  03/20/2010  05/19/2011 SMAIN MWH-ID. 7463-059

POINT REPAIR 233' TO 240' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 233' TO 240' FROM SMH 457-015 4,100.00 CL
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201000565201 N ROMAN DELERY  03/20/2010  05/20/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 37' TO 49' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 37' TO 49' FROM SMH 455-072 6,703.00 CL

201000565101 N ROMAN DELERY  03/20/2010  05/24/2011 SLEAD MWH-ID. 7463-056

SERVICE POINT REPAIR 96' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED SERVICE POINT REPAIR 96' FROM SMH 455-072 5,201.40 CL

201000565001 N DERBIGNY ST MAURICE AV  03/20/2010  06/03/2011 SLINE MWH-ID. 7463-055

FULL LINING OF SMH 455-069 TO 455-066

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED FULL LINING OF SMH 455-069 TO 455-066 7,299.00 CL

201000564901 N DERBIGNY ST MAURICE AV  03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055

POINT REPAIR 253' TO 265' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 253' TO 265' FROM SMH 455-069 4,300.00 CL

201000564801 N DERBIGNY ST MAURICE AV  03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055

POINT REPAIR 84' TO 96' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 84' TO 96' FROM SMH 455-069 7,002.50 CL

201000564701 N DORGENOIS JOURDAN RD  03/20/2010  07/27/2011 SLINE MWH-ID. 7463-052

FULL LINING OF SMH 438-015 TO 438-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

FULL LINING OF SMH 438-015 TO 438-013 COMPLETED 9,666.50 CL

201000564601 N DORGENOIS JOURDAN RD  03/20/2010  05/05/2011 SMAIN MWH-ID. 7463-052

POINT REPAIR 329' TO 338' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED POINT REPAIR 329' TO 338' FROM SMH 438-015 7,500.00 CL

201000564501 N DORGENOIS JOURDAN RD  03/20/2010  05/03/2011 SLEAD MWH-ID. 7463-052

SERVICE POINT REPAIR 185' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 185' FROM SMH 438-015 9,502.80 CL

201000563301 EGANIA N DERBIGNY  03/20/2010  04/05/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 167' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 167' FROM SMH 443-023 5,902.20 CL

201000563201 DESLONDE N GALVEZ  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-042

FULL LINING OF SMH 437-004 TO 437-001

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 437-004 TO 437-001 9,977.00 CL

201000563101 DESLONDE N GALVEZ  03/20/2010  04/20/2011 SMAIN MWH-ID. 7463-042

POINT REPAIR 312' TO 350' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 312' TO 350' FROM SMH 437-004 9,603.30 CL

201000562901 DESLONDE N GALVEZ  03/20/2010  04/18/2011 SLEAD MWH-ID. 7463-042

SERVICE POINT REPAIR 283'  FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 283'  FROM SMH 437-004 5,701.40 CL

201000562801 N CLAIBORNE AV JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-041

FULL LINING OF SMH 436-027 TO 436-026

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 436-027 TO 436-026 13,352.00 CL

201000562701 N CLAIBORNE AV JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041

POINT REPAIR 155' TO 178'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 155' TO 178'  FROM SMH 436-027 4,700.00 CL

201000562601 N CLAIBORNE AV JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041

POINT REPAIR 42' TO 58'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 42' TO 58'  FROM SMH 436-027 5,400.00 CL

201000562501 N ROMAN JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-040

FULL LINING OF SMH 436-019 TO 436-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

 COMPLETED FULL LINING OF SMH 436-019 TO 436-017 9,724.00 CL

201000561301 LIZARDI N PRIEUR  03/20/2010  03/03/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 37' TO 51' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 37' TO 51' FROM SMH 444-022 COMPLETED 9,900.00 CL

201000561201 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 340' TO 371' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 340' TO 371' FROM SMH 444-022 COMPLETED 13,300.00 CL

201000561101 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036

POINT REPAIR 157' TO 216' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETEDPOINT REPAIR MADE 157' TO 216' FROM SMH 444-022 18,900.00 CL

201000561001 LIZARDI N PRIEUR  03/20/2010  03/11/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 135' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 135' FROM SMH 444-022 9,502.50 CL

201000560901 LIZARDI N PRIEUR  03/20/2010  03/22/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 283' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 283' FROM SMH 444-022 9,502.50 CL

201000560801 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 80' FROM SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 80' FROM SMH 444-022 9,502.50 CL

201000560701 LIZARDI N JOHNSON  03/20/2010  06/09/2016 SLINE MWH-ID. 7463-035

FULL LINING OF SMH 444-017 TO 444-009

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED FULL LINING OF SMH 444-017 TO 444-009 11,397.00 CL

201000560601 LIZARDI N JOHNSON  03/20/2010  03/14/2011 SLEAD MWH-ID. 7463-035

SERVICE POINT REPAIR 324' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 324' FROM SMH 444-017 11,603.60 CL

201000479501 ANDRY N MIRO  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-027

SERVICE POINT REPAIR 27' FROM SMH 445-061

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 27' FROM SMH 445-061 5,200.80 CL

201000479601 ANDRY N GALVEZ  03/10/2010  12/28/2010 SMAIN MWH-ID. 7463-028

REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-005

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 444-006 TO 444-005 COMPLETED 113,030.35 CL

201000479701 N MIRO CHOCTAW  03/10/2010  03/19/2011 SLEAD MWH-ID. 7463-029

SERVICE POINT REPAIR 89' FROM SMH 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 89' FROM SMH 444-007 7,953.60 CL

201000479901 CHOCTAW N MIRO  03/10/2010  03/02/2011 SMAIN MWH-ID. 7463-030

REPLACE PIPE FOR LINE SEGMENT 444-008 TO 444-007

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 62,328.30 CL

201000480001 ANDRY N GALVEZ  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-031

REPLACE PIPE FOR LINE SEGMENT 444-014 TO 444-013

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 64,573.55 CL

201000480101 CHOCTAW N GALVEZ  03/10/2010  02/28/2011 SMAIN MWH-ID. 7463-032

REPLACE PIPE FOR LINE SEGMENT 444-016 TO 444-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE 48,254.40 CL

201000480501 LIZARDI N JOHNSON  03/10/2010  03/16/2011 SMAIN MWH-ID. 7463-035

POINT REPAIR 28' TO 40' FROM SMH 444-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 28' TO 40' FROM SMH 444-017 12,103.20 CL
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201000480601 LIZARDI N PRIEUR  03/10/2010  03/24/2011 SLEAD MWH-ID. 7463-036

SERVICE POINT REPAIR 65' SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 65' SMH 444-022 9,502.50 CL

201000480701 N PRIEUR ANDRY  03/10/2010  04/01/2011 SLEAD MWH-ID. 7463-037

SERVICE POINT REPAIR 160' FROM 444-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 160' FROM 444-027 5,202.50 CL

201000480801 EGANIA N JOHNSON  03/10/2010  08/11/2011 SMAIN MWH-ID. 7463-038

REPLACE PIPE FOR LINE SGMENT 444-021 TO 444-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SGMENT 444-021 TO 444-019 55,494.00 CL

201000481001 N ROMAN JOURDAN RD  03/10/2010  04/17/2011 SMAIN MWH-ID. 7463-040

POINT REPAIR 75' TO 87' FROM SMH 436-019

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 75' TO 87' FROM SMH 436-019 7,152.95 CL

201000481201 N CLAIBORNE AV JOURDAN RD  03/10/2010  04/18/2011 SLEAD MWH-ID. 7463-041

SERVICE POINT REPAIR 9'  FROM SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

COMPLETED SERVICE POINT REPAIR MADE 9'  FROM SMH 436-027 5,200.40 CL

201000481301 DESLONDE N GALVEZ  03/10/2010  04/17/2011 SLEAD MWH-ID. 7463-042

SERVICE POINT REPAIR 51' FROM SMH 437-004

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 51' FROM SMH 437-004 7,703.50 CL

201000481401 DESLONDE FLORIDA AV  03/10/2010  04/26/2011 SMAIN MWH-ID. 7463-043

REPLACE PIPE FOR LINE SEGMENT 439-003 TO 438-017

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 439-003 TO 438-017 90,130.00 CL

201000481601 EGANIA N DERBIGNY  03/10/2010  04/13/2011 SLEAD MWH-ID. 7463-044

SERVICE POINT REPAIR 39' FROM SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 39' FROM SMH 443-023 5,751.40 CL

201000481801 REYNES LAW  03/10/2010  04/12/2011 SMAIN MWH-ID. 7463-046

REPLACE PIPE FOR LINE SEGMENT 445-009 TO 445-006

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACED PIPE FOR LINE SEGMENT 445-009 TO 445-006 96,623.20 CL

201000482001 CHOCTAW FLORIDA AV  03/10/2010  10/09/2012 SMAIN MWH-ID. 7463-047

REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-051

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

REPLACE PIPE FOR LINE SEGMENT 446-011 TO 445-051 COMPLETED 63,930.00 CL

201000482101 N DERBIGNY JOURDAN RD  03/10/2010  05/04/2011 SMAIN MWH-ID. 7463-048

POINT REPAIR 50' TO 66' FROM SMH 436-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 50' TO 66' FROM SMH 436-022 5,650.40 CL

201000482201 N PRIEUR DESLONDE  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-051

SERVICE POINT REPAIR 6' FROM SMH 437-022

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

SERVICE POINT REPAIR MADE 6' FROM SMH 437-022 6,903.10 CL

201000482301 N DORGENOIS JOURDAN RD  03/10/2010  05/02/2011 SMAIN MWH-ID. 7463-052

POINT REPAIR 0' TO 12' FROM SMH 438-015

ESSA 2 - BASIN 6 - NINTH WARD - STATION 24

POINT REPAIR MADE 0' TO 12' FROM SMH 438-015 3,700.00 CL

201000482401 N DERBIGNY ST MAURICE AV  03/10/2010  05/11/2011 SLEAD MWH-ID. 7463-055

SERVICE POINT REPAIR 10' FROM SMH 455-069

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

SERVICE POINT REPAIR MADE 10' FROM SMH 455-069 5,701.80 CL

201000482601 N ROMAN DELERY  03/10/2010  05/19/2011 SMAIN MWH-ID. 7463-056

POINT REPAIR 3' TO 15' FROM SMH 455-072

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 3' TO 15' FROM SMH 455-072 6,703.80 CL

201000482801 N PRIEUR DELERY  03/10/2010  05/12/2011 SMAIN MWH-ID. 7463-057

POINT REPAIR 12' TO 24' FROM SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

COMPLETED POINT REPAIR 12' TO 24' FROM SMH 456-024 5,401.80 CL

201000482901 TRICOU N ROMAN  03/10/2010  03/23/2011 SMAIN MWH-ID. 7463-058

REPLACE PIPE FOR LINE SEGMENT 456-026 TO 456-025

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

REPLACED PIPE FOR LINE SEGMENT 456-026 TO 456-025 

COMPLETED

70,605.00 CL

201000483001 LAW DUBREUIL  03/10/2010  05/11/2011 SMAIN MWH-ID. 7463-060

REPLACE PIPE FOR LINE SEGMENT 457-043 TO 457-042

ESSA 2 - BASIN 6 - NINTH WARD - STATION 26

REPLACED PIPE FOR LINE SEGMENT 457-043 TO 457-042 83,505.00 CL

201000497001 N DORGENOIS DELERY  03/12/2010  05/16/2011 SLEAD MWH-ID. 7463-059

SERVICE POINT REPAIR 7' FROM SMH 457-015

ESSA 2 - BASIN 6 - NINTH WARD

COMPLETED SERVICE POINT REPAIR 7' FROM SMH 457-015 5,601.85 CL

1,403 8,405,112.05

ESSA 2 - BASIN 7 - CARROLLTON

201102215901 BURDETTE ZIMPEL  12/20/2011  05/08/2014 SLEAD MWH-ID. 7463-288

POINT REPAIR REPLACE SERVICE 193' FROM SMH 043-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 193' FROM SMH 043-

027

8,972.00 CL

201102216001 BURDETTE ZIMPEL  12/20/2011  08/29/2014 SLINE MWH-ID. 7463-288

FULL LINING OF SMH 043-027 TO 043-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED FULL LINING OF SMH 043-027 TO 043-025 7,809.00 CL

201102221801 GEN PERSHING S DUPRE  12/20/2011  05/15/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 43' TO 55' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 43' TO 55' FROM 

SMH 100-021

10,019.00 CL

201102222001 GEN PERSHING S DUPRE  12/20/2011  05/16/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 172' TO 185' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 172' TO 185' FROM 

SMH 100-021

16,639.00 CL

201102222301 GEN PERSHING S DUPRE  12/20/2011  09/29/2014 SLINE MWH-ID. 7463-305

FULL LINING OF SMH 100-021 TO 100-017

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 100-021 TO 100-017 16,544.00 CL

201200050001 PANOLA LOWERLINE  01/06/2012  03/18/2014 SLEAD MWH-ID. 7463-372

POINT REPAIR REPLACE SERVICE 106' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 106' FROM SMH 057-

019

10,023.00 CL

201200372701 FORSHEY SHORT  02/14/2012  04/14/2014 SMAIN MWH-ID. 7463-659

REPLACE PIPE FROM 037-013 TO 037-012

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 037-013 TO 037-012 76,015.00 CL

201200247001 S DERBIGNY WASHINGTON AV  01/27/2012  05/05/2014 SMAIN MWH-ID. 7463-596

POINT REPAIR 426' - 439' FROM SMH 131-026

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 426' - 439' FROM SMH 131-026 12,100.00 CL

201200246901 S DERBIGNY WASHINGTON AV  01/27/2012  05/01/2014 SMAIN MWH-ID. 7463-596

POINT REPAIR 58' - 70' FROM SMH 131-026

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPELTED POINT REPAIR 58' - 70' FROM SMH 131-026 10,016.00 CL

201200172201 ZIMPEL HILLARY  01/23/2012  01/06/2015 SLINE MWH-ID. 7463-382

FULL LINING OF SMH 043-011 TO 043-010

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED FULL LINING OF SMH 043-011 TO 043-010 7,374.00 CL

201200172001 ZIMPEL HILLARY  01/23/2012  05/07/2014 SLEAD MWH-ID. 7463-382

POINT REPAIR REPLACE SERVICE 109' FROM SMH 043-011

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 109' FROM SMH 043-

011

9,024.00 CL
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201200171901 ZIMPEL HILLARY  01/23/2012  05/06/2014 SLEAD MWH-ID. 7463-382

POINT REPAIR REPLACE SERVICE 20' FROM SMH 043-011

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

COMPLETED POINT REPAIR REPLACE SERVICE 20' FROM SMH 043-

011

8,991.00 CL

201200050401 PANOLA LOWERLINE  01/06/2012  06/30/2014 SLINE MWH-ID. 7463-372

FULL LINING FROM SMH 057-019 TO 057-018

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING FROM SMH 057-019 TO 057-018 11,536.00 CL

201200050301 PANOLA LOWERLINE  01/06/2012  03/19/2014 SMAIN MWH-ID. 7463-372

POINT REPAIR 0' TO 26' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR 0' TO 26' FROM SMH 057-019 14,805.00 CL

201200050101 PANOLA LOWERLINE  01/06/2012  03/19/2014 SLEAD MWH-ID. 7463-372

POINT REPAIR REPLACE SERVICE 137' FROM SMH 057-019

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR REPLACE SERVICE 137' FROM SMH 057-

019

10,002.00 CL

201200373901 JENA S GAYOSO  02/14/2012  05/13/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 113' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 113' FROM SMH 100-034 11,519.00 CL

201200373701 JENA S GAYOSO  02/14/2012  05/07/2014 SMAIN MWH-ID. 7463-665

POINT REPAIR 317' - 335' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 317' - 335' FROM SMH 100-034 11,800.00 CL

201200373401 CADIZ S GAYOSO  02/14/2012  05/31/2014 SMAIN MWH-ID. 7463-664

REPLACE PIPE FROM 100-033 TO 100-031

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 100-033 TO 100-031 37,084.00 CL

201200373301 STATE STREET DR PRITCHARD PL  02/14/2012  03/05/2015 SMAIN MWH-ID. 7463-663

REPLACE PIPE FROM 077-029 TO 077-028

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 077-029 TO 077-028 41,630.00 CL

201200373201 AUDUBON OLIVE  02/14/2012  07/07/2014 SMAIN MWH-ID. 7463-662

REPLACE PIPE FROM 048-007 TO 048-006

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 048-007 TO 048-006 51,585.00 CL

201200373101 AUDUBON PRITCHARD PL  02/14/2012  05/23/2014 SMAIN MWH-ID. 7463-661

REPLACE PIPE FROM 047-022 TO 047-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM 047-022 TO 047-021 64,107.00 CL

201200373001 STROELITZ FERN  02/14/2012  08/21/2014 SLINE MWH-ID. 7463-660

FULL LINING OF SMH 038-023 TO 049-025

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 038-023 TO 049-025 CL

201200372901 STROELITZ FERN  02/14/2012  07/17/2014 SLEAD MWH-ID. 7463-660

SERVICE POINT REPAIR 120' FROM 038-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 120' FROM 038-023 8,960.00 CL

201200372801 STROELITZ FERN  02/14/2012  07/15/2014 SMAIN MWH-ID. 7463-660

POINT REPAIR 0' - 28' FROM 038-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 28' FROM 038-023 8,974.00 CL

201400885701 COLAPISSA CAMBRONNE  05/02/2014  06/30/2014 SMAIN MWH-ID. 7463-913  POINT REPAIR 281' TO 293' FROM SMH 036-053 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 281' TO 293 4,770.00 CL

201400885601 COLAPISSA CAMBRONNE  05/02/2014  06/30/2014 SMAIN MWH-ID. 7463-913  POINT REPAIR 185' TO 197' FROM SMH 036-053 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 185' TO 197' 4,500.00 CL

201400885501 BELFAST MISTLETOE  05/02/2014  06/23/2014 SMAIN MWH-ID. 7463-909  POINT REPAIR 243' TO 255' FROM SMH 001-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

POINT REPAIR 243' TO 255' FROM SMH 001-015 4,624.00 CL

201400885401 APPLE JOLIET  05/02/2014  07/10/2014 SMAIN MWH-ID. 7463-912  POINT REPAIR 190' TO 214' FROM SMH 035-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 190' TO 214' 18,010.00 CL

201400885301 HOLLYGROVE COLAPISSA  05/02/2014  07/07/2014 SMAIN MWH-ID. 7463-911  POINT REPAIR 336' TO 348' FROM SMH 026-004 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 336' TO 348' FROM SMH 026-004 5,310.00 CL

201400885201 FORSHEY LIVINGSTON  05/02/2014  06/24/2014 SMAIN MWH-ID. 7463-910  POINT REPAIR 281' TO 293' FROM SMH 003-013 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED  POINT REPAIR 281' TO 293' 5,580.00 CL

201400802701 LIVINGSTON STROELITZ  04/17/2014 SMAIN MWH-ID. 7463-886  POINT REPAIR 254' TO 266' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802601 LIVINGSTON STROELITZ  04/17/2014 SLEAD MWH-ID. 7463-886  SERVICE POINT REPAIR 142' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802501 LIVINGSTON STROELITZ  04/17/2014 SLEAD MWH-ID. 7463-886  SERVICE POINT REPAIR 94' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802401 LIVINGSTON STROELITZ  04/17/2014 SLINE MWH-ID. 7463-886  FULL LINING OF PIPE FROM SMH 004-033 TO 003-

032 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802301 S CLAIBORNE AV MONTICELLO AV  04/17/2014  03/03/2016 SMAIN MWH-ID. 7463-881  REPLACE PIPE FROM SMH 001-003 TO 001-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 001-003 TO 001-002 60,729.00 CL

201400802201 NELSON MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-882  REPLACE PIPE FROM SMH 001-004 TO 001-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400802101 BELFAST MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-883  REPLACE PIPE FROM SMH 001-013 TO 001-012 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801801 APPLE LEONIDAS  04/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 0' TO 12' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801701 APPLE LEONIDAS  04/17/2014 SLINE MWH-ID. 7463-887  FULL LINING OF PIPE FROM SMH 025-024 TO 025-

021 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400801601 CHERRY DIXON  04/17/2014 SLINE MWH-ID. 7463-885  FULL LINING OF PIPE FROM SMH 004-027 TO 004-

026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400800501 LIVINGSTON STROELITZ  04/17/2014 SMAIN MWH-ID. 7463-886  POINT REPAIR 0' TO 12' FROM SMH 004-033 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798801 APPLE LEONIDAS  04/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 149' TO 161' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798701 APPLE LEONIDAS  04/17/2014 SLEAD MWH-ID. 7463-887  SERVICE POINT REPAIR 174' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798601 APPLE LEONIDAS  04/17/2014 SMAIN MWH-ID. 7463-887  POINT REPAIR 235' TO 250' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798501 APPLE LEONIDAS  04/17/2014 SLEAD MWH-ID. 7463-887  SERVICE POINT REPAIR 292' FROM SMH 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798401 PALM MONTICELLO AV  04/17/2014 SMAIN MWH-ID. 7463-884  REPLACE PIPE FROM SMH 003-035 TO 003-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798301 CHERRY DIXON  04/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 0' TO 12' FROM SMH 004-027 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798201 CHERRY DIXON  04/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 216' TO 259' FROM SMH 004-027 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798101 CHERRY DIXON  04/17/2014 SMAIN MWH-ID. 7463-885  POINT REPAIR 269' TO 281' FROM SMH 004-027 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400798001 LOWERLINE S CLAIBORNE AV  04/17/2014 SMAIN MWH-ID. 7463-888 REPLACE PIPE VIA PIPEBURSTING FROM SMH 

046-026 TO 046-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597401 LOWERLINE NELSON  03/20/2014 SMAIN MWH-ID. 7463-866  REPLACE PIPE FROM SMH 046-028 TO 046-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

SEWERAGE AND WATER BOARD OF NEW ORLEANS Page C117



201400597301 ADAMS BIRCH  03/20/2014 SMAIN MWH-ID. 7463-865  REPLACE PIPE FROM SMH 045-017 TO 045-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597201 ADAMS HICKORY  03/20/2014 SMAIN MWH-ID. 7463-864  REPLACE PIPE FROM SMH 045-013 TO 045-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597101 S CLAIBORNE AV CAMBRONNE  03/20/2014 SLINE MWH-ID. 7463-862  FULL LINING OF PIPE FROM SMH 034-032 TO 034-

031 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400597001 S CLAIBORNE AV CAMBRONNE  03/20/2014 SLEAD MWH-ID. 7463-862  SERVICE POINT REPAIR 159' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596901 S CLAIBORNE AV CAMBRONNE  03/20/2014 SMAIN MWH-ID. 7463-862  POINT REPAIR 22' TO 34' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596801 S CLAIBORNE AV CAMBRONNE  03/20/2014 SLEAD MWH-ID. 7463-862  SERVICE POINT REPAIR 8' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596701 DUBLIN NERON PL  03/20/2014 SMAIN MWH-ID. 7463-861  REPLACE PIPE FROM SMH 034-014 TO 034-013 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596601 GEN OGDEN JEANNETTE  03/20/2014 SLINE MWH-ID. 7463-874  FULL LINING OF PIPE FROM SMH 022-037 TO 023-

020 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596501 GEN OGDEN JEANNETTE  03/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 273' TO 285' FROM SMH 022-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596401 GEN OGDEN JEANNETTE  03/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 29' TO 69' FROM SMH 022-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400596301 GEN OGDEN JEANNETTE  03/20/2014 SMAIN MWH-ID. 7463-874  POINT REPAIR 0' TO 12' FROM SMH 022-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400594801 SHORT SPRUCE  03/20/2014 SMAIN MWH-ID. 7463-863  REPLACE PIPE FROM SMH 034-039 TO 033-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400594701 S CLAIBORNE AV CAMBRONNE  03/20/2014 SMAIN MWH-ID. 7463-862  POINT REPAIR 89' TO 116' FROM SMH 034-032 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212501 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 99' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400212401 HICKORY S CARROLLTON AV  01/24/2014 SMAIN MWH-ID. 7463-838  POINT REPAIR 176' TO 193' FROM SMH 033-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212301 HICKORY S CARROLLTON AV  01/24/2014 SLINE MWH-ID. 7463-838  FULL LINING OF PIPE FROM SMH 033-010 TO 033-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400212201 HICKORY S CARROLLTON AV  01/24/2014 SMAIN MWH-ID. 7463-838  POINT REPAIR 60' TO 79' FROM SMH 033-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400211001 S CLAIBORNE AV S CARROLLTON AV  01/24/2014 SMAIN MWH-ID. 7463-853  REPLACE PIPE FROM SMH 034-056 TO 034-055 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201400210901 PANOLA CAMBRONNE  01/24/2014 SMAIN MWH-ID. 7463-852  REPLACE PIPE FROM SMH 034-009 TO 034-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400210801 PANOLA DUBLIN  01/24/2014 SMAIN MWH-ID. 7463-851  POINT REPAIR 284' TO 327' FROM SMH 034-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400210701 EAGLE APRICOT  01/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 0' TO 18' FROM SMH 026-042 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210601 EAGLE APRICOT  01/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 62' TO 89' FROM SMH 026-042 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210501 EAGLE APRICOT  01/24/2014 SLINE MWH-ID. 7463-850  FULL LINING OF PIPE FROM SMH 026-042 TO 026-

030 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210401 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 189' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210301 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 160' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210201 APPLE GEN OGDEN  01/24/2014 SMAIN MWH-ID. 7463-849  POINT REPAIR 4' TO 16' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210101 APPLE GEN OGDEN  01/24/2014 SLEAD MWH-ID. 7463-849  SERVICE POINT REPAIR 41' FROM SMH 025-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400210001 APPLE GEN OGDEN  01/24/2014 SLINE MWH-ID. 7463-849  FULL LINING OF PIPE FROM SMH 025-005 TO 025-

004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400209801 DUBLIN HICKORY  01/24/2014 SMAIN MWH-ID. 7463-839  REPLACE PIPE FROM SMH 033-030 TO 033-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400209401 PANOLA DUBLIN  01/24/2014 SMAIN MWH-ID. 7463-851  POINT REPAIR 362' TO 374' FROM SMH 034-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201400209301 EAGLE APRICOT  01/24/2014 SMAIN MWH-ID. 7463-850  POINT REPAIR 223' TO 238' FROM SMH 026-042 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201400097401 DANTE SYCAMORE  01/14/2014 SMAIN MWH-ID. 7463-824  REPLACE PIPE FROM SMH 034-012 TO 034-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305193901 DANTE OLEANDER  12/18/2013  07/29/2014 SMAIN MWH-ID. 7463-801  REPLACE PIPE FROM SMH 036-056 TO 036-055 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 036-056 TO 036-055 58,955.00 CL

201305193801 CAMBRONNE S CLAIBORNE AV  12/18/2013  06/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 317' TO 340' FROM SMH 035-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 317' TO 340' FROM SMH 035-034 CL

201305193701 CAMBRONNE S CLAIBORNE AV  12/18/2013  06/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 0' TO 12' FROM SMH 035-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

POINT REPAIR 0' TO 12' FROM SMH 035-034 7,200.00 CL

201305193601 CAMBRONNE S CLAIBORNE AV  12/18/2013  08/14/2014 SLINE MWH-ID. 7463-800  FULL LINING OF PIPE FROM SMH 035-034 TO 035-

033 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING OF PIPE FROM SMH 035-034 TO 035-033 14,344.00 CL

201305193401 PEAR HOLLYGROVE  12/18/2013 SMAIN MWH-ID. 7463-798  POINT REPAIR 283' TO 295' FROM SMH 029-011 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201305193301 MONROE AIRLINE HW  12/18/2013  07/02/2014 SMAIN MWH-ID. 7463-797  POINT REPAIR 50' TO 68' FROM SMH 028-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR FROM 50' TO 68' FROM SMH 028-026 6,120.00 CL

201305193201 MONROE PALMETTO  12/18/2013  06/03/2014 SMAIN MWH-ID. 7463-796  REPLACE PIPE FROM SMH 028-051 TO 028-050 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-051 TO 028-050 41,023.00 CL

201305192301 EAGLE PALMETTO  12/18/2013  01/20/2015 SMAIN MWH-ID. 7463-794  REPLACE PIPE FROM SMH 028-004 TO 028-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 028-004 TO 028-002 22,950.00 CL

201305192201 HOLLYGROVE PRITCHARD PL  12/18/2013  06/30/2014 SMAIN MWH-ID. 7463-793  REPLACE PIPE FROM SMH 026-017 TO 026-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 026-017 TO 026-016 121,176.00 CL

201305192101 HAMILTON BELFAST  12/18/2013  05/08/2014 SMAIN MWH-ID. 7463-792  POINT REPAIR 341' TO 353' FROM SMH 025-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 341' TO 353' FROM SMH 025-009 4,770.00 CL

201305192001 HAMILTON BELFAST  12/18/2013  05/08/2014 SMAIN MWH-ID. 7463-792  POINT REPAIR 0' TO 12' FROM SMH 025-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 025-009 4,500.00 CL

201305191901 HOLLYGROVE BELFAST  12/18/2013  06/19/2014 SMAIN MWH-ID. 7463-791  REPLACE PIPE FROM SMH 025-008 TO 025-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 025-008 TO 025-010 127,636.00 CL

201305190901 BIRCH MONROE  12/18/2013 SMAIN MWH-ID. 7463-814  REPLACE PIPE FROM SMH 023-016 TO 023-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305190801 EAGLE BIRCH  12/18/2013 SMAIN MWH-ID. 7463-813  REPLACE PIPE FROM SMH 023-015 TO 023-014 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201305189201 CAMBRONNE S CLAIBORNE AV  12/18/2013  06/25/2014 SMAIN MWH-ID. 7463-800  POINT REPAIR 289' TO 301' FROM SMH 035-034 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED  POINT REPAIR 289' TO 301' FROM SMH 035-034 4,500.00 CL
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201304994301 HOLLYGROVE HEATON  11/21/2013 SMAIN MWH-ID. 7463-778  REPLACE PIPE FROM SMH 029-026 TO 029-025 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304994201 PALMETTO LIVINGSTON  11/21/2013 SMAIN MWH-ID. 7463-773  REPLACE PIPE FROM SMH 004-029 TO 004-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993301 OAKLAND DR METAIRIE RD  11/21/2013 SLINE MWH-ID. 7463-775  FULL LINING OF PIPE FROM SMH 018-007 TO 018-

006 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993201 OAKLAND DR METAIRIE RD  11/21/2013 SMAIN MWH-ID. 7463-775  POINT REPAIR 174' TO 186' FROM SMH 018-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993101 OAKLAND DR METAIRIE RD  11/21/2013 SLEAD MWH-ID. 7463-775  SERVICE POINT REPAIR 127' FROM SMH 018-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304993001 BELFAST DUBLIN  11/21/2013 SMAIN MWH-ID. 7463-779  REPLACE PIPE FROM SMH 035-050 TO 035-049 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992701 PEACH HOLLYGROVE  11/21/2013 SLINE MWH-ID. 7463-777  FULL LINING OF PIPE FROM SMH 028-039 TO 028-

030 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992601 PEACH HOLLYGROVE  11/21/2013 SMAIN MWH-ID. 7463-777  POINT REPAIR 307' TO 319' FROM SMH 028-039 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992501 PEACH HOLLYGROVE  11/21/2013 SMAIN MWH-ID. 7463-777  POINT REPAIR 66' TO 78' FROM SMH 028-039 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992401 LAST PONTCHARTRAIN BL  11/21/2013 SMAIN MWH-ID. 7463-774  REPLACE PIPE FROM SMH 017-004 TO 017-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201304992301 S CLAIBORNE AV HAMILTON  11/21/2013  03/16/2016 SMAIN MWH-ID. 7463-776  REPLACE PIPE FROM SMH 025-018 TO 025-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 025-018 TO 025-016 49,736.00 CL

201304424001 DOMINICAN LOWERLINE  09/30/2013  04/09/2014 SLEAD MWH-ID. 7463-766  SERVICE POINT REPAIR 198' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED SERVICE POINT REPAIR 198' FROM SMH 042-047 10,000.00 CL

201304423901 DOMINICAN LOWERLINE  09/30/2013  04/11/2014 SLEAD MWH-ID. 7463-766  SERVICE POINT REPAIR 139' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED SERVICE POINT REPAIR 139' FROM SMH 042-047 10,017.00 CL

201304423801 DOMINICAN LOWERLINE  09/30/2013  04/14/2014 SMAIN MWH-ID. 7463-766  POINT REPAIR 38' TO 50' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED POINT REPAIR 38' TO 50' FROM SMH 042-047 10,000.00 CL

201304423701 DOMINICAN LOWERLINE  09/30/2013  05/31/2014 SLINE MWH-ID. 7463-766  FULL LINING OF PIPE FROM SMH 042-047 TO 053-

008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING OF PIPE FROM SMH 042-047 TO 053-008 13,711.00 CL

201304423601 CHERRY AIRLINE HW  09/30/2013  03/09/2015 SLINE MWH-ID. 7463-764  FULL LINING OF PIPE FROM SMH 003-003 TO 003-

002 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING OF PIPE FROM SMH 003-003 TO 003-002 8,830.00 CL

201304423501 CHERRY AIRLINE HW  09/30/2013  02/02/2015 SMAIN MWH-ID. 7463-764  POINT REPAIR 167' TO 179' FROM SMH 003-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 167' TO 179' FROM SMH 003-003 10,000.00 CL

201304423001 LEONIDAS PANOLA  09/30/2013  03/12/2014 SLEAD MWH-ID. 7463-769  SERVICE POINT REPAIR 66' FROM SMH 024-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPETED SERVICE POINT REPAIR 66' FROM SMH 024-016 10,002.00 CL

201304422901 LEONIDAS PANOLA  09/30/2013  03/12/2014 SMAIN MWH-ID. 7463-769  POINT REPAIR 80' TO 95' FROM SMH 024-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPETED POINT REPAIR 80' TO 95' FROM SMH 024-016 10,900.00 CL

201304422801 LEONIDAS PANOLA  09/30/2013  06/30/2014 SLINE MWH-ID. 7463-769  FULL LINING OF PIPE FROM SMH 024-016 TO 024-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

COMPLETED FULL LINING OF PIPE FROM SMH 024-016 TO 024-015 15,093.00 CL

201304422701 DOMINICAN LOWERLINE  09/30/2013  04/10/2014 SMAIN MWH-ID. 7463-766  POINT REPAIR 79' TO 99' FROM SMH 042-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPETED POINT REPAIR 79' TO 99' FROM SMH 042-047 13,000.00 CL

201304422601 CHERRY AIRLINE HW  09/30/2013  02/18/2015 SMAIN MWH-ID. 7463-764  POINT REPAIR 54' TO 67' FROM SMH 003-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 54' TO 67' FROM SMH 003-003 10,017.00 CL

201304422401 FORSHEY MISTLETOE  09/30/2013  02/18/2015 SMAIN MWH-ID. 7463-765  REPLACE PIPE FROM SMH 003-007 TO 027-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

REPLACED PIPE FROM SMH 003-007 TO 027-030 46,555.00 CL

201304320801 HICKORY GEN OGDEN  09/16/2013  03/19/2014 SMAIN MWH-ID. 7463-759 POINT REPAIR 308' - 320' FROM SMH 023-034 

ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR 308' - 320' FROM SMH 023-034 16,900.00 CL

201304319101 CHEROKEE BENJAMIN  09/16/2013  04/30/2015 SMAIN MWH-ID. 7463-762 REPLACE PIPE FROM SMH 041-001 TO 042-020 

ESSA 2 - BASIN 7-CARROLLTON - SPS 14

REPLACED PIPE FROM SMH 041-001 TO 042-020 201,802.00 CL

201304319001 LEONIDAS PANOLA  09/16/2013  03/13/2014 SMAIN MWH-ID. 7463-761 POINT REPAIR 283' - 295' FROM SMH 024-020 

ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR 283' - 295' FROM SMH 024-020 11,200.00 CL

201304318901 LEONIDAS PANOLA  09/16/2013  03/13/2014 SLEAD MWH-ID. 7463-760 POINT REPAIR REPLACE SERVICE 100' FROM 

SMH 024-011 ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPETED POINT REPAIR REPLACE SERVICE 100' FROM SMH 024-

011

10,002.00 CL

201304318801 LEONIDAS PANOLA  09/16/2013  05/31/2014 SLINE MWH-ID. 7463-760 FULL LINING OF SEGEMENT 024-011 TO 024-010 

ESSA 2 - BASIN 7-CARROLLTON - SPS 1

COMPLETED FULL LINING OF SEGEMENT 024-011 TO 024-010 14,122.00 CL

201304299601 PEARL LOWERLINE  09/12/2013  09/25/2014 SLINE MWH-ID. 7463-708  FULL LINING OF SEGEMENT 042-015 TO 042-014 COMPLETED FULL LINING OF SEGEMENT 042-015 TO 042-014 9,389.00 CL

201304299501 S CLARK WASHINGTON AV  09/12/2013  10/02/2014 SLINE MWH-ID. 7463-709  FULL LINING OF SEGEMENT 169-026 TO 169-025 

ESSA 2 - BASIN 4 - Uptown- SPS 14

COMPLETED FULL LINING OF SEGEMENT 169-026 TO 169-025 5,498.00 CL

201304029501 NASHVILLE AV FONTAINEBLEAU DR  07/25/2013  08/27/2013 SMAIN MWH-ID. 7463-744 POINT REPAIR 272' - 284' FROM SMH 076-030 

ESSA 2 - BASIN 7 - CARROLLTON -  SPS 5

COMPLETED POINT REPAIR 272' - 284' FROM SMH 076-030 6,200.00 CL

201304029401 LOWERLINE DIXON  07/25/2013  08/29/2013 SMAIN MWH-ID. 7463-743 POINT REPAIR 135' - 147' FROM SMH 049-012 

ESSA 2 - BASIN 7 - CARROLLTON -  SPS 5

COMPLETED POINT REPAIR 135' - 147' FROM SMH 049-012 6,200.00 CL

201304029301 LOWERLINE MAPLE  07/25/2013  08/15/2013 SMAIN MWH-ID. 7463-742 POINT REPAIR 260' - 272' FROM SMH 043-002 

ESSA 2 - BASIN 7 - CARROLLTON -  SPS 14

COMPLETED POINT REPAIR 260' - 272' FROM SMH 043-002 6,200.00 CL

201302802301 FERN NELSON  01/15/2013  06/11/2014 SMAIN WH-ID. 7463-658

REPLACE PIPE FOR LINE SEGMENT 035-021 TO 035-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

CANCEL THIS WORK ORDER PER MARK JOHNSON ON 1/17/13 BUT 

WORK WAS STILL DONE

REPLACE PIPE FOR LINE SEGMENT 035-021 TO 035-009

75,688.00 CL

201302802001 HILLARY OAK  01/15/2013  08/12/2014 SMAIN MWH-ID. 7463-289

REPLACE PIPE FOR LINE SEGMENT 044-020 TO 044-019

ESSA 2 - BASIN 7 - CARROLLTON - STATION 14

REPLACED PIPE FOR LINE SEGMENT 044-020 TO 044-019 81,629.00 CL

201202088001 S ROMAN TOLEDANO  09/24/2012  05/05/2014 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 0' TO 12' PERFORMED POINT REPAIR 0' TO 12' 10,022.00 CL

201202086301 S ROMAN TOLEDANO  09/24/2012  05/05/2014 SMAIN MWH-ID. 7463-695 PERFORM POINT REPAIR 371' TO 380' PERFORMED POINT REPAIR 371' TO 380' 10,000.00 CL

201201735801 S JEFFERSON DAVIS PK DIXON  07/25/2012  12/15/2015 SLEAD MWH-ID. 7463-672

POINT REPAIR REPLACE SERVICE 12' FROM SMH 169-014 

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 12' FROM SMH 169-

014

10,000.00 CL

201200380601 OLEANDER S CARROLLTON AV  02/15/2012  04/22/2014 SMAIN MWH-ID. 7463-680

REPLACE PIPE FROM SMH 037-019 TO 037-018

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 037-019 TO 037-018 74,484.00 CL

201200380501 FORSHEY S CARROLLTON AV  02/15/2012  05/12/2014 SMAIN MWH-ID. 7463-679

POINT REPAIR 277' - 289' FROM SMH 037-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 277' - 289' FROM SMH 037-015 10,010.00 CL

201200380401 FORSHEY S CARROLLTON AV  02/15/2012  05/09/2014 SMAIN MWH-ID. 7463-679

POINT REPAIR 0' - 12' FROM SMH 037-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 12' FROM SMH 037-015 8,960.00 CL

201200380301 SHORT OLIVE  02/15/2012  03/10/2014 SMAIN MWH-ID. 7463-678

REPLACE PIPE  PIPE FROM SMH 037-014 TO 037-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE  PIPE FROM SMH 037-014 TO 037-013 69,645.00 CL

201200380201 SHORT PALM  02/15/2012  05/05/2014 SMAIN MWH-ID. 7463-677

REPLACE PIPE  PIPE FROM SMH 037-011 TO 037-009

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 037-011 TO 037-009 73,038.00 CL
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201200376301 S JEFFERSON DAVIS PK HOWARD AV  02/14/2012  02/11/2015 SLINE MWH-ID. 7463-673

FULL LINING OF SMH 169-015 TO 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 169-015 TO 169-014 10,702.00 CL

201200376201 S JEFFERSON DAVIS PK HOWARD AV  02/14/2012  12/15/2014 SMAIN MWH-ID. 7463-673

POINT REPAIR 84' - 96' FROM SMH 169-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 84' - 96' FROM SMH 169-015 10,000.00 CL

201200376101 S JEFFERSON DAVIS PK HOWARD AV  02/14/2012  12/15/2014 SMAIN MWH-ID. 7463-673

POINT REPAIR 0' - 12' FROM SMH 169-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 0' - 12' FROM SMH 169-015 10,000.00 CL

201200376001 S JEFFERSON DAVIS PK DIXON  02/14/2012  02/11/2015 SLINE MWH-ID. 7463-672

FULL LINING OF SMH 169-014 TO 169-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 169-014 TO 169-013 17,954.00 CL

201200375901 S JEFFERSON DAVIS PK DIXON  02/14/2012  12/12/2014 SLEAD MWH-ID. 7463-672

SERVICE POINT REPAIR 181' FROM SMH 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 181' FROM SMH 169-014 10,009.00 CL

201200375801 S JEFFERSON DAVIS PK DIXON  02/14/2012  12/12/2014 SLEAD MWH-ID. 7463-672

SERVICE POINT REPAIR 83' FROM SMH 169-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 83' FROM SMH 169-014 10,014.00 CL

201200375701 CLIO S SALCEDO  02/14/2012  06/12/2014 SMAIN MWH-ID. 7463-671

REPLACE PIPE FROM SMH 168-025 TO 168-022

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 168-025 TO 168-022 44,879.00 CL

201200375601 S MIRO 1ST  02/14/2012  04/21/2014 SMAIN MWH-ID. 7463-670

REPLACE PIPE FROM SMH 145-029 TO 132-013

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 145-029 TO 132-013 39,958.00 CL

201200375501 JOSEPHINE S CLAIBORNE AV  02/14/2012  06/30/2014 SLINE MWH-ID. 7463-669

FULL LINING OF SMH 144-027 TO 144-023

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 144-027 TO 144-023 15,525.00 CL

201200375401 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/28/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 281' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 281' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,022.00 CL

201200375301 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/24/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 102' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 102' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,020.00 CL

201200375201 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/28/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 56' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 56' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,018.00 CL

201200375101 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/23/2014 SLEAD MWH-ID. 7463-669

SERVICE POINT REPAIR 25' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 25' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,000.00 CL

201200375001 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/24/2014 SMAIN MWH-ID. 7463-669

POINT REPAIR 236' - 248' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 236' - 248' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

10,020.00 CL

201200374901 JOSEPHINE S CLAIBORNE AV  02/14/2012  04/25/2014 SMAIN MWH-ID. 7463-669

POINT REPAIR 156' - 192' FROM SMH 144-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR 156' - 192' FROM SMH 144-027

CANCEL THIS WOKR ORDER PER MARK JOHNSON

17,240.00 CL

201200374801 JACKSON AV S ROMAN  02/14/2012 SMAIN MWH-ID. 7463-668

REPLACE PIPE FROM SMH 144-016 TO 144-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

OP

201200374601 4TH S GALVEZ  02/14/2012  03/31/2014 SMAIN MWH-ID. 7463-667

REPLACE PIPE FROM SMH 132-016 TO 132-015

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 132-016 TO 132-015 37,889.00 CL

201200374501 S MIRO 4TH  02/14/2012  04/14/2014 SMAIN MWH-ID. 7463-666

REPLACE PIPE FROM SMH 132-015 TO 132-014

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

REPLACED PIPE FROM SMH 132-015 TO 132-014 41,260.00 CL

201200374301 JENA S GAYOSO  02/14/2012  06/30/2014 SLINE MWH-ID. 7463-665

FULL LINING OF SMH 100-034 TO 100-027

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED FULL LINING OF SMH 100-034 TO 100-027 16,475.00 CL

201200374201 JENA S GAYOSO  02/14/2012  05/12/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 268' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 268' FROM SMH 100-034 10,918.00 CL

201200374101 JENA S GAYOSO  02/14/2012  05/09/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 237' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 237' FROM SMH 100-034 10,015.00 CL

201200374001 JENA S GAYOSO  02/14/2012  05/12/2014 SLEAD MWH-ID. 7463-665

SERVICE POINT REPAIR 209' FROM SMH 100-034

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED SERVICE POINT REPAIR 209' FROM SMH 100-034 11,518.00 CL

201200049901 ST CHARLES AV HUSO  01/06/2012  01/05/2015 SLINE MWH-ID. 7463-371

FULL LINING FROM SMH 030-020 TO 030-018

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINING FROM SMH 030-020 TO 030-018 4,582.00 CL

201102222101 GEN PERSHING S DUPRE  12/20/2011  05/19/2014 SLEAD MWH-ID. 7463-305

POINT REPAIR REPLACE SERVICE 289' TO 301' FROM SMH 100-021

ESSA 2 - BASIN 7 - CARROLLTON - STATION 5

COMPLETED POINT REPAIR REPLACE SERVICE 289' TO 301' FROM 

SMH 100-021

10,039.00 CL

201502350901 BROADWAY HICKORY  07/30/2015 SMBG REHAB SEWER MANHOLE 056-008 OP

201502351601 WASHINGTON AV PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 049-005 OP

201502355001 LOWERLINE FRERET  07/30/2015 SMBG REHAB SEWER MANHOLE 043-006 OP

201502354901 CHEROKEE MAPLE  07/30/2015 SMBG REHAB SEWER MANHOLE 043-005 OP

201502354801 BURTHE CHEROKEE  07/30/2015 SMBG REHAB SEWER MANHOLE 043-004 OP

201502354701 LOWERLINE MAPLE  07/30/2015 SMBG REHAB SEWER MANHOLE 043-002 OP

201502354601 HAMPSON LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 042-076 OP

201502354501 CLIO AUDUBON  07/30/2015 SMBG REHAB SEWER MANHOLE 048-041 OP

201502354401 PALM BROADWAY  07/30/2015 SMBG REHAB SEWER MANHOLE 048-026 OP

201502354301 BURDETTE FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 047-044 OP

201502354201 BURDETTE FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 047-038 OP

201603790201 EARHART BL DUBLIN  03/01/2016 SLINE MWH-ID. 7463-1051 SERVICE REPAIR VIA LINING 99' FROM 036-045  

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603790101 OAKLAND DR METAIRIE RD  03/01/2016 SMAIN MWH-ID. 7463-984  POINT REPAIR REPLACE SERVICE 101' FROM 

018-007 ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603790001 APRICOT DUBLIN  03/01/2016 SLINE MWH-ID. 7463-1053  FULL LINING OF PIPE FROM 036-065 to 036-064 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789901 OAKLAND DR METAIRIE RD  03/01/2016 SLINE MWH-ID. 7463-984  FULL LINING OF PIPE FROM 018-007 to 018-008 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789801 PEACH AIRLINE HW  03/01/2016 SLINE MWH-ID. 7463-986  FULL LINING OF PIPE FROM 028-026 to 028-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP
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201603789701 APRICOT DUBLIN  03/01/2016 SLEAD MWH-ID. 7463-1053 SERVICE POINT REPAIR 151' FROM SMH 036-65 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789601 APRICOT DUBLIN  03/01/2016 SLEAD MWH-ID. 7463-1053 SERVICE POINT REPAIR 201' FROM SMH 036-065 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789501 APRICOT DUBLIN  03/01/2016 SLEAD MWH-ID. 7463-1053 SERVICE POINT REPAIR 61' FROM SMH 036-065 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789401 APRICOT DUBLIN  03/01/2016 SLEAD MWH-ID. 7463-1053 SERVICE POINT REPAIR 251' FROM SMH 036-065 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789201 S CARROLLTON AV FIG  03/01/2016 SMAIN MWH-ID. 7463-1050 POINT REPAIR 0' TO 3' FROM SMH 036-043 ESSA 

2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603789101 MONROE NELSON  03/01/2016 SMAIN MWH-ID. 7463-985 POINT REPAIR 284' TO 305' FROM SMH 025-021 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603788501 OAKLAND DR METAIRIE RD  03/01/2016 SMAIN MWH-ID. 7463-984  POINT REPAIR REPLACE SERVICE 43' FROM 018-

007 ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603788401 PEACH AIRLINE HW  03/01/2016 SLINE MWH-ID. 7463-986  POINT REPAIR REPLACE SERVICE '74 FROM 028-

029 ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603788301 APRICOT DUBLIN  03/01/2016 SLINE MWH-ID. 7463-1053 SERVICE REPAIR VIA LINING 45' FROM SMH 036-

065 ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603788201 DUBLIN LEAKE AV  03/01/2016 SMAIN MWH-ID. 7463-987 REPLACE PIPE FROM SMH 030-033 to 030-004 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201603788101 HICKORY S CARROLLTON AV  03/01/2016 SMAIN MWH-ID. 7463-989 REPLACE PIPE FROM SMH 033-030 TO 033-060 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201603788001 CAMBRONNE GREEN  03/01/2016 SMAIN MWH-ID. 7463-988 REPLACE PIPE FROM SMH 033-048 TO 033-050 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201603787901 FIG DUBLIN  03/01/2016 SMAIN MWH-ID. 7463-1049 REPLACE PIPE FROM SMH 036-038 TO 036-039 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603787801 EARHART BL DUBLIN  03/01/2016 SLINE MWH-ID. 7463-1051 SERVICE REPAIR VIA LINING 28' FROM 036-045  

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603787701 MONROE NELSON  03/01/2016 SMAIN MWH-ID. 7463-985  POINT REPAIR 256' TO 271' FROM SMH 025-021 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603787601 MONROE NELSON  03/01/2016 SMAIN MWH-ID. 7463-985  POINT REPAIR 203' TO 223' FROM SMH 025-021 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603787501 MONROE NELSON  03/01/2016 SLINE MWH-ID. 7463-985  FULL LINING OF PIPE FROM 025-021 to 025-036 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

OP

201603787401 SPRUCE DUBLIN  03/01/2016 SMAIN MWH-ID. 7463-990REPLACE PIPE FROM SMH 034-001 TO 034-004 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201603746701 LOWERLINE S CLAIBORNE AV  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner OP

201603743601 S DORGENOIS ERATO  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner OP

201603743501 S DORGENOIS ERATO  02/24/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade OP

201502363401 SHORT OAK  07/30/2015 SMBG REHAB SEWER MANHOLE 032-043 OP

201502363301 S CARROLLTON AV PLUM  07/30/2015 SMBG REHAB SEWER MANHOLE 032-039 OP

201502363201 SHORT WILLOW  07/30/2015 SMBG REHAB SEWER MANHOLE 032-034 OP

201502363101 PLUM JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 032-013 OP

201502363001 DANTE WILLOW  07/30/2015 SMBG REHAB SEWER MANHOLE 032-010 OP

201502362901 CAMBRONNE PLUM  07/30/2015 SMBG REHAB SEWER MANHOLE 032-009 OP

201502362801 FRERET S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 031-039 OP

201502362701 S CARROLLTON AV FRERET  07/30/2015 SMBG REHAB SEWER MANHOLE 031-024 OP

201502362601 MAPLE DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 031-021 OP

201502362501 S CARROLLTON AV MAPLE  07/30/2015 SMBG REHAB SEWER MANHOLE 031-016 OP

201502362401 CAMBRONNE LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 031-013 OP

201502362301 FRERET JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 031-007 OP

201502362201 JOLIET FRERET  07/30/2015 SMBG REHAB SEWER MANHOLE 031-004 OP

201502362101 DANTE APRICOT  07/30/2015 SMBG REHAB SEWER MANHOLE 036-024 OP

201502362001 FIG JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 036-022 OP

201502361901 PRITCHARD PL NOTRE DAME  07/30/2015 SMBG REHAB SEWER MANHOLE 036-011 OP

201502361801 FERN WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 036-010 OP

201502361701 FERN EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 036-002 OP

201502361601 FERN EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 036-001 OP

201502361501 DUBLIN NELSON  07/30/2015 SMBG REHAB SEWER MANHOLE 035-045 OP

201502361401 APPLE CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 035-042 OP

201502361201 NELSON CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 035-033 OP

201502361101 PANOLA FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 034-044 OP

201502361001 DUBLIN NERON PL  07/30/2015 SMBG REHAB SEWER MANHOLE 034-014 OP

201502360901 DUBLIN SYCAMORE  07/30/2015 SMBG REHAB SEWER MANHOLE 034-008 OP

201502360801 DANTE SPRUCE  07/30/2015 SMBG REHAB SEWER MANHOLE 034-001 OP

201502360701 COHN JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 033-054 OP

201502360601 GREEN JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 033-051 OP

201502360501 BIRCH JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 033-046 OP

201502360401 DUBLIN BIRCH  07/30/2015 SMBG REHAB SEWER MANHOLE 033-033 OP

201502360301 FIG DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 036-040 OP

201502360201 S CARROLLTON AV FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 036-036 OP

201502360101 PRITCHARD PL DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 036-029 OP

201502360001 PRITCHARD PL DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 036-028 OP

201502359901 DUBLIN PALM  07/30/2015 SMBG REHAB SEWER MANHOLE 038-004 OP

201502359801 STROELITZ CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 038-002 OP

201502359701 EDINBURGH CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 037-061 OP

201502359601 OLIVE JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 037-047 OP

201502359501 OLEANDER DANTE  07/30/2015 SMBG REHAB SEWER MANHOLE 037-045 OP

201502359401 DANTE OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 037-041 OP

201502359301 OLIVE DANTE  07/30/2015 SMBG REHAB SEWER MANHOLE 037-038 OP

201502359201 OLEANDER DANTE  07/30/2015 SMBG REHAB SEWER MANHOLE 037-035 OP

201502359101 OLIVE DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 037-032 OP

201502359001 OLIVE S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 037-023 OP

201502358901 OLIVE S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 037-021 OP

201502358801 FERN OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 037-017 OP

201502358701 FERN FORSHEY  07/30/2015 SMBG REHAB SEWER MANHOLE 037-012 OP

201502358601 SHORT PALM  07/30/2015 SMBG REHAB SEWER MANHOLE 037-007 OP

201502358501 OLIVE SHORT  07/30/2015 SMBG REHAB SEWER MANHOLE 037-004 OP

201502358401 OLIVE FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 037-001 OP

201502358301 SHORT EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 036-062 OP

201502358201 FIG S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 036-043 OP

201502358101 FERN STROELITZ  07/30/2015 SMBG REHAB SEWER MANHOLE 038-024 PR

201502358001 STROELITZ FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 038-023 OP

201502357901 S CARROLLTON AV PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 038-018 OP
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201502357801 HAMPSON LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 042-074 OP

201502357701 ADAMS HAMPSON  07/30/2015 SMBG REHAB SEWER MANHOLE 042-071 OP

201502357601 HILLARY ST CHARLES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 042-056 OP

201502357501 DOMINICAN LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 042-047 OP

201502357401 PEARL ADAMS  07/30/2015 SMBG REHAB SEWER MANHOLE 042-032 OP

201502357301 ST CHARLES AV HILLARY  07/30/2015 SMBG REHAB SEWER MANHOLE 042-010 OP

201502357201 ST CHARLES AV MILLAUDON  07/30/2015 SMBG REHAB SEWER MANHOLE 042-009 OP

201502357101 LOWERLINE GARFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 041-041 OP

201502357001 HURST LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 041-039 OP

201502356901 ALVIN CALLENDER PRYTANIA  07/30/2015 SMBG REHAB SEWER MANHOLE 041-024 OP

201502356801 HILLARY GARFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 041-004 OP

201502356701 STROELITZ CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 038-050 OP

201502356501 PALMETTO DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 038-040 OP

201502356401 PALMETTO DANTE  07/30/2015 SMBG REHAB SEWER MANHOLE 038-039 OP

201502356301 CAMBRONNE PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 038-035 OP

201502356201 PALMETTO CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 038-032 OP

201502356101 DIXON FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 038-025 OP

201502356001 BURDETTE GREEN  07/30/2015 SMBG REHAB SEWER MANHOLE 045-032 OP

201502376401 MISTLETOE PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 004-025 OP

201502376301 STROELITZ CHERRY  07/30/2015 SMBG REHAB SEWER MANHOLE 004-016 OP

201502376201 MISTLETOE STROELITZ  07/30/2015 SMBG REHAB SEWER MANHOLE 004-015 OP

201502376101 PALMETTO CHERRY  07/30/2015 SMBG REHAB SEWER MANHOLE 004-005 OP

201502376001 FORSHEY MISTLETOE  07/30/2015 SMBG REHAB SEWER MANHOLE 003-039 OP

201502375901 PALM MONTICELLO AV  07/30/2015 SMBG REHAB SEWER MANHOLE 003-035 OP

201502375801 PALM CECIL  07/30/2015 SMBG REHAB SEWER MANHOLE 003-034 OP

201502375701 PALM LIVINGSTON  07/30/2015 SMBG REHAB SEWER MANHOLE 003-032 OP

201502375601 OLEANDER LIVINGSTON  07/30/2015 SMBG REHAB SEWER MANHOLE 003-015 OP

201502375501 FORSHEY LIVINGSTON  07/30/2015 SMBG REHAB SEWER MANHOLE 003-013 OP

201502375401 CHERRY AIRLINE HW  07/30/2015 SMBG REHAB SEWER MANHOLE 003-003 OP

201502375301 LIVE OAK OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 002-018 OP

201502375201 MONTICELLO AV PRITCHARD PL  07/30/2015 SMBG REHAB SEWER MANHOLE 002-011 OP

201502375001 CHERRY APRICOT  07/30/2015 SMBG REHAB SEWER MANHOLE 002-007 OP

201502374901 APPLE MONTICELLO AV  07/30/2015 SMBG REHAB SEWER MANHOLE 001-009 OP

201502374801 APPLE MISTLETOE  07/30/2015 SMBG REHAB SEWER MANHOLE 001-007 OP

201502374701 PALMETTO NORTHLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 004-010 OP

201502373101 LEAKE AV JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 021-005 OP

201502373001 PONTCHARTRAIN BL OAKLAND DR  07/30/2015 SMBG REHAB SEWER MANHOLE 018-010 OP

201502372901 PONTCHARTRAIN BL OAKLAND DR  07/30/2015 SMBG REHAB SEWER MANHOLE 018-009 OP

201502372801 OAKLAND DR METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 018-007 OP

201502372701 OAKLAND DR METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 018-006 OP

201502372601 OAKLAND DR METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 018-005 OP

201502372501 PONTCHARTRAIN BL METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 018-004 OP

201502372401 PONTCHARTRAIN BL METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 018-003 OP

201502372301 PONTCHARTRAIN BL METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 018-002 OP

201502372201 GEN OGDEN QUINCE  07/30/2015 SMBG REHAB SEWER MANHOLE 017-008 OP

201502372101 BAMBOO RD METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 006-014 OP

201502372001 BAMBOO RD METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 006-012 OP

201502371901 GARDEN LN METAIRIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 006-004 OP

201502371801 BELFAST MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 025-003 OP

201502371701 SPRUCE GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 024-029 OP

201502371601 SPRUCE GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 024-028 OP

201502371501 COHN HOLLYGROVE  07/30/2015 SMBG REHAB SEWER MANHOLE 023-068 OP

201502371401 GREEN LEONIDAS  07/30/2015 SMBG REHAB SEWER MANHOLE 023-064 OP

201502371301 BIRCH MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 023-061 OP

201502371201 BIRCH MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 023-059 OP

201502371101 GEN OGDEN CARROLLTON WATER PLANT  07/30/2015 SMBG REHAB SEWER MANHOLE 023-028 OP

201502371001 LEONIDAS HICKORY  07/30/2015 SMBG REHAB SEWER MANHOLE 023-003 OP

201502370901 GEN OGDEN PLUM  07/30/2015 SMBG REHAB SEWER MANHOLE 022-040 OP

201502370801 JEANNETTE EAGLE  07/30/2015 SMBG REHAB SEWER MANHOLE 022-032 OP

201502370701 MONROE BIRCH  07/30/2015 SMBG REHAB SEWER MANHOLE 022-031 OP

201502370601 OAK MONTICELLO AV  07/30/2015 SMBG REHAB SEWER MANHOLE 022-011 OP

201502370501 GEN OGDEN OAK  07/30/2015 SMBG REHAB SEWER MANHOLE 022-010 OP

201502370401 GEN OGDEN LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 022-009 OP

201502370301 GEN OGDEN LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 022-008 OP

201502370201 MONROE ZIMPEL  07/30/2015 SMBG REHAB SEWER MANHOLE 021-007 OP

201502370101 LEAKE AV MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 021-006 OP

201502370001 HAMILTON FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 026-020 OP

201502369901 COLAPISSA HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 026-006 OP

201502369801 HOLLYGROVE OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 026-005 OP

201502369701 MONROE S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 025-038 OP

201502369601 LEONIDAS APRICOT  07/30/2015 SMBG REHAB SEWER MANHOLE 025-026 OP

201502369501 MONROE BELFAST  07/30/2015 SMBG REHAB SEWER MANHOLE 025-022 OP

201502369401 BELFAST GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 025-007 OP

201502369301 LEONIDAS EDINBURGH  07/30/2015 SMBG REHAB SEWER MANHOLE 027-071 OP

201502369201 LEONIDAS OLIVE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-054 OP

201502369101 MONROE OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 027-047 OP

201502369001 OLEANDER HOLLYGROVE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-042 OP

201502368901 OLEANDER HOLLYGROVE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-035 OP

201502368801 HAMILTON OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 027-031 OP

201502368701 HAMILTON PALM  07/30/2015 SMBG REHAB SEWER MANHOLE 027-022 OP

201502368501 MONROE FORSHEY  07/30/2015 SMBG REHAB SEWER MANHOLE 027-003 OP

201502368401 APRICOT GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 026-043 OP

201502368201 PRITCHARD PL LEONIDAS  07/30/2015 SMBG REHAB SEWER MANHOLE 026-035 OP

201502368101 PRITCHARD PL MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 026-032 OP

201502368001 FIG EAGLE  07/30/2015 SMBG REHAB SEWER MANHOLE 026-028 OP

201502367901 EAGLE FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 026-027 OP

201502367801 COLAPISSA HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 026-026 OP

201502367701 HAMILTON COLAPISSA  07/30/2015 SMBG REHAB SEWER MANHOLE 026-025 OP

201502367601 HAMILTON COLAPISSA  07/30/2015 SMBG REHAB SEWER MANHOLE 026-021 OP

201502367501 OLIVE MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-073 OP

201502367401 EDINBURGH HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 027-072 OP

201502367301 STROELITZ LEONIDAS  07/30/2015 SMBG REHAB SEWER MANHOLE 028-055 OP

201502367201 GEN OGDEN PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 028-047 OP
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201502367101 PEACH HOLLYGROVE  07/30/2015 SMBG REHAB SEWER MANHOLE 028-040 OP

201502367001 PEACH HOLLYGROVE  07/30/2015 SMBG REHAB SEWER MANHOLE 028-039 OP

201502366901 PALMETTO HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 028-037 OP

201502366801 HOLLYGROVE PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 028-035 OP

201502366701 GEN OGDEN AIRLINE HW  07/30/2015 SMBG REHAB SEWER MANHOLE 028-033 OP

201502366601 MONROE AIRLINE HW  07/30/2015 SMBG REHAB SEWER MANHOLE 028-028 OP

201502366501 DIXON AIRLINE HW  07/30/2015 SMBG REHAB SEWER MANHOLE 028-022 OP

201502366401 LEONIDAS DIXON  07/30/2015 SMBG REHAB SEWER MANHOLE 028-020 OP

201502366301 PALMETTO JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 028-019 OP

201502366201 EAGLE PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 028-007 OP

201502366101 STROELITZ MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 028-003 OP

201502366001 OLIVE EAGLE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-X05 OP

201502365901 EDINBURGH GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 027-075 OP

201502365801 OLEANDER MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-074 OP

201502365701 SHORT PEARL  07/30/2015 SMBG REHAB SEWER MANHOLE 030-025 OP

201502365601 ST CHARLES AV FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 030-018 OP

201502365501 SHORT ST CHARLES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 030-012 OP

201502365401 LEAKE AV ST CHARLES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 030-005 OP

201502365301 LEAKE AV HAMPSON  07/30/2015 SMBG REHAB SEWER MANHOLE 030-002 OP

201502365201 DANTE LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 030-001 OP

201502365101 HEATON COUNTRY CLUB DR  07/30/2015 SMBG REHAB SEWER MANHOLE 029-030 OP

201502365001 HOLLYGROVE QUINCE  07/30/2015 SMBG REHAB SEWER MANHOLE 029-029 OP

201502364901 HOLLYGROVE PEAR  07/30/2015 SMBG REHAB SEWER MANHOLE 029-022 OP

201502364801 EAGLE HEATON  07/30/2015 SMBG REHAB SEWER MANHOLE 029-016 OP

201502364701 PONTCHARTRAIN BL LEONIDAS  07/30/2015 SMBG REHAB SEWER MANHOLE 029-015 OP

201502364501 GEN OGDEN PEAR  07/30/2015 SMBG REHAB SEWER MANHOLE 029-010 OP

201502364301 MONROE MARKS  07/30/2015 SMBG REHAB SEWER MANHOLE 029-005 OP

201502364201 MARKS HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 029-004 OP

201502364101 EAGLE MARKS  07/30/2015 SMBG REHAB SEWER MANHOLE 029-001 OP

201502364001 PALMETTO HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 028-068 OP

201502363901 FERN BIRCH  07/30/2015 SMBG REHAB SEWER MANHOLE 033-017 OP

201502363801 SHORT GREEN  07/30/2015 SMBG REHAB SEWER MANHOLE 033-011 OP

201502363701 COHN S CARROLLTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 033-004 OP

201502363601 COHN SHORT  07/30/2015 SMBG REHAB SEWER MANHOLE 033-003 OP

201603568601 GEN OGDEN LEAKE AV  02/05/2016 SMAIN MWH-ID. 7463-1060  REPLACE PIPE FROM SMH 022-009 TO 022-008 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201502355801 JEANNETTE BURDETTE  07/30/2015 SMBG REHAB SEWER MANHOLE 044-034 OP

201502355701 LOWERLINE PLUM  07/30/2015 SMBG REHAB SEWER MANHOLE 044-003 OP

201502355601 LOWERLINE ZIMPEL  07/30/2015 SMBG REHAB SEWER MANHOLE 043-045 OP

201502355501 FRERET LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 043-036 OP

201502355401 BURTHE ADAMS  07/30/2015 SMBG REHAB SEWER MANHOLE 043-021 OP

201502355301 HILLARY ZIMPEL  07/30/2015 SMBG REHAB SEWER MANHOLE 043-014 OP

201502355201 BURTHE HILLARY  07/30/2015 SMBG REHAB SEWER MANHOLE 043-012 OP

201502355101 CHEROKEE ZIMPEL  07/30/2015 SMBG REHAB SEWER MANHOLE 043-010 OP

201502354101 COLLEGE CT FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 047-033 OP

201502354001 BROADWAY WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 047-027 OP

201502353901 BROADWAY WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 047-026 OP

201502353801 AUDUBON WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 047-020 OP

201502353701 BROADWAY PRITCHARD PL  07/30/2015 SMBG REHAB SEWER MANHOLE 047-014 OP

201502353601 FIG PINE  07/30/2015 SMBG REHAB SEWER MANHOLE 047-011 OP

201502353501 BROADWAY FIG  07/30/2015 SMBG REHAB SEWER MANHOLE 047-010 OP

201502352501 AUDUBON ST CHARLES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 053-004 OP

201502352401 CHESTNUT BROADWAY  07/30/2015 SMBG REHAB SEWER MANHOLE 051-021 OP

201502352301 CONSTANCE LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 050-006 OP

201502352201 DIXON LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 049-041 OP

201502352101 S GENOIS WASHINGTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 049-038 OP

201502352001 PALMETTO S GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 049-030 OP

201502351901 PINE HOWARD  07/30/2015 SMBG REHAB SEWER MANHOLE 049-014 OP

201502351801 PINE HOWARD  07/30/2015 SMBG REHAB SEWER MANHOLE 049-013 OP

201502351701 DIXON LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 049-011 OP

201502353401 BROADWAY COLAPISSA  07/30/2015 SMBG REHAB SEWER MANHOLE 047-001 OP

201502353301 ADAMS S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 046-043 OP

201502353201 LOWERLINE NELSON  07/30/2015 SMBG REHAB SEWER MANHOLE 046-028 OP

201502353101 ADAMS S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 046-021 OP

201502353001 BURDETTE SPRUCE  07/30/2015 SMBG REHAB SEWER MANHOLE 046-001 OP

201502352901 BROADWAY GREEN  07/30/2015 SMBG REHAB SEWER MANHOLE 056-007 OP

201502352801 PINE JEANNETTE  07/30/2015 SMBG REHAB SEWER MANHOLE 055-030 OP

201502352701 PINE OAK  07/30/2015 SMBG REHAB SEWER MANHOLE 055-025 OP

201502352601 ZIMPEL AUDUBON  07/30/2015 SMBG REHAB SEWER MANHOLE 054-024 OP

201502351501 THALIA S TELEMACHUS  07/30/2015 SMBG REHAB SEWER MANHOLE 048-085 OP

201502351001 COHN LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 056-023 OP

201502351201 BROADWAY EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 048-057 OP

201502351301 PINE FORSHEY  07/30/2015 SMBG REHAB SEWER MANHOLE 048-076 OP

201502351401 THALIA S TELEMACHUS  07/30/2015 SMBG REHAB SEWER MANHOLE 048-084 OP

201502351101 COHN PINE  07/30/2015 SMBG REHAB SEWER MANHOLE 056-033 OP

201401529901 JOLIET OLEANDER  06/30/2014 SMAIN MWH-ID. 7463-939  POINT REPAIR 0' TO 26' FROM SMH 037-067 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401947901 LEONIDAS APRICOT  09/05/2014  10/28/2014 SMAIN MWH-ID. 7463-978  POINT REPAIR 0' TO 12' FROM SMH 026-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 026-037 4,500.00 CL

201401947201 LEONIDAS APRICOT  09/05/2014  10/27/2014 SMAIN MWH-ID. 7463-978  POINT REPAIR 344' TO 356' FROM SMH 026-037 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR 344' TO 356' FROM SMH 026-037 4,770.00 CL

201401538301 APPLE LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-923  REPLACE PIPE FROM SMH 025-029 TO 025-024 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538201 LEONIDAS APRICOT  06/30/2014 SMAIN MWH-ID. 7463-922  POINT REPAIR 256' TO 268' FROM SMH 025-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538101 LEONIDAS APRICOT  06/30/2014 SLINE MWH-ID. 7463-922  FULL LINING OF PIPE FROM SMH 025-026 TO 025-

025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401538001 COHN LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-921  POINT REPAIR 227' TO 239' FROM SMH 023-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537901 COHN LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-921  POINT REPAIR 148' TO 183' FROM SMH 023-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537801 MONROE ZIMPEL  06/30/2014 SMAIN MWH-ID. 7463-919  REPLACE PIPE FROM SMH 021-007 TO 022-003 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR
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201401537701 PONTCHARTRAIN BL OAKLAND DR  06/30/2014 SMAIN MWH-ID. 7463-918  POINT REPAIR 120' TO 132' FROM SMH 018-010 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201402236001 SYCAMORE DUBLIN  10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 0' TO 12' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235901 SYCAMORE JOLIET  10/21/2014 SMAIN MWH-ID. 7463-992  REPLACE PIPE FROM SMH 034-016 TO 034-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235801 CAMBRONNE SYCAMORE  10/21/2014 SLEAD MWH-ID. 7463-991  SERVICE POINT REPAIR 215' FROM SMH 034-011 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235701 CAMBRONNE SYCAMORE  10/21/2014 SMAIN MWH-ID. 7463-991  POINT REPAIR 276' TO 288' FROM SMH 034-011 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235601 CAMBRONNE SYCAMORE  10/21/2014 SLINE MWH-ID. 7463-991  FULL LINING OF PIPE FROM SMH 034-011 TO 034-

009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402235201 SYCAMORE DUBLIN  10/21/2014 SLINE MWH-ID. 7463-993  FULL LINING OF PIPE FROM SMH 034-038 TO 034-

037 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402233901 GARFIELD WALNUT  10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 27' TO 49' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

OP

201402233801 SYCAMORE DUBLIN  10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 47' TO 70' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402047201 MISTLETOE EDINBURGH  09/19/2014  07/31/2014 SMAIN MWH-ID. 7463-722

POINT REPAIR 35' TO 60' FROM SMH 003-005

ESSA 2 - BASIN 7 - CARROLLTON - STATION 3

COMPLETED POINT REPAIR 35' TO 60' FROM SMH 003-005 31,700.00 CL

201500443301 OLIVE MISTLETOE  02/25/2015 SLINE MWH-ID. 7463-1003  FULL LINING OF PIPE FROM SMH 003-001 TO 

027-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443201 APPLE JOLIET  02/25/2015 SMAIN MWH-ID. 7463-1039  POINT REPAIR 76' TO 91' FROM SMH 035-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443101 APPLE JOLIET  02/25/2015 SLINE MWH-ID. 7463-1039  FULL LINING OF PIPE FROM SMH 035-030 TO 

025-029 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443001 S CLAIBORNE AV DUBLIN  02/25/2015  09/19/2016 SLINE MWH-ID. 7463-1019  FULL LINING OF PIPE FROM SMH 035-038 TO 

035-037 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING OF PIPE FROM SMH 035-038 TO 035-037 13,184.00 CL

201500442901 HICKORY HILLARY  02/25/2015 SLEAD MWH-ID. 7463-1024  SERVICE POINT REPAIR 73' FROM SMH 045-014 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442801 S DUPRE MARTIN LUTHER KING BL  02/25/2015 SMAIN MWH-ID. 7463-1025  POINT REPAIR 218' TO 230' FROM SMH 134-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

OP

201500442701 S CARROLLTON AV S CLAIBORNE AV  02/25/2015 SMAIN MWH-ID. 7463-1016  POINT REPAIR 127' TO 139' FROM SMH 034-054 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500442601 DUBLIN SYCAMORE  02/25/2015 SLINE MWH-ID. 7463-1008  FULL LINING OF PIPE FROM SMH 034-008 TO 

034-007 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442501 PANOLA JOLIET  02/25/2015 SMAIN MWH-ID. 7463-1009  REPLACE PIPE FROM SMH 034-010 TO 034-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201501238301 COHN PINE  07/07/2015 SLINE MWH-ID. 7463-1054  FULL LINING OF PIPE FROM SMH 056-028 TO 

056-026 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201501237601 COHN PINE  07/07/2015 SMAIN MWH-ID. 7463-1054  POINT REPAIR 80' TO 92' FROM SMH 056-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500524401 MAPLE LOWERLINE  03/09/2015  03/03/2015 SLINE MWH-ID. 7463-802  

FULL LINE FROM SMH 043-032 TO 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED FULL LINE FROM SMH 043-032 TO 054-017 11,552.00 CL

201500524301 MAPLE LOWERLINE  03/09/2015  02/24/2014 SMAIN MWH-ID. 7463-802  

POINT REPAIR 158-170 FROM SMH 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR 158-170 FROM SMH 054-017 4,872.00 CL

201500524201 MAPLE LOWERLINE  03/09/2015  02/23/2014 SMAIN MWH-ID. 7463-802  

POINT REPAIR 186-198 FROM SMH 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR 186-198 FROM SMH 054-017 6,236.00 CL

201500524101 MAPLE LOWERLINE  03/09/2015  02/19/2014 SMAIN MWH-ID. 7463-802  

POINT REPAIR 90-102 FROM SMH 054-017 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

COMPLETED POINT REPAIR 90-102 FROM SMH 054-017 5,988.00 CL

201500451001 PONTCHARTRAIN BL METAIRIE RD  02/25/2015 SLINE MWH-ID. 7463-1006  FULL LINING OF PIPE FROM SMH 018-002 TO 

018-001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500450901 PONTCHARTRAIN BL METAIRIE RD  02/25/2015 SLEAD MWH-ID. 7463-1006  SERVICE POINT REPAIR 7' FROM SMH 018-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500450801 SYCAMORE S CARROLLTON AV  02/25/2015 SMAIN MWH-ID. 7463-1014  REPLACE PIPE FROM SMH 034-049 TO 034-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500449401 CAMBRONNE APRICOT  02/25/2015 SMAIN MWH-ID. 7463-1020  POINT REPAIR 0' TO 12' FROM SMH 036-019 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500449301 CAMBRONNE APRICOT  02/25/2015 SMAIN MWH-ID. 7463-1020  POINT REPAIR 284' TO 299' FROM SMH 036-019 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500449201 CAMBRONNE APRICOT  02/25/2015 SLINE MWH-ID. 7463-1020  FULL LINING OF PIPE FROM SMH 036-019 TO 

036-018 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500449101 HICKORY HILLARY  02/25/2015 SLEAD MWH-ID. 7463-1024  SERVICE POINT REPAIR 86' FROM SMH 045-014 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500449001 HICKORY HILLARY  02/25/2015 SLINE MWH-ID. 7463-1024  FULL LINING OF PIPE FROM SMH 045-014 TO 

045-013 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500448901 LOWERLINE DIXON  02/25/2015 SLINE MWH-ID. 7463-1040  FULL LINING OF PIPE FROM SMH 049-012 TO 

049-011 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

PR

201500448801 S DUPRE MARTIN LUTHER KING BL  02/25/2015 SMAIN MWH-ID. 7463-1025  POINT REPAIR 21' TO 46' FROM SMH 134-006 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

OP

201500448701 S DUPRE MARTIN LUTHER KING BL  02/25/2015 SLINE MWH-ID. 7463-1025  FULL LINING OF PIPE FROM SMH 134-006 TO 

134-005 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 5

OP

201500448101 S CARROLLTON AV S CLAIBORNE AV  02/25/2015 SMAIN MWH-ID. 7463-1016  POINT REPAIR 160' TO 172' FROM SMH 034-054 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500448001 S CARROLLTON AV S CLAIBORNE AV  02/25/2015 SLEAD MWH-ID. 7463-1016  SERVICE POINT REPAIR 179' FROM SMH 034-

054 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500447901 S CARROLLTON AV S CLAIBORNE AV  02/25/2015 SLINE MWH-ID. 7463-1016  FULL LINING OF PIPE FROM SMH 034-054 TO 

034-053 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

OP

201500447801 DUBLIN SYCAMORE  02/25/2015 SLEAD MWH-ID. 7463-1008  SERVICE POINT REPAIR 174' FROM SMH 034-

008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447701 DUBLIN SYCAMORE  02/25/2015 SLEAD MWH-ID. 7463-1008  SERVICE POINT REPAIR 7' FROM SMH 034-008 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447601 DUBLIN SYCAMORE  02/25/2015 SMAIN MWH-ID. 7463-1008  POINT REPAIR 76' TO 88' FROM SMH 034-008 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447501 S CLAIBORNE AV FERN  02/25/2015 SLINE MWH-ID. 7463-1017  FULL LINING OF PIPE FROM SMH 034-057 TO 

034-055 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447401 S CLAIBORNE AV FERN  02/25/2015 SLEAD MWH-ID. 7463-1017  SERVICE POINT REPAIR 25' FROM SMH 034-057 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR
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201500447301 S CLAIBORNE AV FERN  02/25/2015 SLEAD MWH-ID. 7463-1017  SERVICE POINT REPAIR 86' FROM SMH 034-057 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447201 S CLAIBORNE AV FERN  02/25/2015 SMAIN MWH-ID. 7463-1017  POINT REPAIR 249' TO 261' FROM SMH 034-057 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500447101 S CLAIBORNE AV DUBLIN  02/25/2015  03/22/2016 SLEAD MWH-ID. 7463-1019  SERVICE POINT REPAIR 133' FROM SMH 035-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED SERVICE POINT REPAIR 133' FROM SMH 035-03 4,748.00 CL

201500447001 S CLAIBORNE AV DUBLIN  02/25/2015  03/22/2016 SLEAD MWH-ID. 7463-1019  SERVICE POINT REPAIR 92' FROM SMH 035-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED SERVICE POINT REPAIR 92' FROM SMH 035-038 4,748.00 CL

201500446901 S CLAIBORNE AV DUBLIN  02/25/2015  03/21/2016 SLEAD MWH-ID. 7463-1019  SERVICE POINT REPAIR 225' FROM SMH 035-

038 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED SERVICE POINT REPAIR 225' FROM SMH 035-03 4,810.00 CL

201500446801 PANOLA FERN  02/25/2015 SMAIN MWH-ID. 7463-1011  POINT REPAIR 91' TO 116' FROM SMH 034-044 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446701 PANOLA S CARROLLTON AV  02/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 212' TO 227' FROM SMH 034-045 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446601 PANOLA S CARROLLTON AV  02/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 243' TO 257' FROM SMH 034-045 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446501 PANOLA S CARROLLTON AV  02/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 22' TO 40' FROM SMH 034-045 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446401 PANOLA S CARROLLTON AV  02/25/2015 SMAIN MWH-ID. 7463-1012  POINT REPAIR 106' TO 123' FROM SMH 034-045 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446301 SHORT PANOLA  02/25/2015 SLINE MWH-ID. 7463-1010  FULL LINING OF PIPE FROM SMH 034-043 TO 

034-039 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446201 SHORT PANOLA  02/25/2015 SMAIN MWH-ID. 7463-1010  POINT REPAIR 270' TO 292' FROM SMH 034-043 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446101 SHORT PANOLA  02/25/2015 SMAIN MWH-ID. 7463-1010  POINT REPAIR 129' TO 148' FROM SMH 034-043 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500446001 SHORT PANOLA  02/25/2015 SLEAD MWH-ID. 7463-1010  SERVICE POINT REPAIR 241' FROM SMH 034-

043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445901 S CARROLLTON AV NERON PL  02/25/2015 SLEAD MWH-ID. 7463-1015  SERVICE POINT REPAIR 15' FROM SMH 034-050 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445801 S CARROLLTON AV NERON PL  02/25/2015 SLEAD MWH-ID. 7463-1015  SERVICE POINT REPAIR 116' FROM SMH 034-

050 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445701 S CARROLLTON AV NERON PL  02/25/2015 SLEAD MWH-ID. 7463-1015  SERVICE POINT REPAIR 210' FROM SMH 034-

050 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445601 S CARROLLTON AV NERON PL  02/25/2015 SLINE MWH-ID. 7463-1015  FULL LINING OF PIPE FROM SMH 034-050 TO 

034-049 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500445501 PONTCHARTRAIN BL OAKLAND DR  02/25/2015 SLINE MWH-ID. 7463-1005  FULL LINING OF PIPE FROM SMH 018-001 TO 

018-009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445401 PONTCHARTRAIN BL OAKLAND DR  02/25/2015 SLEAD MWH-ID. 7463-1005  SERVICE POINT REPAIR 110' FROM SMH 018-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445301 HOLLYGROVE COLAPISSA  02/25/2015 SMAIN MWH-ID. 7463-1037  REPLACE PIPE FROM SMH 026-004 TO 026-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445201 PEACH MONROE  02/25/2015 SMAIN MWH-ID. 7463-1038  POINT REPAIR 231' TO 243' FROM SMH 028-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445101 PEACH MONROE  02/25/2015 SMAIN MWH-ID. 7463-1038  POINT REPAIR 338' TO 347' FROM SMH 028-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500445001 PEACH MONROE  02/25/2015 SLINE MWH-ID. 7463-1038  FULL LINING OF PIPE FROM SMH 028-026 TO 

028-025 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444901 OLEANDER CHERRY  02/25/2015 SMAIN MWH-ID. 7463-1004  POINT REPAIR 0' TO 12' FROM SMH 003-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444801 OLEANDER CHERRY  02/25/2015 SMAIN MWH-ID. 7463-1004  POINT REPAIR 282' TO 576' FROM SMH 003-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444701 MISTLETOE EDINBURGH  02/25/2015 SLINE MWH-ID. 7463-1036  FULL LINING OF PIPE FROM SMH 003-005 TO 

003-001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444601 FERN S CLAIBORNE AV  02/25/2015 SLEAD MWH-ID. 7463-1018  SERVICE POINT REPAIR 128' FROM SMH 034-

065 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444501 FERN S CLAIBORNE AV  02/25/2015 SLINE MWH-ID. 7463-1018  FULL LINING OF PIPE FROM SMH 034-065 TO 

034-064 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444401 FERN S CLAIBORNE AV  02/25/2015 SMAIN MWH-ID. 7463-1018  POINT REPAIR 191' TO 208' FROM SMH 034-065 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444301 FERN S CLAIBORNE AV  02/25/2015 SMAIN MWH-ID. 7463-1018  POINT REPAIR 136' TO 148' FROM SMH 034-065 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500444201 APRICOT DANTE  02/25/2015 SLINE MWH-ID. 7463-1023  FULL LINING OF PIPE FROM SMH 036-048 TO 

036-047 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444101 APRICOT DANTE  02/25/2015 SMAIN MWH-ID. 7463-1023  POINT REPAIR 228' TO 246' FROM SMH 036-048 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500444001 FIG JOLIET  02/25/2015 SMAIN MWH-ID. 7463-1021  POINT REPAIR 247' TO 259' FROM SMH 036-022 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443901 FIG JOLIET  02/25/2015 SMAIN MWH-ID. 7463-1021  POINT REPAIR 179' TO 191' FROM SMH 036-022 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443801 FIG JOLIET  02/25/2015 SLINE MWH-ID. 7463-1021  FULL LINING OF PIPE FROM SMH 036-022 TO 

036-021 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443701 BELFAST MISTLETOE  02/25/2015 SLINE MWH-ID. 7463-1035  FULL LINING OF PIPE FROM SMH 001-015 TO 

025-009 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443601 BELFAST MISTLETOE  02/25/2015 SMAIN MWH-ID. 7463-1035  POINT REPAIR 0' TO 26' FROM SMH 001-015 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443501 BELFAST MISTLETOE  02/25/2015 SLEAD MWH-ID. 7463-1035  SERVICE POINT REPAIR 164' FROM SMH 001-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500443401 BELFAST MISTLETOE  02/25/2015 SLEAD MWH-ID. 7463-1035  SERVICE POINT REPAIR 192' FROM SMH 001-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201502325201 S DORGENOIS ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 133-084 OP

201502325101 JACKSON AV S DERBIGNY  07/30/2015 SMBG REHAB SEWER MANHOLE 144-017 OP

201502325001 S ROMAN JACKSON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 144-014 OP

201502324801 WALMSLEY AV OCTAVIA  07/30/2015 SMBG REHAB SEWER MANHOLE 135-031 OP

201502324701 S LOPEZ EVE  07/30/2015 SMBG REHAB SEWER MANHOLE 134-033 OP

201502324601 ERATO S CLARK  07/30/2015 SMBG REHAB SEWER MANHOLE 135-011 OP

201502324501 ERATO S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 135-003 OP

201502324301 S DUPRE HOWARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 168-009 OP

201502324201 S WHITE EUPHROSINE  07/30/2015 SMBG REHAB SEWER MANHOLE 168-003 OP

201502324101 EUPHROSINE S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 167-020 OP

201502324001 S DORGENOIS EUPHROSINE  07/30/2015 SMBG REHAB SEWER MANHOLE 167-015 OP

201502323901 S BROAD ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 167-010 OP

201502323801 CALLIOPE HOUSING PRJ ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 166-016 OP

201502323601 FONTAINEBLEAU DR S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 100-007 OP
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201502323501 S LOPEZ FONTAINEBLEAU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 100-003 OP

201502323401 PANAMA CT WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 077-021 OP

201502323301 ERATO S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 133-031 OP

201502323201 WASHINGTON AV S DORGENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 133-027 OP

201502323101 MARTIN LUTHER KING BL S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 133-012 OP

201502322901 S GALVEZ TOLEDANO  07/30/2015 SMBG REHAB SEWER MANHOLE 132-035 OP

201502322801 S GALVEZ TOLEDANO  07/30/2015 SMBG REHAB SEWER MANHOLE 132-020 OP

201502322701 THIRD S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 131-038 OP

201502322601 S RENDON EVE  07/30/2015 SMBG REHAB SEWER MANHOLE 134-029 OP

201502322501 S RENDON MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 134-026 OP

201502322401 S LOPEZ WASHINGTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 134-020 OP

201502322301 WASHINGTON AV S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 134-011 OP

201502322201 ERATO S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 134-003 OP

201502322101 PINE BURTHE  07/30/2015 SMBG REHAB SEWER MANHOLE 054-027 OP

201502322001 BROADWAY PRYTANIA  07/30/2015 SMBG REHAB SEWER MANHOLE 052-020 OP

201502321901 WALNUT LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 050-008 OP

201502321801 PINE DIXON  07/30/2015 SMBG REHAB SEWER MANHOLE 049-040 OP

201502321601 LOWERLINE DIXON  07/30/2015 SMBG REHAB SEWER MANHOLE 049-012 OP

201502321501 S ROCHEBLAVE VERSAILLES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 075-041 OP

201502321401 NASHVILLE AV S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 074-023 OP

201502321301 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-008 OP

201502321201 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-005 OP

201502321101 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-002 OP

201502321001 FONTAINEBLEAU DR AUDUBON BL  07/30/2015 SMBG REHAB SEWER MANHOLE 059-015 OP

201502320801 S JOHNSON MOMUS CT  07/30/2015 SMBG REHAB SEWER MANHOLE 131-004 OP

201502320701 S DUPRE FONTAINEBLEAU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 100-023 OP

201502320601 S LOPEZ CADIZ  07/30/2015 SMBG REHAB SEWER MANHOLE 100-015 OP

201502320501 DUBLIN BELFAST  07/30/2015 SMBG REHAB SEWER MANHOLE 035-046 OP

201502320401 NELSON DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 035-039 OP

201502320301 APPLE JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 035-030 OP

201502320201 SPRUCE FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 034-040 OP

201502320101 CAMBRONNE PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 038-016 OP

201502320001 EDINBURGH DUBLIN  07/30/2015 SMBG REHAB SEWER MANHOLE 037-072 OP

201502319901 PALM JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 037-052 OP

201502319801 HAMPSON BURDETTE  07/30/2015 SMBG REHAB SEWER MANHOLE 042-072 OP

201502319701 HILLARY HAMPSON  07/30/2015 SMBG REHAB SEWER MANHOLE 042-055 OP

201502319601 HILLARY ST CHARLES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 042-030 OP

201502319501 ST CHARLES AV LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 042-002 OP

201502319401 LOWERLINE GARFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 041-033 OP

201502319301 LOWERLINE PERRIER  07/30/2015 SMBG REHAB SEWER MANHOLE 040-001 OP

201502319201 BROADWAY FORSHEY  07/30/2015 SMBG REHAB SEWER MANHOLE 048-052 OP

201502319101 OLIVE PINE  07/30/2015 SMBG REHAB SEWER MANHOLE 048-016 OP

201502319001 BROADWAY BIRCH  07/30/2015 SMBG REHAB SEWER MANHOLE 056-001 OP

201502318901 EAGLE OLIVE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-068 OP

201502318801 OLEANDER HAMILTON  07/30/2015 SMBG REHAB SEWER MANHOLE 027-043 OP

201502318701 HOLLYGROVE OLEANDER  07/30/2015 SMBG REHAB SEWER MANHOLE 027-032 OP

201502318601 EDINBURGH HOLLYGROVE  07/30/2015 SMBG REHAB SEWER MANHOLE 027-020 OP

201502318501 EAGLE EDINBURGH  07/30/2015 SMBG REHAB SEWER MANHOLE 027-010 OP

201502318401 APRICOT MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 026-040 OP

201502318301 PRITCHARD PL LEONIDAS  07/30/2015 SMBG REHAB SEWER MANHOLE 026-034 OP

201502318201 DANTE ZIMPEL  07/30/2015 SMBG REHAB SEWER MANHOLE 031-001 OP

201502318101 ST CHARLES AV SHORT  07/30/2015 SMBG REHAB SEWER MANHOLE 030-016 OP

201502318001 DUBLIN LEAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 030-004 OP

201502317901 S CARROLLTON AV GREEN  07/30/2015 SMBG REHAB SEWER MANHOLE 033-022 OP

201502317801 S CARROLLTON AV SPRUCE  07/30/2015 SMBG REHAB SEWER MANHOLE 033-006 OP

201502317701 COHN FERN  07/30/2015 SMBG REHAB SEWER MANHOLE 033-001 OP

201502317601 APRICOT CAMBRONNE  07/30/2015 SMBG REHAB SEWER MANHOLE 036-025 OP

201502317501 PRITCHARD PL JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 036-014 OP

201502317401 FERN COLAPISSA  07/30/2015 SMBG REHAB SEWER MANHOLE 036-003 OP

201502317101 MISTLETOE DIXON  07/30/2015 SMBG REHAB SEWER MANHOLE 004-024 OP

201502317001 STROELITZ LIVINGSTON  07/30/2015 SMBG REHAB SEWER MANHOLE 004-006 OP

201502316901 CECIL OLIVE  07/30/2015 SMBG REHAB SEWER MANHOLE 003-038 OP

201502316801 PALM CAMPHOR  07/30/2015 SMBG REHAB SEWER MANHOLE 003-033 OP

201502316701 OLIVE CAMPHOR  07/30/2015 SMBG REHAB SEWER MANHOLE 003-029 OP

201502316601 MISTLETOE EDINBURGH  07/30/2015 SMBG REHAB SEWER MANHOLE 003-005 OP

201502316501 PRITCHARD PL LIVE OAK  07/30/2015 SMBG REHAB SEWER MANHOLE 002-013 OP

201502316401 BELFAST GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 025-002 OP

201502316301 GREEN GEN OGDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 023-069 OP

201502316201 BIRCH JOLIET  07/30/2015 SMBG REHAB SEWER MANHOLE 023-066 OP

201502316101 HOLLYGROVE CARROLLTON WATER PLANT  07/30/2015 SMBG REHAB SEWER MANHOLE 023-032 OP

201502316001 BIRCH MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 023-016 OP

201502315901 GEN OGDEN JEANNETTE  07/30/2015 SMBG REHAB SEWER MANHOLE 022-037 OP

201502315801 MONROE WILLOW  07/30/2015 SMBG REHAB SEWER MANHOLE 022-015 OP

201502311101 LAW RD ST CHARLES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 065-009 OP

201502311001 S JEFFERSON DAVIS PK EVE  07/30/2015 SMBG REHAB SEWER MANHOLE 135-017 OP

201502307101 CALHOUN S TONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 075-043 OP

201502307001 S ROCHEBLAVE ROBERT  07/30/2015 SMBG REHAB SEWER MANHOLE 075-017 OP

201502306901 S JOHNSON STATE STREET DR  07/30/2015 SMBG REHAB SEWER MANHOLE 074-027 OP

201502306801 MAGAZINE AUDUBON PARK  07/30/2015 SMBG REHAB SEWER MANHOLE 061-014 OP

201502306701 MAGAZINE AUDUBON PARK  07/30/2015 SMBG REHAB SEWER MANHOLE 061-013 OP

201502306601 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-007 OP

201502306501 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-006 OP

201502306401 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-004 OP

201502306301 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-003 OP

201502306201 AUDUBON PARK MISSISSIPPI RIVER  07/30/2015 SMBG REHAB SEWER MANHOLE 060-001 OP

201502306101 AUDUBON BL WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 059-016 OP

201502306001 VERSAILLES BL S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 058-011 OP

201502305901 S CLAIBORNE AV PINE  07/30/2015 SMBG REHAB SEWER MANHOLE 057-026 OP

201502305801 SYCAMORE LOWERLINE  07/30/2015 SMBG REHAB SEWER MANHOLE 057-021 OP

201502305701 BROADWAY SYCAMORE  07/30/2015 SMBG REHAB SEWER MANHOLE 057-009 OP

201502305601 BROADWAY PANOLA  07/30/2015 SMBG REHAB SEWER MANHOLE 057-006 OP

201502305501 BROADWAY PANOLA  07/30/2015 SMBG REHAB SEWER MANHOLE 057-004 OP

201502305401 S ROMAN TOLEDANO  07/30/2015 SMBG REHAB SEWER MANHOLE 131-017 OP
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201502305301 WASHINGTON AV S ROMAN  07/30/2015 SMBG REHAB SEWER MANHOLE 131-016 OP

201502305201 MOMUS CT S ROMAN  07/30/2015 SMBG REHAB SEWER MANHOLE 131-015 OP

201502305101 S LOPEZ CADIZ  07/30/2015 SMBG REHAB SEWER MANHOLE 100-030 OP

201502305001 FONTAINEBLEAU DR S LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 100-026 OP

201502304901 S GAYOSO FONTAINEBLEAU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 100-019 OP

201502304801 FONTAINEBLEAU DR S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 100-008 OP

201502304701 VINCENNES PL FONTAINEBLEAU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 076-007 OP

201502304601 FONTAINEBLEAU DR S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 100-006 OP

201502304501 S LOPEZ FONTAINEBLEAU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 100-004 OP

201502304401 RENDON GEN PERSHING  07/30/2015 SMBG REHAB SEWER MANHOLE 100-001 OP

201502304301 DART VINCENNES PL  07/30/2015 SMBG REHAB SEWER MANHOLE 077-034 OP

201502304201 VENDOME PL DART  07/30/2015 SMBG REHAB SEWER MANHOLE 077-007 OP

201502304101 VENDOME PL GRAPE  07/30/2015 SMBG REHAB SEWER MANHOLE 077-005 OP

201502304001 FONTAINEBLEAU DR RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 076-053 OP

201502303901 VINCENNES PL FONTAINEBLEAU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 076-036 OP

201502303801 HEWES S RENDON  07/30/2015 SMBG REHAB SEWER MANHOLE 076-018 OP

201502303701 OCTAVIA HEWES  07/30/2015 SMBG REHAB SEWER MANHOLE 076-017 OP

201502303601 S DORGENOIS ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 133-030 OP

201502303501 WASHINGTON AV S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 133-029 OP

201502303401 SECOND S DORGENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 133-015 OP

201502303301 S DORGENOIS MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 133-013 OP

201502303201 S BROAD ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 133-008 OP

201502303101 S DORGENOIS ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 133-004 OP

201502303001 S DORGENOIS THALIA  07/30/2015 SMBG REHAB SEWER MANHOLE 133-002 OP

201502302901 WASHINGTON AV S DERBIGNY  07/30/2015 SMBG REHAB SEWER MANHOLE 131-021 OP

201502302801 S GALVEZ 4TH  07/30/2015 SMBG REHAB SEWER MANHOLE 132-033 OP

201502302701 S GALVEZ 4TH  07/30/2015 SMBG REHAB SEWER MANHOLE 132-027 OP

201502302601 4TH S TONTI  07/30/2015 SMBG REHAB SEWER MANHOLE 132-005 OP

201502302501 MOMUS CT S ROMAN  07/30/2015 SMBG REHAB SEWER MANHOLE 131-055 OP

201502302301 SECOND S JOHNSON  07/30/2015 SMBG REHAB SEWER MANHOLE 131-030 OP

201502302201 WASHINGTON AV S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 131-027 OP

201502302101 S DERBIGNY TOLEDANO  07/30/2015 SMBG REHAB SEWER MANHOLE 131-026 OP

201502302001 4TH S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 131-024 OP

201502301901 S DERBIGNY 4TH  07/30/2015 SMBG REHAB SEWER MANHOLE 131-022 OP

201502301801 MARTIN LUTHER KING BL WASHINGTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 134-028 OP

201502301701 MARTIN LUTHER KING BL S LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 134-027 OP

201502301601 S RENDON MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 134-024 OP

201502301501 S RENDON THALIA  07/30/2015 SMBG REHAB SEWER MANHOLE 134-023 OP

201502301401 WASHINGTON AV S LOPEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 134-013 OP

201502301301 THALIA WASHINGTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 134-012 OP

201502301201 ERATO S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 134-004 OP

201502301101 ERATO S DORGENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 133-032 OP

201502301001 ERATO S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 134-002 OP

201502300901 ERATO S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 134-001 OP

201502300801 ERATO S DORGENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 133-085 OP

201502300701 MARTIN LUTHER KING BL S WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 133-083 OP

201502300601 S DORGENOIS ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 133-080 OP

201502300501 ERATO S WHITE  07/30/2015 SMBG REHAB SEWER MANHOLE 133-042 OP

201502300401 S BROAD ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 133-037 OP

201502300301 JOSEPHINE S CLAIBORNE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 144-027 OP

201502300201 S DERBIGNY JACKSON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 144-021 OP

201502300101 DRYADES S PRIEUR  07/30/2015 SMBG REHAB SEWER MANHOLE 144-016 OP

201502300001 S PRIEUR JACKSON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 144-006 OP

201502299901 WASHINGTON AV EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 135-034 OP

201502299801 VENDOME PL MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 135-023 OP

201502299701 S JEFFERSON DAVIS PK MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 135-018 OP

201502299601 S JEFFERSON DAVIS PK MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 135-015 OP

201502299501 VENDOME PL EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 135-006 OP

201502299401 VENDOME PL THALIA  07/30/2015 SMBG REHAB SEWER MANHOLE 135-004 OP

201502299301 ERATO S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 135-002 OP

201502299201 S RENDON WASHINGTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 134-076 OP

201502299101 MARTIN LUTHER KING BL S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 134-073 OP

201502299001 S DUPRE WASHINGTON AV  07/30/2015 SMBG REHAB SEWER MANHOLE 134-071 OP

201502298901 MARTIN LUTHER KING BL S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 134-070 OP

201502298801 S DUPRE ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 134-067 OP

201502298701 S DUPRE WALMSLEY AV  07/30/2015 SMBG REHAB SEWER MANHOLE 134-059 OP

201502298601 S DUPRE EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 168-020 OP

201502298501 S DUPRE CLIO  07/30/2015 SMBG REHAB SEWER MANHOLE 168-019 OP

201502298401 PAIMETTO S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 168-008 OP

201502298301 PALMETTO S DUPRE  07/30/2015 SMBG REHAB SEWER MANHOLE 168-007 OP

201502298201 CLIO PL S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 167-033 OP

201502298101 S BROAD PALMETTO  07/30/2015 SMBG REHAB SEWER MANHOLE 167-031 OP

201502298001 EUPHROSINE S BROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 167-016 OP

201502297901 S CLAIBORNE AV MARTIN LUTHER KING BL  07/30/2015 SMBG REHAB SEWER MANHOLE 144-028 OP

201502297801 S DORGENOIS EUPHROSINE  07/30/2015 SMBG REHAB SEWER MANHOLE 167-014 OP

201502297701 S DORGENOIS EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 167-012 OP

201502297601 CALLIOPE HOUSING PRJ ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 166-022 OP

201502297401 CALLIOPE HOUSING PRJ ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 166-015 OP

201502297301 CALLIOPE HOUSING PRJ ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 166-014 OP

201502297101 S TONTI 1ST  07/30/2015 SMBG REHAB SEWER MANHOLE 145-032 OP

201502297001 JACKSON AV S GALVEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 145-025 OP

201502296901 S ROCHEBLAVE ERATO  07/30/2015 SMBG REHAB SEWER MANHOLE 145-022 OP

201502296101 CLIO S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 168-025 OP

201502295501 WASHINGTON AV S GENOIS  07/30/2015 SMBG REHAB SEWER MANHOLE 169-027 OP

201502295401 CALLIOPE S JEFFERSON DAVIS PK  07/30/2015 SMBG REHAB SEWER MANHOLE 169-007 OP

201502295301 EUPHROSINE S GAYOSO  07/30/2015 SMBG REHAB SEWER MANHOLE 168-033 OP

201502295201 EUPHROSINE S SALCEDO  07/30/2015 SMBG REHAB SEWER MANHOLE 168-032 OP

201502295101 N SALCEDO EARHART BL  07/30/2015 SMBG REHAB SEWER MANHOLE 168-027 OP

201500442401 PANOLA FERN  02/25/2015 SLINE MWH-ID. 7463-1011  FULL LINING OF PIPE FROM SMH 034-044 TO 

034-043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442301 PANOLA S CARROLLTON AV  02/25/2015 SLINE MWH-ID. 7463-1012  FULL LINING OF PIPE FROM SMH 034-045 TO 

034-043 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201500442201 SHORT PANOLA  02/25/2015 SMAIN MWH-ID. 7463-1010  POINT REPAIR 60' TO 77' FROM SMH 034-043 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR
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201500442101 PONTCHARTRAIN BL OAKLAND DR  02/25/2015 SLEAD MWH-ID. 7463-1005  SERVICE POINT REPAIR 247' FROM SMH 018-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500442001 FORSHEY HOLLYGROVE  02/25/2015 SMAIN MWH-ID. 7463-1007  REPLACE PIPE FROM SMH 027-027 TO 027-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201500441901 OLEANDER CHERRY  02/25/2015 SLINE MWH-ID. 7463-1004  FULL LINING OF PIPE FROM SMH 003-009 TO 

003-008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201402500501 S CLAIBORNE AV CAMBRONNE  12/02/2014  01/13/2015 SLINE MWH-ID. 7463-799 

FULL LINING FROM   SMH 035-029 TO 035-028

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED FULL LINING FROM   SMH 035-029 TO 035-028 12,072.00 CL

201402317401 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/22/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  40' TO 52' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  40' TO 52' FROM SMH 035-029 5,306.00 CL

201402317301 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/21/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  103' TO 115' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  103' TO 115' FROM SMH 035-029 4,996.00 CL

201402317201 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/22/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  154' TO 166' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  154' TO 166' FROM SMH 035-029 5,554.00 CL

201402317101 S CLAIBORNE AV CAMBRONNE  11/03/2014  10/23/2014 SMAIN MWH-ID. 7463-799 

POINT REPAIR  268' TO 290' FROM SMH 035-029 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

COMPLETED POINT REPAIR  268' TO 290' FROM SMH 035-029 7,200.00 CL

201402236501 GARFIELD WALNUT  10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 99' TO 147' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236401 GARFIELD WALNUT  10/21/2014 SMAIN MWH-ID. 7463-994  POINT REPAIR 192' TO 232' FROM SMH 052-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236301 GARFIELD WALNUT  10/21/2014 SLINE MWH-ID. 7463-994  FULL LINING OF PIPE FROM SMH 052-009 TO 052-

008 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 14

PR

201402236201 SYCAMORE DUBLIN  10/21/2014 SLEAD MWH-ID. 7463-993  SERVICE POINT REPAIR 233' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402236101 SYCAMORE DUBLIN  10/21/2014 SMAIN MWH-ID. 7463-993  POINT REPAIR 107' TO 135' FROM SMH 034-038 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201402046901 MISTLETOE EDINBURGH  09/19/2014  03/19/2014 SMAIN MWH-ID. 7463-722

POINT REPAIR 0' TO 12' FROM SMH 003-005

ESSA 2 - BASIN 7 - CARROLLTON - STATION 3

COMPLETED POINT REPAIR 0' TO 12' FROM SMH 003-005 17,900.00 CL

201401974201 DUBLIN PANOLA  09/09/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 100' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401974101 DUBLIN PANOLA  09/09/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 180' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401974001 DUBLIN PANOLA  09/09/2014 SLEAD MWH-ID. 7463-932  SERVICE POINT REPAIR 19' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401973601 OLIVE CAMPHOR  09/09/2014 SLEAD MWH-ID. 7463-915  SERVICE POINT REPAIR 161' FROM SMH 003-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973401 JOLIET OLEANDER  09/09/2014 SLEAD MWH-ID. 7463-939  SERVICE POINT REPAIR 75' FROM SMH 037-067 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973301 LEONIDAS APRICOT  09/09/2014 SLEAD MWH-ID. 7463-922  SERVICE POINT REPAIR 202' FROM SMH 025-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401973201 OLIVE CAMPHOR  09/09/2014 SLEAD MWH-ID. 7463-916  SERVICE POINT REPAIR 9' FROM SMH 003-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537601 PONTCHARTRAIN BL OAKLAND DR  06/30/2014 SLINE MWH-ID. 7463-918  FULL LINING OF PIPE FROM SMH 018-010 TO 017-

004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537501 OAKLAND DR METAIRIE RD  06/30/2014 SMAIN MWH-ID. 7463-917  REPLACE PIPE FROM SMH 018-005 TO 018-001 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537401 OLIVE CAMPHOR  06/30/2014 SLINE MWH-ID. 7463-916  FULL LINING OF PIPE FROM SMH 003-029 TO 003-

028 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537301 OLIVE CAMPHOR  06/30/2014 SMAIN MWH-ID. 7463-915  POINT REPAIR 11' TO 23' FROM SMH 003-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537201 OLIVE CAMPHOR  06/30/2014 SLINE MWH-ID. 7463-915  FULL LINING OF PIPE FROM SMH 003-028 TO 003-

027 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401537101 JOLIET S CLAIBORNE AV  06/30/2014 SMAIN MWH-ID. 7463-935  REPLACE PIPE FROM SMH 034-031 TO 034-030 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401537001 JOLIET SYCAMORE  06/30/2014 SMAIN MWH-ID. 7463-933  REPLACE PIPE FROM SMH 034-029 TO 034-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401535301 JEANNETTE BURDETTE  06/30/2014 SMAIN MWH-ID. 7463-940  REPLACE PIPE FROM SMH 044-038 TO 032-028 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401535201 JOLIET OLEANDER  06/30/2014 SLINE MWH-ID. 7463-939  FULL LINING OF PIPE FROM SMH 037-067 TO 036-

052 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535101 CAMBRONNE APRICOT  06/30/2014 SMAIN MWH-ID. 7463-938  REPLACE PIPE FROM SMH 036-047 TO 035-047 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401535001 PRITCHARD PL DUBLIN  06/30/2014 SMAIN MWH-ID. 7463-937  REPLACE PIPE FROM SMH 036-028 TO 036-023 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534901 APRICOT CAMBRONNE  06/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 44' TO 56' FROM SMH 036-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534801 APRICOT CAMBRONNE  06/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 267' TO 279' FROM SMH 036-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534701 APRICOT CAMBRONNE  06/30/2014 SMAIN MWH-ID. 7463-936  POINT REPAIR 232' TO 244' FROM SMH 036-016 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401534601 APRICOT CAMBRONNE  06/30/2014 SLINE MWH-ID. 7463-936  FULL LINING OF PIPE FROM SMH 036-016 TO 036-

015 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401531901 WILLOW S CARROLLTON AV  06/30/2014 SMAIN MWH-ID. 7463-950  REPLACE PIPE FROM SMH 032-020 TO 032-018 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536901 DUBLIN PANOLA  06/30/2014 SMAIN MWH-ID. 7463-932  POINT REPAIR 42' TO 54' FROM SMH 034-005 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536801 LEAKE AV HAMPSON  06/30/2014 SMAIN MWH-ID. 7463-931  POINT REPAIR 47' TO 59' FROM SMH 030-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536701 LEAKE AV HAMPSON  06/30/2014 SMAIN MWH-ID. 7463-931  POINT REPAIR 0' TO 16' FROM SMH 030-002 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536601 LEAKE AV HAMPSON  06/30/2014 SLINE MWH-ID. 7463-931  FULL LINING OF PIPE FROM SMH 030-002 TO 030-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401536501 EAGLE PEAR  06/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 337' TO 349' FROM SMH 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536401 EAGLE PEAR  06/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 266' TO 278' FROM SMH 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536301 EAGLE PEAR  06/30/2014 SMAIN MWH-ID. 7463-929  POINT REPAIR 213' TO 237' FROM SMH 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR
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201401536201 EAGLE PEAR  06/30/2014 SLINE MWH-ID. 7463-929  FULL LINING OF PIPE FROM SMH 029-009 TO 029-

001 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401536101 PEAR PONTCHARTRAIN BL  06/30/2014 SMAIN MWH-ID. 7463-928  REPLACE PIPE FROM SMH 029-008 TO 029-007 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530401 JOLIET S CLAIBORNE AV  06/30/2014 SMAIN MWH-ID. 7463-934  REPLACE PIPE FROM SMH 034-030 TO 034-029 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530601 LEONIDAS APRICOT  06/30/2014 SMAIN MWH-ID. 7463-922  POINT REPAIR 155' TO 171' FROM SMH 025-026 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530701 APRICOT LEONIDAS  06/30/2014 SMAIN MWH-ID. 7463-924  REPLACE PIPE FROM SMH 026-041 TO 026-040 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

201401530501 GEN OGDEN LEAKE AV  06/30/2014 SMAIN MWH-ID. 7463-920  REPLACE PIPE FROM SMH 022-008 TO 022-040 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530301 DUBLIN PANOLA  06/30/2014 SLINE MWH-ID. 7463-932  FULL LINING OF PIPE FROM SMH 034-005 TO 034-

004 - ESSA 2 - BASIN 7 - CARROLLTON - SPS 1

PR

201401530201 PEAR GEN OGDEN  06/30/2014 SMAIN MWH-ID. 7463-930  REPLACE PIPE FROM SMH 029-010 TO 029-009 - 

ESSA 2 - BASIN 7 - CARROLLTON - SPS 3

PR

767 2,440,268.00

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

201502080701 DWYER RD CARDENAS  07/30/2015  10/18/2017 SMBG REHAB SEWER MANHOLE 474-003 COMPLETED REHAB SEWER MANHOLE 474-003 250.00 CL

201502081401 EUNICE HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-031 PR

201502086901 PRESSBURG SHERWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 476-066 PR

201502086801 MAID MARION DR PRESSBURG  07/30/2015  10/10/2017 SMBG REHAB SEWER MANHOLE 476-040 COMPLETED REHAB SEWER MANHOLE 476-040 600.00 CL

201502083101 GRANT READ BL  07/30/2015  04/06/2017 SMBG REHAB SEWER MANHOLE 474-108 COMPLETED REHAB SEWER MANHOLE 474-108 910.00 CL

201502083001 SANDALWOOD BROOKWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 474-102 PR

201502082901 REDWOOD GRANT  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-100 COMPLETED REHAB SEWER MANHOLE 474-100 275.00 CL

201502082801 DWYER RD REDWOOD  07/30/2015  04/06/2017 SMBG REHAB SEWER MANHOLE 474-094 COMPLETED REHAB SEWER MANHOLE 474-094 910.00 CL

201502082701 ROSEWOOD DR READ BL  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 474-090 COMPLETED REHAB SEWER MANHOLE 474-090 250.00 CL

201502082601 READ BL GRANT  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 474-086 COMPLETED REHAB SEWER MANHOLE 474-086 250.00 CL

201502082501 WARREN DR SPRINGWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 474-081 PR

201502082401 CHEF MENTEUR HW GOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 475-035 PR

201502082301 DWYER RD LURLINE  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-110 COMPLETED REHAB SEWER MANHOLE 474-110 275.00 CL

201502111601 WRIGHT RD S PARKWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 516-009 PR

201502111501 WRIGHT RD WINCHESTER PARK DR  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-082 COMPLETED REHAB SEWER MANHOLE 515-082 250.00 CL

201502111401 WRIGHT RD N HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-077 COMPLETED REHAB SEWER MANHOLE 515-077 250.00 CL

201502111301 I-10 SERVICE RD WRIGHT RD  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 515-073 COMPLETED REHAB SEWER MANHOLE 515-073 400.00 CL

201502111201 WRIGHT RD N HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-069 OMPLETED REHAB SEWER MANHOLE 515-069 250.00 CL

201502111101 W HARDY CHAUCER  07/30/2015  07/13/2017 SMBG REHAB SEWER MANHOLE 515-058 COMPLETED REHAB SEWER MANHOLE 515-058 250.00 CL

201502111001 MURFIELD DR LIGGETT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 518-062 PR

201502110901 MURFIELD DR LIGGETT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 518-060 PR

201502110801 LIGGETT RD MURFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 518-052 PR

201502110701 EASTERLYN PL BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 517-081 PR

201502110601 WRIGHT RD WINCHESTER PARK DR  07/30/2015  07/12/2017 SMBG REHAB SEWER MANHOLE 515-048 OMPLETED REHAB SEWER MANHOLE 515-048 250.00 CL

201502110501 NORGATE RD TILFORD RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 512-009 COMPLETED REHAB SEWER MANHOLE 512-009 275.00 CL

201502110401 LUCY CT CAMPBELL LN  07/30/2015  09/08/2017 SMBG REHAB SEWER MANHOLE 511-070 COMPLETED REHAB SEWER MANHOLE 511-07 250.00 CL

201502110301 MELVIN PL LUCY CT  07/30/2015 SMBG REHAB SEWER MANHOLE 511-066 PR

201502110201 LAKE FOREST BL READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-045 PR

201502110101 LAKE FOREST BL READ BL  07/30/2015  11/27/2017 SMBG REHAB SEWER MANHOLE 513-041 COMPLETED REHAB SEWER MANHOLE 513-041 1,300.00 CL

201502110001 LAKE FOREST BL READ BL  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 513-036 COMPLETED REHAB SEWER MANHOLE 513-036 275.00 CL

201502109901 LAKE FOREST BL READ BL  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 513-031 COMPLETED REHAB SEWER MANHOLE 513-031 1,430.00 CL

201502109801 READ BL LAKE FOREST BL  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 513-025 COMPLETED REHAB SEWER MANHOLE 513-025 275.00 CL

201502109701 READ BL LAKE FOREST BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-022 PR

201502109601 E DEER PARK BL DEER PARK BL  07/30/2015  07/12/2017 SMBG REHAB SEWER MANHOLE 513-076 COMPLETED REHAB SEWER MANHOLE 513-076 250.00 CL

201502109501 WATERFORD BL KENSINGTON BL  07/30/2015  05/11/2017 SMBG REHAB SEWER MANHOLE 515-010 COMPLETED REHAB SEWER MANHOLE 515-010 250.00 CL

201502109401 LAKE FOREST BL WRIGHT RD  07/30/2015  09/29/2017 SMBG REHAB SEWER MANHOLE 515-002 COMPLETED REHAB SEWER MANHOLE 515-002 600.00 CL

201502109301 LAKE FOREST BL DEER PARK BL  07/30/2015 SMBG REHAB SEWER MANHOLE 514-031 PR

201502109201 DEER PARK BL LAKE FOREST BL  07/30/2015  06/05/2017 SMBG REHAB SEWER MANHOLE 514-024 COMPLETED REHAB SEWER MANHOLE 514-024 250.00 CL

201502109101 CITRUS DR DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 512-057 PR

201502109001 BULLARD AV LEVY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 510-019 PR

201502108901 LAKE FOREST BL E LOUIS PRIMA DR  07/30/2015  04/24/2017 SMBG REHAB SEWER MANHOLE 511-026 COMPLETED REHAB SEWER MANHOLE 511-026 900.00 CL

201502108801 LAKE FOREST BL BULLARD AV  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-023 COMPLETED REHAB SEWER MANHOLE 511-023 250.00 CL

201502108701 LAKE FOREST BL BULLARD AV  07/30/2015  09/28/2017 SMBG REHAB SEWER MANHOLE 511-020 COMPLETED REHAB SEWER MANHOLE 511-020 250.00 CL

201502108601 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-017 COMPLETED REHAB SEWER MANHOLE 511-017 2,750.00 CL

201502108501 BULLARD AV LAKE FOREST BL  07/30/2015  09/27/2017 SMBG REHAB SEWER MANHOLE 511-014 COMPLETED REHAB SEWER MANHOLE 511-014 1,100.00 CL

201502108401 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-009 COMPLETED 	REHAB SEWER MANHOLE 511-009 250.00 CL

201502108301 E LOUIS PRIMA DR LAKE FOREST BL  07/30/2015  06/22/2017 SMBG REHAB SEWER MANHOLE 511-028 COMPLETED REHAB SEWER MANHOLE 511-028 1,150.00 CL

201502108201 STILLWATER DR LAKE FOREST BL  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-049 COMPLETED REHAB SEWER MANHOLE 511-049 250.00 CL

201502108101 WINROCK DR STILLWATER DR  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-046 COMPLETED REHAB SEWER MANHOLE 511-046 250.00 CL

201502108001 BULLARD AV WINROCK DR  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 511-043 COMPLETED REHAB SEWER MANHOLE 511-043 1,100.00 CL

201502107901 BULLARD AV MELVIN PL  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 511-040 COMPLETED  REHAB SEWER MANHOLE 511-040 250.00 CL

201502107801 BULLARD AV LAKE FOREST BL  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-035 COMPLETED REHAB SEWER MANHOLE 511-035 250.00 CL

201502107701 READ BL LAKE FOREST BL  07/30/2015  07/28/2017 SMBG REHAB SEWER MANHOLE 513-008 COMPLETED REHAB SEWER MANHOLE 513-008 1,200.00 CL

201502107601 LAKE FOREST BL READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-006 PR

201502107501 BULLARD AV I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 510-022 PR

201502107001 BULLARD AV LEVY DR  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 510-003 COMPLETED REHAB SEWER MANHOLE 510-003 250.00 CL

201502106301 BULLARD AV LEVY DR  07/30/2015  05/15/2017 SMBG REHAB SEWER MANHOLE 510-005 COMPLETED REHAB SEWER MANHOLE 510-005 250.00 CL

201502106201 I-10 SERVICE RD BULLARD AV  07/30/2015  04/28/2017 SMBG REHAB SEWER MANHOLE 510-031 COMPLETED REHAB SEWER MANHOLE 510-031 850.00 CL

201502106101 I-10 SERVICE RD BULLARD AV  07/30/2015  07/13/2017 SMBG REHAB SEWER MANHOLE 510-028 COMPLETED REHAB SEWER MANHOLE 510-028 250.00 CL

201502106001 I-10 SERVICE RD BULLARD AV  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 510-025 COMPLETED REHAB SEWER MANHOLE 510-025 800.00 CL

201502101101 OLD GENTILLY RD SATURN BL  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 502-007 COMPL;ETED REHAB SEWER MANHOLE 502-007 3,100.00 CL

201502101001 OLD GENTILLY RD CAMELIA  07/30/2015  10/06/2017 SMBG REHAB SEWER MANHOLE 496-018 COMPLETED REHAB SEWER MANHOLE 496-018 250.00 CL

201502100901 OLD GENTILLY RD CROWDER BL  07/30/2015  09/25/2017 SMBG REHAB SEWER MANHOLE 496-013 COMPLETED REHAB SEWER MANHOLE 496-013 250.00 CL

201502100801 DODT AV OLD GENTILLY RD  07/30/2015  12/22/2017 SMBG REHAB SEWER MANHOLE 496-010 COMPLETED REHAB SEWER MANHOLE 496-010 2,000.00 CL

201502100701 CHEF MENTEUR HW GENTILLY RD  07/30/2015  09/28/2017 SMBG REHAB SEWER MANHOLE 496-004 COMPLETED REHAB SEWER MANHOLE 496-004 400.00 CL

201502100601 W POCHE CT L&N RAILROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 501-009 PR

201502100501 L&N RAILROAD W POCHE CT  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 501-001 COMPLETED REHAB SEWER MANHOLE 501-001 400.00 CL

201502100401 CARRERE CT MICHOUD BL  07/30/2015  08/23/2017 SMBG REHAB SEWER MANHOLE 500-030 COMPLETED REHAB SEWER MANHOLE 500-030 250.00 CL

201502100301 CHEF MENTEUR HW PARIS RD  07/30/2015  05/24/2017 SMBG REHAB SEWER MANHOLE 500-013 COMPLETED REHAB SEWER MANHOLE 500-013 2,000.00 CL

201502100201 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 500-009 COMPLETED REHAB SEWER MANHOLE 500-009 400.00 CL

201502100101 MICHOUD BL CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 500-003 PR

201502099901 INDUSTRIAL PK INTRACOASTAL DR  07/30/2015  10/30/2017 SMBG REHAB SEWER MANHOLE 503-010 COMPLETED CLOSED SSERP BULK WORK ORDERS FROM MWH 2,000.00 CL

201502099801 INDUSTRIAL PK CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 503-004 PR

201502099701 CHEF MENTEUR HW OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 502-013 PR

201502099601 ALMONASTER AV ELAINE  07/30/2015  09/21/2017 SMBG REHAB SEWER MANHOLE 495-028 COMPLETED REHAB SEWER MANHOLE 495-027 650.00 CL

201502098601 OLD GENTILLY RD PARKWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 495-023 PR
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201502098501 WILSON OLD GENTILLY RD  07/30/2015  09/01/2017 SMBG REHAB SEWER MANHOLE 495-018 COMPLETED REHAB SEWER MANHOLE 495-018 250.00 CL

201502098401 CHEF MENTEUR HW LAFON DR  07/30/2015  09/13/2017 SMBG REHAB SEWER MANHOLE 495-015 COMPLETED REHAB SEWER MANHOLE 495-015 700.00 CL

201502098301 CHEF MENTEUR HW LAFON DR  07/30/2015  09/13/2017 SMBG REHAB SEWER MANHOLE 495-012 COMPLETED REHAB SEWER MANHOLE 495-012 500.00 CL

201502098201 CHEF MENTEUR HW LAFON DR  07/30/2015  09/14/2017 SMBG REHAB SEWER MANHOLE 495-009 COMPLETED REHAB SEWER MANHOLE 495-009 250.00 CL

201502092901 WILLOWBROOK DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-029 PR

201502092801 VANCHU DR KIM DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-026 PR

201502092701 KIM DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-021 PR

201502092601 QUEEN MARY DR KIM DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-014 PR

201502091801 DWYER RD PALACE  07/30/2015 SMBG REHAB SEWER MANHOLE 486-011 PR

201502091701 BULLARD AV CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 482-064 PR

201502119801 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  08/21/2017 SMBG REHAB SEWER MANHOLE 549-008  COMPLETED REHAB SEWER MANHOLE 549-008 250.00 CL

201502119701 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  08/21/2017 SMBG REHAB SEWER MANHOLE 549-007 COMPLETED REHAB SEWER MANHOLE 549-007 250.00 CL

201502119601 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  10/05/2017 SMBG REHAB SEWER MANHOLE 549-005 COMPLETED REHAB SEWER MANHOLE 549-005 1,100.00 CL

201502119501 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015 SMBG REHAB SEWER MANHOLE 549-004 PR

201502119401 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015 SMBG REHAB SEWER MANHOLE 549-002 PR

201502118901 WAYFARER HORIZON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 543-039 PR

201502118801 HORIZON CT WAYFARER  07/30/2015 SMBG REHAB SEWER MANHOLE 543-038 PR

201502118701 FOUNDERS CT INTREPID  07/30/2015 SMBG REHAB SEWER MANHOLE 543-031 PR

201502118601 FOUNDERS CT INTREPID  07/30/2015 SMBG REHAB SEWER MANHOLE 543-030 PR

201502118501 INTREPID FOUNDERS CT  07/30/2015 SMBG REHAB SEWER MANHOLE 543-029 PR

201502118401 INTREPID FOUNDERS CT  07/30/2015 SMBG REHAB SEWER MANHOLE 543-028 PR

201502118301 W ALBA RD LUCRINO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-046 PR

201502118201 SAN REMO RD OLD SPANISH TRAIL  07/30/2015 SMBG REHAB SEWER MANHOLE 559-002 PR

201502118101 FRANCESCO RD E ALBA RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-037 PR

201502118001 FORT MACOMB RD BURTON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-026 PR

201502117901 VERONESE FORT MACOMB RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-021 PR

201502117801 NAPLES SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-008 PR

201502117701 OLD SPANISH TRAIL SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-005 PR

201502117501 TRIESTE SAN ROCCO  07/30/2015 SMBG REHAB SEWER MANHOLE 559-016 PR

201502117401 SAN ROCCO TRIESTE  07/30/2015 SMBG REHAB SEWER MANHOLE 559-013 PR

201502117301 SAN ROCCO SAN GIORGIO  07/30/2015 SMBG REHAB SEWER MANHOLE 559-011 PR

201502117201 SAN TROVASO SAN ROCCO  07/30/2015 SMBG REHAB SEWER MANHOLE 559-010 PR

201502117101 SAN TROVASO SAN ROCCO  07/30/2015 SMBG REHAB SEWER MANHOLE 559-009 PR

201502117001 CHEF MENTEUR HW SAN TROVASO  07/30/2015 SMBG REHAB SEWER MANHOLE 559-008 PR

201502116901 SAN REMO RD OLD SPANISH TRAIL  07/30/2015 SMBG REHAB SEWER MANHOLE 559-004 PR

201502116801 SAN REMO RD OLD SPANISH TRAIL  07/30/2015 SMBG REHAB SEWER MANHOLE 559-003 PR

201502116701 W ALBA RD ALBA RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-047 PR

201502116601 ALBA RD E ALBA RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-043 PR

201502116501 VERONESE FORT MACOMB RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-022 PR

201502116401 SAN MARCO RD NAPLES  07/30/2015 SMBG REHAB SEWER MANHOLE 560-015 PR

201502116301 OLD SPANISH TRAIL SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-004 PR

201502116201 TRIESTE SAN ROCCO  07/30/2015 SMBG REHAB SEWER MANHOLE 559-015 PR

201502116101 CHEF MENTEUR HW SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 561-007 PR

201502116001 CHEF MENTEUR HW SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 561-006 PR

201502115901 CHEF MENTEUR HW SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 561-002 PR

201502115801 MURANO RD GENOA RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-059 PR

201502115701 OLD SPANISH TRAIL MURANO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-052 PR

201502115601 OLD SPANISH TRAIL MURANO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-051 PR

201502115501 OLD SPANISH TRAIL MURANO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-050 PR

201502115401 MURANO RD OLD SPANISH TRAIL  07/30/2015 SMBG REHAB SEWER MANHOLE 560-049 PR

201502115301 LUCRINO RD MURANO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-048 PR

201502115201 S PIERRE CT S PIERRE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 543-041 PR

201502115101 INTRACOASTAL DR INDUSTRIAL PK  07/30/2015 SMBG REHAB SEWER MANHOLE 526-008 PR

201502114901 CHEF MENTEUR HW RECOVERY RD  07/30/2015  10/05/2017 SMBG REHAB SEWER MANHOLE 525A-001 COMPLETED REHAB SEWER MANHOLE 525A-001 800.00 CL

201502114801 E LEMANS DWYER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-093 PR

201502114701 MAPLE WOOD DR OAK RIDGE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-005 PR

201502114601 MICHOUD BL ADVENTURE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 543-020 PR

201502114501 EXPLORERS AV SAUVOLE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 543-011 PR

201502114401 INTREPID SAUVOLE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 543-008 PR

201502114201 TRAPPERS CT W CAVELIER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 538-004 PR

201502114101 INTREPID ADVENTURE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 543-027 PR

201502114001 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  08/21/2017 SMBG REHAB SEWER MANHOLE 549-006 COMPLETED REHAB SEWER MANHOLE 549-006 250.00 CL

201502113901 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  10/05/2017 SMBG REHAB SEWER MANHOLE 549-003 COMPLETED REHAB SEWER MANHOLE 549-003 250.00 CL

201502113601 INDUSTRIAL PK GULF DR  07/30/2015  12/05/2017 SMBG REHAB SEWER MANHOLE 528-001 COMPLETED REHAB SEWER MANHOLE 528-001 0.00 CL

201502113501 DWYER RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 517-041 PR

201502113401 PATIO WAY WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-027 PR

201502113301 AVOYELLES PL WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-023 PR

201502113201 WILLOWBROOK DR PATIO WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 524-018 PR

201502113101 GRAND BAYOU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-013 PR

201502113001 WILLOWBROOK DR MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-007 PR

201502112901 GRANVILLE CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-073 PR

201502112801 N LEMANS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-069 PR

201502112701 N NEMOURS E NEMOURS  07/30/2015 SMBG REHAB SEWER MANHOLE 524-062 PR

201502112601 CANNES E NEMOURS  07/30/2015 SMBG REHAB SEWER MANHOLE 524-057 PR

201502112501 E NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-053 PR

201502112401 GRANVILLE CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-048 PR

201502112301 ST HELENA PL ST HELENA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-042 PR

201502112201 OLD GENTILLY RD MARS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 529-001 PR

201502112101 S ST ANDREWS CI PAR FOUR DR  07/30/2015  08/25/2017 SMBG REHAB SEWER MANHOLE 517-059 COMPLETED REHAB SEWER MANHOLE 517-059 250.00 CL

201502112001 WINCHESTER PARK DR FOXCROFT DR  07/30/2015  05/08/2017 SMBG REHAB SEWER MANHOLE 515-043 COMPLETED REHAB SEWER MANHOLE 515-043 250.00 CL

201502111901 WINCHESTER PARK DR FOXCROFT DR  07/30/2015  05/08/2017 SMBG REHAB SEWER MANHOLE 515-040 COMPLETED REHAB SEWER MANHOLE 515-040 250.00 CL

201502111801 WINCHESTER PARK DR WRIGHT RD  07/30/2015  07/19/2017 SMBG REHAB SEWER MANHOLE 515-033 COMPLETED REHAB SEWER MANHOLE 515-033 250.00 CL

201502111701 WRIGHT RD N IDLEWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 516-017 PR

201502127401 BULLARD AV MIDPOINT DR  07/30/2015 SMBG REHAB SEWER MANHOLE 517-036 PR

201502127301 ASPHODEL DR OAK ALLEY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 517-025 PR

201502127201 NOTAWAY DR BEAVER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 517-020 PR

201502127101 BULLARD AV ASPHODEL DR  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 517-016 OMPLETED REHAB SEWER MANHOLE 517-016 250.00 CL

201502127001 WOODVINE LN E IDLEWOOD CT  07/30/2015  06/05/2017 SMBG REHAB SEWER MANHOLE 516-033 COMPLETED REHAB SEWER MANHOLE 516-033 600.00 CL

201502126901 WOODVINE LN WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 516-032 PR

201502126801 WILLOWBROOK DR GRAND BAYOU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-028 PR

201502126701 E GREENBRIER DR GREENBRIER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 518-065 PR

201502126601 PATIO WAY WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-026 PR

201502126501 PATIO WAY WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-024 PR
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201502126401 WILLOWBROOK DR PATIO WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 524-022 PR

201502126301 PATIO WAY WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-020 PR

201502126201 GRAND BAYOU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-014 PR

201502126101 GRAND BAYOU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-012 PR

201502126001 PETIT BAYOU LN WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-010 PR

201502125901 WILLOWBROOK DR PETIT BAYOU LN  07/30/2015 SMBG REHAB SEWER MANHOLE 524-005 PR

201502125801 ACADIANA PL WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-004 PR

201502125601 BISCAY BEAUCAIRE  07/30/2015 SMBG REHAB SEWER MANHOLE 523-015 PR

201502125501 BISCAY BEAUCAIRE  07/30/2015 SMBG REHAB SEWER MANHOLE 523-014 PR

201502125401 BEAUCAIRE BISCAY  07/30/2015 SMBG REHAB SEWER MANHOLE 523-013 PR

201502125301 BEAUCAIRE CHATEAU CT  07/30/2015 SMBG REHAB SEWER MANHOLE 523-009 PR

201502125201 GRANVILLE REVEL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-076 PR

201502125101 GRAND BAYOU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-031 PR

201502125001 E LEMANS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-067 PR

201502124901 N NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-064 PR

201502124801 E NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-061 PR

201502124701 CANNES E NEMOURS  07/30/2015 SMBG REHAB SEWER MANHOLE 524-058 PR

201502124601 CANNES E NEMOURS  07/30/2015 SMBG REHAB SEWER MANHOLE 524-056 PR

201502124501 E NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-052 PR

201502124401 E NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-049 PR

201502124301 WILLOWBROOK DR ST HELENA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-046 PR

201502124201 WILLOWBROOK DR ST HELENA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-045 PR

201502124101 ST HELENA PL WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-041 PR

201502124001 ST HELENA PL ST HELENA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-039 PR

201502123901 PROVINCIAL PL WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-038 PR

201502123801 PROVINCIAL PL WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-037 PR

201502123701 ASSUMPTION PL WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-035 PR

201502123601 WILLOWBROOK DR PROVINCIAL PL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-033 PR

201502123501 REVEL GRANVILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 524-077 PR

201502123401 INDUSTRIAL PK GULF DR  07/30/2015  12/05/2017 SMBG REHAB SEWER MANHOLE 528-002 COMPLETED REHAB SEWER MANHOLE 528-002 0.00 CL

201502123301 INTRACOASTAL DR GULF DR  07/30/2015 SMBG REHAB SEWER MANHOLE 527-011 PR

201502123201 INDUSTRIAL PK GULF DR  07/30/2015  11/13/2017 SMBG REHAB SEWER MANHOLE 526-024 COMPLETED REHAB SEWER MANHOLE 526-024 0.00 CL

201502123101 INTRACOASTAL DR INDUSTRIAL PK  07/30/2015 SMBG REHAB SEWER MANHOLE 526-009 PR

201502123001 INTRACOASTAL DR GULF DR  07/30/2015  05/25/2017 SMBG REHAB SEWER MANHOLE 526-007 COMPLETED REHAB SEWER MANHOLE 526-007 0.00 CL

201502122901 INDUSTRIAL PK INTRACOASTAL DR  07/30/2015 SMBG REHAB SEWER MANHOLE 526-005 PR

201502122801 INDUSTRIAL PK INTRACOASTAL DR  07/30/2015  02/25/2017 SMBG REHAB SEWER MANHOLE 526-001 COMPLETED REHAB SEWER MANHOLE 526-001 0.00 CL

201502122701 CHEF MENTEUR HW RECOVERY RD  07/30/2015  10/10/2017 SMBG REHAB SEWER MANHOLE 525A-003 COMPLETED REHAB SEWER MANHOLE 525A-003 700.00 CL

201502122601 GRAND BAYOU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-101 PR

201502122501 N LEMANS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-092 PR

201502122401 N LEMANS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-091 PR

201502122301 N LEMANS REVEL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-087 PR

201502122201 N LEMANS REVEL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-086 PR

201502122101 REVEL N LEMANS  07/30/2015 SMBG REHAB SEWER MANHOLE 524-085 PR

201502122001 N NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-082 PR

201502121901 N NEMOURS CANNES  07/30/2015 SMBG REHAB SEWER MANHOLE 524-081 PR

201502121801 REVEL N NEMOURS  07/30/2015 SMBG REHAB SEWER MANHOLE 524-078 PR

201502121701 ADVENTURE AV INTREPID  07/30/2015 SMBG REHAB SEWER MANHOLE 543-026 PR

201502121601 ADVENTURE AV HORIZON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 543-025 PR

201502121501 ADVENTURE AV HORIZON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 543-024 PR

201502121401 ADVENTURE AV MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 543-023 PR

201502121301 ENDEAVORS CT INTREPID  07/30/2015 SMBG REHAB SEWER MANHOLE 543-015 PR

201502121201 INTREPID ENDEAVORS CT  07/30/2015 SMBG REHAB SEWER MANHOLE 543-012 PR

201502121101 INTREPID SAUVOLE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 543-009 PR

201502120901 N CAVELIER DR W CAVELIER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 538-010 PR

201502120801 ST MARIE CT ST MARIE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 538-006 PR

201502120701 TRAPPERS CT W CAVELIER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 538-003 PR

201502120601 NEW HAMPSHIRE DR NEW ENGLAND DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-017 PR

201502120501 NEW HAMPSHIRE DR WILLOW RIDGE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-016 PR

201502120401 LEEDS NEW HAMPSHIRE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-015 PR

201502120301 MAPLE RIDGE DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-014 PR

201502120201 RED MAPLE DR NEW HAMPSHIRE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-013 PR

201502120101 MAPLE WOOD DR NEW ENGLAND DR  07/30/2015 SMBG REHAB SEWER MANHOLE 536-007 PR

201502119901 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  10/05/2017 SMBG REHAB SEWER MANHOLE 549-009 OMPLETED REHAB SEWER MANHOLE 549-009 250.00 CL

201502207401 CORONADO DR PRENTISS AV  07/30/2015  08/15/2017 SMBG REHAB SEWER MANHOLE 474-036 COMPLETED REHAB SEWER MANHOLE 474-036 250.00 CL

201502207301 CORONADO DR PRENTISS AV  07/30/2015  06/06/2017 SMBG REHAB SEWER MANHOLE 474-035 COMPLETED REHAB SEWER MANHOLE 474-035 600.00 CL

201502207201 CORONADO DR PRENTISS AV  07/30/2015  06/05/2017 SMBG REHAB SEWER MANHOLE 474-034 COMPLETED REHAB SEWER MANHOLE 474-034 250.00 CL

201502207101 CORONADO DR PRESSBURG  07/30/2015  06/04/2017 SMBG REHAB SEWER MANHOLE 474-033 COMPLETED REHAB SEWER MANHOLE 474-033 250.00 CL

201502207001 DWYER RD CORONADO DR  07/30/2015  10/18/2017 SMBG REHAB SEWER MANHOLE 474-031 COMPLETED REHAB SEWER MANHOLE 474-031 2,900.00 CL

201502206901 SIERRA MADRE DR PRENTISS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 474-028 PR

201502206801 SANDALWOOD GRANT  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-106 COMPLETED REHAB SEWER MANHOLE 474-106 275.00 CL

201502206701 WARREN DR AIRWOOD  07/30/2015  08/31/2017 SMBG REHAB SEWER MANHOLE 474-068 COMPLETED REHAB SEWER MANHOLE 474-068 250.00 CL

201502206601 DWYER RD SANDALWOOD  07/30/2015  09/25/2017 SMBG REHAB SEWER MANHOLE 474-101 COMPLETED REHAB SEWER MANHOLE 474-101 300.00 CL

201502206501 REDWOOD GRANT  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-099 COMPLETED REHAB SEWER MANHOLE 474-099 275.00 CL

201502206401 REDWOOD GRANT  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-098 COMPLETED REHAB SEWER MANHOLE 474-098 1,040.00 CL

201502206201 ROSEWOOD DR READ BL  07/30/2015  05/19/2017 SMBG REHAB SEWER MANHOLE 474-091 COMPLETED REHAB SEWER MANHOLE 474-091 250.00 CL

201502206101 DWYER RD ROSEWOOD DR  07/30/2015  08/24/2017 SMBG REHAB SEWER MANHOLE 474-089 COMPLETED REHAB SEWER MANHOLE 474-089 250.00 CL

201502206001 DWYER RD WARREN DR  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 474-088 COMPLETED REHAB SEWER MANHOLE 474-088 250.00 CL

201502205901 SPRINGWOOD READ BL  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 474-084 COMPLETED REHAB SEWER MANHOLE 474-084 250.00 CL

201502205801 SPRINGWOOD READ BL  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 474-083 COMPLETED REHAB SEWER MANHOLE 474-083 250.00 CL

201502205701 DREUX AV READ BL  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 474-080 COMPLETED REHAB SEWER MANHOLE 474-080 500.00 CL

201502205601 READ BL CHEF MENTEUR HW  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-077 COMPLETED REHAB SEWER MANHOLE 474-077 520.00 CL

201502205501 READ BL GRANT  07/30/2015  04/06/2017 SMBG REHAB SEWER MANHOLE 474-076 COMPLETED REHAB SEWER MANHOLE 474-076 520.00 CL

201502205401 READ BL SPRINGWOOD  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-075 COMPLETED REHAB SEWER MANHOLE 474-075 520.00 CL

201502205301 READ BL BROOKWOOD  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-073 COMPLETED REHAB SEWER MANHOLE 474-073 650.00 CL

201502205201 AIRWOOD READ BL  07/30/2015  08/15/2017 SMBG REHAB SEWER MANHOLE 474-070 COMPLETED REHAB SEWER MANHOLE 474-070 250.00 CL

201502205101 AIRWOOD READ BL  07/30/2015  06/05/2017 SMBG REHAB SEWER MANHOLE 474-069 COMPLETED REHAB SEWER MANHOLE 474-069 250.00 CL

201502205001 NIGHTHART DREUX AV  07/30/2015 SMBG REHAB SEWER MANHOLE 475-026 PR

201502204901 PRENTISS AV BRIGHT DR  07/30/2015  05/16/2017 SMBG REHAB SEWER MANHOLE 475-023 COMPLETED REHAB SEWER MANHOLE 475-023 250.00 CL

201502204801 PAPANIA DR PRENTISS AV  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 475-022 COMPLETED REHAB SEWER MANHOLE 475-022 700.00 CL

201502204701 PAPANIA DR PRENTISS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 475-021 PR

201502204601 PAPANIA DR PRESSBURG  07/30/2015  08/18/2017 SMBG REHAB SEWER MANHOLE 475-014 COMPLETED REHAB SEWER MANHOLE 475-014 800.00 CL

201502204501 PAPANIA DR PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 475-013 PR

201502204401 DWYER RD CORINNE  07/30/2015  05/17/2017 SMBG REHAB SEWER MANHOLE 475-009 COMPLETED REHAB SEWER MANHOLE 475-009 250.00 CL
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201502204101 PAPANIA DR DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 475-003 PR

201502204001 PAPANIA DR VIENNA  07/30/2015 SMBG REHAB SEWER MANHOLE 475-001 PR

201502203901 LURLINE CHEF MENTEUR HW  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-120 COMPLETED REHAB SEWER MANHOLE 474-120 275.00 CL

201502203801 LURLINE CHEF MENTEUR HW  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-118 COMPLETED REHAB SEWER MANHOLE 474-118 275.00 CL

201502203701 LURLINE GRANT  07/30/2015  04/04/2017 SMBG REHAB SEWER MANHOLE 474-117 COMPLETED REHAB SEWER MANHOLE 474-117 275.00 CL

201502203601 LURLINE GRANT  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-116 COMPLETED REHAB SEWER MANHOLE 474-116 275.00 CL

201502203501 LURLINE GRANT  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-115 COMPLETED REHAB SEWER MANHOLE 474-115 910.00 CL

201502203401 BROOKWOOD LURLINE  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-114 COMPLETED REHAB SEWER MANHOLE 474-114 275.00 CL

201502203301 LURLINE BROOKWOOD  07/30/2015  10/13/2017 SMBG REHAB SEWER MANHOLE 474-111 COMPLETED REHAB SEWER MANHOLE 474-111 800.00 CL

201502203201 BRIGHT DR PRESSBURG  07/30/2015  08/17/2017 SMBG REHAB SEWER MANHOLE 475-096 COMPLETED REHAB SEWER MANHOLE 475-096 250.00 CL

201502203101 CHEF MENTEUR HW NOTTINGHAM DR  07/30/2015  05/22/2017 SMBG REHAB SEWER MANHOLE 475-036 COMPLETED REHAB SEWER MANHOLE 475-036 500.00 CL

201502203001 NIGHTHART PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 475-094 PR

201502202901 VIENNA NIGHTHART  07/30/2015 SMBG REHAB SEWER MANHOLE 475-090 PR

201502202801 PAPANIA DR VIENNA  07/30/2015  05/17/2017 SMBG REHAB SEWER MANHOLE 475-088 COMPLETED REHAB SEWER MANHOLE 475-088 250.00 CL

201502202701 GOOD DR PRENTISS AV  07/30/2015  08/16/2017 SMBG REHAB SEWER MANHOLE 475-083 COMPLETED REHAB SEWER MANHOLE 475-083 250.00 CL

201502202601 GOOD DR PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 475-082 PR

201502202501 HAUCK DR CHEF MENTEUR HW  07/30/2015  08/16/2017 SMBG REHAB SEWER MANHOLE 475-076 COMPLETED REHAB SEWER MANHOLE 475-076 250.00 CL

201502202401 HAUCK DR PRENTISS AV  07/30/2015  08/16/2017 SMBG REHAB SEWER MANHOLE 475-074 COMPLETED REHAB SEWER MANHOLE 475-074 250.00 CL

201502202301 HAUCK DR PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 475-071 PR

201502202201 SCHINDLER DR CHEF MENTEUR HW  07/30/2015  09/29/2017 SMBG REHAB SEWER MANHOLE 475-068 COMPLETED REHAB SEWER MANHOLE 475-068 CL

201502202101 DWYER RD SCHINDLER DR  07/30/2015  10/18/2017 SMBG REHAB SEWER MANHOLE 475-060 COMPLETED REHAB SEWER MANHOLE 475-060 2,700.00 CL

201502202001 CHEF MENTEUR HW PAPANIA DR  07/30/2015 SMBG REHAB SEWER MANHOLE 475-057 PR

201502201901 CHEF MENTEUR HW PAPANIA DR  07/30/2015 SMBG REHAB SEWER MANHOLE 475-056 PR

201502201801 PRESSBURG CORINNE  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 475-045 COMPLETED REHAB SEWER MANHOLE 475-045 250.00 CL

201502201701 CHRYSLER PRENTISS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 475-043 PR

201502201601 VIENNA CHRYSLER  07/30/2015  06/05/2017 SMBG REHAB SEWER MANHOLE 475-038 REHAB SEWER MANHOLE 475-038 600.00 CL

201502201501 CHEF MENTEUR HW NOTTINGHAM DR  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 475-037 COMPLETED REHAB SEWER MANHOLE 475-037 2,250.00 CL

201502201201 DWYER RD PAPANIA DR  07/30/2015 SMBG REHAB SEWER MANHOLE 475-098 PR

201502200301 FRIAR TUCK DR PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 476-063 PR

201502200201 WILL STUTLEY DR ROBIN HOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 476-047 PR

201502200101 WRIGHT RD PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 476-023 PR

201502200001 WRIGHT RD PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 476-021 PR

201502199901 WRIGHT RD PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 476-014 PR

201502199801 WRIGHT RD WILL STUTLEY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 476-002 PR

201502189401 ALMONASTER AV ELAINE  07/30/2015  11/08/2017 SMBG REHAB SEWER MANHOLE 479-003 COMPLETED REHAB SEWER MANHOLE 479-003 250.00 CL

201502189301 ALMONASTER AV JOURDAN RD  07/30/2015  11/08/2017 SMBG REHAB SEWER MANHOLE 479-001 COMPLETED REHAB SEWER MANHOLE 479-001 250.00 CL

201502188801 CHERBOURG TOULON  07/30/2015 SMBG REHAB SEWER MANHOLE 484-053 PR

201502188701 HAYDEL OLD GENTILLY RD  07/30/2015  11/06/2017 SMBG REHAB SEWER MANHOLE 479-046 COMPLETED REHAB SEWER MANHOLE 479-046 250.00 CL

201502188601 DWYER RD TOULON  07/30/2015 SMBG REHAB SEWER MANHOLE 484-033 PR

201502188501 MICHOUD BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 484-027 PR

201502188401 LOURDES SAVOIE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 484-016 PR

201502188301 BULLARD AV CHEF MENTEUR HW  07/30/2015  08/25/2017 SMBG REHAB SEWER MANHOLE 482-066 COMPLETED REHAB SEWER MANHOLE 482-066 250.00 CL

201502188201 DWYER RD BULLARD AV  07/30/2015  08/25/2017 SMBG REHAB SEWER MANHOLE 482-060 COMPLETED REHAB SEWER MANHOLE 482-052 250.00 CL

201502317201 OLD SPANISH TRAIL SAN MARCO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 560-017 PR

201502315301 BULLARD AV I-10 SERVICE RD  07/30/2015  04/28/2017 SMBG REHAB SEWER MANHOLE 510-033 COMPLETED REHAB SEWER MANHOLE 510-033 250.00 CL

201502315201 LAKE FOREST BL BULLARD AV  07/30/2015  09/07/2017 SMBG REHAB SEWER MANHOLE 511-011 COMPLETED REHAB SEWER MANHOLE 511-011 250.00 CL

201502315101 W LOUIS PRIMA DR LAKE FOREST BL  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 511-032 COMPLETED REHAB SEWER MANHOLE 511-032 700.00 CL

201502315001 READ BL LAKE FOREST BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-009 PR

201502314901 LAKE FOREST BL READ BL  07/30/2015  05/23/2017 SMBG REHAB SEWER MANHOLE 513-046 COMPLETED REHAB SEWER MANHOLE 513-046 275.00 CL

201502314801 WATERFORD BL LAKE FOREST BL  07/30/2015  07/13/2017 SMBG REHAB SEWER MANHOLE 515-008 COMPLETED REHAB SEWER MANHOLE 515-008 250.00 CL

201502314701 WRIGHT RD LAKE FOREST BL  07/30/2015  05/12/2017 SMBG REHAB SEWER MANHOLE 515-022 COMPLETED REHAB SEWER MANHOLE 515-022 250.00 CL

201502314601 LIGGETT RD MURFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 518-051 PR

201502314501 GRAND BAYOU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 524-017 PR

201502314401 GRANVILLE CORTE PL  07/30/2015 SMBG REHAB SEWER MANHOLE 524-072 PR

201502314301 EXPEDITION DR INTREPID  07/30/2015 SMBG REHAB SEWER MANHOLE 543-005 PR

201502312801 LAKEVIEW CT HARBOURVIEW DR  07/30/2015  02/07/2017 SMBG REHAB SEWER MANHOLE 460-042 COMPLETED REHAB SEWER MANHOLE 460-042 260.00 CL

201502312701 BAYOUVIEW CT WESTLAKE DR  07/30/2015  01/11/2017 SMBG REHAB SEWER MANHOLE 460-021 COMPLETED REHAB SEWER MANHOLE 460-021 275.00 CL

201502312501 CROWDER BL I-10 SERVICE RD  07/30/2015  03/27/2017 SMBG REHAB SEWER MANHOLE 466-057 COMPLETED REHAB SEWER MANHOLE 466-057 390.00 CL

201502312301 LAKE FOREST BL READ BL  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 470-064 COMPLETED REHAB SEWER MANHOLE 470-064 275.00 CL

201502312201 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-097 COMPLETED REHAB SEWER MANHOLE 471-097 275.00 CL

201502312101 SIERRA MADRE DR PRENTISS AV  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 474-026 COMPLETED REHAB SEWER MANHOLE 474-026 900.00 CL

201502312001 ALCEE FORTIER BL SAIGON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486-020 PR

201502311501 OLD GENTILLY RD LAFON DR  07/30/2015  11/09/2017 SMBG REHAB SEWER MANHOLE 495-022 COMPLETED REHAB SEWER MANHOLE 495-022 650.00 CL

201502311401 OLD GENTILLY RD CAMELIA  07/30/2015  10/06/2017 SMBG REHAB SEWER MANHOLE 496-016 COMPLETED REHAB SEWER MANHOLE 496-016 2,250.00 CL

201502311301 CHEF MENTEUR HW PARIS RD  07/30/2015  07/25/2017 SMBG REHAB SEWER MANHOLE 500-014 COMPLETED REHAB SEWER MANHOLE 500-014 2,000.00 CL

201502311201 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015  10/31/2017 SMBG REHAB SEWER MANHOLE 501-021 COMPLETED REHAB SEWER MANHOLE 501-021 2,000.00 CL

201502310501 HARBOURVIEW DR WESTLAKE DR  07/30/2015  02/07/2017 SMBG REHAB SEWER MANHOLE 460-027 COMPLETED REHAB SEWER MANHOLE 460-027 910.00 CL

201502310301 RAY AV PRENTISS AV  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 431-082 COMPLETED REHAB SEWER MANHOLE 431-082 400.00 CL

201502310201 HAYDEL DREUX AV  07/30/2015  09/19/2017 SMBG REHAB SEWER MANHOLE 431-076 COMPLETED REHAB SEWER MANHOLE 431-076 400.00 CL

201502310101 REYNES RANSOM  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 431-071 COMPLETED REHAB SEWER MANHOLE 431-071 400.00 CL

201502310001 DALE DREUX AV  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 431-058 COMPLETED REHAB SEWER MANHOLE 431-058 625.00 CL

201502309901 CHEF MENTEUR HW AMERICA  07/30/2015  10/18/2017 SMBG REHAB SEWER MANHOLE 431-041 COMPLETED REHAB SEWER MANHOLE 431-041 750.00 CL

201502309701 HARBOR RD FLORIDA AV  07/30/2015  11/29/2017 SMBG REHAB SEWER MANHOLE 439-009 COMPLETED REHAB SEWER MANHOLE 439-009 2,250.00 CL

201502308001 HARBOR RD FLORIDA AV  07/30/2015  11/10/2017 SMBG REHAB SEWER MANHOLE 429-006 COMPLETED REHAB SEWER MANHOLE 429-006 250.00 CL

201502307301 HARBOR RD FLORIDA AV  07/30/2015  11/30/2017 SMBG REHAB SEWER MANHOLE 439-008 COMPLETED REHAB SEWER MANHOLE 439-008 2,750.00 CL

201502307201 HARBOR RD FLORIDA AV  07/30/2015  05/31/2017 SMBG REHAB SEWER MANHOLE 429-007 COMPLETED REHAB SEWER MANHOLE 429-007 400.00 CL

201502245801 DALE DREUX AV  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 431-059 COMPLETED REHAB SEWER MANHOLE 431-059 500.00 CL

201502245701 PRESSBURG DALE  07/30/2015  07/25/2017 SMBG REHAB SEWER MANHOLE 431-055 COMPLETED REHAB SEWER MANHOLE 431-055 400.00 CL

201502245601 RANSOM DALE  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 431-045 COMPLETED REHAB SEWER MANHOLE 431-045 625.00 CL

201502245501 AMERICA CHEF MENTEUR HW  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 431-038 COMPLETED REHAB SEWER MANHOLE 431-038 500.00 CL

201502245401 AMERICA RANSOM  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 431-032 COMPLETED REHAB SEWER MANHOLE 431-032 1,125.00 CL

201502245301 DWYER RD LAFON DR  07/30/2015  10/12/2017 SMBG REHAB SEWER MANHOLE 431-017 COMPLETED REHAB SEWER MANHOLE 431-017 400.00 CL

201502245201 AMERICA DWYER RD  07/30/2015  09/19/2017 SMBG REHAB SEWER MANHOLE 431-001 COMPLETED REHAB SEWER MANHOLE 431-001 766.00 CL

201502243101 HARBOR RD FLORIDA AV  07/30/2015  09/29/2015 SMBG REHAB SEWER MANHOLE 439-010 COMPELTED REHAB SEWER MANHOLE 439-010 179.00 CL

201502238301 LAKEVIEW CT HARBOURVIEW DR  07/30/2015  02/07/2017 SMBG REHAB SEWER MANHOLE 460-040 COMPLETED REHAB SEWER MANHOLE 460-040 650.00 CL

201502238201 WESTLAKE DR BAYOUVIEW CT  07/30/2015  03/24/2017 SMBG REHAB SEWER MANHOLE 460-012 COMPLETED REHAB SEWER MANHOLE 460-012 520.00 CL

201502238101 WESTLAKE DR HARBOURVIEW DR  07/30/2015  11/27/2017 SMBG REHAB SEWER MANHOLE 460-006 COMPLETED REHAB SEWER MANHOLE 460-006 275.00 CL

201502225601 DWYER RD RHODES DR  07/30/2015  10/20/2017 SMBG REHAB SEWER MANHOLE 464-028 COMPLETED REHAB SEWER MANHOLE 464-028 400.00 CL

201502225501 CHEF MENTEUR HW WILSON DR  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 464-017 COMPLETED REHAB SEWER MANHOLE 464-017 400.00 CL

201502225301 WILSON DR MOUND AV  07/30/2015 SMBG REHAB SEWER MANHOLE 464-010 PR

201502225201 ST JAMES WILSON DR  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 464-007 COMPLETED REHAB SEWER MANHOLE 464-007 400.00 CL

201502225101 DWYER RD WILSON DR  07/30/2015  04/11/2017 SMBG REHAB SEWER MANHOLE 464-002 COMPLETED REHAB SEWER MANHOLE 464-002 275.00 CL

201502225001 RHODES DR DWYER RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 463-093 COMPLETED REHAB SEWER MANHOLE 463-093 1,055.00 CL
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201502224901 LAKE FOREST BL RICKERT DR  07/30/2015  11/27/2017 SMBG REHAB SEWER MANHOLE 463-065 COMPLETED REHAB SEWER MANHOLE 463-065 275.00 CL

201502224801 MAYO RD DWYER RD  07/30/2015  02/06/2017 SMBG REHAB SEWER MANHOLE 463-058 COMPLETED REHAB SEWER MANHOLE 463-058 275.00 CL

201502224701 CLEMENTS DR DWYER RD  07/30/2015  03/10/2017 SMBG REHAB SEWER MANHOLE 463-053 COMPLETED REHAB SEWER MANHOLE 463-053 800.00 CL

201502224601 PARC BRITTANY BL I-10  07/30/2015  05/16/2017 SMBG REHAB SEWER MANHOLE 463-042 COMPLETED REHAB SEWER MANHOLE 463-042 275.00 CL

201502224501 BENTLEY DR DWYER RD  07/30/2015  05/16/2017 SMBG REHAB SEWER MANHOLE 463-004 COMPLETED REHAB SEWER MANHOLE 463-004 1,320.00 CL

201502223701 RHODES DR PRENTISS AV  07/30/2015  10/20/2017 SMBG REHAB SEWER MANHOLE 464-031 COMPLETED REHAB SEWER MANHOLE 464-031 1,125.00 CL

201502223401 CHEF MENTEUR HW WERNER DR  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 465-060 COMPLETED REHAB SEWER MANHOLE 465-060 400.00 CL

201502223301 CHEF MENTEUR HW WILSON DR  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 465-057 COMPLETED REHAB SEWER MANHOLE 465-057 400.00 CL

201502223201 CHEF MENTEUR HW WILSON DR  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 465-056 COMPLETED REHAB SEWER MANHOLE 465-056 750.00 CL

201502223101 FRANCISCO VERRETT DR HAMMOND  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 465-044 COMPLETED REHAB SEWER MANHOLE 465-044 400.00 CL

201502223001 DWYER RD VIOLA  07/30/2015  10/19/2017 SMBG REHAB SEWER MANHOLE 465-032 COMPLETED REHAB SEWER MANHOLE 465-032 1,000.00 CL

201502222901 BONITA DR LEEDS  07/30/2015  09/19/2017 SMBG REHAB SEWER MANHOLE 465-029 COMPLETED REHAB SEWER MANHOLE 465-029 375.00 CL

201502222801 TULSA SAM  07/30/2015  09/22/2017 SMBG REHAB SEWER MANHOLE 465-010 COMPLETED REHAB SEWER MANHOLE 465-010 500.00 CL

201502222701 GRANT VIOLA  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 465-004 COMPLETED REHAB SEWER MANHOLE 465-004 625.00 CL

201502222601 PRENTISS AV TULIP  07/30/2015  10/20/2017 SMBG REHAB SEWER MANHOLE 464-056 COMPLETED REHAB SEWER MANHOLE 464-056 1,125.00 CL

201502222501 LONELY OAK DR DREUX AV  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 464-050 COMPLETED REHAB SEWER MANHOLE 464-050 500.00 CL

201502222401 LONELY OAK DR DWYER RD  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 464-049 COMPLETED REHAB SEWER MANHOLE 464-049 500.00 CL

201502222301 LONELY OAK DR DWYER RD  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 464-048 COMPLETED REHAB SEWER MANHOLE 464-048 625.00 CL

201502222201 PRENTISS AV LONELY OAK DR  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 464-047 COMPLETED REHAB SEWER MANHOLE 464-047 1,000.00 CL

201502222101 CHEF MENTEUR HW WILSON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 464-045 PR

201502221601 LAKE FOREST BL SANDHURST DR  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 466-096 COMPLETED REHAB SEWER MANHOLE 466-096 275.00 CL

201502221501 LAKE FOREST BL CROWDER BL  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 466-095 COMPLETED REHAB SEWER MANHOLE 466-095 275.00 CL

201502221401 CROWDER BL I-10 SERVICE RD  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 466-044 COMPLETED REHAB SEWER MANHOLE 466-044 650.00 CL

201502221301 CROWDER BL LAKE FOREST BL  07/30/2015  03/27/2017 SMBG REHAB SEWER MANHOLE 466-040 COMPLETED REHAB SEWER MANHOLE 466-040 390.00 CL

201502221201 CROWDER BL LAKE FOREST BL  07/30/2015  03/27/2017 SMBG REHAB SEWER MANHOLE 466-039 COMPLETED REHAB SEWER MANHOLE 466-039 650.00 CL

201502221101 LAKE FOREST BL CROWDER BL  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 466-031 COMPLETED REHAB SEWER MANHOLE 466-031 275.00 CL

201502221001 LAKE FOREST BL CROWDER BL  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 466-030 COMPLETED REHAB SEWER MANHOLE 466-030 1,080.00 CL

201502220901 LAKE FOREST BL CROWDER BL  07/30/2015  05/17/2017 SMBG REHAB SEWER MANHOLE 466-018 COMPLETED REHAB SEWER MANHOLE 466-018 1,040.00 CL

201502220801 LAKE FOREST BL CROWDER BL  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 466-017 COMPLETED REHAB SEWER MANHOLE 466-017 1,040.00 CL

201502220701 CROWDER BL DWYER RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 466-010 COMPLETED REHAB SEWER MANHOLE 466-010 275.00 CL

201502220601 CROWDER BL DWYER RD  07/30/2015  05/17/2017 SMBG REHAB SEWER MANHOLE 466-009 COMPLETED REHAB SEWER MANHOLE 466-009 910.00 CL

201502220501 CROWDER BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 466-006 PR

201502220401 CROWDER BL DWYER RD  07/30/2015  05/17/2017 SMBG REHAB SEWER MANHOLE 466-002 COMPLETED REHAB SEWER MANHOLE 466-002 910.00 CL

201502216801 GAWAIN DR GRANT  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 471-004 COMPLETED REHAB SEWER MANHOLE 471-004 275.00 CL

201502216601 GAWAIN DR HAMMOND  07/30/2015  03/30/2017 SMBG REHAB SEWER MANHOLE 471-002 COMPLETED REHAB SEWER MANHOLE 471-002 275.00 CL

201502216501 LAKE FOREST BL BENSON RD  07/30/2015  04/11/2017 SMBG REHAB SEWER MANHOLE 470-070 COMPLETED REHAB SEWER MANHOLE 470-070 275.00 CL

201502216401 SERVITUDE B SERVITUDE V  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 470-061 COMPLETED REHAB SEWER MANHOLE 470-061 1,170.00 CL

201502216301 SERVITUDE Q SERVITUDE P  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 470-048 COMPLETED REHAB SEWER MANHOLE 470-048 450.00 CL

201502216201 SERVITUDE Q SERVITUDE V  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 470-047 COMPLETED REHAB SEWER MANHOLE 470-047 CL

201502216101 LAKE FOREST BL BENSON RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 470-015 COMPLETED REHAB SEWER MANHOLE 470-015 275.00 CL

201502216001 CINDY PL WENDY LN  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 470-011 COMPLETED REHAB SEWER MANHOLE 470-011 650.00 CL

201502215401 CROWDER BL CHEF MENTEUR HW  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 471-101 COMPLETED REHAB SEWER MANHOLE 471-101 275.00 CL

201502215301 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-095 COMPLETED REHAB SEWER MANHOLE 471-095 275.00 CL

201502215201 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-093 COMPLETED REHAB SEWER MANHOLE 471-093 275.00 CL

201502215101 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-092 COMPLETED REHAB SEWER MANHOLE 471-092 275.00 CL

201502215001 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-089 COMPLETED REHAB SEWER MANHOLE 471-089 275.00 CL

201502214901 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-088 COMPLETED REHAB SEWER MANHOLE 471-088 275.00 CL

201502214801 DWYER RD CROWDER BL  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-086 COMPLETED REHAB SEWER MANHOLE 471-086 250.00 CL

201502214701 WERNER DR CHEF MENTEUR HW  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 471-085 COMPLETED REHAB SEWER MANHOLE 471-085 400.00 CL

201502214601 CHEF MENTEUR HW DODT AV  07/30/2015 SMBG REHAB SEWER MANHOLE 471-050 PR

201502214501 CHEF MENTEUR HW FLAKE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 471-049 PR

201502214401 LAINE AV HAMMOND  07/30/2015  09/20/2017 SMBG REHAB SEWER MANHOLE 471-040 COMPLETED REHAB SEWER MANHOLE 471-040 400.00 CL

201502214301 FLAKE AV LEEDS  07/30/2015  09/20/2017 SMBG REHAB SEWER MANHOLE 471-028 COMPLETED REHAB SEWER MANHOLE 471-028 400.00 CL

201502214201 CHEF MENTEUR HW FLAKE AV  07/30/2015  04/11/2017 SMBG REHAB SEWER MANHOLE 471-018 COMPLETED REHAB SEWER MANHOLE 471-018 275.00 CL

201502214101 GAWAIN DR CHEF MENTEUR HW  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 471-016 COMPLETED REHAB SEWER MANHOLE 471-016 275.00 CL

201502214001 GAWAIN DR CHEF MENTEUR HW  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 471-015 COMPLETED REHAB SEWER MANHOLE 471-015 275.00 CL

201502258001 OLD GENTILLY RD HESSER  07/30/2015  11/10/2017 SMBG REHAB SEWER MANHOLE 420-040 COMPLETED REHAB SEWER MANHOLE 420-040 250.00 CL

201502257901 CHEF MENTEUR HW DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 420-027 PR

201502257801 CHEF MENTEUR HW DOWNMAN RD  07/30/2015  11/13/2017 SMBG REHAB SEWER MANHOLE 420-026 COMPLETED REHAB SEWER MANHOLE 420-026 250.00 CL

201502257601 DOWNMAN RD LOMBARD  07/30/2015  09/22/2017 SMBG REHAB SEWER MANHOLE 420-016 COMPLETED REHAB SEWER MANHOLE 420-016 1,550.00 CL

201502257501 DOWNMAN RD LOMBARD  07/30/2015  09/22/2017 SMBG REHAB SEWER MANHOLE 420-015 COMPLETED REHAB SEWER MANHOLE 420-015 1,150.00 CL

201502257401 DOWNMAN RD LOMBARD  07/30/2015 SMBG REHAB SEWER MANHOLE 420-012 PR

201502248401 HARBOR RD FLORIDA AV  07/30/2015  05/31/2017 SMBG REHAB SEWER MANHOLE 429-005 COMPLETED REHAB SEWER MANHOLE 429-005 500.00 CL

201502248301 HARBOR RD FLORIDA AV  07/30/2015  05/31/2017 SMBG REHAB SEWER MANHOLE 429-004 COMPLETED REHAB SEWER MANHOLE 429-004 500.00 CL

201502246601 HARBOR RD FLORIDA AV  07/30/2015  11/23/2017 SMBG REHAB SEWER MANHOLE 439-007 COMPLETED REHAB SEWER MANHOLE 439-007 650.00 CL

201502246501 HARBOR RD FLORIDA AV  07/30/2015  11/29/2017 SMBG REHAB SEWER MANHOLE 439-006 COMPLETED REHAB SEWER MANHOLE 439-006 2,250.00 CL

201502246401 HARBOR RD FLORIDA AV  07/30/2015  11/29/2017 SMBG REHAB SEWER MANHOLE 439-005 COMPLETED REHAB SEWER MANHOLE 439-005 2,250.00 CL

201502246301 CHEF MENTEUR HW RAY AV  07/30/2015  10/18/2017 SMBG REHAB SEWER MANHOLE 431-095 COMPLETED REHAB SEWER MANHOLE 431-095 400.00 CL

201502246201 PRESSBURG RAY AV  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 431-080 COMPLETED REHAB SEWER MANHOLE 431-080 400.00 CL

201502246101 HAYDEL PRENTISS AV  07/30/2015  07/25/2017 SMBG REHAB SEWER MANHOLE 431-075 COMPLETED REHAB SEWER MANHOLE 431-075 400.00 CL

201502246001 REYNES RANSOM  07/30/2015  10/10/2017 SMBG REHAB SEWER MANHOLE 431-072 COMPLETED REHAB SEWER MANHOLE 431-072 750.00 CL

201502245901 DALE RANSOM  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 431-062 COMPLETED REHAB SEWER MANHOLE 431-062 500.00 CL

201502213901 KNIGHT DR GRANT  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-087 COMPLETED REHAB SEWER MANHOLE 472-087 275.00 CL

201502213801 VIAVANT RD GRANT  07/30/2015  05/26/2017 SMBG REHAB SEWER MANHOLE 472-012 COMPLETED REHAB SEWER MANHOLE 472-012 650.00 CL

201502213701 DWYER RD KNIGHT DR  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 472-081 COMPLETED REHAB SEWER MANHOLE 472-081 950.00 CL

201502213601 DWYER RD CAMELOT DR  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 472-071 COMPLETED REHAB SEWER MANHOLE 472-071 780.00 CL

201502213501 CERISE AV GRANT  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 472-064 COMPLETED REHAB SEWER MANHOLE 472-064 275.00 CL

201502213401 CERISE AV LEEDS  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 472-063 COMPLETED REHAB SEWER MANHOLE 472-063 275.00 CL

201502213301 CERISE AV LEEDS  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-061 COMPLETED REHAB SEWER MANHOLE 472-061 1,160.00 CL

201502213201 CERISE AV HAMMOND  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-060 COMPLETED REHAB SEWER MANHOLE 472-060 1,170.00 CL

201502213101 LONGFELLOW DR CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 472-057 PR

201502213001 LONGFELLOW DR GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 472-056 PR

201502212901 LONGFELLOW DR GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 472-054 PR

201502212801 LONGFELLOW DR GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 472-053 PR

201502212701 DWYER RD LONGFELLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 472-047 PR

201502212601 BUNDY RD CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 472-046 PR

201502212501 BUNDY RD CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 472-045 PR

201502212401 BUNDY RD CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 472-044 PR

201502212301 BUNDY RD GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 472-040 PR

201502212201 BUNDY RD HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 472-036 PR

201502212101 DWYER RD PERELLI  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 473-064 COMPLETED REHAB SEWER MANHOLE 473-064 275.00 CL

201502212001 DWYER RD ROSALIA DR  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 473-058 COMPLETED REHAB SEWER MANHOLE 473-058 275.00 CL

201502211901 GRANT ROSALIA DR  07/30/2015  04/04/2017 SMBG REHAB SEWER MANHOLE 473-056 COMPLETED REHAB SEWER MANHOLE 473-056 275.00 CL
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201502211801 DWYER RD DONNA DR  07/30/2015  09/25/2017 SMBG REHAB SEWER MANHOLE 473-047 COMPLETED REHAB SEWER MANHOLE 473-047 300.00 CL

201502211701 CITRUS DR GRANT  07/30/2015  05/14/2017 SMBG REHAB SEWER MANHOLE 473-046 COMPLETED REHAB SEWER MANHOLE 473-046 300.00 CL

201502211601 CITRUS DR HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-038 PR

201502211501 CITRUS DR HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-037 PR

201502211401 EUNICE SPRINGWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 473-033 PR

201502211301 EUNICE HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-032 PR

201502211201 DWYER RD EUNICE  07/30/2015  05/19/2017 SMBG REHAB SEWER MANHOLE 473-029 COMPLETED REHAB SEWER MANHOLE 473-029 1,600.00 CL

201502211101 HICKERSON HAMMOND  07/30/2015  04/20/2017 SMBG REHAB SEWER MANHOLE 473-023 COMPLETED REHAB SEWER MANHOLE 473-023 500.00 CL

201502211001 MARQUE DR HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-007 PR

201502210901 MARQUE DR DWYER RD  07/30/2015  05/19/2017 SMBG REHAB SEWER MANHOLE 473-006 COMPLETED REHAB SEWER MANHOLE 473-006 575.00 CL

201502210801 DWYER RD MARQUE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 473-005 PR

201502210701 DWYER RD ARTHUR DR  07/30/2015  11/27/2017 SMBG REHAB SEWER MANHOLE 472-127 COMPLETED REHAB SEWER MANHOLE 472-127 275.00 CL

201502210601 CHARLENE DR GRANT  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-120 COMPLETED REHAB SEWER MANHOLE 472-120 275.00 CL

201502210501 CHARLENE DR HAMMOND  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-118 COMPLETED REHAB SEWER MANHOLE 472-118 650.00 CL

201502210401 GALAHAD DR GRANT  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 472-096 COMPLETED REHAB SEWER MANHOLE 472-096 275.00 CL

201502210301 SIERRA MADRE DR PRESSBURG  07/30/2015  08/15/2017 SMBG REHAB SEWER MANHOLE 474-025 COMPLETED REHAB SEWER MANHOLE 474-025 650.00 CL

201502210201 SIERRA MADRE DR PRESSBURG  07/30/2015  08/16/2017 SMBG REHAB SEWER MANHOLE 474-024 COMPLETED REHAB SEWER MANHOLE 474-024 850.00 CL

201502210101 DWYER RD SIERRA MADRE DR  07/30/2015  05/22/2017 SMBG REHAB SEWER MANHOLE 474-022 COMPLETED REHAB SEWER MANHOLE 474-022 400.00 CL

201502210001 CHEF MENTEUR HW READ BL  07/30/2015  10/06/2017 SMBG REHAB SEWER MANHOLE 474-020 COMPLETED REHAB SEWER MANHOLE 474-020 250.00 CL

201502209901 CHEF MENTEUR HW READ BL  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 474-018 COMPLETED REHAB SEWER MANHOLE 474-018 750.00 CL

201502209801 CHEF MENTEUR HW READ BL  07/30/2015  10/09/2017 SMBG REHAB SEWER MANHOLE 474-017 COMPLETED REHAB SEWER MANHOLE 474-017 250.00 CL

201502209701 CHEF MENTEUR HW CARDENAS  07/30/2015  05/22/2017 SMBG REHAB SEWER MANHOLE 474-014 COMPLETED REHAB SEWER MANHOLE 474-014 2,000.00 CL

201502209601 CHEF MENTEUR HW CARDENAS  07/30/2015 SMBG REHAB SEWER MANHOLE 474-013 PR

201502209501 CARDENAS PRENTISS AV  07/30/2015  05/16/2017 SMBG REHAB SEWER MANHOLE 474-008 COMPLETED REHAB SEWER MANHOLE 474-008 250.00 CL

201502209401 CARDENAS PRENTISS AV  07/30/2015  06/03/2017 SMBG REHAB SEWER MANHOLE 474-006 COMPLETED REHAB SEWER MANHOLE 474-006 250.00 CL

201502209301 PERRAULT WALK GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 473-094 PR

201502209201 DWYER RD DONNA DR  07/30/2015  09/25/2017 SMBG REHAB SEWER MANHOLE 473-090 COMPLETED REHAB SEWER MANHOLE 473-090 300.00 CL

201502209001 PERRAULT WALK HAMMOND  07/30/2015  04/04/2017 SMBG REHAB SEWER MANHOLE 473-085 COMPLETED REHAB SEWER MANHOLE 473-085 275.00 CL

201502208901 CHARLMARK DR GRANT  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 473-080 COMPLETED REHAB SEWER MANHOLE 473-080 275.00 CL

201502208801 CHARLMARK DR GRANT  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 473-079 COMPLETED REHAB SEWER MANHOLE 473-079 275.00 CL

201502208701 CHARLMARK DR GRANT  07/30/2015  04/04/2017 SMBG REHAB SEWER MANHOLE 473-078 COMPLETED REHAB SEWER MANHOLE 473-078 275.00 CL

201502208601 BROOKWOOD READ BL  07/30/2015  08/31/2017 SMBG REHAB SEWER MANHOLE 474-064 COMPLETED REHAB SEWER MANHOLE 474-064 250.00 CL

201502208501 SIERRA MADRE DR PRENTISS AV  07/30/2015  08/22/2017 SMBG REHAB SEWER MANHOLE 474-027 COMPLETED REHAB SEWER MANHOLE 474-027 600.00 CL

201502208401 WARREN DR HILLWOOD  07/30/2015  06/06/2017 SMBG REHAB SEWER MANHOLE 474-060 COMPLETED REHAB SEWER MANHOLE 474-060 250.00 CL

201502208301 READ BL BROOKWOOD  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-059 REHAB SEWER MANHOLE 474-059 275.00 CL

201502208201 READ BL PRESSBURG  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 474-056 COMPLETED REHAB SEWER MANHOLE 474-056 2,250.00 CL

201502208101 READ BL HILLWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 474-055 PR

201502208001 PRESSBURG READ BL  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 474-050 COMPLETED REHAB SEWER MANHOLE 474-050 250.00 CL

201502207901 READ BL DWYER RD  07/30/2015  04/06/2017 SMBG REHAB SEWER MANHOLE 474-048 COMPLETED REHAB SEWER MANHOLE 474-048 390.00 CL

201502207801 READ BL PRESSBURG  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-046 COMPLETED REHAB SEWER MANHOLE 474-046 390.00 CL

201502207701 SEAWOOD READ BL  07/30/2015  05/26/2017 SMBG REHAB SEWER MANHOLE 474-045 COMPLETED REHAB SEWER MANHOLE 474-045 780.00 CL

201502207601 SEAWOOD READ BL  07/30/2015  08/24/2017 SMBG REHAB SEWER MANHOLE 474-042 COMPLETED REHAB SEWER MANHOLE 474-042 750.00 CL

201502207501 SEAWOOD READ BL  07/30/2015  05/19/2017 SMBG REHAB SEWER MANHOLE 474-041 COMPLETED REHAB SEWER MANHOLE 474-041 250.00 CL

201502188101 DWYER RD WEST ACCESS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 482-056 PR

201502188001 DWYER RD WEST ACCESS RD  07/30/2015  08/25/2017 SMBG REHAB SEWER MANHOLE 482-052 COMPLETED REHAB SEWER MANHOLE 482-052 250.00 CL

201502187901 DWYER RD WEST ACCESS RD  07/30/2015  08/25/2017 SMBG REHAB SEWER MANHOLE 482-048 COMPLETED 		REHAB SEWER MANHOLE 482-048 250.00 CL

201502187801 DWYER RD WEST ACCESS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 482-044 PR

201502187701 PRESSBURG TYNECASTLE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 482-011 PR

201502187601 MAJOR DR CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 482-008 PR

201502187501 MAJOR DR PRESSBURG  07/30/2015  07/13/2017 SMBG REHAB SEWER MANHOLE 482-005 COMPLETED REHAB SEWER MANHOLE 482-005 900.00 CL

201502187401 PRESSBURG MAJOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 482-001 PR

201502187301 HAYDEL OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 479-047 PR

201502187201 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-084 PR

201502187101 TOULON DEAUVILLE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 484-054 PR

201502187001 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-080 PR

201502186901 DWYER BL E LEMANS  07/30/2015 SMBG REHAB SEWER MANHOLE 485-056 PR

201502186801 LOURDES BRITTANY CT  07/30/2015 SMBG REHAB SEWER MANHOLE 485-051 PR

201502186701 BRITTANY CT LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-044 PR

201502186601 DWYER BL CORTE PL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-037 PR

201502186501 CHARMES CT LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-026 PR

201502186401 DWYER BL CERNAY  07/30/2015 SMBG REHAB SEWER MANHOLE 485-018 PR

201502186301 BERGERAC LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-012 PR

201502186201 STRASBOURG PL LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-009 PR

201502186101 STRASBOURG PL LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-008 PR

201502186001 BERGERAC STRASBOURG PL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-004 PR

201502185901 BERGERAC STRASBOURG PL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-003 PR

201502185801 DWYER BL BERGERAC  07/30/2015 SMBG REHAB SEWER MANHOLE 485-002 PR

201502185701 CHEF MENTEUR HW PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 484-083 PR

201502185601 CHEF MENTEUR HW MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 484-082 PR

201502185501 CHEF MENTEUR HW MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 484-079 PR

201502185401 ALCEE FORTIER BL CELESTINE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-004 PR

201502185301 ALCEE FORTIER BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-003 PR

201502185201 ALCEE FORTIER BL CELESTINE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-002 PR

201502185101 ALCEE FORTIER BL CELESTINE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-001 PR

201502185001 CHEF MENTEUR HW MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 486-077 PR

201502184901 CHEF MENTEUR HW MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 486-075 PR

201502184801 ALCEE FORTIER BL PELTIER  07/30/2015 SMBG REHAB SEWER MANHOLE 486-072 PR

201502184601 PELTIER MARSEILLE  07/30/2015 SMBG REHAB SEWER MANHOLE 486-063 PR

201502184501 SAIGON DR PALACE  07/30/2015 SMBG REHAB SEWER MANHOLE 486-058 PR

201502184401 ALCEE FORTIER BL PELTIER  07/30/2015 SMBG REHAB SEWER MANHOLE 486-038 PR

201502184301 DWYER RD PROVIDENCE PL  07/30/2015 SMBG REHAB SEWER MANHOLE 486-005 PR

201502184201 DWYER RD CELESTINE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486-002 PR

201502184101 ALCEE FORTIER BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 486-001 PR

201502184001 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-089 PR

201502183901 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-088 PR

201502183801 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-086 PR

201502183201 CHEF MENTEUR HW OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 487-020 PR

201502183101 WILLOWBROOK DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-028 PR

201502183001 WILLOWBROOK DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-027 PR

201502182901 VANCHU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-025 PR

201502182801 VANCHU DR WILLOWBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-024 PR

201502182701 KIM DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-020 PR

201502182601 KIM DR KIM CT  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-018 PR
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201502182501 VANCHU DR DOMINIC MAI DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-012 PR

201502182401 MY VIET DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-011 PR

201502182301 VANCHU DR MY VIET DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-009 PR

201502182201 TUDO DR VANCHU DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-008 PR

201502182101 WILLOWBROOK DR TUDO DR  07/30/2015 SMBG REHAB SEWER MANHOLE 486A-007 PR

201502141601 I-10 SERVICE RD BULLARD AV  07/30/2015  05/15/2017 SMBG REHAB SEWER MANHOLE 510-027 COMPLETED 	REHAB SEWER MANHOLE 510-027 250.00 CL

201502141501 I-10 SERVICE RD BULLARD AV  07/30/2015  12/13/2017 SMBG REHAB SEWER MANHOLE 510-026 COMPLETED REHAB SEWER MANHOLE 510-026 2,750.00 CL

201502141401 I-10 SERVICE RD BULLARD AV  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 510-024 COMPLETED REHAB SEWER MANHOLE 510-023 800.00 CL

201502141301 BULLARD AV I-10 SERVICE RD  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 510-023 COMPLETED REHAB SEWER MANHOLE 510-023 250.00 CL

201502141201 BULLARD AV I-10 SERVICE RD  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 510-021 COMPLETED REHAB SEWER MANHOLE 510-021 250.00 CL

201502141101 BULLARD AV I-10 SERVICE RD  07/30/2015  04/28/2017 SMBG REHAB SEWER MANHOLE 510-020 COMPLETED	REHAB SEWER MANHOLE 510-020 850.00 CL

201502141001 BULLARD AV LEVY DR  07/30/2015  04/28/2017 SMBG REHAB SEWER MANHOLE 510-018 COMPLETED 	REHAB SEWER MANHOLE 510-018 950.00 CL

201502140901 LEVY DR BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 510-016 PR

201502140801 LEVY DR BULLARD AV  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 510-014 COMPLETED 	REHAB SEWER MANHOLE 510-014 250.00 CL

201502140701 LEVY DR BULLARD AV  07/30/2015  05/17/2017 SMBG REHAB SEWER MANHOLE 510-012 COMPLETED REHAB SEWER MANHOLE 510-012 250.00 CL

201502140601 LEVY DR BULLARD AV  07/30/2015  04/28/2017 SMBG REHAB SEWER MANHOLE 510-008 COMPLETED 	REHAB SEWER MANHOLE 510-008 1,000.00 CL

201502140501 BULLARD AV LEVY DR  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 510-007 COMPLETED REHAB SEWER MANHOLE 510-018 250.00 CL

201502140401 BULLARD AV LEVY DR  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 510-006 COMPLETED REHAB SEWER MANHOLE 510-006 900.00 CL

201502140301 E LOUIS PRIMA DR LAKE FOREST BL  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-027 COMPLETED REHAB SEWER MANHOLE 511-027 250.00 CL

201502140201 BULLARD AV I-10 SERVICE RD  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 510-035 COMPLETED REHAB SEWER MANHOLE 510-035 250.00 CL

201502140101 LAKE FOREST BL BULLARD AV  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-025 COMPLETED REHAB SEWER MANHOLE 511-025 250.00 CL

201502140001 BULLARD AV LAKE FOREST BL  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-024 COMPLETED REHAB SEWER MANHOLE 511-040 250.00 CL

201502139901 BULLARD AV LAKE FOREST BL  07/30/2015  05/01/2017 SMBG REHAB SEWER MANHOLE 511-022 COMPLETED REHAB SEWER MANHOLE 511-022 1,000.00 CL

201502139801 BULLARD AV LAKE FOREST BL  07/30/2015  05/01/2017 SMBG REHAB SEWER MANHOLE 511-021 COMPLETED REHAB SEWER MANHOLE 511-021 1,050.00 CL

201502139701 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-019 COMPLETED REHAB SEWER MANHOLE 511-019 250.00 CL

201502139601 LAKE FOREST BL BULLARD AV  07/30/2015  09/24/2017 SMBG REHAB SEWER MANHOLE 511-018 COMPLETED REHAB SEWER MANHOLE 511-018 250.00 CL

201502139501 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-016 COMPLETED REHAB SEWER MANHOLE 511-016 250.00 CL

201502139401 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-015 COMPLETED REHAB SEWER MANHOLE 511-015 250.00 CL

201502139301 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-010  COMPLETED REHAB SEWER MANHOLE 511-010 250.00 CL

201502139201 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-008 COMPLETED 	REHAB SEWER MANHOLE 511-008 250.00 CL

201502139101 LAKE FOREST BL BULLARD AV  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-007 COMPLETED 	REHAB SEWER MANHOLE 511-007 250.00 CL

201502139001 BULLARD AV LAKE FOREST BL  07/30/2015  09/27/2017 SMBG REHAB SEWER MANHOLE 511-006 COMPLETED 	REHAB SEWER MANHOLE 511-006 1,100.00 CL

201502138901 BULLARD AV LAKE FOREST BL  07/30/2015  08/31/2017 SMBG REHAB SEWER MANHOLE 511-005 COMPLETED 	REHAB SEWER MANHOLE 511-005 1,000.00 CL

201502138801 BULLARD AV LAKE FOREST BL  07/30/2015  08/01/2017 SMBG REHAB SEWER MANHOLE 511-004 COMPLETED 	REHAB SEWER MANHOLE 511-004 1,200.00 CL

201502138701 I-10 SERVICE RD BULLARD AV  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 510-036 COMPLETED REHAB SEWER MANHOLE 510-036 250.00 CL

201502138601 LAKE FOREST BL BULLARD AV  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-053 COMPLETED REHAB SEWER MANHOLE 511-053 250.00 CL

201502138501 LAKE FOREST BL E LOUIS PRIMA DR  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 511-052 COMPLETED REHAB SEWER MANHOLE 511-052 250.00 CL

201502138401 LAKE FOREST BL E LOUIS PRIMA DR  07/30/2015  05/15/2017 SMBG REHAB SEWER MANHOLE 511-051 COMPLETED REHAB SEWER MANHOLE 511-051 400.00 CL

201502138301 LAKE FOREST BL LOUIS PRIMA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 511-050 PR

201502138201 WINROCK DR STILLWATER DR  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-048 COMPLETED REHAB SEWER MANHOLE 511-048 600.00 CL

201502138101 WINROCK DR STILLWATER DR  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-047 COMPLETED REHAB SEWER MANHOLE 511-047 250.00 CL

201502138001 WINROCK DR BULLARD AV  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-045 COMPLETED REHAB SEWER MANHOLE 511-045 250.00 CL

201502137901 WINROCK DR BULLARD AV  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-044 COMPLETED REHAB SEWER MANHOLE 511-043 250.00 CL

201502137801 BULLARD AV WINROCK DR  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 511-042 COMPLETED REHAB SEWER MANHOLE 511-042 250.00 CL

201502137701 BULLARD AV CAMPBELL LN  07/30/2015 SMBG REHAB SEWER MANHOLE 511-041 PR

201502137601 BULLARD AV MELVIN PL  07/30/2015  08/01/2017 SMBG REHAB SEWER MANHOLE 511-039 COMPLETED REHAB SEWER MANHOLE 511-039 250.00 CL

201502137501 BULLARD AV TANNER S DAVIS DR  07/30/2015  07/27/2017 SMBG REHAB SEWER MANHOLE 511-036 COMPLETED REHAB SEWER MANHOLE 511-035 250.00 CL

201502137401 W LOUIS PRIMA DR LAKE FOREST BL  07/30/2015  04/24/2017 SMBG REHAB SEWER MANHOLE 511-034 COMPLETED REHAB SEWER MANHOLE 511-034 500.00 CL

201502137301 W LOUIS PRIMA DR LAKE FOREST BL  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-033 COMPLETED REHAB SEWER MANHOLE 511-033 600.00 CL

201502137201 LAKE FOREST BL W LOUIS PRIMA DR  07/30/2015  07/17/2017 SMBG REHAB SEWER MANHOLE 511-031 COMPLETED REHAB SEWER MANHOLE 511-031 800.00 CL

201502137101 LOUIS PRIMA CT LAKE FOREST BL  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-030 COMPLETED REHAB SEWER MANHOLE 511-030 250.00 CL

201502137001 LAKE FOREST BL LOUIS PRIMA CT  07/30/2015  04/25/2017 SMBG REHAB SEWER MANHOLE 511-029 COMPLETED REHAB SEWER MANHOLE 511-029 800.00 CL

201502136901 STILLWATER DR WINROCK DR  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-054 COMPLETED REHAB SEWER MANHOLE 511-054 250.00 CL

201502136801 READ BL LAKE FOREST BL  07/30/2015  07/31/2017 SMBG REHAB SEWER MANHOLE 513-007 COMPLETED REHAB SEWER MANHOLE 513-007 250.00 CL

201502136701 LAKE FOREST BL DEER PARK BL  07/30/2015  06/01/2017 SMBG REHAB SEWER MANHOLE 513-004 COMPLETED REHAB SEWER MANHOLE 513-004 1,200.00 CL

201502136601 LAKE FOREST BL READ BL  07/30/2015  07/02/2017 SMBG REHAB SEWER MANHOLE 513-001 COMPLETED REHAB SEWER MANHOLE 513-001 1,300.00 CL

201502136501 HEMPSTEAD RD CHRISTY LN  07/30/2015  05/04/2017 SMBG REHAB SEWER MANHOLE 512-047 COMPLETED REHAB SEWER MANHOLE 512-047 1,075.00 CL

201502136401 NORGATE RD EDENBORO RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 512-040 COMPLETED REHAB SEWER MANHOLE 512-040 390.00 CL

201502136301 DWYER RD BUNDY RD  07/30/2015  04/20/2017 SMBG REHAB SEWER MANHOLE 512-004 COMPLETED REHAB SEWER MANHOLE 512-004 800.00 CL

201502136201 DWYER RD BUNDY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 512-003 PR

201502136101 MELVIN PL LUCY CT  07/30/2015  09/28/2017 SMBG REHAB SEWER MANHOLE 511-068 COMPLETED REHAB SEWER MANHOLE 511-068 250.00 CL

201502136001 MELVIN PL LUCY CT  07/30/2015  09/28/2017 SMBG REHAB SEWER MANHOLE 511-067 COMPLETED REHAB SEWER MANHOLE 511-067 250.00 CL

201502135901 LUCY CT TANNER S DAVIS DR  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 511-064 COMPLETED REHAB SEWER MANHOLE 511-064 250.00 CL

201502135801 CAMPBELL LN LUCY CT  07/30/2015  09/28/2017 SMBG REHAB SEWER MANHOLE 511-063 COMPLETED REHAB SEWER MANHOLE 511-063 250.00 CL

201502135701 LAKE FOREST BL BULLARD AV  07/30/2015  09/17/2017 SMBG REHAB SEWER MANHOLE 511-059 COMPLETED REHAB SEWER MANHOLE 511-059 1,100.00 CL

201502135601 STILLWATER DR WAVERLY DR  07/30/2015  08/17/2017 SMBG REHAB SEWER MANHOLE 511-058 COMPLETED REHAB SEWER MANHOLE 511-058 250.00 CL

201502135501 STILLWATER DR WAVERLY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 511-057 PR

201502135401 STILLWATER DR WAVERLY DR  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 511-056 COMPLETED REHAB SEWER MANHOLE 511-056 250.00 CL

201502135301 STILLWATER DR WINROCK DR  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 511-055 COMPLETDE REHAB SEWER MANHOLE 511-055 250.00 CL

201502135201 READ BL LAKE FOREST BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-010 PR

201502135101 LAKE FOREST BL READ BL  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 513-044 COMPLETED REHAB SEWER MANHOLE 513-044 1,170.00 CL

201502135001 LAKE FOREST BL READ BL  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 513-039 COMPLETED REHAB SEWER MANHOLE 513-039 275.00 CL

201502134901 LAKE FOREST BL READ BL  07/30/2015  11/27/2017 SMBG REHAB SEWER MANHOLE 513-037 COMPLETED REHAB SEWER MANHOLE 513-037 275.00 CL

201502134801 LAKE FOREST BL READ BL  07/30/2015  04/06/2017 SMBG REHAB SEWER MANHOLE 513-035 COMPLETED REHAB SEWER MANHOLE 513-035 275.00 CL

201502134701 LAKE FOREST BL READ BL  07/30/2015  10/16/2017 SMBG REHAB SEWER MANHOLE 513-034 COMPLETED REHAB SEWER MANHOLE 513-034 1,820.00 CL

201502134501 LAKE FOREST BL READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-029 PR

201502134401 READ BL LAKE FOREST BL  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 513-024 COMPLETED REHAB SEWER MANHOLE 513-024 1,445.00 CL

201502134301 LAKE FOREST BL READ BL  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 513-023 COMPLETED REHAB SEWER MANHOLE 513-023 275.00 CL

201502143801 BULLARD AV LEVY DR  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 510-004 COMPLETED REHAB SEWER MANHOLE 510-004 250.00 CL

201502143701 BULLARD AV LEVY DR  07/30/2015  07/14/2017 SMBG REHAB SEWER MANHOLE 510-002 COMPELTED REHAB SEWER MANHOLE 510-002 250.00 CL

201502143601 BULLARD AV LAKE FOREST BL  07/30/2015  07/14/2017 SMBG REHAB SEWER MANHOLE 510-001 COMPLETED REHAB SEWER MANHOLE 510-001 250.00 CL

201502142001 BULLARD AV I-10 SERVICE RD  07/30/2015  04/28/2017 SMBG REHAB SEWER MANHOLE 510-034 COMPLETED REHAB SEWER MANHOLE 510-034 750.00 CL

201502141901 BULLARD AV LEVY DR  07/30/2015  07/14/2017 SMBG REHAB SEWER MANHOLE 510-032 COMPLETED REHAB SEWER MANHOLE 510-032 400.00 CL

201502141801 I-10 SERVICE RD BULLARD AV  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 510-030 COMPLETED REHAB SEWER MANHOLE 510-030 250.00 CL

201502141701 I-10 SERVICE RD BULLARD AV  07/30/2015  07/13/2017 SMBG REHAB SEWER MANHOLE 510-029 COM[PLETED REHAB SEWER MANHOLE 510-029 250.00 CL

201502134201 READ BL LAKE FOREST BL  07/30/2015  09/19/2017 SMBG REHAB SEWER MANHOLE 513-021 COMPLETED REHAB SEWER MANHOLE 513-021 250.00 CL

201502134101 READ BL LAKE FOREST BL  07/30/2015  05/19/2017 SMBG REHAB SEWER MANHOLE 513-020  COMPLETED REHAB SEWER MANHOLE 513-020 250.00 CL

201502134001 LAKE FOREST BL READ BL  07/30/2015  09/07/2017 SMBG REHAB SEWER MANHOLE 513-019 COMPLETED REHAB SEWER MANHOLE 513-019 1,200.00 CL

201502133901 LAKE FOREST BL READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-018 PR

201502133801 READ BL I-10 SERVICE RD  07/30/2015 7/20/2017 SMBG REHAB SEWER MANHOLE 513-013 COMPLETED REHAB SEWER MANHOLE 513-013 250.00 CL

201502133701 READ BL LAKE FOREST BL  07/30/2015  11/09/2017 SMBG REHAB SEWER MANHOLE 513-012 COMPLETED REHAB SEWER MANHOLE 513-012 250.00 CL

201502133601 READ BL LAKE FOREST BL  07/30/2015 SMBG REHAB SEWER MANHOLE 513-011 PR

201502133501 KENSINGTON BL WATERFORD BL  07/30/2015  07/12/2017 SMBG REHAB SEWER MANHOLE 515-019 COMPLETED REHAB SEWER MANHOLE 515-019 250.00 CL
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201502133401 LAKE FOREST BL KENSINGTON BL  07/30/2015  06/01/2017 SMBG REHAB SEWER MANHOLE 515-015 COMPLETED REHAB SEWER MANHOLE 515-015 0.00 CL

201502133301 WATERFORD BL KENSINGTON BL  07/30/2015  05/09/2017 SMBG REHAB SEWER MANHOLE 515-011 COMPLETED REHAB SEWER MANHOLE 515-011 500.00 CL

201502133201 LAKE FOREST BL WATERFORD BL  07/30/2015  05/31/2017 SMBG REHAB SEWER MANHOLE 515-005 COMPLETED REHAB SEWER MANHOLE 515-005 600.00 CL

201502133101 WRIGHT RD LAKE FOREST BL  07/30/2015  09/29/2017 SMBG REHAB SEWER MANHOLE 515-001 COMPLETED REHAB SEWER MANHOLE 515-00 700.00 CL

201502133001 L.A. NATURE CENTER READ BL  07/30/2015  08/01/2017 SMBG REHAB SEWER MANHOLE 514-037 COMPLETED REHAB SEWER MANHOLE 514-037 250.00 CL

201502132901 LAKE FOREST BL DEER PARK BL  07/30/2015 SMBG REHAB SEWER MANHOLE 514-026 PR

201502132801 LAKE FOREST BL DEER PARK BL  07/30/2015 SMBG REHAB SEWER MANHOLE 514-025 PR

201502132701 LAKE FOREST BL DEER PARK BL  07/30/2015  07/28/2017 SMBG REHAB SEWER MANHOLE 514-023 COMPLETED REHAB SEWER MANHOLE 514-023 0.00 CL

201502132601 LAKE FOREST BL DEER PARK BL  07/30/2015  10/13/2017 SMBG REHAB SEWER MANHOLE 514-022 COMPLETED REHAB SEWER MANHOLE 514-022 0.00 CL

201502132401 READ BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 514-016 PR

201502132101 READ BL DWYER RD  07/30/2015  02/28/2018 SMBG REHAB SEWER MANHOLE 514-007 COMPLETED REHAB SEWER MANHOLE 514-007 400.00 CL

201502132001 DWYER RD READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 514-002 PR

201502131901 WRIGHT RD WINCHESTER PARK DR  07/30/2015  05/05/2017 SMBG REHAB SEWER MANHOLE 515-049 COMPLETED REHAB SEWER MANHOLE 515-049 0.00 CL

201502131801 KENSINGTON BL WATERFORD BL  07/30/2015  05/09/2017 SMBG REHAB SEWER MANHOLE 515-020 COMPLETED REHAB SEWER MANHOLE 515-020 500.00 CL

201502131701 WINCHESTER PARK DR I-10 SERVICE RD  07/30/2015  08/22/2017 SMBG REHAB SEWER MANHOLE 515-046 COMPLETED REHAB SEWER MANHOLE 515-046 500.00 CL

201502131601 WINCHESTER PARK DR I-10 SERVICE RD  07/30/2015  08/22/2017 SMBG REHAB SEWER MANHOLE 515-045 COMPLETED  REHAB SEWER MANHOLE 515-045 250.00 CL

201502131501 WINCHESTER PARK DR I-10 SERVICE RD  07/30/2015  05/08/2017 SMBG REHAB SEWER MANHOLE 515-044 COMPLETED REHAB SEWER MANHOLE 515-044 250.00 CL

201502131401 WINCHESTER PARK DR FOXCROFT DR  07/30/2015  08/22/2017 SMBG REHAB SEWER MANHOLE 515-042 COMPLETED REHAB SEWER MANHOLE 515-042 250.00 CL

201502131301 WINCHESTER PARK DR FOXCROFT DR  07/30/2015  05/08/2017 SMBG REHAB SEWER MANHOLE 515-041 REHAB SEWER MANHOLE 515-041 250.00 CL

201502131201 WINCHESTER PARK DR FOXCROFT DR  07/30/2015  05/08/2017 SMBG REHAB SEWER MANHOLE 515-039 COMPLETED REHAB SEWER MANHOLE 515-039 250.00 CL

201502131101 WINCHESTER PARK DR FOXCROFT DR  07/30/2015  06/07/2017 SMBG REHAB SEWER MANHOLE 515-034 COMPLETED REHAB SEWER MANHOLE 515-034 250.00 CL

201502131001 WINCHESTER PARK DR WRIGHT RD  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 515-032 COMPLETED REHAB SEWER MANHOLE 515-032 250.00 CL

201502130901 LAKE FOREST BL FOXCROFT DR  07/30/2015  05/11/2017 SMBG REHAB SEWER MANHOLE 515-029 COMPLETED REHAB SEWER MANHOLE 515-029 600.00 CL

201502130801 LAKE FOREST BL WRIGHT RD  07/30/2015  05/11/2017 SMBG REHAB SEWER MANHOLE 515-028 COMPLETED REHAB SEWER MANHOLE 515-028 600.00 CL

201502130701 LAKE FOREST BL FOXCROFT DR  07/30/2015  05/11/2017 SMBG REHAB SEWER MANHOLE 515-026 COMPLETED REHAB SEWER MANHOLE 515-026 500.00 CL

201502130601 LAKE FOREST BL WRIGHT RD  07/30/2015  05/13/2017 SMBG REHAB SEWER MANHOLE 515-024 COMPLETED REHAB SEWER MANHOLE 515-024 250.00 CL

201502130501 WRIGHT RD LAKE FOREST BL  07/30/2015  06/15/2017 SMBG REHAB SEWER MANHOLE 515-023 COMPLETED REHAB SEWER MANHOLE 515-023 900.00 CL

201502130401 WRIGHT RD LAKE FOREST BL  07/30/2015  05/01/2017 SMBG REHAB SEWER MANHOLE 515-021 COMPLETED REHAB SEWER MANHOLE 515-021 0.00 CL

201502130301 WRIGHT RD N IDLEWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 516-018 PR

201502130201 WRIGHT RD LAKE FOREST BL  07/30/2015 SMBG REHAB SEWER MANHOLE 516-015 PR

201502130101 WRIGHT RD WINCHESTER PARK DR  07/30/2015  05/05/2017 SMBG REHAB SEWER MANHOLE 515-050 COMPLETED REHAB SEWER MANHOLE 515-050 0.00 CL

201502130001 WRIGHT RD S PARKWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 516-004 PR

201502129901 WRIGHT RD N HARDY  07/30/2015  07/13/2017 SMBG REHAB SEWER MANHOLE 515-083 COMPLETED REHAB SEWER MANHOLE 515-083 250.00 CL

201502129801 WRIGHT RD KENSINGTON BL  07/30/2015  05/05/2017 SMBG REHAB SEWER MANHOLE 515-081 COMPLTED REHAB SEWER MANHOLE 515-081 600.00 CL

201502129701 WRIGHT RD KENSINGTON BL  07/30/2015  05/05/2017 SMBG REHAB SEWER MANHOLE 515-080 COMPLETED REHAB SEWER MANHOLE 515-080 650.00 CL

201502129601 WRIGHT RD S HARDY  07/30/2015  04/26/2017 SMBG REHAB SEWER MANHOLE 515-075 OMPLETED REHAB SEWER MANHOLE 515-075 250.00 CL

201502129501 I-10 SERVICE RD WRIGHT RD  07/30/2015  02/26/2018 SMBG REHAB SEWER MANHOLE 515-074 OMPLETED REHAB SEWER MANHOLE 515-074 250.00 CL

201502129401 I-10 SERVICE RD WRIGHT RD  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 515-072 COMPLETED REHAB SEWER MANHOLE 515-072 250.00 CL

201502129301 WRIGHT RD I-10 SERVICE RD  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 515-071 COMPLETED REHAB SEWER MANHOLE 515-071 250.00 CL

201502129201 N HARDY W HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-067 COMPLETED REHAB SEWER MANHOLE 515-067 250.00 CL

201502129101 CHAUCER W HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-062 COMPLETED REHAB SEWER MANHOLE 515-062 250.00 CL

201502129001 S HARDY W HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-057 COMPLETED REHAB SEWER MANHOLE 515-057 250.00 CL

201502128901 S HARDY W HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-056 COMPLETED REHAB SEWER MANHOLE 515-056 0.00 CL

201502128801 WRIGHT RD S HARDY  07/30/2015  05/02/2017 SMBG REHAB SEWER MANHOLE 515-054 COMPLETED REHAB SEWER MANHOLE 515-054 250.00 CL

201502128701 WRIGHT RD KENSINGTON BL  07/30/2015  05/09/2017 SMBG REHAB SEWER MANHOLE 515-052 COMPLETED REHAB SEWER MANHOLE 515-052 0.00 CL

201502128601 WRIGHT RD KENSINGTON BL  07/30/2015  05/03/2017 SMBG REHAB SEWER MANHOLE 515-051 COMPLETED REHAB SEWER MANHOLE 515-051 0.00 CL

201502128501 E GREENBRIER DR GREENBRIER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 518-064 PR

201502128401 E IDLEWOOD CT S IDLEWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 516-025 PR

201502128301 MURFIELD DR LIGGETT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 518-061 PR

201502128201 MURFIELD DR LIGGETT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 518-059 PR

201502128101 MURFIELD DR LIGGETT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 518-058 PR

201502128001 EASTERLYN PL BULLARD AV  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 517-082 OMPLETED REHAB SEWER MANHOLE 517-082 250.00 CL

201502127801 E ST ANDREWS CI S ST ANDREWS CI  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 517-069 COMPLETED REHAB SEWER MANHOLE 517-069 250.00 CL

201502127701 E ST ANDREWS CI LONGVIEW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 517-053 PR

201502127601 FAIRWAY BL W ST ANDREWS CI  07/30/2015 SMBG REHAB SEWER MANHOLE 517-047 PR

201502127501 BULLARD AV DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 517-040 PR

201502190601 CHEF MENTEUR HW REYNES  07/30/2015  09/06/2017 SMBG REHAB SEWER MANHOLE 479-041 COMPLETED REHAB SEWER MANHOLE 479-041 250.00 CL

201502190501 REYNES HAYDEL  07/30/2015  09/21/2017 SMBG REHAB SEWER MANHOLE 479-039 COMPLETED REHAB SEWER MANHOLE 479-039 250.00 CL

201502190401 AMERICA OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 479-037 PR

201502190301 BRUTUS AMERICA  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 479-035 COMPLETED REHAB SEWER MANHOLE 479-035 250.00 CL

201502190201 DALE OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 479-029 PR

201502190101 DALE BRUTUS  07/30/2015  09/06/2017 SMBG REHAB SEWER MANHOLE 479-028 COMPLETED REHAB SEWER MANHOLE 479-028 250.00 CL

201502190001 AMERICA OLD GENTILLY RD  07/30/2015  09/05/2017 SMBG REHAB SEWER MANHOLE 479-024 COMPLETED REHAB SEWER MANHOLE 479-024 500.00 CL

201502189901 CHEF MENTEUR HW AMERICA  07/30/2015  09/06/2017 SMBG REHAB SEWER MANHOLE 479-020 COMPLETED REHAB SEWER MANHOLE 479-020 250.00 CL

201502189801 CHEF MENTEUR HW CHANTILLY DR  07/30/2015  09/06/2017 SMBG REHAB SEWER MANHOLE 479-015 COMPLETED REHAB SEWER MANHOLE 479-015 250.00 CL

201502189701 ALMONASTER AV JOURDAN RD  07/30/2015  11/07/2017 SMBG REHAB SEWER MANHOLE 479-008 COMPLETED REHAB SEWER MANHOLE 479-008 250.00 CL

201502189501 ALMONASTER AV JOURDAN RD  07/30/2015  11/08/2017 SMBG REHAB SEWER MANHOLE 479-005 COMPLETED REHAB SEWER MANHOLE 479-005 250.00 CL

201502164501 OLD GENTILLY RD ELAINE  07/30/2015  09/25/2017 SMBG REHAB SEWER MANHOLE 495-027 COMPLETED REHAB SEWER MANHOLE 495-027 250.00 CL

201502164401 OLD GENTILLY RD MIDLOTHAN  07/30/2015 SMBG REHAB SEWER MANHOLE 495-026 PR

201502164301 OLD GENTILLY RD PARKWAY DR  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 495-025 COMPLETED REHAB SEWER MANHOLE 495-025 250.00 CL

201502164201 WILSON OLD GENTILLY RD  07/30/2015  11/06/2017 SMBG REHAB SEWER MANHOLE 495-019 COMPLETED 	REHAB SEWER MANHOLE 495-018 250.00 CL

201502164101 WILSON CHEF MENTEUR HW  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 495-017 COMPLETED REHAB SEWER MANHOLE 495-017 250.00 CL

201502164001 WILSON CHEF MENTEUR HW  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 495-016 COMPLETED REHAB SEWER MANHOLE 495-016 250.00 CL

201502163901 CHEF MENTEUR HW LAFON DR  07/30/2015  09/13/2017 SMBG REHAB SEWER MANHOLE 495-014 COMPLETED	REHAB SEWER MANHOLE 495-014 250.00 CL

201502163801 CHEF MENTEUR HW LAFON DR  07/30/2015  09/13/2017 SMBG REHAB SEWER MANHOLE 495-013 COMPLETED	REHAB SEWER MANHOLE 495-013 250.00 CL

201502163701 CHEF MENTEUR HW LAFON DR  07/30/2015  09/14/2017 SMBG REHAB SEWER MANHOLE 495-011 COMPLETED REHAB SEWER MANHOLE 495-011 250.00 CL

201502163601 CHEF MENTEUR HW LAFON DR  07/30/2015  09/14/2017 SMBG REHAB SEWER MANHOLE 495-010 COMPLETED REHAB SEWER MANHOLE 495-009 250.00 CL

201502163501 CHEF MENTEUR HW LAFON DR  07/30/2015  09/14/2017 SMBG REHAB SEWER MANHOLE 495-008 COMPLETED REHAB SEWER MANHOLE 495-008 250.00 CL

201502163401 CHEF MENTEUR HW WILSON  07/30/2015  09/01/2017 SMBG REHAB SEWER MANHOLE 495-007 COMPLETED REHAB SEWER MANHOLE 495-007 250.00 CL

201502163301 CHEF MENTEUR HW WILSON  07/30/2015  09/01/2017 SMBG REHAB SEWER MANHOLE 495-006 COMPLETED 	REHAB SEWER MANHOLE 495-006 250.00 CL

201502163201 CHEF MENTEUR HW WILSON  07/30/2015  09/15/2017 SMBG REHAB SEWER MANHOLE 495-005 COMPLETED 	REHAB SEWER MANHOLE 495-005 250.00 CL

201502163101 CHEF MENTEUR HW WILSON  07/30/2015  09/15/2017 SMBG REHAB SEWER MANHOLE 495-004 COMPLETED REHAB SEWER MANHOLE 495-004 250.00 CL

201502163001 CHEF MENTEUR HW WILSON  07/30/2015 SMBG REHAB SEWER MANHOLE 495-003 PR

201502162901 CHEF MENTEUR HW WILSON  07/30/2015  09/18/2017 SMBG REHAB SEWER MANHOLE 495-002 COMPLETED 	REHAB SEWER MANHOLE 495-002 250.00 CL

201502162801 CHEF MENTEUR HW GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 496-027 PR

201502162701 OLD GENTILLY RD VERBENA  07/30/2015  10/06/2017 SMBG REHAB SEWER MANHOLE 496-022 COMPLETED REHAB SEWER MANHOLE 496-022 250.00 CL

201502162601 OLD GENTILLY RD CAMELIA  07/30/2015  10/06/2017 SMBG REHAB SEWER MANHOLE 496-019 COMPLETED REHAB SEWER MANHOLE 496-019 250.00 CL

201502162501 OLD GENTILLY RD CAMELIA  07/30/2015  10/06/2017 SMBG REHAB SEWER MANHOLE 496-017 COMPLETED REHAB SEWER MANHOLE 496-017 250.00 CL

201502162401 OLD GENTILLY RD CROWDER BL  07/30/2015  09/26/2017 SMBG REHAB SEWER MANHOLE 496-012 COMPLETED REHAB SEWER MANHOLE 496-012 250.00 CL

201502162301 DODT AV OLD GENTILLY RD  07/30/2015  09/25/2017 SMBG REHAB SEWER MANHOLE 496-011 COMPLETED  REHAB SEWER MANHOLE 496-011 250.00 CL

201502162201 CHEF MENTEUR HW GENTILLY RD  07/30/2015  06/23/2017 SMBG REHAB SEWER MANHOLE 496-007 COMPLETED REHAB SEWER MANHOLE 496-007 750.00 CL

201502162101 CHEF MENTEUR HW GENTILLY RD  07/30/2015  10/19/2017 SMBG REHAB SEWER MANHOLE 496-005 COMPLETED REHAB SEWER MANHOLE 496-005 250.00 CL

201502162001 CHEF MENTEUR HW GENTILLY RD  07/30/2015  08/26/2017 SMBG REHAB SEWER MANHOLE 496-003 COMPLETED REHAB SEWER MANHOLE 496-003 250.00 CL
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201502161901 DODT AV CHEF MENTEUR HW  07/30/2015  09/18/2017 SMBG REHAB SEWER MANHOLE 496-001 COMPLETED REHAB SEWER MANHOLE 496-001 250.00 CL

201502161801 CHEF MENTEUR HW LAFON DR  07/30/2015  09/13/2017 SMBG REHAB SEWER MANHOLE 495-052 COMPLETED 	REHAB SEWER MANHOLE 495-052 250.00 CL

201502161701 ALMONASTER AV ELAINE  07/30/2015  11/07/2017 SMBG REHAB SEWER MANHOLE 495-046 COMPLETED REHAB SEWER MANHOLE 495-046 3,200.00 CL

201502161601 ELAINE OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 495-042 PR

201502161501 ELAINE OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 495-041 PR

201502161401 ALMONASTER AV ELAINE  07/30/2015 SMBG REHAB SEWER MANHOLE 495-038 PR

201502161301 ALMONASTER AV ELAINE  07/30/2015  09/14/2017 SMBG REHAB SEWER MANHOLE 495-033 COMPLETED REHAB SEWER MANHOLE 495-033 2,000.00 CL

201502161201 L&N RAILROAD W POCHE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 501-011 PR

201502161101 DODT AV OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 496-028 PR

201502161001 W POCHE CT L&N RAILROAD  07/30/2015 SMBG REHAB SEWER MANHOLE 501-006 PR

201502160901 W POCHE CT L&N RAILROAD  07/30/2015  08/23/2017 SMBG REHAB SEWER MANHOLE 501-004 COMPLETED REHAB SEWER MANHOLE 501-004 250.00 CL

201502160801 MICHOUD BL CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 500-035 PR

201502160701 MICHOUD BL OLD GENTILLY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 500-031 PR

201502160601 MICHOUD BL CARRERE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 500-016 PR

201502160501 CHEF MENTEUR HW PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 500-011 PR

201502160401 CHEF MENTEUR HW PARIS RD  07/30/2015  08/21/2017 SMBG REHAB SEWER MANHOLE 500-010 COMPLETED REHAB SEWER MANHOLE 500-010 650.00 CL

201502160301 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015  07/26/2017 SMBG REHAB SEWER MANHOLE 500-008 COMPLETED REHAB SEWER MANHOLE 500-008 500.00 CL

201502160201 MICHOUD BL CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 500-006 PR

201502160101 MICHOUD BL CHEF MENTEUR HW  07/30/2015  07/30/2017 SMBG REHAB SEWER MANHOLE 500-002 COMPLETED REHAB SEWER MANHOLE 500-002 2,000.00 CL

201502160001 MICHOUD BL CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 500-001 PR

201502159901 LURLINE CHEF MENTEUR HW  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 497-021 COMPLETED REHAB SEWER MANHOLE 497-021 250.00 CL

201502159801 CHEF MENTEUR HW GENTILLY RD  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 497-018 COMPLETED REHAB SEWER MANHOLE 497-017 250.00 CL

201502159601 DODT AV OLD GENTILLY RD  07/30/2015  09/19/2017 SMBG REHAB SEWER MANHOLE 496-029 COMPLETED REHAB SEWER MANHOLE 496-029 250.00 CL

201502159301 OLD GENTILLY RD MICHOUD BL  07/30/2015  10/12/2017 SMBG REHAB SEWER MANHOLE 504-017 COMPELTED REHAB SEWER MANHOLE 504-017 250.00 CL

201502159101 INDUSTRIAL PK INTRACOASTAL DR  07/30/2015  10/23/2017 SMBG REHAB SEWER MANHOLE 503-009 COMPLETED REHAB SEWER MANHOLE 503-008 250.00 CL

201502159001 INDUSTRIAL PK CHEF MENTEUR HW  07/30/2015  10/23/2017 SMBG REHAB SEWER MANHOLE 503-008 COMPLETED REHAB SEWER MANHOLE 503-008 250.00 CL

201502158701 INDUSTRIAL PK CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 503-002 PR

201502158501 CHEF MENTEUR HW OLD GENTILLY RD  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 502-010 COMPLETED REHAB SEWER MANHOLE 502-010 2,000.00 CL

201502158401 OLD GENTILLY RD SATURN BL  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 502-006 COMPLETED REHAB SEWER MANHOLE 502-006 400.00 CL

201502158301 OLD GENTILLY RD SATURN BL  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 502-005 COMPLETED REHAB SEWER MANHOLE 502-005 2,900.00 CL

201502158201 OLD GENTILLY RD SATURN BL  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 502-003 COMPLETED REHAB SEWER MANHOLE 502-003 2,800.00 CL

201502158101 CHEF MENTEUR HW MICHOUD BL  07/30/2015  11/09/2017 SMBG REHAB SEWER MANHOLE 501-023 COMPLETED REHAB SEWER MANHOLE 501-023 2,750.00 CL

201502158001 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015  08/21/2017 SMBG REHAB SEWER MANHOLE 501-020 COMPLETED REHAB SEWER MANHOLE 501-020 250.00 CL

201502157901 CHEF MENTEUR HW MICHOUD BL  07/30/2015  05/24/2017 SMBG REHAB SEWER MANHOLE 501-019 COMPLETED REHAB SEWER MANHOLE 501-019 400.00 CL

201502091601 DWYER RD WEST ACCESS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 482-054 PR

201502091501 DWYER RD WEST ACCESS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 482-046 PR

201502091401 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-083 PR

201502091301 CERNAY CORSICA PL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-065 PR

201502091201 BRITTANY CT LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-045 PR

201502091101 DWYER BL CERNAY  07/30/2015 SMBG REHAB SEWER MANHOLE 485-034 PR

201502091001 DWYER BL BERGERAC  07/30/2015 SMBG REHAB SEWER MANHOLE 485-017 PR

201502090901 BERGERAC LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-011 PR

201502090801 STRASBOURG PL LOURDES  07/30/2015 SMBG REHAB SEWER MANHOLE 485-006 PR

201502090701 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 485-085 PR

201502090601 ALCEE FORTIER BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 486-080 PR

201502090501 ALCEE FORTIER BL PELTIER  07/30/2015 SMBG REHAB SEWER MANHOLE 486-073 PR

201502090401 CHEF MENTEUR HW ALCEE FORTIER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 486-066 PR

201502090301 MARSEILLE PELTIER  07/30/2015 SMBG REHAB SEWER MANHOLE 486-052 PR

201502090201 DWYER RD MICHOUD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 484-020 PR

201502089601 REYNES HAYDEL  07/30/2015 SMBG REHAB SEWER MANHOLE 479-043 PR

201502089401 OLD GENTILLY RD AMERICA  07/30/2015 SMBG REHAB SEWER MANHOLE 479-033 PR

201502089301 AMERICA OLD GENTILLY RD  07/30/2015  09/06/2017 SMBG REHAB SEWER MANHOLE 479-025 COMPLETED REHAB SEWER MANHOLE 479-025 250.00 CL

201502089101 ALMONASTER AV JOURDAN RD  07/30/2015  11/07/2017 SMBG REHAB SEWER MANHOLE 479-007 COMPLETED REHAB SEWER MANHOLE 479-007 1,750.00 CL

201502089001 ALMONASTER AV ELAINE  07/30/2015 SMBG REHAB SEWER MANHOLE 479-004 PR

201502088901 DWYER RD TOULON  07/30/2015 SMBG REHAB SEWER MANHOLE 484-035 PR

201502088801 DWYER RD TOULON  07/30/2015 SMBG REHAB SEWER MANHOLE 484-034 PR

201502088701 MICHOUD BL DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 484-026 PR

201502084401 DWYER RD HAUCK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 475-070 PR

201502084301 CHEF MENTEUR HW GOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 475-058 PR

201502083801 PRESSBURG BRIGHT DR  07/30/2015  08/17/2017 SMBG REHAB SEWER MANHOLE 475-015 COMPLETED REHAB SEWER MANHOLE 475-015 250.00 CL

201502083701 WARREN DR BROOKWOOD  07/30/2015  06/06/2017 SMBG REHAB SEWER MANHOLE 474-063 REHAB SEWER MANHOLE 474-063 250.00 CL

201502083601 LAKEWOOD READ BL  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-057 COMPLETED REHAB SEWER MANHOLE 474-057 780.00 CL

201502083501 LAKEWOOD READ BL  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 474-054 COMPLETED REHAB SEWER MANHOLE 474-054 250.00 CL

201502083401 READ BL ROSEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 474-047 PR

201502083301 READ BL ROSEWOOD DR  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 474-044 COMPLETED REHAB SEWER MANHOLE 474-044 600.00 CL

201502083201 CORONADO DR CHEF MENTEUR HW  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 474-038 COMPLETED REHAB SEWER MANHOLE 474-038 250.00 CL

201502085301 PAPANIA DR VIENNA  07/30/2015 SMBG REHAB SEWER MANHOLE 475-012 PR

201502085201 DWYER RD WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 475-005 PR

201502085101 PAPANIA DR VIENNA  07/30/2015 SMBG REHAB SEWER MANHOLE 475-002 PR

201502085001 LURLINE CHEF MENTEUR HW  07/30/2015  04/05/2017 SMBG REHAB SEWER MANHOLE 474-119 COMPLETED REHAB SEWER MANHOLE 474-119 1,170.00 CL

201502084901 NIGHTHART PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 475-095 PR

201502084801 VIENNA NIGHTHART  07/30/2015 SMBG REHAB SEWER MANHOLE 475-092 PR

201502084701 GOOD DR CHEF MENTEUR HW  07/30/2015 SMBG REHAB SEWER MANHOLE 475-085 PR

201502084601 HAUCK DR CHEF MENTEUR HW  07/30/2015  09/28/2017 SMBG REHAB SEWER MANHOLE 475-078 COMPLETED REHAB SEWER MANHOLE 475-078 800.00 CL

201502084501 HAUCK DR PRESSBURG  07/30/2015 SMBG REHAB SEWER MANHOLE 475-073 PR

201502082201 BROOKWOOD READ BL  07/30/2015  08/31/2017 SMBG REHAB SEWER MANHOLE 474-065 COMPLETED REHAB SEWER MANHOLE 474-065 250.00 CL

201502082101 LONGFELLOW DR GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 472-055 PR

201502082001 DWYER RD PERRAULT WALK  07/30/2015 SMBG REHAB SEWER MANHOLE 472-048 PR

201502081901 PERELLI HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-072 PR

201502081801 GALAHAD DR GRANT  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-095 COMPLETED REHAB SEWER MANHOLE 472-095 275.00 CL

201502081701 DONNA DR HAMMOND  07/30/2015  04/04/2017 SMBG REHAB SEWER MANHOLE 473-050 COMPLETED REHAB SEWER MANHOLE 473-050 275.00 CL

201502081601 CITRUS DR HAMMOND  07/30/2015 SMBG REHAB SEWER MANHOLE 473-039 PR

201502081501 DWYER RD CITRUS DR  07/30/2015  05/19/2017 SMBG REHAB SEWER MANHOLE 473-036 COMPLETED REHAB SEWER MANHOLE 473-036 1,615.00 CL

201502081301 MARQUE DR GRANT  07/30/2015 SMBG REHAB SEWER MANHOLE 473-011 PR

201502080801 CARDENAS CHEF MENTEUR HW  07/30/2015  09/29/2017 SMBG REHAB SEWER MANHOLE 474-011 COMPLETED REHAB SEWER MANHOLE 474-011 800.00 CL

201502081001 CHEF MENTEUR HW READ BL  07/30/2015  10/03/2017 SMBG REHAB SEWER MANHOLE 474-019 COMPLETED REHAB SEWER MANHOLE 474-019 650.00 CL

201502081101 DWYER RD SIERRA MADRE DR  07/30/2015  10/18/2017 SMBG REHAB SEWER MANHOLE 474-023 COMPLETED REHAB SEWER MANHOLE 474-023 1,000.00 CL

201502081201 HAMMOND CHARLMARK DR  07/30/2015  04/04/2017 SMBG REHAB SEWER MANHOLE 473-077 COMPLETED REHAB SEWER MANHOLE 473-077 275.00 CL

201502080901 CHEF MENTEUR HW CORONADO DR  07/30/2015  05/22/2017 SMBG REHAB SEWER MANHOLE 474-016 COMPLETED REHAB SEWER MANHOLE 474-016 500.00 CL

201502338201 OLD GENTILLY RD CATHERINE  07/30/2015  10/05/2017 SMBG REHAB SEWER MANHOLE 420-006 COMPLETED REHAB SEWER MANHOLE 420-006 4,250.00 CL

201603737601 BULLARD AV MELVIN PL  02/24/2016  08/01/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,200.00 CL
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201603618501 HENRI DR PELTIER  02/15/2016 SMAIN MWH-ID. 7463-1061 SERVICE REPAIR VIA LINING 126' FROM SMH487-

002 ESSA2 -BASIN 8 - NEW ORLEANS EAST - SPS ALCEE FORTIER

PR

201603618401 HENRI DR PELTIER  02/15/2016 SMAIN MWH-ID. 7463-1061 SERVICE REPAIR VIA LININ 74' FROM SM 487-

002 ESSA - BASIN 8 - NEW ORLEANS EAST - SPS ALCEE FORTIER

PR

201502374601 LAKE FOREST BL PLAZA DR  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 470-068 COMPLETED REHAB SEWER MANHOLE 470-068 275.00 CL

201502374501 SERVITUDE M SERVITUDE N  07/30/2015  04/10/2017 SMBG REHAB SEWER MANHOLE 470-052 COMPLETED REHAB SEWER MANHOLE 470-052 275.00 CL

201502374401 LAKE FOREST BL PLAZA DR  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 470-046 COMPLETED REHAB SEWER MANHOLE 470-046 275.00 CL

201502374201 GAWAIN DR TULSA  07/30/2015  05/14/2017 SMBG REHAB SEWER MANHOLE 471-012 COMPLETED REHAB SEWER MANHOLE 471-012 1,075.00 CL

201502374101 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-100 COMPLETED REHAB SEWER MANHOLE 471-100 275.00 CL

201502374001 CERISE AV HAMMOND  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-059 COMPLETED REHAB SEWER MANHOLE 472-059 1,160.00 CL

201603751701 AMERICA PRESSBURG  02/24/2016  10/13/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 400.00 CL

201603750601 DWYER RD MICHOUD BL  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603750501 DWYER RD GAWAIN DR  02/24/2016  09/25/2017 SMBG ESSA MH REHAB: Replace Cover Install Full Depth Liner COMPLETED ESSA MH REHAB: REPLACE COVER INSTALL FULL 

DEPTH LINER

575.00 CL

201603750401 DWYER RD CERISE AV  02/24/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade PR

201603746501 JOURDAN RD ALMONASTER AV  02/24/2016  10/20/2017 SMBG ESSA MH REHAB: Replace Frame and Cover  Install Full Depth Liner COMPLETED ESSA MH REHAB: REPLACE FRAME AND COVER  

INSTALL FULL DEPTH LINER

3,300.00 CL

201603746301 I-10 SERVICE RD GANNON CANAL  02/24/2016 SMBG ESSA MH REHAB: Adjust Manhole to Grade PR

201603744301 N CORONET CT W CORONET CT  02/24/2016  03/24/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 250.00 CL

201603743801 TANNER S DAVIS DR LUCY CT  02/24/2016  09/26/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 250.00 CL

201603743301 READ BL DWYER RD  02/24/2016  05/19/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 250.00 CL

201801048401 DWYER RD WILSON DR  05/24/2018  05/10/2017 SMAIN FEMA REPAIR PERFORM EXCAVATED REPAIRS TO MSL @ 109' TO 

121' FROM 464-002 BASIN 8 - NEW ORLEANS EAST -  SPS WILSON

COMPLETED FEMA REPAIR PERFORM EXCAVATED REPAIRS TO MSL 

@ 109' TO 121' FROM 464-002 BASIN 8 - NEW ORLEANS EAST -  SPS 

WILSON

55,377.00 CL

201800661001 OLD GENTILLY RD SATURN BL  03/23/2018  08/01/2017 SMBG REHAB MANHOLE SMH 502-001 COMPLETED REHAB MANHOLE SMH 502-001 2,000.00 CL

201800660701 CHEF MENTEUR HW MICHOUD BL  03/23/2018  10/31/2017 SMBG REHAB MANHOLE SMH 501-017 COMPLETED REHAB MANHOLE SMH 501-017 2,000.00 CL

201800660301 CHEF MENTEUR HW LURLINE  03/23/2018  05/19/2017 SMBG REHAB MANHOLE SMH 497-013 COMPLETED REHAB MANHOLE SMH 497-013 2,000.00 CL

201800660101 CHEF MENTEUR HW READ BL  03/23/2018  05/22/2017 SMBG REHAB MANHOLE SMH 497-012 COMPLETED REHAB MANHOLE SMH 497-012 2,000.00 CL

201800658401 ALMONASTER AV ELAINE  03/23/2018  10/25/2017 SMBG REHAB MANHOLE SMH 495-034 COMPLETED REHAB MANHOLE SMH 495-034 2,250.00 CL

201800657201 OLD GENTILLY RD WILSON  03/23/2018  09/01/2017 SMBG REHAB MANHOLE SMH 495-020 COMPLETED REHAB MANHOLE SMH 495-020 250.00 CL

201701778401 GEN OGDEN LEAKE AV  12/11/2017  08/01/2017 SLINE FEMA REPAIR REPAIR MSL INTERNALLY INSTALL FULL LENGTH 

CIPP LINER FROM 022-009 TO 022-008 BASIN 8 - NEW ORLEANS 

EAST

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

COMPLETED FEMA REPAIR REPAIR MSL INTERNALLY INSTALL FULL 

LENGTH CIPP LINER FROM 022-009 TO 022-008 BASIN 8 - NEW 

ORLEANS EAST

28,470.00 CL

201603769701 SAIGON DR STREET A  02/26/2016 SMAIN MWH-ID. 7463-1063 FULL LINING OF SGEMENT 487-023 TO 487-001 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS ALCEE FORTIER

PR

201801109801 FARWOOD RD I-10  06/06/2018  10/16/2017 SMBG REHAB SEWER MANHOLE 463-092 COMPLETED REHAB SEWER MANHOLE 463-092 275.00 CL

201801081501 BASINVIEW DR HARBOURVIEW DR  05/31/2018  02/07/2018 SMBG REHAB SEWER MANHOLE 460-051 COMPLETED REHAB SEWER MANHOLE 460-051 780.00 CL

201801071101 DWYER RD GALAHAD DR  05/30/2018  11/01/2017 SMAIN FEMA REPAIR PERFORM EXCAVATED REPAIRS TO MSL @ 228' TO 

240' FROM 472-091 BASIN 8 - NEW ORLEANS EAST -  SPS CASTLE 

MANOR

FEMA REPAIR PERFORM EXCAVATED REPAIRS TO MSL @ 228' TO 

240' FROM 472-091 BASIN 8 - NEW ORLEANS EAST -  SPS CASTLE 

MANOR

35,000.00 CL

201603769601 PELTIER STREET A  02/26/2016 SMAIN MWH-ID. 7463-1062 FULL LINING OF SEGMENT 487-007 TO 487-006 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS ALCEE FORTIER

PR

201603752701 CHEF MENTEUR HW WILSON  02/24/2016  09/18/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED 	ESSA MH REHAB: INSTALL PARTIAL LINER 250.00 CL

201603752601 BULLARD AV TANNER S DAVIS DR  02/24/2016  07/24/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,100.00 CL

201603752501 BULLARD AV TANNER S DAVIS DR  02/24/2016  07/24/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 250.00 CL

201603752401 BULLARD AV MELVIN PL  02/24/2016  08/08/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,200.00 CL

201603752301 BULLARD AV MELVIN PL  02/24/2016  08/08/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,300.00 CL

201603752201 BULLARD AV CAMPBELL LN  02/24/2016  08/01/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,200.00 CL

201603752101 BULLARD AV CAMPBELL LN  02/24/2016  08/01/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED 	ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,450.00 CL

201603742601 OLD SPANISH TRAIL ALBA RD  02/24/2016 SMBG ESSA MH REHAB: Install Full Depth Liner PR

201603742501 OLD GENTILLY RD PARKWAY DR  02/24/2016  09/25/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 250.00 CL

201603741701 WINCHESTER PARK DR WRIGHT RD  02/24/2016  04/27/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 0.00 CL

201603741601 WILLOWBROOK DR PATIO WAY  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603740701 LAKE FOREST BL DEER PARK BL  02/24/2016  06/01/2017 SMBG ESSA MH REHAB: Install Partial Liner COMPLETED ESSA MH REHAB: INSTALL PARTIAL LINER 0.00 CL

201603740601 I-10 SERVICE RD JAHNCKE CANAL R.O.W.  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603738001 DODT AV CHEF MENTEUR HW  02/24/2016 SMBG ESSA MH REHAB: Install Full Depth Liner PR

201603737801 CHEF MENTEUR HW LAFON DR  02/24/2016  09/13/2017 SMBG ESSA MH REHAB: Install Full Depth Liner COMPLETED ESSA MH REHAB: INSTALL FULL DEPTH LINER 1,200.00 CL

201502373901 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-094 COMPLETED REHAB SEWER MANHOLE 471-094 275.00 CL

201502373801 CROWDER BL CHEF MENTEUR HW  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 471-090 COMPLETED REHAB SEWER MANHOLE 471-090 275.00 CL

201502373701 CROWDER BL CHEF MENTEUR HW  07/30/2015  10/23/2017 SMBG REHAB SEWER MANHOLE 471-087 COMPLETED REHAB SEWER MANHOLE 471-087 1,210.00 CL

201502373601 WERNER DR CHEF MENTEUR HW  07/30/2015  09/20/2017 SMBG REHAB SEWER MANHOLE 471-084 COMPLETED REHAB SEWER MANHOLE 471-084 400.00 CL

201502373501 GALAHAD DR HAMMOND  07/30/2015  05/18/2017 SMBG REHAB SEWER MANHOLE 472-093 COMPLETED REHAB SEWER MANHOLE 472-093 275.00 CL

201502373401 KNIGHT DR GRANT  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-086 COMPLETED REHAB SEWER MANHOLE 472-086 275.00 CL

201502373301 CERISE AV GRANT  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-065 COMPLETED REHAB SEWER MANHOLE 472-065 770.00 CL

201502345701 MAYO RD DWYER RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 463-061 COMPLETED REHAB SEWER MANHOLE 463-061 275.00 CL

201502345601 LAKE FOREST BL MAYO RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 463-050 COMPLETED REHAB SEWER MANHOLE 463-050 275.00 CL

201502345501 BENTLEY DR DWYER RD  07/30/2015  02/08/2017 SMBG REHAB SEWER MANHOLE 463-003 COMPLETED REHAB SEWER MANHOLE 463-003 275.00 CL

201502345201 CHEF MENTEUR HW WILSON DR  07/30/2015  10/17/2017 SMBG REHAB SEWER MANHOLE 465-058 COMPLETED REHAB SEWER MANHOLE 465-058 400.00 CL

201502345101 BONITA DR LEEDS  07/30/2015  09/19/2017 SMBG REHAB SEWER MANHOLE 465-053 COMPLETED REHAB SEWER MANHOLE 465-053 500.00 CL

201502345001 VIOLA LEEDS  07/30/2015  08/04/2017 SMBG REHAB SEWER MANHOLE 465-036 COMPLETED REHAB SEWER MANHOLE 465-036 375.00 CL

201502344901 TULSA WILSON DR  07/30/2015  09/21/2017 SMBG REHAB SEWER MANHOLE 465-026 COMPLETED REHAB SEWER MANHOLE 465-026 500.00 CL

201502344801 PECAN PRENTISS AV  07/30/2015  08/02/2017 SMBG REHAB SEWER MANHOLE 464-088 COMPLETED REHAB SEWER MANHOLE 464-088 375.00 CL

201502344501 LAKE FOREST BL SANDHURST DR  07/30/2015  03/28/2017 SMBG REHAB SEWER MANHOLE 466-062 COMPLETED REHAB SEWER MANHOLE 466-062 1,185.00 CL

201502373201 CERISE AV LEEDS  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 472-062 COMPLETED REHAB SEWER MANHOLE 472-062 1,030.00 CL

201502348901 HESSER OLD GENTILLY RD  07/30/2015  10/23/2017 SMBG REHAB SEWER MANHOLE 420-041 COMPLETED REHAB SEWER MANHOLE 420-041 250.00 CL

201502347601 CROWDER BL LAKE FOREST BL  07/30/2015  03/27/2017 SMBG REHAB SEWER MANHOLE 466-041 COMPLETED REHAB SEWER MANHOLE 466-041 780.00 CL

201502347501 CROWDER BL LAKE FOREST BL  07/30/2015  03/27/2017 SMBG REHAB SEWER MANHOLE 466-038 COMPLETED REHAB SEWER MANHOLE 466-038 1,170.00 CL

201502347401 LAKE FOREST BL CROWDER BL  07/30/2015  04/20/2017 SMBG REHAB SEWER MANHOLE 466-023 COMPLETED REHAB SEWER MANHOLE 466-023 2,115.00 CL

201502346101 GAWAIN DR HAMMOND  07/30/2015  03/29/2017 SMBG REHAB SEWER MANHOLE 471-003 COMPLETED REHAB SEWER MANHOLE 471-003 275.00 CL

201502346001 WILSON DR MOUND AV  07/30/2015  10/11/2017 SMBG REHAB SEWER MANHOLE 464-011 COMPLETED REHAB SEWER MANHOLE 464-011 500.00 CL

201502345901 WILSON DR ST JAMES  07/30/2015  08/31/2017 SMBG REHAB SEWER MANHOLE 464-006 COMPLETED REHAB SEWER MANHOLE 464-006 1,266.00 CL

201502345801 FARWOOD RD CHADBOURNE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 463-088 PR

201502338901 VICTORIA OLD GENTILLY RD  07/30/2015  10/23/2017 SMBG REHAB SEWER MANHOLE 420-003 COMPLETED REHAB SEWER MANHOLE 420-003 250.00 CL

201502338701 JOURDAN RD ALMONASTER AV  07/30/2015  11/27/2017 SMBG REHAB SEWER MANHOLE 339-002 COMPLETED REHAB SEWER MANHOLE 339-002 2,000.00 CL

201001211801 BONITA DR HAMMOND  06/16/2010  06/23/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 101' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 101' FROM SMH 465-051 5,201.80 CL
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201001211901 BONITA DR HAMMOND  06/16/2010  06/21/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 253' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 253' FROM SMH 465-051 5,601.90 CL

201001212001 BONITA DR HAMMOND  06/16/2010  06/20/2011 SLEAD MWH-ID. 7463-061

SERVICE POINT REPAIR 271' FROM SMH 465-051

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 271' FROM SMH 465-051 5,401.30 CL

201001212101 BONITA DR HAMMOND  06/16/2010  10/27/2011 SLINE MWH-ID. 7463-061

FULL LINING OF SMH 465-051 TO 465-050

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

FULL LINING OF SMH 465-051 TO 465-050 COMPLETED 10,154.00 CL

201001212301 GAWAIN DR GRANT  06/16/2010  06/02/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 72' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 72' FROM SMH 471-004 6,902.90 CL

201001212401 GAWAIN DR GRANT  06/16/2010  05/31/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 132' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 132' FROM SMH 471-004 6,902.80 CL

201200371701 WRIGHT PRENTISS AV  02/14/2012  07/19/2017 SLINE MWH-ID. 7463-657

FULL LINING OF SMH 476-017 TO 476-016

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-017 TO 476-016 12,469.00 CL

201200371601 WRIGHT PRENTISS AV  02/14/2012  06/01/2017 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 359' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED SERVICE POINT REPAIR 359' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

6,925.00 CL

201200371501 WRIGHT PRENTISS AV  02/14/2012  05/31/2017 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 300' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED MWH-ID. 7463-657

SERVICE POINT REPAIR 300' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

6,840.00 CL

201200371401 WRIGHT PRENTISS AV  02/14/2012  05/30/2017 SLEAD MWH-ID. 7463-657

SERVICE POINT REPAIR 197' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED SERVICE POINT REPAIR 197' FROM 476-017 6,925.00 CL

201200371201 WRIGHT PRENTISS AV  02/14/2012  05/26/2017 SMAIN MWH-ID. 7463-657

POINT REPAIR 27' - 39' FROM 476-017

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 27' - 39' FROM 476-017 6,500.00 CL

201200188001 ROBIN HOOD DR PRESSBURG  01/24/2012  03/27/2013 SMAIN MWH-ID. 7463-413

POINT REPAIR 0' - 12' FROM SMH 476-049

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 0' - 12' FROM SMH 476-049 6,200.00 CL

201200187801 NOTTINGHAM DR OLD SPANISH TRAIL  01/24/2012  03/04/2015 SLINE MWH-ID. 7463-412

FULL LINING OF SMH 476-010 TO 476-009

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-010 TO 476-009 141,777.00 CL

201001212501 GAWAIN DR GRANT  06/16/2010  06/15/2011 SLEAD MWH-ID. 7463-062

SERVICE POINT REPAIR 190' FROM SMH 471-004

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 190' FROM SMH 471-004 6,802.90 CL

201001212601 GAWAIN DR GRANT  06/16/2010  03/07/2012 SLINE MWH-ID. 7463-062

FULL LINING OF SMH 471-004 TO 471-003

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

FULL LINING OF SMH 471-004 TO 471-003 10,725.00 CL

201001212701 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 159' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 159' FROM SMH 471-042 6,701.50 CL

201001212801 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 199' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 199' FROM SMH 471-042 5,201.40 CL

201001212901 LAINE AV LEEDS  06/16/2010  05/24/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 255' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 255' FROM SMH 471-042 5,201.50 CL

201001213001 LAINE AV LEEDS  06/16/2010  05/23/2011 SLEAD MWH-ID. 7463-063

SERVICE POINT REPAIR 276' FROM SMH 471-042

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED SERVICE POINT REPAIR 276' FROM SMH 471-042 5,202.50 CL

201001213101 LAINE AV LEEDS  06/16/2010  10/27/2011 SLINE MWH-ID. 7463-063

FULL LINING OF SMH 471-042 TO 471-041

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED FULL LINING OF SMH 471-042 TO 471-041 9,331.50 CL

201100554701 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/06/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 58' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 58' FROM SMH 472-114 6,753.00 CL

201102231901 WRIGHT RD WILL STUTLEY DR  12/20/2011 SMAIN MWH-ID. 7463-330

POINT REPAIR 0' TO 12' FROM SMH 476-021

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102006601 ST HELENA PL WILLOWBROOK DR  11/15/2011  04/05/2013 SMAIN MWH-ID. 7463-160

POINT REPAIR 26' TO 38' FROM SMH 524-041

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED POINT REPAIR 26' TO 38' FROM SMH 524-041 6,200.00 CL

201102006501 AIRWOOD READ BL  11/15/2011  05/29/2013 SLEAD MWH-ID. 7463-159

LINING 0' TO 334' FROM SMH 474-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

COMPLETED SERVICE REPAIR VIA LINING 0' TO 334' FROM SMH 474-

069

24,683.00 CL

201102004301 PETIT BAYOU LN WILLOWBROOK DR  11/15/2011  05/21/2013 SLINE MWH-ID. 7463-152

FULL LINING OF SMH 524-010 TO 524-009

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED FULL LINING OF SMH 524-010 TO 524-009 16,808.00 CL

201100968201 WARREN DR HILLWOOD  06/10/2011  01/06/2012 SLINE MWH-ID. 7463-075

FULL LINING OF SMH OF SMH 474-063 TO 474-060

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

COMPLETED FULL LINING OF SMH OF SMH 474-063 TO 474-060 14,505.00 CL

201100968101 WARREN DR HILLWOOD  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-075

POINT REPAIR 0' TO 12' FROM SMH 474-063

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

POINT REPAIR 0' TO 12' FROM SMH 474-063 COMPLETED 3,700.00 CL

201100968001 LURLINE HAMMOND  06/10/2011  11/04/2011 SLINE MWH-ID. 7463-076

FULL LINING  OF SMH 474-112 TO 474-111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

FULL LINING  OF SMH 474-112 TO 474-111 COMPLETED 12,212.00 CL
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201100967901 LURLINE HAMMOND  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-076

POINT REPAIR 0' TO 12' FROM SMH 474-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - LAKELAND TERRACE

POINT REPAIR 0' TO 12' FROM SMH 474-112 COMPLETED 4,100.00 CL

201100822601 ARTHUR DR HAMMOND  05/16/2011  06/21/2011 SMAIN MWH-ID. 7463-064

POINT REPAIR 59' TO 71' FROM SMH 472-108 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED POINT REPAIR 59' TO 71' FROM SMH 472-108 6,700.70 CL

201400797701 READ BL ROSEWOOD DR  04/17/2014  03/21/2017 SLINE MWH-ID. 7463-902  FULL LINING OF PIPE FROM SMH 474-047 TO 474-

045 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS LAKELAND 

TERRACE

COMPLETED MWH-ID. 7463-902  FULL LINING OF PIPE FROM SMH 

474-047 TO 474-045 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

LAKELAND TERRACE

5,736.00 CL

201400797601 READ BL ROSEWOOD DR  04/17/2014  03/02/2017 SMAIN MWH-ID. 7463-902  POINT REPAIR 55' TO 71' FROM SMH 474-047 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS LAKELAND TERRACE

COMPLETED MWH-ID. 7463-902  POINT REPAIR 55' TO 71' FROM SMH 

474-047 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS LAKELAND 

TERRACE

8,500.00 CL

201400211201 DWYER RD TOULON  01/24/2014  04/26/2017 SLEAD MWH-ID. 7463-848  SERVICE POINT REPAIR 99' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-848  SERVICE POINT REPAIR 99' FROM 

SMH 484-029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

10,000.00 CL

201400211101 DWYER RD TOULON  01/24/2014  11/06/2017 SLINE MWH-ID. 7463-848  FULL LINING OF PIPE FROM SMH 484-029 TO 484-

025 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

COMPLETED MWH-ID. 7463-848  FULL LINING OF PIPE FROM SMH 

484-029 TO 484-025 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

9,539.00 CL

201400209501 DWYER RD TOULON  01/24/2014  04/25/2017 SLEAD MWH-ID. 7463-848  SERVICE POINT REPAIR 37' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-848  SERVICE POINT REPAIR 37' FROM 

SMH 484-029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

10,000.00 CL

201400208801 DWYER RD TOULON  01/24/2014  05/02/2017 SMAIN MWH-ID. 7463-848  POINT REPAIR 267' TO 279' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

MWH-ID. 7463-848  POINT REPAIR 267' TO 279' FROM SMH 484-029 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

10,000.00 CL

201305190101 DWYER RD TOULON  12/18/2013  04/24/2017 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 58' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-823  SERVICE POINT REPAIR 58' FROM 

SMH 484-033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

8,950.00 CL

201305190001 DWYER RD TOULON  12/18/2013  04/20/2017 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 298' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-823  SERVICE POINT REPAIR 298' FROM 

SMH 484-033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

10,000.00 CL

201305189901 DWYER RD TOULON  12/18/2013  04/25/2017 SLEAD MWH-ID. 7463-823  SERVICE POINT REPAIR 115' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-823  SERVICE POINT REPAIR 115' FROM 

SMH 484-033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

8,650.00 CL

201305189801 DWYER RD TOULON  12/18/2013  04/24/2017 SMAIN MWH-ID. 7463-823  POINT REPAIR 181' TO 193' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-823  POINT REPAIR 181' TO 193' FROM 

SMH 484-033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

9,400.00 CL

201305189701 DWYER RD TOULON  12/18/2013  04/20/2017 SMAIN MWH-ID. 7463-823  POINT REPAIR 154' TO 166' FROM SMH 484-033 - 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE D'LEST

COMPLETED MWH-ID. 7463-823  POINT REPAIR 154' TO 166' FROM 

SMH 484-033 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

8,000.00 CL

201305189601 DWYER RD TOULON  12/18/2013  07/18/2017 SLINE MWH-ID. 7463-823  FULL LINING OF PIPE FROM SMH 484-033 TO 484-

029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS VILLAGE 

D'LEST

COMPLETED MWH-ID. 7463-823  FULL LINING OF PIPE FROM SMH 

484-033 TO 484-029 - ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS 

VILLAGE D'LEST

10,367.00 CL

201201571001 W CAVELIER DR N CAVELIER DR  06/27/2012  04/10/2013 SLEAD MWH-ID. 7463-692 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 95

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 95

7,190.00 CL

201201570901 W CAVELIER DR N CAVELIER DR  06/27/2012  05/29/2013 SLINE MWH-ID. 7463-692 

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

80

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

80

11,928.00 CL

201201570801 I-10 SERVICE RD BULLARD AV  06/27/2012  03/04/2015 SLINE MWH-ID. 7463-691 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 88

COMPLETED POINT REPAIR 86' TO 114' FROM SMH 383-042 CL

201201570701 BULLARD AV I-10 SERVICE RD  06/27/2012  05/21/2013 SLEAD MWH-ID. 7463-690 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 91

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 91

6,200.00 CL

201201570601 BULLARD AV I-10 SERVICE RD  06/27/2012  08/07/2013 SLINE MWH-ID. 7463-690 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 88

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 88 13,125.00 CL

201201570501 GRANT VIOLA  06/27/2012  05/13/2013 SLEAD MWH-ID. 7463-689 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 112

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 112

6,200.00 CL

201201570401 GRANT VIOLA  06/27/2012  09/30/2014 SLINE MWH-ID. 7463-689 REPAIR MSL INTERNALLY & INSTALL FULL 

LENGTH CIPP LINER @ 161

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER 19,142.00 CL

201201569501 W CAVELIER DR N CAVELIER DR  06/27/2012  04/09/2013 SLEAD MWH-ID. 7463-692 

PERFORM EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 42

PERFORMED EXCAVATED  REPAIRS TO MSL SERVICE CONNECTION 

@ 42

7,220.00 CL

201200958101 GAWAIN DR GRANT  04/01/2012  01/13/2012 SMAIN MWH-ID. 7462-062

POINT REPAIR 361' TO 373' FROM SMH 471-004

ESSA 2-BASIN 8-NEW ORLEANS EAST-STATION CASTLE MANOR

POINT REPAIR 361' TO 373' FROM SMH 471-004 COMPLETED 3,700.00 CL

201200377001 WILLOWBROOK DR DOMINIC MAI DR  02/14/2012  05/21/2013 SLINE MWH-ID. 7463-675

FULL LINING OF SMH 486A-027 TO 486A-022

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED FULL LINING OF SMH 486A-027 TO 486A-022 10,876.00 CL

201200376901 WILLOWBROOK DR DOMINIC MAI DR  02/14/2012  04/08/2013 SMAIN MWH-ID. 7463-675

POINT REPAIR 10' - 22' FROM SMH 486A-027

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED POINT REPAIR 10' - 22' FROM SMH 486A-027 6,600.00 CL

201200187701 WILL STUTLEY DR NOTTINGHAM DR  01/24/2012  08/06/2013 SLINE MWH-ID. 7463-410

FULL LINING OF SMH 476-003 TO 476-002

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-003 TO 476-002 13,878.00 CL

201303958401 OLD SPANISH TRAIL WRIGHT RD  07/15/2013  07/16/2013 SMAIN MWH-ID. 7463-380

POINT REPAIR 0' TO 6' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 0' TO 6' FROM SMH 476-012 6,200.00 CL

201303957801 ST HELENA PL WILLOWBROOK DR  07/15/2013  05/21/2013 SLINE MWH-ID. 7463-160

FULL LINING OF  SMH 524-041 TO 524-040

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WILLOWBROOK

COMPLETED FULL LINING OF  SMH 524-041 TO 524-040 16,808.00 CL

201303957001 WILLOWBROOK DR DOMINIC MAI DR  07/15/2013  04/08/2013 SMAIN MWH-ID. 7463-675

POINT REPAIR REPLACE SERVICE 44' FROM SMH 486A-027 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - ALCEE FORTIER

COMPLETED POINT REPAIR REPLACE SERVICE 44' FROM SMH 486A-

027

6,230.00 CL

201200187401 NOTTINGHAM DR PRENTISS AV  01/24/2012  03/26/2013 SMAIN MWH-ID. 7463-411

POINT REPAIR 200' - 212' FROM SMH 476-008

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 200' - 212' FROM SMH 476-008 7,370.00 CL

201200187201 WILL STUTLEY DR NOTTINGHAM DR  01/24/2012  05/14/2013 SMAIN MWH-ID. 7463-410

POINT REPAIR 88' - 100' FROM SMH 476-003

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR 88' - 100' FROM SMH 476-003 7,220.00 CL

201200187001 BRIGHT DR PRENTISS AV  01/24/2012  05/10/2013 SMAIN MWH-ID. 7463-409

REPLACE PIPE SEGMENTSMH 475-024 TO 475-023

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE SEGMENTSMH 475-024 TO 475-023 63,540.00 CL
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201200186901 NIGHTHART PRESSBURG  01/24/2012  04/30/2013 SMAIN MWH-ID. 7463-408

REPLACE PIPE SEGMENTSMH 475-019 TO 475-018

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

REPLACED PIPE SEGMENTSMH 475-019 TO 475-018 77,930.00 CL

201200171601 WOODVINE LN E IDLEWOOD CT  01/23/2012  03/28/2013 SLEAD MWH-ID. 7463-381

POINT REPAIR REPLACE SERVICE 228' FROM SMH 516-033

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - WRIGHT

COMPLETED POINT REPAIR REPLACE SERVICE 228' FROM SMH 516-

033

6,320.00 CL

201200086601 OLD SPANISH TRAIL WRIGHT RD  01/10/2012  09/30/2014 SLINE MWH-ID. 7463-380

FULL LINING FROM SMH 476-012 TO 476-010

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED FULL LINING FROM SMH 476-012 TO 476-010 CL

201200086301 OLD SPANISH TRAIL WRIGHT RD  01/10/2012  03/18/2013 SMAIN MWH-ID. 7463-380

POINT REPAIR 101' TO 113' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 101' TO 113' FROM SMH 476-012 6,200.00 CL

201200086201 OLD SPANISH TRAIL WRIGHT RD  01/10/2012  03/18/2013 SLEAD MWH-ID. 7463-380

POINT REPAIR REPLACE SERVICE 12' FROM SMH 476-012

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 12' FROM SMH 476-

012

CL

201200086101 CHRYSLER PRENTISS AV  01/10/2012  05/29/2013 SLINE MWH-ID. 7463-379

FULL LINING FORM SMH 475-044 TO SMH 475-043

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY WOODS

COMPLETED FULL LINING FORM SMH 475-044 TO SMH 475-043 30,909.00 CL

201200086001 CHRYSLER PRENTISS AV  01/10/2012  03/14/2013 SMAIN MWH-ID. 7463-379

POINT REPAIR 402' TO 413' FROM SMH 475--044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR 402' TO 413' FROM SMH 475--044 6,500.00 CL

201200085901 CHRYSLER PRENTISS AV  01/10/2012  03/15/2013 SLEAD MWH-ID. 7463-379

POINT REPAIR REPLACE SERVICE 103' FROM SMH 475-044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 103' FROM SMH 475-

044

7,250.00 CL

201200085801 CHRYSLER PRENTISS AV  01/10/2012  03/14/2013 SLEAD MWH-ID. 7463-379

POINT REPAIR REPLACE SERVICE 347' FROM SMH 475-044

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - SPS GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 347' FROM SMH 475-

044

6,500.00 CL

201102232301 LITTLE JOHN DR PRESSBURG  12/20/2011  03/10/2015 SLINE MWH-ID. 7463-332

FULL LINING OF SMH 476-046 TO 476-045

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-046 TO 476-045 19,810.00 CL

201102232201 LITTLE JOHN DR PRESSBURG  12/20/2011  03/20/2013 SLEAD MWH-ID. 7463-332

POINT REPAIR REPLACE SERVICE 232' TO 244' FROM SMH 476-046

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED POINT REPAIR REPLACE SERVICE 232' TO 244' FROM 

SMH 476-046

6,890.00 CL

201102232101 WRIGHT RD WILL STUTLEY DR  12/20/2011 SLINE MWH-ID. 7463-331

FULL LINING OF SMH 476-022 TO 476-021

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201102232001 WRIGHT RD WILL STUTLEY DR  12/20/2011 SLINE MWH-ID. 7463-330

FULL LINING OF SMH 476-021 TO 476-020

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

PR

201100723401 ARTHUR DR HAMMOND  04/27/2011  10/26/2011 SLINE MWH-ID. 7463-064

FULL LINING OF SMH 472-108 TO 472-107

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

FULL LINING OF SMH 472-108 TO 472-107 COMPLETED 13,752.00 CL

201100556701 REYNES SELMA  04/05/2011  10/26/2011 SLINE MWH-ID. 7463-068

FULL LINING OF SMH 431-069 TO 431-068

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 431-069 TO 431-068 COMPLETED 5,020.50 CL

201100556601 REYNES SELMA  04/05/2011  06/02/2011 SLEAD MWH-ID. 7463-068

SERVICE POINT REPAIR 113' SMH 431-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

SERVICE POINT REPAIR 113' SMH 431-069 COMPLETED 5,201.50 CL

201100556401 REYNES SELMA  04/05/2011  06/02/2011 SMAIN MWH-ID. 7463-068

POINT REPAIR 0' TO 12'  FROM SMH 431-069

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

POINT REPAIR 0' TO 12'  FROM SMH 431-069 COMPLETED 3,700.00 CL

201100554801 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-065

POINT REPAIR 168' TO 188' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 168' TO 188' FROM SMH 472-114 7,502.10 CL

201100554901 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 305' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 305' FROM SMH 472-114 6,702.90 CL

201100555001 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 336' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 336' FROM SMH 472-114 5,201.50 CL

201100555101 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065

SERVICE POINT REPAIR 354' FROM SMH 472-114

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 354' FROM SMH 472-114 5,201.30 CL

201100822901 ARTHUR DR HAMMOND  05/16/2011  06/27/2011 SLEAD MWH-ID. 7463-064

SERVICE POINT REPAIR 105' FROM SMH 472-108

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 105' FROM SMH 472-108 5,200.60 CL

201100822701 ARTHUR DR HAMMOND  05/16/2011  06/30/2011 SMAIN MWH-ID. 7463-064

POINT REPAIR 178' TO 190' FROM SMH 472-108 

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - STATION CASTLE MANOR

COMPLETED POINT REPAIR 178' TO 190' FROM SMH 472-108 6,702.00 CL

201100555201 ARTHUR DR CHEF MENTEUR HW  04/05/2011  07/22/2011 SLINE MWH-ID. 7463-065

FULL LINING OF SMH 472-114 TO 472-113

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 472-114 TO 472-113 COMPLETED 11,669.50 CL

201100555301 ARTHUR DR GRANT  04/05/2011  06/07/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 47' TO 68' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 47' TO 68' FROM SMH 472-112 7,504.00 CL

201100555401 ARTHUR DR GRANT  04/05/2011  06/09/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 118' TO 130' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 118' TO 130' FROM SMH 472-112 6,704.00 CL

201100555501 ARTHUR DR GRANT  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 250' TO 269' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 250' TO 269' FROM SMH 472-112 5,701.70 CL

201100555701 ARTHUR DR GRANT  04/05/2011  06/14/2011 SLEAD MWH-ID. 7463-066

SERVICE POINT REPAIR 303' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED SERVICE POINT REPAIR 303' FROM SMH 472-112 5,201.30 CL

201100555901 ARTHUR DR GRANT  04/05/2011  06/16/2011 SMAIN MWH-ID. 7463-066

POINT REPAIR 349' TO 361' FROM SMH 472-112

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

COMPLETED POINT REPAIR 349' TO 361' FROM SMH 472-112 6,702.10 CL

201100556001 ARTHUR DR GRANT  04/05/2011  07/26/2011 SLINE MWH-ID. 7463-066

FULL LINING OF SMH 472-112 TO 472-111

ESSA 2 - BASIN 8 - NEW ORLEANS EAST

FULL LINING OF SMH 472-112 TO 472-111 COMPLETED 10,785.00 CL

980 1,408,781.70

ESSA 2 - BASIN 9 - SOUTH SHORE
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201200169201 UNITY DR CURRAN BL  01/23/2012  02/28/2013 SMAIN MWH-ID. 7463-437

POINT REPAIR  REPLACE SERVICE  119' FROM SMH 489-060

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR  REPLACE SERVICE  119' FROM SMH 

489-060

6,830.00 CL

201200376601 HAYNE BL BURKE RD  02/14/2012  05/31/2013 SMAIN MWH-ID. 7463-674

POINT REPAIR 0' - 14' FROM SMH 477-084

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED POINT REPAIR 0' - 14' FROM SMH 477-084 6,803.11 CL

201200376801 HAYNE BL BURKE RD  02/14/2012  08/05/2013 SLINE MWH-ID. 7463-674

FULL LINING OF SMH 477-084 TO 477-083

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED FULL LINING OF SMH 477-084 TO 477-083 34,883.00 CL

201201727201 UNITY DR HAYNE BL  07/24/2012  02/28/2013 SMAIN MWH-ID. 7463-437

POINT REPAIR  REPLACE SERVICE  81' FROM SMH 489-060

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR  REPLACE SERVICE  81' FROM SMH 489-

060

6,860.00 CL

201202150701 S LITTLE WOODS W LITTLE WOODS  10/03/2012  02/11/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

61'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 61'

7,060.00 CL

201202150901 S LITTLE WOODS W LITTLE WOODS  10/03/2012  05/30/2013 SLINE MWH-ID. 7463-703 

REPAIR MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

124.5

REPAIRED MSL INTERNALLY & INSTALL FULL LENGTH CIPP LINER @ 

124.5

18,681.00 CL

201303956201 S LITTLE WOODS W LITTLE WOODS  07/15/2013 SLEAD MWH-ID. 7463-703

REPLACE SERVICE VIA LINING FROM 182' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

PR

201304423301 E HERMES PINES BL  09/30/2013  10/27/2014 SLEAD MWH-ID. 7463-771  SERVICE POINT REPAIR 319' FROM SMH 425-010 - 

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED SERVICE POINT REPAIR 319' FROM SMH 425-010 6,546.00 CL

201304423201 E HERMES PINES BL  09/30/2013  10/23/2014 SLEAD MWH-ID. 7463-771  SERVICE POINT REPAIR 255' FROM SMH 425-010 - 

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED SERVICE POINT REPAIR 255' FROM SMH 425-010 6,546.00 CL

201304423101 E HERMES PINES BL  09/30/2013  11/04/2014 SLINE MWH-ID. 7463-771  

FULL LINING OF PIPE FROM SMH 425-010 TO 425-009

ESSA 2 - BASIN 9 - SOUTH SHORE - SPS PINES VILLAGE

COMPLETED FULL LINING OF PIPE FROM SMH 425-010 TO 425-009 15,024.00 CL

201304193401 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 299' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193301 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 242' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193201 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 185' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193101 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 128' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304193001 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 16' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304192901 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 69' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201304192701 E BARRINGTON DR BRIARHEATH DR  08/23/2013  08/05/2013 SLINE MWH-ID. 7463-701

FULL LININE OF SMH 493-081 - 493-080

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR 86' TO 114' FROM SMH 383-042 CL

201303956501 ROBIN HOOD DR PRESSBURG  07/15/2013  08/06/2013 SLINE MWH-ID. 7463-413

FULL LINING OF SMH 476-049 - 476-048

ESSA 2 - BASIN 8 - NEW ORLEANS EAST - GENTILLY OAKS

COMPLETED FULL LINING OF SMH 476-049 - 476-048 24,385.00 CL

201303956301 S LITTLE WOODS W LITTLE WOODS  07/15/2013 SLEAD MWH-ID. 7463-703

REPLACE SERVICE VIA LINING FROM 226' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

PR

201304193501 E BARRINGTON DR BRIARHEATH DR  08/23/2013 SLEAD MWH-ID. 7463-701

REPLACE SERVICE VIA LINING 358' FROM SMH 493-081

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

PR

201303956101 S LITTLE WOODS W LITTLE WOODS  07/15/2013  02/14/2013 SMAIN MWH-ID. 7463-703

POINT REPAIR REPLACE SERVICE 180' FROM SMH 508-068

ESSA 2 - BASIN 9 - SOUTHSHORE - SHOREWOOD

COMPLETED POINT REPAIR REPLACE SERVICE 180' FROM SMH 508-

068

CL

201202150801 S LITTLE WOODS W LITTLE WOODS  10/03/2012  02/13/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

113'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 113'

6,860.00 CL

201202150601 S LITTLE WOODS W LITTLE WOODS  10/03/2012  02/08/2013 SLEAD MWH-ID. 7463-703 

PERFORM EXCAVATED REPAIRS TO MSL SERVICE CONNECTION @ 

5'

PERFORMED EXCAVATED REPAIRS TO MSL SERVICE CONNECTION 

@ 5

6,320.00 CL

201200381101 LAFOURCHE WALES  02/15/2012  05/23/2013 SLINE MWH-ID. 7463-682

FULL LINING OF SMH 488-093 TO 488-091

ESSA 2 - BASIN 9 - SOUTHSHORE - WEBER

COMPLETED FULL LINING OF SMH 488-093 TO 488-091 24,159.00 CL

201200376701 HAYNE BL BURKE RD  02/14/2012  06/03/2013 SMAIN MWH-ID. 7463-674

POINT REPAIR 190' - 213' FROM SMH 477-084

ESSA 2 - BASIN 9 - SOUTHSHORE - BURKE

COMPLETED POINT REPAIR 190' - 213' FROM SMH 477-084 8,663.11 CL

201200169301 UNITY DR CURRAN BL  01/23/2012  01/14/2013 SLINE MWH-ID. 7463-437

FULL LINING OF SMH 489-060 TO 489-059

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED FULL LINING OF SMH 489-060 TO 489-059 29,786.00 CL

201200169501 CAMBERLEY DR MORRISON RD  01/23/2012  05/30/2013 SMAIN MWH-ID. 7463-438

POINT REPAIR 35' - 47' FROM SMH 492-003

ESSA 2 - BASIN 9 - SOUTHSHORE - BERG

COMPLETED POINT REPAIR 35' - 47' FROM SMH 492-003 6,200.00 CL

201502085701 DEVINE AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-004 PR

201502094701 CURRAN BL AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-074 PR

201502094601 LACOMBE ZENITH  07/30/2015 SMBG REHAB SEWER MANHOLE 488-070 PR

201502094501 CASTLEWOOD DR ELMDALE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-067 PR

201502094401 FOREST GLEN RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-064 PR

201502094301 MORRISON RD MARYWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 489-002 PR

201502094201 HAYNE BL LAFOURCHE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-088 PR

201502094101 MORRISON RD MACKENZIE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-127 PR

201502094001 LEHIGH CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-121 PR

201502093901 LEHIGH ZENITH  07/30/2015 SMBG REHAB SEWER MANHOLE 488-119 PR

201502315701 LAKE CARMEL DR BEAUVOIR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-008 PR

201502315601 ASHLAND DR E RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-072 PR

201502315501 W TAMARON BL CORNERSTONE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-015 PR

201502315401 PINEBROOK DR KNIGHTWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-062 PR

201502314201 BAMBERRY SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-067 PR
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201502314101 DORCHESTER MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-062 PR

201502314001 BAMBERRY MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-057 PR

201502313901 CURRAN BL MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-122 PR

201502313801 MARTIN DR MANCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-083 PR

201502313701 CURRAN BL EXETER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-117 PR

201502313601 MANCHESTER MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-104 PR

201502313501 COVENTRY MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-098 PR

201502313401 MULLET CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-094 PR

201502313301 CURRAN BL MULLET  07/30/2015 SMBG REHAB SEWER MANHOLE 459-091 PR

201502313201 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-110 PR

201502313101 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-107 PR

201502313001 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-100 PR

201502312901 LAKE KENILWORTH DR MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 460-083 PR

201502312601 DOYLE CT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-098 PR

201502312401 LAKE WILLOW DR LAWRENCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-021 PR

201502311901 MEANS AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-021 PR

201502311801 LADY GRAY HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-087 PR

201502311701 MORRISON RD FINCHLEY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-019 PR

201502311601 LAKE BARRINGTON DR ENDSTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-064 PR

201502310701 TOWNSEND PL HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-030 PR

201502310601 DOWNMAN RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-033 PR

201502310401 WOODBINE DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-030 PR

201502309801 MORRISON RD MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-046 PR

201502309601 MULLET HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-039 PR

201502309501 HAYNE BL MULLET  07/30/2015 SMBG REHAB SEWER MANHOLE 459-035 PR

201502309401 TARPON HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-029 PR

201502309301 CURTIS DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-026 PR

201502309201 CURTIS DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-023 PR

201502309101 SHEFFIELD DORCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-081 PR

201502309001 MORRISON RD MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-047 PR

201502308901 COVENTRY SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-076 PR

201502308801 DORCHESTER SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-072 PR

201502308701 FRANCIS DR RANSOM  07/30/2015  09/14/2017 SMBG REHAB SEWER MANHOLE 426-084 REHAB SEWER MANHOLE 426-084 800.00 CL

201502308601 DORIAN BABYLON  07/30/2015 SMBG REHAB SEWER MANHOLE 425-092 PR

201502308501 SHALIMAR DR DREUX AV  07/30/2015 SMBG REHAB SEWER MANHOLE 426-042 PR

201502308401 WARFIELD STEMWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 426-029 PR

201502308301 RANSOM STEMWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 426-020 PR

201502308201 BABYLON DEANNE  07/30/2015 SMBG REHAB SEWER MANHOLE 426-003 PR

201502308101 MORRISON RD CHIMNEY WOOD LN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-111 PR

201502307901 DOWNMAN RD MENDEZ  07/30/2015 SMBG REHAB SEWER MANHOLE 426-090 PR

201502307701 REEL DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 426-129 PR

201502307601 FLITE ALOST  07/30/2015 SMBG REHAB SEWER MANHOLE 426-125 PR

201502307501 DOWNMAN RD ALOST  07/30/2015 SMBG REHAB SEWER MANHOLE 426-120 PR

201502307401 PIPER LN BOEING  07/30/2015 SMBG REHAB SEWER MANHOLE 426-112 PR

201502259001 TOWNSEND PL HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-031 PR

201502258901 HARBOR CI TOWNSEND PL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-029 PR

201502258801 TOWNSEND PL HARBOR CI  07/30/2015 SMBG REHAB SEWER MANHOLE 423-026 PR

201502258701 TOWNSEND PL HARBOR CI  07/30/2015 SMBG REHAB SEWER MANHOLE 423-025 PR

201502258601 HARBOR CI TOWNSEND PL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-022 PR

201502258501 HARBOR CI TOWNSEND PL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-020 PR

201502258401 REGENCY MALL LOOP REGENCY PL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-006 PR

201502258301 REGENCY PLACE SERV LEWIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 422-011 PR

201502258201 MORRISON RD FLORITA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 422-002 PR

201502258101 CHEF MENTEUR HW DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 421-003 PR

201502257301 KUEBEL DR SHUBERT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-035 PR

201502257201 HAYNE BL TOWNSEND PL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-033 PR

201502257101 DOWNMAN RD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-031 PR

201502257001 WALES DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 424-030 PR

201502256901 ALABAMA CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-027 PR

201502256801 W LAVERNE HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-025 PR

201502256701 W LAVERNE CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-023 PR

201502256601 WALES SHUBERT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-014 PR

201502256501 TOWNSEND PL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 423-052 PR

201502256401 SEABROOK PL SERV COUNTESS LN  07/30/2015 SMBG REHAB SEWER MANHOLE 423-050 PR

201502256301 COUNTESS LN DOWNMAN SEABROOK SRV  07/30/2015 SMBG REHAB SEWER MANHOLE 423-048 PR

201502256201 DOWNMAN RD COUNTESS LN  07/30/2015 SMBG REHAB SEWER MANHOLE 423-046 PR

201502256101 SEABROOK PL SERV COUNT LN  07/30/2015 SMBG REHAB SEWER MANHOLE 423-044 PR

201502256001 COUNT LN DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 423-042 PR

201502255901 DOWNMAN REGENCY SERV SEABROOK PL SERV  07/30/2015 SMBG REHAB SEWER MANHOLE 423-040 PR

201502255801 PRINCESS LN DOWNMAN REGENCY SERV  07/30/2015 SMBG REHAB SEWER MANHOLE 423-038 PR

201502255701 HAYNE BL DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 423-036 PR

201502255601 ALABAMA CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-081 PR

201502255501 KUEBEL DR SHUBERT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-036 PR

201502255401 ERIN DR KAREN LN  07/30/2015 SMBG REHAB SEWER MANHOLE 424-075 PR

201502255301 ERIN DR CAROLE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 424-073 PR

201502255201 BEAU MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 424-070 PR

201502255101 CHIMNEY WOOD LN ERIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 424-067 PR

201502255001 CHIMNEY WOOD LN ERIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 424-064 PR

201502254901 CHIMNEY WOOD LN ERIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 424-062 PR

201502254801 CRAIGIE RD CAROLE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 424-057 PR

201502254701 SHUBERT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-052 PR

201502254601 CURRAN BL SWIFT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-050 PR

201502254501 CURRAN BL SHELLY  07/30/2015 SMBG REHAB SEWER MANHOLE 424-048 PR

201502254401 CURRAN BL KEATS  07/30/2015 SMBG REHAB SEWER MANHOLE 424-047 PR

201502254301 CURRAN BL MILL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-046 PR

201502254201 HAYNE BL DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 424-045 PR

201502254101 HAYNE BL W LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 424-042 PR

201502254001 HAYNE BL W LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 424-041 PR

201502253901 HAYNE BL W LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 424-039 PR

201502253801 E HERMES DOROTHEA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-039 PR

201502253701 ALABAMA CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-084 PR

201502253601 PINES BL E HERMES  07/30/2015 SMBG REHAB SEWER MANHOLE 425-036 PR

201502253501 E LAVERNE PANDORA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-035 PR
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201502253401 VIRGILIAN PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-029 PR

201502253301 S LAVERNE VIRGILIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-027 PR

201502253201 BABYLON DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-025 PR

201502253101 S HERMES BABYLON  07/30/2015  01/23/2018 SMBG REHAB SEWER MANHOLE 425-023 COMPLETED REHAB SEWER MANHOLE 425-023 250.00 CL

201502253001 FOCH RD S HERMES  07/30/2015 SMBG REHAB SEWER MANHOLE 425-022 PR

201502252901 LAMB RD PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-014 PR

201502252801 LAMB RD PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-013 PR

201502252701 DWYER RD LYNHUBER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 425-006 PR

201502252601 DWYER RD LYNHUBER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 425-005 PR

201502252501 DWYER RD MAJESTIC OAKS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 425-004 PR

201502252401 DWYER RD VIRGILIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-003 PR

201502252301 FOCH RD DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-002 PR

201502252201 FOCH RD DWYER RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-001 PR

201502252101 ALABAMA CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-085 PR

201502252001 W LAVERNE DORIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-090 PR

201502251901 LAMB RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-047 PR

201502251801 DORIAN DOROTHEA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-084 PR

201502251701 W LAVERNE DORIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-083 PR

201502251601 DORIAN PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-078 PR

201502251501 S LAVERNE DORIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-075 PR

201502251401 MORRISON RD LAMB RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-069 PR

201502251301 MORRISON RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-065 PR

201502251201 MORRISON RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-063 PR

201502251101 MORRISON RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-061 PR

201502251001 MORRISON RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-060 PR

201502250901 DOROTHEA DORIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-056 PR

201502250801 FOCH RD DOROTHEA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-055 PR

201502250701 FOCH RD DOROTHEA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-054 PR

201502250601 PANDORA E HERMES  07/30/2015 SMBG REHAB SEWER MANHOLE 425-052 PR

201502250501 PANDORA E LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 425-051 PR

201502250401 VIRGILIAN PANDORA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-049 PR

201502250301 VIRGILIAN PANDORA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-048 PR

201502250201 FRANCIS DR DREUX AV  07/30/2015 SMBG REHAB SEWER MANHOLE 426-081 PR

201502250101 MAJESTIC OAKS DR RANSOM  07/30/2015  01/23/2018 SMBG REHAB SEWER MANHOLE 426-060 COMPLETED REHAB SEWER MANHOLE 426-060 250.00 CL

201502250001 DWYER RD VIRGILIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 426-046 PR

201502249901 SHALIMAR DR SELMA  07/30/2015 SMBG REHAB SEWER MANHOLE 426-043 PR

201502249801 SHALIMAR DR PRENTISS AV  07/30/2015 SMBG REHAB SEWER MANHOLE 426-041 PR

201502249701 STEMWAY DR WARFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 426-033 PR

201502249601 SKYVIEW DR AIRWAY  07/30/2015 SMBG REHAB SEWER MANHOLE 426-024 PR

201502249501 RANSOM SKYVIEW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 426-021 PR

201502249401 DEANNE DREUX AV  07/30/2015 SMBG REHAB SEWER MANHOLE 426-007 PR

201502249301 DEANNE DREUX AV  07/30/2015 SMBG REHAB SEWER MANHOLE 426-004 PR

201502249201 MORRISON RD ALABAMA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-117 PR

201502249101 CHIMNEY WOOD LN ERIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 425-112 PR

201502249001 MORRISON RD CHIMNEY WOOD LN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-109 PR

201502248901 MORRISON RD CHIMNEY WOOD LN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-108 PR

201502248801 DOWNMAN RD DOROTHEA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-107 PR

201502248701 PINES BL DEANNE  07/30/2015 SMBG REHAB SEWER MANHOLE 425-097 PR

201502248601 DEANNE PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-096 PR

201502248501 BABYLON DEANNE  07/30/2015 SMBG REHAB SEWER MANHOLE 425-093 PR

201502248001 CHEF MENTEUR HW STEMWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 426-135 PR

201502247901 DOWNMAN RD MONROE  07/30/2015 SMBG REHAB SEWER MANHOLE 426-130 PR

201502247801 DOWNMAN RD REEL  07/30/2015 SMBG REHAB SEWER MANHOLE 426-128 PR

201502247701 FLITE SELMA  07/30/2015 SMBG REHAB SEWER MANHOLE 426-124 PR

201502247601 DOWNMAN RD SELMA  07/30/2015 SMBG REHAB SEWER MANHOLE 426-122 PR

201502247501 ROBIN PIPER LN  07/30/2015 SMBG REHAB SEWER MANHOLE 426-115 PR

201502247401 DOWNMAN RD ROBIN  07/30/2015 SMBG REHAB SEWER MANHOLE 426-114 PR

201502247301 PIPER LN BOEING  07/30/2015 SMBG REHAB SEWER MANHOLE 426-110 PR

201502247201 PIPER LN BEECHCRAFT  07/30/2015 SMBG REHAB SEWER MANHOLE 426-108 PR

201502247101 PIPER LN BEECHCRAFT  07/30/2015 SMBG REHAB SEWER MANHOLE 426-106 PR

201502247001 DOWNMAN RD FILMORE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 426-103 PR

201502246901 DENNY DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 426-101 PR

201502246801 MITHRA DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 426-096 PR

201502246701 DOWNMAN RD MITHRA  07/30/2015 SMBG REHAB SEWER MANHOLE 426-095 PR

201502244801 MORRISON RD MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-045 PR

201502244701 MORRISON RD MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-044 PR

201502244601 MORRISON RD LAKE KENILWORTH DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-042 PR

201502244501 MORRISON RD NEWCASTLE  07/30/2015 SMBG REHAB SEWER MANHOLE 459-041 PR

201502244401 MULLET HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-038 PR

201502244301 HAYNE BL DANUBE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-036 PR

201502244201 HAYNE BL TARPON  07/30/2015 SMBG REHAB SEWER MANHOLE 459-034 PR

201502244101 REDFISH HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-032 PR

201502244001 WALES TARPON  07/30/2015 SMBG REHAB SEWER MANHOLE 459-028 PR

201502243901 CURTIS DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-025 PR

201502243801 CURTIS DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-024 PR

201502243701 CURTIS DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-021 PR

201502243601 MARTIN DR CITRUS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-019 PR

201502243501 WALES MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-017 PR

201502243401 WALES LAMB RD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-009 PR

201502243301 LAMB RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-005 PR

201502243201 LAMB RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-004 PR

201502243001 SHEFFIELD MANCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-080 PR

201502242901 SHEFFIELD MANCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-079 PR

201502242801 COVENTRY SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-078 PR

201502242701 COVENTRY SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-077 PR

201502242601 COVENTRY SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-075 PR

201502242501 MARTIN DR COVENTRY  07/30/2015 SMBG REHAB SEWER MANHOLE 459-073 PR

201502242401 DORCHESTER CANTERBURY  07/30/2015 SMBG REHAB SEWER MANHOLE 459-069 PR

201502242301 BAMBERRY SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-068 PR

201502242201 MORRISON RD SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-065 PR

201502242101 MARTIN DR BAMBERRY  07/30/2015 SMBG REHAB SEWER MANHOLE 459-063 PR

201502242001 DORCHESTER PERTH  07/30/2015 SMBG REHAB SEWER MANHOLE 459-061 PR

201502241901 DORCHESTER DUNDEE  07/30/2015 SMBG REHAB SEWER MANHOLE 459-060 PR
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201502241801 PERTH DORCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-056 PR

201502241701 DUNDEE DORCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-054 PR

201502241601 BAMBERRY DUNDEE  07/30/2015 SMBG REHAB SEWER MANHOLE 459-052 PR

201502241501 THAMES BAMBERRY  07/30/2015 SMBG REHAB SEWER MANHOLE 459-051 PR

201502241401 DORCHESTER THAMES  07/30/2015 SMBG REHAB SEWER MANHOLE 459-050 PR

201502241301 NEWCASTLE DORCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-049 PR

201502241201 CURRAN BL MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-121 PR

201502241101 EXETER WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 459-120 PR

201502241001 EXETER WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 459-119 PR

201502240901 CURRAN BL EXETER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-118 PR

201502240801 MANCHESTER MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-109 PR

201502240701 MANCHESTER MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-105 PR

201502240601 NEWCASTLE MANCHESTER  07/30/2015 SMBG REHAB SEWER MANHOLE 459-103 PR

201502240501 COVENTRY MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-097 PR

201502240401 MULLET WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 459-095 PR

201502240301 CURRAN BL DANUBE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-093 PR

201502240201 CURRAN BL MULLET  07/30/2015 SMBG REHAB SEWER MANHOLE 459-092 PR

201502240101 REDFISH WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 459-090 PR

201502240001 CURRAN BL REDFISH  07/30/2015 SMBG REHAB SEWER MANHOLE 459-089 PR

201502239901 CURRAN BL REDFISH  07/30/2015 SMBG REHAB SEWER MANHOLE 459-088 PR

201502239801 MARTIN DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 459-087 PR

201502239701 MANCHESTER SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-086 PR

201502239601 MANCHESTER SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-085 PR

201502239501 MANCHESTER SHEFFIELD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-084 PR

201502239301 MARTIN DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 459-123 PR

201502239201 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-109 PR

201502239101 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-108 PR

201502239001 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-106 PR

201502238901 LAKE KENILWORTH DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 460-104 PR

201502238801 LAKE KENILWORTH DR MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 460-090 PR

201502238701 LAKE KENILWORTH DR MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 460-089 PR

201502238601 LAKE KENILWORTH DR MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 460-086 PR

201502238501 LAKE KENILWORTH DR MARTIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 460-082 PR

201502238401 LAKE KENILWORTH DR I-10  07/30/2015 SMBG REHAB SEWER MANHOLE 460-081 PR

201502238001 HAYNE BL CURTIS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-127 PR

201502237901 HAYNE BL CURTIS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-126 PR

201502237801 HAYNE BL CURTIS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 459-125 PR

201502237701 PRIMROSE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-028 PR

201502237601 PRIMROSE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-026 PR

201502237501 WOODBINE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-024 PR

201502237401 WOODBINE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-022 PR

201502237301 CYNTHIA DR WOODBINE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-021 PR

201502237201 MORRISON RD PRIMROSE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-019 PR

201502237101 MORRISON RD CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-018 PR

201502237001 MALVERN DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-016 PR

201502236901 MALVERN DR LOMOND RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-015 PR

201502236801 MALVERN DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-012 PR

201502236701 MORRISON RD EBBTIDE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-009 PR

201502236601 MORRISON RD LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-008 PR

201502236501 MORRISON RD LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-007 PR

201502236401 MORRISON RD LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-006 PR

201502236301 MORRISON RD THORNLEY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-004 PR

201502236201 DOGWOOD DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-064 PR

201502236101 WOODBINE DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-031 PR

201502236001 LIGUSTRUM DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-061 PR

201502235901 LIGUSTRUM DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-060 PR

201502235801 LIGUSTRUM DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-058 PR

201502235701 MORRISON RD LIGUSTRUM DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-057 PR

201502235601 EBBTIDE DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-055 PR

201502235501 EBBTIDE DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-054 PR

201502235401 LIGUSTRUM DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-052 PR

201502235301 PRIMROSE DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-049 PR

201502235201 WALES EDGELAKE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 461-047 PR

201502235101 EBBTIDE DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-046 PR

201502235001 EBBTIDE DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-044 PR

201502234901 DRIFTWOOD DR BEACH DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-042 PR

201502234801 DRIFTWOOD DR BEACH DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-040 PR

201502234701 CURRAN BL MALVERN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-035 PR

201502234601 EBBTIDE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-034 PR

201502234501 CURRAN BL EBBTIDE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-032 PR

201502234401 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-094 PR

201502234301 DOGWOOD DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-066 PR

201502234201 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-090 PR

201502234101 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-089 PR

201502234001 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-086 PR

201502233901 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-084 PR

201502233801 COVE DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-082 PR

201502233701 MORRISON RD MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-080 PR

201502233601 MORRISON RD MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-079 PR

201502233501 MORRISON RD COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-078 PR

201502233401 MORRISON RD MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-076 PR

201502233301 MAYO RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-074 PR

201502233201 MORRISON RD MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-073 PR

201502233101 EDWARD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-072 PR

201502233001 EDWARD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-071 PR

201502232901 EDWARD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-070 PR

201502232801 MORRISON RD EDWARD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-068 PR

201502232701 MORRISON RD EDWARD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-067 PR

201502232601 WALES DRUM  07/30/2015 SMBG REHAB SEWER MANHOLE 461-132 PR

201502232501 HAYNE BL DRUM  07/30/2015 SMBG REHAB SEWER MANHOLE 461-131 PR

201502232401 POMPANO HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-130 PR

201502232301 POMPANO HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-129 PR

201502232201 DOGWOOD DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-125 PR
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201502232101 CURRAN BL DOGWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-124 PR

201502232001 MAYO RD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-117 PR

201502231901 CURRAN BL MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-116 PR

201502231801 WALES EDWARD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-113 PR

201502231701 EDWARD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-112 PR

201502231601 WALES EDWARD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-110 PR

201502231501 HAYNE BL CASTLELAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-109 PR

201502231401 HAYNE BL CASTLELAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-107 PR

201502231301 MAYO RD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-104 PR

201502231201 MAYO RD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-102 PR

201502231101 DUKE CT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-100 PR

201502231001 CURRAN BL DUKE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 461-099 PR

201502230901 CURRAN BL DOYLE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 461-097 PR

201502230801 CURRAN BL ALLISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-167 PR

201502230701 DRUM HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-133 PR

201502230601 DALEWOOD RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-165 PR

201502230501 DALEWOOD RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-164 PR

201502230401 MORRISON RD DALEWOOD RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-162 PR

201502230301 EASTMORE RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-161 PR

201502230201 EASTMORE RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-159 PR

201502230101 EASTMORE RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-158 PR

201502230001 FIELDSTON RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-154 PR

201502229901 FIELDSTON RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-153 PR

201502229801 DANUBE RD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-150 PR

201502229701 DANUBE RD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-149 PR

201502229601 HAYNE BL TROUT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-147 PR

201502229501 TROUT RD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-141 PR

201502229401 WALES TROUT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-140 PR

201502229301 HAYNE BL DRUM  07/30/2015 SMBG REHAB SEWER MANHOLE 461-138 PR

201502229201 FLOUNDER HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-137 PR

201502229101 FLOUNDER HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-136 PR

201502229001 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-011 PR

201502228901 BUTTERFIELD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-172 PR

201502228801 COVE DR ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-008 PR

201502228701 COVE DR ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-007 PR

201502228601 SPRING LAKE DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-005 PR

201502228501 SPRING LAKE DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-004 PR

201502228401 SPRING LAKE DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-002 PR

201502228301 MAYO RD SPRING LAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-001 PR

201502228201 HAYNE BL EDGELAKE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 461-190 PR

201502228101 EDGELAKE CT HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-189 PR

201502228001 EDGELAKE CT WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-187 PR

201502227901 EDGELAKE CT WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-186 PR

201502227801 EDGELAKE CT WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-183 PR

201502227701 WALES DANUBE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-179 PR

201502227601 CRESTMONT RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-177 PR

201502227501 CRESTMONT RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-176 PR

201502227401 CRESTMONT RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-175 PR

201502227301 MORRISON RD CRESTMONT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-174 PR

201502227201 GREY OAKS DR LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-043 PR

201502227101 GREY OAKS DR LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-041 PR

201502227001 MAYO RD SPRING LAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-013 PR

201502226901 LAKE WILLOW DR GREY OAKS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-038 PR

201502226801 LAKE WILLOW DR GREY OAKS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-037 PR

201502226701 NEPTUNE CT ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-034 PR

201502226601 NEPTUNE CT ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-033 PR

201502226501 ARBOR DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-025 PR

201502226401 ARBOR DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-024 PR

201502226301 ARBOR DR MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 462-021 PR

201502226201 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-018 PR

201502226101 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-017 PR

201502226001 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-016 PR

201502225801 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-015 PR

201502225701 MAYO RD SPRING LAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-014 PR

201502225401 LAKE WILLOW DR THOR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-044 PR

201502224401 LAKE WILLOW DR LAWRENCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-050 PR

201502224301 LAKE WILLOW DR LAWRENCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-049 PR

201502224201 THOR CT LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-048 PR

201502224101 LAKE WILLOW DR THOR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-047 PR

201502224001 LAKE WILLOW DR THOR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-046 PR

201502223901 LAKE WILLOW DR THOR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-045 PR

201502222001 CROWDER BL I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-008 PR

201502221801 CROWDER BL HUNTINGTON PARK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 467-006 PR

201502221701 CROWDER BL HUNTINGTON PARK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 467-004 PR

201502220301 WALNUT SQUARE CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 467-065 PR

201502220201 CROWDER BL LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 467-009 PR

201502220101 HUNTINGTON PARK DR BENSON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-061 PR

201502220001 HUNTINGTON PARK DR PARKSIDE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-060 PR

201502219901 BENSON CT FORDHAM CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-052 PR

201502219801 BENSON CT FORDHAM CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-051 PR

201502219701 CROWDER BL HUNTINGTON PARK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 467-041 PR

201502219601 CROWDER BL BEECHWOOD CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-037 PR

201502219501 CROWDER BL I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-025 PR

201502219401 LAWRENCE RD I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-024 PR

201502219301 LAKE WILLOW DR LAWRENCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-020 PR

201502219201 LAKE WILLOW DR WESTHAVEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-018 PR

201502219101 LAWRENCE CT WILLOW RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-017 PR

201502219001 CROWDER BL I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-015 PR

201502218901 CROWDER BL I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-013 PR

201502218801 CROWDER BL I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-012 PR

201502218701 LAKE WILLOW DR WESTHAVEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-010 PR

201502218601 N BUNKER HILL RD YORKTOWN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 469-037 PR

201502218501 BOSTON DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-036 PR
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201502218401 BOSTON DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-035 PR

201502218301 BOSTON DR MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-033 PR

201502218201 BOSTON DR MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-032 PR

201502218101 SALEM DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-029 PR

201502218001 SALEM DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-028 PR

201502217901 SALEM DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-026 PR

201502217801 SALEM DR MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-024 PR

201502217701 MORRISON RD BENSON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 469-021 PR

201502217601 BUNDY RD I-10  07/30/2015 SMBG REHAB SEWER MANHOLE 469-017 PR

201502217501 BUNDY RD MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-013 PR

201502217401 BUNDY RD MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-012 PR

201502217301 MORRISON RD BUNDY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-010 PR

201502217201 BUNDY RD I-10  07/30/2015 SMBG REHAB SEWER MANHOLE 469-008 PR

201502217101 BUNDY RD I-10  07/30/2015 SMBG REHAB SEWER MANHOLE 469-007 PR

201502217001 BUNDY RD MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-006 PR

201502216901 LAWRENCE CT WILLOW RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-071 PR

201502216701 YORKTOWN DR MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-039 PR

201502215901 W BUNKER HILL RD MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-047 PR

201502215801 N BUNKER HILL RD W BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-045 PR

201502215701 S BUNKER HILL RD BOSTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 469-043 PR

201502215601 YORKTOWN DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-041 PR

201502215501 YORKTOWN DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-040 PR

201502201401 KENYON RD ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-031 PR

201502201301 SCOTTSDALE DR KENYON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-029 PR

201502201101 BENSON ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-027 PR

201502201001 SCOTTSDALE DR BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-026 PR

201502200901 AFTON DR LOMOND RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-023 PR

201502200801 ABERDEEN RD BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-021 PR

201502200701 DARTMOOR DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-019 PR

201502200601 MORRISON RD DARTMOOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 477-016 PR

201502200501 MORRISON RD CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-010 PR

201502200401 MORRISON RD BENSON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-007 PR

201502199601 GUS CHASE  07/30/2015 SMBG REHAB SEWER MANHOLE 477-075 PR

201502199501 GUS CHASE  07/30/2015 SMBG REHAB SEWER MANHOLE 477-074 PR

201502199401 BILL GUS  07/30/2015 SMBG REHAB SEWER MANHOLE 477-073 PR

201502199301 BILL GUS  07/30/2015 SMBG REHAB SEWER MANHOLE 477-072 PR

201502199201 DINKINS BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-065 PR

201502199101 GERVAIS BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-060 PR

201502199001 CURRAN BL MEYN  07/30/2015 SMBG REHAB SEWER MANHOLE 477-056 PR

201502198901 DANIEL DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-051 PR

201502198801 CURRAN BL DANIEL DR  07/30/2015 SMBG REHAB SEWER MANHOLE 477-050 PR

201502198701 BURKE AV ADELE  07/30/2015 SMBG REHAB SEWER MANHOLE 477-046 PR

201502198601 MORRISON CT MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-042 PR

201502198501 MORRISON RD MORRISON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-039 PR

201502198401 MORRISON RD MORRISON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-038 PR

201502198301 MORRISON RD MORRISON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-037 PR

201502198201 MORRISON RD MORRISON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-036 PR

201502198101 MORRISON RD BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-035 PR

201502198001 SCOTTSDALE DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-034 PR

201502189201 HAYNE BL CITRUS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-126 PR

201502189101 SYMMES AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-125 PR

201502189001 WEAVER AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-121 PR

201502188901 HAYNE BL WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-120 PR

201502183701 MEANS AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-023 PR

201502183501 BOULEVARD WAY AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-018 PR

201502183401 READ BL QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 488-015 PR

201502183301 MEANS AV QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 488-012 PR

201502182001 ELMDALE RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-055 PR

201502181901 MEANS AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-024 PR

201502181801 FOREST GLEN RD HERITAGE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-051 PR

201502181701 MORRISON RD FOREST GLEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-049 PR

201502181601 AVALON WAY CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-046 PR

201502181501 AVALON WAY BOULEVARD WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-045 PR

201502181401 AVALON WAY CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-042 PR

201502181301 AVALON WAY CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-041 PR

201502181201 MORRISON RD AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-039 PR

201502181101 CURRAN BL AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-037 PR

201502181001 CURRAN BL AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-036 PR

201502180901 CURRAN BL READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-033 PR

201502180801 HAYNE BL LACOMBE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-032 PR

201502180701 HAYNE BL LACOMBE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-031 PR

201502180601 READ BL HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-028 PR

201502180501 READ BL IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-026 PR

201502180401 READ BL CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 488-025 PR

201502180301 ELMDALE RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-056 PR

201502180201 LADY GRAY HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-085 PR

201502180101 CURRAN BL LADY GRAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-082 PR

201502180001 LACOMBE HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-081 PR

201502179901 LACOMBE HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-078 PR

201502179801 LACOMBE WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 488-076 PR

201502179701 LACOMBE CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-072 PR

201502179601 MORRISON RD LACOMBE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-069 PR

201502179501 CASTLEWOOD DR DEARBORN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-068 PR

201502179301 FOREST GLEN RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-065 PR

201502179201 FOREST GLEN RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-062 PR

201502179101 DEARBORN RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-061 PR

201502179001 DEARBORN RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-060 PR

201502178901 DEARBORN RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-059 PR

201502178801 HERITAGE DR DEARBORN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-058 PR

201502178701 HERITAGE DR DEARBORN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-057 PR

201502178601 WALES LADY GRAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-143 PR

201502178501 CURRAN BL AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-142 PR

201502178401 HAYNE BL LACOMBE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-141 PR
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201502178301 WALES WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-137 PR

201502178201 WRIGHT RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-125 PR

201502178101 MORRISON RD WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-123 PR

201502178001 ZENITH LAFOURCHE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-120 PR

201502177901 MORRISON RD LAFOURCHE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-113 PR

201502177801 LADY GRAY CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-112 PR

201502177701 WRIGHT RD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-107 PR

201502177601 WRIGHT RD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 488-106 PR

201502177501 HAYNE BL WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-101 PR

201502177401 LEHIGH HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-100 PR

201502177301 CURRAN BL LEHIGH  07/30/2015 SMBG REHAB SEWER MANHOLE 488-095 PR

201502177201 LAFOURCHE HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-094 PR

201502177101 LAFOURCHE HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-093 PR

201502177001 WALES LEHIGH  07/30/2015 SMBG REHAB SEWER MANHOLE 488-092 PR

201502176901 CURRAN BL LAFOURCHE  07/30/2015 SMBG REHAB SEWER MANHOLE 488-089 PR

201502148701 AVON PARK BL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-006 PR

201502148601 PINEBROOK DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-063 PR

201502148501 RIDGEFIELD DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-060 PR

201502148401 RIDGEFIELD DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-059 PR

201502148301 KNIGHTWAY DR RIDGEFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-057 PR

201502148201 PINEBROOK DR KINGSWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-055 PR

201502148101 PINEBROOK DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-054 PR

201502148001 RIDGEFIELD DR KINGSWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-051 PR

201502147901 RIDGEFIELD DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-050 PR

201502147801 EASTGATE AV RIDGEFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-049 PR

201502147701 QUEENSWAY DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-042 PR

201502147601 EDGEFIELD DR KINGSWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-040 PR

201502147501 EASTGATE AV EDGEFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-036 PR

201502147401 N LITTLE WOODS W LITTLE WOODS  07/30/2015 SMBG REHAB SEWER MANHOLE 508-071 PR

201502147301 N LITTLE WOODS VENICE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-070 PR

201502147201 VENICE BL N LITTLE WOODS  07/30/2015 SMBG REHAB SEWER MANHOLE 508-069 PR

201502147101 S LITTLE WOODS W LITTLE WOODS  07/30/2015 SMBG REHAB SEWER MANHOLE 508-068 PR

201502147001 VENICE BL S LITTLE WOODS  07/30/2015 SMBG REHAB SEWER MANHOLE 508-066 PR

201502146901 WALES STAR  07/30/2015 SMBG REHAB SEWER MANHOLE 508-061 PR

201502146801 WALES SAIL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-059 PR

201502146701 BASS HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-057 PR

201502146601 BASS WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-055 PR

201502146501 BASS WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-053 PR

201502146401 BUFFALO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-043 PR

201502146301 SHAMROCK DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-036 PR

201502146201 STONEWOOD QUAIL CREEK LN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-021 PR

201502146101 STONEWOOD QUAIL CREEK LN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-020 PR

201502146001 STONEWOOD PARTRIDGE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-019 PR

201502145901 STONEWOOD PARTRIDGE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-018 PR

201502145801 PARTRIDGE LN STONEWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-016 PR

201502145701 PARTRIDGE LN STONEWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-015 PR

201502145601 MORRISON RD FORUM BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-126 PR

201502145501 HAYNE BL VENICE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-076 PR

201502145401 KINGSPORT BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-124 PR

201502145301 KINGSPORT BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-123 PR

201502145201 KINGSPORT BL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-121 PR

201502145101 KINGSPORT BL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-120 PR

201502145001 MORRISON RD KINGSPORT BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-118 PR

201502144901 CURRAN BL PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-116 PR

201502144801 STAR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-115 PR

201502144701 STAR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-113 PR

201502144601 CURRAN BL STAR  07/30/2015 SMBG REHAB SEWER MANHOLE 508-112 PR

201502144501 SUN WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-110 PR

201502144401 CURRAN BL SUN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-095 PR

201502144301 SAND WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-094 PR

201502144201 SAIL WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-081 PR

201502144101 CURRAN BL SAIL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-079 PR

201502144001 VENICE BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-078 PR

201502143901 VENICE BL WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 508-077 PR

201502143501 MORRISON RD PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-165 PR

201502143401 MORRISON RD SHOREWOOD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-162 PR

201502143301 MORRISON RD SHOREWOOD BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-160 PR

201502143201 STONEWOOD QUAIL CREEK LN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-157 PR

201502143101 QUAIL CREEK LN STONEWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-155 PR

201502143001 EMORY RD FORUM BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-151 PR

201502142901 FORUM BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-148 PR

201502142801 DUANE RD FORUM BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-143 PR

201502142701 DUANE RD FORUM BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-142 PR

201502142601 TILBURY RD BEEKMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-139 PR

201502142501 FORUM BL TILBURY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-137 PR

201502142401 EMORY RD PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-135 PR

201502142301 BEEKMAN RD EMORY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-133 PR

201502142201 BEEKMAN RD TILBURY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-130 PR

201502142101 BEEKMAN RD FORUM BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-129 PR

201502104901 WALES SAND  07/30/2015 SMBG REHAB SEWER MANHOLE 508-060 PR

201502104801 BASS HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-056 PR

201502104701 BASS CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-052 PR

201502104601 SHOREWOOD BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-027 PR

201502104501 FORUM BL BEEKMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-127 PR

201502104401 KINGSPORT BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-125 PR

201502104301 VINCENT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-122 PR

201502104201 TRICIA CT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-046 PR

201502104101 DARLENE CT HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-042 PR

201502156201 LAKE CARMEL DR W RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-007 PR

201502156101 CURRAN BL SCOTTWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-019 PR

201502156001 SHADOWLAWN AV I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 505-051 PR

201502155901 BRIARWOOD DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-016 PR

201502155801 BRIARWOOD DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-015 PR
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201502155701 JONLEE DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-007 PR

201502155601 MORRISON RD JONLEE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-005 PR

201502155501 W RENAISSANCE CT MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 505-083 PR

201502155401 CARMEL PL CHATELAIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-079 PR

201502155301 W RENAISSANCE CT ASHLAND DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-069 PR

201502155201 BEAUVOIR CT CARMEL PL  07/30/2015 SMBG REHAB SEWER MANHOLE 505-063 PR

201502155101 CHANELLE CT BEAUVOIR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-062 PR

201502155001 W RENAISSANCE CT CHANELLE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-060 PR

201502154901 PARLANGE CT E RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-058 PR

201502154801 W RENAISSANCE CT PARLANGE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-057 PR

201502154701 W RENAISSANCE CT JEANNE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-056 PR

201502154601 JEANNE CT E RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-055 PR

201502154501 W RENAISSANCE CT JEANNE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-052 PR

201502154401 MOREL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-062 PR

201502154301 SCOTTWOOD DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-021 PR

201502154201 PINERIDGE CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-060 PR

201502154101 PINERIDGE QUAIL CREEK LN  07/30/2015 SMBG REHAB SEWER MANHOLE 506-058 PR

201502154001 PINERIDGE PARTRIDGE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 506-057 PR

201502153901 TRICIA CT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-052 PR

201502153801 MORRISON RD TRICIA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-049 PR

201502153701 TRICIA CT BRIARWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-047 PR

201502153601 CURRAN BL TRICIA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-044 PR

201502153501 DARLENE CT HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-043 PR

201502153401 BRIARWOOD DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-036 PR

201502153301 BRIARWOOD DR TRICIA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-034 PR

201502153201 CHRISTOPHER CT GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-032 PR

201502153101 CHRISTOPHER CT GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-031 PR

201502153001 REINDEER POLYANNA  07/30/2015 SMBG REHAB SEWER MANHOLE 506-025 PR

201502152901 CURRAN BL REINDEER  07/30/2015 SMBG REHAB SEWER MANHOLE 506-024 PR

201502152801 SCOTTWOOD DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-023 PR

201502152701 SCOTTWOOD DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-022 PR

201502152601 LINDEN GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-098 PR

201502152501 CURRAN BL PINERIDGE  07/30/2015 SMBG REHAB SEWER MANHOLE 506-097 PR

201502152401 VINCENT WELLAND  07/30/2015 SMBG REHAB SEWER MANHOLE 506-094 PR

201502152301 SUPERIOR DR VINCENT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-089 PR

201502152201 VINCENT LINDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 506-086 PR

201502152101 WALES VINCENT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-083 PR

201502152001 WALES VINCENT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-082 PR

201502151901 CURRAN BL VINCENT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-077 PR

201502151701 VINCENT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-073 PR

201502151601 VINCENT MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-071 PR

201502151501 ROCHON DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-069 PR

201502151401 ROCHON DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-068 PR

201502151301 ROCHON DR MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-067 PR

201502151201 MORRISON RD ROCHON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-066 PR

201502151101 MOREL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-065 PR

201502151001 MOREL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-064 PR

201502150901 MOREL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 506-063 PR

201502150801 WHITMORE PL EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-031 PR

201502150701 HAYNE BL REELFOOT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-105 PR

201502150601 QUEENSWAY DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-027 PR

201502150501 QUEENSWAY DR KNIGHTWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-026 PR

201502150401 MORRISON RD QUEENSWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-022 PR

201502150301 W TAMARON BL S TAMARON BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-020 PR

201502150201 W TAMARON BL CORNERSTONE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-016 PR

201502150101 W TAMARON BL N TAMARON BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-013 PR

201502150001 E TAMARON BL S TAMARON BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-009 PR

201502149901 MORRISON RD N TAMARON BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-002 PR

201502149701 MARY JANE LN ANNE MARIE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-119 PR

201502149601 MARY JANE LN ANNE MARIE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-118 PR

201502149501 MARY JANE LN ANNE MARIE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-117 PR

201502149401 MARY JANE LN ANNE MARIE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-116 PR

201502149301 ANNE MARIE CT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-110 PR

201502149201 HAYNE BL SCOTTWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-106 PR

201502149101 MORRISON RD PINERIDGE  07/30/2015 SMBG REHAB SEWER MANHOLE 508-013 PR

201502149001 WHITMORE PL EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-032 PR

201502148901 AVON PARK BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-009 PR

201502148801 AVON PARK BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-007 PR

201502176801 MORRISON RD DUNE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-002 PR

201502176701 MORRISON RD DUNE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-001 PR

201502176601 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-170 PR

201502176501 HAYNE BL JAHNCKE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 489-160 PR

201502176401 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-136 PR

201502176301 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-135 PR

201502176201 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-133 PR

201502176101 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-132 PR

201502176001 HAYNE BL ONEIDA  07/30/2015 SMBG REHAB SEWER MANHOLE 489-099 PR

201502175901 BULLARD AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 489-097 PR

201502175801 LAKELAND CT BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-095 PR

201502175701 BULLARD AV LAKELAND CT  07/30/2015 SMBG REHAB SEWER MANHOLE 489-094 PR

201502175601 BULLARD AV CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 489-091 PR

201502175501 BULLARD AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 489-087 PR

201502175401 CURRAN BL MERCIER  07/30/2015 SMBG REHAB SEWER MANHOLE 489-048 PR

201502175301 MICHIGAN WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 489-045 PR

201502175201 BERG ZENITH  07/30/2015 SMBG REHAB SEWER MANHOLE 489-034 PR

201502175101 MORRISON RD MARQUIS  07/30/2015 SMBG REHAB SEWER MANHOLE 489-024 PR

201502175001 PLACID CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-037 PR

201502174901 DUNE DR W SANDY COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-005 PR

201502174801 BRANCH DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-032 PR

201502174701 BRANCH DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-031 PR

201502174601 INLET LN CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-028 PR

201502174501 ZENITH INLET LN  07/30/2015 SMBG REHAB SEWER MANHOLE 490-027 PR

201502174401 BRANCH DR ZENITH  07/30/2015 SMBG REHAB SEWER MANHOLE 490-025 PR
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201502174301 MORRISON RD PARRY  07/30/2015 SMBG REHAB SEWER MANHOLE 490-024 PR

201502174201 WAVE DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-020 PR

201502174101 WAVE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-018 PR

201502174001 PEBBLE DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-015 PR

201502173901 PEBBLE DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-014 PR

201502173801 PEBBLE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-012 PR

201502173701 PEBBLE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-011 PR

201502173601 PEBBLE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-010 PR

201502173501 W SANDY COVE DR SANDY COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-008 PR

201502173401 DUNE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-007 PR

201502173301 DUNE DR W SANDY COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-006 PR

201502173201 CURRAN BL GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-082 PR

201502173001 SANDPIPER DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-078 PR

201502172901 TRADE WINDS CT GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-077 PR

201502172801 SANDPIPER DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-071 PR

201502172701 SANDPIPER DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-070 PR

201502172601 WINDWARD CT PASS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-067 PR

201502172501 WINDWARD CT PASS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-066 PR

201502172401 SANDY COVE DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-062 PR

201502172301 SANDY COVE DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-061 PR

201502172201 CURRAN BL PYRAMID  07/30/2015 SMBG REHAB SEWER MANHOLE 490-057 PR

201502172101 CURRAN BL PYRAMID  07/30/2015 SMBG REHAB SEWER MANHOLE 490-056 PR

201502172001 SURF MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-051 PR

201502171901 SANDY COVE DR SURF  07/30/2015 SMBG REHAB SEWER MANHOLE 490-048 PR

201502171801 MORRISON RD GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-046 PR

201502171701 MORRISON RD GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-045 PR

201502171601 MORRISON RD GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-044 PR

201502171501 MORRISON RD SANDY COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-042 PR

201502171401 READ BL E ROCKTON CI  07/30/2015 SMBG REHAB SEWER MANHOLE 491-062 PR

201502171301 WINNERS CI GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-084 PR

201502171201 READ BL READ LN  07/30/2015 SMBG REHAB SEWER MANHOLE 491-059 PR

201502171101 READ LN READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 491-046 PR

201502171001 PLAINFIELD DR RESTGATE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 491-045 PR

201502170901 PLAINFIELD DR READ LN  07/30/2015 SMBG REHAB SEWER MANHOLE 491-020 PR

201502170801 RESTGATE RD PLAINFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-019 PR

201502170601 RESTGATE RD DEERFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-009 PR

201502170501 MORRISON RD RESTGATE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 491-004 PR

201502170401 MORRISON RD RESTGATE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 491-003 PR

201502170301 W RENAISSANCE CT MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-103 PR

201502170201 PARRY HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-099 PR

201502170101 GANNON RD LINDEN  07/30/2015 SMBG REHAB SEWER MANHOLE 490-093 PR

201502170001 WINNERS CI GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-089 PR

201502169901 GANNON RD WINNERS CI  07/30/2015 SMBG REHAB SEWER MANHOLE 490-088 PR

201502169801 WINNERS CI GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-086 PR

201502169701 WINNERS CI GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-085 PR

201502169601 READ BL ANDOVER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-091 PR

201502169501 ANDOVER DR WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-090 PR

201502169401 ANDOVER DR WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-089 PR

201502197901 SCOTTSDALE DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-033 PR

201502197801 VANDERKLOOT AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-013 PR

201502197701 VANDERKLOOT AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-010 PR

201502197601 VANDERKLOOT AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-009 PR

201502197501 VANDERKLOOT AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-008 PR

201502197401 ADELE VANDERKLOOT AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-006 PR

201502197301 DEVINE AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-005 PR

201502197201 DEVINE AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-003 PR

201502197101 EDGELAKE CT CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-114 PR

201502197001 EDGELAKE CT CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-110 PR

201502196901 EDGELAKE CT CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-109 PR

201502196801 CROWDER BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-106 PR

201502196701 LOMOND RD MEYN  07/30/2015 SMBG REHAB SEWER MANHOLE 477-103 PR

201502196601 MORRISON RD CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-090 PR

201502196501 HAYNE BL CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-088 PR

201502196401 HAYNE BL GUS  07/30/2015 SMBG REHAB SEWER MANHOLE 477-087 PR

201502196301 HAYNE BL GUS  07/30/2015 SMBG REHAB SEWER MANHOLE 477-086 PR

201502196201 HAYNE BL BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-084 PR

201502196101 BURKE AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-083 PR

201502196001 HAYNE BL VANDERKLOOT AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-054 PR

201502195901 HICKMAN HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-051 PR

201502195801 HICKMAN DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-050 PR

201502195701 FULTON VANDERKLOOT AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-045 PR

201502195601 VANDERKLOOT AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-043 PR

201502195501 VANDERKLOOT AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-042 PR

201502195401 DEVINE AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-039 PR

201502195301 DEVINE AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-038 PR

201502195201 SHUBRICK FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-036 PR

201502195101 SHUBRICK FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-035 PR

201502195001 SHUBRICK MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-033 PR

201502194901 TRAPIER AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-029 PR

201502194801 BREVARD AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-026 PR

201502194701 BREVARD AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-025 PR

201502194601 BREVARD AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-024 PR

201502194501 BREVARD AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-023 PR

201502194401 MORRISON RD BREVARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-021 PR

201502194301 HICKMAN MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-020 PR

201502194201 CARTER POITEVENT  07/30/2015 SMBG REHAB SEWER MANHOLE 478-088 PR

201502194101 BREVARD AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-056 PR

201502194001 SHAW AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-086 PR

201502193901 WEAVER AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-084 PR

201502193801 WEAVER AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-082 PR

201502193701 HANSBROUGH IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-079 PR

201502193601 HANSBROUGH IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-078 PR

201502193501 SYMMES AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-075 PR
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201502193401 CARTER SYMMES AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-073 PR

201502193301 SHUBRICK DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-070 PR

201502193201 TRAPIER AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-068 PR

201502193101 TRAPIER AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-066 PR

201502193001 TRAPIER AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-065 PR

201502192901 HAYNE BL TRAPIER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-062 PR

201502192801 HAYNE BL HICKMAN  07/30/2015 SMBG REHAB SEWER MANHOLE 478-061 PR

201502192701 BREVARD AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-060 PR

201502192601 BREVARD AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-059 PR

201502192501 BREVARD AV DINKINS  07/30/2015 SMBG REHAB SEWER MANHOLE 478-057 PR

201502192401 MORRISON RD DEVINE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-117 PR

201502192301 MORRISON RD WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-114 PR

201502192201 MORRISON RD WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-113 PR

201502192101 MORRISON RD WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-112 PR

201502192001 POITEVENT CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-110 PR

201502191901 POITEVENT CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-109 PR

201502191801 MORRISON RD POITEVENT  07/30/2015 SMBG REHAB SEWER MANHOLE 478-107 PR

201502191701 SHAW AV CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-106 PR

201502191601 SHAW AV QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-104 PR

201502191501 MORRISON RD SHAW AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-103 PR

201502191401 WEAVER AV CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-101 PR

201502191301 WEAVER AV QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-100 PR

201502191201 HANSBROUGH CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-098 PR

201502191101 HANSBROUGH CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-097 PR

201502191001 HANSBROUGH QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-096 PR

201502190901 MORRISON RD HANSBROUGH  07/30/2015 SMBG REHAB SEWER MANHOLE 478-095 PR

201502190801 SYMMES AV CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-093 PR

201502190701 SYMMES AV QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-092 PR

201502169301 E WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-087 PR

201502169201 E WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-086 PR

201502169101 W WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-083 PR

201502169001 W WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-082 PR

201502168901 E WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-079 PR

201502168801 E WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-078 PR

201502168701 WEAVER AV W WHEATON CI  07/30/2015 SMBG REHAB SEWER MANHOLE 491-076 PR

201502168601 W ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-075 PR

201502168501 W ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-072 PR

201502168401 W ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-071 PR

201502168301 E ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-070 PR

201502168201 E ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-069 PR

201502168101 E ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-068 PR

201502168001 E ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-067 PR

201502167901 E ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-065 PR

201502167801 MORRISON RD RESTGATE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-031 PR

201502167701 MORRISON RD WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-025 PR

201502167601 MORRISON RD WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-024 PR

201502167501 FINCHLEY RD WHITESIDE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-020 PR

201502167401 MORRISON RD SEVEN OAKS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-016 PR

201502167301 CAMBERLEY DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-015 PR

201502167201 CAMBERLEY DR CAMBERLEY CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-010 PR

201502167101 CAMBERLEY DR CAMBERLEY CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-009 PR

201502167001 LAKE BARRINGTON DR ENDSTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-007 PR

201502166901 LAKE BARRINGTON DR ENDSTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-006 PR

201502166801 CAMBERLEY DR LAKE BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-003 PR

201502166701 MORRISON RD CAMBERLEY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-001 PR

201502166601 READ BL ANDOVER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-103 PR

201502166501 MORRISON RD WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-100 PR

201502166401 READ BL I-10  07/30/2015 SMBG REHAB SEWER MANHOLE 491-099 PR

201502166301 ANDOVER DR WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-097 PR

201502166201 ANDOVER DR WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-096 PR

201502166101 YARDLEY RD LAKE BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-063 PR

201502166001 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 493-036 PR

201502165901 CRANBROOK DR BEACONFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-034 PR

201502165801 CRANBROOK DR BEACONFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-033 PR

201502165701 BEACONFIELD DR CRANBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-026 PR

201502165601 NORTHGATE DR BARRINGTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 493-017 PR

201502165501 W BARRINGTON DR W BARRINGTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 493-010 PR

201502165401 NORTHGATE DR W BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-005 PR

201502165301 MORRISON RD CAMBERLEY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-001 PR

201502165201 LAKE BARRINGTON DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-073 PR

201502165101 CONNAUGHT CT LAKE BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-071 PR

201502165001 LAKE BARRINGTON DR CONNAUGHT CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-070 PR

201502164901 LAKE BARRINGTON DR CONNAUGHT CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-069 PR

201502164801 ENDSTON CT LAKE BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-068 PR

201502164701 LAKE BARRINGTON DR ENDSTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-067 PR

201502164601 LAKE BARRINGTON DR ENDSTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-065 PR

201502157801 E RENAISSANCE CT SHADOWLAWN AV  07/30/2015 SMBG REHAB SEWER MANHOLE 505-050 PR

201502157701 W RENAISSANCE CT LAKE CARMEL DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-006 PR

201502157601 PARLANGE CT WAYSIDE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-042 PR

201502157501 E RENAISSANCE CT JEANNE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-039 PR

201502157401 MC RAVEN CT W RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-034 PR

201502157301 W RENAISSANCE CT MC RAVEN CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-033 PR

201502157201 N LAKE CARMEL DR E RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-028 PR

201502157101 N LAKE CARMEL DR W RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-027 PR

201502157001 CHATELAIN CT LAKE CARMEL DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-022 PR

201502156901 CHATELAIN CT LAKE CARMEL DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-018 PR

201502156801 LAKE CARMEL DR CHATELAIN CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-016 PR

201502156701 LAKE CARMEL DR BEAUVOIR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-015 PR

201502156601 BEAUVOIR CT CHANELLE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-013 PR

201502156501 BEAUVOIR CT CHANELLE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-012 PR

201502156401 BEAUVOIR CT LAKE CARMEL DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-011 PR

201502156301 LAKE CARMEL DR BEAUVOIR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-009 PR

201502104001 BRIARWOOD DR TRICIA CT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-033 PR
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201502103901 HAYNE BL REELFOOT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-100 PR

201502103801 VINCENT SUPERIOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-095 PR

201502103701 VINCENT SUPERIOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-088 PR

201502103601 VINCENT WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 506-084 PR

201502103501 WALES SHAMROCK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-081 PR

201502103401 VINCENT CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-074 PR

201502103301 MORRISON RD VINCENT  07/30/2015 SMBG REHAB SEWER MANHOLE 506-070 PR

201502103201 EASTGATE AV WHITMORE PL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-030 PR

201502103101 MORRISON RD QUEENSWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-023 PR

201502103001 W TAMARON BL CORNERSTONE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-017 PR

201502102901 W TAMARON BL N TAMARON BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-014 PR

201502102801 E TAMARON BL CORNERSTONE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 507-008 PR

201502102701 TRICIA CT BRIARWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-048 PR

201502102601 E RENAISSANCE CT PARLANGE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-044 PR

201502102501 E RENAISSANCE CT MC RAVEN CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-036 PR

201502102401 WAYSIDE DR PARLANGE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-032 PR

201502102301 CARMEL PL CHATELAIN DR  07/30/2015 SMBG REHAB SEWER MANHOLE 505-026 PR

201502102201 LAKE CARMEL DR CHATELAIN CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-017 PR

201502102101 LAKE CARMEL DR BEAUVOIR CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-014 PR

201502102001 BRIARWOOD DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-018 PR

201502101901 SCOTTWOOD DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-011 PR

201502101801 MORRISON RD SCOTTWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 506-004 PR

201502101701 W RENAISSANCE CT SHADOWLAWN AV  07/30/2015 SMBG REHAB SEWER MANHOLE 505-074 PR

201502101601 CHANELLE CT W RENAISSANCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-067 PR

201502101501 W RENAISSANCE CT CHANELLE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 505-061 PR

201502101401 MORRISON RD MOREL  07/30/2015 SMBG REHAB SEWER MANHOLE 506-061 PR

201502101301 PINERIDGE QUAIL CREEK LN  07/30/2015 SMBG REHAB SEWER MANHOLE 506-059 PR

201502101201 MORRISON RD PINERIDGE  07/30/2015 SMBG REHAB SEWER MANHOLE 506-056 PR

201502099501 SEVEN OAKS RD LAKE BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-017 PR

201502099401 CAMBERLEY DR CAMBERLEY CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-012 PR

201502099301 CAMBERLEY DR CAMBERLEY CT  07/30/2015 SMBG REHAB SEWER MANHOLE 492-008 PR

201502099201 CAMBERLEY DR LAKE BARRINGTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 492-004 PR

201502099101 CRANBROOK DR BEACONFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-032 PR

201502099001 NORTHGATE DR W BARRINGTON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 493-014 PR

201502098901 MORRISON RD BEACONFIELD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 493-002 PR

201502098801 LAKE BARRINGTON DR I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-072 PR

201502098701 BULLARD AV I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 493-056 PR

201502098101 WHITESIDE RD WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 492-022 PR

201502098001 SANDY COVE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-052 PR

201502097901 MORRISON RD READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 491-061 PR

201502097801 READ LN READ BL  07/30/2015 SMBG REHAB SEWER MANHOLE 491-047 PR

201502097701 HANOVER RD CHEVY CHASE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-037 PR

201502097601 CHEVY CHASE DR RESTGATE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 491-014 PR

201502097501 RESTGATE RD FLOSSMOOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-005 PR

201502097401 MORRISON RD RESTGATE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 491-002 PR

201502097301 PARRY MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-102 PR

201502097201 READ BL E ROCKTON CI  07/30/2015 SMBG REHAB SEWER MANHOLE 491-063 PR

201502097101 WEAVER AV ANDOVER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-088 PR

201502097001 WEAVER AV W WHEATON CI  07/30/2015 SMBG REHAB SEWER MANHOLE 491-084 PR

201502096901 W WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-081 PR

201502096801 E WHEATON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-077 PR

201502096701 W ROCKTON CI WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 491-074 PR

201502096601 READ BL ANDOVER DR  07/30/2015 SMBG REHAB SEWER MANHOLE 491-092 PR

201502096501 SANDY COVE DR PASS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-060 PR

201502096401 CURRAN BL HONEYSUCKLE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 489-109 PR

201502096301 LAKELAND CT BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-096 PR

201502096201 BULLARD AV LAKELAND CT  07/30/2015 SMBG REHAB SEWER MANHOLE 489-092 PR

201502096101 PLACID WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 490-039 PR

201502096001 BRANCH DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-034 PR

201502095901 BRANCH DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-030 PR

201502095801 BRANCH DR ZENITH  07/30/2015 SMBG REHAB SEWER MANHOLE 490-026 PR

201502095701 MORRISON RD BRANCH DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-023 PR

201502095601 WAVE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-017 PR

201502121001 PARIS RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 539-004 PR

201502120001 CHEF MENTEUR HW INDUSTRIAL PK  07/30/2015  08/06/2016 SMBG REHAB SEWER MANHOLE 549-010

/** NO WATER METER/TAP INFO FOUND IN AUTO LOOKUP. ****/

EXCAVATED IN MUDPLOT AND STREET WITH MACHINE AND BY 

HAND AROUND UNDER GROUND UTILITIES.  REMOVED BROKEN 

MANHOLE REBUILT SEWER MANHOLE BOTTOM AND A ROLLS OF 

BRICKS.  LEFT BARALLS AND FLAGS AROUND JOB SITE

MWH BULK LOAD ESSA MANHOLE REHAB

7,907.92 CL

201502114301 PARIS RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 539-002 PR

201502107401 KINGSPORT BL MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-119 PR

201502107301 CURRAN BL PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-117 PR

201502107201 STAR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-114 PR

201502107101 CURRAN BL SUN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-111 PR

201502106901 BEEKMAN RD FORUM BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-128 PR

201502106801 MORRISON RD PARIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-164 PR

201502106701 PARTRIDGE LN STONEWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-159 PR

201502106601 QUAIL CREEK LN STONEWOOD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-154 PR

201502106501 DUANE RD BEEKMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-144 PR

201502106401 FORUM BL DUANE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 508-141 PR

201502105901 KINGSPORT BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-122 PR

201502105801 AVON PARK BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-010 PR

201502105701 AVON PARK BL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-008 PR

201502105601 PINEBROOK DR EASTGATE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 507-064 PR

201502105501 KNIGHTWAY DR PINEBROOK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-061 PR

201502105401 RIDGEFIELD DR KNIGHTWAY DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-058 PR

201502105301 RIDGEFIELD DR KINGSWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 507-052 PR

201502105201 HAYNE BL VENICE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-074 PR

201502105101 STONEWOOD PARTRIDGE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 508-014 PR

201502105001 S LITTLE WOODS VENICE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 508-067 PR

201502095501 PEBBLE DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-013 PR

201502095401 GANNON RD WINNERS CI  07/30/2015 SMBG REHAB SEWER MANHOLE 490-083 PR

201502095301 SANDPIPER DR HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 490-079 PR
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201502095201 TRADE WINDS CT GANNON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 490-075 PR

201502095101 SANDPIPER DR PASS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-069 PR

201502095001 WINDWARD CT PASS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-065 PR

201502094901 MORRISON RD BULLARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 489-134 PR

201502094801 LACOMBE HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-079 PR

201502090101 MORRISON RD WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-111 PR

201502090001 POITEVENT QUEISSER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-108 PR

201502089901 SHAW AV CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-105 PR

201502089801 WEAVER AV CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 478-102 PR

201502089701 MORRISON RD WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-099 PR

201502089501 HAYNE BL WEAVER AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-119 PR

201502088601 POITEVENT IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-090 PR

201502088501 FULTON BREVARD AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-055 PR

201502088401 HICKMAN FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-017 PR

201502088301 VANDERKLOOT AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-044 PR

201502088201 DEVINE AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-040 PR

201502088101 FULTON DEVINE AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-037 PR

201502088001 SHUBRICK MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-034 PR

201502087901 TRAPIER AV FULTON  07/30/2015 SMBG REHAB SEWER MANHOLE 478-028 PR

201502087801 POITEVENT IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-089 PR

201502086601 SCOTTSDALE DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-032 PR

201502086501 DINKINS BENSON  07/30/2015 SMBG REHAB SEWER MANHOLE 477-066 PR

201502086401 GERVAIS MEYN  07/30/2015 SMBG REHAB SEWER MANHOLE 477-061 PR

201502086301 CURRAN BL AFTON DR  07/30/2015 SMBG REHAB SEWER MANHOLE 477-053 PR

201502086201 BURKE AV CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-049 PR

201502086101 MORRISON CT MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-040 PR

201502086001 VANDERKLOOT AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-015 PR

201502085901 BURKE AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-082 PR

201502085801 VANDERKLOOT AV MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 478-007 PR

201502093801 MORRISON RD LADY GRAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-109 PR

201502093701 CURRAN BL WRIGHT RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-104 PR

201502093601 MORRISON RD DUNE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 490-004 PR

201502093501 MORRISON RD BERG  07/30/2015 SMBG REHAB SEWER MANHOLE 489-016 PR

201502093401 JAHNCKE RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 489-157 PR

201502093301 LADY GRAY WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 488-084 PR

201502093201 MEANS AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-022 PR

201502093101 READ BL CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 488-019 PR

201502093001 MEANS AV CARTER  07/30/2015 SMBG REHAB SEWER MANHOLE 488-014 PR

201502092501 ELMDALE RD CASTLEWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-054 PR

201502092401 MORRISON RD FOREST GLEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 488-048 PR

201502092301 AVALON WAY BOULEVARD WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-044 PR

201502092201 AVALON WAY HERITAGE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 488-040 PR

201502092101 CURRAN BL AVALON WAY  07/30/2015 SMBG REHAB SEWER MANHOLE 488-038 PR

201502092001 READ BL HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-034 PR

201502091901 LADY GRAY HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 488-086 PR

201502087701 SHAW AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-087 PR

201502087601 CARTER SHAW AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-085 PR

201502087501 WEAVER AV IRBY  07/30/2015 SMBG REHAB SEWER MANHOLE 478-081 PR

201502087401 CARTER HANSBROUGH  07/30/2015 SMBG REHAB SEWER MANHOLE 478-077 PR

201502087301 DINKINS SHUBRICK  07/30/2015 SMBG REHAB SEWER MANHOLE 478-072 PR

201502087201 TRAPIER AV HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 478-067 PR

201502087101 HAYNE BL VANDERKLOOT AV  07/30/2015 SMBG REHAB SEWER MANHOLE 478-118 PR

201502087001 CROWDER BL ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-095 PR

201502086701 GUS HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-080 PR

201502085601 EDGELAKE CT WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 477-111 PR

201502083901 DARTMOOR DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-020 PR

201502084001 AFTON DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 477-025 PR

201502085401 MORRISON RD HEATHER CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-012 PR

201502085501 CROWDER BL EDGELAKE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 477-108 PR

201502084101 BENSON ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-028 PR

201502084201 KENYON RD ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 477-030 PR

201502338101 TOWNSEND PL HARBOR CI  07/30/2015 SMBG REHAB SEWER MANHOLE 423-027 PR

201502339701 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-087 PR

201502339801 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-092 PR

201502339901 MAYO RD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-095 PR

201502340001 WALES EBBTIDE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-045 PR

201502340101 PRIMROSE DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-048 PR

201502340201 LIGUSTRUM DR WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-053 PR

201502340301 MORRISON RD LIGUSTRUM DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-056 PR

201502340401 LIGUSTRUM DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-059 PR

201502340501 MORRISON RD DOGWOOD DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-062 PR

201502340601 DOGWOOD DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-065 PR

201502340701 MALVERN DR ABERDEEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-013 PR

201502340801 LOMOND RD CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-017 PR

201502340901 PRIMROSE DR CYNTHIA DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-020 PR

201502341001 WOODBINE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-023 PR

201502341101 PRIMROSE DR CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-027 PR

201502341201 CURRAN BL WOODBINE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-029 PR

201502341301 MORRISON RD FIELDSTON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-152 PR

201502341401 MORRISON RD EASTMORE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-157 PR

201502341501 EASTMORE RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-160 PR

201502341601 DALEWOOD RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-163 PR

201502341701 DALEWOOD RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-166 PR

201502120002 CHEF MENTEUR HW INDUSTRIAL PK  08/07/2016  08/07/2016 SMBG EXCAVATED IN MUDPLOT AND STREET WITH MACHINE AND BY 

HAND AROUND UNDER GROUND UTILITIES.  REMOVED BROKEN 

MANHOLE REBUILT SEWER MANHOLE BOTTOM AND A ROLLS OF 

BRICKS.  LEFT BARALLS AND FLAGS AROUND JOB SITE

REMOVED DEBRIS FROM JOB SITE AND REBUILT SEWER MANHOLE 

BELOW GRADE FROM 11 FEET DEEP.  BACKFILLED AND INSTALLED 

NEW SEWER MANHOLE CASE COMPLETE

6,688.06 CL

201603752801 CRANBROOK DR BEACONFIELD DR  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603746201 HERITAGE DR ELMDALE RD  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603746101 HANOVER RD BROOKFIELD DR  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603743401 S BUNKER HILL RD BOSTON DR  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603742701 PARRY HAYNE BL  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603740801 MORRISON RD EBBTIDE DR  02/24/2016 SMBG ESSA MH REHAB: Install Full Depth Liner PR
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201603740501 HANOVER RD PLAINFIELD DR  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603739901 NEPTUNE CT ARBOR DR  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201603737901 CURRAN BL STONEWOOD  02/24/2016 SMBG ESSA MH REHAB: Install Partial Liner PR

201502374301 MORRISON RD BUNDY RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-051 PR

201502350801 CURRAN BL SWIFT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-053 PR

201502350701 CURRAN BL SHUBERT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-049 PR

201502350601 LAMB RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-045 PR

201502350501 E HERMES PANDORA  07/30/2015 SMBG REHAB SEWER MANHOLE 425-037 PR

201502350401 FOCH RD PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-030 PR

201502350301 FOCH RD S LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 425-026 PR

201502350201 S HERMES BABYLON  07/30/2015  01/23/2018 SMBG REHAB SEWER MANHOLE 425-024 COMPLETED REHAB SEWER MANHOLE 425-024 250.00 CL

201502350101 DWYER RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-019 PR

201502350001 DWYER RD LAMB RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-012 PR

201502349901 W LAVERNE DORIAN  07/30/2015 SMBG REHAB SEWER MANHOLE 425-091 PR

201502349801 FOCH RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-059 PR

201502349701 W LAVERNE PINES BL  07/30/2015 SMBG REHAB SEWER MANHOLE 425-087 PR

201502349601 DORIAN W LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 425-081 PR

201502349501 MORRISON RD LAMB RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-072 PR

201502349401 MORRISON RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-064 PR

201502349301 MORRISON RD DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 425-062 PR

201502349201 HARBOR CI TOWNSEND PL  07/30/2015 SMBG REHAB SEWER MANHOLE 423-023 PR

201502349101 TOWNSEND PL HARBOR CI  07/30/2015 SMBG REHAB SEWER MANHOLE 423-019 PR

201502349001 REGENCY PLACE SERV LEWIS RD  07/30/2015 SMBG REHAB SEWER MANHOLE 422-005 PR

201502348801 KUEBEL DR SHUBERT  07/30/2015 SMBG REHAB SEWER MANHOLE 424-034 PR

201502348701 DOWNMAN RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-032 PR

201502348601 ALABAMA CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-028 PR

201502348501 WALES W LAVERNE  07/30/2015 SMBG REHAB SEWER MANHOLE 424-024 PR

201502348401 MILL CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-006 PR

201502348301 DOWNMAN SEABROOK SRV COUNTESS LN  07/30/2015 SMBG REHAB SEWER MANHOLE 423-049 PR

201502348201 COUNT LN DOWNMAN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 423-045 PR

201502348101 ALABAMA CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 424-082 PR

201502348001 KAREN LN CRAIGIE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 424-077 PR

201502347901 ERIN DR CAROLE LN  07/30/2015 SMBG REHAB SEWER MANHOLE 424-072 PR

201502347801 CURRAN BL SHELLY  07/30/2015 SMBG REHAB SEWER MANHOLE 424-065 PR

201502347701 CRAIGIE RD KAREN LN  07/30/2015 SMBG REHAB SEWER MANHOLE 424-059 PR

201502347301 WALNUT SQUARE CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 467-064 PR

201502347201 FORDHAM CT BENSON CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-054 PR

201502347101 BENSON CT FORDHAM CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-050 PR

201502347001 TUDOR CT WESTHAVEN RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-027 PR

201502346901 LAKE WILLOW DR LAWRENCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-023 PR

201502346801 LAKE WILLOW DR LAWRENCE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 467-019 PR

201502346701 WALNUT SQUARE CROWDER BL  07/30/2015 SMBG REHAB SEWER MANHOLE 467-069 PR

201502346601 BOSTON DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-034 PR

201502346501 S BUNKER HILL RD SALEM DR  07/30/2015 SMBG REHAB SEWER MANHOLE 469-030 PR

201502346401 SALEM DR S BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-027 PR

201502346301 BURKE RD N BUNKER HILL RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-022 PR

201502346201 BUNDY RD MIDDLEBORO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 469-014 PR

201502344701 CROWDER BL I-10 SERVICE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 467-007 PR

201502344601 CROWDER BL HUNTINGTON PARK DR  07/30/2015 SMBG REHAB SEWER MANHOLE 467-003 PR

201502341801 ALLISON RD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-169 PR

201502341901 HAYNE BL CASTLELAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-108 PR

201502342001 EDWARD HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-111 PR

201502342101 WALES CASTLELAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 461-114 PR

201502342201 EDWARD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-121 PR

201502342301 WALES POMPANO  07/30/2015 SMBG REHAB SEWER MANHOLE 461-128 PR

201502342401 MAYO RD WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-096 PR

201502342501 MAYO RD MORRISON RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-075 PR

201502342701 MORRISON RD MAYO RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-081 PR

201502342801 MAYO RD CURRAN BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-083 PR

201502343001 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-020 PR

201502343101 MAYO RD SPRING LAKE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-022 PR

201502343201 ARBOR DR NEPTUNE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 462-028 PR

201502343301 NEPTUNE CT ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-032 PR

201502343401 LAKE WILLOW DR GREY OAKS DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-035 PR

201502343501 GREY OAKS DR LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-039 PR

201502343601 GREY OAKS DR LAKE WILLOW DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-042 PR

201502343701 EDGELAKE CT WALES  07/30/2015 SMBG REHAB SEWER MANHOLE 461-185 PR

201502343801 EDGELAKE CT HAYNE BL  07/30/2015 SMBG REHAB SEWER MANHOLE 461-188 PR

201502343901 HAYNE BL EDGELAKE CT  07/30/2015 SMBG REHAB SEWER MANHOLE 461-191 PR

201502344001 SPRING LAKE DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-003 PR

201502344101 SPRING LAKE DR COVE DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-006 PR

201502344201 COVE DR ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-010 PR

201502344301 MAYO RD ARBOR DR  07/30/2015 SMBG REHAB SEWER MANHOLE 462-012 PR

201502344401 WALES DANUBE RD  07/30/2015 SMBG REHAB SEWER MANHOLE 461-148 PR

1,132 231,752.20

TOTAL CLOSED 6751
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Submitted to: 

Quarterly Report 

April 1, 2018 - June 30, 2018 

Fluid Bed Incinerator O&M 
East Bank WWTP 

Of the 
Sewerage and Water Board 

Of New Orleans 

Air Permit #2140-00089-Vl, AI #4859 
NPDES Permit #LA0038091, Solid Waste Permit #P-071-4582; P-0329 

G)veOLIA 

Sewerage & Water Board of New Orleans 



Ci)veOLIA 

July 11 , 2018 

Jade Brown Russell 
Interim Executive Director 
Sewerage & Water Board of New Orleans 
625 St. Joseph Street 
New Orleans, LA 70130 

Re: Quarterly Report -2nd Qtr 2018 - Fluid Bed Incinerator, Operation and Maintenance 

Dear Mr. Jade Brown Russell : 

The enclosed report satisfies all conditions set forth in the Fluid Bed Incinerator's Operations and 
Maintenance Plan. The report is in accordance with 40 CFR Part 60, Subpart A & O; 40 CFR Part 
60, Subpart A, §60. 7 and 40 CFR Part 503; 40 CFR Part 61 , Subpart C & E. 

Additionally, this report satisfies paragraphs 15, 16, and 56C of the Third Modified Consent Decree 
(DOJ case no. 90-5-1 -1-4032). Thereby, verifying that the operation and maintenance of the Fluid 
Bed Incinerator (FBI) was in accordance with the FBl 's interim O&M Plan previously submitted. 

On April 1st through April 7th the furnace was down for repairs to the heat exchanger. 

I certify that the information contained in or accompanying this document is true, accurate and 
complete. As to those identified portions of this document for which I cannot personally verify, I 
certify as acting official having supervisory responsibility for the persons who, acting under my direct 
instructions, made the certification , that this is true, accurate, and complete. 

If any questions arise during the review of this report, please contact me directly at 504-277-5400 
ext. 0. 

/ 

Cc: Cathy B. Smith - Business Analyst, S&WBNO 
Ann Wilson, Chief of Environmental Affairs, S&WBNO 
Felicia Bergeron, Mechanical Engineer, S&WBNO 
Eric Labat, Interim Chief of Operations, S&WBNO 

Veolia North America, LLC 
53 State Street, 141

h Floor 
Boston, MA 02109 
Tel. 617-849-6600 Fax: 617-482-5269 
www.veolianorthamerica.com 

Veolia North America, LLC - New Orleans WWTPs 
6501 Florida Avenue 
New Orleans, LA 70117 
Tel. 504-277-5400 ext.0 Fax: 504-249-4379 



Section One 

Title VI 503Regulation's Report 
April 1, 2018 to June 30, 2018 
40 CFR Part 60, Subpart A&O 

Data Submitted: 

~ Scrubber differential pressure 
~ Scrubber exhaust oxygen level 
~ Scrubber exhaust CO level 
~ Scrubber exhaust NOX level 
~ Scrubber water flow rate 
~ Scrubber gas outlet temperature 
~ Bed and freeboard temperatures 
~ Rate of sludge charged into the incinerator 
~ Moisture and volatile solids content 
~ Dry tons incinerated 

(i)veouA 



Sludge Landfill Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Date . Tons tons % % 

4/1/2018 

4/2/2018 

4/3/2018 

4/4/2018 

4/5/2018 

4/6/2018 

4/7/2018 

4/8/2018 

4/9/2018 9.50 20.4 60.4 

4/10/2018 26.64 21.1 60.8 

4/11/2018 27.15 20.8 61.2 

4/12/2018 31.20 21.1 61.7 

4/13/2018 23.90 20.7 61.5 

4/14/2018 21.94 22.7 60.2 

4/15/2018 26.25 20.9 59.3 

4/16/2018 26.67 20.5 59.4 

4/17/2018 31.71 22.5 57.6 

4/18/2018 29.63 21.5 57.9 

4/19/2018 23.94 21.5 58.6 

4/20/2018 25.18 22.6 58.0 

4/21/2018 22.31 20.8 60.3 

4/22/2018 24.40 20.9 .. 57.6 

4/23/2018 20.05 . 18.0 59.6 

4/24/2018 23.49 21.3 58.7 

4/25/2018 27.61 22.4 59.7 

4/26/2018 22.35 22.1 58.7 

4/27/2018 23.62 21.9 60.3 

4/28/2018 30.43 22.1 60.8 

4/29/2018 27.90 21.1 65.1 

4/30/2018 27.59 20.5 58.2 

Minimum 9.50 18.0 57.6 

Maximum 31.71 22.7 65.1 

Total 553.45 467.4 1,315.6 

Average 25.16 21.2 59.8 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

*April 2018 
Incineration Oxygen Carbon Oxides of Incinerator Air Flow 

hours Dry Monoxide Nitrogen Temp 
(CEMS) Emissions Emissions 

hrs % ppm ppm of SCfM 

10.70 11.50 1.10 13.10 1,547.20 7,574.60 

21.80 8.60 1.10 13.40 1,501.60 7,416.10 

22.20 8.40 0.90 13.10 1,519.70 7,400.40 

24.00 7.70 1.30 13.00 1,518.50 7,501.30 

18.80 8.10 1.30 13.70 1,530.90 7,583.50 

17.30 10.30 1.40 9.60 1,519.90 7,505.90 

21.90 9.00 1.30 11.60 1,516.40 7,430.90 

21.60 8.60 1.30 12.90 1,510.00 7,448.90 

23.90 7.90 1.00 16.60 1,510.00 7,516.50 

24.00 7.90 0.70 20.10 1,506.40 7,507.20 

20.60 9.60 0.40 26.10 1,508.10 7,447.00 

20.50 11.10 0.20 37.00 1,493.60 7,477.40 

20.30 12.00 0.50 41.50 1,484.80 7,856.40 

20.40 10.80 0.60 54.00 1,464.70 7,510.20 

18.40 12.60 0.40 44.70 1,510.00 7,967.40 

21.70 10.10 0.80 58.70 1,480.40 7,954.60 

22.50 9.10 1.20 54.80 1,476.90 7,994.80 

19.60 10.80 0.40 46.40 1,495.00 8,008.70 

20.90 10.00 0.40 51.60 1,495.70 7,701.80 

23.90 8.00 0.30 64.50 1,495.60 7,691.60 

23.00 8.40 0.30 53.40 1,502.40 7,644.20 

23.70 8.40 0.40 48.10 1,507.40 7,698.40 

10.70 7.70 0.20 9.60 1,464.70 7,400.40 

24.00 12.60 1.40 64.50 1,547.20 8,008.70 

461.70 208.90 17.30 717.90 33,095.20 167,837.80 

20.99 9.50 0.79 32.63 1,504.33 7,628.99 

Heat Heat Ventrui Total 
Exchanger Exchanger Outlet Scrubber 

Gas Out Gas In Temp DP 
Temp Temp 

of of of Inches WC 

964.50 1,534.10 76.50 34.2 

1,046.50 1,583.30 82.40 34.3 

1,054.50 1,589.40 · 82.80 34.2 

1,068.50 1,509.90 84.80 34.1 

1,016.70 1,553.90 84.70 33.9 

951.00 1,504.50 80.20 32.9 

1,051.60 1,577.80 81.90 34.1 

1,060.50 1,588.60 83.30 34.2 

1,074.20 1,599.10 85.30 34.4 

1,071.70 1,604.30 85.70 34.4 

1,052.30 1,600.10 83.00 33.8 

1,016.40 1,598.80 80.00 33,4 

. 981.30 1,571.00 79.50 33.2 

1,008.20 1,585.10 81.00 34.3 

966.70 1,565.10 80.30 34.1 

1,027.90 1,598.60 85.30 34.7 

1,040.80 1,602.20 89.20 34.1 

1,005.20 1,581.20 85.70 34.5 

1,027.90 1,595.50 85.20 34.4 

1,072.60 1,614.60 89.90 35.9 

1,054.70 1,610.50 89.70 35.1 

1,059.90 1,608.70 90.30 35.1 

951.00 1,504.50 76.50 32.9 

1,074.20 1,614.60 90.30 35.9 

22,673.60 34,776.30 1,846.70 753.3 

1,030.62 1,580.74 83.94 34.2 



Sludge Landfill Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Date Tons tons % % 

5/1/2018 26.91 21.5 59.4 

5/2/2018 27.96 21.2 60.7 

5/3/2018 24.65 21.2 61.1 

5/4/2018 27.41 20.6 61.3 

5/5/2018 26.06 19.6 61.0 

5/6/2018 27.24 20.2 59.9 

5/7/2018 26.78 20.5 59.1 

5/8/2018 16.39 20.2 60.2 

5/9/2018 25.48 19.4 58.6 

5/10/2018 23.09 19.9 59.6 

5/11/2018 28.36 20.0 59.4 

5/12/2018 30.38 20.9 59.6 

5/13/2018 28.08 20.3 61.5 

5/14/2018 26.08 20.1 61.1 

5/15/2018 24.38 20.1 59.2 

5/16/2018 26.15 20.5 58.4 

5/17/2018 29.51 21.2 58.5 

5/18/2018 25.16 22.0 58.6 

5/19/2018 30.98 22.3 56.5 

5/20/2018 29.53 21.7 56.6 

5/21/2018 31.96 22.9 56.3 

5/22/2018 26.99 21.4 57.2 

5/23/2018 28.01 21.0 57.2 

5/24/2018 30.20 21.5 57.9 

5/25/2018 29.46 21.7 57.6 

5/26/2018 31.34 21.9 56.6 

5/27/2018 30.67 22.1 55.4 

5/28/2018 29.51 21.0 55.8 

5/29/2018 31.87 23.0 50.4 

5/30/2018 28.10 22.3 53.9 

5/31/2018 24.39 21.9 56.3 

Minimum 16.39 19.4 50.4 

Maximum 31.96 23.0 61.5 

Total 853.07 654.1 1,804.9 

Average 27.52 21.1 58.2 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

"Ma "20111 
Incineration Oxygen Carbon Oxides of Incinerator Air Flow 

hours Dry Monoxide Nitrogen Temp 
(CEMS) Emissions Emissions 

hrs % ppm ppm oF SCFM 

23.60 9.00 0.20 35.80 1,502.30 7,648.00 

23.50 8.20 0.30 34.60 1,488.80 7,415.70 

20.60 9.20 0.60 42.30 1,500.00 7,526.60 

23.40 8.00 0.30 50.20 1,497.20 7,418.30 

24.00 8.20 0.40 38.30 1,499.80 7,399.70 

24.00 8.10 0.50 29.10 1,499.70 7,399.90 

23.30 8.40 0.80 24.70 1,502.40 7,413.40 

16.90 11.30 1.20 16.90 1,526.00 7,320.60 

22.90 8.20 2.10 20.00 1,501.20 7,279.00 

21.10 8.40 1.40 21.50 1,491.30 7,296.00 

23.20 7.80 1.30 23.70 1,499.90 7,500.60 

24.00 7.50 1.30 33.20 1,497.60 7,487.30 

23.50 7.80 1.20 46.30 1,464.30 7,427.30 

21.80 8.40 0.90 51.60 1,471.60 7,529.00 

21.40 8.90 1.20 37.30 1,478.50 7,454.30 

22.20 7.50 1.70 36.80 1,480.40 7,308.70 

23.40 7.30 2.10 37.60 1,490.30 7,340.50 

20.40 9.40 1.70 40.20 1,503.80 7,369.30 

24.00 7.70 1.10 39.20 1,500.70 7,378.30 

24.00 7.80 0.80 33.70 1,498.40 7,301.00 

23.80 7.50 1.10 47.80 1,500.40 7,374.60 

22.50 7.80 1.70 45.70 1,498.30 7,221.00 

23.10 7.90 1.00 56.90 1,500.40 7,301.40 

22.90 7.10 1.30 65.20 1,507.10 7,382.10 

22.80 7.50 1.40 54.60 1,509.80 7,379.70 

23.60 7.30 1.50 44.70 1,494.00 7,370.10 

23.70 7.40 1.10 55.90 1,525.30 7,352.80 

24.00 7.50 1.50 44.40 1,495.10 7,425.50 

23.30 7.50 1.40 39.60 1,483.70 7,499.90 

22.30 8.30 0.90 32.40 1,502.20 7,290.70 

18.40 9.50 
' 0.90 39.20 1,497.60 7,470.80 

16.90 7.10 0.20 16.90 1,464.30 7,221.00 

24.00 11.30 2.10 65.20 1,526.00 7,648.00 

701.60 252.40 34.90 1,219.40 46,408.10 229,282.10 

22.63 8.14 1.13 39.34 1,497.04 7,396.20 

Heat Heat Ventrui Total 
Exchanger Exchanger Outlet Scrubber DP 

Gas Out Gas In Temp 
Temp Temp 

oF OF oF Inches WC 

1,049.50 1,605.00 88.50 34.9 

1,050.10 1,587.10 89.20 34.6 

1,032.30 1,579.60 89.20 34.5 

1,052.90 1,596.80 88.90 34.8 

1,053.60 1,598.90 90.30 34.8 

1,054.10 1,597.40 90.90 34.8 

1,039.30 1,584.70 91.80 34.9 

969.40 1,539.50 84.30 33.7 

1,046.50 1,588.70 89.30 35.0 

1,047.60 1,586.10 91.90 34.5 

1,061.40 1,596.00 95.70 34.4 

1,062.90 1,598.80 97.00 34.5 

1,063.70 1,596.50 97.10 34.8 

1,053.40 1,596.70 97.30 34.4 

1,035.20 1,594.10 96.30 34.1 

1,048.40 1,597.20 97.60 35.5 

1,048.80 1,598.50 98.20 36.2 

1,009.50 1,571.50 93.60 36.3 

1,047.90 1,597.20 96.60 36.7 

1,047.40 1,597.10 97.00 36.6 

1,051.40 1,597.30 97.20 36.8 

1,033.60 1,590.00 97.60 36.0 

1,039.90 1,589.90 98.50 36.1 

1,046.50 1,593.30 100.30 36.4 

1,041.50 1,602.20 98.40 35.8 

1,047.90 1,590.40 99.10 35.7 

1,044.60 1,591.80 98.60 35.5 

1,046.60 1,591.30 100.40 35.7 

1,041.80 1,596.10 102.10 35.9 

1,032.60 1,586.70 99.60 35.1 

988.40 1,555.80 99.30 35.1 

969.40 1,539.50 84.30 33.7 

1,063.70 1,605.00 102.10 36.8 

32,288.70 49,292.20 2,951.80 1,094.1 

1,041.57 1,590.07 95.22 35.3 



Sludge Landfill Cake% Belt Press 
Incinerated Disposal Solids Cake% 

Volatile 
Solids 

Date Tons tons % % 

6/1/2018 29.14 22.2 58.6 
6/2/2018 27.76 21.9 57.6 
6/3/2018 19.57 22.1 57.3 
6/4/2018 18.20 22.2 56.5 
6/5/2018 16.89 19.0 55.9 
6/6/2018 30.45 21.2 54.6 
6/7/2018 30.01 22.4 52.2 
6/8/2018 18.90 21.8 53.5 
6/9/2018 0.00 

6/10/2018 2.62 22.1 55.1 
6/11/2018 '-29.71 23.0 55.6 
6/12/2018 24.95 27.2 42.8 
6/13/2018 31.57 22.4 55.1 
6/14/2018 28.93 22.3 57.1 
6/15/2018 24.97 23.1 56.1 
6/16/2018 34.60 22.6 55.2 
6/17/2018 28.22 20.7 55.6 
6/18/2018 32.40 22.3 55.0 
6/19/2018 0.00 

6/20/2018 13.74 22.7 55.4 
6/21/2018 23.32 22.5 55.2 
6/22/2018 23.85 22.1 55.4 
6/23/2018 30.05 21.3 53.1 
6/24/2018 32.16 22.7 53.8 

6/25/2018 29.85 22.5 55.8 
6/26/2018 4.80 22.3 55.0 
6/27/2018 26.48 22.9 54.4 
6/28/2018 27.17 22.6 59.5 
6/29/2018 30.49 22.4 53.1 
6/30/2018 31.79 21.4 56.2 

Minimum 0.00 19.0 42.8 

Maximum 34.60 27.2 59.5 
Total 702.58 623.9 1,540.7 

Average 23.42 22.3 55.0 

New Orleans East Bank WWTP 
Fluid Bed Incinerator Monthly Report 

*June 2018 
Incineration Oxygen Carbon Oxides of Incinerator Air Flow 

hours Dry Monoxide Nitrogen Temp 
(CEMS) Emissions Emissions 

hrs % ppm ppm OF SCFM 

22.10 8.20 0.90 60.50 1,513.30 7,534.10 

21.20 8.60 0.80 41.30 1,512.80 7,560.00 

16.30 11.50 0.60 21.20 1,514.70 7,351.70 

16.40 11.90 0.60 20.40 1,517.40 7,457.70 

18.50 10.10 0.90 19.30 1,505.20 7,280.00 

24.00 7.60 1.00 22.90 1,505.30 7,460.10 
23.30 8.20 1.00 19.80 1,503.70 7,453.60 

16.50 10.00 0.90 16.50 1,516.20 7,208.10 

3.20 16.90 0.30 2.60 1,500.00 7,143.40 

21.70 8.50 1.80 23.50 1,507.70 7,497.50 

15.10 11.20 1.00 21.30 1,512.60 7,247.40 

22.10 7.60 2.10 32.50 1,506.80 7,276.80 

22.30 9.00 2.00 26.90 1,512.60 7,363.90 

17.80 10.30 1.30 22.60 1,513.40 7,164.20 
24.00 6.80 4.90 34.80 1,501.70 7,201.40 

23.70 8.70 1.40 35.50 1,506.10 7,215.00 

23.90 7.60 1.70 30.30 1,483.00 7,147.00 

10.00 19.90 0.00 4.80 1,466.80 7,359.50 

17.40 10.80 0.80 30.00 1,511.10 7,415.90 

17.20 9.00 1.40 29.60 1,484.70 7,453.80 

23.30 8.20 1.20 34.80 1,475.70 7,526.70 

24.00 7.30 1.30 38.30 1,472.40 7,405.20 

22.00 8.50 1.20 50.10 1,504.90 7,297.90 

3.40 12.50 0.50 31.00 1,415.20 7,315.10 
19.20 9.30 1.00 46.70 1,497.80 7,371.90 

20.10 8.30 2.20 55.00 1,513.90 7,203.30 

21.50 7.50 3.80 59.60 1,486.50 7,251.90 

24.00 7.40 2.00 93.70 1,501.40 7,254.10 

3.20 6.80 0.00 2.60 1,415.20 7,143.40 

24.00 19.90 4.90 93.70 1,517.40 7,560.00 

534.20 271.40 38.60 925.50 41,962.90 205,417.20 

19.08 9.69 1.38 33.05 1,498.68 7,336.33 

Heat Heat Ventrui Total 
Exchanger Exch-anger Outlet Scrubber 

Gas Out Gas In Temp DP 
Temp Temp 

oF oF oF Inches WC 

1,033.70 1,591.00 102.10 35.7 

1,023.60 1,587.20 101.20 35.8 

952.50 1,529.20 95.00 34.6 

948.30 1,547.50 94.00 35.3 

938.50 1,502.00 92.50 34.5 

1,039.30 1,590.50 102.70 36.0 

1,045.10 1,596.10 102.80 35.3 

949.90 1,507.00 95.60 33.9 

813.70 1,421.70 93.10 32.2 

1,028.80 1,580.40 102.00 37.0 

972.20 1,536.90 96.70 34.5 

1,046.00 1,584.90 102.40 34.9 

1,027.80 1,577.10 99.60 33.9 

984.90 1,547.90 96.90 34.0 

1,058.40 1,593.40 104.50 35.4 

1,022.70 1,589.30 99.80 35.5 

1,049.50 1,592.40 100.12 35.7 

767.10 1,386.10 92.60 34.8 

972.40 1,542.50 97.90 35.4 

964.00 1,532.00 101.60 36.1 

1,032.40 1,588.70 104.60 36.4 

1,047.30 1,593.50 106.60 36.3 

1,029.20 1,584.70 103.80 36.1 

653.10 1,342.00 88.60 34.8 

989.00 1,560.10 101.90 33.7 

1,026.00 1,573.50 102.40 34.3 

1,053.70 1,591.80 105.40 35.2 

1,054.80 1,594.80 105.00 35.2 

653.10 1,342.00 88.60 32.2 

1,058.40 1,596.10 106.60 37.0 

27,523.90 43,364.20 2,791.42 982.5 

983.00 1,548.72 99.69 35.1 



Section Two 

Quarterly CO & NOX Concentration Report 
April 1, 2018 to June 30, 2018 

40 CFR Part 60, Subpart A, §60. 7 and 
40CFR Part 503 

Data Submitted: 

~ CO &NOX Average Quarterly Concentration Report 
~ Monthly Dry Oxygen CEM report 
~ Monthly Moisture CEM report 
~ Monthly CO CEM Report 
~ Monthly NOX CEM Report 
~ Monthly SOX CEM Report 
~ Monthly S02 Lbs (Gas & Oil) Report 

G)veouA 
Veolia North America 



Quarterly CEMS Concentration Report 

Date{fime 

04/09/2018 16:13:00 

05/08/2018 14:56:44 

05/09/2018 09:13:25 

05/14/2018 08:47:34 

05/14/2018 08:53:34 

05/15/2018 13:55:45 

05/18/2018 22:17:09 

05/18/2018 22:22:49 

05/22/2018 09:51:08 

05/25/2018 15:25:13 

05/25/2018 19:55:46 

05/25/201819:47:53 

05/25/2018 19:43:28 

05/25/2018 21:52:36 

05/26/2018 01:38:08 

05/26/2018 21:49:09 

05/27/2018 03:48:53 

05/27/2018 18:40:39 

05/27/2018 22:16:34 

05/29/2018 04:04:44 

05/29/2018 04:14:29 

05/29/2018 04:34:41 

05/30/2018 03:33:33 

06/01/2018 07:40:33 

06/01/2018 10:37:17 

06/07/2018 13:44:26 

06/13/2018 07: 55:55 

06/28/2018 07:30:32 

06/29/2018 20:00:27 

New Orleans - East Bank WWTP 
April - June 2018 

Description Duration 

CO> 100 ppm 00:04:30 

CO> 100 ppm 00:04:07 

CO> 100 ppm 00:04:02 

NOX > 100 ppm . . 00:00:06 

NOX > 100 ppm 00:01:55 

NOX > 100 ppm 00:01:14 

NOX > 100 ppm 00:01:50 

NOX > 100 ppm 00:07:32 

CO> 100 ppm 00:04:14 

NOX > 100 ppm 00:00:41 

NOX > 100 ppm 00:04:54 

NOX > 100 ppm 00:02:24 

NOX > 100 ppm 00:04:19 

NOX > 100 ppm 00:05.:06 

NOX > 100 ppm 00:06:11 

NOX > 100 ppm 00:00:47 

NOX > 100 ppm 00:01:06 

NOX > 100 ppm 00:03:25 

NOX > 100ppm 00:11:54 

NOX > 100 ppm 00:03:48 

CO> 100 ppm 00:04:31 

NOX > 100 ppm 00:04:26 

502 > 100 ppm 00:03:36 

NOX > 100 ppm 00:04:00 

NOX > 100 ppm 00:07:02 

502 > 15 ppm 00:05:16 

502 > 15 ppm 00:09:40 

CO> 64 ppm 00:05:50 

co> 64 ppm 00:03:31 

Peak Operator Value 

140.70 Steve Benjamin 

112.50 Steve Shulin 

110.30 Steve Shulin 

100.10 Jawanda Trimont 

101.60 Jawanda Trimont 

100.70 Steve Shulin 

101.00 Courtney Lear 

102.60 Courtney Lear 

122.40 Steve Shulin 

104.80 Steve Shulin 

119.40 Courtney Lear 

101.70 Courtney Lear 

110.20 Courtney Lear 

122.70 Courtney Lear 

106.60 Courtney Lear 

101.60 Courtney Lear 

100.70 Courtney Lear 

112.10 Steve Benjamin 

133.70 Courtney Lear 

113.80 Carl Kelly 

150.50 Carl Kelly 

114.90 Carl Kelly 

139.00 Carl Kelly 

104.10 Steve Shulin 

115.10 Steve Shulin 

31.30 Steve Shulin 

56.40 Steve Shulin 

203.50 Steve Shulin 

72.90 Carl Kelly 
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G)veOLIA 
WATER · 

.. 

Reason 

. Adjusting Feed Rate 

Adjusting Feed Pump 

Adjusting Feed Pump 

. Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Air Flow 

Adjusting Air Flow 

Adjusting Air Flow 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Pump 

Adjusting Feed Rate 

Adjusting Feed Rate 

Adjusting Feed Pump 

Adjusting Feed Pump 

Adjusting Feed Pump 

Adjusting Feed Rate 

Adjusting Air Flow 
.. 

Adjusting Feed Pump 

Adjusting Feed Rate 

Adjusting Air Flow 

Adjusting Feed Rate 

Adjusting Feed Pump 

Adjusting Feed Rate 



Monthly 02 CEM Report 

Day 0 1 2 3 4 

1 20.2 20.2 20.2 20.2 20.2 

2 20.2 20.2 20.2 20.1 20.1 

317.5 17.7 17.7 17.7 17.7 

4 16.5 17.0 16.3 17.0 18.8 

5 21.0 21.0 21.0 21.0 21.0 

6 19.9 20.0 20.0 20.0 20.0 

719.8 19.9 19.9 19.9 19.9 

8 20.2 20.2 20.2 20.2 20.1 

9 17.0 17.0 17.0 17.0 17.0 

10 14.4 10.0 11.3 12.8 13.3 

11 7.5 7.6 7.5 7.3 7.3 

12 10.4 6.7 7.6 7.7 7.9 

13 8.0 8.4 8.2 8.2 8.2 

14 9.8 7.6 14.7 19.1 19.0 

15 9.7 9.0 9.0 9.3 9.1 

16 9.0 9.1 9.1 9.0 8.9 

17 7.5 7.8 8.8 10.2 13.1 

18 7.4 7.3 7.5 7.3 8.8 

19 7.7 7.6 7.8 7.6 7.7 

20 9.0 8.8 7.7 11.6 14.0 

21 9.9 9.6 9.5 10.1 10.2 

22 13.4 13.8 13.7 13.4 13.0 

23 9.5 11.3 9.9 10.8 12.2 

24 12.6 14.9 13.1 13.7 13.9 

25 9.8 10.0 9.8 9.1 9.8 

26 9.0 9.8 8.4 8.4 8.4 

27 9.6 10.8 10.8 10.1 10.4 

28 10.3 10.2 9.2 9.5 9.5 

29 7.8 7.7 7.7 7.7 7.7 

30 7.9 7.9 8.2 7.9 8.0 

Monthly 02 CEM Report 

New Orleans - East Bank WWTP 
Apr 01, 2018 

Hourly 02 Averages 

5 6 7 8 9 10 11 

20.3 20.2 20.3 20.3 20.3 20.2 20.2 

20.2 20.2 21.0 21.0 21.0 21.0 21.0 

17.7 17.2 16.1 16.1 15.9 15.9 16.2 

19.4 19.7 20.3 21.0 21.0 16.1 18.8 

21.0 21.1 21.0 21.0 21.0 21.0 21.0 

20.0 20.0 20.0 20.0 20.0 20.0 19.9 

19.8 19.9 20.0 19.9 19.7 19.7 19.8 

20.1 20.1 20.2 20.1 20.1 20.1 20.1 

17.2 17.5 15.7 15.5 15.5 15.5 15.6 

13.4 12.9 14.7 11.2 8.4 8.9 9.3 

7.2 11.7 15.2 8.0 7.3 7.2 7.2 

8.4 9.8 7.0 7.2 7.5 7.1 7.2 

7.3 6.6 7.0 7.9 7.9 8.4 8.8 

17.5 15.6 14.1 16.3 17.3 14.9 15.2 

8.9 8.8 8.7 8.6 7.9 8.1 9.8 

9.0 9.3 14.8 7.5 7.4 8.0 8.0 

14.5 7.5 7.7 7.2 7.0 7.0 8.0 

8.7 8.6 8.6 8.5 7.6 7.8 7.7 

8.0 8.4 8.4 8.2 8.3 9.3 9.3 

8.5 16.7 17.8 17.5 16.6 10.9 11.5 

9.3 9.3 17.9 14.2 11.6 14.8 8.0 

13.8 13.4 12.6 12.2 11.9 10.6 9.1 

17.4 16.3 15.3 9.2 17.5 17.4 12.4 

14.0 14.2 13.2 9.6 10.2 8.2 14.5 

9.2 9.1 8.6 14.0 9.8 8.6 8.1 

8.6 9.5 9.6 10.9 10.4 18.2 13.4 

15.2 11.1 15.7 15.3 9.6 9.7 9.0 

9.9 9.3 7.6 7.9 7.9 8.3 8.8 

7.6 7.7 7.9 11.2 7.8 7.7 8.2 

8.1 8.0 8.8 7.7 9.0 8.3 9.8 

12 
20.3 

21.0 

13.3 

19.9 

21.0 
20.0 

19.9 

20.3 
15.6 

8.1 

7.3 
7.8 

8.3 
16.8 
8.0 
7.3 
7.2 

7.5 

9.6 
11.1 

8.3 
8.6 

11.5 
13.2 

8.5 
17.6 

10.3 
8.6 
8.7 
8.5 
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(i)VEOLIA 
WATER 

. 

13 14 15 16 17 18 19 20 21 22 23 

20.3 20.3 20.3 20.3 20.3 20.3 20.3 20.2 20.2 20.2 20.1 

21.0 21.0 21.0 20.7 18.0 18.0 17.4 17.3 17.4 17.5 17.5 

14.1 18.8 15.9 16.7 16.7 16.6 16.7 17.0 16.8 16.9 16.4 

18.9 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0 

20.8 20.5 20.2 20.1 20.0 20.0 20.0 20.0 20.0 20.0 20.0 

20.0 19.9 19.9 20.0 19.9 19.9 19.8 19.8 19.8 19.8 19.8 

19.9 20.0 20.0 20.1 20.1 20.3 20.3 20.2 20.2 20.2 20.2 

19.8 19.0 18.9 19.0 19.4 19.4 19.5 19.4 18.4 17.8 17.3 

10.6 14.9 16.8 14.7 14.6 11.9 9.3 9.5 9.9 10.0 10.6 

6.9 10.2 7.1 7.8 9.6 7.3 10.3 7.4 7.4 7.6 7.5 

11.1 11.6 7.3 7.8 7.6 7.9 8.0 7.7 7.8 7.9 7.6 

7.5 7.6 7.5 7.7 8.0 8.0 8.2 8.0 8.2 7.8 7.9 

6.8 6.8 7.0 7.2 7.5 7.2 7.3 7.3 7.1 10.2 7.2 

15.3 9.1 8.2 8.1 9.6 9.1 9.1 9.2 9.2 9.2 9.4 

8.0 8.1 8.1 7.5 7.7 7.5 12.2 13.5 8.1 11.2 8.9 

7.3 6.9 6.8 7.3 7.4 7.4 7.5 8.2 11.3 7.6 7.8 

7.0 7.9 8.7 8.2 8.4 8.5 8.9 8.4 7.7 7.1 8.0 

7.8 7.8 8.3 8.1 8.0 7.6 7.6 7.7 7.6 8.5 8.2 

9.6 8.8 9.3 8.8 11.2 8.7 8.6 8.5 8.5 8.3 9.9 

11.0 11.4 10.2 10.1 10.3 10.1 9.6 9.3 10.8 9.9 9.4 

8.6 9.0 9.3 9.7 8.3 12.0 11.6 11.9 12.6 13.4 13.2 

8.6 8.6 9.8 9.5 10.0 9.4 9.0 9.2 11.3 10.6 11.1 

13.2 12.3 9.0 9.4 13.1 10.2 11.1 10.7 10.7 10.9 11.3 

13.0 10.7 9.0 9.1 9.0 9.0 9.1 9.2 9.2 9.5 9.5 

8.4 8.4 8.2 13.9 8.5 8.3 8.3 8.5 8.6 8.0 9.0 

11.3 8.5 8.5 9.8 9.2 9.8 9.3 9.4 8.6 7.8 8.3 

8.6 8.2 8.5 8.9 9.8 8.3 9.8 10.0 10.2 10.3 10.1 

8.4 8.4 8.4 8.4 8.2 7.6 7.8 7.6 7.7 8.2 7.8 

14.6 8.2 8.1 7.9 8.0 7.9 8.0 8.0 7.9 7.9 8.0 

8.2 8.5 8.1 8.2 8.0 8.4 8.3 8.3 8.3 8.3 8.4 

5/1/2018 



Day 0 1 2 3 4 
1 8.3 8.2 8.2 8.3 9.5 
2 8.9 9.0 9.6 9.7 9.7 

3 8.1 8.3 9.0 8.4 8.3 
4 8.1 8.1 8.3 11.2 17.8 
5 8.4 7.9 7.6 7.6 7.9 
6 8.9 8.8 8.6 9.0 8.7 
7 8.6 8.7 8.8 8.9 8.6 
8 7;2 15.0 10.9 12.3 12.1 
910.7 10.1 10.6 10.4 10.7 

10 9.9 7.9 10.0 8.3 8.2 
11 7.3 10.4 8.8 8.4 7.9 
12 7.3 7.4 7.3 7.7 7.3 
13 7.9 7.7 7.5 7.1 7.3 
14 7.6 8.2 8.3 8.1 8.7 
15 8.0 7.8 8.1 7.9 7.9 
16 11.3 8.2 7.9 8.0 8.1 
17 7.0 7.0 7.0 7.1 7.6 
18 10.7 6.9 6.7 6.7 6.8 
19 13.9 16.1 13.1 11.2 10.6 
20 7.8 7.8 8.0 7.7 7.8 
21 8.2 8.4 8.3 8.4 8.2 
22 7.8 7.6 7.3 7.3 7.2 

23 6.8 6.9 7.3 7.0 6.9 
24 7.7 7.5 7.2 7.5 7.2 
25 6.8 6.9 7.0 7.0 6.9 
26 10.0 7.9 7.7 7.7 7.6 
27 7.2 7.2 7.0 8.7 7.4 
28 7.2 7.6 7.6 7.5 8.3 
29 7.8 7.3 7.4 7.5 8.9 
30 7.5 7.6 7.6 7.8 10.6 
31 7.6 7.9 7.4 7.6 7.8 

Monthly 02 CEM Report 

New Orleans - East Bank WWTP 
May 01, 2018 

Hourly 02 Averages 

5 6 7 8 9 10 11 

8.8 8.2 8.3 8.5 8.4 8.3 8.5 
9.9 9.9 10.1 9.6 9.1 8.4 7.4 
7.9 11.7 13.3 7.3 7.8 7.8 8.3 

13.2 9.2 9.1 7.9 9.3 7.4 7.2 
7.5 7.9 8.2 8.3 7.9 7.6 7.3 
9.1 8.7 8.7 8.5 8.7 8.2 7.5 
8.3 7.5 7.2 7.0 7.1 7.3 7.4 

12.0 12.8 16.6 19.8 14.7 10.1 8.0 
10.8 11.2 9.2 8.5 9.3 8.3 8.3 
7.5 7.3 10.6 12.2 7.9 7.6 7.6 

11.2 8.4 7.4 7.2 7.5 7.6 7.7 
7.3 7.3 7.4 7.3 7.5 7.4 7.4 
7.1 7.2 7.1 7.1 8.3 7.4 7.2 

13.9 8.0 7.3 9.7 7.6 7.4 7.7 
8.0 12.2 8.0 9.6 7.6 7.8 7.7 
8.2 8.1 9.2 8.6 7.7 10.7 7.5 
7.4 6.9 6.9 9.0 7.2 7.4 7.3 
7.0 6.7 6.8 10.6 6.8 6.9 13.7 
9.1 9.1 9.4 8.1 6.8 7.0 7.1 
7.7 8.2 7.7 7.2 7.6 7.8 7.8 
8.3 8.1 8.6 6.9 7.1 7.5 7.5 
7.3 7.4 7.3 11.9 16.0 11.7 6.5 
7.7 7.1 7.1 7.1 7.3 8.1 8.0 
7.0 7.1 8.4 6.5 7.6 7.8 7.3 
7.0 7.0 6.8 6.5 6.9 6.8 6.9 
8.2 7.7 7.0 7.5 6.8 7.1 6.9 
7.6 7.4 7.2 7.0 6.8 7.0 6.9 
7.6 7.6 7.6 7.7 7.5 7.7 7.7 
7.7 7.6 8.1 7.1 7.9 7.4 6.8 
7.9 9.1 7.7 14.3 11.4 10.9 7.7 

8.1 7.7 11.5 18.0 17.8 17.8 17.6 
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G)veOLIA 
WATER 

12 13 14 15 16 17 18 19 20 21 22 23 

10.3 7.6 7.6 7.6 8.6 8.1 7.6 9.4 9.5 9.2 12.3 9.1 

7.5 7.6 7.8 7.5 7.1 6.7 7.5 7.4 7.2 7.6 7.8 8.4 

8.3 8.9 7.2 8.1 9.0 9.3 8.0 7.7 7.5 8.4 8.8 8.7 

7.8 7.8 7.5 7.4 7.8 8.l 7.9 8.1 8.5 8.6 8.3 8.2 

7.3 7.5 7.8 7.1 7.2 8.0 8.3 8.0 8.8 8.3 8.4 8.4 

7.7 7.9 8.0 7.6 7.9 8.0 7.8 8.0 8.0 7.8 7.6 7.7 

7.1 7.1 6.8 7.0 6.9 6.9 7.0 6.8 6.9 7.0 7.0 7.0 

7.8 a.o 12.9 9.7 11.0 16.9 17.6 15.8 9.2 9.1 9.6 10.9 

7.9 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.6 6.8 10.5 8.3 

7.7 7.4 9.0 8.2 7.8 7.3 ,. 9.5 7.5 7.6 7.6 7.7 7.1 

12.0 11.2 7.2 7.3 7.8 7.4 7.4 7.5 7.9 7.4 7.3 7.3 

7.6 7.7 7.9 7.6 7.6 7.5 7.3 7.3 7.2 7.5 7.8 7.9 

7.1 7.0 7.3 7.4 7.4 7.2 7.3 7.3 7.3 7.2 7.1 7.9 
7.6 7.5 7.5 7.3 7.5 7.2 7.1 15.9 8.3 8.9 7.7 8.6 

7.9 15.8 7.8 7.4 10.6 14.5 8.3 7.9 8.0 8.0 8.2 8.0 

7.3 7.1 6.7 6.9 7.0 7.1 7.5 7.5 7.5 7.5 7.6 7.0 

7.4 7.5 7.5 7.4 7.2 7.2 6.9 7.1 7.1 7.2 7.0 6.9 

9.2 6.9 6.7 6.8 7.1 6.9 6.3 6.2 6.7 6.8 9.5 18.0 

7.1 7.5 7.4 7.2 7.2 7.4 7.7 7.8 8.0 8.0 8.1 8.1 

7.8 7.9 7.9 7.7 7.8 7.4 7.2 7.1 7.5 6.7 7.5 8.9 

7.1 6.7 6.3 7.1 7.2 7.9 7.2 8.1 9.2 7.9 7.2 7.5 

6.7 7.0 6.9 6.5 6.6 6.8 8.8 6.8 6.9 6.7 7.1 7.0 

8.1 8.4 8.1 13.0 10.4 6.8 7.3 7.5 7.4 7.4 7.6 7.6 

7.0 7.1 7.2 6.9 7.0 6.9 7.0 6.9 6.9 6.9 7.0 7.0 

6.8 6.9 9.5 11.4 6.9 6.9 6.9 7.8 6.9 8.1 7.3 6.7 

6.8 6.9 6.8 6.8 6.8 7.1 7.2 7.4 7.4 10.6 7.3 6.9 

7.0 7.0 6.9 6.9 8.4 6.6 10.0 6.9 7.0 609 8.7 7.1 

7.4 7.2 7.4 7.3 7.3 7.4 7.2 7.3 7.4 7.5 7.3 7.4 

7.4 7.0 7.0 7.1 7.2 7.2 7.0 7.1 7.3 7.3 7.1 7.0 

7.5 7.5 7.0 7.1 7.4 8.7 8.5 7.9 7.9 7.9 7.7 7.7 

17,0 11.7 9.0 6.8 .6.6 7.1 7.2 7.1 7.2 7.5 7.2 7.2 



Day 0 1 2 3 4 

1 7.1 7.3 7.2 7.2 7.3 

2 8.4 8.3 8.0 8.4 8.1 
3 7.5 7.6 11.0 12.6 7.6 
4 8.7 8.3 12.4 8.7 9.0 
5 9.1 10.0 10.1 10.8 10.2 

610.0 10.0 10.0 10.0 9.7 

7 7.4 7.4 7.4 7.5 7.4 
8 8.0 7.8 8.8 8.5 8.2 

9 8.4 8.3 11.9 17.7 19.2 

10 17.6 17.4 17.5 17.4 17.5 

11 17.5 17.5 17.5 15.8 13.0 

12 7.1 7.5 7.2 7.3 7.4 
13 18.1 17.8 17.8 17.7 17.7 
14 7.5 7.0 7.1 7.0 7.5 
15 9.4 10.0 10.8 10.5 10.7 

16 7.7 7.5 7.8 7.8 7.4 
17 6.3 6.6 6.4 6.4 6.5 

18 8.5 8.0 8.9 10.2 8.9 

19 7.3 7.2 7.3 7.4 7.4 
20 20.9 20.8 20.9 20.8 20.8 

21 20.8 20.8 20.8 20.8 20.8 
22 12.7 15.7 14.7 14.7 16.2 
23 7.2 7.9 7.8 7.9 7.8 
24 7.9 8.5 8.2 7.7 8.9 
25 7.1 7.1 6.9 6.7 7.4 

26 7.2 7.3 9.8 10.0 7.0 
27 18.7 18.7 18.7 18.8 18.9 
28 7.6 7.7 7.8 8.0 7.9 
29 7.7 7.9 13.2 7.5 8.1 
30 7.2 7.1 7.2 7.6 7.1 

Monthly 02 CEM Report 

New Orleans - East Bank WWTP 
Jun 01, 201B · 

. 

Hourly 02 Averages 
5 6 7 8 9 10 11 12 
7.2 7.4 7.7 16.7 6.5 7.9 7.0 6.8 
7.7 7.4 7.3 7.4 7.4 7.4 7.6 7.6 
7.4 7.8 14.4 18.0 17.7 17.6 17.6 17.3 

8.9 9.9 9.0 18.1 17.7 17.5 17.5 17.4 
9.8 10.7 10.0 10.6 9.4 9.1 10.0 10.2 

10.1 10.1 9.4 9.2 7.5 7.3 7.6 7.5 
7.3 7.4 8.4 7.5 7.1 7.9 7.5 8.5 
7.9 8.3 8.0 8.0 8.0 15.7 18.7 19.1 

19.9 20.0 20.1 20.2 20.2 20.3 20.3 20.3 

17.3 17.5 17.7 17.5 17.5 17.7 17.4 18.5 
14.3 13.4 7.5 9.6 17.7 7.2 6.3 7.3 

7.0 10.2 8.9 7.2 6.5 6.6 7.6 6.5 
17.7 17.5 14.8 10.3 6.3 6.4 6.7 6.9 
7.1 8.0 11.8 13.4 6.0 6.2 6.7 6.5 

10.8 10.5 13.6 17.9 17.7 17.7 17.7 17.6 

7.7 7.6 8.0 7.6 7.7 6.2 6.4 6.1 
7.8 10.5 9.2 8.8 7.9 7.8 8.1 8.3 
8.9 9.7 8.0 7.8 8.0 7.6 7.6 7:5 

7.0 7.5 18.8 20.5 20.5 20.5 20.5 20.6 
20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 
15.3 7.6 12.1 18.1 17.8 8.9 7.5 8.5 
14.0 15.1 15.1 15.1 15.1 15.1 15.1 15.1 
7.9 7.9 7.9 7.8 7.8 11.2 8.2 7.6 
8.6 8.2 7.8 7.6 7.6 7.3 7.2 7.8 
7.2 7.9 7.4 7.2 8.4 8.3 8.1 7.4 
7.2 7.6 14.3 17.7 11.4 7.6 8.3 10.9 

19.0 18.9 17.5 14.2 17.5 14.1 12.6 7.9 
7.8 8.0 9.9 20.5 19.9 12.1 7.0 7.1 
8.5 7.7 7.9 7.2 7.3 7.2 6.9 9.4 
7.3 7.2 7.4 7.2 8.0 8.5 6.5 7.3 
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G)veOLIA 
WATER 

13 14 15 16 17 18 19 20 21 22 23 
7.3 7.8 8.6 8.1 8.2 8.4 7.5 7.2 7.3 10.8 7.3 
7.7 16.2 17.5 8.0 7.4 7.9 7.6 7.3 9.9 7.5 7.4 

17.5 15.3 8.2 7.1 8.5 8.8 8.6 8.6 8.6 8.4 8.7 
13.5 7.7 6.8 6.8 14.0 8.4 17.7 16.5 11.6 7.9 9.1 
11.0 15.5 18.1 20.7 21.0 18.2 10.8 9.1 9.9 10.4 9.9 
7.3 7.2 7.6 7.4 7.2 7.4 7.5 7.7 7.9 7.4 8.8 
8.3 7.2 11.4 8.8 7.7 8.0 8.3 8.2 8.2 9.1 8.4 

11.3 9.2 11.2 10.3 9.8 9.9 9.6 9.4 8.9 8.4 8.5 
20.4 20.4 20.7 20.4 18.8 17.5 17.4 17.5 17.5 17.5 17.4 
17.5 17.5 17.5 17.5 17.0 17.5 17.5 17.5 17.5 17.5 17.5 

12.4 15.9 8.0 7.0 7.0 7.4 7.2 7.0 6.5 6.6 10.0 
6.8 7.3 8.9 7.0 7.0 7.0 7.2 7.3 17.0 17.6 7.7 

6.6 7.3 7.0 7.1 6.3 7.2 7.6 7.2 6.8 7.9 7.6 
6.9 8.2 8.1 8.3 8.2 8.4 8.6 9.0 9.2 9.0 9.0 

17.4 9.3 6.3 6.3 7.2 7.7 7.3 7.3 7.8 7.3 7.7 
5.7 6.8 5.9 6.0 6.3 6.4 6.9 7.2 6.9 6.4 6.4 
8.3 8.1 8.4 8.7 10.6 8.8 8.9 8.5 8.4 8.5 8.9 
7.2 7.4 7.4 7.3 8.0 8.2 8.1 8.0 7.4 7.4 7.4 

20.6 20.7 20.7 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 
20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 20.8 

7.6 7.7 8;1 7.4 7.5 6.9 7.4 8.1 7.2 7.2 7.3 
15.1 11.6 7.2 7.0 9.7 7.1 7.1 8.6 6.9 7.1 7.1 
8.1 8.1 7.8 7.8 7.9 8.2 7.8 7.9 7.7 7.9 9.7 
7.9 7.3 7.3 7.3 7.2 7.2 7.1 7.6 6.9 7.0 7.0 

10.4 13,1 13.6 8.2 9.0 7.7 7.4 7.5 8.2 8.4 7.2 
18.2 18.7 18.7 18.7 18.8 18.9 18.9 18.8 18.8 18.8 18.7 
10.7 7.6 8.2 7.4 7.5 7.5 7.4 7.4 7.3 10.5 7.9 
7.5 7.2 7.5 7.9 7.6 7.8 7.6 7.9 8.0 8.1 8.7 
6.9 7.2 6.9 6.8 7.1 6.9 9.9 7.1 7.6 9.8 7.4 
9.5 7.3 7.6 7.0 7.4 7.1 7.4 7.2 7.2 7.2 7.1 



Monthly Moisture CEM Report 

Monthly Moisture CEM Report 

Average Moisture 3.5 °10 

Day 0 1 2 3 4 

1 0.9 0.7 0.7 0.6 0.7 

2 1.0 0.8 0.9 0.9 0.9 

3 1.7 1.5 1.6 1.5 1.6 

4 4.9 2.0 2.2 2.0 0.6 

5 1.4 1.4 1.8 1.6 1.5 

6 0.8 0.7 0.7 0.8 0.6 

7 1.3 1.3 1.3 1.4 1.4 

8 0.5 0.5 0.5 0.5 0.5 

9 1.5 1.4 1.4 1.4 1.5 

10 4.2 10.5 7.6 5.1 4.4 

11 4.7 4.9 4.9 4.7 5.1 

12 5.2 4.4 4.2 4.0 4.2 

13 3.4 3.0 3.2 2.9 3.3 

14 6.2 5.1 4.2 1.6 1.3 

15 4.4 3.7 3.4 3.2 3.0 

16 2.6 2.9 2.6 3.2 2.7 

17 4.1 3.1 4.1 4.9 3.8 

18 3.5 3.8 3.4 4.5 3.6 

19 4.0 4.2 4.8 4.2 4.0 

20 5.3 5.2 3.6 4.0 2.6 

21 3.0 3.0 2.7 3.0 2.3 

22 2.1 1.8 1.7 2.3 3.3 

23 4.4 5.4 4.7 5.2 3.1 

24 3.5 2.7 3.7 3.0 3.2 

25 13.2 6.8 7.5 13.6 12.0 

26 7.3 8.1 11.9 14.1 13.1 

27 11.4 8.9 10.6 11.1 12.0 

28 2.5 2.5 3.0 3.3 2.9 

29 4.6 4;0 4.5 4.1 3.7 

30 3.3 3.3 2.9 3.2 3.2 

New Orleans - East Bank WWTP 
AprOl,2018 

. 

Hourly Moisture Averages 
. 

5 6 7 8 9 10 11 12 13 14 

0.9 0.8 0.7 0.6 0.6 0.7 0.8 0.7 0.7 0.6 

1.2 0.9 1.0 1.1 1.0 0.9 0.8 0.8 0.8 1.1 

1.3 1.6 1.7 1.8 1.6 1.6 1.6 2.5 3.7 2.8 

0.8 1.1 0.9 0.5 0.7 4.0 3.1 1.0 1.7 1.2 

1.8 1.4 1.4 1.4 1.4 1.4 1.4 1.2 1.1 1.2 

0.6 0.8 0.8 0.8 0.7 0.6 0.5 0.6 0.5 0.5 

1.6 0.8 0.9 1.1 1.1 1.4 1.2 1.0 1.1 1.1 

0.5 0.5 0.5 0.5 0.4 0.6 0.9 0.6 0.7 0.5 

2.0 ' 1.3 2.0 2.2 2.1 2.1 2.2 2.3 3.5 7.8 

11.2 3.3 3.7 3.8 4.4 3.9 5.2 5.9 5.6 5.6 

4.6 5.7 5.9 6.6 5.4 5.2 4.5 4.4 4.6 6.6 

6.4 5.6 4.5 4.1 3.4 3.8 4.2 4.1 5.1 3.5 

5.2 4.3 4.8 5.9 6.2 3.8 2.8 3.3 3.3 4.0 

2.5 3.4 6.6 5.0 4.3 11.6 6.7 2.2 4.8 8.3 

2.7 3.2 3.3 3.3 3.2 3.4 5.2 3.6 3.5 3.5 

3.0 2.4 7.9 4.9 3.3 2.8 3.0 ' 3.6 3.5 3.9 

4.8 4.0 4.8 4.3 3.6 4.4 6.3 4.3 3.8 3.0 

3.9 3.4 3.2 3.0 3.8 3.9 4.0 3.5 3.5 3.9 

4.0 4.2 3.8 4.3 3.9 4.3 3.9 3.7 3,6 4.1 

18.9 2.9 2.1 1.5 4.6 5.7 5.3 3.3 3.0 3.3 

3.0 3.4 2.6 11.3 7.1 7.0 4.1 3.4 3.7 4.6 

3.1 2.2 2.7 2.7 2.6 3.2 3.7 3.7 3.7 3.6 

3.9 5.3 4.0 5.2 2.1 2.5 3.2 10,0 7.3 4.7 

2.9 2.7 3.6 9.9 5.7 5.0 3.5 7.8 3.9 4.7 

9.7 3.9 3.7 3.0 7.4 3.6 3.9 4.0 3.6 3.3 

12.7 11.1 11.0 13.9 7.0 1.4 3.7 2.9 4.9 3.7 

7.0 7.7 5.9 4.6 5.0 4.9 6.0 5.5 3.4 3.1 

6.1 5.3 5.6 3.4 4.2 3.4 3.2 3.1 3.3 3.3 

3.3 3.9 4.0 5.1 3.5 3.9 4.0 4.1 3.3 3.5 

3.5 3.4 3.9 4.6 5.0 7.6 4.9 4.0 5.3 3.1 
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16 17 18 19 20 21 22 23 

0.7 0.7 o.'8 1.1 1.1 1.0 1.1 0.9 

0.6 1.7 1.5 1.6 1.6 1.5 1.6 1.6 

2.1 2.0 1.9 1.9 1.9 2.5 1.8 7.3 

1.2 1.2 1.4 1.2 1.2 1.2 1.4 1.4 

1.2 0.9 0.7 1.0 1.1 0.8 0.9 0.9 

0.5 0.6 0.7 0.7 0.7 0.9 1.1 1.3 

0.6 0.4 0.6 0.5 0.5 0.5 0.5 0.5 

0.5 0.5 0.4 0.5 0.5 0.8 1.1 1.3 

13.9 6;2 5.5 4.9 3.1 3.1 3.5 3.6 

6.0 5.8 6.0 6.0 4.5 4.4 4.7 5.6 

4.0 4.5 4.2 4.0 4.6 4.0 4.3 3.9 

3.0 3.4 3.4 3.4 3.9 3.3 4.3 3.6 

3.5 3.5 3;9 4.1 3.3 3.7 5.8 4.6 
. 

5.5 3.4 3.6 3.6 3.4 2.9 3.6 2.8 

3.9 4.2 3.8 4.6 4.8 3.7 5.2 2.8 

4.1 3.7 3.9 4.0 3.4 6.6 3.9 7.6 

3.1 3.0 2.9 3.4 3.3 3.6 4.3 3.5 

3.7 3.6 3.9 3.8 4.3 4.3. 3.5 3.7 

4.4 3.9 5.3 4.0 4.4 4.2 4.0 6.7 

3.5 3.7 3.3 3.6 4.6 5.1 2.8 3.1 

3.1 4.5 6.6 2.9 2.8 2.6 2.5 3.0 

4.8 3.8 3.3 3.2 3.2 5.9 2.8 3.1 

3.8 3.7 3.3 2.7 3.2 2.9 2.9 2.5 

3.3 3.2 2.9 3.0 5.2 5.0 6.3 8.8 

3.9 3.6 3.7 3.3 3.5 4.1 8.3 8.1 

3.0 3.6 3.0 3.1 3.9 9.5 12.4 11.0 

4.2 5.4 4.5 2.8 2.4 2.4 2.7 2.4 

3.4 3.4 4.1 3.7 3.9 3.9 4.1 4.1 

3.5 3.6 3.6 3.8 3.4 3.5 3.2 3.2 

2.8 4.1 3.2 3.1 2.9 3.4 3.1 3.2 

5/1/2018 



Average Moisture 4.5 
O/o 

Day 0 1 2 3 
1 3.4 3.7 3.3 3.8 
2 3.1 3.0 3.0 2.9 
3 4.0 3.6 4.7 3.2 
4 3.6 3.1 3.4 6.3 
5 3.1 3.2 3.3 3.4 
6 3.1 3.0 3.0 2.8 
1 3.0 2.6 2.5 2.7 
8 3.5 5.0 5.4 1.5 
9 2.5 2.7 2.2 2.6 

10 10.3 4.0 5.3 6.2 
11 3.7 6.4 4.2 3.0 
12 4.3 3.9 3.3 3.7 
13 3.3 3.2 3.7 4.3 

, 14 3.7 3.2 3.0 3.8 
' 15 4.2 4.2 3.4 3.7 
16 5.7 5.2 4.2 4.1 
17 3.7 4.7 4.6 4.5 
18 6.2 5.3 5.0 5.1 
19 9.2 2.3 1.6 3.1 
20 4.3 4.4 4.1 4.6 
21 3.8 4.6 4.3 3.3 
22 6.3 5.3 5.2 5.1 
23 4.4 5.4 4.7 4.3 
24 6.9 5.9 3.9 5.1 
25 4.8 4.3 5.1 4.3 
26 11.1 4.7 4.2 4.3 
27 4.4 3.9 4.4 4.7 
28 3.9 4.0 4.1 4.1 
29 5.3 4.4 5.0 4.6 
30 4.2 4.6 4.7 12.9 
31 4.4 4.2 4.1 4.5 

4 
4.7 
3.1 
3.7 
2.5 
3.3 
3.4 
2.8 
1.9 
2.6 
3.1 
3.8 
4.1 
4.2 
3.6 
4.1 
4.2 
4.5 
4.5 
3.3 
4.4 
3.7 
3.9 
4.4 
6.0 
4.1 
4.3 
4.7 
4.2 

11.5 
5.9 
5.0 

Monthly Moisture CEM Report 

New Orleans - East Bank WWTP 

May 01, 2018 . 

Hourly Moisture Averages 

5 6 7 8 9 10 11 12 13 14 15 
5.6 3.0 3.1 4.4 3.3 2.9 3,6 5.2 3,9 3.7 3.3 
2.9 2.9 3.0 3.0 3.3 3.3 3.6 3.5 3.8 3.7 4.0 
6.2 4.2 7.7 4.9 3.7 3.4 3.4 3.3 4.9 3.8 3.8 

18.1 4.2 6.9 4.7 7.0 3.6 3.7 3.8 3.4 3.5 3.5 
3.2 3.5 3.4 3.1 2.9 3.4 3.6 3.7 3.7 3.3 3.8 

2.8 2.8 3.1 3.1 2.8 3.0 3.3 3.2 3.2 3.0 3.1 

2.9 3.2 3.3 3.4 3.5 3.5 3.1 4.1 4.2 3.8 3.7 
1.3 1.7 2.1 1.4 5.1 6.8 3.6 3.5 7.8 8.2 6.2 
3.0 2.4 4.0 4.3 11.5 3.1 3.5 3.6 3.7 3.3 4.0 
7.1 3.9 6.0 8.0 4.0 4.2 3.9 3.4 3.3 5.8 4.4 

19.7 7.3 4.1 3.7 3.1 3.4 3.5 5.4 4.9 4.7 4.4 

3.2 4.1 3.5 4.2 4.5 3.9 4.3 3.7 4.4 3.3 3.6 
3.1 3.7 4.0 3.9 4.2 3.6 4.1 4.2 4.2 4.2 3.8 

16.8 4.2 4.1 6.4 4.4 3.5 4.0 3.8 3.8 3.7 4.1 

4.6 7.4 5.8 6.1 4.8 4.8 4.3 5.3 2.9 4.5 4.7 
3.6 3.5 4.1 4.9 3.6 5.0 4.1 5.0 5.0 5.2 4.5 

3.8 5.0 4.5 6.6 5.9 4.6 3.6 3.9 4.2 3.9 4.5 
4.0 4.7 6.0 5.4 6.5 4.7 3.2 7.1 4.4 5.2 4.7 

4.0 3.2 4.3 6.0 4.5 6.0 4.9 5.1 6.4 4.1 4.4 
7.2 4.9 4.5 4.9 4.9 3.8 3.9 4.3 4.9 4.7 4.1 
3.5 3.5 5.0 6.6 3.8 4.3 4.0 4.8 4.4 5.6 4.8 
4.6 4.1 5.2 8.7 9.3 6.1 6.3 6.0 5.3 7.0 5.7 

12.0 6.7 7.0 6.1 4.9 5.4 4.7 4.9 7.7 7.5 5.1 
4.4 5.8 7.6 5.1 5.6 3.3 3.8 4.1 4.2 5.0 4.2 

3.4 5.2 4.5 5.0 4.8 4.9 5.0 7.2 5.8 5.5 5.7 
7.1 4.8 5.6 4.7 5.3 5.2 4.5 5.5 4.5 4.6 4.7 

6.1 4.7 4.9 5.0 4.8 4.6 4.6 4.6 4.3 4.6 4.5 
4.7 4.2 3.9 4.0 4.0 4.1 4.0 4.1 4.3 4.4 6.3 

6.0 6.3 5.3 5.0 6.5 5.4 4.9 4.4 5.0 4.8 4.6 
4.6 6.9 5.7 3.4 4.6 6.9 5.8 4.1 6.4 5.0 5.2 
5.4 4.5 4.0 0.8 0.9 0.9 1.0 3.7 5.2 7.1 6.4 
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G)veOLIA 
WATER 

16 17 18 19 20 21 22 23 
5.6 4.7 4.3 3.3 2.8 3.2 8.1 3.3 
3.8 3.8 3.9 3.9 3.6 5.3 5.0 3.1 
3.2 3.7 3.3 3.2 3.2 3.3 3.1 3.0 
4.1 3.5 3.3 3.3 3.4 3.3 3.5 3.3 
3.5 3.6 3.0 3.1 2.9 3.0 3.4 2.9 
3.2 3.0 3.2 3.2 3.1 2.8 3.2 4.5 
3.9 3.5 3.4 3.7 3.5 3.3 3.5 3.3 
8.6 2.2 1.3 3.5 2.9 2.9 3.6 2.1 
3.4 3.6 3.5 3.2 3.8 4.9 8.8 5.6 
3.9 5.0 6.0 3.3 3.3 3.9 3.5 4.0 
4.0 3.7 3.7 4.1 3.8 4.4 3.9 4.1 
3.5 3.7 3.8 3.7 3.9 3.6 3.5 3.4 
4.7 4.1 4.2 4.l 4.2 3.8 3.6 3.9 
4.4 4.3 5.2 5.1 6.6 4.6 3.8 5.4 

12.4 7.1 5.3 3.9 4.1 4;9 4.6 3.7 
4.6 4.8 3.7 4.2 3.7 4.8 4.0 4.9 
6.6 5.1 4.8 5.1 4.9 4.7 4.1 5.0 
5.0 6.3 8.4 7.3 4.6 4.7 8.0 1.7 
5.1 4.5 4.5 4.7 3.9 4.4 4.3 4.4 
4.7 4.6 6.2 5.5 3.9 4.8 4.6 4.2 
4.9 3.7 4.6 5.6 5.2 3.7 4.2 4.4 
6.1 6.6 6.9 6.0 6.8 5.0 4.9 5.3 

10.2 4.8 4.6 4.4 4.0 4.3 5.3 5.5 
4.6 4.8 4.7 4.2 5.5 4.6 4.6 5.0 
5.0 5.0 5.6 6.9 5.3 6.7 4.7 5.1 
4.8 4.6 5.3 4.6 4.3 7.5 5.0 5.7 
5.9 5.9 7.3 6.4 4.8 4.8 7.4 4.1 
5.2 5.7 4.6 4.7 3.7 5.4 4.3 3.8 

4.3 5.2 4.5 4.8 4.2 4.1 4.6 4.3 
9.5 5.6 4.5 5.3 4.6 4.3 4.1 3.7 
6.1 4.8 5.3 6.4 6.5 6.7 9.3 8.3 



Average Moisture 5.6 O/o 

Day 0 1 2 3 4 5 

110.2 9.5 9.9 8.0 7.8 9.5 

2 3.8 4.3 4.0 3.9 4.4 4.9 

3 4.4 4.9 5.9 6.2 5.2 4.9 

4 3.9 4.0 6.6 3.5 3.6 3.1 

5 3.5 2.7 2.6 3.2 2.6 2.6 

6 3.4 3.4 2.9 3.3 3.6 3.5 

7 4.3 5.3 3.6 3.5 4.4 5.2 

8 4.0 4.6 3.7 4.1 4.0 4.7 

9 4.0 4.3 4.1 1.0 3.0 3.6 
10 0.6 0.8 1.2 0.7 0.7 2.5 

11 0.7 1.1 0.6 5.3 3.1 5.2 
12 4.7 5.6 6.8 6.0 6.3 7.1 

13 2.4 1.2 0.7 1.0 0.8 1.9 

14 4.2 5.5 6.0 6.0 4.8 5.8 

15 4.4 3.8 3.0 2.9 3.4 4.1 

16 5.0 5.0 5.1 4.7 4.8 4.6 

17 6.0 6.8 6.1 5.4 5.9 5.0 

18 3.4 3.8 3.8 5.4 3.9 17.1 

19 4.7 5.6 5.4 4.7 4.5 6.3 

20 4.0 3.7 3.9 3;5 3.4 3.3 

21 69.1 69.3 68.1 67.2 66.2 40.8 
22 3.3 2.5 4.8 3.4 2.3 17.1 

23 7.6 6.4 6.0 5.2 4.5 4.7 

24 4.6 5.0 5.0 4.4 3.9 9.3 
25 4.2 4.4 ,. 4.8 5.6 5.3 4.3 
26 4.9 5.1 i· 6.2 6.0 5.3 5.0 
27 3.9 4.0 3.9 3.9 3.8 4.0 
28 4.5 4.6 5.2 4.0 4.0 4.7 

29 4.8 4.0 5.0 5.7 3.9 4.1 

30 5.9 5.3 4.7 6.0 4.7 6.0 

Monthly Moisture CEM Report 

New Orleans - East Bank WWTP 
· · Jun 01, 2018 

Hourly Moisture Averages 

6 7 8 9 10 l1 12 13 14 
13.0 6.8 3.8 7.2 5.6 4.7 4.9 4.7 4.7 
4.6 7.0 5.8 4.9 5.4 4.2 4.5 4.3 2.3 
4.0 3.5 0.9 0.8 0.7 1.2 1.3 1.3 6.6 
3.8 5.5 1.6 0.8 0.8 0.7 0.7 4.7 4.8 
2.9 3.0 2.8 3.2 3.4 2.8 2.9 4.0 6.3 

3.3 3.4 4.4 5.0 4.6 4.2 4.3 5.4 5.4 
4.2 5.3 4.6 5.5 5.2 5.3 5.8 8.8 5.1 
4.5 4.9 4.0 4.2 4.1 2.2 2.9 7.8 3.4 
3.1 3.0 3.0 2.8 2.8 2.9 2.9 2.8 2.1 
1.1 1.0 0.8 0.7 1.1 0.7 9.4 6.7 1.7 
1.6 5.7 6.3 3.1 8.2 6.1 7.3 3.5 4.6 
6.7 10.0 4.7 5.5 6.2 4.8 5,8 5.1 5.4 
0.8 13.3 9.4 5.5 5.2 4.8 5.8 5.6 5.0 

6.0 4.4 5.8 6.4 6.5 5.5 5.3 5.3 4.7 
3.2 1.9 0.6 0.6 1.0 0.6 0.6 1.9 7.2 
4.7 4.6 4.7 5.0 6.8 6.7 6.5 6.3 6.6 
4.9 3.3 3.7 3.8 4.8 4.5 4.0 3.9 4.3 
5.3 5.0 4.5 4.3 4.8 4.4 4.3 4.8 5.1 
5.7 3.3 2.5 2.7 4.3 4.5 13.9 5.5 5.4 
3.2 3.1 3.0 3.2 5.4 17.9 28.4 17.9 18.8 
4.6 3.5 0.7 1.1 5.1 4.0 3.7 4.4 4.5 

21.1 15.0 14.4 55.9 17.3 20.2 8.6 3.9 8.4 
4.4 4.5 4.6 3.8 5.7 6.0 4.7 4.1 4.3 
4.1 4.5 4.5 5.0 5.2 4.8 4.2 4.3 4.6 

, 4.1 5.4 3.9 9.7 5.8 8.4 6.7 6.1 4.7 
4.7 3.6 3.0 7.0 5.0 3.8 4.1 1.6 3.3 
3.8 3.3 6.8 0.8 4.6 4.9 5.5 4.9 4.3 
3.7 9.8 4.6 3.2 7.4 5.5 5.2 4.6 4.3 
4.4 3.9 4.5 8.6 5.5 6.5 9.0 5.2 4.6 
5.2 4.9 5.0 4.1 3.8 5.9 5.5 4.4 4.4 

15 
4.7 
2.0 
4.8 

5.5 
1.8 

4.9 
4.3 
2.1 

2.4 
0.7 
6.4 
4.5 
5.3 

3.8 
6.4 
6.6 

6.6 
4.6 

5.3 
18.5 

4.8 
4.3 
4.3 

4.4 
4.4 
3.6 

3.8 
4.4 
4.9 
4.6 

Pagel of 1 

G)veOLIA 
WATER 

16 17 18 19 20 21 22 23 
4.1 4.1 5.4 5.1 4.6 4.2 6.4 4.8 
8.7 6.1 4.7 7.0 6.4 4.9 6.2 5.3 
6.0 4.2 3.8 4.1 3.7 4.0 4.5 3.7 
4.7 6.0 14.2 3.1 2.8 3.5 4.1 3.1 

1.1 1.0 4.1 3.8 3.4 3.0 3.0 2.9 
4.5 5.0 5.1 4.6 4.6 5.0 5.1 4.7 
3.8 4.2 4.2 4.2 3.9 4.8 3.5 3.6 
4.6 3.6 2.8 3.4 3.4 3.7 3.7 3.9 
3.1 2.6 1.4 0.8 1.0 0.9 1.1 0.7 
1.4 4.2 0.7 0.7 0.7 1.2 0.6 0.8 
6.1 6.6 4.5 5.8 6.4 7.6 6.8 7.0 

5.2 5.5 5.8 4.7 4.9 2.3 2.1 6.2 
5.1 6.5 5.7 6.1 5.2 6.6 4.6 4.8 

4.2 4.1 3.8 3.6 3.7 3.1 3.8 3.5 
6.3 6.3 5.3 5.1 4.4 4.9 5.3 4.6 
6.2 5.7 5.2 5.6 6.4 7.2 5.9 5.7 

4.5 4.8 4.2 3.9 4.4 3.7 3.5 3.9 

4.6 3.9 4.0 4.4 4.7 4.8 4.0 4.3 
5.4 5.2 5.1 4.9 4.6 4.6 4.4 4.2 

18.0 16.9 16.9 17.8 19.1 44.2 65.3 61.3 
4.3 5.7 5.5 4.9 4.0 5.2 5.3 4.9 
5.0 4.5 4.9 5.1 7.6 8.1 7.8 7.3 

4.3 3.8 3.9 4.7 4.6 4.9 4.4 6.2 
4.8 4.7 4.7 5.5 4.8 4.7 4.4 5.0 
3.7 3.6 4.2 4.4 4.1 4.9 7.2 5.8 
4.4 4.7 4.3 4.1 4.0 3.9 4.0 3.9 
4.6 4.8 4.6 4.5 5.1 4.4 5.5 5.3 
4.6 4.4 4.7 4.7 3.9 4.0 4.0 5.2 
4.6 4.5 6.0 5.1 6.9 6.4 4.3 5.8 
4.9 4.8 5.2 4.4 4.6 4.7 5.7 5.7 



Monthly CO CEM Report 

Total CO 579.7 ppm 
Average CO 1.2 ppm 

. 

Day 0 1 2 3 4 
1 0.0 0.0 0.0 0.0 0.0 
2 0.0 0.0 0.0 0.0 0.0 
3 0.0 0.0 0.0 0.0 0.0 
4 0.0 0.0 0.0 0.0 0.0 
5 0.0 0.0 0.0 0.0 0.0 
6 0.0 0.0 0.0 0.0 0.0 
7 0.0 0.0 0.0 0.0 0.0 
8 0.0 0.0 0.0 0.0 0.0 
9 0.0 0.0 0.0 0.0 0.0 

10 2.0 2.7 0.7 0.3 0.8 
11 0.9 0.8 0.9 1.3 1.4 
12 1.2 1.3 0.8 1.0 1.0 
13 1.3 1.6 1.5 1.4 1.5 
14 1.6 1.1 1.6 0.0 0.0 
15 1.5 1.3 1.1 1.2 1.3 
16 0.8 0.9 0.6 0.6 0.7 
17 0.9 1.1 1.0 0.8 0.9 
18 1.2 1.0 1.0 1.3 0.8 
19 0.7 0.6 0.9 0.8 0.6 
20 0.4 0.3 0.4 3.8 0.0 
21 0.4 0.4 0.4 0.4 0.4 
22 0.5 0.5 0.5 0.4 0.5 
23 1.6 1.4 1.0 4.3 0.4 
24 0.5 0.5 0.4 0.4 0.4 
25 0.5 0.5 0.5 0.6 0.4 
26 0.5 0.7 0.9 0.9 1.1 
27 0.4 0.5 0.5 0.4 0.4 
28 0.4 0.4 0.4 0.4 0.4 
29 0.5 0.4 0.5 0.5 0.5 
30 0.5 0.4 0.4 0.5 0.5 

5 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.7 
1.2 
0.7 
1.3 
0.0 
1.5 
0.8 
2.1 
0.7 
0.6 
0.4 
0.4 
0.4 
0.4 
0.6 
0.6 
1.9 
0.5 
0.3 
0.5 
0.4 

6 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

Monthly CO CEM Report 

New Orleans - East Bank WWTP 
Apr 01, 2018 

Hourly CO Averages 

7 8 9 10 11 12 13 14 15 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 o.o 0.0 0.0 0.0 0.0 

16 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 54.8 

0.4 0.5 1.0 0.8 0.8 0.8 1.2 1.7 1.4 2.2 1.8 
1.4 3.7 1.2 1.3 0.8 0.8 0.8 0.8 1.5 0.7 0.8 

1.5 1.1 1.0 1.0 1.2 1.0 1.1 1.3 1.2 1.3 1.2 

1.7 1.4 1.5 1.5 1.4 1.6 1.6 1.6 1.4 1.8 1.4 

0.0 0.0 0.0 0.0 21.6 0.0 0.0 4.4 2.0 1.6 1.2 

1.3 1.3 1.8 1.6 1.8 1.7 1.8 1.7 1.8 2.0 1.6 

0.8 2.5 1.9 1.3 l.3 1.2 1.5 1.8 2.3 2.5 1.6 
0.9 1.1 1.2 1.4 1.3 1.4 1.4 1.3 0.7 0.8 0.7 

0.7 0.7 0.7 1.0 0.9 0.9 0.9 0.9 0.8 0.8 0.7 

0.6 0.6 0.6 0.5 0.6 0.6 0.5 0.5 0.5 0.5 0.5 

0.0 0.0 0.0 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 
0.4 0.0 0.4 1.1 7.6 2.1 0.7 0.4 0.6 0.4 0.4 

0.4 0.4 0.4 0.4 0.4 0.7 0.9 1.2 LO 1.0 2.4 
4.1 1.6 1.5 0.0 0.0 0.4 2.2 1.5 0.7 0.6 0.7 
0.5 0.6 7.8 1.1 2.5 0.5 6.0 2.6 0.7 0.7 0.5 

0.7 0.8 0.6 3.6 1.1 2.1 1.1 1.1 0.9 1.3 0.9 
5.0 1.5 2.0 3.8 0.0 0.4 0.0 0.4 0.5 0.4 0.5 
0.8 1.8 1.9 0.8 0.9 0.5 0.4 0.4 0.4 0.5 0.4 

0.9 1.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 

0.5 0.5 0.5 0.5 0.5 0.5 0.4 0.6 0.5 0.5 0.4 

0.4 0.5 0.6 0.9 1.2 0.5 0.8 0.5 0.5 0.4 0.4 

fil.,,///C::/onsnec/Renorts/Monthlv CO .2018 04 01.htm 
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G)veOLIA 
WATER 

17 18 19 20 21 22 23 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 

10.0 7.2 3.5 1.9 1.4 1.3 1.3 
2.1 2.1 1.2 1.3 1.3 1.0 1.0 
0.7 0.9 0.8 0.8 0.8 0.9 0.9 
1.3 1.3 1.5 1.3 1.5 1.3 1.4 
1.5 1.4 1.3 1.1 1.2 1.0 1.3 
1.5 1.7 1.8 1.7 1.6 1.7 1.7 
1.9 1.5 1.9 2.1 2.0 1.3 0.8 
1.3 1.6 1.5 1.6 0.8 0.8 1.1 
0.7 0.7 0.8 0.7 0.9 1.2 0.9 
0.5 0.7 0.5 0.5 0.7 0.6 0.8 
0.5 0.4 0.4 0.4 0.4 0.4 0.4 
0.4 0.4 0.4 0.4 0.4 0.4 0.4' 

1.0 3.3 0.4 0.4 0.4 0.4 0.4 
1.0 0.5 0.6 0.7 0.6 0.4 0.4 
0.5 0.4 0.4 0.4 0.5 0.4 0.4 
0.4 0.4 0.5 0.4 0.4 0.4 0.4 
0.7 0.8 0.9 0.6 0.6 3.2 0.8 
0.4 0.4 0.4 0.4 0.4 0.5 0.4 
1.5 0.6 0.4 0.5 0.4 0.4 0.4 
0.4 0.4 0.4 0.5 0.5 0.4 0.5 
0.5 0.5 0.5 0.5 0.4 0.5 0.5 
0.4 0.4 0.4 0.4 0.4 0.5 0.4 

5/1/2018 



Total CO 972.9 ppm 
Average CO 1.3 ppm 

Day 0 1 2 3 

1 0.4 0.4 0.4 0.4 

2 0.4 0.3 0.3 0.4 

3 0.5 0.4 0.5 0.4 

4 0.3 0.3 0.3 0.8 

5 0.4 0.4 0.4 0.4 

6 0.5 0.6 0.6 0.6 

7 0.5 0.5 0.5 0.6 

8 0.6 1.0 0.6 1.1 

9 1.1 0.7 0.6 0.6 

10 3.5 1.5 1.8 2.6 

11 1.6 1.6 1.3 1.6 

12 1.3 1.1 1.2 1.0 

13 0.9 1.1 1.2 1.5 

14 0.9 0.8 0.9 1.0 

15 0.8 1.0 0.9 0.9 

16 1.2 0.9 1.1 0.9 

17 1.4 2.2 2.5 2.1 

18 1.3 2.0 3.5 2.6 

19 1.1 1.8 1.7 1.3 

20 1.0 1.0 0.9 1.3 

21 0.8 0.5 0.6 0.5 

22 1.2 0.9 1.0 1.6 

23 0.7 1.1 0.6 0.6 

24 1.5 1.2 1.2 0.9 

25 2.0 1.8 1.5 1.3 

26 4.1 0.9 0.8 0.8 

27 1.5 1.3 1.9 1.2 

28 0.8 0.6 0.6 0.8 

4 
0.5 

0.4 

0.5 
0.0 
0.4 

0.5 
0.6 

1.2 
0.9 
1.1 

1.8 
1.2 
1.5 

1.0 
1.0 

0.9 
1.2 
2.1 

1.0 
1.1 
0.6 

0.9 
0.7 
1.3 

1.3 

1.0 
1.3 
0.7 

29 1.0 1.0 1.1 1.2 14.3 

30 l.l 1.1 1.0 1.1 1.6 

31 0.7 0.7 0.7 0.7 0.9 

5 6 

0.4 0.5 

0.4 0.4 
. 

0.5 0.4 
8.4 0.5 

0.3 0.3 

0.5 0.5 

0.4 0.6 
0.9 1.7 

1.0 1.3 
1.7 1.5 

1.0 2.4 

1.3 1.1 

1.8 1.7 

1.8 1.1 

1.2 1.1 

1.0 0.9 
1.1 3.3 

1.8 3.8 
0.9 1.0 

0.9 0.8 

0.6 0.7 

1.1 0.8 
0.5 1.4 

1.5 1.3 

0.8 1.2 

0.8 1.1 
1.2 1.0 

0.5 0.7 

1.2 1.1 

0.9 1.0 
0.8 1.0 

Monthly co CEM Report 

New Orleans - East Bani< WWTP 
May 01, 2018 

Hourly CO Averages 

7 8 9 10 11 12 13 14 15 

0.4 0.4 0.4 0.4 0.4 0.5 0.4 0.4 0.3 

0.4 0.4 0.4 0.4 0.5 0.4 0.4 0.4 0.4 

23.4 0.9 0.3 0.4 0.4 0.3 0.4 0.3 0.3 

1.0 0.8 4.2 0.4 0.3 0.4 0.4 0.3 0.4 

0.4 0.5 0.5 0.5 0.5 0.6 0.4 0.5 0.6 

0.5 0.5 0.5 0.6 0.6 0.5 0.6 0.5 0.5 

0.6 0.6 0.7 0.6 0.6 0.8 1.0 1.2 LO 
1.7 0.0 1.3 1.2 0.9 0.7 2.1 20.6 1.2 

1.2 1.0 11.5 1.3 0.9 0.9 1.2 1.1 1.3 

2.6 2.5 1.6 1.5 1.5 1.5 1.8 1.3 1.0 

1.4 1.9 1.7 1.6 1.6 2.0 1.6 1.4 1.1 

1.3 1.3 1.2 1.2 1.4 1.1 1.1 1.1 1.2 

1.7 1.5 1.4 1.2 1.3 1.6 1.9 1.4 1.2 

1.2 1.5 0.5 0.7 0.7 0,8 1.0 1.0 1.1 

1.9 5.7 2.0 1.9 1.3 1.5 0.5 1.2 l.3 

1.3 1.4 1.9 2.2 1.8 2.4 1.9 3.0 2.7 

3.4 2.9 2.9 1.2 1.4 1.2 Ll 1.0 1.0 

3.4 2.5 2.0 1.2 1.1 1.4 1.1 1.6 1.7 

0.8 1.0 1.7 1.5 1.0 l.4 1.1 1.1 1.2 

0.9 1.1 0.9 0.5 0.6 0.6 0.6 0.6 0.8 

1.1 1.6 0.8 0.7 0;6 1.2 2.4 3.4 0.9 

1.0 1.5 39.3 1.0 4.4 2.7 1.2 1.0 2.0 

1.4 0.8 0.5 0.5 0.5 0.5 0.8 1.1 2.0 

2.1 2.1 0.8 0.6 1.0 1.5 1.0 1.0 1.6 

1.6 2.1 1.5 1.5 1.5 1.5 1.6 1.2 1.1 

2.1 1.3 1.9 1.3 ~.3 1.6 LS 1.8 1.8 

1.3 1.4 1.2 1.1 1.1 1.2 1.2 1.7 1.4 

0.9 0.8 0.9 0.8 0.8 0.9 1.1 1.0 0.9 

1.4 1.5 1.4 1.2 2.3 1.3 1.4 1.6 1.4 

1.9 0.6 0.5 0.7 1.0 1.1 1.0 1.7 1.7 

1.1 0.0 0.0 0.0 0.0 5.6 1.4 1.4 l.4 
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G)veOLIA 
WATER 

16 17 18 19 20 21 22 23 

0.4 0.4 0.4 0.4 0.4 0.4 0.7 0.4 

0.4 0.4 0.4 0.5 0.6 0.7 1.0 0.5 

0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.3 

0.3 0.3 0.3 0.4 0.3 0.3 0.3 0.4 

0.5 0.5 0.4 0.5 0.5 0.5 0.5 0.5 

0.5 0.6 0.5 0.6 0.5 0.6 0.6 0.7 

1.1 0.8 0.8 0.7 0.6 0.6 0.5 0.5 

2.1 1.5 0.0 0.0 0.6 0.6 0.6 0.6 

1.2 1.3 1.1 1.1 1.3 5.6 5.0 4.4 

1.3 2.6 1.7 1.4 1.2 1.0 0.9 1.8 

1.1 1.2 1.3 1.1 l.1 2.0 1.5 1.3 

1.2 1.4 1.5 1.8 1.8 1.7 1.2 0.9 

1.2 1.2 1.1 1.2 1.1 1.3 1.4 1.3 

0.9 1.3 2.0 2.2 1.3 0.8 1.0 1.3 

1.9 2.4 0.8 0.8 1.0 1.4 1.1 1.2 

2.1 2.5 1.2 0.9 1.1 1.0 0.6 1.4 

6.6 1.9 2.5 1.3 1.8 1.3 1.4 1.7 

1.5 1.4 5.2 6.4 2.0 1.5 0.8 1.2 

1.2 0.9 0.8 1.2 1.1 1.1 1.0 0.8 

0.8 0.9 1.5 2.6 1.2 1.8 0.8 0.5 

1.2 0.7 1.0 0;6 0.8 0.7 1.1 0.9 

2.2 2.3 1.6 2.0 2.0 1.3 0.6 0.8 

1.0 1.5 0.9 0.8 1.0 1.0 1.2 1.2 

1.3 1.6 1.3 1.3 1.5 1.5 1.4 1.4 

1.3 1.5 1.5 1.6 1.5 1.4 1.6 2.6 

1.5 1.4 1.2 1.1 1.3 2.6 1.3 1.8 

1.4 2.0 1.2 1.9 0.9 1.0 1.8 0.8 

1.0 1.0 1.1 0.9 0.9 1.0 0.9 1.0 

1.3 1.3 1.9 2.0 1.3 1.3 1.5 1.8 

2.1 0.6 0.7 0.7 0.7 0.7 0.7 0.7 

2.0 1.3 0.9 0.9 0.9 0.9 1.1 1.2 



Total CO 1009.0 ppm 
Average CO 1.7 ppm 

Day 0 1 2 3 4 
1 1.2 1.1 1.0 1.0 1.1 
2 0.6 0.8 0.7 0.7 0.7 
3 0.8 0.7 0.8 0.8 0.9 
4 0.8 0.9 1.0 0.7 0.7 
5 0.6 0.7 0.7 0.6 0.7 
6 1.1 1.0 1.0 1.1 1.1 
7 1.0 0.9 0.9 0.9 0.8 
8 0.9 0.8 0.9 l.2 0.9 
9 0.9 1.0 1.0 o.o 0.0 

10 0.0 0.0 0.0 0.0 0.0 
11 0.0 0.0 0.5 4.6 1.7 
12 1.0 0.9 1.4 1.4 2.0 
13 0.6 0.0 0.0 0.0 0.0 
14 1.3 2.1 2.3 2.3 1.3 
15 1.1 1.3 1.5 1.4 1.6 
16 1.2 1.3 1.2 1.2 1.4 
17 5.4 3.8 4.0 4.9 4.4 
18 1.1 1.3 0.9 1.1 0.9 
19 1.9 1.8 1.7 1.7 1.6 
20 0.0 0.0 0,0 0.0 0.0 
21 0.2 0.2 0.2 0.2 0.2 
22 1.2 1.0 1.4 1.5 1.2 
23 2.6 1.3 1.2 1.1 1.3 
24 1.3 1.5 2.0 1.4 1.0 
25 1.1 1.1 1.7 2.3 1.6 
26 1.3 1.0 1.0 1.4 1.1 
27 0.0 0.0 o.o 0.0 o.o 
28 1.4 1.1 1.0 0.9 0.9 
29 1.3 1.0 1.6 2,8 0.7 
30 4.3 3.4 2.9 2.5 2.2 

5 6 
0.9 1.2 
0.7 0.7 
0.9 0.7 
0.6 0.8 
0.6 0.5 
1.3 1.3 
1.0 0.9 
0.8 0.9 
0.0 0.0 
0.0 0.0 
2.4 2.3 
1.8 1.7 
0.0 0.0 
1.6 1.3 
1.4 1.5 
1.1 1.2 
2.6 L3 
1.4 1.4 
3.3 2.0 
0.0 0.0 
0.5 0.8 
0.9 1.5 
l.1 1.2 
0.7 1.5 
1.0 0.5 
1.1 1.0 
0.0 0.0 
0.8 0.9 
0.6 1.3 
2.4 2.2 

Monthly co CEM Report 

New Orleans - East Bank WWTP 
Jun 01, 2018 

Hourly CO Averages 

7 8 9 10 11 12 13 14 15 

1.1 1.5 2.1 1.1 1.2 1.3 1.0 0.6 0.6 

1.1 0.9 0.8 0.9 0.7 0.8 0.9 0.9 0.0 

0.5 0.0 0.0 0.0 0.0 0.0 0.0 2.9 0.8 

1.0 0.5 0.0 0.0 0.0 0.0 1.3 0.7 1.4 
0.7 0.8 0.6 0.6 0.8 0.9 0.8 0.0 0.0 

1.0 0.9 0.9 1.0 1.1 1.2 1.5 1.3 1.1 

1.0 0.9 1.5 1.0 1.0 1.4 1.0 1.6 0.9 

1.2 1.0 0.6 0.8 0.0 0.0 2.2 0.9 0.9 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

2.0 1.1 0.0 6.3 5.3 2.7 1.3 1.7 1.6 

1.6 1.2 2.3 2.6 1.0 2.8 2.0 1.3 1.1 
. 

27.3 5.5 2.6 1.8 1.9 2.0 1.7 1.2 1.5 

3.1 9.0 5.3 5.6 3.3 5.2 2.2 1.0 1.1 

1.8 0.0 0.0 0.0 0.0 0.0 0.0 2.3 4.9 

1.1 1.3 1.4 5.6 5.1 7.6 14.7 11.1 11.3 

0.9 1.2 1.4 1.4 1.2 1.3 1.2 1.3 6.4 

1.7 1.7 l.3 1.7 2.4 1.8 2.3 1.5 1.6 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.2 0.0 
0.9 Q.O 0.0 1.3 0.8 0.7 0.8 0.7 0.8 

0.0 1.3 0.0 0.0 0.0 0.0 0.0 3.5 1.1 
1.1 1.4 1.4 1.3 1.4 1.3 1.0 0.9 1.1 

1.1 1.3 1.2 1.8 1.5 0.9 0.7 1.3 1.3 
0.8 1.1 1.2 1.5 3.2 2.7 3.0 2.1 1.0 
1.1 0.0 2.7 0.8 0.7 0.8 0.0 0.0 0.0 
0.0 0.4 0.0 2.3 2.1 2.5 1.2 I 1.0 0.9 

28.0 0.0 0.0 1.7 1.5 6.7 2.0 1.3 1.1 

0.9 2.6 2.6 2.2 5.5 21.2 5.7 2.8 4.0 

2.0 2.1 1.2 0.9 6.5 1.6 1.5 1.3 1.4 
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(i)veOLIA 
WATER 

16 17 18 19 20 21 22 23 
0.7 0.7 0.9 1.2 1.2 1.0 0.8 0.8 
1.1 0.9 1.0 1.2 1.4 1.2 0.9 0.9 

. 

1.1 0.6 0.8 0.7 0.8 0.9 0.8 0.8 
0,9 1.8 0.9 0.4 1.3 1.5 0.6 0.8 
0.0 0.0 0.4 1.1 1.0 0.7 1.3 1.1 
1.1 1.1 1.1 1.0 0.9 0.9 1.1 0.9 

0.9 1.2 1.0 0.9 1.1 1.1 1.2 1.1 
l.O 1.1 1.1 1.0 LO 0.9 0.9 0.9 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
1.6 1.6 1.2 1.4 1.6 2.7 2.4 1.3 
1.6 1.8 2.2 1.3 1.0 0.5 0.9 1.1 

1.6 3.7 2.1 2.4 1.9 2.2 1.1 1.3 
1.0 1.0 1.0 1.0 1.0 0.9 LO 1.1 

4.0 2.1 1.4 1.6 ' 1.4 1.3 1.5 1.3 
8.5 4.7 4.6 3.0 2.3 2.4 3.9 3.7 
1.6 1.2 1.0 1.0 1.1 1.1 1.0 1.0 

1.4 1.2 1.2 1.3 1.3 1.7 l.5 1.8 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.2 0.2 0.2 0.2 
0.9 1.9 1.5 1.4 0.8 1.3 1.2 1.2 

1.6 2.2 2.0 2.1 2.3 2.8 2.0 2.2 
1.1 1.1 0.8 1.1 1.1 1.4 1.2 1.1 
1.6 1.3 1.5 1.7 1.2 2.0 1.4 1.3 
0.6 0.7 0.9 0.8 0.7 1.5 3.2 1.4 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
1.1 1.0 1.1 1.2 1.1 1.6 1.4 1.2 
0.9 1.2 1.1 1.4 0.9 0.7 0.8 0.9 

3.8 2.6 3,9 12.9 12.4 3.6 3.7 5.8 

2.0 1.7 2.0 1.4 1.6 1.8 2.6 2.2 



Monthly NOX CEM Report 

Total NOX 18097.4 ppm 
Average NOX 36.6 ppm 

Day 0 1 2 3 4 

1 0.0 0.0 0.0 0.0 0.0 

2 0.0 0.0 0.0 0.0 0.0 

3 0.0 0.0 0.0 0.0 0.0 

4 0.0 0.0 0.0 0.0 0.0 

5 0.0 0.0 0.0 0.0 0.0 

6 0.0 0.0 0.0 0.0 0.0 

7 0.0 0.0 0.0 0.0 0.0 

8 0.0 0.0 0.0 0.0 0.0 

9 0.0 0.0 0.0 0.0 0.0 

10 13.0 17.0 21.0 22.9 14.0 

11 15.5 15.5 15.3 14.8 14.4 

12 14.0 13.9 14.0 13.1 12.8 

13 12.6 12.1 12.0 12.3 12.1 

14 17.8 16.5 15.2 0.0 0.0 

15 12.6 11.7 11.5 11.7 11.4 

16 12.9 12.8 13.7 13.7 13.1 

17 14.8 14.2 15.4 17.7 15.3 

18 17.7 19.4 20.4 21.7 16.6 

19 21.6 22.1 23.2 23.1 24.0 

20 37.9 59.9 47.1 28.2 0.0 

21 44.9 45.0 52.0 42.6 43.7 

22 36.4 34.1 34.2 36.0 38.2 

23 53.6 63.5 62.6 64.9 66.2 

24 69.7 37.1 49.6 43.0 37.2 

25 69.0 64.2 59.5 59.0 58.1 

26 69.0 35.8 51.9 52.8 51.5 

27 64.8 37.4 41.0 47.5 52.2 

28 43.2 42.7 53.7 49.3 50.5 

29 64.6 64.6 60.7 59.5 57.8 

30 53.2 55.0 54.4 57.8 56.5 

5 
0.0 

0.0 

0.0 

0.0 
0.0 
0.0 

0.0 
0.0 

0.0 

19.4 
14.4 

13.6 
12.8 
0.0 

11.3 
13.0 

13.5 
16.2 

24.0 
52.8 
58.1 

25.2 
25.7 

33.7 
65.8 
49.8 

39.5 
43.7 
56.5 

55.6 

6 

0.0 

0.0 

0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 

22.9 

14.1 
12.3 
14.3 
0.0 

11.5 
13.0 

15.8 
16.0 
19.8 

0.0 
58.4 
35.7 

43.8 
36.5 

63.2 
53.8 
57.8 

52.9 
58.9 

55.4 

Monthly NOX CEM Report 

New Orleans - East Bank WWTP 
Apr 01, 2018 

. 

Hourly NOX Averages 

7 8 9 10 11 12 13 14 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 o.o 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

16.3 12.6 13.9 13.4 13.5 14.5 15.0 18.6 

14.6 15.4 15.2 15.6 16.1 16.1 15.7 11.7 

14.0 13.7 13.0 14.0 14.6 13.2 13.l 13.4 

15.5 13.4 13.1 13.6 11.8 12.3 14.3 14.8 

0.0 0.0 0.0 15.0 0.0 0.0 11.2 11.9 

11.5 11.0 11.5 11.3 14.2 11.2 11.4 11.4 

11.0 13.2 13.8 12.7 12.6 13.6 13.4 14.0 

16.8 16.1 15.9 16.3 17.0 15.9 17.6 18.1 

15.9 16.0 17.8 17.9 19.3 21.0 20.0 19.3 

19.9 20.1 24.6 18.0 17.5 16.9 17.1 23.8 

0.0 0.0 16.9 36.2 38.8 37.2 35.2 37.2 

0.0 34.2 42.9 39.3 54.5 64.3 76.0 69.8 

32.2 45.0 54.5 62.1 58.9 65.6 70.3 67.4 

72.0 63.4 0.0 0.0 64.6 65.9 64.7 47.1 

49.9 62.2 67.2 60.4 62.7 62.4 52.6 68.7 

65.6 64.7 57.4 49.2 50.4 52.9 57.8 62.8 

55.8 57.1 51.2 0.0 63.1 0.0 54.5 63.3 

32.0 40.1 73.1 62.4 65.4 64.2 77.1 75.2 

54.8 61.5 73.l 80.7 75.2 60.8 64.3 65.9 

59.9 49.6 55.5 53.9 53.5 57.4 38.4 52.2 

29.9 40.4 38.8 48.8 42.6 38.2 50.5 53.7 
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(i)veOLIA 
WATER 

15 16 17 18 19 20 21 22 23 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 35.3 11.8 11.6 10.6 13.5 14.9 12.7 12.1 

15.0 13.9 18.3 14.5 14.4 14.3 14.2 14.7 15.6 

14.7 14.4 14.4 13.6 13.4 13.9 13.6 13.3 13.5 

13.3 13.4 12.8 13.0 12.3 12.5 12.2 12.7 12.8 

13.9 14.6 13.6 14.5 15.1 16.0 15.6 19.1 15.8 

12.8 13.9 11.1 10.6 10.6 10.6 10.5 10.6 10.4 

11.3 12.4 11.9 12.6 12.2 11.9 10.5 13.0 12.9 

14.6 14.2 14.1 14.2 14.3 12.4 17.2 14.8 15.3 

14.0 15.2 15.0 14.8 13.7 14.6 16.2 18.7 16.0 

16.8 18.4 20.6 21.4 23.1 20.5 21.8 17.7 18.3 

21.l 24.0 23.9 33.2 34.7 34.4 36.2 38.8 53.5 

42.8 41.0 36.4 38.2 41.9 50.4 37.5 47.2 49.3 

60.6 55.9 64.5 67.4 62.5 50.3 48.9 40.5 41.1 

73.5 80.5 85.1 94.0 78.9 67.8 63.6 65.2 62.3 

53.1 55.1 75.6 86.2 63.4 68.5 68.7 62.5 68.1 

57.5 62.1 67.5 71.2 70.4 71.1 72.3 74.1 72.2 

65.7 56.8 71.4 68.3 67.6 67.2 71.1 56.6 56.2 

85 .. 6 60.1 56.5 50.7 56.7 53.1 64.3 59.2 64.2 

80.0 91.4 60.1 75.5 62.5 50.1 46.5 45.6 47.2 

62.9 63.6 64.7 64.0 66.4 65.4 62.4 73.3 69.5 

63.6 58.9 55.2 56.7 61.4 64.0 56.6 49.3 49.2 

57.8 42.7 43.6 48.2 59.3 66.9 67.9 55.7 50.2 

5/1/2018 



Total NOX 30322,2 ppm 
Average NOX 41.2 ppm 

Day 0 1 2. 3 4 

150.5 50.0 49.6 49.7 49.3 

2 26.7 33.8 41.6 34.8 24.7 

3 40.4 33.5 42.4 37.7 30.7 

4 50.0 51.1 57.4 46.3 0.0 

5 43.9 44.2 48.0 50.6 44.7 

6 28.6 28.9 29.5 27.1 29.7 

7 28.2 23.1 21.1 20.4 21.2 

8 29.6 22.5 31.5 18.7 20.2 

9 16.4 24.2 28.7 24.2 19.6 

10 25.7 19.8 25.1 20.2 20.0 

11 21.1 25.4 20.6 18.0 17.3 

12 27.6 28.6 30.8 25.5 25.9 

13 47.8 46.1 45.2 37.1 35.0 

14 71.6 67.7 57.7 48.4 45.7 

15 59.7 46.8 41.9 38.6 38.9 

16 35.2 43.6 39.2 40.1 37.5 

17 47.8 43.8 33.8 31.4 35.6 

18 50.2 52.4 35.6 32.4 31.6 

19 52.0 34.0 42.3 35.3 39.5 

20 30.1 29.5 30.1 29.6 27.8 

21 21.7 23.6 22.0 22.8 23.8 

22 70.3 60.6 62.7 58.5 48.0 

23 63.7 62.5 38.4 42.9 50.1 

24 54.8 57.3 50.6 62.6 64.4 

25 56.9 51.6 56.1 65.0 73.5 

26 49.9 80.4 55.6 46.4 43.8 

27 37.6 40.8 40.7 47.1 45.7 

28 70.5 57.5 53.3 50.9 65.4 

29 56.7 51.7 41.9 40.4 79.6 

30 32.4 38.1 39.6 39.2 48.7 

31 32.7 26.9 37.8 40.9 28.8 

5 6 

43.7 38.5 

25.2 22.5 

33.3 39.2 
34.9 33.4 

47.3 52.0 

26.1 28.2 

23.1 26.8 

21.9 16.7 

16.1 16.3 

23.1 21.9 
32.9 22.7 
28.3 29.7 
35.6 33.2 

51.5 42.8 

37.3 45.7 

30.7 30.2 
40.2 38.2 
34.5 36.4 

23.2 24.5 

36.1 43.2 

23.2 22.4 

43.3 50.5 
63.9 50.7 

52.1 55.9 

79.9 80.1 

68.0 50.3 

43.0 48.8 
65.1 54.4 
40.5 50.8 

31.9 40.8 

34.7 23.8 

Monthly NOX CEM Report 

New Orleans - East Bank WWTP 
May 01, 2018 

Hourly NOX Averages 

7 8 9 10 11 12 13 14 

40.4 43.4 45.7 46.9 48.9 35.4 45.3 44.5 

23.2 23.6 31.3 33.2 36.3 41.2 36.0 32.7 

44.9 46.6 49.9 45.8 40.0 43.3 42.9 53.3 

35.9 58.8 50.6 49.3 68.6 64.1 58.0 65.7 

42.8 39.3 43.4 43.4 49.2 48.7 51.1 41.8 

28.3 28.2 27.7 28.7 38.2 33.3 35.0 29.7 

28.1 30.3 29.7 27.2 24.6 23.7 24.0 22.1 

16.5 0.0 18.5 21.0 21.1 23.7 21.5 18.5 

16.5 22.8 22.3 17.4 23.9 22.6 20.3 19.6 

24.0 18.2 17.3 18.5 18.2 19.4 21.2 27.6 

22.5 22.7 19.3 20.0 20.1 18.4 20.7 22.9 

27.3 29.5 27.6 27.4 26.5 29.2 31.7 28.2 

32.7 33.8 45.5 49.6 42.5 39.6 37.9 36.1 

51.3 66.6 85.2 79.9 78.6 73.1 65.3 62.9 

48.1 47.5 38.9 35.5 33.2 37.4 78.8 61.0 

27.0 32.8 28.4 36.2 31.7 30.9 34.6 33.0 

35.9 40.6 47.8 35.2 32.9 33.8 35.2 41.7 

32.0 31.4 43.2 54.6 55.5 32.2 51.1 56.3 

37.6 39.9 38.6 50.4 60.2 57.1 52.5 36.2 

44.5 39.3 44.8 41.4 39.7 38.5 38.0 38.3 

31.8 42.7 43.9 36.2 38.2 37.1 38.0 31.4 

50.2 44.6 43.1 38.1 39.6 39.9 40.7 48.3 

55.1 60.4 73.8 64.8 55.9 54.5 58.9 66.5 

78.1 58.4 69.4 63.6 56.5 57.6 77.7 80.2 

68.1 55.3 54.4 50.9 57.6 59.6 55.4 61.4 

34.5 37.8 46.2 49.3 53.4 51.9 45.7 41.6 

54.0 51.5 59.4 54.6 57.9 53.9 47.8 40.9 

38.4 37.0 41.6 37.9 39.8 34.8 33.9 36.5 

48.2 49.2 53.6 54.6 37.1 40.5 47.9 44.1 

45.7 41.9 45.5 35.1 34.2 31.8 30.1 33.6 

30.4 0.0 0.0 0.0 0.0 42.3 31.8 27.5 
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G)veoLIA 
WATER 

15 16 17 18 19 20 21 22 23 

44.7 43.3 47.2 45.7 28.7 24.1 25.4 28.1 24.1 

36.8 38.9 47.5 36.7 30.6 31.5 36.2 36.0 42.1 

56.6 41.9 41.7 48.3 52.2 58.6 68.6 44.0 50.5 

64.2 63.2 49.6 55.3 46.5 45.6 39.2 42.1 44.6 

48.6 52.8 46.0 36.2 40.9 31.9 36.6 35.3 32.5 

33.0 35.5 28.9 35.0 29.4 30.1 31.0 31.3 32.3 

19.3 19.8 21.4 24.1 26.6 32.0 33.6 31.8 29.8 

23.3 22.7 18.1 0.0 0.0 27.8 28.6 27.5 24.2 

18.8 19.3 19.5 19.8 20.2 20.8 20.4 28.7 20.9 

32.7 23.9 20.6 29.6 26.4 25.4 28.0 29.8 25.4 

26.3 22.9 25.1 25.l 26.6 22.9 22.5 23.5 26.4 

31.0 33.6 31.0 29.9 29.2 28.0 27.7 36.8 42.7 

41.7 47.7 49.6 48.7 48.4 52.2 49.0 45.5 52.0 

63.2 65.7 57.7 43.3 43.2 41.8 66.1 52.2 43.4 

50.9 57.8 35.9 55.0 43.5 47.2 35.8 32.9 29.4 

30.4 32.6 31.6 36.4 46.8 51.6 52.2 51.4 54.8 

46.0 42.5 27.6 30.7 37.3 40.6 42.5 44.6 41.6 

49.3 47.7 57.3 65.4 40.7 48.0 69.3 92.0 33.4 

46.6 51.0 52.5 55.1 33.9 24.2 23.0 24.7 30.1 

34.4 31.4 33.1 37.9 28.5 27.7 41.6 55.4 34.2 

44.0 56.3 43.4 45.0 72.3 51.0 42.6 51.2 54.4 

47.7 40.9 33.9 61.4 58.5 45.8 43.7 51.6 62.8 

36.0 56.5 69.9 75.1 66.3 55.4 53.1 52.9 53.6 

63.l 69,1 68.3 68.3 68.6 62.5 64.4 69.4 68.8 

67.8 61.1 52.6 47.2 61.7 71.4 63.J 50.4 29.0 

39.6 40.6 47.4 55.4 49.7 45.6 63.2 52.8 37.7 

39.4 44.7 53.5 61.6 50.5 63.2 62.8 77.1 66.0 

40.3 44.3 47.0 42.9 43.2 44.4 48.4 50.6 44.0 

42.8 41.8 43.7 39.0 31.6 33.2 35.8 34.0 31.3 

28.5 45.5 35.3 27.1 29.8 32.5 30.1 33.8 31.4 

48.6 39.4 32.7 40.6 50.3 61.5 56.2 60.6 52.4 



Total NOX 22507,9 ppm 
Average NOX 38.9 ppm 

Day 0 1 2 3 4 

1 55.1 60.0 68.0 70.1 61.3 

2 73.8 58.6 65.1 75.6 58.6 
3 51.4 52.5 54.7 73.9 43.5 
4 26.6 27.0 28.3 29.7 31.7 
5 32.0 26.6 27.9 36.8 23.7 
6 17.2 17.9 17.6 15.9 16.2 
7 23.3 23.9 23.8 24.0 23.2 

8 21.1 24.5 18.6 15.5 18.9 

9 18.6 18.3 24.3 0.0 o.o 
10 0.0 0.0 0.0 0.0 0.0 
11 0.0 0.0 9.3 14.6 20.6 
12 36.1 37.5 29.6 24.5 22.2 

13 66.3 0.0 0.0 0.0 0.0 
14 34.4 33.7 31.9 46.2 33.4 
15 25.0 26.5 24.3 26.0 25.5 
16 30.0 29.6 28.1 28.7 31.6 
17 36.5 40.5 38.9 37.7 37.4 
18 35.4 39.0 35.1 33.1 34.5 
19 28.8 30.5 32.0 33.0 32.5 
20 0.0 o.o 0.0 0.0 0.0 
21 3.5 3.5 3.5 3.5 3.5 
22 40.0 58.6 30.2 27.6 35.6 
23 27.2 35.6 33.3 32.4 31.1 
24 30.1 39.0 35.8 37.5 33.2 
25 39.1 42.5 38.6 36.4 42.6 
26 52.3 63.9 79.1 58.0 71.0 
27 0.0 0.0 0.0 0.0 0.0 
28 51.6 56.5 63.1 68.1 65.1 
29 52.3 50.9 44.4 56.6 74.6 
30 61.2 62.8 66.0 87.7 94.5 

5 6 
55.5 54.6 
54.2 58.8 

40.0 52.4 
31.0 32.8 
23.4 34.5 
16.0 14.6 

25.1 24.2 
20.9 18,7 

0.0 0.0 
0.0 0.0 

19.6 18.2 
23.1 40.5 

0.0 0.0 
35.0 31.0 
24.4 26.2 
29.5 32.8 
50.9 54.4 
35.3 33.8 
30.1 30.8 
0.0 0.0 

20.4 46.3 
28.0 34.8 
30.2 29.8 
54.2 34.6 
48.3 57.3 
70.3 56.7 

0.0 0.0 
60.5 60.8 
56.4 60.5 

105.4 95.9 

Monthly NOX CEM Report 

New Orleans - East Bank WWTP 
Jun 01, 2018 

Hourly NOX Averages 

7 8 9 10 11 12 13 14 
71.9 73.1 49.6 70.1 64.4 62.1 70.3 74.0 
46.5 49.4 46.3 47.1 49.3 48.3 42.8 36.5 
68.0 0.0 0.0 0.0 o.o 0.0 0.0 31.5 
26.0 34.4 0.0 0.0 0.0 0.0 32.3 30.1 
22.4 21.6 24.9 25.3 22.1 21.0 19.9 0.0 
17.2 20.7 21.0 22.9 21.1 20.6 23.0 25.6 
21.3 22.5 22.8 25.8 20.8 20.4 23.9 18.8 
18.6 19.7 20.5 21.7 0.0 0.0 23.9 18.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

22.1 21.0 0.0 19.2 20.9 24.3 29.4 22.3 
34.6 26.5 27.6 32.8 36.8 25.9 28.6 45.1 
49.3 26.9 30.9 33.4 31.3 26.6 34.0 31.6 
28.7 26.7 29.4 30.0 29.9 32.6 39.4 37.8 
35.3 0.0 0.0 0.0 0.0 0.0 0.0 28.1 
28.8 31.3 30.7 31.3 32.5 28.8 25.9 31.5 
42.5 33.8 40.8 39.5 42.9 35.9 35.1 36.6 
29.1 30.3 34.0 31.9 26.2 25.9 28.1 31.9 
0.0 0.0 0.0 o.o 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 3.5 3.5 

36.2 0.0 0.0 33.3 44.4 36.6 41.7 52.7 
0.0 45.0 49.2 0.0 0.0 0.0 0.0 41.7 

29.4 28.2 25.2 34.9 59.2 37.2 34.5 39.1 
34.7 28.7 32.2 32.5 31.6 36.2 46.2 42.3 
48.1 47.8 53.1 63.0 45.0 37.9 41.2 34.9 
61.5 0.0 54.6 64.3 61.4 58.2 o:o 0.0 
0.0 36.9 0.0 48.9 45.9 42.8 53.3 72.9 

48.4 0.0 0.0 63.3 62.3 58.7 57.7 65.7 
61.4 56.3 63.1 64.1 63.6 55.9 45.0 50.5 

104.0 100.7 100.2 90.5 71.8 100.6 89.2 102.0 

Pagel of l 

G)veoLIA 
WATER 

15 16 17 18 19 20 21 22 23 

78.5 62.5 79.4 46.4 35.9 48.3 57.9 79.5 75.3 

0.0 39.5 52.4 38.3 29.1 27.1 54.4 52.4 45.4 
35.4 32.3 44.6 26.8 28.2 27.6 28.4 28.0 26.9 
33.7 37.1 34;5 34.5 60.6 18.8 26.7 28.8 22.1 
0.0 0.0 0.0 42.0 21.5 22.2 27.2 14.7 16.7 

23.0 24.2 24.8 24.0 24.7 23.l 21.7 24.4 21.1 
19.6 18.5 20.7 21.9 19.1 19.6 18.7 15.1 16.9 
19.3 17.1 15.8 15.6 16.0 15.9 17.1 18.8 19.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
20.5 23.8 22.9 26.1 24.5 24.7 26.7 27.0 30.3 
30.1 28.7 27.7 26.1 36.8 52.2 53.3 34.6 45.5 
32.8 29.6 33.8 34.0 37.7 33.2 44.7 39.9 30.8 
30.7 28.8 29.7 27.5 26.0 25.5 25.2 24.7 24.3 
28.7 31.7 37.5 28.5 30.3 32.3 27.4 31.9 27.4 
28.3 27.8 30.0 33.2 34.2 31.2 35.8 39.0 38.8 
35.4 28.4 32.2 32.6 33.9 33.7 34.7 43.1 35.0 

38.3 42.6 33.0 25.0 23.0 22.9 28.2 31.1 30.7 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 3.5 3.5 3.5 3.5 

35.5 43.2 33.5 37.8 43.8 40.8 39.8 45.4 43.5 
40.4 40.3 31.7 35.0 31.6 44.1 33.4 28.7 29.3 
36.2 34.2 33.8 38.9 36.3 33.7 31.6 29.4 34.2 
35.7 34.1 35.0 35.8 34.7 40.1 39.5 37.0 38.0 
45.5 64.2 27.4 34.2 49.8 69.9 60.5 71.0 54.4 

0.0 0.0 0.0 0.0 0.0 0:0 0.0 0.0 0.0 
58.3 55.4 55.5 54.0 51.5 53.2 54.7 59.2 53.7 
67.4 54.0 48.5 54.3 57.8 57.3 59.9 56.0 73.7 
50.8 50.0 55.7 58.5 55.0 59.5 52.5 54.4 92.2 
87.9 90.5 86.5 99.1 93.7 95.4 93.1 77.8 82.7 



Monthly 02 CEM Report 

Day 0 1 2 3 4 

120.1 20.1 20.1 20.1 20.1 

2 19.9 20.0 20.0 20.0 20.0 

3 17.8 18.0 18.0 17.9 18.0 

417.0 17.4 16.7 17.3 18.8 

5 21.3 21.3 21.2 21.3 21.3 

619.8 19.8 19.8 19.8 19.8 

7 19.5 19.6 19.6 19.6 19.6 

8 20.2 20.3 20.3 20.2 20.2 

9 17.3 17.3 17.2 17.3 17.3 

10 14.7 10.5 11.6 13.2 13.6 

11 7.6 7.7 7.6 7.4 7.4 

12 10.6 6.8 7.7 7.8 8.0 

13 8.1 8.5 8.3 8.2 8.3 

14 9.8 7.6 14.7 19.2 19.3 

15 9.8 9.1 9.1 9.4 9.2 

16 9.1 9.1 9.2 9.2 9.0 

17 7.5 7.8 8.8 10.4 13.3 

18 7.4 7.3 7.5 7.2 8.8 

19 7.7 7.6 7.7 7.5 7.8 

20 9.1 8.8 7.7 11.8 14.1 

21 10.0 9.7 9.5 10.2 10.2 

22 13.6 13.9 13.8 13.6 13.2 

23 9.6 11.5 10.1 11.0 12.4 

24 12.6 15.0 13.1 13.7 13.8 

25 8.5 9.5 9.0 7.9 8.6 

26 8.3 9.0 7.4 7.3 7.2 

27 8.5 9.9 9.7 9.0 9.1 

28 10.4 10.2 9.2 9.5 9.5 

29 7.5 7.5 7.5 7.5 7.6 

30 7.9 7.9 8.2 7.9 8.0 

Monthly 02 Analyzer Report 

New Orleans - East Bilnk WWTP 
Apr 01, 201.8 

Hourly 02 Averages 

5 6 7 8 9 10 11 12 

20.1 20.1 20.2 20.2 20.2 20.1 20.1 20.1 

19.9 20.1 21.2 21.2 21.2 21.2 21.2 21.2 

17.9 17.4 16.4 16.3 16.1 16.2 16.5 13.5 

19.3 19.5 20.1 21.0 21.1 16.6 19.3 20.1 

21.3 21.3 21.3 21.4 21.3 21.3 21.3 21.1 

19.8 19.9 19.9 19.8 19.9 19.9 19.9 20.0 

19.5 19.8 19.9 19.7 19.5 19.5 19.6 19.7 

20.2 20.2 20.2 20.2 20.1 20.0 19.9 20.1 

17.5 17.8 16.0 15.9 15.8 15.8 15.9 16.0 

13.7 13.2 15.0 11.4 8.6 9.1 9.6 8.3 

7.4 12.1 15.4 8.1 7.4 7.2 7.3 7.3 

8.9 9.9 7.0 7.3 7.6 7.1 7.3 7.9 

7.4 6.6 7.2 8.1 8.0 8.5 8.9 8.3 

17.9 16.1 15.1 17.1 18.1 15.2 15.3 17.1 

8.9 8.9 8.8 8.6 7.9 8.2 9.8 8.1 

9.2 9.4 15.2 7.4 7.5 8.0 8.0 7.3 

14.4 7.5 7.8 7.1 7.0 7.1 8.0 7.2 

8.7 8.6 8.7 8.5 7.7 7.8 7.6 7.6 

7.9 8.4 8.4 8.3 8.4 9.4 9.4 9.7 

9.8 17.0 18.0 17.7 16.7 10.9 11.6 11.1 

9.4 9.5 18.2 14.2 12.0 14.6 8.0 8.3 

13.6 13.6 12.9 12.4 12.1 10.8 9.1 8.7 

17.1 16.7 15.3 9.3 17.8 17.7 12.4 11.6 

14.2 14.3 13.3 9.6 10.2 8.3 14.6 13.2 

8.4 8.9 8.5 14.2 9.3 8.6 8.1 8.4 

7.6 8.7 8.6 9.5 10.3 18.4 13.6 17.9 

14.2 10.6 16.0 15.3 9.7 9.8 8.8 10.2 

9.4 9.5 7.5 7.9 7.9 8.3 8.7 8.6 

7.6 7.7 7.9 11.3 7.9 7.6 8.2 8.7 

8.0 8.0 8.8 7.6 9.1 8.1 9.8 8.5 

13 

20.2 

21.2 

14.4 
19.1 

20.6 
19.9 

19.7 

19.7 

10.8 
7.1 

11.3 

7.8 
6.8 

15.4 

8.1 
7.3 
7.0 

7.8 
9.6 

11.1 
8.8 
8.6 

13.4 
13.1 
8.5 

11.2 

8.5 
8.4 

14.6 
8.1 
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G}VEOLIA 
WATER 

14 15 16 17 18 19 20 21 22 23 

20.2 20.2 20.2 20.2 20.2 20.1 20.1 20.0 20.0 20.0 

21.2 21.2 20.7 18.3 18.3 17.6 17.6 17 .. 6 17.8 17.8 

19.2 16.2 17.0 17.0 16.9 17.0 17.3 17.1 17.2 16.6 

21.3 21.2 21.2 21.3 21.4 21.3 21.3 21.3 21.3 21.3 

20.3 20.0 19.8 19.8 19.9 19.8 19.7 19.9 19.8 19.8 

19.9 19.9 20.0 19.9 19.7 19.7 19.7 19.6 19.6 19.6 

19.7 19.8 20.0 20.1 20.4 20.3 20.2 20.2 20.2 20.2 

19.0 19.0 19.0 19.3 19.4 19.5 19.3 18.6 18.0 17.5 

15.4 17.1 14.8 15.0 12.1 9.7 9.8 10.1 10.2 10.8 

10.5 7.2 8.0 9.6 7.5 10.4 7.6 7.5 7.7 7.6 

11.7 7.4 7.9 7.8 8.1 8.1 7.8 7.9 8.0 7.7 

7.7 7.6 7.8 8.0 8.0 8.2 8.0 8.2 7.9 8.0 

6.8 7.0 7.2 7.5 7.1 7.4 7.3 7.1 10.3 7.2 

9.1 8.0 8.2 9.8 9.2 9.2 9.3 9.3 9.2 9.4 

8.1 8.2 7.6 7.8 7.5 12.4 13.6 8.2 11.4 8.9 

6.9 6.8 7.3 7.5 7.4 7.5 8.3 11.2 7.6 8.0 

7.9 8.8 8.2 8.5 8.5 8.9 8.4 7.6 7.1 8.0 

7.9 8.3 8.0 7.9 7.6 7.7 7.9 7.8 8.5 8.3 

8.8 9.3 8.9 11.4 8.7 8.7 8.5 8.5 8.3 9.7 

11.5 10.2 10.1 10.3 10.2 9.7 9.3 10.9 10.0 9.4 

9.0 9.4 9.7 8.2 12.3 11.8 12.0 12.8 13.6 13.3 

8.7 9.9 9.7 10.2 9.5 9.1 9.3 11.4 10.8 11.3 

12.4 9.1 9.5 13.4 10.3 11.2 10.6 10.5 10.7 11.4 

10.7 9.0 9.0 9.0 9.1 9.2 8.8 8.8 8.9 8.6 

8.4 8.2 14.0 8.5 8.3 8.3 8.4 8.5 7.3 8.6 

8.3 8.5 9.9 9.4 9.9 9.2 9.0 7.8 6.9 7.4 

8.3 8 .. 5 8.9 9.9 8.3 9.8 10.0 10.2 10.3 10.2 

8.4 8.4 8.4 8.2 7.6 7.8 7.6 7.6 8.2 7.6 

8.2 8.0 7.9 8.0 7.9 8.0 8.0 7.9 7.9 8.0 

8.5 8.0 8.1 7.9 8.4 8.3 8.3 8.2 8.3 8.3 

5/1/2018 



Day 0 1 2 3 4 
1 8.2 8.0 8.1 8.2 9.6 
2 9.1 9.2 9.8 9.9 10.0 

3 8.2 8.4 9.1 8.5 8.5 
4 8.3 8.2 8.4 11.7 18.2 
5 8.5 8.0 7.7 7.7 8.0 

6 8.9 8.9 8.7 9.1 8.8 
7 8.6 8.7 8.8 8.9 8.6 

8 7.1 15.2 11.2 12.4 12.2 
9 10.8 10.2 10.6 10.5 10.8 

10 9.8 7.9 10.0 8.3 8.1 
11 7.3 10.4 8.8 8.4 7.8 
12 7.1 7.4 7.2 7.7 7.2 
13 7.8 7.6 7.4 7.0 7.2 
14 7.5 8.1 8.2 8.1 8.7 
15 7.9 7.7 8.0 7.8 7.8 

16 11.4 8.1 7.8 7.9 8.0 
17 7.0 6.9 6.9 7.0 7.6 
18 10.7 6.8 6.6 6.7 6.8 
19 14.3 16.2 13.1 11.2 10.5 
20 7.7 7.7 8.0 7.6 7.7 
21 8.2 8.5 8.4 8.4 8.2 
22 7.7 7.5 7.2 7.3 7.2 
23 6.8 6.9 7.3 7.1 6.9 
24 7.6 7.4 7.1 7.5 7.2 
25 6.7 6.8 6.8 6.9 6.9 
26 10.2 7.8 7.7 7.7 7.5 
27 7.1 7.2 6.9 8.7 7.4 
28 7.1 7.5 7.6 7.4 8.2 
29 7.7 7.2 7.3 7.4 8.7 
30 7.5 7.5 7.5 7.1 10.4 
31 7.5 7.7 7.3 7.5 7.6 

Monthly 02 Analyzer Report 

New Orleans - East Bank WWTP 
May 01, 2018 

Hourly 02 Averages 

5 6 7 8 9 10 11 12 
8.4 8.2 8.3 8.3 8.3 8.4 8.7 10.5 

10.0 10.1 10.2 9.7 9.2 8.5 7.5 7.6 

8.3 12.1 13.3 7.3 7.9 7.9 8.4 8.3 
13.6 9.3 9.2 7.8 9.4 7.5 7.3 8.0 
7.5 8.0 8.3 8.4 7.9 7.6 7.3 7.3 

9.1 8.8 8.8 8.6 8.7 8.2 7.5 7.7 
8.4 7.4 7.2 7.0 7.0 7.3 7.4 7.0 

12.1 13.0 16.8 19.5 14.6 10.2 7.9 7.8 

11.0 11.3 9.2 8.5 9.5 8.3 8.3 8.0 
7.1 7.3 10.6 12.3 7.9 7.6 7.6 7.7 

8.9 8.5 7.4 7.1 7.5 7.6 7.6 12.2 
7.2 7.3 7.3 7.2 7.4 7.3 7.3 7.5 
7.1 7.1 7.0 7.0 8.2 7.3 7.1 7.0 

11.4 8.0 7.2 9.7 7.4 7.4 7.6 7.5 
7.8 11.8 7.9 9.6 7.4 7.7 7.7 7.8 

8.1 8.0 9.2 8.5 7.7 10.7 7.5 7.3 
7.4 6.8 6.8 9.0 7.1 7.4 7.2 7.3 
6.9 6.7 6.7 10.7 6.8 6.9 13.8 9.0 
8.8 9.1 9.3 8.0 6.8 6.9 7.0 7.1 
7.3 8.0 7.6 7.1 7.6 7.9 7.8 7.8 
8.3 8.1 8.7 6.9 7.1 7.5 7.5 7.1 

7.5 7.4 7.3 12.4 15.9 11.7 6.5 6.6 
8.2 7.0 6.9 7.1 7.4 8.2 8.1 8.1 
6.8 7.1 8.2 6.3 7.5 7.8 7.2 6.9 
7.0 6.9 6.7 6.4 6.8 6.7 6.8 6.5 
7.8 7.6 7.0 7.4 6.7 7.1 6.8 6.7 
7.2 7.4 7.1 7.0 6.7 6.9 6.8 6.9 
7.6 7.5 7.5 7.7 7.5 7.7 7.6 7.4 
7.7 7.6 8.0 7.0 7.8 7.3 6.7 7.4 
8.1 9.1 7.6 14.6 11.4 10.6 7.7 7.4 
8.1 7.6 11.6 18.1 17.9 17.9 17.7 17.0 
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13 14 15 16 17 18 19 20 21 22 23 

7.7 7.8 7.7 8.7 8.1 7.7 9.6 9.7 9.4 12.6 9.3 

7.7 7.9 7.6 7.1 6.8 7.6 7.4 7.3 7.6 8.0 8.5 

9.1 7.3 8.2 9.1 9.4 8.0 7.7 7.6 8.5 9.0 8.8 

7.8 7.5 7.5 7.9 8.3 8.0 8.2 8.6 8.8 8.4 8.3 

7.6 7.8 7.2 7.3 8.0 8.4 8.1 8.8 8.4 8.5 8.4 

7.9 8.0 7.6 7.9 8.0 7.8 8.0 8.0 7.7 7.6 7.7 

7.0 6.8 6.9 6.8 6.9 7.0 6.8 6.9 7.0 7.0 7.1 

8.1 13.1 9.9 10.8 17.1 17.8 15.8 9.3 9.2 9.7 11.0 

7.8 7.7 7.7 7.7 7.7 7.7 7.7 7.6 6.8 10.6 8.3 

7.4 9.1 8.1 7.8 7.3 9.6 7.5 7.6 7.6 7.7 7.0 

11.1 7.1 7.3 7.7 7.4 7.3 7.5 7.7 7.3 7.3 7.3 

7.6 7.8 7.5 7.5 7.4 7.2 7.1 7.1 7.4 7.8 7.8 

6.9 7.2 7.3 7.3 7.1 7.2 7.2 7.2 7.1 7.0 7.8 

7.4 7.4 7.1 7.3 7.0 7.0 15.9 8.3 8.8 7.5 8.5 

15.8 7.7 7.3 10.6 14.3 8.2 7.9 7.9 7.9 8.1 7.9 

7.0 6.6 6.8 6.9 6.9 7.4 7.5 7.3 7.3 7.5 6.9 

7.4 7.4 7.3 7.0 7.0 6.7 7.0 6.9 7.1 7.0 6.9 

6.9 6.6 6.7 7.0 6.6 5.9 5.8 6.6 6.7 9.6 18.0 

7.3 7.4 7.1 7.2 7.4 7.7 7.7 7.9 7.9 8.1 8.0 

7.9 8.0 7.7 7.8 7.4 7.2 7.0 7.5 6.8 7.5 9.0 

6.6 6.3 7.1 7.1 7.9 7.2 8.1 9.3 7.9 7.2 7.4 

6.9 7.0 6.5 6.6 6.8 8.9 6.8 6.9 6.7 7.1 7.0 

8.0 7.6 13.1 10.1 6.7 7.2 7.4 7.3 7.3 7.5 7.5 

7.1 7.1 6.8 6.9 6.7 6.9 6.8 6.8 6.8 6.9 6.8 

6.7 9.5 11.1 6.7 6.7 6.8 7.7 6.8 8.2 7.2 6.6 

6.7 6.6 6.6 6.7 7.1 7.1 7.3 7.3 10.6 7.2 6.9 

6.9 6.8 6.8 8.3 6.5 10.2 6.9 7.0 6.8 8.7 7.0 

7.2 7.3 7.3 7.2 7.3 7.1 7.2 7.3 7.5 7.2 7.3 
6.9 6.9 7.0 7.1 7.1 6.9 7.0 7.2 7.2 7.0 6.9 
7.5 6.9 7.0 7.3 8.7 8.4 7.9 7.8 7.7 7.5 7.6 

11.7 9.1 6.7 6.4 6.9 6.9 6.9 6.7 7.0 6.5 6.7 



Day 0 1 2 3 4 

1 6.4 6.6 6.5 6.7 6.8 

2 8.2 8.0 7.9 8.3 7.9 

3 7.4 7.4 11.0 12.6 7.4 

4 8.5 8.2 12.2 8.6 8.9 

5 9.1 9.9 10.0 10.7 10.1 

610.0 10.0 10.0 9.9 9.7 

7 7.3 7.2 7.3 7.4 7.3 

8 7.8 7.5 8.7 8.4 8.0 

9 8.2 8.1 11.9 17.6 18.8 

10 17.6 17.5 17.6 17.4 17.5 

11 17.5 17.6 17.5 15.8 13.0 

12 6.9 7.1 6.8 7.0 7.2 

13 18.2 17.8 17.8 17.6 17.7 

14 7.3 6.8 7.0 6.8 7.3 

15 9.3 9.9 10.8 10.4 10.5 

16 7.5 7.3 7.7 7.7 7.1 

17 ' 6.1 6.5 6.2 6.2 6.3 

18 8.3 7.8 8.8 10.0 8.7 

19 7.2 7.1 7.2 7.3 7.3 

20 20.0 20.0 20.1 20.1 20.1 

21 6.4 6.4 6.7 6.8 7.0 

22 12.7 15.6 14.4 14.7 16.1 

23 6.7 7.8 7.4 7.6 7.6 

24 7.6 8.3 8.0 7.6 8.8 

25 6.9 6.9 6;8 6.5 7.3 

26 6.9 7.1 9.7 9.7 6.7 

27 18.0 18.0 17.9 18.0 18.2 

28 7.4 7.5 7.4 7.8 7.7 

29 7.5 7.7 13.0 7.4 7.9 

30 6.9 6.9 7.0 7.3 6.9 

Monthly 02 Analyzer Report 

New Orleans - East Bank WWTP 
Jun 01, 2018 

Hourly 02 Averages 
5 6 7 8 9 10 11 12 

6.5 6.5 7.5 16.7 6.3 7.7 6.8 6.6 

7.4 7.2 6.9 7.3 7.2 7.2 7.5 7.4 

7.3 7.8 14.6 18.1 17.8 17.6 17.8 17.5 

8.8 9.8 9.0 18.0 17.8 17.6 17.5 17.4 

9.9 10.6 10.0 10.5 9.4 9.1 9.9 10.1 

10.1 10.0 9.3 9.1 7.3 7.2 7.5 7.4 

7.3 7.3 8.2 7.2 6.9 7.8 7.3 8.5 

7.9 8.2 7.8 7.8 7.8 15.7 18.3 18.6 

19.2 19.3 19.5 19.6 19.7 19.7 19.7 19.8 

17.6 17.5 17.6 17.5 17 .. 4 17.7 17.4 17.8 

13.8 13.4 7.3 9.6 17.5 6.8 6.1 7.2 

6.8 10.0 8.8 7.0 6.2 6.:'I 7.3 6.2 

17.9 17.5 14.5 10.2 6.2 6.3 6.5 6.7 

6.8 7.9 11.8 13.0 5.8 6.0 6.5 6.3 

10.5 10.4 13.6 17.9 17.8 17.9 17.7 17.5 

7.5 7.4 7.8 7.4 7.4 6.0 6.2 5.8 

7.7 10.4 9.0 8.6 7.7 7.6 7.9 8.1 

9.9 9.5 7.8 7.6 7.8 7.4 7.4 7.3 

7.0 7.4 18.3 20.0 20.0 19.6 19.6 19.6 

20.1 20.2 20.2 20.2 20.2 19.7 17.1 14.9 

7.1 7.4 12.1 18.0 17.8 8.6 7.3 8.3 

15.5 15.6 17.0 14.4 6.7 17.5 18.2 16.5 

7.6 7.8 7.8 7.6 7.7 11.1 7.9 7.3 

8.9 8.0 7.6 7.4 7.3 7.0 7.0 7.6 

7.1 7.7 7.2 7.1 8.5 8.0 7.9 7.1 

6.9 7.4 14.2 17.3 11.3 7.4 8.1 10.8 

18.2 18.2 17.0 14.3 17.5 13.9 12.5 7.7 

7.5 7.8 9.6 19.6 19.3 11.8 6.8 6.9 

8.5 7.5 7.7 7.0 7.0 6.9 6.8 9.2 

6.9 7.0 7.2 7.0 7.9 8.3 6.3 7.0 
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13 14 15 16 17 18 19 20 21 22 23 

7.1 7.6 8.5 8.0 8.1 8.2 7.3 7.1 7.2 10.8 7.2 

7.6 16.4 17.6 7.8 7.2 7.7 7.3 6.9 9.8 7.4 7.3 

17.7 15.5 8.2 7.0 8.5 8.7 8.5 8.6 8.4 8.3 8.6 

13.3 7.6 6.7 6.6 14.1 7.6 17.8 16.6 11.5 7.8 9.0 

10.8 15.5 17.8 20.5 20.8 18.0 10.7 9.0 9.9 10.4 9.9 

7.2 7.1 7.4 7.2 7.1 7.2 7.3 7.6 7.7 7.2 8.6 

7.8 7.0 11.4 8.6 7.6 7.9 8.2 8.0 7.9 8.9 8.3 

11.1 9.1 11.2 10.0 9.7 9.9 9.4 9.3 8.8 8.3 8.3 

19.8 20.0 20.2 19.8 18.3 17.7 17.4 17.5 17.5 17.7 17.4 

18.7 17.6 17.5 17.4 17.1 17.5 17.5 17.5 17.5 17.5 17.5 

12.3 15.9 7.8 6.7 6.6 7.2 6.9 6.7 6.0 6.2 10.0 

6.6 7.0 8.7 6.9 6.8 6.9 7.1 7.2 17.1 17.6 7.6 

6.4 7.1 6.8 6.9 6.1 7.1 7.4 7.0 6.6 7.8 7.4 

6.7 8.0 7.9 8.1 8.0 8.3 8.5 8.9 9.1 8.9 8.9 

17.4 9.1 6.1 6.2 7.1 7.5 7.1 7.2 7.6 7.1 7.5 

5.5 6.7 5.7 5.8 6.0 6.2 6.7 7.0 6.8 6.2 6.2 

8.1 8.0 8.2 8.4 10.5 8.7 8.7 8.3 8.2 8.4 8.8 

7.1 7.2 7.2 7.2 7.9 8.0 8.0 7.9 7.3 7.3 7.3 

19.6 19.6 19.6 19.6 19.7 19.7 19.8 19.8 19.9 19.9 20.0 

17.1 16.9 17.0 17.1 17.3 17.3 17.1 16.9 11.6 7.2 8.1 

7.3 7.5 7.8 7.2 7.2 6.7 7.2 8.0 7.0 7.0 7.1 

14.7 11.4 7.1 7.0 9.6 6.9 7.0 8.4 6.3 6.6 6.6 

7.9 7.8 7.6 7.6 7.7 8.0 7.6 7.6 7.4 7.7 9.6 

7.7 7.1 7.1 7.1 7.0 6.9 6.9 7.4 6.7 6.8 6.8 

10.2 12.9 13.2 8.0 8.8 7.5 7.2 7.3 8.0 8.3 7.0 

17.9 18.1 18.0 17.8 18.0 18.0 18.1 18.0 18.1 18.1 18.0 

10.6 7.4 8.0 7.2 7.3 7.3 7.2 7.1 7.1 10.5 7.6 

7.3 7.0 7.3 7.6 7.3 7.6 7.4 7.7 7.8 7.9 8.5 

6.7 6.9 6.7 6.6 6.9 6.6 9.7 6.8 7.3 9.6 7.1 

9.3 7.1 7.3 6.8 7.11 6.8 7.2 6.9 7.0 6.9 6.7 



Day 0 1 2 
1 0.0 0.0 0.0 
2 0.0 0.0 0.0 
3 0.0 0.0 0.0 
4 0.0 0.0 0.0 
5 0.0 0.0 0.0 
6 0.0 0.0 0.0 
7 0.0 0.0 0.0 
8 0.0 0.0 0.0 
9 0.0 0.0 0.0 

10 0.5 0.7 0.6 
11 0.6 0.6 0.6 
12 0.6 0.6 0.5 
13 0.1 0.1 0.2 
14 0.6 0.5 0.6 
15 9.7 12.8 11.6 
16 0.5 0.5 0.5 
17 0.8 0.7 0.6 
18 0.6 0.5 0.5 
19 0.6 0.4 0.5 
20 0.5 0.5 0.5 
21 0.4 0.4 0.4 
22 0.8 0.9 0.8 
23 0.7 0.6 ,. 0.6 

24 0.5 0.4 0.4 
25 0.6 0.6 0.6 

. 

26 0.8 0.6 0.7 
27 1.5 1.1 1.0 
28 0.6 0.6 0.7 
29 0.8 0.9 0.8 
30 0.7 0.7 0.7 

Monthly Sulfur Dioxide CEM Report 

New Orleans - East Bank WWTP 
Apr 01, 2018 

Hourly 502 Averages 

3 4 5 6 7 8 9 10 11 12 13 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 o.o 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0,0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.5 0.4 0.4 0.4 0.4 0.5 0.5 0.5 0.5 0.6 0.7 
0.7 0.7 0.8 0.7 1.0 0.6 0.8 0.8 1.0 0.8 0.8 

0.5 0.5 0.4 0.5 0.7 0.6 0.7 0.8 0.6 0.4 0.9 
0,2 0.2 0.4 0.2 0.2 1.0 0,6 0.5 0.5 0.6 0.6 
0.0 0.0 0,0 0.0 0.0 0.0 0.0 4.5 0.0 0.0 0.7 

8.9 8.4 8.5 6.4 6.4 6.8 6.4 5.8 3.8 3.7 2.6 
0.7 0,6 0.7 0.5 1.6 1.3 1.0 1.1 1.3 1.1 1.1 

0.5 0.6 0.6 0.6 0.7 0.8 0.9 0.9 0.7 0.8 0.8 

0.5 0.6 0.6 0.5 0.5 0.5 0.5 0.6 0.5 0.6 0.5 
0.6 0.5 0.7 0.5 0.5 0.5 0.5 0.5 0.6 0.5 0.5 
0.4 0.0 0.6 0.0 0.0 0.0 0.2 0.3 0.4 0.4 0.4 
0.4 0.4 0.5 0.5 0.0 0.3 8.8 8.5 7.4 9.1 5.9 
0.5 0.7 0.8 0.6 0.7 0.7 0.7 0.6 0.9 1.1 1.1 
0.7 0.6 0.2 0.5 0.6 0.6 0.0 0.0 0.5 0.6 0.5 
0.4 0.4 0.3 0.4 0.5 0.5 0.6 0.6 0.5 0.5 0.6 
0.6 0.6 0.7 0.7 0.7 0.7 0.7 0.8 0.8 0.7 0.7 
0.7 0.7 0.5 0.7 0.7 8.8 10.8 0.0 4.6 0.0 3.4 
1.0 1.1 0.8 0.9 0.5 0.8 1.0 1.1 1.1 1.1 1.0 
0.6 0.6 0.8 0.9 0.8 0.8 0.9 0.9 0.8 0.7 0.7 
0.8 0.8 1.0 0.8 0.8 0.7 0.8 0.8 0.8 0.9 0.5 
0.8 0.7 0.6 0.8 0.8 0.8 1.0 0.8 0.6 0.6 0.6 
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14 15 16 17 18 19 20 ' 21 22 23 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 6.8 2.2 1.8 1.2 0.9 0.7 0.7 0.5 

0.6 0.6 0.6 0.5 0.6 0.5 0.6 0.6 0.5 0.6 
0.4 0.7 0.7 0.6 0.6 0.6 0.6 0.5 0.5 0.6 
0.2 0.2 0.2 0.2 0.2 0.2 0.1 0.1 0.1 0.2 

0.6 0.7 0.5 0.6 0.6 0.6 0.5 0.5 0.5 0.6 
0.7 l.O 1.1 1.7 4.3 8.3 12.0 13.4 14.5 13.7 

2.1 2.8 2.2 2.2 1.6 1.6 0.9 1.5 0.8 0.7 
1.1 1.1 0.8 0.7 0.7 0.8 0.8 0.6 0.7 0.7 

0.6 0.6 0.5 0.5 0.4 0.5 0.4 0.5 0.6 0.5 
0.5 0.5 0.5 0.4 0.3 0.4 0.5 0.5 0.5 0.6 
0.5 0.4 0.4 0.4 0.5 0.4 0.4 0.4 0.4 0.5 

0.3 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 
4.5 3.3 3.0 2.7 2.4 1.6 1.5 1.2 1.0 1.0 
1.1 1.0 1.0 0.9 0.9 0.8 0.7 0.7 0.6 0.6 
0.5 0.6 0.7 0.6 0.6 0.6 0.5 0.6 0.6 0.6 
0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.7 0.6 0.7 
0.8 0.7 0.6 0.7 0.6 0.6 0.7 0.7 0.7 0.6 
3.5 3.2 2.4 2.2 1.9 l.8 1.7 1.8 2.0 1.8 
1.0 1.0 1.0 0.8 0.9 0.7 0.6 0.6 0.6 0.7 
0.8 0.7 0.7 0.7 0.8 0.8 0.9 0.9 0.8 0.9 
0.6 0.7 0.7 0.8 0.7 0.8 0.7 0.7 0.6 0.6 
0.6 0.7 0.6 0.7 0.6 0.6 0.6 0.8 0.7 0.6 

. 



Total S02 491.04 ppm 
Average 502 0.67 ppm 

Day 0 1 2 3 

1 0.59 0.76 0.65 0.63 

2 0.38 0.42 0.44 0.36 

30.46 0.46 0.44 0.47 

4 0.44 0.49 0.47 0.48 

5 0.45 0.47 0.49 0.46 

6 0.50 0.52 0.58 0.43 

7 0.47 0.56 0.55 0.52 

8 0.82 0.67 0.49 0.28 

90.34 0.32 0.37 0.27 

10 0.46 0.42 0.43 0.30 

11 0.40 0.45 0.35 0.41 

12 0.55 0.52 0.53 0.53 

13 0.48 0.47 0.46 0.50 

14 0.49 0.51 0.46 0.47 

15 0.52 0.54 0.51 0.49 

16 0.47 0.51 0.49 0.50 

17 0.60 0.84 0.84 0.75 

18 0.53 0.71 0.56 0.47 

19 5.20 2.19 0.49 4.80 

20 0.78 1.07 0.70 0.88 

21 0.50 0.51 0.45 0.39 

22 0.53 0.47 0.44 0.44 

23 0.50 0.54 0.49 0.43 

24 0.52 0.51 0.44 0.47 

25 0.59 0.53 0.56 0.57 

26 0.79 0.53 0.55 0.49 

27 0.77 0.71 0.97 0.54 

28 Q.50 0.51 0.48 0.50 

29 0.44 0.44 0.40 0.40 

30 0.40 0.46 0.46 17.14 

31 0.44 0.40 0.43 0.41 

4 5 

0.53 0.78 

0.39 0.36 

0.47 0.62 

0.00 9.12 

0.45 0.62 

0.48 0.70 
0.57 0.77 
0.29 0.53 

0.31 0.42 
0.39 0.51 
0.40 0.50 
0.56 0.53 
0.51 0.72 

0.46 0.64 
0.48 0.52 
0.48 0.48 
0.61 0.87 

0.46 0.75 
2.09 6.93 

0.61 0.86 

0.45 0.55 
0.44 0.68 

0.45 0.63 

0.48 0.64 
0.58 0.69 
0.52 0.54 
0.63 0.53 

0.48 0.66 

0.48 0.43 
0.50 0.60 
0.43 0.48 

Monthly Sulfur Dioxide CEM Report 

New Orleans - East Bank WWTP 
MayOl, 2018 

~ 

HourlyS02 Averages 

6 7 8 9 10 11 12 13 14 15 16 

0.66 0.60 0.50 0.57 0.48 0.50 0.48 0.63 0.58 0.61 0.53 

0.38 0.39 0.39 0.43 0.48 0.46 0.45 0.54 0.44 0.41 0.47 

0.55 0.61 0.48 0.47 0.49 0.47 0.45 0.45 0.50 050 0.41 

2.01 1.40 1.00 0.89 0.69 0.60 0.76 0.68 0.54 0.53 0.53 

0.53 0.47 0.48 0.60 0.58 0.69 0.67 0.59 0.57 0.61 0.55 

0.55 0.51 0.51 0.54 0.53 0.63 0;55 0.52 0.60 0.55 0.58 

0.85 0.95 0.96 0.91 0.89 0.82 0.99 0.90 0.98 0.81 0.87 

0.33 0.24 0.00 0.34 0.53 0.49 0.53 0.52 0.41 0.49 0.47 

0.28 0.39 0.42 0.38 0.38 0.40 0.35 0.43 0.39 0.49 0.44 

0.47 0.54 0.38 0.33 0.43 0.42 0.46 0.46 0.50 0.46 0.44 

0.47 0.43 0.55 0.46 0.48 0.51 0.46 0.38 0.51 0.56 0.57 

0.59 0.56 0 .. 56 0.60 0.55 0.56 0.53 0.48 0.51 0.50 0.48 

0.53 0.49 0.49 0.51 0.46 0.55 0.54 0.58 0.46 0.49 0.54 

0.47 0.50 0.60 0.54 0.56 0.58 0.61 0.61 0.57 0.53 0.54 

0.52 0.54 0.52 0.53 0.43 0.48 0.53 0.46 0.51 0.58 0.56 

0.48 0.46 0.50 0.53 0.49 0.52 0.61 0.66 0.80 0.70 0.56 

1.12 0.91 0.86 1.03 0.75 0.72 0.76 0.85 0.78 0.79 1.02 

0.56 0.72 0.65 0.79 0.65 0.68 0.49 0.61 0.61 0.58 0.58 

4.50 3.09 5.06 7.64 4.92 3.58 3.05 3.21 2.03 1.57 1.39 

0.57 0.67 0.58 0.72 0.56 0.53 0.55 0.64 0.53 0.53 0.53 

0.52 0.43 0.49 0.50 0.43 0.39 0.45 0.49 0.49 0.47 0.46 

0.48 0.51 0.45 0.72 0.56 0.44 0.50 0.37 0.39 0.42 0.40 

0.60 0.56 0.52 0.49 0.41 0.39 0.39 0.22 0.53 0.66 0.56 

0.52 0.60 0.51 0.55 0.49 0.46 0.56 0.60 0,60 0.50 0.52 

0.64 0.56 0.55 0.55 0.54 0.56 0.56 0.53 0.60 0.56 0.53 

0.71 0.57 0.46 0.54 0.52 0.51 0.51 0.49 0.52 0.50 0.46 

0.66 0.61 0.54 0.62 0.64 0.58 0.59 0.52 0.52 0.48 0.49 

0.49 0.47 0.41 0.47 0.46 0.46 0.43 0.46 0.39 0.44 0.47 

0.46 0.46 0.47 0.46 0.46 0.44 0.43 0.51 0.48 0.45 0.48 

0.50 0.49 0.40 0.39 3.05 0.46 0.44 0.44 0.55 0.49 0.48 

0.39 0.46 0.00 0.00 0.00 0.00 0.34 0.38 0.37 0.45 0.45 
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G:)veOLIA 
WATER 

17 18 19 20 21 22 23 

0.67 0.53 0.45 0.40 0.38 0.33 0.35 

0.53 0.47 0.47 0.46 0.48 0.50 0.42 

0.38 0.41 0.44 0.47 0.48 0.41 0.41 

0.47 0.52 0.44 0.50 0.48 0.44 0.49 

0.62 0.44 0.62 0.45 0.56 0.50 0.50 

0.63 0.55 0.67 0.61 0.61 0.69 0.58 

0.76 1.04 0.93 0.92 1.01 0.94 0.83 

0.35 0.00 0.00 0.43 0.40 0.40 0.36 

0.47 0.42 0.43 0.46 0;53 0.43 0.45 

0.48 0.41 0.43 0.39 0.44 0.43 0.49 

0.51 0.58 0.53 0.56 0.55 0.53 0.54 

0.51 0.48 0.49 0.48 0.53 0.48 0.50 

0.58 0.50 0.53 0.57 0.56 0.54 0.48 

0.60 0.52 0.45 0.53 0;55 0.54 0.50 

0.46 0.44 0.46 0.48 0.49 0.47 0.47 

0.65 0.52 0.51 0.66 0.63 0.50 0.55 

0.76 0.82 0.67 0.65 0.62 0.46 0.53 

0.76 1.06 1.21 1.39 3.46 6.38 2.16 

1.44 1.08 0.96 0.77 1.00 0.75 0.67 

0.64 0.60 0.57 0.48 0.82 0.65 0.51 

0.41 0.46 0.46 0.44 0.39 0.56 0.46 

0.41 0.48 0.56 0.52 0.51 0.56 0.50 

0.65 0.59 0.52 0.55 0.50 0.46 0.50 

0.51 0.56 0.60 0.58 0.63 0.70 0.63 

0.57 0.72 0.71 0.96 0.83 0.84 0.84 

0.46 0.51 0.52 0.45 0.56 0.60 0.78 

0.48 0.56 0.48 0.53 0.50 0.54 0.49 

0.44 0.45. 0.47 0.41 0.47 0.49 0.42 

0.43 0.44 0.44 0.42 0.48 0.48 0.49 

0.49 0.48 Q.48 0.47 0.39 0.47 0.42 

0.42 0.46 0.49 0.47 0.49 0.54 0.47 



Total S02 828.56 ppm 
Average S021.59 ppm 

. 

Day 0 1 2 3 4 

1 0.51 0.49 0.53 0.53 0.53 
2 0.49 0.49 0.52 0.53 0.44 

3 0.78 0.87 0.78 0.55 0.78 

4 0.52 0.55 0.47 0.61 0.53 
5 0.57 0.51 0.49 0.54 0.59 
6 0.59 0.58 1.88 3.63 3.24 
7 1.15 1.49 1.19 1.11 1.15 
8 0.57 0.85 0.91 0.90 0.74 

9 0.00 0.10 0.16 0.00 0.00 
10 0.00 0.00 0.00 0.00 0.00 
11 0.00 0.00 0.00 0.00 0.00 
12 0.16 0.13 0.16 0.13 0.18 
13 0.00 0.00 0.00 0.00 0.00 
14 0.14 0.16 0.21 0.16 0.19 
15 0.00 0.14 0.11 0.00 0.10 
16 0.61 0.47 0.42 0.33 0.27 
17 0.24 0.12 0.16 0.12 0.14 
18 0.10 0.13 0.10 0.10 0.00 
19 0.00 0.12 0.14 0.12 0.12 
20 0.00 0.00 0.00 0.00 0.00 
21 0.00 0.00 0.00 0.00 0.00 
22 0.10 0.00 0.00 0.10 0.10 
23 0.46 0.46 0.43 0.39 0.3$ 
24 0.29 0.32 0.34 0.33 0.28 
25 0.38 0.38 0.33 0.33 0.32 
26 4.96 4.92 4.91 4.92 5.01 

. 

27 0.00 0.00 0.00 0.00 0.00 
28 4.93 4.97 5.04 4.98 5.07 
29 4.91 4.96 4.79 4.85 4.95 
30 4.99 4.95 4.92 5.03 5.14 

5 
0.50 
0.72 

1.32 
0.52 
0.77 
1.92 
1.61 
1.30 

0.00 
0.00 
0.47 
0.55 
0.00 
0.53 
0.33 
0.43 
0.43 
0.36 
0.46 
0.00 
0.52 
0.00 

0.28 
0.48 
0.37 
5.22 
0.00 
5.24 
4.87 

5.06 

Monthly Sulfur Dioxide CEM Report 
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0.83 
0.58 
0.69 
1.43 
1.50 
0.99 

0.00 
0.00 
0.00 
0.37 
0.00 
0.14 
0.10 
0.30 
0.15 
0.10 
0.13 
0.00 
0.19 
0.15 
0.37 

0.27 
0.29 
4.97 
0.00 
5.12 
4.96 
5.12 

New Orleans - East Bank WWTP 
.Jun 01, 2018 

Hourly S02 Averages 
7 8 9 10 .11 12 .13 14 

0.52 0.45 0.50 0.51 0.51 0.52 0.51 0.51 
0.53 0.53 0.49 0.49 0.50 0.47 0.46 0.52 
1.05 0.00 0.00 0.00 0.00 0.00 0.00 0.33 
0.87 0.27 0.00 0.00 0.00 0.00 0.44 0.50 
0.78 0.42 0.47 0.48 0.48 0.44 0.48 0.00 
0.56 0.78 2.50 2.94 2.26 1.79 1.87 1.47 
1.27 1.56 2.35 1.65 1.94 2.27 4.64 2.19 
1.37 0.94 0.90 0.84 0.00 0.00 1.37 0.10 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
0.13 0.00 0.00 0.10 0.12 0.10 0.00 0.10 
0.19 0.19 0.28 0.13 0.13 0.00 0.00 0.10 

53.61 6.64 2.33 0.94 0.71 0.42 0.36 0.25 
0.18 0.15 0.19 0.14 0.15 0.10 0.00 0.00 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.68 
0.24 0.24 0.22 0.32 0.19 0.26 0.30 0.17 
0.15 0.14 0.14 0.13 0.00 0.10 0.12 0.11 
0.13 0.11 0.12 0.12 0.16 0.19 0.14 0.14 
0.00 0.00 0.00 0.00 o,oo 0.00 0.00 0.00 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
0.00 0.00 0.00 0.10 0.12 0.13 0.19 0.20 
0.00 0.13 0.00 0.00 0.00 0.00 0.00 6.23 
0.37 0.43 0.36 0.32 0.39 0.35 0.29 0.34 
0.34 0.37 0.34 0.33 0.32 0.25 0.27 0.34 
0.31 0.27 0.32 1.75 2.37 3.19 5.02 4.75 
4.91 0.00 4.82 4.94 4.89 4.91 0.00 0.00 
o.oo 4.61 0.00 4.71 4.78 4.79 4.80 4.92 
5.46 0.00 0.00 4.97 5.05 5.01 4.96 4.99 
4.95 4.94 5.02 4.99 5.00 4.86 4.79 4.86 
5.16 5.09 5.09 5.01 5.07 5.15 5.01 5.07 

15 16 
0.46 0.47 
0.00 0.54 
0.44 0.74 

0.93 0.98 
0.00 0.00 
1.54 1.50 
0.83 0.57 
0.00 0.10 
0.00 0.00 
0.00 0.00 
0.00 0.10 
o.oo 0.00 
0.29 0.23 
0.13 0.00 
2.07 2.08 
0.15 0.18 
0.00 0.00 
0.10 0.10 
0.00 0.00 
0.00 0.00 
0.12 0.14 
3.81 2.45 
0.34 0.30 

0.35 0.31 
4.75 4.86 
0.00 0.00 
4.89 4.91 
5.01 4.94 
4.88 4.93 
5.01 5.03 
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G)veot1A 
WATER 

17 18 19 20 21 22 23 
0.53 0.44 0.43 0.46 0.48 0.47 0.53 
0.49 0.49 0.55 0.61 0.61 0.75 0.80 

0.53 0.56 0.48 0.51 0.49 0.52 0.55 

1.01 0.71 0.56 0.29 0.32 0.49 0.51 
0.00 0.38 0.39 0.47 0.49 0.54 0.62 

1.76 1.37 1.16 1.08 1.40 1.19 0.89 
0.71 0.62 0.68 0.74 1.07 0.72 0.57 
0.16 0.21 0.00 0.00 0.13 0.14 0.00 
0;00 0.00 0.00 0.00 0.00 0.00 0.00 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 
0.00 0.00 0.,15 0.00 0.17 0.13 0.13 
0.00 0.00 0.10 0.10 0.00 0.00 0.00 
0.18 0.19 0.15 0.18 0.26 0.17 0.17 
0.13 0.16 0.16 0.00 0.10 0.11 0.10 
1.49 1.09 1.00 0.87 0.92 0.98 0.73 
0.15 0.14 0.12 0.12 0.17 0.18 0.20 
0.00 0.00 0.10 0.00 0.00 0.00 0.10 
0.13 0.15 0.12 0.19 0.13 0.13 0.14 
0,00 0.00 0.00 0.60 0.00 0.00 0.00 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 
0.13 0.18 0.18 0.17 0.15 0.14 0.15 
1.84 0.65 0.56 0.77 0.68 0.52 0.52 
0.29 0.25 0.29 ' 0.37 0.34 0.31 0.31 
0.31 0.33 0.35 0.35 0.38 0.36 0.39 
4.72 4.76 4.90 5.02 4.95 4.95 4.88 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 
4.97 5.00 4.97 4.99 4.97 4.95 4.97 
4.92 4.95 4.94 4.92 4.92 4.93 4.96 
4.93 4.92 4.81 4.95 4.77 4.83 4.98 
4.98 5.04 5.01 5.03 5.05 4.95 5.02 



Monthly S02 Lbs Report (Gas & Oil) 

Monthly S02 Lbs {Gas & Oil) 

Total S02 16,404 Lbs 
Total Sludge 585.9 Dry Tons 

Oay 0 1 2 3 4 5 6 7 

1 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
2 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
3 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
4 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

5 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

6 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
7 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

8 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
9 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

10 0.008 0.014 0.012 0.010 0.007 0.011 0.010 0.006 
11 0.014 0.015 0.014 0.018 O.D18 0.020 0.013 0.009 

12 0.010 0.014 0.010 0.011 0.009 0.009 0.009 0.016 

13 0.000 0.000 0.000 0.000 0.001 0.002 0:001 0.001 
14 0.011 0.011 0.010 0.000 0.000 0.000 0.000 0.000 

15 0.249 0.322 0.292 0.231 0.214 0.220 0.168 0.166 

16 0.014 0.011" 0.011 0.016 0.013 0.017 0.012 0.011 

17 0.021 0.020 0.014 0.011 0.008 0.007 0.017 0.019 

18 0.016 0.013 0.012 0.013 0.013 0.008 0.009 0.010 

19 0.017 0.009 0.012 0.014 0.013 0.019 0.012 0.014 

20 0.009 0.009 0.011 0.005 0.000 0.011 0.000 0.000 

21 0.007 0.007 0.008 0.008 0.007 0.014 0.011 0.000 

22 0.027 0.029 0.027 0.016 0.023 0.025 0.016 0.021 

23 0.022 0.016 0.016 0.020 0.022 0.003 0.005 0.004 

24 0.019 0.007 0.011 0.010 0.011 0.009 0.010 0.011 

25 0.023 0.022 0.022 0.020 0.019 0.025 0.022 0.023 

26 0.024 O.Q15 0.021 0.021 0.023 0.017 0.019 0.020 

27 0.047 0.034 0.026 0;033 0.035 0.014 0.023 0.002 

28 0.016 0.016 0.020 0.018 0.018 0.024 0.020 0.023 

29 0.025 0.026 0.025 0.025 0.025 0.030 0.026 0.025 

30 0.021 0.023 0.021 0.023 0.023 0.019 0:024 0.021 
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New Orleans - East Bank WWTP 
Apr 01, 2018 

Lbs/Hour 

9 10 11 12 13 14 15 16 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
0;000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.173 

0.013 0.011 0.010 0.014 0.018 0.012 0.015 0.015 

0.022 0.022 0.026 0.022 0.016 0.008 O.Ql8 0.017 

0.018 0.020 0.012 0.008 0.016 0.002 0.001 0.001 

O.D15 0.009 0.009 0.012 O.D15 0.015 0.017 0.013 

0.000 0.022 0.000 0.000 0.005 0.020 0.026 0.030 

0.171 0.151 0.100 0.097 0.067 0.055 0.069 0.055 

0.028 0.028 0.033 0.030 0.028 0.029 0.032 0.023 

0.026 0.025 O.D18 0.022 0.023 0.015 0.012 0.012 

0.012 0.015 0.013 0.014 0.012 0.013 0.012 0.011 

0.015 0.011 0.012 0.009 0.008 0.010 0.007 0.007 

0.001 0.006 0.008 0.007 0.008 0.005 0.007 0.007 

0.095 0.274 0.516 0.277 0.184 0.132 0.096 0.086 
0.025 0.021 0.028 0.033 0.033 0.034 0.031 0.022 

0.000 0.000 0.016 0.020 0.013 0.011 O.Q18 0.020 

O.Q15 0.018 0.007 0.014 0.010 0.016 0.017 O.Q18 

0.020 0.024 0.023 0.023 0.023 0.023 0.022 0.008 

0.487 0.000 0.148 0.000 0.094 0.113 0.103 0.069 

0.032 0.026 0.032 0.029 0.034 0.031 0.033 0.033 
0.028 O.Q28 0..Q25 0.022 0.022 0.024 0.021 0.022 
0.023 0.023 0.023 0.024 0.008 0.019 0.021 0.021 

0.024 0.023 0.016 0.019 0.020 0.019 0.021 0.018 
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Daily Totals 

S02 Sludge 
18 19 20 21 22 23 Lbs/Day Diy 

Tons 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 o.o 
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 
0.000 0.000 0;000 0.000 0.000 0.000 0.000 0.0 
0.028 O.Q38 0.027 0.023 0.019 0.015 0.334 5.5 
0.014 _0.009 0.013 0.015 0.013 0.016 0.286 21.3 

0.014 0.015 0.015 0.012 0.012 0.013 0.383 28.8 

0.000 0.000 0.000 0.000 0.000 0.001 0.184 33;0 
0.015 0.014 0.012 0.012 0.008 0.015 0.216 32.7 

0.104 0.200 0.283 0.320 0.370 0.335 1.784 16.9 

0.043 0.027 0.013 0.035 0.014 0.017 3.001 30.7 

O.Q18 0.023 0.019 0.009 0.018 0.018 0.494 29.4 

0.008 0.008 0.008 0.011 O.Q15 0.012 0.362 30.6 

0.005 0.007 0.008 0.010 0.012 0.014 0.271 32.7 

0.008 0.008 0.008 0.008 0.009 0.010 0.260 30.2 

0.006 0.007 0.009 0.006 0.008 0.008 0.145 21.6 

0.052 0.052 0.049 0.039 0.034 0.032 2.059 29.8 

0.011 0.027 0.024 0.019 0.020 0.018 0.580 27.1 

0.023 0.017 0.017 0.021 0.021 0.022 0.360 24.8 

0.019 0.020 0.021 0.022 0.021 0.023 0.363 23.2 

0.019 0.019 0.021 0.024 0.022 0.019 0.497 28.2 

0.057 0.057 0.054 0.057 0.063 0.057 2.621 25.4 

0.028 0.020 0.018 0,018 0,018 0.019 0.620 23.6 
0.024 0.024 0.027 0.027 0.026 0.027 0.546 30.2 

0.022 0.023 0.023 0.022 0.019 0.019 0.535 30.3 

0.011 0.020 0.020 0.025 0.023 0.020 0.501 29.8 

5/1/2018 



Total 502 11.186 Lbs 

Avg S02 0.361 Lbs/Day 

Total Sludge 878.4 Dry Tons 

Avg Sludge 28.3 Dry Tons/Day 

Day 0 1 2 3 4 5 

1 0.018 0.023 0.020 0.020 0.016 0.025 

2 0.006 0.007 0.008 0.006 0.006 0.008 

3 0.009 0.009 0.008 0.010 0.010 0.009 

4 0.008 0.010 0.010 0.005 0.000 0.058 

5 0.009 0.010 0.011 0.010 0.009 0.017 

6 0.011 0.012 0.014 0.009 0.010 0.010 

7 0.011 0.014 0.014 0.012 0.015 0.012 

8 0.023 0.005 0.011 0.004 0.005 0.007 

9 0.006 0.006 0.007 0.003 0.004 0.004 

10 0.008 0.008 0.007 0.005 0.008 0.013 

11 0.008 0.009 0.007 0.009 0.007 0.013 

12 0.014 0.013 0.014 0.012 0.015 0.015 

13 0.011 0.011 0.011 0.012 0.012 0.020 

14 0.014 0.013 0.011 0.009 0.009 0.013 

15 0.013 0.013 0.011 0.011 0.012 0.015 

16 0.004 0.013 0.012 0.012 0.011 0.013 

17 0.016 0.024 0.024 0.021 0.018 0.025 

18 0.010 0.019 0.015 0.010 0.008 0.011 

19 0.067 0.036 0.014 0.131 0.060 0.181 

20 0.020 0.028 0.018 0.022 0.016 0.023 

21 0.011 0.010 0.008 0.005 0.007 0.007 

22 0.014 0.010 0.007 0.009 0.008 0.017 

23 0.011 0.013 0.009 0.008 0.009 0.009 

24 0.011 0.010 0.009 0.010 0.011 0.010 

25 0.016 0.014 0.014 O.Q15 0.016 0.019 

26 0.016 0.015 0.012 0.011 0.012 O.Q15 

27 0.021 0.019 0.026 0.015 0.017 O.Q15 

28 0.011 0.010 0.010 0.011 0.011 0.017 

29 0.009 0.008 0.007 0.007 0.012 0.011 

30 0.008 0.009 0.009 0.368 0.011 0.009 

31 0.007 0.006 0.008 0.008 0.007 0.011 

6 7 

0.020 0.019 

0.007 0.006 

0.009 0.007 

0.055 0.032 

0.012 0.010 

0.013 0.010 

0.024 0.026 

0.006 0.000 

0.005 0.007 

0.010 0.010 

0.010 0.008 

0.016 O.Q15 

0.013 0.011 

0.011 0.012 

0.007 0.014 

0.012 0.010 

0.031 0.025 

0.013 0.020 

0.124 0.087 

0.014 0.016 

0.009 0.007 

0.011 0.010 

0.016 0.014 

0.013 0.008 

0.018 0.015 

0.019 0.014 

0.018 0.016 

0.011 0.009 

0.010 0.008 

0.009 0.011 

0.006 0.005 

Monthly 502 Lbs(Gas & Oil) 
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New Orleans - East Bank WWTP 
May 01, 2018 

Lbs/Hour 

9 10 11 12 13 14 15 16 

0.015 0.012 0.013 0.009 0.018 0.016 0.017 0.014 

0.009 0.010 0.009 0.009 0.011 0.008 0.008 0.008 

0.010 0.009 0.009 0.009 0.008 0.012 0.011 0.007 

0.022 0.020 0.017 0.021 0.019 0.013 0.013 0.012 

0.016 0.016 0.019 0.019 0.015 0.014 0.016 0.015 

0.014 0.014 0.018 0.014 0.013 0.016 0.014 0.015 

0.025 0.024 0.022 0.026 0.025 0.026 0.022 0.024 

0.002 0.008 0.011 0.013 0.012 0.005 0.011 0.008 

0.007 0.007 0.008 0.005 0.007 0.007 0.010 0.008 

0.005 0.008 0.008 0.011 0.010 0.011 0.009 0.009 

0.010 0.011 0.011 0.007 0.006 0.013 0.014 0.015 

0.016 0.014 0.015 0.014 0.012 0.011 0.012 0.012 

0.013 0.009 0.014 0.014 0.015 0.011 0.012 0.013 

0.014 O.Q15 0.017 0.018 0.017 0.016 0.015 0.015 

0.014 0.010 0.012 0.014 0.006 0.014 0.016 0.010 

0.013 0.009 0.012 0.016 0.018 0.021 0.019 0.015 

0.029 0.021 0.020 0.021 0.024 0.022 0.022 0.027 

0.022 0.018 0.010 0.010 0.016 0.016 0.016 0.016 

0.201 0.135 0.098 0.082 0.084 0.053 0.043 0.038 

0.017 0.013 0.012 0.012 0.016 0.012 0.012 0.012 

0.011 0.007 0.007 0.008 0.010 0.010 0.009 0.009 

0.007 0.010 0.007 0.011 0.006 0.006 0.007 0.007 

0.010 0.008 0.007 0.007 0.005 0.015 0.010 0.009 

0.013 0.010 0.009 0.014 0.016 0.015 0.011 0.013 

0.013 0.013 0.014 0.014 0.014 0.011 0.008 0.014 

0.013 0.012 0.013 0.013 0.011 0.011 0.011 0.010 

0.016 0.017 0.015 0.015 0.012 0.011 0.011 0.009 

0.009 0.009 0.008 0.008 0.009 0.006 0.008 0.009 

0.009 0.010 0.008 0.008 0.010 0,009 0.009 0.010 

0.007 0.046 0.009 0.008 0.008 0.012 0.010 0.011 

0.000 0.000 0.000 0.001 0.006 0;005 0.008 0.009 
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G)veoLIA 
WATER 

Daily Totals 

S02 
Sludge 

18 19 20 21 22 23 Lbs/Day 
Dry 

Tons 

0.013 0.008 0.006 0.006 0.004 0.006 0.349 27.5 

0.008 0.009 0.008 0.009 0.011 0.009 0.198 30.2 

0.008 0.009 0.011 0.011 0.006 0.007 0.212 27.8 

0.011 0.009 0.010 0.008 0.008 0.009 0.413 26.3 

0.009 0.017 0.010 0.013 0.010 0.012 0.317 30.0 

0.015 0.018 0.016 0.015 0.019 0.017 0.335 29.3 

0.029 0.026 0.025 0.028 0.026 0.023 0.527 31.9 

0.000 0.000 0.005 0.008 0.007 0.005 0.157 15.7 

0.008 0.007 0.010 0.012 0.006 0.008 0.169 27.2 

0.006 0.009 0.007 0.008 0.007 0.011 0.205 26.3 

0.016 0.014 0.014 0.015 0.013 0.014 0.266 27.9 

0.011 0.010 0.011 0.013 0.011 0.012 0.318 31.0 

0.012 0.012 0.014 0.015 0.013 0.012 0.305 29.9 

0.013 0.002 0.012 0.012 0.013 0.010 0.310 27.4 

0.009 0.010 0.012 0.013 0.011 0.011 0.271 25.9 

0.012 0.014 0.019 0.017 0.011 0.014 0.325 26.4 

0.022 0.019 0.018 0.017 0.010 0.014 0.510 28.3 

0.028 0.033 0.039 0.097 0.137 0.009 Q.605 28.0 

0.030 0.025 0.020 0.026 0.020 0.018 1.741 28.5 

0.016 0;013 0.010 0.021 0.018 0.010 0.382 30.3 

0.008 0.010 0.008 0.007 0.013 0,010 0.209 30.3 

0.009 0.013 0.011 0.011 0.013 0.012 0.232 27.3 

0.016 0.013 0.013 0.012 0.011 0.012 0.264 30.2 

O.Q15 0.016 0.016 0.017 0.019 0.017 0.307 31.8 

0.019 0.020 0.026 0.022 0.022 0.022 0.389 31.6 

0.012 0.012 0.010 0.010 0.016 0.021 0.310 30.9 

0.012 0.010 0.011 0.011 0.011 0.010 0.345 30.2 

0.009 0.009 0.008 0.009 0.010 0.007 0.227 29.9 

0.008 0.008 0.007 0.010 0.010 0.010 0.217 30.6 

0.009 0.009 0.009 0.007 0.009 0.008 0.609 26.6 

0.009 0.011 0.011 0.011 0.012 0.010 0.159 23.4 



Total 502 18,216 Lbs 

Avg 502 0.651 Lbs/Day 

Total Sludge 67'3.9 Dry Tons 

Avg Sludge 23.2 Dry Tons/Day 

. 

Day 0 1 2 3 . 4 5 

1 0.012 0.010 0.013 0.014 0.012 0.014 

2 0.010 0.010 0.010 0.013 0.008 0.018 

3 0.021 0.024 0;016 0.013 0.021 0,036 

4 0.012 0.014 0.007 0.014 0.014 0.014 

5 0.016 0.011 0.012 0.013 0.014 0.020 

6 0.016 0.016 0.053 0.103 0.095 0.056 

7 0.031 0.041 0.033 0.030 0.032 0.044 

8 0.015 0.025 0.024 0.024 0.021 0.036 

9 0.000 0.000 0.000 0.000 0.000 0.000 

10 0.000 0.000 0.000 0.000 0.000 0.000 

11 0,000 0.000 0.000 0.000 0.000 0:001 

12 0.000 0.000 0.000 0.000 0.000 0.005 

13 0.000 0.000 0.000 0.000 0.000 0.000 

14 0.000 0.000 0.001 0.000 0.000 0.001 

15 0.000 0.000 0.000 0.000 0.000 0.001 

16 0.014 0.007 0.006 0.003 0.002 0.003 

17 0.001 0.000 0.000 0.000 0.000 0.001 

18 0.000 0.000 0.000 0.000 0.000 0.000 

19 0.000 0.000 0.000 0.000 0.000 0.002 

20 0.000 0.000 0.000 0.000 0.000 0.000 

21 0.000 0.000 0.000 0.000 0.000 0.003 

22 0.000 0.000 0.000 0.000 0.000 0.000 

23 0.008 0.007 0.006 0.006 0.005 0.006 

24 0.003 0.003 0.004 0.004 0.003 0.005 

25 0.004 0.004 0.003 0.003 0.004 0.002 

26 0.133 0.134 0.113 0.108 0.134 0.141 

27 0.000 0.000 0.000 0.000 0.000 0.000 

28 0.132 0.135 0.138 0.137 0.137 0.141 

29 0.121 0.124 0.066 0.129 0.128 0.123 

30 0.136 0.134 0.134 0.142 0.139 0.138 

6 7 8 

0.013 0.013 0.001 

0.011 0.013 0.013 

0.023 0.012 0.000 

0.014 0.020 0.000 

0.018 0.019 0.008 

0.038 0.015 0.021 

0.041 0.035 0.044 

0.028 0.037 0.027 

0.000 0.000 0.000 

0.000 0.000 0.000 

0.000 0.000 0.000 

0.004 0.001 0.001 

0.000 0.190 0.135 

0.000 0.000 0.000 

0.000 0.000 0.000 

0.003 0.001 0.001 

0.000 0.000 0.000 

0.000 0.000 0.000 

0.000 0.000 0.000 

0.000 0.000 0.000 

0.001 0.000 0.000 

0.000 0.000 0.000 

0.005 0.005 0,007 

0.003 0.003 0.004 

0.002 0.003 0.007 

0.126 0.056 0.000 

0.000 0.000 0.016 

0.138 0.107 0.000 

0.123 0.126 0.123 

0.140 0.140 0.137 

Monthly 502 Lbs (Gas & Oil) 

New Orleans - East Bank WWTP 
Jun 01, 2018 

Lbs/Hour 

9 10 11 12 - 13 14 15 16 

0.010 0.013 0:012 0.012 0.012 0.011 0.011 0.010 

0.011 0.012 0.010 0.010 0.009 0.002 0.000 0.008 

0.000 0.000 0.000 0.000 0.000 0.002 0.008 0.018 

0.000 0.000 0.000 0.000 0.004 0.011 0.024 0.027 

0.009 0.011 0.010 0.008 0.008 0.000 0.000 0.000 

0.070 0.081 0.063 0.050 0.052 0.040 0.040 0.040 

0.065 0.045 0.052 0.054 0.119 0.058 0.013 0.013 

0.026 0.004 0.006 0.000 0.003 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.001 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.060 0.024 0.018 0.006 0.004 0.001 0.003 0.001 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.011 0.053 0.053 

0.002 0.003 0.001 0.001 0.003 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

0.000 0.000 0.000 0.000 0.000 0.079 0.103 0.065 

0.005 0.002 0.006 0.005 0.004 0.004 0.003 0.003 

0.003 0.004 0.003 0.002 0.002 0.004 0.004 0.003 

0.003 0.026 0.056 0.085 0.094 0.066 0.083 0.129 

0.052 0.137 0.132 0.094 0.000 0.000 0.000 0.000 

0.000 0.087 0.054 0.137 0.098 0.137 0.129 0.133 

0.000 0.093 0.133 0.125 0.136 0.133 0.130 0.122 

0.125 0.126 0.133 0.100 0.126 0.130 0.128 0.128 

0.128 0.119 0.126 0.135 0.119 0.127 0.116 0.122 
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G)veOLIA 
WATER 

Daily Totals 

Sludge 502 
18 19 20 21 22 23 Lbs/Day 

Dry 
Tons 

0.007 0.008 0.008 0.009 0.008 0.013 0.260 30.3 

0.011 0.013 O.D15 0.014 0.020 0.022 0.275 28.6 

0.012 0.010 0.011 0.011 0.013 0.013 0.277 18.7 

0.021 0.003 0.002 0.005 0.012 0.012 0.245 17.8 

0.001 0.006 0.012 0.012 0.014 0.017 0.238 19.1 

0.037 0.031 0.029 0.037 0.032 0.023 1.084 28.0 

0.017 0.018 0.020 0.028 0.019 0.015 0.887 29.1 

0.000 0.000 0.000 0.000 0.000 0.000 0.271 24.8 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.3 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.0 

0.000 0.000 0:000 0.000 0.000 0.000 0.001 22.4 

0.000 0.000 0.000 0.000 0.000 0.000 0.012 29.3 

0.001 0.000 0.000 0.001 0.000 0.000 0.445 21.9 

0.000 0.000 0.000 0.000 0.000 0.000 0.004 30.8 

0.026 0.025 0.022 0.022 0.025 0.017 0.293 23.0 

0.000 0.000 0.000 0.000 0.001 0.001 0.055 33.4 

0.000 0.000 0.000 0.000 0.000 0.000 0.004 28.7 

0.000 0.000 0.000 0.000 0.000 0.000 0.002 27.8 

0.000 0.000 0.000 0.000 0.000 0.000 0.003 8.9 

0.000 0.000 0.000 0.000 0.000 0.000 0.000 · 3.6 

0.000 0.001 0.000 0.001 0.000 0.000 0.006 28.4 

0.016 0.013 O.D15 0.016 0.010 0.011 0.368 16.8 

0.002 0.003 0.004 0.005 0.004 0.003 0.108 28.1 

0.004 0.003 0.005 0.005 0.004 0.005 0.087 28.9 

0.126 0.133 0.137 0.140 0.139 0.131 1.493 28.7 

0.000 0.000 0.000 0.000 0.000 0.000 1.360 13.3 

0.137 0.137 0.138 0.136 0:106 0.134 L714 15.0 

0.122 0.120 0.123 0.125 0.126 0.132 2.804 26.4 

0.132 0.097 0.055 0.128 0.084 0.100 2.786 27.9 

0.130 0.126 0.128 0.130 0.127 0.134 3.133 31.1 



Section Three 

Quarterly testing of National Emissions Standards for 
Hazardous Air Pollutants (NESHAP) Report 

Mercury and Beryllium 
April 1, 2018 to June 30, 2018 

40 CFR Part 61, Subpart C & E 

Data Submitted: 

~ NESHAP's analytical results for Mercury and Beryllium. 

G)veOUA 
Veolia North America 



G)veOUA 
NEW ORLEANS -- East Bank WWTP - Fluidized Bed Incineration 

40 CFR Part 61 Regulations - Subpart C Compliance Summary (Q2 - 2018) 

Operating Period 

Basis of Units 

January 
February 
March 
April 
May 
June 
July 
August 
September 
October 
November 
December 

Beryllium NESHAP Limit Compliance 

_g_/24-hr g/24-hr Yor N 

<9.13 10 y 

9.92 10 y 

<7.85 10 y 

Note: Beryllium concentrations measured as 
"Non-Detectable". Therefore, emission values 
shown as less than "Method Detection Limit" 

Mercury NESHAP Limit Compliance 

_g_/24-hr _g_/24-hr Y or N 

11 .8 3,200 y 

10.1 3,200 y 

18.1 3,200 y 



EASI Job Number: 50032-2 

Laboratory Report prepared for: 

VEOLIA WATER NORTH AMERICA 
6501 Florida Avenue 

New Orleans, LA 70117 

Attention: Ms. April Allen 
RE: N. 0. East Bank WWTP - NESHAPS Hg & Be 

Report Narrative 

On May 16, 2018, four (4) samples were received for analytical characterizati.on. This report 
contains results only for the Sludge/Cake sample for Neshaps Hg & Be. All other results are 
reported separately. Sample results are shown on the following pages. The chain of 
custody and quality assurance / quality control data are attached to the report. If you have 
any questions regarding this report, please contact me or Mr. Mike Antoine at your 
convenience. 

APPROVED BY: 
Brigid M. Guerra 
Project Manager 

DATE: 

Total Number of Report Pages: ___ 6;:._ __ 

6/19/2018 

The results contained within this report relate only to the analyses conducted and to the samples received by the laboratory, The results also 
conform to current requirements oi LAC 33: 1, AIHA and NELAC unless noted. This report shall not be reproduced, except in full, without written 
approval of EASI, LLC. EASI, LLC is ac.c.tedited by the American Industrial Hygiene Association, AIHA lab number 102300, and tlie Louisiana 
Department of Environmental Quality, LELAP Certificate nllmber 02036. 

NOTE: This report is intended only for the use of the individual to whom it is addressed and may contain information that is privileged and/or 
confidential, If this report was received via facsimile or e-mail and the reader is not the intended recipient or the employee responsible for 
delivering the report to the intended recipient, you are hereby notified tl1at any dissemination, distribution, or copying of this document is strictly 
prohibited, If you received this in error, please contact EASI, llC at {504)-469-3685. 

2501 Lexington Avenue, Kenner LA 70062 (504) 469-3685 

Page 1 of 6 



EASI, LLC 

Laboratory Report 

Sample Identification: Sludge / Cake 

Sample Date: May 14-15, 2018 

Sample Time: 0700-0700 

Laboratory Number: 5003202 

Matrix: Sludge 

NESHAPS Analysis Analysis Analysis 

Pollutant Result-Ir Units PQL MDL DatefTime/By 

Total Beryllium ND mg/kg 2.01 0.327 05251811339/KR 

Beryllium Emission 

Rate 
<7.85 J grams/day 

NESHAPS Analysis Analysis Analysis 

Pollutant Result* UnRs PQL MDL Date/Time/By 

Total Mercury 0.754 mg/kg 0.0904 0.0136 05251811231/KR 

Mercury Emission Rate 18.1 grams/day 

* Dry weight corrected, based on percent solids of 19.9% 
J - The indicated value was calculated using the dry weight adjusted MDL. 

PQL - Practical Quantitation Limit ND - Not Detected BOL - Below Ouantitation Limit 
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EASI, LLC 

Reference: 

Methodology 

Job Number: 50032-2 

Test Methods for Evaluating Solid Wastes, Physical/Chemical Methods, 

USEPA, SW-846. 

Parameter 

Beryllium* 

Mercury* 

Method 

6010 

7471 

* Subcontracted to Pace Anaytical Services, Inc., LELAP Certification #02006 
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EASI, LLC 

Quality Assurance/ Quality Control 

Job Number: 50032-2 

QC Method Blank Spike LCS 

Parameter Batch ID Result Added %Rec. 

ppm ppm 

Beryllium 476317 BQL 100 106 

Mercury 476363 BQL 0.1 102 

BQL-Below Quantitation Limit 
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Chain of CUst(!dya,<lAnalysis Rcquf!st 
Com,Panv-CQjjfkfimtial '8_r}'d ~roJ)fletary 

Cllent/Slltlftg·-kift;!ffli;Jtkni 

Sa:~ '1::.i:tr.ll.. < .. •. • • •· 
Veolia Wat.,,- North Amer;ca • New Orleans 
Oonald Patterson, ~l/4-277,5'10() 

.
D.o~al·d· .'.P .. ~t.te.· .rsan···®. •.Ve .. o. lia·····c· o. ·. m April Allen, 5fl4.628s23;;9 
Aprll.Allen@Veoli~,cwri 

~-:·:~6-~(C.if~O,i:Zn,·i"C 
ij ;":~niore·samp_1er,.ift 

Aquei:Rrn/W,i!ier 
. : -~il{i~~~~ 

S!udg.e-
.SQ1;di~ilk 
_OWOtg{l,ok 
Mr{Tube; OVM,Bag} 
?al11t"CMpS 
Multi~~~ 

N<lt_~· Oie,rif s!ibvJd re_vfeiv &1-ieJe;iant sc,npJe_:r~c~ffit-w,o.ry(iffJn:, Vf?:ri fr(:el/Jf.·Pf fm(ii lo~- tcipcft:~? ~nsw-e'f)_(it() aV~!f:V~ft!_"cf.~i Cif P(Cf~Cf/per((tit' are dchfi#Jli:{J; Separbi(! sh,:et:rrioy _tie 
i~tdre,cord rlo,tes -OM/Clr_(t>SOfvti<m_ ~(J MO-complioM: (romJ?rQl'filS~d). ~amp/es. _:tmfer:to-.Jif\51_'.$/tl'1!p/e AtCf f'~~~}JllicY'. 4V(Jilab~f upon·req~s_(. 

, . · : , :~~~pl~:~e;c~~totor_~~~-~ (f(}'.lie_ t()J1lpte~ed:~;1:~1,f P_<nl r_~~--?~-~rtl?Bs),::, _ : =. :_-.:;:;::; 

_1.: H_Cw-~owiPierf~t\/~?- ' : 'c;i1e~t1a)un~~del_~rv'. :IF~l:f _".es·: ._l~k':"_.,:' :F1~fffpt,~k1~~1}~--- : : ?,pi:i,:[l;l?tj ,~P~:l!t1~l_ptt: y~s :, 'rip·::::;:.: ~911~Ct:e~:~y Ek!~.k~f:: :Y~': :N~_ 
2. ~ru,ple te~~~:rec~~-at-i.a:i_ ~ *(;_ :~~~M'.ned -~f.; .NCittt~r/it,:,e,i:wAlf,lr(therm_!'ll~set!((J_t1on Qfe prctp~Q!E; if.te~J=s.;,p~: ro,6"=~P(:art:Hit.:i~Jttl.Hr(rJ,v-Qf ¢ol!e.Ctlcn, 
3:_·- Placef1'11?n1 a-nd_c~nc:1u;mn qf_i;uswtfy seals; if:pres=ent~ ,;....,;....,;......;....4 ,.......,...r~=~~=.;.c;.=.c....~_,c._c;cc,...;.._,,;....,;....,;....-,-,-c-
4. c6c piopeny _ec«ip1eted, -f~M.¢,ln g,p~d-COncltlon aM:SJg~'?. g;:- SBinpl~ Wit~ih h61dlrif! tinif.l$?-

s. ·$ampfos_ tj_rikiuf!IY 'i~~t_!~d a_t1'd iat)e_1s/J~~-,iegibW:'.-., 
6.: COC: a.jQlabek/l()s ~greii!? 

1,. Appfoj:u~e cO!lt-ai_rier:\ uswd\uid S.\Jfflcii;,-ri(q'l,t8f\1:ity ret.'~iv~d? 

=: :$::·sanipleS 'fe~u:1r1~:%;h~h'oqi_pr~s~1Vftid~ apP.ro?ri~~~-~re$~_?:,., · · 

= f;~;~f e:mJ)J;;;Jri;:_~es-: :_>
1
_'\_~~~.(-'.

6
.,.J_. rn-J"(i,,fil.:;' .. '-4-"i'l· :&;,£c.:~"'--::"'·: ~",:":: :~·,'--:::~:-:'-; ·~:: .-"'-"--"---"-~ 

P~geiiof6 



NESHAP•Mercury·.&.•BerylHum ·re~ting 2018 

Seweragearid.W;;tf!f' BoardofNew Orleans 
East.Bank\NWTP (NPDEs Permit.LA003S091) 

Time 

Begin End 
Charging Rates 

Jnltial Filial Gallons 

2,294,750 

2,309;651 

Total 

Average 

GPM 

23.60 



Section Four 

Quarterly Fluid Bed Incinerator 
Sulfur and Oxides of Nitrogen Report 

April 1, 2018 to June 30, 2018 
40 CFR Part 61, Subpart C & E 

Data Submitted: 

~ First Quarter analytical results 
~ First Quarter sludge charging rates 

G)veOUA 
Veolia North America 



New SOX report 
4/1/2018 to 6/30/2018 

Sludge 1 ncineration Burn tons Cake% Belt Press SOXCEMS SOX 
Incinerated hours hourly Solids Cake% Emissions 

--- --
Date Tons hrs tons % % ppm lbs/hr 

411/2018 

4/2/2018 

4/3/2018 

4/4/2018 

4/5/2018 

4/6/2018 

4/7/2018 

4/8/2018 

4/9/2018 9.50 10.70 0.89 20.4 60.4 0.5 0.0 

4/10/2018 26.64 21.80 1.22 21.1 60.8 0.5 0.0 

4/11/2018 27.15 22.20 1.22 20.8 61.2 0.5 0.0 

4/12/2018 31.20 24.00 1.30 21.1 61.7 0.2 0.0 

4/13/2018 23.90 18.80 1.27 20.7 61.5 0.5 0.0 

4/14/2018 21.94 17.30 1.27 22.7 60.2 6.6 0.5 

4/15/2018 26.25 21.90 1.20 20.9 59.3 2.2 0.2 

4/16/2018 26.67 21.60 1.23 20.5 59.4 0.7 0.1 

4/17/2018 31.71 23.90 1.33 22.5 57.6 0.5 0.0 

4/18/2018 29.63 24.00 1.23 21.5 57.9 0.4 0.0 

4/19/2018 23.94 20.60 1.16 21.5 58.6 0.3 0.0 

4/20/2018 25.18 20.50 1.23 22.6 58.0 0.2 0.0 

4/21/2018 22.31 20.30 1.10 20.8 60.3 2.8 0.2 

4/22/2018 24.40 20.40 1.20 20.9 57.6 0.7 0.1 

4/23/2018 20.05 18.40 1.09 18.0 59.6 0.4 0.0 

412412018 23.49 21.70 1.08 21.3 58.7 0.5 0.0 

4125/2018 27.61 22.50 1.23 22.4 59.7 0.6 0.0 

4126/2018 22.35 19.60 1.14 22.1 58.7 0.4 0.0 

412712018 23.62 20.90 1.13 21.9 60.3 0.7 0.1 

4/28/2018 30.43 23.90 1.27 22.1 60.8 0.8 0.1 

4/29/2018 27.90 23.00 1.21 21.1 65.1 0.7 0.1 

4130/2018 27.59 23.70 1.16 20.5 58.2 0.7 0.1 
511/2018 26.91 23.60 1.14 21.5 59.4 0.4 0.0 
51212018 27.96 23.50 1.19 21.2 60.7 0.3 0.0 

51312018 24.65 20.60 1.20 21.2 61.1 0.4 0.0 
5/4/2018 27.41 23.40 1.17 20.6 61.3 0.5 0.0 

5/5/2018 26.06 24.00 1.09 19.6 61.0 0.5 0.0 

5/6/2018 27.24 24.00 1.14 20.2 59.9 0.5 0.0 

5/7/2018 26.78 23.30 1.15 20.5 59.1 0.7 0.1 
5/812018 16.39 16.90 0.97 20.2 60.2 0.2 0.0 

5/9/2018 25.48 22.90 1.11 19.4 58.6 0.3 0.0 

5/10/2018 23.09 21.10 1.09 19.9 59.6 0.3 0.0 

5/11/2018 28.36 23.20 1.22 20.0 59.4 0.4 0.0 

5/12/2018 30.38 24.00 1.27 20.9 59.6 0.5 0.0 

5/13/2018 / 28.08 23.50 1.19 20.3 61.5 0.4 0.0 

5/14/2018 26.08 21.80 1.20 20.1 61.1 0.5 0.0 

5/15/2018 · 24.38 21.40 1.14 20.1 59.2 0.4 0.0 

5/16/2018 26.15 22.20 1.18 20.5 58.4 • 0.6 0.0 

5/17/2018 29.51 23.40 1.26 21.2 58.5 0.7 0.1 

5/18/2018 25.16 20.40 1.23 22.0 58.6 1.7 0.1 



Sludge Incineration Burn tons Cake% Belt Press SOXCEMS SOX 
Incinerated hours hourly Solids Cake% Emissions 

Date Tons hrs tons % % ppm lbs/hr 

5/19/2018 30.98 24.00 1.29 22.3 56.5 2.0 0.1 

5/20/2018 29.53 24.00 1.23 21.7 56.6 0.5 0.0 

5/21/2018 31.96 23.80 1.34 22.9 56.3 0.3 0.0 

5/22/2018 26.99 22.50 1.20 21.4 57.2 0.3 0.0 

5/23/2018 28.01 23.10 1.21 21.0 57.2 0.4 0.0 

5/24/2018 30.20 22.90 1.32 21.5 57.9 0.5 0.0 

5/25/2018 29.46 22.80 1.29 21.7 57.6 0.6 0.0 

5/26/2018 31.34 23.60 1.33 21.9 56.6 0.5 0.0 

5/27/2018 30.67 23.70 1.29 22.1 55.4 0.5 0.0 

5/28/2018 29.51 24.00 1.23 21.0 55.8 0.3 0.0 

5/29/2018 31.87 23.30 1.37 23.0 50.4 0.8 0.1 

5/30/2018 28.10 22.30 1.26 22.3 53.9 0.4 0.0 

5/31/2018 24.39 18.40 1.33 21.9 56.3 0.3 0.0 

6/1/2018 29.14 22.10 1.32 22.2 58.6 0.4 0.0 

6/2/2018 27.76 21.20 1.31 21.9 57.6 0.5 0.0 

6/3/2018 19.57 16.30 1.20 22.1 57.3 0.3 I 0.0 

6/4/2018 18.20 16.40 1.11 22.2 56.5 0.4 0.0 

6/5/2018 16.89 18.50 0.91 19.0 55.9 0.9 0.1 

6/6/2018 30.45 24.00 1.27 21.2 54.6 1.0 0.1 

6/7/2018 30.01 23.30 1.29 22.4 52.2 1.2 0.1 

6/8/2018 18.90 16.50 1.15 21.8 53.5 0.2 0.0 

6/9/2018 0.00 

6/10/2018 2.62 3.20 0.82 22.1 55.1 0.0 0.0 

6/11/2018 29.71 21.70 1.37 23.0 55.6 0.0 0.0 

6/12/2018 24.95 15.10 1.65 27.2 42.8 0.0 0.0 

6/13/2018 31.57 22.10 1.43 22.4 55.1 0.6 0.0 

6/14/2018 28.93 22.30 1.30 22.3 57.1 0.0 0.0 

6/15/2018 24.97 17.80 1.40 23.1 56.1 0.5 0.0 
6/16/2018 34.60 24.00 1.44 22.6 55.2 0.0 0.0 
6/17/2018 28.22 23.70 1.19 20.7 55.6 0.0 0.0 

6/18/2018 32.40 23.90 1.36 22.3 55.0 0.0 0.0 

6/19/2018 0.00 

6/20/2018 13.74 10.00 1.37 22.7 55.4 0.2 0.0 
6/21/2018 23.32 17.40 1.34 22.5 55.2 0.0 0.0 
6/22/2018 23.85 17.20 1.39 22.1 55.4 0.7 0.1 
6/23/2018 30.05 23.30 1.29 21.3 53.1 0.1 0.0 
6/24/2018 32.16 24.00 1.34 22.7 53.8 0.1 0.0 
6/25/2018 29.85 22.00 1.36 22.5 55.8 3.6 0.3 
6/26/2018 4.80 3.40 1.41 22.3 55.0 2.5 0.2 
6/27/2018 26.48 19.20 1.38 22.9 54.4 4.1 0.3 
6/28/2018 27.17 20.10 1.35 22.6 59.5 4.7 0.3 
6/29/2018 30.49 21.50 1.42 22.4 53.1 4.5 0.3 
6/30/2018 31.79 24.00 1.32 21.4 56.2 5.1 0.4 

Minimum 0.00 3.20 0.82 18.0 42.8 0.0 0.0 
Maximum 34.60 24.00 1.65 27.2 65.1 6.6 0.5 
Average 25.41 20.96 1.24 21.5 57.5 0.9 0.1 
Sum 2,109.10 1,697.50 100.28 1,745.4 4,661.2 69.7 5.2 



NOx Report 
4/1/2018 to 6/30/2018 

NOx Oxides of Burn Tons Incinerator Air Flow 
Nitrogen Temp 

Emissions 
Date lb/hr ppm tons oF SCFM 

4/1/2018 0.0 

4/2/2018 0.0 

4/3/2018 0.0 

4/4/2018 0.0 

4/5/2018 0.0 

4/6/2018 0.0 

4/7/2018 0.0 

4/8/2018 0.0 

4/9/2018 0.7 13.10 9.50 1,547.20 7,574.60 

4/10/2018 0.7 13.40 26.64 1,501.60 7,416.10 

4/11/2018 0.7 13.10 27.15 1,519.70 7,400.40 

4/12/2018 OJ 13.00 31.20 1,518.50 7,501.30 

4/13/2018 0.7 13.70 23.90 1,530.90 7,583.50 

4/14/2018 0.5 9.60 21.94 1,519.90 7,505.90 

4/15/2018 0.6 11.60 26.25 1,516.40 7,430.90 

4/16/2018 0.7 12.90 26.67 1,510.00 7,448.90 

4/17/2018 0.9 16.60 31.71 1,510.00 7,516.50 

4/18/2018 1.1 20.10 29.63 1,506.40 7,507.20 

4/19/2018 1.4 26.10 23.94 1,508.10 7,447.00 

4/20/2018 2.0 37.00 25.18 1,493.60 7,477.40 

4/21/2018 2.3 41.50 22.31 1,484.80 7,856.40 

4/22/2018 2.9 54.00 24.40 1,464.70 7,510.20 

4/23/2018 2.5 44.70 20.05 1,510.00 7,967.40 

4/24/2018 3.3 58.70 23.49 1,480.40 7,954.60 

4/25/2018 3.1 54.80 27.61 1,476.90 7,994.80 

4/26/2018 2.7 46.40 22.35 1,495.00 8,008.70 

4/27/2018 2.8 51.60 23.62 1,495.70 7,701.80 

4/28/2018 3.6 64.50 30.43 1,495.60 7,691.60 

4/29/2018 2.9 53.40 27.90 1,502.40 7,644.20 

4/30/2018 ' 2.7 48.10 27.59 1,507.40 7,698.40 

5/1/2018 2.0 35.80 26.91 1,502.30 7,648.00 

5/2/2018 1.8 34.60 27.96 1,488.80 7,415.70 

5/3/2018 2.3 42.30 24.65 1,500.00 7,526.60 

5/4/2018 2.7 50.20 27.41 1,497.20 7,418.30 

5/5/2018 2.0 38.30 26.06 1,499.80 7,399.70 

5/6/2018 1.5 29.10 27.24 1,499.70 7,399.90 
5/7/2018 1.3 24.70 26.78 1,502.40 7,413.40 

5/8/2018 0.9 16.90 16.39 1,526.00 7,320.60 

5/9/2018 1.0 20.00 25.48 1,501.20 7,279.00 

5/10/2018 1.1 21.50 23.09 1,491.30 7,296.00 

5/11/2018 1.3 23.70 28.36 1,499.90 7,500.60 

5/12/2018 1.8 33.20 30.38 1,497.60 7,487.30 

5/13/2018 2.5 46.30 28.08 1,464.30 7,427.30 

5/14/2018 2.8 51.60 26.08 1,471.60 7,529.00 

5/15/2018 2.0 37.30 24.38 1,478.50 7,454.30 

5/16/2018 1.9 36.80 26.15 1,480.40 7,308.70 

5/1712018 2.0 37.60 29.51 1,490.30 7,340.50 

5/18/2018 2.1 40.20 25.16 1,503.80 7,369.30 



NOx Oxides of Burn Tons Incinerator Air Flow 
Nitrogen Temp 

Emissions 
Date lb/hr ppm tons oF SCFM 

5/19/2018 2.1 39.20 30.98 1,500.70 7,378.30 

5/20/2018 1.8 33.70 29.53 1,498.40 7,301.00 

5/21/2018 2.5 47.80 31.96 1,500.40 7,374.60 

5/22/2018 2.4 45.70 26.99 1,498.30 7,221.00 

5/23/2018 3.0 56.90 28.01 1,500.40 7,301.40 

5/24/2018 3.4 65.20 30.20 1,507.10 7,382.10 

5/25/2018 2.9 54.60 29.46 1,509.80 7,379.70 

5/26/2018 2.4 44.70 31.34 1,494.00 7,370.10 

5/27/2018 2.9 55.90 30.67 1,525.30 7,352.80 

5/28/2018 2.4 44.40 29.51 1,495.10 7,425.50 

5/29/2018 2.1 39.60 31.87 1,483.70 7,499.90 

5/30/2018 1.7 32.40 28.10 1,502.20 7,290.70 

5/31/2018 2.1 39.20 24.39 1,497.60 7,470.80 

6/1/2018 3.3 60.50 29.14 1,513.30 7,534.10 

6/2/2018 2.2 41.30 27.76 1,512.80 7,560.00 

6/3/2018 1.1 21.20 19.57 1,514.70 7,351.70 

6/4/2018 1.1 20.40 18.20 1,517.40 7,457.70 

6/5/2018 1.0 19.30 16.89 1,505.20 7,280.00 

6/6/2018 1.2 22.90 30.45 1,505.30 7,460.10 

6/7/2018 1.1 19.80 30.01 1,503.70 7,453.60 

6/8/2018 0.9 16.50 18.90 1,516.20 7,208.10 

6/9/2018 0.0 

6/10/2018 0.1 2.60 2.62 1,500.00 7,143.40 

6/11/2018 23.9 23.50 29.71 1,507.70 7,497.50 

6/12/2018 1.1 21.30 24.95 1,512.60 7,247.40 

6/13/2018 1.7 32.50 31.57 1,506.80 7,276.80 

6/14/2018 1.4 26.90 28.93 1,512.60 7,363.90 

6/15/2018 1.2 22.60 24.97 1,513.40 7,164.20 

6/16/2018 1.8 34.80 34.60 1,501.70 7,201.40 

6/17/2018 1.8 35.50 28.22 1,506.10 7,215.00 

6/18/2018 1.6 30.30 32.40 1,483.00 7,147.00 

6/19/2018 0.0 

6/20/2018 0.3 4.80 13.74 1,466.80 7,359.50 

6/21/2018 1.6 30.00 23.32 1,511.10 7,415.90 

6/22/2018 1.6 29.60 23.85 1,484.70 7,453.80 

6/23/2018 1.9 34.80 30.05 1,475.70 7,526.70 

6/24/2018 2.0 38.30 32.16 1,472.40 7,405.20 
6125/2018 2.6 50.10 29.85 1,504.90 7,297.90 
612612018 1.6 31.00 4.56 1,415.20 7,315.10 

6/2712018 2.5 46.70 26.48 1,497.80 7,371.90 

6/28/2018 2.8 55.00 27.17 1,513.90 7,203.30 

6129/2018 3.1 59.60 30.49 1,486.50 7,251.90 

6130/2018 4.9 93.70 31.79 1,501.40 7,254.10 

Minimum 0.0 2.60 2.62 1,415.20 7,143.40 

Maximum 23.9 93.70 34.60 1,547.20 8,008.70 

Average 1.9 35.34 26.04 1,499.58 7,438.73 
Sum 175.5 2,862.80 2,108.86 121,466.20 602,537.10 



Section Five 

Quarterly Fluid Bed Incinerator 
Preventative Maintenance Records 

April 1, 2018 to June 30, 2018 
40 CFR Part 60, Subpart A & 0 and 

40 CFR Part 503 

Data Submitted: 

>"' Preventative maintenance records 
Please Note: The new maintenance software generates multiple tasks for each 
piece of equipment thus condensing the number of maintenance records 

>"' FBI-CEM operation records 
>"' FBI-Daily equipment inspection log 
>"' FBI-Plume observation log 

NOTE: 
The Fluid Bed incinerator operates under 40 CFR Part 69, Subparts A 
& 0 and 40 CFR Part 503 regulations. This report satisfies paragraphs 
15, 16, and 64B of the consent decree. Verifying operation and 
maintenance of the FBI is in accord with the Fluid Bed Incineration 
Operation and Maintenance Plan previously submitted. Section 5 also 
satisfies Section 8 (Preventative Maintenance) of the FBI Operations & 
Maintenance plan that is different from the Sewerage & Water Board 
of New Orleans Preventative Maintenance Program. 

G)veouA 
Veolia North America 



G)veOUA 

Fluid Bed Incinerator PM Report 

April 1, 2018 - June 30, 2018 

Description 

Total Monthly Preventive Maintenance (P)' 

Total Quarterly Preventive Maintenance (P) 

Total Semi-Annual Preventive Maintenance (P) 

Total Annual Preventive Maintenance (P) 

Total Corrective Maintenance (R) 

Total Maintenance Work Orders Submitted 

No. of PMs Completed 

13 

2 

4 

1 

21 

41 



G)VEOLIA NEW ORLEANS, LA FLUIDIZED BED INCINERATOR FINISHED WORK ORDER REPORT 7/1612018 

B:37:23AM 

WORK = WORK REGU!:88 PREMIU 
REQUIRED ACTUAL 

l!!/Q.lK! TYPE ASSET ID ASSET DESC WQRK DESC COMMENTS EMPLOYEE NAME HQURS M HOUR 
DATE fllifil 

713/2018 6127/2018 1800693 p 0000000432 ASH POLYMER SYSTEM MONTHLY - FBI ASH POLYMER SYSTEM Job complete. ASEVADO,KEITH 0.50 0.00 

PM 
6/22/2018 6122/2018 1800718 R 0000000430 FBI ASH PIPING GROUP ash line leaking in sollds bldg basement removed damaged section of pipe, built new section & installed BILLIOT,EUGENE 6.00 0.00 

new section 

6/22/2018 6/22/2018 1800718 R 0000000430 FBI ASH PIPING GROUP ash line leaking In solids b!dg basement removed damaged section of pipe, built new section & installed ASEVADO,KEITH 6.00 0.00 
new section 

6/2712018 6122/2018 1800624 p 0000000415 FBI GEM SYSTEM SEMI-ANNUALLY - GEMS INSPECTION PM complete ST! CEMS po538408 JONES,MRON 2.00 0.00 

AND CALIBRATION PM 

7/25/2018 6/21/2018 1800645 R 0000000414 FBI VENTURI SCRUBBER spare probe & transmitter for FBI scrubber purchased from Envirocare po 536189 - delivered placed in stock 0.00 0.00 

6/15/2018 6/15/2018 1800632 p 0000000415 FBI CEM SYSTEM MONTHLY - CEMS INSPECTION PM Cems task are complete. JONES,AARON 2.00 0.00 

6125/2018 6111/2018 1800630 R 0000000415 FBI CEM SYSTEM GEMS system S02 Issue parts ordered & delivered STI Gems PO 535442 0.00 0.00 

6115/2018 6111/2018 1800587 p 0000000432 ASH POLYMER SYSTEM MONTHLY - FBI ASH POLYMER SYSTEM Task complete. ASEVADO,KEITH 1.00 0.00 

PM 
618/2018 6/8/2018 1800690 R 0000000432 ASH POLYMER SYSTEM replace empty polymer tote changed out polymer totes BILLIOT.EUGENE 2.00 0.00 

6/9/2018 61812018 1800610 p 0000000423 FBI FLUIDIZED BED AIR BLOWER MONTHLY - FBI INSPECTION.PM Task complete. BILLIOT.EUGENE 4.00 0.00 

6/9/2018 6/8/2018 1800610 p 0000000425 FBI PREHEAT BLOWER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 4.00 0.00 

6/9/2018 6/8/2018 1800610 p 0000000420 FBI HIGH PSI SPRAY PUMP MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 

6/9/2018 6/8/2018 1800610 p 0000000414 FBI VENTURI SCRUBBER MONTHLY - FBI INSPECTION PM Task complete. BlLLIOT,EUGENE 4.06 0.00 

6/9/2018 6/812018 1800610 p 0000000413 FBI HEAT EXCHANGER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 4.00 0.00 

6/9/2018 618/2018 1800610 p 0000000410 FBI REACTOR MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 

6/9/2018 6/8/2018 1800610 p 0000000419 FBI HIGH PSI WATER SYSTEM MONTHLY - FBI INSPECTION PM Task complete. BlLLIOT,EUGENE 4.00 0.00 

6/13/2018 6/5/2018 1800680 R 0000000414 FBI VENTURI SCRUBBER clean filters on FBI venturi removed filters, cleaned them, replaced, venturi back on!ine BILLIOT,EUGENE 3.00 0.00 

6/13/2018 6/5/2018 1800680 R 0000000414 FBI VENTURI SCRUBBER clean filters on FBI venturi removed filters, deaned them, replaced, venturi back on line ASEVADO,KElTH 3.00 0.00 

6/15/2018 6/4/2018 1800679 R 0000000420 FBI HIGH PSI SPRAY PUMP pump bearings failed . pump needs to be removed old pump and installed new MTH model M52E 2 stage ASEVADO,KEITH 2.00 0.00 

replaced bronze fitted turbine vane pump with std mechanical seal. pump 
close coupled to a 7 .5hp 3450 rpm, 3/60/208-230-460V TEFC 
moto, 

6/15/2018 6/4/2018 1800679 R 0000000420 FBI HIGH PSI SPRAY PUMP pump bearings failed . pump needs to be removed·old pump and installed new MTH model M52E 2 stage BILLIOT.EUGENE 2.00 0.00 

replaced bronze fitted turbine vane pump with std mechanical seal. pump 
close coupled to a 7.5hp 3450 rpm, 3/60/20B-230-460v TEFC 
motor 

6/9/2018 6/4/2018 1800611 p 0000000429 FBI ASH PUMP 2 MONTHLY - FBI ASH PUMP PM Task complete. ASEVADO,KEITH 2.00 0.00 

8/9/2018 6/4/2018 1800611 p 0000000428 FBI ASH PUMP 1 MONTHLY - FBI ASH PUMP PM Task complete. ASEVAOO,KEITH 2.00 0.00 

5/31/2018 5/31/2018 1800649 R 0000000419 FBI HIGH PSI WATER SYSTEM #2 & #3 high pressure solenoid on roof disconnected solenoid and replaced with new one. replaced pipes GAGLIANO,MARIO 5.00 0.00 

sprayer are bad - leak through on #2 & #3 sprayers 

5/31/2018 5/31/2018 1800423 R 0000000420 FBI HIGH PSI SPRAY PUMP replace FBI roof spray pump replacement spare pump purchased from PK Equipment po 0.00 0.00 

513538 

5/28/2018 5/25/2018 1800554 p 0000000425 FBI PREHEAT BLOWER SEMI-ANNUAL - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 1.50 0.00 

5/28/2018 5/25/2018 1800554 p 0000000423 FBI FLUIDIZED BED AIR BLOWER SEMI-ANNUAL - FBI INSPECTION PM Task complete. BlLLIOT,EUGENE 1.50 0.00 

5/28/2018 5/2512018 1800555 p 0000000413 FBI HEAT EXCHANGER QUARTERLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 1.50 0.00 

5/28/2018 5/25/2018 1800555 p 0000000414 FBI VENTURI SCRUBBER QUARTERLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 1.50 0.00 

5128/2018 5/25/2018 1800555 p 0000000410 FBI REACTOR QUARTERLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 1.50 0.00 

5/25/2018 5/23/2018 1800454 p 0000000415 FBI GEM SYSTEM MONTHLY - CEMS INSPECTION PM pm completed STI Cems pos 526410 & 526437 0.00 0.00 

5/28/2018 5/1712018 1800537 p 0000000428 FBI ASH PUMP 1 SEMI-ANNUALLY - FBI ASH PUMP PM Task complete. ASEVADO,KEITH 3.00 0.00 

5/28/2018 5/17/2018 1800537 p 0000000429 FBI ASH PUMP 2 SEMI-ANNUALLY - FBI ASH PUMP PM Task complete. ASEVADO,KElTH 3.00 0.00 

5/25/2018 5/16/2018 1800538 R 0000000415 FBI CEM SYSTEM replace 02 cells for the oxygen probe for purchased spares for stock from Yokogawa po 523767 0.00 0.00 

the CEMS 

5/20/2018 5114/2018 1800590 R 0000000429 FBI ASH PUMP 2 ash pump tripping checked VFD & communicator wires, reset system, now working JONES.AARON 2.50 0.00 

fine 
5/14/2018 5/14/2018 1800497 p 0000000425 FBI PREHEAT BLOWER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 6.00 0.00 

5/14/2018 5/14/2018 1800497 p 0000000423 FBI FLUIDIZED BED AIR BLOWER MONTHLY - FBI INSPECTION PM Task complete. BlLLIOT,EUGENE 6.00 0.00 

5/14/2018 5/1412018 1800497 p 0000000420 FBI HIGH PSI SPRAY PUMP MONTHLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 6.00 0.00 

5/14/2018 5/1412018 1800497 p 0000000419 FBI HIGH PSI WATER SYSTEM MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 6.00 0.00 

5/14/2018 5/1412018 1800497 p 0000000413 FBI HEAT EXCHANGER MONTHLY - FBI INSPECTION PM Task complete. B!LLlOT,EUGENE 6.00 0.00 

5/1412018 5/14/2018 1800497 p 0000000410 FBI REACTOR MONTHLY - FBI INSPECTION PM Task complete. BILUOT,EUGENE 6.00 0.00 

5/14/2018 5/14/2018 1800497 p 0000000414 FBI VENTURI SCRUBBER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 6.00 0.00 

5/30/2018 5/11/2018 1800483 R 0000000419 FBI HIGH PSI WATER SYSTEM purchase roof spray nozzle new nozzles purchased from BETE Fog Nozzle po 519481 0.00 0.00 

5/11/2018 5/1112018 1800498 p 0000000429 FBI ASH PUMP 2 MONTHLY - FBI ASH PUMP PM Task complete. ASEVADO,KEITH 1.00 0.00 

5/11/2018 5/11/2018 1800496 p 0000000428 FBI ASH PUMP 1 MONTHLY - FBI ASH PUMP PM Task complete. ASEVADO,KEITH 1.00 0.00 

5/10/2018 5/812018 1800471 R 0000000414 FBI VENTURI SCRUBBER replace thermocouple on FBI scrubber replaced thermocouple JONES.AARON 3.00 0.00 

5/4/2018 4/26/2018 1800462 p 0000000432 ASH POLYMER SYSTEM MONTHLY - FBI ASH POLYMER SYSTEM Task complete. BlLLIOT,EUGENE 1.00 0.00 



PM 
4/30/2018 4/25/2018 1800486 R 0000000420 FBI HIGH PSI SPRAY PUMP pump packing is leaking & needs to be removed & replaced packing BILLIOT,EUGENE 2.00 0.00 

replaced 
4/30/2018 4/25/2018 1800486 R 0000000420 FBI HIGH PSI SPRAY PUMP pump packing is leaking & needs to be removed & replaced packing ASEVADO,KEITH 2.00 0.00 

replaced 
4/30/2018 4/24/2018 1800377 p 0000000419 FBI HIGH PSI WATER SYSTEM QUARTERLY - METER CALIBRATIONS 3/22/18 calibration all transmitters on the furnace, freeboard, bed JONES,AARON 4.00 0.00 

level, wind box, heat exchanger, construction plate, air SCFM. 
Calibration of other equipment calibrated by JM Test PO 487950 

4/3012018 4/24/2018 1800272 p 0000000417 FBI DIESEL FUEL SYSTEM AND ANNUAL- METER CALIBRATIONS 3/22/18 calibration all transmitters on the furnace, freeboard, bed JONES.AARON 4.00 0.00 
INJECTION level, wind box, heat exchanger, construction plate, air SCFM. 

Calibration of other equipment calibrated by JM Test PO 487950 

4130/2018 4/24/2018 1800272 p 0000000419 FBI HIGH PSI WATER SYSTEM ANNUAL- METER CALIBRATIONS 3/22/18 calibration all transmitters on the furnace, freeboard, bed JONES.AARON 4.00 0.00 
level, wind box, heat exchanger, construction plate, air SCFM. 
Calibration of other equipment calibrated by JM Test PO 487950 

4/30/2018 4/24/2018 1800272 p 0000000418 FBI NATURAL GAS FUEL SYSTEM AND ANNUAL - METER CALIBRATIONS 3/22/18 calibration all transmitters on the furnace, freeboard, bed JONES.AARON 4.00 0.00 
INJECTION level, wind box, heat exchanger, construction plate, air SCFM. 

Calibration of other equipment calibrated by JM Test PO 487950 

4/30/2018 4/16/2018 1800489 R 0000000421 FBI SCADA SYSTEM FBI PLC analog output module needs to be replaced analog output module with spare & placed PLC back irr JONES.AARON 1.50 0.00 
replaced service 

4/20/2018 4/14/2018 1800485 R 0000000423 FBI FLUIDIZED BED AIR BLOWER FBI blower damper not working in automatic the MA signal was not working properly due to the PLC module JONES.AARON 3.00 0.00 
was malfunctioning 

4/13/2018 4/10/2018 1800389 R 0000000421 FBI SCADA SYSTEM replace FBI OnSpec printer Automation OnSpec shipped new printer overnight po 509746 JONES.AARON 1.00 0.00 
4/9/2018 4/9/2018 1800458 R 0000000414 FBI VENTURI SCRUBBER scrubber doors need to be opened, check removed doors & all filters. cleaned fillers placed scrubber back in ASEVADO,KEITH 2.00 0.00 

filters service 
4/9/2018 4/9/2018 1800458 R 0000000414 FBI VENTURI SCRUBBER scrubber doors need to be opened, check removed doors & all filters. cleaned fillers placed scrubber baek in ASEVADO,KEITH 6.00 0.00 

filters service 
4/9/2018 4/912018 1800458 R 0000000414 FBI VENTURI SCRUBBER scrubber doors need to be opened, check removed doors & all filters. cleaned fillers placed scrubber back in BILLIOT,EUGENE 2.00 0.00 

filters service 
4/9/2018 4/9/2018 1800458 R 0000000414 FBI VENTURI SCRUBBER scrubber doors need to be opened, check removed doors & all filters. cleaned filters placed scrubber back in BJLLIOT,EUGENE 6.00 0.00 

filters service 
4/6/2018 4/6/2018 1800365 R 0000000409 FBI- FLUID BED INCINERATOR furnace is not operating properly rep.iiirs completed by IFCO PO 507710 GAGLIANO,MARIO 3.00 0.00 

GENERAL 
4/612018 4/6/2018 1800365 R 0000000409 FBI- FLUID BED INCINERATOR furnace is not operating properly repairs completed by IFCO PO 507710 ASEVADO,KEITH 3.00 0.00 

GENERAL 
4/6/2018 4/6/2018 1800365 R 0000000409 FBI- FLUID BED INCINERATOR furnace is not operating properly repairs completed by IFCO PO 507710 BILLIOT.EUGENE 3.00 0.00 

GENERAL 
4/28/2018 4/6/2018 1800380 p 0000000415 FBI GEM SYSTEM SEMI-ANNUALLY - CEMS INSPECTION Task complete. JONES.AARON 1.00 0.00 

AND CALIBRATION PM 
4/10/2018 4/6/2018 1800338 p 0000000410 FBI REACTOR MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 
4/10/2018 4/6/2018 1800338 p 0000000413 FBI HEAT EXCHANGER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 4.00 0.00 
4/10/2018 4/6/2018 1800338 p 0000000425 FBI PREHEAT BLOWER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 
4/10/2018 4/6/2018 1800338 p 0000000419 FBI HIGH PSI WATER SYSTEM MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 
4/10/2018 4/6/2018 1800338 p 0000000414 FBJ VENTURI SCRUBBER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT.EUGENE 4.00 0.00 
4/10/2018 4/6/2018 1800338 p 0000000423 FBJ FLUIDIZED BED AIR BLOWER MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 
4/10/2018 4/6/2018 1800338 p 0000000420 FBI HIGH PSI SPRAY PUMP MONTHLY - FBI INSPECTION PM Task complete. BILLIOT,EUGENE 4.00 0.00 
4/6/2018 4/5/2018 1800361 p 0000000415 FBI CEM SYSTEM MONTHLY - GEMS INSPECTION PM Task complete. JONES.AARON 1.00 0.00 
4/10/2018 4/4/2018 1800336 p 0000000429 FBI ASH PUMP 2 MONTHLY - FBI ASH PUMP PM Task complete. BILLIOT.EUGENE 1.00 0.00 
4/10/2018 4/4/2018 1800336 p 0000000428 FBI ASH PUMP 1 MONTHLY - FBI ASH PUMP PM Task complete. BJLLIOT,EUGENE 1.00 0.00 
4/3/2018 4/3/2018 1800265 R 0000000421 FBI SCADA SYSTEM repair FBI PLC New card was installed .System working properly. JONES.AARON 1.00 0.00 
4/4/2018 413/2018 1800318 p 0000000432 ASH POLYMER SYSTEM MONTHLY - FBI ASH POLYMER SYSTEM Task complete. BILLIOT.EUGENE 1.00 0.00 

PM 
4/512018 4/2/2018 1800321 R 0000000409 FBI - FLUID BED INCINERATOR furnace is not heating up evenly, remove Clean Harbor removed sand to Inspect & Pear Aggregate 0.00 0.00 

GENERAL sand and inspect delivered 32 tons TB-T9 sand 
4/10/2018 4/2/2018 1800459 R 0000000421 FBI SCADA SYSTEM FBI freeboard transmitter not reading cleaned out pressure tap on transmitter. checked to make sure JONES.AARON 2.00 0.00 

properly calfbrated. put back into service 



WORK ORDER REPORT 07106/18 09:09 

Work Type: Regular Priority: 12 
Work Order 

Est. Sta,t Date: Deficiency Tag: 
1800265 11111111111111111 IIIII IIIII IIIII IIIII IIIIIIII Required 03-APR-18 Task Status: 

Ordoyne, Melissa Requestor: Assigned To: 
Task 

Crew: ELECT Electndan 
01 1111111111111111 IIII 

repair FBI PLC Task Desc.: 

Asset: E I 0000000421 - FBI SCADA SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

Task Note Type Notes 

RESOURCES: # of Estimated Actual Remaining 
Craft People Hours Hours Hours 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description --

I ATTACHMENTS: 

lfERMITS: 
Type 

COMPLETION COMMENTS: 

Start Date: 

FAILURE CODES: 

Number Acquired Date 

Cc.trJ 

/ /r!tL 

Time: Completion Date: 

Po's: 

Completion 

Failure: ___ _ Repair: _____ Component: ------ Mode: ------
Follow-up Action Required: 

Signature:_~---------_-:_'...:<r'----,,,,=--=-----------------

Submitted by: BILL/8348 

Page: 1 

Qty. Est. Qty. Used 

Time: 

Date. 4.f/o)/Jifli 
• I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 
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( .. ·:~kt/2E_:~~ _rs· Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle UIIHll1111 Work and Asset Man111111ment Vt .9, 1.2.6 {v1.9.1.2.6.201609G1111108) Ordoym1, Melissa I . New O,leens 028 

Views 
search Work Order 
Results Work Orc1ei Efsumma-ry- -- -- - -----

T_11Tl_ekeep1ne_ 
[)_il'!~.~~-~~!:9~!1 
Material Used 
;servioElJ1rstori 
iiiSk-Pni!ll"eS5 -
A~il~ify T~ai¥ng 

Actions 
Prln_tabl~ Version 

Work Order Information 

Work Order: 1800265 / 01 0.. 
Description: repair FBI PLC 

Timekeeping Summary 
14 4. 1-1of1 ~ l>i 

.M_aterial1> U!>ed St:trvice _ History 

Date Employee No.V Employee Name 
04/0312018 _ J08963 O.._ : JONES, AARON 

D~ 4. 1-1 of1 l> l>I 

SlatusA · · Reg Shift Reg Type Reg Hrs 

Unprocessed SD01 SCHED 1.00 

Direct Charg9S Summary 
il4. 4. 0 ofO ~ l>i 

Transaction DateV DC No. Employee No.A Slatus Type 

No data to display .. ------·--·----·-·--·----·-··----· 
H10of01>1'-I 

Materials Used Summary 
14 4 O ofO !> l>i 

stock CodeA StoreroomA Description Quantity Used 
No data lo dis la 
H~Oof01>~1 

Service History Summary 
i4 ~ 0 ofO I> l>i 

Unit 

Specification TypeA Spec Category Attribute Attribute Description 
~2.~a to dise§y _____________ _ 

i410ofOl>~i 

Task Progress Summary 
1'4 ~ 1-1of1 I> l>i 

Attribute Value I 

J 

Work StatusA Failure Code 
Fll)lshed CONTROL . 
i.44 1-1of1 IH·i 

Failure Mode ComponentCodeA RepairCode Next Action ,

1 FALSE ' IN&C -----·-- REP~LA=C~E~-__ _ 

Activity Tracking Summary 
i~ 4 O ofO ~ 11-H 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew E_m_,_"_''_'_"_"_· _e_m_ ployee Nam:J• 
No data to dis Ja 

Home I Logout J About I Help 

Activity Tl'.8cking 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 1522... 4/3/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800265 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 03-APR-18 

Description: repair FBI PLC 

ASSET INFORMATION 

Category: REPAIR 

Area: SCAOO 

Start Date: 03-APR-18 

Status: CLOSED 

Shop: 

Finish Date: 03-APR-18 

05JUL 2018 
09:09AM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E/0000000421 

Description: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800265 /01 
Required By: 03-APR-18 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: repair FBI PLC 

Assigned To: 

Reason: Meter Reading: 

Comments: New card was installed . System working properly. 

MATERIALS 

Mat'/ 
Item Store Primary Bin -'-S"to-'c"-k-'-T'-'yp'-'e'-'I_Cc.o;;.;d;;.;e ___ ;.;.lte;;.;m;.;.;;;D..;;e.c.s;;.;c,"ip;.;;t,-'-·on"---------

Meter: 

Qty. Est. UOM 



Work Type: PM 

, Est. Start Date: 

WORK ORDER REPORT 

1 Priority: 8 
Work Order 

Deficiency Tag: 

Task Status: ACTIVE 
1800272 

05/10/1815:04 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII Required: 30-APR-18 

Requestor: SYNERGEN 

Crew: CONTR Contractor 

Assigned To: 

Ta~~ 11111111111111111111 
Task Desc.: ANNUAL -METER CALIBRATIONS 

Asset: F I ASSET_LIST - Asset List - New Orleans 

[ ]Asset: 0000000008 

i [ ]Asset: 0000000009 

[ ]Asset: 0000000010 

! [ ]Asset: 0000000112 

{ ]Asset: 0000000307 

{ ]Asset: 0000000308 

! { ]Asset: 0000000336 

{ ]Asset: 0000000337 

[ ]Asset: 0000000351 

[ ]Asset: 0000000417 

I [ ]Asset: 0000000418 

[ ]Asset: 0000000419 

[ ]Asset: 0000000589 

[ ]Asset: 0000000676 

[ ]Asset: 0000000736 

INFLUENT FLOW METER 1 

INFLUENT FLOW METER 2 

INFLUENT FLOW METER 3 

INFLUENT D.0.METER 

EFFLUENT CHLORINE METER 

EFFLUENT TURBIDITY METER 

EFFLUENT FLOW METER 1 

EFFLUENT FLOW METER 2 

WAS PUMP FLOW METER 

FBI DIESEL FUEL SYSTEM AND INJECTION 

. FBI NATURAL GAS FUEL SYSTEM AND INJECTION 

FBI HIGH PSI WATER SYSTEM 

INFLUENT FLOW METER 

TURBIDITY METER 

EFFLUENT FLOW METER 

Page: 1 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.88 

Split 5.92 

[ ]Asset: 0000000201 OXYGEN REACTOR D.0.METER #2 Split 5.88 

--, 

I 

[ ]Asset: 0000000200 OXYGEN REACTOR D. O.METER #1 __________________________ Split 5 .. 88 ___ , 
•'r~;kN~te-:,---;:;,~ - -- -N~tes --- ------- ---------- --- - - i 
------------------------ ----------------------------------- .. -·--·-----·----------------------------- I 

• TASKINST Annual certified meter calibration _J 
1 

Contact selected contractor to complete annual required calibrations for meters listed by the due date. 

I -----·-----------·------·--·-··----·-----.. ---------·-

! RESOURCES: # of Estimated Actual Remaini;;· -------------------------1 
I ~E---- _!!_ople 1 __ rt_our:s__ ~!== -~=--- :o-~~==~--------- I 

ERIALS: -- ·1 
-- f>rirn_ar)'~-- Stock Type I Code tteni_E'!_SCription _____________ -------- __9ty. Es!:_ !3_1!_:_'!_sed. 

---------------------------------------·-------------·-··----·----------IA . -------------------------------------------
~:rAcHMENTs: ----------------

PERMITS: 
Type Number Acquired Date 
-----·--·------------ -----------------------

L ___ ------------ ------- ... --------------------------

Submitted by: 0RD0Y5607 Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 05110/18 15:04 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 
1800272 11111111111111111 IIIII IIIIIIIIII IIIII IIII IIII Required: 30-APR-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

1111111111111111 IIII 
Crew: CONTR Contractor 01 

Task Desc.: ANNUAL - METER CALIBRATIONS Page:2 

I COMPLETION COMMENTS: 
-·-·-·----~--

COnLf> lQ..:t.9 ;:f ()I.._ 1e.Dt f>Cl '-I '61"\SO I 
I 

i Start Date: Time: Completion Date: L( I &'-\ I t '8 Time: 

~FAILURE CODES:. 

Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: ___________ _;(_Ll..Y\ _ _,_o"'.1wc_\,.0L·~'=f,,i.,,~--------- Date: .S \ ;i \ t'il 

Submitted by: ORDOY5607 Synergen Associates, Inc. 

Report c_us/044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Utilities Work and Asset Manage1m,nt V1.9, 1.2.G (v1 .9, 1.2.8.20150901111108) Ordoyne, Melissa I New Orleans 028 

Views 

~eare:~ YVork Orde,r _ 
Resul_ts Wor\l: Order 

E]Summa_ry 
Timekeep_ing_ 
DiractC_llafges · 
Milterliil L,-Sed 
Siit'Vic_e_-Hlsl;ory 
Ta5k Pt'OgieaS 
/\1_:tiVity Track_l_ng 

Actions 
Printable Veniion 

Work Order Information 

D0scr1pl1on. ANNUAL - METER CALIBRATIONS r
~ ~o; Ord: 1800272 / 01 0.. 

I Timekeepi[!g I Dil'ect _Char9es_ 1- M,aterials .Used ,Service History Ta~k Progr~s Activity Tracking t---=========================='======='=======' 
Timekeeping Summary 

Hi 1-1of1 ~ l)el 
: 'oat~ Emp.loyee No.v Employee Name StatusA-·Regsh-ift Reg Typ8R8g Hrs -P-rem Sh1tta···p;-m-;:yp;·-p;.;m·i:.1rs 
i ~~122/2018,,.J08963 a.. .. --- JONES, AARON_ Posted ; SD01 _ SCHED --- 4.00 --~-------- _ 
iH 1-1of1 11-ifl 

Direct Charges Summary 
i4 ~ OofO ~-]1-J 

l~~nd:t~I~~ ~:~~- D~ No._~~mployee No.A 
Siat'us Type Uiiit · Qty · Std Price Total Amt Vendor Code Vendor Name 1 

i~<iOofO!>!-i 

Materials Used Summary 
l~~OofO!>!>i 

1 ::;tock Code.A StoreroomA Description Quantity Used 
=---------------- :J 
I No data to display --·------·-··--·-·--------

H4 -~ OofO !> ~i 

Service History Summary 
14"10of0!>~i 

------- _______________ J 

Spec!ffcatlon TypeA 
No data lo display_ 
H<iOofO!-!>J 

Spec Category Attribute Attribute Description Attribute Value 

Task Progress Summary 
i<i 1 1- 1 of 1 !> l>l 

I 
Work Status A · Failure Cod~ ·F.iii~·re Mode ConipOnent- Code.A Repair Code Next Action 1 
_Finished._ .. ___ NONE _________ NONE _ NONE____ _ NONE _ . .I 
i<i4 1-1of1 11-ll-i 

Activity Tracking Summary 
14~ 1-2of2 Jt!>i 

I Date Activity Tracking No:- Amo~nt ul11ts Activity Hours ART Asset ID Crew Employ~e No. Empl\).yee Name 

I 05/10/2018 , 180000000000565 0.. O F 0. ASSET_LIST 0.. i 

~3/2018 180000000000396 0. ___ O ---------------- F 0.. ASSET_LIST 0.. ________________ _J 
D~~1-2of2!>!>i 

Home I Logout I About I Help 

http://warnprd.veoliana.net/warnprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

TyfJI'__ .!Nork Order Class: PLANNED 

P 1800272 Dept.: 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 30-APR-18 Start Date: 12-MAR-18 Finish Date: 24-APR-18 

Description: ANNUAL - METER CAL/BRA T/ONS 

ASSET INFORMATION 

15JUN 2018 
01:17PM 

Crew:CONTR 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 
Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800272 /01 
Required By: 30-APR-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: ANNUAL - METER CAL/BRA TIONS 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: 3122118 calibration all transmitters on the furnace, freeboard, bed level, wind box, heat exchanger, construction plate, 
air SCFM. Calibration of other equipment calibrated by JM Test PO 487950 

MATERIALS 

Mat'/ 
Item Store Primary Bin .c.S;;.:to.c.c;.;.k.;.T,..YP;.;e;.;I_Cc..o;.;d;;.:e ___ ;.;.1te"'m"-"D-'e-"s"'cc"ip"t,"·o;.;.n ______ _ Qty. Est. UOM 



WORK ORDER REPORT 03128/18 16:55 

Priority: 21 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 1800289 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

Required: 30-MAR-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 

I 111111111111111 IIII 
Crew: MA/NT Maintenance 01 

Task Desc.: FBI blew tuyere need to repair refractory Page: 1 

Asset: E I 0000000409 - FBI - FLUID BED INCINERATOR GENERAL 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

I Task Note Type Notes 

RESOURCES: # of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MATERIALS: 
Store Primary Bin . Stock Type I Code Item Description Qty Est. Qty. Used 

---------

Submitted by: ORDOY5607 

2 1/2 GALLON PAILS N036 REFRACTORY CEMENT IN 2 
55LB WI PLASTIC LID PAIL 

15-20 lb air breaker 

2 boxes INSWOOL-HP BLANKET#B 1X24X25' JNSUL, 
BLANKET 

2, boxes JNSBLOK-19 2X12X36 CTN OF 8 JNSUL, 
BLOCK 

3 BAGS Mizzou castab/e. 

freight approx $350.00 

2 

2 

3 

3/4" x 50' air hose 2 

5001 point rivet buster 1 

ADS Hose 100ft 100 

Air moverlvactor 20 

Budget for equipment &amp; materials 1 
***this includes our safety equipment for confined space 
entry, but also materials if we need to use more than what 
was shipped in today 3121 from HW"' 

F0121 point round shank oval collar 12" 1 

F03803 chisel 3 oval collar 

Meta/flex Hose 

Supervisor Labor 

Technician Labor to operate truck and assist with 
vacuuming 

The pricing is based on what we discussed this evening, 
which was essentiallv addressing these tuyeres with a 

20 

16 

16 

1 

Synergen Associates, Inc. 

Report c_usf044 v 17153~1 



WORK ORDER REPORT 03/28/18 16:55 

Priority: 21 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 

1800289 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII Required: 30-MAR-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII ~ Page:2 Task Oesc.: FBI blew tuyere need to repair refractory 

Store Primary Bin Stock Type I Code Item Description 

small crew over 2 long days figuring Friday and Saturday 
of this week. 
Total cost labor including travel 
(labor is based on a small crew for being on site Friday 
and Saturday only) 

Vacuum Breaker 

chisel rivet buster 

delivery & pickup 

environmental fee 

fuel surcharge 

pickuplvanlcarlcrewcab 

rivet buster 

supervisor ot 

technician ot 

Qty. Est. 

20 

2 

1 

1 

20 

1 

4 

4 

Qty. Used 

l==================t=ra=i/=er======================
2

======= 
ETACHM~NTS: j 
[?~:ITS: Number Acquired Date ~ 
COMPLETION COMMENTS: Pon.ts 1 \C(.,0 ... \-10-CDI scrn l-0c,.UU1.( ~ 501 c)(:::C 

\!O..C. '.::,t.('u,U) 0e01..ove So .. nc:\ c.Jea.,c, 1-\o..c boc po 5 o,.;:, l<-\ol 

~ '1f-Ln re.<Uo....Q ~ L.u..Q (u-u;, R.c...n..:l oJ) po s 6 ?:>SL\ (o 

I f co $e(L;I --\-e.C..k-,S h.Q,4> Lu I 0epc>-U' pi'.> 56 d C::, '-13 no .S63 s 5 L\ ~ 
20-\crn l'\e,.,c So-nd Pea.(' I O..'J(e'c::,o.:t..9 T 

Start Date: Time: Completion Date: Time: ~~======~~~~~======~~-
FAILURE CODES: J 

Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 
'------------

Signature: ______ ...1r'l-=l.'-"O"'-'-r.-'c..,\m"'-'--;i5;°\-'-'"'0'---------------

Submitted by: ORD0Y5607 

Date: 3 \ ,¥! \ 1'6 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800289 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 30-MAR-18 

Category: INSTALL 

Area: FBROO 

Status: FINISHED 

Shop: 

Starl Date: 19-MAR-18 Finish Date: 27-MAR-18 

Description: FBI blew tuyere need to repair refractory 

ASSET INFORMATION 

03MAY2018 

10:02AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000409 Warranty Exp. Date: Parent Asset Type/ID: / 

Description: FBI - FLUID BED INCINERATOR GENERAL 

Work Order/Task: 1800289 /01 
Required By: 30-MAR-18 

Task Priority: 21 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: FBI blew tuyere need to repair refractory 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: parls ordered.lFCO!Harbison Walker po 501200, sand removal Vac service Clean Harbor po 502142, chip gun rental 
Blueline Rentals PO 503546, IFCO sent techs to help with tuyere repair po 502643, & 32 tons new sand Pearl 
Aggregate po 503554 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description Qty. Est. UOM 

000 I F03803 chisel 3 oval collar 1 

000 I chisel rivet buster 1 

000 I delivery & pickup 2 

000 I environmental fee 1 

000 I Technician Labor to operate truck and 16 
assist with vacuuming 

000 I Supervisor Labor 16 

000 I Air mover/vector 20 

000 I Vacuum Breaker 20 

000 I trailer 2 

000 I technician at 4 

000 I supervisor at 4 

000 I 15-20 lb air breaker 1 

000 I rivet buster 1 

000 I 314" x 50' air hose 2 

000 I F0121 point round shank oval collar 1 
12" 

000 I 5001 point rivet buster 1 

000 I pickuplvan/car/crewcab 20 

000 I fuel surcharge 1 

000 I ADS Hose 100ft 100 

000 I Meta/flex Hose 20 

000 I The pricing is based on what we 1 
discussed this evening, which was 
essentially addressing these tuyeres 
with a small crew over 2 long days 
figuring Friday and Saturday of this 



Page:2 WORK ORDER (CONDENSED) REPORT 03MAY2018 
10:02AM 

week. 
Total cost labor including travel 
(labor is based on a small crew for 
being on site Friday and Saturday 
only) 

000 I Budget for equipment &amp; materials 1 
***this includes our safety equipment 
for confined space entry, but also 
materials ifwe need to use more than 
what was shipped in today 3121 from 
HW"** 

000 I 2 1/2 GALLON PAILS N036 2 
REFRACTORY CEMENT IN 55LB WI 
PLASTIC LID PAIL 

000 I 2 boxes INSWOOL-HP BLANKET#B 2 
1X24X25' INSUL, BLANKET 

000 I 3 BAGS Mizzou castable. 3 

freight approx $350.00 

000 I 2, boxes INSBLOK-19 2X12X36 CTN 2 
OF 8 INSUL, BLOCK 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page I of l 

CJ_F~t.:~:-C::J J2i~ Logout · Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search lfl'ork Order ____ . 
Results Work Order 

EJ~U~~~~ry--~-~--~ _. - -
Tlmekee_plng _ 
D_lrec_t Charge_s _ 
Material Used 
Service Hlstctry " 
Task Progresi; 
A_cti_vlty TraC)<.i~Q 

Actions 
Printable Version 

Work Order Information 

Timekeeping Summary 
1114 1~1of1

0
~~~~i~~ 

ll)aie_____ Employee No.V Employee Name StatusA Reg Shift Reg Type Reg ttf'S ·· Prem Shift.A l 03/23/2018 GA0980 0.. __ Gagliano, Marlo _Posted •. SD01 SCHED 4.00 

14 ~ 1 -1 of 1 ~ ~[ 

Direct Charges Summary 
h1 ~ OofO .. .-11 

Transaction DateV' DC No. Emp!oyiie No.A Status Type Unit Qty Std Price Total Amt Vendor Code 
No_ data to dl:!?~t. 
M~OofOr,.~I 

Materials Used Summary 
I~ .. OofO .... i 

Stock CodeA StoreroomA Description Quantity Used 
No data to dis la 
H•oofOll-ll-1 

Service History Summary 
Y-<l ~ OofO • •I 

Specification Type.ii, Spec Category Attribute Attribute Desi:ription Attribute Value 
No data to dis~ 
H~OofO~ll-1 

Task Progress Summary 
14 ~ 1-1of1 }' ~l' 

Work Status A Failure Code Failure Mode Component Code A Repair Code 

.f.!!:!ished MECHANIC _LACKQf___ M_ECH REPAIR 
i4 4 1-1 of1 ll- •1 

Activity Tracking Summary 
i~ii 1-1of1 .. ._i 

Next ~~lion J 

Vendor Nsm::J 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name 

03/28/2018 180000000000323 o.._, __ ._o __ _:__ ____ _.ceEc_O.:,__:cDD::D:,0"00,-0,,4,:09,,_0,=._------------" 
144 1-1of1 ••1 

Home I Logout I About I Help 

httn,//wamnrrl .v<,o]iana.net/wamnrd/svnen,en/C:ostA ndC:loseont?t!!t=Snmmarv&from= 1525... 5/3/2018 



WORK ORDER REPORT 03128/18 05:59 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 
1800318 l llllll lllll lllll lllll lllll lllll lllll llll llll 

Required: 04-APR-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

l llllll lllll llll llll Crew: MA/NT Maintenance 01 
TaskDesc.: MONTHLY - FBI ASH POLYMER SYSTEM PM Page:66 

Asset: E I oooooop432 - ASH POLYMER SYSTEM 

Alias: 

., Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

TASKINST *th the system running, check for proper operations and for leaks. 
[, Clean any polymer leaks that would create a slip hazard . 

• 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MA/NT 1 I I Q 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

I 

PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: 
I 

Start Date: Time: Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: ~ 

'116ubmitted by: BILL/8348 

CnMp/Jwt• 

Qty. Est. Qty. Used 

Time: g,oo 

Date: 'ff:JU 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

P 1800318 
Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area: ASHOO 

Status: FINISHED 

Shop: 

Required Date: 04-APR-18 Start Date: 03-APR-18 Finish Date: 03-APR-18 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

03 MAY2018 
10:00AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000432 

Description: ASH POLYMER SYSTEM 

WatTanty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800318 /01 Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Required By: 04-APR-18 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. ID I Desc: 

WatTanty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

Reason: Meter Reading: 

S'-t"'o"'ck'-T'-')\"'p-'-e'-1-'C-'-o-'-de'---- Item Description 

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page I of I 

( -'.NT-]:;~:.( -~--}i~-=~ Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracllt Ulllllle5 Work 11nd Ass11t ManagementV1.9,1.2,6 {v1.9.1.2.8.101609D1111106} Ordoyne, MeUssa I New Orleans 028 

Views 
Search Work Order 
ReSUits-WOrk Order 

a·summ_a_rr -
Tim~keepin_g 
Direct (:h_11_TQ€!S 
Mi:1terlat ·used 
S~rv_ice H'is'tOiy' 
Task_Progr_elis 
Activity Trai:k[ll9 

Actions 
Printable Version 

Work Order Information 

Work Order: 1800318 / 01 0.. 
Description: MONTHLY- FBI ASH POLYMER SYSTEM PM 

Tirnelt,eepin_g -[)irect (!harges :I Materials_ USed 

-----~-- -- -- ------] 
~er_vloo. History Task Progress Activity Trackmg I 

Timekeeping Summary 
i~ 1 1-1of1 ~ ~l i Date · · EmPloyeEI No.V Employee Name StatusA Reg Shift REig Type Reg HrS Prem Shift.A. Prem Type 

i 04J0312018 TN-002 0. _ Bllli~t, .. Eugene __ Posted _ SD01 ____ "_SCH~D. __ , ___ !E_9 ____ _ 
M<4 1-1of1 ~~l 

Direct Charges Summary 
i~440ofO>l>-~ 

rTranllaction DateV "'"oc No. 
~ dalatod!splay __ . ·-·--. .. 
M40of0l>l>-i 

Materials Used Summary 
1s1~0ofO;l>i 

I Stock Code.A StoreroomA 
l No data to dlS~Y. 

l<i ·4 ooro i, i,m 

Service History Summary 
i4~0ofOl>l>l 

Description Quantity U~ 

I_. __ =l~~~dii:i: __ ~~:: ~-a-tego~-- A~~:~--~~~~-•-D_e:l~:_r::bute Value 

U140of0l>i>I 

Task Progress Summary 
H '( 1-1of1 II> >I 

i wO'rk Status A failure Code Failure Mode Component Code A Rep~i~ cD.' ... ~ Next Act1Dn I 
L_Finlshed _NONE ___ NONE---·--· NONE _______ NONE .. _______ _J 

i~4 1-1of1 l>l>i 

Activity Tracking Summary 
H ~ 1-1of1 Ji, l>i 

I [)ate Activity Tracking No. --A-m-,-,-,-t --U-,-lt-, -,-o1"t,"it-y~Hc,-,-ra--0A=R=T-A0,-,-et0!_D ______ =c:ra:•::_E_m_p_l,_"'_'_N_,.~E.mplo.yee Namel., 
L04/041201a 1aoooooooooo4~1~'-"'~ ___ o _________ E_~ 0000000432 ~ ._J 

lli -4 1-1of1 I> ~I 

Home I Logout I About j Help 

htin-//wsmnrcl vi,nlisns ni,t/wsmnrcl/svni,n:ri,n/f:nst A nclf:lnsi,m1t?t<Tt=S11mmarv&fmm= 1 :'i2:'i __ _ :'in/201 8 



WORK ORDER REPORT 03128/18 17:04 

Work Type: Regular Priority: 18 
Work Order 

Est. Start Date: Deficiency Tag: 1800321 I llllll lllll lllll lllll lllll 111111111111111111 
Required: 05-APR-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 

I 1111111111111111111 Crew: OPER Operator 01 
Task Desc.: furnace is not heating up evenly, remove sand and inspect Page: 1 

Asset: E I 0000000409 - FBI - FLUID BED INCINERATOR GENERAL 

Alias: 

Bldg. EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

I Task Note Type Notes 

RESOURCES: 

Craft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

--------

[ ATTACHMENTS: 

Acquired Date 

1
COMPLETION COMMENTS: Co(, \ FC:> \ ('€,,()\.0 VE' 

PEO..f' L 0-~~ioJ::P 

Start Date: 3 I aZ ) 1:6 Time: Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: _________ '""'C{L._,,_.,,C_')'-'-{-"da:..:aOlec• ~--"-'<.Cl.l'-----------

Submitted by: ORDOY5607 

Qty. Est. Qty. Used 

Time: 

Date: "I I a \ 1 8 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 

Type Work Order 

R 1800321 

WORK ORDER (CONDENSED) REPORT 

Class: PLANNED 

Dept.: STP01THMOO 

Category: REPAIR 

Area: FBROO 

Status: FINISHED 

Shop: 

03MAY2018 
10:02AM 

Crew:OPER 

Required Date: 05-APR-18 Start Date: 28-MAR-18 Finish Date: 02-APR-18 Display Notes: N 

Description: furnace is not heating up evenly, remove sand and inspect 

ASSET INFORMATION 
Asset Type/ID: E/0000000409 Warranty Exp. Date: Parent Asset Type/ID: / 

Description: FBI - FLUID BED INCINERATOR GENERAL 

Work Order/Task: 1800321 /01 Desc: furnace is not heating up evenly, remove sand and inspect 

Required By: 05-APR-18 

Task Priority: 18 Assigned To: 

Job Code: Reason: Meter Reading: Meter: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Clean Harbor removed sand to inspect & Pear Aggregate delivered 32 tons T8-T9 sand 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description Qty. Est. UOM -----
000 I equipment operator, overtime 10 

000 I supervisor overtime 10 

000 I air moverlvactor 10 

000 I hose metal flex 8 inch 60 

000 I pickup! car/van/ crew cab 10 

000 I utility trailer 1 

000 I VACbreaker 10 

000 I hose ADS 6" per ft 200 



WORK ORDER REPORT 04/04118 06:06 

PM Priority: 8 Work Type: Work Order 
Est. Start Date: Deficiency Tag: 

1800336 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII Required: 10-APR-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: 
Task 

Crew: MA/NT Maintenance 01 1111111111111111 IIII 
Task Desc.: MONTHLY - FBI ASH PUMP PM Page:41 

Asset: F I ASSET_LIST - Asset List - New Orleans 

,.[.,{Asset: 0000000428 FBI ASH PUMP 1 Split 50 

~sset: 0000000429 FBI ASH PUMP 2 Split 50 

Task Note Type Notes 

TASK/NST ~wall LOTO steps when performing this PM. 
{~rease the pump to drive shafl•coupling in accordance with the lubrication schedule. 
~ean the cooling air vents on the motor. 
rcheck the pump packing. Adjust retainer to appropriate water flow. Repack if necessary. 

[ heck the packing slee.ve for excessive wear or damage. 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MA/NT 1 I ( 0 Ct>mp.l.uk-. 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
--

I ATTACHMENTS: 

Ty.pe 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

' 

1o.~1c <!4>114 pl .:f,t__. 
• 

Start Date: ~l ..,\ lf Time: <fi~'1,o Completion Date: '1.I 'ffel' Time: 7J(f)l> 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: _________ ~•~x~oA,,~~--1(SD'k-'--'-'0"-------------- Date: 1.1,\wl,£ 

""submitted by: B!LL/8348 Synergen Associates, Inc. 

Report c_usf044 v 17153~1 



Page:1 

Type Work Order Class: PLANNED 

P 1800336 Dept.: 

WORK ORDER (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 10-APR-18 Start Date: 04-APR-18 Finish Date: 04-APR-18 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

03 MAY2018 

10:00AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 
Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800336 /01 Desc: MONTHLY - FBI ASH PUMP PM 
Required By: 1 O-APR-18 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: Task complete. 

MATERIALS 

Mat'/ 

Reason: Meter Reading: 

Item Store Pc.c'c:.imcca:::.ry'-"'B"'in ____ 0S"-to:..:cc.:k-'T"-'ypcce:..:I_C:..:o:..:d..:.e ___ :.:clte:::.m;.;...::D..:.e:..:sc:.;;n,:.P:.;;tio'-'n'-------

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

C. _-]I 2/J::_C Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Seari:h Work Order 
ResUitSWCrk'cifder 

E1SU!11r,:llliv -----
nm~kiep_!ng_ 
Dl~ct Charges 
Ma1e·riat USed·
S~ia;ii<!8_ ~i~t~:ry·-
Task f>rogn,ss 
Ai:iilllfy i:rac~i!l_g 

Actions 
Printable Version 

Ordoyne, Melissa I New Orlean11 028 

Work Order lnfonnatlon 

Work Order: 1800336 / 01 0. I 
Description: MONTHLY - FBI ASH PUMP PM I 

~-T-i~-e~k-.-.-p-i~-g~~-D-i_ra_ct-.. -C_h_e-,g-e-,~ .. T!-.-.-M-a-te-,-.-~-u-.,-~-,~~~S-e_N_!~~H-i-~-o-~~~~T-.a-,-k-p-~-~-.ras-.. -,-_~_-_-_-~-ct-.i~-.-cy-T_ra ___ .ck.-.-~-g~~I _J 
Timekeeping Summary 

i',l<ij1-1of1>~i 
! o~te Employee NO.v Employee Name 
1. 04104/2018 TN-oq2 (\ .. Billiot, Eugene 

ij~ ,a 1-1 of1 • >l 

Direct Charges Summary 
i·~ <ii OofO to ~l 

S1 ... tusx-··Reii Shift Reg Type Re'g Hrs Prem Shift.A -pfi!~ Type P~m i-irsl 
Posted SD01 SCHED 1_.00 ------------·- _________ _J 

1-Transaction·D.;:h!V[iC~No. Employee No.A Stat~;- ·Type Unit Qty SldPri~~--Tota'IIAmt VendorCode ·vendorName 1 
J'.'!?..~!!,1!!~~---. -- -- - ------- ------·- -·-· - ---------- -----------~-------_J 

14.',tOofO~tl 

Materials Used Summary 
14'40of0~!,l 

Stock Cod8A~mA ·-Description 
No data to dis la 

Quantity U::J 
il4~0of0~~1 

Service History Summary 
1--41.0ofO~~l I Specification TypeA. Spec Ca'llegory Attribute Attribute Dascrlption Attribute Value 

1 No data to dispJf!Y ____________ _ 
I~~ O ofO ~ ~I 

Task Progress Summary 

i'4 ~ 1-1 oft_ ~ ~J ---··--··· 
jWorkSta'ltusA. Fa'lilureCode Failure Mode Co~ponentCodeA RepairC~de-· Next.ActlOnj 
l£!nished _______ NONE NONE _ NONE... _______ NONE_. --·---- __ _ 
UH 1-1of1 i,~1 

Activity Tracking Summary 
I~~ 1-1or1 ~~1 

lo~ Activity Tracking No. 
~018 180000000000419 0.. 
~H 1-1of1 ~~l 

Amount 
0 

··-·-----~. 
Units Activity Hours ART Asset ID 

F 0.. ASSET LIST 0. 

Home I Logout I About ! Help 

Crew Employee No. 

httn· / /u.mmnrrl "\lP(\ 1-i ~n~ rn=~t /u.mmnrcl / QVnPrOPn /rnQf A nrlr.1 (lf;I.PClllt?tc,t=S11mm:::1rv &-.from= 1 ';?."" 'i/1/?01 R 



WORK ORDER REPORT 04/04118 06:06 

Work Type: PM Priority: 8 Work Order 
Est. Start Date: Deficiency Tag: 1800338 I llllll lllll lllll lllll lllll 111111111111111111 

Required: 10-APR-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

1111111111111111 IIII Crew: MA/NT Maintenance 01 
Task Desc.: MONTHLY - FBI INSPECTION PM Page:43 

Asset: F I ASSET_LIST - Asset List - New Orleans 

{ ]Asset: 0000000410 

{ J Asset: 0000000413 

[ J Asset: 0000000414 

{ ]Asset: 0000000419 

{ J Asset: 0000000420 .. 
{ J Asset: 0000000423 

{ J Asset: 0000000425 

Task Note Type 

TASKINST 

.. 

RESOURCES: 

Craft 

MA/NT 

Submitted by: BJLL/8348 

FBI REACTOR 

FBI HEAT EXCHANGER 

FBI VENTUR/SCRUBBER 

FBI HIGH PSI WATER SYSTEM 

FBI HIGH PSI SPRAY PUMP 

FBI FLUIDIZED BED AIR BLOWER 

FBI PREHEAT BLOWER 

Notes 

NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[v/Bed temperature thermal couple control. 
[,if Scrubber thermal couple #1. 
[..fScrubber thermal couple #2. 
{ .;,f ;scrubber thermal couple #3. 
/vf fJed temperature thermal couple #4. 
[..fBed temperature thermal couple #5. 
M Scrubber disk actuator. 

Fluidizing blower 
[ef Check for any unusual noise or vibration coming from this equipment. 
L,{_Visua/Jy inspect the condition of the coupling. 
fefvisually inspect the filters for plugging or blockage. Clean as necessary. 
[.:{]Jlean any buildup from the motor vents. 
[Jif)lisually inspect for any loose or missing bolts or other hardware. 
f/1 Visually inspect the oil level of this equipment and for any leakage 

Preheat blower 
[,f Check for any unusual noise or vibration coming from this equipment . 
["1'1/isual/y inspect the condition of the coupling. 
/.f'yisual/y inspect the filters for plugging or blockage. Clean as necessary. 
[ 11~/ean any buildup from the motor vents. 
[ ,f"ii'suaf/y inspect for any loose or missing bolts or other hardware. 
[ :rr;isual/y inspect the oil level of this equipment and for any leakage • 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

PERFORM ALL 

[,(Roof spray guns. Inspect each gun. With the spray pump operating, check the supply pressure gauge 
for evidence of leakage past the solenoid valve. Remove each gun and inspect for excessive wear or 
damage. Reinstall the guns. With the pump operating, check the discharge pressure. Adjust the bypass 
regylator if needed to establish pressure between 200 and 300 pounds. 
[ef Obsetve the water pressure pump for smooth and proper operation. 

#of 
People 

1 

Estimated 
Hours 

'i 

Actual 
Hours 

Remaining 
Hours 

0 

Completion 

e- -- -t~-

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 04/04118 06:06 

Work Type: PM Priority: 8 
Work Order 

Est. Stari Date: Deficiency Tag: 
1800338 I llllll lllll lllll lllll lllll 111111111111111111 Required: 10-APR-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

1111111111111111 IIII 
Crew: MA/NT Maintenance 01 

Task Oesc.: MONTHLY - FBI INSPECTION PM Page: 44 

. 
RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code • Item Description 
--

. 

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

~s'K. ump/~· 

Start Date: L.j~!,t\ IR Time: 1o·. 0 0 Completion Date: /.:l t 00 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

'llf=ollow-up Action Required: 

Signature: ~ Sf~ --

Submitted by: BILL/8348 

Qty. Est. Qty. Used 

Time: <tl~tts>. 

Date: __,_,V/.-=~""-Pe"-'J'-

Synergen Associates, inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED Category: PERIODIC Status: FINISHED 

p 1800338 Dept.: Area: Shop: 

Required Date: 10-APR-18 Start Date: 06-APR-18 Finish Date: 06-APR-18 

Description: MONTHLY - FBI INSPECTION PM 

ASSET INFORMATION 

03 MAY2018 
10:01 AM 

Crew:MA/NT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1800338 /01 Desc: MONTHLY - FBI INSPECTION PM 

Required By: 10-APR-18 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 
Mat'/ 

Reason: Meter Reading: 

Item Store _Pn_·m_a_ry~B_in _____ s_to_c_k_T~)l~pe_l_C_o_d_e ____ lt_em_D_e_sc_n~p_tio_n ______ _ 

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Ulllllles Work and Anet Management VUl.1.2.6 (v1 .9.1.2.6.201&0901111106] Ordoyne, Melissa I New Orleans 028 

Views 
Search Work Order 
·ReSUiiSWO"rk:'Ordllt-·· 

E]Sum-mary . 
J_lmekeeplng 
D![l!Ct (;harg_es 
Mate"i-lal Uied· 
~:~fii(!~:}li~~:ri : 
Tas_k Progress_ 
A.c:iJ,,:ll.y_ :_r~_!lkjng 

Actions 
Printable Version 

Work Order lnfonnatlon 

$ervice History. ------T-. a-s-.k-P_ro_g-re-,-,-. --A-~~~io/-__ :r_ra_ci<_i_ll9 ___ J 
Timekeeping Summary 
I~~ 1-1of1 (I, ~I 

l~;1~12o~s--;~~~;_i3~~-1;~r;~:;: ---~~;t--:~or~:~~r~:;e -:~~t; _::.~ _5:~A Prenl T~P-~:~ :_:_:: _] 
i~ ~ 1 ~ 1 oft ~ ~~ 

Direct Charges Summary 
11"10of0(1,tl-J 

[Tiins3ct!on DateV · DC No. Employee No.A Status 
L~ata to display_ ____________________ ,, ..... ____ _ 

~440of0~~1 

Materials Used Summary 
1~40ofOl>I>~ 

Type Unit Qty· Std PriCe ., 'Total Amt Vendor Code VendO;N..mei 

------------·-----------~--------- _____ ] 

Stock Code.A Storero-,-m-AD-;;-"-,.-1p-tl_oa_Q-,-,-,,-1t-,used J 
cN~•=••~•~•~••~d~i~s~la,,,_ ____ _ 

U14 OofO ~I>~ . -

Service History Summary 
i'440ofOl>ftB 

l.Speciflcatlon Type A Spec Category Attribute Attribute Description Attribute Value 
No data to dis!!@}' --···· ________ ··-----------·-- -----···---
M <( O of O ~ l>D 

Task Progress Summary 
1<11 1-1of1 I> 1>1 

j~~;~h~~tusA ~a
0
u~;Code ~~~~Mode ~~mJ~nentCodeA· ~J~~Code NextActlon I 

1..---------·-·--------·-------------···---------·----------"·---_J 
i·H 1-1of1 l>l>l 

Activity Tracking Summary 
isl <( 1 - 1 of 1 I> l>i 

I Date --- Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Nalll;l 
0411012018 180000000000446 _a.~ __ o _____ , F 0. ASSET LIST 0.. _J 
D44 1-1of1 l>l>l 

Home I Logout I About I Help 

httn• //momnrrl '1Pnlfona npt/wamnrrl/ovn"r"""/f:not A nnf:lnoe,m1t?t11t=Summarv&from= 1525 ... 5/3/2018 



WORK ORDER REPORT 07/06/18 09:30 

PM Priority: 8 Work Type: Work Order 
Est Start Date: Deficiency Tag: 

1800361 I llllll lllll lllll lllll lllll 111111111111111111 Required: 06-APR-18 Task Status: FINISHED 

SYNERGEN Requestor: Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: MONTHLY - GEMS INSPECTION PM Page: 1 

Asset: E I 0000000415 - FBI CEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 

RESOURCES: 
Craft 

TRADE 

MATERIALS: 
Store Primary Bin 
---

I ATTACHMENTS: 

PERMITS: 

Submiffed by: ORD0Y5607 

INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

[ I Inspect the FBI GEMS calibration gasses in service. 
[ J Change out all empty bottles. 
[ J Order replacement bottles when inventory reaches one change remaining. 
[ J Inspect the GEMS sample cooler pump for proper operation. 
[ J Inspect the GEMS filter and clean/replace as necessary. 

#of Estimated Actual Remaining 
People Hours Hours Hours Completion 

1 I 1 0 ec-.~Q 

Stock Type I Code Item Description 

/1) year service agreement for the purpose of performing 
monthly maintenance on the Gems equipment located at 
the Veolia Water facility in New Orleans, LA. 
Under this agreement, ST! Gems Services will petform 
Monthly Preventative Maintenance on 
the Gems on the following sources: 
1. Furnace GEMS Equipment 
2. 02 Analyzer 
Included with the maintenance visits, ST! Gems Services 
will perform three (3) quarterly cylinder gas audits and 
provide one (1) quarterly onsite RATA assistance on the 
Gems equipment that fall under 40 CFR Part 60. The 
CGA ?s will be done in accordance with established 
Quality Assurance/Quality Control procedures. It is agreed 
that Veolia Water will supply and properly store all 
calibration gas cylinders and assume a// liabilities for the 
hazards associated with storage. 
If additional days are required or emergency service 
between the regularly scheduled monthly maintenance 
visits, Veolia Water may choose to issue a separate 
purchase order and will be invoiced at the reduced rate of 
$1,100 per day plus expenses. 
All spare and consumable parts necessary to maintain 
and/or repair the system shall be 
drawn from the Veolia Water parts inventory. 

Qty Est. Qty Used 

1 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 
1800361 Required: 06-APR-18 Task Status: FINISHED 

Requestor: SYNERGEN Assigned To: 
Task 

Crew: MA/NT Maintenance 
01 

Task Desc.: MONTHLY - GEMS INSPECTION PM 

Type 
I PERMITS: 

Number Acquired Date 

COMPLETION COMMENTS: 

-;:sl{ 0,.,, f i_ ff d . ' 
U1"1S l(tvd ,s 

• 
-fror~lr. 

Start Date: Time: ' Completion Date: 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature:_:?2-..=-_---=::~9='::::=::;;.. ~:=:_ __________ _ 

Submitted by: ORDOY5607 

07/06118 09:30 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII -:~ 

Fage: 2 

,A.It,;-}_ Jlv J 

Time: 

Date: '{ ;, r//1? 
I I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page I of 1 

c::'.J1F2:~L~'..!_J.E~~ Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Seareh Work Order 
Re5uits Work O'rder 

EJ~~~~~j£~~s- ~ -
Material Used 

~;:~°roH~.:~7 
Ac_!iyi_ty Trackin_g 

Actions 
Prlntable Version 

Work Order Information 

Work Order: 1800361 /01 0. 
Description: MONTHLY - CEMS INSPECTION PM 

Timekeeping Summary 
i<j i 1 - 1 of 1 lt >I 

1-0;te Employee No.V Employee Name Status.A Reg Shift Reg Type Reg Hrs Prem ShlttA- Prem Type Prem Hrs 

L~o512~1a Joaeaa o. 
1-4'4 1-1af1 ltttl 

Direct Charges Summary 
I~ 1 OofO lt >i 

JONES, AARON ' Posted SD01 SCHED 1.00 

Transaction DateV DC No. Emp10Yee No.A Status Type Unit Qty Sid Price Total Amt Vendor Code 
~o data to dlspla): 
H<'iOofOltltl 

Materials Used Summary 
1-. 4 OofO > >I 

stock CodeA StoreroomA Description Quantity Used 
No data to dis la 
!440ofotl>>I 

Service History Summary 
i~sl OofO t,,t,,i 

Specification TypeA Spec Category Attribute 
No data to display ___ _ 
ll~~OofO~t,,i 

Task Progress Summary 

Attribute Description Altribute Value . 

i-4 ,I 1 - 1 of 1,a>c_c>l'-c-~~~~~~~--
work Status A Failure Code Failure Mode Compone.,-, -c.-,,-.-A--Ro-p-alr code--N~rtAction I 
Finished NONE NON,0E~_~N~O~N=E _ --· NONE --------
1 '4 .. 1-1of1 r,,i.1 

Activity Tracking Summary 
14 4 1-1of1 t,, >i 

VendorNamj 

Date Activity Tracking No. Amount Units Activity Houri. ART Asset ID Crew Employee No. Employee Name 

"o"'"-":,::""12c::occ1s,__1--s..,o,..ooc-o..,o,..oo"o"'o"o,,_1"4-'°''----'o'--------~· ,,_E ci.,_.o=o,..oo,..o..,o,..04:c1c::s.cC\'-----------__J 
14 4 1-1 of 1 t,, t,,U 

Home I Logout I About I Help 

httn· //wsmnrcl. v"o 1i sna. net/wamnrd/svneri:ren/CostAndCloseout?t!!t=Summarv &from= 1525... 5/3/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

P 1800361 
Class: PLANNED 

Dept.: STP01THMOO 

Category: PERIODIC 

Area: MNTOO 

Required Date: 06-APR-18 Statt Date: 05-APR-18 

Description: MONTHLY - GEMS INSPECTION PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 05-APR-18 

06 JUL 2018 

09:31 AM 

c;;rew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800361 /01 

Required By: 06-APR-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

_lte_m __ S_to_re_ :...P:.:rim=a:.,rY:...B::.'cc.n:..._ ___ 0Sc.:.to:.:c::.k:...T:.,Y"'Pc:e..c!..;C:.:o:.:d:.:e:..._ __ Item Description 

000 / (1) year service agreement for the 
purpose of performing monthly 
maintenance on the Gems equipment 
located at the Veolia Water facility in 
New Orleans, LA. 
Under this agreement, ST/ Gems 
Services will perform Monthly 
Preventative Maintenance on 
the Gems on the following sources: 
1. Furnace GEMS Equipment 
2. 02 Analyzer 
Included with the maintenance visits, 
ST/ Gems Services will perform three 
/3) quarterly cylinder gas audits and 
provide one /1) quarterly onsite RATA 
assistance on the Gems equipment 
that fall under 40 CFR Patt 60. The 
CGA ?s will be done in accordance 
with established Quality 
Assurance/Quality Control procedures. 
It is agreed that Veolia Water will 
supply and properly store all 
calibration gas cylinders and assume 
all liabilities for the hazards associated 
with storage. 
If additional days are required or 
emergency service between the 
regularly scheduled monthly 
maintenance visits, Veolia Water may 
choose to issue a separate purchase 
order and will be invoiced at the 
reduced rate of $1,100 per day plus 
expenses. 
All spare and consumable patts 
necessary to maintain and/or repair 
the system shall be 
drawn from the Veolia Water patts 
inventory. 

Meter: 

Qty. Est. UOM 

1 EA 



WORK ORDER REPORT 04110/18 08:06 

Priority: 18 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 

1800365 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 
Required: 06-APR-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 

1111111111111111 IIII 
Crew: MA/NT Maintenance 01 

Task Desc.: furnace is not operating properly 

Asset: E I 0000000409 - FBI - FLUID BED INCINERATOR GENERAL 

Alias: 

Bldg. EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

I Task Note Type 

RESOURCES: 

Craft 

MATERIALS: 
Store Primary Bin 

I ATTACHMENTS: 

Type 

I 

PERMITS: 

Notes 

# of 
PeCJ]IB 

j 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion 

Stock Type I Code Item Description 
-----------

Number 

The pricing is based on what we discussed this evening, 
which was essentially addressing these tuyeres with a 
small crew over 2 long days figuring Friday anct Saturday 
of this week. 
Total cost labor including travel 
(labor is based on a small crew for being on site Friday 
and Saturday only) 

Acquired Date 

COMPLETION COMMENTS: 
,cpOcu\S 1fCO 

co~d 
po 5CT110 

Start Date: '-l/tol1i Time: Completion Date: ---':1..1 C. \ 1'& 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: ----------'-f'l\___-'-'=~-'O'-"'· n...,A.....,_,.at"""'tf'l.-'-.>.ko __________ _ 

Submitted by: OROOY5607 

Page: 1 

Qty. Est. Qty. Used 

1 

Time: 

Date: '1 lfo I i '& 

Synergen Associates, Inc. 

Report c_us/044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

CJ1FI:~:.c:::: Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search Work Order 
Riisu·1ts Work.Order · EJ~~m;i~;~ng ______ _ 

D!rect __ Charges __ 
Material Used 
S8iv1cii. H1Sfury _ 
Task Progress 
ACf.6i1ty t!"3~~~g 

Actions 
Printable Version 

Work Order Information 

Work Order: 1800365 / 01 G. 
Description: furnace Is not operating properly 

Timekeeping Summary 
M~1-3of3••1 

Date Employe11 No.V 
0410512018 TN-002 0. 

I 
04106/2018 GAD980 0.. 
04105/2018 AS6451 0.. 
I~~ 1-3of3 ~ •1 

Direct Charg&S Summary 
1<4~ OofO >•I 

Employee Name 
BIiiiot, Eugene 
Gagliano, Marlo 
ASEVADO, KEITH 

SlatusA Reg Shift 
Posted : S001 
Posted S001 
Posted SD01 

Reg Type 

SCHED 
SCHED 
SCHED 

Reg Hrs 

3.00 
3.00 
3.00 

Prem Shift.ii,. Prem Type Prem Hrs 

Transaction DateV DC No. Employee No.A Status Type Unit Qty Std Price 
No data~ displaL __ _ 

TotalAmt VendorCodel VendorNameJ 

---------·----------,---
i440oro.-•! 

Materials Used Summary 
i~~ooro•>ll 

Stock CodeA storeroomA Description 
No data to display 
H40ofo.->I 

Service History Summary 
I~ ~ O ofO ._ ~I 

j Specification TypeA Spec Category Attribute Attribute Description Attribute Value 

i No data to display 
i~~ooro;>1 

Task Progress Summary 
h'. ~ 1 - 1 of! ,_>_c>,_i _____ _ 

Work Status A Failure Code Failure Mode Component Code A Repair Code 

. Finished STRUgTUR~ DAMAGED STRC ----~R~E~P0 ,A!R . ___ _ 
14~ 1-1of1 >>I 

Activity Tracking Summary 
I~ 4 1-1of1 > D-i~~~----

Date Activity Tracking No. Amount Units 

04/1012018 180000000000444 0. 0 

Activity Hol.lrs ART-A-,-setlD----~ -C-ra-.--.-m-,-,,-,.-,-N-,-.-.-m-pi~Y~e Na;;;;i 

E 0. 0000000409 3 ... --~------· _j 
i4 ~ 1-1 of1 > !lol 

Home I Logout I About I Help 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800365 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 06-APR-18 

Category: REPAIR 

Area: FBROO 

Start Date: 04-APR-18 

Description: furnace is not operating properly 

ASSET INFORMATION 

Status: CLOSED 

Shop: 

Finish Date: 06-APR-18 

06 JUL 2018 

09:39 AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000409 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: FBI - FLUID BED INC/NERA TOR GENERAL 

Work Order/Ta,.k: 1800365 /01 
Required By: 06-APR-18 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: furnace is not operating properly 

Assigned To: 

Reason: Meter Reading: 

Comments: repairs completed by IFCO PO 507710 

MATERIALS 

Mat'/ 
_lte_m __ S_to_re_ '-P"'ri:.:m:.:a:crYc..::Bc:.in:__ ___ ,s:..:t:::.oc:::k;..,sTy;up:..:e:..:I_C=.o:::.d::;e::...._ __ Item Description 

000 

000 

/ The pricing is based on what we 

I 

discussed this evening, which was 
essentially addressing these tuyeres 
with a small crew over 2 long days 
figuring Friday and Saturday of this 
week. 
Total cost labor including travel 
(labor is based on a small crew for 
being on site Friday and Saturday 
only) 

The pricing is based on what we 
discussed this evening, which was 
essentially addressing these tuyeres 
with a small crew over 2 long days 
figuring Friday and Saturday of this 
week. 
Total cost labor including travel 
(labor is based on a small crew for 
being on site Friday and Saturday 
only) 

Meter: 

Qty Est. UOM 

1 

1 



~-

I Work Type: PM 

I Est. Start Date: 
, Reqwred: 30-APR-18 

Requestor: SYNERGEN 

Crew: MA/NT Maintenance 

WORK ORDER REPORT 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Work Order 

1800377 

Task 

01 
Task Desc.: QUARTERL y - METER CAL/BRA TIONS 

05/10/1815:03 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Page: 1 

--··--··----
Asset: F I ASSET_LIST - Asset List - New Orleans 

[ J Asset: 0000000008 INFLUENT FLOW METER 1 Split 8.33 

[ ]Asset: 0000000009 INFLUENT FLOW METER 2 Split 8.33 

[ ]Asset: 0000000010 INFLUENT FLOW METER 3 Split 8.33 

[ ]Asset: 0000000307 EFFLUENT CHLORINE METER Split 8.33 

[ ]Asset: 0000000308 EFFLUENT TURBIDITY METER Split 8.33 

[ J Asset: 0000000336 EFFLUENT FLOW METER 1 Split 8.33 

[ ]Asset: 0000000337 EFFLUENT FLOW METER 2 Split 8.33 

[ ]Asset: 0000000351 WAS PUMP FLOW METER Split 8.33 

[ ]Asset: 0000000676 TURBIDITY METER Split 8.33 

[ ]Asset: 0000000736 EFFLUENTFLOWMETER Split 8.37 Ji 
[ ]Asset: 0000000419 FBI HIGH PSI WATER SYSTEM Split 8.33 

[ ] Asset: 0000000589 INFLUENT FLOW METER Split 8.33 

l

'f::_s~NoteType ___ l!_otes ______ __ ------~- ____________ - _______________________ --11 

TASKINST PERFORM ALL CAL/BRA TIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS AND I 
RECORD RESULTS ON WORK ORDER. 

[ ] Fill out calibration sheet & sign. Record results on WO. 
[ ] Place sticker on the unit showing completed work & next due date. 
[ ] File the calibration sheet. 

For the effluent flow meters also check: 
[ ] Perform a zero and span check. 

I 
[ ] Record the indicated values for zero and full scale pressure on the calibration sheet and WO. 

I :==-----~----=-_:_._--::::=::.:.:.::.-·""===== 

I 

:RESOURCES: 
Craft 
----·---
TRADE 

#of Estimated Actual Remaining 
People Hours Hours Hours 

----- ---·--·-··· ----
1 

------ --·-----·--

Completion 

I MATERIALS: 
i Store Primary Bin Stock Type I Code 
1---=-=::::-_-.:::.~~------·-=-·-~---·-_·-__ --· 

Item Description Qty. Est. Qty. Used 

r·-----·-------------·---------
j ATTACHMENTS: 

-----====::.-::::...::.::=:..-_ -=--==· ---·--·- =-===, 

1 PERMITS: 
I Type Number Acquired Date I---------------- ---------------~--
1 ------------·-------·--··---------

Submitted by: 0RD0Y5607 Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 
I 



WORK ORDER REPORT 
r-···~-----

1 Work Type: PM 
i Est. Start Date: 

Required: 30-APR-18 

Requestor: SYNERGEN 

·----- --~--------·-~----
Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Crew: MA/NT Maintenance 

Task Desc.: QUARTERLY - METER CAL/BRA T/ONS 

i COMPLETION COMMENTS: 

Work Order 

1800377 

Task 
01 

05/10118 15:03 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Page:2 

Signature: ----------'0\--"--'=C;>.Jl c; ...... dl!.c-",1Yl5°,'L-'"'Q"------------- Date: s I a I 1 & 

Submitted by: ORD0Y5607 Synergen Associates, Inc. 

Report c_usf044 v. 17163-1 
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Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle utilities Work and Assat Managem1mt V1 .9.1.2.6 {v1 .9.1.2.6.20150901111106} Ordoyne, Melissa I New Orjeaps 028 

Views 
Search Work Order 
Re6U1ts Work ord8r 

E]su_mrria·l)I-- ----
-fim8~eeping 
Di19_ct C~arges 
Mateii:il Useif 
se_rvlc:e -~istO_ry· 
Tas_k Pr<lgre-ss 
Activity Tracking 

Actions 
Printable Ven.ion 

Work Order Information 

I Work Order: 1800377 / 01 0. 

I 
Description: QUARTERLY - METER CALIBRATIONS 

I: , Time~kee~fng . J .. _Direct C_h_arges .... :!_" M_aterials Used Service HistQry Tas~ Progress 

Timekeeping Summary 
i~ 1 1-1of1 ~ i,i 

'oiite --- - Employee No.v Employee Name - -statUSA "R8iSiii'ft'- Reg rYpe Reg Hrs ·pre;;. sliittA Prem Type 

I 03/2Zf2018 J08963 O.._ ,.._JONES, AARON Posted _ SDQ1 ___ SCHED .•. 4.00 ----~---

j4 '4 1-1 oft II- 11-l 

Direct Charges Summary 
i4 ~ O ofO t> ~i 

A~ivity Tracking j __J 

L~~~;;t~i~ ~;~l~y_ --~~ ~-°-: __ Em~!:-~~-~:- status Ty~: ... ~~i~-~~~~~-:~~~~rlce ---~~~'. ~-m~~-~~:RdO~:d:--~~-~:-~::J 

i;j~OofO>-~i 

Materials Used Summary 

~~ ~ O of o ~ t>i ··-----------------·-------
1--Stock CodeA SloreroomA Description Quantity U:.ed] 

~~.!~L---------·------
~440ofo t> t>1 

Service History Summary 
I~-~ OofO ii- !,ll 

I Specification TypeA Spec ciitegory · Attribute 

l No data to dlspJay ----------·-·-· 
il~~OofOt>ll'I 

Attribute Description Attribute Value 

Task Progress Summary 
,~ i_..1_~Jo_f1 ~ ~l _______________ _ 

c[ _work Sta.tusA Failure_c_ ode Failure M_•'• __ 
Finished NONE__ . NONE ___ .. 

Comi,one!lt c-Od~A-~pair cod.i Next A~ti~!l 
NQNE _______ NOf>.1~.-

lit;! 1-1of1 H·l 

Activity Tracking Summary 
H ~ 1-1of1 t> ~l 

~;/2QtB __ ~;;~~O~~;;is~~ -~--~~:_un~ ~nil6 , A-ctivlty ~~~-r~ ~;;~tLIST q Crew~:~:~~:~:-Empl~= Nam_:J 

i-l4 1_-1of1 ~~i 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152. .. 6/15/2018 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800377 Dept.: 

Category: PERIODIC 

Area: 

Required Date: 30-APR-18 Start Date: 07-APR-18 

Description: QUARTERLY - METER CAL/BRA TIONS 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 24-APR-18 

15JUN 2018 

01:16 PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800377 /01 Desc: QUARTERLY - METER CALIBRATIONS 

Required By: 30-APR-18 

Task Priority: 8 Assigned To: 

Job Code: Reason: Meter Reading: Meter: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: 3122118 calibration all transmitters on the furnace, freeboard, bed level, wind box, heat exchanger, construction plate, 

air SCFM. Calibration of other equipment calibrated by JM Test PO 487950 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description -==.ce.,=-'-=--- Qty Est. UOM 



WORK ORDER REPORT 04109118 06:18 

Work Type: PM Priority: B 
Work Order 

Est. Start Date: Deficiency Tag: 1800380 111111111111111111111111111111111111111111111 
Required: Task Status: ACTIVE 28-APR-18 

Requestor: SYNERGEN Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

TaskOesc.: SEMI-ANNUALLY - GEMS INSPECTION AND CAL/BRA TION PM Page: 59 

Asset: E /0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOL/OS - EB -SOL/OS BUILDING Loe Pos: 
... 
Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOL/OS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
CAL/BRA TIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS AND RECORD 
RESULTS ON WORK ORDER. 

[ I Calibrate GEMS unit. 

RESOURCES: #of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion 

TRADE 1 \ ' Q (""'i>wk. 

MATERIALS: 
Store Primaty Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

Type 

!

PERMITS: 
Number Acquired Date 

'COMPLETION COMMENTS: 

Start Date: Time: Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature:_c:::::::i--___ g_::;~::::=::::....._ _____ _ 

I/IISubmitted by: BILL/8348 

Qty. Est. Qty. Used 

Time: 

Date: 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800380 Dept.: STP01 TH MOO 

Category: PERIODIC 

Area: MNTOO 

Status: FINISHED 

Shop: 

03MAY2018 

10:01 AM 

Crew:MAINT 

Required Date: 28-APR-18 Start Date: 06-APR-18 Finish Date: 06-APR-18 Display Notes: N 

Description: SEMI-ANNUALLY - GEMS INSPECTION AND CAL/BRA TION PM 

ASSET INFORMATION 
Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Work Order/Task: 1800380 /01 
Required By: 28-APR-18 

Warranty Exp. Date: Parent Asset Type/ID: I 

Desc: SEMI-ANNUALLY - GEMS INSPECTION AND CAL/BRA TION PM 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. lD/Desc: 

Warranty Exp Dale: 
Comments: Task complete. 

MATERIALS 

Mal'/ 

Reason: Meler Reading: 

Item Store Pccnc.:·m"'a"'ry"-"B"-in'----· 0Sc.clo:..:cc.:k....:T ... YPc.;e:..:I_C:..:o:..:d;.;;e ___ ;,;fle"'m=D..:ce.;;.sc""n"'·p.:;.lio"-n'-------- Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of I 

C]IRt;:l:(:::UE' Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search Work Order 
ReSU'its Work Order 

E!S.urn.mary .--- · ·· 
Timekee11ing_ 
·oirect Ch!lrges _ 
Material Used 
Sel"ViC_e·HiStii!'y 
Task Progress 
_.ifo~~1i.£Tnii_~kfn_ij 

Actions 

Work Order Information 

Work Order: 1800380 / 01 0. 

I rj -
0
-;i-:cn ___ c;,-:-,:-;-:n-:E-. M_J,!_-AN_ •. -;~-,~-A-~-:~-\-,~-:-:-;-,:-... '~-1 

5
-,,~-.-.:-.. :-.~-

1
~-,:-, .• -Au-~s

0
-_e;-~_A_,_,B_RA-.s-:-

1
~-~--,p-;:-. i_s-.t-qry-.-.:~--.-, -T-,iit-,k-.-1:':-~~-g-,e-_~-,-kc~J-. -. -A-.d-}V-_i!,Y-.. -J-.ra-,-_ki-1}9-. -

Timekeeping Summary 
i~ ~ 1-1of1 ~ ~i 

Date Employee No,V Employee Name StatusA R~g shift Reg Type Reg Hrs Prem Shift.A. Prem Type · Prem Hrs 

D4106/2018 J089630. _____ JONES,MRON Posted SD01 SCHED 1.00 .. -.. ~-------
Ui 4 1-1of1 ~IH 

Direct Charges Summary 
lail 4 0 ofO > ~i 

Employee No.A Status Type Unit Qty Std Price Tota! Amt Vendor Code f Tr;:._nsactlon DateV DC No. 
, No data_.!~~elay ---------------------------·------

14 1l O ofO r. r.1 

Materials Used Summary 
I.ii~ OofO ~ ~i 

Stock CodeA StoreroomA Description Quantity Used 
No data to dis I 
1440ofO~>I 

Service History Summary 
1'1<l!OofO~r.i 

I Specification Type.A Spec Category Attribute Attribute Description 
j No data to dlsplay__ ___________ _ 

H .. OofO~>U 

Task Progress Summary 
111 1-1of1 ~ ~i 

Attribute Value 

Work StatusA Failure Code Failure Mode 

Finished NONE ----- NONE . 
ComponentCodeA·- RepairCode ·. N' ext Action I 
NONE NONE 

u~ 1-1or1 ~~I 

Activity Tracking Summary 
1-4 <ii 1-1of1 ~ ~D 

Vendor Na'::_] 

Date Activity Tracking No. Amount Units Activity Hours ART Asset 10 Crew Employee No. Employee Name j 
I 04/18/2018 180000000000475 0,, 0 E 0. 0000000415 0.. 

Home I Logout I About I Help 

httn://wamnrd.veoliana.net/wamnrd/svnern:en/CostAndCloseout?t11:t=Summarv&from= 1525... 5/3/2018 



WORK ORDER REPORT 

J Work Type: Regular 

! Est. Start Date: 

·---=·-·-:-:n-~;-;~-n-c~·2Tag: ·1 
\ Required: 13-APR-18 

Requestor: Ordoyne, Melissa 

Crew: CONTR Contractor 

Task Desc.: replace FBI OnSpec printer 

Task Status: ACTIVE I 

Ill Assigned To: AUTOMATION ONSPE 

J ======• 
Asset: E I 0000000421 - FBI SCADA SYSTEM 

Alias: 
i 

! Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

Work Order 

1800389 

Task 

01 

Pos: 

t=Note T~pe Notes_: _ -~ __ ==-··--.. ------=---··---· 

Actual 

04/17118 13:58 

I llllll lllll lllll lllll lllll 111111111111111111 

1111111111111111 IIII 
Page: 1 

J 
-~·---=- l 

_J 

II RESOURCES: . -·--- # of E~timated 

Craft People Hours 
L~-----

Hours 
Remaining 

Hours Completion 
__ -_---J 

IMATERIALs, ·• 
I ~tore_ Primary Bin __ Stock T ~pe I Code 

I 

I 

Item Description 

Printer - H625cdw 
Yellow Toner- 2500 pg high yield 
Magenta Toner- 2500 pg high yield 
Black Toner- 3000 pg high yield 
Cyan Toner- 2500 pg high yield 
Dell Hardware Warranty 
Onsite Service After Remote Diagnosis, 1 Year 
DELL Expedited Delivery 

Qty. Est. 

1 

Qty. Used 

L ________ -~· --·--------------- ·-----=-.. ·=------ ·- ~======~~---=,~------·----. -1 
t_~TA=~MENTS: ______________ =-----==-----------·=-----=---=-------=--=---------_J 

r;:ITS: ____ =--~um:~r-- - ---~c::;redDat~- --- == = ----=--- ----------=] 
f'=:--=---- ~~-- ~ -=-=·· --===--~=--:-:------------ ,~=-=-'.:'~-~I'Q_~tl_ __ l 

I
' COMPLETION COMMENTS: pr L.fl.:Dl-(' ord 0('E' d ..\- re CJLuJ€0 ~o6'(,\_ ' 

QuJ-orn.o..1wn Or> 2,pQC'_ f'O 5D°l"1~(o 

I 

I "~"• < Is I" - """"""""" s I ,o'" ,_ 
~b;:;;;I_:~:~~;;;~:;~-:, ~Ct=:-:_~:~·_.e~q_u~,,~e==~=~.=~-e

0

pa-ir-,~C~~~:::~~~~~:=C=om=~:=:"e=n~t=_=_~ _________ ;;_cM_o_d=~=. "C"C_:::':="=-===-=_=_::-===-~1 

Signature: --------'f)'\'-"-,.,,__._, !.-<-0.uCO....a..;,_, __,0"""-(c\._: .,,q=:i +e:'~"'O'-----------

Submitted by: 0RD0Y5607 

Date: 41 Ila I lfi 

Synergen Associates, Inc. 

Report c_us/044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED 

R 1800389 Dept .. · STP01THMOO 

Required Date: 13-APR-18 

Category: INSTALL 

Area: SCAOO 

Start Date: 09-APR-18 

Description: replace FBI OnSpec ptinter 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 10-APR-18 

03 MAY2018 

10:02AM 

Crew:CONTR 

Display Notes: N 

Asset Type/ID: E /0000000421 

Desctiption: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800389 /01 Desc: replace FBI OnSpec printer 

Required By: 13-APR-18 

Task Priority: 12 Assigned To: AUTOMATIC 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Automation OnSpec shipped new printer overnight po 509746 

MATERIALS 

Mat'/ 
Item Store Ptimary Bin 

000 

"S:.:toccc..:.k..:.T,.,yp:..:e:..:I_C::.o:..:d:..:e'--- Item Description 

/ Ptinter- H625cdw 
Yellow Toner- 2500 pg high yield 
Magenta Toner - 2500 pg high yield 
Black Toner- 3000 pg high yield 
Cyan Toner - 2500 pg high yield 
Dell Hardware Warranty 
Onsite Service After Remote 
Diagnosis, 1 Year 
DELL Expedited Delivery 

Meter: 

Qty. Est. UOM 

1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search Work Order _ • 
Results Work Order._ 

E!Summarv 
-·rrmekea~JnQ' ... 

Direct Char_ge_s __ _ 
Material Used 
Se.ivio::e-Hlsiory 
Task Progress 
ACtiVjfyTra"Ckf~g 

Actions 
Printable Version 

Work Order lnfohnatlon 

Timekeeping Summary 
i1~ 1-1of1 >>I 

~-- Employe;:tiiiO.v-- Employee Name statusA Reg Shift Reg Type 

Posted SD01 SCHED 
Reg Hrs Prem ShlftA Prem T)'pe Prem Hrs 

L 0411212018 J08963 .3_____ JONES, AARON 

I~~ 1-1of1 >~i 
1.00 -··-----------~---· 

Direct Charges Summary 
&1•ooto>>i 

l!.ransactlonDateV DCNo. EmployeeNo.A Status Type Unit Qty SldPrice TotalAmt-VendorCode 

1 No data to dlspla~'------
ii ~ O of O ~ >1 

Materials Used Summary 
I~~ OofO > i>U 

Stock Code.A Storeroom.A Description Quantity Used 
No data to dis I 
u•oaro~H 

Service History Summary 
14. OofO •• i 

Specification TypeA Spec Category Attribute Attribute Description Attribute Value 

No data to disQlaL__ __ 
i-il. OofO • •I 

Task Progress Summary 

, ... 1-1of1 •H~~~~~~~~ 
Work Status A Faliuie Code Failure Mode Component Code A Repair Code Next Actl~ii-] 

Finished CONTROL WORN IN&C ~R=E=P~LA=C=E----~ u• 1-1of1 11-~I 

Activity Tracking Summary 
14 ~ 1-1of1 • ~J: 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name 

_:Dc,41::.1,:71::2Dc_1c;Bc__c1ccBO.,_,O:,O,cOO.,_,O:,O,cOO.,_,Oc,46,c8c__C\=._· __ _:O_~~--------'E"-C\.c,___:O_:OO-,Oc:0,:00,:4:,2e_1.::'< _____________ 1 
H·H 1-1of1 11-~I 

Home I Logout I About I Help 

httn· //mamnrtl m,nliana n,,t/wamnrtl/svn"r""n/<:ost A nc1<:1oseont?t!!1=Summarv&from= 1525 ... 5/3/2018 



WORK ORDER REPORT 07/05118 10:07 

.. ---···--,-------------------- . ------------ ---

Priority: 18 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 

1800423 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII Required: 31-MAY-18 Task Status: FINISHED 

Requestor: Ordoyne, Melissa Assigned To: Task 

1111111111111111 IIII 
Crew: CONTR Contractor 01 

Task Desc.: replace FBI roof spray pump 
-::..,.-···-·-·". '.··· .··- ·--- . - - ------ -_--_ . --- --·- -:··- ........ ,. --_, , .... ·:·---- ------,-~. ---,---.- ---~"··--- ...... ,--. 

Asset: E I 0000000420 - FBI HIGH PSI SPRAY PUMP 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING 

Task Note Type Notes 

Loe 

Page: ... 

Pas: 

- . ----- ----------- - -------------

: RESOURCES: 

• Craft 

'MATERIALS: 

#of 
People 

Estimated 
Hours 

Actual 
Hours 

-------- -- - - ----------------- __ ,, __ .,_ 

Remaining 
Hours Completion 

Store Primary Bin Stock Type I Code Item Description 

i ATTACHMENTS: 

i PERMITS: 
i Type 
I -- ---

COMPLETION COMMENTS: 

Number 

MTH model M52E 2 stage bronze fitted turbine vane pump 
with std mechanical seal. pump close coupled to a 7. 5hp 
3450 rpm, 3/60/208-230-460v TEFC motor 
3 weeks delivery 

Acquired Date 

Qty. Est. 

1 

Qty. Used 

Start Date: Time: Completion Date: 5)3\ \\:r, Time: -----'"-- -====:=-==c._) 
FAILURE CODES: 

Failure: ___ _ Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: __________ . .,_CYl,..=---C>=rL..··,.c:\..,c;=1'-'C/~p-....,.,Q"---------

Submitted by: ORDOY5607 

Date: <., I $ it 'i$ 

Synergen Associates, Inc. 

Report c_us/044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800423 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 31-MAY-18 

Category: INSTALL 

Area: FBROO 

Start Date: 18-APR-18 

Description: replace FBI roof spray pump 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 31-MAY-18 

05JUL 2018 

10:07 AM 

Crew:CONTR 

Display Notes: N 

Asset Type/ID: E /0000000420 
Description: FBI HIGH PSI SPRAY PUMP 

Warrenty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800423 /01 Desc: replace FBI roof spray pump 

Required By: 31-MAY-18 

Task Priority: 18 Assigned To: 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: replacement spare pump purchased from PK Equipment po 513538 

MATERIALS 

Mat'/ 
Item Store ;...P;...rim=a"ry-'B-'i'-n _____ S_to'-c'-k'-T";:"'"p"'"e_l-'C-'o"'"d_e ___ :.,.lte,::m.:.:...::D:..::e:.::s:::c<.:,.iP:::t':.::·o::.n _______ _ 

000 / MTH model M52E 2 stage bronze 
fitted turbine vane pump with std 
mechanical seal. pump close coupled 
to a 7.5hp 3450 rpm, 3/60/208-230-
460v TEFC motor 
3 weeks delivery 

Meter: 

Qty. Est. UOM 

1 



WORK ORDER REPORT 06(11/1814:53 

Priority: B Work Type: PM Work Order 
Est. Start Date: Deficiency Tag: 1800454 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

Required: 25-MAY-18 Task Status: ACTIVE 

SYNERGEN Requestor: Assigned To:' Task 
Crew- MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: MONTHLY - GEMS INSPECTION PM Page: 1 

Asset: E /0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg.· EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 

RESOURCES: 

Craft 

TRADE 

MATERIALS: 
Store Primary Bin 
---

' 

Submitted by: ORD0Y5607 

INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 
,\ 

[ J Inspect the FBI GEMS calibration gasses in service. 
[ J Change out all empty bottles. 
[ J Order replacement bottles when inventory reaches one cl1ange remaining. 
[ J Inspect the GEMS sample cooler pump for proper operation. 
[ J Inspect the GEMS filter and clean/replace as necessary. 

# of Estimated Actual Remaining 
People Hours Hours Hours Completion 

1 

Stock Type I Code Item Description 

(1) year service agreement for the purpose of performing 
monthly maintenance on the Gems equipment located at 
the Veolia Water facility in New Orleans, LA. 
Under this agreement, ST/ Gems Services will perform 
Monthly Preventative Maintenance on 
the Gems on the following sources: 
1. Furnace GEMS Equipment 
2. 02 Analyzer 
Included with the maintenance visits, ST! Gems Services 
will perform three (3) quarterly cylinder gas audits and 
provide one (1) quarterly onsite RATA assistance on the 
Gems equipment that fall under 40 CFR Part 60. The 
CGA ?swill be done in accordance with established 
Quality Assurance/Quality Control procedures. It is agreed 
that Veolia Water will supply and properly store all 
calibration gas cylinders and assume all liabilities for the 
hazards associated with storage. 
If additional days are required or emergency service 
between the regularly scheduled monthly maintenance 
visits, Veolia Water may choose to issue a separate 
purchase order and will be invoiced at the reduced rate of 
$1, 100 per day plus expenses .. 
All spare and consumable parts necessary to maintain 
and/or repair the system shall be 
drawn from the Veolia Water parts inventory. 

CELL ASSY, 02, 2FO TYPE CIT/CELL 

FILTER, ELEMENT, TEFLON 2 MICR 

Qty Est. Qty Used 

1 

1 

1 

Synergen Associates, Inc. 

Report c_usf044 v 17153~1 



WORK ORDER REPORT 06111118 14:53 

Priority: 8 Work Type: PM Work Order 
Est. Start Date: Deficiency Tag: 1800454 I llllll lllll lllll lllll lllll 111111111111111111 

Required: 25-MAY-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: MONTHLY - GEMS INSPECTION PM 

Store Primary Bin Stock Type I Code Item Description __ __;:_:_ ____ _ 

I ATTACHMENTS: 

I 
PERMITS: 
Type Number 

COMPLETION COMMENTS: 

PERMEATION, DRYER 42C/42i NOX ONLY 

PUMP, REBUILD KIT, AP/ 200E 

PUMP, REBUILD KIT, M100E/300E(Square diaphram) 
see 81-8606 

TUBING, PER/STAL TIC PUMP Univ & M&C Chiller, 10 F 

Acquired Date 

Page:2 

Qty Est. Qty Used 

1 

1 

1 

~o..S¥.--S * ~'0\- c.~o.::Lod 
S1 \ ('.Q,.r)l() f'O ·.:, 5 al lo Y 31 "' -'5 .,; Co cu 0 

Start Date: Time: 

[FAILURE CODES: 
j Failure: ____ Repair: Component: 

I Follow-up Action Required: 

Submitted by: ORD0Y5607 

Completion Date: 5 Io> ·3 \ 1 '.3 

Mode: 

Time: 

Date: <el51 1'i', 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800454 Dept.: STP01THMOO 

Category: PERIODIC 

Area: MNTOO 

Required Date: 25-MA Y-18 Start Date: 26-APR-18 

Description: MONTHLY - GEMS INSPECTION PM 

Status: FINISHED 

Shop: 

Finish Date: 23-MAY-18 

05JUL 2018 

10:51 AM 

Crew:MAINT 

Display Notes: N 

ASSET INFORMATION 

AssetType!ID: E/0000000415 

Description: FBI CEM SYSTEM 

WatTanty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800454 /01 Desc: MONTHLY- GEMS INSPECTION PM 

Required By: 25-MAY-18 

Task Priority: 8 Assigned To: 

Job Code: Reason: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: pm completed ST/ Gems pas 526410 & 526437 

MATERIALS 

Mat'/ 

Meter Reading: 

_lte_m __ st_o_re __ R_rim_ary~B_in _____ S_to_c_k_T~J'l~P_e_l_C_o_de ___ :.:ft.::em=Dc.:ec::sc::ccc,iP;.:tc::io:.:.n _______ _ 

000 

000 

000 

000 

000 

000 

000 

/ PUMP, REBUILD KIT, 
M100E/300E(Square diaphram) see 

I 

I 
I 

I 

I 
I 

81-8606 

CELL ASSY, 02, 2FO TYPE 
CIT/CELL 

PUMP, REBUILD KIT, AP/ 200E 

PERMEATION, DRYER 42C/42i NOX 
ONLY 

TUBING, PERISTALTIC PUMP Univ 
& M&C Chiller, 10 F 

FILTER, ELEMENT, TEFLON 2 MICR 

(1) year service agreement for the 
purpose of pecforming monthly 
maintenance on the Gems equipment 
located at the Veolia Water facility in 
New Orleans, LA. 
Under this agreement, ST/ Gems 
Services will pecform Monthly 
Preventative MainterJance on 
the Gems on the following sources: 
1. Furnace GEMS Equipment 
2. 02 Analyzer 
Included with the maintenance visits, 
ST/ Gems Services will pecform three 
(3) quarterly cylinder gas audits and 
provide one (1) quarterly onsite RATA 
assistance on the Gems equipment 
that fall under 40 CFR Part 60. The 
CGA ?s will be done in accordance 
with established Quality 
Assurance/Quality Control procedures. 
It is agreed that Veolia Water will 
supply and properly store all 
calibration gas cylinders and assume 
all liabilities for the hazards associated 
with storage. 
If additional days are raquired or 
emergency service between the 

Meter: 

Qty. Est. UOM 

1 

1 

1 

1 

1 

1 

1 EA 



Page:2 WORK ORDER (CONDENSED) REPORT 

regularly scheduled monthly 
maintenance visits, Veolia Water may 
choose to issue a separate purchase 
order and will be invoiced at the 
reduced rate of $1,100 per day plus 
expenses. 
All spare and consumable parts 
necessary to maintain and/or repair 
the system shall be 
drawn from the Veolia Water parts 
inventory. 

05 JUL 2018 

10:51 AM 



WORK ORDER REPORT 04126/18 14:32 

Priority: 18 Work Type: Regular Work Order 
Est. Stari Date: Deficiency Tag: 1800458 I llllll lllll lllll lllll lllll 111111111111111111 

Required: 09-APR-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 

1111111111111111 IIII 
Crew: MA/NT Maintenance 01 

Task Desc.: scrubber doors need to be opened, check filters 

Asset: E I 0000000414 - FBI VENTURI SCRUBBER 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING 

I Task Note Type Notes 

Loe 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours 

") C, 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: f'&'vl.ou€c:I dooi"S 
' 

Q\.Q O--rcQd ~3 

Pos: 

Completion 

pu..t 

Start Date: .., i '-1 I i<t Time: Completion Date: '-1 !'.1 ll'ii 
FAILURE CODES: 

Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: __________ --'r)l_'-'-"~c,.., .. (..,d:....._"!"''if-.._,,,_P"------------

Submitted by: ORDOY5607 

Page: 1 

Qty. Est. Qty. Used 

\::D.cl_ \__\) QQS'l)'(J2.0 

Time: 

Date: 'i I cl?,\ Ir\ 

Synergen Associates, Inc. 

Report c_usf044 v 17153M1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED 

R 1800458 Dept: STP01 TH MOO 

Required Date: 09-APR-18 

Category: INVEST 

Area: SCBOO 

Start Date: 04-APR-18 

Status: FINISHED 

Shop: 

Finish Date: 09-APR-18 

Description: scrubber doors need to be opened, check filters 

ASSET INFORMATION 

03MAY2018 

10:00AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000414 
Description: FBI VENTURI SCRUBBER 

WatTanty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800458 /01 Desc: scrubber doors need to be opened, check filters 
Required By: 09-APR-18 

Task Priority: 18 Assigned To: 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

WatTanty Exp Date: 
Comments: removed doors & all filters. cleaned fillers placed scrubber back in service 

MATERIALS 

Mat'/ 
_lte_m __ st_o_re __ P_rim_a~ry_B_i_n _____ s_to_c_k_T~)(~p_e_l_C_o_de ____ ::.lte:::m:.:...=D:.::ec::s:::cn"p"'t,.:c·on:.:.._ ______ _ 

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa WAMPRD Page 1 of l 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Utlllties Work and Asset Managa1mmt Vt .9.1.2.6 (v1 .9.1.2.6.20150901111106} Ordoyne, Melissa I New Orleans 028 

Views 
Search Work Ortler 
Reii"ufts Work.Order a summiry-··-- -- - --

TimeK8epine_ 
Direct Charg~ _ 
Material Used 
_s·~_rv:1citHl,StOry 
Task_-Pi-oQress 
ACtiVity T_ra_ck!_rig 

Actions 
P_rin~ab!e Version 

Work Order Information 

,--r~w-oc:c:-~-~-:ro_uo-•n_~_:_:_~_',,:_:_~=:-~_:_:_"="-"-'-'-•_b_•_•,Pr"-"-"-'-· -'"-"='-'-"-'"-"-~----T------·-· -----------_·_·-_··_-_··r·------~--~---~-------~----,. ·1-J 
, Timek,eeP_ing . Dlrec_t Qha~ges_ Materials Used , ·s~rvice. H_isto_ry __ J ; Ta~j{"Pr?Qre&S I. Activity -Tracking . 

Timekeeping Summary 
I~~ 1-4of4 ~ ~I 

I Date ------ Employee No.v· 

I 04104/2018 TN-002 0. 

----------
Employee Name 

----------------------,--
Prem Ty'p8 Prem Hrs i StalusA Reg Shift Reg Type Reg Hrs Prem Shift.A 

Billiot, Eugene Posted SD01 SCHED 6.00 ! 
, 0410912018 TN-002 0. 
] 04/04/2018 AS6451 0.. 

Billiot, Eugene Posted SD01 SCHED 2.00 
ASEVADO, KEITH Posted SD01 SCHED 6.00 

I 04/09/2018 AS6451 0. _ 
H-l 1-4of4 11-i'"i -==== 

ASEVADO, KEITH Posted __ SD01 SCHED 2.00 - ----------~ .. - ··------··------------- ---------

Direct Charges Summary 
i'-i. -'4 OofO ~ ~i 

[~~~~~!~; ~:~l~y ~~ No. ·-~-~~1-~.y-~~- ~o.A St<1tus Type Unit Qty Std Price Tot.ii Amt Vend~r Code Ve:dor N~:~ 

il'4~0ofO~l>i 

Materials Used Summary 
l-410ofO~~J 

~t:kCodeA StorerOonlA "DeScrii,ii-;n·-·ouil-ritiiy u5Bd1 
1 No data to dlspla __J 

Y-lt'i!OofO~ll-i 

Service History Summary 
I~~ OofO ~ ~1 

I Spet:ific:alion TypeA Spec C<1tegory Attribute Attribute Dest:ription Attribute Value 

1 No data~ -----------------------
1~ ~ 0ofO ~ ~i 

Task Progress Summary 
i~ 'ii 1-1of1 II- ~i 

·work StatuS·a Failure Code 
Finished SERVICE 
i~11-1of1 ~~i 

Activity Tracking Summary 
i~'il1-1of1/,,~I 
~ At:tlvlty Tracking No. Amount Units Activity Hours· ART Asset !D c·rew Employee No. 

I 04/~6/2018 _ 180000000000509 a.. __ 0 ----------- E 0.. 0000000414 o. ________ -··--· 
l·H 1-1of1 ~~-

Home I Logout I About I Help 

htto://wamord. veoliana.net/wamord/svnern:en/CostAndCloseout?t!!1:=Summarv &from= 1 'i2'i... 'i/1/?.01 R 



WORK ORDER REPORT 

Work Type: Regular 

Est. Start Date: 

Priority: 12 

Deficiency Tag: 

Required: 10-APR-18 

Requestor: Ordoyne, Me/Issa 

Task Status: ACTIVE 

Assigned To: 

Crew: ELECT Electrician 

Task Desc.: FBI freeboard transmitter not reading properly 

Asset: E I 0000000421 - FBI SCADA SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING 

I Task Note Type Notes 

Loe 

• 

Work Order 

1800459 

Task 

01 

Pas: 

04126118 14:52 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Page: 1 

j~ESOURCES: 

tcraft 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 

I ATTACHMENTS: 

I 

PERMITS: 
Type Number Acquired Date 

- -
COMPLETION COMMENTS: 

C) f'0.-09 c\ Q'LL'.> f' 'l..QUJ) WU! hc.p (1'{') 'ti'o,(U) 11'.._,l.J-t\lf' 

Ll\..Qc.,l('-Qd +o -0il_e-\<'..0 0-L\J"LO L..:)C..f..) c:_o.Ll)re.d.:_ud 

Start Date: ' Time: Completion Date: '.:ii a\lS Time: 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: ________ _,_N,,-=_._r"",y:;._._r_,,\o=c__s>fJ;,..,...''-Q'"'-___________ _ Date: 5 I aL\\1'i( 

Submitted by: ORD0Y5607 Synergen Associates, Inc. 

Report c_usf044 v 17153~1 
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Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 
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Views 
~_e_a_r_c_[l wor~ QI!!_~_ 
Results Work Order 

E11;;unimllry 
-T_lmeke"ep_lng 
011"eCt ChargeS 
Material Used 
Ser-iice_Hl_story 
Task pf'Ogre"ss · 
Activity Tracking 

Actions 
Printable Version 

Work Order Information 

l 
-------------------~ -------- ------- ··-·---------·-·1 

Work Order. 1800459 / 01 0.. 1 

Descrlpl1on FBI freeboard transmitter not reading properly 

! Timekeeping I Direct Charges I Materials Used I Serv1c·e l:tistory Task Progr(:!SS !')ctiv_ity,.Tracking 
---------------- ---- ------- - -~--- -------------------·-----------· 

Timekeeping Summary 
H,. 1-1of1 ~i'l'i 

i oaie Emp!Oyl!e'No.V' Employee Name StatusA Reg Shift· Reg Type Reg Hrs Prem Shiftli, Prertl Type Prem Hrs 
i 04/0212018 J08963 O, _____ JONES,AAR()N _!:_!?_~~---· ~-1?-~.:!..,. _____ l?CHEO 2.00 __________________ _ 

Q-4~ 1-1of1 ~!>i 

Direct Charges Summary 
i~,iOofOl)-1)-j 

i Transaction DateV De No: 
1_ No data to display __ _ 

J<j '1 OofO 1)- 1)-! 

Materials Used Summary 
i~~OofO{l,1)-j 

I ·stock Code.A. storerocimA Description Quantity u·sed I 
t._!:Jo data to dl~~-----------------
U~Oof01)- l)-J 

Seivlce History Summary 
[~40of01)-i)-i 

! Specification TypeA Spec Category Attribute Attribute Descrlptlon Attribute Value 

i No data to dlsp~----···-.. --------------------------
14 '<I OofO )> J>l 

Task Progress Summary 
!~-.11-1of11)-l)-i 

------------------------i Work Status A Failure Code Failure Mode Component Code A Repair Code Next Action 
!_Finished _____ ELECTRICAL BLOCK ______ IN&C _ __ CL!;_}IB__ _____________ _ 
I~~ 1-1of1 1)-1)-j 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



Page: 1 

Type Work Order 

R 1800459 

WORK ORDER (CONDENSED) REPORT 

Class: UNPLANNED 

Dept.: STP01THMOO 

Status: FINISHED 

Shop: 

15JUN 2018 

01:42PM 

Crew:ELECT 

Required Date: 10-APR-18 

Category: REPAIR 

Area: SCAOO 

Start Date: 02-APR-18 Finish Date: 02-APR-18 Display Notes: N 

Description: FBI freeboard transmitter not reading properly 

ASSET INFORMATION 
Asset Type/ID: E/0000000421 

Description: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800459 /01 Desc: FBI freeboard transmitter not reading properly 
Required By: 10-APR-18 

Task Priority: 12 Assigned To: 

Job Code: Reason: Meter Reading: Meter: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: cleaned out pressure tap on transmitter. checked to make sure calibrated. put back into service 

MATERIALS 

Mal'/ 
Item Store '-R"'rim=ary-'-'B'-in ______ S_to'-'c"-k--'T-'-;:.c.p.c..ec...!..cC.c.o.c.de'----- "lt'-em_D--'e-'s_cc..,_ip_t_io_n _______ _ Qty. Est. UOM 



WORK ORDER REPORT 04127/18 06:10 

Priority: 8 Work Type: PM Work Order 
Est. Start Date: Deficiency Tag: 

1800462 l llllll lllll lllll lllll lllll lllll lllll llll llll 
Required: 04-MAY-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

lllllll lllll llll llll Crew: MA/NT Maintenance 01 
Task Desc.: MONTHLY - FBI ASH POLYMER SYSTEM PM · Page: 50 

Asset: E I 0000000432 - ASH POLYMER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

TASKINST {../ With the system running, check for proper operations and for leaks. 
r:.r"clean any polymer leaks that would create a slip, hazard. , 

RESOURCES: #of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion 

MA/NT 1 \ I 0 u, "1')/)_t ~. 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

fast Comfllde-

Start Date: 4 I .1~l,ir Time: 7:o'fJ Completion Date: 't. lu/ 18 
--
FAILURE CODES: 

Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature:_l,_~~~~~,~~~~~===-----------------

Submitted by: BILL/8348 

Qty. Est. Qty. Used 

Time: [f_JdO 

Date: 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

P 1800462 
Class: PLANNED 

Dept.: STP01 TH MOO 

Category: PERIODIC 

Area: ASHOO 

Status: FINISHED 

Shop: 

Required Date: 04-MAY-18 Start Date: 26-APR-18 Finish Date: 26-APR-18 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

03MAY2018 

09:59AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000432 

Description: ASH POLYMER SYSTEM 
Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800462 /01 Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 
Required By: 04-MA Y-18 

Task Priority: B Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 

Reason: Meter Reading: 

Item Store :..P.:..:rim=ary"-"B"'in.:_ ____ S:;;t.:.oc""k'-T"y.""p-'-e'-/.:.C.:.od;;..;e'---- '"'lt"'em=D.:.e.:.sc"",,;;iP.c.tio"-n'--------

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMP RD Page 1 of I 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Utllltles Work and Asset Manag11m11nl V1 .9.1.2.8 (v1 .9.1.2.6.20150901111106} Ordoyne, Melissa I New Orleans 028 

Views 
Search Work Order 
'Re6ii1ts·WoikOrdet -

EJS.ulTlinar'Y ·-_ --
T_i_ml!_~~epjn~ 
Direct Charges 
Matl!riifUsed -
iI~ivTC~_Hi's"lciry 
_taSk-Pl"Ogi:es:s 
Ac!i~[ty~Tra~k_i_ng 

Actions 
Printable \(e,:slon 

Work Order lnfonnatlon 

!Work ~~der~ 1800462 / 01 ~ . -

I ~escription: MONTHLY - FBI ASH POLYMER SYSTEM PM 

--------·---------------------, 

I TifTIE!~~,~P.i~g_ Direct C_h?rg~~ M.atericil~ Use~ _, ~en,i(:e t1is_tory 'Task_Progre,s_s. Activity.Tracking 

Timekeeping Summary 
i~ '4 1 - 1 of 1 ~ ~i 

i Date Employee No.v EmP10Ye8Narrie StatusA Reg Shift Reg Type RegHr; pre~ ShiflA Prem.Type Prem Hrs 

!_04126/2018 TN-OQ_~ __ 9' .. _ Billiot, Eugene_ Posted .. SD01 _ SCHED ______ !:_Q_O __ ··--·----------·------------
isl '11-1of1 H~J 

Direct Charges Summary 
l~~OofO~~l 

i .~~~ds;:i~; ~::ry -~~_:_-~_:::~~e-~=~~~t~~----Type - Unit __ :~---~-t~Prlce __ T-o-~I Amt vend.or Co.de - -Vendor Name_l 

~4~0ofO~l>I 

Materials Used Summary 

i4 ~ OofO ~ ~l -~~ 
I Stock Code.A. ·storeroomA De~cription~ty Used I 
i No data lo display _ 
i'410ofat.~i 

Service History Summary 
~~40ofO~~H 

i5pec1ficat1on TypeA Spec Category Attribute Attribute Descrip"iion 
IJ!o data to d1solay __ ___ _ ____ _ 

Attribute Varue·· 

~~~OofO!>li-1 

Task Progress Summary 

l;j -11 1-1of1 ____ r; >i_ ________ ----·-····-·--------
! Work Status A failure Code failure Mode Component Code A Repair Code Ned·A·· "_ ion I 
LFinlshed _ NONE .. -·-- NONE . ··--- NONE ______ ... NONE ___ __ 

U4st 1-1of1 •~H 

Activity Tracking Summary 
I~ 4 1-1of1 I> l>l 

~le Activity Tracking No. 
I 0412712018 18oooooooooos1e 3 

l"l'11-1ot1 ~~u 

Amount 
0 

Units Activity Hours 
ART Asset ID _c_ra_• __ '_m_,_'"_'_''_N_,_-_'_m_,_,_,--Yee Nam~ 
E 0.. 0000000432 0.. __ j 

Home I Logout ! About I Help 

http://wamord.veoliana.net/wamord/ svnernen/CostAndC1oseout?ti:r1=SnmmRrv &fi-om= 1 'i?. 'i 'i/1/?01 R 



WORK ORDER REPPRT 
I!, __ -- --

Work Type: Regular 

Est. Start Date: 

Priority: 18 

Deflciency Tag: 

Required: 10-MA Y-18 

Requestor: Ordoyne, Melissa 

Task Status: ACTIVE 

Assigned To: 

Crew: ELECT Electrician 

Task Desc.: replace thermocouple on FBI scrubber 

Asset: E /0000000414 - FBI VENTURI SCRUBBER 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING 

. Task Note Type Notes 

RESOURCES: 

Loe 

--~Work Order 

1800471 

Task 

01 

Pas: 

05129/18 09:18 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 

Page: 1 

Craft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

MATERIALS: 
, Store Primary Bin Stock Type I Code 

. ATTACHMENTS: 

. PERMITS: 
Type 

COMPLETION COMMENTS: 

Start Date: 

Number 

- -- ---------------·--····-···-·· --- _______ ,,,_ ·- .. -.--- -

FAILURE CODES: 

Time: 

Item Description 

TYPE K THERMOCOUPLE X 6" LG. WITH 112" 
PROCESS CONNECTION, 316-SS (HEAD & 
TRANSMITTER NOT INCLUDED) 

Acquired Date 

Completion Date: 

Failure: Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: _______ _,_:o< ....... _..,.Q-'-'"-c...,c\'-'-"m'-'--*~c,....,wQ,-____________ _ 

Submitted by: ORDOY5607 

Qty. Est. Qty. Used 

4 

Time: 

Date: 5 ) a>'I \ , '< 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferi:nces About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle utilities Work and Asset Management V1 .9.1.2.6 {V1.9, 1.2.6.20150901111106) Ordoyne, Mellssa I New Orleans 028 

Views 
f!_~a-~.J'.! 1/V(!rk __ O_r,;ler_ 
Results Work Order 

E]_Summ_a_ry 
T!me~i_e_p(~Q- _ 
Dire_ct Ch_arg_es 
Material uSed - -
·s~_rviiie_HIS~~ry_ -
Task _P_rogress 
Act_l_vity T'"'!_cklng 

Actions 
Printable Version 

Work Order Information 

' -··----------------~----·-·--·-------·· 

.'I

I Work Order: 1600471 I 01 0. 
Description: replace thermocouple on FBI scrubber 

Tiri,1:1ke.epiog- Direct Charnes. Ma~erials Used servicE! Hisk>!Y. Task_~rogres~ Activity Tracking 

Timekeeping Summary 
!~ -~ __ 1 - 1_of 1 _ l> _l>_i __ 

1 Date Employee No.V Emp!QyeeName -StatusA Reg Shift Reg Type Reg Hni -Prem Siii"itA Prem Type Pi-ein Hrs ' 
I os1os1201a _ Jos~e~. a. 

1-H 1-1of1 i>i>l 
_JOl"_IEl:j, AARON Posted -~Q1 ___ -~~!"!~P- ___ _!9_Q_ _____________ ·-~-------.. 

Materials Used Summary 
i4 4 OofO 11- l>J 
~ ·----·-·---·-----'] Stock Code A Storeroom A Description Quantity Used 

No data to dis~--------------·-
H~Oof011- i>i 

Service History Summary 

Isl 1 OofO It i>i ·-----------------·------------[;;:,~~~d~e'];~ Spec Category--Attribute _ Attrl-bute Description -· A~ribute Value _ 

i~<(OofO~Jl-1 

Task Progress Summary 
i'-11 1-1of1 t, >l 

I 
Work Status A Faliure Code Fa. ilu~e M. " •. d~ Comporient Cod,;;A Repair Code Next Action ·1 
Flnished _____ ELECTRICAL FALSE_ ---- "IN&C _____ REPLACE... _______ I 

M ~ 1-1of1 H·I 

Activity Tracking Summary 
I~~ 1-1of1 i> ~! r------·---------------------------------·------------------·---

1 

Date Activity Tracking No. . Amount Units . Activity Hours A.R.T Asset ID 
05/29/2018 180000000000648 0. __ O ---------·- E 0. 0000000414 0. 
J~'i 1-1oft ~ttil 

Home I Logout I About I Help 

Craw Employee No E~Pl~ye; Name J 
---------

j 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&fromr 152... 6/15/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work.Order __ Class: UNPLANNED 

R 1800471 Dept.: STP01THMOO 

Required Date: 10-MA Y-18 

Category: INSTALL Status: FINISHED 

Area: SCBOO Shop: 

Start Date: 30-APR-18 Finish Date: 08-MAY-18 

Description: replace thermocouple on FBI scrubber 

ASSET INFORMATION 

15JUN 2018 

01:14 PM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E /0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800471 /01 
Required By: 10-MAY-18 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: replace thermocouple on FBI scrubber 

Assigned To: 

Reason: Meter Reading: 

Comments: replaced thermocouple 

MATERIALS 

Mat'/ 
Item ~ Primary Bm 

000 

S.c-t;.co"'ck'-T'-'i"'p-"-e'-1-"C-"-od"-e'---'tem Description 

I TYPE K THERMOCOUPLE X 6" LG. 
WITH 1/2" PROCESS CONNECTION, 
316-SS (HEAD & TRANSMITTER 
NOT INCLUDED) 

Meter: 

Qty. Est. UOM 

4 



WORK ORDER REPORT 

Priority: 15 I Work Type: Regular 

· Est. Start Date: Deficiency Tag: I Work Order 

1800483 
Required: 30-MAY-18 

Requestor: Ordoyne, Melissa 

Crew: CONTR Contractor 

Task Desc.: purchase roof spray nozzle 

Task Status: ACTIVE 

Assigned To: 

' 

Task 
01 

05109/18 15:23 

I llllll lllll lllll lllll lllll 111111111111111111 

1111111111111111 IIII 
Page: 1 

--------------------
Asset: E I 0000000419 - FBI HIGH PSI WATER SYSTEM 

, Alias: 

i 
Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

'-===== 
,
1
· Task Note Type Notes 
---·---------- ~ -------------~------·------~ - l 

i RESOURCES: 

j Craft 

I MATERIALS: 
, Store Primary Bin 

L-----·----··· 

iATTACHMENTS: 
i 

===~--===·---------
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours 

Stock Type I Code Item Description 

7861!4LBO 316 Stainless Steel 
Shipment: 3 In Stock; Bal. 4 Weeks ARO 

Completion 

Qty Est. 

10 

Qty Used 

-·-·-··---·------·---··----·------ - ----- ··----------------------··-··--------- ----------------------·-----" 

I pt::ITS: _____ .. ___ Num3er ______ . _ ______ ~<Jquired Date_. . . . 

I___ ----------------------------
j 

!COMPLETION COMMENTS: ·-------·---------J----- l 
, =!¥'~ pw®,C-O.Oc-1 .• \'€ C>-Q_)..)€ I 

I
I Tr \- nr-.lo ·uv\· "'.·-''"""'0«:1~ .· l?)E. t:.. -cc, ._,c'l)c)~ r.C, 51c\ ,u ,,,,.__... /'.-

0 t' {ll..U'ch UI -~~ 
I f>O 5-a '13'i!.°i: 

~t ;St:;a;::rt,;D,;a;::te:C:C: =~,;~\~?,~)~1~'i;':::_::::::::==~T;im:;;e;:======~=c'C=;'o~mpletion Dat'.'._e·:_· =='S':'1::1'::':' ,1:I :':I "'"=====~T;im;:e;:======c 

["AILURE CODES: 1 
Ir:,, Failure: Repair: _____ Component: Mode: f 

Follow-up Action Required: 
L . -------------------------------------------·---- ------------------ I 

Signature: _____________ 1-D'\n..--'C"'-'-r-'c\-"''::.·'LfP~L-"Q"'-----------

Submitted by: ORD0Y5607 

Date: .'> l ,s\18 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800483 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 30-MA Y-18 

Category: INSTALL 

Area: FBROO 

Status: FINISHED 

Shop: 

Start Date: 02-MAY-18 Finish Date: 11-MAY-18 

Description: purchase roof spray nozzle 

ASSET INFORMATION 

15JUN 2018 
01:15 PM 

Crew:CONTR 

Display Notes: N 

Asset Type/ID: E /0000000419 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: FBI HIGH PS/ WATER SYSTEM 

Work Order/Task: 1800483 /01 

Required By: 30-MAY-18 

Task Priority: 15 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: purchase roof spray nozzle 

Assigned To: 

Reason: Meter Reading: 

Comments: new nozzles purchased from BETE Fog Nozzle po 519481 

MATERIALS 

Mat'/ 
Item ~ P;'-'n""·m"'a"-ry'-"-B"-in ___ , aS __ toc.ccc.ck __ T""yp'-e'-'/-C'-o--d--e ___ :.,:lte:::m:.:..,::Dc:::e:::SC:.,:rl,::P,::tio:.,:nc.,__ _____ _ 

000 / 786 1!4L80 316 Stainless Steel 
Shipment: 3 In Stock; Bal. 4 Weeks 
ARO 

Meter: 

Qty. Est. UOM 

10 



WORK ORDER REPORT 05102/18 15:15 

Priority: 18 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 1800485 I IIIIII IIIII IIIII IIIII IIIII IIIII IIIII IIII IIII 

Required: 20-APR-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 

I IIIIII IIIII IIII IIII Crew: ELECT Electrician 01 
Task Oesc.: FBI blower damper not working in automatic 

Asset: E I 0000000423 - FBI FLUIDIZED BED AIR BLOWER 

Alias: 

Bldg: EB SOL/OS - EB -SOL/OS BUILDING Loe 

I Task Note Type 

RESOURCES: 

Craft 

MATERIALS: 
Store Primary Bin 

I ATTACHMENTS: 

Notes 

#of 
People 

\ 

Estimated 
Hours 

Actual 
Hours 

Stock Type I Code Item Description 
---'-'-------

Remaining 
Hours 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

i"hJJ ('I\_ f\ $1q;t1CL.O ._,_;,o.D no-l 

Page: 1 

Pas: 

Completion 

Qty. Est. Qty. Used 

t_00'--1<.,1...n6 f''~~ 
QuJ) -\-o -1-h..D PLC 0LceLuJ).J) 1.,.0 r-;L~n d-,c;n .. :Cni 

Start Date: ~ll~\i'i, Time: Completion Date: '-l\\4\ 1i 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: ___________ ..ct:L·_,yt,._.,,._.(-')J..(,._d~("'J.,_1_,.F...,__-'-"o'-----------

Submitted by: ORD0Y5607 

Time: 

Date: L\ \ cJO I IR 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800485 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 20-APR-18 

Category: REPAIR 

Area: FBROO 

Status: FINISHED 

Shop: 

Start Date: 14-APR-18 Finish Date: 14-APR-18 

Description: FBI blower damper not working in automatic 

ASSET INFORMATION 

03 MAY2018 

09:59AM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E /0000000423 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: FBI FLUIDIZED BED AIR BLOWER 

Work Order/Task: 1800485 /01 
Required By: 20-APR-18 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: FBI blower damper not working in automatic 

Assigned To: 

Reason: Meter Reading: 

Comments: the MA signal was not working properly due to the PLC module was malfunctioning 

MATERIALS 

Mat'/ 
Item Store '-Pn;;.·m.;;.a;;;.;ry"-=B""-in'----- ,sc..cto=cc:ck'"T-'-Jc"-Pe'-/'-C.:c.o;;.;d;;.;;e ___ ;;.lte;;.m;.;_:;;D.::.es;;.;c:cn,:.pt"'io"'n'--------

Meter: 

Qty. Est. UOM 
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Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracht Utlllties Work and Asset Mana91ilfflentV1.9.1.2.6 {v1.9.1.2.6.2IJ150BD1111106} Ordoyne, Melissa I New 0[1eans 028 

Views 
Search Work Order 
RiiSlits-wC)i'k o;:aer 

El s-Liirimary · · -
Till'le_keepin_g 
D.t~Jt Ch~rg_~ _ 
Material Used 

tjtr~HJ~:t·-
_Actfv_ity_ 1:rll_~ki~g 

Actions 
Prlntable Veraion 

Work Order Information 

l
--·-·-----~---- -----~---~------·-·1 
1 Work Order: 1800485 / 01 0,, 

I i DescripUon: FBI blower damper not working in automatic 

L j · .. T_im~keepil')Q J ,_: pi_rect,Charg_es Mate~ia\s.Ustid . I S_eryi_ce Hi_sto_ry Ta~k Pro9res_1, Act:ivity Trackin_g .I 

Timekeeping Summary 
M111-1of1 l>l>l r·o;-~~- Employ-eeNo:v Emp10YE!"iNaml!"- iitatuSA ReQ Shift Reg.Type Reg Hrs 

i 04(1412018 J~~?.~ a.. _____ JONES, AARON Posted --~D01 ____ SCHE0 _____ ,~.00 

!sl4 1-1of1 ~~l 

Direct Charges Summary 
14,ljOofO~~j 

Prem Shiftt\ Prem Type Prem H;,_ 

Transaction DateV DC No. Employee No.A Status Typ8 .. Unit Qty Std Price Total Amt Vendor Code Vendor·Name ·1 
Nodatatodlsp]ay ------------·--··· "····------------------- ______________ ... _________ J 
~~4ooro~~u 

Materials Used Summary 
M~OofO~~! 

Stock Code.A, StoreroomA 
No dala to display 
~~;jOofO~k>i. 

Service History Summary 
11<'1:0ofO;~i 

i Specification Type.A - Spec Category Attribute Attribute Description Attribute Value --

L No data to disl!@y ______ ---·-··-·· 
M,tOofO~i)>i 

Task Progress Summary 
I~ 1 1 - 1 of 1 I), il'i 

r ·wo;k Status.A. Failure Coi:i'e Faiiure Mode Comporient-Code.A Repair Code Next A'~li'on i 
I Finished __ CONTROL FAULT __ , __ ....... IN&C ________ REPAIR __________ .J 

11~4. 1-1of1 il';I 

Activity Tracking Summary 

r.!i_i_!.::_1_o_f1 --•-•-•-------·-~~~~~~~-~~~-cc~-
'lDate ActJ.vlty Tracking No. Amount Units , Activity Hours ART Asset ID Crew Employee No. · Emp10Yee N;;;::;;l 
05/02/2018 180000000000530 0. 0 E 0.. 0000000423 q --------·- ____ __j 
fq,11-1of1 il'~i 

Home I Logol11 I About I Help 

httn. //u,~mnrrl '7P:O 1-i ~n~ nP:t /u.mmnrrl /r::.vnP:raP:n trnr::.t A nri r.1 nc;;;i.P:n11t?tut=S11mm::1rv &-.from= 1 -,'.? . .,: <;/1/?01 R 



WORK ORDER REPORT 05/02118 15:19 

Priority: 18 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 
Required: 30-APR-18 Task Status: ACTIVE 

1800486 

Requestor: Ordoyne, Melissa Assigned To: Task 

1111111111111111 IIII Crew: MA/NT Maintenance 01 
Task Desc.: pump packing is leaking & needs to be replaced 

Asset: E I 0000000420 - FBI HIGH PSI SPRAY PUMP 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

Task Note Type Notes 

RESOURCES: # of Estimated Actual Remaining 

Craft Pe@ie Hours Hours Hours Completion 
6) c,,, 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 
{',e_,y\ OL,ed 

,,I- re.p I o.uz d pc,-c:.un() 

Start Date: Time: Completion Date: '-1\a511"6 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: ____________ _,_""-=->=C'>lac:·:,c;,dae. c"'' '~~4,.L>,;"--------'--

Submitted by: ORD0Y5607 

Page: 1 

Qty Est. Qty Used 

Time: 

Date: 'i \ ?i)\ 18 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type _t,l!ork Order 

R 1800486 
Class: UNPLANNED 

Dept.: STP01 TH MOO 

Required Date: 30-APR-18 

Category: REPAIR 

Area: FBROO 

Start Date: 25-APR-18 

Status: FINISHED 

Shop: 

Finish Date: 25-APR-18 

Description: pump packing is leaking & needs to be replaced 

ASSET INFORMATION 

03 MAY2018 

10:00AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000420 
Description: FBI HIGH PSI SPRAY PUMP 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800486 /01 
Required By: 30-APR-18 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: pump packing is leaking & needs to be replaced 

Assigned To: 

Reason: Meter Reading: 

Comments: removed & replaced packing 

MATERIALS 

Mat'/ 
_lfe_m __ St_or_e _ '-Pr"'im'-'-a"--ry"-"-B'-'-in'---·-S""toc.cccck....cT"'""ypc..ec.cl_Cc..oc.cd"'e ___ l:!:te:;:m=D:ces::,cc:ripect::,io:::n ___ _; __ _ 

Meter: 

Qty. Est. UOM 
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c~:~ff.:t:,~:·c·_-:J_ -~:; Logout ?references About Help 
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Views 
Search Work Order 
-ReSUiis· wor1<·or<1er -E]s~m_inary···- ---- ---

- i:lJTIO_kl!l!e.lri_g ____ _ 
Direct Charg_es 
Material uSed 
sO:l'.'!"Lc~ _!!i_~~!)' __ 
Tasl< Progre_ss 
A_c-ti~i_!Yj)!c~!~_g 

Actions 
Printable Version 

Work Order Information 

,--

I

I Work Order: 1800456 / 01 0. 
Description: headworks reactivated sludge pipe clogged at discharge 

L T••! Progress I Activity~racking I ] 
Timekeeping Summary 

U 1 1-2of2 ~ ~I 
Date Employee No.V Employee Name StatusA Reg Shift Reg Type 
D4117/2018 WR3394 0. 
04J17~.!!__ TH0915 0.. 
M~1-2of2~~U 

Direct Charges Summary 
14 ~ OofO I> l>D 

Rachel, Willie Unprocessed SD01 SCHED 
__ Thomas,. Terrance Posted ___ SD01 SCHED 

Reg Hrs Prem Shift.A Prem Type Prem Hrs !
1 12.00 

12.00 _________ _J 

I_ ~~n;;:r;:~;;y~c N:=·emp·iOye~~~-A ~::~- Typ:_ iini~----Qt_y_ ~-~~~ Price-- Tot~i A:--~~-~:~~:::_:~~~~-N~::J 

111 O ofO I> ,1 

Materials Used Summary 
M ,4 OofO > !>i 

istocK Code A storeroomA Description Quantity Usedl 
I No data to dis~ _ _ ______ _J 

M'(OofO!l'l>i 

Service History Summary 
H rt OofO ·~I 

[ Specification TypeA Spec Cati.!gory Attribute 
: No data to disf!!ay ______________ _ 

i4'(0ofO~~i 

Task Progress Summary 
11 ~ 1 - 1 of 1 !> !>i 

Attribute Description Attribute Value 

[
Work Status A · .. Failure_ Co_ de · Failure Mode C~mp~nent Code A · R

0

epair Code 
_Finished SE~Y!_g~--~bQ____Q_!S__ PLfy1G CLEA~-----
1~ ~ 1-1of1 ~l>l 

Next Action 1 
i 

Activity Tracking Summary 
i-<.11 1-1 of1 !> ~i 

Date Activity Tracking No. Amount Units Actilrity Hours ART AssetlD 
04/26/2018 180000000000507 0.. 0 E 0. 0000000591 G,. 

DH 1-1of1 l>l>l 

Home I Logout I About I Help 

-----~rel 
Crew Employee No. Employee Nam~_I 

V1/?01 R 



WORK ORDER B.EPORT 05/02118 15:34 

Work Type: Regular 

Est. Start Date: 

Required: 30-APR-18 

Requestor: Ordoyne, Melissa 

Crew: ELECT Electrician 

Priority: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Work Order 

1.800489 

Task 

01 

I llllll lllll lllll lllll lllll 111111111111111111 

1111111111111111 IIII 
Task Desc.: FBI PLC analog output module needs to be replaced 

Asset: E I 0000000421 - FBI SCADA SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING 

\ Task Note Type Notes 

RESOURCES: 

Loe 

Page: 1 

Pos: 

Craft 
#of 

People 
l. 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion 

' .:: 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

---------

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 
ref)\ecU2J cc0CLloi au.__-tp0 /'{Lc,::,Lwly 

4 ()\C,c:9ci "LC. ro.c..1'- LO ~ou::..9 

Start Date: Time: Completion Date: •i J I l GI Ii:, 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: --------L>'.L-G-/'...Q"-"1~:LJ..!.L ____________ _ 

Submitted by: ORD0Y5607 

Qty. Est. Qty. Used 

t-t.) \. -\-h 'Sf'OJU 

Time: 

Date: ':i I ? o \ 1 & 

Synergen Associates, Inc. 

Report c_usf044 v 17153~1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type 111/ork Order Class: UNPLANNED 

R 1800489 Dept.: STP01THMOO 

Required Date: 30-APR-1 B 

Category: INSTALL 

Area: SCAOO 

Status: FINISHED 

Shop: 

Start Date: 16-APR-18 Finish Date: 16-APR-18 

Description: FBI PLC analog output module needs to be replaced 

ASSET INFORMATION 

03MAY2018 
09:59AM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E /0000000421 

Description: FBI SCADA SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800489 /01 
Required By: 30-APR-18 

Task Priority: 12 

Job Code: 

Comp. ID I Deso: 

Warranty Exp Date: 

Deso: FBI PLC analog output module needs to be replaced 

Assigned To: 

Reason: Meter Reading: 

Comments: replaced analog output module with spare & placed PLC back in service 

MATERIALS 

Mat'/ 
Item ~ Primary Bm ::::St:.:::o;:::ck.:..T:..a)(c,:P:.:::e:..1-=C:.:::od::;e::_ __ Item Description 

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of I 

C '.df)~;'4::.\[~:1 

_ _c.-~2·· Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Ut111tles Work and Assat Management V1.9.1.2.8 [V1.9.1.2.6.20150901111106] Ordorna, Melissa I New Otteans 028 

Views 
Sean::h Work Order 
ReSU1t'S WDrk"Order· 

Efsumm_a_ry 
- _Tlmek:e_ep_lr,g 

Oirtli:t_ Cha_r_ge_s_ 
Mll.terliiiUsed 
Service History 
ra5k 'pl'C1111l55 -
_ACt1_V1~ "'r_riC~1119 

Actions 
Printable Version 

Work Order Information 

Work Order: 1800469 / 01 0. 

Description: FBI PLC analog output module needs to be replaced 

J_ Tir,i,~ke~ping .j Diri:i~ .Qh_arge_~ ·, , I Jy'lateri~ls LJse~ 

Timekeeping Summary 
l,l ~ 1~1of1 ~ ll>l 

Service _History 

--- -~---~ l 
__ ·Tas,k_f_rogr~~~ Act1v1ty Track1~ 

j Date·· · EnlploYeii No.V Employee Name statusA 
JONES, AARON Posted 

Reg Shift Reg Type Reg Hrs Prem ShiftA · Prem Type· Prem Hrs 

SD01 SCHED 1.50 I 04/1~/2018 JQ8963 0., 
,~.,. 1-1of1 l>l>i 

--··---···----- ----~ ----- ---------------------

Direct Charges Summary 
1-1\ ~ OofO ~ l>J 

-·- ---------·---
1· ~~n;~~i~; ~~~I!"~ oC No. __ Emp-loyee No.A Status' Type Unit· Q~ -~t~~ri_c_e 

M ~ OofO l> i>I 

Total Amt Vendor Code Vendor Name i 

Materials Used Summary 
l"<l~OofOl>l>i 

I Stock CodeA StoreroomA Description Quantity Uaecil 

LNo data lo display~~~~-·~~~- _J 
H~OofOl>l>i 

Sarvlce History Summary 
ll-4 ~ OofO l> l>J 

j Specification TypeA Spec Category 
1~.Q_ data to dis~y __ 

11~0of0l>l>i 

Attribute Attribute Description Attribute Value 

Task Progress Summary 
Mal 1-1of1 p. P.I 

[
··work Stat~sA Failure Code Failure Mode Component Code.it. -·R-;p;;;c~d~-N~xt A~--;;-

Flnished _________ ELECTRICAL_ FAULT __ IN&C ________________ REPAIR_·····-----~~ 
B'H 1-1 of1 iH·il 

Activity Tracking Summary 
H~1-1of1P.l>l 

Date Activity Tracking No. Amount Units Activity Hours 
05/02/2018 180000000000534 0. 0 ---~---~--

ART Asset ID Crew Employee No. Employ_ee Name J 
EC\_ 0000000421 _0.. -~-~--~-~ 

Home I Logout I About I Help 

httnc//wsmnrcl. vP-o 1 i ana. nP.t/wsmnrcl/ svnP-rP-P.n/f'.ostA ncl f'.1osP.o11t?tP-l=S11mmarv &from= 1 :'i2:'i... :'i/1/201 8 



WORK ORDER REPORT 05107/18 06.39 

Priority: 8 Work Type: PM Work Order 
Est. Start Date: Deficiency Tag: 1800496 I llllll lllll lllll lllll lllll 111111111111111111 

Required: Task Status: ACTIVE 11-MAY-18 

Requestor: SYNERGEN Assigned To. /<,f1'+H f1. Task 
Crew: MA/NT Maintenance 01 11111111111111111111 

Task Oesc.: MONTHLY - FBI ASH PUMP PM Page:39 

Asset: F I ASSET_LIST - Asset List - New Orleans 

*set: 0000000428 FBI ASH PUMP 1 Split 50 

[ Asset: 0000000429 FBI ASH PUMP 2 Split 50 

.I Task Note Type Notes 

I TASKINST F~w all LOTO steps when performing this PM 

I ~rease the_ pump to drive shaft coupling in accordance with the lubrication schedule. 

i 
~lean the cooling air vents on the motor. 

i 
[~heck the pump packing. Adjust retainer to appropriate water flow. Repack if necessary. 
f Check the packing sleeve for excessive wear or damage. 

! 
L 
l~ESOURCES: # of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion J Hf<-
IMAINT -[BK --

1 --
! -
r,,-
1 MATERIALS: 

I ~~!_ Primary Bin Stock Type I Code Item Description Qty Est. Qty Used 

I ATTACHMENTS: 
I :=-================-------================; 
I PERMITS: 
I _Type 

i 
!COMPLETION COMMENTS: 
I 

1 

I 
I 
I 

l_startDate S-I /-J8 
!FAILURE CODES: 

Number 

Time: 

i Failure: Repair: _____ Component: 

I Follow-up Action Required: 
L 

Acquired Date 
----

Completion Date: S-JI-IJ' 

Mode: 

"'Signature:_--'--1{Jb=' !=.......,~~==·=~--------

Submitted by: BILL/8348 

Time: I! 

Date. ..S - / / -/ ~ 

Synergen Associates, Inc. 

Report c_usf044 v 17153~1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search Work Or_der 
Results Work Order 

EfSuinmary 
Timekeeping 
Di_ract C_tu1rge5_ 
Matei-fa-11.ised 
S~IVic8 _t-i]Sfury -
Task Prog"ress 
_Activ!ty Tracking 

Actions 
Printable Version 

Work Order Information 

··-----·------~·-------·-·--------~ 

I 
L I Timekeeping Dir·e~ Ch,arg_e_s, J ~aterials Used Service Histoi:y :rc1sk Progress . Activ_ity Tracking J 
Timekeeping Summary 
_i-4.Jl __ 1~1of1 __ ,.l>l 
Date Employee No V Employee Nam~ siatusA Reg Shift · Reg Type R.~g- Hrs · Prem shift.A ·pfem rYfJe · p,-e;m Hrs:· 1 

I 05/11/2018 AS6451 O. ____ ASEVADO, KEITH Posted ____ SD01 -----~__g!:_l_§_D _1.00. ·- __ .. _ __ __ _J 

i,it,I 1~1of1 ttt>l 

Direct Charges Summary 
i..jstOofO~~i 

l ~~"(i;~i:~ ~;l~Y ·oc NO ...... Em-pl.oy-ee No.A --~~t:-~--~Y~~--_:~~~--~~~:~~:~~otal A~t __ Ven_~:r Code-~=~~:~~-~] 

u-4'1.0ofO~fH 

Materials Used Summary 
i<t ~ 0 ofO ~ t,.J 

~~k Code A 5toreroomA-oescription . Quantity u_·,_·.ecr-1 
~ data to display -----~--- _J 

i4~ OofO P'~i 

Service History Summary 

I~ ,i OofO ~ t,.i ---··------------- ·-----~--[;::;~~d~:i=~ __ Spec C~te~ory -· ~tttibute ___ Attribute Des~ription ---~ttrib~e-Val~ 

M~OofO~~i 

Task Progress Summary 
_i~ 4 1-1of1 -~ l>l._ ____ _ 

[
W. orkStatusA .Failure.Co.de Failu~~-M;;·d~---Compone11t-C0deA --~p;irCode NextA-lrtion 1 
Finished ___ NONE. __ _' .. NQ~E _____ NONE ___ NONE_____ _ ____ J 
i.H 1-1of1 ~l>l 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



Page: 1 

Type Work Order Class: PLANNED 

P 1800496 Dept. 

WORK ORDER (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 11-MA Y-18 Star/Date: 11-MAY-18 Finish Date: 11-MAY-18 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

06 JUL 2018 

09:02AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 
Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800496 /01 

Required By: 11-MAY-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

Desc: MONTHLY - FBI ASH PUMP PM 

Assigned To: 

Reason: Meter Reading: Meter: 

.:.St:.::o.:.ckc...:..TY."P:..:e:..:I_C:..:o:..:d:.::e ___ l__;;te;.;.mc...::D..::e.:.sc'-',"'ip..cti.:.on-'---------- Qty. Est. UOM 



WORK ORDER REPORT 07/06118 09:46 

Work Type: PM Priority: 8 
Work Order Est. Start Date: Deficiency Tag: 

Required: 14-MAY-18 Task Status: FINISHED 1800497 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 
Requestor: SYNERGEN Assigned To: 

Crew: MA/NT Maintenance 
Task 

TaskDesc.: MONTHLY - FBI INSPECTION PM 01 1111111111111111 IIII 

Paae: 1 
Asset: F I ASSET_L/ST - Asset List - New Orleans 

r/Asset: 0000000410 

f.,(Asset: 0000000413 

µ{'Asset: 0000000414 

[,/Asset: 0000000419 

[efAsset: 0000000420 

·[~sset: 0000000423 

rXeset: 0000000425 

Task Note Type 

TASKINST 

RESOURCES: 

Craft 

MA/NT 

Submitted by: BILL/8348 

• 

FBI REACTOR 

FBI HEAT EXCHANGER 

FBI VENTURI SCRUBBER 

FBI HIGH PSI WATER SYSTEM 

FBI HIGH PSI SPRAY PUMP 

FBI FLUIDIZED BED AIR BLOWER 

FBI PREHEAT BLOWER 

Notes 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

PERFORM ALL 

[ '!;led temperature thermal couple control. 
[-1 J?crubber thermal couple #1. 
['1}crubber thermal couple #2. 
[ ,{]?Grubber thermal couple #3. 
[ 'ff;!ed temperature thermal couple #4. 
[;{l}ed temperature thermal couple #5. 
[ ,?'Scrubber disk actuator. 

Flujpizing blower · 
t[/,heck for any unusual noise or vibration coming from this equipment. 
f'Jr../sua/ly inspect the condition of the coupling. 
/r,jisually inspect the filters for plugging or blockage. Clean as necessary 
[ lean any buildup from the motor vents. 
[r'J,)lisually inspect for any loose or missing bolts or other hardware. 
[ 4 Visually inspect the oil level of this equipment and for any leakage 

Preheat blower 
[theck for any unusual noise or vibration cofning from this equipment. 
[ isually inspect the condition of the coupling. 
['])lisually inspect the filters for plugging or blockage. Clean as necessary. 
[ If <;lean any buildup from the motor vents. 
[.i('jisuafly inspect for any loose or missing bolts or other hardware. 
[ ,!'Visually inspect the oil level of (/1is equipment and for any leakage 

[.{Roof spray guns. Inspect each gun. With the spray pump operating, check the supply pressure gauge 
for evidence of leakage past the solenoid valve. Remove each gun and inspect for excessive wear or 
damage. Reinstafl the guns. With the pump operating, check the discharge pressure. Adjust the bypass 
regj)l'ator if needed to establish pressure between 200 and 300 pounds. 
f1'0bserve the water pressure pump for smooth and proper operation. 

# of 
People 

1 

Estimated 
Hours 

Actual 
Hours 

I~ 

Remaining 
Hours 

0 

Completion 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 07/06118 09:46 

Work Type: PM Priority: 8 Work Order 
Est. Start Date: Deficiency Tag: 1800497 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

Required: Task Status: FINISHED 14-MAY-18 

Requestor: SYNERGEN Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: MONTHLY - FBI INSPECTION PM 

RESOURCES: # of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

I 
PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: 

-r;st LJNVlfl,}-e. 

Start Date: 5l 1•d II'. Time: ]· .• 0 Completion Date: S-b'fl;I' 
FAILURE CODES: • Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature:__j~~~-~!._).SE/)~~~"12.=:-:::_ ___ ~-----------

• 

Submitted by: B!LL/8348 

Page:2 

Qty. Est. Qty. Used 

Time: /._."0 D 

Date: 

Synergen Associates, Inc. 

Reporl c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Orac:lu Utilities Work and Asset Management V1 .9.1.2.6 [Vt.9.1.Z.6.201509011111 OS) 

Views 
Search IJVo(k_O~der 
Resu!ts Work Order 

El Su_mmary · _ -

t1m:ekeep1~g 
DireCt. Ch~rges 
Material Used 
SQivlC~JtiSto_ry: 
Task-PrO.ini!ss 
~cllvlty Tracking 

Actions 
Printable Version 

Work Order Information 

I -------·--·----------~------- ------·--------· ... --------

1 Work Order: 1800497 I 01 0. 

I.J 
0~::::::.~~NCL~;::~~;::~T'r P:ateMa!s Used S_ervlce ljistory 

--·-. -·-----~ ---1-1 
Task Progress Activity Tracking LJ 

Timekeeping Summary 
114 i 1- 1 of 1 ~ l>i 

! Date· E'rili,ioye£! ·No.V -Emp1oyee-Name-S1atUSA 

Billiot, Eugene Posted .. 
Reg Shift Reg Type Reg Hrs Prem Shlfl,tl. Prem Type- -premHrs-1 
SD01 SCHED 6.00 _______________________ _J 0511412018 TN-002 0. 

14'4 1-1of1 ~~, 

Direct Charges Summary 
i~ ,~ OofO "'~l 

1

-~----·-·-·······-

Tra. nsactlon DateV _oc ___ ""· Employee No.A SlatUs Type Unit Qty Std Price - Tobi Amt veridor Code 

-~.~-~~to dis_e~-- _ --·
~'4'40 of O 1> H 

Materials Used Summary 
J~ ~ 0 ofO ~ ~l 

; Stock Code..0. StoreroomA Description Quantity Used ,-----~~--------·-·--·--····-] 
: No data to dJ!pJ!Y ----------------

!~ ,~ OofO ~ ~I 

Service History Summary 
i~ sl OofO I> ~J 

Specification Type,.O. Spece Category Attribute Attribute Description Attribute Value 

J~I_Q_ data to dlsp~y_ _ .• -------------------··· 
I~~ OofO !>l>i 

Task Progress Summary 
14 ~ 1- 1 of 1 ~ 1'i 

f Work StatuSA- ·· f"airure Code F~;i;;~-M~-;j;--c;mpon-l!nt Code.ii. Repair Code Next Action 

i_Finished ___ NONE_ NONE --· NONE _______________ NONE __ _ 

N'I 1-1ot1 ~I>! 

Activity Tracking Summary 

,-H-~. 1-1 of 1 i, !>i -----------------·---· 

I 

Dale Activity Tracking No. Amount Units Actl~lty Hours ART Asset ID · Crew ·Employee N~. Employee Nallle ! 

05/22/2018 180000000000607 0.. ; ___ 0 ----~---- F 0.. ASSET_LIST 0..---------------·-··------ ___ J 

il·H 1-1of1 1>1'1 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from=l 52... 6/15/2018 



Page: 1 

Type Work Order Class: PLANNED 

P 1800497 Dept .. · 

WORK ORDER (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 14-MAY-18 Start Date: 14-MAY-18 Finish Date: 14-MAY-18 

Description: MONTHLY - FBI INSPECTION PM 

ASSET INFORMATION 

06JUL 2018 
09:47 AM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800497 /01 
Required By: 14-MAY-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 

Desc: MONTHLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description ---'-=-----"'='-'-'"'-"-'-''-'-'-,;;_ ___ ;.;=-====-------

Meter: 

Qty. Est. UOM 



' 

WORK ORDER REPORT 05114/18 06:09 

Work Type: PM Priority: 8 Work Order 
'Est. Start Date: Deficiency Tag: 1800537 I IIIIII IIIII IIIII IIIII IIIII IIIII IIIII IIII IIII 

Required: Task Status: ACTIVE t 

i 

28-MAY-18 

Requestor: SYNERGEN Assigned To: rnflf M ' 
, 'H Task 

I 1111111111111111111 Crew: MA/NT Maintenance /{Fit A. 01 
Task Desc.: SEM/-ANNUALL Y - FBI ASH PUMP PM Page:68 

Asset: F I ASSET_L/ST - Asset List - New Orleans 

xsset: 0000000428 FBI ASH PUMP 1 Split 50 

J Asset: 0000000429 FBI ASH PUMP 2 Split 50 
. 

Task Note Type Notes 

TASK/NST Follow all LOTO steps when performing this PM. 

Tools needed - 1/4" Hex Key, 10 in crecent wrench, screw driver, hammer. i Remove cover and grid, use caution not to damage the gasket or grid. 
/0,Thoroughly clean the coupling components. 
~nspect for excessive wear and damage. 
iand pack the coupling with Ronex MP Grease. 

[ eassemble and put back in operation. 

J'{ESOURCES: #of Estimated Actual Remaining $ }-/fl. 
Craft People Hours Hours Hours Completion 

MA/NT 1 hg1-1~ 
MATERIALS: 

I Store Primary Bin Stock Type I Code 'item Description 

r ATTACHMENTS: 

I 
PERMITS: 
Type Number Acquired Date 

C [''"""'~ -"~ 

I Start Date 5-/', -{! Time: Completion Date: 5- /11- IJ> 
FAILURE CODES: 

Failure: Repair: _____ Component: ------ Mode: ------
('!=allow-up Action Required: 

Signature: ___,_..J~...,.:ibAU.-\-. =~-~t"""-'1.f7"'"4.lJc_,.,,__ _______ _ 

Submitted by: BILL/8348 

Qty. Est. Qty. Used 

J 

Time: /jiDDfttn, 

Date: S·· /[-/ f 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 
---·------------------------------------~ 

Oracht Utilities Work and Asset Management V1 .9.1.2.6 (v1.9.1.2.6.20150901111106J 

Views 
Search Work Order 
ReSurts\•VOr"k Ord8r 

El Summary 
Tinjekeeplng_ 
[)i_re~t C~aigeli 
Material Used 
se,rv_1ce -~iatory 
faSk Progl"es-s 
_Ai;:tl11ity Tracki11g 

Actions 
Printable Version 

.... ·-·. ,. -.-. . ·----

Work Order Information 

1-·-----------·---· ----~----- -------------·--- ---- ------- ---, 
! Work Order: 1800537 / 01 0.. 

Description: SEMI-ANNUALLY - FBI ASH PUMP PM 
I 

I Timekeeping Di~ect Charges Ma.teria!s lJi;;ed Service Histo,ry Task Progre~s }\c!ivity Tracking 
-·'======'=~='===="='='==':':==='=========='====="======::'::::::':'=':==='= 
Timekeeping Summary 

i·H 1-1of1 ~~l 
Date - EITlployee No.V Employee Name ---Stalush, Reg Shift Re"ij""TY!);--Reg Hrs Prem Shift ii, Prem Type 

i_ 06_11712018 _AS645_1 ~- __ ASEVADO, KEITH _ _Po~ted ... -~DO~----~ff:IED _____ 3...:_0_Q_ _______________ _ 
1-H 1-1of1 JH·l 

Direct Charges Summary 
i~ ~ 0 ofO !> l>il 

~rans-,-"-lo_ll_D_,-1;v· . DC N-o:·-Em·p1o;;ee NO.A ·s1B.t~-;. 
_ No data to di~Jaf ______ ---· 
Hl(OofO!>li 

Materials Used Summary 
i~ 4 OofO ltll-J ~-·------·-----·---·-·-- :::1 

Stock CodeA StoreroomA Description Quantity Used 

No data to d~y -----·---··---·· . ---
D~10 ofO !> ll-1 

Seivlce History Summary 
i'~-. OofO It !>i 

! Specification Type A. Spec Category Attribute ·Attribute Description Attribute Value 

[1!Q. data to_ display ---------·-- ·-.. ·· .... _ __ __ ______ _ __________ . 
lli~OofO!>~i 

Task Progress Summary 
_ i~~-1-1of1 J;~l ___ _ 

I 

W. '. '". status A Fallure···Code. Failure Mode Componi!\l-Cod~A--Repair Code Next A~tiO~ 
_Finished_ NONE _____ ~_ONE __ __liON~---- _ NONE_______ _ ______ , 
H-4 1-1of1 ~~1 

Activity Tracking Summary 
H~1-1of1!>!>! 

------------·1 

_Prem Hrs __ l 

i Date · Activity Tracking No. Amount Units · Activity Hours ART ··Asset ID Crew Emp10Yee N~. Employee Name : 

l 05/21/2018 180000000000589 0,. 0 -·-------------- F 0. __ ASSET _UST 0.. --------------------------------_] 
'" 4 1 - 1 of1 !> !>I 

Home I Logout I About I Help 

J 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



Page: 1 

Type Work Order Class: PLANNED 

P 1800537 Dept.: 

WORK ORDER (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 28-MAY-18 Start Date: 17-MAY-18 Finish Date: 17-MAY-18 

Description: SEMI-ANNUALLY - FBI ASH PUMP PM 

ASSET INFORMATION 

15JUN 2018 

01:34 PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work qrder/Task: 1800537 /01 Desc: SEMI-ANNUALLY - FBI ASH PUMP PM 

Required By: 28-MAY-18 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 

Reason: Meter Reading: 

Item Store Primary Bin Stock Type I Code Item Description -------~-------~~---------~--------

Meter: 

Qty Est. UOM 



WORK ORDER REPORT 06/11118 14:44 

. 

Priority: 10 Work Type: Regular Work Order 
Est. Start Date: Deficiency Tag: 

1800538 I llllll lllll lllll lllll lllll 111111111111111111 Required: 25-MAY-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 

1111111111111111 IIII 
Crew: CONTR Contractor 01 

Task Desc.: replace 02 cells for the oxygen probe for the GEMS Page: 1 

Asset: E I 0000000415 - FBI GEM SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

Task Note Type Notes 

RESOURCES: #of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
--

Model #E70542UD 2 
Quote # QKMT85810 
Yokogawa Universal Cell Assembly Kit for 
2021 DIZR22/ZR202 

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 
pcu1.0.h_p_QQci 

~ 
~ 01<..o~ o..w.:::,0-- po 5 ol'.3, ,L:,, 

$\od- a..D "2,~ 
ta.0-l:: 10 S \-oJLQQ d ~ 

Start Date: Time: Completion Date: 511c..,j1$ 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: __________ _,_f'YL='-"o'""-(i""c\"'o=~'i""l'<.D.,.,_,""----------

Submitted by: ORDOY5607 

Time: 

Date: _ _.1p.,_\...,.,.1 ,_.\ "'''t"-

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Home App Map Approvals 

Logout Preferences About Help 

Asset Change Orders Catalog 

Views 
Search Work Order 
ReiiUits ·work-Order 

E]Summary 
Timekeeping 
Direct _Charg_es 
Miiterial iJsecf 
s~~tiiii-8i~to:ry 
Task Progress 
Alltivity "fra(:kin!J 

Actions 
Printable Version 

------------------------------

Work Order Information 

~:-~-o~;_1:_~-~~·-:_,-~::_3~~~
1
2_~ce_
1
-_~_:-~fo_~_lh_,_~_x~~9,:_:~p~~-o~-'-~_o_r_th_:_~-~-~-S~-r--------~-----------~~-~-------------------~~~--~--~I J 

L~mekeepmg I D1rect Charges I Matenals Used I Service History Task Pr?grei:;s A9tivi~y Tl'acking . 

Timekeeping Summary 
H ~ OofO !> !>J 

~~tedal~~~l~r;;l::r~~~:l~ye~-N:::_ StatusA Reg Shift -~~~~-e~---~~~:-~==~:~A ···:~_m:~~: -P:_~_:_: __ ) 
~H OofO !> ;i,j 

Direct Charges Summary 
i-~ 4 OofO {> ~I 

l

·rransaCtiotl oatev· ·oc No:--- Employee No.A 

No data to dis~ ---------------
Statui; Type"-1::iiil!-------Qly- Std_P_riee--TOiat-Affit V~n.dor Code -- VEindor Name I 

I~·~ O ofO P. i>I 

Materials Used Summary 

ii~ OofO II- !l-l ______ ~-----·------------
[:1a~;~~~is~!~eroomh. _ Pescrlptlon _ Q1.m_ntlty Used J 
M~Ootoi.~1 

Service History Summary 
U~-;,IOofOi>i>D 

---~--~------------------_J 

~~~~~~a~~d~;~~ ----~~~:-~:~~? __ ~:~~~~e ___ :ribut:~~~~~~~~n ___ A_:~~~-~~-~ 
i410of0!»~1 

Task Progress Summary 
I~~ 1-1of1 l> l>i 

lworkStatUSA-Fa!IUri Code --Filffu-reMOde-·eomponentCOd8A Repair Code Next Action 

Finished - NONE -----------· NONE ----- NONE ------·---- NONE --·- ----··----·---· i 
H~ 1-1of1 H·l 

Activity Tracking Summary 
u-~ 1-1of1 l>l>l 

Date Activity Tra.:k!ng No. Amount Uniti; Activity Hours ART Asset ID Crew Employee No __ Employ-ee N'alTll!J 
06/11/2018 180000000000702 Ci.--·-·- _____ .Q. ______ ·---.. ·-···- ____ . _ __ E '3-__ 0000000415 C\ ........ --·----------~ _ 
i·H 1-1of1 11-l>'j 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from=l 52... 6/15/2018 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800538 
Class: PLANNED 

Dept.: STP01 TH MOO 

Required Date: 25-MA Y-18 

Category: PERIODIC 

Area: MNTOO 

Status: FINISHED 

Shop: 

Statt Date: 14-MAY-18 Finish Date: 16-MAY-18 

Description: replace 02 cells for the oxygen probe for the CEMS 

ASSET INFORMATION 

15JUN 2018 
01:09PM 

Crew:CONTR 

Display Notes: N 

Asset Type/ID: E/0000000415 
Description: FBI CEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800538 /01 Desc: replace 02 cells for the oxygen probe for the CEMS 

Required By: 25-MA Y-18 

Task Priority: 10 Assigned To: 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: purchased spares for stock from Yokogawa po 523767 

MATERIALS 

Mat'/ 
Item Store Pnmary Bm 

000 

S"'"t"'o.;;.ck.c...c..TY.«Pc..ceccl_C'-o"d'-'e ___ ltem Description 

I Model #E70542UD 
Quote# QKMT85810 
Yokogawa Universal Cell Assembly 
Kit for Z021 DIZR22/ZR202 

Meter: 

Qty. Est. UOM 

2 



WORK ORDER REPORT 0512211B,10.11 

Priority: 8 Work Type: PM Work Order 
Est. Start Date: Deficiency Tag: 1800554 I llllll lllll lllll lllll lllll 111111111111111111 

Required: Task Status: ACTIVE 28-MAY-18 

Requestor: SYNERGEN Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: SEMI-ANNUAL - FBI INSPECTION PM Page:55 

Asset: F I ASSET_LIST - Asset List - New Orleans 

[,/Asset: 0000000423 FBI FLUIDIZED BED AIR BLOWER Split 50 

[ ~set: 0000000425 FBI PREHEAT BLOWER Split 50 

Task Note Type Notes 

TASKINST Follow all LOTO steps when performing this PM 

[ ~pect foundation and correct if deficiencies are found. Check for level condition and correct as 

n~sary. 
[~eek condition of isolation pads and replace as necessary. 
[ ~heck all valves in the system. Operate full open to full close at least twice. 
[ Check pipe supports and adjust for tightness. 
[ ~eek alignment with laser alignment tool. 
[ Check oiler base is perfectly level and the oiler bottle is positioned correctly on the oilder base. Clean 

outside of oiler bottle. 

RESOURCES: #of Estimated Actual Remaining 

Craft People Hours Hours Hours 

MA/NT 1 I.< ,.s- 0 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
~~ 

I ATTACHMENTS: 

I 

PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: 

Start Date: Time: &·: 3 0 Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

FollowRup Action Required: 

Signature: ~ a::Jii)--

Submitted by: B/LL/8348 

Completion 

Cartlfkk..... 

Qty. Est. Qty. Used 

Time: Jl)/OD 

Date: 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 

!J!pe Work Order Class: PLANNED 

P 1800554 Dept.: 

WORK ORDER (CONDENSED) REPORT 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 28-MAY-18 Start Date: 25-MAY-18 Finish Date: 25-MAY-18 

Description: SEMI-ANNUAL - FBI INSPECTION PM 

1 ASSET INFORMATION 

15JUN 2018 
01:03PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1800554 /01 
Required By: 28-MA Y-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mal'/ 
Item Store Primary Bin 

Desc: SEMI-ANNUAL - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: Meter: 

::::Sl:.::o:::ck.:...T:.,Y.c::P:.::e.:..l..=C:.::od::::•::..._ __ Item Description Qty. Est. UOM 



Oracle - Swnmary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Utllltles Work and Asset ManagementV1.9.1.2.B {v1.9.1.2.6.2D15090111110&) Ordoyne, Melissa I New Orleans 028 

Views 
Search Work Order 
RisU1fu\yOrk Or'der .. 

E1Sui-nrrlii_ry -
· i1ffi8k_eeplng _ 
DireCt Charges 
Materilll U5ed 
50rviC8 History 
-Tas·k PrOgr"e_Ss -
Activ_il}'_ Tra~~ln_JJ 

Actions 
Prlnt:ible Vei,ilon 

Work Order Information 

,------- ····----------------·-------------- -~---·---·---------------------------
1 Work Order: 1800554 / 01 0. 
I Description: SEMI-ANNUAL - FBI INSPECTION PM 

l Timek13_!3pi_ng I Direct Charges_ I rv,at8riaJs Used 

Timekeeping Summary 
I~<( 1-1 ot1 > t,i 

I Date·--- --Employee NO.v Employee Name StatllsA. 

I 05/25/2018 _ TN-002 _a.. . Billiot, Eugene _ Posted 
ilH 1-1of1 l>l>l 

Direct Charges Summary 

Reg Shift 
SD01 

Service _l:'{is~ry T.ask;P_rogress 

Reg Type 
SCHED 

Reg Hrs Prem Shift,U Prem Type 
L50 

Activity Tracking 

I~ 4 OofO I> lH 
1-TrnriSact:ion DateV DC "NO: 
I No data lo diselay ____ -·-··--

EITlployee No.A Status Type Unit Qty .. std f-:···· . T-Ci p,···t···vd--c-,-·--v--d -- Name 1 
nee oa m enor oe enor j 

i~40ofO i), i>! 

Materials Used Summary 
i-~ <4 OofO I> ~D 

I Stock Code.A Storeroom A Description Quantity Used " ------------~---~--:] 
, No data to di~-------.------

1'4 -4 OofO l>l>i 

Service History Summary 

,-!'4-'4 OofO V ~i ~---- ·----~-----· 
I Spec!flcat!on TypeA Spec Category Attribute Attribute Description Attribute Value 

I No.data lo di.¥~ ---------~------- _____________ _ 
~~iOoroi,.1>1 

Task Progress Summary 
~<4 ..f 1-1of1 I>' VJ 

~~:~~~u~~-~~~~~~o-~~ ·-~~~~ M:: · ~~m~~"-· •_"_' _c,_,_•_A_-_ ~6~~ C~de 
Next Action 

U1.4 1-1of1 !H·ll 

Activity Tracking Summary 
_ I~ '-4 1-_1of1 _I> l>l_. _______ _ --------------·---·----·-··---·--·-·-------------~ 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name i 

05/31/2018 _..:!_~000000000065~ 0.. 0 ------- F 0.. ASSET_USTO.. ·-·--.. -~. _ _j 
IH 1-1of1 l>l>i 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Swnmary&from= 152... 6/15/2018 



WORK ORDER REPORT 05122(1810:11 

Priority: 8 Work Type: PM Work Order 
Est. Start Date: Deficienpy Tag: 1800555 I llllll lllll lllll lllll lllll 111111111111111111 

Required: 28-MAY-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

1111111111111111 IIII Crew: MA/NT Maintenance 01 
Task Desc.: QUARTERLY - FBI INSPECTION PM Page: 56 

Asset: F I ASSET_L/ST - Asset List- New Orleans 

{ ]Asset: 0000000410 FBI REACTOR Split 33.3 

[ ]Asset: 0000000413 FBI HEAT EXCHANGER Split 33.3 

{ ]Asset: 0000000414 FBI VENTUR/SCRUBBER Split 33.3 
. 

Task Note Type Notes 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQU/REMENJ;S. 

[~ Cycle each valve and damper in the off gas and blower air system. 
· ~Observe for proper and free operation. 

S:;f:/ber 
[ Check the packing on the damper shaft, (4) adjust if needed for a small trickle flow. 
~ycle the damper several times through the full range to verify freedom of operation. 
[ Return to original position and rechec:k the packing. 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MA/NT 1 '. S"' I. s- Q co,..p_.k-

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty Est. Qty. Used 
~~ 

I ATTACHMENTS: 

Type 
I PERMITS: 

Number Acquired Date 

COMPLETION COMMENTS: 

"{iA:, K c-vl#A 

Start Date: 5) 2.El 13 Time: 71 t,O Completion Date.· Slzs--!te Time: 8 V '!II) 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: ~ ~ --
Submitted by: BILL/8348 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

I 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

c-;Ll.1,2,,:~£ ~-- ,._ -,~ Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle UtilitiBS Work and Asset Management Vt .9. 1.2.6 {Vt.9.1.2.6.20160901111106} Ordor,n11, Melissa I New Orleans 028 

Views 
Search Work Order 
Re·s·U1ts Work Or"d8r 

E!S_umma,Y· -
Timekeeping 
_D_l~~~-~harg~s 
Material Used 
servlci_e· 8i.St0ry 
Task Pro!lre-ss 
!',c~lv!ty Trackiri!J 

Actions 
Printable Version 

Work Order Information --------~---------------~-I ,- . -------- ------·-·-----·· 

1

1 
Work.Order: 1800555/01 0.. 

'

I Description: QUARTERL y - FBI INSPECTION PM I 
Tas_kProgre5:s -I ,4.ctivity_Tracking I Tim(:!k~epir.19 Direct.Cha_rge_l!I, Materials Used ~ervice _History , 

Timekeeping Summary 
1'4 ~ 1-1of1 ~ ~, 

ID~t~ - EmployeeNo.v Employee Name St:itusA RegSrlift RegType Reg-Hrs--PreinShWtA PremType PremHrs-1 
05/25/2018 TN-002_0. ....... Billiot, Eugene Posted S001 _SCHED _. ___ 1.50 _ _ ______ ____I 

8~~ 1-1of1 ~~J 

Direct Charges Summary 
i4 -4 O"ofO ~ ~l 

[~~=
1
~1~~·~;::~~C.-~~--~-nl-pioYea No.A-· statUS.· Typ:~_: __ -~ty Std Price Total Amt .~:~~~~~o~~- ~=~~ Nam:J 

i~~OofO!l-il'i 

Materials Used Summary 

l..il' OofO JI,~!------·-·----------
! Stock CodaA storeroomA Oescrlpt-Ion Quantity Use_al 
f No data lo display ---------·- .--------_J 
H~OofO~~l 

Service History Summary 
I·~~ OofO ~ !l-l 

I Spac1flcat1on Type.A Spec Category Attribute 
~o data to dlsl}IS}'. ________ _ 

Attribute Description Attribute Value 

H~OofO!l-P.i 

Task Progress Summary 

,-H~ 1-1of1 Jl,!l-l -······ 
I Work Status A Failure Code Failure" M~de· Component codeA 
! Finished ···-·-·-·_NONE ___ NO~_!;_ _____ NONE . 

Rep11irCode NextActlon 
NONE 

u~-4 1-1ot1 li-!l-i 

Activity Tracking Summary 
__ 14 ~ 1-1of1 !l-P.l __ ., __ .____ -·-··----~-------------··-----
! Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Em--p-loyee-Name_ ii 

105/31/2018 1B0000000000655_Q._ a ______ . ___ FO., ASSET_USTO.____ _ 

14~ 1-1of1 11-~l 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800555 Dept.: 

Category: PERIODIC 

Area: 

Status: FINISHED 

Shop: 

Required Date: 28-MAY-18 Start Date: 25-MAY-18 Finish Date: 25-MAY-18 

Description: QUARTERLY - FBI INSPECTION PM 

ASSET INFORMATION 

15JUN 2018 

01:04 PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800555 /01 
Required By: 28-MAY-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 

Desc: QUARTERLY - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Item ~ '-P"'rim"'a"'ry~B.;;.in'----- _S'-'to"'c""k-'T_.i,:"-pe"-!'-C-'-o'-'d'-'e--- llem Description 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 05129/18 06:06 

I - - ---~-----·------ . - ·····-

i Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 1800587 I llllll lllll lllll lllll lllll 111111111111111111 
Required: 15-JUN-18 Task Status: ACTIVE 

" r+H A Requestor: SYNERGEN Assigned To: j{Jtt ' Task 

1111111111111111 IIII Crew: MA/NT Maintenance 01 
Task Desc.: MONTHLY - FBI ASH POLYMER SYSTEM PM Page: 55 

Asset: E I 0000000432 - ASH POLYMER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 
L 

Task Note Type Notes 

TASKINST 'o/f'tith the system running, check for proper operations and for leaks. 
{, Clean any polymer leaks that would create a slip hazard. 

L 

Craft 1·~'""~ # of 
People 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion / HJ1 

MA/NT IH~ 
I MATERIALS: 
I Store Primary Bin Stock Type I Code Item Description 

I ATTACHMENTS: 

I PERMITS: 

I Type Number Acquired Date 

COMPLETION COMMENTS: 

I 

I
I &-11-lg 
l_!ta,t Date: Time: Completion Date: 

[FiiURE CODES: 
I _ .. Failure: ____ Repair: _____ Component: 

!!..!!ow-up Action Required: 
Mode: ------

Signature: _ _,_/ffi_,,,,'-'''-'. :-,_,,,__::~'--"===""--------------------

Submitted by: BILL/8348 

Qty Est. Qty. Used 

Time: 

1- I ti Date: (J) - I -

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Pagel of l 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 
---------------- -----

Oractu Ull11tlns Work and Ass11t Management V1 .9.1.2.& {v1.9.1.2.6.201509011111 O&} Ordoym1, Mellssa I New Orleans 028 

Views 
~Ila.~~ ~o~ _QrdJ;r. 
Results Work Order asummary··--- · 
· t1nil3~eping 

Ol_nict _chllrges. 
Material uSed 
~-~_ryJ,~:i:l_i~t-~~ 
Task Progress 
A_~~ivJ_ty Tr1J.1?king 

Actions 
Printable Ve~ion 

Work Order Information 

r 
Work Order: 1800587/01 0.. 
Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

lJ . JiTJ'!,ekeeping· Oirect_9harg~~ ME!terials;LJ~_ed _ _ T_as_~- fJfC!gre~s ., 

Timekeeping Summary 
I~~ 1-1of1 ~ ~I 

i ~=~112018 -!;~:~~;0 -V !;~~~~~~~~ITH ;:~~=:··;~0~hlft :~HT~~e ---Regt; -·preffi~flA~remTyp-e -~~~::J 
L"'.----------------··------------------·-·------------------- - ----- -- . -

i'4~ 1-1of1 ~~, 

Direct Charges Summary 
f4-IOotO!I-Pil 

~Saci:ton OateV be fii~. Employee No.A stat~i ··n,pe·uri1t··-Qty Std Price Tota! Amt Vendor Code "i/8ridor N11rriel 

1_~o_data to d!splay ·····-----------. ·----------------------···--·-------- ·--·---------- _______ _I 
i"4-40ofO!l-~l 

Materials Used Summary 

1-4 ,ii OofO ii'~~ -----··---·---r stock CodeA storeroom.A Description Quantity Us~cil 

1 No data to di~~ ______________ _J 
l-440ofO~~i 

Service History Summary 
i~~OofO~~a 

fspeclficat!on Type.A Spec Category· Attribute 
I No data to dls~L ________________ _ 

M~OofO~>I 

Task Progress Summary 

J-4.~ 1-1 of_1 .. __ ~ >i --------·-· ---------------'" ·------------, r Work Status A Failure Code Failure Mod~ Co~ponent Code A Repair Code Ne,,:t Action I 

LFinished - NONE -- ~o~_ NONE ------ NONE ·-· - I 
H-4 1-1of1 ~ .. i 

Activity Tracking Summary 
l-.i--il1-1of1~~, 

f"iiate Activity Tracking No. - Am~~t!Jnits·-Activity- Hours -A,~;tiD" _ Crew · Employee No. Employee Naill~ 

I 06/15/2018 180000000000720 ?:_ --- 0 ---------- E 0.. 0000000432 0.. _____________ _J 
l·H 1-1of1 ~~l 

Home ! Logout I About I Help 

l 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 1530... 7/5/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

P 1800587 
Class: PLANNED 

Dept.: STP01THMOO 

Required Date: 15-JUN-18 

Category: PERIODIC 

Area: ASHOO 

Start Date: 11-JUN-18 

Status: FINISHED 

Shop: 

Finish Date: 11-JUN-18 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

OS JUL 2018 
10:23AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000432 
Description: ASH POLYMER SYSTEM 

Wa!Tanty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800587 /01 
Required By: 15-JUN-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: Task complete. 

MATERIALS 

Mat'/ 
Item ~ Primary Bin 

Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Assigned To: 

Reason: Meter Reading: Meter: 

S"'t°'o"'ck'-T"';:"'p.:.e:_l.;:C.:.od"'e'---'tem Description Qty. Est. UOM 



WORK ORDER REPORT 05129/18 09:52 

Priority: 12 Work Type: Regular Work Order 
Est. ,Start Date: Deficiency Tag: 1800590 I IIIIII IIIII IIIII IIIII IIIII IIIII IIIII IIII IIII 

· Required: Task Status: ACTIVE 20-MAY-18 

Requestor: Ordoyne, Melissa Assigned To: Task 
Crew: ELECT Electrician 01 I IIIIII IIIII IIII IIII 

Task Desc.: ash pump tripping 

Asset: E I 0000000429 - FBI ASH PUMP 2 

Alias: 

Bldg. EB SOLIDS - EB -SOLIDS BUILDING 

I Task Note Type 

RESOURCES: 

Craft 

MATERIALS: 

Notes 

# of 
People 

t 

Estimated 
Hours 

Loe 

Actual 
Hours 

Remaining 
Hours 

Store Primary Bin Stock Type I Code Item Description 
---·-----

I ATTACHMENTS: 

I 

PERMITS: 
Type Number Acquired Date 

COMPLETION COMMENTS: 

CA.QC..i(. \J FD cl- coY'L,OI..LL.(11~ 

00-c.0 ~~-cu? 

Pas: 

Completion 

r..u<.J<Q,0 

Start Date: Time: Completion Date: s jl'.::l\ l'il 
FAILURE CODES: 

Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: __________ .1.0l.ll.,,_..1.C..J1.l.C.L.O~CTLI.1.l+ff"-'"'o"-------------

Submitted by: ORD0Y5607 

Page: 1 

J 
Qty. Est. Qty. Used 

r~ ~.!WL 

Time: 

Date. h j as) 12, 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: UNPLANNED 

R 1800590 Dept.: STP01THMOO 

Required Date: 20-MAY-18 

Description: ash pump tripping 

ASSET INFORMATION 

Category: REPAIR 

Area: ASHOO 

Start Date: 14-MA Y-18 

Status: FINISHED 

Shop: 

Finish Date: 14-MAY-18 

15JUN 2018 

01:11 PM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E /0000000429 

Description: FBI ASH PUMP 2 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800590 /01 
Required By: 20-MAY-18 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: ash pump tripping 

Assigned To: 

Reason: Meter Reading: 

Comments: checked VFD & communicator wires, reset system, now working fine 

MATERIALS 

Mat'/ 
Item Store ;...P;...rim=ary"'-'B"in"---- 0S;...to'-'c"-k"T")j"'p-"e'-/-'C-'o-"de'----- Item Description 

Meter: 

Qty. Est. UOM 
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Views 
Search Work Order 
Rl!sllrl:s "woT'i~ "Order 

El Summary -
Tlme_kl!eplng 
Dl_rect_ C~arges 
Material Used 
_servlce_Hisfury 
Ta~k-Pro,il"eSs 
·Act!Vlty Tracking 

Actions 
Printable Version 

Work Order Information 

,----- ------------------ --~---------------------------------, 
, Work Order· 1890590 / 01 0.. 

l Description: ash pump tripping 

L·. Timekeeping .. -. L ,Pirf!!Ct Charg~s 

Timekeeping Summary 
i~ ~ 1-1of1 ~ ~i 

,_Material~ Used Service History __ . ,I Task Pr!J_gress Act_ivity _Trac~ing 

1· Date -----· -·· elllployee No.v · Employee Name·- ·statUSA -·Reg Shift"Rl!QTYPe - "ReiiWm ·-p;;m-shinA Prem Type "pn!mHi:s--
i 05/14/2018 J08963 c~ ·--·-·· JON_ES, AARON Posted SD01 ·---·--?~.t:!.§.~-- 2_.5_0 ------· __ . ____________ _ 
i-H 1-1of1 i;t,J 

Direct Charges Summary 
14 ~ OcfO t, t>i 

l.~~n;;,~'~; ~;~-~~N-~-~::~=-~-o~~ Stat~~---~~:~--~:~- ~ty ----~-~d -~~=----:~-~~~~mt -~end or Code _::~~~ .. ~~~~j 
u~~oofOt,fi 

Materials Used Summary 
M< OofO HI 

I stock Code A storeroomA · Description Quantity Used[ 
LNo data to display ____________________ _J 

i-;!40ofOt,t,i 

Service History Summary 

1-4 'I OofO t, t,J ---------------
fspec1t1cation Type.A. Spec Category Attribute Attribute Desci-iption 
I. No __ data lo d!se@y ____ _ 
H~OofOt,t,i 

Task Progress Summary 

Attribute \faflJ8" 

I~ ~ 1 - 1 of 1 __ r, t,J ___________________ ··-····-·------------------ __ . ____________ _ 
jWork s_ tatusA Failure Cod_e Failure Mode Compone_ "'. c_ °'.'. A __ .Repair.Cod.,_ ""_'_A."_"" 
I__Einlshed_ EL~QI~ICAL .. FAULT___ IN&C ----·· --· __ RESET -----·. ·-·--

i~ ~ 1-1of1 t,~l 

Activity Tracking Summary 

__ i~_ ~ 1 - 1 of 1 t, t>i _ -·-·-·------------··----------------------------------------------
1 Dale Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name .l 
~5/29/2018 180000000000649 c4,, _ 0 --------------······---·E 9, 0000000429 Q,·-·------------------·

U-i <l 1-1of1 t,r,J 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



WORK ORDER REPORT 06/03/18 06.31 

Work Type: PM Priority: 8 Work Order 
Est. Start Date: Deficiency Tag: 1800610 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

Required: 09-JUN-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 

1111111111111111 IIII Crew: MA/NT Maintenance 01 
Task Desc.: MONTHLY - FBI INSPECTION PM Page:40 

Asset: F I ASSET_LIST - Asset List - New Orleans 

[ ]Asset: 0000000410 

[ ]Asset: 0000000413 

[ ]Asset: 0000000414 

[ ]Asset: 0000000419 

[ ]Asset: 0000000420 

[ ]Asset: 0000000423 

[ ]Asset: 0000000425 

Task Note Type 

TASK/NST 

RESOURCES: 

Craft 

MA/NT 

Submitted by: BILL/8348 

FBI REACTOR 

FBI HEAT EXCHANGER 

FBI VENTUR/SCRUBBER 

FBI HIGH PSI WATER SYSTEM 

FBI HIGH PSI SPRAY PUMP 

FBI FLUIDIZED BED AIR BLOWER 

FBI PREHEAT BLOWER 

Notes 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

Split 14.3 

NOTIFY OPERATIONS OR SOL/OS MANAGER BEFORE BEGINNING THIS TASK 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

PERFORM ALL 

fA Bed temperature thermal couple control. 
f :{.scrubber thermal couple #1. 
[0 Scrubber thermal couple #2. 
M Scrubber thermal couple #3. 
M Bed temperature thermal couple #4. 
[Jf Bed temperature thermal couple #5. 
[ ~crubber disk actuator. 

Flljjdizing blower . 
['"] _Check for any unusual noise or vibration coming from this equipment. 
['1Yisua//y inspect the condition of the coupling. 
[vfYisua/ly inspect the filters for plugging or blockage. Clean as necessary. 
[-{Clean any buildup from the motor vents. 
[ ef\jisually inspect for any loose or missing bolts or other hardware. 
[ ,{Visually inspect the oil level of this equipment and for any leakage 

Prefieat blower 
£-1 Check for any unusual noise or vibration coming from this equipment. 
[,{'Visually inspect the condition of the coupling. 
['1_Visua//y inspect the filters for plugging or blockage. Clean as necessary. 
{'1_C/ean any buildup from the motor vents. 
[ ;,,rifisually inspect for any loose or missing bolts or other hardware. 
[ efl/isua/ly inspect the oif level of this equipment and for any leakage 

f,1Roof spray guns. Inspect each gun. With the spray pump operating, check the supply pressure gauge 
for evidence of leakage past the solenoid valve. Remove each gun and inspect for excessive wear or 
damage. Reinstall the guns. With the pump operating, check the discharge pressure. Adjust the bypass 
reg)Jlator if needed to establish pressure between 200 and 300pounds. 
f-1 Observe the water pressure pump for smooth and proper operation. 

#of 
People 

1 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 06103/18 06:31 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 1800610 l llllll lllll lllll lllll lllll lllll lllll llll llll 
Required: 09-JUN-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: Task 
Crew: MA/NT Maintenance 01 I llllll lllll llll llll 

Task Desc.: MONTHLY - FBI INSPECTION PM Page:41 

RESOURCES: #of Estimated Actual Remaining 

Craft People Hours Hours Hours Completion 
., -r 0 C,o <M. n /J;{.,. • 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
--

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

-r osl::: c..a,,,,p k:k" . 

Start Date: ro~el 18 Time: '5, o-o 
FAILURE CODES: 

Failure: Repair: Component: 

Follow-up Action Required: 

Signature: 4LNt.C.. B:::iiiiiJ--

Submitted by: BILL/8348 

Completion Date: (p lgl,t 
Mode: 

Time: ;Z :o-o 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 
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Views 
Search Work Order 
-Riis~1tsWOrk Ol"dlir-

BsuTnlllary 
Tlm_ek~~p[ng 
Direct_ Charges 
MiteriafUsed 
Service l:llslory 
Task Pl"OllreSS 
ACt1V1ty Trac-king 

Actions 
Printable Version 

Work Order Information 

. r·--.. ··------·------------ -----·-···----·-···-·--------

1 

Work Order: 1800610/01 0. 
Description: MONTHLY- FBI INSPECTION PM 

i I. Ti_mekeeping ~ . Direct Charges MateriEl!,s U5:ed _Ser.vice History I. :r~s.k Progreslji 

---- --- 1--J 
Act1v1ty Tracking 

Timekeeping Summary 
i<il -I 1-1of1 r, ~i 

1·oate ''"' "EmployeeNo.V Emp1o·yeeName··s1:a1·11s,A Reg Shift RegType Rell-Hrs PremShlftA PremType Prem Hrs! 
I 06/08/2018 TN-OQ_2 __ 0.. _ ... Bi_!liot, Eugene ___ P_os_ted ____ SD01 ______ ~CHED __ 4.00 ---·--------·-·-· _______ J 

U~4 1-1of1 ll-ltl 

Direct Charges Summary 
i·~ 'I OofO ~ !ti 

r·~~n;;~i~ ~i:;:x~=~~~~~=:~oyee·No·:~----~~t-u~_:YP;-~·:_tt -Qty- std-Price-~~~-'.:1-~nlt _::dor ::__~~~d_o_r_~~~:J 

i4<i OofO ~l>I 

Materials Used Summary 
14 ~ OofO l> l>i 

~f=~~~lsJ~~reroomA ?8scr!pt!on _ -Quantity UsedJ 

isl 4 OofO l>l>i 

Service History Summary 
i4'iOofOl>l>i 

I Specification Type A Spec Category Attribute Attribute Oescrlptlon Attribute Value 
L~9 dal~!Q. dis!!!_~---- __ ······-----------------
H40 ofO l> l>i 

Task Progress Summary 
i'<I ~ 1-1of1 ~ l>i 

'LWork Status A. · failure Code Failure Mode Component Code.A Repair Code -N~~t A~l:ion 
f:!i!!§~_Q__ _ _!iONE --~_9.[•(E__ _ NONE __________ NONE ____ . 
i."4 ~ 1 -1 of1 H·l 

Activity Tracking Summary 

i-4 .~ 1 - 1 of 1 _ ii, ,i ________________ . ·----···--·-- ---·-·------··--·--------------

1

, Date Activity Tracking No.. Amount Units Activity Hours ART Asset ID Crew Employee No ... Employee. Nam., I 
06/11/2018 180000000000709_~.,. ---·-- 0 _______ FO.. ASSET_LIST(),_ ____________ --·--·-···-

i·H 1-1of1 ~l>l 

Home I Logout I About j Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Smnmary&from= 152... 6/15/2018 



Page: 1 WORK ORDER {CONDENSED) REPORT 

Type Wolk Order Class: PLANNED 

P 1800610 Dept.: 

Category: PERIODIC 

Area: 

Required Date: 09-JUN-18 Start Date: 08-JUN-18 

Description: MONTHLY - FBI INSPECTION PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 08-JUN-18 

15JUN 2018 

01:05 PM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800610 /01 
Required By: 09-JUN-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 
Item Store Pnmary Bin 

Desc: MONTHL y - FBI INSPECTION PM 

Assigned To: 

Reason: Meter Reading: Meter: 

Sc..t:.coccck.:...T:..Yc::P..:.e.:.../..:.C..:.od;;;.;e;..._ __ Item Description Qty. Est. UOM 



WORK ORDER REPORT 06/03118 06.31 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 
1800611 I llllll lllll lllll lllll lllll 111111111111111111 Required: 09-JUN-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To /(f]fH A • Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: MONTHLY-FBI ASH PUMP PM Page:42 

Asset: F I ASSET_LIST - Asset List - New Orleans 

±set: 0000000428 FBI ASH PUMP 1 Split 50 

Asset: 0000000429 FBI ASH PUMP 2 Split 50 

Task Note Type Notes 

TASKINST ffiw all LOTO steps when performing this PM 
rease the pump to drive shaft coupling. in accordance with the lubrication schedule. 

mlean the cooling air vents on the motor. 
Wcheck the pump packing. Adjust retainer to appropriate water flow. Repack if necessary. 

heck the packing sleeve for e.<cessive wear or damage. 

I 

' RESOURCES: #of Estimated Actual Remaining 

2/ltr. Craft People Hours Hours Hours Completion 

MA/NT 1 2-t/_f<. 
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description Qty. Est. Qty. Used 
--

I ATTACHMENTS: 

I 
PERMITS: 
Type Number Acquired Date 

l==============================~ 
I COMPLETION COMMENTS: 

I 

I Star/Date. LJ>- 4-f 8 Time: 
q ,' 0 O ft-)17. 

Completion Date: 

FAILURE CODES: 
Failure: Repair: _____ Component: Mode: 

I Follow-up Action Required: 

Signature:--~~· =' =.._~~'-"' .. Q"'''"'~""''b"''"'-------------------

Submitted by: BILL/8348 

Time: 
/ 1.ioo 19.1. ~ 

Date. {1)- lf- jf 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 
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Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle Utilities Work and Asset Man11gemenl V1 .9.1.2.6 (v1.8.1.2.6.20150901111106J Ord0Yn1t, Melissa 1 New Orleans 028 

Views 
s11ai:ch Wo_rk Order 
Results Work ()_rder 

E]sum_m_ary 
- :r_h1l_e~e~p1ng __ 

Dlre_cl_Ch_arges 
Material Used 
·siiivic·e Hisfo:ry 
Ta6ii: Piog'rei;s 
Aci!vlty_ T~acki_ng 

Actions 
Printable Version 

Work Order Information 

' -------~------------------------~! 
Work Order; 1800611 I 01 Cl. 
Description: MONTHLY - FBI ASH PUMP PM 

.'timekeeping -1 Direct Cha,rges· . Materials Used Service History Tas,k __ Progress, · I Actiyity Ti:ack!ng [ J 
Timekeeping Summary 
-~~4. 1-1of1"~~, 
' Date Employee No.V 

06104/2018 _ AS6151 _ 0. 
iiJ'i 1-1of1 ~iH 

Direct Charges Summary 
i-i'<lOofOiold 

EmPIO}'ee Name-·--·--statuSA Reg Shift Reg Type R8g Hrs Prem Shmh. 

ASEVADO, KEITH Posted SDO_~-- ___ §f:_lj_~------~_._2Q__ 
Prem Type · P~m "Hrs J 

[&~~s;1~i~;~;;:~~-oc:_N-o~--~ ElllPio·y~e-No:a~·stat~S~~~~~--~-u~.i-~~~--s~~~~1-~~~:~~:~~=~.--~enc1orco11eVe~dor~a_:_j 
U410ofOLl-~l 

Materials Used Summary 

i,~ ~ O ofO J> 11-l --·-·-·--···----·---------
! ~~~a~:~~~isp~!~reroomA __ Description -··Quantity Used .J 

i~~OofOLl-~i 

Service History Summary 

i~ ·~ OofO ~ ~! --·----------------·-·-
[;~~!~~~~~;~~ Spec Category ___ Attribute_ ... Att-rib-~te Description Attribute-Value 

U~iOofO!>l>i 

Task Progress Summary 
!<I ~-1-1of_1_t_iH _____ _ _ 

r·work Status A Failure Code F~il~re Mode - Component Code A R8palr Code Ne11t Action 

Lfinished __ NON~---·-··_ NONE ____ NONE _____ NO_NE ·----------, 
H·~ 1-1of1 ~l>l 

Activity Tracking Summary 

M ~ 1-1 oft .. I> J>i ________ ·--------------~-···--·-··-·--·-·--------- ·----------·-·-·-------·----------------·--

roate Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name I 
1 __ 06/11/2018 180000000000699 0. ... o -·---·---------- F q ASSET_LIST 0. ------------·----····----

i H 1-1of1 J>J>i 

Home I Logout I About ] Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Surnmary&from= 152... 6/15/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800611 Dept.: 

Category: PERIODIC 

Area: 

Required Date: 09..JUN-18 Start Dale: 04-JUN-18 

Description: MONTHLY - FBI ASH PUMP PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 04-JUN-18 

15JUN 2018 
01:27 PM 

Crew: MA/NT 

Display Notes: N 

Asset Type/ID: F / ASSET_LIST 

Description: Asset List - New Orleans 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1800611 /01 
Required By: 09..JUN-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Task complete. 

MATERIALS 

Mat'/ 
Item Store Primary Bin 

Desc: MONTHL y - FBI ASH PUMP PM 

Assigned To: 

Reason: Meter Reading: Meter: 

.:.S:.:to.::ckc..:.aT)(c,;P:.:e.:.l..:C:.:o.:.de=--- 'tem Description Qty. Est. UOM 



WORK ORDER REPORT 07/0511810:31 

Work Type: PM 

i Est. Start Date: 
' Required: 27-JUN-18 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: 

Crew: MA/NT Maintenance 

Work Order 

1800624 

Task 

01 

I llllll lllll lllll lllll lllll 111111111111111111 

11111111111111111111 
Task Desc.: SEMI-ANNUALLY - GEMS INSPECTION AND CAL/BRA TION PM 

_J 
! ' " ' 

Asset: E /0000000415 - FBI GEM SYSTEM 

Page: 1 

' 
i Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pas: 

Notes , Task Note Type 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
CALIBRATIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS AND RECORD 
RESULTS ON WORK ORDER. 

[ J Calibrate GEMS unit. 

~------- -----------·····-· .. ---·--· ·--··------------------------------------ ----------- ------------
________________ J 

______ ,, ___ . ----- ·- ·------- --- -------·--- -·- ---- ·--" - --· --·--- ... -- --·--·--· -----------·--···-- ,,. ....•.. ··-··-···--·- ______ _, ---- -·---------.. - ______ ,, ___ --- , ... --- -· ----·- ---·-- __ ,, __________ _ 
' i RESOURCES: # of Estimated Actual Remaining 
i i Craft_ ___ _ _ _ P_e~!:_I~ Hours _ H__o1Jrs_ _H_OfJ~~- 9.o_rry119-t~o~ _ __ ___ _ _ ____ _ __ _ 

l TRADE··=--·····- -= ==-========-:=-====,=========·:~~; ~:;=======~~=~=-=-=-=-~=====co~=~-;;;- ~::=---==---'=·= == ===· -, 
I MATERIALS: 
, Store Primary Bin Stock Type I Code 
! --··-·---- .. . ....... __ - -·- ---------. 

ATTACHMENTS: 

Item Description 

(1) year service agreement for the purpose of performing 
monthly maintenance on the Gems equipment located at 
the Veolia Water facility in New Orleans, LA. 
Under this agreement, ST/ Gems Services will perform 
Monthly Preventative Maintenance on 
the Gems on the following sources: 
1. Furnace GEMS Equipment 
2. 02 Analyzer 
Included with the maintenance visits, ST/ Gems Services 
will perform three (3) quarterly cylinder gas audits and 
provide one (1) quarterly onsite RATA assistance on the 
Gems equipment that fall under 40 CFR Part 60. The 
CGA ?s will be done in accordance with established 
Quality Assurance/Quality Control procedures. It is agreed 
that Veolia Water will supply and properly store all 
calibration gas cylinders and assume all liabilities for the 
hazards associated with storage. 
If additional days are required or emergency service 
between the regularly scheduled monthly maintenance 
visits, Veolia Water may choose to issue a separate 
purchase order and will be invoiced at the reduced rate of 
$1,100 per day plus expenses. 
All spare and consumable parts necessary to maintain 
and/or repair the system shall be 
drawn from the Veolia Water parts inventory. 

Qty. Est. Qty. Used 

1 

- - ------------ ---- -·---------------------------------------------------------- ----·-·-----.. --·--- ·--··--·- I ···-·----·····-"·-·-··--·-----·--·-·- ····-····--·-·-··----- ---------------·-----··--·------~-----------·------ ------------ -------

PERMITS: 
Type 

Submitted by: ORDOY5607 

Number Acquired Date 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



WORK ORDER REPORT 07/05/1810:31 

Work Type: PM 

'Est. Start Date: 
Required: 27-JUN-18 

Requestor: SYNERGEN 

Crew: MA/NT Maintenance 

Priority: 8 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

w~~~~~d2e; 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

Ta~~ 1111111111111111 IIII 
L Task Desc.: SEMI-ANNUALLY - GEMS INSPECTION AND CALIBRATION PM 

' I COMPLETION COMMENTS: 

I 

, Start Date: 1" 11 SI 1 '?, Time:-======-- _ ____ c_om_11_le_~on__CJ_~e _ (g) a;;:, I , ?a 
-~--------·-· . ·-· -------------- - --- ---------·"·- ---···-··------- ---- --- --------------- ··-·-·-··-···------ - -------- --- -· 
j FAILURE CODES: 
i Failure: Repair: _____ Component: Mode: 

l~~''.~'11-up ~ct,on ~~q~!~~~ __ _ 

Signature: ________ Q'.l.'-'-'"'--'C~J!:!..,fuLlS.Ls..;~<;.Ll.i,<~--------

Submiffed by: ORDOY5607 

Page:2 

Time: 

Date: , I c>\\'r, 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 

' 
I 
i 
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Views 
search Work_Ord_!!_r 
Results Work Order 

E1Slltnmllri -
Timekeeping 
oire_ct Cha-rges 
M.iterial Used 
se_rv1c:e·t1_1Slory 
Task· Pr"Ogies·s -
ActiVity Trac-kjn_g 

Actions 
Printable Version 

Work Order Information 

,--
! Work Order: 1800624 / 01 0.. 

Description: SEMI-ANNUALLY - GEMS INSPECTION AND CALIBRATION PM 

Timekeeping Direct Ch_arges Materials Used . Service His~ory 

Timekeeping Summary 
i·~ ~ 1-7of7 I} ~l 

Task Progress Activity ,:racking 

1~;~
512018 

~T;;;~e~t·V -!:~.:~ ~~;~~;-:::~sse~ !~~~-hift :~HT~:;e-·-~g-H~--p·ramShiftA-Prem -Type Prem H~ ' 

I 

07/05/2018 Ml7721 0.. MIiler, Douglas Unprocessed SD01 SCHED 
0710512018 MA5101 a. Macon, Loren Unprocessed SD01 SCHED 
06/1512018 J08963 Cl,. JONES, AARON Unprocessed SD01 SCHED 2.00 

, 07/05/2018 GA0980 0.. Gagliano, Mario Unprocessed SD01 SCHED 
! 07105/2018 FA5503 O.. Fazo, Tihomlr Unprocessed SD01 SCHED i 
[ 07105/2018 AS6451 0,, ASEVADO, KEITH Unpro~_:1~-SD01 _ SCf:!§~.-- -·-·-·-·-··-·· --·----------- , 

i~ ~ 1-7of7 ~ >l 
Direct Charges Summary 

i~ 1( OofO L> L>i IT;";.;:~i!'r DC NO. Employee No.A Status __ Type Unit Qty Std Price·-· Total Amt Vendor code Vendor Name.J 

~,,i ,,I OofO L> L>l _____ - -

Materials Used Summary 
H~OofOL>)I 

! stOck ·cod0A - stOreroomA Description · Quantity Used ·1 
i No data to display ... ____ ----.. ---·--··--·--- . 

i'~ i OofO i> l>i 

Seivice History Summary 
1-1 '~ o ofO I> I>~.--.. ·--------~-·---------·--.. -- ____ .. ____________ ._ 

I Specification TypeA Spec Category Attribute Attribute Description Attribute Value 

~ta to dis~----------------------·-·-----·---~--------· 
U~si.OofOl>i>l 

Task Progress Summary 
a,,1,~ 1-1of1 !ff'! 

I work Status.A Failure Code Fa!!ure Mode · Component Code.ii. Repair Code 

l . .fin.ished __ NONE -----· fiONE ---··-··-- NONE .............. ______ NONE __ _ 

---~----, 
N-~xt. Ac:.l~~-1 

M ~ 1-10[1 i> ~l 

Activity Tracking Summary 
i.1 ~ _Oof_C?_ __ il' L>il __________ _ 

r ~~~-8~c~v~r~~1_:;~~~~-~~~-==unt -~ni~ _ __:~~~~-~---~-~~;;- . ART·--~~~=~-~-~=-- -~-=~!~~;~-N~~ -~-mploy:~:~~~~] 
i~40ofO~~j 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 1530... 7/5/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800624 Dept.: STP01THMOO 

Category: PERIODIC 

Area: MNTOO 

Status: FINISHED 

Shop: 

06 JUL 2018 

08:20AM 

Crew:MAINT 

Required Date: 27-JUN-18 Start Date: 06-JUN-18 Finish Date: 22-JUN-18 Display Notes: N 

Description: SEMI-ANNUALLY - GEMS INSPECTION AND CAL/BRA TION PM 

ASSET INFORMATION 
Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800624 /01 
Required By: 27-JUN-18 

Desc: SEMI-ANNUALLY - GEMS INSPECTION AND CAL/BRAT/ON PM 

Task Priority: 8 

Job Code: 

Comp. ID!Desc: 

Warranty Exp Date: 

Assigned To: 

Reason: 

Comments: PM complete ST/ GEMS po538408 

MATERIALS 

Mat'/ 

Meter Reading: 

Item Store _P_ri_m_a~ry_B_,_·n _____ S_t_oc_k_T~)(~p_e_l_C_o_d_e ___ :.:ft:::em.:.:.:D:..:e:.:s:::c,C£ip:.:t1:.:·o:..:n _______ _ 

000 / (1) year service agreement for the 
purpose of perro,ming monthly 
maintenance on the Gems equipment 
located at the Veolia Water facility in 
New Orleans, LA. 
Under this agreement, ST/ Gems 
Services will perrorm Monthly 
Preventative Maintenance on 
the Gems on the to/lowing sources: 
1. Furnace GEMS Equipment 
2. 02 Analyzer 
Included with the maintenance visits, 
ST/ Gems Services wi/1 perrorm three 
(3) quarterly cylinder gas audits and 
provide one (1) quarterly onsite RATA 
assistance on the Gems equipment 
that faff under 40 CFR Part 60. The 
CGA ?s will be done in accordance 
with established Quality 
Assurance/Quality Control procedures. 
ft is agreed that Veolia Water will 
supply and properly store a// 
calibration gas cylinders and assume 
a// liabilities for the hazards associated 
with storage. 
ff additional days are required or 
emergency service between the 
regularly scheduled monthly 
maintenance visits, Veolia Water may 
choose to issue a separate purchase 
order and will be invoiced at the 
reduced rate of $1, 100 per day plus 
expenses. 
Alf spare and consumable parts 
necessary to maintain and/or repair 
the system sha/1 be 
drawn from the Veolia Water parts 
inventory. 

Meter: 

Qty. Est. UOM 

1 EA 



WORK ORDER REPORT 

! 

Work Type: Regular 

Est. Start Date: 

Required: 25-JUN-18 

Requestor: Ordoyne, Melissa 

I Crew: ELECT Electrician 

Priority: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: AARON JONES - GEM: 

L Task Desc.: GEMS system S02 issue 

r-: -- Asset: E I oooooooi/5 =-=F=B=l=C=E=M=S=Y=S=T.=E=M== 

! Alias: 

Work Order 

1800630 

Task 

01 

06122118 09:15 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Page: 1 

I Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: L_____ -- -- . - -- ______________ .. ____________________ _ ____________ .. __ _ 

~::"_~k_N~t_;- Typ~------- ~ot_~-~~=~=:-~=-----~-==~---:==-~=~~==:~=~=~=:=·==-=====-
1~_ .. -- ---------~-- -- -------------~~-- .. -- --------- ~-·-·-- ------------. 
RESOURCES: # of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 
- -- - ---- -- - ----- -------- ---- - --------------· -------------·····----

,--- -- -

I MATERIALS: 

I ~lo'!__ ~"'..".'!_~i~-- St()(Jl<__T!_P'!_!_CCJ_~e ____ Jt_em[)_':_~Crip~11__ ____________ --- --- ------- _Qty:_Est -- Qty:_~S'!_cl__ 

PCA, touch screen control module 1 

PCS touch screen modular 1 

i ______________________ ··--------·----------·-·---------------------------·----- ___________________ I 
-·· -------------------·--------··-----· --------------------------

]ATTACHMENTS: . 

' ·--·--------- -·--- ···--------------------------.. --·-------------·-·····-·-----------------"··-----------·-------· ·-···-------·---··--··-··---. .,------···--- ..... _. ________ - -------------·--- ---------·-----·----------- ------------------·--···--·.-

i PERMITS: - . -

Type Number Acquired Date 

--.. ----------------·-·----------- ------·-·--·--------------------·-------·-------- ----·--·-----------··--·---·-· ·-·· ···----- - ----- -- - ·-- ..... ···------··---··-------------- ··-"-

COMPLETION COMMENTS: 
\X"'-A-1 s cllD-uJe.RQ d 

Start Date: Time: Completion Date: \ e \ 1 I I IR Time: ----J 
····---------------···· 

i FAILURE CODES: ' 
j Failure: Repair: _____ Component: Mode: 

I Follow-up Action Required: 
'--------- ..... - -------------·---·-----------·---------~--- --------------·--·-·---~---------.. ----------------~ 

Signature: ________ -'---i'.Y,-"'-------'0'""'":0,._,.c...i'io;..7-'i~c"'--'-"'() ________ _ 

Submitted by: 0RD0Y5607 

Date: ( 0 I;;,\ I 12, 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Page:1 WORK ORDER (CONDENSED) REPORT 

Type li\lork _Drder Class: UNPLANNED 

R 1800630 Dept.: STP01THMOO 

Required Date: 25-JUN-18 

Category: REPAIR 

Area: MNTOO 

Start Date: 08-JUN-18 

Description: GEMS system S02 issue 

Status: FINISHED 

Shop: 

Finish Date: 11-JUN-18 

05JUL 2018 

10:03AM 

Crew:ELECT 

Display Notes: N 

ASSET INFORMATION 
AssetTypel/D: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800630 /01 
Required By: 25-JUN-18 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: GEMS system S02 issue 

Assigned To: AARON JOA 

Reason: Meter Reading: 

Comments: parts ordered & delivered ST/ Gems PO 535442 

MATERIALS 

Mat'/ 
Item ~ Primary Bin 

000 

000 

Stock Type I Code Item Description --~------
/ PCS touch screen modular 

/ PCA, touch screen control module 

Meter: 

Qty. Est. UOM 

1 

1 



WORK ORDER REPORT 07/05118 10:14 

Work Type: PM 

Est. Start Date: 

Required: 15-JUN-18 

Requestor: SYNERGEN 

Crew: MA/NT Maintenance 

Priority: 8 

Deficiency Tag: 

Task Status: FINISHED 

Assigned To: 

Task Desc.: MONTHLY - GEMS INSPECTION PM 

Work Order 

1800632 

Task 

01 

I llllll lllll lllll lllll lllll 111111111111111111 

1111111111111111 IIII 

Asset: E I 0000000415 - FBI CEM SYSTEM 

Alias: 

Bldg· EB SOLIDS - EB -SOLIDS BUILDING 

Task Note Type Notes 

Page: 1 

Loe Pas· 

TASKINST NOTIFY OPERATIONS OR SOLIDS MANAGER BEFORE BEGINNING THIS TASK. PERFORM ALL 
INSPECTIONS IN ACCORDANCE WITH MANUFACTURER'S REQUIREMENTS. 

{1spect the FBI GEMS calibration gasses in service. 
{ Change out all empty bottles. 
[ (Order replacement bottles when inventory reaches one change remaining. 
{ t],fnspect the GEMS sample cooler pump for proper operation. 
{ j)nspect the GEMS filter and clean/replace as. necessary . 

. 

RESOURCES: # of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

-----
TRADE 1 J. 0. 0 c.., ,....,p te.,,k. 

MATERIALS: 
Store Primary Bin Stock Type I Code 
--

I ATTACHMENTS: 

Type 

I 
PERMITS: 

Number 

COMPLETION COMMENTS: 

Cr-,..,, r-

Start Date: &/! 5//18 Time: 

FAILURE CODES: 
Failure: Repair: 

Folfow-up Action Required: 

Submitted by: BILL/8348 

Item Description 

Acquired Date 

-;;,,It- c; ,.,e..-R- ~!~d 

, Completion Date: {,/JS;/0 

Component: Mode: 

Qty. Est. Qty. Used 

Time: 

Date. ¢J /! 5 /j a 
I 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of l 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 
------------ ----------------------------

Oracle Utilftles Work and Asset Management V1 .9.1.2.6 {v1 .9.1.2.8.20160901111108} Ordoyne, Mel Issa I New Orleans 028 

Views 
Search Work Order 
ReS·u-1iS Wa-,k. Orciei: 

El Summary 
!.t~~-k~~-(lfllJJ_ -
Direct C,harges 
Material G5ed 
::l_e·rv:ice· 1-HS10ry· 
Taiik Piciit"ess · 
~ctii1ty·r~c_k~g 

Actions 
Printable Version 

Work Order Information· 

r ----- ----·------
I Work Order: 1800632 / 01 0.. 
! Description: MONTHLY - CEMS INSPECTION PM 

I I. Jimeke~pillg .·- pir~ct C.h8rg_es, M1:1te~i-~!s .. U,s,ed _S_er>J.i.ce Hi_s~ory .. :I 

--·--- ------·- --1 J 
Task Progress Act1v1ty Tracking 

Timekeeping Summary 
_I~~ 1-1of1 ~~I _______ _ 

I 

Date Employee No.V Employee Name statUS;i Reg Shift Reg Type -Reg Hrs Prem Shift.t\. Prem Tyl)e - Prem Hrs 

Pbsted SD01 ·---SC'::'_~-°- .'" ... 2.00 ________________ I c.~6115/2~~8 _ J08963 0.. JONES, AARON 
U4'11-1of1 11-•1 

Direct Charges Summary 
J-.4 '~ OofO ~ ~i 

[Transaction· DateV DC No. Employee No.A· ·status Tipe 

l No data to dis~---------·-·-------· 
H~OofOl>i>I 

Materials Used Summary 
14 ~ OofO to ~D 

[
------·-----~---·-1 
Stock CodeA StoreroomA Description Quantity. Used 

1 No data to dlse)!Y. ____ _ 
H440ofO~~i 

Service History Summary 
B~~OofO.~i 

--·--------------···--··-· ··--- I 
Unit Qty Std Price Total Amt Vendor Code Vendor Name 

--------------------------------------·--·-·----·--·-"··-··· 

~lflcatlo!l-TypeA Spec category Attribute Attribute Description Attribute Value 

i No data lo dlsp~Y.. --------------- -------------------------·----
14 ~ 0ofO I> l>J 

Task Progress Summary 
I~ 4 1-1of1 ~ 1>1 

rOrk stat=~----~a~~~~~~~-----~~~~-~:~~ ._ ~~m~i:e!lt Cod8~-~~6~i~.~~-~- --~-~x~~-:o_j 
M~ 1-1of1 ~i>-l 

Activity Tracking Summary 
I~~ 1-1of1 __ }·~B_ E Activity Tracking No. 

L06/18/2018 180000000000724 0. 
KH 1-1of1 i,l>l 

Amount 
0 

Units 
. -------------·-·-----· I 

Activity Hours ART Asset ID Crew Employee No.. Employee Name 

·----------E CJ,. 0000000415 0. ·---------------

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 1530... 7/5/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800632 Dept.: STP01THMOO 

Category: PERIODIC 

Area: MNTOO 

Required Date: 15-JUN-18 Start Date: 15-JUN-18 

Description: MONTHLY - GEMS INSPECTION PM 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 15-JUN-18 

05JUL 2018 

10:21 AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E/0000000415 

Description: FBI GEM SYSTEM 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800632 /01 
Required By: 15-JUN-18 

Task Priority: 8 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: MONTHLY - GEMS INSPECTION PM 

Assigned To: 

Reason: Meter Reading: 

Comments: Gems task are complete. 

MATERIALS 

Mat'/ 
Item Store _Pc __ ,m_a_ry,_B_in _____ S_to"-c--k_T~y.~pe_l_C_o_d_e ___ :::lte:c.m::..:::D.::ces:::c::;n,,_pt:::io"'n'-------

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 07/05/1810:53 

Work Type: Regular 

Est. Start Date: 

Required: 15-JUL-18 

Requestor: Ordoyne, Melissa 

Grew: ELECT Electrician 

Priority: 12 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: AARON JONES 

Work Order 

1800645 

Task 

01 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Task Desc.: spare probe & transmitter for FBI scrubber 

Asset: E /0000000414 - FBI VENTURI SCRUBBER 

· Alias: 

Bldg. EB SOLIDS - EB -SOL/OS BUILDING 

Page: 1 

Loe Pos: 
_,' .. ·--··-·-· . ·--·------ --·-- ··-·-· '. - - ·:··_ .. ------ ' .: .. _ .. : ------···-·----·· . ___ ' ---·----···-·-- ------ :_,_·~------=---------··-·' .. - ..... -- --------··-··. ·---. _-- . - ___ : -____ -_::::: 
· Task Note Type Notes 

---------------·-·· ·-·-- - ----· .. ---·-·-----------------·--·--·--.. ----- - -------- -------·-·-· . -~------- ---·--·- ···- -- --·--·-·----·· ---------------·------------·- .. --·· ----- -----· ---- ···-··-------- ---·--- --··-- ·------------ ---·-------- -------------··- ·--·- --·- - ··------------. --

RESOURCES: 

Graft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

--,--,-- - .. -----··-····· .. ·.·---~,---- ------··---·---··-·---·--·--· ·-··---- ... :. ------'-----·- ... ." .... . '--==--···-·· ==::::_--:;_·:.:: . .c:;-_,,.:;.;:;. ----' ---_ ------- ··::,:.::::..-c.~. ''' :::.,_,--:-;··· ~'--- -

MATERIALS: 
Store Primary Bin Stock Type I Gode Item Description Qty. Est. Qty. Used 

Endress & Hauser liquid analysis transmitter for controlling 1 
pH 

eNDRESS & hAUSER Ph pROBE (ELEMENT ONLY) 1 

. - ----·--- -·--·---_,, __ ----------~--- ··-·-·----- ----·· ···---.. ·· 

ATTACHMENTS: 

PERMITS: 
Type Number 

------- ,. _____ . -·. ·------ -
-- - ·---·---·---- -------------· 

Acquired Date 

- -·--·-··-· -- ··- -......... --- --- .. ------- --- ---·-·-· _,._. -···-· ... -· --· - -- -- _____ ._,. __ _ ------··-------------- - ---------·- ... -

. COMPLETION COMMENTS: 

c\e..\1 ueted 
Start Date: Time: Completion Date: 4) cl I I \ lo 

· ·---·-··----·--c-=:cc-_ .. :c -·-·---··--=cc=cc-.:cc:_:c:::_=_=_:::::_::::_:':::: __ :::: __ = 
FAILURE CODES: 

Failure: Repair: _____ Component: Mode: 

· Follow-up Action Required: 

Signature: ________________ .L·nl.._,.,.'---'o,u:,r:.1:.dc_,,_.c3~"4>,µ,~0 ___ _ 

Submitted by: ORD0Y5607 

Time: 

Date: , I C\ I \?; 

Synergen Associates, Inc. 

Report c_us/044 v 17153-1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

R 1800645 Dept.: STP01THMOO 

Required Date: 25-JUL-18 

Category: INSTALL 

Area: SCBOO 

Start Date: 13-JUN-18 

Description: spare probe & transmitter for FBI scrubber 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 21-JUN-18 

10 JUL 2018 
09:17 AM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E/0000000414 

Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: / 

Work Order/Task: 1800645 /01 
Required By: 15-JUL-18 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: spare probe & transmitter for FBI scrubber 

Assigned To: AARON JO~ 

Reason: Meter Reading: 

Comments: purchased from Envirocare po 536189 - delivered placed in stock 

MATERIALS 

Mat'/ 
Item Store Primary Bin Stock Type I Code Item Description 

--~------'-~"'--'-'-'"'-----'---~--------
000 / Endress & Hauser liquid analysis 

transmitter for controlling pH 

000 I eNDRESS & hAUSER Ph pROBE 
(ELEMENT ONLY) 

Meter: 

Qty Est. UOM 

1 

1 



WORK ORDER REPORT 

Work Type: Regular 

Est. Start Date: 

Required: 31-MAY-18 

Requestor: Ordoyne, Melissa 

Crew: ELECT Electrician 

Priority: 18 

Deficiency Tag: 

Task Status: ACTIVE 

Assigned To: 

Task Desc.: #2 & #3 high pressure solenoid on roof sprayer are bad - leak 
· throuah 

Asset: E /0000000419 - FBI HIGH PSI WATER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Task Note Type Notes 

RESOURCES: 

Work Order 

1800649 

Task 

01 

Pas: 

06/15118 10:32 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 

Page: 1 

Craft 
#of 

People 
. .., 

Estimated 
Hours 

Actual 
Hours 

Remaining 
Hours Completion 

. "'\('\{ 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

I ATTACHMENTS: 

Type 

I 
PERMITS: 

Number Acquired Date 

COMPLETION COMMENTS: 

l'c.pb.QJJ ~oc_o\. .\- re~ ~ 

Stari Date: 51:illl'<> Time: Completion Date: 5) o\\ ,i 
FAILURE COOES: 

Failure: Repairi Component: Mode: 

Follow-up Action Required: 

Signature: ___________ (),\___--''-'C'"'-"®-'-'=~-.L.-S-.10.,_ _________ _ 

Submitted by: ORD0Y5607 

Qty. Est. Qty. Used 

Time: 

Date. ~ j '5\Yl _ 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary- New Orleans 028 Ordoyne, Melissa WAMPRD Page 1 of 1 

,, 
':·_ Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
_s_earc!!_~ori<_ o_rcl_~r_ 
Results Work Order 

ElSLlinn,Rrv __ :·· __ - -
Tim!lkE!efl:ing_ -
Direct_ Charges 
Maierial Used· 
Set'Vlcii i-ffsfoiy 
ta"sld'roireSs_ 
AGlfvlty Tracking 

Actions 
Printable Verslon 

Work Order Information --- .. - -... ----------~-------- ------- -·1 
Description MONTHLY - FBI ASH POLYMER SYSTEM PM 

Ti.me.keeping I Direct Cha_rges I Materials Used Service History Task Progress Act1v1ty Trackmg 

Timekeeping Summary 
ij~41-6of6~:>l 

Date Employee No.v --Emi,iOYOO"Name·· -- -·--status A· . Reg.Shift -·R;g Type 

i 0611512018 Rl3159 0.. RlVERA, JEROME Unprocessed S001 SCHED 
I 06/15/2018 Ml7721 Q,, MIiier, Douglas Unprocessed SD01 SCHED 
I 0611512018 MA5101 O. Macon, Loren Unprocessed SD01 SCHED 
I 0611512018 GA09BO 0.. Gagliano, Mario Unprocessed SD01 SCHED 

0611512018 FA5503 (.:i. Fazo, Tlhomlr Unprocessed SD01 SCHED 
06111/20~ AS6i~!..C\ ASEVADO, KEITH Unprocessed SD01 SCHED 
1~11-6of6~ti,i 

Direct Charges Summary 
I.J~OotOt,ti,~ 

Reg Hrs Prem ShiftA Prem Type Prem Hrs 

1.00 ·------------------------

I Transaction o'ateV · DC No. Employee No.A status Type Unit Qty Std Price Total Amt Vendo~ Code Vendor Name l 
1_ No data todise~ --·-------- _____________ ----------.. ·----··----·------------------------ ......... _ .. i 

1-.l~ OofO ti,!ri 

Materials Used Summary 

H -<I OofO_~ l>I ---------. ., ... ___ _ 
[;~kaf:~~~lsp~~;reroomA __ Descriptio_n ·-auan~tyUsed·1 

il~'iOofOt,i,J 

Service History Summary 
!'4,jOofO~tl-1 

!specification TypeA SpeC Category Aitribule Attribute Description 

l_No data to disp.®' ------------------ ____ _ 
i~~OofO~tl-i 

Task Progress Summary 
i'4~1-1of1!ri.'I 

r
1 

Work Sta"i:USA-Fa/l~;:;~ci;--pall<1re Mode Component CodeA Repair Code Next Action 
Finished _ NQJ'.,IE_____ ... NONE _____ NONE _ ···- NONE ______ j 
H-ll 1-1of1 ~~l 

Actlvity Tracking Summary 
~~~ooro~~u 

r·~~d~t:ct~v~r~cykingNo: Amouni IJn!ts. AC't1v1ty· Hours ART AssetiO Cre·w· Employee No. Employee-Name] 

U _______ p .. ··-·------- -----------------------.. ---------------------- - -------· - ------------- -· .1 
i~~OofOt,~j 

Home I logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/15/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800649 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 31-MAY-18 

Category: INSTALL 

Area: FBROO 

Status: FINISHED 

Shop: 

Start Date: 31-MAY-18 Finish Date: 31-MAY-18 

Description: #2 & #3 high pressure solenoid on roof sprayer are bad - leak through 

ASSET INFORMATION 

05JUL 2018 
10:04AM 

Crew:ELECT 

Display Notes: N 

Asset Type/ID: E /0000000419 Warranty Exp. Date: Parent Asset Type/ID: I 
Description: FBI HIGH PSI WATER SYSTEM 

Work Order/Task: 1800649 /01 Desc: #2 & #3 high pressure solenoid on roof sprayer are bad - leak through 
Required By: 31-MA Y-18 

Task Priority: 18 Assigned To: 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: disconnected solenoid and replaced with new one. replaced pipes on #2 & #3 sprayers 

MATERIALS 

Mat'/ 
Item Store Primary Bin .::S.:ctoc.cc"k-'T.,_yp"-e'-/'-"C.::.od:ce:_ __ Item Description 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 

Work Type: Regular 

Est. Start Date: 

Priority: 18 

Deficiency Tag: 

Required. 15-JUN-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: 

Crew: MA/NT Maintenance 

Task Desc.: pump bearings failed. pump needs to be replaced 

Asset: E I 0000000420 - FBI HIGH PSI SPRAY PUMP 

Alias 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe 

I Task Note Type Notes 

RESOURCES: 

Work Order 

1800679 

Task 

01 

Pos: 

06125/18 09:38 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Page: 1 

Craft 
#of 

People 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

. \ 

MATERIALS: 
Store Primary Bin Stock Type I Code ftem Description 

---------

EACHMENTS: 

~--
PERMITS: 
Type Number Acquired Date 
---

COMPLETION COMMENTS: 

rer'vLciued t'~ .l, UU) toJ.Jwd ru:u-0 

Start Date: 1,l--r/1<;; Time: Completion Date: /a[ :!)i'R 
• 

FAILURE CODES: 
Failure: Repair: Component: Mod.e: 

Follow-up Action Required: · 

Signature: _________ .,_f)li"'==-'-' "'-'-r;;;i'A'-. ,._.."""-_,_Q.,\A...,,m;_,_,_-'1~'<"'-'"'0"-------

Submitted by: ORD0Y5607 

Qty Est. Qty. Used 
. 

~LU'~ 

Time: 

Date: \e I ,-;;i i"I, 

Synergen Associates, Inc. 

Rep.art c_usf044 v 17153M1 

I 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Oracle UIIUIJas Work and Asset ManagementV1.9.1.2.6 {v1.9.1.2.6.ZD150901111106} Ordoyne, Melissa I New Orleans 028 

Views 
search Work order 
ReiuiiS"wDfk artier 

EISu_mmary 
fltllllkeeplng 
Di_t"ed _c_hilrges 
Mate!"iai Used 
serv_1_ce· H!Sfor}I 
Task Pl'Ol)re"sS . 
A.Ctfv!ty Trac~l_llg 

Actions 
Printable Version 

Work Order Information 

r-·------------------·------·--~-------------------------------1 
I Work Order: 1800679 / 01 0. I 

I .

. 0-es~ptlon: pump bean,ngs faued. pump needs ID be ~pl~ced' . 

__ J .. :imekeeping . J · _ Direct Cha~es . _J . M~teri~ls Used , Seryic_e_Hi~~ory T_ask Progre_ss Activi_ty Tra~ing _ j _ J 
Timekeeping Summary 

M ~ 1-7of7 ~ ~I 

m
te Employee No.V Employee Name Status.A 

Unprocessed 
Unprocessed 
Unprocessed 
Unprocessed 
Unprocessed 
Unprocessed 
Unprocessed 

Reg Shift 

SD01 
SD01 
SD01 
SD01 
SD01 
SD01 
SD01 

Reg Type 

SCHED 
SCHED 
SCHED 
SCHED 
SCHED 
SCHED 
scHED 

Rag Hrs Prem ShiftA 

6/04/2018 TN-002 O. BIiiiot, Eugene 2.00 
6/25/2018 Rl3159 0. RIVERA, JEROME 
6/2512018 Ml7721 0.. Miller, Douglas 

r 06/25/2018 MA5101 O.. Macon, Loren i 06/25/2018 GA0980 O.. Gagliano, Mario 
1 06/2512018 FA5503 O. Fazo, Tihomlr 
LOG/04/2018 AS6451 0. ASEVADO, KEITH 2.00 

i-14 1-7of7 ~~! 

Direct Charges Summary 
l,l~OofO!l-~i 

I Transaction DiiteV DC l\lo. 

1 
No data to display 
i,1~0ofO~>i 

Emplo-yee No.A. status Type Unit Qty Std Price Total Amt · Vendor c0de vendor Name 

Materials Used Summary 
l~iOofOt,t,,i 

'1 Stock Code.A. Storeroomh. Description Quantity Used 
No data lo display ________________ _ 
H·iOofOt,t,j 

Service History Summary 
14 .. 0ofO:>}J 

i Speclficatlon TypeA Spec Category Attribute Attribute De"Scriptlon Attribute Value 

i No data to dis~y_ ------·----·- .. ·-----
i.;j ,1 OofO t, t,i 

Task Progress Summary 
i4 ~ 1-1ot1 ii, t,J 

flAfork Status A. Failure Code Failure Mode Component Cod~A . RR. ,EpP,;LA, CC,dEe Ne.xt Action. : 
!_Finished MECHANIC DAMAGED ___ MECH .. _ _ 
i411-1of1 t,t,i 

Activity Tracking Summary 
14 4 0 ofO t, r,a 

-----·---·--- i 

, .. -.,---.--,------------------------------
! Date Activity Tracking No. Amount Units Act!vity Hours 

"--"-"--"··"-·-~------~--~! 
ART Asset ID Crew Employee No. Employee Namj 

!.No_datatodlsplay ____ _ ··---~------------------------------
~l('(Oo(O~~i 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/25/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Ty~_ Work Order Class: UNPLANNED 

R 1800679 Dept.: STP01THMOO 

Required Date: 15-JUN-18 

Category: INSTALL 

Area: FBROO 

Start Date: 04-JUN-18 

Status: FINISHED 

Shop: 

Finish Date: 04-JUN-18 

Description: pump bearings failed. pump needs to be replaced 

ASSET INFORMATION 

05JUL 2018 
10:03AM 

Crew:MA/NT 

Display Notes: N 

Asset Type/ID: E /0000000420 
Description: FBI HIGH PSI SPRAY PUMP 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800679 /01 
Required By: 15-JUN-18 

Task Priority: 18 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: pump bearings failed . pump needs to be replaced 

Assigned To: 

Reason: Meter Reading: Meter: 

Comments: removed old pump and installed new MTH model M52E 2 stage bronze fitted turbine vane pump with std mechanical 
seal. pump close coupled to a 7.5hp 3450 rpm, 3/60!208-230-460v TEFC motoro 

MATERIALS 

Mat'/ 
Item Store Primary Bin :::S,::tO::::C::.k_:.TLjYPe;e::.;lc_C:::;Oe;d::.,e:...... __ Item Description Qty. Est. UOM 



WORK ORDER REPORT 

Work Type: Regular 

Est. Start Date: 

Priority: 12 

Deficiency Tag: 

Required: 13-JUN-18 

Requestor: Ordoyne, Melissa 

Task Status: ACTIVE 

Assigned To: 

Crew: MA/NT Maintenance 

Task Desc.: clean filters on FBI venturi 

Asset: E /0000000414 - FBI VENTURI SCRUBBER 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING 

I Task Note Type Notes 

RESOURCES: 

Loe 

Work Order 

1800680 

Task 

01 

Pas: 

06/2511810:01 

11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 

1111111111111111 IIII 
Page: 1 

Craft 
#of 

Pe:;['/e 
Estimated 

Hours 
Actual 
Hours 

Remaining 
Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 

---------

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

Start Date: 

FAILURE CODES: 

l'E'-<>lClu<" ~J...t&-5 ) 
l'e - uw-l:DJIJLO d 

Time: 

Failure: Repair: _____ Component: 

Follow-up Action Required: 

Signature: ,,yl C~a 

Submitted by: ORD0Y5607 

Completion Date: 

Mode: 

<e\5 I 1?, 

Qty Est. Qty Used 

Time: 

Date: 1 , { kS l.\'i\ 
• 

Synergen Associates, Inc. 

Report c_us/044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search Work Order 
ResUfiS WO"rfi:irder-EI Su-mitia!y · _--__ ------- --

'firrl_ikeeplri_"g 
blt"ei:t _Ch_arga5 . 
Miitei-iai'u"Sed ·
-~!iy~:~ -~!~:£~_!)' ~ 
Task Progress 
Activity T~ck)llg 

Actions 
Printable Version 

Work Order lnfonnatlon 

I Work Order: 1800680 / 01 0.. 
! Descrlpllon: clean filters on FBI venturi 

L ,l=J=:i::m::•='::""=P=i"::·g="'J':. ::::p::_if':.•::gt=C=h::a::r':ges::':::::=::·::M': .. "=·'=Eu::/a:'Js=u=,e=d=··='==S:':e::rv,=·=ce= .. ··=H::j~::· o=ry=· '==·=T=":::·':::·~::P::.r:o':. =9'::'!'':. :::'='==A=.cti=·v::~y=T=\O::P::k'='"=g=c....-J 

Timekeeping Summary 
l<t <t 1-7of7 ~ J>-1 

Date Employee No.V Employee Name 
06(05/2018 TN-002 0.. Billiot, Eugene 

StatusA Reg Shift 
Unprocessed $001 

Reg Type 

SCHED 
Reg Hrs Prem ShiftA Prem Type Prem Hrs 

3.00 
06125/2018 Rl3159 0.. 
06/2612018 Ml7721 Q. 
06/25/2018 MA5101 Q. 
06/2612018 GA0980 0.. 
06/26/2018 FA5503 0,. 

I 06/05/2018 AS6451 0.. 
14'41-7of7~t,-I 

Direct Charges Summary 
i~'40ofOll-!>U 

RIVERA, JEROME Unprocessed SD01 SCHED 
Miller, Douglas Unprocessed SD01 SCHED 
Macon, Loren Unprocessed SD01 SCHED 
Gagliano, Mario Unprocessed SD01 SCHED 
Fazo, Tlhomlr Unprocessed SD01 SCHED 
ASEVADO, KEITH Unprocessed SD01 SCHED 3.00 

Transaction OateV DC No. Empjoyee No.A Status Type Unit Qty Std Price Total Amt Vendor Code Vendot'Name1I 

~N0ocdca!caclco_d0 lcsclcay~----------- . 
14~0ofOll->l 

Materials Used Summary 
H'40of0t,-t,-i 

I Stock Code.A storeroomA Descripti~n -Quantity user.il 

! No data to display ___ ···-·--·--- ··---------------J 
14'4 OofO t,->i 

Service History Summary 
i<.140otor,.•a 

Specification Type.A Spec Category Attribute Attribute Description Attribute Value 
No data to dis ~Y. ______________________ _ 

1440ofOt,-t,-l 

Task Progress Summary 
I~~ 1-1of1 r,. t,-1 

work Status.A Fa
01°,.",."c=o-,=,-,0,011".-,."M0o-,=,-c0o_m_p_o_,-,-ot0c0o-,",·A-=Ro-p-,0,,0c0o0d0,.~N=,-,c,.c,.,=,o-,'I 

Finished NONE: ______ . NONE NONE .NONE _____ ·--~----1 
I~~ 1-1of1 !H·i 

Activity Tracking Summary 
i~-l!OofOf,,11,1 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee NamJ 
No data to dlsplaY. _____ _ ---- ,_,.,,, ___ ---------
u-.oorot,->l 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 152... 6/25/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Ord~r___ Class: PLANNED 

R 1800680 Dept.: STP01THMOO 

Required Date: 13-JUN-18 

Category: OPTIMIZE 

Area: SCBOO 

Start Date: 05-JUN-18 

Description: clean filters on FBI venturi 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 05-JUN-18 

OS JUL 2018 

10:04AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000414 
Description: FBI VENTURI SCRUBBER 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800680 /01 
Required By: 13-JUN-18 

Task Priority: 12 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Desc: clean filters on FBI venturi 

Assigned To: 

Reason: Meter Reading: 

Comments: removed filters, cleaned them, replaced, venturi back online 

MATERIALS 

Mat'/ 
Item Store :...P::::rim=ary.1...:::.B:::in;,__ ___ ,s:::t:::oc::::k:..:TCL.i,:t:.pe::..l:...C::.o:::d:.::e:.__ __ ::;lte:;:m:.:...=D.::es:::c::::n:,:.Pt:::io::::n:.__ _____ _ 

Meter: 

Qty. Est. UOM 



WORK ORDER REPORT 06126/18 06:03 

Work Type: PM Priority: 8 
Work Order 

Est. Start Date: Deficiency Tag: 1800693 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII 
Required: 03-JUL-18 Task Status: ACTIVE 

Requestor: SYNERGEN Assigned To: /(f/f }-/A, Task 

1111111111111111 IIII Crew: MA/NT Maintenance 01 
Task Desc.: MONTHLY - FBI ASH POLYMER SYSTEM PM Page: 56 

Asset: E /0000000432 - ASH POLYMER SYSTEM 

Alias: 

Bldg: EB SOLIDS - EB -SOLIDS BUILDING Loe Pos: 

Task Note Type Notes 

TASKINST ~th the system running, check for proper Of?erations and for leaks. 
ean any polymer leaks that would create a slip hazard. 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MA/NT 1 V,6 
MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

I 
PERMITS: 
Type Number 

-----------
Acquired Date 

COMPLETION COMMENTS: JD 13 Comf LtftJJ 

FAILURE CODES: 
Failure: ___ _ Repair: _____ Component: Mode: 

Follow-up Action Required: 

Signature: __ 1_Mih....::.c~:..c:..w..-'<~:...:..,=c:c...=11,..0::""-----------------

Submitted by: BILL/8348 

-0.,.5 

Qty. Est. Qty. Used 

Date: {p · 2 'J- /f' 

Synergen Associates, Inc. 

Report c-_usf044 v 17153~1 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order Class: PLANNED 

P 1800693 Dept .. · STP01THMOO 

Category: PERIODIC 

Area: ASHOO 

Status: FINISHED 

Shop: 

Required Date: 03-JUL-18 Start Date: 27-JUN-18 Finish Date: 27-JUN-18 

Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

ASSET INFORMATION 

06JUL 2018 

10:03AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000432 

Description: ASH POLYMER SYSTEM 

Wam,nty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800693 /01 Desc: MONTHLY - FBI ASH POLYMER SYSTEM PM 

Required By: 03-JUL-18 

Task Priority: 8 Assigned To: 

Job Code: 

Comp. ID I Desc: 

Warranty Exp Date: 

Comments: Job complete. 

MATERIALS 

Mal'/ 

Reason: Meter Reading: 

Item Store ... Pn ... ·m ... a ... ry,_B_in _____ s_to ... c ... k ___ T"'">\._Pe ... l_C ... o ... d ... e ___ -'lt ... em_D_e_sc_n~'p_tio_n ______ _ 

Meter: 

Qty. Est. UOM 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page 1 of 1 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Orac;:le UtllHles Work end Asset Management V1 .9.1.2.6 {v1.9.1.2.6.20150901111106} Ordoyne, Melissa I New Orleans 028 

Views 
Search Work Order 
ReSU1iS V'ifDr"k:""6ril8T 

s~um~!l_l)' ~·--~·::: 
TJmekeepln_g 
!IlrEl<lt ¢h~_111~!1. 
Material Used 
S~':'}.~e~~l~-~?,ry· -
Task Progress 
Ac:t_ivity TniCki_rijj 

Actions 
Printable Version 

Work Order Information 

l Work Order: 1800693 / 01 0.. 
Description: MONTHLY - FBI ASH POLYMER SYSTEM PM 

~q_tlyity Traqkill9 . .j 

Timekeeping Summary 
I~~ 1-toft II- ~i 

1 Date .. - EmPloYee No.v Employee Name --s1a1:-;.--;x---·R~g Shift Reg Type Reg Hrs PreffiShlftA Prem Type Prem Hrs i 
i.~!~712018 AS6451 0. ASEVADO, KEITH ._~osted §001 --~~-~ ---·· 0.50 -~------------------~ 

i<l4 1-1of1 l>l>i 

Direct Charges Summary 
H-4 ,ii O ofO ~ l>i 

I Transactiori ciatev· oC No. Employee No.A Status Type Unit Qty std Pn_·_,_'_. __ r"_'_''_•_mt Vendo_r Code · ve_"_O·c·N·· amal_.m_• .. . 
l!Jo data to dis_ela~-----··--·· -·----.-·-···---·- _ _ _ ·- .... I 

HoiOofO;P.i 

Materials Used Summary 
14 '1 OofO It l>i 

I Stock Code.A Storeroom.A 
L~o data lo dlsplay 

i4'10ofOl>P,B 

Service History Summary 
i'4~0ofO;~a 

----- ;;iityu,.,i 
Oescrlptio~ Qua~ 

Specification TypeA Spec Category ··Attribute Attribute Description Attribute Value · 

Nodnto~.lay ___ ~-----------------.. --·- .. ____ _ 
I~~ OofO -~ ;1 

Task Progress Summary 

_i_ii___!__:__!_~_1_ .. t~-~----- -·----·----------------- -
I 

Work Status A Failure Cod. e Failure Mod. e Component c .. odeA Repair Code Next Ac.ti on 1 
Finished __ NONE ____ NONE NONE ___ ·-- NONE ...... _I 
H~ 1-1of1 l>lti 

Activity Tracking Summary 
ii,~ 1-1of1 I> ~1 

Date Activity Tracking No. Amount Units Activity Hours ART Asset ID Crew Employee No. 

oe,2912018 180000000000114 a.. __ o ___ _ E 0.. 0000000432 0.. 
i~4 1-1of1 l>~l 

Home I Logout I About I Help 

Employee Name J 

J 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 1530... 7/6/2018 



WORK ORDER REPORT 07/03118 16:03 

Work Type: Regular Priority: 12 
Work Order 

Est. Start Date: Deficiency Tag: 
1800718 11111111111111111 IIIII IIIII IIIII IIIII IIII IIII Required: 22-JUN-18 Task Status: ACTIVE 

Requestor: Ordoyne, Melissa Assigned To: Task 
Crew: MA/NT Maintenance 01 1111111111111111 IIII 

Task Desc.: ash line leaking in solids bldg basement Page: 1 

Asset: E I 0000000430 - FBI ASH PIPING GROUP 

Alias: 

I Task Nole Type Notes 

RESOURCES: #of Estimated Actual Remaining 
Craft People Hours Hours Hours Completion 

MATERIALS: 
Store Primary Bin Stock Type I Code Item Description 
--

I ATTACHMENTS: 

Type 

I 

PERMITS: 
Number Acquired Date 

COMPLETION COMMENTS: 

,~V'/WG°t' d 'tn,_d ~cJ1cr-n p\-Pe 4 

Start Date: Time: Completion Date: 0J [ .;Jc) I 1 'i, 

FAILURE CODES: 
Failure: Repair: Component: Mode: 

Follow-up Action Required: 

Signature: ______________ ..,v.._,_yL='-'c..._.,_,__.·;.<,_c...,l-'-"',c'-kf?-'-'"'o"'------

\ 

Submitted by: ORDOY5607 

Qty Est. Qty Used 

re"p I a.Q..Q J 

Time: 

Date: :J I 3 \ , S, 

Synergen Associates, Inc. 

Report c_usf044 v 17153-1 



Oracle - Summary - New Orleans 028 Ordoyne, Melissa W AMPRD Page I of I 

Logout Preferences About Help 

Home App Map Approvals Asset Change Orders Catalog 

Views 
Search Work Order 
R"eSiirtS WOrk.Oiif8r 

Els;-;mm-a:ry_·-- · 
Timekeeping 
D_lrect_ Charg_aS -
-M.iiB"rlil used 
§8.ryfCft:iiStOt'}' 
Tilsk"PrQg"ress 
Actji1ty _Tl'aCkl_ng 

Actions 
Printable Version 

Work Order lnfonnatlon 

orkOrder 1800718/01 a,, 
escrlpt1on ash line leaking in 71i~s .bldg baseme~t 

I T1mekeepmg Qire~ C~arge~. ri,,ateri~ls_LJ.~ed _J .· :l?~rvic;:e):iistory 
----------

Timekeeping Summary 
M ~ 1-2of2 ~ ~I 

~te Employee No.V 

l
06/2212018 TN-002 a,. 
06/2212016 AS6451 0.. 
i~~ 1-2of2 11-~I 

Direct Charges Summary 
~~<4.0ofO~~i 

Employee Name StatusA Reg Shift Reg Type --Reg Hrs 

Posted S001 SCHED 6.00 BIiiiot, Eugene 

ASEVAOO,KE=IT~H~~Po=s=te=d~~SD=0=1~ -~S=C~H=E=D- 6.00 

Prem ShlftA Prem Type Prem Hrs 

Transaction DateV-!Jc'No. Emi,loy;,e No.A status Type Unit Qty Std Price Total Amt Vendor Code Vendor Name I 

No~~ to display __ --·-------- ····--·-------.. ··---------------------·------·- -·--···-··-· _____ j 
i-4~0ofO>~i 

Materials Used Summary 
11 ~ 0 ofO ii' ~il 

I Stock Code.A. storeroOmA Description -ouantity used] 
I No data to display 

i'4 ~ o ofO i. >i 

Service History Summary 
i~ ~ OofO > >I 

~~;~~d-~ci-~-;"A-0s-,,-,"c0,"t,-,-,-~-_"•"~"rib"o"te-.--"~"tt"-~0o~"t",_"o0,-,,-,c~cu_",-,~A"tt",1"0-ot~~, Valu~--

~'440 of O > ~i 

Task Progress Summary 
1~"4 1-1of1 ,~i 

;us A •.• ~a~~~c~c~c~~~c~c~c~c~clNeM Gc
0

~'' 

H4 1-1of1 >>l 

Activity Tracking Summary 
!i.i_!_: 1 of 1 > ~i 

Component CodeA -~p;j~ ·coc1;--Next Action ! 
PLMG . --· REPLACE , ____ _J 

Date Activity Trai:klng No. Amount Units Activity Hours ART Asset ID Crew Employee No. Employee Name 

07/03/2018 1SOOOOOOQ!!~_q_797 -~ 0 ____ E_C\~0_000000430 0. ------------·-
K-H 1-1of1 >>l 

Home I Logout I About I Help 

http://wamprd.veoliana.net/wamprd/synergen/CostAndCloseout?tgt=Summary&from= 1530... 7/6/2018 



Page: 1 WORK ORDER (CONDENSED) REPORT 

Type Work Order 

R 1800718 
Class: UNPLANNED 

Dept.: STP01THMOO 

Required Date: 22-JUN-18 

Category: REPAIR 

Area: ASHOO 

Start Date: 22-JUN-18 

Description: ash line leaking in solids bldg basement 

ASSET INFORMATION 

Status: FINISHED 

Shop: 

Finish Date: 22-JUN-18 

06 JUL 2018 

10:07AM 

Crew:MAINT 

Display Notes: N 

Asset Type/ID: E /0000000430 
Description: FBI ASH PIPING GROUP 

Warranty Exp. Date: Parent Asset Type/ID: I 

Work Order/Task: 1800718 /01 Desc: ash line leaking in solids bldg basement 

Required By: 22-JUN-18 

Task Priority: 12 Assigned To: 

Job Code: Reason: Meter Reading: 

Comp. ID I Desc: 

Warranty Exp Date: 
Comments: removed damaged section of pipe, built new section & installed new section 

MATERIALS 

Mat'/ 
Item Store Primary Bin .::S.:.:to:.:c:.;.k-'T,.ypc:;e::.clc..C.::.O:::d:.:e:_ __ Item Description 

Meter: 

Qty. Est. UOM 



Hours 

Runtime: 463:46:03 64.41 % 

Downtime: 256:13:57 35.59% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans • East Bank WWTP 

April 2018 

. . 

Start End Description 

04/01/2018 00:00:00 04/09/2018 16:01:01 Feed Offline 

04/09/2018 16:01:01 04/09/2018 17:08:00 Incinerator Online 

04/09/2018 17:08:00 04/09/2018 17:38:00 Feed Offline 

04/09/2018 17:38:00 04/09/2018 17:55:00 Incinerator Online 

04/09/201817:55:00 04/09/2018 18:27:01 Feed Offline 

04/09/2018 18:27:01 04/10/2018 00: 15:00 Incinerator Online 

04/10/2018 00:15:00 04/10/2018 00:48:00 Feed Offline 

04/10/2018 00:48:00 04/10/2018 01.:10:01 Incinerator Online 

04/10/2018 01:10:01 04/10/2018 01:27:00 Feed Offline 

04/10/2018 01:27:00 04/10/2018 01:32:00 Incinerator Online 

04/10/2018 01:32:00 04/10/2018 01:37:00 Feed Offline 

04/10/2018 01:37:00 04/10/2018 02:08:00 Incinerator Online . . 

04/10/2018 02:08:00 04/10/2018 02:21:00 Feed Offline 

04/10/2018 02:21:00 04/10/2018 02:25:00 Incinerator Online 

04/10/2018 02:25:00 04/10/2018 02:32:00 Feed Offline 

04/10/2018 02:32:00 04/10/2018 03:08:00 Incinerator Online 
. 

04/10/2018 03:08:00 04/10/2018 03:17:00 Feed Offline 

04/10/2018 03:17:00 04/10/2018 03:33:01 Incinerator Online 

04/10/2018 03:33:01 04/10/2018 03:35:00 Feed Offline 

04/10/2018 03:35:00 04/10/2018 03:50:01 Incinerator Online 

04/10/2018 03:50:01 04/i0/2018 03:56:00 Feed Offline • 

04/10/2018 03:56:00 04/10/2018 04:11:00 Incinerator Online .. 

04/10/2018 04:11:00 04/10/2018 04:31:00 Feed Offline 

04/10/2018 04:31:00 04/10/2018 04:58:00 Incinerator Online 

04/10/2018 04:58:00 04/10/2018 05:03:00 Feed Offline 

04/10/2018 05:03:00 04/10/2018 05: 10:00 Incinerator Online 

04/10/2018 05: 10:00 04/10/2018 05:14:01 Feed Offline 

04/10/2018 05:14:01 04/10/2018 05:59:00 Incinerator Online 

04/10/2018 05:59:00 04/10/2018 06:04:00 Feed Offline 

04/10/2018 06:04:00 04/10/2018 07:23:01 Incinerator Online 

04/10/2018 07:23:01 04/10/2018 07:30:00 Feed Offline . 

. 

04/10/2018 07:30:00 04/10/2018 07:45:00 Incinerator Online . 

04/10/2018 07:45:00 .. 04/10/2018 08:08:00 Feed Offline . 

04/10/2018 08;08:00 04/10/2018 14:05:00 Incinerator,Online 

04/10/2018 14:05:00 04/10/2018 14:27:00 Feed Offline 

04/10/2018 14:27:00 04/10/2018 16:55:00 Incinerator Online 

Pagel of8 

G)veOLIA 
WATER 

Duration 
Duration Up _ Down Operator 

208:01:01 Courtney Lear 

01:06:59 Steve Benjamin 

00:30:00 Steve Benjamin 

00:17:00 Steve Benjamin 

00:32:01 Steve Benjamin 

05:47:59 Steve Benjamin 

00:33:00 Steve Benjamin 

00:22:01 Steve Benjamin 

00:16:59 Steve Benjamin 

00:05:00 Steve Benjamin 

00:05:00 Steve Benjamin 

00:31:00 Steve Benjamin 

00:13:00 Steve Benjamin 

00:04:00 Steve Benjamin 

00:07:00 Steve Benjamin 

00:36:00 Steve Benjamin 

00:09:00 Steve Benjamin 

00:16:01 Steve Benjamin 

00:01:S9 Steve Benjamin 

00:15:01 Steve Benjamin 

00:05:59 Steve Benjamin 

00:15:00 
. 

Steve Benjamin 

00:20:00 · Steve Benjamin 

00:27:00 Steve Benjamin 

00:05:00 Steve Benjamin 

00:07:00 Steve Benjamin 

00:04:01 . Steve Benjamin 

00:44:59 Steve Benjamin 

00:05:00 Steve Benjamin 

01:19:01 Steve Benjamin 

00:06:59 Jawanda Trimont 

00:15:00 Jawanda Trimont 

. 00:23:00 Jawanda Trimont 
' · 05:57:00 Jawanda Trimont 

00:22:00 Jawanda Trimont 

02:28:00 Jawanda Trimont 



Hours 

Runtime: 463:46:03 

Downtime: 256:13:57 

Total: 720:00:00 

Start 

04/10/2018 16:55:00 

04/10/2018 17:17:01 

04/10/2018 18:57:00 

04/10/2018 19:15:00 

04/11/2018 06:34:00 

04/11/2018 07:41:00 

04/11/2018 08:37:00 

04/11/2018 08:39:00 

04/11/2018 13:41:00 

04/11/2018 13:57:00 

04/11/2018 14:17:00 

04/11/2018 14:18:00 

04/12/2018 00: 19:01 

04/12/2018 00:30.:01 

04/12/2018 05:55:00 

04/12/2018 06:10:00 

04/13/2.018 22:15:00 

04/13/2018 22:32:00 

04/14/2018 00:28:00 

04/14/2018 00:47:00 

04/14/2018 00:49:01 

04/14/2018 00:50:00 

04/14/2018 02:18:00 

64.41% 

35.59% 

100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 

End Description 

04/10/2018 17:17:01 Feed Offline 

04/10/2018 18:57:00 Incinerator Online 

04/10/2018 19:15:00 Feed Offline 

04/11/2018 06:34:00 Incinerator Online 

04/11/2018 07:41 :00 Feed Offline 

04/11/2018 08:37:00 ( Incinerator Online 

04/11/2018 08:39:00 Feed Offline 

04/11/2018 13:41:00 Incinerator Online 

04/11/2018 13:57:00 Feed Offline 

04/11/2018 14:17:00 Incinerator Online 

04/11/2018 14:18:00 Feed Offline 

04/12/2018 00:19:01 Incinerator Online 

04/12/2018 00:30:01 Feed Offline 

04/12/2018 05:55:00 Incinerator Online 

04/.12/2018 06: 10:00 Feed Offline 

04/13/2018 22:15:00 Incinerator Online 

04/13/2018 22:32:00 Feed Offline 

04/14/2018 00:28:00 Incinerator Online 

04/14/2018 00:47:00 Feed Offline 

04/14/2018 00:49:01 Incinerator Online 

04/14/2018 00:50:00 Feed Offline 

04/14/2018 02:18:00 Incinerator Online 

04/14/2018 10:34:01 Feed Offline 

04/14/2018 10:34:01 · 04/14/2018 10:54:00 Incinerator Online 

04/14/2018 10:54:00 04/14/2018 11:20:00 Feed Offline 

04/14/2018 11:20:00 04/14/2018 12:08:00 Incinerator Online 

04/14/2018 12:08:00 04/14/2018 13:33:00 Feed Offline 

04/14/2018 13:33:00 04/15/2018 00:50:00 Incinerator Online 

04/15/2018 00:50:00 04/15/2018 00:51:01 Feed Offline 

04/15/2018 00:51:01 04/15/2018 07:15:00 Incinerator Online 

04/15/2018 07:15:00 04/15/2018 07:15:00 System Reset 

04/15/2018 07:15:00 04/15/2018 19:40:01 Incinerator Online 

04/15/2018 19:40:01 04/15/2018 20:35:00 Feed Offline 

04/15/2018 20:35:00 04/15/2018 20:42:00 Incinerator Online 

04/15/2018 20:42:00 04/15/2018 20:43:00 Feed Offline 

04/15/2018 20:43:00 04/15/2018 22:11:00 Inci.nerator Online 
. 

• 
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G)veOLIA 
WATER 

Duration Up 
Duration 

Operator 
Down 

00:22:01 Jawanda Trimont 

01:39:59 Jawanda Trimont 

00:18:00 Jawanda Trimont 

11:19:00 lynel davis 

01:07:00 lynel davis 

00:56:00 Steve Shulin 

00:02:00 Steve Shulin 

05:02:00 Steve Shulin 
. 

00:16:00 Steve Shulin 

00:20:00 Steve Shulin 

00:01:00 Steve Shulin 

10:01:01 Steve Shulin 

00:11:00 lynel davis 

05:24:59 · lynel davis 

00:15:00 lynel davis 

40:05:00 lynel davis 

00:17:00 Courtney Lear 

01:56:00 Courtney Lear 

00:19:00 Courtney Lear 

00:02:01 Courtney Lear 

00:00:59 Courtney Lear 

01:28:00 Courtney Lear 

08:16:01 Courtney Lear 

00:19:59 Steve Benjamin 

00:26:00 Steve Benjamin 

. 00:48:00 ... Steve Benjamin 

01:25:00 Steve Benjamin 

11:17:00 Steve Benjamin 

00:01:01 Courtney ~ear 

06:23:59 Courtney ~ear 

00:00:00 Onspec 

12:25:01 Onspec 
I 00:54:59 Courtney Lear 

00:07:00 Courtney Lear 

00:01:00 Courtney Lear 

01:28:00 Courtney Lear 



Hours 

Runtime: 463:46:03 64.41% 

Downtime: 256:13:57 35.59% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 
Total: 720:00:00 100.00% 

Start End Description 

04/15/2018 22:11:00 04/15/2018 22:20:00 Feed Offline 

04/15/2018 22:20:00 04/15/2018 22:26:01 Incinerator Online 

04/15/2018 22:26:01 04/15/2018 22:36:00 Feed Offline 

04/15/2018 22:36:00 04/16/2018 07:07:01 Incinerator Online 

04/16/2018 07:07:01 04/16/2018 07:42:01 Feed Offline 

04/16/2018 07:42:01 04/16/2018 21:10:00 Incinerator Online 

04/16/2018 21:10:00 04/16/2018 21:17:00 Feed Offline 

04/16/2018 21:17:00 04/16/2018 21:20:00 Incinerator Online 

04/16/2018 21:20:00 04/16/2018 21:35:01 Feed Offline 

04/16/2018 21:35:01 04/16/2018 21:37:00 Incinerator Online 

04/16/2018 21:37:00 04/16/2018 21:38:00 Feed Offline 

04/16/2018 21:38:00 04/16/2018 23:47:00 Incinerator Online 

04/16/2018 23:47:00 04/16/2018 23:50:01 Feed Offline 

04/16/2018 23:50:01 04/17/2018 03:32:00 Incinerator Online 

04/17/2018 03:32:00 04/17/2018 03:39:01 Feed Offline 

04/17/2018 03:39:01 04/17/2018 04:27:01 Incinerator Online 

04/17/2018 04:27:01 04/17/2018 05:10:01 Feed Offline 

04/17/2018 05:10:01 04/17/2018 05:11:01 Incinerator Online 

04/17/2018 05:11:01 04/17/2018 05:32:00 Feed Offline 

04/17/2018 05:32:00 04/17/2018 05:40:01 Incinerator Online 

04/17/2018 05:40:01 04/17/2018 05:41:01 Feed Offline 

04/17/2018 05:41:01 04/17/2018 07:51:01 Incinerator Online 

04/17/2018 07:51:01 04/17/2018 07:54:01 Feed Offline 

04/17/2018 07:54:01 04/19/2018 17:36:00 Incinerator Online 

04/19/2018 17:36:00 04/19/2018 17:59:01 Feed Offline 

04/19/2018 17:59:01 04/19/2018 20:57:00 Incinerator Online 

04/19/2018 20:57:00 04/19/2018 20:S8:00 No CEMS data - Driver Down 

04/19/2018 20:58:00 04/19/2018 23:05:01 Incinerator Online 

04/19/2018 23:05:01 04/19/2018 23:16:00 · Feed Offline . 

04/19/2018 23:16:00 04/20/2018 00:51:00 Incinerator Online 

04/20/2018 00:51:00 04/20/2018 01:06:00 Feed Offline 

04/20/2018 01:06:00 04/20/2018 03:53:00 Incinerator Online 

04/20/2018 03:53:00 04/20/2018 05:01:00 Feed Offline 

04/20/2018 05:01:00 04/20/2018 06:00:00 Incinerator Online 

04/20/2018 06:00:00 04/20/2018 09:41:00 Feed Offline 

04/20/2018 09:41:00 04/20/2018 09:47:00 Incinerator Online 
. 
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G)veoL1A 
WATER 

Duration Up 
Duration Operator 

. Down 

00:09:00 Courtney Lear 

00:06:01 Courtney Lear 

00:09:59 Courtney Lear 

08:31:01 Courtney Lear 

' 00:35:00 Steve Benjamin 

13:27:59 Steve Benjamin 

00:07:00 Courtney Lear 

00:03:00 Courtney Lear 

00:15:01 Courtney Lear 

00:01:59 Courtney Lear 

00:01:00 Courtney Lear 

02:09:00 Courtney Lear 

00:03:01 Courtney Lear 

03:41:59 Courtney Lear 

00:07:01 Courtney Lear 

00:48:00 Courtney Lear 

00:43:00 Courtney Lear 
. 

00:01:00 Courtney Lear 

00:20:59 Courtney Lear 

00:08:01 Courtney Lear 

00:01:00 Courtney Lear 

02:10:00 Courtney Lear 

00:03:00 Jawanda Trimont 

57:41:59 Jawanda Trimont 

00:23:01 Jawanda Trimont 

02:57:59 Jawanda Trimont 

00:01:00 Administrator 
. 

02:07:01 Administrator 

00:10:59 lynel davis 

01:35:00 . lynel davis 

00:15:00 lynel davis 

02:47:00 Jynel davis 

01:08:00 lynel davis 

00:59:00 lynel davis 

03:41:00 lynel davis 

00:06:00 Jawanda Trimont 



Hours 

Runtime: 463:46:03 64:41 % 

Downtime: 256:13:57 35.59% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 

. 

Start End Description 

04/20/2018 09:47:00 04/20/2018 09:55:00 Feed Offline 

04/20/2018 09:55:00 04/20/2018 10:56:00 Incinerator Online 

04/20/2018 10:56:00 04/20/2018 11 :05:00 Feed Offline 

04/20/2018 11:05:00 04/20/2018 11:07:00 Incinerator Online 

04/20/2018 11:07:00 04/20/2018 11:13:00 Feed Offline 

04/20/2018 11:13:00 04/20/2018 20:55:00 Incinerator Online 

04/20/2018 20:55:00 04/20/2018 20:57:01 Feed Offline 

04/20/2018 20:57:01 04/20/2018 21:14:00 Incinerator Online 

04/20/2018 21: 14:00 04/20/2018 21:20:01 Feed Offline 

04/20/2018 21:20:01 04/20/2018 21:27:01 Incinerator Online 

04/20/2018 21:27:01 04/20/2018 21:29:00 Feed Offline 

04/20/2018 21:29:00 04/21/2018 06:54:00 Incinerator Online 

04/21/2018 06:54:00 04/21/2018 08:05:00 Feed Offline 

04/21/2018 08:05:00 04/21/2018 08:07:00 Incinerator Online 

04/21/2018 08:07:00 04/21/2018 08:08:00 Feed Offline 

04/21/2018 08:08:00 04/21/2018 08:30:00 Incinerator Online 

04/21/2018 08:30:00 04/21/2018 08:54:00 Feed Offline 

04/21/2018 08:54:00 04/21/20.18 09:43:00 Incinerator Online 

04/21/2018 09:43:00 04/21/2018 10:10:00 Feed Offline 

04/21/201810:10:00 04/21/2018 10:18:00 Incinerator Online 

04/21/2018 10:18:00 04/21/2018 10:31:00 Feed Offline 

04/21/2018 10:31:00 04/21/2018 10:32:00 Incinerator Online 

04/21/2018 10:32:00 04/21/2018 10:33:00 Feed Offline 

04/21/2018 10:33:00 04/21/2018 18:13:01 Incinerator Online 

04/21/2018 18: 13:01 04/21/2018 18:37:01 Feed Offline 

04/21/2018 18:37:01 04/21/2018 22:56:00 Incinerator Online 

04/21/2018 22:56:00 04/21/2018 22:57:00 Feed Offline 

04/21/2018 22:57:00 04/21/2018 23:14:01 Incinerator Online 

04/21/2018 23: 14:01 04/21/2018 23:16:00 Feed Offline 

04/21/2018 23:16:00 04/22/2018 05:22:00 Incinerator Online 

04/22/2018 05:22:00 04/22/2018 05:23:00 Feed Offline 

04/22/2018 05:23:00 04/22/2018 21:14:00 Incinerator Online 

04/22/2018 21:14:00 04/22/2018 21:27:00 Feed Offline 

04/22/2018 21:27:00 04/23/2018 01:20:00 Incinerator Online 

04/23/2018 01:20:00 04/23/2018 01:34:00 Feed Offline 

04/23/2018 01:34:00 04/23/2018 01:41:00 Incinerator Online 
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G)veoL1A 
WATER 

. 

Duration 
Duration Up Operator 

. Down 

00:08:00 Jawanda Trimont 

01:01:00 Jawanda Trimont 

00:09:00 Jawanda Trimont 

00:02:00 Jawanda Trimont 

00:06:00 Jawanda Trimont 

09:42:00 Jawanda Trimont 

00:02:01 lynel davis 

00:16:59 lynel davis 

00:06:01 lynel davis 

00:07:00 lynel davis 

00:01:59 lynel davis 

09:25:00 lynel davis 

01:11:00 lynel davis 

00:02:00 Steve Benjamin 

00:01:00 Steve Benjamin 

00:22:00 Steve Benjamin 

00:24:00 Steve Benjamin 

00:49:00 
. 

Steve Benjamin 

00:27:00 Steve Benjamin 

00:08:00 Steve Benjamin 

00:13:00 Steve Benjamin 

00:01:00 Steve Benjamin 

00:01:00 Steve Benjamin 

07:40:01 Steve Benjamin 

00:24:00 Steve Benjamin 

04:18:59 Steve Benjamin 

00:01:00 Courtney Lear 

00:17:01 Courtney Lear 

00:01:59 Courtney Lear 
. 

06:06:00 Courtney Lear 

00:01:00 Courtney Lear 

15:51:00 Courtney Lear 

00:13:00 Courtney Lear 

03:53:00 Courtney Lear 

00:14:00 Courtney Lear 
I 

00:07:00 Courtney Lear 



Hours 

Runtime: 463:46:03 64.41% 

Downtime: 256:13:57 35.59% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 

Start End Description 

04/23/2018 01:41:00 04/23/2018 01:43:00 Feed Offline 
. 

04/23/2018 01:43:00 04/23/2018.02:35:00 Incinerator Online . 

04/23/2018 02:35:00 04/23/2018 02:40:00 Feed Offline 
.. 

04/23/2018 02:40:00 04/23/2018 03:20:01 Incinerator Online 
. 

04/23/2018 03:20:01 04/23/2018 03:32:00 Feed Offline 

04/23/2018 03:32:00 04/23/2018 03:38:00 Incinerator Online 

04/23/2018 03:38:00 04/23/2018 03:39:01 Feed Offline 

04/23/2018 03:39:01 04/23/2018 04:56:00 Incinerator Online 

04/23/2018 04:56:00 04/23/2018 04:59:00 Feed Offline 

04/23/2018 04:59:00 04/23/2018 05:00:00 Incinerator Online 

04/23/2018 05:00:00 04/23/2018 05:09:00 Feed Offline 

04/23/2018 05:09:00 04/23/2018 05:19:01 Incinerator Online 

04/23/2018 05: 19:01 04/23/2018 05:56:00 Feed Offline 

04/23/2018 05:56:00 04/23/2018 06:06:01 Incinerator Online 

04/23/2018 06:06:01 04/23/2018 0.6:07:01 Feed Offline 

04/23/2018 06:07:01 04/23/2018 06:16:00 Incinerator Online 

04/23/2018 06:16:00 04/23/2018 07:39:00 Feed Offline 

04/23/2018 07:39:00 04/23/2018 08:57:00 Incinerator Online 

04/23/2018 08:57:00 04/23/2018 10:27:00 Feed Offline 

04/23/2018 10:27:00 04/23/2018 10:31:00 Incinerator Online 

04/23/2018 10:31:00 04/23/2018 11:09:00 Feed Offline 

04/23/2018 11:09:00 04/23/2018 12:53:00 Incinerator Online 

04/23/2018 12:53:00 04/23/2018 13:12:01 Feed Offline 

04/23/201813:12:0l 04/23/2018 13:47:00 Incinerator Online 

04/23/2018 13:47:00 04/23/2018 14:17:01 Feed Offline 

04/23/2018 14:17:01 04/23/2018 16:54:00 Incinerator Online 

04/23/2018 16:54:00 04/23/2018 17:27:00 Feed Offline 

04/23/2018 17:27:00 04/24/2018 00:57:00 Incinerator Online 

04/24/2018 00: 57:00 04/24/2018 01 :02:00 Feed Offline 

04/24/2018 01:02:00 04/24/2018 01:19:01 Incinerator Online 

04/24/2018 01:19:01 04/24/2018 01:40:00 Feed Offline 

04/24/2018 01:40:00 04/24/2018 02:34:00 Incinerator Online 

04/24/2018 02:34:00 04/24/2018 02:42:00 Feed Offline 

04/24/2018 02:42:00 04/24/2018 03:07:00 Incinerator Online 

04/24/2018 03:07:00 04/24/2018 03:14:00 Feed Offline 

04/24/2018 03:14:00 04/24/2018 03:50:01 Incinerator Online 
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(i)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 
. 

00:02:00 Courtney Lear 

00:52:00 Courtney Lear 

00:05:00 Courtney Lear 

00:40:01 Courtney Lear 

00:11:59 Courtney Lear 

00:06:00 Courtney Lear 

00:01:01 Courtney Lear 

01:16:59 Courtney Lear 

00:03:00 Courtney Lear 

00:01:00 Courtney Lear 

00:09:00 Courtney Lear 

00:10:01 Courtney Lear 

00:36:59 Courtney Lear 

00:10:01 Courtney Lear 

00:01:00 Courtney Lear 

00:08:59 Courtney Lear 

01:23:00 Courtney Lear 

01:18:00 Steve Benjamin 

01:30:00 Steve Benjamin 

00:04:00 Steve Benjamin 

00:38:00 Steve Benjamin 

01:44:00 Steve Benjamin 

00:19:01 Steve Benjamin 

00:34:59 Steve Benjamin 

00:30:01 Steve Benjamin 

02:36:59 Steve Benjamin 

00:33:00 Steve Benjamin 

07:30:00 Steve Benjamin 

00:05:00 Courtney Lear 

00:17:01 Courtney Lear 

00:20:59 Courtney Lear 

00:54:00 Courtney Lear 

I 00:08:00 Courtney Lear 

I 00:25:00 Courtney Lear 

00:07:00 Courtney Lear 

00:36:01 Courtney Lear 



Hours 

Runtime: 463:46:03 64.41 % 

Downtime: 256:13:57 35.59% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 

Start End Description 

04/24/2018 03:50:01 04/24/2018 03:54:00 Feed Offline 

04/24/2018 03:54:00 04/24/2018 04:11:00 Incinerator Online 

p4/24/2018 04:11:00 04/24/2018 04:13:00 Feed Offline 

04/24/2018 04: 13:00 04/24/2018 04:39:00 Incinerator Online 

04/24/2018 04:39:00 04/24/2018 04:40:00 Feed Offline 

04/24/2018 04:40:00 04/24/2018 05:01:01 Incinerator Online 

04/24/2018 05:01:01 04/24/2018 05:03:00 Feed Offline 

04/24/2018 05:03:00 04/24/2018 05:39:00 Incinerator Online 

04/24/2018 05:39:00 04/24/2018 05:43:01 Feed Offline 

04/24/2018 05:43:01 04/24/2018 06:00:01 Incinerator Online 

04/24/2018 06:00:01 04/24/2018 06:04:00 Feed Offline 

04/24/2018 06:04:00 04/24/2018 06:34:01 Incinerator Online 

04/24/2018 06:34:01 04/24/2018 06:48:00 Feed Offline 

04/24/2018 06:48:00 04/24/2018 07:05:01 Incinerator Online .. 

04/24/2018 07:05:01 04/24/2018 07:12:00 Feed Offline 

04/24/2018 07:12:00 04/24/2018 07:23:00 Incinerator Online 

04/24/2018 07:23:.00 04/24/2018.07:35:0.0 Feed Offline 

04/24/2018 07:35:00 04/24/2018 09:13:00 Incinerator Online 

04/24/2018 09:13:00 04/24/2018 09:23:00 Feed Offline 

04/24/2018 09;23:00 04/24/2018.10:59:01 Incinerator Online 

04/24/2018 10:59:01 04/24/201811:39:00 Feed Offline 

04/24/2018 11:39:00 04/24/2018 12:00:00 Incinerator Online 

04/24/2018 12:00:00 04/24/2018 12:01:00 Feed Offline 

04/24/2018 12:01:00 04/24/2018 12:17:00 Incinerator Online 

04/24/2018 12:17:00 04/24/2018 12:31:00 Feed Offline 

04/24/201812:31:00 04/24/2018 13:24:00 Incinerator Online 

04/24/2018 13:24:00 04/24/2018 13:56:00 System Reset 

04/24/2018 13:56:00 04/24/2018 14:11:00 Incinerator Online 

04/24/2018 14:11:00 04/24/2018 14:16:00 Feed Offline 

04/24/2018 14:16:00 04/25/2018 04:50:00 Incinerator Online 

04/25/2018 04:50:00 04/25/2018 04:51:00 Feed Offline 

04/25/2018 04:51:00 04/25/2018 04:52:00 Incinerator Online 

04/25/2018 04:52:00 04/25/2018 04:54:01 Feed Offline . 

04/25/2018 04:54:01 04/25/2018 08:22:00 Incinerator Online 

04/25/2018 08:22:00 04/25/2018 09:01:01 Feed Offline 

04/25/2018 09:01:01 04/25/2018 16:07:01 Incinerator Online 
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G)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

00:03:59 Courtney Lear 

00:17:00 Courtney Lear 

00:02:00 Courtney Lear 

00:26:00 Courtney Lear 

00:01:00 Courtney Lear 

00:21:01 Courtney Lear 

00:01:59 Courtney Lear 

00:36:00 Courtney Lear 

00:04:01 Courtney Lear 

00:17:00 . . Courtney Lear 

00:03:59 Courtney Lear 

. 00:30:01 Courtney Lear 

00:13:59 Courtney Lear 

00:17:01 Courtney Lear 

00:06:59 Courtney Lear 

00:11:00 Steve Benjamin 

00:12:00 Steve Benjamin 

01:38:00 Steve Benjamin 

00:10:00 Steve Benjamin 

01:36:01 Steve Benjamin 

00:39:59 Steve Shulin 

00:21:00 Steve Shulin 

00:01:00 Steve Shulin 

00:16:00 Steve Shulin 

00:14:00 Steve Shulin 

00:53:00 Steve Shulin 

00:32:00 Onspec 

00:15:00 Steve Shulin 

00:05:00 Steve Shulin 
. 

14:34:00 Steve Shulin 

00:01:00 Courtney Lear 

00:01:00 Courtney Lear 

00:02:01 
. 

Courtney Lear 

03:27:59 Courtney Lear 

00:39:01 Steve Shulin 

07:06:00 Steve Shulin 



Hours 

Runtime: 463:46:03 64.41 % 

Downtime: 256:13:57 35.59% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 

. 

Start End Description 
.. 

04/25/2018 16:07:01 04/25/2018 16:39:00 Feed Offline 

04/25/2018 16:39:00 04/26/2018 06:17:01 Incinerator Online 

04/26/2018 06:17:01 04/26/2018 06:23:01 Feed Offline 

04/26/2018 06:23:01 04/26/2018 07:25:00 Incinerator Online 

04/26/2018 07:25:00 04/26/2018 07:32:00 Feed Offline 
cc 

04/26/2018 07:32:00 04/26/2018 08:10:00 Incinerator Online 

04/26/2018 08: 10:00 04/26/2018 08:25:01 Feed Offline 

04/26/2018 08:25:01 04/26/2018 09:41:00 Incinerator Online 

04/26/2018 09:41:00 04/26/2018 10:59:00 Feed Offline 

04/26/2018 10:59:00 04/26/2018 11:00:00 Incinerator Online 

04/26/2018 11:00:00 04/26/2018 11:03:00 Feed Offline 

04/26/2018 11:03:00 04/26/2018 11:51:01 Incinerator Online 

04/26/2018 11:51:01 04/26/2018 13:12:00 Feed Offline 

04/26/2018 13:12:00 04/27/2018 05:00:01 Incinerator Online 

04/27/2018 05:00:01 04/27/2018 05:27:00 Feed Offline 

04/27/2018 05:27:00 04/27/2018 06:41:00 Incinerator Online 

04/27/2018 06:41:00 04/27/2018 06:53:01 feed Offline 
~ 

04/27/2018 06:53:01 04/27/2018 07:05:00 Incinerator Online 

04/27/2018 07:05:00 04/27/2018 07:09:00 Feed Offline . 

04/27/2018 07:09:00 04/27/2018 07:12:01 Incinerator Online 

04/27/2018 07: 12:01 04/27/2018 07:25:00 Feed Offline 

04/27/2018 07:25:00 04/27/2018 07:31:00 Incinerator Online 

04/27/2018 07:31:00 04/27/2018 08:29:01 Feed Offline 

04/27/2018 08:29:01 04/27/2018 08:45:00 Incinerator Online 

04/27/2018 08:45:00 04/27/2018 09:03:00 Feed Offline 

04/27/2018 09:03:00 04/27/2018 10:39:01 Incinerator Online 

04/27/2018 10:39:01 04/27/2018 10:53:00 Feed Offline 

04/27/2018 10:53:00 04/27/2018 12:25:00 Incinerator Online 

04/27/2018 12:25:00 04/27/2018 12:42:00 Feed Offline 

04/27/2018 12:42:00 04/27/2018 17:46:00 Incinerator Online 

04/27/2018 17:46:00 04£27/2018 17:58:01 Feed Offline 

04/27/2018 17:58:01 04/28/2018 06:43:00 Incinerator Online 

04/28/2018 06:43:00 04/28/2018 06:58:00 Feed Offline 

04/28/2018 06:58:00 04/29/2018 08:15:00 Incinerator Online 

04/29/2018 08: 15:00 04/29/2018 08:32:00 Feed Offline 

04/29/2018 08:32:00 04/29/2018 11:12:00 Incinerator Online 
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G)veoLIA 
WATER 

. 

Duration 
Duration Up Down 

Operator 

00:31:59 Jawanda Trimont 

13:38:01 Jawanda Trimont 

00:06:00 lynel davis 

01:01:59 lynel davis 

00:07:00 lynel davis 

00:38:00 lynel davis 

00:15:01 Jawanda Trimont 

01:15:59 Jawanda Trimont 

01:18:00 Jawanda Trimont 

00:01:00 Jawanda Trimont 

00:03:00 Jawanda Trimont 

00:48:01 Jawanda Trimont 

01:20:59 Jawanda Trimont 

15:48:01 Jawanda Trimont 

00:26:59 lynel davis 

01:14:00 lynel davis 

00:12:01 lynel davis 

00:11:59 lynel davis 

00:04:00 lynel davis 

00:03:01 lynel davis 

00:12:59 lynel davis 

00:06:00 lynel davis 

00:58:01 lynel davis 

00:15:59 Jawanda Trimont 

00:1~:00 Jawanda Trimont 

01:36:01 Jawanda Trimont 

00:13:59 Jawanda Trimont 

01:32:00 Jawanda Trimont 

00:17:00 Jawanda Trimont 

05:04:00 
. 

Jawanda Trimont 

00:12:01 Jawanda Trimont 

12:44:59 Jawanda Trimont 

00:15:00 lynel davis . 

25:17:00 lynel davis 

00:17:00 Jawanda Trimont 

02:40:00 Jawanda Trimont 



Hours 

Runtime: 463:46:03 64:41 % 

Downtime: 256:13:57 35.59% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

April 2018 

. .. . 

Start End Description 
. 

04/29/2018 11:12:00 04/29/2018 11:13:00 Feed Offline 

04/29/2018 11:13:00 04/29/2018 12:54:00 Incinerator Online 

04/29/2018 12:54:00 04/29/2018 13:33:00 Feed Offline 

04/29/2018 13:33:00 04/30/2018 09:43:00 Incinerator Online 

04/30/2018 09:43:00 04/30/2018 09:57:00 Feed Offline 

04/30/2018 09:57:00 05/01/2018 00:00:00 Incinerator Online 

\ 
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G)veoLIA 
WATER 

Duration . 

Duration Up Operator 
. Down 

00:01:00 Jawanda Trimont 

01:41:00 . Jawanda Trimont 

00:39:00 Jawanda Trimont 

20:10:00 Jawanda Trimont 

00:14:00 Steve Shulin 

14:03:00 Steve Shulin 



Hours 

Runtime: 710:07:07 95.45% 

Downtime: 33:52:53 4.55% 

Total: 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

May 2018 

Start End Description 

05/01/2018 00:00:00 05/01/2018 22:22:00 Incinerator Online 

05/01/2018 22:22:00 05/01/2018 22:38:01 Feed Offline 

05/01/2018 22:38:01 05/01/2018 22:43:00 Incinerator Online 

05/01/2018 22:43:00 05/01/2018 22:50:00 Feed Offline 

05/01/2018 22:50:00 05/02/2018 21:35:00 Incinerator Online 

05/02/2018 21:35:00 05/02/2018 21:38:01 Feed Offline 

05/02/2018 21:38:01 05/02/2018 22:48:00 Inci.nerator On.line 

05/02/2018 22:48:00 05/02/2018 22:49:00 Feed Offline 

05/02/2018 22:49:00 05/03/2018 02:23:01 Incinerator Online 

05/03/2018 02:23:01 05/03/2018 02:29:00 Feed Offline 

05/03/2018 02:29:00 05/03/2018 06:36:00 Incinerator Online 

05/03/2018 06:36:00 05/03/2018 06:50:00 Feed Offline 

05/03/2018 06:50:00 05/03/2018 06:53:01 Incinerator Online 

05/03/2018 06:53:01 05/03/2018 07:09:00 Feed Offline 

05/03/2018 07:09:00 05/03/2018 07:12:00 Incinerator Online 

05/03/2018 07:12:00 05/03/2018 07:21:00 Feed Offline 

05/03/2018 07:21:00 05/03/2018 07:35:00 Incinerator Online 
' 

05/03/2018 07:35:00 05/03/2018 07:46:00 Feed Offline 

05/03/2018 07:46:00 05/03/201813:10:01 Incinerator Online 

05/03/2018 13:10:01 05/03/2018 13:18:00 Feed Offline I 

05/03/2018 13:18:00 05/04/2018 03:32:01 Incinerator Online 

05/04/2018 03:32:01 05/04/2018 05:31:00 Feed Offline 

05/04/2018 05:31:00 05/04/2018 05:59:01 Incinerator Online 

05/04/2018 05:59:01 05/04/2018 06:10:00 Feed Offline 

05/04/2018 06: 10:00 05/04/2018 07:36:00 Incinerator Online 

05/04/2018 07:36:00 05/04/2018 07:47:01 Feed Offline 

05/04/2018 07:47:01 05/04/2018 07:52:00 Incinerator Online 

05/04/2018 07:52:00 05/04/2018 08:02:00 Feed Offline 

05/04/2018 08:02:00 05/04/2018 09:11:00 Incinerator Online 

05/04/2018 09:11:00 05/04/2018 09:22:01 Feed Offline 

05/04/2018 09:22:01 05/04/2018 09:26:00 Incinerator Online 

05/04/2018 09:26:00 05/04/2018 09:30:00 Feed Offline 

05/04/2018 09:30:00 05/08/2018 01:08:00 Incinerator O~line 

05/08/2018 01:08:00 05/08/2018 01:38:00 Feed Offline 

05/08/2018 01:38:00 05/08/2018 01:39:00 Incinerator Online 

05/08/2018 01:39:00 05/08/2018 01:51:00 Feed Offline 
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G)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

22:22:00 Courtney Lear 
' 00:16:01 Courtney Lear 

00:04:59 Courtney Lear 

00:07:00 Courtney Lear 

22:45:00 Courtney Lear 

' 
00:03:01 Courtney Lear 

01:09:59 Courtney Lear 

00:01:00 Courtney Lear , 

03:34:01 Courtney Lear 

00:05:59 Courtney Lear 

04:07:00 Courtney Lear 

00:14:00 Courtney Lear 

00:03:01 Courtney Lear 

00:15:59 Courtney Lear 

00:03:00 Jawanda Trimont 

00:09:00 Jawanda Trimont 

00:14:00 Jawanda Trimont 

00:11:00 Jawanda Trimont 

05:24:01 Steve Shulin 

00:07:59 Steve Shulin 

14:14:01 Steve Shulin 

01:58:59 lynel davis 

00:28:01 lynel davis 

00:10:59 lynel davis 

01:26:00 lynel davis 

00:11:01 Jawanda Trimont 

00:04:59 Jawanda Trimont 

00:10:00 Jawanda Trimont 

01:09:00 Jawanda Trimont 

00:11:01 Jawanda Trimont 

00:03:59 Jawanda Trimont 

00:04:00 Jawanda Trimont 

87:38:00 Jawanda Trimont 

00:30:00 Courtney Lear 

00:01:00 Courtney Lear 

00:12:00 Courtney Lear 



Hours 

Runtime: 710:07:07 95.45% 

Downtime: 33:52:53 4.55% 

Total: 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

May 2018 

Start End Description 

05/08/2018 01:51:00 05/08/2018 04:06:00 Incinerator Online 

05/08/2018 04:06:00 05/08/2018 04:07:00 Feed Offline 

05/08/2018 04:07:00 05/08/2018 07:06:01 Incinerator Online 

05/08/2018 07:06:01 05/08/2018 07:22:00 Feed Offline 

05/08/2018 07:22:00 05/08/2018 07:24:01 Incinerator Online 

05/08/2018 07:24:01 05/08/2018 09:31:00 Feed Offline 

05/08/2018 09:31:00 05/08/2018 10:05:00 Incinerator Online 

05/08/2018 10:05:00 05/08/2018 10:06:00 Feed Offline 

05/08/2018 10:06:00 05/08/2018 10:09:00 Incinerator Online 

05/08/2018 10:09:00 05/08/2018 10:21:01 Feed Offline 

05/08/2018 10:21:01 05/08/2018 14:23:01 Incinerator Online 

05/08/2018 14:23:01 05/08/2018 14:53:00 Feed Offline 

05/08/2018 14:53:00 05/08/2018 17:03:01 Incinerator Online 

05/08/2018 17:03:01 05/08/2018 19:36:00 Feed Offline 

05/08/2018 19:36:00 05/09/2018 22:12:00 Incinerator Online 

05/09/2018 22:12:00 05/09/2018 22:25:00 Feed Offline 

05/09/2018 22:25:00 05/09/2018 22:28:00 Incinerator Online 

05/09/2018 22:28:00 05/09/2018 22:40:00 Feed Offline 

05/09/2018 22:40:00 05/09/2018 23:15:01 Incinerator Online 

05/09/2018 23:15:01 05/09/2018 23:24:00 Feed Offline 

05/09/2018 23:24:00 05/10/2018 00:07:00 Incinerator Online 

05/10/2018 00:07:00 05/10/2018 00:08:00 Feed Offline 

05/10/2018 00:08:00 05/10/2018 00:14:01 Incinerator Online 

05/10/2018 00:14:01 05/10/2018 00:17:00 Feed Offline 

05/10/2018 00: 17:00 05/10/2018 00:23:00 Incinerator Online 

05/10/2018 00:23:00 05/10/2018 00:37:01 Feed Offline 

05/10/2018 00:37:01 05/10/2018 02:24:00 Incinerator Online 

05/10/2018 02:24:00 05/10/2018 02:42:00 Feed Offline 

05/10/2018 02:42:00 05/10/2018 07:27:00 Incinerator Online 

05/10/2018 07:27:00 05/10/2018 07:37:01 Feed Offline 

05/10/2018 07:37:01 05/10/2018 07:51:00 Incinerator Online 

05/10/2018 07:51:00 05/10/2018 08:19:01 Feed Offline 

05/10/2018 08: 19:01 05/10/2018 13:02:00 Incinerator Online 

05/10/2018 13:02:00 05/10/2018 13:06:00 System Reset 

05/10/2018 13:06:00 05/10/2018 14:51:01 Incinerator Online 

05/10/2018 14:51:01 05/10/2018 14:55:00 Feed Offline 
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G)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

02:15:00 Courtney Lear 

00:01:00 Courtney Lear 

02:59:01 Courtney Lear 

00:15:59 Courtney Lear 

00:02:01 Steve Shulin 

02:06:59 Steve Shulin 

00:34:00 Steve Shulin 

00:01:00 Steve Shulin 

00:03:00 Steve Shulin 

00:12:01 Steve Shulin 

04:02:00 Steve Shulin 

00:29:59 Steve Shulin 

02:10:01 Steve Shulin 

02:32:59 Steve Benjamin 

26:36:00 Steve Benjamin 

00:13:00 Courtney Lear 

00:03:00 Courtney Lear 

00:12:00 Courtney Lear 

00:35:01 Courtney Lear 

00:08:59 Courtney Lear 

00:43:00 Courtney Lear 

00:01:00 Courtney Lear 

00:06:01 Courtney Lear 

00:02:59 Courtney Lear 

00:06:00 Courtney Lear 

00:14:01 Courtney Lear 

01:46:59 Courtney Lear 

00:18:00 Courtney Lear 

04:45:00 Courtney Lear 

00:10:01 Steve Benjamin 

00:13:59 Steve Benjamin 

00:28:01 Steve Benjamin 

04:42:59 Steve Benjamin 

00:04:00 Steve Shulin 

01:45:01 Steve Shulin 

00:03:59 Steve Shulin 



Hours 

Runtime: 710:07:07 95.45% 

Downtime: 33:52:53 455% 

Total: 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

May2018 

Start End Description 

05/10/2018 14:55:00 05/11/2018 01:14:01 Incinerator Online 

05/11/2018 01:14:01 05/11/2018 01:30:00 Feed Offline 

05/11/2018 01:30:00 05/11/2018 05:03:00 Incinerator Online 

05/11/2018 05:03:00 05/11/2018 05:13:00 Feed Off\ine 

05/11/2018 05:13:00 05/11/2018 05:26:00 Incinerator Online 

05/11/2018 05:26:00 05/11/2018 05:31:00 Feed Offline 

05/11/2018 05:31:00 05/11/2018 06:41:00 Incinerator Online 

05/11/2018 06:41:00 05/11/2018 06:42:00 Feed Offline 

05/11/2018 06:42:00 05/11/2018 06:43:00 Incinerator Online 

05/11/2018 06:43:00 05/11/2018 06:44:01 Feed Offline 

05/11/2018 06:44:01 05/11/2018 06:46:00 Incinerator Online 

05/11/2018 06:46:00 05/11/2018 06:48:00 Feed Offline 

05/11/2018 06:48:00 05/11/2018 06:49:00 Incinerator Online 

05/11/2018 06:49:00 05/11/2018 06:53:00 Feed Offline 

05/11/2018 06:53:00 05/11/2018 12:32:00 Incinerator Online 

05/11/2018 12:32:00 05/11/2018 12:59:00 Feed Offline 

05/11/2018 12:59:00 05/11/2018 13:10:01 Incinerator Online 

05/11/2018 13: 10:01 05/11/2018 13:15:00 Feed Offline 

05/11/2018 13:15:00 05/14/2018 04:56:00 Incinerator Online 

05/14/2018 04:56:00 05/14/2018 05:24:01 Feed Offline . 

05/14/2018 05:24:01 05/14/2018 08:23:00 Incinerator Online 

05/14/2018 08:23:00 05/14/2018 08:38:00 Feed Offline 

05/14/2018 08:38:00 05/14/2018 18:59:00 Incinerator Online 

05/14/2018 18:59:00 05/14/2018 19:45:00 Feed Offline 

05/14/2018 19:45:00 05/14/2018 20:57:00 Incinerator Online 

05/14/2018 20:57:00 05/14/2018 21:07:00 Feed Offline 

05/14/2018 21:07:00 05/14/2018 23:44:00 Incinerator Online 

05/14/2018 23:44:00 05/14/2018 23:52:01 Feed Offline 

05/14/2018 23:52:01 05/15/2018 06:18:01 Incinerator Online 

05/15/2018 06:18:01 05/15/2018 06:44:00 Feed Offline 

05/15/2018 06:44:00 05/15/2018 07:27:01 Incinerator Online 

05/15/2018 07:27:01 05/15/2018 07:29:00 Feed Offline 

05/15/2018 07:29:00 05/15/2018 08:21:00 Incinerator Online 

05/15/2018 08:21:00 05/15/2018 08:34:01 Feed Offline 

05/15/2018 08:34:01 05/15/2018 13:02:00 Incinerator Online 

05/15/2018 13:02:00 05/15/2018 13:40:00 Feed Offline 
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G)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

10:19:01 Steve Shulin 

00:15:59 Courtney Lear 

03:33:00 Courtney Lear 

00:10:00 Courtney Lear 

00:13:00 Courtney Lear 

00:05:00 Courtney Lear 

01:10:00 Courtney Lear 

00:01:00 Courtney Lear 

00:01:00 Courtney Lear 
. 

00:01:01 Courtney Lear 

00:01:59 Courtney Lear 

00:02:00 Courtney Lear 

00:01:00 Courtney Lear 

00:04:00 Courtney Lear 

05:39:00 Courtney Lear 

00:27:00. Steve Shulin 

00:11:01 Steve Shulin 

00:04:59 Steve Shulin 

63:41:00 Steve Shulin 

00:28:01 lynel davis 

02:58:59 lynel davis 

00:15:00 Jawanda Trimont 

10:21:00 Jawanda Trimont 

00:46:00 Jawanda Trimont 

. 01:12:00 lynel davis 

. 00:10:00 lynel davis 

02:37:00 lynel davis 

00:08:01 lynel davis 

06:26:00 lynel davis 
. 

. 00:25:59 lynel davis 

00:43:01 lynel davis 

00:01:59 lynel davis 

00:52:00 lynel davis 

00:13:01 lynel davis 

04:27:59 Jawanda Trimont 

00:38:00 Steve Shulin 



Hours 

Runtime: 710:07:07 95.45% 

Downtime: 33:52:53 4.55% 

Total: 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

May2018 

Start End Description 

05/15/2018 13:40:00 05/15/2018 16:04:00 Incinerator Online 

05/15/2018 16:04:00 05/15/2018 16:06:00 Feed Offline 

05/15/2018 16:06:00 05/15/2018 16:40:00 Incinerator Online 

05/15/2018 16:40:00 05/15/2018 17:15:00 Feed Offline 

05/15/2018 17:15:00 05/15/2018 17:21:00 Incinerator Online 

05/15/2018 17:21:00 05/15/2018 17:34:01 Feed Offline 

05/15/2018 17:34:01 05/16/2018 00:16:00 Incinerator Online 

05/16/2018 00:16:00 05/16/2018 00:38:00 Feed Offline 

05/16/2018 00:38:00 05/16/2018 07:09:00 Incinerator Online 

05/16/2018 07:09:00 05/16/2018 07:10:00 No CEMS. data - Driver Down . 

05/16/2018 07:10:00 05/16/2018 07:49:00 Incinerator Online 

05/16/2018 07:49:00 05/16/2018 08:02:00 Feed Offline 

05/16/2018 08:02:00 05/16/2018 10: 10:00 Incinerator Online 

05/16/2018 10: 10:00 05/16/2018 10:31:00 Feed Offline 

05/16/2018 10:31:00 05/16/2018 14:10:00 Incinerator Online 
. 

05/16/2018 14:10:00 . 05/16/2018 14:10:00 System Reset 

05/16/2018 14:10:00 05/16/2018 14:16:00 Incinerator Online 

05/16/2018 14:16:00 05/16/2018 14:16:00 System Reset 

05/16/2018 14:16:00 05/17/2018 08:28:00 Incinerator Online 

05/17/2018 08:28:00 05/17/2018 08:44:00 Feed Offline 

05/17/2018 08:44:00 05/18/2018 00:19:00 Incinerator Online 

05/18/2018 00:19:00 05/18/2018 00:37:00 Feed Offline 

05/18/2018 00:37:00 05/18/2018 00:38:00 Incinerator Online 

05/18/2018 00:38:00 05/18/2018 00:41:00 Feed Offline 

05/18/2018 00:41:00 05/18/2018 08:29:01 Incinerator Online 

05/18/2018 08:29:01 05/18/2018 08:49:00 Feed Offline 

05/18/2018 08:49:00 05/18/2018 11:29:00 Incinerator Online 

05/18/2018 11:29:00 05/18/2018 12:05:00 Feed Offline 

05/18/2018 12:05:00 05/18/2018 22:31:01 Incinerator Online 

05/18/2018 22:31:01 05/18/2018 22:32:00 Feed Offline 

05/18/2018 22:32:00 05/18/2018 22:39:01 Incinerator Online 

05/18/2018 22:39:01 05/18/2018 22:45:00 Feed Offline 

05/18/2018 22:45:00 05/18/2018 22:53:00 Incinerator Online 

05/18/2018 22:53:00 05/18/2018 23:53:00 Feed Offline 

05/18/2018 23:53:00 05/18/2018 23:54:00 Incinerator Online 

05/18/2018 23:54:00 05/18/2018 23:55:00 Feed Offline 
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G)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

02:24:00 Steve Shulin 

00:02:00 Jawanda Trimont 

00:34:00 Jawanda Trimont 

00:35:00 Jawanda Trimont 

00:06:00 Jawanda Trimont 

00:13:01 Jawanda Trimont 

06:41:59 Jawanda Trimont 

00:22:00 lynel davis 

06:31:00 lynel davis 

00:01:00 lynel davis 

00:39:00 lynel davis 

00:13:00 lynel davis 

02:08:00 lynel davis 

00:21:00 Steve Shulin 

03:39:00 Steve Shulin 

00:00:00 Onspec 

00:06:00 Onspec 

00:00:00 Steve Shulin 

18:12:00 Steve Shulin 

00:16:00 Steve Shulin 

15:35:00 Steve Shulin 

00:18:00 Courtney Lear 

00:01:00 Courtney Lear 

00:03:00 Courtney Lear 

07:48:01 Courtney Lear 

00:19:59 Steve Shulin 

02:40:00 Steve Shulin 

00:36:00 Steve Shulin 

10:26:01 SteveShulin 

00:00:59 Courtney Lear 

00:07:01 Courtney Lear 

00:05:59 Courtney Lear 

00:08:00 Courtney Lear 

01:00:00 Courtney Lear 

00:01:00 Courtney'Lear 

00:01:00 Courtney Lear 



Hours 

Runtime: 710:07:07 95.45% 

Downtime: 33:52:53 4:55% 

Total: 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans• East Bank WWTP 

May 2018 

Start End Description 

05/18/2018 23:55:00 05/19/2018 00:02:00 Incinerator Online 

05/19/2018 00:02:00 05/19/2018 00:05:00 Feed Offline 

05/19/2018 00:05:00 05/19/2018 00:17:00 Incinerator Online 

05/19/2018 00:17:00 05/19/2018 00:29:00 Feed Offline 

05/19/2018 00:29:00 05/19/2018 00:35:00 Incinerator Online 

05/19/2018 00:35:00 05/19/2018 00:37:00 Feed Offline 

05/19/2018 00:37:00 05/19/2018 00:40:00 Incinerator Online 

05/19/2018 00:40:00 05/19/2018 01:33:00 Feed Offline . 

05/19/2018 01:33:00 05/21/2018 07:43:00 Incinerator Online 

05;i1;2018 07:43:oo 05/21/2018 07:50:01 Feed Offline 

05/21/2018 07:50:01 05/22/2018 08:20:00 Incinerator Online 

05/22/2018 08:20:00 05/22/2018 08:22:00 Feed Offline 

05/22/2018 08:22:00 05/22/2018 08:26:00 Incinerator Online 

05/22/2018 08:26:00 05/22/2018 09:40:00 Feed Offline 

05/22/2018 09:40:00 05/22/2018 10:26:00 Incinerator Online 

05/22./2018 10:26:00 05/22/2018 10:45:00 Feed Offline 

05/22/2018 10:45:00 05/22/2018 18: 16:00 Incinerator Online 

05/22/2018 18: 16:00 05/22/2018 18:30:00 Feed Offline 

05/22/2018 18:30:00 05/23/2018 15:32:00 Incinerator Online 

05/23/2018 15:32:00 05/23/2018 16:10:00 Feed Offline . 

05/23/2018 16:10:00 05/24/2018 07:04:00 Incinerator Online 

05/24/2018 07:04:00 05/24/2018 07: 15:00 Feed Offline 

05/24/2018 07:15:00 05/24/2018 13:55:00 Incinerator Online 

05/24/2018 13:55:00 05/24/2018 13:55:00 System Reset 

05/24/2018 13:55:00 05/24/2018 14:46:00 Incinerator Online 

05/24/2018 14:46:00 05/24/2018 14:46:00 System Reset 

05/24/2018 14:46:00 05/25/201814:38:00 Incinerator Online 

05/25/2018 14:38:00 05/25/2018 14:38:00 System Reset 

05/25/2018 14:38:00 05/25/2018 14:39:00 Incinerator Online 

05/25/2018 14:39:00 05/25/2018 14:42:01 Feed Offline 

05/25/2018 14:42:01 05/25/2018 14:44:00 Incinerator Online 

05/25/2018 14:44:00 05/25/2018 15: 16:01 Feed Offline 

05/25/2018 15: 16:01 05/25/2018 15:19:00 Incinerator Online 

05/25/2018 15:19:00 05/25/2018 15:20:00 Feed Offline 

05/25/2018 15:20:00 05/25/2018 21:39:01 Incinerator Online 

05/25/2018 21:39:01 05/25/2018 21:42:00 Feed Offline 
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(i)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

00:07:00 Courtney Lear 

00:03:00 Courtney Lear 

00:12:00 Courtney Lear 

00:12:00 Courtney Lear 

00:06:00 Courtney Lear 

00:02:00 Courtney Lear 

00:03:00 Courtney Lear 

00:53:00 Courtney Lear 

54:10:00 Courtney Lear 

00:07:01 Steve Shulin 

24:29:59 Steve Shulin 

00:02:00 Steve Shulin 

00:04:00 Steve Shulin 

01:14:00 Steve Shulin 

00:46:00 Steve Shulin 

00:19:00 Steve Shulin 

07:31:00 Steve Shulin 

00:14:00 Jawanda Trimont 

21:02:00 Jawanda Trimont 

00:38:00 Steve Shulin 

14:54:00 Steve Shulin 

00:11:00 Courtney Lear 

06:40:00 Steve Benjamin 

00:00:00 Onspec 

00:51:00 Onspec 

00:00:00 Onspec 

23:52:00 Onspec 

00:00:00 Steve Shulin 

00:01:00 . Steve Shulin 

00:03:01 Steve Shulin 

00:01:59 Steve Shulin 

00:32:01 Steve Shulin 

00:02:59 Steve Shulin 

00:01:00 Steve Shulin 

06:19:01 Steve Shulin 

00:02:59 Courtney Lear 



Hours 

Runtime: 710:07:07 95.45% 

Downtime: 33:52:53 4.55% 

Total: 744:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

May 2018 

Start End Description 

05/25/2018 21:42:00 05/26/2018 00:17:00 Incinerator Online 

05/26/2018 00:17:00 05/26/2018 00:40:00 Feed Offline 

05/26/2018 00:40:00 05/26/2018 21:21:01 Incinerator Online 

05/26/2018 21:21:01 05/26/2018 21:42:00 Feed Offline 

05/26/2018 21:42:00 05/27/2018 03:43:00 Incinerator Online 

05/27/2018 03:43:0b 05/27/2018 03:44:00 Feed Offline 

05/27/2018 03:44:00 05/27/2018 16:44:00 Incinerator Online 

05/27/2018 16:44:00 05/27/2018 16:51:00 Feed Offline 

05/27/2018 16:51:00 05/27/2018 18:47:00 Incinerator Online 

05/27/2018 18:47:00 05/27/2018 18:56:01 Feed Offline 

05/27/2018 18:56:01 05/29/2018 07:42:00 Incinerator Online 

05/29/2018 07:42:00 05/29/2018 07:48:00 Feed Offline 

05/29/2018 07:48:00 05/30/2018 03:58:00 Incinerator Online 

05/30/2018 03:58:00 05/30/2018 04:10:00 Feed Offline 

05/30/2018 04:10:00 05/30/2018 06:28:01 Incinerator Online 

05/30/2018 06:28:01 05/30/2018 06:29:00 Feed Offline 

0.5/30/2018 06:29:00 05/30/2018 06:34:01 Incinerator Online 

05/30/2018 06:34:01 05/30/2018 06:44:00 Feed Offline 
... 

05/30/2018 06:44:00 05/30/2018 08:23:00 Incinerator Online 

05/30/2018 08:23:00 05/30/2018 09:11:00 Feed Offline 

05/30/2018 09:11:00 05/30/2018 10:44:01 Incinerator Online 

05/30/2018 10:44:01 05/30/2018 10:55:00 Feed Offline 

05/30/2018 10:55:00 05/30/2018 11:22:00 Incinerator Online 

05/30/2018 11:22:00 05/30/2018 11:22:00 System Reset . 

05/30/2018 11:22:00 05/31/2018 07:33:00 Incinerator Online .. 

05/31/2018 07:33:00 05/31/2018 12:52:00 Feed Offline 

05/31/2018 12:52:00 05/31/2018 14:46:01 Incinerator Online 

05/31/2018 14:46:01 05/31/2018 14:57:01 Feed Offline 

05/31/2018 14:57:01 06/01/2018 00:00:00 Incinerator Online 
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(i)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

02:35:00 Courtney Lear 

00:23:00 Courtney Lear 

20:41:01 . Courtney Lear 

00:20:59 Courtney Lear 

06:01:00 Courtney Lear 

00:01:00 Courtney Lear 

13:00:00 Courtney Lear 

00:07:00 Steve Benjamin 

01:56:00 Steve Benjamin 

00:09:01 Steve Benjamin 

36:45:59 Steve Benjamin 

00:06:00 Steve Shulin 

20:10:00 Steve Shulin ' 

00:12:00 Carl Kelly 

02:18:01 Carl Kelly 

00:00:59 Carl Kelly 

00:05:01 . Carl Kelly 

00:09:59 Carl Kelly 

01:39,:00 Carl Kelly 

00:48:00 Steve Shulin 

01:33:01 Steve Shulin 

00:10:59 Steve Shulin 

00:27:00 Steve Shulin 

00:00:00 Administrator 

20:11:00 Administrator 

05:19:00 Steve Shulin 

01:54:01 Steve Shulin 

00:11:00 Steve Shulin 

09:02:59 Steve Shulin 



Hours 

Runtime: 542:23:59 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

June 2018 

Start End Description 

06/01/2018 00:00:00 06/01/2018 08:04:00 Incinerator Online 

06/01/2018 08:04:00 06/01/2018 08:56:01 Feed Offline 

06/01/2018 08:56:01 06/01/2018 13:27:15 Incinerator Online 
. 

06/01/2018 13:27:15 06/01/2018 13:27: 15 System Reset 

06/01/2018 13:27:15 . 06/01/2018 22:06:00 Incinerator Online 

06/01/2018 22:06:.00 06/01/2018 22:09:00 Feed Offline 

06/01/2018 22:09:00 06/01/2018 22:14:00 Incinerator Online 

06/01/2018 22:14:00 06/01/2018 22:27:00 Feed Offline 

06/01/2018 22:27:00 06/01/2018 22:28:00 Incinerator Online 

06/01/2018 22:28:00 06/01/2018 22:29:00 Feed Offline 

06/01/2018 22:29:00 06/02/2018 14:10:00 Incinerator Online 

06/02/2018 14:10:00 06/02/2018 15:51:01 Feed Offline 

06/02/2018 15:51:01 06/02/2018 21:25:00 Incinerator Online 

06/02/2018 21:25:00 06/02/2018 21:41:01 Feed Offline 

06/02/2018 21:41:01 06/03/2018 02:35:01 Incinerator Online 

06/03/2018 02:35:01 06/03/2018 02:40:00 Feed Offline 

06/03/2018 02:40:00 06/03/2018 02:41:01 Incinerator Online 

06/03/2018 02:41:01 06/03/2018 02:54:00 Feed Offline 

06/03/2018 02:54:00 06/03/2018 02:57:00 Incinerator Online 

06/03/2018 02:57:00 06/03/2018 02:58:00 Feed Offline 

06/03/2018 02:58:00 06/03/2018 03:20:00 Incinerator Online 

06/03/2018 03:20:00 06/03/2018 03:27:00 Feed Offline 

06/03/2018 03:27:00 06/03/2018 03:28:01 Incinerator Online 

06/03/2018 03:28:01 06/03/2018 03:29:01 Feed Offline 

06/03/2018 03:29:01 06/03/2018 07:22:00 Incinerator Online 

06/03/2018 07:22:00 06/03/2018 13:58:00 Feed Offline 

06/03/2018 13:58:00 06/03/2018 14:01:00 Incinerator Online 

06/03/2018 14:01:00 06/03/201814:43:01 Feed Offline 

06/03/2018 14:43:01 06/04/2018 02:16:00 Incinerator Online 

06/04/2018 02:16:00 06/04/2018 02:31:01 Feed Offline 

06/04/2018 02:31:01 06/04/2018 02:35:01 Incinerator Online 

06/04/2018 02:35:01 06/04/2018 02:38:00 Feed Offline 

06/04/2018 02:38:00 06/04/2018 07:51:00 Incinerator Online 

06/04/2018 07:51:00 06/04/2018 08:01:00 Feed Offline 

06/04/2018 08:01:00 06/04/2018 08:04:00 Incinerator Online 
. .. 

06/04/2018 08:04:00 06/04/2018 13:28:00 Feed Offline 
. 
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G)veoLIA 
WATER 

Duration Up 
Duration Operator 

Down 

08:04:00 earl Kelly 

00:52:01 Steve Shulin 

04:31:14 Steve Shulin 

00:00:00 Administrator 

08:38:45 Administrator 

00:03:00 Courtney Lear 

00:05:00 Courtney Lear 

00:13:00 Courtney Lear 

00:01:00 Courtney Lear 

00:01:00 Courtney Lear 

15:41:00 Courtney Lear 

01:41:01 · Steve Benjamin 

05:33:59 Steve Benjamin 

00:16:01 Courtney Lear 

04:54:00 Courtney Lear 

00:04:59 Courtney Lear 

00:01:01 Courtney Lear 

00:12:59 Courtney Lear 

00:03:00 Courtney Lear 

00:01:00 Courtney Lear 

00:22:00 Courtney Lear 

00:07:00 Courtney Lear 

00:01:01 Courtney Lear 

00:01:00 Courtney Lear 

03:52:59 Courtney Lear 

06:36:00 Courtney Lear 

00:03:00 Steve Benjamin 

00:42:01 Steve Benjamin 

11:32:59 Steve Benjamin 

00:15:01 Courtney Lear 

00:04:00 Courtney Lear 

00:02:59 Courtney Lear 

05:13:00 Courtney Lear 

00:10:00 Steve Shulin 

00:03:00 . Steve Shulin 

05:24:00 Steve Shulin 



Hours 

Runtime: 542:23:59 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

lune 2018 

Start End Description 
. 

06/04/2018 13:28:00 06/04/201817:16:01 Incinerator Online 

06/04/2018 17:16:01 06/04/2018 17:39:01 Feed Offline 

06/04/2018 17:39:01 06/04/2018 19:07:00 Incinerator Online 

06/04/2018 19:07:00 06/04/2018 19:24:00 Feed Offline 

06/04/2018 19:24:00 06/04/2018 19:25:00 Incinerator Online 

06/04/2018 19:25:00 06/04/2018 20:43:00 Feed Offline 

06/04/2018 20:43:00 06/05/2018 11:40:00 Incinerator Online . 

06/05/2018 11:40:00 06/05/2018 11:40:00 System Reset 

06/05/2018 11:40:00 06/05/2018 13:49:00 Incinerator Online 

06/05/2018 13:49:00 06/05/201818:54:00 Feed Offline 

06/05/2018 18:54:00 06/07/2018 12:48:00 Incinerator Online 

06/07/2018 12:48:00 06/07/2018 13:00:00 Feed Offline 

06/07/2018 13:00:00 06/07/2018 14:54:00 Incinerator Online 

06/07/2018 14:54:00 06/07/2018 14:54:00 System Reset 

06/07/2018 14:54:00 06/07/2018 15:22:01 Incinerator Online 

06/07/2018 15:22:01 06/07/2018 15:39:00 Feed Offline 

06/07/2018 15:39:00 06/08/2018 10:14:00 Incinerator Online 

06/08/2018 10:14:00 06/08/2018 13:10:00 Feed Offline 

.06/08/2018 13: 10:00 06/08/2018 13:45:00 Incinerator Online 

06/08/2018 13:45:00 06/08/2018 13:46:00 No CEMS data - Driver Down 
. 

06/08/2018 13:46:00 06/08/2018 15:32:01 Incinerator Online 

06/08/2018 15:32:01 06/08/2018 16:01:00 No CEMS data - Driver Down 

06/08/2018 16:01:00 06/09/2018 02:54:00 Incinerator Online 

06/09/2018 02:54:00 06/10/2018 22:58:00 Feed Offline 

06/10/2018 22:58:00 06/10/2018 22:59:00 Incinerator Online 

06/10/2018 22:59:00 06/11/2018 02:53:00 Feed Offline 

06/11/2018 02:53:00 06/11/2018 03:04:01 Incinerator Online 

06/11/2018 03:04:01 06/11/2018.03:16:01 Feed Offline 

06/11/2018 03:16:01 06/11/2018 03:22:01 Incinerator Online 

06/11/2018 03:22:01 06/11/2018 03:48:00 Feed Offline 

06/11/2018 03:48:00 06/11/2018 03:56:00 Incinerator Online 

06/11/2018 03:56:00 06/11/2018 04:12:00 Feed Offline 

06/11/2018 04:12:00 06/11/2018 04:34:01 Incinerator Online 

06/11/2018 04:34:01 06/11/2018 04:35:01 Feed Offline 

06/11/2018 04:35:01 06/11/2018 08:51:01 Incinerator Online 

06/11/2018 08:51:01 06/11/2018 09:56:00 Feed Offline 
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G)veOLIA 
WATER 

Duration Up 
Duration Operator 

Down 

03:48:01 Steve Shulin 

00:23:00 Steve Shulin 

01:27:59 Steve Shulin 

00:17:00 Donald Trotter 

00:01:00 Donald Trotter 

01:18:00 Donald Trotter 

14:57:00 Donald Trotter . 

00:00:00 Administrator . 

02:09:00 Administrator 

05:05:00 Steve Shulin 

41:54:00 Steve Shulin 

00:12:00 Steve Shulin 

01:54:00 Steve Shulin 

00:00:00 Onspec 

00:28:01 Onspec 

00:16:59 Steve Shulin 

18:35:00 Steve Shulin 

02:56:00 Steve Shulin 

00:35:00 Steve Shulin 

00:01:00 Steve Shulin 

01:46:01 Steve Shulin 

00:28:59 Steve Shulin 
. 

10:53:00 Steve Shulin 

44:04:00 Carl Kelly 

00:01:00 Courtney Lear 

03:54:00 Courtney Lear 

00:11:01 Courtney Lear 

00:12:00 Courtney Lear 

00:06:00 Courtney Lear 

00:25:59 Courtney Lear 

00:08:00 Courtney Lear 

00:16:00 Courtney Lear 

00:22:01 Courtney Lear 

00:01:00 Courtney Lear 

04:16:00 Courtney Lear . 

01:04:59 Steve Benjamin 



Hours 

Runtime: 542:23:59 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

June 2018 

Start End Description 

06/11/2018 09:56:00 06/11/2018 14:19:00 Incinerator Online 

06/11/2018 14:19:00 06/11/2018 14:49:00 Feed Offline 
. 

06/11/2018 14:49:00 06/11/2018 23:10:00 Incinerator Online 

06/11/2018 23:10:00 06/11/2018 23:21:00 Feed Offline 
. 

06/11/2018 23:21:00 06/11/2018 23:28:00 Incinerator Online . 

06/11/2018 23:28:00 06/11/2018 23:31:01 Feed Offline 

06/11/2018 23:31:01 06/12/2018 06:14:01 Incinerator Online 

06/12/2018 06: 14:01 06/12/2018 06:31:00 Feed Offline . 

06/12/2018 06:31:00 06/12/2018 07:26:01 Incinerator Online . 

06/12/2018 07:26:01 06/12/2018 07:30:00 Feed Offline 

06/12/2018 07:30:00 06/12/2018 07:32:00 Incinerator Online 

06/12/2018 07:32:00 06/12/2018 07:34:00 Feed Offline 

06/12/2018 07:34:00 . 06/12/2018 10:07:01 Incinerator Online 

06/12/2018 10:07:01 06/12/2018 10:08:00 Feed Offline 

06/12/2018 10:08:00 06/12/2018 21:08:01 Incinerator Online 

06/12/2018 21:08:01 06/12/2018 22:51:00 Feed Offline 

06/12/2018 22:51:00 06/12/2018 22:55:00 Incinerator Online 

06/12/2018 22:55:00 06/12/2018 22:57:00 Feed Offline 

06/12/2018 22:57:00 06/13/2018 00:01:00 Incinerator Online 

06/13/2018 00:01:00 06/13/2018 07:00:00 Feed Offline 

06/13/2018 07:00:00 06/13/2018 07:03:00 Incinerator Online 

06/13/2018 07:03:00 06/13/2018 07:25:00 Feed Offline 

06/13/2018 07:25:00 06/13/2018 07:29:00 Incinerator Online 

06/13/2018 07:29:00 06/13/2018 07:30:00 Feed Offline 

06/13/2018 07:30:00 06/13/2018 07:38:00 Incinerator Online 

06/13/2018 07:38:00 06/13/2018 07:48:00 Feed Offline 

06/13/2018 07:48:00 06/13/2018 07:53:01 Incinerator Online 

06/13/2018 07:53:01 06/13/2018 07:55:00 Feed Offline 

06/13/2018 07:55:00 06/13/2018 08:04:00 Incinerator Online 

06/13/2018 08:04:00 06/13/2018 08:10:01 Feed Offline 

06/13/2018 08: 10:01 06/13/2018 08:18:00 Incinerator Online . . 

06/13/2018 08: 18:00 06/13/2018 08:27:00 System Reset 
. 

. 

06/13/2018 08:27:00 06/14/2018 07:31:00 Incinerator Online 

06/14/2018 07:31:00 06/14/2018 08:32:01 Feed Offline 

06/14/2018 08:32:01 06/14/2018 10:28:01 Incinerator Online 

06/14/2018 10:28:01 06/14/2018 10:28:01 System Reset 
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G)veOLIA 
WATER 

Duration Up 
Duration 

Operator 
Down 

. 

04:23:00 Steve Benjamin 

00:30:00. Steve Benjamin 

08:21:00 Steve Benjamin 

. 00:11:00 Courtney Lear 
. . 

00:07:00 Courtney Lear 
. 

. . 

00:03:01 Courtney Lear 

06:43:00 Courtney Lear 

00:16:59 Courtney Lear 

00:55:01 Courtney Lear 

00:03:59 Steve Shulin 

00:02:00 Steve Shulin 

00:02:00 Steve Shulin 

02:33:01 . Steve Shulin 

00:00:59 Steve Shulin 

11:00:01 Steve Shulin 

01:42:59 Courtney Lear 

00:04:00 Courtney Lear 

00:02:00 Courtney Lear 

01:04:00 Courtney Lear 

06:59:00 Courtney Lear 

00:03:00 Courtney Lear 

00:22:00 Courtney Lear 

00:04:00 Steve Shulin 

00:01:00 Steve Shulin 

00:08:00 Steve Shulin 

00:10:00 Steve Shulin 

00:05:01 Steve Shulin 

00:01:59 Steve Shulin 

00:09:00 Steve Shulin 

00:06:01 Steve Shulin 

00:07:59 Steve Shulin 

00:09:00 Onspec 

23:04:00 Steve Shulin 

01:01:01 Steve Shulin 

01:56:00 Steve Shulin . 

00:00:00 Onspec 



Hours 

Runtime: 542:23:59 . 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans-.East Bank WWTP 

June 2018 

Start End Description 

06/14/2018 10:28:01 06/15/2018 07:49:01 Incinerator Online 

06/15/2018 07:49:01 06/15/2018 13:56:01 Feed Offline 

06/15/2018 13:56:01 06/15/2018 13:58:00 Incinerator Online 

06/15/2018 13:58:00 06/15/2018 14:00:00 Feed Offline 

06/15/2018 14:00:00 06/17/2018 17:19:00 Incinerator Online 

06/17/2018 17:19:00 06/17/2018 17:32:00 Feed Offline 

06/17/2018 17:32:00 06/18/2018 03:09:00 Incinerator Online 

06/18/2018 03:09:00 06/18/2018 03:15:00 Feed Offline 

06/18/2018 03:15:00 06/19/2018 06:56:00 Incinerator Online 

06/19/2018 06:56:00 06/20/2018 13:56:00 Feed Offline 

06/20/2018 13:56:00 06/20/2018 14:09:00 Incinerator Online 

06/20/2018 14:09:00 06/20/2018 19:47:01 Feed Offline 

06/20/2018 19:47:01 06/20/2018 19:48:00 Incinerator Online 

06/20/2018 19:48:00 06/20/2018 20:51:01 Feed Offline 

06/20/2018 20:51:01 06/20/2018 21:09:01 Incinerator Online 

06/20/2018 21:09:01 06/20/2018 21:10:01 Feed Offline 

06/20/2018 21:10:01 06/20/2018 21:14:00 Incinerator Online 

06/20/2018 21:14:00 06/20/2018 21:27:00 Feed Offline 

06/20/2018 21:27:00 06/20/2018 23:08:00 Incinerator Online 

06/20/2018 23:08:00 06/20/2018 23: 13:00 Feed Offline 

06/20/2018 23:13:00 06/20/2018 23: 17:00 · Incinerator Online . 

06/20/2018 23:17:00 06/20/2018 23:22:00 . Feed Offline 

06/20/2018 23:22:00 06/21/2018 07:36:00 Incinerator Online 

06/21/2018 07:36:00 06/21/2018 10:05:00 Feed Offline 

06/21/2018 10:05:00 06/22/2018 00:42:00 Incinerator Online 

06/22/2018 00:42:00 06/22/2018 00:43:00 Feed Offline 

06/22/2018 00:43:00 06/22/2018 01:05:01 Incinerator Online 

06/22/2018 01:05:01 06/22/2018 01:11:01 Feed Offline 

06/22/2018 01:11:01 06/22/2018 01:36:00 Incinerator Online 

06/22/2018 01:36:00 06/22/2018 01:38:00 Feed Offline 

06/22/2018 01:38:00 06/22/2018 01:51:00 Incinerator Online 

06/22/2018 01:51:00 06/22/2018 02:00:00 Feed Offline 

06/22/2018 02:00:00 06/22/2018 02:07:00 Incinerator Online 

06/22/2018 02:07:00 06/22/2018 02:21:01 Feed Offline 

06/22/2018 02:21:01 06/22/2018 02:39:00 Incinerator Online 

06/22/2018 02:39:00 06/22/2018 02:51:01 Feed Offline 

.. 
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G)veOLIA 
WATER 

Duration Up Duration Operator 
Down 

21:21:00 Onspec 

06:07:00 Steve Shulin 

00:01:59 Steve Shulin 

00:02:00 Steve Shulin 

51:19:00 Steve Shulin 

00:13:00 Jawanda Trim.ant 

09:37:00 Jawanda Trim.ant 

00:06:00 earl Kelly 

27:41:00 Carl Kelly 

31:00:00 Courtney Lear 

00:13:00 Steve Benjamin 

05:38:01 Steve Benjamin 

00:00:59 Courtney Lear 

01:03:01 Courtney Lear 

00:18:00 Courtney Lear 

00:01:00 Courtney Lear 

00:03:59 Courtney Lear 

00:13:00 Courtney Lear 

01:41:00 Courtney Lear 

00:05:00 Courtney Lear 

00:04:00 Courtney Lear 

00:05:00 Courtney Lear 

08:14:00 Courtney Lear 

02:29:00 Steve Benjamin 

14:37:00 Steve Benjamin 

. 00:01:00 earl Kelly 

00:22:01 earl Kelly 

00:06:00 earl Kelly 

00:24:59 Carl Kelly 

00:02:00 Carl Kelly 

00:13:00 Carl Kelly 

00:09:00 earl Kelly 

00:07:00 Carl Kelly 

00:14:01 Carl Kelly 

00:17:59 Carl Kelly 

00:12:01 earl Kelly 



Hours 

Runtime: 542:23:59 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

June 2018 

. 

Start End Description 

06/22/2018 02:51:01 06/22/2018 03:08:01 Incinerator Online 

06/22/2018 03:08:01 06/22/2018 03:40:00 Feed Offline 

06/22/2018 03:40:00 06/22/2018 03:56:01 Incinerator Online 

06/22/2018 03:56:01 06/22/2018 03:59:00 Feed Offline 
. 

. 

06/22/2018 03:59:00 · · 06/22/2018 04:08:01 Incinerator Online 

06/22/2018 04:08:01 06/22/2018 04:49:00 Feed Offiine . 

06/22/2018 04:49:00 06/22/2018 05:11:01 Incinerator Online 

06/22/2018 05: 11:01 06/22/2018 05:49:00 Feecl Offline 

06/22/2018 05:49:00 06/22/2018 06:18:00 Incinerator Online 

06/22/2018 06:18:00 06/22/2018 07:33:00 . Feed Offline .. 

06/22/2018 07:33:00 06/22/2018 07:37:00 Incinerator Online 

06/22/2018 07:37:00 06/22/2018 07:57:01 Feed Offline 

06/22/2018 07:57:01 06/22/2018 08:06:00 Incinerator Online .. 

06/22/2018 08:06:00 06/22/2018 08: 18:00 Feed Offline 

06/22/2018 08: 18:00 06/22/2018 08:23:00 Incinerator Online 

06/22/2018 08:23:00 . 06/22/2018 08:29:00 Feed Offline 

06/22/2018 08:29:00 06/22/2018 08:33:00 Incinerator Online 

06/22/2018 08:33:00 06/22/2018 08:39:00 Feed Offiine 

06/22/2018 08:39:00 06/22/2018 08:47:00 Incinerator Online 

06/22/2018 08:47:00 06/22/2018 08:53:00 Feed Offline 

06/22/2018 08:53:00 06/22/2018 09:59:00 Incinerator Online 

06/22/2018 09:59:00 Q6/22/2018 14:30:01 Feed Offline 

06/22/2018 14:30:01 06/22/2018 17:40:00 Incinerator Online 

06/22/201817:40:00 06/22/2018 17:56:01 Feed Offline . 

06/22/2018 17:56:01 06/22/2018 20:11:00 Incinerator Online 

06/22/2018 20:11:00 06/22/2018 20:23:00 Feed Offline 

06/22/2018 20:23:00 06/23/2018 10:20:00 Incinerator Online 

06/23/2018 10:20:00 06/23/2018 10:39:00 Feed Offiine 

06/23/2018 10:39:00 06/23/2018 10:46:00 Incinerator Online 

06/23/2018 10:46:00 06/23/2018 10:51:00 Feed Offiine 

06/23/2018 10:51:00 06/23/2018 23:.14:00 Incinerator Online 

06/23/2018 23:14:00 06/23/2018 23:27:01 Feed Offline 

06/23/2018 23:27:01 06/25/2018 11:48:00 Incinerator Online 

06/25/2018 11:48:00 06/25/2018 11:57:01 Feed Offiine 

06/25/2018 11:57:01 06/25/2018 13:37:00 Incinerator Online 

06/25/2018 13:37:00 06/25/2018 13:56:00 Feed Offline 

Page 5 of7 

G)veOLIA 
WATER 

Duration Duration Up 
Down 

Operator 

00:17:00 
. 

Carl Kelly 

00:31:59 Carl Kelly 

00:16:01 Carl Kelly 

00:02:59 Carl Kelly . 
. 

00:09:01 Carl Kelly 

00:40:59 Carl Kelly 

00:22:01 Carl Kelly 

00:37:59 Carl Kelly 

00:29:00 Carl Kelly 

01:15:00 Carl Kelly 

00:04:00 Steve Benjamin 

00:20:01 Steve Benjamin 

00:08:59 Steve Benjamin 

00:12:00 Steve Benjamin 

00:05:00 Steve Benjamin 

. 00:06:00 Steve Benjamin 

00:04:00 
. 

Steve Benjamin 

. 00:06:00 Steve Benjamin 

00:08:00 Steve Benjamin 
. 

. 00:06:00 Steve Benjamin 

01:06:00 Steve. Benjamin 

04:31:01 Steve Benjamin 

03:09:59 Steve Benjamin 

. 00:16:01 Steve Benjamin 
. 

02:14:59 Steve Benjamin 

00:12:00 Carl Kelly 

13:57:00 Carl Kelly 

00:19:00 Marrious Berry 

00:07:00 Marrious Berry 

00:05:00 Marrious Berry 

12:23:00 Marrious Berry 

. 00:13:01 Carl Kelly 

36:20:59 Carl Kelly 

00:09:01 Steve Benjamin 

01:39:59 Steve Benjamin 

00:19:00 Steve Benjamin 



. 

Hours 

Runtime: 542:23:.59 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New Orleans - East Bank WWTP 

June 2018 

Start End Description 
. 

06/25/2018 13:56:00 06/25/2018 13:57:00 Incinerator Online 

06/25/2018 13:57:00 06/25/2018 14:14:01 Feed Offline 

06/25/2018 14:14:01 06/25/2018 14:40:00 Incinerator Online 

06/25/2018 14:40:00 06/25/2018 14:46:00 Feed Offline 

06/25/2018 14:46:00 06/25/20.18 14:52:00 Incinerator Online 

06/25/2018 14:52:00 06/25/2018 15:27:00 Feed Offline 

06/25/2018 15:27:00 06/25/2018 22:46:00 Incinerator Online 

06/25/2018 22:46:00 06/25/2018 22:48:01 Feed Offline 

06/25/2018 22:48:01 06/26/2018 02:37:01 Incinerator Online 

06/26/2018 02:37:01 06/26/2018. 02 :44 :00 Feed Offline 

06/26/2018 02:44:00 06/26/2018 02:51:00 Incinerator Online 

06/26/2018 02:51:00 06/26/2018 02:54:01 Feed Off\ine 

06/26/2018 02:54:01 06/26/2018 02:56:00 Incinerator Online 

06/26/2018 02:56:00 06/26/2018 03; 12:00 Feed Offline 

06/26/2018 03:12:00 06/26/2018 07:25:00 Incinerator Online 

06/26/2018 07:25:00 06/26/2018 09:08:00 Feed Off\ine 

06/26/2018 09:08:00 06/26/2018 09:18:01 Incinerator Online 

06/26/2018 09:18:01 06/26/2018 09:33:00 Feed Off\ine 

06/26/2018 09:33:00 06/26/2018 12:42:01 Incinerator Online 

06/26/2018 12:42:01 06/27/2018 08:37:01 Feed Offline 

06/27/2018 08:37:01 06/27/2018 08:45:00 Incinerator Online . 

06/27/2018 08:45:00 06/27/2018 10:30:00 Feed Offline 

06/27/2018 10:30:00 06/27/201811:05:00 Incinerator Online 

06/27/2018 11:05:00 06/27/2018 11:34:00 Feed Off\ine 

06/27/2018 11:34:00 06/27/2018 13:01:01 Incinerator Online 
. 

06/27/2018 13:01:01 06/27/2018 13:20:00 Feed Off\ine .. 

06/27/2018 13:20:00 06/27/2018 22:24:00 Incinerator Online 

06/27/2018 22:24:00 06/27/2018 22:41:00 Feed Offline 

06/27/2018 22:41:00 06/28/2018 07:33:00 Incinerator Online 

06/28/2018 07:33:00 06/28/2018 07:37:00 Feed Offline 

06/28/2018 07:37:00 06/28/2018 07:43:00 Incinerator Online 

06/28/2018 07:43:00 06/28/2018 10:17:00 Feed Offline 

06/28/2018 10:17:00 06/28/2018 13:26:00 Incinerator Online 

06/28/2018 13:26:00 06/28/2018 13:26:00 System. Reset 

06/28/20t8 13:26:00 06/28/2018 23:19:00 Incinerator Online 

06/28/2018 23:19:00 06/28/2018 23:20:01 Feed Off\ine 
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G)veOLIA 
WATER 

Duration Up Duration 
Operator Down 

00:01:00 Steve Benjamin 

00:17:01 Steve Benjamin 

00:25:59 Steve Benjamin 

00:06:00 Steve Benjamin 

00:06:00 Steve Benjamin 

00:35:00 Steve Benjamin 
. 07:19:00 Steve Benjamin 

00:02:01 Courtney Lear 

03:49:00 Courtney Lear 

00:06:59 Courtney Lear . 

00:07:00 Courtney Lear 

00:03:01 Courtney Lear 

00:01:59 Courtney Lear 

00:16:00 Courtney Lear 

04:13:00 Courtney Lear 

01:43:00 Courtney. Lear 

00:10:01 Courtney Lear 

00:14:59 Courtney Lear 

03:09:01 Courtney Lear 

19:55:00 Courtney Lear 

I 00:07:59 Steve Shulin 

01:45:00 Steve Shulin 

00:35:00 Steve Shulin 

00:29:00 Steve Shulin 

01:27:01 Steve Shulin 

. 00:18:59 Steve Shulin 

09:04:00 Steve Shulin 

00:17:00 Courtney Lear 

08:52:00 . Courtney Lear 

00:04:00 Steve Shulin 

00:06:00 Steve Shulin 

02:34:00 Steve Shulin 

03:09:00 Steve Shulin 

00:00:00 Onspec 

09:53:00 Onspec 

00:01:01 Courtney Lear 



Hours 

Runtime: 542:23:59 75.33% 

Downtime: 177:36:01 24.67% 

Total: 720:00:00 100.00% 

Monthly Downtime Report 
New.Orleans - East Bank WWTP 

June 2018 

Start End Description 

06/28/2018 23:20:01 06/29/2018 02:15:01 Incinerator Online 

06/29/2018 02: 15:01 06/29/2018 02:47:00 Feed Offline 

06/29/2018 02:47:00 06/29/2018 09:46:00 Incinerator Online 

06/29/2018 09:46:00 06/29/2018 09:49:00 Feed Offline 

06/29/2018 09:49:00 06/29/2018 12:13:00 Incinerator Online 

06/29/2018 12:13:00 06/29/2018 12:27:00 Feed Offline 

06/29/2018 12:27:00 06/29/2018 16:47:00 Incinerator Online 

06/29/2018 16:47:00 06/29/2018 16:47:00 System Reset 

06/29/2018 16:47:00 06/29/2018 19:29:00 Incinerator Online . 

06/29/2018 19:29:00 06/29/2018 19:53:00 Feed Offline 

06/29/2018 19:53:00 06/29/2018 21:27:00 Incinerator Online 

06/29/2018 21:27:00 06/29/2018 21:30:01 Feed Offline 

06/29/2018 21:30:01 06/29/2018 22:28:01 Incinerator Online 

06/29/2018 22:28:01 06/29/2018 22:49:00 Feed Offline 

06/29/2018 22:49:00 07/01/2018 00:00:00 Incinerator Online 
. 
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G)veOLIA 
WATER 

Duration Up 
Duration 

Operator 
Down 

02:55:00 Courtney Lear 

00:31:59 Courtney Lear 

06:59:00 Courtney Lear 

00:03:00 Cody Petrovich 

02:24:00 Cody Petrovich 

00:14:00 Cody Petrovich 

04:20:00 Cody Petrovich 

00:00:00 COdy Petrovich 

02:42:00 Cody Petrovich 

00:24:00 Carl Kelly 

01:34:00 Carl Kelly 

00:03:01 Carl Kelly 

00:58:00 C.arl Kelly 

00:20:59 Carl Kelly 

25:11:00 Carl Kelly 
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Appendix E 
Green Infrastructure 

SEWERAGE AND WATER BOARD OF NEW ORLEANS   PAGE E-1 

April 5, 2018 West Bank Group A, Pre-Construction Meeting 

Ed Schneider and Mary Alice Sandberg represented Environmental Affairs at a pre-construction 

meeting for the West Bank Group A roadwork project. Contractors, engineers, project managers, 

subcontractors, as well as representatives of City agencies attended the meeting. Ed and Mary 

Alice discussed stormwater BMPs and shared the Stormwater Runoff at Construction Sites 

educational brochure, which encourages contractors to follow the requirements as stipulated by 

Stormwater Pollution Prevention Plans (SWPPPs). 

 

April 11, 2018 H.007275 St. Charles Ave (Nashville to Louisiana Ave) Pre-Construction 

Meeting 

Ed Schneider and Mary Alice Sandberg represented Environmental Affairs at a pre-construction 

meeting for the St Charles Ave roadwork project. Contractors, engineers, project managers, 

subcontractors, as well as representatives of City agencies attended the meeting. Ed and Mary 

Alice discussed stormwater BMPs and shared the Stormwater Runoff at Construction Sites 

educational brochure. 

 

April 19, 2018 Loyola University Earth Week Event 

Ed Schneider and Carson Gorecki represented SWBNO’s Environmental Affairs Department at 

the annual Loyola Earth Week event hosted by the University of Loyola’s Environmental 

Science Department. Ed and Carson tabled in the school quad where students, faculty, and staff 

could stop by to ask questions about the F.O.G. and Stormwater programs. Educational and 

promotional items were provided to those that visited the SWBNO table. Ed, as an alumnus of 

Loyola, described his experience working for the Board and discussed the open Environmental 

Technician I position with interested students.  

 

April 20, 2018 Xavier University of Louisiana Earth Day  

Sheryl Carpenter, Muhammad Yungai, Peter Brown, and Carson Gorecki represented SWBNO 

at Xavier University of Louisiana’s Earth Day. Alongside LDEQ and the New Orleans Office of 

Resilience and Sustainability, SWBNO Environmental Affairs staffed a table with educational 

materials and handouts. Members of the University community stopped by to learn about the 

Stormwater and Fats, Oil, and Grease programs as well as several easy ways to save water and 

protect our infrastructure and the environment.  

 

April 24, 2018 Broadmoor Resilience Tour 

Carson Gorecki attended the American Planning Association National Conference Mobile 

Workshop hosted by Mayor-Elect and City Councilmember Latoya Cantrell’s office. The tour 

began at the Rosa F. Keller Library and Community Center with talks by staff of the Mayor-

Elect’s office, the Broadmoor Improvement Association, the New Orleans Office of Resilience 

and Sustainability, and Wes Michaels, the designer of the green infrastructure at the community 

center. The group then tooka tour of green infrastructure in the neighborhood, first at the 

community center, then at Andrew Wilson School, and finally at the SWBNO-sponsored Water 

Effectiveness in Broadmoor project. Joe Evans of Evans & Lighter Landscape Architecture lead 

the tour of the final two stops. Carson was on hand to answer any questions specific to the final 

project and the Board.  
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April 24, 2018 City Park Earth Day 

Cameron Bonnett, Anita Williams, Ed Schneider, Carson Gorecki, and Randi Jones represented 

the Environmental Affairs Department alongside the Emergency Management Department at the 

annual City Park Earth Day Celebration. Emergency Management brought their Mobile 

Command Post (MCP), under which the SWBNO team set up their tables. Emergency 

Management displayed the MCP with tours and provided potable water storage bags. 

Environmental Affairs spoke to the public about the F.O.G. program and about stormwater 

management and quality. They handed out brochures on both subjects. Visitors were invited to 

play the Plinko game to win prizes such as string bags, F.O.G. items, and rain gauges. 

 

April 28, 2018 Louisiana Children’s Museum Water Wonders Day 

Anita Williams and Carson Gorecki represented SWBNO at the water-focused event hosted by 

the Louisiana Children’s Museum. Anita and Carson demonstrated the Enviroscape, explained 

different types of pollution, storm water runoff, and watersheds to the many young visitors.  

Children were also invited to play the SWBNO Plinko game to win fabulous prizes such as 

pencils, herb seed packs, and pencils.  

 

May 3, 2018 ReNEW Dolores T. Aaron Academy Enviroscape Demonstration 

Carson Gorecki and Anita Williams visited 3 kindergarten classes (about 90 students total) at 

Dolores T. Aaron Academy in New Orleans East. They demonstrated how pollution runs off into 

water bodies using the Enviroscape watershed model. Children learned about the difference 

between point source and non-point source pollution, the water cycle, and that ONLY RAIN 

GOES DOWN THE DRAIN! 

 

 May 7 – May 11, 2018 National Water Week at SWBNO Headquarters 
SWBNO Water Week - Environmental Affairs staff manned a table in the lobby of the St. Joseph 

building, engaging customers as they waited for their number to be called. SWBNO EAD staff 

discussed the F.O.G. program, as well as what is allowed (only rain down the drain) and not 

allowed down our catch basins. Supplied by Community and Intergovernmental Relations, 

customers were provided cookies, coffee, water, and bags with rain gauges and seed packs for 

their gardens. Customers also had an opportunity to explore the Enviroscape watershed pollution 

model and play our popular Plinko game to win SWBNO promotional items. Cameron Bonnett, 

Rachelle Quincy, Oliver Greenidge, Sheryl Carpenter, Anna Patterson, Alison Maulhardt, 

Carson Gorecki, Ed Schneider, and Mary Alice Sandberg all took turns working the table. 

 

May 8, 2018 DPW-457 Cherokee Street Phase II Pre-Construction Meeting 

Ed Schneider and Leslie St. Julien represented Environmental Affairs at a pre-construction 

meeting for the Cherokee Street Phase II roadwork project. Contractors, engineers, project 

managers, subcontractors, as well as representatives of City agencies attended the meeting. Ed 

and Leslie discussed stormwater BMPs and shared the Stormwater Runoff at Construction Sites 

educational brochure, which encourages contractors to follow the requirements as stipulated by 

Stormwater Pollution Prevention Plans (SWPPPs). 
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May 11, 2018  MS4 Co-Permittee Meeting 

Scott Finney, Anna Patterson, Carson Gorecki, and Muhammad Yungai represented Sewerage & 

Water Board’s Department of Environmental Affairs at the monthly meeting, hosted by Jefferson 

Parish. All other co-permittees had representatives in attendance with the exception of the 

Orleans Levee Board. Sami Khalil from Jefferson Parish Environmental gave an overview of 

their MS4 program and how education and outreach is such an integral component for all of us to 

achieve our water quality goals. 

 

May 12, 2018  City of New Orleans Household Hazardous Materials Collection Day 

SWBNO Environmental Affairs Staff (Carson Gorecki, Cameron Bonnett, Alison Maulhardt, 

Anna Patterson, and Mary Alice Sandberg) attended the annual event hosted by the Department 

of Sanitation. At the Department of Sanitation’s collection facility, EAD staff handed out brief 

surveys containing questions on stormwater, pretreatment, and green infrastructure to residents 

waiting to drop off their hazardous materials. At final count, 871 vehicles dropped of various 

forms of household waste. Small bags containing brochures and promotional items were 

provided as gifts to those that completed the survey. EAD staff also assisted in answering any 

questions regarding the event and helped direct traffic. 

 

May 16, 2018 Sewer Science Workshop 

Sewer Science Teachers’ Workshop included Parish Environmental Affairs workers from 

Orleans and Jefferson Parishes and teachers from five or six schools. In Jefferson Parish, 2-4 

schools participate per year. McMain High School may be the first to participate in Orleans 

Parish. Teachers from NOCCA and Holy Rosary were also in attendance, both of which are 

located in Orleans Parish.  

After a power-point review of the 5-7 day laboratory activity, attendees conducted an 

abbreviated version including conducting lab tests that confirmed improvement in the 

purification of lab created product that mimicked sewerage. Sponsors provided lunch and then 

attendees were given a tour of Jefferson Parish’s largest sewerage treatment plant.  

 

May 18, 2018 Greater New Orleans Water Collaborative Meeting 

Greater New Orleans Water Collaborative General Meeting - Carson Gorecki and Anna 

Patterson attended the meeting in order to learn about work being done by partners in the local 

water community and industry. The meeting was also an opportunity to network and make 

connections for future outreach, education, and partnerships. 

 

May 18, 2018 RR026 Desire Group A Pre-Construction Meeting 

Mary Alice Sandberg represented Environmental Affairs at a pre-construction meeting for the 

Desire Group A roadwork project. Contractors, engineers, project managers, subcontractors, as 

well as representatives of City agencies attended the meeting. Mary Alice discussed stormwater 

BMPs and shared the Stormwater Runoff at Construction Sites educational brochure, which 

encourages contractors to follow the requirements as stipulated by Stormwater Pollution 

Prevention Plans (SWPPPs). 
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May 23, 2018 RR094 Lakewood Group A Pre-Construction Meeting 

Ed Schneider and Corwin Washington represented Environmental Affairs at a pre-construction 

meeting for the West Bank Group A roadwork project. Contractors, engineers, project managers, 

subcontractors, as well as representatives of City agencies attended the meeting. Ed and Corwin 

discussed stormwater BMPs and shared the Stormwater Runoff at Construction Sites educational 

brochure, which encourages contractors to follow the requirements as stipulated by Stormwater 

Pollution Prevention Plans (SWPPPs). 

 

June 19, 2018 Keep Louisiana Beautiful Regional Meeting - Covington 

Ann Wilson represented Keep New Orleans Beautiful and the Sewerage and Water Board at the 

meeting of local affiliates, held in Covington, St. Tammany Parish. Ann heard ideas from other 

affiliates and presented on the Sewerage and Water Board and the City of New Orleans’ Joint 

Environmental Enforcement Program. 

 

June 20, 2018 City Park Employee and Board Member Lunch and Learn 

Carson Gorecki and Alison Maulhardt attended the monthly City Park Employee Lunch and 

Learn. Carson gave a presentation to City Park employees and board members on the history of 

the Sewerage & Water Board, what the Environmental Affairs Department does, how our 

drainage system works, green infrastructure, and how individual residents can help manage 

stormwater. Following the presentation there was time to answer questions. There were about 20 

people in attendance.  

 

June 21, 2018 Keep Louisiana Beautiful Regional Meeting - Convent 

Carson Gorecki represented Keep New Orleans Beautiful and the Sewerage and Water Board at 

the meeting of local affiliates, held in Convent, St. James Parish. Carson heard ideas from other 

affiliates and presented on the Department of Environmental Affairs’ Catch Basin Cleaning and 

Marking Program. 

 

June 28, 2018    MS4 Co-Permittee Meeting 

Carson Gorecki, Alison Maulhardt, Muhammad Yungai, and Leslie St. Julien represented 

Environmental Affairs at the monthly MS4 Co-Permittee meeting, held at the New Orleans 

Mosquito, Termite and Rodent Control Board. The meeting was also attended by Tyler Antrup of 

the City of New Orleans Office of Resilience and Sustainability and Sharon Terrebonne from LA 

Department of Transportation and Development. Attendees discussed updates from their 

respective areas of work, including a green infrastructure update presentation by Alison.  

 



Sewerage Water Board Green Infrastructure Projects

Job# Title Principal Team/Partners
Type

*
District Neighborhood Description/Scope Status Budgeted Amount

Expended 

Amount
Remaining

Eligible for 

Reallocation
In-Kind 

Completion 

Date
Comments

H0774 Education Program
Louisiana Urban Stormwater 

Coalition

Dana Brown Associates

Global Green

NPN

Water Works

3 All
Professional and community outreach workshops 

and tabling
Complete $100,000.00 $85,710.00 $14,290.00 $14,290.00 $16,000.00 10/27/2017

H0776 Green Keepers Parkway Partners

Evans & Lighter

Spackman, Mossop + Michaels

PKW

Urban Roots

Groundwork

E&E Strategies

BaumGardens Landscape

C.R.I.S.P.

Urban Conservancy

Dana Brown & Associates

3 All Community outreach workshops series Complete $26,350.00 $26,350.00 $0.00 $0.00 $46,482.00 4/1/2015

H0775 Ripple Effect Ripple Effect 

Waggonner & Ball Architects

KIPP Schools

PlayBuild

2 B - All Central City
K-4 curriculum

Teach-the-teacher workshops
Complete $75,500.00 $75,500.00 $0.00 $0.00 $4,500.00 3/1/2017

H0773 Lower 9th Ward Earth Lab Groundwork New Orleans

Common Ground Relief

NET Charter High School

GAEA Engineering Consultants

Waggonner & Ball Architects

 Deltares

Sustainable Ecosystems Restoration

1,2,3 E

Lower 9th Ward

1901 Caffin Ave

Rain garden, green roof, pervious pavement install 

and monitoring.  

Green Team school program, professional outreach.

Complete $100,000.00 $85,710.00 $14,290.00 $14,290.00 $27,000.00 5/25/2017

H0777
The WEB

Water Effectiveness in Broadmoor
Land Trust for Louisiana

BDC

Evans & Lighter

Trigon Associates

The City of New Orleans

E&E Strategies

1,3 B

Broadmoor

3601 General Taylor

Rain garden installation

Outreach WEB

Soil testing

WQ sampling

Construction and soil testing 

complete

Monitoring 

Maintenance into 2019

$82,750.00 $79,118.11 $3,631.89 $0.00 $57,397.00 2020
Contract was amended to extend maintenance 

through 2020

H0785

H0933
Rabouin International High School GI Lab Hanging Gardens 

Rabouin International High School

VertiFarms
1 (2) B

CBD

727 Carondolet

Green/blue roof installation on school w/ education
Construction Complete

Monitoring and Maintenance 
$99,631.00 $94,064.72 $5,566.28 $0.00 $55,094.00 2017

H0786

H0939
Central City Project Dana Brown & Associates

LPBF

Civil Engineer

Greenman Dan

Hike for KaTREEna

LUSC

Global Green

NPN

NORA

1 B

Central City

2433/2427 S. Galvez

Bioretention cell installation on double lot

Will pull stormwater off street for dry detention, 

filtration, and infiltration

Construction complete

On-going Monitoring and 

Maintenance

$40,094.80 $32,000.00 $8,094.80 $0.00 $2,000.00 10/27/2017 DPW Construction affecting project.

H0901 Florida Ave Corridor Learning Trail Sankofa CDC

Evans & Lighter LA

Dr. John Day Jr.

Common Ground Relief

Audubon Nature Institute

Hike for KaTREEna

Design Jones, LLC

MDM Design

Wetlands Resources, LLC

1,2,3 E

Lower 9th Ward

6501 Florida Ave

Educational stormwater lot in L9W.

Lot located adjacent to SWB East Bank Sewer 

Treatment Facility and Wetlands Assimilation Project

This is Phase I of an extended trail along Bayou 

Bienvenue

Wetland Park

Grading complete

Planting complete

Monitoring and Maintenance 

conducted by Sankofa

$100,000.00 $100,000.00 $0.00 $0.00 $66,520.00 2018
 Letter to the contractor is needed to close out 

the account.

H0902

Hollygrove Greenline

A Water Management and Community 

Education Initiative

Tulane City Center

Carrollton-Hollygrove CDC

Dana Brown & Associates

Engineers Without Borders

Twin Shores Landscape & Construction 

Services, Inc.

 SWBNO

1 A

Hollygrove

Monroe St and 

Forshey St

Stormwater management on SWB site. 

Ommunity engagement

Signage 

Complete

Need for Maintenance

$100,000.00 $99,666.02 $333.98 $333.98 5/23/2017

Carrollton-Hollygrove CDC may not be able to 

manage the site. Search for alternative partners 

underway.  Letter to the contractor is needed to 

close out the account.

H0910 Treme-St. Ann Street Rain Gardens
Historic Faubourg Treme 

Association

Dana Brown & Associates

Groundwork

Global Green

DPW

1 C

Treme

1500-1600 St. Ann St

Street right-of-way bioswales/rain gardens 

installation

Corner bump-outs

Contract expired

Funds to be re-allocated to 2018

$98,772.00 $51,791.85 $46,980.15 $46,980.15 $26,150.00 2017
Check to see if a  Letterwas sent to the 

contractor to closed out the project and account.

H0936
SWB Downtown St. Joseph St. 

Administration Building Green Roof
Hanging Gardens

Evans + Lighter

Morphy Makofsky

Independent Roofing Systems

Greensite

AD Greenroof

1 B

CBD

625 St. Joseph St

Green Roof

9,353 S.F.

Outreach/education

Monitoring

Maintenance

Construction complete

Tours have begun

Budget increase to account for 

construction overages and 

extended warranty

Maintenance ongoing through 

2018

$369,748.91 $351,380.75 $18,368.16 $0.00 2018



Sewerage Water Board Green Infrastructure Projects

Job# Title Principal Team/Partners
Type

*
District Neighborhood Description/Scope Status Budgeted Amount

Expended 

Amount
Remaining

Eligible for 

Reallocation
In-Kind 

Completion 

Date
Comments

H0935 Aurora Rain Gardens Gaea Consultants
Greenman Dan

Groundwork
1 C

Algiers

Carlisle Court and 

Westchester Street

Flow-through planter

Rain garden

Bioswale

Maintenance

Construction Complete 2016

Monitoring and Maintenance 

Complete 2018

$66,095.00 $65,105.00 $990.00 $0.00 $7,330.00 2018
Letter to the contractor is needed to close out 

the account.

H0937 Coliseum St. Bioswale Gaea Consultants

    Evans + Lighter

    Groundwork

    DPW

   Coliseum Square Association

1 B

Lower Garden 

District

Coliseum Square 

Park

Right-of-way bioswale

Monitoring

Maintenance

Contract expired

Funds to be re-allocated to 2018
$109,057.00 $24,822.94 $84,234.06 $84,234.06 $16,000.00 2016

Check to see if a letter was sent to the contractor 

to closed out the project and account.

H0903 Conrad Park SWBNO
WEF

Dana Brown
1,2,3 A

Hollygrove

Edinburgh and 

Hamilton St

WEFTEC Green Infrastructure community service 

project 

Waterpalooza 9/26/14

Installation  9/27/14

Need Job Number

$5,000.00 $5,000.00 $0.00 $0.00 $2,500.00 9/27/2014
Check to see if a  Letterwas sent to the 

contractor to closed out the project and account.

H0797

Match

H0798 

Grant

SWBNO Green Infrastructure Monitoring 

Project

EPA Urban Waters Small Grant

SWBNO - EPA Urban Waters 

Small Grant

UW-00F85801-0

NORA

LPBF

LUSC

EPA

N/A

3

D

Pontilly

Multiple Locations

Data collection

GI Monitoring

Outreach

Pre-project baseline monitoring is 

complete

Pontilly construction delayed

Re-scoping

$45,383.00 $10,452.92 $34,930.08 $0.00 $46,383.00 12/31/2018

$60,000 EPA Portion. H0797, the SWB Match 

portion, was closed 1/25/2018. Expended 

amount is for H0797 and H0798

H0916

EPA Environmental Education Local Grant

EE1530

SWBNO

NE-01F05001-0

Ripple Effect 2  Expand existing Ripple Effect Project, SWBNO Match Project Complete $30,333.00 $30,333.00 $0.00 $0.00 7/31/2017
$91,000 EPA portion

$30,333.00 = SWBNO Match

H0795 Rain Barrels SWBNO Global Green USA 3 N/A
Purchase of rain barrels and fittings for educational 

outreach events

5 rain barrels purchased for 

WEFTEC events
$500.00 $115.73 $384.27 $0.00 2014

H0794 Trees 2014 SWBNO
Dept. of Parks and Parkways

Hike for KaTREEna
3 N/A Gentilly

Purchase of trees to give away at community 

outreach event
Trees purchased.  $4,500.00 $4,500.00 $0.00 $0.00 12/6/2014

H0928 Trees 2015 SWBNO
Dept. of Parks and Parkways

Hike for KaTREEna
3 N/A Gentilly

Purchase of trees to give away at community 

outreach event
Trees purchased.  $5,000.00 $5,000.00 $0.00 $0.00 12/4/2015

H0954 Trees 2016 SWBNO
Dept. of Parks and Parkways

NOLA Tree Project
3 N/A Gentilly

Purchase of trees to give away at community 

outreach event
Trees purchased $5,000.00 $5,000.00 $0.00 $0.00 12/3/2016

H0979 Trees 2017 SWBNO
Dept. of Parks and Parkways

NOLA Tree Project
3 N/A Gentilly

Purchase of trees to give away at community 

outreach event
Trees purchased $5,000.00 $5,000.00 $0.00 $0.00 12/7/2017

H0922 Adaptation Support Tool SWBNO

NORA

Deltares

City of NO Office of Resiliency and 

Sustainability

Dana Brown and Associates

Susco

4

Hardware and software containing customized data 

sets to identify GI priority areas

Targeting engagement with City and SWB project 

Managers, Private Developers, and Community 

Stakeholders and Homeowners

Development complete

Workshops

$100,000.00 $70,389.05 $29,610.95 $0.00 1/1/2017

H0931 Stormwater Toolkit SWBNO

City of NO

CDM Smith

Dana Brown and Associates

4
Green infrastructure standard details of 8 GI types

Stormwater and pollutant load calculator

Final report and deliverables are 

being reviewed
$150,000.00 $82,885.00 $67,115.00 $0.00 4/1/2017

H0960 Soil Sampling/Analysis SWBNO

City of NO

Eustis Engineering

EPA ORD

4 Orleans Parish
Final Report has been completed 

and delivered
$97,795.25 $17,470.95 $80,324.30 $0.00 12/31/2019

Budgeted Expended Remaining
Eligible for 

Reallocation
In-Kind

Totals $1,816,509.96 $1,407,366.04 $409,143.92 $160,128.19 $373,356.00 

Green Infrastructure Fund

Budgeted thru 2017 $1,816,509.96 

Unbudgeted Amount $683,490.04 

Eligible for Reallocation $160,128.19 

Available Funds for 2018 $843,618.23 

Total 5 Yr GI Budget $2,500,000.00 

*Type 1: Plan, develop, implement and maintain one (1) or more GI demonstration projects on public land within Orleans Parish



  Type 2: Develop a GI educational curriculum to be implemented in Orleans Parish schools.

  Type 3: Develop GI workshops curriculum for educating professionals, commercial businesses, homeowners, and neighborhood groups.
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Third Modified Consent Decree. 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

Paragraph 10 
    

THIRD MOD CONSENT DECREE 

NOTICE TO ALL CONTRACTORS 

CITYWIDE 10/15/14 8/14/14  

     

Paragraph 41     

     

ESTIMATED 25% MILESTONES-

SOUTHSHORE, MID CITY, 

CARROLLTON BASINS 

CITYWIDE 11/14/14 11/13/14  

     
AWARD AND ESTIMATED 

MILESTONES OF NINTH WARD 

CONTRACT   

D & E 10/17/14 10/10/14  

     

ESTIMATED 50% MILESTONE 

OF NINTH WARD BASIN AND 

CONTRACT   

D & E 7/24/15 7/23/15  

     

ESTIMATED 75% MILESTONE 

OF NINTH WARD BASIN AND 

CONTRACT   

D & E 2/10/16 1/25/16  

     

AWARD AND ESTIMATED 

MILESTONES OF NEW 

ORLEANS EAST – Contract 30206   

E 10/21/16 10/24/16  

     

AWARD AND ESTIMATED 

MILESTONES OF NEW 

ORLEANS EAST – Contract 30205  

E 11/18/16 11/9/16  

 

    

AWARD AND ESTIMATED 

MILESTONES OF NEW 

ORLEANS EAST – Contract 30207 

and 30208  

E 1/20/17 1/19/17  
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Paragraph 41a     

     

25% MILESTONE COMPLETION 

NINTH WARD BASIN 

D & E 11/21/16 3/16/15  

     

50% MILESTONE COMPLETION 

NINTH WARD BASIN 

D & E 7/8/16 

(REVISED) 

9/24/15  

     

75% MILESTONE COMPLETION 

NINTH WARD BASIN 

D & E 11/21/16 3/29/16  

     

25% MILESTONE COMPLETION 

CONTRACT 3737 - CARROLLTON 

A & B 8/12/16 7/15/16  

     

50% MILESTONE COMPLETION 

CONTRACT 3737 - CARROLLTON 

A & B 11/10/16 11/1/16  

     

75% MILESTONE COMPLETION 

CONTRACT 3737 - CARROLLTON 

A & B 2/8/17 12/9/16  

     

25% MILESTONE COMPLETION 

CONTRACT30206 – N.O. EAST 

E 12/10/17 1/12/17  

     

50% MILESTONE COMPLETION 

CONTRACT 30206 – N.O. EAST 

E 4/9/18 3/2/17  

     

25% MILESTONE COMPLETION 

CONTRACT30205 – N.O. EAST 

E 1/26/19 3/17/17  

     

25% MILESTONE COMPLETION 
N.O. EAST BASIN 

E 10/17/17 4/21/17  

     

75% MILESTONE COMPLETION 

CONTRACT30206 – N.O. EAST 

E 8/7/18 4/24/17  

     

50% MILESTONE COMPLETION 

CONTRACT30205 – N.O. EAST 

E 4/19/19 4/28/17  

     

ESTIMATED 50% MILESTONE 

OF N.O. EAST BASIN  

E 8/19/17 5/26/17  

     

25% MILESTONE COMPLETION 

CONTRACT30208 – N.O. EAST 

E 5/4/19 5/26/17  

     

25% MILESTONE COMPLETION 

CONTRACT30207 – N.O. EAST 

E 3/20/18 6/9/17  
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50% MILESTONE COMPLETION 

CONTRACT30208 – N.O. EAST 

E 7/3/19 7/12/17  

     

75% MILESTONE COMPLETION 

CONTRACT30205 – N.O. EAST 

E 7/10/19 8/18/17  

     

75% MILESTONE COMPLETION 

CONTRACT30208 – N.O. EAST 

E 9/1/19 9/1/17  

     

50% MILESTONE COMPLETION 

CONTRACT 30207 – N.O. EAST 

E 6/3/19 9/8/17  

     

50% MILESTONE COMPLETION 

OF N.O. EAST BASIN  

E 6/30/19 8/18/17  

     

ESTIMATED 75% MILESTONE 

OF N.O. EAST BASIN  

E 12/16/17 9/27/17  

     

75% MILESTONE COMPLETION 

OF N.O. EAST BASIN  

E 4/30/19 10/27/17  

     

75% MILESTONE COMPLETION 

CONTRACT 30207 – N.O. EAST 

E 8/17/19 10/13/17  

     

100% MILESTONE COMPLETION 

NINTH WARD BASIN 

D & E 3/31/18 1/25/18  

     

Paragraph 42     

     

100% ESSA COMPLETION IN 

CLOSED BASINS 

CITYWIDE 7/31/15 7/21/15  

     

Paragraph 56     

QTRLY REPORT (3RD Q 2014) CITYWIDE 11/1/14 10/30/14  

QTRLY REPORT (4TH Q 2014) CITYWIDE 2/1/15 1/27/15  

QTRLY REPORT (1st Q 2015) CITYWIDE 5/1/15 4/29/15  

QTRLY REPORT (2nd Q 2015) CITYWIDE 8/1/15 7/28/15  

QTRLY REPORT (3RD Q 2015) CITYWIDE 10/31/15 10/22/15  

QTRLY REPORT (4th Q 2015) CITYWIDE 2/1/16 1/27/16  

QTRLY REPORT (1st Q 2016) CITYWIDE 5/1/16 4/21/16  

QTRLY REPORT (2nd Q 2016) CITYWIDE 8/1/16 7/27/16  

QTRLY REPORT (3rd Q 2016) CITYWIDE 11/1/16 10/24/16  
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QTRLY REPORT (4th Q 2016) CITYWIDE 2/1/17 1/24/17  

QTRLY REPORT (1st Q 2017) CITYWIDE 5/1/17 4/26/17  

QTRLY REPORT (2ND Q 2017) CITYWIDE 8/1/17 7/26/17  

QTRLY REPORT (3rd Q 2017) CITYWIDE 11/1/17 10/23/17  

QTRLY REPORT (4th Q 2017) CITYWIDE 2/1/18 1/29/18  

QTRLY REPORT (1st Q 2018) CITYWIDE 5/1/18 4/27/18 

 

 

Paragraph 57     

ANNUAL REPORT-2014 CITYWIDE 3/1/15 2/27/15  

ANNUAL REPORT-2015 CITYWIDE 3/1/16 2/22/16  

ANNUAL REPORT-2016 CITYWIDE 3/1/17 2/23/17  

ANNUAL REPORT-2017 CITYWIDE 3/1/18 2/26/18  

     

Paragraph 57b     

LINE CLEANING CYCLE 

COMPLETION 

CITYWIDE 6/22/18 10/21/14  

     

MANHOLE INSPECTION CYCLE 

COMPLETION 

CITYWIDE 12/15/15 11/24/15  

     

LINE INSPECTION CYCLE 

COMPLETION 

CITYWIDE 6/22/17 3/9/17  

     

Paragraph 57d     

NOTICE OF COMPLETION OF 100-

YEAR FLOOD PROTECTION 

CITYWIDE NONE 2/24/16  

     

Paragraph 58     

NOTICE OF LINE CLEANING 

CYCLE COMPLETION 

CITYWIDE 11/20/14 11/13/14  

     

NOTICE OF 25% COMPLETION - 

NINTH WARD BASIN 

D & E 4/6/15 3/27/15  

     

NOTICE OF 25% COMPLETION - 

CONTRACT 3986 

D & E 4/6/15 3/27/15  

     

NOTICE OF COMPLETION OF 

ESSA IN CLOSED BASINS  

CITYWIDE 8/11/15 8/10/15  

     

NOTICE OF 50% COMPLETION- 

NINTH WARD BASIN & 

CONTRACT 3986 

D & E 10/15/15 10/13/15  
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NOTICE OF MANHOLE 

INSPECTION CYCLE 

COMPLETION 

CITYWIDE 12/15/15 12/14/15  

     

NOTICE OF AWARD AND 

ESTIMATED MILESTONES 

CARROLLTON CONTRACT 3737   

A & B  8/14/15 10/13/15  

     

NOTICE OF 75% COMPLETION – 

NINTH WARD BASIN & 

CONTRACT 3986 

D & E 4/19/16 4/13/16  

     

NOTICE OF 25% COMPLETION- 

CARROLLTON CONTRACT 3737   

A & B  8/5/16 7/25/16  

     

NOTICE OF 50% COMPLETION- 

CARROLLTON CONTRACT 3737   

A & B 11/22/16 11/9/16  

     

NOTICE OF 75% COMPLETION- 

CARROLLTON CONTRACT 3737   

A & B  12/30/17 12/21/16 

 

 

     

NOTICE OF 25% COMPLETION- 

CARROLLTON CONTRACT 30206  

E  2/2/17 1/20/17 

 

 

     

NOTICE OF 50% COMPLETION- 

CARROLLTON CONTRACT 30206  

E  3/27/17 3/27/17 

 

 

     

NOTICE OF 25% COMPLETION- 

CARROLLTON CONTRACT 30205  

E  4/7/17 3/27/17 

 

 

     

NOTICE OF LINE INSPECTION 

CYCLE COMPLETION 

CITYWIDE 3/30/17 3/10/17  

     

NOTICE OF 25% COMPLETION- 

N.O. EAST BASIN  

E  5/12/17 5/1/17 

 

 

     

NOTICE OF 50% COMPLETION- 

CONTRACT 30205 – N.O. EAST  

E  5/19/17 5/4/17 

 

 

     

NOTICE OF 75% COMPLETION- 

CONTRACT 30206 – N.O. EAST  

E  5/15/17 5/4/17 

 

 

     

NOTICE OF 25% COMPLETION- 

CONTRACT 30208 – N.O. EAST  

E  6/16/17 6/9/17 

 

 

     

NOTICE OF 25% COMPLETION- 

CONTRACT 30207 – N.O. EAST  

E  6/30/17 6/27/17 
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NOTICE OF 50% COMPLETION- 

CONTRACT 30208– N.O. EAST  

E  8/2/17 7/20/17 

 

 

     

NOTICE OF 75% COMPLETION- 

CONTRACT 30205– N.O. EAST  

E  9/8/17 8/29/17 

 

 

     

NOTICE OF 50% COMPLETION-

N.O. EAST BASIN  

E  9/8/17 8/29/17 

 

 

     

NOTICE OF 75% COMPLETION- 

CONTRACT 30208– N.O. EAST  

E  9/29/17 9/12/17 

 

 

     

NOTICE OF 50% COMPLETION- 

CONTRACT 30207– N.O. EAST  

E  9/29/17 9/12/17 

 

 

     

NOTICE OF 75% COMPLETION- 

CONTRACT 30207– N.O. EAST  

E  11/3/17 10/23/17 

 

 

     

NOTICE OF 75% COMPLETION-

N.O. EAST BASIN  

E  11/24/17 11/6/17 

 

 

     

NOTICE OF 100% COMPLETION- 

NINTH WARD BASIN 

D & E 2/15/18 1/29/18  

     

Paragraph 69     

     

STIPULATED PENALTY PAID 

(SWB LETTER 12/24/14) –  

Date of Violation 12/20/2014 

CITYWIDE 1/19/15 12/24/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$1000.00 

STIPULATED PENALTY PAID 

(SWB LETTER 6/26/15) –  
Dates of Violations–6/3/15, 6/4/15, 

6/5/15, 6/9/15, 6/10/15, 6/13/15, & 

6/14/15 

 CITYWIDE 7/3/15 6/26/15 Penalty assessed for 

Non-Compliant 

Discharges (Fecal 

Coliform Bacteria) 

$7000.00 

STIPULATED PENALTY PAID 

(SWB LETTER 7/8/16) –  

Date of Violation 6/18/2016 

 CITYWIDE 7/18/16 7/13/16 Penalty assessed for 

Non-Compliant 

Discharges (Fecal 

Coliform Bacteria) 

$1000.00 

STIPULATED PENALTY PAID 

(SWB LETTER 3/26/18) –  

Date of Violation 2/25/18 

 CITYWIDE 3/27/18 3/22/18 Penalty assessed for 

Non-Compliant 

Discharges (Fecal 

Coliform Bacteria) 

$1000.00 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Modified and Second Modified Consent 

Decree. 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 10     

 

CONSENT DECREE TO CURRENT 

CONTRACTORS 

 

 

CITYWIDE 

 

04/27/10  

 

03/31/10  

 

Paragraph 18     

 

PUMP STATION COMPLETION-SPS D 

 

D 

 

N/A 

 

11/24/05 
 

 

PUMP STATION COMPLETION-

BOULEVARD X 

 

E 

 

04/30/11 

 

04/16/06 
 

 

PUMP STATION COMPLETION-

EASTOVER 

 

E 

 

09/30/10 

 

04/16/06 
 

 

PUMP STATION COMPLETION-SPS #4 

 

A 

 

09/30/10 

 

05/12/09 
 

 

PUMP STATION COMPLETION-SPS #24 

 

E 

 

09/30/10 

 

07/09/09 
 

 

PUMP STATION COMPLETION-SPS #25 

 

E 

 

09/30/10 

 

07/09/09 

 

 

PUMP STATION COMPLETION-SPS 

WILSON 

 

E 

 

09/30/10 

 

07/14/09 

 

 

PUMP STATION COMPLETION-SPS 

AMERICA 

 

E 

 

09/30/10 

 

07/15/09 

 

 

PUMP STATION COMPLETION-SPS 

MICHOUD 

 

E 

 

03/31/11 

 

11/11/09 

 

 

PUMP STATION COMPLETION-

CHICKASAW 

 

E 

 

09/10/10 

 

06/1/10 

 

 

PUMP STATION COMPLETION-SPS #26 

 

E 

 

09/30/10 

 

06/21/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

PUMP STATION COMPLETION-MCCOY 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-PINES 

VILLAGE 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-

WILLOWBROOK 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-WRIGHT 

 

E 

 

09/30/10 

 

07/26/10 

 

 

PUMP STATION COMPLETION-LAMB 

 

E 

 

09/30/10 

 

08/02/10 

 

 

PUMP STATION COMPLETION-AMID 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-CASTLE 

MANOR 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-CERISE 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

GENTILLY OAKS 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

INDUSTRIAL PARKWAY 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-

LAKELAND TERRACE 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-OAK 

ISLAND 

 

E 

 

09/30/10 

 

09/13/10 

 

 

PUMP STATION COMPLETION-ALCEE 

FORTIER 

 

E 

 

09/30/10 

 

09/20/10 

 

 

PUMP STATION COMPLETION-

LAKEWOOD SOUTH 

 

A & D 

 

09/30/10 

 

09/20/10 

 

 

PUMP STATION COMPLETION-SPS #20 

 

A & D 

 

09/30/10 

 

09/29/10 

 

 

PUMP STATION COMPLETION-CITY 

PARK 

 

A & D 

 

09/30/10 

 

09/29/10 

 

 

PUMP STATION COMPLETION-PARIS 

ROAD 

 

E 

 

09/30/10 

 

09/29/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

PUMP STATION COMPLETION – SPS #9 

 

A, B, C, D 

 

12/31/10 

 

12/13/10 

 

 

PUMP STATION COMPLETION – SPS B 

 

C, D, E 

 

12/31/10 

 

12/13/10 

 

 

PUMP STATION COMPLETION – SPS #5 

 

A & B 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #14 

 

A & B 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #17 

 

D & E 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #18 

 

A & D 

 

12/31/10 

 

12/20/10 

 

 

PUMP STATION COMPLETION – SPS #16 

 

C, D, E 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #19 

 

A & D 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #21 

 

A & D 

 

12/31/10 

 

12/31/10 

 

 

PUMP STATION COMPLETION – SPS #22 

 

A & D 

 

12/31/10 

 

12/31/10 

 

     

PUMP STATION COMPLETION – SPS #23 D & E 12/31/10 12/31/10  

     

PUMP STATION COMPLETTION – 

BULLARD 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – LAKE 

FOREST 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – 

LAWRENCE 

E 04/30/11 04/25/11  

     

PUMP STATION COMPLETION – BERG E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – PLUM 

ORCHARD 

E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – 

SHOREWOOD 

E 04/30/11 04/28/11  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

PUMP STATION COMPLETION – 

VICTORIA 

E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – WEBER E 04/30/11 04/28/11  

     

PUMP STATION COMPLETION – 

BRIARWOOD 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

CROWDER 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – DODT E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

LIGGETT 

E 04/30/11 04/29/11  

     

PUMP STATION COMPLETION – 

FRANCE & FLORIDA 

D & E 07/11/11 07/08/11  

     

PUMP STATION COMPLETION – K-

MART 

D & E 07/11/11 07/08/11  

     

PUMP STATION COMPLETION – MECO D & E 07/11/11 07/11/11  

     

PUMP STATION COMPLETION – SPS A B & C 07/11/11 07/11/11  

     

PUMP STATION COMPLETION – 

AMERICAN MARINE 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – BURKE E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

FOLGERS 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

SOUTHERN SCRAP 

E 07/31/11 07/29/11  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

PUMP STATION COMPLETION – 

VENETIAN ISLES 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – 

VILLAGE D’LEST 

E 07/31/11 07/29/11  

     

PUMP STATION COMPLETION – SPS #8 A, B, C, D 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #1 A & B 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #3 A & B 10/31/12 10/31/12  

     

PUMP STATION COMPLETION – SPS #6 A, B, C, D 12/31/12 12/21/12  

     

PUMP STATION COMPLETION – SPS #15 A, B, C, D 04/30/13 04/30/13  

 

Paragraph 26 

    

 

MODIFIED PREVENTIVE 

MAINTENANCE PROGRAM 

 

CITYWIDE 

 

04/27/10 

 

04/27/10 

 

 

Paragraph 30 

    

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA)-NON 

SIGNIFICANT CHANGES 

 

CITYWIDE 

 

03/1/10 

 

02/26/10 

Non-significant 

changes approved in 

03/09/10 Dallas 

meeting, and 

confirmed in 

03/15/10 SWB ltr 

 

Paragraph 31     

 

MODIFIED SEWER OVERFLOW ACTION 

PLAN 

 

 

CITYWIDE 

 

12/31/08 

 

 

12/31/08 
 

 

Paragraph 41 

    

 

66% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 

 

08/10/10 

 

01/29/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

33% COMPLETION-CONTRACT 3982-

Lower Ninth Ward Area Sewer 

Rehabilitation-sewer Rehabilitation #1 

 

D & E 

 

04/20/10 

 

02/05/10 

 

 

33% COMPLETION-CONTRACT 3983-

Lower Ninth Ward Area Sewer 

Rehabilitation-Sewer Rehabilitation #2 

 

D & E 

 

04/20/10 

 

02/12/10 

 

 

33% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 

 

06/21/10 

 

02/26/10 

 

 

66% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 

 

08/30/10 

 

04/02/10 
 

 

66% COMPLETION-CONTRACT 3982- 

Ninth Ward Area – Sewer Rehabilitation-

Sewer Rehabilitation No. 1 

 

D & E 

 

07/29/10 

 

04/09/10 
 

 

66% COMPLETION-CONTRACT 3983-

Ninth Ward Area Sewer Rehabilitation-

Sewer Rehabilitation #2 

 

D & E 

 

07/29/10 

 

05/21/10 
 

 

33% COMPLETION-CONTRACT 3984- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #3 

 

D & E 

 

03/26/12 

 

01/13/12 
 

 

66% COMPLETION-CONTRACT 3984- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #3 

 

D & E 

 

06/09/12 

 

03/28/12 
 

  

33% COMPLETION-CONTRACT 3985- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #4 

 

 

D & E 

 

03/26/12 

 

02/03/12 

 

 

66% COMPLETION-CONTRACT 3985- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #4 

 

     D & E 

 

05/2/12 

 

04/2/12 

 

 

33% COMPLETION-CONTRACT 3989- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #8 

 

D & E 

 

10/15/12 

 

07/03/12 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

     

66% COMPLETION-CONTRACT 3989- 

Ninth Ward Areas – Sewer Rehabilitation – 

Sewer Rehabilitation #8 

 

D & E 

 

12/19/12 

 

09/13/12 

 

 

Paragraph 41a 

    

 

25% COMPLETION- 

Estimated Quarterly Milestone 

Ninth Ward Basin  

 

D & E 

 

08/22/13 

 

08/19/13 
 

 

25% COMPLETION- 

Estimated Quarterly Milestone 

New Orleans East Basin 

 

E 

 

08/22/13 

 

08/19/13 
 

 

Paragraph 43a 

    

 

FORCE MAIN RELIABILITY 

EVALUATION 

 

CITYWIDE 

 

12/31/09 

 

12/31/09 

 

 

Paragraph 43b 

    

 

FORCE MAIN RELIABILITY 

EVALUATION REPORT 

 

CITYWIDE 

 

01/30/10 

 

01/29/10 

 

Received approval 

from EPA on 

04/23/10 

After the Board submitted the Force Main 

Reliability to the EPA and DOJ on 1/29/10, 

the Board also provided a hard copy to EPA 

on 3/9/10 at the meeting in Dallas. 

Additionally, a meeting was held in Dallas 

with EPA to discuss findings on 3/26/10. 

    

     

FORCE MAIN RELIABILITY REPORT 

CORRECTIVE ACTION PLAN AND 

SCHEDULE 

CITYWIDE 07/31/10 07/15/10 Received approval 

from EPA dated 

08/27/10 

 

Paragraph 44 

    

 

AUXILIARY POWER SCHEDULE (EAST 

BANK PLANT) 

 

CITYWIDE 

 

03/28/10 

 

03/26/10 

 

 

Paragraph 56 

    

 

QTRLY REPORT (1ST QTR, 2010) 

 

CITYWIDE 

 

05/01/10 

 

04/15/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

QTRLY REPORT (2ND QTR, 2010) 

 

CITYWIDE 

 

08/01/10 

 

07/30/10 

 

 

QTRLY REPORT (3RD QTR, 2010) 

 

CITYWIDE 

 

11/1/10 

 

10/29/10 

 

 

QTRLY REPORT (4TH QTR, 2010) 

 

CITYWIDE 

 

02/01/11 

 

01/27/11 

 

 

QTRLY REPORT (1ST QTR, 2011) 

 

CITYWIDE 

 

05/01/11 

 

04/27/11 

 

 

QTRLY REPORT (2ND QTR, 2011) 

 

CITYWIDE 

 

08/01/11 

 

07/31/11 

 

 

QTRLY REPORT (3RD QTR, 2011) 

 

CITYWIDE 

 

11/01/11 

 

10/31/11 

 

 

QTRLY REPORT (4TH QTR, 2011) 

 

CITYWIDE 

 

02/01/12 

 

01/31/12 

 

 

QTRLY REPORT (1ST QTR, 2012) 

 

CITYWIDE 

 

05/01/12 

 

04/27/12 

 

 

QTRLY REPORT (2ND QTR, 2012) 

 

CITYWIDE 

 

08/01/12 

 

07/31/12 

 

 

QTRLY REPORT (3RD QTR, 2012) 

 

CITYWIDE 

 

11/01/12 

 

10/31/12 

 

 

QTRLY REPORT (4TH QTR, 2012) 

 

CITYWIDE 

 

02/01/13 

 

01/31/13 

 

 

QTRLY REPORT (1ST QTR, 2013) 

 

CITYWIDE 

 

05/01/13 

 

04/30/13 

 

 

QTRLY REPORT (2ND QTR, 2013) CITYWIDE 08/01/13   07/30/13  

 

QTRLY REPORT (3RD QTR, 2013) CITYWIDE 10/31/13 10/25/13  

 

QTRLY REPORT (4TH QTR, 2013) CITYWIDE 02/01/14 01/31/14  

 

QTRLY REPORT (1ST QTR, 2014) CITYWIDE 05/01/14 04/30/14 

 

 

QTRLY REPORT (2nd QTR, 2014) CITYWIDE 08/01/14 07/25/14 

 

 

Paragraph 56c 

    

 

FBI O&M INTERIM PLAN  

 

CITYWIDE 

 

07/31/09 

 

07/31/09 

 

 

FBI O&M FINAL PLAN 

 

CITYWIDE 

 

03/28/10 

 

03/15/10 

 

     

Paragraph 57     

 

ANNUAL REPORT (2009) 

 

CITYWIDE 

 

03/01/10 

 

02/26/10 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

ANNUAL REPORT (2010) CITYWIDE 03/01/11 02/22/11  

ANNUAL REPORT (2011) CITYWIDE 03/01/12 02/29/12 
 

ANNUAL REPORT (2012) CITYWIDE 03/01/13 02/28/13 
 

ANNUAL REPORT (2013) CITYWIDE 03/01/14 02/26/14 
 

 

Paragraph 58 

    

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 

 

02/19/10 

 

02/12/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 

 

02/26/10 

 

02/12/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 

 

03/05/10 

 

02/19/10 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

E 

 

03/19/10 

 

03/03/10 
 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

 

E 

 

04/23/10 

 

04/09/10 
 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 

 

04/30/10 

 

04/13/10 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 

 

06/11/10 

 

05/24/10 

 

 

MILESTONE COMPLETION REPORT-

 

D & E 

 

03/26/12 

 

01/13/12 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33%-CONTRACT 3984- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #3 

 

MILESTONE COMPLETION REPORT- 

66%-CONTRACT 3984- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #3 

 

D & E 

 

06/09/12 

 

03/28/12 
 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3985- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #4 

 

D & E 

 

03/26/12 

 

02/03/12 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3985- Ninth Ward Areas 

– Sewer Rehabilitation – Sewer 

Rehabilitation #4 

 

D & E 

 

05/02/12 

 

 

04/02/12 

 

 

 

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3989-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

D & E 

 

10/15/12 

 

07/03/12 

 

 

 

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3989-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

D & E 

 

12/19/12 

 

09/13/12 

 

 

 

 

 

 

Paragraph 68 

 

    

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 12/31/13 01/27/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$1000.00 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 02/18/14 01/27/14 Penalty assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

$1000.00 

 

NOTIFICATION OF PAYMENT CITYWIDE 12/31/13, 

02/18/14 

01/27/14 Payments assessed 

for Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$2009.63 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

CITYWIDE 04/09/14 03/27/14 Penalty assessed for 

Non-Compliant 

Discharge (BOD) 

$2500.00 

 

NOTIFICATION OF PAYMENT CITYWIDE 04/09/14 03/27/14 Payment  assessed 

for Non-Compliant 

Discharge(BOD) 

$2500.00 

 

STIPULATED PENALTY PAID (SWB 

Letter 05/23/14) 

CITYWIDE 06/09/14 05/23/14 Penalty assessed for 

Non-Compliant 

Discharge (BOD) 

$2500.00 

 

 

NOTIFICATION OF PAYMENT CITYWIDE 06/09/14 05/23/14 Payment  assessed 

for Non-Compliant 

Discharge(BOD) 

$2500.00 

 

 

 

 

Paragraph 74 

    

STIPULATED PENALTY PAID (SWB 

Letter 01/27/14) 

 

 

 

CITYWIDE 12/31/13 01/27/14 Interest assessed for 

Non-Compliant 

Discharge (Fecal 

Coliform Bacteria) 

$9.63 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 

Consent Decree was officially entered on March 23, 2010. On April 24, 2013, the Board entered a 

Second Modified Consent Decree, updating the original 1998 decree and the 2010 modification. On July 

17, 2014, the Board entered a Third Modified Consent Decree, updating the 2010 and 2013 

modifications. 

 

The following accomplishments have occurred under the Original Consent Decree. 

 

 
DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 9     

NOTICE: CONSENT DECREE TO 

CURRENT CONTRACTED OPERATORS 

 

CITYWIDE 04/28/98  04/30/98   

Paragraph 10     

CONSENT DECREE TO CURRENT 

CONTRACTORS 

 

CITYWIDE 05/28/98  05/27/98   

Paragraph 17     

SCADA INSTALLED & 

CONTINUOUSLY OPERATING 

 

CITYWIDE 03/01/98  02/27/98   

Paragraph 20     

CERTIFICATION OF SEALING OF ALL 

KNOWN CROSS CONNECTIONS 

 

CITYWIDE 03/01/98  02/27/98   

Paragraph 21     

CROSS CONNECTION: OAK STREET A    

DISCOVERY  02/11/98  02/11/98   

SEALING  03/13/98  02/22/98   

NOTIFICATION OF SEALING 

 

 03/13/98  03/09/98   

CROSS CONNECTION: PEOPLES @ 

ABUNDANCE 

D    

DISCOVERY  06/18/98  06/18/98   

SEALING:  07/18/98  07/17/98   

NOTIFICATION OF SEALING 

 

 

 07/18/98  07/17/98   
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-19 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: COUNTRY 

CLUB DRIVE NEAR MARCIA 

A    

DISCOVERY  08/03/98  08/03/98   

SEALING:  09/02/98  08/29/98   

NOTIFICATION OF SEALING 

 

 09/02/98  09/01/98   

CROSS CONNECTION: OLD SPANISH 

TRAIL, NEAR CHEF MENTEUR 

HIGHWAY 

        E    

DISCOVERY  08/03/98  08/03/98   

SEALING:  09/02/98  08/27/98   

NOTIFICATION OF SEALING 

 

 09/02/98  09/01/98   

CROSS CONNECTION: MITHRA & 

DEBORE 

D    

DISCOVERY  05/04/99 05/04/99  

SEALING:  06/03/99 05/04/99  

NOTIFICATION OF SEALING 

 

 06/03/99 05/11/99  

CROSS CONNECTION: VICKSBURG & 

FLORIDA AVE 

A    

DISCOVERY  05/25/99 05/25/99  

SEALING:  06/24/99 06/20/99  

NOTIFICATION OF SEALING 

 

 06/24/99 06/21/99  

CROSS CONNECTION:  MORRISON 

CANAL AT SHOREWOOD BLVD. 

E    

DISCOVERY  09/01/99 09/01/99  

SEALING:  10/01/99 09/21/99  

NOTIFICATION OF SEALING 

 

 10/01/99 09/27/99  

CROSS CONNECTION: FREY PLACE 

AND ST. BERNARD AVENUE 

D    

DISCOVERY  07/21/00 07/21/00  

SEALING:  08/20/00 07/24/00  

NOTIFICATION OF SEALING 

 

 08/20/00 07/27/00  

CROSS CONNECTION: SPAIN ST. AND 

SELMA STREET 

D    

DISCOVERY  05/18/01 05/18/01  

SEALING:  06/17/01 05/20/01  

NOTIFICATION OF SEALING  06/17/01 05/23/01  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-20 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: SPAIN ST. AND 

DREUX STREET 

D    

DISCOVERY  08/17/01 08/17/01  

SEALING:  09/16/01 08/17/01  

NOTIFICATION OF SEALING 

 

 09/16/01 09/04/01  

CROSS CONNECTION: LAFON AND 

DWYER ROAD 

E    

DISCOVERY  07/08/02 07/08/02  

SEALING:  08/07/02 07/09/02  

NOTIFICATION OF SEALING 

 
 08/07/02 07/17/02  

CROSS CONNECTION: FLEUR DE LIS 

AND 38TH STREET 

A    

DISCOVERY  08/21/03 08/21/03  

SEALING:  09/20/03 08/21/03  

NOTIFICATION OF SEALING 

 

 09/20/03 08/21/03  

CROSS CONNECTION: CLAIBORNE 

AVE AND LAHARPE STREET 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/14/09 07/14/09  

SEALING:  08/13/09 07/14/09  

CROSS CONNECTION: PIETY AND 

FLORIDA AVE. 

   Cross Connection was 

found valved and closed.  

DISCOVERY  07/15/09 07/15/09  

SEALING:  08/14/09 07/15/09  

CROSS CONNECTION: ALVAR AND 

FLORIDA AVE. 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/15/09 07/15/09  

SEALING:  08/14/09 07/15/09  

CROSS CONNECTION: EAST SIDE OF 

RR TRACKS NEAR FLORIDA AVE 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/20/09 07/2009  

SEALING:  08/19/09 07/20/09  

 

CROSS CONNECTION: N MIRO AND 

ELYSIAN FIELDS (FIRE STATION) 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/21/09 07/21/09  

SEALING:  08/20/09 07/21/09  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-21 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CROSS CONNECTION: FELICIANA 

AND FLORIDA AVE. 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/30/09 07/30/09  

SEALING:  08/29/09 07/30/09  

CROSS CONNECTION: PRESS AND 

FLORIDA ST, DITCH ON NORTH SIDE 

OF RR TRACKS 

   Cross Connection was 

found valved and closed. 

DISCOVERY  07/31/09 07/31/09  

SEALING:  08/30/09 07/31/09  

     

CROSS CONNECTION: PEOPLES AND 

FLORIDA AVES 

   Cross Connection was 

found valved and closed. 

DISCOVERY  08/06/09 08/06/09  

SEALING:  09/05/09 08/06/09  

     

CROSS CONNECTION: KENTUCKY 

AND FLORIDA  STREET 

   Cross Connection was 

found valved and closed. 

DISCOVERY  08/14/09 08/14/09  

SEALING:  09/13/09 08/14/09  

     

Paragraph 25     

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/99  03/01/99   

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/00  02/29/00  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/01  02/28/01  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/02  02/28/02 Modification request 

approved by EPA: 

8/30/02 

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/03  02/28/03  

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

 

CITYWIDE 03/01/04  02/20/04  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-22 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/08  02/29/08  Verbal approval given 

in March 26, 2008 

Dallas meeting. 

 

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/09  02/27/09   

REQUEST FOR MODIFICATION OF PM 

PROGRAM (BY SWB OR EPA) 

 

CITYWIDE 03/01/10  02/26/10  Non-significant 

changes approved in 

03/09/10 Dallas 

meeting. 

Paragraph 26     

COMPLIANCE WITH THE 1998 EPA-

APPROVED PM PROGRAM 

 

CITYWIDE 07/09/99 07/09/99 EPA approval of PM 

modifications  in 

annual report: 

5/10/99; EPA 

approval- reprinted 

PM Manual:  

10/20/99;  Court 

approval- 5/19/00. 

 

RESPONSE TO EPA’S COMMENTS: 

1999 PM PLAN MODIFICATIONS 

 

 

 

CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan to 

be submitted to the 

Court 1st Quarter, 

2001.   

COMPLIANCE WITH THE EPA-

APPROVED 1999 PM PROGRAM 

 

CITYWIDE 12/11/00 12/11/00  

COMPLIANCE WITH THE EPA-

APPROVED 2007 PM PROGRAM 

 

CITYWIDE 06/24/08 03/27/08  

COMPLIANCE WITH THE EPA-

APPROVED 2008 PM PROGRAM 

 

CITYWIDE 06/07/09 03/10/09  

COMPLIANCE WITH THE EPA-

APPROVED 2009 PM PROGRAM 

 

CITYWIDE 05/08/10 03/10/09  

Paragraph 29     

REQUEST FOR MODIFICATION OF 

SEWER OVERFLOW ACTION PLAN 

(BY SWB OR EPA) 

CITYWIDE 03/01/99  03/01/99 Modification request 

denied by EPA; dispute 

resolution not invoked. 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-23 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

REQUEST FOR MODIFICATION OF 

SEWER OVERFLOW ACTION PLAN 

(BY SWB OR EPA) 

 

CITYWIDE 03/01/01  02/28/01  

Paragraph 33     

FINAL COLLECTION SYSTEM 

EVALUATION STUDY (optional) 

 

CITYWIDE 06/30/99  N/A No change in basin 

prioritization; Option 

not taken. 

Paragraph 35     

COLLECTION SYSTEM EVALUATION  

STUDY SUBMITTED: CBD/FR 

QUARTER 

 

B & C 04/01/98  03/27/98  

COLLECTION SYSTEM EVALUATION  

STUDY SUBMITTED: GENTILLY 

 

D & E 04/01/99 03/30/99  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: UPTOWN 

 

 

A & B 04/01/00  03/30/00  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: MID-CITY 

A, B, C, D 04/01/01  03/29/01  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: NINTH WARD 

 

C, D, E 04/01/02  03/27/02  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: CARROLLTON 

 

A & B 04/01/03 03/27/03  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: NEW ORLEANS 

EAST 

 

E 04/01/04 03/24/04  

COLLECTION SYSTEM EVALUATION 

STUDY SUBMITTED: SOUTH SHORE 

 

E 04/01/05 03/29/05  

Paragraph 36     

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

GENTILLY 

D & E 06/09/99  05/10/99  No corrections 

required. Report 

approved 5/10/99. 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-24 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  UPTOWN 

A & B 06/14/00  05/15/00  No corrections 

required. Report 

approved 5/15/00. 

 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  MID-CITY 

 

A, B, C, D 05/23/01 04/23/01  No corrections 

required. Report 

approved 4/23/01. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NINTH 

WARD 

 

C, D, E 06/03/02 05/03/02 No corrections 

required. Report 

approved 5/3/02. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

CARROLLTON 

 

A & B 06/09/03 05/09/03 No corrections 

required.  Report 

approved 5/9/03. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NEW 

ORLEANS EAST 

E 08/25/04 07/26/04 No corrections 

required.  Report 

approved 7/26/04. 

CSES: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: SOUTH 

SHORE 

E 06/19/05 05/19/05  

Paragraph 38     

RMAP SUBMITTED:  CBD/FRENCH 

QUARTER 

B & C 08/18/98  08/07/98   

RMAP SUBMITTED: GENTILLY 

 

D & E 09/07/99 09/07/99  

RMAP SUBMITTED: UPTOWN 

 

A & B 09/12/00 08/17/00  

RMAP SUBMITTED: MID-CITY 

 

A, B, C, D 08/21/01 08/15/01  

RMAP SUBMITTED: NINTH WARD 

 

C, D, E 08/01/02 07/30/02  

RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 

 
 

RMAP SUBMITTED:  NEW ORLEANS 

EAST 

 

E 11/01/04 09/24/04  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-25 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE 

DATE; DATE 

CHANGED DUE TO 

KATRINA FORCE 

MAJUERE 

Paragraph 40     

RMAP: S&WB CORRECTIONS DUE        B & C 

BACK   AFTER EPA REVIEW:   

CBD/FRENCH QUARTER 

 

11/05/98 09/09/98   

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

GENTILLY 

 

D & E 11/19/99 10/20/99 Corrections not 

required. 10/20/99 

Approval.   

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  UPTOWN 

 

A & B 10/12/00 09/12/00  No corrections 

required. Approved 

09/12/00. 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: MID-CITY 

 

A, B, C, D 10/06/01 09/06/01 No corrections 

required. Report 

approved 09/6/01. 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: NINTH 

WARD 

 

C, D, E 03/06/03 02/04/03 No corrections 

required. Report 

approved 02/04/03 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW: 

CARROLLTON 

 

A & B 10/26/03 09/26/03 No corrections 

required. Report 

approved 09/26/03 

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  NEW 

ORLEANS EAST 

 

E 11/29/04 11/29/04  

RMAP: EPA APPROVAL OF 

REVISIONS: NEW ORLEANS EAST 

 

E 12/29/04 12/13/04  

RMAP: S&WB CORRECTIONS DUE 

BACK AFTER EPA REVIEW:  

SOUTHSHORE 

 

E 11/15/07 

 

10/16/07 No corrections 

required. Report 

approved 10/16/07 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-26 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

Paragraph 44     

BEGIN CONSTRUCTION: LAKEVIEW 

(Contract 3901-Lakeview Basin CCTV & 

Cleaning)  

 

A & D 12/15/98  10/19/98   

BEGIN CONSTRUCTION: CBD/FR QTR 

(Contract 3914-CBD / French Quarter 

Sewer Line Cleaning and CCTV Inspection) 

B & C 01/01/01 10/30/00  

BEGIN CONSTRUCTION: GENTILLY 

(Contract 3925-Gentilly Point Repairs #1) 

 

D & E 01/01/02 07/23/01  

END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01  

BEGIN CONSTRUCTION: UPTOWN 

(Contract 3938-Uptown Cleaning and 

CCTV Inspection) 

 

A & B 01/01/03 12/30/02  

BEGIN CONSTRUCTION: MID CITY 

(Contract 3940-Mid City Manhole 

Rehabilitation #1) 

  

A, B, C, D 01/01/04 06/09/03  

BEGIN CONSTRUCTION:  NINTH 

WARD (Contract 3966-Ninth Ward Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1) 

 

D & E 01/01/05 06/21/04  

END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04  

BEGIN CONSTRUCTION: 

CARROLLTON 

 

A & B 01/01/06 04/04/05  

END CONTRUCTION-CBD / FRENCH 

QUARTER 

 

B & C 12/31/05 ** 10/23/06 **Original Scheduled 

Date Extended via 

Force Majuere to 

11/1/06 

 

END CONTRUCTION-UPTOWN 

 

A & B 12/31/05 ** 10/23/06 **Original Scheduled 

Date Extended via 

Force Majuere to 

11/1/06 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

END CONTRUCTION-MID CITY 

 

A, B, C, D 12/31/06 * --- *Deferred due to 

Force Majuere 

END CONTRUCTION-NINTH WARD 

 

D & E 12/31/07 * --- *Deferred due to 

Force Majuere 

 

BEGIN CONSTRUCTION-SOUTH 

SHORE 

E 01/01/08* --- *Deferred due to 

Force Majuere 

 

RESUME CONSTRUCTION: MID CITY: 

CONTRACT 3647-Manhole to manhole 

sanitary sewer main replacement at various 

locations throughout Orleans Parish 

 

A, B, C, D 11/15/08 08/18/08  

RESUME CONSTRUCTION: NINTH 

WARD: CONTRACT 3647-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

D & E 11/15/08 08/21/08  

RESUME CONSTRUCTION: 

CARROLLTON: CONTRACT 3647-

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

A & B 11/15/08 08/29/08  

BEGIN CONSTRUCTION-NEW 

ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 04/01/09 02/23/09  

BEGIN CONSTRUCTION-SOUTH 

SHORE: CONTRACT 3721-South Shore 

Area Rehabilitation-Manhole Rehabilitation 

#1 

 

E 04/01/10 12/21/09  

Paragraph 45     

SET 33% / 66% DEADLINES: 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 08/13/98  07/31/98   

SET 33% / 66% DEADLINES: 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

A & D 08/13/98  07/31/98   
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

 

SET 33% / 66% DEADLINES: 

CONTRACT 3907-W. Lakeview Manhole 

Rehabilitation 

 

A & D 10/09/98  09/30/98  CONTRACT 

CANCELLED.  SEE 

CONT. #3909 

33% COMPLETION: LAKEVIEW 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

 

A & D 03/03/99  01/15/99   

SET 33% / 66% DEADLINES:            

CONTRACT 3905-W. Lakeview  

Phase 1 Pipe Rehabilitation 

 

A & D 02/12/99 01/25/99   

SET 33% / 66% DEADLINES:                                  

CONTRACT 3908-E. Lakeview  

Phase 1 Pipe Rehabilitation 

 

A & D 02/12/99 01/25/99   

33% COMPLETION: LAKEVIEW 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 03/13/99  01/29/99   

66% COMPLETION: LAKEVIEW 

CONTRACT 3901-Lakeview Basin CCTV 

& Cleaning 

 

A & D 04/22/99  02/19/99   

66% COMPLETION: LAKEVIEW 

CONTRACT 3900-E. Lakeview Manhole 

Rehabilitation 

 

A & D 05/12/99  03/19/99   

SET 33% / 66% DEADLINES:                                  

CONTRACT 3909-W. Lakeview  

Manhole Rehabilitation 

A & D 04/09/99 03/27/99  Deadlines amended in 

letter to EPA 

(7/26/99.)   

New 33%: 1/26/00; 

New 66%: 2/25/00 

33% COMPLETION: LAKEVIEW 

CONTRACT 3908-E. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 08/24/99 06/25/99  

33% COMPLETION: LAKEVIEW 

CONTRACT 3905-W. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 09/18/99 08/20/99  



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-29 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION: LAKEVIEW 

CONTRACT 3908-E. Lakeview Phase I 

Pipe Rehabilitation 

 

A & D 10/18/99 09/10/99  

33% COMPLETION:  LAKEVIEW                      

CONTRACT 3909-W. Lakeview Manhole 

Rehabilitation 

 

A & D 01/4/00 10/22/99 Amended Scheduled 

Date:  1/26/00 

66% COMPLETION:  LAKEVIEW                      

CONTRACT 3909-W. Lakeview Manhole 

Rehabilitation 

 

A & D 02/03/00 12/17/99 Amended Scheduled 

Date:  2/25/00 

SET 33% / 66% DEADLINES: 

CONTRACT 3903-E. Lakeview Phase 2 

Point Repairs  

 

A & D 03/01/00 02/25/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3924-E. Lakeview Phase 2 

Pipe Rehabilitation 

 

A & D 05/03/00 05/03/00 Deadlines amended in 

letter to EPA 

(10/18/00.)  

New 33%: 12/15/00 

New 66%: 01/26/01               

 

33% COMPLETION: CONTRACT 3903- 

E. Lakeview Phase 2 Point Repairs 

 

A & D 11/16/00 06/09/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3914-Sewer Line Cleaning 

and CCTV Inspection 

 

A & D 07/21/00 07/14/00 Deadlines amended in 

letter to EPA 

(12/1/00.) 

New 33%: 4/22/01 

New 66%: 7/25/01 

     

66% COMPLETION: CONTRACT 3903- 

E. Lakeview Phase 2 Point Repairs 

 

A & D 12/31/00 07/14/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3906-Lakeview Phase 2 

Repairs and Replacements 

 

A & D 07/21/00 07/18/00  

 

SET 33% / 66% DEADLINES: 

CONTRACT 3911-W. Lakeview Phase 2 

Pipe Repairs and Replacements 

 

A & D 09/27/00 09/27/00  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION: CONTRACT 3924 E. 

Lakeview Phase 2 Pipe Lining and Repairs 

 

A & D 10/22/00 10/13/00 Amended deadline: 

12/15/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3915-CBD / French Quarter 

Point Repair and Line Replacement 

B & C 11/26/00 11/20/00  

SET 33% / 66% DEADLINES: 

CONTRACT 3916- CBD / French Quarter 

Point Repair 

 

B & C 11/26/00 11/20/00  

66% COMPLETION: CONTRACT 3924 E. 

Lakeview Phase 2 Pipe Lining and Repairs 

 

A & D 12/11/00 11/24/00 Amended deadline: 

1/26/01 

33% COMPLETION: CONTRACT 3906 

Lakeview Phase 2 Pipe Repairs and 

Replacements 

 

A & D 05/22/01 11/30/00  

33% COMPLETION: CONTRACT 3911- 

W. Lakeview Phase 2 Pipe Repairs and 

Replacements     

 

A & D 04/09/01 01/26/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3918- CBD / French Quarter 

Manhole Rehabilitation 

 

B & C 02/11/01 02/06/01  

66% COMPLETION: CONTRACT 3906 

Lakeview Phase 2 Pipe Repairs and 

Replacements 

 

A & D 07/02/01 03/09/01  

33% COMPLETION: CONTRACT 3914 

CBD / French Quarter Sewer Line Cleaning 

and CCTV Inspection 

 

B & C 04/22/01 03/16/01  

66% COMPLETION: CONTRACT 3911- 

W. Lakeview Phase 2 Pipe Repairs and 

Replacements  

 

A & D 07/18/01 03/30/01  

33% COMPLETION: CONTRACT 3916 

CBD / French Quarter Pt Repairs 

 

B & C 06/06/01 03/30/01  

33% COMPLETION: CONTRACT 3915 

CBD / French Quarter Point Repairs and 

Line Replacement 

 

B & C 06/16/01 04/13/01  
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DESCRIPTION DISTRICT SCHEDULED 
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COMMENTS 

     

66% COMPLETION: CONTRACT 3915 

CBD / French Quarter Point Repairs and 

Line Replacement 

 

B & C 07/16/01 05/04/01  

66% COMPLETION: CONTRACT 3916 

CBD / French Quarter Point Repairs 

 

B & C 07/16/01 05/04/01  

33% COMPLETION: CONTRACT 3918 

CBD / French Quarter Point Manhole 

Rehabilitation 

 

B & C 09/15/01 06/15/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3925- Gentilly Area Point 

Repairs #1 

 

D & E 06/15/01 06/14/01  

66% COMPLETION: CONTRACT 3918: 

CBD / French Quarter Sewer Manhole 

Repairs 

 

B & C 10/04/01 07/06/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3926: Gentilly Point Repairs 

#2 

 

D & E 07/27/01 07/12/01  

33% COMPLETION:  CONTRACT 3925 

Gentilly Area Sewer Rehabilitation Point 

Repairs #1 

 

D & E 01/23/02 10/12/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3917: CBD/ French Quarter 

Rehabilitation Pipe Lining and Point Repairs 

 

B & C 11/09/01 10/24/01  

33% COMPLETION:  CONTRACT 3926: 

Gentilly Point Repairs #2 

D & E 04/08/02 11/16/01  

66% COMPLETION:  CONTRACT 3925 

Gentilly Area Sewer Rehabilitation Point 

Repairs #1 

D & E 03/14/02 11/23/01  

SET 33% / 66% DEADLINES: 

CONTRACT 3929: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #1 

 

D & E 12/19/01 12/12/01  

66% COMPLETION:  CONTRACT 3926: 

Gentilly Point Repairs #2 

D & E 06/07/02 02/01/02  
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DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION:  CONTRACT 3917: 

CBD/French Quarter Pipe Lining and Point 

Repairs 

 

B & C 06/28/02 04/05/02  

66% COMPLETION:  CONTRACT 3917: 

CBD/French Quarter Pipe Lining and Point 

Repairs 

 

B & C 09/06/02 05/03/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3930: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #2 

 

D & E 05/15/02 05/13/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3931: Gentilly Area Sewer 

Rehabilitation Pipe Lining and Repairs #3 

 

D & E 06/05/02 06/04/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3919: CBD / Fr. Qtr Sewer 

Rehabilitation, Point Repair and Line 

Replacement 

 

B & C 08/07/02 07/22/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3938: Uptown Cleaning and 

CCTV Inspection 

 

A & B 08/07/02 07/22/02 Deadlines amended in 

letter- 11/13/02. 

33% COMPLETION: CONTRACT 3929: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #1 

 

D & E 12/17/02 10/25/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3927: Gentilly Area Sewer 

Rehabilitation Sewer Main Replacement 

No. 1 

 

D & E 01/18/03 10/25/02  

33% COMPLETION: CONTRACT 3930: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #2 

 

D & E 01/21/03 10/25/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3801: 24” Force Main from 

Pump Station #15 

 

A, B, C, D 12/20/02 11/20/02  
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DATE 
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66% COMPLETION: CONTRACT 3930: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #2 

 

D & E 04/21/03 12/13/02  

33% COMPLETION: CONTRACT 3931: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #3 

 

D & E 01/11/03 12/13/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3928: Spain St.–Clematis 

Ave. 48” Trunk Sewer Rehabilitation 

 

D & E 01/17/03 12/20/02  

SET 33% / 66% DEADLINES: 

CONTRACT 3936: Gentilly Area Sewer 

Rehabilitation, Cleaning, CCTV, & Repairs 

#1 

 

D & E 02/14/03 01/24/03  

66% COMPLETION: CONTRACT 3929: 

Gentilly Area Sewer Rehabilitation Pipe 

Lining and Repair #1 

    Pipe Lining and Repair No. 1 

D & E 03/17/03 02/07/03  

 

33% COMPLETION: CONTRACT 3938 

Uptown Area Sewer Line Cleaning and 

CCTV Inspection 

 

A & B 03/17/03 02/21/03  

66% COMPLETION: CONTRACT 3931: 

Gentilly Sewer Rehabilitation Pipe Lining 

and Repairs #3 

    Pipe Lining and Repair No. 1 

D & E 04/11/03 03/14/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3934: Gentilly Area Sewer 

Rehabilitation Follow-Up Pipe Lining and 

Repair #1  

 

D & E 04/18/03 03/24/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3939: Gentilly Area Sewer 

Rehabilitation Sewer Main Replacement #2 

 

D & E 04/18/03 03/24/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3940: Mid-City Area Sewer 

Rehabilitation Manhole Rehabilitation #1 

 

A, B, C, D 04/18/03 03/24/03  
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66% COMPLETION: CONTRACT 3938: 

Uptown Area Sewer Line Cleaning and 

CCTV Inspection 

 

A & B 05/08/03 03/28/03  

33% COMPLETION: CONTRACT 3919: 

CBD / Fr. Qtr Sewer Rehabilitation, Point 

Repair and Line Replacement 

 

B & C 05/05/03 03/28/03  

33% COMPLETION: CONTRACT 3927: 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

D & E 06/16/03 04/25/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3935:  Gentilly Area Sewer 

Rehabilitation Follow-up Pipe Lining and 

Repair #2 

 

D & E 05/16/03 05/06/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3937:  Gentilly Area Sewer 

Rehabilitation Cleaning, CCTV, and Repair 

#2 

 

D & E 05/16/03 05/06/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3932: Gentilly Area Sewer 

Rehabilitation Manhole Replacement #1 

 

D & E 05/16/03 05/06/03 

 

 

66% COMPLETION: CONTRACT 3927: 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

 

D & E 08/15/03 05/16/03  

33% COMPLETION: CONTRACT 3801: 

24” Force Main from Pumping Station #15 

 

A, B, C, D 09/15/03 05/30/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3933: Gentilly Area Sewer 

Rehabilitation and Manhole Rehabilitation 

#2 

 

D & E 06/20/03 06/02/03  

66% COMPLETION: CONTRACT 3801: 

24” Force Main from Pumping Station #15 

 

A, B, C, D 10/20/03 06/20/03  

SET 33 / 66% DEADLINES: CONTRACT 

3941: Uptown Area Sewer Manhole 

Rehabilitation 

A & B 07/18/03 06/27/03  
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DATE 
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SET 33 / 66% DEADLINES: CONTRACT 

3942: Uptown Sewer Rehabilitation 

Excavated Point Repair #1 

A & B 07/18/03 06/27/03  

66% COMPLETION: CONTRACT  

3940: Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation #1 

 

A, B, C, D 01/13/04 07/18/03  

33% COMPLETION: CONTRACT  

3928-Gentilly Area Sewer Rehabilitation-

48” Trunk Sewer Rehabilitation 

 

D & E 08/14/03 07/18/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3944: Uptown Area Sewer 

Rehabilitation, Sewer Main Replacement 

#1 

 

A & B 08/15/03 07/25/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3943: Uptown Area Sewer 

Rehabilitation Excavated Point Repair #2 

 

A & B 08/15/03 07/25/03  

33% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Sewer Main Replacement #2 

 

D & E 12/14/03 07/25/03  

33% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #1 

 

D & E 10/10/03 08/01/03  

66% COMPLETION: CONTRACT  

3939-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #2 

 

D & E 03/13/04 08/15/03  

33% COMPLETION: CONTRACT  

3934-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #1 

D & E 12/14/03 08/29/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3946: Uptown Area Sewer 

Rehabilitation, Sewer Main Replacement 

#2 

 

A & B 09/19/03 09/04/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3945: Uptown Area Sewer 

Rehabilitation, Excavated Point Repair #3 

 

A & B 09/19/03 09/04/03  
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66% COMPLETION: CONTRACT  

3936-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV and Replacement #1 

D & E 03/23/04 09/19/03  

SET 33 / 66% DEADLINES: 

CONTRACT 3920: CBD / French Qtr 

Sewer Rehabilitation Phase 2 Point Repair 

 

B & C 10/17/03 09/30/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3947-Uptown Area Sewer 

Rehabilitation Excavated Point Repair #4 

 

A & B 10/17/03 09/30/03  

33% COMPLETION: CONTRACT  

3935-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #2 

 

D & E 01/11/04 10/03/03  

66% COMPLETION: CONTRACT  

3928-Gentilly Area Sewer Rehabilitation-

48” Trunk Sewer Rehabilitation 

 

D & E 10/13/03 10/10/03  

33% COMPLETION: CONTRACT  

3932-Gentilly Area Sewer Manhole 

Rehabilitation #1 

 

D & E 01/02/03 10/10/03  

SET 33% / 66% DEADLINES: 

CONTRACT 3948: Uptown Area Sewer 

Rehabilitation Excavated Point Repair #4 

A & B 10/17/04 10/16/03  

33% COMPLETION: CONTRACT  

3937-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Repair #2 

 

D & E 01/02/04 10/24/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3942-Uptown Area Sewer 

Rehabilitation Excavated Point Repair #1 

 

A & B 11/14/03 10/31/03  

33% COMPLETION: CONTRACT  

3933-Gentilly Area Sewer Manhole 

Rehabilitation #2 

D & E 02/05/04 11/07/03  

33% COMPLETION:  CONTRACT 3941-

Uptown Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A & B 02/13/04 11/14/03  

66% COMPLETION: CONTRACT  

3935-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #2 

D & E 04/10/04 11/14/03  
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SET 33% / 66% DEADLINES:  

CONTRACT 3949-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #1 

 

A & B 12/19/03 11/21/03  

33% COMPLETION:  CONTRACT 3943-

Uptown Area Sewer Rehabilitation 

Excavated Point Repair #2 

 

A & B 03/12/04 11/21/03  

66% COMPLETION: CONTRACT  

3934-Gentilly Area Sewer Rehabilitation 

Follow-up Pipe Lining and Repair #1 

 

D & E 03/13/04 11/28/03  

66% COMPLETION: CONTRACT  

3932-Gentilly Area Sewer Manhole 

Rehabilitation #1 

D & E 03/21/04 12/05/03  

66% COMPLETION: CONTRACT  

3933-Gentilly Area Sewer Manhole 

Rehabilitation #2 

 

D & E 04/25/04 12/12/03  

66% COMPLETION: CONTRACT  

3937-Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Repair #2 

 

D & E 03/21/04 12/12/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3950-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #2 

 

A & B 01/07/04 12/22/03  

SET 33% / 66% DEADLINES:  

CONTRACT 3951-Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #3 

 

A & B 01/07/04 12/22/03  

33% COMPLETION:  CONTRACT 3947-

Uptown Area Sewer Rehabilitation, 

Excavated Pt Repair #4 

 

A & B 05/14/04 12/26/03  

33% COMPLETION:  CONTRACT 3944-

Uptown Area Sewer Manhole Replacement 

#1 

 

A & B 04/11/04 01/02/04  

66% COMPLETION:  CONTRACT 3942-

Uptown Area Rehabilitation, Excavated 

Point Repair #1 

A & B 04/13/04 01/02/04  
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33% COMPLETION:  CONTRACT 3945-

Uptown Area Rehabilitation, Excavated 

Point Repair #3 

 

A & B 04/16/04 01/09/04  

66% COMPLETION:  CONTRACT 3941-

Uptown Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A & B 04/13/04 01/16/04  

 

66% COMPLETION:  CONTRACT 3947-

Uptown Area Sewer Rehabilitation, 

Excavated Point Repair #4 

 

A & B 07/13/04 01/30/04  

66% COMPLETION:  CONTRACT 3943-

Uptown Area Sewer Rehabilitation, 

Excavated Point Repair #2 

 

A & B 05/01/04 01/23/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3953: Mid-City Sewer 

Rehabilitation Excavated Pt Repair #1 

 

A, B, C, D 03/19/04 03/05/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3954: Mid-City Area Sewer 

Rehabilitation Sewer Main Replacement #1 

 

A, B, C, D 03/19/04 03/05/04  

33% COMPLETION:  CONTRACT 3946-

Uptown Area Sewer Rehabilitation Sewer 

Main Replacement #2 

 

A & B 05/16/04 03/05/04  

66% COMPLETION:  CONTRACT 3945-

Uptown Area Sewer Rehabilitation 

Excavated Point Repair #3 

 

 

A & B 06/15/04 03/05/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3952: Uptown Area Sewer 

Rehabilitation Pipe Lining and Repair #4 

 

A & B 03/16/04 03/15/04  

66% COMPLETION:  CONTRACT 3944-

Uptown Area Sewer Main Replacement #1 

 

A & B 07/10/04 03/19/04  

SET 33% / 66% DEADLINES: 

CONTRACT 3921: CBD / French Qtr  

Area Sewer Rehabilitation Pipe Lining and 

Point Repair  

B & C 04/16/04 03/25/04  
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ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES:  

CONTRACT 3966:  Ninth Ward Area 

Sewer Rehabilitation Manhole 

Rehabilitation #1 

 

C, D, & E 04/16/04 04/05/04  

33% COMPLETION: CONTRACT 3920-

CBD / French Quarter Phase 2 Point Repair 

 

B & C 06/13/04 04/16/04  

66% COMPLETION: CONTRACT 3946: 

Uptown Area Sewer Rehabilitation Sewer 

Main Replacement #2 

A & B 08/14/04 04/30/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3922-CBD / French Quarter 

Phase 2 Manhole Rehabilitation 

 

B & C 05/31/04 05/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3849-East Bank Gravity 

Sewer Interconnections 

 

Citywide 05/21/04 05/03/04  

33% COMPLETION: CONTRACT 3949-

Uptown Area Sewer Rehabilitation-Pipe 

Lining Repair #1 

 

A & B 09/03/04 05/28/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3956-Mid City Area 

Excavated Point Repair #2 

 

A, B, C, D 05/21/04 05/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3955-Mid City Sewer 

Rehabilitation-Sewer Main Replacement #2 

 

A, B, C, D 06/18/04 06/04/04  

33% COMPLETION: CONTRACT 3950-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #2 

 

A & B 10/01/04 06/11/04  

33% COMPLETION: CONTRACT 3953-

Mid-City Area Sewer Rehabilitation-Point 

Repair #1 

 

A, B, C, D 09/23/04 07/02/04  

66% COMPLETION: CONTRACT 3920-

CBD / French Quarter Phase 2 Point Repair 

 

B & C 08/02/04 07/09/04  
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33% COMPLETION:  CONTRACT 3951-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #3 

 

A & B 10/01/04 07/16/04  

33% COMPLETION: CONTRACT 3954-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #1 

 

A, B, C, D 09/23/04 07/16/04  

66% COMPLETION: CONTRACT 3954-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #1 

 

A, B, C, D 11/02/04 08/06/04  

33% COMPLETION: CONTRACT 3952-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #4 

 

A & B 03/25/04 08/06/04  

33% COMPLETION: CONTRACT 3956-

Mid-City Area Sewer Rehabilitation-

Excavated Pt Repair #2 

 

A, B, C, D 12/07/04 08/06/04  

33% COMPLETION: CONTRACT 3966-

9TH Ward Area Sewer Rehabilitation-

Manhole Rehabilitation #1 

 

D & E 11/12/04 08/06/04  

66% COMPLETION: CONTRACT 3953-

Mid-City Area Sewer Rehabilitation-Point 

Repair #1 

 

A, B, C, D 11/02/04 08/16/04  

66% COMPLETION: CONTRACT 3956-

Mid City Area Sewer Rehabilitation-

Excavated Point Repair #2 

 

A, B, C, D 01/26/05 08/20/04  

33% COMPLETION: CONTRACT 3948-

Uptown Area Sewer Rehabilitation-Sewer 

Main Replacement #3 

 

A & B 12/13/04 09/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3859-East Bank Pumping 

Stations Physical Improvements #2 

 

Citywide 09/17/04 09/08/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3957-Mid City Basin Sewer 

Rehabilitation Project-Sewer Rehabilitation 

#1 

A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  

CONTRACT 3958-Mid City Basin Sewer 

Rehabilitation Project-Sewer Rehabilitation 

#2 

 

A, B, C, D 09/17/04 09/08/04  

66% COMPLETION: CONTRACT 3966-

9th Ward Area Sewer Rehabilitation-

Manhole Replacement #1 

 

D & E 01/11/05 09/10/04  

66% COMPLETION: CONTRACT 3951-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #3 

 

A & B 01/19/05 09/17/04  

66% COMPLETION: CONTRACT 3952-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #4 

 

A & B 07/13/05 09/17/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3959-Mid City Basin Sewer 

Rehabilitation-Sewer Rehabilitation #4 

A, B, C, D 10/22/04 09/28/04  

66% COMPLETION: CONTRACT 3949-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #1 

 

A & B 12/22/04 10/01/04  

33% COMPLETION: CONTRACT 3849-

East Bank Gravity Sewer Interconnections 

 

Citywide 04/01/05 10/08/04  

33% COMPLETION: CONTRACT 3921-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Pipe Lining 

 

B & C 11/02/04 10/08/04  

33% COMPLETION: CONTRACT 3922-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Manhole Rehabilitation 

 

B & C 12/07/04 10/14/04  

33% COMPLETION-CONTRACT 3955-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #2 

 

A, B, C, D 12/07/04 10/14/04  

66% COMPLETION: CONTRACT 3950-

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #2 

 

A & B 01/19/05 10/29/04  
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SET 33% / 66% DEADLINES:  

CONTRACT 3866-East Bank Pumping 

Stations, Physical Improvements #1 

 

Citywide 11/19/04 11/03/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3961-Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #5 

 

A, B, C, D 11/19/04 11/03/04  

66% COMPLETION: CONTRACT 3921- 

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Pipe Lining 

 

B & C 12/22/04 11/05/04  

66% COMPLETION: CONTRACT 3922-

CBD / French Quarter Sewer Rehabilitation 

Phase 2 Manhole Rehabilitation 

 

B & C 01/26/05 11/23/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3819-New Force Main from 

SPS 20 to SPS 21 

 

Citywide 12/08/04 12/07/04  

66% COMPLETION-CONTRACT 3955-

Mid City Sewer Rehabilitation-Sewer Main 

Replacement #2 

A, B, C, D 02/03/05 12/17/04  

66% COMPLETION-CONTRACT 3948-

Uptown Area Sewer Rehabilitation-Sewer 

Main Replacement #3 

 

A & B 03/11/05 12/17/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3867-East Bank Pumping 

Stations, Physical Improvements #3 

 

Citywide 01/14/05 12/27/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3868-East Bank Pumping 

Stations, Physical Improvements #4 

 

Citywide 01/14/05 12/27/04  

SET 33% / 66% DEADLINES:  

CONTRACT 3973-Carrollton Area Sewer 

Rehabilitation Manhole Rehabilitation #1 

 

A & B 01/14/05 12/27/04  

66% COMPLETION-CONTRACT 3849-

East Bank Gravity Inter-Connections 

 

Citywide 06/25/05 01/07/05  
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66% COMPLETION-CONTRACT 3959-

Mid City Area Sewer Rehabilitation-Sewer 

Main Rehabilitation #3 

 

A, B, C, D 08/08/05 01/21/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3870-East Bank Pumping 

Stations, Physical Improvements #6 

 

Citywide 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3863- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #6 

 

A, B, C, D 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3964- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #7 

 

A, B, C, D 02/18/05 02/02/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3962-Mid City Area Sewer 

Rehabilitation-Manhole Rehabilitation #2 

 

A, B, C, D 02/18/05 02/03/05  

33% COMPLETION-CONTRACT 3958-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

A, B, C, D 05/15/05 02/11/05  

33% COMPLETION-CONTRACT 3957-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

A, B, C, D 05/15/05 02/28/05  

SET 33% / 66% DEADLINES:  

CONTRACT 3965- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation #8 

 

A, B, C, D 08/18/05 03/01/05  

33% COMPLETION-CONTRACT 3960-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #4 

 

A, B, C, D 06/29/05 03/11/05  

33% COMPLETION-CONTRACT 3859-

East Bank Pumping Stations, Physical 

Improvements #2 

 

Citywide 05/17/05 03/14/05  

33% COMPLETION-CONTRACT 3961-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #5 

A, B, C, D 07/25/05 03/18/05  
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SET 33% / 66% DEADLINES:  

CONTRACT 3936-CBD / French Quarter 

Fiber Pilot Project 

 

B & C 04/15/05 03/29/05  

66% COMPLETION-CONTRACT 3958-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

A, B, C, D 08/13/05 04/08/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3967- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 9 

 

A, B, C, D 04/15/05 04/11/05  

66% COMPLETION-CONTRACT 3957-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 08/13/05 04/29/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3968- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 10 

 

A, B, C, D 05/20/05 05/10/05  

66% COMPLETION-CONTRACT 3859-

East Bank Pumping Stations Physical 

Improvements #3 

 

Citywide 06/26/05 05/13/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3969- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 11 

 

A, B, C, D 06/17/05 06/02/05  

33% COMPLETION-CONTRACT 3873-

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1 

 

A & B 08/20/05 05/20/05  

33% COMPLETION-CONTRACT 3636-

CBD Sewer / Fiber Pilot Project 

 

B & C 07/02/05 06/06/05  

33% COMPLETION-CONTRACT 3963-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #6 

 

A, B, C, D 09/24/05 06/10/05  

33% COMPLETION-CONTRACT 3964-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #7 

 

A, B, C, D 09/24/05 06/10/05  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

66% COMPLETION-CONTRACT 3961-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #5 

 

A, B, C, D 11/02/05 06/10/05  

66% COMPLETION-CONTRACT 3960-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #4 

 

A, B, C, D 10/07/05 06/17/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3970- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 12 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3971- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 13 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3972- Mid City Area Sewer 

Rehabilitation-Sewer Rehabilitation # 14 

 

A, B, C, D 07/15/05 06/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3974-Lower Ninth Ward 

Area Sewer Rehabilitation – Point Repair 

#1 

 

C, D, & E 07/15/05 06/22/05  

33% COMPLETION-CONTRACT 3962-

Mid City  Sewer Rehabilitation-Manhole 

Rehabilitation #2 

 

A, B, C, D 09/04/05 06/24/05  

66% COMPLETION-CONTRACT 3873-

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation 1 

 

A & B 10/29/05 06/24/05  

33% COMPLETION-CONTRACT 3866-

East Bank Pumping Station Physical 

Improvements #1 

CITYWID

E 

07/17/05 07/13/05  

66 % COMPLETION – CONTRACT 3962-

Mid City Area Sewer Rehabilitation – 

Manhole Rehabilitation #2 

A, B, C, D 10/24/05 07/08/05  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3829-Force Main in Read 

Blvd from Dwyer Rd to Almonaster Ave; 

Force Main in Old Gentilly Rd from SPS 

McCoy to Read Blvd; Force Main in 

Michoud Blvd from Willowbrook Dr to 

Chef Menteur Hwy 

D, E 08/19/05 8/01/05  

66% COMPLETION-CONTRACT 3963-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #6 

 

A, B, C, D 12/03/05 07/22/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3975-Lower 9th Ward Area 

Sewer Rehabilitation-Sewer Point Repair #2 

 

D & E 08/19/05 08/01/05  

SET 33% / 66% DEADLINES: 

CONTRACT 3990-Carrollton Area Sewer 

Rehabilitation-Sewer Point Repair #1 

 

A & B 08/19/05 08/01/05  

66% COMPLETION-CONTRACT 3636-

CBD Sewer / Fiber Pilot Project 

 

B & C 08/01/05 07/26/05  

33% COMPLETION-CONTRACT 3819-

New 18” Force Main from SPS20 to SPS21 

 

A 09/13/05 07/22/05  

33% COMPLETION-CONTRACT 3965-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

 

A, B, C, D 10/04/05 07/29/05  

66% COMPLETION-CONTRACT 3866-

East Bank Pumping Station Physical 

Improvements #1 

 

CITYWID

E 

08/09/05 08/08/05  

33% COMPLETION-CONTRACT 3867- 

East Bank Pumping Station Physical 

Improvements #3 

 

CITYWID

E 

08/15/05 08/09/05  

33% COMPLETION-CONTRACT 3868- 

East Bank Pumping Station Physical 

Improvements #4 

 

CITYWID

E 

08/10/05 08/09/05  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3976-Lower 9th Ward Area 

Sewer Rehabilitation-Pt Repair #3 

 

 

C, D, E 09/16/05 

 

----- Contract Suspended 

due to Katrina Force 

Majuere 

SET 33% / 66% DEADLINES: 

CONTRACT 3977- Lower 9th Ward Area 

Sewer Rehabilitation-Pt Repair #4 

 

 

C, D, E 09/16/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3870-

East Bank Pump Stations Physical 

Improvements #6 

 

 

E 09/29/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3868- 

East Bank Pump Stations Physical 

Improvements #4 

E 10/09/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3867- 

East Bank Pump Stations Physical 

Improvements #3 

 

 

 

D & E 10/19/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

33% COMPLETION-CONTRACT 3967-

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #9 

A, B, C, D 11/21/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3965- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #8 

A, B, C, D 11/23/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3964- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #7 

 

 

A, B, C, D 12/03/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

66% COMPLETION-CONTRACT 3870-

East Bank Pump Stations Physical 

Improvements #6 

 

 

E 12/13/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION-CONTRACT 3968- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #10 

 

 

A, B, C, D 12/26/05 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

33% COMPLETION-CONTRACT 3969- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

 

A, B, C, D 12/31/05 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3967-

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #9 

 

 

A, B, C, D 01/30/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3971- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

 

A, B, C, D 01/31/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3974-

Lower 9th Ward Area Sewer Rehabilitation-

Pt Repair #1 

 

 

C, D, E 01/31/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3970- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

 

A, B, C, D 02/10/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3972- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #14 

 

 

A, B, C, D 02/10/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3969- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

 

A, B, C, D 02/19/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

33% COMPLETION-CONTRACT 3975-

Lower 9th Ward Area Sewer Rehabilitation-

Pt Repair #2 

C, D, E 03/04/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

33% COMPLETION-CONTRACT 3990-

Carrollton Area Sewer Rehabilitation-Point 

Repair #1 

A & B 03/04/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3968- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #10 

A, B, C, D 03/06/06 ----- Contract closed Post-

Katrina.  Work to be 

completed on future 

contract(s). 

 

66% COMPLETION-CONTRACT 3971- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

A, B, C, D 03/22/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3974-

Lower 9th Ward Area Sewer Rehabilitation-

Pt Repair #1 

 

C, D, E 03/22/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3970- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 04/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3972- 

Mid-City Area Sewer Rehabilitation-Sewer 

Rehabilitation #14 

 

A, B, C, D 04/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

66% COMPLETION-CONTRACT 3975-

Lower 9th Ward Area Sewer Rehabilitation-

Pt Repair #2 

C, D, E 04/23/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

 

33% COMPLETION-CONTRACT 3829-

Force Main in Read Blvd from Dwyer Rd to 

Almonaster Ave; Force Main in Old 

Gentilly Rd from SPS McCoy to Read Blvd; 

Force Main in Michoud Blvd from 

Willowbrook Dr to Chef Menteur Hwy 

 

E 07/14/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 

66% COMPLETION-CONTRACT 3829-

Force Main in Read Blvd from Dwyer Rd to 

Almonaster Ave; Force Main in Old 

Gentilly Rd from SPS McCoy to Read Blvd; 

Force Main in Michoud Blvd from 

Willowbrook Dr to Chef Menteur Hwy 

E 12/11/06 ----- Contract Suspended 

due to Katrina Force 

Majuere 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Mid City)-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

 

A, B, C, D N/A 09/09/08  

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Ninth Ward)-Manhole 

to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

D & E N/A 09/09/08  

SET 33% / 66% DEADLINES: 

CONTRACT 3647-(Carrollton)-Manhole to 

manhole sanitary sewer main replacement 

at various locations throughout Orleans 

Parish 

 

A & B N/A 09/09/08  

33% COMPLETION-CONTRACT 3647-

(Mid City)-Manhole to manhole sanitary 

sewer main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 10/16/08 09/19/08  

66% COMPLETION-CONTRACT 3647-

(Mid City)-Manhole to manhole sanitary 

sewer main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 11/18/08 09/26/08  

33% COMPLETION-CONTRACT 3647 

(Ninth Ward)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

D & E 10/24/08 10/10/08  

33% COMPLETION-CONTRACT 3647 

(Carrollton)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

A & B 10/24/08 11/05/08  

66% COMPLETION-CONTRACT 3647 

(Carrollton)-Manhole to Manhole Sanitary 

Sewer Main Replacements at Various 

Locations throughout Orleans Parish 

 

A & B 01/09/09 11/21/08  
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ACTUAL 

DATE 

COMMENTS 

     

SET 33% / 66% DEADLINES: 

CONTRACT 3708-New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 12/19/08 01/09/09  

33% COMPLETION- CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 05/30/09 03/27/09  

66% COMPLETION-CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 07/18/09 04/03/09  

SET 33% / 66% DEADLINES: 

CONTRACT 3974-Lower Ninth Ward 

Area Sewer Rehabilitation-Point Repair #1 

 

D & E 04/17/09 04/14/09 Revised milestones 

for Post Katrina 

restart 

33% COMPLETION-CONTRACT 3974- 

Lower Ninth Ward Area Sewer 

Rehabilitation-Point Repair #1 

 

D & E 11/02/09 05/29/09  

33% COMPLETION-CONTRACT 3971-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

A, B, C, D 11/02/09 06/05/09  

33% COMPLETION-CONTRACT 3970- 

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 11/12/09 06/12/09  

33% COMPLETION-CONTRACT 3969- 

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

  

A, B, C, D 11/02/09 06/12/09  

66% COMPLETION-CONTRACT 3974- 

Lower Ninth Ward Area Sewer 

Rehabilitation-Point Repair #1 

 

D & E 12/22/09 06/26/09  

66% COMPLETION-CONTRACT 3971-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #13 

 

A, B, C, D  12/22/09 07/24/09  

66% COMPLETION-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #11 

 

A, B, C, D  12/22/09 07/24/09  
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COMMENTS 

     

SET 33% / 66% DEADLINES-

CONTRACT 3982-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #1 

 

D & E 08/14/09 07/31/09  

SET 33% / 66% DEADLINES-

CONTRACT 3983-Lower Ninth Ward 

Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 08/14/09 07/31/09  

66% COMPLETION-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D  01/11/10 08/07/09  

SET 33% / 66% DEADLINES-

CONTRACT 3721-South Shore Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

E 10/16/09 09/29/09  

SET 33% / 66% DEADLINES-

CONTRACT 3995-Carrollton Area Sewer 

Rehabilitation-Point Repair #5 

 

A & B 10/16/09 09/29/09  

33% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 06/11/10 01/15/10  

66% COMPLETION-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-Point 

Repair #5 

 

A & B 08/10/10 01/29/10  

33% COMPLETION-CONTRACT 3982-

Lower Ninth Ward Area Sewer 

Rehabilitation-sewer Rehabilitation #1 

 

D & E 04/20/10 02/05/10  

33% COMPLETION-CONTRACT 3983-

Lower Ninth Ward Area Sewer 

Rehabilitation-Sewer Rehabilitation #2 

 

D & E 04/20/10 02/12/10  

33% COMPLETION-CONTRACT 3721-

South Shore Area Sewer Rehabilitation - 

Manhole Rehabilitation #1 

 

E 06/21/10 02/26/10  
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ACTUAL 

DATE 

COMMENTS 

     

Paragraph 46     

COMPLETION OF COMPUTERIZED 

COLLECTION SYSTEM MODEL 

 

CITYWIDE 12/31/98  12/22/98  

Paragraph 47     

BOARD CERTIFICATION THAT "THE 

MODEL" IS IN USE 

 

CITYWIDE 12/31/98  12/22/98  

Paragraph 51     

PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98  

PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98  

PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  

PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  

PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99  

PHASE I SAMPLING: QTR #5 CITYWIDE    

                Station 7  09/30/99 07/19/99 Corrected sampling 

date:  7/20/99 

 

                Station 6  09/30/99 08/08/99 Corrected sampling 

date:  8/09/99 

                Stations 3,10,14,16  09/30/99 09/02/99  

     

PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99  

PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly samples 

completed 

 

Paragraph 55 

 

    

PHASE I (BASELINE MONITORING) 

REPORT 

 

CITYWIDE 01/23/01  01/22/01  

Paragraph 58     

HIRE OUTSIDE PEER REVIEWER TO 

ASSESS TRAINING PROGRAM 

CITYWIDE 03/31/99  03/25/99  

SUBMIT TO EPA PEER REVIEWER’S 

ASSESSMENT OF TRAINING 

PROGRAM 

  

CITYWIDE 02/16/00 02/03/00 
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SUBMIT REQUESTED CHANGES TO 

EPA 

 

CITYWIDE 03/09/00 03/09/00  

EPA’S APPROVAL OF TRAINING 

PROGRAM 

CITYWIDE 04/26/00 09/12/00 Approval due 30 days 

after receipt of req’d 

changes; changes 

“deemed approvable” 

on 9/12/00. 

Paragraph 61     

QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98  

QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99  

QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99  

QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99  

QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99  

QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99  

QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00  

QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00  

QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00  

QTRLY REPORT (4TH QTR, 2000) 

 

CITYWIDE 02/01/01 01/29/01  

QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01  

QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01  

QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01  

QTRLY REPORT (4TH QTR, 2001) 

 

CITYWIDE 02/01/02 01/28/02  

QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  

QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  

QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  

QTRLY REPORT (4TH QTR, 2002) 

 

CITYWIDE 02/01/03 01/31/03  

QTRLY REPORT  (1STQTR, 2003) 

QTRLY REPORT  (2ND QTR, 2003)  

CITYWIDE 

CITYWIDE 

05/01/03 

08/01/03 

04/28/03 

07/29/03 
 

QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  

QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  

     

QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  

QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  

QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  

QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
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QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  

QTRLY REPORT (2ND QTR, 2005) CITYWIDE 08/01/05 07/25/05  

QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE. 

 

QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE 

 

QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED DUE 

TO KATRINA 

FORCE MAJUERE 

 

QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  

QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  

QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  

     

QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  

QTRLY REPORT (2ND QTR, 2007) CITYWIDE 08/01/07 07/31/07  

QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  

QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  

     

QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  

QTRLY REPORT (2ND QTR, 2008) CITYWIDE 08/01/08 07/30/08  

QTRLY REPORT (3RD QTR, 2008) CITYWIDE 11/01/08 10/31/08  

QTRLY REPORT (4TH QTR, 2008) CITYWIDE 02/01/09 01/29/09  

     

QTRLY REPORT (1ST QTR, 2009) CITYWIDE 05/01/09 04/29/09  

QTRLY REPORT (2ND QTR, 2009) CITYWIDE 08/01/09 07/31/09  

QTRLY REPORT (3RD QTR, 2009) CITYWIDE 11/01/09 10/30/09  

QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/10 01/26/10  

     

Paragraph 62     

ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99  

ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
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ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  

ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  

ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  

ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  

ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  

ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  

KATRINA FORCE 

MAJUERE 

 

ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 2005 

data.  Verbal 

extension granted to 

03/12/07 

ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  

ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  

ANNUAL REPORT:  2009 CITYWIDE 03/01/10 02/26/10  

 

Paragraph 63 

    

OUTREACH & PUBLIC AWARENESS 

PROGRAM ACTION REPORT 

 

CITYWIDE 06/23/99  06/21/99  

Paragraph 65     

MILESTONE COMPLETION REPT: 

CONTRACT 3900 33%-E. Lakeview 

Manhole Rehabilitation 

A & D 02/19/99  02/03/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3901 66%-Lakeview Basin 

CCTV & Cleaning 

A & D 03/12/99  02/26/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3900 66%- E. Lakeview 

Manhole Rehabilitation 

 

A & D 04/09/99  03/27/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3908 33%- E. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 07/16/99 07/16/99  
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Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-57 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT: 

CONTRACT 3905 33% W. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 09/10/99 08/25/99  

MILESTONE COMPLETION REPT: 

CONTRACT 3908 66%- E. Lakeview Phase 

I Pipe Rehabilitation 

 

A & D 10/01/99 09/20/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3909 33%-W. Lakeview  

Manhole Rehabilitation 

 

A & D 11/12/99 

 

11/03/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3905 66%-W. Lakeview 

Phase I Pipe Rehabilitation 

 

A & D 12/10/99 11/24/99  

MILESTONE COMPLETION REPT:                    

CONTRACT 3909 66%-W. Lakeview  

Manhole Rehabilitation 

A & D 01/05/00 

 

01/05/00  

MILESTONE COMPLETION REPT:                    

CONTRACT 3903 33%- E. Lakeview Phase 

2 Point Repairs 

A & D  06/30/00 06/26/00  

MILESTONE COMPLETION REPT:                    

CONTRACT 3903 66%- E. Lakeview Phase 

2 Point Repairs 

A & D 08/04/00 07/24/00  

MILESTONE COMPLETION REPT:    

CONTRACT 3924 33%-E. Lakeview Phase 

2 Pipe Lining and Repairs  

A & D 11/03/00 10/26/00  

MILESTONE COMPLETION REPT:     

Begin Construction: CBD / French Qtr. 

 

B & C 11/21/00 11/13/00  

MILESTONE COMPLETION REPT:     

CONTRACT 3924 66%-E. Lakeview Phase 

2 Pipe Lining and Repairs 

 

A & D 01/26/01 11/24/00  

MILESTONE COMPLETION REPT:     

CONTRACT 3906 33%-Lakeview Sewer 

Rehabilitation Phase 2 Pipe Repairs and 

Replacements 

A & D 12/21/00 12/15/00  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-58 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT:    

CONTRACT 3911 33%-W. Lakeview 

Phase 2 Pipe Repairs and Replacements 

 

A & D 02/19/01 02/06/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3906 66%-Lakeview Phase 2 

Pipe Repairs and Replacement 

 

A & D 03/30/01 03/14/01   

MILESTONE COMPLETION REPT:    

CONTRACT 3914 33%-CBD / French 

Quarter Sewer Line Cleaning and CCTV 

Inspection  

 

B & C 04/06/01 03/28/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3911 66%-W. Lakeview 

Phase 2 Pipe Repairs and Replacement 

A & D 04/20/01 04/10/01  

     

MILESTONE COMPLETION REPT:    

CONTRACT 3916 33%-CBD / French 

Quarter Point Repair 

 

B & C 04/20/01 04/10/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3915 33%-CBD / Fr Qtr Point 

Repair and Line Replacement 

 

B & C 05/16/01 

 

04/25/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3915 66%-CBD / French 

Quarter Point Repair and Line Replacement 

 

B & C 05/25/01 05/21/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3916 66%-CBD / French 

Quarter Point Repair 

 

B & C 05/25/01 05/21/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3918 33%-CBD / French 

Quarter Manhole Rehabilitation 

 

B & C 07/06/01 06/22/01 

 

 

MILESTONE COMPLETION REPT:    

CONTRACT 3914 66%-CBD / French 

Quarter Sewer Line Cleaning and CCTV 

Inspection 

 

B & C 07/13/01 07/03/01  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT:    

CONTRACT 3918 66%-CBD / French 

Quarter Manhole Rehabilitation 

 

B & C 07/27/01 07/20/01 

 
 

MILESTONE COMPLETION REPT:  

BEGIN CONSTRUCTION-GENTILLY. 

CONTRACT 3925 Gentilly Point Repairs 

 

D & E 08/13/01 07/27/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3925 33%- Gentilly Area 

Sewer Rehabilitation Point Repairs #1 

 

D & E 11/11/01 10/24/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3926 33%- Gentilly Point 

Repairs #2 

 

D & E 12/07/01 11/30/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3925 66%- Gentilly Area 

Sewer Rehabilitation Point Repairs #1 

 

D & E 12/14/01 11/30/01  

MILESTONE COMPLETION REPT:  

LAKEVIEW CONSTRUCTION 

COMPLETE 

 

A & D 12/13/01 12/13/01  

MILESTONE COMPLETION REPT:    

CONTRACT 3926 66%- Gentilly Point 

Repairs #2 

 

D & E 02/22/02 02/13/02  

MILESTONE COMPLETION REPT:    

CONTRACT 3917  33%: CBD/French 

Quarter Pipe Lining and Point Repairs 

 

B & C 04/26/02 04/15/02  

MILESTONE COMPLETION REPT:    

CONTRACT 3917  66%: CBD/French 

Quarter Pipe Lining and Point Repairs 

 

B & C 05/24/02 05/13/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3929  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #1 

 

 

 

D & E 11/15/02 11/08/02  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPT: 

CONTRACT 3930  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #2 

 

D & E 11/15/02 11/08/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3931  33%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #3 

 

D & E 01/03/03 12/20/02  

MILESTONE COMPLETION REPT: 

CONTRACT 3930  66%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #2 

 

D & E 01/03/03 01/03/03  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION UPTOWN-

CONTRACT 3938: Uptown Cleaning & 

CCTV Inspection 

 

A & B 01/20/03 01/07/03  

MILESTONE COMPLETION REPT: 

CONTRACT 3929  66%: Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #1 

 

D & E 02/28/03 02/14/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3938: Uptown Cleaning & 

CCTV Inspection 

 

A& B 03/14/03 02/21/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3931: 66% Gentilly Area 

Sewer Rehabilitation Pipe Lining and 

Repairs #3 

 

D & E 04/04/03 03/20/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3938: 66% Uptown Cleaning 

& CCTV Inspection 

 

A & B 04/18/03 04/07/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3919: 33% CBD / Fr. Qtr 

Sewer Rehabilitation, Point Repair and Line 

Replacement 

 

B & C 04/18/03 04/07/03  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3927: 33% Gentilly Area 

Sewer Rehabilitation Sewer Main 

Replacement #1 

 

D & E 05/16/03 05/06/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3927: 66% 

Gentilly Area Sewer Rehabilitation Sewer 

Main Replacement #1 

 

D & E 06/06/03 06/02/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3801: 33% 

24” Force Main from Pumping Stn 15 

 

A, B, C, D 06/20/03 06/09/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3801: 66% 

24” Force Main from Pumping Stn 15 

 

A, B, C, D 07/11/03 06/27/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3940: 33% 

Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A, B, C, D 07/11/03 07/08/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3928: 33% 

Gentilly Area Sewer Rehabilitation –48” 

Trunk Sewer Rehabilitation 

 

D & E 08/08/03 07/25/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3940: 66% 

Mid-City Area Sewer Rehabilitation, 

Manhole Rehabilitation 

 

A, B, C, D 08/08/03 07/30/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3939: 33% 

Gentilly Area Sewer Rehabilitation Main 

Replacement #2 

 

D & E 08/15/03 08/05/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3936: 33% 

Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Replacement #1 

 

D & E 08/22/03 08/18/03  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3939: 66% 

Gentilly Area Sewer Rehabilitation Main 

Replacement #2 

 

D & E 09/05/03 08/25/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3934: 33% 

Gentilly Area Sewer Rehabilitation Follow-

up Pipe Lining and Repair #1 

 

D & E 09/19/03 09/10/03  

MILESTONE COMPLETION REPORT: 

CONTRACT 3936: 66% 

Gentilly Area Sewer Rehabilitation 

Cleaning, CCTV, and Replacement #1 

 

D & E 10/10/03 09/30/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3935: 33% Gentilly Area 

Sewer Rehabilitation, Follow-up Pipe 

Lining and Repair #3 

 

D & E 10/24/03 10/15/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3928: 66% Gentilly Area 

Sewer Rehabilitation-48” Trunk Sewer 

Rehabilitation 

 

D & E 10/31/03 10/15/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3932: 33% Gentilly Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

D & E 10/31/03 10/23/03  

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3937: 33% Gentilly Area 

Sewer Rehabilitation Cleaning, CCTV, and 

Repair #2 

D & E 11/14/03 10/31/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3933: 33% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #2 

 

D & E 11/28/03 11/21/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3941: 33% Uptown Area 

Sewer Rehabilitation, Manhole 

Rehabilitation 

D & E 12/05/03 11/21/03  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3935: 66% Gentilly Area 

Sewer Rehabilitation Follow-up Pipe 

Lining and Repair #2 

 

D & E 12/05/03 11/21/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3943: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #2 

 

A & B 12/12/03 12/08/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3934: 66% Gentilly Area 

Sewer Rehabilitation Follow-up Pipe 

Lining and Repair #1 

 

D & E 12/19/03 12/08/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3932: 66% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #1 

 

D & E 12/26/03 12/22/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3933: 66% Gentilly Area 

Sewer Rehabilitation Manhole 

Rehabilitation #2 

 

D & E 01/02/04 12/22/03  

MILESTONE COMPLETION REPORT:  

CONTRACT 3937: 66% Gentilly Area 

Sewer Rehabilitation Cleaning, CCTV, and 

Repair #2 

D & E 01/02/04 12/22/03  

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3947: 33% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #4 

 

A & B 01/16/04 01/08/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3944: 33% Uptown Area 

Sewer Manhole Replacement  #1 

 

A & B 01/23/04 01/08/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3942: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #1 

A & B 01/23/04 01/12/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT:  

CONTRACT 3945: 33% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #3 

 

A & B 01/30/04 01/23/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3941: 66% Uptown Area 

Sewer Rehabilitation, Manhole 

Rehabilitation 

 

A & B 02/06/04 01/26/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3943: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #2 

 

A & B 02/13/04 02/04/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3947: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #4 

 

A & B 02/20/04 02/04/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3946: 33% Uptown Area 

Sewer Rehabilitation Sewer Main 

Replacement  #2 

A & B 03/26/04 03/15/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3945: 66% Uptown Area 

Sewer Rehabilitation, Excavated Point 

Repair #3 

 

A & B 03/26/04 03/15/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3944: 66% Uptown Area 

Sewer Main Replacement  #1 

 

A & B 04/09/04 03/24/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3920: 33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Point 

Repair 

 

B& C 05/07/04 05/03/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3946: 66% Uptown Area 

Sewer Rehabilitation Sewer Main 

Replacement #2 

 

A & B 05/21/04 05/14/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3949: 33% Uptown Area 

Sewer Rehabilitation – Pipe Lining Repair1 

 

A & B 06/18/04 06/04/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3966: Begin Construction in 

Basin-Ninth Ward Area Sewer 

Rehabilitation-Manhole Rehabilitation #1 

 

D & E 07/12/04 06/21/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3950: 33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #2 

 

A & B 07/02/04 06/24/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3953: 33% Mid-City Sewer 

Rehabilitation-Point Repair #1 

 

A, B, C, D 07/23/04 07/19/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3920- 66% CBD / Fr Quarter 

Phase 2 Pt Repair 

 

B & C 07/30/04 07/22/04  

MILESTONE COMPLETION REPORT:  

CONTRACT 3951-33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #3 

 

A & B 08/06/04 08/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3954-33% Mid City Sewer 

Rehabilitation-Sewer Main Replacement #1 

 

A, B, C, D 08/06/04 08/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3954-66% -Mid City Sewer 

Rehabilitation-Sewer Main Replacement #1 

 

A, B, C, D 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3952-33% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #4 

 

A & B 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3956-33% Mid-City Area 

Sewer Rehabilitation -Excavated Point 

Repair #2 

A, B, C, D 08/27/04 08/23/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3966-33%  9TH Ward Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

D & E 08/27/04 08/23/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3953-66% Mid-City Area 

Sewer Rehabilitation-Point Repair #1 

 

A, B, C, D 11/02/04 08/16/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3956-66% Mid City Area 

Excavated Point Repair #2 

 

A, B, C, D 09/10/04 09/01/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3948-33% Uptown Area 

Sewer Rehabilitation-Sewer Main 

Replacement #3 

 

A & B 09/24/04 09/22/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3966-66%   9th Ward Area 

Sewer Rehabilitation-Manhole 

Replacement #1 

 

D & E 10/01/04 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3951-66% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #3 

 

A & B 10/08/05 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3952-66% Uptown Area 

Sewer Rehabilitation-Pipe Lining and 

Repair #4 

 

A & B 10/08/04 09/28/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3949-66% 

Uptown Area Sewer Rehabilitation-Pipe 

Lining and Repair #1 

A & B 10/22/04 10/19/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3849-33% East Bank Gravity 

Sewer Interconnections 

 

 

 

Citywide 10/29/04 10/19/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3921-33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Pipe 

Lining 

 

B & C 10/29/04 10/21/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3922-33% CBD / French 

Quarter Sewer Rehabilitation Phase 2 

Manhole Rehabilitation 

 

B & C 11/4/04 10/29/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3955-33% Mid City Sewer 

Main Replacement #2 

 

A, B, C, D 11/19/04 11/02/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3950-66% 

East Bank Gravity Sewer Interconnections 

 

Citywide 11/19/04 11/09/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3921-66% CBD / French 

Quarter Sewer Rehabilitation Phase 2 Pipe 

Lining 

 

B & C 11/26/04 11/22/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3922-66% CBD / French 

Quarter Sewer Rehabilitation Phase 2 

Manhole Rehabilitation 

 

B & C 12/14/04 12/14/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3955-66% Mid City Area 

Sewer Rehabilitation-Sewer Main 

Replacement #2 

 

A, B, C, D 01/07/04 12/27/04  

MILESTONE COMPLETION REPORT: 

CONTRACT 3948-66% Uptown Area 

Sewer Rehabilitation-Sewer Main 

Replacement #3 

 

A & B 01/07/04 12/27/04  

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-GENTILLY 

 

D & E 12/27/04 12/30/04  
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3959-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#3 

 

A, B, C, D 01/14/05 01/10/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3949-66% East Bank Gravity 

Inter-Connections 

 

Citywide 01/28/05 01/20/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3959-66% Mid City Area 

Rehabilitation-Sewer Main Rehabilitation 

#3 

 

A, B, C, D 02/11/05 02/03/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3958-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #2 

 

A, B, C, D 03/04/05 02/23/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3859-33% East Bank 

Pumping Stations, Physical Improvements 

#2 

 

Citywide 05/17/05 03/14/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3957-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #1 

 

A, B, C, D 03/21/05 03/17/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3960-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #4 

 

A, B, C, D 04/01/05 03/29/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3961-33% Mid City Area 

Rehabilitation-Sewer Rehabilitation #5 

 

A, B, C, D 04/08/05 03/29/05  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION: Carrollton 

Basin 

 

A & B 04/25/05 04/20/05 

 

 

MILESTONE COMPLETION REPORT: 

CONTRACT 3958-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#2 

A, B, C, D 04/29/05 04/20/05 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3957-66%  

Mid City Area Sewer Rehabilitation-Sewer 

Rehabilitation #12 

 

A, B, C, D 05/02/05 05/10/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3859-66% East Bank Pumping 

Stations Physical Improvements #3 

 

Citywide 06/03/05 05/23/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3973-33% Carrollton Area 

Sewer Rehabilitation-Manhole 

Rehabilitation #1 

 

A & B 06/10/05 06/02/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3636-33% CBD Sewer / 

Fiber Pilot Project 

 

B & C 06/27/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3963-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#6 

 

A, B, C, D 07/01/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3964-33% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#7 

 

A, B, C, D 07/10/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3961-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#5 

 

A, B, C, D 07/01/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3960-66% Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#4 

 

A, B, C, D 07/08/05 06/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3962 -33% Mid City Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #2 

 

A, B, C, D 07/15/05 07/08/05  



  Appendix F 
Consent Decree Accomplishments 

 

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-70 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3973 –66% Carrollton Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #1 

A & B 07/15/05 07/08/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3866-33% East Bank 

Pumping Stations Physical Improvements 

#1 

 

CITYWID

E 

08/03/05 07/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3962 –66% Mid City Area 

Sewer Rehabilitation- Manhole 

Rehabilitation #2 

A, B, C, D 07/29/05 07/22/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3636-33% CBD Sewer / 

Fiber Pilot Project 

 

B & C 08/16/05 08/05/05  

MILESTONE COMPLETION REPORT:  

CONTRACT 3819-33% New Force Main 

from SPS 20 to SPS 21 

 

A 08/12/05 08/05/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3965 –33% Mid City Area 

Sewer Rehabilitation- Sewer Rehabilitation 

#8 

 

A, B, C, D 08/19/05 08/02/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3866-66% East Bank 

Pumping Stations Physical Improvements 

#1 

 

CITYWID

E 

08/29/05 08/19/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3867-33% East Bank 

Pumping Stations Physical Improvements 

#3 

 

CITYWID

E 

08/30/05 08/19/05  

MILESTONE COMPLETION REPORT: 

CONTRACT 3868-33% East Bank 

Pumping Stations Physical Improvements 

#4 

 

CITYWID

E 

08/30/05 08/19/05  

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-CBD / FRENCH 

QUARTER 

B & C 11/13/06  10/26/06  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-71 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

END CONTRUCTION-UPTOWN 

 

A & B 11/13/06  10/26/06  

MILESTONE COMPLETION REPORT:  

RESUME CONSTRUCTION: MID CITY 

3647-Manhole to manhole sanitary sewer 

main replacement at various locations 

throughout Orleans Parish 

 

A, B, C, D 09/08/08 08/28/08  

MILESTONE COMPLETION REPORT:  

RESUME CONSTRUCTION: NINTH 

WARD 3647-Manhole to manhole sanitary 

sewer main replacement at various 

locations throughout Orleans Parish 

 

D & E 09/11/08 08/28/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Mid-City)-

:Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A, B, C, D 10/10/08 10/06/08  

MILESTONE COMPLETION REPORT: 

RESUME CONSTRUCTION 

CARROLLTON-CONTRACT 3647  

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish 

 

A & B 10/20/08 10/07/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-66%-(Mid-City)-

:Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A, B, C, D 10/17/08 10/14/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Ninth Ward)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

D & E 10/31/08 10/14/08  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-72 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-33%-(Carrollton)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

A & B 11/14/08 11/10/08  

MILESTONE COMPLETION REPORT: 

CONTRACT 3647-66%-(Carrollton)- 

Manhole to manhole sanitary sewer main 

replacement at various locations throughout 

Orleans Parish  

 

A & B 12/12/08 12/05/08  

MILESTONE COMPLETION REPORT: 

BEGIN CONSTRUCTION-NEW 

ORLEANS EAST:  CONTRACT 3708-

New Orleans East Rehabilitation-Manhole 

Rehabilitation #1 

 

E 03/16/09 03/06/09  

MILESTONE COMPLETION REPORT: 

CONTRACT 3708-33%- New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 04/17/09 03/27/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3708-New Orleans East 

Rehabilitation-Manhole Rehabilitation #1 

 

E 04/24/09 04/15/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3974-Lower Ninth 

Ward Area Sewer Rehabilitation-Point 

Repair #1 

 

D & E 

 

06/19/09 06/03/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3971-Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#13 

 

A, B, C, D 06/26/09 06/12/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3970- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#12 

 

 

 

A, B, C, D 07/03/09 06/18/09  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-73 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3969- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#11 

 

A, B, C, D 07/03/09 06/18/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3974-Lower Ninth 

Ward Area Sewer Rehabilitation-Point 

Repair #1 

D & E 

 

07/17/09 06/30/09  

     

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3971-Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#13 

 

A, B, C, D 08/14/09 07/31/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3969- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#11 

 

A, B, C, D 08/14/09 07/31/09  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3970- Mid City Area 

Sewer Rehabilitation-Sewer Rehabilitation 

#12 

 

A, B, C, D 08/28/09 08/07/09  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 02/05/10 01/19/10  

MILESTONE COMPLETION REPORT-

66%-CONTRACT 3995-Carrollton Area 

Sewer Rehabilitation-Point Repair #5 

 

A & B 02/19/10 02/12/10  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3982-Lower Ninth 

Ward Area Sewer Rehabilitation-sewer 

Rehabilitation #1 

 

D & E 02/26/10 02/12/10  

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3983-Lower Ninth 

Ward Area Sewer Rehabilitation-Sewer 

Rehabilitation #2 

 

D & E 03/05/10 02/19/10  
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-74 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

MILESTONE COMPLETION REPORT-

33%-CONTRACT 3721-South Shore Area 

Sewer Rehabilitation - Manhole 

Rehabilitation #1 

 

E 03/19/10 03/03/10  

Paragraph 68     

1ST INSTALLMENT: CIVIL PENALTY 

$500,000 

 

CITYWIDE 07/23/98  07/20/98  

2ND INSTALLMENT: CIVIL PENALTY 

$500,000 + INTEREST 

 

CITYWIDE 07/23/99 07/16/99  

3RD INSTALLMENT: CIVIL PENALTY 

$500,000 + INTEREST 

CITYWIDE 07/23/00 07/13/00 Certificate of Release 

of Judgment Lien: 

7/21/00  

Paragraph 71     

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #1: EPA/ DOJ 

CITYWIDE 07/23/98  07/20/98  

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #2: EPA & DOJ  

 

CITYWIDE 07/23/99 07/16/99  

NOTIFICATION OF CIVIL PENALTY 

PAYMENT #3: EPA & DOJ  

 

CITYWIDE 07/23/00 07/13/00 Certificate of Release 

of Judgment Lien: 

7/21/00 

Paragraph 91     

STIPULATED PENALTY PAID (Fine 

Assessed in EPA Letter 5/24/99) 

  

CITYWIDE 06/23/99  06/11/99 Penalty assessed for 

1998 activity. 

NOTIFICATION OF PAYMENT: 

STIPULATED PENALTY 

 

CITYWIDE 06/23/99  06/11/99  

STIPULATED PENALTY PAID (SWB 

Letter 4/7/00) 

  

CITYWIDE 05/07/00 05/01/00 Penalty assessed for a 

TSS violation 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY  

 

CITYWIDE 05/02/00 05/02/00  

STIPULATED PENALTY PAID (SWB 

Letter 11/15/00) 

  

CITYWIDE 11/15/00 11/15/00 Penalty assessed for 

Unauthorized 

Discharge 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-75 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY  

CITYWIDE 11/15/00 11/15/00 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 01/09/01) 

  

 

 

CITYWIDE 01/12/01 01/09/01 Penalty assessed for 

Unauthorized 

Discharge 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 01/12/01 01/09/01 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 04/6/01) 

  

CITYWIDE 04/14/01 04/6/01 Penalty assessed for 

BOD, TSS 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 04/14/01 04/06/01 Penalty assessed for 

BOD, TSS 

STIPULATED PENALTY PAID (SWB 

Letter 05/10/01) 

  

CITYWIDE 05/15/01 05/10/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 05/15/01 05/10/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

BOD and TSS 

violations 

 

STIPULATED PENALTY PAID (SWB 

Letter 06/25/01) 

  

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

Unauthorized 

Discharge 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 07/15/01 06/25/01 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID (SWB 

Letter 07/16/01) 

  

CITYWIDE 03/16/01 07/16/01 Penalty assessed for 

BOD and TSS 

violations.  Interest 

paid. 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-76 

DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 03/16/01 07/16/01 Penalty assessed for 

BOD and TSS 

violations.  Interest 

paid. 

 

STIPULATED PENALTY PAID (SWB 

Letter 07/18/01) 

CITYWIDE 08/15/01 07/18/01 Penalty assessed for 

BOD and TSS 

violations. 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 08/15/01 07/18/01 Penalty assessed for 

BOD and TSS 

violations.  

 

STIPULATED PENALTY PAID (SWB 

Letter 08/16/01) 

  

CITYWIDE 09/15/01 08/16/01 Penalty assessed for 

TSS violations. 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

  

CITYWIDE 09/15/01 08/16/01 Penalty assessed for 

TSS violations.  

STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed for 

TSS violations 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 11/14/01 10/15/01 Penalty assessed for 

TSS violations 

STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 12/15/01 

 

11/19/01 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 01/11/02 12/17/01 Penalty assessed for 

TSS violations 

STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 02/14/02 01/23/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed for 

BOD, TSS violations 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 03/17/02 03/04/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 04/14/02 03/26/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 05/15/02 

 

04/19/02 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 05/15/02 04/19/02 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed for 

BOD violation 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 06/14/02 05/24/02 Penalty assessed for 

BOD violations 

STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed for 

BOD, TSS violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 03/17/03 02/18/03 Penalty assessed for 

BOD, TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed for 

TSS violation 

 

NOTIFICATION OF PAYMENT: 

STIPULATED PENALTY 

CITYWIDE 04/16/03 03/18/03 Penalty assessed for 

TSS violation 

STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed for 

BOD violation (late 

notification by 

contractor) 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

 

CITYWIDE 04/16/03 03/28/03 Penalty assessed for 

BOD violation (late 

notification by 

contractor) 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed for 

TSS and BOD 

violations 

 

NOTIFICATION OF PAYMENT:  

STIPULATED PENALTY 

CITYWIDE 06/14/03 05/23/03 Penalty assessed for 

TSS and BOD 

violations 

 

STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed for 

Unauthorized 

Discharge 

NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed for 

Unauthorized 

Discharge 

 

STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed for 

TSS violations 

 

STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed for 

TSS violations 

 

NOTIFICATION OF PAYMENT 

 

CITYWIDE 01/14/05 12/21/04 Penalty assessed for 

TSS violations 
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DESCRIPTION DISTRICT SCHEDULED 

DATE 

ACTUAL 

DATE 

COMMENTS 

     

STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed for 

TSS violations 

($2500) 

 

NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed for 

TSS violations 

($2500) 

 

STIPULATED PENALTY PAID (SWB 

Letter 09/25/12) 

CITYWIDE 09/25/12 09/18/12 Penalty assessed for 

Non-Compliant 

Discharge ($1000) 

 

NOTIFICATION OF PAYMENT CITYWIDE 09/25/12 09/25/12 Penalty assessed for 

Non-Compliant 

Discharge ($1000) 

 

 

Paragraph 95     

NOTIFICATION OF FORCE MAJUERE: 

HURRICANES LILLI AND KENNA 

 

CITYWIDE 11/29/02 11/18/02 Request relief from 

TSS stipulated 

penalties  

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

 

CITYWIDE 09/08/05 09/06/ 05 Initial Request from 

Most Consent 

Decree Stipulated 

Penalties 

 

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

E 03/06/06  

to 

04/14/06 

04/06/06 Request relief from 

stipulated penalties 

for open cross 

connections 

 

NOTIFICATION OF FORCE MAJUERE: 

HURRICANE KATRINA 

D 04/21/06 04/21/06 Request relief from 

stipulated penalties 

for open cross 

connections 

 

Exhibit 6 (SEP)     

SITE ASSESSMENT REPORT 

 

E 05/28/98  05/22/98   

DESIGN PLAN (INCLUDE 

CONTINGENCY PLAN) 

 

E 10/25/98  10/23/98   
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SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE F-80 

IMPLEMENTATION: DESIGN PLAN 

 

E 05/02/00 05/02/00  

PROGRESS REVIEW #1 E 06/01/00 06/01/00  

MONITORING REPORT #1 E 07/01/00 06/28/00  

PROGRESS REVIEW #2 E 12/01/00 12/01/00  

MONITORING REPORT #2 E 12/31/00 12/28/00  

PROGRESS REVIEW #3 E 06/01/01 06/01/01  

MONITORING REPORT #3 E 07/01/01 06/01/01  

PROGRESS REVIEW #4 E 06/01/02 05/30/02  

MONITORING REPORT #4 E 07/01/02 05/30/02  

FINAL PROGRESS REVIEW E 04/28/03 04/28/03 

 

 

FINAL   MONITORING REPORT  E 04/28/03 04/28/03  
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