
SEWERAGE & WATER BOARD OF NEW ORLEANS 
 

FINANCE AND ADMINISTRATION COMMITTEE MEETING 
WEDNESDAY, JUNE 10, 2020 

9:00 AM 
 

June 2020 Finance and Administration Attendee Link 
 

PUBLIC COMMENT WILL BE ACCEPTED VIA EMAIL TO 

BOARDRELATIONS@SWBNO.ORG. ALL PUBLIC COMMENTS MUST BE RECEIVED PRIOR TO 

9:30 AM ON June 10, 2020. COMMENTS WILL BE READ VERBATIM INTO THE RECORD. 
 

 

Lynes Sloss Janet Howard 
Joseph Peychaud Ralph Johnson Alejandra Guzman 

 
 

F I N A L A G E N D A 
 

1.   ROLL CALL 
 

2.  DISCUSSION ITEM 
a. Updated Cashflow Projections 

 
 

3.   ACTION ITEMS 
 General  Superintendent’s  Report  
 
b.  CHANGE ORDERS 

- Resolution (R-074-2020) Ratification of Change Order No. 10 for Contract 1368 –Oak 
Street Pumping Station HMGP 

 

c.   CONTRACT AMENDMENTS 
- Resolution (R-061-2020) Ratification of Contract Amendment No. 4 for Professional 

Services Between the Sewerage and Water Board of New Orleans and Linfield, Hunter 
& Junius for Design and Engineering Services for the Water Line Replacement 
Program 

- Resolution (R-073-2020) Ratification of Contract Amendment No. 4 for Professional 
Services Between the Sewerage and Water Board of New Orleans and Neel Schaffer, 
Inc. for Design and Engineering Services for the Water Line Replacement Program 

 
 

d.   FINAL ACCEPTANCES 
- Resolution (R-075-2020) Final Acceptance for 2131- Installation of New Water, Sewer 

and Drain Services throughout Orleans Parish  

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDQ4NWIyNDEtZTNiYS00MzBkLWI2NTgtMjYyMjkwNTZlZjBh%40thread.v2/0?context=%7b%22Tid%22%3a%22db706155-4aa7-4a5e-b348-b35c3136f6a7%22%2c%22Oid%22%3a%22fcca2b1f-7895-42f0-8972-2f2b78d70e78%22%2c%22IsBroadcastMeeting%22%3atrue%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDQ4NWIyNDEtZTNiYS00MzBkLWI2NTgtMjYyMjkwNTZlZjBh%40thread.v2/0?context=%7b%22Tid%22%3a%22db706155-4aa7-4a5e-b348-b35c3136f6a7%22%2c%22Oid%22%3a%22fcca2b1f-7895-42f0-8972-2f2b78d70e78%22%2c%22IsBroadcastMe


e.   OTHER RECOMMENDATIONS 
- Resolution (R-076-2020) Resolution Affirming Emergency Declaration at New and 

Old River Intakes 

 

4.   INFORMATION ITEMS 
 

f.   Monthly Financial Summary 
g.  FEMA May Project Worksheet Status 
h.  Executive Director’s Approval of Contracts of $1,000,000.00 or Less 
i.  DBE Participation on Contracts 

DBE Bid Analysis 
Construction Review Committee – Goals Setting 
Staff Contract Review Committee - Goals Setting 
Final Acceptance of Construction Contracts with DBE Participation 

 

 

5.   PUBLIC COMMENT 
 

 
 

6.   ADJOURNMENT 
 

 
 

This teleconference meeting is being held pursuant to Executive Proclamation No. 75 JBE 2020, Section 2 
(C). 



 
 
 
 

CERTIFICATION TO HOLD TELECONFERENCE 
BOARD MEETING 

 

 
 

WHEREAS, there currently exists throughout the state of Louisiana and the city of New Orleans, a 
public health emergency due to the COVID-19 coronavirus, declared by official proclamations issued 
by both the Mayor of New Orleans (Proclamation 2020-02449)  and the Governor of the State of 
Louisiana (Proclamation 25 JBE 2020); and 

 
WHEREAS, this public health emergency requires most individuals to maintain personal distance 
from one another and forbids the gathering of more than ten (10) individuals in any one location, as 
declared on March 11, 2020; and 

 
WHEREAS,  as a result of the declarations by both the Mayor and the Governor, specifically the 
provisions regarding social distancing among individuals and groups no larger ten (10) persons, the 
Board of Directors of the Sewerage and Water Board of New Orleans (Board) is unable to meet in 
compliance with the quorum requirements of state law and the bylaws of the Board; and 

 
WHEREAS, on April 30, 2020, by Proclamation Number Governor John Bel Edwards authorized 
Additional Measures for COVID-19 Public Health Emergency, pursuant to Proclamation No. 75 
JBE 2020, Section 2 (C); and 

 
WHEREAS, Section 2 (C) of Proclamation No. 75 JBE 2020 requires, “all state agencies, boards 
and commissions, and local political subdivisions of the state to provide for attendance at essential 
governmental meetings via teleconference or video conference and such attendance shall be allowed 
during pendency of this emergency. All efforts shall be made to provide for observation and input by 
members of the public. Before any meeting conducted pursuant to this section, the state agency, board 
or commission or local political subdivision shall first provide a written certification that it will 
otherwise be unable to operate due to quorum requirements”; 

 
NOW, THEREFORE,  BE IT RESOLVED, pursuant to Governor John Bel Edwards Emergency 
Proclamation Number 75 JBE 2020, Section 2 (C), I hereby certify that the Finance and 
Administration Committee of the Sewerage and Water Board of New Orleans will meet by 
teleconference/video conference on June 10, 2020, at 9:00 a.m., to undertake the business of the 
SWBNO as described in the attached Agenda, that under the existing emergency conditions, the Board 
of Directors of the SWBNO will otherwise be unable to operate due to quorum requirements, and has 
taken all reasonable efforts to allow for observation and input by members of the public. 

 
WITNESS BY MY HAND THIS 9th DAY OF JUNE 2020. 

 
 
 
 
 

GHASSAN KORBAN 
EXECUTIVE DIRECTOR 

SEWERAGE AND WATER BOARD OF NEW ORLEANS



EXECUTIVE DEPARTMENT 

PROCLAMATION NUMBER 75 JBE 2020 

RENEWAL OF STATE OF EMERGENCY FOR COVID-19 
EXTENSION OF EMERGENCY PROVISIONS 

WHEREAS, pursuant to the Louisiana Homeland Security and Emergency Assistance and Disaster 
Act, La. R.S. 29:721, et seq., the Governor declared a public health emergency on in 
Proclamation Number 25 JBE 2020 in response to the threat posed by COVID-19; 

WHEREAS, on March 11, 2020, in Proclamation Number 25 mE 2020, the Governor declared that a 
statewide public health emergency existed in the State of Louisiana because of COVID-
19 and expressly empowered the Governor's Office of Homeland Security and 
Emergency Preparedness and the Secretary of the Department of Health and/or the State 
Health Officer to take all actions authorized under state law; 

WHEREAS, when the Governor determines that a state of public health emergency exists, La. R.S. 
766(B) empowers the Governor to declare a state of public health emergency by 
executive order, or proclamation, or both; 

WHEREAS, in Proclamation Number 74 mE 2020, the Governor extended the emergency declaration 
for the COVID-19 emergency and ordered that Louisiana move into Phase 2 of Resilient 
Louisiana; 

WHEREAS, it is necessary to renew certain other provisions of Proclamation Number 59 JBE 2020; 
and 

WHEREAS, these measures are necessary to protect the health and safety of the people of Louisiana. 

NOW THEREFORE, I, JOHN BEL EDWARDS, Governor of the State of Louisiana, by virtue of 
the authority vested by the Constitution and the laws of the State of Louisiana, do hereby order and 
direct as follows : 

SECTION 1: STATE PROCUREMENT 

A) Pursuant to La. R.S. 29:724(D)(I), suspensions of the Louisiana Procurement 
Code (La. R.S. 39:1551, et seq.) and Louisiana Public Bid Law (La. R.S. 
38:2211, et seq.) and their corresponding rules and regulations are hereby 
continued for the purpose of the procurement of any good or services necessary 
to respond to this emergency. 

B) Pursuant to La. R.S. 29:732(A), prices charged or value received for goods and 
services sold may not exceed the prices ordinarily charged for comparable goods 
and services in the same market area at or immediately before the time of the state 
of emergency, unless the price by the seller is attributable to fluctuations in 
applicable commodity markets, fluctuations in applicable regional or national 
market trends, or to reasonable expenses and charges and attendant business risk 
incurred in procuring or selling the goods or services during the state of 
emergency. 



C) In addition to any authority conferred generally herein or by law, the Governor's 
Office of Homeland Security and Emergency Preparedness, through consultation 
with the Secretary of the Department of Health, shall continue to have the primary 
jurisdiction, responsibility and authority for: 

1) Planning and executing public health emergency assessment, mitigation, 
preparedness response, and recovery for the state; 

2) Coordinating public health emergency response between state and local 
authorities; 

3) Collaborating with relevant federal government authorities, elected 
officials of other states, private organizations or companies; 

4) Coordinating recovery operations and mitigation initiatives subsequent to 
public health emergencies; 

5) Organizing public information activities regarding public health 
emergency response operations; and 

6) Taking any other measures deemed necessary and proper, as authorized 
by law. 

D) For procurement and contracting, strict compliance with the Louisiana 
Procurement Code (La. R.S. 39:1551, et seq.), Telecommunications Procurement 
(La. R.S. 39: 1751-1755), and Information Technology Procurement (La. R.S. 
39: 196-200), shall not be required. However, all state agencies should continue 
to comply with the following conditions: 

1) An appointed official within the agency, or the equivalent for officials in 
higher education, must determine that the failure to strictly comply with 
the statutory restriction is necessary due to the emergency. 

2) A centralized point of contact for each agency must monitor all 
transactions conducted without strict statutory compliance, maintaining 
copies of all documentation. Documentation should specify whether the 
purchase falls into the "emergency" or "permanent" category and whether 
the purchase relates to the CO VID-19 event referenced in Proclamation 
Number 25 JBE 2020 and all documentation must be maintained and 
available for audit and FEMA reimbursement purposes. 

3) Written competitive quotes and/or offers must be obtained whenever 
possible and agencies must take the necessary steps to assess that fair and 
equitable pricing is being offered. 

4) Performance-based contracting should be used where practical. 
5) Statewide contracts should be used where practical. 
6) To the maximum extent possible, such emergency contracts should be 

only for the duration of the emergency or to allow the agency time to 
comply with normal competitive bidding requirements if the goods or 
services will be required for an extended period of time. 

7) Copies of contracts which would otherwise require approval by the Office 
of State Procurement and the supporting documentation discussed above 
must be provided to the Office of State Procurement within thirty (30) 
days or sooner, if practical. Additionally, LaGov agencies should enter 
small purchases into the LaGov system as soon as practical. The Office of 
State Procurement shall review the contracts and documentation to 
determine compliance with this Executive Order. 

8) Payments to contractors should be made only after verification that all 
goods and services meet contract requirements. 

9) All Public Bid Openings shall be suspended. Bid openings will continue, 
however public openings will not occur in order to limit the potential for 
exposure. Bid openings will be made available via phone conference or 
web conference. 

10) All required Procurement Support Team meetings will be held via phone 
conference or web conference. 



E) The following provisions of the La. R.S. 39:121, et seq., are hereby suspended: 

I) The provisions of La. R.S. 39:124-125 regarding periodic meetings and/or 
inspections of capital outlay projects by facility planning and control, 
including inspection of a project prior to the expiration of the guarantee 
period, and any meetings and/or inspections shall be limited to only those 
inspections or meetings determined to be absolutely necessary for the 
advancement of the capital outlay project. 

2) The provisions of La. R.S. 39:126 regarding prior approval of change orders. 

SECTION 2: PUBLIC EMPLOYEES AND STATE OFFICES 

A) The following travel restrictions will continue to apply to all state employees: 

1) All state employees traveling on state business out of the United States 
are hereby directed to cancel or postpone these trips; all employees 
traveling on official state business out of the State of Louisiana are hereby 
required to obtain specific authorization from the Commissioner of 
Administration; 

2) All state employees intending to travel out of the State of Louisiana for 
non-official reasons are hereby directed to notify their supervisor and 
Human Resources Director of the travel as soon as possible, but in no 
event later than forty-eight (48) hours prior to travel, and immediately 
upon return to Louisiana; 

3) All state employees with household members who intend to travel or have 
traveled internationally are hereby directed to notify their supervisor and 
Human Resources Director of the travel as soon as possible, but in no 
event later than forty~eight (48) hours prior to the household member's 
departure, to state the household member's expected date of return, and 
to notify their supervisor and Human Resources Director immediately 
upon the household member's actual return to the United States; and 

4) All state employees shall notify their supervisor and Human Resources 
Director if the employee or a household member develops symptoms 
associated with COVID-19. 

B) The Civil Service Commission and the Division of Administration are hereby 
directed to continue to maintain a set of guidelines for state employees who are 
infected with COVID-19 or under quarantine for possible exposure to COVID-
19. Such guidelines shall include direction for the management of sick leave by 
state employees and provide for direction, if possible, for the employee to work 
remotely. The guidelines developed by the Civil Service Commission and the 
Division of Administration shall remain in effect by this order. 

C) All state agencies, boards and commissions, and local political subdivisions of 
the state shall continue to provide for attendance at essential governmental 
meetings via teleconference or video conference and such attendance shall be 
allowed during the pendency of this emergency. All efforts shall be made to 
provide for observation and input by members of the public. Before any meeting 
conducted pursuant to this section, the state agency, boards and commission, or 
local political subdivision of the state shall first provide a written certification 
that it will otherwise be unable to operate due to quorum requirements. Such 
certification shall be posted at the same time and in the same manner as the agenda 
for the meeting. Nothing in this order shall be interpreted to waive any notice 
requirements. 

SECTION 3: EMERGENCY SUSPENSIONS 

A) All orders allowing for visitation by the parent of a foster child that resides in a 
home that is quarantined or isolated due to COVID-19 remain suspended. The 
Department of Children and Family Services is hereby ordered to make all 
reasonable efforts to continue to allow for alternative visitation. 



B) SHAREHOLDER MEETINGS 

I) Subpart A of Part 7 of the Business Corporation Act, including without 
limitation, Subsection B of Section 1-70 I, subsection C of 1-702 and 
subsections A and E of Section 1-705 of the Business Corporation Act, 
hereby remain suspended to the extent it requires meetings of 
shareholders to be noticed and held at a physical location in connection 
with any shareholder meeting that either (a) has a record date that falls 
during the Public Health emergency declared by Proclamation Number 25 
JBE 2020 (or as extended by this subsequent Proclamation); (b) requires 
notice to be provided in connection therewith during the Public Health 
emergency declared by Proclamation Number 25 JBE 2020 (or as 
extended by this subsequent Proclamation); or (c) is scheduled to occur 
during the Public Health emergency declared by Proclamation Number 25 
JBE 2020 (or as extended by this subsequent Proclamation). 

2) This Proclamation shall remain in full force and effect with respect to any 
meeting duly called and convened in accordance with the Business 
Corporation Act and in reliance upon Section I hereof, notwithstanding 
the lapse or termination of this Proclamation. 

C) NON-PROFIT ORGANIZATIONS 

I) La. RS. 12:229(A) and La. RS. 12:230(A) of the Louisiana Nonprofit 
Corporation Law, are hereby suspended to the extent it requires meetings of 
members to be noticed and held at a physical location in connection with any 
membership meeting that either (a) has a record date that falls during the Public 
Health emergency declared by Proc1amation Number 25 JBE 2020 (or as 
extended by any subsequent Proclamation); (b) requires notice to be provided in 
connection therewith during the Public Health emergency declared by 
Proclamation Number 25 JBE 2020 (or as extended by any subsequent 
Proc1amation); or (c) is scheduled to occur during the Public Health emergency 
declared by Proclamation Number 25 JBE 2020 (or as extended by any 
subsequent Proclamation). 

2) This Proclamation sha1l remain in full force and effect with respect to any 
meeting duly called and convened in accordance with the Louisiana Nonprofit 
Corporation Law and in reliance upon Section I hereof, notwithstanding the 
lapse or termination of this Proclamation. 

D) To reduce the burden on members of the public and to limit the interactions of 
individuals with state employees in governmental offices, the following 
regulatory statutes are hereby suspended as follows: 

I) Department of Public Safety 

a) The deadlines for the period to request an administrative hearing 
pursuant to La. RS. 15:542.I.3(B)(4) which expired on or after 
March 9, 2020 but before May 15,2020 remains suspended and 
extended until June 26, 2020. 

b) Further, with regard to Concealed Handgun Permits, the rules 
related to expiration of permits at LAC 55: 1.1307(D) and LAC 55: 
1.1309(F) shall continue to be suspended until June 26, 2020. 

c) The requirement for the renewal of a motor vehicle inspection 
certificate required under La. RS. 32: 1304 is suspended until June 
26,2020. 

d) The late fee assessed for firework retail permit applications filed 
after April 1,2020, as set forth in La. R.S. 51:656(B), is hereby 
suspended under December 31, 2020. 

e) The late fees assessed for failure to timely renew life safety and 
property protection licenses, as set forth in La. R.S. 40:1664.9(F) 
and (G), are temporarily suspended through June 26, 2020. 



f) The late fees assessed, as set forth in La. R.S. 40: I 484.1 8(F) and 
(G), for failure to timely renew licenses issued pursuant to La R.S. 
40:1484.1, et seq., shall be waived through December 31, 2020. 

2) Office of Motor Vehicles 

a) Late fees for driver's license which would be charged beginning 
on March 9, 2020 through June 5, 2020, remain suspended until 
July 31,2020. 

b) The three-day period mandated in La. R.S. 32:863.1 to appear at 
an Office of Motor Vehicle field office for a notice of violation 
served on or after March 9, 2020 but before May 15,2020, remains 
suspended until June 26, 2020. 

c) The expiration date of temporary registration plates issued 
pursuant to La. RS. 47:519 and La. RS. 47:519.2 which expired 
on or after March 9, 2020 but before June 5, 2020 remains 
suspended until June 30, 2020. 

d) The expiration date of license plates issued pursuant to La. RS. 
47:462, et seq., which expired on or after March 9, 2020 but before 
June 5, 2020 remains suspended until July 31,2020. 

e) The notice of default issued pursuant to La. RS. 32:429.4 that 
would be issued on or after March 9, 2020 but before June 5, 2020 
remains suspended, and the notices will not be issued until after 
June 30, 2020. 

f) The expiration date of an apportioned registration issued under the 
International Registration Plan which expires June 5, 2020 
remains suspended and the expiration date remains extended to 
June 30, 2020. 

g) The period to request an administrative hearing submitted to the 
Department pursuant to La. R.S. 32:667, La. RS. 32:863, La. RS. 
863.1 and LAC Title 55, Part III, Chapter 1, §159 which expired 
on or after March 9, 2020 but before June 5, 2020 remains 
suspended and extended until June 30, 2020. 

h) The sixty-day delay for the Department to submit the 
administrative hearing record to the Division of Administrative 
Law pursuant to La. R.S. 32:667(D)(1) for an arrest which 
occurred on or after March 9, 2020 but before June 5, 2020 
remains extended until August 8, 2020. 

i) Office of Motor Vehicles may continue to offer services by remote 
customer services agent interaction in current Office of Motor 
Vehicles office locations. 

j) The expiration date of driver's licenses which expire on or after 
March 9, 2020, but on or before June 5, 2020, is suspended and 
the expiration date is extended to July 31, 2020. 

k) The expiration of a temporary driver's license issued pursuant La 
R.S. 32:667(A) which were issued on or after March 9, 2020 
through June 5, 2020 is suspended until July 5, 2020. 

I) Any suspension for which the official notice of withdrawal was 
issued on or after Feb 17, 2020, but before June 5, 2020, shall 
remain pending until July 31, 2020. 

m) The expiration date of a hang tag issued pursuant to La. R.S. 
47:463.4, et seq., which expired on or after March 9, 2020, but 
before June 5, 2020, is suspended until July 31, 2020. 

n) For purchasers of used vehicles, purchased from a private 
individual on or after February 4, 2020 but before June 5, 2020, 
the 60-day grace period provided for in La. RS. 32:707(H) for 
citations for failure to have a current registration and license plate 
is extended until June 30, 2020. 

0) La. R.S. 32:402.1(F)(2) is hereby suspended through June 15, 
2020, to allow for alternative methods of instruction for persons 
under the age of 18 in the form of remote or distance learning to 



be determined by and at the direction of the Office of Motor 
Vehicles until July 31, 2020. 

p) La. R.S. 32:431.1 (8), which provides that no minor may be issued 
a driver's license or leamer's permit for the operation of a motor 
vehicle unless, at the time of application, documentation is 
presented to the department that the minor has received a high 
school diploma or equivalent diploma, is enrolled and attending 
school, or enrolled and attending a high school equivalency 
program, is suspended. 

q) Penalties and interest due on state and local sales and use taxes 
collected by the Office of Motor Vehicles which began on or after 
March 9, 2020 are suspended and are waived until July 1,2020. 

r) The expiration of identification cards issued pursuant to La. R.S. 
40:1321 which expired on or after March 9, 2020 but before June 
5, 2020 is suspended and the expiration date is extended to July 
31,2020. 

E) There shall remain in effect an exemption from the federal rules and regulations 
that limit the hours operators of commercial vehicles may drive, specifically, Part 
395 (drivers' hours of service) of Title 49 of the Code of Federal Regulations, and 
any additional appropriate response regarding additional expenditures due to this 
declaration as determined by the Secretary of the Department of Transportation 
and Development, or by the Louisiana State Police or local law enforcement 
agencies for public safety issues in order to ensure the uninterrupted supply of 
essential goods and commodities. 

F) Nothing herein shall be construed as an exemption from the Commercial Driver's 
License requirements in 49 CFR 383, the financial requirements in 49 CFR 387, 
or applicable federal size and weight limitations. 

G) The following specific provisions of the Louisiana Revised Statutes of 1950 
related to the imposition of fees or charges related to transactions with the 
Department of Health, or their authorized agent, as qualified by this Order, are 
hereby suspended for transactions by individuals when, as determined by any 
guidelines or directions issued by the Secretary, the request is a result of the 
emergency conditions: 

1) La. R.S. 40:40(2), to the extent that it requires payment of a fee for 
production of a duplicate birth record. 

2) La. R.S. 40:40(3), to the extent that it requires payment of a fee for 
production of a duplicate death certificate. 

H) LEGAL AND ADMINISTRATIVE DEADLINES 

1) Deadlines set forth by law within the following (excluding Iiberative 
prescription and peremptive periods applicable to legal proceedings in all 
courts, administrative agencies, and boards) are hereby suspended until 
Monday, June 15,2020: 

a) Louisiana Civil Code; 
b) Louisiana Code of Civil Procedure; 
c) Louisiana Code of Criminal Procedure; 
d) Louisiana Children's Code; 
e) Title 9 of Louisiana Revised Statutes, Civil Code Ancillaries; 
f) Title 13 of Louisiana Revised Statutes, Courts and Judicial 

Procedure; 
g) Title 14 of Louisiana Revised Statutes, Criminal Law; 
h) Title 15 of Louisiana Revised Statutes, Criminal Procedure; 
i) Title 23 of Louisiana Revised Statutes, Labor and Worker's 

Compensation; 
j) Title 32 of Louisiana Revised Statutes, Motor Vehicles and Traffic 

Regulations; 



k) Title 40 of Louisiana Revised Statutes, Public Health and Safety; 
I) Title 46 of Louisiana Revised Statutes, Public Welfare and 

Assistance; 
m) Title 47 of Louisiana Revised Statutes, Revenue and Taxation; 
n) Title 49 of Louisiana Revised Statutes, State Administration; and 
0) Title 56 of Louisiana Revised Statutes, Wildlife and Fisheries. 

2) In addition, all other deadlines in legal proceedings in all courts, 
administrative agencies, and boards shall remain suspended until 
Monday, June 15th. 

3) The suspension of deadlines in Title 18 from order Proclamation Number 
59 JBE 2020 is terminated. 

4) Liberative prescriptive and preemptive periods applicable to legal 
proceedings in all courts, administrative agencies, and boards are 
suspended through July 5, 2020. 

5) Courts, administrative agencies and boards statewide shall continue to use 
due diligence in communicating with attorneys, parties to proceedings 
with pending deadlines, and the public how the court, agency or board 
will implement and interpret the provisions of this Order. 

6) Paragraph 2 of this Subsection shall not be interpreted so as to prohibit an 
owner of immovable property from reclaiming leased property if 
abandoned as provided by law, or entering leased property to make 
necessary repairs as provided by law. 

I) Any state department or agency or political subdivision is hereby granted 
authority to further extend any non-essential deadline for a period of no longer 
than 30 days if deemed necessary to respond to the threat ofCOVID-19. 

SECTION 4: DEPARTMENT OF EDUCATION 

A) All public schools in the State of Louisiana shall close facilities to students for 
the duration of the 2019-2020 academic calendar year. All school districts shall 
ensure the provision of meals or other essential items to eligible students, 
provided that appropriate social distancing measures are in place for each school 
district in the state. All school districts shall provide or ensure the provision of 
remote or distance learning as defined by the Board of Elementary and Secondary 
Education and the Department of Education. The 63,720 instructional minute 
requirement per year shall remain suspended to the extent that full compliance 
cannot be achieved in light of the COVID-19 pandemic. All school districts shall 
ensure compliance with all applicable federal and state laws, regulations and 
standards for the provision of education to all students, including the provision of 
a free and appropriate public education for all children with disabilities and the 
provision of services for English Learners (ELS). To ensure compliance with 
federal statutes and regulations, school districts are encouraged to view guidance 
from the U.S. Department of Education regarding compliance in response to 
COVID-19. The Board of Elementary and Secondary Education shall report to 
the Governor and the Legislature any further actions necessary to ensure that 
eligible students achieve successful student grading, promotion, and graduation. 
The Department of Education shall ensure compliance with all applicable federal 
and state laws, regulations, and standards in its function as the state education 
agency of Louisiana, including the monitoring of school districts in their 
provision of a free and appropriate public education to students with disabilities, 
and the collection and public reporting of student data. 

B) The provisions of La. R.S. 17:24.4 and BESE Bulletin 741 that mandate annual 
administration of testing under the Louisiana Education Assessment Program and 
End of Course examinations hereby remain suspended for the entirety of the 
2019-2020 school year contingent upon receipt of a waiver of the accountability 
mandates in the Every Student Succeeds Act from the United States Department 
of Education. 



C) The provisions of La. RS. 17:4023 and La. R.S. 47:6301(B)(2)(ii) that require 
nonpublic schools to administer testing under the Louisiana Education 
Assessment Program and End of Course examinations to students participating in 
the Louisiana Student Scholarships for Educational Excellence program and to 
students receiving scholarships from donations to school tuition organizations 
hereby remain suspended for the entirety of the 2019-2020 school year upon 
receipt of a waiver of the accountability mandates in the Every Student Succeeds 
Act from the United States Department of Education. 

D) The provisions of La. R.S. 17:10.1 that provide for the School and District 
Accountability System and any rules or regulations adopted by the Board of 
Elementary and Secondary Education pertaining to the School and District 
Accountability System hereby remain suspended for the 2019-2020 school year 
upon receipt of a waiver of the accountability mandates in the Every Student 
Succeeds Act from the United States Department of Education. 

E) The provisions of La. RS. 17:391.2, et seq., that provide for public school 
accountability and assessment hereby remain suspended for the entirety of the 
2019-2020 school year upon receipt ofa waiver of the accountability mandates 
in the Every Student Succeeds Act from the United States Department of 
Education. 

F) The provisions of La R.S. 17: 154.3 that require teachers to work a minimum 
number of days per school year hereby remain suspended for the entirety of the 
2019-2020 school year. 

G) The provisions of La. R.S. 17 :221 that mandate every person having control or 
charge of a child to send that child to a public or nonpublic school hereby remain 
suspended for the entirety of the 2019-2020 school year. 

H) The provisions of La. RS. 17:232 that require attendance to be checked daily at 
all schools hereby remain waived for the entirety of the 2019-2020 school year. 

I) The provisions of La. RS. 17:3881, et seq., La. RS. 17:3901, et seq., and La 
R.S. 17:3997(D) that provide for the use of value-added data in teacher evaluation 
and as criteria for receipt of teaching credentials hereby remain suspended for the 
entirety of the 2019-2020 school year upon receipt of a waiver of the 
accountability mandates in the Every Student Succeeds Act from the United 
States Department of Education. 

J) The provisions of La. RS. 17:3991 (C)(l )(b) that require charter schools to adhere 
to certain student application and enrollment procedures hereby remain 
suspended for the entirety of the 2019-2020 school year. 

K) The provisions of 17:183.2(B) and (C) that require students graduating in Spring 
2020 to complete the Individualized Education Program (IEP) goals and 
requirements for the purposes of graduation remain suspended for the entirety of 
the 2019-2020 school year. 

L) The provisions of 17: 183.3(D) and (E) that require students graduating in Spring 
2020 to complete the IEP goals and requirements for the purposes of graduation 
remain suspended for the entirety of the 2019-2020 school year. 

M) The provisions of 17: I 83.3(B)(2)(f) remain suspended to allow eligible twelfth 
grade students to graduate in Spring 2020 with less than 9 credit units if the 
students were enrolled in a course within the Jump Start sequence in Spring 2020. 

N) The Board of Elementary and Secondary Education shall maintain emergency 
rules as necessary to effect the suspension of the statutes described in the sections 
above. 



SECTION 5: IDGHER EDUCATION 

A) All Public Post-secondary institutions and proprietary schools within the State of 
Louisiana that are licensed by the Louisiana Board of Regents shall continue to 
be allowed to substitute in-person clinical and classroom instruction with online 
and lab simulations for enrolled students for the duration of the declared 
emergency. 

Further, all proprietary schools within the State of Louisiana that are licensed by 
the Louisiana Board of Regents shall continue to be allowed to substitute in-
person clinical and classroom instruction with online and lab simulations for 
currently enrolled students as of March 1, 2020. 

B) Relative to the initial eligibility requirements for a Taylor Opportunity Program 
for Students Award, for students who were enrolled in a Louisiana public high 
school; students who were enrolled in a nonpublic high school in Louisiana 
having the approval of the State Board of Elementary and Secondary Education; 
students who resided in the State of Louisiana and were enrolled in a home study 
program approved by the State Board of Elementary and Secondary Education; 
and students who resided out of state during the 2020 academic year but who 
meet the residency requirements to qualifY for a TOPS award provided for in La. 
R.S. 17:5023, the following requirements shall be suspended: 

1) The ACT deadlines imposed by La. RS. 17:5062, including the 
requirement that a student be assessed a one semester penalty as set forth 
in La. RS. 17:5062 for failure to achieve a qualifYing score no later than 
the national ACT test date of the year of high school graduation. 

2) The home study requirements set forth in La. R.S. 17:5029(B)(I)(b)(i). 
3) The TOPS Tech core curriculum requirement that a student earn at least 

nine credits in Jump Start course sequences, workplace experiences, and 
credentials as set forth in La. RS. 17:5026 when such requirement has 
been suspended for the purpose of meeting high school graduation 
requirements. 

C) Relative to continuing eligibility requirements for a Taylor Opportunity Program 
for Students Award, for students who were enrolled full time as of the census date 
in a postsecondary institution in Louisiana and remained enrolled as of March 13, 
2020; students who were enrolled full time at an out of state college or university 
as of the census date and remained enrolled through March 13, 2020; students 
who were enrolled full time as of the census date and who were studying abroad 
and were required to return to Louisiana due to the outbreak of COVID-19 in the 
country in which the students were studying; and students who were scheduled to 
be enrolled full time at a school operating on a basis other than semesters during 
the spring of 2020; the following requirements shall be suspended: 

1) The steady academic progress requirements imposed by La. R.S. 17:5041 
or La. RS. 17:5042. 

2) The minimum grade point average requirements imposed by La. RS. 
17:5041 or La. R.S. 17:5042. 

3) The deadlines imposed by La. R.S. 17:5041 or La. R.S. 17:5042 requiring 
that a student whose award is suspended for failure to meet the grade point 
average requirements must bring his grade point average up to that 
required in the applicable statute within a specified time period. 

SECTION 6: HEALTH CARE REGULATIONS 

A) Louisiana state licensure laws, rules, and regulations for medical professionals 
and personnel hereby remain suspended for those medical professionals and 
personnel from other states or other countries offering medical services in 
Louisiana to those needing medical services as a result of this disaster provided 
that said out-of-state or out-of-country medical professionals and personnel 
possess a current medical license in good standing in their respective state or 



country of licensure and that they practice in good faith and within the reasonable 
scope of his or her skills, training, or ability. 

B) All out-of-state or out-of-country medical professionals and personnel offering 
services in the State of Louisiana by authority of this Order shall continue to 
submit to the State Health Officer, or his designee at the Office of Public Health 
within the Louisiana Department of Health, a copy of their respective professional 
license and photo identification, together with any other forms or documents the 
State Health Officer may require, by contacting the Office of Public Health. 

C) Because of the threat posed to health care workers from COVID-19 and the need 
to allocate resources to respond to this disaster, there is a need to continue to allow 
for additional telehealth opportunities. To facilitate the provision of telehealth 
services where available and appropriate, the following guidelines remain in 
place: 

1) The requirement of La. RS. 40:1223.4 that each state agency or 
professional or occupational licensing board or commission that regulates 
the practice of a healthcare provider promulgate any rules necessary to 
provide for, promote, and regulate the use of telehealth in the delivery of 
healthcare services within the scope of practice regulated by the licensing 
entity hereby remains suspended during the term of this emergency 
declaration. 

2) All licensing boards are encouraged to maintain emergency rules, if 
necessary, so that it will not be considered unethical nor a violation of any 
licensing standards of the healthcare provider, solely as a result of the 
provision of such care via telehealth. 

3) The practice of the healthcare provider administered via telehealth must 
be within the scope of the provider's license, skill, training and 
experience. The services provided to the patient must meet the standard 
of care that would be provided if the patient were treated on an in-person 
basis. 

4) Prescribing of any controlled substances via telehealth must be medically 
appropriate, well-documented and continue to conform to rules applicable 
to the prescription of such medications. 

D) The ambulance staffing requirements set forth in La. R.S. 40:1135.1(A)(2)(a) 
hereby remain temporarily suspended as to ambulance drivers, provided that such 
driver possesses a driver's license valid in the State of Louisiana and meets the 
criminal background check requirements of La. R.S. 40:1203.1, et seq. 

Except as expressly suspended herein, all other requirements of La. RS. 
40: 1135.1 shall remain in place, including the requirement that an ambulance be 
staffed with a minimum of two persons, one of whom shall be a licensed 
emergency medical technician. 

E) The licensing and certification requirements for Louisiana Clinical Laboratory 
Personnel set forth in La. R.S. 37: 1318, including any requirements for criminal 
background checks, be temporarily suspended for those laboratory personnel 
conducting COVID-19 testing who demonstrate molecular biology polymerase 
chain reaction (peR) experience and/or for those who demonstrate serological 
experience in testing clinical samples, when such testing and related activities are 
performed under the oversight and responsibility of a licensed physician or doctor 
of philosophy (Ph.D.) with demonstrated experience in the related laboratory 
activities who ensures the quality of results. 

F) The requirement for supervision of physician assistants pursuant to La. RS. 
37: 1360.28 is temporarily suspended, however a physician assistant shall practice 
within hislher scope of practice, subject to his/her education, knowledge, skills, 
and ability. 



G) The Louisiana Board of Dentistry is granted the authority to issue licenses based 
upon a 2020 graduation from any CODA accredited program for those who apply 
and complete their applications in 2020. 

H) The licensing and certification requirements for the Louisiana State Board of 
Chiropractic Examiners set forth in La. R.S. 37:2805(C), which states that the 
Board shall notify each applicant of acceptance or rejection of application not less 
than 30 days prior to the National Board of Chiropractic Examiners examination, 
are temporarily suspended. 

I) The collaborative practice agreement requirements of the Louisiana State Board 
of Medical Examiners and the Louisiana State Board of Nursing for advanced 
practice registered nurses, including certified nurse midwives, certified registered 
anesthetists, clinical nurse specialists, and nurse practitioners, are suspended for 
this public health emergency. 

J) The requirements that a certified registered nurse anesthetist provide anesthesia 
care under the direction and supervision of a physician or dentist licensed to 
practice in Louisiana as set forth in La. R.S. 37:930(A)(3) and (F) are temporarily 
suspended, provided that the certified registered nurse anesthetist is within hislher 
scope of practice and has the education, knowledge, skills, and ability to provide 
such anesthesia care and ancillary services without supervision or direction. 

K) The penalties set forth for practicing nursing without a duly issued registered 
nurse license in the state of Louisiana set forth in La. R.S. 37:925(A)(3) and (4) 
are temporarily suspended, so long as the individual has an active, unrestricted, 
unencumbered license to practice registered nursing in any U.S. state, territory, 
or district, and the individual has no charges pending against hislher license and 
the individual is not enrolled in an alternative to discipline program. 

L) Relative to the authority of a registered nurse to administer anesthetic agents in 
certain settings in La. R.S. 37:935, the Louisiana State Board of Nursing shall 
provide by emergency rule that, for the purpose of providing care during the 
COVID-19 pandemic, "critical care settings" shall include all healthcare settings 
in which anesthetic agents have to be administered to intubated patients. 

M) The penalties set forth for practicing practical nursing without a duly issued 
license in the state of Louisiana set forth in La. R.S. 37:978(A)(3) and (4) are 
temporarily suspended, so long as the individual is licensed to practice practical 
nursing in any U.S. state, territory or district. 

N) The requirements for the State Board of Social Work Examiners to issue a social 
worker certificate set forth in La. R.S. 37:2724(B), specifically the requirement 
that Certified Social Workers pass an examination within a specific time frame, 
are temporarily suspended. 

0) The requirement that all licensed home health agencies admit patients for skilled 
care only on the order of a physician set forth in La. R.S. 40:2ll6.34(A)(I) is 
temporarily suspended to permit physician assistants, advanced practice 
registered nurses, certified nurse practitioners, clinical nurse specialists, and 
certified nurse midwives to order home health services. 

P) The requirement that the clinical dental licensing examination include procedures 
performed on human subjects as set forth in La. R.S. 37:761(C) is hereby 
temporarily suspended, for those 2020 graduates of any CODA accredited dental 
school who have applied and otherwise completed their licensing applications 
with the Louisiana State Board of Dentistry in 2020. 

Q) The requirement that all clinical dental hygiene licensing examinations include 
procedures performed on human subjects as set forth in La. R.S. 37:764(D), is 
hereby temporarily suspended, for those 2020 graduates of the LSU dental 
hygiene program, as well as for any other 2020 graduates of any other dental 



hygiene program in Louisiana that is accredited by the Commission on Dental 
Accreditation ("CODA"), who have applied and otherwise completed their 
licensing applications with the Louisiana State Board of Dentistry in 2020. 

R) The requirement that an out-of-state registered nurse or an out-of-state advanced 
practice registered nurse (including an out-of-state certified nurse midwife, a 
certified registered nurse anesthetist, a clinical nurse specialist, and a nurse 
practitioner) obtain a license to practice registered nursing or advanced practice 
registered nursing in Louisiana as set forth in La. R.s. 37:920, is temporarily 
suspended provided that such person has an active, unencumbered, unrestricted 
license to practice registered nursing or advanced practice registered nursing from 
any U.S. state, territory, or district, which has been confinned through the 
NURSYS System. 

S) An individual physician who holds a full, unlimited and unrestricted license to 
practice medicine in another U.S. state, territory, or district and who has 
unrestricted hospital credentials and privileges in any U.S. state, territory, or 
district, may practice medicine at a hospital that is licensed by the Louisiana 
Department of Health upon the following terms and conditions being met: 

1) The licensed Louisiana hospital shall verify all physicians' credentials 
and privileges; 

2) The licensed Louisiana hospital shall keep a list of all physicians coming 
to practice at the hospital and shall provide this list to the Louisiana 
State Board of Medical Examiners within ten (10) days of each 
physician starting practice at the licensed Louisiana hospital; and 

3) The licensed Louisiana hospital shall also provide written notice to the 
Louisiana State Board of Medical Examiners as of the date that the 
physician stopped practicing medicine in Louisiana at that hospital; 
such written notification shall be made within ten (10) days of the 
physician's cessation of practice of medicine at that Louisiana hospital. 

T) An individual physician's assistant who holds a full, unlimited and unrestricted 
license to practice in another U.S. state, territory, or district and who has 
unrestricted hospital credentials and privileges in any U.S. state, territory, or 
district, may practice at a hospital that is licensed by the Louisiana Department 
of Health upon the following terms and conditions being met: 

I) The licensed Louisiana hospital shall verify all physician's assistants' 
credentials and privileges; 

2) The licensed Louisiana hospital shall keep a list of all physician's 
assistants coming to practice at the hospital and shall provide this list to 
the Louisiana State Board of Medical Examiners within ten (10) days of 
each physician assistant starting practice at the licensed Louisiana 
hospital; and 

3) The licensed Louisiana hospital shall also provide written notice to the 
Louisiana State Board of Medical Examiners as of the date that the 
physician assistant stopped practicing in Louisiana at that hospital; such 
written notification shall be made within ten (10) days of the physician's 
assistant's cessation of practice at that Louisiana hospital. 

U) An individual respiratory therapist who holds a full, unlimited and unrestricted 
license to practice in another U.S. state, territory, or district and who has 
unrestricted hospital credentials in any U.S. state, territory, or district, may 
practice at a hospital that is licensed by the Louisiana Department of Health 
upon the following terms and conditions being met: 

1) The licensed Louisiana hospital shall verify all respiratory therapists' 
credentials and shall issue a scope of hospital practice for each 
respiratory therapist; 

2) The licensed Louisiana hospital shall keep a list of all respiratory 
therapists coming to practice at the hospital and shall provide this list to 



the Louisiana State Board of Medical Examiners within ten (10) days of 
each respiratory therapist starting practice at the licensed Louisiana 
hospital; and 

3) The licensed Louisiana hospital shall also provide written notice to the 
Louisiana State Board of Medical Examiners as of the date that the 
respiratory therapist stopped practicing in Louisiana at that hospital; 
such written notification shall be made within ten (10) days of the 
respiratory therapist's cessation of practice of medicine at that 
Louisiana hospital. 

V) An individual advanced practice registered nurse (including a certified nurse 
midwife, a certified registered nurse anesthetist, a clinical nurse specialist, and 
a nurse practitioner) who holds an active, unencumbered, and unrestricted 
license to practice advanced practice registered nursing in another U.S. state, 
territory, or district as confirmed through the NURSYS System, and who has 
unrestricted hospital credentials and privileges in any U.S. state, territory, or 
district, may practice nursing at a hospital that is licensed by the Louisiana 
Department of Health upon the following terms and conditions being met: 

I) The licensed Louisiana hospital shall verify all the advanced practice 
registered nurses' credentials and privileges; 

2) The licensed Louisiana hospital shall keep a list of all advanced practice 
registered nurses coming to practice at the hospital and shall provide 
this list to the Louisiana State Board of Nursing within ten (10) days of 
each advanced practice registered nurse starting practice at the licensed 
Louisiana hospital; and 

3) The licensed Louisiana hospital shall also provide written notice to the 
Louisiana State Board of Nursing as of the date that the advanced 
practice registered nurse stopped practicing nursing in Louisiana at that 
hospital; such written notification shall be made within ten (l0) days of 
the advanced practice registered nurse's cessation of practice of nursing 
at that Louisiana hospital. 

W) The requirement that there be a quorum of a healthcare professional licensing 
board or authority for decision-making as set forth in La. R.S. 42: 13 and the 
respective board statutes, is temporarily suspended to allow the Executive 
Director of that healthcare professional licensing board to temporarily suspend, 
waive, or amend a board rule or regulation that would prohibit, limit, or 
interfere with the licensing of healthcare professionals that are necessary to 
address the declared public health emergency. 

X) No healthcare professional licensing board shall issue an adverse action or 
penalty against an individual applicant or licensee under the jurisdiction of that 
board for the failure of that applicant or licensee for failure to comply with a 
procedural licensing requirement during the declared public health emergency, 
provided that the individual applicant or licensee made a good faith attempt to 
comply with the procedural requirements of the licensing board. 

SECTION 7: PROVISIONS FOR FIRST RESPONDERS 

A) FIRST-RESPONDER RULEMAKING 

I) In an effort to preserve the health and safety of the first responders, 
specifically the firefighters and police officers subject to the Municipal 
Fire and Police Civil Service System, all local Municipal Fire and Police 
Civil Service Boards are to maintain emergency rules providing for 
special COVID-19 leave rules. 

2) In order to quickly achieve these rule adoptions, the 30-day notice 
requirements for rule adoptions found in R.S. 33:2478 and R.S. 33:2538 
hereby remain suspended during the pendency of the declaration of public 
health emergency. 



3) Municipal Fire and Police Civil Service Boards shall post notice of the 
proposed emergency rule with the 24-hour public meeting notice provided 
in R.S. 42:19. 

4) Due to the Stay at Home Order in place statewide, all Municipal Fire and 
Police Civil Service Boards shall conduct meetings by teleconference or 
video conference. 

B) LAW ENFORCEMENT REHIRING 

1) The limitation on receipt of full retirement benefits by rehired retirees 
assigned to road patrol or corrections function only, under La. R.S. 
11:2175(E) shall remain suspended for the duration of this emergency. 
Any sheriff may rehire on a full-time basis any otherwise qualified retirees 
to road patrol or corrections functions only, without loss or suspension of 
retirement benefits to those rehired deputies, for the duration of the 
emergency. 

2) The Boards of Trustees of the Louisiana Sheriffs Pension and Relief Fund 
shall not be required to suspend benefits to retirees rehired as full-time 
employees covered by this proclamation. 

SECTION 8: FUNERAL SERVICES 

A) Indoor funeral services shall be limited to the same number of attendees as 
required by Proclamation Number 74 JBE 2020. Outdoor services may be held 
pursuant to the May 1 guidance from the State Fire Marshal for outdoor 
religious services. Funeral directors are directed to limit the number of 
personnel present at any such service to only one single funeral director and to 
ensure the enforcement of the CDC's social distancing guidelines during the 
conduct of the funeral. 

B) In order to facilitate the timely handling and interment or cremation of deceased 
in this State, funeral directors shall be considered "essential workers" for the 
purposes of obtaining access to personal protective equipment ("PPEs") and for 
the purposes of conducting the necessary business of death care in the State. 

C) The Department of Health is hereby directed to publish guidance that funerals 
for COVID-19 positive decedents be conducted, as recommended by the CDC, 
within five days, if practical. 

D) In order to facilitate the timely cremation of remains pursuant to the express 
wishes of the deceased or of those authorized to direct disposition under La. 
R.S. 8:655 (whichever is applicable under the law), the signatures and 
notarization required for cremation authorizations under La. R.S. 37:876-877 
are hereby waived inasmuch as they can be replaced by faxed, scanned, or 
photographed signatures on the requisite paperwork and video conferencing 
without the need for a notary. In no event shall this waiver be interpreted as an 
authorization to proceed with cremation in the absence of the signatures of those 
required by La. R.S. 37:876-877 or against the express wishes of those 
individuals identified by La. R.S. 8:655. 

E) To the extent necessary and as permitted by the orders of the Louisiana Supreme 
Court issued on March 16, 2020, and March 20, 2020, the district courts of this 
State shall consider petitions brought pursuant to La. R.S. 8:655(E) by funeral 
directors, hospitals, or coroners during the term of this proclamation as essential 
proceedings necessary to respond to the COVID-19 event. 

F) In no event shall this proclamation be interpreted to waive any other provisions 
of Title 8 or Chapter 10 of Title 37 of the Louisiana Revised Statutes that are 
not expressly identified herein. 



SECTION 9: UNEMPLOYMENT COMPENSATION 

A) For the purpose of this proclamation, "emergency-related claims" shall mean 
claims for unemployment compensation filed by persons whose unemployment 
is directly due to the impact ofCOVID-19 or due to their inability to get to their 
job or worksite because they are sick, isolated or quarantined, caring for a sick 
family member, or when an employees' child's school is closed as determined 
by the administrator of the state's unemployment compensation program, i.e., 
the Secretary of the Louisiana Workforce Commission. Emergency-related 
claims will not necessarily include all claims in all parishes included in COVID-
19 proclamations, declarations or orders. 

B) The following statutes relating to unemployment insurance are hereby further 
suspended to the extent and in the manner described below: 

1) La. R.S. 23:1533, which provides for claimants' benefits to be charged 
against base period employers for purposes of employers' tax experience 
rating and the protesting of such charges by employers, shall be 
suspended for emergency-related claims made during the effective 
period of this Proclamation. 

2) La. R.S. 23:1552, which provides for the charging of claimants' benefits 
to certain employers, shall be suspended for emergency-related claims 
made during the effective period of this Proclamation. 

3) La. R.S. 23:1600(2) and (3) shall be suspended while this Proclamation 
is in effect for emergency-related claims to the extent that they require 
claimants to register and search for work, but the requirements in La. 
R.S. 23:1600(2) that claimants continue to report at an employment 
office in the manner prescribed by the administrator, and in La. R.S. 
23: 1600(3) that claimants be able to work and be available for work, are 
not waived. The requirement to continue to report at an employment 
office, which is accomplished through either an automated telephone 
system or the Internet, is not impractical and avoids overpayments, 
which claimants would be liable to repay. Such activities are not 
practical by an individual who is impacted by COVID-19. 

4) La. R.S. 23:1600(4) shall be suspended while this Proclamation is in 
effect for emergency-related claims to the extent that claimants are 
required to wait a period of one week before receiving benefits. 

5) La. R.S. 23:1601(1) and (2), which provide certain disqualifications for 
otherwise eligible claimants. Such disqualifications include reasons for 
separation from employment, including a substantial change in 
employment by the employer or intentional misconduct connected with 
employment by the claimant. Separations that are the direct result of the 
impact caused by COVID-19 are not the fault of either the employer or 
the claimant. Administration of these separation issues with regard to 
such claims places an unnecessary burden on the state's unemployment 
system. Otherwise eligible claimants shall not be disqualified based on 
R.S. 23:1601(1) or (2). 

6) La. R.S. 23:1123, which authorizes the Assistant Secretary in a Workers' 
Compensation case to schedule a medical examination when there is a dispute 
as to the capacity to work shall be suspended during the effective period of this 
Proclamation. Any examination scheduled pursuant to this provision prior to 
the effective date of the Proclamation shall be null and void and shall be 
rescheduled with notice reissued to the party in accordance with existing 
statutory requirements. 



7) La. RS. 23:1124, which suspends an employee's right to Workers' 
Compensation benefits for failure to timely submit to a medical examination 
shall be suspended during the effective period of this Proclamation. 

8) La. RS. 23:1201.1 relative to the right to request a hearing for the suspension 
or termination of benefits for failure to attend a medical appointment shall be 
suspended during the effective period of this Proclamation. 
9) 

C) Pursuant to 29 CFR Part 826.30, the following employees of the State of Louisiana 
are excluded from receiving paid sick leave under "The Emergency Paid Sick 
Leave Act" or expanded family and medical leave under "The Emergency Family 
and Medical Leave Expansion Act". For purposes herein, the state employees 
excluded from these provisions include: 

I) Healthcare providers, defined as any employee of the State of Louisiana 
employed at a hospital, veterans' home, health care center, clinic, local health 
department or agency, or any facility that performs laboratory or medical 
testing, as well as those employees who work in such facilities whose work is 
necessary to maintain the operation of the facility; and 

2) Emergency responders, defined as any employee of the State of Louisiana 
necessary for the provision of transport, care, healthcare, comfort and nutrition 
of such patients, or others needed for the response to COVID-19. This includes, 
but is not limited to military or national guard personnel, law enforcement 
officers, correctional institution personnel, fire fighters, emergency medical 
services personnel, physicians, nurses, public health personnel, emergency 
medical technicians, paramedics and emergency management personnel, as 
well as those employees who work in such facilities whose work is necessary 
to maintain the operation of the facility. 

SECTION 10: The Governor's Office of Homeland Security and Emergency Preparedness and the State 
Fire Marshal are directed to ensure compliance with this order, and is empowered to 
exercise all authorities pursuant to La. R.S. 29:721, et seq., and La. RS. 29:760, et seq. 

SECTION 11: All departments, commissions, boards, agencies and officers of the state, or any political 
subdivision thereof, are authorized and directed to cooperate in actions the state may take 
in response to the effects of this event. 

SECTION 12: Unless otherwise provided in this order, these provisions are effective from Friday, June 
5, 2020 to June 26, 2020, or as extended by any subsequent Proclamation, unless 
terminated sooner. 

IN WITNESS WHEREOF, I have set my hand 
officially and caused to be affixed the Great Seal of 
Louisiana in the City of Baton Rouge, on this 4th day 
of June, 20. 



Sewerage &Water Board of N.O. Simple Cash Flow Table by Fund

2019 2020 2020 2020 CAPEX reduction &
(Unaudited) (Baseline) (Optimistic) (Stressed) - OPEX reduction @ 5.0%

Total Cash on Hand at Beginning of Period: $71,027,085 $69,676,107 $69,676,107 $69,676,107 $69,676,107

WATER
Water Cash at Beginning of Period: $38,771,396 $28,656,320 $28,656,320 $28,656,320 $28,656,320

Operating Revenue (Collections) $116,000,444 $150,554,025 $141,418,472 $137,643,623 $137,643,623
Fair Share Revenue $6,648,638 $11,000,000 $1,000,000 $0 $0

Investment Income $821,542 $0 $0 $0 $0

Operating Expenses ($85,323,555) ($92,953,452) ($92,953,452) ($92,953,452) ($88,305,779)
Non-Operating Expenses $0 $0 $0 $0

Net Capital Projects Expenses ($34,467,595) ($52,619,927) ($38,194,717) ($38,194,717) ($38,194,717)
Potential Reduction in Capital Projects $5,500,000

Debt Service ($13,794,550) ($13,473,550) ($13,473,550) ($13,473,550) ($13,473,550)
Net Change in Water Cash ($10,115,076) $2,507,096 ($2,203,247) ($6,978,096) $3,169,576

Water Cash at End of Period: $28,656,320 $31,163,416 $26,453,073 $21,678,224 $31,825,896
Cash Days on Hand 123 133 113 93 136

SEWERAGE
Sewerage Cash at Beginning of Period: $30,953,937 $33,113,983 $33,113,983 $33,113,983 $33,113,983

Operating Revenue (Collections) $135,171,691 $143,017,107 $134,455,755 $130,855,205 $130,855,205
Non-Operating Revenue (Bond offerings, & Loans) $0 $82,419,478 $82,159,657 $82,159,657 $82,159,657
Fair Share Revenue $9,514,383 $2,000,000 $1,000,000 $0 $0

Investment Income $803,790 $0 $0 $0 $0

Operating Expenses ($84,206,703) ($91,736,728) ($91,736,728) ($91,736,728) ($87,149,892)
Non-Operating Expenses $0 $0 $0 $0 $0

Debt Covenant Related Capital Expense $0 ($82,419,478) ($81,840,873) ($81,840,873) ($81,840,873)
Net Capital Projects Expenses ($34,409,152) ($33,329,934) ($26,504,717) ($26,504,717) ($26,504,717)

Potential Reduction in Capital Projects $5,000,000

Debt Service ($24,713,963) ($26,418,430) ($26,585,097) ($26,585,097) ($26,585,097)
Net Change in Sewerage Cash $2,160,046 ($6,467,985) ($9,052,003) ($13,652,553) ($4,065,717)

Sewerage Cash at End of Period: $33,113,983 $26,645,998 $24,061,980 $19,461,430 $29,048,266
Cash Days on Hand 144 115 104 84 126

DRAINAGE
Drainage Cash at Beginning of Period: $1,301,752 $7,905,804 $7,905,804 $7,905,804 $7,905,804

Operating Revenue $0 $0 $0 $0 $0
Non-Operating Revenue (Millages) $55,960,598 $65,000,000 $56,435,229 $56,435,229 $56,435,229
Fair Share Revenue $20,021,658 $7,500,000 $5,500,000 $5,000,000 $5,000,000

Investment Income $562,888 $0 $0 $0 $0

Operating Expenses ($39,567,697) ($43,105,963) ($44,487,026) ($44,487,026) ($42,262,675)
Non-Operating Expenses $0 $0 $0 $0 $0

Net Capital Projects Expenses ($28,054,845) ($24,144,934) ($16,519,717) ($16,406,092) ($16,406,092)

Debt Service ($2,318,550) ($1,895,664) ($1,895,665) ($1,895,664) ($1,895,664)
Net Change in Drainage Cash $6,604,052 $3,353,439 ($967,179) ($1,353,553) $870,799

Drainage Cash at End of Period: $7,905,804 $11,259,243 $6,938,625 $6,552,251 $8,776,603
Cash Days on Hand 73 104 64 60 81

Net Change in Cash ($1,350,978) ($607,450) ($12,222,429) ($21,984,202) ($25,342)

Total Cash at End of Period $69,676,107 $69,068,657 $57,453,678 $47,691,905 $69,650,765

Notes:

Baseline Expense numbers are driven off of first 3 months of the year, projected off of budgeted yearly growth rate

See more complete description of Assumptions to the model, attached. Prepared
6/4/2020

Post-Pandemic Scenarios Managed Scenario to Stressed



SWBNO – COVID‐19 CASHFLOW STRESS SCENARIOS 

SWBNO Management have modeled several scenarios designed to stress each system’s liquidity position 

in consequence of reduced revenue.  Along with a baseline scenario, two scenarios have been created to 

illustrate possible COVID‐19 outlooks before any adjustments are made to operating expenses:  an 

“Optimistic” Stress Scenario and a Full “Stress” Scenario.  The revenue and capital expense assumptions 

are noted below.  More importantly, the final column titled “Managed Scenario” reflects the potential 

actions of management to reduce the negative impact of the pandemic:  a 5% OPEX reduction and a 

deferment of capital projects.   

REVENUE ASSUMPTIONS:  

Baseline Scenario 

 Forecasted revenue trends mirror the pattern seen in the first quarter of the year.  As expected, 

revenues were trending higher than 2019 since a 10% rate increase was implemented in January 

2020. 

“Optimistic” Stress Scenario 

 Revenue: 

o Actual cash collections are reflected through May.  

o Actual revenues reflect that May revenues represent a 10% decrease from February 

(pre‐covid) 

o Revenues continue at the levels collected in May until Sept when recovery begins at 

3.333% increase month over month. 

Full “Stress” Scenario 

 Revenue: 

o Actual cash collections are reflected through May.  

o Actual revenues reflect that May revenues represent a 10% decrease from February 

(pre‐covid) 

o Revenues continue at the levels collected in May through the end of the year. 

 

OPERATING EXPENSE ASSUMPTIONS: 

Baseline: The 2020 Budget provides an expectation that the operating expenses will increase by 3.97% 

(SWBNO Adopted 2020 Budget, pg 21).  Accordingly, 2020 Baseline operating expenses are forecasted to 

be 3.97% greater than 2019 operating expenses.  However, the 2020 baseline operating expenditures 

are greater than the 2019 expenditures by more than 3.97% because January 2020 expenses reflected 

payments for 2019 obligations. 

Optimistic and Stress Scenarios hold the Operating Expenses constant to Base Scenario 



CAPITAL EXPENSE ASSUMPTIONS: 

Base Scenario 

Capital Expenses for each system reflect the total “Targeted” capital budget items for that system, plus 

1/3 of the capital budget items for items categorized as “combo”. 

For Water: All targeted capital budget and 1/3 of targeted combo projects were included, except that 

the budget was reduced by one‐half of the JIRR water line projects of $15M, which is expected to be 

deferred into 2021.  

“Optimistic” and “Stress” Scenario 

Only the Capital Expenses categorized as “Urgent” and “Critical” are funded.  Items noted as 

“Necessary”, “Desirable” would not be funded. 

For Water: All targeted capital budget and 1/3 of targeted combo projects were included, except that 

the budget was reduced by one‐half of the JIRR water line projects of $15M, which is expected to be 

deferred into 2021. 

 

MANAGEMENT ACTION SCENARIO: 

Management continues to identify opportunities to reduce expenditures in order to mitigate the 

negative affect of revenue depression due to COVID‐19. 

 The management of operating expenses becomes one of the most useful tools to manage 

towards covenant compliance.  Considering the stress scenarios, SWBNO will look to reduce 

Operating Expenses to satisfy covenants. The forecasts consider a 5% operating expense 

adjustment which could achieved with personnel cost adjustments, including a reduction or 

delay in new hiring.   

 

 Management also has the discretion to delay certain capital projects that are not related to the 

federal consent decree.  

 

o For the sewer system, the managed scenario reflects that $5m of the capital projects 

will be delayed until after 2020. 

 

o For the water system: one additional exception was made relative to the Base Scenario: 

only half of the cost of the $11 million project related to the construction of a new 

chemical storage facility paid in 2020. 

 



GENERAL SUPERINTENDENT RECOMMENDATIONS 
FOR THE JUNE 10, 2020  

FINANCE AND ADMINISTRATION COMMITTEE MEETING 
   
         
A listing of the bids, change orders, amendments and final acceptances received during the 
month of May is included in the following report.  A brief summary is attached for your review. 
 

 
CHANGE ORDERS (1) 
 
Page 4  R-074-2020 Ratification of Change Order No. 10 for Contract 1368 – Hazard 

Mitigation Grant Program - Oak Street Pumping Station 
Rehabilitation 

 
 
CONTRACT AMENDMENTS (2) 
 
Page 10  R-061-2020  Ratification of Contract Amendment No. 4 for Professional 

Services Between the Sewerage and Water Board of New Orleans 
and Linfield, Hunter & Junius for Design and Engineering Services 
for the Water Line Replacement Program 

 
Page 15  R-073-2020 Ratification of Contract Amendment No. 4 for Professional  

Services Between the Sewerage and Water Board of New Orleans 
and Neel Schaffer, Inc. for Design and Engineering Services for 
the Water Line Replacement Program 

    
FINAL ACCEPTANCES (1) 
 

Page 21  R-075-2020 Final Acceptance for Contract 2131 – Installation of New  
Water, Sewer and Drain Services Throughout Orleans Parish 

 
OTHER RECOMMENDATIONS (1) 
 

Page 26  R-076-2020 Resolution Affirming Emergency Declaration At New And Old 
River Intakes 
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____________________________________________________ 
 

I, Robert Turner, P.E., General Superintendent, 
Sewerage and Water Board of New Orleans, do hereby 

certify that I have reviewed and approved the  
General Superintendent’s Recommendations  

for the June 10, 2020  
Finance and Administration Committee Meeting. 

 
 

____________________________________________________ 
Robert Turner, P.E.,  

GENERAL SUPERINTENDENT 
SEWERAGE AND WATER BOARD OF NEW ORLEANS 
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GENERAL SUPERINTENDENT’S 
RECOMMENDATIONS 

 

 

 

 

 

 

CHANGE ORDERS 
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R-074-2020 

 
RATIFICATION OF CHANGE ORDER NO. 10 FOR CONTRACT 1368 – HAZARD 
MITIGATION GRANT PROGRAM - OAK STREET PUMPING STATION 
  
WHEREAS, the Sewerage and Water Board entered into Contract 1368 with MR Pittman Group in 
the amount of $23,092,500.00 for FEMA funded repairs to the Oak Street Pumping Station; and, 
 
WHEREAS,  the Board by Resolution R-021-2018 approved on February 21, 2018 Change Order 
No. 1 increasing the contract value by $1,303,043.27; and, 
 
WHEREAS, the Board by Resolution R-046-2018 approved on April 18, 2018 Contract Change Order 
No. 2 increasing the contract value by $256,436.17; and, 
 
WHEREAS, the Board by Resolution R-114-2018 approved on August 15, 2018 Contract Change 
Order No. 3 increasing the contract value by $2,032,389.01; and, 
 
WHEREAS, the Board by Resolution R-010-2019 approved on January 16, 2019 Contract Change 
Order No. 4 increasing the contract value by $831,352.85; and, 
 
WHEREAS, the Board by Resolution R-100-2019 approved on May 15, 2019 Contract Change Order 
No. 5 increasing the contract value by $299,261.24; and, 

 
WHEREAS, the Board by Resolution R-117-2019 approved on August 21, 2019 Contract Change 
Order No. 6 increasing the contract value by $1,228,610.03; and, 
 
WHEREAS, the Board by Resolution R-184-2019 approved on December 18, 2019 Contract Change 
Order No. 7 increasing the contract value by $174,766.42; and, 

 
WHEREAS, the Board by Resolution R-043-2020 approved on April 22, 2020 Contract Change Order 
No. 8 increasing the contract value by $176,060.02; and, 
 
WHEREAS, the Board by Resolution R-067-2020 approved on May 20, 2020 Contract Change Order 
No. 9 increasing the contract value by $87,189.21; and  
 
WHEREAS, this Change Order represents one (1) work item, Field Change Order 51.  This Change 
Order represents costs associated with the special requirements from the U.S. Army Corps of Engineers 
(USACE) when excavating within 1000 feet of a levee, specifically the backfilling of the previous 
excavation; and, 
 
WHEREAS, this Change Order, in the amount of $423,577.17, brings the accumulated Contract 
change order total to $6,812,685.39, or 27.67% of the original Contract value. 
 
NOW THEREFORE BE IT RESOLVED, that approval of Change Order No. 10 for Contract 1368 
is approved by the Sewerage and Water Board of New Orleans bringing the accumulated Contract 
Total to $29,905,185.39. 
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__________________________________________ 
 

I, Ghassan Korban, Executive Director,  
Sewerage and Water Board of New Orleans,  

do hereby certify that the above and foregoing  
is a true and correct copy of a resolution adopted  

at the Regular Meeting of said Board,  
duly called and held, according to law, on  

June 17, 2020. 
 

___________________________________________________ 
Ghassan Korban, 

 EXECUTIVE DIRECTOR   
SEWERAGE AND WATER BOARD OF NEW ORLEANS 
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                                       Sewerage and Water Board of New Orleans 

                                    BOARD OF DIRECTORS CONTRACTOR FACT SHEET 

 
 

                                                              ACTION REQUESTED 

 

CONTRACT CHANGE ORDER/AMENDMENT/AWARD 

CONTRACT 1368 – Change Order 10 
 

Approval to modify contract # Contract 1368 - HMGP Oak Street Pump Station Upgrade 
and Rehabilitation Project, between the Sewerage and Water Board and M.R. Pittman 
Group, LLC, in the amount of $423,577.17 

                                         CONTRACTOR/SUB/VENDOR INFORMATION 

                                                      DESCRIPTION AND PURPOSE 

Original Contract Value:    $23,092,500.00 

Previous Changes Orders:    $6,389,108.22 

% Change of Contract:   27.67% 

Value of Requested Change:  $423,577.17 

% Change of Contract:   1.83% 

Has an NTP been issued   Yes 

PRIME: SUBS: DBE PARTICIPATION GOAL: 
11% 

Target Actual (as of 
3/19/20) 

M. R. Pittman Group, LLC The Beta Group. 

Landrieu Concrete 

C Watson Group, LLC. 

JEI Solutions, Inc.  

Blue Flash Sewer Service, Inc.  

J. Brown Construction, LLC 

Total 

0.21% 

0.64% 

1.43% 

9.70% 

N/A 

N/A 

11.98% 

0.03% 

0.38% 

0.92% 

7.8% 

2.48% 

0.15% 

11.76% 
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Total Revised Contract Value:  $29,905,185.39 

% Change of Contract to Date:  29.5% 

Original Contract Completion Date: June 16, 2019 

Current Contract Completion Date:  3/24/2020 

Time Extension requested:   153 days  

Proposed Contract Completion Date: 10/22/2020 

 

Purpose and Scope of the Contract: 

This contract consists of the upgrade to and rehabilitation of the existing Oak Street Pump 
Station located at the intersection of General Ogden Street and Oak Street. The work 
includes but is not limited to demolition of existing pumps, valves, piping, electrical, controls, 
HVAC, rooms, grating system, supports, concrete and other components within the station. 
Installation of new pumps, piping, valves, HVAC, electrical gear, controls, rooms, structural 
modifications, upgrading the hoist, buried valve and flow meter replacement, cleaning 
and inspection of existing piping along with other associated and detailed work. 

Reason for Change 

Design 

error/Omission  ☐ 

Differing Site 

condition  ☒ 

Regulatory 

Requirement    ☒ 

Design Change 

☐ 

Other __________ 

☐ 

 

A significant portion of the work done under this contract was located within 1000 feet of 
the Mississippi River levees.  This work includes replacing two buried valves next to the Oak 
St. Pumping Station and the related piping work.  The permit issued by Flood Protection 
Authority includes special requirements from the U.S. Army Corps of Engineers (USACE) on 
how to backfill this area to prevent compromising the levees.  This change order 
represents the additional costs associated with those requirements. 

The contractor will begin work on the backfill requirements once the river level drops 
below 11 feet.   

 

Spending to date: 

 Cumulative Contract Value (as of 6/1/2020):  $29,481,608.22  

 Cumulative Contract Invoiced (as of 6/1/2020):  $28,850,768.44 
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                                                 PROCUREMENT INFORMATION  

 

Contract Type: Base Bid Award Based On: Lowest Competitive Bid 

Commodity: Public Works Construction Contract Number: 1368 

Contractor Market: Public Bid with DBE Participation  

Compliance with 
procurement laws 

    Yes               ☒                               No   ☐ 

 

 

                                                      BUDGET INFORMATION 

 

Funding: CP 676 Department: Mechanical 
Engineering 

System: S/W/D Department Head: Gerald Pitalo 

Job Number: 01368 Purchase Order #: PG2019000045 

 

                                                   ESTIMATED FUND SOURCE  
 
User Share%                             Dollar Amount 

Sewer System   

Water System   

Drainage System   

Grant - HMGP 100% $423,577.17 

Other   

TOTAL ESTIMATED RENEWAL DOLLAR 
AMOUNT 

 $423,577.17 
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GENERAL SUPERINTENDENT’S 
RECOMMENDATIONS 

 

 

 

 

 

CONTRACT AMENDMENTS 
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R-061-2020 

AUTHORIZATION OF CONTRACT AMENDMENT NO. 4 TO THE AGREEMENT 
BETWEEN THE SEWERAGE AND WATER BOARD OF NEW ORLEANS AND 
LINFIELD, HUNTER & JUNIUS, INC., FOR DESIGN AND ENGINEERING SERVICES 
FOR THE WATERLINE REPLACEMENT PROGRAM  

WHEREAS, pursuant to Resolution R-042-2012 approved March 15, 2012, THE 
SEWERAGE AND WATER BOARD OF NEW ORLEANS (Board)  and LINFIELD, 
HUNTER & JUNIUS, INC., (Consultant) executed an agreement dated September 10, 2012, for 
Consultant to provide engineering and design services for the Water Line Replacement Program 
(WLRP) for the Leonidas, Marlyville-Fountainbleau, East Carrollton and Black Pearl 
neighborhoods (the “Original Agreement”); and  

WHEREAS, the fee under the Original Agreement was not to exceed 18% of the 
construction cost and the Consultant provided a DBE participation summary; and  

WHEREAS, pursuant to Resolution R-161-2014 on August 20, 2014, the Board and 
Contractor executed Amendment No. 1 to the Original Agreement (as amended, the “Agreement”), 
adding program/project management services, design and inspection services for repair or 
replacement of drain lines damaged by Katrina as approved and funded by FEMA PWs for the 
City Department of Public Works, and payment of fees therefor; and 

WHEREAS, the fee under Amendment No. 1 was not to exceed 10% of the construction 
cost; and 

WHEREAS, pursuant to Resolution R-007-2020 on January 22, 2020, the Board and 
Contractor executed Amendment No. 2, amending the Agreement to delete any future 
program/project management services and all unaccrued program/project management services 
fees, to include engineering construction services in the RR009 Black Pearl, East Carrollton Group 
A and RR118 Marlyville-Fontainebleau Group C at a fee not to exceed $26,274.82 (for a total fee 
not to exceed $813,913.28) and to establish a contract expiration date of June 30, 2023; and  

WHEREAS, the Board was in need of additional engineering construction services in 
projects RR008 Black Pearl Group B and RR009 Black Pearl Group C, andRR118 Marleyville 
Fontainebleau Group C at a fee not to exceed $119,651.11 (for a total fee not to exceed 
$933,564.39) and are currently executing Amendment No. 3 for same; and 

WHEREAS, the Board is need of surveying, geotechnical, design and engineering 
construction service fees for RRTM006 Leonidas/Fig Transmission Main Project; and 

WHEREAS, the Consultant is willing to perform the additional described services for 
$832,977.91, for a total contract fee not to exceed $1,766,542.30; 
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NOW, THEREFORE BE IT RESOLVED, that the President or President Pro Tem of the 
Sewerage and Water Board is hereby authorized to execute on behalf of the Sewerage and Water 
Board of New Orleans Contract Amendment No. 4 to the existing agreement with Linfield, Hunter 
and Junius, Inc. to include design and engineering construction services for the RRTM006 
Leonidas/Fig Transmission Main Project at a fee not to exceed $832,977.91, for a total contract 
fee not to exceed $1,766,542.30. 

__________________________________________ 
 
 

I, Ghassan Korban, Executive Director,  
Sewerage and Water Board of New Orleans,  

do hereby certify that the above and foregoing  
is a true and correct copy of a resolution adopted  

at the Regular Meeting of said Board,  
duly called and held, according to law, on  

June 17, 2020. 
 
 

___________________________________________________ 
Ghassan Korban 

 EXECUTIVE DIRECTOR   
SEWERAGE AND WATER BOARD OF NEW ORLEANS 
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Sewerage and Water Board of New Orleans 

BOARD OF DIRECTORS PROFESSIONAL SERVICES FACT SHEET 

 
 

                                                              ACTION REQUESTED 

Engineering Services Amendment to Professional Services Agreement  

Linfield, Hunter & Junius, Inc. 

Approval of Contract Amendment No. 4 for $ 832,977.91 

                                         CONSULTANT/SUBCONSULTANT INFORMATION 

                                                      DESCRIPTION AND PURPOSE 

Original Contract: R-042-2012                    Fee not to exceed 18% of construction cost  

Previous Amendments:                    

1. R-161-2014 PPM services                 Fee not to exceed 10% of construction cost  
2. R-007-2020 RR009, RR118                 $     10,411.39 (See Below)  

Value through Amendment no. 2:            $   813,913.28 

3. CMRC 30Apr20 - RR008, 009, 118   $   119,651.11 (See Below) 

Value through Amendment no. 3:            $   933,564.39         

4. R-061-2020: RRTM006                        $   832,977.91 (See Below) 

Total Revised Value of Contract:             $1,766,542.30 

Original Contract Dates:                             12/12/2012 through construction completion. 

Time Extensions Authorized:                       6/30/2023 (Amend. No.2) 

Purpose and Scope of the Contract: 

 Per R-042-2012 the Water Line Replacement Program agreement was entered into 
for the for the following neighborhoods:  Leonidas, Marlyville-Fountainbleau, East 
Carrollton and Black Pearl.  Infinity Engineering Consultants, LLC is the DBE firm at a 35% 
participation rate. 

 

PRIME: SUBS: DBE PARTICIPATION: 

Target                     Actual 

Linfield, Hunter & Junius, 
Inc. (LHJ) 

Infinity Engineering 
Consultants, LLC 

35% 0.0% 
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Per R-161-2014, Amendment No.1 added program/project management services; 
the fee was not to exceed 10% the cost of construction. 

Per R-007-2020, Amendment No.2 incorporated the Settlement and rescinded 
program/project management services (-$15,863.43)and established fees for engineering 
construction services for RR009 Black Pearl, East Carrollton Group A and RR118 Marlyville 
Fountainbleau Group C in the amount of $26,274.82.  The net change in contract fees is 
$10,411.39. 

Per CMRC meeting of 30Apr20, Amendment No.3 established design and 
engineering construction service fees: bid documents, design, bidding, construction 
administration, record drawings for RR008 – Black Pearl Group B, RR009 – Black Pearl 
Group C, RR118 – Marlyville-Fountainbleau Group C in the amount of $119,651.11. 

Reason for Amendment: 

Negotiate Fee(s) 

and rates ☒ 

Differing Site 

condition  ☐ 

Regulatory 

Requirement    ☐ 

Design Change 

☐ 

Other: GOHSEP 

FEMA & CNO ☐ 

Amendment No.4 will establish surveying, geotechnical, design and engineering 
construction service fees and rates for RRTM006 Leonidas/Fig Transmission Main Project 
totaling NTE $832,977.91, broken out in the following amounts:  

1. Geotechnical Engineering services: $ 14,300 (Lump Sum) 
2. Survey for Design Work: $ 47,530.00 (Lump Sum) 
3. Basic Engineering Services:  

a. Phase II & III. Design: $ 504,690.15 (Lump Sum) 
b. DOTD Permitting: $12,000.00 (Not to Exceed) 
c. Phase IV. Bidding: $ 32,737.00  
d. Phase V. Construction Administration: $ 133,955.66 (Lump Sum) 
e. Phase VI. Record Drawings: $ 30,648.58 (Lump Sum) 

4. Resident Inspection Services: $ 97,680.00 (Not to Exceed) at $74/hour  

Potential Amendments Through the End of the Contract: 

Staff is negotiating fees related to bid documents, design, bidding, construction 
administration, record drawings, and resident inspection for the following projects: 

3rd Wave   RR033 - East Carrollton Group B, RR098 – Leonidas Group C, RR119 - 
Marlyville-Fontainebleau Group D, RR120 - Marlyville-Fontainebleau Group E 

4th Wave   RR034 - East Carrollton Group C, RR099 – Leonidas Group D,RR121 - 
Marlyville-Fontainebleau Group F, RR122 - Marlyville-Fontainebleau Group G, RR123 - 
Marlyville-Fountainbleau Group H 

Spending:                  12/12/2012 to 4/01/2020:      $   459,026.46          
             
    

Contractor’s Past Performance: 

 The designer’s timeliness of deliverables, conformance to SWBNO policies and 
procedures, quality meet expectations.  To date the consultant has not achieved a DBE 
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participation rate of 35%.  DBE participation will be met by Resident Inspection Services 
during Construction. 

                                                 PROCUREMENT INFORMATION  

Contract Type: Professional Services Award Based On: Best Qualified 

Commodity: Engineering Services Contract Number: PW 20484, PW 20769, 
& PW 21031 

Contractor Market: Public RFQ with DBE participation 

Compliance with 
procurement laws 

    Yes               ☒                               No   ☐ 

                                                      BUDGET INFORMATION 

Funding: CP 175-13 Department: JIRR 

System: Water Department Head: Mark D Van Hala PE 

Job Number: A1369FEM    Purchase Order #: PG20196000146 

                                                   ESTIMATED FUND SOURCE  
User Share%                             Dollar Amount 

Sewer    

Water    

Drainage    

Grant   

Other – FEMA (PW 20484, PW 20769, & PW 
21031) 

100% $ 832,977.91 

TOTAL ESTIMATED DOLLAR AMOUNT OF 
AMENDMENT 

 $ 832,977.91 
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R-073-2020 
 

AUTHORIZATION OF CONTRACT AMENDMENT NO. 4 TO THE AGREEMENT 
BETWEEN THE SEWERAGE AND WATER BOARD OF NEW ORLEANS AND NEEL 
SCHAFFER, INC, FOR DESIGN AND ENGINEERING SERVICES FOR THE 
WATERLINE REPLACEMENT PROGRAM  
            

WHEREAS, by Resolution R-043-2012 approved March 21, the Sewerage and Water 
Board of New Orleans (Board) authorized execution of a contract with NEEL-SCHAFFER, 
INC. (Contractor) to provide engineering and design services for the Water Line Replacement 
Program for the City Park, Dixon and Mid City neighborhoods, and pursuant to Resolution R-043-
2012 the Board and Contractor entered into an agreement on September 10, 2012 (the “Original 
Agreement”); and 

  
WHEREAS, the fee under the Original Agreement was not to exceed 18% of the 

construction cost and the Consultant provided a DBE participation summary; and 
  

WHEREAS, by Resolution R-164-2014, the Board authorized amending the Agreement 
to include program/project management services, design and inspection services of repair or 
replacement of drain lines damaged by Katrina as approved and funded by FEMA PWs for the 
City Department of Public Works, and payment of fees therefor; and 

 
WHEREAS, pursuant to Resolution R-164-2014, the Board and Contractor executed 

Amendment No. 1 dated September 17, 2014, for program/project management services, design 
and inspection services of repair or replacement of drain lines and for compensation of survey 
work in accordance with FEMA recommended policy; and  
  

WHEREAS, the fee under Amendment No. 1 was not to exceed 10% of the construction 
cost; and 

  
WHEREAS, by Resolution R-083-2019, the Board authorized amending the Agreement 

to establish engineering and design services fees and rates in the City Park, Dixon and Mid City 
neighborhoods, in an amount of $75,253.81 for a total fee not to exceed $735,317.20; and 

  
WHEREAS, pursuant to Resolution R-083-2019 the Board and Contractor executed 

Amendment No. 2 dated March 19, 2020; and 
  
WHEREAS, by Resolution R-037-2020, the Board authorized amending the Agreement 

to extend the Agreement through June 20, 2023, and to establish fees and rates for RR201 Taft 
Place, RR025 City Park Group A, RR125 Mid City Group B, RR126 Mid City Group C, RR127 
Mid City Group D, RR128 Mid City Group E, RR014 BW Cooper, Gert Town, Dixon Group A, 
RR017 BW Cooper, Gert Town, Dixon Group D, and RR019 BW Cooper, Gert Town,  and Dixon 
Group F in the amount of $ $438,202.32 for a total fee not to exceed $742,469.93, which should 
have been set forth as $1,173,519.54;  
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NOW, THEREFORE BE IT RESOLVED, that the President or President Pro Tem of 

the Sewerage and Water Board is hereby authorized to execute on behalf of the Sewerage and 
Water Board of New Orleans Contract Amendment No. 4 to the current agreement with Neel-
Schaffer, Inc., stating that the total fee  authorized to be paid to Neel-Schaffer, Inc. is not to exceed  
$1,173,519.54, through and including June 30, 2023. 
 
 

_______________________________________ 
 

I, Ghassan Korban, Executive Director,  
Sewerage and Water Board of New Orleans,  

do hereby certify that the above and foregoing 
 is a true and correct copy of a Resolution adopted 

at the Regular Monthly Meeting of said Board, 
duly called and held, according to law, on  

June 17, 2020. 
 
 

________________________________________ 
Ghassan Korban,  

EXECUTIVE DIRECTOR 
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Sewerage and Water Board of New Orleans 

BOARD OF DIRECTORS PROFESSIONAL SERVICES FACT SHEET 

 
                                                              ACTION REQUESTED 

Engineering Services Amendment to Professional Services Agreement  

Neel-Schaffer Inc. WLRP Agreement 

Authorization of Contract Amendment No. 4 for $431,049.61 

                                         CONSULTANT/SUBCONSULTANT INFORMATION 

 

                                                      DESCRIPTION AND PURPOSE 

Original Contract Value:                             Fee not to exceed 18% of construction cost 

Previous Amendments:                               

1. R-164-2014: PPM Services                 Fee not to exceed 10% of construction cost 

2. R-083-2019: Settlement                     $    735,317.20  

3. R-037-2020: Fees for Projects           $        7,152.73 (see below) 

4. R-073-2020: Correct NTE Amount    $     431,049.61 

Total Revised Value of Contract:              $ 1,173,519.54 

Original Contract Dates:                             09/10/2012 to end of construction. 

Time Extensions Authorized:                       5/30/2022 (Amendment No.2) 

Revised End Date:                                        6/30/2023 (Amendment No.3) 

Purpose and Scope of the Contract: 

 Per R-044-2012, our Water Line Replacement Program (WLRP) agreement provides 
engineering services for the following neighborhoods – City Park, Mid City and Dixon.  
GoTech, Inc. is the DBE firm at a 35% participation rate. 

Per R-083-2019, Amendment No.1 added program/project management (PPM) 
services; the total fee for this service was not to exceed 10% the cost of construction. 

 

PRIME: SUBS: DBE PARTICIPATION: 

Target                     Actual 

Neel-Schaffer Inc. GoTech, Inc. 35% 18%   
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Per R-083-2019, Amendment No.2 incorporated The FEMA Settlement, Clauses, 
FP&C State Guidelines and rescinded PPM services. Amendment No. 2 set engineering 
and construction services fees for RR025 City Park Group A, RR125 Mid City Group B and 
RR201 Taft Place. 

 

Per R-037-2020, Amendment No. 3 set engineering and construction services fees 
in the amount of $438,202.34 for the following projects: RR201 Taft Place, RR025 City Park 
Group A, RR125 Mid City Group B, RR126 Mid City Group C, RR127 Mid City Group D, 
RR128 Mid City Group E, RR014 BW Cooper, Gert Town, Dixon Group A, RR017 BW Cooper, 
Gert Town, Dixon Group D, RR019 BW Cooper, Gert Town, Dixon Group F.  Amendment 
No. 3 set the Contract Completion Date as 6/30/2023. 

Reason for Amendment: 

Original Terms Plus  

Negotiated Fee ☒ 

Differing Site 

condition  ☐ 

Regulatory 

Requirement    ☐ 

Design 

Modification ☐ 
Other ☐ FEMA, 
GOHSEO & CNO  

 

Per R-073-2020, Amendment No. 4 corrects agreement not to exceed amount to  
$1,173,519.54.  

 

Potential Amendments Through the End of the Contract: 

Engineering and construction services fees are being negotiated for RRTM005 
Monroe, Spruce, Leonidas & Cohn Transmission Main Project.  

  

Spending To Date:               09/10/2012 to 5/01/2020:     $ 414,489.34 

 

Contractor’s Past Performance: 

 The engineer’s timeliness of deliverables, conformance to SWBNO policies and 
procedures meet expectations.  To date the consultant has not achieved a DBE 
participation rate of 35% because remaining DBE participation will be met by Resident 
Inspection Services during Construction. 

                                                 PROCUREMENT INFORMATION  

Contract Type: Professional Services Award Based On: Best Qualified 

Commodity: Engineering Services Contract Number: WLRP 

Contractor Market: Public RFQ with DBE participation 
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Compliance with 
procurement laws 

    Yes               ☒                               No   ☐ 

                                                      BUDGET INFORMATION 

Funding: CP 175-13 Department: JIRR 

System: Water Department Head: Mark D Van Hala PE 

Job Number: A1369FEM    Purchase Order #: PCCG192040451 

 

                                                   ESTIMATED FUND SOURCE  
User Share%                             Dollar Amount 

Sewer    

Water    

Drainage    

Grant   

Other – FEMA (21031) 100% $    431,049.61 

TOTAL ESTIMATED DOLLAR AMOUNT OF 
AMENDMENT 

 $    431,049.61 

 

June GSO Report 
Page 19 of 26



 

 

 

 

 

 

GENERAL SUPERINTENDENT’S 
RECOMMENDATIONS 

 

 

 

 

 

FINAL ACCEPTANCES 

 

 

 

 June GSO Report 
Page 20 of 26



              R-075-2020 
 

 
FINAL ACCEPTANCE FOR CONTRACT NO. 2131 - INSTALLATION OF 
NEW WATER, SEWER AND DRAIN SERVICE CONNECTIONS AT VARIOUS 
SITES THROUGHOUT ORLEANS PARSH 
 
WHEREAS, the Sewerage and Water Board entered into Contract No. 2131 with Fleming 
Construction in the amount of $2,962,550.00 (Resolution Number R-064-2018, May 16, 
2018); and, 
 
WHEREAS, it was determined in the Board’s best interest that the management of the 
installation of new water, sewer and drain service connections be performed by independent 
contractors and therefore terminated Contract 2131 with Fleming Construction; and,  
 
WHEREAS, the TOTAL Contract expenditure was $402,803.20, resulting in a $2,559,746.80 
decrease to the Contract value: and, 
 
WHEREAS, Contract 2131 is ready for Final Acceptance by the Sewerage & Water Board of New 
Orleans; and, 
 
NOW, THEREFORE, BE IT RESOLVED, by the Sewerage and Water Board of New 
Orleans that that the Final Acceptance is hereby approved.  

 
_______________________________________________________ 

 
I, Ghassan Korban, Executive Director, 

 of the Sewerage and Water Board of New Orleans, 
 do hereby certify that the above and foregoing 

 is a true and correct copy of a Resolution adopted at the 
Regular Monthly meeting of said Board, 

 duly called and held, according to law, on  
June 17,2020 

 
 

 
 
___________________________________________________ 

Ghassan Korban, 
 EXECUTIVE DIRECTOR 

SEWERAGE AND WATER BOARD OF NEW ORLEANS 
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                                       Sewerage and Water Board of New Orleans 

                                    BOARD OF DIRECTORS CONTRACT FACT SHEET 

 
 

                                                              ACTION REQUESTED 

 

CONSTRUCTION SERVICES AMENDMENT - RATIFICATION 

                                                         New Utility Installation Services 

Approval to ratify the Final Acceptance of Contract 2131.   

                                         CONTRACTOR/SUB/VENDOR INFORMATION 

                                                      DESCRIPTION AND PURPOSE 

Original Contract Value:    $2,962,550.00 

Previous Amendments Value:  N/A 

Current Amendment Value:  N/A 

Original Contract Dates:   7/11/2018 to 7/11/2019 

Time Extensions Authorized:  0 days 

Additional time Requested:  Zero 

No. of Option Years in Contract:  1 

Total Revised Value of Contract:   $2,962,550.00 

 

Purpose and Scope of the Contract: 

 The SWBNO has provided a customer paid service to install new customer services 
for new water, sewer and drainage connections with inspection services additionally 
included.   

  

 

PRIME: SUBS: DBE PARTICIPATION GOAL 
BY CONTRACT (SPENT): 

Fleming Construction  Cooper Contracting Group 

F.P. Richard 

Hebert’s Trucking 

3.7% (27.3%) 

.23% (1.72%) 

.68% (4.99%) 
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Reason for Amendment: 

 This is for Final Acceptance of the contract as all work is completed. 

   

Spending Previous Years: 

 Cumulative Contract Value: 7/11/2018 to 7/11/19:    $5,962,550.00 

 Cumulative Contract Spending:  7/11/2018 to 7/11/19:    $402,803.20 

 

Contractor’s Past Performance: 

 According to the Board’s project manager, the Contractor’s performance met all 
expectations.  The contractor achieved a final DBE participation of 34.01% of the 
Contract Amount Spent - less than the contract goal of 36%, but acceptable as the 
S&WB terminated the Contract prior to completion of Contract duration. 

                                                 PROCUREMENT INFORMATION  

 

Contract Type: Unit Price Basis Award Based On: Lowest Competitive Bid 

Commodity: Construction Services Contract Number: 2131 

Contractor Market: Public Bid with DBE Participation  

Compliance with 
procurement laws 

    Yes               ☒                               No   ☐ 

 

                                                      BUDGET INFORMATION 

 

Funding: Capital (Customer 
Paid Services) 

Department: Networks 

System: Water, Sewer and 
Drainage 

Department Head: Fred Tharp 

 

 

 
                                                   ESTIMATED FUND SOURCE  
 
User Share%                             Dollar Amount 

Sewer Bonds 45% $181,261.44 
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Water Bonds 45% $181,261.44 

Drainage Bonds 10% $40,280.32 

Grant   

Other   

TOTAL   $402,803.20 
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R-076-2020 
 

 

RESOLUTION AFFIRMING EMERGENCY DECLARATION AT NEW AND 

OLD RIVER INTAKES 
 
 
WHEREAS, on February 2, 2016, at 10:30 pm both River Intakes of the drinking water process 

for the East Bank of Orleans Parish were struck by the oil tanker Nordbay; and 
 

WHEREAS, the Intakes contain sacrificial structures called “dolphins” that protect the Intakes 

and many of these were heavily damaged at both intake locations; and 
 

WHEREAS, if the Intakes are damaged the raw water furnishing the drinking water supply for 

the City of New Orleans on the East Bank would be greatly compromised, and pose a significant 

risk to the health and safety of New Orleanians and visitors to the City; and 
 

WHEREAS, on February 8, 2016, Durward Dunn, Inc. was given the task of supplying barges at 

both Intakes to temporarily protect them until the Intakes could be repaired; and 
 

WHEREAS, thereafter the engineering firm Neel-Schaffer was hired on December 5, 2017, to 

analyze the Intake structures to consider improving said structures; and 
 

WHEREAS, the barges are still in place, and it is no easy task to remove them, however, the 

work to repair the Intakes is scheduled to begin late 2020; and 
 

WHEREAS, the barges will be removed when the work on the Intake structures begins, which is 

approximately January 2021. $1,054,207.45 has been spent through December of 2020 and 

$1,325,397.45 will have been spent through 2020 for additional barge rental and maintenance; 

and 
 

WHEREAS, to date, there has been no official documentation of the emergency declaration for 

this accident. 
 

NOW THEREFORE, the Board hereby ratifies that an emergency has existed since the 

February 2, 2016 incident when oil tanker Nordbay crashed into the River Intakes. 
 
 
 

I, GHASSAN KORBAN, Executive Director, 

Sewerage and Water Board of New Orleans, do hereby 
certify that the above and foregoing is a true and 

correct copy of a Resolution adopted at the Regular 
Monthly Meeting of said Board, duly called and held, 

according to law, on June 17, 2020. 
 

 
 

GHASSAN KORBAN, EXECUTIVE DIRECTOR 

SEWERAGE AND WATER BOARD OF NEW ORLEANS 
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MONTHLY FINANCIAL REPORT 

EXECUTIVE SUMMARY 

April 2020 

As of the end of April 2020, with four months of the fiscal year completed, we are within or 
below the budget expectations.  At this point, water and sewer revenues are slightly below the 
year to date budget by 1% and total operating expenditures are below year to date budget by 
51%.  A summary analysis of the financial results and other performance goals is attached for 
your further review. 
 
  

 

              (in millions) 
 Annual YTD  Actual/ Actual/YTD 
 Budget Budget Actual Variance          Budget Budget % 
Revenues (Operating) 
Ad Valorem/Other 

$ 269.0 
$ 73.5 

$ 89.7 
n/a 

$ 89.0 
$ 40.9 

  $ 0.7                 33% 
  $ 16.4               56% 

99% 
n/a 

Expenditures $ 321.0 $ 107.0 $ 61.4   $ 45.6               19% 57% 
     YTD = Year to Date (through April) 

YTD Budget assumes revenues and expenditures are collected and spent evenly throughout the year.  
Ad Valorem taxes are generally collected in the first quarter of each year. In 2020, tax receipt processing 
from the City has been slowed in consequence the cyberattack on the City in late 2019. 

 
             
     

 

OPERATING BUDGET REVENUES Budget (MTD) Actual (MTD) 2020 Budget YTD Actual (YTD) Prior Year YTD

Water Service 9,912,698.75$              8,328,296.00$        39,650,795.00$        39,389,712.00$     34,055,157.00$    99.34%
Sewer Service 12,409,209.75$            10,181,822.00$      49,636,839.00$        48,644,985.00$     43,812,825.00$    98.00%
Non-Operating and Maintenance Revenues 6,121,658.75$              24,044,205.00$      24,486,635.00$        40,902,493.00$     41,486,118.00$    167.04%
Misc Revenues 100,402.67$                  120,444.00$           401,610.67$             953,221.00$          1,141,308.00$       237.35%
Total Revenues 28,543,969.92$            42,674,767.00$      114,175,879.67$     129,890,411.00$  120,495,408.00$  113.76%

OPERATING EXPENSES

Water Service 9,449,973.00$              6,019,008.00$        37,799,892.00$        21,532,210.00$     30,547,826.00$    56.96%
Sewer Service 11,203,802.75$            9,449,617.00$        44,815,211.00$        26,454,128.00$     28,150,610.00$    59.03%
Drainage Service 6,094,106.25$              4,046,413.00$        24,376,425.00$        13,495,906.00$     20,094,970.00$    55.36%
Total Expenses 26,747,882.00$            19,515,038.00$      106,991,528.00$     61,482,244.00$     78,793,406.00$    57.46%

Adjustment for Non-Cash Expenses (6,121,125.00)$             (5,324,285.00)$       (24,484,500.00)$      (20,543,575.00)$   (21,886,483.00)$   

Debt Service Payments (Prin. and Interest) -$                         (12,413,318.33)$      (12,998,446.25)$   

Adjusted Total Expenses 20,626,757.00$            14,190,753.00$      70,093,709.67$        27,940,222.75$     56,906,923.00$    

Net Operating Income 7,917,212.92$              28,484,014.00$      44,082,170.00$        101,950,188.25$  63,588,485.00$    

MONTHLY FINANCIAL REPORT (APRIL)

Actuals as % of
YTD Budget
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MONTHLY FINANCIAL REPORT 

Variance Analysis for Major Reported Items 

Revenues: 

For water and sewer systems, the year to date revenues are $1.2M less than or 99% of year to 
date 2020 budget and $10.2M or 113% greater than unaudited 2019 revenue.  Non-Operating 
and Maintenance Revenues reflect that most of this year’s tax revenue has been collected in 
the first quarter of the year.  Given the recent events surrounding the COVID-19 health 
emergency, the revenue trends will be carefully watched over the coming months.  
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Expenses:    

Expenses recorded through April are lower than the year to date budget, assuming that 
budgeted expenses are spent evenly throughout the year.   However, we know recorded 
expenditures are artificially low since they may not yet reflect extra expenditures related to the 
COVID19 pandemic and that there is currently a processing lag to capturing encumbrances.  The 
SWB is implementing new systems to streamline expense management and accounting of 
expenses. 
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MONTHLY FINANCIAL REPORT 

Capital 

 

 

 

Federal Grant/Funding Status  

 
 

 

  

2020 CAPITAL DISBURSEMENTS (As of 4/30/20)
Actual Expenditures

Budgeted YTD Remaining
Grant Funded Projects (FEMA/HMGP) 209,466,231.00$   2,118,325.88$             207,347,905.12$   
Fair Share Projects 20,500,000.00$     -$                               20,500,000.00$     
Targeted Funded Projects 95,428,650.00$     5,886,980.00$             89,541,670.00$     

Total 325,394,881.00$  8,005,305.88$            317,389,575.12$  

FEDERAL GRANT/FUNDING STATUS (As of 4/30/20)
Authorized Obligated Expended Reimbursed

Hurricane PA Projects 547,876,986.00$             547,137,978.39$   449,632,553.00$         468,294,184.05$   
HMGP Projects 217,955,728.00$             171,774,769.00$   178,081,127.00$         127,622,354.00$   
JIRR Projects 268,448,968.00$             268,448,968.15$   7,803,440.00$             3,969,231.83$       
Totals 1,034,281,682.00$        987,361,715.54$  635,517,120.00$        599,885,769.88$  
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Customer Experience: 

In April 2020, a total of 35,343 customers were served via the call center, IVR or emails.  Call 
center staff have been redirected to support virtual response activities.  These reports do not 
include actions and responses related to investigations.   
 

Call Center 

Total # Calls Total calls 
Answered 

Total Dropped 
Calls 

Average Call 
Wait 

% Answered 

16,900 14,454 2,446 2 min 04 secs 86% 
 

 

Administrative 

Payment Arrangements Shut-Offs 
376 0 

 

Customers served by walk in center staff 
(redirected to call-backs) 

E-mails Received 

1,782 3,528 
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Billing Accuracy 

The billing and collections division is responsible for the creation and distribution of accurate 
customer bills, resolving all billing complaints, interfacing with large non-residential customers 
and ensuring successful collections efforts to ensure the financial solvency of SWBNO.  In order 
to provide for the accuracy of the customer bills, it is necessary to measure and report the 
actual water use of each customer and ensure the integrity of the system by coordinating 
account investigations as necessary from either customer inquiries or from staff-initiated 
queries.  The following metrics are monitored to help management measure and improve the 
bill accuracy, improve the customer response time and implement best practice collection 
activity. 

The Sewerage and Water Board (SWBNO) suspended water service shut-offs Thursday, March 12, and 
will adhere to this policy change for the duration of the Mayor’s Declared Emergency proclamation in 
response to the COVID-19 pandemic. 

 
*Due to billing cycles, information on the number of estimated bills and number of meters read may 
overlap months causing some information to be reported in the following month’s data. 
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Payment Arrangements Entered Accounts Subject to Shutoffs

Reconnections Accounts Disconnected

March April
# of Estimated Bills* 40,889 104,048
# of Actual Bills 64,599 42,164
# of Meters Read* 42,965 29,356
# of New Investigation Requests 870 886
# of Completed Investigation Requests 973 1,012
Avg # of Days to Complete Investigation Requests 67 58
Avg # of Days for New Account Requests (Transfers) 17 24

APRIL 2020 METRICS
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Collections 

A total of 72,775 payments were received in April.  These payments are received via mail, walk-
ins, online payments, and IVR. 

 

Active Accounts 

 

 
Active accounts which are 60-days past due reflect customer accounts which are greater than 
$50 and eligible to receive notice of delinquent shut-off. Since the SWBNO is operating under a 
no shut-off policy related to the Mayor’s Declared Emergency proclamation, delivery of these 
notices has been suspended. 

Inactive Accounts 

 
The SWBNO policy requires that inactive accounts are written off at the end of three years.  At 
the end of April, the SWBNO wrote-off 8259 accounts inactive since 2016 reflecting $3.4M of 
accounts receivables to bad debt.   
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80,000

90,000

100,000
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Total Payments Received

CUSTOMER CATEGORY TYPE TOTAL NUMBER OF ACCOUNTS TOTAL NUMBER OF DELINQUENCIES 60+ DAYS PAST DUE TOTAL NUMBER OF ACCOUNTS IN DISPUTE
Residential 119,486                                            23,710                                                           26,432,790.02$                             1,667                                                                          
Multi-Family 4,588                                                 719                                                                2,183,095.46$                               132                                                                             
Commercial 12,835                                              1,572                                                             9,345,886.80$                               345
Industrial 31                                                      5                                                                     3,416.10$                                       -                                                                              
TOTALS 136,940                                            26,006                                                           37,965,188.38$                             2,144                                                                          

CUSTOMER ACCOUNT AGING REPORT
[As of April 30, 2020]

# of Disconnect Notices Sent 0

Row Labels March April March April March April
COMMERCIAL 15 15 16,497.93 16,880.53 1,099.86 1,125.37
HYDRANT 48 23 219,022.67 83,418.63 4,562.97 3,626.90
INDUSTRIAL 1 1 32,641.78 32,641.78 32,641.78 32,641.78
LG COMMERCIAL 124 94 1,081,837.85 1,055,916.42 8,724.50 11,233.15
MULTI FAMILY 1,019 776 1,095,700.48 1,017,996.20 1,075.27 1,311.85
RESIDENTIAL 42,468 33,025 31,692,451.85 29,445,600.61 746.27 891.62
SM COMMERCIAL 1,707 1,271 2,505,268.67 2,310,588.25 1,467.64 1,817.93
Grand Total 45,382 35,205 36,643,421.23 33,963,042.42

Class Count Sum of Balance Average Per Unit Balance

April 2020
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Revenues and Cash Collected 

 



 Green = Favorable Variance  
 Yellow = Unfavorable Variance / No Action Recommended 
 Red = Unfavorable Variance / Action Recommended 

      Sewerage and Water Board of New Orleans 
Comparative Variance Indicators for Financial Results  

Through April 2020 
 
 
Statement of Revenues, Expenses, and 
Changes in Net Position  
with Prior Year Comparisons 

Total Water Sewer Drainage 

Revenues                  

Operating Expenses    
 

            

Non-Operating Revenues and Expenses                

Income before Capital Contributions             

 
Statement of Revenues, Expenses, and 
Changes in Net Position  
with Budget Comparisons 

Total Water Sewer Drainage 

Revenues             

Operating Expenses             

Non-Operating Revenues and Expenses              

Income before Capital Contributions             

 

Statement of Net Position  
with Prior Year Comparisons 

Total Water Sewer Drainage 

Plant, Property, and Equipment              

Restricted Current Assets             

Unrestricted Undesignated Current Assets             

Net Position             

Long-Term Liabilities             

Current Liabilities from Unrestricted Assets             

Current Liabilities from Restricted Assets             

Statement of Cash Flows  
with Prior Year Comparisons 

Total Water Sewer Drainage 

Operating Activities             

Non-Capital Financing Activities             

Capital and Related Financing Activities              

Investing Activities               

Net Increase in Cash               

 



$ in 1000s
Water 2020 2019 Difference % change 2020
YTD March 31,061      24,725      6,337         25.6% 26,910      
April 8,328        9,331        (1,002)       -10.7% 6,799        
YTD April 39,390      34,055      5,335         15.7% 33,709      

Sewer
YTD March 38,463      31,746      6,718         21.2% 37,200      
April 10,182      12,067      (1,885)       -15.6% 9,610        
YTD April 48,645      43,813      4,832         11.0% 46,810      

Sales  and Delinquent Fees



2019 Difference % change
20,747      6,163         29.7%

8,207        (1,408)       -17.2%
28,954      4,755         16.4%

30,541      6,659         21.8%
11,922      (2,312)       -19.4%
42,463      4,347         10.2%

Cash collections



SEWERAGE AND WATER BOARD OF NEW ORLEANS 
 
June 10, 2020 
 
Finance and Administration Committee 
Sewerage and Water Board of New Orleans 
New Orleans, Louisiana                       
 
Preliminary Unaudited Financial Results through April 2020                          
Attached are the Statement of Revenues, Expenses, and Changes in Net Position with budget and prior year 
comparisons for the water, sewer, drainage and total systems through April 2020.  This data reflects 
preliminary results and may change upon completion of the 2019 audit.  The Variance Indicators for Financial 
Results through April 2020 is also attached. Also, attached is the Unrestricted Cash in days through April 
2020. 
 

Operating Revenues: 
Water System Fund (pages 7 and 8, line 5) April 2020 MTD operating revenues of $8,423,620 is 
$1,536,578 (or 15.4%) less than budgeted and $1,115,582 (or 11.7%) less than April 2019 MTD.  
April 2020 YTD operating revenues of $40,085,986 is $245,193 (or 0.6%) more than budgeted and 
$5,236,515 (or 15.0%) more than April 2019 YTD.   
Sewer System Fund (pages 13 and 14, line 5) April 2020 MTD operating revenues of $10,206,942 is 
$2,255,171 (or 18.1%) less than budgeted and $1,913,975 (or 15.8%) less than April 2019 MTD. 
April 2020 YTD operating revenues of $48,885,850 is $962,601 (or 1.9%) less than budgeted and  
$4,736,692 (or 10.7%) more than April 2019 YTD. 
Drainage System Fund (pages 19 and 20, line 5) April 2020 MTD operating revenues of $0 is 
100.0% more than budgeted and $335,540 (or 100.0%) less than April 2019 MTD. April 2020 YTD 
operating revenues of $16,082 is 100.0% more than budgeted and $5,422 (or 50.9%) more than April 
2019 YTD.  
Total System Funds (pages 1 and 2, line 5) April 2020 MTD operating revenues of $18,630,562 is  
$3,791,749 (or 16.9%) less than budgeted and $3,365,097 (or 15.3%) less than April 2019 MTD.  
April 2020 YTD operating revenues of $88,987,918 is $701,326 (or 0.8%) less than budgeted and   
$9,978,629 (or 12.6%) more than April 2019 YTD. 

 
Operating Expenses: 

Water System Fund (pages 7 and 8, line 18) April 2020 MTD operating expenses of $6,019,008 is 
$3,561,165 (or 37.2%) less than budgeted and  $918,397 (or 13.2%) less than April 2019 MTD. April 
2020 YTD operating expenses of $18,227,898 is $20,092,793 (or 52.4%) less than budgeted and 
$12,319,928 (or 40.3%) less than April 2019 YTD.  
Sewer System Fund (pages 13 and 14, line 18) April 2020 MTD operating expenses of $9,449,617 is 
$2,329,224 (or 19.8%) less than budgeted and $2,828,536 (or 42.7%) more than April 2019 MTD. 
April 2020 YTD operating expenses of $23,410,682 is $23,704,680 (or 50.3%) less than budgeted 
and $4,739,927 (or 16.8%) less than April 2019 YTD.  
Drainage System Fund (pages 19 and 20, line 18) April 2020 MTD operating expenses of 
$4,046,413 is $1,342,456 (or 24.9%) less than budgeted and $352,595 (or 8.0%) less than April 2019 
MTD. April 2020 YTD operating expenses of $13,495,906 is $8,059,569 (or 37.4%) less than 
budgeted and $6,599,064 (or 32.8%) less than April 2019 YTD. 
Total System Funds (pages 1 and 2, line 18) April 2020 MTD operating expenses of $19,515,038 is 
 $7,232,844 (or 27.0%) less than budgeted and $1,557,545 (or 8.7%) more than April 2019 MTD. 
April 2020 YTD operating expenses of $55,134,486 is $51,857,042 (or 48.5%) less than budgeted 
and $23,658,919 (or 30.0%) less than April 2019 YTD.   

 



SEWERAGE AND WATER BOARD OF NEW ORLEANS 
 
Non-Operating Revenues: 

Water System Fund (pages 7 and 8, line 28) April 2020 MTD non-operating revenues of $20 is 
$315,379 (or 100.0%) less than budgeted and $14,958 (or 99.9%) less than April 2019 MTD. April 
2020 YTD  non-operating revenues of -$857,786 is $2,119,382 (or 168.0%) less than budgeted and 
$1,115,797 (or 432.5%) less than April 2019 YTD.  
Sewer System Fund (pages 13 and 14, line 28) April 2020 MTD non-operating revenues of $2 is 
$216,991 (or 100.0%) less than budgeted and $5,601 (or 100.0%) less than April 2019 MTD.  April 
2020 YTD  non-operating revenues of -$996,987 is $1,864,961 (or 214.9%) less than budgeted and 
$1,269,556 (or 465.8%) less than April 2019 YTD.  
Drainage System Fund (pages 19 and 20, line 28) April 2020 MTD non-operating revenues of 
$24,044,182 is $18,454,916 (or 330.2%) more than budgeted and $11,807,957 (or 96.5%) more than 
April 2019 MTD. April 2020 YTD  non-operating revenues of $42,757,266 is $20,400,201 (or 
91.2%) more than budgeted and $1,801,729 (or 4.4%) more than April 2019 YTD.  
Total System Funds (pages 1 and 2, line 28) April 2020 MTD non-operating revenues of 
$24,044,205 is $17,922,546 (or 292.8%) more than budgeted and $11,787,399 (or 96.2%) more than 
April 2019 MTD.  April 2020 YTD  non-operating revenues of $40,902,493 is $16,415,858 (or 
67.0%) more than budgeted and  $583,624 (or 1.4%) less than April 2019 YTD.  

  
Income Before Contributions in Aid of Construction: 

Water System Fund (pages 7 and 8, line 29) April 2020 MTD income before contributions of 
$2,404,632 is $1,709,207 (or 245.8%) more than budgeted and $212,143 (or 8.1%) less than April 
2019 MTD. April 2020 YTD income before capital contributions of $21,000,303 is $18,218,604 (or 
654.9%) more than budgeted and $16,440,646 (or 360.6%) more than April 2019 YTD. 

Sewer System Fund (pages 13 and 14, line 29) April 2020 MTD income before contributions of 
$757,327 is $142,938 (or 15.9%) less than budgeted and  $4,748,111 (or 86.2%) less than April 2019 
MTD. April 2020 YTD income before capital contributions of $24,478,182 is $20,877,118 (or 
579.7%) more than budgeted and $8,207,063 (or 50.4%) more than April 2019 YTD. 

Drainage System Fund (pages 19 and 20, line 29) April 2020 MTD income before contributions of 
$19,997,769 is $19,797,372 (or 9879.1%) more than budgeted and  $11,825,011 (or 144.7%) more 
than April 2019 MTD. April 2020 YTD income before capital contributions of $29,277,441 is 
$28,475,852 (or 3552.4%) more than budgeted and $8,406,214 (or 40.3%) more than April 2019 
YTD. 

Total System Funds (pages 1 and 2, line 29) April 2020 MTD income before contributions of 
$23,159,729 is $21,363,641 (or 1189.5%) more than budgeted and $6,864,757 (or 42.1%) more than 
April 2019 MTD. April 2020 YTD income before capital contributions of $74,755,925 is 
$67,571,574 (or 940.5%) more than budgeted and $33,053,923 (or 79.3%) more than April 2019 
YTD.  

 

 

 

 

 

 

 



SEWERAGE AND WATER BOARD OF NEW ORLEANS 
 

The balances of funds from the Series 2014 bond proceeds available for capital construction as of   
April 30, 2020 are: 

 Water Sewer Total

Original Balance  $          154,727.35 $              53,215.52  $           207,942.87 

Less Disbursements                          -                             -                            -  

Plus Reimbursements                          -                            -                            -  

Plus Income                     27.80                            -                        27.80 

Ending Balance  $          154,755.15 $              53,215.52  $           207,970.67 
 

The balances of funds from the Series 2015 bond proceeds available for capital construction as of   
April 30, 2020 are: 

 Water Sewer Total

Original Balance  $          129,244.12 $              95,333.24  $           224,577.36 

Less Disbursements                          -                          -                            -  

Plus Reimbursements                          -                             -                            -  

Plus Income                       2.14                         3.68                        5.82 

Ending Balance  $          129,246.26 $              95,336.92  $           224,583.18 
 

Total  $          284,001.41 $             148,552.44  $           432,553.85 
 

The days-of-cash at April 30, 2020 were 138 days for the water system, 164 days for the sewer system, 371 
days for the drainage system and 188 days for the total systems.  Drainage and total systems results were  
above the  policy target of 180 days.  Water and sewer systems did not meet its policy target of 180 days.  

SWBNO has a debt service target of 1.50 times for both the water and sewer systems.  The bond covenant 
minimum coverages are 1.25 times for both water and sewer.  The preliminary 2019 debt service is 2.83 
for water and 3.13 for sewer. They both meet the debt service target and bond covenant minimum. 
 

Certification.  In connection with the accompanying unaudited monthly financial report of the Sewerage and 
Water Board of New Orleans for the period ending April 30, 2020, I hereby certify that, to my knowledge, the 
preliminary information contained in the report presents the financial condition and results of the Board.   

 
 
Joanne Forhan 
Interim Controller 



Project Delivery Unit 

May 2020 Closeout Snapshot
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of Projects 
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Value of Projects 
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Officially Closed

20 3,337,110.14$                      3,032,390.41$                 304,719.73$                  91% 19 2,236,513.15$          2,236,513.15$          19 2,236,513.15$           95% 95% 0 -$                          
42 27,845,461.90$                    26,158,109.94$               1,687,351.96$               94% 42 27,845,461.90$        27,538,310.90$        29 21,830,477.97$         100% 69% 13 6,014,983.93$          

128 90,849,614.02$                    81,818,793.12$               9,030,820.90$               90% 127 83,812,204.42$        80,401,827.42$        118 35,351,435.93$         99% 92% 9 48,460,768.49$        
55 75,901,500.33$                    66,324,093.04$               9,577,407.29$               87% 54 64,186,448.61$        64,093,195.06$        51 13,730,451.46$         98% 93% 3 50,455,997.15$        
27 196,982,528.55$                  162,620,287.54$             34,362,241.01$             83% 25 116,490,014.08$      120,481,931.60$      18 30,028,021.61$         93% 67% 7 86,461,992.47$        

166 81,286,159.38$                    72,165,651.77$               9,120,507.61$               89% 159 78,655,405.97$        80,169,077.46$        140 55,875,255.65$         96% 84% 19 22,780,150.32$        
9 667,553.90$                         668,689.06$                    (1,135.16)$                     100% 9 667,553.90$             667,553.90$             8 665,778.64$              100% 89% 1 1,775.26$                 
8 1,554,775.01$                      955,019.44$                    599,755.57$                  61% 6 1,151,599.94$          67,467.45$               2 7,391.29$                  75% 25% 4 1,144,208.65$          
2 439,728.39$                         80,519.47$                      359,208.92$                  18% 1 20,939.45$               -$                          1 20,939.45$                50% 50% 0 -$                          
1 -$                                      -$                                 -$                               0% 0 -$                          -$                          0 -$                           0% 0% 0 -$                          

458 478,864,431.62$                  413,823,553.79$             65,040,877.83$             86% 442 375,066,141.42$      375,655,876.94$      386 159,746,265.15$       97% 84% 56 215,319,876.27$      

# of 
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ts
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Closed
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Submitted
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Value of Projects 
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2 268,448,968.15$                  4,015,444.78$                 264,433,523.37$           1% 0 -$                          -$                          0 -$                           0% 0% 0 -$                          
53 67,974,464.64$                    54,504,232.40$               13,470,232.24$             80% 38 47,181,256.48$        50,367,561.69$        1 34,116.14$                72% 0% 37 47,147,140.34$        
55 336,423,432.79$                  58,519,677.18$               277,903,755.61$           17% 38 47,181,256.48$        50,367,561.69$        1 34,116.14$                69% 2% 37 47,147,140.34$        

# of 

Contracts
FEMA Obligated

FEMA Revenue 

Received per LAHM

FEMA Obligation 

Balance

% 

Financially 

Complete

# 

of Contracts 

Completed 

OBLIGATED

Value of Projects 

Submitted for 

Closeout

POTENTIAL

Value of Projects 

Submitted to 

Closeout

#

of Projects 
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Closed
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Value of Projects 
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Closed

% 

Submitted

% 

Closed

#

of Projects 
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Closed

OBLIGATED

Value of Projects 

Submitted but Not 

Officially Closed

12 198,391,716.00$                  107,483,399.78$             90,908,316.22$             54% 5 -$                          -$                          0 -$                           0% 0% 0 -$                          

9 19,987,722.00$                    19,299,825.10$               687,896.90$                  97% 9 -$                          -$                          0 -$                           0% 0% 0 -$                          

1 988,658.00$                         839,129.23$                    149,528.77$                  85% 0 -$                          -$                          0 -$                           0% 0% 0 -$                          

22 219,368,096.00$                  127,622,354.11$             91,745,741.89$             58% 14 -$                          -$                          0 -$                           64% 0% 0 -$                          

FEMA Obligated FEMA Revenue Received FEMA Obligation Balance

1,034,655,960.41$        599,965,585.08$       434,690,375.33$     

Tropical Storm Nate
Hurricane Isaac

FEMA Public Assistance

Hurricane Katrina - St. Joseph Headquarters
Hurricane Katrina - Central Yard
Hurricane Katrina - Wastewater Treatment Plant
Hurricane Katrina - Carrollton Water Plant
Hurricane Katrina - Distribution Network
Hurricane Katrina - Pump Stations
Hurricane Gustav

TOTALS as of  05.28.2020

Hurricane Ike - Five Underpass Generators

Hurricane Barry

Total 

FEMA Joint Infrastructure

Total 

Hurricane Katrina - JIRR settlement
Hurricane Katrina - JIRR donors

Total 

FEMA Hazard Mitigation Grant 

Program

Hurricane Katrina - Retrofit of Power House
Hurricane Katrina - Flood Mitigation of 9 SPS



 
 
 
 

SEWERAGE AND WATER BOARD 
Inter-Office Memorandum 

 
 
Date:        June 1, 2020 
 
To:            Brionne Lindsey 
                 Sewerage and Water Board New Orleans –Board Relations 
 
Through:  Ghassan Korban, SWBNO Executive Director 
 
From:     Patti J. Wallace, Purchasing Director 
     Purchasing Department  
 
Re:           Executive Director’s Approval of Contracts of $1,000,000.00 or less 
 

1. Lamarque Ford 
3101 Williams Blvd 
Kenner, LA  70065 
 

• Furnishing & Installing Automotive Remanufactured Engines and Related Parts 

• Requisition# YG20-0005 

• Start Date:  07/01/2020 

• $614,080.00 annually 

• DBE Goal 0% 
 

2.   Walter J Barnes Electric Co Inc. 
2324 Severn Ave.,  
Suite 200 Metairie, LA 70001 
 

• Project EE200004 - 2020 Installation Of Feeder CFC2 From The Plant Frequency Changer To 
Carrollton Frequency Changer 

• 60 Days from the NTP 

• 476,488.35 

• DBE Goal 0% 
 

3.   Pipeline Services Inc. 
  3400 W. Esplanade Ave. N. Suite B,  
  Metairie, LA 70002 
 

• West Bank Wastewater Treatment Plant Back Flow Preventer 

• 30 Days from the NTP 

• $38,990.00  

• DBE Goal 0% 
 

4.   Pipeline Services Inc. 
  3400 W. Esplanade Ave. N. Suite B,  
  Metairie, LA 70002 
 

• East Bank Wastewater Treatment Plant Back Flow Preventer 

• 30 Days from the NTP 

• $119,880.00  

• DBE Goal 0% 



 
 
 
5.   Atakapa Services LLC 

 10542 S. Glenstone Place,  
  Baton Rouge, LA  70810 
 

• Contract 3742 Cleaning and CCTV Inspection of Sanitary Sewer Mains and Scattered Sites within Orleans 

Parish  

• One (1) year with an additional two (1) year renewal options  

• $793,750.00 

• DBE Goal 36% 
 

 
 

Upon request, complete contract available for review in the Procurement Office. 
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